

Key Stages



Enabling works throughout the Clacton Station area up to Burrs road level crossing, and site preparation ready for major installation works



Winter 2019/20



Set up of site facilities. Civils works to accommodate new modern signals and equipment




Spring 2020 Complete




Materials deliveries for track and signalling equipment and set up of new power supply

Autumn 2020 Complete



Complete

Full commissioning of new Signalling system controlled out of Colchester. All track and electrifications works completed



February to April 2021 Project Complete

