

Week 39

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4079751	SC001 SC031 SC059	Glasgow Central	Glasgow Central	Line 1/Up Slow Down Muirhouse Up Muirhouse Down and Up Ayr Nos.1 2 3 4 5 Sidings Top of Platforms 9 to 15 Connecting Lines Depot Line Platforms 1 to 8 Lines A B C D F G H 3 4 5 6 7 and 8 Line 2/Down Slow Down and Up Fast Up/Down Smithy Lye	Possession	24/12/25 2300 Wed	26/12/25 0800 Fri	(WD) Medium refurb at 332C pts at Glasgow Central	
P2025/4083347	SC003 SC107 SC147 SC171	Mound Tunnels	Haymarket West Jn	Line Y/Down North Line W/Down South Line X/Up South Up North/Line Z North Goods Loop/Through Sidings Haymarket Platform 0	Possession	24/12/25 2330 Wed	26/12/25 0700 Fri	(RSAS) Haymarket Platform 2	
		Slateford Jn	Haymarket East Jn	All Lines	Possession	24/12/25 2330 Wed	26/12/25 0700 Fri		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2025/4079742	SC015 SC017 SC019 SC093 SC097 SC101	Langloan Jn	Coatbridge Jn	All Lines	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri	(RSAS) 'Burnhouse S&C, 89/90/92A/B/93A/B/94A/95/97A/B/99A/B, Cat70/73/74, Mossend Up reception 755y, CAT30t, Mossend No 1 Down Reception, 140y Cat 3c, Mossend Headshunt, 453y, Cat 30t, All lines, Coatbridge Jcn to Langloan Jcn to Mossend East Jcn/Mossend South Jcn, SCM2 (WD) MOSSEND 101pts	
		Mossend East Jn	Mossend North Jn	All Lines	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri		
		Mossend South Jn	Coatbridge Jn	Sidings 1-5 Up No.1 Reception/Departu re Up No.2 Reception Up No.3 Reception Down Goods Loop Down No.1 Reception Down No.3 Reception Down No.2 Reception Down No.4 Reception/Carmex/ Departure Holdings 1-2	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri		
			Mossend West Jn	All Lines	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri		
		Motherwell	Coatbridge Jn	All Lines	Possession	25/12/25 0130 Thu	26/12/25 0600 Fri		
		Whifflet South Jn	Sunnyside Jn	All Lines	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri		
Mossend South Jn	Coatbridge Jn	All Lines	Possession	26/12/25 0600 Fri	31/12/25 2300 Wed				
Motherwell	Coatbridge Jn	All Lines	Possession	31/12/25 2300 Wed	02/01/26 0400 Fri				
P2025/4077988	NW4001 SC031	Carlisle North Jn	Caldew Jn	All Lines	Possession	25/12/25 0001 Thu	27/12/25 0500 Sat	Northern: Stabling in platforms 2,5,6. WORK CONTENT CD Renewals: UB162a M6 Motorway Bridge Reconstruction OHL Work L&C: Carlisle Sth & Nth Heavy Maintenance	
		Carlisle South Jn	Carlisle North Jn	All Lines	Possession	25/12/25 0001 Thu	27/12/25 0500 Sat		
		Shap Summit	Carlisle South Jn	All Lines	Possession	25/12/25 0001 Thu	27/12/25 0500 Sat		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2025/3900188	SC123	Dalmuir Park Jn	Dalreoch Jn	All Lines	Possession	24/12/25 2330 Wed	30/12/25 0525 Tue	(Civils) UB 058/064A EXXON Bowling Redevelopment NEM6 114m 0375yds Construction of new underbridge Dalmuir Park Jn - Dumbarton Central No passage of Ets SR: HELENSBURGH AND BALLOCH SERVICES START AND TERMINATE AT DALMUIR	
P2025/4084686	SC155 SC161	Monktonhall Jn	Millerhill Yard	All Lines	Possession	25/12/25 0001 Thu	27/12/25 0500 Sat	(WD) Rerail/Resleeper/Reballast	

Week 40

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4078508	NW4001 NW4031 SC001	Caldew Jn	Zonal Boundary (Scotland)	All Lines	Possession	31/12/25 1900 Wed	07/01/26 0500 Wed	Work Content: CD Signalling: Kingmoor Resignalling 154hrs Possession extends to Carlisle Sth inc for fringe testing	
P2025/4079742	SC015 SC017 SC019 SC093 SC097 SC101	Langloan Jn	Coatbridge Jn	All Lines	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri	(RSAS) 'Burnhouse S&C, 89/90/92A/B/93A/B/94A/95/97A/B/99A/B, Cat70/73/74, Mossend Up reception 755y, CAT30t, Mossend No 1	
		Mossend East Jn	Mossend North Jn	All Lines	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri	Down Reception, 140y Cat 3c, Mossend Headshunt, 453y, Cat 30t, All lines, Coatbridge Jcn to Langloan Jcn to Mossend East Jcn/Mossend South Jcn, SCM2	
		Mossend South Jn	Coatbridge Jn	Sidings 1-5 Up No.1 Reception/Departure Up No.2 Reception Up No.3 Reception Down Goods Loop Down No.1 Reception Down No.3 Reception Down No.2 Reception Down No.4 Reception/Carmex/ Departure Holdings 1-2	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri	(WD) MOSSEND 101pts	
			Mossend West Jn	All Lines	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri		
		Motherwell	Coatbridge Jn	All Lines	Possession	25/12/25 0130 Thu	26/12/25 0600 Fri		
		Whifflet South Jn	Sunnyside Jn	All Lines	Possession	25/12/25 0130 Thu	02/01/26 0400 Fri		
Mossend South Jn	Coatbridge Jn	All Lines	Possession	26/12/25 0600 Fri	31/12/25 2300 Wed				
Motherwell	Coatbridge Jn	All Lines	Possession	31/12/25 2300 Wed	02/01/26 0400 Fri				

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2025/4077988	NW4001 SC031	Carlisle North Jn	Caldew Jn	All Lines	Possession	25/12/25 0001 Thu	27/12/25 0500 Sat	Northern: Stabling in platforms 2,5,6.	
		Carlisle South Jn	Carlisle North Jn	All Lines	Possession	25/12/25 0001 Thu	27/12/25 0500 Sat	WORK CONTENT CD Renewals: UB162a M6 Motorway Bridge Reconstruction OHL Work L&C: Carlisle Sth & Nth Heavy Maintenance	
		Shap Summit	Carlisle South Jn	All Lines	Possession	25/12/25 0001 Thu	27/12/25 0500 Sat		
P2025/4083353	SC107 SC147 SC171	Waverley (East End)	Haymarket West Jn	All Lines	Possession	31/12/25 2345 Wed	02/01/26 0630 Fri	(RSAS) Haymarket South Tunnel Up and Down, 2030y, Cat2, 0m 986y to 1m 241y, Up and Down line, Haymarket West Jcn to Waverley	
								AWC: RAIL REPLACEMENT COACHES IN OPERATION BETWEEN GLASGOW AND EDINBURGH ON 1ST JAN	
P2025/3900188	SC123	Dalmuir Park Jn	Dalreoch Jn	All Lines	Possession	24/12/25 2330 Wed	30/12/25 0525 Tue	(Civils) UB 058/064A EXXON Bowling Redevelopment NEM6 114m 0375yds Construction of new underbridge Dalmuir Park Jn - Dumbarton Central No passage of Ets SR: HELENSBURGH AND BALLOCH SERVICES START AND TERMINATE AT DALMUIR	
P2025/4084686	SC155 SC161	Monktonhall Jn	Millerhill Yard	All Lines	Possession	25/12/25 0001 Thu	27/12/25 0500 Sat	(WD) Rerail/Resleeper/Reballast	

Week 41

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4078508	NW4001 NW4031 SC001	Caldew Jn	Zonal Boundary (Scotland)	All Lines	Possession	31/12/25 1900 Wed	07/01/26 0500 Wed	Work Content: CD Signalling: Kingmoor Resignalling 154hrs Possession extends to Carlisle Sth inc for fringe testing	
P2025/4082701	SC107	Polmont Jn	Cowlairs West Jn	All Lines	Possession	03/01/26 0035 Sat	05/01/26 0540 Mon	(RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m 400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1, Eng Trains - Arrive on Up E&G - Ex Millerhill via Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs, WAR, Cowlairs/Stepps/Greenhill lower/Haymarket West/Subs (RSAS)Castle Cary Up Drain, Up line, 411y, Cat 15, C/O Polmont Jn 15m 190y to 15m 1012y, EGM1, Eng trains - Arrive on Down E&G - Ex Millerhill via Sub/Haymarket West/Polmont, WAR, Ex to Millerhill via Polmont, Haymarket West, Sub	
P2025/4115009	SC147	Regional Boundary (SC147 54m 1100yds)	Abbeyhill Jn	All Lines	Protected Path	05/01/26 2300 Mon	06/01/26 0500 Tue	PROTECTED PATH FOR DIVERTED CALEDONIAN SLEEPER AND FREIGHT SERVICES DUE TO POSSESSIONS ON NW&C. ++TIMINGS TBC++	
P2025/4115077	SC147	Regional Boundary (SC147 54m 1100yds)	Abbeyhill Jn	All Lines	Protected Path	06/01/26 2300 Tue	07/01/26 0500 Wed	PROTECTED PATH FOR DIVERTED CALEDONIAN SLEEPER AND FREIGHT SERVICES DUE TO POSSESSIONS ON NW&C. ++TIMINGS TBC++	

Week 42

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4082686	SC107	Polmont Jn	Cowlairs West Jn	All Lines	Possession	10/01/26 0035 Sat	12/01/26 0540 Mon	<p>(RSAS) Cadder West, Down line, 421y, Cat 11/2, 4m 400y to 4m 821y, Cowlairs to Polmont Jcn, EGM1, Eng Trains - Arrive on Up E&G - Ex Millerhill via Subs/Haymarket West/Greenhill lower/Stepps/Cowlairs, WAR, Cowlairs/Stepps/Greenhill lower/Haymarket West/Subs</p> <p>(RSAS)Castlecary Up Drain, Up line, 411y, Cat 15, C/O Polmont Jn 15m 190y to 15m 1012y, EGM1, Eng trains - Arrive on Down E&G - Ex Millerhill via Sub/Haymarket West/Polmont, WAR, Ex to Millerhill via Polmont, Haymarket West, Sub</p>	

Week 43

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4082722	SC171	Haymarket West Jn	North Queensferry	All Lines	Possession	17/01/26 0035 Sat	19/01/26 0440 Mon	FIFE DECARB	
		Haymarket West Jn	Dalmeny Jn	All Lines	Possession	19/01/26 0440 Mon	26/01/26 0440 Mon	LNER IMPACTED ABERDEEN SERVICES (IN BOTH DIRECTIONS) TO DIVERT VIA STIRLING/PERTH & ERROL ON ALL DAYS. IF LNER IS UNABLE TO DIVERT SERVICES IN BOTH DIRECTIONS, SERVICES TO START/TERMINATE AT EDINBURGH WAVERLY (OVERNIGHT STABLING/OLE LIVE MAY BE REQUIRED AS A CONSEQUENCE) LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC). XC: ABERDEEN SERVICE TO START/TERMINATE AT EDINBURGH WAVERLEY	

Week 44

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4082722	SC171	Haymarket West Jn	North Queensferry	All Lines	Possession	17/01/26 0035 Sat	19/01/26 0440 Mon	FIFE DECARB	
		Haymarket West Jn	Dalmeny Jn	All Lines	Possession	19/01/26 0440 Mon	26/01/26 0440 Mon	LNER IMPACTED ABERDEEN SERVICES (IN BOTH DIRECTIONS) TO DIVERT VIA STIRLING/PERTH & ERROL ON ALL DAYS. IF LNER IS UNABLE TO DIVERT SERVICES IN BOTH DIRECTIONS, SERVICES TO START/TERMINATE AT EDINBURGH WAVERLY (OVERNIGHT STABLING/OLE LIVE MAY BE REQUIRED AS A CONSEQUENCE) LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC). XC: ABERDEEN SERVICE TO START/TERMINATE AT EDINBURGH WAVERLEY	

Week 45

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4083497	SC191 SC195	Aberdeen	Dyce	All Lines	Possession	31/01/26 0035 Sat	02/02/26 0500 Mon	(RSAS)Aberdeen Platform 3 & 4	
		Craiginchies	Aberdeen	All Lines	Possession	31/01/26 0035 Sat	02/02/26 0500 Mon	(RSAS) Denburn S&C (P6&7 Crossover & connection to single line at East End of Station) LNER: IMPACTED ABERDEEN SERVICES (IN BOTH DIRECTIONS) TO START/TERMINATE AT DUNDEE OE EDINBURGH WAVERLEY (IF DUNDEE ADDITIONAL ECS MOVES WILL BE REQUIRED) OVERNIGHT STABLING /OLE LIVE WILL BE REQUIRED @ EDINBURGH WAVERLEY AS A CONSEQUENCE. LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC). XC: ABERDEEN SERVICE TO START/TERMINATE AT EDINBURGH WAVERLEY	

Week 46

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4083461	SC191	Montrose	Laurencekirk SB	All Lines	Possession	07/02/26 0035 Sat	09/02/26 0500 Mon	(WD) Kinnaber Gap (Montrose to Laurencekirk) 36HRS (9HRS TO PASS ET FOR RSA AT START AND END) LNER IMPACTED ABERDEEN SERVICES (IN BOTH DIRECTIONS) TO START/TERMINATE AT DUNDEE OE EDINBURGH WAVERLEY (IF DUNDEE ADDITIONAL ECS MOVES WILL BE REQUIRED) OVERNIGHT STABLING /OLE LIVE WILL BE REQUIRED @ EDINBURGH WAVERLEY AS A CONSEQUENCE. LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC). XC: ABERDEEN SERVICE TO START/TERMINATE AT EDINBURGH WAVERLEY	
P2025/4083486	SC191 SC195	Aberdeen	Dyce	All Lines	Possession	07/02/26 0035 Sat	09/02/26 0500 Mon	(RSAS)Aberdeen Platform 6 North and South	
		Craiginches	Aberdeen	All Lines	Possession	07/02/26 0035 Sat	09/02/26 0500 Mon	(RSAS) Denburn S&C (P6&7 Crossover & connection to single line at East End of Station) LNER: IMPACTED ABERDEEN SERVICES (IN BOTH DIRECTIONS) TO START/TERMINATE AT DUNDEE OE EDINBURGH WAVERLEY (IF DUNDEE ADDITIONAL ECS MOVES WILL BE REQUIRED) OVERNIGHT STABLING /OLE LIVE WILL BE REQUIRED @ EDINBURGH WAVERLEY AS A CONSEQUENCE. LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC). XC: ABERDEEN SERVICE TO START/TERMINATE AT EDINBURGH WAVERLEY	

Week 47

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/3925749	SC191	Montrose	Laurencekirk SB	All Lines	Possession	14/02/26 0015 Sat	16/02/26 0525 Mon (54 hrs)	(WD) Kinnaber Gap (Montrose to Laurencekirk)	
		Camperdown Jn	Montrose	All Lines	Possession	14/02/26 2350 Sat	16/02/26 0525 Mon	XC: ABERDEEN SERVICES TO START/TERMINATE AT EDINBURGH WAVERLEY	
P2025/4083463	SC191	Montrose	Laurencekirk SB	All Lines	Possession	14/02/26 0035 Sat	16/02/26 0500 Mon	(WD) Kinnaber Gap (Montrose to Laurencekirk) 36HRS (9HRS TO PASS ET FOR RSA AT START AND END) LNER IMPACTED ABERDEEN SERVICES (IN BOTH DIRECTIONS) TO START/TERMINATE AT DUNDEE OE EDINBURGH WAVERLEY (IF DUNDEE ADDITIONAL ECS MOVES WILL BE REQUIRED) OVERNIGHT STABLING /OLE LIVE WILL BE REQUIRED @ EDINBURGH WAVERLEY AS A CONSEQUENCE. LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC). XC: ABERDEEN SERVICE TO START/TERMINATE AT EDINBURGH WAVERLEY	
P2025/4083438	SC191 SC195	Aberdeen	Dyce	All Lines	Possession	14/02/26 0035 Sat	16/02/26 0500 Mon	(RSAS) Aberdeen Platform 7 North (& SC191) Takes out to Dyce ABERDEEN SHUT 54HRS (NO ACCESS TO STATION)	
		Craiginchies	Aberdeen	All Lines	Possession	14/02/26 0035 Sat	16/02/26 0500 Mon	Craiginchies to Aberdeen/Aberdeen to Dyce (RSAS) Denburn S&C (P6&7 Crossover & connection to single line at East End of Station) LNER: IMPACTED ABERDEEN SERVICES (IN BOTH DIRECTIONS) TO START/TERMINATE AT DUNDEE OE EDINBURGH WAVERLEY (IF DUNDEE ADDITIONAL ECS MOVES WILL BE REQUIRED) OVERNIGHT STABLING /OLE LIVE WILL BE REQUIRED @ EDINBURGH WAVERLEY AS A CONSEQUENCE. LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC). XC: ABERDEEN SERVICE TO START/TERMINATE AT EDINBURGH WAVERLEY	

Week 48

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4082554	SC065	Paisley St James	Gourock	All Lines	Possession	21/02/26 0045 Sat	24/02/26 0515 Tue (72 hrs)	(CIVILS) UB 179/042 Station Road (72hrs) GOU2 116m 1364yds No passage of Ets (CIVILS) UB 179/060 Georgetown Station & UB 179/061 Black Cart Viaduct (72hrs) GOU2 110m 924yds to 110m 1122yds No passage of Ets (CIVILS) R/179/120.0990U, R/179/123.0396U and R/179/123.0558U Masonry Repairs/Parapet Renewal GOU2 120m 990yds - 123m 880yds Wemyss Bay Jn - Greenock (54hrs) No passage of Ets	
P2025/4079603	SC119	Dunblane SB	Hilton Jn SB	All Lines	Possession	21/02/26 0045 Sat	24/02/26 0500 Tue	(CIVILS) UB 133/085 Timber deck Renewal (RSA) Auchterarder North LNER IMPACTED INVERNESS SERVICES (IN BOTH DIRECTIONS) TO DIVERT VIA FIFE & LADYBANK ON ALL DAYS. IF LNER IS UNABLE TO DIVERT SERVICES IN BOTH DIRECTIONS, SERVICES TO START/TERMINATE AT EDINBURGH WAVERLY (OVERNIGHT STABLING/OLE LIVE MAY BE REQUIRED AS A CONSEQUENCE) LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC).	

Week 49

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4082555	SC065	Paisley St James	Gourock	All Lines	Possession	28/02/26 0045 Sat	03/03/26 0515 Tue (72 hrs)	(CIVILS) R/179/120.0990U, R/179/123.0396U and R/179/123.0558U Masonry Repairs/Parapet Renewal GOU2 120m 990yds - 123m 880yds Wemyss Bay Jn - Greenock (72hrs) No passage of Ets (CIVILS) UB 179/060 Georgetown Station & UB 179/061 Black Cart Viaduct (54hrs) GOU2 110m 924yds to 110m 1122yds No passage of Ets	
P2025/4082473	SC119	Stirling North SB	Hilton Jn SB	All Lines	Possession	28/02/26 0045 Sat	02/03/26 0500 Mon (54 hrs)	(RSA) Auchterarder North, Up line, 413y, Cat 16, 137m 1329y to 138m 395y, Dunblane to Hilton Jcn, SCM4 Eng Trains - Arrive on Down line - Ex Millerhill via Sub/Haymarket West/Larbert/Dunblane, WAR, Ex to Millerhill via Perth RR/Ladybank/Markinch/Dalmeny/Sub (CIVILS) FB 132/011Kippenross Renewal SCM3 121m 1166yds Stirling - Dunblane No passage of Ets (CIVILS) UB 133/085 Timber deck Renewal SCM4 146m 825 yds C 133/085B Culvert Renewal SCM4 146m 1320yds Auchterarder - Hilton Jn 54hrs NOT REQUIRED - WILL WORK ROUND RSA TRAINS. LNER IMPACTED INVERNESS SERVICES (IN BOTH DIRECTIONS) TO DIVERT VIA FIFE & LADYBANK ON ALL DAYS. IF LNER IS UNABLE TO DIVERT SERVICES IN BOTH DIRECTIONS, SERVICES TO START/TERMINATE AT EDINBURGH WAVERLY (OVERNIGHT STABLING/OLE LIVE MAY BE REQUIRED AS A CONSEQUENCE) LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC).	

Week 50

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4082484	SC119	Stirling Middle SB	Dunblane	All Lines	Possession	07/03/26 0055 Sat	09/03/26 0505 Mon (54 hrs)	<p>(CIVILS) T 132/005 Kippenross Tunnel Masonry Repairs SCM3 122m 0840yds Stirling â€" Dunblane No passage of Ets</p> <p>*NO ACCESS TO STIRLING STATION - SERVICES CAN USE LARBERT*</p> <p>LNER IMPACTED INVERNESS SERVICES (IN BOTH DIRECTIONS) TO DIVERT VIA FIFE & LADYBANK ON ALL DAYS. IF LNER IS UNABLE TO DIVERT SERVICES IN BOTH DIRECTIONS, SERVICES TO START/TERMINATE AT EDINBURGH WAVERLY (OVERNIGHT STABLING/OLE LIVE MAY BE REQUIRED AS A CONSEQUENCE) LNER RAIL REPLACEMENT PLANS/PASSENGER HANDLING PLANS (TBC).</p>	

Week 51

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4082567	SC111 SC123	Newbridge Jn	Bathgate	All Lines	Possession	15/03/26 0050 Sun	16/03/26 0455 Mon (455 hrs)	(RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m 1271y to 27m 440y, Bathgate to Newbridge Jcn, NBE Eng Trains - Arrive on Up line - Ex Millerhill via Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettleston, WAR Ex to Millerhill via Newbridge Jcn/Sub TBC IMPACT ON DEPOT (BATHGATE STATION NOT IMPACTED)	

Week 52

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4082568	SC111 SC123	Newbridge Jn	Bathgate	All Lines	Possession	22/03/26 0050 Sun	23/03/26 0455 Mon (455 hrs)	(RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m 1271y to 27m 440y, Bathgate to Newbridge Jcn, NBE Eng Trains - Arrive on Up line - Ex Millerhill via Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettleston, WAR Ex to Millerhill via Newbridge Jcn/Sub TBC IMPACT ON DEPOT (BATHGATE STATION NOT IMPACTED)	

Week 53

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2025/4082569	SC111 SC123	Newbridge Jn	Bathgate	All Lines	Possession	29/03/26 0050 Sun	30/03/26 0455 Mon (455 hrs)	(RSA) Starlaw Drain, Down line, 465y, Cat 15, 26m 1271y to 27m 440y, Bathgate to Newbridge Jcn, NBE Eng Trains - Arrive on Up line - Ex Millerhill via Sub/Greenhill lower/Stepps/Maryhill/Partick/Shettleston, WAR Ex to Millerhill via Newbridge Jcn/Sub TBC IMPACT ON DEPOT (BATHGATE STATION NOT IMPACTED)	

Week 1

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2026/4126734	SC001 SC009	Carstairs South Jn	Shieldmuir South Jn	All Lines	Possession	04/04/26 0040 Sat	07/04/26 0440 Tue (54 hrs)	(Civils) UB 030/453 Brickworks WCM1 - 81m 1232yds Lanark Jn - Law Jn/Lanark - Lanark Jn	
		Carstairs South Jn	Law Jn	All Lines	Possession	04/04/26 0230 Sat	07/04/26 0040 Tue (54 hrs)		
		Carstairs Station Jn	Carstairs East Jn	All Lines	Possession	04/04/26 0230 Sat	07/04/26 0440 Tue (54 hrs)		
P2026/4082897	SC001 SC029	Shawfield Jn	Terminus Jn	Down/Up/Single	Possession	04/04/26 0120 Sat	07/04/26 0510 Tue	(RSAS) Larkfield Diamonds S&C, Up and Down lines, Cat 74T, 101m 23y to 101m 100y, Shawfield Jcn to Terminus Jcn (Shields Jcn on the Monday) (inc Fast and Slow lines) (RSAS) Clydesdale Tunnel, Up line, 63y, Cat 9, 101m 1303y to 101m 1366y, Shawfield Jcn to Shields Jcn	
P2026/4080616	SC003	Carstairs South Jn	Midcalder Jn	All Lines	Possession	04/04/26 0210 Sat	07/04/26 0320 Tue	(CIVILS) Cockies Yetts AWC: RAIL REPLACEMENT COACHES IN OPERATION BETWEEN EDINBURGH AND CARLISLE. XC: GLASGOW SERVICES TO DIVERT BETWEEN HAYMARKET AND GLASGOW CENTRAL VIA SHOTTS	