Committed Events, Event Steering Group required

Timetable	Ref No	Event	Route	Type of Event	Permanent/ Temporary	Start Date	End Date	ESG Ref	Event Originator
Dec 2012	1a	East London Line Phase 2 New Service	Sussex	Enhanced infrastructure	Permanent	Dec-12	--	002	NR
	1b	East London Line Phase 2 New Service	Wessex	Enhanced infrastructure	Permanent	Dec-12	--	002	NR
	2	Evergreen 3: Marylebone-Oxford Service	LNW	Enhanced infrastructure	Permanent	Dec-12	--	003	NR
	3	Reading "Mega-F" Easter 2013 Blockade	Western	Enhanced infrastructure	Temporary	Apr-13	May-13	004	NR
May 2013	1	Reading post-"Mega-F" incl. Platforms 12-15 (Reliefs)	Western	Resignalling scheme	Permanent	May-13	Dec-14	004	NR
	2a	London Bridge Low Level Construction	Kent	Enhanced infrastructure	Temporary	Jun-13	Apr-15	005	NR
	2b	London Bridge Low Level Construction	Sussex	Enhanced infrastructure	Temporary	Jun-13	Apr-15	005	NR
Dec 2013	1	St Pancras to Sheffield Line Speed Improvements	East Midlands	Enhanced infrastructure	Permanent	Aug-12	Oct 13	006	NR
	2	Reading New Depot	Western	Enhanced infrastructure	Permanent	Mar 11	Nov-13	004	NR
	3a	WCML December 2013 Revised Service Specification	LNW	New franchise	Permanent	Dec-13	--	001	NR
	3b	WCML December 2013 Revised Service Specification	Scotland	New franchise	Permanent	Dec-13	--	001	NR
	4a	Castlefield-Lowton Electrification	LNW	Enhanced infrastructure	Permanent	Dec-13	--	001	NR
	4b	Castlefield-Lowton Electrification	Scotland	Enhanced infrastructure	Permanent	Dec-13	--	001	NR
	5	Cumbernauld Electrification & Hyndland Turnback	Scotland	Enhanced infrastructure	Permanent		Dec-13	009	NR
	6	Newton North Connecting line Doubling	Scotland	Enhanced infrastructure	Permanent		Dec-13	009	NR
	7	London Gateway: Thameshaven Branch Doubling	Anglia	Enhanced infrastructure	Permanent		Dec-13	013	NR
May 2014	1	WCML North Junction Renewals	LNW	Enhanced Infrastructure	Permanent	Dec-11	May-14	001	NR
	2	Ipswich Chord	Anglia	Enhanced Infrastructure	Permanent	Dec-11	May-14	010	NR
Dec 2014	1	Reading West Jn Grade Separation	Western	Enhanced infrastructure	Permanent	Mar 11	Dec-14	004	NR
	2	Cardiff Area Signalling Renewals	Wales	Resignalling scheme	Permanent	Sep 11	Dec-14	007	NR
	3	Edge Hill-WCML & Huyton-Wigan Electrification	LNW	Enhanced infrastructure	Permanent	Dec-13	Dec 14	001	NR
May 2015	1	Reading B&H Grade Separation	Western	Enhanced infrastructure	Permanent	Mar 11	Apr-15	004	NR
	2	London Bridge - Charing Cross Trains Cannot Call	Kent	Enhanced infrastructure	Temporary	Apr-15	Apr-16	005	NR
Dec 2015	1	Stockley Flyover (Crossrail)	Western	Enhanced infrastructure	Permanent	Nov-11	Mar-16	011	NR
	2a	Bromsgrove Electrification	LNW	Enhanced infrastructure	Permanent	Feb 14	Nov-15	008	NR
	2b	Bromsgrove Electrification	Western	Enhanced infrastructure	Permanent	Feb 14	Nov-15	008	NR
	3	Preston-Blackpool North Electrification	LNW	Enhanced infrastructure	Permanent	Dec-14	Dec 15	001	NR
	4	London Bridge - Cannon Street Trains Cannot Call	Kent	Enhanced infrastructure	Temporary	Apr-16	Dec-17	005	NR
May 2016									
Dec 2016	1	Acton Diveunder (Crossrail)	Western	Enhanced infrastructure	Permanent	Dec-11	Sep-16	011	NR
	2	Ordsall Chord (Northern Hub Phase 1)	LNW	Enhanced infrastructure	Permanent		Dec-16	012	NR
	3	Edinburgh-Glasgow Improvement Programme (EGIP)	Scotland	Enhanced infrastructure	Permanent	--	Dec-16	009	TS
May 2017									
Dec 2017	1	Newbury/Oxford/Bristol/Cardiff Electrification	Western	Enhanced Infrastructure	Permanent	Dec-11	Jun-16	011	NR
May 2018	1a	Crossrail	Western	Enhanced Infrastructure	Permanent	--	Apr-18	011	CLRL
	1b	Crossrail	Anglia	Enhanced Infrastructure	Permanent	--	May-18	011	CLRL
	1c	Crossrail	Kent	Enhanced Infrastructure	Permanent	--	Jun-18	011	CLRL
Dec 2018	1a	Thameslink Programme Key Output 2	Anglia	Enhanced Infrastructure	Permanent	--	Dec-18	005	NR
	1b	Thameslink Programme Key Output 2	East Midlands	Enhanced Infrastructure	Permanent	--	Dec-18	005	NR
	1c	Thameslink Programme Key Output 2	Kent	Enhanced Infrastructure	Permanent	--	Dec-18	005	NR
	1d	Thameslink Programme Key Output 2	LNE	Enhanced Infrastructure	Permanent	--	Dec-18	005	NR
	1e	Thameslink Programme Key Output 2	Sussex	Enhanced Infrastructure	Permanent	--	Dec-18	005	NR

Alliance Rail; Arriva Trains Wales; Chiltern Railways; Cross Country; c2c; East Coast; East Midlands; Eurostar (UK); First Capital Connect; First Great Western; First Scotrail; First TransPennine Express; Grand Central; Heathrow Connect; Heathrow Express; Hull Trains; Island Line; London Midland; London Overground Limited; London Underground; Merseyrail; National Express East Anglia; Northern Rail; Southern; South Eastern Trains; South West Trains; Tyne & Wear Metro; Virgin West Coast; West Coast Railway Co.; Colas Rail; DB Schenker Rail (UK) Limited; Devon & Cornwall Railways; Direct Rail Services; Europorte 2; Freightliner Heavy Haul; Freightliner Intermodal; GB Railfreight

Changes from draft Calendar of Events (published on 16/09/11) are shown in red

Uncommitted Events, Event Steering Group might be required if Events become committed

Timetable	Ref No	Event	Route	Type of Event	Permanent/ Temporary				Event Originator	Alliance Rail	Arriva Trains Wales	Chiltern Railways	Cross Country	c2c	East Coast	East Midlands	Eurostar (UK)	First Capital Connect	First Great Western	First Scotrail	First TransPennine Express	Grand Central	Heathrow Connect	Heathrow Express	Hull Trains	Island Line	London Midland	London Overground Limited	London Underground	Merseyrail	National Express East Anglia	Northern Rail	Southern	South Eastern Trains	South West Trains	Tyne & Wear Metro	Virgin West Coast	West Coast Railway Co.	Colas Rail	DB Schenker Rail (UK) Limited	Devon & Cornwall Railways	Direct Rail Services	Europorte 2	Freightliner Heavy Haul	Freightliner Intermodal	GB Railfreight
										AFFECTED OPERATORS																																						
Dec 2012	1	110 mph London Midland Class 350s	LNW	Timetable	Permanent/				LM																																						
	2	ECML Revised Service Proposals	LNE	Timetable	Permanent/				EC/Alliance																																						
May 2013																																														
Dec 2013	1	Tees Valley Metro	LNE	Enhanced infrastructure	Permanent				NR																																						
	2	Peterborough Station Redevelopment	LNE	Enhanced infrastructure	Permanent				NR																																						
	3	Waterloo Station Redevelopment	Wessex	Enhanced infrastructure	Permanent				NR																																						
	4	Salford Crescent Capacity and Platform Lengthening	LNW	Enhanced infrastructure	Permanent				NR																																						
May 2014	1	Edinburgh Gateway New Station	Scotland	New station	Permanent				NR																																						
	2	Shaftholme Jn Remodelling	LNE	New line	Permanent				NR																																						
	3a	Leeds-Liverpool Line Speed Improvements	LNE	Enhanced infrastructure	Permanent				NR																																						
	3b	Leeds-Liverpool Line Speed Improvements	LNW	Enhanced infrastructure	Permanent				NR																																						
	4a	North & South Trans-Pennine Revised Service	LNE	Timetable	Permanent				NR																																						
	4b	North & South Trans-Pennine Revised Service	LNW	Timetable	Permanent				NR																																						
	5	Introduction of Alliance Rail WCML Services	LNW	Timetable	Permanent				Alliance																																						
	6	London Midland Extra Peak Trains	LNW	Timetable	Permanent				LM																																						
Dec 2014																																														
May 2015	1	Stafford Resignalling & Remodelling	LNW	Resignalling scheme	Permanent				NR																																						
Dec 2015	1	Cross Cornwall Rail Connection	Western	New line	Permanent				NR																																						
	2	Stafford-Crewe Slow Lines Speed Improvements	LNW	Enhanced Infrastructure	Permanent				NR																																						

Changes from draft Calendar of Events (published on 16/09/11) are shown in red

Events for which Event Steering Group not required

Timetable	Ref No	Event	Route	Type of Event	Permanent/ Temporary	Start Date		Com-mitted	Event Originator
Dec 2012	1a	InterCity West Coast Franchise	LNW	New franchise	Permanent	Dec-12			DfT
	1b	InterCity West Coast Franchise	Scotland	New franchise	Permanent	Dec-12			DfT
	2	Great Western Franchise	Western	New franchise	Permanent	Apr-13			DfT
	3	Reading Platforms 4-6 (Southern)	Western	Enhanced infrastructure	Permanent			Yes	NR
	4	Little Mill to Hereford Capacity Enhancement	Wales	Enhanced infrastructure	Permanent				NR
	5	Nuneaton North Chord	LNW	New line	Permanent			Yes	NR
	6	Glasgow South Suburban Renewals	Scotland	Resignalling scheme	Permanent				NR
	7	Westerleigh Jn-Barnt Green Line Speed Improvements	Western	Enhanced infrastructure	Permanent				NR
	8	Rochdale Resignalling	LNW	Resignalling scheme	Permanent			Yes	NR
	9	Eastleigh Signalling Enhancements	Wessex	Enhanced infrastructure	Permanent				NR
	10	Beccles Loop	Anglia	Enhanced infrastructure	Permanent			Yes	NR
	11	Farnham Resignalling	Wessex	Resignalling scheme	Permanent				NR
	12	Paisley Corridor Improvements	Scotland	Resignalling scheme	Permanent			Yes	NR
	13	Gatwick Airport Station Redevelopment	Sussex	Enhanced infrastructure	Permanent			Yes	NR
	14	Highland Main Line Capacity Enhancements	Scotland	Enhanced infrastructure	Permanent			Yes	NR
	15	Stalybridge Remodelling	LNW	Enhanced infrastructure	Permanent			Yes	NR
May 2013	1	Essex Thameside Franchise	Anglia	New franchise	Permanent	May-13			DfT
	2a	Northern Franchise	East Midlands	New franchise	Permanent	Sep-13			DfT
	2b	Northern Franchise	LNE	New franchise	Permanent	Sep-13			DfT
	2c	Northern Franchise	LNW	New franchise	Permanent	Sep-13			DfT
	3a	Thameslink Franchise	Anglia	New franchise	Permanent	Sep-13			DfT
	3b	Thameslink Franchise	East Midlands	New franchise	Permanent	Sep-13			DfT
	3c	Thameslink Franchise	Kent	New franchise	Permanent	Sep-13			DfT
	3d	Thameslink Franchise	LNE	New franchise	Permanent	Sep-13			DfT
	3e	Thameslink Franchise	Sussex	New franchise	Permanent	Sep-13			DfT
	4	Tees Port to ECML W10	LNE	Gauge clearance	Permanent				NR
	5	Cranbrook New Station	Wessex	New station	Permanent				NR
	6	Ebbw Vale Extension	Wales	New line	Permanent				NR
	7	Energlyn New Station	Wales	New station	Permanent				NR
	8	Cockett-Duffryn Redoubling	Wales	Enhanced infrastructure	Permanent				NR
	9	Gloucester-Severn Tunnel Jn Line Speed Increase	Wales	Enhanced infrastructure	Permanent				NR
	10	Finsbury Park-Alexandra Palace Improvements	LNE	Enhanced infrastructure	Permanent				NR
	11	Nottingham Resignalling	East Midlands	Resignalling scheme	Permanent				NR
	12	East Kent Resignalling Phase 2	Kent	Resignalling scheme	Permanent				NR
	13	Walsall Resignalling	LNW	Resignalling scheme	Permanent				NR
Dec 2013	1a	InterCity East Coast Franchise	LNE	New franchise	Permanent	Dec-13			DfT
	1b	InterCity East Coast Franchise	Scotland	New franchise	Permanent	Dec-13			DfT
	2	South Eastern Franchise	Kent	New franchise	Permanent	Mar-14			DfT
	3	Southampton-WCML W10 Diversionary Route	Wessex	Gauge clearance	Permanent			Yes	NR
	4	Rowley Regis Turnback	LNW	Enhanced infrastructure	Permanent				NR
	5	ECML South Gauge Infill	LNE	Gauge clearance	Permanent				NR
	6	Humber Ports ECML Gauge Infill	LNE	Gauge clearance	Permanent				NR
	7a	Doncaster - Water Orton Gauge Infill	East Midlands	Gauge clearance	Permanent				NR
	7b	Doncaster - Water Orton Gauge Infill	LNE	Gauge clearance	Permanent				NR
	8	Banbury Resignalling	LNW	Resignalling scheme	Permanent				NR
	9	Arun Valley Resignalling	Sussex	Resignalling scheme	Permanent				NR
	10	Poole-Wool Resignalling	Wessex	Resignalling scheme	Permanent				NR
	11	Watford Jn Area Resignalling	LNW	Resignalling scheme	Permanent				NR
	12	Hitchin Grade Separation	LNE	New line	Permanent				NR
	13	Arpley Chord	LNW	New line	Permanent				NR
	14	Stratford Parkway New Station	LNW	New station	Permanent				NR
	15	Bletchley Resignalling	LNW	Enhanced infrastructure	Permanent			Yes	NR
May 2014	1a	Trans-Pennine Express Franchise	LNE	New franchise	Permanent	Jul-14			DfT
	1b	Trans-Pennine Express Franchise	LNW	New franchise	Permanent	Jul-14			DfT
	1c	Trans-Pennine Express Franchise	Scotland	New franchise	Permanent	Jul-14			DfT
	2a	Greater Anglia Franchise	Anglia	New franchise	Permanent	Jul-14			DfT
	2b	Greater Anglia Franchise	LNE	New franchise	Permanent	Jul-14			DfT
	3a	Scotrail Franchise	LNW	New franchise	Permanent	Nov-14			TS
	3b	Scotrail Franchise	Scotland	New franchise	Permanent	Nov-14			TS
	4a	LOROL Concession	Anglia	New concession	Permanent	Nov-14			TfL
	4b	LOROL Concession	LNW	New concession	Permanent	Nov-14			TfL
	4c	LOROL Concession	Sussex	New concession	Permanent	Nov-14			TfL
	4d	LOROL Concession	Wessex	New concession	Permanent	Nov-14			TfL
	5	Swindon-Kemble Redoubling	Western	Enhanced infrastructure	Permanent				NR
	6	Felixstowe-Nuneaton via London Train Lengthening	Anglia	Enhanced infrastructure	Permanent				NR
	7a	Peak Forest & Hope Valley Train Lengthening	East Midlands	Enhanced infrastructure	Permanent				NR
	7b	Peak Forest & Hope Valley Train Lengthening	LNW	Enhanced infrastructure	Permanent				NR
	8	W10 Basingstoke-WCML via Kew	Wessex	Gauge clearance	Permanent				NR
	9a	Southampton-WCML Train Lengthening	Wessex	Enhanced infrastructure	Permanent				NR
	9b	Southampton-WCML Train Lengthening	Western	Enhanced infrastructure	Permanent				NR
	9c	Southampton-WCML Train Lengthening	LNW	Enhanced infrastructure	Permanent				NR
	10	Coventry-Nuneaton Heavy Rail	LNW	Enhanced infrastructure	Permanent				NR
	11	Ebbw Vale Frequency Enhancements	Wales	Enhanced infrastructure	Permanent				NR
Dec 2014	1a	East Midlands Franchise	Anglia	New franchise	Permanent	Apr-15			DfT
	1b	East Midlands Franchise	East Midlands	New franchise	Permanent	Apr-15			DfT
	1c	East Midlands Franchise	LNE	New franchise	Permanent	Apr-15			DfT
	1d	East Midlands Franchise	LNW	New franchise	Permanent	Apr-15			DfT
	2a	East Midlands Franchise	Anglia	New franchise	Permanent	Apr-15			DfT
	2b	East Midlands Franchise	East Midlands	New franchise	Permanent	Apr-15			DfT
	2c	East Midlands Franchise	LNE	New franchise	Permanent	Apr-15			DfT
	2d	East Midlands Franchise	LNW	New franchise	Permanent	Apr-15			DfT
	3	Maesteg Frequency Enhancement	Wales	Enhanced infrastructure	Permanent				NR
	4	Redditch Branch Enhancement	LNW	Enhanced infrastructure	Permanent				NR
	5	Borders Railway	Scotland	New line	Permanent				NR
	6	Todmorden West Curve	LNW	Enhanced Infrastructure	Permanent				NR
May 2015	1a	Southern Franchise	Kent	New franchise	Permanent	Jul-15			DfT
	1b	Southern Franchise	Sussex	New franchise	Permanent	Jul-15			DfT
	1c	Southern Franchise	Wessex	New franchise	Permanent	Jul-15			DfT
	2a	London Midland Franchise	LNW	New franchise	Permanent	Sep-15			DfT
	2b	London Midland Franchise	Western	New franchise	Permanent	Sep-15			DfT
	2c	London Midland Franchise	Wales	New franchise	Permanent	Sep-15			DfT
	3	Aberdare - Hirwaun	Wales	Enhanced infrastructure	Permanent				NR
Dec 2015	1a	Cross Country Franchise	Anglia	New franchise	Permanent	Apr-16			DfT
	1b	Cross Country Franchise	East Midlands	New franchise	Permanent	Apr-15			DfT
	1c	Cross Country Franchise	LNE	New franchise	Permanent	Apr-15			DfT
	1d	Cross Country Franchise	LNW	New franchise	Permanent	Apr-15			DfT
	1e	Cross Country Franchise	Scotland	New franchise	Permanent	Apr-15			DfT
	1f	Cross Country Franchise	Western	New franchise	Permanent	Apr-15			DfT
	1g	Cross Country Franchise	Wales	New franchise	Permanent	Apr-15			DfT
	1h	Cross Country Franchise	Wessex	New franchise	Permanent	Apr-15			DfT
	2	Motherwell North Resignalling	Scotland	Resignalling scheme	Permanent				NR
	3	North-South Wales Journey Time Reductions	Wales	Enhanced infrastructure	Permanent				NR
	4	Halton Chord	LNW	Enhanced infrastructure	Permanent				NR

AFFECTED OPERATORS

Alliance Rail; Arriva Trains Wales; Chiltern Railways; Cross Country; c2c; East Coast; East Midlands; Eurostar (UK); First Capital Connect; First Great Western; First Scotrail; First TransPennine Express; Grand Central; Heathrow Connect; Heathrow Express; Hull Trains; Island Line; London Midland; London Overground Limited; London Underground; Merseyrail; National Express East Anglia; Northern Rail; Southern; South Eastern Trains; South West Trains; Tyne & Wear Metro; Virgin West Coast; West Coast Railway Co.; Colas Rail; DB Schenker Rail (UK) Limited; Devon & Cornwall Railways; Direct Rail Services; Europorte 2; Freightliner Heavy Haul; Freightliner Intermodal; GB Railfreight

Changes from draft Calendar of Events (published on 16/09/11) are shown in red