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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2000 Sat

0130 Sun

2100 Sun

2210 Sat

20/12/20

20/12/20

21/12/20

13/12/20

1200 Sun (16 hrs)

0615 Sun (5 hrs)

0600 Mon (9 hrs)

1200 Sun (14 hrs)

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down & Up Main

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Hillmorton Jn

Ledburn Jn

Ledburn Jn

Ledburn Jn

Hanslope Jn

P2020/2693721

P2020/2693726

P2020/2682928

2000 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER FAST LINES



Work Content -

PLTR - Bletchley COT

2100 SUN TO 0600 MON

TRAINS TO TRAVEL OVER FAST LINES



Work Content -

PLTR - Bletchley COT follow up

TRAINS DIVERTED VIA NORTHAMPTON



Work Content -



PLTR Milton Crossing

MD101

MD101

MD101

19/12/20

20/12/20

20/12/20

12/12/20

37Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2240 Sat

2240 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Sidings 1, 2 
and 3
Shunt Neck

All Lines

Down Trent Valley
Slow

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform

Down Trent 
Valley/Down Trent
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Bedworth

Nuneaton

Tamworth Low Level
OHNS

Atherstone

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Nuneaton South Jn

Nuneaton North Jn

Atherstone

Nuneaton South Jn

Nuneaton

Nuneaton OHNS

Attleborough 
South Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(inc)

Three Spires Jn

P2020/2735039 NO ACCESS NUNEATON STATION AND DOWN 
SIDINGS. NO ACCESS TO/FROM BIRMINGHAM, 
COVENTRY AND HINCKLEY LINES.

LN3232
MD101
MD232
MD233
MD410
MD555

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2240 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down Trent Valley
Fast
Up Slow/Up Trent 
Valley Slow
Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up Stafford 
Fast/Up 
Stafford/Up 
Fast/Up TV Fast
Down and Up 
Main

Down Stafford 
Slow

Up Stafford Slow

Down and Up 
Main

Norton Bridge 
East Chord

All Lines

Up Norton Bridge

All Lines

All Lines

Colwich Jn

Stafford Trent Valley
Jn No.1

Colwich Jn (inc.)

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Stone OHNS 
NW5009

Yarnfield Junction

Amington Jn

Little Bridgeford 
Junction

Stone OHNS 
NW5008

Whitmore OHNS

Amington Jn

Colwich Jn

Milford Jn 
(Staffordshire)

Whitehouse Jn

Colwich Jn

Norton Bridge 
Junction

Nuneaton OHNS

Searchlight Lane 
Jn

Stafford Trent 
Valley Jn No.1

P2020/2735207 TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS CANNOCK LINES FROM WCML AT 
RUGELEY TRENT VALLEY.

MD101
MD345
MD355
NW1001
NW1004
NW5009

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued

Page 3 of 303Page 3 of 303



s7_2021_LNW.pdf Page             4 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2305 Sat

2305 Sat

1400 Sun

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

20/12/20

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0300 Mon (29 hrs)

0300 Mon (29 hrs)

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Down and Up 
Main

Down Stafford - 
Down Stafford 
Fast
Up Stafford Fast / 
Up Stafford
Down Stafford 
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow
Up Fast/Trent 
Valley Fast
Up Slow / Up 
Trent Valley Slow
Down and Up 
Cannock / Up & 
Down Cannock
Up Stafford Slow

Down and Up 
Main

All Lines

Down and Up 
Main / Bedford

Arrival and 
Departure Line

Platform 3

Colwich Jn (inc.)

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Colwich Jn

Rugeley North Jn

Stafford Trent Valley
Jn No.1

Stone OHNS 
NW5009

Polesworth

Bedford St. Johns

Forders Sidings

Birmingham New 
Street

Colwich Jn

Milford Jn 
(Staffordshire)

Polesworth

Rugeley Power 
Station Jn

Whitehouse Jn

Colwich Jn

Nuneaton OHNS

Bow Brickhill

Forders Sidings

Birmingham New 
Street

P2020/2735080

P2020/2735054

P2020/2597328

TRAINS TO TRAVEL VIA WEST MIDLANDS.

NO ACCESS LICHFIELD CHORD. 

NO ACCESS CANNOCK LINES AND RUGELEY 
POWER STATION (FORMER SITE OF) AT RUGELEY
JN. 

NO ACCESS STOKE LINES AT COLWICH JN.

NO ACCESS BLETCHLEY FROM BEDFORD 
DIRECTION. NO ACCESS FORDERS SIDINGS.

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 3 WORKS



Work Content: BNSAR Phase 7

MD101
MD345
MD355
NW1001
NW1004
NW5009

LN3140
MD140

MD301
MD306
MD501

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

12/12/20

12/12/20

22/11/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

13/12/20

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Cherwell Valley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Heyford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2020/2688313

P2020/2696624

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

NO SERVICES TO RUN.

CHILTERN ECS TO DIVERT VIA BICESTER



WORK = Wolvercot to Kidlington Up HOBCS

DCL 66m37ch-68m46ch

TSR: 90mph

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

12/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0905 Sun

0905 Sun

0905 Sun

0001 Sat

0001 Sat

1400 Thu

1300 Mon

13/12/20

13/12/20

13/12/20

29/03/21

29/03/21

25/12/20

31/12/20

1805 Sun

1805 Sun

1805 Sun

0500 Mon

0500 Mon

2359 Fri

2359 Thu (12 hrs)

Possession

Possession

Possession

Affected

Affected

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Platform 2

Platform 3

All Lines

Down and Up 
Main

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

Holding Sidings

Canal Sidings 
M.S.C Holding 
sidings

Aylesbury

Aylesbury Vale 
Parkway

Aylesbury

Fenny Stratford Jn

Denbigh Hall South 
Jn

Crewe Sorting 
Sidings North SB

Walton Old Jn

Aylesbury

Great Missenden

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Basford Hall Jn 
SB (BH)

Walton Old Jn

P2020/2681133

P2020/2657028

P2018/2581488

P2018/2526823

Work Content: Tamping at Aylesbury South



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GREAT MISSENDEN & 
AYLESBURY



CHILTERN SERVICES TO TERMINATE AT GREAT 
MISSENDEN ON DOWN LINE AND RE-START 
CROSSING TO UP LINE USING GROUND SIGNAL 
ME776 - SPECIAL INSTRUCTIONS TO BE APPLIED


CHILTERN AYLESBURY SERVICES OPERATING 
VIA LITTLE KIMBLE & PRINCES RISBOROUGH 
ONLY



AYLESBURY PLATFORM 1 OPEN TO TRAFFIC 
ONLY 



0905 - 1805 SUN NO ACCESS TO CARRIAGE 
SIDINGS 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FROM AYLESBURY TO AYLESBURY 
VALE PARKWAY



2 x TAMPERS WILL BE STABLED IN THE 
AYLESBURY NO.1 SIDINGS

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

MD712
MD725

MD736

NW1009

NW2011

37m60ch and 38m10ch

0m5ch and 1m56ch

156m65ch and 157m0ch

17m16ch and 17m0ch

S&C Tamping

Major Projects

Out Of Use Until Further 
Notice

Safety & Environment Work

13/12/20

13/12/20

13/12/20

04/04/20

04/04/20

13/12/18

23/07/18

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6666924

W2020/5790483

W2018/6296374

W2018/6136783

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

15/12/20

15/12/20

16/12/20

16/12/20

17/12/20

17/12/20

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2676890

P2020/2676974

P2020/2676975

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 151m45ch

146m40ch and 151m45ch

146m40ch and 151m45ch

Preparatory Work

Preparatory Work

Preparatory Work

14/12/20

14/12/20

15/12/20

15/12/20

16/12/20

16/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578515

W2020/6578520

W2020/6578521

Week 37  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

18/12/20

18/12/20

0500 Fri

0500 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2020/2676976 HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

146m40ch and 151m45ch
Preparatory Work

17/12/20

17/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578522

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2205 Thu

2205 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0130 Fri

0130 Fri

2000 Sat

0130 Sun

2100 Sun

2210 Sat

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

20/12/20

20/12/20

21/12/20

20/12/20

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0500 Sun (54 hrs)

0400 Sun (29 hrs)

0400 Sun (29 hrs)

1200 Sun (16 hrs)

0615 Sun (5 hrs)

0600 Mon (9 hrs)

0900 Sun (11 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Lines A,B,C

Platforms 1 to 12

Middle Sidings 
1&2
Up Sidings 1 & 2

Platforms 1 to 16

Down & Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Northampton

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down & Up Main

Camden Jn

Euston

Camden Jn

Euston

Euston

Blisworth

Hanslope Jn

Northampton South 
Jn

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Hillmorton Jn

Euston

Euston

Euston

Bourne End Jn

Bourne End Jn 
(inc.)

Hanslope Jn

Ledburn Jn

Ledburn Jn

Ledburn Jn

Hanslope Jn

P2020/2681265

P2020/2682912

P2020/2693721

P2020/2693726

P2020/2682929

ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS 
EUSTON STATION 



Work Content - OCR Campaign Renewals

Christmas Shutdown times only



Work Content -

East/West - Bletchley Flyover

MPSB - Hanslope

S&C Tamp - Denbigh Hall

2000 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER FAST LINES



Work Content -

PLTR - Bletchley COT

2100 SUN TO 0600 MON

TRAINS TO TRAVEL OVER FAST LINES



Work Content -

PLTR - Bletchley COT follow up

TRAINS DIVERTED VIA NORTHAMPTON



Work Content -



PLTR Milton Crossing

MD101

MD101
MD105

MD101

MD101

MD101

24/12/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

19/12/20

20/12/20

20/12/20

19/12/20

38Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2330 Thu

0800 Sun

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

27/12/20

29/12/20

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0800 Sun

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

All Lines

All Lines

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Proof House Jn

Hampton-in-Arden

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Coventry North Jn

Coventry North Jn

P2020/2668960

P2020/2669282

ARL NLL SERVICES ARE TO START/TERMINATE 
AT GOSPEL OAK



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

Work Content: HS2 Carol Green - Construction of 
Bridge 



Work Content: Stechford PLTR (Dec 24th 2330 to 
0800 27 December)



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL & 
COVENTRY



DBC - 4M78 4M83 4M30 4E94 4M48 6M17 TO 
DIVERT VIA COVENTRY & NUNEATON 4M93 TO BE
CANCELLED



WMT TO STABLE AT COVENTRY & BIRMINGHAM 
INT

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

MD301

4m50ch and 5m49ch

98m79ch and 99m64ch

Structures Work

Structures Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6709133

W2020/6445604

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0430 Sun

0430 Sun

1400 Sun

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

29/12/20

29/12/20

20/12/20

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0430 Tue

0430 Tue

1400 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Platforms 1 - 6

Platform 7

No.1 Through 
Siding
Engine Sidings 
No.2 and 3
Platform 4c

Platform 11

No. 2 Through 
Sidings
Down & Up Stour

All Lines

Down and Up 
Coventry
Down and Up 
Derby
All Lines

Up Through 
Siding

All Lines

All Lines

All Lines

Down & Up Stour

Down and Up 
Coventry

Platform 3

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Duddeston

Monument Lane

Redditch

Soho Light 
Maintenance Depot

Bromsgrove

Soho South Jn

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Grand Jn

Proof House Jn

Monument Lane

Barnt Green

Soho Light 
Maintenance 
Depot
University

Birmingham New 
Street

Proof House Jn

Birmingham New 
Street

P2020/2678255

P2020/2597328

NO OUT-STABLING AT BIRMINGHAM NEW STREET
STATION EFFECTED TRAINS TO STABLE IN 
BIRMINGHAM INTERNATIONAL STATION 
PLATFORMS 2, 3, 4 & 5 AND COVENTRY STATION 
PLATFORMS 1, 2, 3 & 4.



ALL LINES STATION POSSESSION

  

Work Content: BNSAR Phase 7

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 3 WORKS



Work Content: BNSAR Phase 7

MD301
MD306
MD320
MD325
MD330
MD575

MD301
MD306
MD501

0m2ch and 0m53ch
S&T Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

22/11/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6734785

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

0920 Sun

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Up Eckington 
Goods Loop

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Ashchurch for 
Tewkesbury

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Abbotswood Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2020/2676831

P2020/2688318

CHRISTMAS POSSESSION



WORK = 

Bredon Up (1100) - 52182614

BAG2 74m44ch-75m44ch

Track HO BCS

All Lines: 52 hours

TSR: 90mph

Xmas/Boxing Day

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW401
MD306

GW200
GW240
GW250
GW277
GW310
MD401

25/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

21/12/20

21/12/20

21/12/20

21/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Thu

2300 Thu

2300 Thu

2300 Thu

0001 Sat

0001 Sat

2300 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

27/12/20

27/12/20

26/12/20

29/12/20

29/03/21

29/03/21

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0810 Sun

0800 Sun

0700 Sat

0430 Tue

0500 Mon

0500 Mon

0850 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Affected

Affected

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

Down Fast

Down Slow

Up Fast

Up Slow

All Lines

All Lines

All Lines

All Lines

Water Orton East Jn

Grand Jn

Gerrards Cross

Aylesbury

Fenny Stratford Jn

Denbigh Hall South 
Jn

Little Bridgeford 
Junction

Crewe South Jn

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Sandbach South Jn

Kingsbury Jn

Water Orton West
Jn

South Ruislip

Great Missenden

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Doxey Junction

Barthomley Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

P2020/2727635

P2020/2669301

P2020/2669269

P2020/2669254

P2020/2657028

P2020/2677049

P2020/2680961

Work Content: HS2 Prep works at Curdworth Viaduct 
DBP2 - Installation of piling and foundations for 
Curdworth Box walls alongside Up and Down lines



XMAS SHUT DOWN PERIOD -



ACCESS TO BE MAINTAINED THROUGH WATER 
ORTON - DO NOT MERGE WITH P2669301 WATER 
ORTON WEST JN - GRAND JN POSSESSION

Work Content: HS2 Construction Works



Work Content: HS2 IP ONW SIGNALLING & 
TESTING



XMAS SHUT DOWN PERIOD

Work Content: HS2 West Ruislip - Possession not 
permitted to extend beyond 0700 December 26th 
2020

Work Content: HS2 Small Dean Viaduct works



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GREAT MISSENDEN AND 
AYLESBURY

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

Work Content: IP renewals. Bridge 7 Elds 
Reconstruction.



XMAS SHUT DOWN

Percieved Xmas Shut Down



IP Sig: Crewe Route Indicators RRVs in use at 
Multiple Locations. 

Due to the nature of the work and a requirement to 
test all signals, all the bay platfoms and running lines 
will be required clear of stabled trains.



Project to confirm access to/from Basford Hall Yard 
via Down & Up Manchester Independent and Up 
Liverpool Independent

MD501

MD501

MD701

MD712

MD736

NW1001

NW1001
NW1005
NW1009
NW3001
NW5001

0m5ch and 1m56ch
Major Projects

24/12/20

24/12/20

24/12/20

24/12/20

04/04/20

04/04/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0001 Fri

0001 Fri

1400 Thu

1300 Mon

2200 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/20

27/12/20

27/12/20

25/12/20

31/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0750 Sun

0750 Sun

0750 Sun

2359 Fri

2359 Thu (12 hrs)

0700 Sun

0935 Sun

0935 Sun

0830 Sun

0935 Sun

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Affected

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Goods

Holding Sidings

Canal Sidings 
M.S.C Holding 
sidings

All Lines

Down and Up 
Main
Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

All Lines

Up & Down 
Newcastle

All Lines

Garstang and 
Catterall Emergency
GFs North & South
Ormskirk

Strand Road LC

Crewe Sorting 
Sidings North SB

Walton Old Jn

Holyhead

Carlisle North Jn

Carlisle North Jn

Carlisle South Jn

Caldew Jn

Blainscough 
(former site of 
GF)
Farington Curve 
Jn

Preston South Jn

Basford Hall Jn 
SB (BH)

Walton Old Jn

Llandudno Jn

Carlisle South Jn

Currock Jn

Petteril Bridge Jn

Upperby Bridge 
Jn

P2020/2674518

P2018/2581488

P2018/2526823

P2020/2672799

P2020/2674534

PERCEIVED CHRISTMAS SHUTDOWN PERIOD



WORK:

L&C DU S&C Tamping (Preston Station Area)



IP Track Farington Drainage

ELECTRICAL SUPPLY UPGRADE WORK BETWEEN
LLANDUDNO JUNCTION AND HOLYHEAD. 
DETAILS TO BE CONFIRMED.

Christmas shut down period.

TOC STABLING ARRANGEMENTS AT CARLISLE 
STATION  TO BE CONFIRMED



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSIONS

NW1001
NW1027
NW4001

NW1009

NW2011

NW3001

LN682
NW4001
NW4033
NW9909

156m65ch and 157m0ch

17m16ch and 17m0ch

Out Of Use Until Further 
Notice

Safety & Environment Work

25/12/20

25/12/20

25/12/20

13/12/18

23/07/18

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2018/6296374

W2018/6136783

Week 38  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0200 Fri

0200 Fri

0040 Fri

0040 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0200 Sun

0200 Sun

0440 Sun

0440 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Platforms 1 to 8

Platforms 9, 10, 
11 and 12
All Lines

Ardwick TPE Train
Care Depot

Longsight TMD

All Lines

All Lines

All Lines

Platform 13

Platform 14

All Lines

United FC Halt 
Line

Reception 1&2 
lines

Down Ordsall 
Chord
Up Ordsall Chord

Trafford Park 
Sidings

Ardwick Jn

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly

Slade Lane Jn

Ardwick TPE Train 
Care Depot

Longsight

Diggle Jn SB

Stalybridge Jn

Flixton

Manchester 
Piccadilly

Ordsall Lane Jn

Castlefield Jn

Trafford Park 
Sidings

Irwell Street Jn

Trafford Park 
Sidings

Ashburys West Jn

Heaton Norris Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Ardwick TPE 
Train Care Depot

Longsight

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Castlefield Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park East
Jn

Water Street Jn

Trafford Park 
West Jn

P2020/2674565

P2020/2729513

P2020/2675092

NO STABLING IN ANY PLATFORMS AT 
MANCHESTER PICCADILLY WITHOUT PRIOR 
AGREEMENT WITH ACCESS PLANNING 
MANCHESTER





WORK CONTENT: 

IP TRACK - PLTR ARDWICK STATION AREA



MAN DU S&C TAMPING SLADE LANE JN

PERCIEVED XMAS SHUTDOWN AND SECTION 4

END TIME ON SUNDAY



WORK CONTENT

CD SIG: TRAFFORD PARK RE-SIGNALLING

NW5001
NW5003
NW5015
NW6001

NW5021
NW7021

NW6001
NW6003
NW6004

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0040 Fri

0040 Fri

0040 Fri

0040 Fri

04/01/21

04/01/21

04/01/21

04/01/21

29/12/20

29/12/20

29/12/20

29/12/20

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0440 Tue

0440 Tue

0440 Tue

0440 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

P2020/2679589

P2020/2727977

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS) 11 DAY 
BLOCKADE

IP CIVILS GREAT DUCIE STREET: 2 X 54 HR 
WORKSITES- PROVISIONALLY WEEKEND 39 AND 
40.    



NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS) 
CROSSOVER & PLAIN LINE INCLUDING METRO 
LINK POSSESSION INC METROLINK LINE (TRU TO 
CONFIRM)

IP CIVILS GREAT DUCIE STREET: 2 X 54 HR 
WORKSITES- PROVISIONALLY WEEKEND 39 AND 
40.    



NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



OUTSIDE OF XMAS NBS

NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE

FREIGHT: DIVERT

NW6005
NW6007
NW7001
NW7021

NW6005
NW6007
NW7001
NW7021

24/12/20

24/12/20

24/12/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2205 Thu

2205 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0130 Fri

0130 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0500 Sun (54 hrs)

0400 Sun (29 hrs)

0400 Sun (29 hrs)

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Lines A,D,E,X

Platforms 12 to 16

Lines A,B,C

Platforms 1 to 12

Middle Sidings 
1&2
Up Sidings 1 & 2

Platforms 1 to 16

Down & Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Northampton

Camden Jn

Euston

Camden Jn

Euston

Euston

Blisworth

Hanslope Jn

Northampton South 
Jn

Euston

Euston

Euston

Bourne End Jn

Bourne End Jn 
(inc.)

Hanslope Jn

P2020/2681265

P2020/2682912

ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS 
EUSTON STATION 



Work Content - OCR Campaign Renewals

Christmas Shutdown times only



Work Content -

East/West - Bletchley Flyover

MPSB - Hanslope

S&C Tamp - Denbigh Hall

MD101

MD101
MD105

24/12/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

39Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2020/2725098 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



ARL NLL SERVICES ARE TO START/TERMINATE 
AT GOSPEL OAK



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

3m0ch and 4m35ch
Structures Work

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6732257
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2020/2668960

P2020/2695090

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



LOCAL TRANSPORT TO REPLACE TRAINS 
BETWEEN DALSTON JUNCTION AND HIGHBURY &
ISLINGTON FOR ELL SERVICES



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

CHRISTMAS SHUTDOWN FOR FREIGHT

NLL CYCLIC TYPE 9

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

EA1310
MD150
MD155
MD160

4m50ch and 5m49ch
Structures Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6709133
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Thu

0800 Sun

27/12/20

29/12/20

0800 Sun

0430 Tue

Possession

Possession

All Lines

All Lines

Proof House Jn

Hampton-in-Arden

Coventry North Jn

Coventry North Jn

P2020/2669282 Work Content: HS2 Carol Green - Construction of 
Bridge 



Work Content: Stechford PLTR (Dec 24th 2330 to 
0800 27 December)



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL & 
COVENTRY



DBC - 4M78 4M83 4M30 4E94 4M48 6M17 TO 
DIVERT VIA COVENTRY & NUNEATON 4M93 TO BE
CANCELLED



WMT TO STABLE AT COVENTRY & BIRMINGHAM 
INT

MD301

98m79ch and 99m64ch
Structures Work

24/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6445604

Week 39  - Continued

Page 20 of 303Page 20 of 303



s7_2021_LNW.pdf Page           21 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0430 Sun

0430 Sun

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

29/12/20

29/12/20

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Platforms 1 - 6

Platform 7

No.1 Through 
Siding
Engine Sidings 
No.2 and 3
Platform 4c

Platform 11

No. 2 Through 
Sidings
Down & Up Stour

All Lines

Down and Up 
Coventry
Down and Up 
Derby
All Lines

Up Through 
Siding

All Lines

All Lines

All Lines

Down & Up Stour

Down and Up 
Coventry

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Duddeston

Monument Lane

Redditch

Soho Light 
Maintenance Depot

Bromsgrove

Soho South Jn

Birmingham New 
Street

Birmingham New 
Street

Grand Jn

Proof House Jn

Monument Lane

Barnt Green

Soho Light 
Maintenance 
Depot
University

Birmingham New 
Street

Proof House Jn

P2020/2678255 NO OUT-STABLING AT BIRMINGHAM NEW STREET
STATION EFFECTED TRAINS TO STABLE IN 
BIRMINGHAM INTERNATIONAL STATION 
PLATFORMS 2, 3, 4 & 5 AND COVENTRY STATION 
PLATFORMS 1, 2, 3 & 4.



ALL LINES STATION POSSESSION

  

Work Content: BNSAR Phase 7

MD301
MD306
MD320
MD325
MD330
MD575

0m2ch and 0m53ch
S&T Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6734785

Week 39  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

1200 Fri

1200 Fri

1200 Fri

1200 Fri

1200 Fri

1200 Fri

1200 Fri

1200 Fri

1200 Fri

1200 Fri

1200 Fri

1200 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Platforms 1 - 6

Platform 7

No.1 Through 
Siding
Engine Sidings 
No.2 and 3
Platform 4c

Platform 11

No. 2 Through 
Sidings
No.3 Through 
Siding
All Lines

All Lines

Down and Up 
Coventry
Down and Up 
Derby
All Lines

Up Through 
Siding

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Birmingham New 
Street

University

Galton Jn

Birmingham New 
Street

Duddeston

Monument Lane

Redditch

Soho Light 
Maintenance Depot

Bromsgrove

Bushbury Jn

Bushbury (Oxley) Jn

Penkridge

Birmingham New 
Street

Birmingham New 
Street

Grand Jn

Proof House Jn

Monument Lane

Barnt Green

Soho Light 
Maintenance 
Depot
University

Bushbury (Oxley) 
Jn

Oxley Stafford 
Road Jn

Wolverhampton 
North Jn

P2020/2678317

P2020/2676527

AMENDED TIME TABLE TO OPERATE

NO ACCESS TO/FROM SOHO MAINTENANCE 
DEPOT



Work Content: PLTR: Soho Depot (Down Line)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOLVERHAMPTON & 
STAFFORD.

WOLVERHAMPTON NORTH JN - ROUTE IS OPEN 
TO OXLEY & TO SHREWSBURY

CROSS COUNTRY TRAINS TO DIVERT 1TPH VIA 
NUNEATON



Work Content: Maintenance 2 x S&C Stone Blowing at
Bushbury Jn

MD301
MD306
MD320
MD325
MD330
MD575

MD301
MD320
MD805
NW1002

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

01/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

0920 Sun

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main
Up Eckington 
Goods Loop

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Ashchurch for 
Tewkesbury

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Abbotswood Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2020/2676831

P2020/2688319

CHRISTMAS POSSESSION



WORK = 

Bredon Up (1100) - 52182614

BAG2 74m44ch-75m44ch

Track HO BCS

All Lines: 52 hours

TSR: 90mph

Xmas/Boxing Day

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW401
MD306

GW200
GW240
GW250
GW277
GW310
MD401

25/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

28/12/20

28/12/20

28/12/20

28/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Tue

2330 Thu

2300 Thu

2300 Thu

0001 Sun

2300 Thu

02/01/21

27/12/20

27/12/20

26/12/20

01/01/21

29/12/20

0500 Sat

0810 Sun

0800 Sun

0700 Sat

0500 Fri

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Up & Down 
Greenford

All Lines

Dorridge

Water Orton East Jn

Grand Jn

Gerrards Cross

Northolt Jn

Aylesbury

Hatton North Jn

Kingsbury Jn

Water Orton West
Jn

South Ruislip

Greenford West 
Jn

Great Missenden

P2020/2678244

P2020/2727635

P2020/2669301

P2020/2669269

P2020/2677109

P2020/2669254

Work Content: Canal Bridge reconstruction UB178 
(115m72ch)- 100 HOURS



FREIGHT TO DIVERT



XC SERVICES TO DIVERT FROM/TO LEAMINGTON 
SPA/PROOF HOUSE JN VIA COVENTRY & 
BIRMINGHAM INTERNATIONAL



CHILTERN SERVICES - RAIL REPLACEMENT 
SERVICE TO OPERATE FROM 
SOLIHULL/DORRIDGE AND WARWICK PARKWAY



WMT SERVICES RAIL REPLACEMENT SERVICE TO
OPERATE



NOTE: THROUGH ROUTE AVAILABLE FROM 
TYSELEY VIA NORTH WARWICKS LINE TO 
STRATFORD UPON AVON (REVERSE)- BEARLEY 
JN - CLAVERDON - HATTON & LEAMINGTON SPA

Work Content: HS2 Prep works at Curdworth Viaduct 
DBP2 - Installation of piling and foundations for 
Curdworth Box walls alongside Up and Down lines



XMAS SHUT DOWN PERIOD -



ACCESS TO BE MAINTAINED THROUGH WATER 
ORTON - DO NOT MERGE WITH P2669301 WATER 
ORTON WEST JN - GRAND JN POSSESSION

Work Content: HS2 Construction Works



Work Content: HS2 IP ONW SIGNALLING & 
TESTING



XMAS SHUT DOWN PERIOD

Work Content: HS2 West Ruislip - Possession not 
permitted to extend beyond 0700 December 26th 
2020

NO SERVICES TO RUN.



WORK = 

Grand Junction Canal

ANL 8m19ch-8m19ch

Structures: Replace

All Lines: 5 days

Work Content: HS2 Small Dean Viaduct works



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GREAT MISSENDEN AND 
AYLESBURY

MD401

MD501

MD501

MD701

GW110
MD705

MD712

29/12/20

24/12/20

24/12/20

24/12/20

27/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

2300 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

29/03/21

29/03/21

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

02/01/21

02/01/21

0500 Mon

0500 Mon

0850 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0750 Sun

0750 Sun

0750 Sun

0500 Sat

0500 Sat

Affected

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

Down Fast

Down Slow

Up Fast

Up Slow

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Goods

All Lines

All Lines

Fenny Stratford Jn

Denbigh Hall South 
Jn

Little Bridgeford 
Junction

Crewe South Jn

Crewe Coal Yard SB
(CY)

Crewe Steel Works

Sandbach South Jn

Garstang and 
Catterall Emergency
GFs North & South
Ormskirk

Strand Road LC

Euxton Jn

Preston South Jn

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Doxey Junction

Barthomley Jn

Basford Hall Jn 
SB (BH)

Crewe North Jn

Blainscough 
(former site of 
GF)
Farington Curve 
Jn

Preston South Jn

Buckshaw 
Parkway

Wigan North Jn

P2020/2657028

P2020/2677049

P2020/2680961

P2020/2674518

P2020/2675568

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

Work Content: IP renewals. Bridge 7 Elds 
Reconstruction.



XMAS SHUT DOWN

Percieved Xmas Shut Down



IP Sig: Crewe Route Indicators RRVs in use at 
Multiple Locations. 

Due to the nature of the work and a requirement to 
test all signals, all the bay platfoms and running lines 
will be required clear of stabled trains.



Project to confirm access to/from Basford Hall Yard 
via Down & Up Manchester Independent and Up 
Liverpool Independent

PERCEIVED CHRISTMAS SHUTDOWN PERIOD



WORK:

L&C DU S&C Tamping (Preston Station Area)



IP Track Farington Drainage

ATW: START/TERMINATE WIGAN NW AND 
PRESTON

TPE: START/TERMINATE WIGAN NW AND 
PRESTON

NORTHERN: START/TERMINATE WIGAN 
NW,PRESTON BLACKBURN AND BUCKSHAW 
PARKWAY

FREIGHT: DIVERT ECML/S&C



WORK CONTENT

PLTR:FARINGTON CURVE DF 18m 75ch to 19m 4ch


PLTR:BALSHAW LANE UM 13m 77ch to 14m 7ch

WORKS DELIVERY: S&C Works opportunity at 
Preston Ribble Jn

L&C DU: S&C Tamping opportunity Farington

MD736

NW1001

NW1001
NW1005
NW1009
NW3001
NW5001

NW1001
NW1027
NW4001

NW1001
NW6001
NW7009
NW7011

0m5ch and 1m56ch
Major Projects

04/04/20

04/04/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

01/01/21

01/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5790483

Week 39  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2205 Sun

1300 Mon

2200 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0200 Fri

0200 Fri

28/12/20

31/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0455 Mon

2359 Thu (12 hrs)

0700 Sun

0935 Sun

0935 Sun

0830 Sun

0935 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0200 Sun

0200 Sun

Possession

BLOCKED To
Electric Trains

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

All Lines

Canal Sidings 
M.S.C Holding 
sidings

All Lines

Down and Up 
Main
Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

All Lines

Up & Down 
Newcastle

All Lines

All Lines

All Lines

Platforms 1 to 8

Platforms 9, 10, 
11 and 12
All Lines

Ardwick TPE Train
Care Depot

Longsight TMD

Willaston LC

Walton Old Jn

Holyhead

Carlisle North Jn

Carlisle North Jn

Carlisle South Jn

Caldew Jn

Ardwick Jn

Manchester 
Piccadilly (inc.)

Manchester 
Piccadilly

Slade Lane Jn

Ardwick TPE Train 
Care Depot

Longsight

Crewe Jn

Walton Old Jn

Llandudno Jn

Carlisle South Jn

Currock Jn

Petteril Bridge Jn

Upperby Bridge 
Jn

Ashburys West Jn

Heaton Norris Jn

Manchester 
Piccadilly East Jn

Mauldeth Road

Ardwick TPE 
Train Care Depot

Longsight

P2020/2670825

P2018/2526823

P2020/2672799

P2020/2674534

P2020/2674565

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

ELECTRICAL SUPPLY UPGRADE WORK BETWEEN
LLANDUDNO JUNCTION AND HOLYHEAD. 
DETAILS TO BE CONFIRMED.

Christmas shut down period.

TOC STABLING ARRANGEMENTS AT CARLISLE 
STATION  TO BE CONFIRMED



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSIONS

NO STABLING IN ANY PLATFORMS AT 
MANCHESTER PICCADILLY WITHOUT PRIOR 
AGREEMENT WITH ACCESS PLANNING 
MANCHESTER





WORK CONTENT: 

IP TRACK - PLTR ARDWICK STATION AREA



MAN DU S&C TAMPING SLADE LANE JN

GW731
GW735
NW1007

NW2011

NW3001

LN682
NW4001
NW4033
NW9909

NW5001
NW5003
NW5015
NW6001

17m16ch and 17m0ch
Safety & Environment Work

27/12/20

23/07/18

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2018/6136783

Week 39  - Continued
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Fri

0040 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

04/01/21

04/01/21

04/01/21

04/01/21

0440 Sun

0440 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Platform 13

Platform 14

All Lines

United FC Halt 
Line

Reception 1&2 
lines

Down Ordsall 
Chord
Up Ordsall Chord

Trafford Park 
Sidings

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

Diggle Jn SB

Stalybridge Jn

Flixton

Manchester 
Piccadilly

Ordsall Lane Jn

Castlefield Jn

Trafford Park 
Sidings

Irwell Street Jn

Trafford Park 
Sidings

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Castlefield Jn

Manchester 
Piccadilly East Jn

Trafford Park

Trafford Park East
Jn

Water Street Jn

Trafford Park 
West Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

P2020/2729513

P2020/2675092

P2020/2679589

PERCIEVED XMAS SHUTDOWN AND SECTION 4

END TIME ON SUNDAY



WORK CONTENT

CD SIG: TRAFFORD PARK RE-SIGNALLING

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS) 11 DAY 
BLOCKADE

IP CIVILS GREAT DUCIE STREET: 2 X 54 HR 
WORKSITES- PROVISIONALLY WEEKEND 39 AND 
40.    



NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

NW5021
NW7021

NW6001
NW6003
NW6004

NW6005
NW6007
NW7001
NW7021

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

0040 Fri

29/12/20

29/12/20

29/12/20

29/12/20

04/01/21

04/01/21

04/01/21

04/01/21

0440 Tue

0440 Tue

0440 Tue

0440 Tue

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

P2020/2727977

P2020/2727987

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS) 
CROSSOVER & PLAIN LINE INCLUDING METRO 
LINK POSSESSION INC METROLINK LINE (TRU TO 
CONFIRM)

IP CIVILS GREAT DUCIE STREET: 2 X 54 HR 
WORKSITES- PROVISIONALLY WEEKEND 39 AND 
40.    



NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



OUTSIDE OF XMAS NBS

NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE

FREIGHT: DIVERT

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS) PLAIN LINE 
WELD/STRESS/TAMP AND 2 X DAYS CIVILS FOR 
SPAN 38.

CIVILS GREAT DUCIE STREET: 2 X 54 HR 
WORKSITES- PROVISIONALLY WEEKEND 39 AND 
40.    

 

NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE

FREIGHT: DIVERT

NW6005
NW6007
NW7001
NW7021

NW6005
NW6007
NW7001
NW7021

25/12/20

25/12/20

25/12/20

25/12/20

01/01/21

01/01/21

01/01/21

01/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2010 Sat

0100 Sun

2355 Sat

0305 Sun

0305 Sun

0305 Sun

0315 Sun

0315 Sun

04/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

0400 Mon (29 hrs)

0900 Sun (26 hrs)

1900 Sun (22 hrs)

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down & Up Fast

Down and Up 
Slow

Down and Up 
Northampton

Up & Down Slow

Down Platform 
Loop
Up & Down Slow, 
Platform 1
Northampton Bays
4 & 5
Down Goods 
Loop
Reception Line

River Sidings

Up Sidings

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Daventry North Jn

Northampton

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Bourne End Jn

Bourne End Jn

Hanslope North 
Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

P2020/2693738

P2020/2691888

2010 SAT TO 0100 SUN & 0900 SUN TO 0400 MON
TRAINS TO TRAVEL OVER SLOW LINES



Work Content -

PLTR - Cheddington

2355 SAT TO 1900 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON. NO ACCESS 
DIRFT FROM NORTHAMPTON DIRECTION.



2355 SAT TO 1900 SUN

TRAINS TO TRAVEL VIA WEEDON



0305 SUN TO 1900 SUN

NO ACCESS NORTHAMPTON STATION, KINGS 
HEATH DEPOT, RIVER SIDINGS, CASTLE YARD 
AND UP SIDINGS. NO TRAINS TO BE STABLED IN 
NORTHAMPTON PLATFORMS 1, 2 & 3. 
NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT 
STABLING. 



0315 SUN TO 1900 SUN

STABLED AC TRACTION AT NORTHAMPTON BAYS
4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.

MD101

MD105

02/01/21

03/01/21

02/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

40Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2020/2728327 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



ARL NLL SERVICES ARE TO START/TERMINATE 
AT GOSPEL OAK



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

1400 Sun

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

31/01/21

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Platform 4

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Birmingham New 
Street

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Birmingham New 
Street

P2020/2668960

P2020/2597335

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



LOCAL TRANSPORT TO REPLACE TRAINS 
BETWEEN DALSTON JUNCTION AND HIGHBURY &
ISLINGTON FOR ELL SERVICES



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

MD301
MD306
MD501

4m50ch and 5m49ch
Structures Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6709133

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2020/2696976 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW260
GW277
GW310
MD401

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Tue

0001 Sat

0001 Sat

0001 Fri

0001 Fri

02/01/21

29/03/21

29/03/21

02/01/21

02/01/21

0500 Sat

0500 Mon

0500 Mon

0500 Sat

0500 Sat

Possession

Affected

Affected

Possession

Possession

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

All Lines

Dorridge

Fenny Stratford Jn

Denbigh Hall South 
Jn

Euxton Jn

Preston South Jn

Hatton North Jn

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Buckshaw 
Parkway

Wigan North Jn

P2020/2678244

P2020/2657028

P2020/2675568

Work Content: Canal Bridge reconstruction UB178 
(115m72ch)- 100 HOURS



FREIGHT TO DIVERT



XC SERVICES TO DIVERT FROM/TO LEAMINGTON 
SPA/PROOF HOUSE JN VIA COVENTRY & 
BIRMINGHAM INTERNATIONAL



CHILTERN SERVICES - RAIL REPLACEMENT 
SERVICE TO OPERATE FROM 
SOLIHULL/DORRIDGE AND WARWICK PARKWAY



WMT SERVICES RAIL REPLACEMENT SERVICE TO
OPERATE



NOTE: THROUGH ROUTE AVAILABLE FROM 
TYSELEY VIA NORTH WARWICKS LINE TO 
STRATFORD UPON AVON (REVERSE)- BEARLEY 
JN - CLAVERDON - HATTON & LEAMINGTON SPA

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

ATW: START/TERMINATE WIGAN NW AND 
PRESTON

TPE: START/TERMINATE WIGAN NW AND 
PRESTON

NORTHERN: START/TERMINATE WIGAN 
NW,PRESTON BLACKBURN AND BUCKSHAW 
PARKWAY

FREIGHT: DIVERT ECML/S&C



WORK CONTENT

PLTR:FARINGTON CURVE DF 18m 75ch to 19m 4ch


PLTR:BALSHAW LANE UM 13m 77ch to 14m 7ch

WORKS DELIVERY: S&C Works opportunity at 
Preston Ribble Jn

L&C DU: S&C Tamping opportunity Farington

MD401

MD736

NW1001
NW6001
NW7009
NW7011

0m5ch and 1m56ch
Major Projects

29/12/20

04/04/20

04/04/20

01/01/21

01/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 40  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0040 Fri

0040 Fri

0040 Fri

0040 Fri

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

P2020/2679589

P2020/2727987

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS) 11 DAY 
BLOCKADE

IP CIVILS GREAT DUCIE STREET: 2 X 54 HR 
WORKSITES- PROVISIONALLY WEEKEND 39 AND 
40.    



NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS) PLAIN LINE 
WELD/STRESS/TAMP AND 2 X DAYS CIVILS FOR 
SPAN 38.

CIVILS GREAT DUCIE STREET: 2 X 54 HR 
WORKSITES- PROVISIONALLY WEEKEND 39 AND 
40.    

 

NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE

FREIGHT: DIVERT

NW6005
NW6007
NW7001
NW7021

NW6005
NW6007
NW7001
NW7021

24/12/20

24/12/20

24/12/20

24/12/20

01/01/21

01/01/21

01/01/21

01/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2691242 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 151m45ch

155m55ch and 158m20ch

Preparatory Work

Preparatory Work

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578528

W2020/6450780

Week 40  - Continued

Page 35 of 303Page 35 of 303



s7_2021_LNW.pdf Page           36 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2691243 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 151m45ch

155m55ch and 158m20ch

Preparatory Work

Preparatory Work

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578530

W2020/6450781

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

31/01/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 4

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

P2020/2696088

P2020/2597335

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

03/01/21

41Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

10/01/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Cherwell Valley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Heyford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2020/2688321

P2020/2673519

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

NO SERVICES TO RUN.

CHILTERN ECS TO DIVERT VIA BICESTER



WORK = 

Kidlington Up (1100) - 51385417a BCS

DCL 68m45ch-70m10ch

Track HO BCS

All Lines: 10hrs

TSR: 90mph

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

11/01/21

11/01/21

09/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sun

2335 Mon

2335 Mon

2335 Tue

2335 Tue

11/01/21

12/01/21

12/01/21

13/01/21

13/01/21

0500 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

All Lines

Platforms 1,4,5 & 
6

All Lines

Platforms 1,4,5 & 
6

All Lines

Neasden Jn

Marylebone

Neasden South Jn

Marylebone

Neasden Jn

Marylebone

Marylebone

Marylebone

P2020/2680755

P2020/2699600

P2020/2699601

Work Content: Broadhurst Gardens PLTR



CHILTERN RAILWAYS TO STABLE AT 
MARYLEBONE PLATFORM 2 & 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



CHILTERN RAILWAYS TO OPERATE TO WEST 
EALING 



CHILTERN SERVICES FROM AYLESBURY VIA 
GREAT MISSENDEN TO TERMINATE AT HARROW 
ON THE HILL (?)

Work Content: Broadhurst Gardens PLTR Follow Up 
Work - Weld and Stress activities ¿ with LUL lines due
to ALO constraints 



CHILTERN RAILWAYS TO STABLE AT 
MARYLEBONE PLATFORM 2 & 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



CHILTERN SERVICES FROM AYLESBURY VIA 
GREAT MISSENDEN TO TERMINATE AT HARROW 
ON THE HILL (?)

Work Content: Broadhurst Gardens PLTR Follow Up 
Work - Weld and Stress activities ¿ with LUL lines due
to ALO constraints 



CHILTERN RAILWAYS TO STABLE AT 
MARYLEBONE PLATFORM 2 & 3 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



CHILTERN SERVICES FROM AYLESBURY VIA 
GREAT MISSENDEN TO TERMINATE AT HARROW 
ON THE HILL (?)

MD701
MD710

MD701
MD710

MD701
MD710

10/01/21

11/01/21

11/01/21

12/01/21

12/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2335 Wed

2335 Wed

2335 Thu

2335 Thu

0800 Sun

0800 Sun

0001 Sat

0001 Sat

2150 Sat

14/01/21

14/01/21

15/01/21

15/01/21

10/01/21

10/01/21

29/03/21

29/03/21

10/01/21

0530 Thu

0530 Thu

0530 Fri

0530 Fri

2350 Sun

2350 Sun

0500 Mon

0500 Mon

0810 Sun

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Affected

Affected

Possession

Platforms 
1,3,4,5,6

All Lines

Platforms 1,4,5 & 
6

All Lines

Down/Up 
Wycombe

Down and Up 
Greenford/Branch

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

Marylebone

Neasden Jn

Marylebone

Neasden Jn

South Ruislip

Greenford West Jn

Fenny Stratford Jn

Denbigh Hall South 
Jn

Farington Curve Jn

Marylebone

Marylebone

Greenford West 
Jn

West Ealing

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Wigan North Jn

P2020/2699602

P2020/2699603

P2020/2733937

P2020/2657028

P2020/2677094

Work Content: Broadhurst Gardens PLTR Follow Up 
Work - Weld and Stress activities ¿ with LUL lines due
to ALO constraints 



CHILTERN RAILWAYS TO STABLE AT 
MARYLEBONE PLATFORM 2 & 3 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



CHILTERN SERVICES FROM AYLESBURY VIA 
GREAT MISSENDEN TO TERMINATE AT HARROW 
ON THE HILL (?)

Work Content: Broadhurst Gardens PLTR Follow Up 
Work - Weld and Stress activities ¿ with LUL lines due
to ALO constraints 



CHILTERN RAILWAYS TO STABLE AT 
MARYLEBONE PLATFORM 2 & 3 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



CHILTERN SERVICES FROM AYLESBURY VIA 
GREAT MISSENDEN TO TERMINATE AT HARROW 
ON THE HILL (?)

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

Drainage: Leyland 2

17m 50ch to 18m 0ch

MD701
MD710

MD701
MD710

GW110
GW174
MD705

MD736

NW1001

0m5ch and 1m56ch
Major Projects

13/01/21

13/01/21

14/01/21

14/01/21

10/01/21

10/01/21

04/04/20

04/04/20

09/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Sat

2345 Sun

2345 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0030 Sun

10/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

1230 Sun

0510 Mon

0510 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

Lancaster South Jn

Blackpool South

Blackpool North

Stalybridge Jn

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Hunts Cross West 
Jn

Preston Fylde Jn

Kirkham North Jn

Preston Fylde Jn

Ashton Moss 
North Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Brunswick

P2020/2675817

P2020/2681431

P2020/2736027

P2020/2680564

P2020/2694765

NORTHERN: START/TERMINATE PRESTON AND 
LANCASTER 

TPE: START/TERMINATE PRESTON AND 
LANCASTER 

VT: START/TERMINATE PRESTON AND 
LANCASTER 

RAIL REPLACEMENT TO OPERATE



WORK CONTENT

PLTR: WOODACRE UM 10m 60ch to 10m 70ch

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS)



NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

ROAD REPLACEMENT BUS SERVICE TO RUN 
BETWEEN HUNTS CROSS- LIVERPOOL CENTRAL


WORK CONTENT:

IP SIGNALLING: HUNTS CROSS LIFE EXTENSION 
(LOCS) St MICHEALS TO CRESSINGTON

NW4001

NW4005
NW4007

NW5021
NW7021

NW6005
NW6007
NW7001
NW7021

NW8001

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0015 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

BLOCKED By
Local 
Arrangement
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Up Main

Down Main

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Brightside Station Jn

Sheffield North Jn

Holmes Jn LC CCTV

Ecclesfield West Jn

Dore Station Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield South 
Jn

Tapton Jn

Wincobank Jn

P2020/2671332 IP TRACK: CAT 11 PLTR 738 YDS

HEELEY UP MAIN LINE

TBC 

NWR24 



DONCASTER WORKS DELIVERY: S&C HEAVY 
REFURBISHMENT DORE STATION JN.



2340 SAT TO 0015 SUN

DOWN LINE BLOCKED DORE TO SHEFFIELD FOR 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO WORK COMMENCING. 1N70 TO DIVERT VIA 
BARROW HILL AND WOODBURN JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE TO 
DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

155m55ch and 158m20ch

153m72ch and 155m50ch

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6237367

W2020/6635817

Week 41  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

2155 Mon

2155 Mon

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

12/01/21

12/01/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0555 Tue

0555 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Manchester
Up

Down Main

Up Main

Up Dore Curve 
Down

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

P2020/2671332

P2020/2651376

POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952730

Week 41  - Continued

Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

13/01/21

13/01/21

14/01/21

14/01/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651377

P2020/2651378

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

12/01/21

12/01/21

13/01/21

13/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952742

W2020/5952743
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

2330 Sat

15/01/21

15/01/21

10/01/21

0555 Fri

0555 Fri

2200 Sun

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

All Lines

Dore Station Jn

Dore West Jn

Bamford

Chesterfield North
Jn

Dore South Jn

Zonal Boundary 
(E) (NW9001 
154m 20ch)

P2020/2651379

P2020/2675967

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

ACCESS ALIGNED WITH LNE WORKS



NORTHERN: WORKING TO POINT OF 
OBSTRUCTION FROM EARLES SIDINGS TO 
HOPE.(TBC WITH NETWORK RAIL OPS)  





NORTHERN: START/TERMINATE TBA

TPE: START/TERMINATE SHEFFIELD

EMT: START TERMINATE SHEFFIELD

RAIL REPLACEMENT SERVICE TO OPERATE



FREIGHT: TBA   



WORK CONTENT

WORKS DELIVERY: RAIL CHANGING TOTLEY 
TUNNEL/WEST ON UP & DOWN 155m 10ch to 160m
53ch

LN3201
LN804
LN807
NW9001

NW9001

146m40ch and 152m40ch

154m55ch and 160m65ch

C20 Reballast ABC - High 
Output

Rail Changing 

14/01/21

14/01/21

09/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952744

W2020/6482451

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2000 Sat

2230 Mon

1400 Sun

18/01/21

19/01/21

31/01/21

0500 Mon (35 hrs)

0600 Tue (9 hrs)

1400 Sun

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Platform 4

Drayton Road 
Junction

Drayton Road 
Junction

Birmingham New 
Street

Ledburn Jn

Ledburn Jn

Birmingham New 
Street

P2020/2682933

P2020/2697307

P2020/2597335

2000 SAT TO 0500 MON

TRAINS TO TRAVEL OVER SLOW LINES



Work Content -

PLTR - Leighton Buzzard



V1 update - 2000 sat vice 0001 Sun requested to 
achieve yardage

2230 MON to 0600 TUES

TRAINS TO TRAVEL OVER SLOW LINES



Work Content -

PLTR - Leighton Buzzard SOT

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

MD101

MD101

MD301
MD306
MD501

16/01/21

18/01/21

03/01/21

42Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

17/01/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Cherwell Valley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Heyford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2020/2688322

P2020/2673529

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

NO SERVICES TO RUN.

CHILTERN ECS TO DIVERT VIA BICESTER



WORK = 

Kidlington Up (1100) - 51385417a BCS

DCL 68m45ch-70m10ch

Track HO BCS

All Lines: 10hrs

TSR: 90mph

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

18/01/21

18/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Sun

0001 Sat

0001 Sat

2150 Sat

2130 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0030 Sun

18/01/21

29/03/21

29/03/21

17/01/21

17/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

18/01/21

0600 Mon

0500 Mon

0500 Mon

0810 Sun

1230 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0500 Mon (29 hrs)

Possession

Affected

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

All Lines

All Lines

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

Bearley Jn

Fenny Stratford Jn

Denbigh Hall South 
Jn

Farington Curve Jn

Carnforth North Jn

Stalybridge Jn

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Hunts Cross West 
Jn

Whitlocks End

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Wigan North Jn

Morecambe 
South Jn

Ashton Moss 
North Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Brunswick

P2020/2678249

P2020/2657028

P2020/2677096

P2020/2676282

P2020/2736036

P2020/2680567

P2020/2694775

TRAINS TO TERMINATE AT WHITLOCKS END



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WHITLOCKS END AND STRATFORD 
UPON AVON



Work Content: Earleswood Footbridge FB31

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

Drainage: Leyland 2

NORTHERN: START/TERMINATE PRESTON OR 
LANCASTER ROUTE OPEN TO MORECAMBE 

TPE: START/TERMINATE PRESTON OR 
LANCASTER AND OXENHOLME

VT: START/TERMINATE PRESTON OR LANCASTER
AND OXENHOLME

RAIL REPLACEMENT TO OPERATE  



WORK CONTENT

PLTR: BOLTON-LE-SANDS UM 4m 29ch to 4m 40ch

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS)



NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

ROAD REPLACEMENT BUS SERVICE TO RUN 
BETWEEN HUNTS CROSS- LIVERPOOL CENTRAL


WORK CONTENT:

IP SIGNALLING: HUNTS CROSS LIFE EXTENSION 
(LOCS) St MICHEALS TO CRESSINGTON

MD425

MD736

NW1001

NW4001

NW5021
NW7021

NW6005
NW6007
NW7001
NW7021

NW8001

0m5ch and 1m56ch
Major Projects

17/01/21

04/04/20

04/04/20

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0015 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Up Main

Down Main

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Brightside Station Jn

Sheffield North Jn

Holmes Jn LC CCTV

Ecclesfield West Jn

Dore Station Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield South 
Jn

Tapton Jn

Wincobank Jn

P2020/2671336 IP TRACK: CAT 11 PLTR 738 YDS

HEELEY UP MAIN LINE

TBC 

NWR24 



DONCASTER WORKS DELIVERY: S&C HEAVY 
REFURBISHMENT DORE STATION JN



2340 SAT TO 0015 SUN

DOWN LINE BLOCKED DORE TO SHEFFIELD FOR 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO WORK COMMENCING. 1N70 TO DIVERT VIA 
BARROW HILL AND WOODBURN JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE TO 
DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

155m55ch and 158m20ch

153m72ch and 155m50ch

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6450771

W2020/6635978

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

2155 Mon

2155 Mon

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

19/01/21

19/01/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0555 Tue

0555 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Manchester
Up

Down Main

Up Main

Up Dore Curve 
Down

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

P2020/2671336

P2020/2651388

POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952745

Week 42  - Continued

Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

20/01/21

20/01/21

21/01/21

21/01/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651389

P2020/2651390

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

19/01/21

19/01/21

20/01/21

20/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952746

W2020/5952747

Week 42  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

2330 Sat

2330 Sat

2330 Sat

22/01/21

22/01/21

17/01/21

17/01/21

17/01/21

0555 Fri

0555 Fri

2200 Sun

2200 Sun

2200 Sun

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Up & Down 
Cheadle

All Lines

All Lines

Dore Station Jn

Dore West Jn

Northenden Jn

Hazel Grove East Jn

New Mills South Jn

Chesterfield North
Jn

Dore South Jn

Hazel Grove High
Level Jn

New Mills South 
Jn

Dore West Jn

P2020/2651391

P2020/2696841

P2020/2675998

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

ACCESS ALIGNED WITH LNE WORKS AND 
P/2675998 



NORTHERN: START/TERMINATE TBA 

TPE: START/TERMINATE SHEFFIELD 

EMT: START TERMINATE SHEFFIELD 

RAIL REPLACEMENT SERVICE TO OPERATE 



FREIGHT: TBA 



WORK CONTENT

MAN DU: S&C HEAVY MAINTENANCE  208A/B 209 
210 PTS - BV1000

ACCESS ALIGNED WITH LNE WORKS 



NORTHERN: START/TERMINATE TBA 

TPE: START/TERMINATE SHEFFIELD 

EMT: START TERMINATE SHEFFIELD 

RAIL REPLACEMENT SERVICE TO OPERATE 



FREIGHT: TBA 



WORK CONTENT

WORKS DELIVERY: RAIL CHANGING TOTLEY 
TUNNEL/WEST ON UP & DOWN 155m 10ch to 160m
53ch



MAN DU: S&C STONEBLOWING MAS

LN3201
LN804
LN807
NW9001

NW9001
NW9017

NW9001

146m40ch and 152m40ch

154m55ch and 160m65ch

C20 Reballast ABC - High 
Output

Rail Changing 

21/01/21

21/01/21

16/01/21

16/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952748

W2020/6498550

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

0305 Sun

0305 Sun

0305 Sun

0315 Sun

0315 Sun

1400 Sun

0800 Sun

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

31/01/21

14/03/21

0410 Mon (22 hrs)

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

1400 Sun

1200 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down Platform 
Loop
Up & Down Slow, 
Platform 1
Northampton Bays
4 & 5
Down Goods 
Loop
Reception Line

River Sidings

Up Sidings

Platform 4

Platform 12

Mill Lane Jn 
(Northampton)

Northampton

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Birmingham New 
Street

Birmingham New 
Street

Hanslope North 
Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

Birmingham New 
Street

Birmingham New 
Street

P2020/2692059

P2020/2597335

P2020/2717072

2355 SAT TO 0410 MON

TRAINS TO TRAVEL VIA WEEDON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON. NO ACCESS 
DIRFT FROM NORTHAMPTON DIRECTION.



0305 SUN TO 0410 MON

NO ACCESS NORTHAMPTON STATION, KINGS 
HEATH DEPOT, RIVER SIDINGS, CASTLE YARD 
AND UP SIDINGS. NO TRAINS TO BE STABLED IN 
NORTHAMPTON PLATFORMS 1, 2 & 3. 
NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT 
STABLING. 



0315 SUN TO 0410 MON

STABLED AC TRACTION AT NORTHAMPTON BAYS
4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content -

PLTR Dustan West (0410 finish agreed with WMT)

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 12 WORKS

MD105

MD301
MD306
MD501

MD301
MD306
MD501

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

03/01/21

24/01/21

43Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

24/01/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Cherwell Valley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Heyford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2020/2688323

P2020/2673530

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

NO SERVICES TO RUN.

CHILTERN ECS TO DIVERT VIA BICESTER



WORK = 

Kidlington Up (1100) - 51385417a BCS

DCL 68m45ch-70m10ch

Track HO BCS

All Lines: 10hrs

TSR: 90mph

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

25/01/21

25/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Sun

0001 Sat

0001 Sat

2150 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0015 Sun

2350 Sat

0130 Sun

0025 Sat

25/01/21

29/03/21

29/03/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

25/01/21

25/01/21

0600 Mon

0500 Mon

0500 Mon

0810 Sun

1250 Sun

1250 Sun

1250 Sun

1250 Sun

0500 Mon

0450 Mon

0450 Mon

0540 Mon

Possession

Affected

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Chat Moss

All Lines

All Lines

All Lines

Bearley Jn

Fenny Stratford Jn

Denbigh Hall South 
Jn

Farington Curve Jn

Deal Street Jn

Deal Street Jn

Windsor Bridge 
South Jn

Deal Street Jn

Huyton Jn

Blackpool South

Layton

Southport

Whitlocks End

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Wigan North Jn

Irwell Street Jn

Ordsall Lane Jn

Water Street Jn

Water Street Jn

Earlestown West 
Jn

Kirkham North Jn

Salwick

Wigan Wallgate 
Jn

P2020/2678251

P2020/2657028

P2020/2677098

P2020/2676300

P2020/2676407

P2020/2676428

P2020/2676436

Work Content: Earlswood Station Footbridge 31 
renewal.



TRAINS TO TERMINATE AT WHITLOCKS END



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WHITLOCKS END AND STRATFORD 
UPON AVON

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

Drainage: Leyland 2

ROUTE TO BE AVAILABLE TO/FROM NW6004 
AFTER 0900 SUN



NORTHERN: START/TERMINATE MANCHESTER 
VICTORIA AND MANCHESTER OXFORD ROAD

TPE ANGLO SCOT: START/TERMINATE 
MANCHESTER VICTORIA    



WORK CONTENT

MAN DU: ORDSALL LANE JN S&C TAMPING

NORTHERN: START/TERMINATE NEWTON-LE-
WILLOWS

TPE: START/TERMINATE MANCHESTER VICTORIA
FREIGHT: DIVERT VIA EDGE HILL RR   



WORK CONTENT

IP CIVILS DRAINAGE

NORTHERN: START/TERMINATE PRESTON RAIL 
REPLACEMENT TO OPERATE



WORK CONTENT:

IP SIGNALLING MOSS SIDE LC

L&C DU S&C TAMPING AT KIRKHAM

NORTHERN: START/TERMINATE WIGAN 
WALLGATE.

RAIL REPLACEMENT TO OPERATE



WORK CONTENT

PLTR: HOSCAR DM 25m 15ch to 26m 18ch

MD425

MD736

NW1001

NW2015
NW6001
NW6007

NW2015

NW4005
NW4007

NW6009

0m5ch and 1m56ch
Major Projects

24/01/21

04/04/20

04/04/20

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

23/01/21

24/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun
25/01/21
0500 Mon (29 hrs)

PossessionAll LinesSandhillsHunts Cross West
Jn

P2020/2676317 ROAD REPLACEMENT BUS SERVICE TO RUN 
BETWEEN HUNTS CROSS-SANDHILLS.



WORK CONTENT:

LIV DU: S&C TAMP (LIVERPOOL CENTRAL)

IP SIGNALLING: HUNTS CROSS LIFE EXTENSION 
(LOCS) St MICHEALS TO CRESSINGTON

NW8001 24/01/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 43  - Continued

Page 56 of 303Page 56 of 303



s7_2021_LNW.pdf Page           57 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0015 Sun

0200 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Sheffield South Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Dore Station Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Clay Cross North 
Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

P2020/2679128 IP TRACK: CAT 11 PLTR 738 YDS

HEELEY UP MAIN LINE

TBC 

NWR24 



DONCASTER WORKS DELIVERY: S&C HEAVY 
REFURBISHMENT DORE STATION JN



2340 SAT TO 0015 SUN

DOWN LINE BLOCKED DORE TO SHEFFIELD FOR 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO WORK COMMENCING. 1N70 TO DIVERT VIA 
BARROW HILL AND WOODBURN JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE TO 
DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

155m55ch and 158m20ch

153m72ch and 155m50ch

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6523699

W2020/6635979

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

2155 Mon

2155 Mon

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

26/01/21

26/01/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0555 Tue

0555 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Manchester
Up

Down Main

Up Main

Up Dore Curve 
Down

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

P2020/2679128

P2020/2651392

POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952749

Week 43  - Continued

Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

27/01/21

27/01/21

28/01/21

28/01/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651393

P2020/2651394

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

26/01/21

26/01/21

27/01/21

27/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952750

W2020/5952751

Week 43  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

2330 Sat

2330 Sat

2330 Sat

0010 Sun

29/01/21

29/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0555 Fri

0555 Fri

2200 Sun

2200 Sun

2200 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

All Lines

All Lines

All Lines

All Lines

Dore Station Jn

Dore West Jn

Peak Forest South 
SB

Chinley East Jn

New Mills South Jn

Brinnington

Chesterfield North
Jn

Dore South Jn

Chinley North Jn

Chinley South Jn

Dore West Jn

New Mills South 
Jn

P2020/2651395

P2020/2676010

P2020/2696428

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

ACCESS ALIGNED WITH LNE WORKS



NORTHERN: START/TERMINATE TBA 

TPE: START/TERMINATE SHEFFIELD 

EMT: START TERMINATE SHEFFIELD 

RAIL REPLACEMENT SERVICE TO OPERATE 



FREIGHT: TBA  



WORK CONTENT

WORKS DELIVERY: RAIL CHANGING TOTLEY 
TUNNEL/WEST ON UP & DOWN 155m 10ch to 160m
53ch



MAN DU: S&C TAMPING MAS,CYC,CNB1

ACCESS ALIGNED WITH P2676010



NORTHERN: START/TERMINATE TBA 

TPE: START/TERMINATE SHEFFIELD 

EMT: START TERMINATE SHEFFIELD 

RAIL REPLACEMENT SERVICE TO OPERATE 



FREIGHT: TBA  



WORK CONTENT

MAN DU: ROMILEY JN AND BB1000's ALL 
CROSSINGS

LN3201
LN804
LN807
NW9001

NW9001
NW9003
NW9005

NW9007

146m40ch and 152m40ch

154m55ch and 160m65ch

C20 Reballast ABC - High 
Output

Rail Changing 

28/01/21

28/01/21

23/01/21

23/01/21

23/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952752

W2020/6498551

Week 43  - Continued

Page 60 of 303Page 60 of 303



s7_2021_LNW.pdf Page           61 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2000 Sat

0130 Sun

2100 Sun

2155 Sat

2155 Sat

2155 Sat

1400 Sun

0800 Sun

1400 Sun

31/01/21

31/01/21

01/02/21

31/01/21

31/01/21

31/01/21

31/01/21

14/03/21

28/02/21

1200 Sun (16 hrs)

0615 Sun (5 hrs)

0600 Mon (9 hrs)

1900 Sun

1900 Sun

1900 Sun

1400 Sun

1200 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Up & Down Acton 
Branch

Down and Up 
Cricklewood

Up & Down 
Branch

Platform 4

Platform 12

Platform 5 & 
Through Siding 
No. 1

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Territory Boundary 
(MD170 with Anglia)

Acton Wells Jn

Neasden South Jn

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Drayton Road 
Junction

Drayton Road 
Junction

Drayton Road 
Junction

Acton Canal 
Wharf Jn

Dudding Hill Jn

Neasden Jn

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

P2020/2693732

P2020/2693733

P2020/2699783

P2020/2597335

P2020/2717072

P2020/2597351

2000 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER FAST LINES



Work Content -

PLTR - Cheneys Walk

2100 SUN TO 0600 MON

TRAINS TO TRAVEL OVER FAST LINES



Work Content -

PLTR - Cheneys Walk follow up

IP Sig: NLL Recontrol Surveys

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 4 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 12 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

MD101

MD101

EA1360
LN3219
LN3222
MD170
MD701

MD301
MD306
MD501

MD301
MD306
MD501

MD301
MD306
MD501

30/01/21

31/01/21

31/01/21

30/01/21

30/01/21

30/01/21

03/01/21

24/01/21

31/01/21

44Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

31/01/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Cherwell Valley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Heyford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2020/2688324

P2020/2673531

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

NO SERVICES TO RUN.

CHILTERN ECS TO DIVERT VIA BICESTER



WORK = 

Kidlington Up (1100) - 51385417a BCS

DCL 68m45ch-70m10ch

Track HO BCS

All Lines: 10hrs

TSR: 90mph

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

01/02/21

01/02/21

01/02/21

01/02/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0125 Sat

0125 Sat

0015 Sun

0015 Sun

0001 Sat

0001 Sat

2150 Sat

0015 Sun

0030 Sun

0030 Sun

0030 Sun

01/02/21

01/02/21

31/01/21

31/01/21

29/03/21

29/03/21

31/01/21

01/02/21

01/02/21

31/01/21

01/02/21

0500 Mon

0500 Mon

1630 Sun

1630 Sun

0500 Mon

0500 Mon

0810 Sun

0500 Mon

0500 Mon (29 hrs)

1115 Sun (25 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Affected

Affected

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

Down and Up 
Chat Moss

Down and Up 
Goods

All Lines

Down and Up

South Ruislip

Princes Risborough

Oxford Parkway

Temporary Buffer 
Stops

Fenny Stratford Jn

Denbigh Hall South 
Jn

Farington Curve Jn

Huyton Jn

Aintree EGF

Regent Road LC

Seaforth and 
Litherland

Great Central 
Way Jn

South Ruislip

Bicester South 
Junction

Gavray Junction

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Wigan North Jn

Earlestown West 
Jn

Bootle Jn

Edge Lane Jn

Sandhills Jn

P2020/2669500

P2020/2680824

P2020/2657028

P2020/2677100

P2020/2676422

P2020/2676446

Work Content: 

Wembley Stadium Turnback siding - Track extension 
Saunderton Tunnel Drainage

HS2 West Ruislip Spoil Conveyor Bridge Installation 
works

Gerrards Cross Station Canopies

Beaconsfield Platform Drainage



ACCESS TO CHILTERN WEMBLEY DEPOT FROM 
THE SOUTH DIRECTION



MET LINE TO BE OPEN



CHILTERN SERVICES TO DIVERT



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: DU tamping Bicester London Road 
Level Crossing and S&C points ME951A&B 



16 hours required - Road Closure of Level Crossing



NO ACCESS TO BICESTER TOWN



RAIL REPLACEMENT SERVICE TO OPERATE

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

Drainage: Leyland 2

NORTHERN: START/TERMINATE NEWTON-LE-
WILLOWS

TPE: START/TERMINATE MANCHESTER VICTORIA
FREIGHT: DIVERT VIA EDGE HILL RR   



WORK CONTENT

IP CIVILS DRAINAGE

MERSEYRAIL: START/TERMINATE AT SANDHILLS
RAIL REPLACEMENT IN OPERATION.



WORK CONTENT: 

LIV DU S&C TAMP BOOTLE JN ML2062A/B-
ML2063A/B-ML2064A/B

MD701
MD705

MD736
MD745

MD736

NW1001

NW2015

NW2027
NW8001
NW8007

0m5ch and 1m56ch
Major Projects

30/01/21

30/01/21

31/01/21

31/01/21

04/04/20

04/04/20

30/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 44  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Fri

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2355 Fri

2350 Sat

2350 Sat

08/02/21

08/02/21

09/02/21

09/02/21

10/02/21

10/02/21

11/02/21

11/02/21

12/02/21

12/02/21

15/02/21

01/02/21

01/02/21

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2115 Fri

0700 Mon

0600 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Dee Marsh Jn (DM) 
SB

Blackpool South

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh Jn 
(DM) SB

Kirkham North Jn

P2020/2723613

P2020/2673001

P2020/2676433

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN WREXHAM 
GENERAL AND BIDSTON THROUGHOUT. 

ACCESS AVAILABVLE TO DEE MARSH STEEL 
WORKS BETWEEN 0700 AND 2115, MONDAY, 
TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY 
ONLY.

POSSESSION AMENDED FROM NOVEMBER TO 
FEBRUARY BETWEEN VERSION 1 AND VERSION 
2. 

work content: plain line track renewals at multiple sites

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO ACCESS TO DEE MARSH 
STEEL WORKS. 

work content: power supply upgrade work.

NORTHERN: RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

IP SIGNALLING MOSS SIDE LC

NW3007

NW3007

NW4007

05/02/21

08/02/21

08/02/21

09/02/21

09/02/21

10/02/21

10/02/21

11/02/21

11/02/21

12/02/21

12/02/21

30/01/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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EAS_V2_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0025 Sat

0020 Sun

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

31/01/21

01/02/21

01/02/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1630 Sun

0540 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up 
Glossop

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Dinting East Jn

Glossop

Ashburys East Jn

Romiley Jn

Guide Bridge West 
Jn

Burnden Jn

Southport

Diggle Jn SB

Dinting South Jn

Dinting West Jn

Hadfield

Hyde Jn

Stalybridge Jn

Ordsall Lane Jn

Wigan Wallgate 
Jn

Stalybridge Jn

P2020/2582156

P2020/2696589

P2020/2676440

P2020/2696401

NORTHERN: SERVICES TO HADFIELD/GLOSSOP 
TO BE WITHDRAWN.

TPE: ALL SERVICES TO BE DIVERTED VIA MCV 
AND ASHTON MOSS.



WORK CONTENT

WORKS DELIVERY (TRACK) - GUIDE BRIDGE PLTR

NORTHERN: START/TERMINATE MANCHESTER 
VICTORIA/ MANCHESTER OXFORD ROAD/BOLTON
TPE ANGLO SCOT: RUN VIA WCML AND CHAT 
MOSS VICTORIA    



WORK CONTENT 

MAN DU: WINDSOR BRIDGE SOUTH AND NORTH 
JN TANDEM TAMPING/REPLACE IRON WORKS 
AND COMPONENTS.

NORTHERN: START/TERMINATE WIGAN 
WALLGATE.

RAIL REPLACEMENT TO OPERATE



WORK CONTENT

PLTR: HOSCAR DM 25m 15ch to 26m 18ch

TPE: ALL DIGGLE ROUTE SERVICES WITHDRAWN;
MIA - MBR/NCL SERVICES TO DIVERT VIA CALDER
VALLEY.



NORTHERN: ALL SERVICES TO 
START/TERMINATE IN PL5 AT STALYBRIDGE.



FREIGHT: DIVERSIONS VIA CALDER AND HOPE 
VALLEY.



WORK CONTENT

MANCHESTER DU - SUPER RED/POOR EIGHTH 
WORK -P/L TAMPING 8M 0ch - 15M 10ch

NW5015

NW6001

NW6009

NW7021

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

30/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

0305 Sun

0305 Sun

0305 Sun

0315 Sun

0315 Sun

0800 Sun

1400 Sun

0015 Sun

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

14/03/21

28/02/21

08/02/21

0350 Mon (22 hrs)

0350 Mon

0350 Mon

0350 Mon

0255 Mon

0255 Mon

1200 Sun

1400 Sun

0120 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down Platform 
Loop
Up & Down Slow, 
Platform 1
Northampton Bays
4 & 5
Down Goods 
Loop
Reception Line

River Sidings

Up Sidings

Platform 12

Platform 5 & 
Through Siding 
No. 1

Down and Up 
Grand

Daventry North Jn

Northampton

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Birmingham New 
Street

Birmingham New 
Street

Aston South Jn

Hanslope North 
Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

Birmingham New 
Street

Birmingham New 
Street

Stechford 
Crossover GF

P2020/2691897

P2020/2717072

P2020/2597351

P2020/2735686

2355 SAT TO 0350 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON. NO ACCESS 
DIRFT FROM NORTHAMPTON DIRECTION.



2355 SAT TO 0350 MON

TRAINS TO TRAVEL VIA WEEDON



0305 SUN TO 0350 MON

NO ACCESS NORTHAMPTON STATION, KINGS 
HEATH DEPOT, RIVER SIDINGS, CASTLE YARD 
AND UP SIDINGS. NO TRAINS TO BE STABLED IN 
NORTHAMPTON PLATFORMS 1, 2 & 3. 
NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT 
STABLING. 



0315 SUN TO 0255 MON

STABLED AC TRACTION AT NORTHAMPTON BAYS
4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content 

Maintenance

PLTR - Church Brampton

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 12 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

AGREED INFORMALLY AT V1 EAS WORKSHOP IN 
DEC 2019, PUBLISHED IN V2 FOR FORMAL 
AGREEMENT

MD105

MD301
MD306
MD501

MD301
MD306
MD501

MD315

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

24/01/21

31/01/21

07/02/21

45Week
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EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2020/2696977 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW260
GW277
GW310
MD401

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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EAS_V2_2021

0001 Sat

1800 Sat

1800 Sat

1045 Sat

0001 Sat

0001 Sat

2150 Sat

2205 Sun

08/02/21

08/02/21

08/02/21

08/02/21

29/03/21

29/03/21

07/02/21

08/02/21

0400 Mon

0400 Mon

0400 Mon

0430 Mon

0500 Mon

0500 Mon

0810 Sun

0455 Mon

Possession

Possession

Possession

Possession

Affected

Affected

Possession

Possession

All Lines

All

All Lines

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

All Lines

Water Orton East Jn

Whitacre Jn

Water Orton East Jn

Grand Jn

Fenny Stratford Jn

Denbigh Hall South 
Jn

Farington Curve Jn

Willaston LC

Kingsbury Jn

Kingsbury Jn

Tamworth (High 
Level)

Water Orton West
Jn

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Wigan North Jn

Crewe Jn

P2020/2669462

P2020/2669710

P2020/2657028

P2020/2677102

P2020/2670826

NO ACCESS TO KINGSBURY BRANCH JN 2315 
SAT TO 0400 Mon



1800 SAT to 0400 Mon - ECS MOVES TO/FROM 
CENTRAL RIVERS DEPOT TO DIVERT VIA 
ALREWAS, LICHFIELD CITY & ASTON



Work Content: HS2 Prep works at Curdworth Viaduct 
DBP2



Work Content: From 1800 Sat to 0400 Mon. 
Baggeridge PLTR

Work Content: ONW CEMEX sidings & local Track 
renewal works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0500 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 1045 SAT AND 0500 MON

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

Drainage: Leyland 2

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

MD501

MD501

MD736

NW1001

GW731
GW735
NW1007

0m5ch and 1m56ch
Major Projects

06/02/21

06/02/21

06/02/21

06/02/21

04/04/20

04/04/20

06/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 45  - Continued
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EAS_V2_2021

2355 Fri

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2355 Fri

0200 Sun

0015 Sun

08/02/21

08/02/21

09/02/21

09/02/21

10/02/21

10/02/21

11/02/21

11/02/21

12/02/21

12/02/21

15/02/21

08/02/21

08/02/21

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2115 Fri

0700 Mon

0450 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

All Lines

Down

Up

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Blackpool North

Grange-over-Sands

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Kirkham North Jn

Ulverston

P2020/2723613

P2020/2677711

P2020/2676882

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN WREXHAM 
GENERAL AND BIDSTON THROUGHOUT. 

ACCESS AVAILABVLE TO DEE MARSH STEEL 
WORKS BETWEEN 0700 AND 2115, MONDAY, 
TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY 
ONLY.

POSSESSION AMENDED FROM NOVEMBER TO 
FEBRUARY BETWEEN VERSION 1 AND VERSION 
2. 

work content: plain line track renewals at multiple sites

TRAINS TO START/TERMINATE KIRKHAM & 
WESHAM/PRESTON. 

RAIL REPLACEMENT TO OPERATE

ROUTE TO BLACKPOLL SOUTH TO REMAIN OPEN


WORK CONTENT:

L&C DU S&C TAMPING BLACKPOOL NORTH

NORTHERN: START/TERMINATE GRANGE-OVER-
SANDS

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: WRAYSHOLME LC IP 
SIGNALLING 12m 42ch

NW3007

NW4005

NW4033

05/02/21

08/02/21

08/02/21

09/02/21

09/02/21

10/02/21

10/02/21

11/02/21

11/02/21

12/02/21

12/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sat

0030 Sat

0030 Sat

2155 Mon

2155 Mon

2215 Mon

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

09/02/21

09/02/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2215 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up 
Glossop

All Lines

All Lines

All Lines

All Lines

All Lines

Stock 
Interchange/Holdi
ng Line

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dinting East Jn

Glossop

Ashburys East Jn

Romiley Jn

Guide Bridge West 
Jn

Birkenhead Nth (via 
the loop)

Birkenhead Central

James Street

Dore Station Jn

Dore West Jn

Dore Station Jn

Dinting South Jn

Dinting West Jn

Hadfield

Hyde Jn

Stalybridge Jn

Birkenhead North

Canning Street Jn

Paradise Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2541432

P2020/2677160

P2020/2651396

NORTHERN: SERVICES TO HADFIELD/GLOSSOP 
TO BE WITHDRAWN.

TPE: SERVICES TO BE DIVERTED VIA MCV AND 
ASHTON MOSS.



WORK CONTENT

MANCHESTER MAINTENANCE - HYDE JN HEAVY 
PTS MAINTENANCE/REFURB

WORKS DELIVERY (TRACK) - GUIDE BRIDGE PLTR

MERSEYRAIL: START/TERMINATE BIRKENHEAD 
NORTH AND CENTRAL.

RAIL REPLACEMENT SERVICE TO OPERATE.



WORK CONTENT

PLTR: ARTHUR ST UM 2m 40ch to 2m 73ch



WORKS DELIVERY: MANN ISLAND S&C ML2532-
ML2533A/B PTS

HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

NW5015

NW8003
NW8011
NW8013

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

06/02/21

06/02/21

06/02/21

08/02/21

08/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5953132

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2215 Tue

09/02/21

10/02/21

10/02/21

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687916 HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

09/02/21

09/02/21

09/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953153

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Wed

2155 Wed

2215 Wed

10/02/21

11/02/21

11/02/21

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687917 HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

10/02/21

10/02/21

10/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953154

Week 45  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

2215 Thu

11/02/21

12/02/21

12/02/21

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687918 HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

11/02/21

11/02/21

11/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953155

Week 45  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0245 Sun

0800 Sun

1400 Sun

0015 Sun

15/02/21

14/03/21

28/02/21

15/02/21

0500 Mon

1200 Sun

1400 Sun

0120 Mon

Possession

Possession

Possession

Possession

Down and Up DC 
Electric

Platform 12

Platform 5 & 
Through Siding 
No. 1

Down and Up 
Grand

Watford Junction

Birmingham New 
Street

Birmingham New 
Street

Aston South Jn

Camden Jn

Birmingham New 
Street

Birmingham New 
Street

Stechford 
Crossover GF

P2020/2678867

P2020/2717072

P2020/2597351

P2020/2735687

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SUN



Work Content : 

PLTR - South Hampstead

1 in 13 maintenance strategy

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 12 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

AGREED INFORMALLY AT V1 EAS WORKSHOP IN 
DEC 2019, PUBLISHED IN V2 FOR FORMAL 
AGREEMENT

MD120

MD301
MD306
MD501

MD301
MD306
MD501

MD315

14/02/21

24/01/21

31/01/21

14/02/21

46Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2020/2688331 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW277
GW310
MD401

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

15/02/21

15/02/21

15/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

2315 Sat

2315 Sat

2315 Sat

0700 Sat

0700 Sat

1045 Sat

0001 Sat

0001 Sat

13/02/21

15/02/21

15/02/21

15/02/21

13/02/21

13/02/21

15/02/21

29/03/21

29/03/21

2315 Sat

0400 Mon

0400 Mon

0400 Mon

1045 Sat

1045 Sat

0430 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Affected

All Lines

All Lines

All

All Lines

Down Derby 
Goods

Down Derby Fast

Up Derby Fast

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

Water Orton East Jn

Water Orton East Jn

Whitacre Jn

Water Orton East Jn

Grand Jn

Landor Street Jn

Grand Jn

Fenny Stratford Jn

Denbigh Hall South 
Jn

Kingsbury Jn

Arley Tunnel

Kingsbury Jn

Tamworth (High 
Level)

Water Orton West
Jn

Water Orton West
Jn

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

P2020/2675889

P2020/2669723

P2020/2657028

NO ACCESS TO KINGSBURY BRANCH JN 2315 
SAT TO 0400 MON



2315 SAT to 0400 MON - ECS MOVES TO/FROM 
CENTRAL RIVERS DEPOT TO DIVERT VIA 
ALREWAS, LICHFIELD CITY & ASTON



XC TRAINS TO TERMINATE AT NUNEATON. ROAD 
REPLACEMENT SERVICE TO OPERATE



NO ACCESS TO HAMS HALL BETWEEN 2315 SAT 
AND 0400 MON



Work Content: HS2 Prep works at Curdworth Viaduct 
DBP2



Work Content: PLTR - Coleshill Road

Work Content: ONW CEMEX sidings & local Track 
renewal works - Removal of WP803A pts, scrapping 
out of tracks, welding and stressing



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0430 MON 



UP & DOWN DERBY SLOW OPEN TO TRAFFIC 
UNTIL 1045 SAT TO FACILITATE TRAIN 
MOVEMENTS INTO AND OUT OF LAWALEY 
FREIGHTLINER TERMINAL



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0500 MON

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

MD501
MD545
MD555

MD501

MD736

0m5ch and 1m56ch
Major Projects

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

04/04/20

04/04/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 46  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Fri

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2355 Fri

2355 Fri

2355 Fri

0015 Sun

0040 Sun

08/02/21

08/02/21

09/02/21

09/02/21

10/02/21

10/02/21

11/02/21

11/02/21

12/02/21

12/02/21

15/02/21

01/03/21

01/03/21

15/02/21

15/02/21

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2115 Fri

0700 Mon

0500 Mon

0500 Mon

0410 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down Main/Down 
Hooton

Up Hooton/Up 
Main

Down

Up

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Helsby Jn

Ellesmere Port

Grange-over-Sands

Stalybridge Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Ellesmere Port

Helsby Jn

Ulverston

Ashton Moss 
North Jn

P2020/2723613

P2020/2676963

P2020/2676891

P2020/2736039

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN WREXHAM 
GENERAL AND BIDSTON THROUGHOUT. 

ACCESS AVAILABVLE TO DEE MARSH STEEL 
WORKS BETWEEN 0700 AND 2115, MONDAY, 
TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY 
ONLY.

POSSESSION AMENDED FROM NOVEMBER TO 
FEBRUARY BETWEEN VERSION 1 AND VERSION 
2. 

work content: plain line track renewals at multiple sites

NORTHERN - RAIL REPLACEMENT SERVICE TO 
OPERATE

FREIGHT - NO ACCESS TO ELLESMERE PORT 

NO ACCESS TO ELTON SIDINGS



WORK CONTENT: IP SIGNALLING INCE & ELTON 
6m 20c to 7m 20c LEVEL CROSSING WORK.

NORTHERN: START/TERMINATE GRANGE-OVER-
SANDS

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: WRAYSHOLME LC IP 
SIGNALLING 12m 42ch

NW3007

NW3013

NW4033

NW5021
NW7021

05/02/21

08/02/21

08/02/21

09/02/21

09/02/21

10/02/21

10/02/21

11/02/21

11/02/21

12/02/21

12/02/21

19/02/21

19/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0015 Sat

0025 Sun

0025 Sun

1425 Sun

0030 Sat

0030 Sat

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

21/02/21

21/02/21

21/02/21

22/02/21

15/02/21

15/02/21

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0025 Sun (6 hrs)

1625 Sun (6 hrs)

1625 Sun (6 hrs)

0535 Mon (6 hrs)

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Deal Street Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Moston

Crow Nest Jn

Crow Nest Jn

Hindley

Crow Nest Jn

Rufford

Ormskirk

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Brewery Jn

Windsor Bridge 
North Jn

Lostock Jn

Windsor Bridge 
North Jn

Windsor Bridge 
North Jn

Ormskirk

Walton Jn

P2020/2680568

P2020/2696833

P2020/2677034

P2020/2677175

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS)



NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

MAN DU: NEWTON HEATH-THORPES BRIDGE 
TANDEM TAMPING/REPLACING IRON WORKS AND
COMPONENTS 



NO ACCESS/EGRESS NEWTON HEATH TMD



NORTHERN: SERVICES TO START/TERMINATE 
SALFORD CENTRAL/MOSTON/ROCHDALE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

NORTHERN: DIVERT VIA BOLTON

RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

IP CIVILS: SHAKERLEY LANE 10m 0c to 11m 0c (BR
62)

MAN DU: S&C TAMPING CROW NEST JN (12 HRS 
extended to 14 hrs at request of DU at V1)

WORK CONTENT

PLTR: AINTREE UM 4m 60ch and 5m 10ch.

NW6005
NW6007
NW7001
NW7021

NW6005
NW6007
NW7001
NW7021

NW6009
NW6013

NW7007
NW8005

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

20/02/21

21/02/21

21/02/21

21/02/21

13/02/21

13/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Sat

0005 Sat

13/02/21

13/02/21

0500 Sat

0500 Sat

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield 
South Jn

Dore South Jn

P2020/2685373 HIGH OUTPUT PLTR TRS - FRIDAY NIGHT SPATE 
TAMP

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

146m40ch and 151m45ch
Follow Up Tamping

13/02/21

13/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6604433

Week 46  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683165 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Prep for RDT

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594405

Week 46  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

14/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

0740 Sun

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683165

P2020/2683161 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

156m60ch and 158m40ch

155m55ch and 158m20ch

Prep for RDT

Follow-Up Work

14/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6594406

W2020/6362570

Week 46  - Continued

Continued
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EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683164 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

156m60ch and 158m40ch

155m55ch and 158m20ch

Prep for RDT

Preparatory Work

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594408

W2020/6450765

Week 46  - Continued

Page 82 of 303Page 82 of 303



s7_2021_LNW.pdf Page           83 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0800 Sun

1400 Sun

0015 Sun

0045 Sun

0045 Sun

0045 Sun

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

14/03/21

28/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0500 Mon (29 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

1400 Sun

0120 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Northampton

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 12

Platform 5 & 
Through Siding 
No. 1

Down and Up 
Grand

All Lines

All Lines

All Lines

Rugby South Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Birmingham New 
Street

Aston South Jn

Rugeley North Jn

Walsall Pleck Jn

Ryecroft Jn

Daventry North Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Birmingham New 
Street

Stechford 
Crossover GF

Bescot Jn

Darlaston Jn

Sutton Park No 1 
GF

P2020/2698365

P2020/2696089

P2020/2717072

P2020/2597351

P2020/2735688

P2020/2678326

TRAINS TO TRAVEL VIA WEEDON

ACCESS TO DIRFT FROM THE SOUTH 



Work Content:

PLTR - The Locks

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 12 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

AGREED INFORMALLY AT V1 EAS WORKSHOP IN 
DEC 2019, PUBLISHED IN V2 FOR FORMAL 
AGREEMENT

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN TAMEBRIDGE PARKWAY AND 
RUGELEY TRENT VALLEY



Work Content: PLTR ¿ Walsall North Drainage

MD101
MD105

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

MD301
MD306
MD501

MD315

MD345
MD360
MD565
NW1004

20/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

24/01/21

31/01/21

21/02/21

21/02/21

21/02/21

21/02/21

47Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2020/2688334 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW277
GW310
MD401

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

22/02/21

22/02/21

22/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

2315 Sat

2315 Sat

2315 Sat

0001 Sat

1045 Sat

0001 Sat

0001 Sat

20/02/21

22/02/21

22/02/21

22/02/21

20/02/21

22/02/21

29/03/21

29/03/21

2315 Sat

0400 Mon

0400 Mon

0400 Mon

1045 Sat

0430 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Affected

All Lines

All Lines

All Lines

All Lines

Down Main

Down Derby 
Goods
All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

Water Orton East Jn

Whitacre Jn

Water Orton East Jn

Water Orton East Jn

Landor Street Jn

Landor Street Jn

Fenny Stratford Jn

Denbigh Hall South 
Jn

Kingsbury Jn

Kingsbury Jn

Nuneaton North 
Jn

Tamworth (High 
Level)

Castle Bromwich 
Jn

Castle Bromwich 
Jn

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

P2020/2669751

P2020/2669724

P2020/2657028

NO ACCESS TO KINGSBURY BRANCH JN 2315 
SAT TO 0400 MON



ECS MOVES TO/FROM CENTRAL RIVERS DEPOT 
TO DIVERT VIA ALREWAS, LICHFIELD CITY & 
ASTON



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN NUNEATON AND BIRMINGHAM



XC SERVICES TO DIVERT VIA ALREWAS, 
LICHFIELD CITY AND ASTON



Work Content: HS2 Prep works at Curdworth Viaduct 
DBP2



Work Content: Coleshill Road PLTR (2315 Sat to 
0400 Mon)

Work Content: ONW CEMEX sidings & local Track 
renewal works (Install new points to be designated 
WP804. Abandon WP785 points) Scrapping out, 
welding and stressing works. 6 Engineering Trains are
planned for



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL



0001 SAT TO 1045 SAT - FREIGHT SERVICES IN 
THE DOWN DIRECTION TO TRAVEL VIA UP DERBY
SLOW (BI-DI LINE)

TRAIN ON UP DERBY FAST WILL BE SUBJECT TO 
A 20 MPH SAFETY COVER SPEED 39M0CH TO 
39M60CH



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0430 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0001 SAT AND 0430 MON

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

MD501
MD545
MD555

MD501

MD736

0m5ch and 1m56ch
Major Projects

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

04/04/20

04/04/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 47  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Sat

2355 Fri

2355 Fri

0010 Sun

0050 Sun

2345 Sun

2345 Sun

0015 Sun

0115 Sun

0115 Sun

21/02/21

01/03/21

01/03/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0900 Sun

0500 Mon

0500 Mon

0545 Mon (5 hrs)

0600 Mon

0510 Mon

0510 Mon

0410 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Main/Down 
Hooton

Up Hooton/Up 
Main

All Lines

All Lines

All Lines

All Lines

Down

Up

Down & Up Slow

All Lines

Farington Curve Jn

Helsby Jn

Ellesmere Port

Hale LC

Hartford West Jn

Blackpool South

Blackpool North

Grange-over-Sands

Manchester 
Piccadilly East Jn

Castlefield Jn

Wigan North Jn

Ellesmere Port

Helsby Jn

Edgeley Jn No.2 
SB

Hale

Kirkham North Jn

Preston Fylde Jn

Ulverston

Ardwick Jn

Manchester 
Piccadilly East Jn

P2020/2679651

P2020/2676963

P2020/2677233

P2020/2677202

P2020/2681436

P2020/2676893

P2020/2699982

PLTR: Leyland 2 / Drainage: Euxton

NORTHERN - RAIL REPLACEMENT SERVICE TO 
OPERATE

FREIGHT - NO ACCESS TO ELLESMERE PORT 

NO ACCESS TO ELTON SIDINGS



WORK CONTENT: IP SIGNALLING INCE & ELTON 
6m 20c to 7m 20c LEVEL CROSSING WORK.

NORTHERN: START/TERMINATE STOCKPORT. 
RAIL REPLACEMENT SERVICE TO OPERATE.

TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT, RETIME.  



WORK CONTENT:

IP CIVILS: DRAINAGE WORKS SHADY LANE 
(PREP).

NORTHERN: START/TERMINATE STOCKPORT. 
RAIL REPLACEMENT SERVICE TO OPERATE.

TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT RETIME  



WORK CONTENT:

WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to 
20m 76ch

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NORTHERN: START/TERMINATE GRANGE-OVER-
SANDS

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT: WRAYSHOLME LC IP 
SIGNALLING 12m 42ch

NO ACCESS TO MANCHESTER PICCADILLY 
PLATFORMS 13&14 -DEANSGATE-OXFORD ROAD 
STATIONS 

SLOW LINES NOT AVAILABLE FROM ARDWICK JN 
TO MANCHESTER PICCADILLY





MAN DU-HEAVY MAINTENANCE/TRACK 
RENEWALS

NW1001

NW3013

NW3023
NW3027
NW9017

NW3023
NW3029
NW3031

NW4005
NW4007

NW4033

NW5001
NW6001

20/02/21

19/02/21

19/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sat

0025 Sun

0025 Sun

1425 Sun

0015 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

21/02/21

21/02/21

21/02/21

22/02/21

01/03/21

22/02/21

22/02/21

22/02/21

22/02/21

0025 Sun (6 hrs)

1625 Sun (6 hrs)

1625 Sun (6 hrs)

0535 Mon (6 hrs)

0535 Mon (6 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down Goods

All Lines

Platform 3

Platform 4

Up Goods

Crow Nest Jn

Crow Nest Jn

Hindley

Crow Nest Jn

Crow Nest Jn

Rock Ferry South Jn

Spital

Rock Ferry

Canning Street 
North

Windsor Bridge 
North Jn

Lostock Jn

Windsor Bridge 
North Jn

Windsor Bridge 
North Jn

Windsor Bridge 
North Jn

Canning Street 
North

Green Lane

Rock Ferry

Rock Ferry South 
Jn

P2020/2677034

P2020/2677050

P2020/2677247

NORTHERN: DIVERT VIA BOLTON

RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

IP CIVILS: SHAKERLEY LANE 10m 0c to 11m 0c (BR
62)

MAN DU: S&C TAMPING CROW NEST JN (12 HRS 
extended to 14 hrs at request of DU at V1)

NORTHERN: DIVERT VIA BOLTON

RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

IP CIVILS: SHAKERLEY LANE 10m 0c to 11m 0c (Br 
62)

MERSEYRAIL TO OPERATE TURN BACK 
SERVICES AT HOOTON FROM CHESTER AND 
ELLESMERE PORT DIRECTION.

ROCK FERRY BAYS 3 AND 4 TO REMAIN CLEAR 
OF STABLED UNITS.

NO ACCESS TO PLATFORMS AT ROCK FERRY



LIV DU: S&C TAMPING AT ROCK FERRY

NW6009
NW6013

NW6009

NW8013
NW8017

20/02/21

21/02/21

21/02/21

21/02/21

27/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683170 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Unload CWR

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594407
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

21/02/21

23/02/21

23/02/21

24/02/21

24/02/21

0740 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2683170

P2020/2668240

P2020/2668251

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m28ch

146m40ch and 154m28ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

21/02/21

22/02/21

22/02/21

23/02/21

23/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5953652

W2020/5953670

Week 47  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

25/02/21

25/02/21

26/02/21

26/02/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668252

P2020/2668253

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m28ch

146m40ch and 154m28ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/02/21

24/02/21

25/02/21

25/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953671

W2020/5953672
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf 
Jn

Acton East

Gunnersbury Jn

Acton Wells Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kew East Jn

Acton Wells Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2020/2695091

P2020/2696090

ARL NORTH LONDON LINE SERVICES TO RUN TO 
WILLESDEN LOW LEVEL RAIL REPLACEMENT 
ROAD SERVICE IN OPERATION



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

EA1310
MD150
MD155
MD160

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

48Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0800 Sun

1400 Sun

0015 Sun

0045 Sun

28/02/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

14/03/21

28/02/21

01/03/21

01/03/21

0020 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1200 Sun

1400 Sun

0120 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
West London

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Platform 12

Platform 5 & 
Through Siding 
No. 1

Down and Up 
Grand

All Lines

Kensington Olympia

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Birmingham New 
Street

Birmingham New 
Street

Aston South Jn

Rugeley North Jn

Latchmere No.2 
Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Birmingham New 
Street

Birmingham New 
Street

Stechford 
Crossover GF

Ryecroft Jn

P2020/2679278

P2020/2717072

P2020/2597351

P2020/2735689

P2020/2678754

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 



LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



0100 SAT TO 0020 SUN

LONDON OVERGROUND WLL/SLL TO 
START/TERMINATE AT CLAPHAM JUNCTION AND 
KENSINGTON OLYMPIA



0020 SUN TO 0400 MON

LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



WORK: MAINTENANCE IC09

WORK: EARLS COURT CORE

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 12 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 5 WORKS

AGREED INFORMALLY AT V1 EAS WORKSHOP IN 
DEC 2019, PUBLISHED IN V2 FOR FORMAL 
AGREEMENT

TRAINS TO START/TERMINATE AT WALSALL 

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL AND RUGELEY TRENT 
VALLEY



Work Content: PLTR ¿ Croxhalls Road Up

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD306
MD501

MD301
MD306
MD501

MD315

MD345
MD360
MD565
NW1004

27/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

24/01/21

31/01/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Data freeze:
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Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sat

2315 Sat

2315 Sat

0810 Sun

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

27/02/21

28/02/21

28/02/21

01/03/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2315 Sat

0810 Sun

0810 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Water Orton East Jn

Whitacre Jn

Water Orton East Jn

Water Orton East Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Kingsbury Jn

Kingsbury Jn

Tamworth (High 
Level)

Kingsbury Jn

P2020/2688337

P2020/2669757

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

NO ACCESS TO KINGSBURY BRANCH JN 2315 
SAT TO 0810 SUN



2315 SAT to 0810 SUN - ECS MOVES TO/FROM 
CENTRAL RIVERS DEPOT TO DIVERT VIA 
ALREWAS, LICHFIELD CITY & ASTON



Work Content: HS2 Prep works at Curdworth Viaduct 
DBP2

GW200
GW240
GW250
GW277
GW310
MD401

MD501

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

01/03/21

01/03/21

01/03/21

27/02/21

27/02/21

27/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1045 Sat

0001 Sat

0001 Sat

2150 Sat

2355 Fri

2355 Fri

0010 Sun

0050 Sun

01/03/21

29/03/21

29/03/21

28/02/21

01/03/21

01/03/21

01/03/21

01/03/21

0430 Mon

0500 Mon

0500 Mon

0900 Sun

0500 Mon

0500 Mon

0545 Mon (5 hrs)

0600 Mon

Possession

Affected

Affected

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

Down Main/Down 
Hooton

Up Hooton/Up 
Main

All Lines

All Lines

Grand Jn

Fenny Stratford Jn

Denbigh Hall South 
Jn

Farington Curve Jn

Helsby Jn

Ellesmere Port

Hale LC

Hartford West Jn

Water Orton West
Jn

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Wigan North Jn

Ellesmere Port

Helsby Jn

Edgeley Jn No.2 
SB

Hale

P2020/2669725

P2020/2657028

P2020/2677084

P2020/2676963

P2020/2677242

P2020/2677215

Work Content: ONW CEMEX sidings & local Track 
renewal works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0500 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 1045 SAT AND 0500 MON

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

PLTR: Leyland 2 / Drainage: Euxton

NORTHERN - RAIL REPLACEMENT SERVICE TO 
OPERATE

FREIGHT - NO ACCESS TO ELLESMERE PORT 

NO ACCESS TO ELTON SIDINGS



WORK CONTENT: IP SIGNALLING INCE & ELTON 
6m 20c to 7m 20c LEVEL CROSSING WORK.

NORTHERN: START/TERMINATE STOCKPORT. 
RAIL REPLACEMENT SERVICE TO OPERATE.

TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT, RETIME.  



WORK CONTENT:

IP CIVILS: DRAINAGE WORKS SHADY LANE.

NORTHERN: START/TERMINATE STOCKPORT. 
RAIL REPLACEMENT SERVICE TO OPERATE.

TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT RETIME  



WORK CONTENT:

WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to 
20m 76ch

MD501

MD736

NW1001

NW3013

NW3023
NW9017

NW3023
NW3029
NW3031

0m5ch and 1m56ch
Major Projects

27/02/21

04/04/20

04/04/20

27/02/21

19/02/21

19/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2205 Sat

2205 Mon

2205 Tue

2205 Wed

01/03/21

02/03/21

03/03/21

04/03/21

0640 Mon

0605 Tue (6 hrs)

0605 Wed (6 hrs)

0605 Thu (6 hrs)

Possession

Possession

Possession

Possession

Down Main

Up Main

All Lines

All Lines

All Lines

Stone Jn

Macclesfield

Macclesfield

Macclesfield

Colwich Jn

Congleton

Congleton

Congleton

P2020/2699607

P2020/2677527

P2020/2677537

P2020/2677538

Work Content: Pingle Lane PLTR



TRAINS TO DIVERT VIA STAFFORD

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NW5009

NW5009

NW5009

NW5009

27/02/21

01/03/21

02/03/21

03/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2205 Thu

0015 Sat

2155 Mon

2155 Mon

05/03/21

01/03/21

02/03/21

02/03/21

0605 Fri (6 hrs)

0535 Mon (6 hrs)

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Main

Up Main

Up Dore Curve 
Down

Macclesfield

Crow Nest Jn

Dore Station Jn

Dore West Jn

Congleton

Windsor Bridge 
North Jn

Chesterfield North
Jn

Dore South Jn

P2020/2677539

P2020/2677050

P2020/2668255

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: DIVERT VIA BOLTON

RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

IP CIVILS: SHAKERLEY LANE 10m 0c to 11m 0c (Br 
62)

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

NW5009

NW6009

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

04/03/21

27/02/21

01/03/21

01/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5964723

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

03/03/21

03/03/21

04/03/21

04/03/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668256

P2020/2668257

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

02/03/21

02/03/21

03/03/21

03/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954187

W2020/5954188

Week 48  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

05/03/21

05/03/21

0555 Fri

0555 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668258 HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

04/03/21

04/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954189

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0800 Sun

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

14/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 12

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

P2020/2696091

P2020/2717072

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 12 WORKS

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

24/01/21

49Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0115 Sun

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Bicester South 
Junction

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Princes 
Risborough

P2020/2688338

P2020/2680918

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

Work Content: Walnut Tree Lane PLTR - Physicals 
26m400 yds to 26m700yds Down Main



TRAINS TO TERMINATE AT PRINCES 
RISBOROUGH AND BICESTER NORTH



RAIL REPLACEMENT SREVICE TO OPERATE

GW200
GW240
GW250
GW277
GW310
MD401

MD701

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

08/03/21

08/03/21

08/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Mon

2330 Tue

2330 Wed

2330 Thu

0001 Sat

0001 Sat

2150 Sat

0010 Sun

09/03/21

10/03/21

11/03/21

12/03/21

29/03/21

29/03/21

07/03/21

08/03/21

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0500 Mon

0500 Mon

0900 Sun

0545 Mon (5 hrs)

Possession

Possession

Possession

Possession

Affected

Affected

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

All Lines

Bicester South 
Junction

Bicester South 
Junction

Bicester South 
Junction

Bicester South 
Junction

Fenny Stratford Jn

Denbigh Hall South 
Jn

Farington Curve Jn

Hale LC

Princes 
Risborough

Princes 
Risborough

Princes 
Risborough

Princes 
Risborough

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Wigan North Jn

Edgeley Jn No.2 
SB

P2020/2680889

P2020/2680919

P2020/2680920

P2020/2680921

P2020/2657028

P2020/2677081

P2020/2677244

Work Content: Walnut Tree Lane PLTR - Physicals 
26m400 yds to 26m700yds Down Main - Follow Up 
Works and TSR



TRAINS TO TERMINATE AT PRINCES 
RISBOROUGH AND BICESTER NORTH



RAIL REPLACEMENT SREVICE TO OPERATE

Work Content: Walnut Tree Lane PLTR - Physicals 
26m400 yds to 26m700yds Down Main - Follow Up 
Works and TSR



TRAINS TO TERMINATE AT PRINCES 
RISBOROUGH AND BICESTER NORTH



RAIL REPLACEMENT SREVICE TO OPERATE

Work Content: Walnut Tree Lane PLTR - Physicals 
26m400 yds to 26m700yds Down Main - Follow Up 
Works and TSR



TRAINS TO TERMINATE AT PRINCES 
RISBOROUGH AND BICESTER NORTH



RAIL REPLACEMENT SREVICE TO OPERATE

Work Content: Walnut Tree Lane PLTR - Physicals 
26m400 yds to 26m700yds Down Main - Follow Up 
Works and TSR



TRAINS TO TERMINATE AT PRINCES 
RISBOROUGH AND BICESTER NORTH



RAIL REPLACEMENT SREVICE TO OPERATE

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

PLTR: Leyland 2 / Drainage: Euxton

NORTHERN: START/TERMINATE STOCKPORT. 
RAIL REPLACEMENT SERVICE TO OPERATE.

TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT, RETIME.  



WORK CONTENT:

IP CIVILS: DRAINAGE WORKS SHADY LANE.

MD701

MD701

MD701

MD701

MD736

NW1001

NW3023
NW9017

0m5ch and 1m56ch
Major Projects

08/03/21

09/03/21

10/03/21

11/03/21

04/04/20

04/04/20

06/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sun

2205 Mon

2205 Tue

2205 Wed

08/03/21

09/03/21

10/03/21

11/03/21

0600 Mon

0605 Tue (6 hrs)

0605 Wed (6 hrs)

0605 Thu (6 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Hartford West Jn

Macclesfield

Macclesfield

Macclesfield

Hale

Congleton

Congleton

Congleton

P2020/2677221

P2020/2677552

P2020/2677553

P2020/2677554

NORTHERN: START/TERMINATE STOCKPORT. 
RAIL REPLACEMENT SERVICE TO OPERATE.

TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT RETIME  



WORK CONTENT:

WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to 
20m 76ch

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NW3023
NW3029
NW3031

NW5009

NW5009

NW5009

07/03/21

08/03/21

09/03/21

10/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2205 Thu

0020 Sun

2155 Mon

2155 Mon

12/03/21

08/03/21

09/03/21

09/03/21

0605 Fri (6 hrs)

0535 Mon (6 hrs)

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Main

Up Main

Up Dore Curve 
Down

Macclesfield

Crow Nest Jn

Dore Station Jn

Dore West Jn

Congleton

Windsor Bridge 
North Jn

Chesterfield North
Jn

Dore South Jn

P2020/2677555

P2020/2677087

P2020/2668269

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: DIVERT VIA BOLTON

RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

IP CIVILS: DRAINAGE 1m 0c to 8m 20c

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

NW5009

NW6009

LN3201
LN804
LN807
NW9001 146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

11/03/21

07/03/21

08/03/21

08/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5954206

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

10/03/21

10/03/21

11/03/21

11/03/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668270

P2020/2668271

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

09/03/21

09/03/21

10/03/21

10/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954207

W2020/5954208

Week 49  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

12/03/21

12/03/21

0555 Fri

0555 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668272 HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

11/03/21

11/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954209

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0800 Sun

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 12

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

P2020/2696092

P2020/2717072

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 12 WORKS

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

24/01/21

50Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2305 Sun

2305 Sun

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Main

Down and Up 
Main

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Heyford

Heyford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

Wolvercot Jn

P2020/2688339

P2020/2569700

P2020/2697339

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

GW200
MD401

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sat

0125 Sat

0125 Sat

0001 Sat

0001 Sat

2150 Sat

0010 Sun

0050 Sun

15/03/21

15/03/21

15/03/21

29/03/21

29/03/21

14/03/21

15/03/21

15/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0545 Mon (5 hrs)

0600 Mon

Possession

Possession

Possession

Affected

Affected

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

All Lines

All Lines

Widney Manor

South Ruislip

Princes Risborough

Fenny Stratford Jn

Denbigh Hall South 
Jn

Farington Curve Jn

Hale LC

Hartford West Jn

Hatton North Jn

Great Central 
Way Jn

South Ruislip

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Wigan North Jn

Edgeley Jn No.2 
SB

Hale

P2020/2678266

P2020/2669499

P2020/2657028

P2020/2677079

P2020/2677245

P2020/2677218

CHILTERN RAILWAYS TO OPERATE TYSELEY 
SOUTH JN TO SOLIHULL UNDER SLW 
ARRANGEMENTS USING THE UP DORRIDGE LINE
FREIGHT TO DIVERT

XC TRAINS TO DIVERT VIA COVENTRY & 
BIRMINGHAM INTERNATIONAL

WMT TO TERMINATE AT BIRMINGHAM 

RAIL REPLACEMENT SERVICE TO OPERATE AS 
REQUIRED



Work Content: PLTR ¿ Up Dorridge Passenger Loop

Work Content: 

Wembley Stadium turnback siding - track extension

Saunderton Tunnel Drainage

HS2 West Ruislip - Harvil Road Bridge Prep works

Gerrards Cross Station Canopies



MET LINE TO BE OPEN



CHILTERN SERVICES TO DIVERT



ACCESS TO CHILTERN WEMBLEY DEPOT FROM 
THE SOUTH DIRECTION



RAIL REPLACEMENT SERVICE TO OPERATE

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

PLTR: Leyland 2 / Drainage: Euxton

NORTHERN: START/TERMINATE STOCKPORT. 
RAIL REPLACEMENT SERVICE TO OPERATE.

TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT, RETIME.  



WORK CONTENT:

IP CIVILS: DRAINAGE WORKS SHADY LANE.

NORTHERN: START/TERMINATE STOCKPORT. 
RAIL REPLACEMENT SERVICE TO OPERATE.

TFW: DIVERT VIA CHAT MOSS

FREIGHT: DIVERT RETIME  



WORK CONTENT:

WORKS DELIVERY: (WEEKS 47-50) 10m 61ch to 
20m 76ch

MD401

MD701
MD705

MD736

NW1001

NW3023
NW9017

NW3023
NW3029
NW3031

0m5ch and 1m56ch
Major Projects

13/03/21

13/03/21

13/03/21

04/04/20

04/04/20

13/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 50  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Sun

2205 Mon

2205 Tue

2205 Wed

15/03/21

16/03/21

17/03/21

18/03/21

0540 Mon (29 hrs)

0605 Tue (6 hrs)

0605 Wed (6 hrs)

0605 Thu (6 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Cheadle Hulme

Macclesfield

Macclesfield

Macclesfield

Macclesfield

Congleton

Congleton

Congleton

P2020/2677594

P2020/2677562

P2020/2677564

P2020/2677565

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X-COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. HOPE GREEN DM 3m 60ch to 4m 30ch

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.(STYAL LINES)

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW (STYAL LINES)

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.(STYAL LINES)



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.(STYAL LINES)

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW (STYAL LINES)

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.(STYAL LINES)



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.(STYAL LINES)

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW (STYAL LINES)

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.(STYAL LINES)



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NW5009

NW5009

NW5009

NW5009

14/03/21

15/03/21

16/03/21

17/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2205 Thu

0020 Sun

19/03/21

15/03/21

0605 Fri (6 hrs)

0535 Mon (6 hrs)

Possession

Possession

All Lines

All Lines

Macclesfield

Crow Nest Jn

Congleton

Windsor Bridge 
North Jn

P2020/2677566

P2020/2677146

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.(STYAL LINES)

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW (STYAL LINES)

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW. (STYAL LINES)



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: DIVERT VIA BOLTON

RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

IP CIVILS: DRAINAGE 1m 0c to 8m 20c

NW5009

NW6009

18/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683172 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Preparatory Work

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594400

Week 50  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun
14/03/21
0740 Sun

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2

Sheffield North JnSheffield South 
Jn

P2020/2683172 14/03/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 50  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Redditch

Kings Norton Jn

Blackwell North Jn

Lifford West Jn

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Barnt Green Jn

Bordesley Jn

Holliday Street 
Tunnel

Lifford East Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2020/2678755

P2020/2688340

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BIRMINGHAM NEW STREET 
AND REDDITCH/BROMSGROVE/LONGBRIDGE 
APPLIES



Work Content: Maintenance - S&C Tamp Lifford Jns, 
Work Delivery - S&C ReBallast at Barnt Green Jn and 
PLTR - Church Road

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW400
MD306
MD570
MD580

GW200
GW240
GW250
GW277
GW310
MD401

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

22/03/21

22/03/21

22/03/21

22/03/21

51Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sun

2330 Mon

2330 Tue

2330 Wed

22/03/21

23/03/21

24/03/21

25/03/21

0500 Mon

0530 Tue

0530 Wed

0530 Thu

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Bicester South 
Junction

Bicester South 
Junction

Bicester South 
Junction

Bicester South 
Junction

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

P2020/2680587

P2020/2680704

P2020/2680705

P2020/2680706

Work Content: Lower Pollicot PLTR



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDEHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH.



SERVICES FROM THE NORTH TO TERMINATE AT 
BICESTER NORTH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Work Content: Lower Pollicot PLTR Follow Up work 
and TSR



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENNHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Work Content: Lower Pollicot PLTR Follow Up work 
and TSR



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENNHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Work Content: Lower Pollicot PLTR Follow Up work 
and TSR



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENNHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

MD701

MD701

MD701

MD701

21/03/21

22/03/21

23/03/21

24/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Thu

0001 Sat

0001 Sat

2150 Sat

2205 Sun

2205 Mon

26/03/21

29/03/21

29/03/21

21/03/21

22/03/21

23/03/21

0530 Fri

0500 Mon

0500 Mon

0900 Sun

0455 Mon

0605 Tue (6 hrs)

Possession

Affected

Affected

Possession

Possession

Possession

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

All Lines

All Lines

Bicester South 
Junction

Fenny Stratford Jn

Denbigh Hall South 
Jn

Farington Curve Jn

Willaston LC

Macclesfield

Haddenham and 
Thame Parkway

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Wigan North Jn

Crewe Jn

Congleton

P2020/2680710

P2020/2657028

P2020/2677078

P2020/2670827

P2020/2677568

Work Content: Lower Pollicot PLTR Follow Up work 
and TSR



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENNHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

PLTR: Leyland 2 / Drainage: Euxton

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

MD701

MD736

NW1001

GW731
GW735
NW1007

NW5009

0m5ch and 1m56ch
Major Projects

25/03/21

04/04/20

04/04/20

20/03/21

21/03/21

22/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 51  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2205 Tue

2205 Wed

2205 Thu

2340 Sat

24/03/21

25/03/21

26/03/21

22/03/21

0605 Wed (6 hrs)

0605 Thu (6 hrs)

0605 Fri (6 hrs)

0600 Mon (29 hrs)

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Macclesfield

Macclesfield

Macclesfield

Macclesfield

Congleton

Congleton

Congleton

Congleton

P2020/2677569

P2020/2677570

P2020/2677571

P2020/2677606

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. EXTENDED MIDWEEK CAMPAIGN NORTH 
RODE UM

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X-COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. BONE AND GLUE WORKS CMD1 UM 2m to 
2m 28ch

NW5009

NW5009

NW5009

NW5009

23/03/21

24/03/21

25/03/21

20/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun
22/03/21
0535 Mon (6 hrs)

PossessionAll LinesCrow Nest JnWindsor Bridge 
North Jn

P2020/2677147 NORTHERN: DIVERT VIA BOLTON

RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

IP CIVILS: DRAINAGE 1m 0c to 8m 20c

NW6009 21/03/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 51  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683175 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Preparatory Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594399

Week 51  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

21/03/21

23/03/21

23/03/21

24/03/21

24/03/21

0740 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2683175

P2020/2668281

P2020/2668283

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

21/03/21

22/03/21

22/03/21

23/03/21

23/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5954746

W2020/5954764

Week 51  - Continued

Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2345 Sat

25/03/21

25/03/21

26/03/21

26/03/21

22/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0535 Mon

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

All Lines

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Edgeley Jn No.1 SB

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Hazel Grove

P2020/2668284

P2020/2668285

P2020/2677652

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

EMT: DIVERT VIA ROMILEY 

TPE: DIVERT VIA ROMILEY 

NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE
TBC 



WORK CONTENT:

IP SIGNALLING WOODSMOOR LC

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

NW9001

146m40ch and 154m24ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/03/21

24/03/21

25/03/21

25/03/21

20/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954765

W2020/5954766

Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0140 Fri

0130 Sun

0130 Sun

0130 Sun

0500 Sun

0900 Sun

0140 Fri

0140 Fri

0140 Fri

1200 Sun

1400 Sun

17/05/21

04/04/21

06/04/21

06/04/21

04/04/21

04/04/21

04/04/21

06/04/21

06/04/21

06/04/21

25/04/21

25/04/21

0300 Mon

0130 Sun (54 hrs)

0400 Tue (54 hrs)

0400 Tue (54 hrs)

0500 Sun (12 hrs)

0900 Sun (4 hrs)

1330 Sun (6 hrs)

0500 Tue (50 hrs)

0500 Tue

0500 Tue

1200 Sun

1400 Sun

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line E

Down and Up 
Slow

Platform 5/Down 
Vale/Up & Down 
Vale
Up & Down 
Vale/Up 
Vale/Platform 6
Down & Up Slow

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Platform 11

Platform 6

No.1 Through 
Siding

Camden Jn

Ledburn Jn

Fenny Stratford Jn

Denbigh Hall North 
Jn

Bletchley

Bletchley

Bletchley

West London Jn 
(Willesden)

Camden Jn

Euston

Birmingham New 
Street

Birmingham New 
Street

Euston

Bourne End Jn

Bletchley South 
Jn

Bourne End Jn

Tring

Bourne End Jn

Tring

Camden Jn

Euston

Birmingham New 
Street

Birmingham New 
Street

P2020/2679052

P2020/2681299

P2020/2678894

P2020/2717081

P2020/2597405

LINE E 6 week blockade



Traffic Remarks - TBC

TRAFFIC REMARKS 

0140 FRI to 0130 SUN & 1330 SUN to 0400 TUES

TRAINS TO TRAVEL OVER FAST LINES

0130 SUN to 1330 SUN

ALL LINE BLOCK RRS TO OPERATE

CHILTERN RAILWAYS TO RUN 2TPH BIRMINGHAM
MOOR STREET TO OXFORD DUE TO NO ROUTE 
TO LONDON VIA THE WEST COAST UNTIL 13:30 
SUN

NO ACCESS TO BLETCHLEY SUN & MON



Work Content - 

PLTR: Northchurch Tunnel

East/West: Bletchley Flyover

S&C Abandonment: Tring

S&C Mtce Tamp: Drayton Road

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Euston Piling & Excavation for box construction
IP Renewals - UB9e canal

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 11 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 6 WORKS

MD101

MD101
MD140
MD740

MD101

MD301
MD306

MD301
MD306
MD501

02/04/21

02/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

02/04/21

02/04/21

02/04/21

28/03/21

28/03/21

52Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Sun

0025 Sun

0025 Sun

0025 Sun

29/03/21

29/03/21

29/03/21

29/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Redditch

Kings Norton Jn

Lifford West Jn

Bromsgrove

Barnt Green Jn

Bordesley Jn

Lifford East Jn

Selly Oak

P2020/2678756 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BIRMINGHAM NEW STREET 
AND REDDITCH/BROMSGROVE/LONGBRIDGE 
APPLIES



Work Content: Maintenance - S&C Tamp & S&C Mtce:
Longbridge & Kings Norton 

Work Content: Works Delivery - Barnt Green Jn S&C 
Re-ballast

GW400
MD306
MD570
MD580

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2020/2696978 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW260
GW277
GW310
MD401

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

2330 Mon

2330 Tue

2330 Wed

29/03/21

30/03/21

31/03/21

01/04/21

0500 Mon

0530 Tue

0530 Wed

0530 Thu

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Bicester South 
Junction

Bicester South 
Junction

Bicester South 
Junction

Bicester South 
Junction

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

Haddenham and 
Thame Parkway

P2020/2680598

P2020/2680630

P2020/2680631

P2020/2680632

Work Content: Kingswood Lane PLTR



0200 hours start due to British Summer Time



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDEHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH.



SERVICES FROM THE NORTH TO TERMINATE AT 
BICESTER NORTH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Work Content: Kingswood Lane PLTR Follow Up work
and TSR



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Work Content: Kingswood Lane PLTR Follow Up work
and TSR 



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Work Content: Kingswood Lane PLTR Follow Up work
and TSR 



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENNHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

MD701

MD701

MD701

MD701

28/03/21

29/03/21

30/03/21

31/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Thu

0045 Fri

0001 Sat

0001 Sat

0001 Fri

0001 Fri

2150 Sat

02/04/21

02/04/21

29/03/21

29/03/21

06/04/21

06/04/21

28/03/21

0530 Fri

2359 Fri

0500 Mon

0500 Mon

0500 Tue

0500 Tue

0900 Sun

Possession

Possession

Affected

Affected

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Bletchley Chord
Up & Down 
Bletchley Chord
Down and Up 
Bletchley

All Lines

All Lines

All Lines

Bicester South 
Junction

Aynho Jn

Fenny Stratford Jn

Denbigh Hall South 
Jn

Winwick Jn

Fiddlers Ferry Power
Station SB

Farington Curve Jn

Haddenham and 
Thame Parkway

Bicester North

Flyover Jn 
Summit

Swanbourne 
Siding Stop Block

Acton Grange Jn

Latchford

Wigan North Jn

P2020/2680633

P2020/2681000

P2020/2657028

P2020/2677786

P2020/2677073

Work Content: Kingswood Lane PLTR Follow Up work
and TSR



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENNHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDENHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

Work Content: A4095 Bicester Link Road Underbridge
Installation & Ped upderpass (3rd Party scheme)



CHILTERN SERVICES TO DIVERT (?)



CHILTERN TO OPERATE A RAIL REPLACEMENT 
ROAD SERVICE

ACCESS TO BLETCHLEY CARRIAGE SIDINGS TO 
BE MAINTAINED FROM DRAYTON ROAD JN AND 
DENBIGH HALL SOUTH JN.

AWC: START/TERMINATE 
CREWE/PRESTON/CARLISLE AND SUBJECT TO 
CAPACITY AND POSSESSION REQUIREMENTS 
OPERATE VIA MANCHESTER AND CHAT MOSS TO
LIVERPOOL 

TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY 
NO.2

NORTHERN: NO ACCESS TO WARRINGTON BANK 
QUAY

RAIL REPLACEMENT TO OPERATE 

FREIGHT: RETIME/DIVERT 



 



WORK CONTENT:

IP CIVILS: UB5,UB5A,UB40

PLTR: Leyland 2 / Drainage: Euxton

MD701

MD701

MD736

NW1001
NW1019
NW2011

NW1001

0m5ch and 1m56ch
Major Projects

01/04/21

02/04/21

04/04/20

04/04/20

02/04/21

02/04/21

27/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5790483

Week 52  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0015 Sat

2335 Sat

0001 Fri

0020 Sun

06/04/21

29/03/21

29/03/21

06/04/21

29/03/21

0500 Tue

0515 Mon

0550 Mon (29 hrs)

0515 Tue

0535 Mon (6 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Helsby Jn

Croes Newydd North
Fork LC

Macclesfield

Warrington Central

Crow Nest Jn

Acton Grange Jn

Crewe Jn

Mow Cop LC 
(CCTV)

Flixton

Windsor Bridge 
North Jn

P2020/2677809

P2020/2675451

P2020/2677612

P2020/2680700

P2020/2677148

TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY 
NO.2

NO ACCESS TO LIVERPOOL VIA FRODSHAM JN

RAIL REPLACEMENT TO OPERATE 

FREIGHT: RETIME/DIVERT 



WORK CONTENT:

IP SIGNALLING: NORTON RESIGNALLING

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. NO ACCESS TO CHIRK KRONOSPAN. 
wok content: heavy maintenance Gobowen LC area



ADVICE RECEIVED STATING THIS SITE CANNOT 
BE TAMPED AND THAT THE WORK IS 
CANCELLED. POSSESSION TO BE CUT 
BACK/REMOVED IF NO WORK CAN BE FOUND.

NORTHERN: START/TERMINATE MACCLESFIELD.
RAIL REPLACEMENT SERVICE TO OPERATE

VT: TRAINS TO BE DIVERTED VIA CREWE AND 
WILMSLOW.

X-COUNTRY TRAINS TO BE DIVERTED VIA CREWE
AND WILMSLOW

FREIGHT: TRAINS TO BE DIVERTED VIA CREWE 
AND WILMSLOW.



WORK CONTENT

HOBC. OLD UPPER JN CMD1 UM 7m 30ch to 7m 
60ch

IP CIVILS: MAJ UB187 Flixton 24m 55c, Bridge 
Waterproof and Drainage Work Irlam



NORTHERN: REQUEST TO START/TERMINATE 
WARRINGTON CENTRAL. ECS TO SHUNT EAST OF
THE STATION.

NORTHERN: DIVERT VIA BOLTON

RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

IP CIVILS: DRAINAGE 1m 0c to 8m 20c

NW3003

GW731
NW3005

NW5009

NW6003

NW6009

02/04/21

27/03/21

27/03/21

02/04/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0200 Sun

1155 Sun

1155 Sun

1155 Sun

1155 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2020/2673866 C20 REBALLAST

HIGH OUTPUT

DORE SOUTH/DORE STATION

BROOMHOUSE CUTTING UNSTONE



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

152m10ch and 156m64ch

C20 Reballast ABC - High 
Output

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6162743

Week 52  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

2155 Mon

2155 Mon

28/03/21

28/03/21

28/03/21

30/03/21

30/03/21

0740 Sun

0740 Sun

1155 Sun

0555 Tue

0555 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Tapton Jn

Chesterfield North
Jn

Dore South Jn

P2020/2673866

P2020/2668288 HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 154m19ch

C20 Reballast ABC - High 
Output

28/03/21

28/03/21

28/03/21

29/03/21

29/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5954790

Week 52  - Continued

Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

31/03/21

31/03/21

01/04/21

01/04/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668290

P2020/2668291

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m19ch

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

30/03/21

30/03/21

31/03/21

31/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954820

W2020/5954821

Week 52  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

2345 Sat

02/04/21

02/04/21

29/03/21

0555 Fri

0555 Fri

0535 Mon

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

All Lines

Dore Station Jn

Dore West Jn

Edgeley Jn No.1 SB

Chesterfield North
Jn

Dore South Jn

Hazel Grove

P2020/2668292

P2020/2677680

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

EMT: DIVERT VIA ROMILEY 

TPE: DIVERT VIA ROMILEY 

NORTHERN: BUXTON TO HAZEL GROVE SHUTTLE
TBC 



WORK CONTENT:

IP SIGNALLING WOODSMOOR LC

LN3201
LN804
LN807
NW9001

NW9001

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

01/04/21

01/04/21

27/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954823

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0140 Fri

0140 Fri

0140 Fri

0140 Fri

0130 Sun

0130 Sun

0130 Sun

0500 Sun

0900 Sun

17/05/21

06/04/21

06/04/21

06/04/21

04/04/21

06/04/21

06/04/21

04/04/21

04/04/21

04/04/21

0300 Mon

0500 Tue (50 hrs)

0500 Tue

0500 Tue

0130 Sun (54 hrs)

0400 Tue (54 hrs)

0400 Tue (54 hrs)

0500 Sun (12 hrs)

0900 Sun (4 hrs)

1330 Sun (6 hrs)

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line E

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down and Up 
Slow

Platform 5/Down 
Vale/Up & Down 
Vale
Up & Down 
Vale/Up 
Vale/Platform 6
Down & Up Slow

Down and Up Fast

Down and Up Fast

Down and Up Fast

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Ledburn Jn

Fenny Stratford Jn

Denbigh Hall North 
Jn

Bletchley

Bletchley

Bletchley

Euston

Camden Jn

Euston

Bourne End Jn

Bletchley South 
Jn

Bourne End Jn

Tring

Bourne End Jn

Tring

P2020/2679052

P2020/2678894

P2020/2681299

LINE E 6 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Euston Piling & Excavation for box construction
IP Renewals - UB9e canal

TRAFFIC REMARKS 

0140 FRI to 0130 SUN & 1330 SUN to 0400 TUES

TRAINS TO TRAVEL OVER FAST LINES

0130 SUN to 1330 SUN

ALL LINE BLOCK RRS TO OPERATE

CHILTERN RAILWAYS TO RUN 2TPH BIRMINGHAM
MOOR STREET TO OXFORD DUE TO NO ROUTE 
TO LONDON VIA THE WEST COAST UNTIL 13:30 
SUN

NO ACCESS TO BLETCHLEY SUN & MON



Work Content - 

PLTR: Northchurch Tunnel

East/West: Bletchley Flyover

S&C Abandonment: Tring

S&C Mtce Tamp: Drayton Road

MD101

MD101

MD101
MD140
MD740

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

1Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

1200 Sun

1400 Sun

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

25/04/21

25/04/21

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Platforms 1 - 6

Platform 7

No.1 Through 
Siding
Engine Sidings 
No.2 and 3
Platform 4c

Platform 11

No. 2 Through 
Sidings
No.3 Through 
Siding
Down & Up Stour

All Lines

Down and Up 
Coventry
Down and Up 
Derby
All Lines

Up Through 
Siding

All Lines

All Lines

All Lines

Platform 11

Platform 6

No.1 Through 
Siding

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Duddeston

Monument Lane

Redditch

Soho Light 
Maintenance Depot

Bromsgrove

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Grand Jn

Proof House Jn

Monument Lane

Barnt Green

Soho Light 
Maintenance 
Depot
University

Birmingham New 
Street

Birmingham New 
Street

P2021/2678757

P2020/2717081

P2020/2597405

AT BIRMINGHAM NEW STREET UNITS TO STABLE 
IN PLATFORMS 8, 9, 10 & 12



ALL LINES STATION POSSESSION

AMENDED TIME TABLE TO OPERATE



Work Content: BNS Re-signalling Phase 7

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 11 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 6 WORKS

MD301
MD306
MD320
MD325
MD330
MD575

MD301
MD306

MD301
MD306
MD501

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Sat

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

0515 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Perry Barr North Jn

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Aston North Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2678759

P2021/2688342

WEST MIDLAND TRAINS TO DIVERT VIA THE 
SOHO ROAD                                     

WCML TRENT VALLEY'S ARE THE DIVERSIONARY 
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON 
WC



Perry Barr Station Works - SCL Rail

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

MD320
MD325
MD340

GW200
GW240
GW250
GW277
GW310
MD401

3m15ch and 3m45ch
Station Construction

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

05/04/21

05/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6591286

Week 1  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

0001 Sat

1200 Sat

0001 Fri

0001 Fri

06/04/21

06/04/21

05/04/21

06/04/21

06/04/21

0455 Tue

0500 Tue

1200 Mon

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Water Orton East Jn

Aynho Jn

Acton Grange Jn

Winwick Jn

Fiddlers Ferry Power
Station SB

Coleshill Parkway

Bicester North

Crewe Coal Yard 
SB (CY)

Acton Grange Jn

Latchford

P2021/2669467

P2021/2680582

P2021/2677901

P2020/2677786

Work Content: HS2 Watton House - Install Temp 
protection safety Screen incl foundations



FREIGHT TO BE DIVERTED



ACCESS TO/FROM HAMS HALL FREIGHT 
TERMINAL AVAILABLE THROUGH WHITACRE JN 



CROSS COUNTRY TRAINS TO TERMINATE/START 
COLESHILL PARKWAY



RAIL REPLACEMENT SERVICE TO OPERATE

THIS POSSESSION CONTINUES FROM WEEK 52 
SEE P2681000



Work Content: A4095 Bicester Link Road Underbridge
Installation & Ped upderpass



CHILTERN TO DIVERT (?)



RAIL REPLACEMENT SERVICE TO OPERATE

AWC: START/TERMINATE 
CREWE/PRESTON/CARLISLE AND SUBJECT TO 
CAPACITY AND POSSESSION REQUIREMENTS 
OPERATE VIA MANCHESTER AND CHAT MOSS TO
LIVERPOOL (DEPENDANT ON OTHER 
POSSESSIONS)

WMT: START/TERMINATE CREWE

RAIL REPLACEMENT TO OPERATE 

FREIGHT: RETIME/DIVERT



PLTR/DRAINAGE WINSFORD

AWC: START/TERMINATE 
CREWE/PRESTON/CARLISLE AND SUBJECT TO 
CAPACITY AND POSSESSION REQUIREMENTS 
OPERATE VIA MANCHESTER AND CHAT MOSS TO
LIVERPOOL 

TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY 
NO.2

NORTHERN: NO ACCESS TO WARRINGTON BANK 
QUAY

RAIL REPLACEMENT TO OPERATE 

FREIGHT: RETIME/DIVERT 



 



WORK CONTENT:

IP CIVILS: UB5,UB5A,UB40

MD555

MD701

NW1001
NW2001

NW1001
NW1019
NW2011

04/04/21

03/04/21

03/04/21

02/04/21

02/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Sun

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

2240 Sat

2240 Sat

2240 Sat

2240 Sat

05/04/21

06/04/21

07/04/21

08/04/21

09/04/21

10/04/21

05/04/21

05/04/21

05/04/21

05/04/21

1200 Mon

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Slow/Ditton Slow

Down and Up 
Folly Lane

All Lines

All Lines

Wigan North Jn

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Speke Jn SB

Network Rail/ICI 
Boundary

Garston Jn

Allerton Jn

Winwick Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Ditton East Jn

Runcorn

Speke Jn GF

Weaver Jn

P2021/2678032

P2021/2675348

P2021/2676957

P2021/2676958

P2021/2676959

P2021/2676960

P2021/2678000

VT: START/TERMINATE 
CREWE/PRESTON/CARLISLE

TPE: DIVERT VIA BOLTON

NORTHERN: START/TERMINATE ST HELENS 
CENTRAL    

RAIL REPLACEMENT TO OPERATE 

FREIGHT: RETIME/DIVERT 



WORK CONTENT

PLTR: COT BAMFURLONG UM 4m 60ch - 4m 70ch

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

ROUTE FROM NW1001 BLOCKED BY P2677901

ROUTE FROM NW2009 BLOCKED BY P2677786

AWC: START/TERMINATE CREWE OR DIVERT VIA 
MANCHESTER TO LIVERPOOL SUBJECT TO 
CAPACITY.

WMT: START/TERMINATE CREWE

RAIL REPLACEMENT TO OPERATE 

FREIGHT: NO ACCESS TO FREIGHT FACILITIES 
BETWEEN WEAVER JN AND ALLERTON JN



WORK CONTENT:

LIV DU: S&C TAMPING SPEKE JN (POINT 
NUMBERS TBC PREVIOUSLY 72A&B,71A&B,70B, 
28A&B, 27A&B, 26A&B)

NW1001

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW2001
NW2003
NW2005

04/04/21

05/04/21

06/04/21

07/04/21

08/04/21

09/04/21

03/04/21

03/04/21

03/04/21

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

2340 Sat

2340 Sat

2345 Sun

2345 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0001 Fri

06/04/21

05/04/21

05/04/21

05/04/21

05/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

0500 Tue

0505 Mon

0505 Mon

0510 Mon

0510 Mon

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0515 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

United FC Halt 
Line

Reception 1&2 
lines

Trafford Park 
Sidings

All Lines

Helsby Jn

Oxenholme

Arnside SB

Blackpool South

Blackpool North

Flixton

Castlefield Jn

Trafford Park 
Sidings

Trafford Park 
Sidings

Warrington Central

Acton Grange Jn

Bolton Le Sands 
LC

Carnforth Station 
Jn

Kirkham North Jn

Preston Fylde Jn

Castlefield Jn

Trafford Park

Trafford Park East
Jn

Trafford Park 
West Jn

Flixton

P2020/2677809

P2021/2678109

P2021/2681438

P2021/2697666

P2020/2680700

TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY 
NO.2

NO ACCESS TO LIVERPOOL VIA FRODSHAM JN

RAIL REPLACEMENT TO OPERATE 

FREIGHT: RETIME/DIVERT 



WORK CONTENT:

IP SIGNALLING: NORTON RESIGNALLING

VT: START/TERMINATE CREWE/CARLISLE

TPE: START/TERMINATE LANCASTER/CARLISLE

NORTHERN: SERVICES TO/FM NW4033 
START/TERMINATE LANCASTER/PRESTON. NO 
ROUTE FOR LEEDS MORECAMBE SERVICES  

RAIL REPLACEMENT TO OPERATE 

FREIGHT: ECML AND SAC DIVERSIONS.



WORK CONTENT

L&C MAINTENANCE: CARNFORTH STATION JN 
TAMP

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT

CD SIG: TRAFFORD PARK RE-SIGNALLING

IP CIVILS: MAJ UB187 Flixton 24m 55c, Bridge 
Waterproof and Drainage Work Irlam



NORTHERN: REQUEST TO START/TERMINATE 
WARRINGTON CENTRAL. ECS TO SHUNT EAST OF
THE STATION.

NW3003

NW4001
NW4033

NW4005
NW4007

NW6003

NW6003

02/04/21

03/04/21

03/04/21

04/04/21

04/04/21

03/04/21

03/04/21

03/04/21

03/04/21

02/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

0015 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Manchester
Up

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Sheffield South Jn

Dore West Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

P2021/2682854 EAST BANK TUNNEL CAT11 PLTR

DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS



0005 SAT TO 0200 SUN AND 0200 SUN TO 0430 
MON

ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

ACCESS TO/FROM HOPE VALLEY ROUTE AT 
DORE AVAILABLE TO/FROM CHESTERFIELD 
ONLY: RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN SHEFFIELD, MANCHESTER 
AND DRONFIELD. FREIGHT SERVICES TO/FROM 
THE HOPE VALLEY DIRECTION DIVERTED VIA 
DIGGLE AND HUDDERSFIELD OR HEBDEN 
BRIDGE AND BRIGHOUSE

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch

156m60ch and 158m40ch

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

03/04/21

03/04/21

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594378

W2021/6594412

Week 1  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

2300 Fri

2300 Fri

04/04/21

04/04/21

04/04/21

05/04/21

10/04/21

10/04/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0500 Sat

0500 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2682854

P2021/2678119 HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch
Follow Up Tamping

04/04/21

04/04/21

04/04/21

04/04/21

09/04/21

09/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582272

Week 1  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0140 Sat

0140 Sat

0140 Sat

0115 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

17/05/21

12/04/21

12/04/21

12/04/21

11/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0750 Sun (6 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line E

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down and Up Fast

Down and Up 
Slow

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Camden Jn

North Wembley Jn

Camden Jn

Euston

Tring

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Euston

Camden Jn

Euston

Watford Junction

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2020/2679052

P2021/2678878

P2021/2681403

P2021/2679276

LINE E 6 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Euston Piling & Excavation for box construction
IP Renewals - UB9e canal

PLTR - Willesden Jn

TRAFFIC REMARKS 

ALL LINE BLOCK 



Work Content - 



S&C: Tamp Bourne End Jn

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

MD101

MD101

MD101

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

02/04/21

10/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

2Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

2305 Sat

1200 Sun

1400 Sun

0010 Sun

11/04/21

12/04/21

25/04/21

25/04/21

12/04/21

1530 Sun (1500 
hrs)

0525 Mon (1500 
hrs)

1200 Sun

1400 Sun

0515 Mon

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Bedworth

Platform 11

Platform 6

No.1 Through 
Siding

All Lines

Coventry Arena

Nuneaton South Jn

Birmingham New 
Street

Birmingham New 
Street

Perry Barr North Jn

Coventry North Jn

Hawkesbury Lane
LC (CCTV)

Birmingham New 
Street

Birmingham New 
Street

Aston North Jn

P2021/2694752

P2021/2694822

P2020/2717081

P2020/2597405

P2021/2678760

TRAINS TO BE DIVERTED



Work Content: Maintenance -  S&C Tamp: Coundon 
Road   

2x Tampers in use

TRAINS TO BE DIVERTED 

Work Content: PLTR - Bermuda Park

Work Content: PLTR - Bermuda Park

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 11 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 6 WORKS

WEST MIDLAND TRAINS TO DIVERT VIA THE 
SOHO ROAD                                     

WCML TRENT VALLEY'S ARE THE DIVERSIONARY 
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON 
WC



Work Content: SCL Rail - Perry Barr  Station Works

MD301
MD410

MD301
MD410

MD301
MD306

MD301
MD306
MD501

MD320
MD325
MD340 3m15ch and 3m45ch

Station Construction

10/04/21

10/04/21

28/03/21

28/03/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6591391

Week 2  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

1045 Sat

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Water Orton East Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Coleshill Parkway

P2021/2688370

P2021/2669475

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

Work Content: HS2 Watton House - Install Temp 
protection safety Screen incl foundations



FREIGHT TO BE DIVERTED



ACCESS TO/FROM HAMS HALL FREIGHT 
TERMINAL AVAILABLE THROUGH WHITACRE JN 



CROSS COUNTRY TRAINS TO TERMINATE/START 
COLESHILL PARKWAY



RAIL REPLACEMENT SERVICE TO OPERATE

GW200
GW240
GW250
GW277
GW310
MD401

MD555

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

12/04/21

12/04/21

12/04/21

12/04/21

10/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Fri

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

0040 Sun

10/04/21

13/04/21

14/04/21

15/04/21

16/04/21

17/04/21

12/04/21

0530 Sat

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Cove LC (CCTV)

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Caldew Jn

P2021/2676960

P2021/2675359

P2021/2676966

P2021/2676967

P2021/2676968

P2021/2676969

P2021/2678158

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

ACCESS UCO OF SCOTLAND WORK AT 
CARSTAIRS

ADDITIONALLY ROUTE TO/FM NW4031 IS 
BLOCKED.



AWC: START/TERMINATE CARLISLE

TPE: START/TERMINATE CARLISLE

SCOTRAIL: NO ACCESS TO CARLISLE

RAIL REPLACEMENT TO OPERATE

FREIGHT: DIVERT VIA ECML



WORK CONTENT:

PLTR: SPRINGFIELD REBALLAST DM 8m 65ch to 
9m   3ch

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW4001

09/04/21

12/04/21

13/04/21

14/04/21

15/04/21

16/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Fri

2300 Fri

10/04/21

10/04/21

0500 Sat

0500 Sat

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678119 HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch
Follow Up Tamping

09/04/21

09/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582272

Week 2  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2683097 EAST BANK TUNNEL CAT11 PLTR

DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Follow-Up Work

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594396

Week 2  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

11/04/21

13/04/21

13/04/21

14/04/21

14/04/21

15/04/21

15/04/21

0740 Sun

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2683097

P2021/2678131

P2021/2678132

P2021/2678133

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch

146m40ch and 154m25ch

146m40ch and 154m25ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

11/04/21

12/04/21

12/04/21

13/04/21

13/04/21

14/04/21

14/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582339

W2021/6582340

W2021/6582341

Week 2  - Continued

Continued

Page 145 of 303Page 145 of 303



s7_2021_LNW.pdf Page         146 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Fri

2300 Fri

16/04/21

16/04/21

17/04/21

17/04/21

0500 Fri

0500 Fri

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678134

P2021/2678128

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch

146m40ch and 154m25ch

Follow-Up Work

Follow Up Tamping

15/04/21

15/04/21

16/04/21

16/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582342

W2021/6582299

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0115 Sun

2355 Sat

0305 Sun

0305 Sun

0305 Sun

0315 Sun

0315 Sun

17/05/21

19/04/21

19/04/21

19/04/21

19/04/21

18/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0400 Mon (54 hrs)

0750 Sun (6 hrs)

0500 Mon (22 hrs)

0500 Mon

0500 Mon

0500 Mon

0255 Mon

0255 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Line E

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down & Up Fast

Down and Up Fast

Down and Up 
Slow

Down and Up 
Northampton

Up & Down Slow

Down Platform 
Loop
Up & Down Slow, 
Platform 1
Northampton Bays
4 & 5
Down Goods 
Loop
Reception Line

River Sidings

Up Sidings

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Denbigh Hall North 
Jn

Tring

Daventry North Jn

Northampton

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Euston

Camden Jn

Euston

Watford Junction

Watford Junction

Hanslope North 
Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

P2020/2679052

P2021/2678888

P2021/2681417

P2021/2691902

LINE E 6 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Euston Piling & Excavation for box construction
IP Renewals - UB9e canal

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR: Cheddington

East/West: Bletchley Flyover

S&C: Tamp Bourne End Jn

2355 SAT TO 0500 MON

TRAINS TO TRAVEL VIA WEEDON OR TERMINATE 
AT NORTHAMPTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON. NO ACCESS 
DIRFT FROM NORTHAMPTON DIRECTION.



0305 SUN TO 0500 MON

NO ACCESS NORTHAMPTON STATION, KINGS 
HEATH DEPOT, RIVER SIDINGS, CASTLE YARD 
AND UP SIDINGS. NO TRAINS TO BE STABLED IN 
NORTHAMPTON PLATFORMS 1, 2 & 3. 
NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT 
STABLING. 



0315 SUN TO 0255 MON

STABLED AC TRACTION AT NORTHAMPTON BAYS
4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content 

Maintenance

PLTR - East Hadden Hill

MD101

MD101

MD101

MD105

02/04/21

17/04/21

17/04/21

17/04/21

17/04/21

18/04/21

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

3Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1200 Sun

1400 Sun

0010 Sun

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

25/04/21

25/04/21

19/04/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

1400 Sun

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 11

Platform 6

No.1 Through 
Siding

All Lines

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Birmingham New 
Street

Perry Barr North Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Birmingham New 
Street

Aston North Jn

P2021/2696093

P2020/2717081

P2020/2597405

P2021/2678761

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 11 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 6 WORKS

WEST MIDLAND TRAINS TO DIVERT VIA THE 
SOHO ROAD                                     

WCML TRENT VALLEY'S ARE THE DIVERSIONARY 
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON 
WC



Work Content: SCL Rail - Perry Barr  Station Works

EA1310
MD150
MD155
MD160

MD301
MD306

MD301
MD306
MD501

MD320
MD325
MD340 2m45ch and 3m60ch

Station Construction

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

28/03/21

28/03/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6591429

Week 3  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2130 Fri

2130 Mon

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

17/04/21

20/04/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0530 Sat

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Willaston LC

Willaston LC

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe Jn

Crewe Jn

P2021/2688371

P2021/2676969

P2021/2675360

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW200
GW240
GW250
GW277
GW310
MD401

GW735
NW1007

GW735
NW1007

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

19/04/21

19/04/21

19/04/21

16/04/21

19/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Tue

2130 Wed

2130 Thu

2130 Fri

2310 Sat

2310 Sat

2300 Fri

2300 Fri

21/04/21

22/04/21

23/04/21

24/04/21

18/04/21

18/04/21

17/04/21

17/04/21

0530 Wed

0530 Thu

0530 Fri

0530 Sat

1510 Sun

1510 Sun

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Morecambe

Down Main

Up Main

Up Dore Curve 
Down

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Bare Lane Jn

Morecambe Stop 
Blocks

Dore Station Jn

Dore West Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Hest Bank Jn

Morecambe 
South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2676970

P2021/2676971

P2021/2676972

P2021/2676973

P2021/2678216

P2021/2678128

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

NORTHERN: START/TERMINATE LANCASTER 

RAIL REPLACEMENT TO OPERATE



WORK CONTENT: 

L&C DU TAMP AND INSPECT BARE LANE LC

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW4011
NW4013

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch
Follow Up Tamping

20/04/21

21/04/21

22/04/21

23/04/21

17/04/21

17/04/21

16/04/21

16/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582299
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1200 Sun

1400 Sun

1200 Sun

17/05/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

25/04/21

25/04/21

06/06/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0400 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

1400 Sun

1200 Sun

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line E

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down & Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 11

Platform 6

No.1 Through 
Siding

Platform 10

No.3 Through 
Siding

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Denbigh Hall North 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Euston

Camden Jn

Euston

Watford Junction

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

P2020/2679052

P2021/2678889

P2021/2681467

P2021/2696094

P2020/2717081

P2020/2597405

P2021/2717094

LINE E 6 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Euston Piling & Excavation for box construction
IP Renewals - UB9e canal

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR: Cheddington

East/West Bletchley Flyover

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 11 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 6 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 10 WORKS

MD101

MD101

MD101

EA1310
MD150
MD155
MD160

MD301
MD306

MD301
MD306
MD501

MD301
MD306
MD501

02/04/21

24/04/21

24/04/21

24/04/21

24/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

28/03/21

28/03/21

25/04/21

4Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2130 Fri

2130 Mon

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

24/04/21

27/04/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0530 Sat

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Willaston LC

Willaston LC

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe Jn

Crewe Jn

P2021/2688372

P2021/2676973

P2021/2675361

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW200
GW240
GW250
GW277
GW310
MD401

GW735
NW1007

GW735
NW1007

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

26/04/21

26/04/21

26/04/21

26/04/21

23/04/21

26/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Tue

2130 Wed

2130 Thu

2130 Fri

2310 Sat

2310 Sat

28/04/21

29/04/21

30/04/21

01/05/21

25/04/21

25/04/21

0530 Wed

0530 Thu

0530 Fri

0530 Sat

1510 Sun

1510 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Down and Up 
Morecambe

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Bare Lane Jn

Morecambe Stop 
Blocks

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Hest Bank Jn

Morecambe 
South Jn

P2021/2677016

P2021/2677017

P2021/2677018

P2021/2677019

P2021/2678237

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

NORTHERN: START/TERMINATE LANCASTER 

RAIL REPLACEMENT TO OPERATE



WORK CONTENT: 

L&C DU TAMP AND INSPECT BARE LANE LC

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW4011
NW4013

27/04/21

28/04/21

29/04/21

30/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2683120 EAST BANK TUNNEL CAT11 PLTR

DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Follow-Up Work

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594401
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun
25/04/21
0740 Sun

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2

Sheffield North JnSheffield South 
Jn

P2021/2683120 25/04/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0140 Sat

0140 Sat

0140 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

17/05/21

04/05/21

04/05/21

04/05/21

04/05/21

03/05/21

04/05/21

04/05/21

0300 Mon

0500 Tue (50 hrs)

0500 Tue

0500 Tue

0400 Tue (76 hrs)

1200 Mon (54 hrs)

0400 Tue (76 hrs)

0400 Tue (76 hrs)

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line E

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down and Up 
Vale

Down and Up DC 
Electric

Down & Up Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Slow

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Bedford St. Johns

Watford Junction

Denbigh Hall North 
Jn

Watford Junction

Euston

Camden Jn

Euston

Bletchley South 
Jn

Camden Jn

Watford Junction

West London Jn 
(Willesden)

P2020/2679052

P2021/2678892

P2021/2681336

LINE E 6 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Euston Piling & Excavation for box construction
IP Renewals - UB9e canal

TRAFFIC REMARKS 

ALL LINE BLOCK SOUTH OF MILTON KEYNES

RRS TO OPERATRE FROM CMK



Work Content - 

PLTR: Harrow & Wealdstone

PLTR West London Jn 

S&C: Wembley Central

S&C Mtce Tamp: Willesden Jns

S&C Mtce Tamp: Wembley Nth

East/West: Bletchley Flyover

S&C: Tring Abandonment

IP Renewals: FB133 Leighton Buzzard

IP Renewals: FB Queens Park

IP Renewals: Hedgestone Lane Canopy Works

MD101

MD101

LN3140
MD101

02/04/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

5Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

1200 Sun

1200 Sun

2245 Fri

2245 Fri

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

06/06/21

30/05/21

08/05/21

08/05/21

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1200 Sun

1200 Sun

0545 Sat

0545 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Module TW1 
Section 40

Module TW1 
Section 40

Platforms 1 - 6

Platform 7

No.1 Through 
Siding
Engine Sidings 
No.2 and 3
Platform 4c

Platform 11

No. 2 Through 
Sidings
No.3 Through 
Siding
Down & Up Stour

All Lines

Down and Up 
Coventry
Down and Up 
Derby
All Lines

Up Through 
Siding

All Lines

All Lines

All Lines

Platform 10

No.3 Through 
Siding

Platform 7

Up Gloucester

Up Main

Birmingham New 
Street

Soho South Jn

University

Birmingham New 
Street

Duddeston

Monument Lane

Redditch

Soho Light 
Maintenance Depot

Bromsgrove

Birmingham New 
Street

Birmingham New 
Street

Stoke Works Jn

Abbotswood Jn

Birmingham New 
Street

Grand Jn

Proof House Jn

Monument Lane

Barnt Green

Soho Light 
Maintenance 
Depot
University

Birmingham New 
Street

Birmingham New 
Street

Abbotswood Jn

Ashchurch for 
Tewkesbury

P2021/2678765

P2021/2717094

P2021/2610928

P2021/2697375

AT BIRMINGHAM NEW STREET UNITS TO STABLE 
IN PLATFORMS 8, 9, 10 & 12

ALL LINES STATION POSSESSION

AMENDED TIME TABLE TO OPERATE



Work Content: BNS Re-signalling Phase 7

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 10 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 7 WORKS

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

MD301
MD306
MD320
MD325
MD330
MD575

MD301
MD306
MD501

MD301
MD306
MD501

GW401
MD306

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

25/04/21

02/05/21

07/05/21

07/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0015 Sun

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Crewe Steel Works

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe North Jn

P2021/2688373

P2021/2678267

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

NO THROUGH ACCESS IN PLATFORMS 11-12

NO ACCESS TO BAY PLATFORMS 9-10



VT: START/TERMINATE CREWE

TFW: DIVERT

RAIL REPLACEMENT SERVICE TO OPERATE.

FREIGHT TO DIVERT



LIV DU: S&C TAMPING CREWE NORTH JN - 
CREWE STEELWORKS 772,792A/B,793A/794A/B pts
GF2

GW200
GW240
GW250
GW277
GW310
MD401

NW1001
NW3001

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

03/05/21

03/05/21

03/05/21

03/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Sun

0010 Sun

2130 Fri

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

0001 Sat

03/05/21

03/05/21

01/05/21

04/05/21

05/05/21

06/05/21

07/05/21

08/05/21

03/05/21

0500 Mon

0500 Mon

0530 Sat

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up Fast

Down and Up 
Through

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Lancaster South Jn

Preston Fylde Jn

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Penrith

Preston Fylde Jn

Preston South Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Oxenholme

P2021/2678248

P2021/2677019

P2021/2675362

P2021/2677023

P2021/2677024

P2021/2677025

P2021/2677026

P2021/2678294

ROUTE TO/FM NW4005 AVAILABLE

PLATFORM AVAILABILITY FOR TURNBACK 
SERVICES TBC 



WORK CONTENT:

PLTR -PRESTON FYLDE ROAD DF 0m 48ch - 0m 
58ch

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AVANTI: START/TERMINATE AT 
PRESTON/CARLISLE DEPENDING ON CAPACITY 

TPE: START/TERMINATE AT LANCASTER SAT 
PRESTON SUN DEPENDING ON CAPACITY DUE 



RAIL REPLACEMENT TO OPERATE



FREIGHT DIVERT VIA ECML/S&C

DB REQUEST AT V1 0055 START TO PASS 1S55



WORK CONTENT:

PLTR LOW GILL DM 29m 19ch to 29m 62ch

NW1001
NW4001

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW4001

02/05/21

02/05/21

30/04/21

03/05/21

04/05/21

05/05/21

06/05/21

07/05/21

01/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

04/05/21

04/05/21

04/05/21

04/05/21

0500 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

Up & Down 
Newcastle

Down and Up 
Main
Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

Platform 5 Bay

Platform 6 Bay

All Lines

All Lines

All Lines

United FC Halt 
Line

Trafford Park 
Reception 1 & 2

Trafford Park 
Sidings

Morecambe South 
Jn

Carlisle

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

Flixton

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Lancaster North 
Jn

Carlisle South Jn

Currock Jn

Upperby Jn

Castlefield Jn

Trafford Park

Trafford Park 
West Jn

P2021/2678290

P2021/2678298

P2021/2697171

AVANTI: START/TERMINATE AT 
PRESTON/CARLISLE DEPENDING ON CAPACITY 
DUE TO P2678248

TPE: START/TERMINATE AT LANCASTER SAT 
PRESTON SUN DEPENDING ON CAPACITY DUE 
TO P2678248

NORTHERN: START/TERMINATE AT 
PRESTON/LANCASTER DEPENDING ON CAPACITY
DUE TO P2678248

RAIL REPLACEMENT TO OPERATE



FREIGHT DIVERT VIA ECML/S&C

DB REQUEST AMENDED START TIME AT V1 TO 
PASS 1S55



WORK CONTENT

CIVILS: UB9 WILLIAMSLAND 1m 69ch

VT: START/TERMINATE AT PRESTON DEPENDING 
ON CAPACITY DUE TO P2678248

TPE: START/TERMINATE AT PRESTON 
DEPENDING ON CAPACITY DUE TO P2678248



NORTHERN: NO ACCESS PERMITTED INTO 
PLATFORMS 5 AND 6 

NO ACCESS PERMITTED FOR TRAFFIC EX-
BARROW COAST.



SCOTRAIL: STABLING PERMITTED IN PLATFORMS
7 AND 8.  



PLATFORM 1 TO BE KEPT CLEAR



FREIGHT: ECML DIVERSIONS



WORK CONTENT:

MAINTENANCE - CARLISLE SOUTH JN TAMP

WORKS DELIVERY - S&C HEAVE MAINTENANCE 
CARLISLE SOUTH.

No Access to Trafford Park Sidings throughout.

Rail Replacement from Irlam to Manchester

Single Line Working between Glazebrook and Irlam



WORK CONTENT:

CD SIG: TRAFFORD PARK RE-SIGNALLING

NW4001

NW4001

NW6003

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0115 Sun

2210 Sat

1200 Sun

1200 Sun

2245 Fri

2245 Fri

17/05/21

10/05/21

10/05/21

10/05/21

10/05/21

09/05/21

09/05/21

06/06/21

30/05/21

08/05/21

08/05/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0400 Mon (54 hrs)

0750 Sun (6 hrs)

1200 Sun (14 hrs)

1200 Sun

1200 Sun

0545 Sat

0545 Sat

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Module TW1 
Section 40

Module TW1 
Section 40

Line E

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down & Up Fast

Down and Up Fast

Down and Up 
Slow

Down & Up Main

Platform 10

No.3 Through 
Siding

Platform 7

Up Gloucester

Up Main

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Denbigh Hall North 
Jn

Tring

Hillmorton Jn

Birmingham New 
Street

Birmingham New 
Street

Stoke Works Jn

Abbotswood Jn

Euston

Camden Jn

Euston

Watford Junction

Watford Junction

Hanslope Jn

Birmingham New 
Street

Birmingham New 
Street

Abbotswood Jn

Ashchurch for 
Tewkesbury

P2020/2679052

P2021/2678890

P2021/2681427

P2021/2692049

P2021/2717094

P2021/2610928

P2021/2697375

LINE E 6 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Euston Piling & Excavation for box construction
IP Renewals - UB9e canal

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR: Cheddington

East/West: Bletchley Flyover

S&C: Tamp Bourne End Jn

TRAINS DIVERTED VIA NORTHAMPTON



Work Content -



PLTR Gayton

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 10 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 7 WORKS

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

MD101

MD101

MD101

MD101

MD301
MD306
MD501

MD301
MD306
MD501

GW401
MD306

02/04/21

08/05/21

08/05/21

08/05/21

08/05/21

09/05/21

08/05/21

25/04/21

02/05/21

07/05/21

07/05/21

6Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2696979 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW260
GW277
GW310
MD401

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2250 Sun

2355 Sun

1045 Sat

2130 Fri

2205 Sun

2130 Mon

2130 Tue

2130 Wed

2130 Thu

10/05/21

10/05/21

10/05/21

08/05/21

10/05/21

11/05/21

12/05/21

13/05/21

14/05/21

2350 Mon

0430 Mon

0430 Mon

0530 Sat

0455 Mon

0530 Tue

0530 Wed

0530 Thu

0530 Fri

Protected 
Path

Module TW1 
Section 40

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Oxford

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Aynho Jn

Chester Line Jn

Grand Jn

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Chester Line Jn

Aynho Jn

Water Orton West
Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2021/2697377

P2021/2669481

P2021/2677026

P2021/2670828

P2021/2675495

P2021/2677028

P2021/2677029

P2021/2677030

Work Content: HS2 Construction Works -  Signalling 
Works - Wheels free for part of this possession



ACCESS REQUIRED TO/FROM LAWLEY STREET 
FREIGHTLINER TERMINAL UNTIL 1045 SAT



RAIL REPLACEMENT SERVICE TO OPERATE



TRAINS TO BE DIVERTED

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW103
GW200
MD401

MD501

GW735
NW1007

GW731
GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

09/05/21

09/05/21

08/05/21

07/05/21

09/05/21

10/05/21

11/05/21

12/05/21

13/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Fri

2205 Sat

15/05/21

10/05/21

0530 Sat

0640 Mon

Possession

Possession

All Lines

Down Main

Up Main

Willaston LC

Stone Jn

Crewe Jn

Colwich Jn

P2021/2677031

P2021/2690775

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

Work Content: Sandon & Salt Stn PLT



AWC TO RUN TWO TPH EUSTON TO 
MANCHESTER, ONE SERVICE TO TRAVEL VIA 
STOKE/NORTON BRIDGE

GW735
NW1007

NW5009

14/05/21

08/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0140 Sat

0140 Sat

0140 Sat

0115 Sun

2210 Sat

0245 Sun

1200 Sun

1200 Sun

17/05/21

17/05/21

17/05/21

17/05/21

16/05/21

16/05/21

17/05/21

06/06/21

30/05/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0750 Sun (6 hrs)

0900 Sun (11 hrs)

0500 Mon

1200 Sun

1200 Sun

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line E

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down and Up Fast

Down and Up 
Slow

Down & Up Main

Down and Up DC 
Electric

Platform 10

No.3 Through 
Siding

Platform 7

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Tring

Hillmorton Jn

Watford Junction

Birmingham New 
Street

Birmingham New 
Street

Euston

Camden Jn

Euston

Watford Junction

Hanslope Jn

Camden Jn

Birmingham New 
Street

Birmingham New 
Street

P2020/2679052

P2021/2732910

P2021/2689192

P2021/2692024

P2021/2678868

P2021/2717094

P2021/2610928

LINE E 6 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Euston Piling & Excavation for box construction
IP Renewals - UB9e canal

TRAFFIC REMARKS 

ALL LINE BLOCK 



Work Content - 



S&C: Tamp Bourne End Jn

TRAINS DIVERTED VIA NORTHAMPTON



Work Content 

PLTR - Gayton

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SUN



Work Content : 

PLTR - Harlesden Station

1 in 13 maintenance strategy

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 10 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 7 WORKS

MD101

MD101

MD101

MD101

MD120

MD301
MD306
MD501

MD301
MD306
MD501

02/04/21

15/05/21

15/05/21

15/05/21

16/05/21

15/05/21

16/05/21

25/04/21

02/05/21

7Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

1045 Sat

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Grand Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Water Orton West
Jn

P2021/2688375

P2021/2669489

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

Work Content: HS2 Construction Works -  Signalling 
Works - Wheels free for part of this possession



ACCESS REQUIRED TO/FROM LAWLEY STREET 
FREIGHTLINER TERMINAL UNTIL 1045 SAT



RAIL REPLACEMENT SERVICE TO OPERATE



TRAINS TO BE DIVERTED

GW200
GW240
GW250
GW277
GW310
MD401

MD501

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

17/05/21

17/05/21

17/05/21

17/05/21

15/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Fri

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

2345 Sun

2345 Sun

15/05/21

18/05/21

19/05/21

20/05/21

21/05/21

22/05/21

17/05/21

17/05/21

0530 Sat

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Blackpool South

Blackpool North

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Kirkham North Jn

Preston Fylde Jn

P2021/2677031

P2021/2675496

P2021/2677036

P2021/2677037

P2021/2677038

P2021/2677039

P2021/2681446

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW4005
NW4007

14/05/21

17/05/21

18/05/21

19/05/21

20/05/21

21/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Sat

2155 Sat

2155 Sat

1200 Sun

1200 Sun

0600 Sat

0600 Fri

23/05/21

23/05/21

23/05/21

06/06/21

30/05/21

28/05/21

23/07/21

1900 Sun

1900 Sun

1900 Sun

1200 Sun

1200 Sun

0600 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Up & Down Acton 
Branch

Down and Up 
Cricklewood

Up & Down 
Branch

Platform 10

No.3 Through 
Siding

Platform 7

Down and Up 
Lichfield

Down and Up 
Lichfield

Territory Boundary 
(MD170 with Anglia)

Acton Wells Jn

Neasden South Jn

Birmingham New 
Street

Birmingham New 
Street

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Acton Canal 
Wharf Jn

Dudding Hill Jn

Neasden Jn

Birmingham New 
Street

Birmingham New 
Street

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

P2021/2735304

P2021/2717094

P2021/2610928

P2021/2669906

P2021/2669930

IP Sig: NLL Recontrol Surveys

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 10 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 7 WORKS

Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

THIS IS A SECTION C/D ITEM



Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

EA1360
LN3219
LN3222
MD170
MD701

MD301
MD306
MD501

MD301
MD306
MD501

MD340
MD355

MD340
MD355

22/05/21

22/05/21

22/05/21

25/04/21

02/05/21

22/05/21

28/05/21

8Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2130 Fri

2130 Mon

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

22/05/21

25/05/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0530 Sat

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Willaston LC

Willaston LC

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Crewe Jn

Crewe Jn

P2021/2688376

P2021/2677039

P2021/2675497

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW200
GW240
GW250
GW277
GW310
MD401

GW735
NW1007

GW735
NW1007

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

24/05/21

24/05/21

24/05/21

24/05/21

21/05/21

24/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Tue

2130 Wed

2130 Thu

2130 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

26/05/21

27/05/21

28/05/21

29/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

0530 Wed

0530 Thu

0530 Fri

0530 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Guide Bridge West 
Jn

Stalybridge Jn

Slade Lane Jn

Ardwick Jn

Heald Green North 
Jn

Ardwick Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Ardwick Jn

Guide Bridge 
West Jn

Heald Green 
North Jn

Longsight South 
Jn

Manchester 
Airport

Slade Lane Jn

P2021/2677043

P2021/2677044

P2021/2677045

P2021/2677046

P2021/2678308

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

TPE: SERVICES TO/X MANCHESTER AIRPORT TO
START/TERMINATE AT MANCHESTER PICCADILLY
AND DIVERT VIA ORDSALL CHORD.



NORTHERN: MANCHESTER PICCADILLY -

MANCHESTER AIRPORT SERVICE TO BE

WITHDRAWN.



XC: SUN AM: 1O10 TO START FROM STOCKPORT
AND 5O12 TO RUN LATER FROM LONGSIGHT.



AWC: ROUTE TO BE PROVIDED FROM 
LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO
FORM 1A02 AND 1A03.



WORK CONTENT:

MAINTENANCE - ENHANCED MAINTENANCE

OPPORTUNITY

Access on NW5001-3 to be reduced to 0045-0800 
Sun if no significant work declared at DPPP

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

NW5001
NW5003
NW5015
NW7021

25/05/21

26/05/21

27/05/21

28/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0140 Sat

0140 Sat

0140 Sat

0140 Sun

0130 Sat

0140 Sun

2330 Tue

1200 Sun

1200 Sun

2245 Fri

2245 Fri

0600 Fri

01/06/21

01/06/21

01/06/21

30/05/21

01/06/21

30/05/21

02/06/21

06/06/21

30/05/21

05/06/21

05/06/21

23/07/21

0500 Tue (50 hrs)

0500 Tue

0500 Tue

0840 Sun (8 hrs)

0400 Tue (76 hrs)

0840 Sun

0600 Wed (9 hrs)

1200 Sun

1200 Sun

0545 Sat

0545 Sat

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Module TW1 
Section 40

Module TW1 
Section 40

Affected

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down & Up Slow

Down & Up Fast

Down & Up Slow

Down and Up Fast

Platform 10

No.3 Through 
Siding

Platform 7

Down 
Gloucester/Main

Down Gloucester

Down and Up 
Lichfield

Watford Junction

Camden Jn

Euston

Watford Junction

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Watford Junction

Birmingham New 
Street

Birmingham New 
Street

Ashchurch for 
Tewkesbury

Abbotswood Jn

Lichfield Trent Valley
Jn

Camden Jn

Euston

Camden Jn

Watford Junction

Watford Junction

North Wembley 
Jn

Birmingham New 
Street

Birmingham New 
Street

Abbotswood Jn

Stoke Works Jn

Alrewas LC 
(MCB)

P2021/2678896

P2021/2681355

P2021/2698528

P2021/2717094

P2021/2610928

P2021/2697387

P2021/2669930

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Euston Piling & Excavation for box construction
PLTR - Harrow & Wealdstone

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR: Cheddington DF

East/West: Bletchley Flyover

S&C: Tring Abandonment

TRAINS TO TRAVEL OVER SLOW LINES



Work Content:



PLTR - Harrow & Wealdstone SOT

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 10 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 7 WORKS

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

THIS IS A SECTION C/D ITEM



Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

MD101

MD101
MD140

MD101

MD301
MD306
MD501

MD301
MD306
MD501

GW401
MD306

MD340
MD355

29/05/21

29/05/21

29/05/21

30/05/21

29/05/21

30/05/21

01/06/21

25/04/21

02/05/21

04/06/21

04/06/21

28/05/21

9Week

Page 171 of 303Page 171 of 303



s7_2021_LNW.pdf Page         172 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Sun

0040 Sun

0040 Sun

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon (29 hrs)

0500 Mon (29 hrs)

0500 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Fast 
Independent
Down Slow 
Independent
Up Fast 
Independent
All Lines

Up Through 
Siding

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Salop Goods Jn

Crewe South Jn

Salop Goods Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Basford Hall Jn 
SB (BH)

Betley Road 
(former site of SB)

Basford Hall Jn 
SB (BH)

P2021/2688377

P2021/2678658

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

AWC: DIVERT VIA NW1005

WMT: DIVERT VIA NW1005

XC: 1O10 TO DIVERT VIA KIDSGROVE AND STOKE
RAIL REPLACEMENT SERVICE TO OPERATE



WORK CONTENT:

LIV DU: S&C TAMPING BASFORD HALL

22A/B, 24, 25, 27, 48, 49, 50A/B, 51A/B, 52B pts

GW200
GW240
GW250
GW277
GW310
MD401

NW1001
NW1009

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

31/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Page 172 of 303Page 172 of 303



s7_2021_LNW.pdf Page         173 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1215 Sat

2245 Sat

1215 Sat

1215 Sat

2130 Fri

2130 Mon

2130 Tue

2130 Wed

29/05/21

31/05/21

31/05/21

31/05/21

29/05/21

01/06/21

02/06/21

03/06/21

2245 Sat

1215 Mon

1200 Mon

1200 Mon

0530 Sat

0530 Tue

0530 Wed

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Acton Grange Jn

Acton Grange Jn

Winwick Jn

Fiddlers Ferry Power
Station SB

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Weaver Jn

Crewe Coal Yard 
SB (CY)

Acton Grange Jn

Latchford

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2021/2678917

P2021/2678912

P2021/2677046

P2021/2675498

P2021/2677051

P2021/2677052

AWC: START/TERMINATE 
CREWE/PRESTON/CARLISLE AND SUBJECT TO 
CAPACITY AND POSSESSION REQUIREMENTS 
OPERATE VIA MANCHESTER AND CHAT MOSS TO
LIVERPOOL 

WMT: START/TERMINATE CREWE

RAIL REPLACEMENT TO OPERATE 

FREIGHT: RETIME/DIVERT



IP TRACK: PRESTON BROOK DF 179m 14ch to 
180m 11ch

IP TRACK: WINSFORD SOUTH DRAINAGE

AWC: START/TERMINATE 
CREWE/PRESTON/CARLISLE AND SUBJECT TO 
CAPACITY AND POSSESSION REQUIREMENTS 
OPERATE VIA MANCHESTER AND CHAT MOSS TO
LIVERPOOL 

TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY 
NO.2

NORTHERN: NO ACCESS TO WARRINGTON BANK 
QUAY

RAIL REPLACEMENT TO OPERATE 

FREIGHT: RETIME/DIVERT 



 



WORK CONTENT:

IP CIVILS: UB5,UB5A,UB40

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

NW1001
NW2001

NW1001
NW1019
NW2011

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

29/05/21

29/05/21

29/05/21

29/05/21

28/05/21

31/05/21

01/06/21

02/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Thu

2130 Fri

1215 Sat

0040 Sun

0040 Sun

0040 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

04/06/21

05/06/21

31/05/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

01/06/21

01/06/21

0530 Fri

0530 Sat

1200 Mon

0455 Mon

0455 Mon

0455 Mon

0300 Tue

0300 Tue

0300 Tue

0300 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

Up & Down 
Newcastle

Down and Up 
Main
Platform 1

Platforms 3 and 4

B and C Up & 
Down Goods
Platform 5 Bay

Platform 6 Bay

All Lines

All Lines

United FC Halt 
Line

Trafford Park 
Reception 1 & 2

Trafford Park 
Sidings

Willaston LC

Willaston LC

Helsby Jn

Carlisle

Carlisle North Jn

Carlisle North Jn

Flixton

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Crewe Jn

Crewe Jn

Acton Grange Jn

Carlisle South Jn

Currock Jn

Castlefield Jn

Trafford Park

Trafford Park 
West Jn

P2021/2677053

P2021/2677054

P2021/2678914

P2021/2678924

P2021/2697497

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

TFW: DIVERT VIA MICKLE TRAFFORD/EDGELEY 
NO.2

NO ACCESS TO LIVERPOOL VIA FRODSHAM JN

RAIL REPLACEMENT TO OPERATE 

FREIGHT: RETIME/DIVERT 



WORK CONTENT:

IP SIGNALLING: NORTON RECOVERIES

AVENTI: START/TERMINATE AT 
OXENHOLME/PENRITH/LANCASTER

TPE: START/TERMINATE AT OXENHOLME



NORTHERN: NO ACCESS PERMITTED INTO 
PLATFORMS 5 AND 6 

NO ACCESS PERMITTED FOR TRAFFIC EX-
BARROW COAST.



SCOTRAIL: STABLING PERMITTED IN PLATFORMS
7 AND 8. 



PLATFORM 1 TO BE KEPT CLEAR



FREIGHT: ECML DIVERSIONS



WORK CONTENT:

MAINTENANCE - CARLISLE SOUTH JN TAMP

WORKS DELIVERY - S&C HEAVE MAINTENANCE 
CARLISLE SOUTH.

No Access to Trafford Park Sidings throughout.

Rail Replacement from Irlam to Manchester

Single Line Working between Glazebrook and Irlam



WORK CONTENT:

CD SIG: TRAFFORD PARK RE-SIGNALLING

GW735
NW1007

GW735
NW1007

NW3003

LN682
NW4001
NW4021
NW4023
NW4031
NW4033
SC031

NW6003

03/06/21

04/06/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1200 Sun

1200 Sun

2245 Fri

2245 Fri

0600 Fri

0045 Sun

0045 Sun

0045 Sun

06/06/21

04/07/21

05/06/21

05/06/21

23/07/21

07/06/21

07/06/21

07/06/21

1200 Sun

1200 Sun

0545 Sat

0545 Sat

0600 Fri

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Module TW1 
Section 40

Module TW1 
Section 40

Affected

Possession

Possession

Possession

Platform 10

No.3 Through 
Siding

Platform 9

No.3 Through 
Siding

Down 
Gloucester/Main

Down Gloucester

Down and Up 
Lichfield

All Lines

All Lines

All Lines

Birmingham New 
Street

Birmingham New 
Street

Ashchurch for 
Tewkesbury

Abbotswood Jn

Lichfield Trent Valley
Jn

Rugeley North Jn

Walsall Pleck Jn

Ryecroft Jn

Birmingham New 
Street

Birmingham New 
Street

Abbotswood Jn

Stoke Works Jn

Alrewas LC 
(MCB)

Bescot Jn

Darlaston Jn

Sutton Park No 1 
GF

P2021/2717094

P2021/2717096

P2021/2697387

P2021/2669930

P2021/2678766

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 10 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 9 WORKS

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

THIS IS A SECTION C/D ITEM



Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN TAMEBRIDGE PARKWAY AND 
RUGELEY TRENT VALLEY



Work Content: PLTR - Walsall Station

MD301
MD306
MD501

MD301
MD306
MD501

GW401
MD306

MD340
MD355

MD345
MD360
MD565
NW1004

25/04/21

06/06/21

04/06/21

04/06/21

28/05/21

06/06/21

06/06/21

06/06/21

10Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2688378 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW277
GW310
MD401

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

07/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

0030 Sun

0030 Sun

0125 Sat

2230 Sat

2130 Fri

2130 Mon

2130 Tue

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

05/06/21

08/06/21

09/06/21

0830 Sun

0930 Sun

0930 Sun

0425 Mon

0500 Mon

0530 Sat

0530 Tue

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Small 
Heath Goods

All Lines

All Lines

All Lines

Down and Up 
Slow

All Lines

All Lines

All Lines

Birmingham Moor 
Street

Birmingham Moor 
Street

Bordesley Jn

Aylesbury

Basford Hall Jn SB 
(BH)

Willaston LC

Willaston LC

Willaston LC

Small Heath 
South Jn

Tyseley South Jn

Princes 
Risborough

Heamies Bridge

Crewe Jn

Crewe Jn

Crewe Jn

P2021/2678253

P2021/2676850

P2021/2677075

P2021/2677054

P2021/2675499

P2021/2677060

DIESEL UNITS TO STABLE AT NEW ST ON THE 
4TH PLATFORM DUE TO RESTRICTED ACCESS 
TO/FROM TYSELEY DEPOT



ACCESS TO BE AVAILABLE FROM 0830 SUNDAY 
FROM TYSELEY LMD TOWARDS WHITLOCKS END 
& DORRIDGE FOR ECS MOVEMENTS



ROUTE TO BE AVAILABLE FOR XC ECS FROM 
TYSELEY LMD TO BIRMINGHAM NEW STREET VIA 
SOLIHULL, LEAMINGTON SPA, KENILWORTH, 
COVENTRY, STECHFORD FROM 0700 SUN - A 
PROTECTED PATH P2680540 FACILITATES THIS 
REQUIREMENT



UP AND DOWN SMALL HEATH GOODS TO BE 
AVAILABLE FROM 0830 SUN FOR ECS 
MOVEMENTS TO BIRMINGHAM SNOW HILL



Work Content: Maintenance - S&C Tamp Small Heath
South Jn

Work Content: HS2 Engineering works on the PRA - 
Option 1.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: Standon Bridge PLTR on Slow Lines



ALL TRAINS TO ROUTE USING FAST LINES

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

MD401
MD435

MD720

NW1001

GW735
NW1007

GW735
NW1007

GW735
NW1007

06/06/21

06/06/21

06/06/21

05/06/21

05/06/21

04/06/21

07/06/21

08/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Wed

2130 Thu

2130 Fri

10/06/21

11/06/21

12/06/21

0530 Thu

0530 Fri

0530 Sat

Possession

Possession

Possession

All Lines

All Lines

All Lines

Willaston LC

Willaston LC

Willaston LC

Crewe Jn

Crewe Jn

Crewe Jn

P2021/2677061

P2021/2677062

P2021/2677063

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW735
NW1007

GW735
NW1007

GW735
NW1007

09/06/21

10/06/21

11/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1200 Sun

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

04/07/21

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 9

No.3 Through 
Siding

Acton Canal Wharf 
Jn

Acton East

Gunnersbury Jn

Acton Wells Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kew East Jn

Acton Wells Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

P2021/2698238

P2021/2696095

P2021/2717096

ROAD RAIL REPLACEMENT IN OPERATION



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



ARL TO STABLE IN PLATFORMS 1 & 2 AT 
STRATFORD



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 9 WORKS

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

06/06/21

11Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0055 Sun

0055 Sun

0055 Sun

2235 Sun

0600 Fri

14/06/21

14/06/21

14/06/21

14/06/21

23/07/21

0500 Mon

0500 Mon

0500 Mon

0620 Mon

0600 Fri

Possession

Possession

Possession

Module TW1 
Section 40

Affected

Down and Up 
Stour

All Lines

Platform 1

Platform 2

Platform 5

Platform 6

Down 
Gloucester/Down 
Main

Down and Up 
Lichfield

Wolverhampton

Wolverhampton 
Crane Street Jn

Wolverhampton

Cheltenham Spa 
(inc.)

Lichfield Trent Valley
Jn

Monmore Green

Portobello Jn 
(West Midlands)

Wolverhampton

Eckington South 
Jn

Alrewas LC 
(MCB)

P2021/2680938

P2021/2697391

P2021/2669930

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN TIPTON AND STAFFORD

WMT TO START AND TERMINATE AT TIPTON

AWC TRAINS TO DIVERT VIA THE GRAND LINES 
AND STAFFORD/WEST COAST ML

ROUTE AVAILABLE FROM OXLEY VIA OXLEY 
CHORD AND BUSHBURY DGL (REVERSAL)FOR 
SERVICES SHREWSBURY TO BIRMINGHAM

NO TRAINS TO BE STABLED IN ANY PLATFORMS 
AT WOLVERHAMPTON

AMENDED TIME TABLE TO OPERATE 
WOLVERHAMPTON PLATFORMS 3 & 4 ONLY  



Work Content: IP TRACK PLTR WOLVERHAMPTON 
CRANE STREET JN

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

THIS IS A SECTION C/D ITEM



Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

MD301
MD365
MD801

GW401
MD306

MD340
MD355

13/06/21

13/06/21

13/06/21

13/06/21

28/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0125 Sat

2230 Sat

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0425 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

Down and Up 
Slow

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Aylesbury

Basford Hall Jn SB 
(BH)

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Princes 
Risborough

Heamies Bridge

P2021/2688379

P2021/2676851

P2021/2677104

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

Work Content: HS2 Engineering works on the PRA - 
Option 1.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: Standon Bridge PLTR on Slow Lines



ALL TRAINS TO ROUTE USING FAST LINES

GW200
GW240
GW250
GW277
GW310
MD401

MD720

NW1001

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

12/06/21

12/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Fri

0015 Sun

2245 Mon

2245 Tue

2245 Wed

2245 Thu

12/06/21

14/06/21

15/06/21

16/06/21

17/06/21

18/06/21

0530 Sat

0515 Mon

0555 Tue

0555 Wed

0555 Thu

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Willaston LC

Croes Newydd North
Fork LC

Mow Cop LC 
(CCTV)

Mow Cop LC 
(CCTV)

Mow Cop LC 
(CCTV)

Mow Cop LC 
(CCTV)

Crewe Jn

Crewe Jn

Bradwell Jn

Bradwell Jn

Bradwell Jn

Bradwell Jn

P2021/2677063

P2021/2675674

P2021/2677113

P2021/2677120

P2021/2677121

P2021/2677122

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. NO ACCESS TO CHIRK KRONOSPAN. 


Work content: Works Delivery Track work.

Work Content: High Output Peacock Hay Road 
(15m700yds)



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: High Output Peacock Hay Road 
(15m700yds)



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: High Output Peacock Hay Road 
(15m700yds)



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: High Output Peacock Hay Road 
(15m700yds)



RAIL REPLACEMENT SERVICE TO OPERATE

GW735
NW1007

GW731
NW3005

NW5009

NW5009

NW5009

NW5009

11/06/21

13/06/21

14/06/21

15/06/21

16/06/21

17/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

0305 Sun

0305 Sun

0305 Sun

0315 Sun

0315 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1200 Sun

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

04/07/21

0350 Mon (22 hrs)

0350 Mon

0350 Mon

0350 Mon

0255 Mon

0255 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down Platform 
Loop
Up & Down Slow, 
Platform 1
Northampton Bays
4 & 5
Down Goods 
Loop
Reception Line

River Sidings

Up Sidings

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 9

No.3 Through 
Siding

Daventry North Jn

Northampton

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Hanslope North 
Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

P2021/2691903

P2021/2696096

P2021/2717096

2355 SAT TO 0350 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON. NO ACCESS 
DIRFT FROM NORTHAMPTON DIRECTION.



2355 SAT TO 0350 MON

TRAINS TO TRAVEL VIA WEEDON



0305 SUN TO 0350 MON

NO ACCESS NORTHAMPTON STATION, KINGS 
HEATH DEPOT, RIVER SIDINGS, CASTLE YARD 
AND UP SIDINGS. NO TRAINS TO BE STABLED IN 
NORTHAMPTON PLATFORMS 1, 2 & 3. 
NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT 
STABLING. 



0315 SUN TO 0255 MON

STABLED AC TRACTION AT NORTHAMPTON BAYS
4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content 

Maintenance

PLTR - East Hadden Hill

PLTR - Courteenhall Drainage

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 9 WORKS

MD105

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

19/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

06/06/21

12Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Sun

0600 Fri

21/06/21

23/07/21

0515 Mon

0600 Fri
Affected

All Lines

Down and Up 
Lichfield

Perry Barr North Jn

Lichfield Trent Valley
Jn

Aston North Jn

Alrewas LC 
(MCB)

P2021/2678762

P2021/2669930

WEST MIDLAND TRAINS TO DIVERT VIA THE 
SOHO ROAD                                     

WCML TRENT VALLEY'S ARE THE DIVERSIONARY 
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON 
WC



Work Content: SCL Rail - Perry Barr  Station Works

THIS IS A SECTION C/D ITEM



Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

MD320
MD325
MD340

MD340
MD355

3m15ch and 3m45ch
Station Construction

20/06/21

28/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6591430

Week 12  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2696980 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW260
GW277
GW310
MD401

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0125 Sat

0015 Sun

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0425 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up Stoke 
Branch/Droitwich 
Single
Down and Up 
Main/Kidderminste
r
All Lines

Down and Up 
Through Sidings

All Lines

All Lines

Kidderminster

Stoke Works Jn

Cutnall Green

Worcester Foregate 
Street

Worcester Tunnel Jn

Aylesbury

Croes Newydd North
Fork LC

Cutnall Green

Droitwich Spa Jn

Worcester Shrub 
Hill

Worcester Tunnel
Jn

Wylds Lane Jn

Princes 
Risborough

Crewe Jn

P2021/2675906

P2021/2676852

P2021/2675774

RAIL REPLACEMENT SERVICES TO OPERATE 
BETWEEN WORCESTER AND KIDDERMINSTER.

ACCESS TO WORCESTER DEPOT FROM SHRUB 
HILL END ONLY.

ALL NORTH-SOUTH PASSENGER AND FREIGHT 
SERVICES TO RUN VIA SPETCHLEY.



WORK = 

Droitwich - 52197318

OWW 126m33ch-126m69ch

Track S&C Refurb - Core

All Lines: 27 hours

TSR TBC



Rainbow Hill Tunnel

OWW 120m78ch-120m78ch

Tunnel Repair

All Lines: 27 hours



LNW Route PLTR Hartlebury

Work Content: HS2 Engineering works on the PRA - 
Option 1.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. NO ACCESS TO CHIRK KRONOSPAN. 


Work content: Works Delivery Track work.

GW300
GW350
GW370
MD430

MD720

GW731
NW3005

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

19/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued

Page 186 of 303Page 186 of 303



s7_2021_LNW.pdf Page         187 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1200 Sun

0025 Sun

0600 Fri

0045 Sun

0045 Sun

0045 Sun

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

04/07/21

28/06/21

23/07/21

28/06/21

28/06/21

28/06/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

0510 Mon

0600 Fri

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Affected

Possession

Possession

Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 9

No.3 Through 
Siding

All Lines

Down and Up 
Lichfield

All Lines

All Lines

Down Slow

Up Slow

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Bournville

Lichfield Trent Valley
Jn

Hednesford

Ryecroft Jn

Ryecroft Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Birmingham New 
Street

Alrewas LC 
(MCB)

Ryecroft Jn

Sutton Park No 1 
GF

Walsall Pleck Jn

P2021/2696097

P2021/2717096

P2021/2678807

P2021/2669930

P2021/2678767

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 9 WORKS

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM NS AND 
REDDITCH/BROMSGROVE



CROSS COUNTRY TRAINS TO DIVERT VIA THE 
CAMP HILL LINES



Work Content: SCL Rail - University Station Works

THIS IS A SECTION C/D ITEM



Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL AND RUGELEY TRENT 
VALLEY                                           

WALSALL PLATFORMS 1 & 2 ARE IN POSSESSION 
WALSALL PLECK JN TO RYECROFT JN                     
                 

WALSALL SERVICE TO TERMINATE IN PLATFORM 
3 ONLY



Work Content: PLTR - Ryecroft

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

MD306

MD340
MD355

MD345
MD360
MD565
NW1004

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

06/06/21

27/06/21

28/05/21

27/06/21

27/06/21

27/06/21

13Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2688381 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW277
GW310
MD401

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

28/06/21

28/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0125 Sat

0125 Sat

2205 Sun

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

20/09/21

28/06/21

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0425 Mon

0425 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Stoke 
Branch/Droitwich 
Single
Down Main

All Lines

Up Main

All Lines

Down and Up 
Through Sidings

All Lines

All Lines

All Lines

Stoke Works Jn

Worcester Tunnel Jn

Hartlebury

Shrub Hill Jn

Worcester Foregate 
Street

Worcester Tunnel Jn

Aylesbury

Aylesbury

Willaston LC

Droitwich Spa Jn

Shrub Hill Jn

Worcester Tunnel
Jn

Wylds Lane Jn

Princes 
Risborough

Princes 
Risborough

Crewe Jn

P2021/2675950

P2021/2676854

P2021/2676853

P2021/2670829

RAIL REPLACEMENT SERVICES TO OPERATE 
BETWEEN WORCESTER AND KIDDERMINSTER.

ACCESS TO WORCESTER DEPOT FROM SHRUB 
HILL END ONLY. 



WORK = 

Droitwich - 52197318

OWW 126m33ch-126m69ch

Track S&C Refurb - Core

All Lines: 27 hours

TSR TBC



Rainbow Hill Tunnel

OWW 120m78ch-120m78ch

Tunnel Repair

All Lines: 27 hours

Work Content: HS2 Engineering works on the PRA - 
Option 3.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

GW300
GW350
GW370
MD430

MD720

MD720

GW731
GW735
NW1007

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

26/06/21

26/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2345 Sun

2345 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sat

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

0510 Mon

0510 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

All Lines

All Lines

United FC Halt 
Line

Trafford Park 
Reception 1 & 2

Trafford Park 
Sidings

All Lines

Blackpool South

Blackpool North

Flixton

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Hunts Cross

Kirkham North Jn

Preston Fylde Jn

Castlefield Jn

Trafford Park

Trafford Park 
West Jn

Warrington 
Central

P2021/2681447

P2021/2697508

P2021/2680742

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

No Access to Trafford Park Sidings throughout.

Rail Replacement from Irlam to Manchester

Single Line Working between Glazebrook and Irlam



WORK CONTENT:

CD SIG: TRAFFORD PARK RE-SIGNALLING

IP CIVILS: MAJ UB89 South Road (A5080) 14m 09c 
Bridge Reconstruction

NW4005
NW4007

NW6003

NW6003

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

26/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0140 Sat

0140 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1200 Sun

1200 Sun

0025 Sun

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

04/07/21

01/08/21

05/07/21

0300 Mon

0320 Mon (50 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1200 Sun

1200 Sun

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line D,E,X

Platforms 12 to 16

Down and Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 9

No.3 Through 
Siding

Platform 8

No. 2 Through 
Sidings

All Lines

Camden Jn

Denbigh Hall North 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Birmingham New 
Street

Bournville

Euston

Camden Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

P2021/2678925

P2021/2681461

P2021/2696098

P2021/2717096

P2021/2717100

P2021/2678787

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - DB Cargo shed wall demolition

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR: Leighton Buzzard

PLTR: Watford Jn

East/West Bletchley Flyover

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 9 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 8 WORKS

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM NS AND 
REDDITCH/BROMSGROVE



CROSS COUNTRY TRAINS TO DIVERT VIA THE 
CAMP HILL LINES



Work Content: SCL Rail - University Station Works

MD101

MD101

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

MD301
MD306
MD501

MD306

03/07/21

03/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

06/06/21

04/07/21

04/07/21

14Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0600 Fri

0045 Sun

0045 Sun

0045 Sun

23/07/21

05/07/21

05/07/21

05/07/21

0600 Fri

0500 Mon

0500 Mon

0500 Mon

Affected

Possession

Possession

Possession

Down and Up 
Lichfield

All Lines

All Lines

Down Slow

Up Slow

Lichfield Trent Valley
Jn

Hednesford

Ryecroft Jn

Ryecroft Jn

Alrewas LC 
(MCB)

Ryecroft Jn

Sutton Park No 1 
GF

Walsall Pleck Jn

P2021/2669930

P2021/2678786

THIS IS A SECTION C/D ITEM



Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL AND RUGELEY TRENT 
VALLEY                                           

WALSALL PLATFORMS 1 & 2 ARE IN POSSESSION 
WALSALL PLECK JN TO RYECROFT JN                     
                 

WALSALL SERVICE TO TERMINATE IN PLATFORM 
3 ONLY



Work Content: PLTR - Ryecroft

MD340
MD355

MD345
MD360
MD565
NW1004

28/05/21

04/07/21

04/07/21

04/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2688382 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW277
GW310
MD401

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

05/07/21

05/07/21

05/07/21

05/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0125 Sat

0125 Sat

0001 Mon

0001 Mon

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

20/09/21

05/07/21

09/07/21

09/07/21

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0425 Mon

0425 Mon

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Stoke 
Branch/Droitwich 
Single
Down Main

All Lines

Up Main

All Lines

Down and Up 
Through Sidings

All Lines

All Lines

Down Main/Down 
Hooton

Up Hooton/Up 
Main

Stoke Works Jn

Worcester Tunnel Jn

Hartlebury

Shrub Hill Jn

Worcester Foregate 
Street

Worcester Tunnel Jn

Aylesbury

Aylesbury

Helsby Jn

Ellesmere Port

Droitwich Spa Jn

Shrub Hill Jn

Worcester Tunnel
Jn

Wylds Lane Jn

Princes 
Risborough

Princes 
Risborough

Ellesmere Port

Helsby Jn

P2021/2675951

P2021/2676853

P2021/2676855

P2021/2678929

RAIL REPLACEMENT SERVICES TO OPERATE 
BETWEEN WORCESTER AND KIDDERMINSTER.

ACCESS TO WORCESTER DEPOT FROM SHRUB 
HILL END ONLY. 



WORK = 

Droitwich - 52197318

OWW 126m33ch-126m69ch

Track S&C Refurb - Core

All Lines: 27 hours

TSR TBC



Rainbow Hill Tunnel

OWW 120m78ch-120m78ch

Tunnel Repair

All Lines: 27 hours

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

NORTHERN: SERVICES START TERMINATE 
HELSBY 

RAIL REPLACEMENT SERVICE TO OPERATE

FREIGHT: ACCESS TO ELTON SIDINGS AVAILABLE
IF REQUIRED (FREIGHT TO CONFIRM)

NO ACCESS TO ELLESMERE PORT 





WORK CONTENT:

IP PLTR: UM 5m 21ch to 6m 18ch

GW300
GW350
GW370
MD430

MD720

MD720

NW3013

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

26/06/21

03/07/21

05/07/21

05/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun
05/07/21
0545 Mon

PossessionAll LinesPlumley West SBEdgeley Jn No.2 
SB

P2021/2678873 PLTR: COT Cow Lane

9m 40ch to 9m 52ch

MAN DU SHADY LANE TRACK RENEWALS (TO BE 
CO-ORDINATED WITH IP TRACK)

NW3023 04/07/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1200 Sun

0025 Sun

0600 Fri

0045 Sun

01/08/21

12/07/21

23/07/21

12/07/21

1200 Sun

0510 Mon

0600 Fri

0500 Mon

Possession

Possession

Affected

Possession

Platform 8

No. 2 Through 
Sidings

All Lines

Down and Up 
Lichfield

All Lines

Birmingham New 
Street

Bournville

Lichfield Trent Valley
Jn

Rugeley North Jn

Birmingham New 
Street

Birmingham New 
Street

Alrewas LC 
(MCB)

Ryecroft Jn

P2021/2717100

P2021/2678796

P2021/2669930

P2021/2680299

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 8 WORKS

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM NS AND 
REDDITCH/BROMSGROVE



CROSS COUNTRY TRAINS TO DIVERT VIA THE 
CAMP HILL LINES



Work Content: SCL Rail - University Station Work

THIS IS A SECTION C/D ITEM



Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

TRAINS TO START/TERMINATE AT WALSAL

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL AND RUGELEY TRENT 
VALLEY



Work Content: PLTR - Landywood Station

MD301
MD306
MD501

MD306

MD340
MD355

MD345
MD360
MD565
NW1004

04/07/21

11/07/21

28/05/21

11/07/21

15Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

11/07/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688450

P2021/2697232

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Wolvercot Down (2100) - 51383118 TRS

DCL 66m79ch-67m19ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

12/07/21

12/07/21

12/07/21

12/07/21

10/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued

Page 197 of 303Page 197 of 303



s7_2021_LNW.pdf Page         198 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0125 Sat

0125 Sat

0105 Sun

0040 Sun

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

20/09/21

12/07/21

12/07/21

12/07/21

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0425 Mon

0425 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Stoke 
Branch/Droitwich 
Single
Down Main

All Lines

Up Main

All Lines

Down and Up 
Through Sidings

All Lines

All Lines

All Lines

All Lines

Stoke Works Jn

Worcester Tunnel Jn

Hartlebury

Shrub Hill Jn

Worcester Foregate 
Street

Worcester Tunnel Jn

Aylesbury

Aylesbury

Mickle Trafford Jn

Plumley West SB

Droitwich Spa Jn

Shrub Hill Jn

Worcester Tunnel
Jn

Wylds Lane Jn

Princes 
Risborough

Princes 
Risborough

Plumley West SB

Edgeley Jn No.2 
SB

P2021/2697236

P2021/2676853

P2021/2676856

P2021/2677563

P2021/2678863

RAIL REPLACEMENT SERVICES TO OPERATE 
BETWEEN WORCESTER AND KIDDERMINSTER.

ACCESS TO WORCESTER DEPOT FROM SHRUB 
HILL END ONLY. 



WORK = 

Droitwich - 52197318

OWW 126m33ch-126m69ch

Track S&C Refurb - Core

All Lines: 27 hours

TSR TBC



Rainbow Hill Tunnel

OWW 120m78ch-120m78ch

Tunnel Repair

All Lines: 27 hours

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

NO ACCESS INTO OAKLEIGH SIDINGS



LIV DU: S&C TAMPING AND HEAVY MAINTENANCE
213A&B, 217A&B, 218A&B, 220A&B, 225A&B, 
226A&B, 203A&B, 202.

19m 43ch to 23m 43ch

PLTR: COT Cow Lane

9m 40ch to 9m 52ch 

PLTR: Hall Lane

32m 46ch to 32m 58ch

GW300
GW350
GW370
MD430

MD720

MD720

NW3023

NW3023

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

26/06/21

10/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0140 Sat

0140 Sat

1200 Sun

0600 Fri

0600 Fri

0040 Sat

0040 Sat

19/07/21

19/07/21

01/08/21

23/07/21

30/07/21

19/07/21

19/07/21

0400 Mon

0400 Mon (54 hrs)

1200 Sun

0600 Fri

2200 Fri

0520 Mon

0520 Mon

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Line D,E,X

Platforms 12 to 16

Down Fast

Up Fast

Platform 8

No. 2 Through 
Sidings

Down and Up 
Lichfield

Down and Up 
Lichfield

All Lines

All Lines

Camden Jn

North Wembley

Birmingham New 
Street

Lichfield Trent Valley
Jn

Lichfield Trent Valley
Jn

Blake Street

Ryecroft Jn

Euston

Camden Jn

Birmingham New 
Street

Alrewas LC 
(MCB)

Alrewas LC 
(MCB)

Aston North Jn

Park Lane Jn 
(West Midlands)

P2021/2678946

P2021/2681479

P2021/2717100

P2021/2669930

P2021/2669940

P2021/2680410

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - DB Cargo shed wall demolition

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR: Harlesden

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 8 WORKS

THIS IS A SECTION C/D ITEM



Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade

Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade



THIS POSSESSION IS TO RE-INSTATE THE ROUTE
UNDER POSSESSION ARRANGEMENTS

REPLACEMENT SERVICE TO OPERATE BETWEEN 
BIRMINGHAM NEW STREET AND LICHFIELD 
TRENT VALLEY

TRAFFIC TO DIVERT VIA TAMWORTH, LANDOR 
STREET JN AND BIRMINGHAM NEW STREET           
                            

FREIGHT TO DIVERT ACCORDINGLY



Work Content: IP Renewals -Platform Refurbishment 
Four Oaks                                             Work Content: 
IP Renewals - CBR2 Intersection Bridge 32 Grit Blast 
& Paint

MD101

MD101

MD301
MD306
MD501

MD340
MD355

MD340
MD355

MD340
MD565

17/07/21

17/07/21

04/07/21

28/05/21

23/07/21

17/07/21

17/07/21

16Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

0500 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Rugeley North Jn

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Ryecroft Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2680300

P2021/2688451

TRAINS TO START/TERMINATE AT WALSALL

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WALSALL AND RUGELEY TRENT 
VALLEY



Work Content: PLTR - Landywood Station

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

MD345
MD360
MD565
NW1004

GW200
GW240
GW250
GW277
GW310
MD401

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

19/07/21

19/07/21

19/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2235 Sat

0125 Sat

0125 Sat

2245 Sat

0040 Sun

18/07/21

20/09/21

19/07/21

18/07/21

19/07/21

0935 Sun

0425 Mon

0425 Mon

0840 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up

All Lines

All Lines

All Lines

All Lines

Tackley

Aylesbury

Aylesbury

Weaver Jn

Plumley West SB

Wolvercot Jn

Princes 
Risborough

Princes 
Risborough

Crewe North Jn

Edgeley Jn No.2 
SB

P2021/2697234

P2021/2676853

P2021/2676857

P2021/2677159

P2021/2677777

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Wolvercot Down (2100) - 51383118 TRS

DCL 66m79ch-67m19ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

PLTR: Coppenhall Drainage

PLTR: Altrincham

8m 25ch to 8m 40ch

GW200
MD401

MD720

MD720

NW1001

NW3023

17/07/21

26/06/21

17/07/21

17/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Guide Bridge West 
Jn

Stalybridge Jn

Slade Lane Jn

Ardwick Jn

Heald Green North 
Jn

Ardwick Jn

Ardwick Jn

Guide Bridge 
West Jn

Heald Green 
North Jn

Longsight South 
Jn

Manchester 
Airport

Slade Lane Jn

P2021/2677628 TPE: SERVICES TO/X MANCHESTER AIRPORT TO
START/TERMINATE AT MANCHESTER PICCADILLY
AND DIVERT VIA ORDSALL CHORD.



NORTHERN: MANCHESTER PICCADILLY -

MANCHESTER AIRPORT SERVICE TO BE

WITHDRAWN.



XC: SUN AM: 1O10 TO START FROM STOCKPORT
AND 5O12 TO RUN LATER FROM LONGSIGHT.



AWC: ROUTE TO BE PROVIDED FROM 
LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO
FORM 1A02 AND 1A03.



WORK CONTENT:



MAINTENANCE - ENHANCED MAINTENANCE

OPPORTUNITY

Access on NW5001-3 to be reduced to 0045-0800 
Sun if no significant work declared at DPPP

NW5001
NW5015

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

2230 Sat

2230 Sat

1200 Sun

0040 Sat

0040 Sat

06/09/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

01/08/21

26/07/21

26/07/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0400 Mon (54 hrs)

0500 Mon

0500 Mon

1200 Sun

0520 Mon

0520 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line X

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down Fast

Up Fast

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Platform 8

No. 2 Through 
Sidings

All Lines

All Lines

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

North Wembley

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Birmingham New 
Street

Blake Street

Ryecroft Jn

Euston

Camden Jn

Euston

Camden Jn

Nuneaton North 
Jn

Whitehouse Jn

Birmingham New 
Street

Aston North Jn

Park Lane Jn 
(West Midlands)

P2021/2679059

P2021/2678899

P2021/2681482

P2021/2669956

P2021/2717100

P2021/2680464

LINE X 7 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Bridge 7 Jacking works

IP Renewals - UB9e canal

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR: Sudbury

Work Content: HS2 Preparatory Work at Fulfen Wood


Work Content: Atherstone South (Down Fast) PLTR



Work Content: PLTR: Mavesyn Ridware



ALL TRAINS TO DIVERT VIA WEST MIDLANDS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 8 WORKS

REPLACEMENT SERVICE TO OPERATE BETWEEN 
BIRMINGHAM NEW STREET AND LICHFIELD 
TRENT VALLEY

TRAFFIC TO DIVERT VIA TAMWORTH, LANDOR 
STREET JN AND BIRMINGHAM NEW STREET           
                            

FREIGHT TO DIVERT ACCORDINGLY



Work Content: IP Renewals -Platform Refurbishment 
Four Oaks  Work Content: IP Renewals - CBR2 
Intersection Bridge 32 Grit Blast & Paint

MD101

MD101

MD101

MD101
NW1001

MD301
MD306
MD501

MD340
MD565

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

04/07/21

24/07/21

24/07/21

17Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0600 Fri

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

30/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

2200 Fri

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lichfield

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Lichfield Trent Valley
Jn

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Alrewas LC 
(MCB)

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2669940

P2021/2688453

Work Content: HS2 Bridge construction - 70 day 
closure of the Route between Lichfield TV HL Jn and 
Alrewas



Diversionary Route - MD501 - Route not be blocked 
on Mid Week nights (Section 5) or a Section 7 during 
this 70 day blockade



THIS POSSESSION IS TO RE-INSTATE THE ROUTE
UNDER POSSESSION ARRANGEMENTS

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

MD340
MD355

GW200
GW240
GW250
GW277
GW310
MD401

23/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

26/07/21

26/07/21

26/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2235 Sat

0125 Sat

0125 Sat

2245 Sat

2205 Sun

0040 Sun

25/07/21

20/09/21

26/07/21

25/07/21

26/07/21

26/07/21

0935 Sun

0425 Mon

0425 Mon

0840 Sun

0455 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

All Lines

All Lines

All Lines

All Lines

All Lines

Tackley

Aylesbury

Aylesbury

Weaver Jn

Willaston LC

Plumley West SB

Wolvercot Jn

Princes 
Risborough

Princes 
Risborough

Crewe North Jn

Crewe Jn

Edgeley Jn No.2 
SB

P2021/2686889

P2021/2676853

P2021/2676858

P2021/2677161

P2021/2670830

P2021/2678261

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Yarnton to Roundham (2100) - 
51300217/51383118/51300217

DCL 67m77ch-68m34ch

Track HO TRS

All Lines: 11hrs

TSR: 80mph

Sun N F-U

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

PLTR: Coppenhall Drainage

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

PLTR: COT Hall Lane

32m 46ch to 32m 58ch

GW200
MD401

MD720

MD720

NW1001

GW731
GW735
NW1007

NW3023

24/07/21

26/06/21

24/07/21

24/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

27/07/21

27/07/21

28/07/21

28/07/21

29/07/21

29/07/21

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678038

P2021/2678082

P2021/2678083

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

146m41ch and 152m40ch

Preparatory Work

Preparatory Work

Preparatory Work

26/07/21

26/07/21

27/07/21

27/07/21

28/07/21

28/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611088

W2021/6611126

W2021/6611127

Week 17  - Continued

Page 206 of 303Page 206 of 303



s7_2021_LNW.pdf Page         207 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

30/07/21

30/07/21

0500 Fri

0500 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678084 HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch
Preparatory Work

29/07/21

29/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611128

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0140 Sat

0140 Sat

0140 Sat

0001 Sat

0001 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

06/09/21

02/08/21

02/08/21

02/08/21

09/08/21

09/08/21

02/08/21

02/08/21

09/08/21

09/08/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line X

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Platform 1

Down Trent Valley
Fast
Down Trent Valley
Slow
Up Fast

Up Slow

Platform 1

Down Trent Valley
Fast
Down Trent Valley
Slow
Up Fast

Up Slow

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Nuneaton

Nuneaton North Jn

Nuneaton

Nuneaton North Jn

Euston

Camden Jn

Euston

Nuneaton North 
Jn

Whitehouse Jn

Nuneaton

Rugby Trent 
Valley Jn

Nuneaton

Rugby Trent 
Valley Jn

P2021/2679059

P2021/2678900

P2021/2669947

LINE X 7 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Bridge 7 Jacking works

IP Renewals - UB9e canal

9 day Blockade



Nuneaton - Stafford

HS2: Fulfem Wood

S&C: Nuneaton

IP Signalling: Rugeley - Colwich

PLTR: Amington (54hrs Sat-Sun 18)

PLTR: Whitley Lane (54hrs Tue-Thu)

IP Renewals: FB49c Caldecote

IP Renewals: UB50 Caldecote (54hrs work around 
PLTR)

IP Renewals: FB76A Bolehall

IP Renewals: FB124 Rugeley Station FB (16hrs, plus 
work around PLTR)



54hrs

Rugby - Nuneaton (Weekend 19)

PLTR: Parkfield Rd Viaduct (weekend 19)



ALL TRAINS TO DIVERT VIA WEST MIDLANDS



NUNEATON STATION PLATFROM 1 ONLY TO BE 
AVAILABLE FOR WMT TRAIN SERVICE TO 
COVENTRY THROUGHOUT EXCEPT BETWEEN 
2230 SAT TO 0500 MON.



NUNEATON PLATFORM 6 & 7 NOT TO BE 
AFFECTED BY THIS POSSESSION AND A ROUTE 
BETWEEN HINCKLEY AND WHITACRE JN TO BE 
MAINTAINED THROUGHOUT EXCEPT FOR 
AGREED NBS TIMES

MD101

MD101

MD101
NW1001

24/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

07/08/21

07/08/21

18Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

1200 Sun

1400 Sun

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

03/10/21

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1200 Sun

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up Kew
Branch

Down and Up 
South West

Platform 8

No. 2 Through 
Sidings

Platform 1

Acton Canal Wharf 
Jn

Acton East

Gunnersbury Jn

Acton Wells Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kew East Jn

Acton Wells Jn

Birmingham New 
Street

Birmingham New 
Street

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Birmingham New 
Street

Birmingham New 
Street

P2021/2698575

P2021/2717100

P2021/2717104

ARL RAIL REPLACEMENT SERVICE IN OPERATION
ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 8 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

MD301
MD306
MD501

MD301
MD306
MD501

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

04/07/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2696981 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW260
GW277
GW310
MD401

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued

Page 210 of 303Page 210 of 303



s7_2021_LNW.pdf Page         211 Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2235 Sat

2330 Sat

2330 Sat

2330 Sat

0125 Sat

0125 Sat

2245 Sat

01/08/21

01/08/21

01/08/21

01/08/21

20/09/21

02/08/21

01/08/21

0935 Sun

0930 Sun

0930 Sun

0930 Sun

0425 Mon

0425 Mon

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Tackley

Grand Jn

Landor Street Jn

St. Andrews Jn

Aylesbury

Aylesbury

Weaver Jn

Wolvercot Jn

Castle Bromwich 
Jn

Landor Street Jn

Princes 
Risborough

Princes 
Risborough

Crewe North Jn

P2021/2686890

P2021/2680716

P2021/2676853

P2021/2676859

P2021/2677162

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Sandy Lane to Kidlington DM (2100) - 
51300317/51383517

DCL 68m-68m69ch

Track HO TRS

All Lines: 11hrs

TSR: 80mph

Sun N F-U

XC ECS FROM BARTON DEPOT TO DIVERT VIA 
ALREWAS LICHFIELD & ASTON.

THIS WORK DOES NOT ALIGN WITH THE HS2 
WORK ON THIS ROUTE



Work Content: Maintenance - S&C Tamp - Washwood
Heath

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

PLTR: Coppenhall Drainage

GW200
MD401

MD501
MD555
MD560
MD565
MD570

MD720

MD720

NW1001

31/07/21

31/07/21

31/07/21

31/07/21

26/06/21

31/07/21

31/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0035 Sun

0035 Sun

0025 Sun

0025 Sun

0025 Sun

01/08/21

01/08/21

02/08/21

02/08/21

02/08/21

2300 Sun

2300 Sun

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Manchester 
Independent

All Lines

All Lines

All Lines

Holmes Chapel

Sandbach South Jn

Dinting East Jn

Dinting West Jn

Hyde Jn

Crewe North Jn

Salop Goods Jn

Dinting South Jn

Glossop

Hadfield

P2021/2693087

P2021/2697916

MAN DU: S&C TAMPING AND S&C MAINTENANCE 
SANDBACH SOUTH JN.



TFW: DIVERT VIA WCML AND CHAT MOSS.

VT: DIVERT VIA MACCLESFIELD

XC: 1O10 DIVERT VIA KIDSGROVE AND STOKE

NORTHERN: START/TERMINATE HOLMES CHAPEL
RAIL REPLACEMENT TO OPERATE

FREIGHT: DIVERT -RETIME

NORTHERN SERVICES FOR 
GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN
WITH RAIL REPLACEMENT BUS SERVICE IN 
OPERATION.



WORK CONTENT:

PLTR DINTING

NW1009
NW5001

NW5015
NW5017
NW5019

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

06/09/21

09/08/21

09/08/21

09/08/21

09/08/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0400 Mon (54 hrs)

Affected

Possession

Possession

Possession

Possession

Line X

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down & Up Fast

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Denbigh Hall North 
Jn

Euston

Camden Jn

Euston

Ledburn Jn

P2021/2679059

P2021/2678901

P2021/2681452

LINE X 7 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Bridge 7 Jacking works

IP Renewals - UB9e canal

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR:

East/West: Bletchley Flyover

MD101

MD101

MD101

24/07/21

07/08/21

07/08/21

07/08/21

07/08/21

19Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

09/08/21

09/08/21

02/08/21

02/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Platform 1

Down Trent Valley
Fast
Down Trent Valley
Slow
Up Fast

Up Slow

Platform 1

Down Trent Valley
Fast
Down Trent Valley
Slow
Up Fast

Up Slow

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Nuneaton

Nuneaton North Jn

Nuneaton

Nuneaton North Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Nuneaton North 
Jn

Whitehouse Jn

Nuneaton

Rugby Trent 
Valley Jn

Nuneaton

Rugby Trent 
Valley Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2669947

P2021/2696099

9 day Blockade



Nuneaton - Stafford

HS2: Fulfem Wood

S&C: Nuneaton

IP Signalling: Rugeley - Colwich

PLTR: Amington (54hrs Sat-Sun 18)

PLTR: Whitley Lane (54hrs Tue-Thu)

IP Renewals: FB49c Caldecote

IP Renewals: UB50 Caldecote (54hrs work around 
PLTR)

IP Renewals: FB76A Bolehall

IP Renewals: FB124 Rugeley Station FB (16hrs, plus 
work around PLTR)



54hrs

Rugby - Nuneaton (Weekend 19)

PLTR: Parkfield Rd Viaduct (weekend 19)



ALL TRAINS TO DIVERT VIA WEST MIDLANDS



NUNEATON STATION PLATFROM 1 ONLY TO BE 
AVAILABLE FOR WMT TRAIN SERVICE TO 
COVENTRY THROUGHOUT EXCEPT BETWEEN 
2230 SAT TO 0500 MON.



NUNEATON PLATFORM 6 & 7 NOT TO BE 
AFFECTED BY THIS POSSESSION AND A ROUTE 
BETWEEN HINCKLEY AND WHITACRE JN TO BE 
MAINTAINED THROUGHOUT EXCEPT FOR 
AGREED NBS TIMES

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

MD101
NW1001

EA1310
MD150
MD155
MD160

31/07/21

31/07/21

31/07/21

31/07/21

07/08/21

07/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1400 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/10/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

1400 Sun

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Birmingham New 
Street

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Birmingham New 
Street

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2717104

P2021/2688455

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

MD301
MD306
MD501

GW200
GW240
GW250
GW277
GW310
MD401

01/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2235 Sat

0125 Sat

0125 Sat

2245 Sat

0035 Sun

0035 Sun

08/08/21

20/09/21

20/09/21

08/08/21

08/08/21

08/08/21

0935 Sun

0425 Mon

0425 Mon

0840 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

All Lines

All Lines

All Lines

All Lines

Down and Up 
Manchester 
Independent

Tackley

Aylesbury

Aylesbury

Weaver Jn

Holmes Chapel

Sandbach South Jn

Wolvercot Jn

Princes 
Risborough

Princes 
Risborough

Crewe North Jn

Crewe North Jn

Salop Goods Jn

P2021/2686891

P2021/2676853

P2021/2676860

P2021/2677163

P2021/2693106

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Kidlington DM (2100) - 51383517 TRS

DCL 68m69ch-69m53ch

Track HO TRS

All Lines: 11hrs

TSR: 80mph

Sun N F-U

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3. 6 Weeks Blockade for Option 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

PLTR: Coppenhall Drainage

MAN DU: S&C TAMPING AND S&C MAINTENANCE 
SANDBACH NORTH JN.



TFW: DIVERT VIA WCML AND CHAT MOSS.

AWC: DIVERT VIA MACCLESFIELD

XC: 1O10 DIVERT VIA KIDSGROVE AND STOKE

NORTHERN: START/TERMINATE HOLMES CHAPEL
RAIL REPLACEMENT TO OPERATE

FREIGHT: DIVERT -RETIME

GW200
MD401

MD720

MD720

NW1001

NW1009
NW5001

07/08/21

26/06/21

07/08/21

07/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Fri

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

2115 Thu

0700 Fri

2345 Sun

2345 Sun

0025 Sun

0025 Sun

0025 Sun

17/08/21

16/08/21

17/08/21

17/08/21

18/08/21

18/08/21

19/08/21

19/08/21

20/08/21

23/08/21

20/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

0700 Tue

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

0700 Mon

2115 Fri

0510 Mon

0510 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

All Lines

Down & Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Blackpool South

Blackpool North

Dinting East Jn

Dinting West Jn

Hyde Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Kirkham North Jn

Preston Fylde Jn

Dinting South Jn

Glossop

Hadfield

P2021/2699244

P2021/2681448

P2021/2697921

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN WREXHAM 
GENERAL AND BIDSTON THROUGHOUT. 

ACCESS AVAILABVLE TO DEE MARSH STEEL 
WORKS BETWEEN 0700 AND 2115, TUESDAY, 
WEDNESDAY, AND THURSDAY ONLY.



work content: plain line track renewals at multiple sites

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

NORTHERN SERVICES FOR 
GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN
WITH RAIL REPLACEMENT BUS SERVICE IN 
OPERATION.



WORK CONTENT:

PLTR DINTING

NW3007

NW4005
NW4007

NW5015
NW5017
NW5019

13/08/21

16/08/21

16/08/21

17/08/21

17/08/21

18/08/21

18/08/21

19/08/21

19/08/21

19/08/21

20/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

0200 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2021/2673797 C20 REBALLAST

HIGH OUTPUT

DORE STATION/HEELEY

124225 



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m37ch and 158m20ch

C20 Reballast ABC - High 
Output

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6569782
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

2155 Mon

2155 Mon

08/08/21

08/08/21

08/08/21

10/08/21

10/08/21

0740 Sun

0740 Sun

1140 Sun

0555 Tue

0555 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Tapton Jn

Chesterfield North
Jn

Dore South Jn

P2021/2673797

P2021/2678140 HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m41ch and 152m40ch

C20 Reballast ABC - High 
Output

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6611157

Week 19  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

11/08/21

11/08/21

12/08/21

12/08/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678226

P2021/2678227

HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

10/08/21

10/08/21

11/08/21

11/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611175

W2021/6611176
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EAS - Section 7
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EAS_V2_2021

2155 Thu

2155 Thu

13/08/21

13/08/21

0555 Fri

0555 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678228 HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m41ch and 152m40ch

C20 Reballast ABC - High 
Output

12/08/21

12/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611177
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

2230 Sat

2230 Sat

0245 Sun

06/09/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0400 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line X

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down & Up Fast

Down TV Slow / 
Down Stafford / 
Down Stafford 
Fast
Up TV Fast/Up 
Fast/Up 
Stafford/Up 
Stafford Fast
Down Stafford 
Slow
Up Stafford Slow

Down and Up DC 
Electric

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Denbigh Hall North 
Jn

Stafford Trent Valley
Jn No.1

Stafford Trent Valley
Jn No.1

Watford Junction

Euston

Camden Jn

Euston

Ledburn Jn

Nuneaton North 
Jn

Whitehouse Jn

Camden Jn

P2021/2679059

P2021/2678902

P2021/2681455

P2021/2669957

P2021/2678869

LINE X 7 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Bridge 7 Jacking works

IP Renewals - UB9e canal

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR:

East/West: Bletchley Flyover

Work Content: HS2 Follow Up Work at Fulfen Wood



Work Content: Atherstone PLTR

Work Content: Tamworth Drainage PLTR



ALL TRAINS TO DIVERT VIA WEST MIDLANDS

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SUN



Work Content : 

PLTR - South Kenton

1 in 13 maintenance strategy

MD101

MD101

MD101

MD101
NW1001

MD120

24/07/21

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

15/08/21

20Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

0015 Sun

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

03/10/21

16/08/21

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

0120 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 1

Down and Up 
Grand

Acton Canal Wharf 
Jn

Acton East

Gunnersbury Jn

Acton Wells Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kew East Jn

Acton Wells Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Aston South Jn

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Stechford 
Crossover GF

P2021/2698575

P2021/2696100

P2021/2717104

P2021/2735690

SHUNT MOVES VIA NL1039 SIGNAL ARE NOT 
AVAILABLE FOR ELECTRIC TRACTION DUE TO 
ISOLATION

ARL NORTH LONDON LINE SERVICES TO RUN TO 
WILLESDEN LOW LEVEL



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

AGREED INFORMALLY AT V1 EAS WORKSHOP IN 
DEC 2019, PUBLISHED IN V2 FOR FORMAL 
AGREEMENT

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

MD315

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

01/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

15/08/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688456

P2021/2698856

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Kidlington DM (2100) - 51383517 TRS

DCL 68m69ch-69m53ch

Track HO TRS

All Lines: 11hrs

TSR: 80mph

Sun N F-U

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

16/08/21

16/08/21

16/08/21

16/08/21

14/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0700 Sat

0700 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

0125 Sat

14/08/21

14/08/21

16/08/21

16/08/21

16/08/21

16/08/21

20/09/21

1045 Sat

1045 Sat

0130 Mon

0430 Mon

0430 Mon

0430 Mon

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Derby 
Goods

Down Fast/Main

Up Main/Fast

All Lines

Down Derby 
Goods

Up Derby Slow

Down Fast/Main

Up Main/Fast

All Lines

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Aylesbury

Castle Bromwich 
Jn

Water Orton West
Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Washwood Heath
East Jn

Water Orton West
Jn

Princes 
Risborough

P2021/2676880

P2021/2676853

Work Content: HS2 Enabling works between Water 
Orton West Jn & Landor St Jn



Work Content: HS2 ONW - SAS Bridge Piling works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. THIS ALLOWS PASSAGE 
FOR DBC 4M30 & 0G30



DBC 4O30 NOT TO RUN



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY 



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0430 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0500 MON

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

MD501

MD720

14/08/21

14/08/21

14/08/21

16/08/21

16/08/21

16/08/21

26/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0125 Sat

2245 Sat

2355 Fri

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

2115 Thu

0700 Fri

20/09/21

15/08/21

17/08/21

16/08/21

17/08/21

17/08/21

18/08/21

18/08/21

19/08/21

19/08/21

20/08/21

23/08/21

20/08/21

0425 Mon

0840 Sun

0700 Tue

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

0700 Mon

2115 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

All Lines

Down & Up Main

Aylesbury

Weaver Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Princes 
Risborough

Crewe North Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

P2021/2676860

P2021/2677164

P2021/2699244

Work Content: HS2 Engineering works on the PRA - 
Option 3. 6 Weeks Blockade for Option 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

PLTR: Coppenhall Drainage

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN WREXHAM 
GENERAL AND BIDSTON THROUGHOUT. 

ACCESS AVAILABVLE TO DEE MARSH STEEL 
WORKS BETWEEN 0700 AND 2115, TUESDAY, 
WEDNESDAY, AND THURSDAY ONLY.



work content: plain line track renewals at multiple sites

MD720

NW1001

NW3007

07/08/21

14/08/21

13/08/21

16/08/21

16/08/21

17/08/21

17/08/21

18/08/21

18/08/21

19/08/21

19/08/21

19/08/21

20/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS_V2_2021

0025 Sun

0025 Sun

0025 Sun

16/08/21

16/08/21

16/08/21

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Dinting East Jn

Dinting West Jn

Hyde Jn

Dinting South Jn

Glossop

Hadfield

P2021/2697923 NORTHERN SERVICES FOR 
GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN
WITH RAIL REPLACEMENT BUS SERVICE IN 
OPERATION.



WORK CONTENT:

PLTR DINTING

NW5015
NW5017
NW5019

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0200 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2021/2673843 C20 REBALLAST

HIGH OUTPUT

DORE STATION/HEELEY

124225 



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m37ch and 158m20ch

C20 Reballast ABC - High 
Output

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6573577
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

2300 Mon

2300 Mon

2300 Tue

2300 Tue

15/08/21

15/08/21

15/08/21

17/08/21

17/08/21

18/08/21

18/08/21

0740 Sun

0740 Sun

1140 Sun

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Tapton Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2673843

P2021/2678085

P2021/2678086

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

Follow Up Tamping

Follow-Up Work

15/08/21

15/08/21

15/08/21

16/08/21

16/08/21

17/08/21

17/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6611135

W2021/6611143

Week 20  - Continued
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EAS_V2_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

19/08/21

19/08/21

20/08/21

20/08/21

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678087

P2021/2678088

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

Follow-Up Work

Follow-Up Work

18/08/21

18/08/21

19/08/21

19/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611152

W2021/6611153
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

0015 Sun

06/09/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

03/10/21

23/08/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

0400 Mon (54 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

0120 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line X

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down & Up Fast

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 1

Down and Up 
Grand

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Denbigh Hall North 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Aston South Jn

Euston

Camden Jn

Euston

Ledburn Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

Stechford 
Crossover GF

P2021/2679059

P2021/2678903

P2021/2681456

P2021/2696101

P2021/2717104

P2021/2735691

LINE X 7 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Bridge 7 Jacking works

IP Renewals - UB9e canal

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR:

East/West: Bletchley Flyover

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

AGREED INFORMALLY AT V1 EAS WORKSHOP IN 
DEC 2019, PUBLISHED IN V2 FOR FORMAL 
AGREEMENT

MD101

MD101

MD101

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

MD315

24/07/21

21/08/21

21/08/21

21/08/21

21/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

01/08/21

22/08/21

21Week
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EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

22/08/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688457

P2021/2698866

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Bletchington Down (2100) - 51383717 BCS

DCL 70m23ch-71m10ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph

Sun N Follow Up

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

23/08/21

21/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

1045 Sat

27/08/21

23/08/21

2359 Fri

0530 Mon

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Up Derby Slow

Landor Street Jn

Landor Street Jn

Castle Bromwich 
Jn

Castle Bromwich 
Jn

P2021/2669958 Work Content: HS2 Enabling works at various 
locations between Castle Bromwich Jn & Landor St Jn




¿ A47 Heartlands Road Bridge demolition

¿ Aston Church Road Bridge preparatory works

¿ Saltley Viaduct Bridge preparatory works

¿ River Rea re-alignment

¿ HS2 ONW - SAS bridge Piling works



ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL TO BE MAINTAINED FROM ST. 
ANDREWS JN AND CASTLE BROMWICH JN 
DIRECTIONS FROM 0001 SAT TO 1045 SAT AND 
0530 MON TO 2359 FRI



XC TRAIN SERVICES TO DIVERT VIA ALREWAS, 
LICHFIELD CITY, GRAVELLY HILL, ASTON TO 
BIRMINGHAM NEW STREET. 



XC TRAINS TO DIVERT VIA WATER ORTON, 
SUTTON PARK, WALSALL, TAME BRIDGE 
PARKWAY, PERRY BARR, ASTON PROOF HOUSE 
JN OR VIA SOHO ROAD & SOHO SOUTH JN



FREIGHT TO DIVERT VIA SUTTON PARK, 
WALSALL, SOHO ROAD, GALTON JN, 
STOURBRIDGE, WORCESTER TO ABBOTSWOOD 
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R) 
SUTTON PARK, WATER ORTON, NUNEATON, 
COVENTRY, LEAMINGTON & OXFORD 



NO ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL BETWEEN 1045 SATURDAY & 0530 
MONDAY 



NO ACCESS TO/FROM JAGUAR CAR PLANT AT 
CASTLE BROMWICH BETWEEN 1045 SATURDAY 
AND 0530 MONDAY



NO ACCESS TO SALTLEY DEPOT AND EMR 
SIDINGS THROUGHOUT THE POSSESSION

MD501
MD570

21/08/21

21/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS_V2_2021

2315 Sat

0125 Sat

0125 Sat

2340 Thu

23/08/21

20/09/21

20/09/21

31/08/21

0345 Mon

0425 Mon

0425 Mon

0540 Tue

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Water Orton East Jn

Aylesbury

Aylesbury

Crewe South Jn

Nuneaton North 
Jn

Princes 
Risborough

Princes 
Risborough

Kidsgrove

P2021/2676092

P2021/2676853

P2021/2676860

P2021/2689304

Work Content: Watton House Viaducts HS2



Work Content: Arley Tunnel East Approach (Down 
Line) PLTR



TRAINS TO TERMINATE AT NUNEATON - RAIL 
REPLACEMENT SERVICE TO OPERATE



NO ACCESS TO HAMS HALL FREIGHT TERMINAL



FREIGHT TO DIVERT

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3. 6 Weeks Blockade for Option 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

CREWE HUB WORKS -  BARTHOMLEY LC WORKS

MD555

MD720

MD720

NW1005

21/08/21

26/06/21

07/08/21

26/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS - Section 7
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EAS_V2_2021

2355 Fri

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

2115 Thu

0700 Fri

2245 Sat

2235 Sat

0025 Sun

0025 Sun

0025 Sun

17/08/21

16/08/21

17/08/21

17/08/21

18/08/21

18/08/21

19/08/21

19/08/21

20/08/21

23/08/21

20/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

0700 Tue

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

0700 Mon

2115 Fri

0500 Mon

0530 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

All Lines

Down & Up Main

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Mow Cop LC 
(CCTV)

Cheadle Hulme

Dinting East Jn

Dinting West Jn

Hyde Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Bradwell Jn

Macclesfield

Dinting South Jn

Glossop

Hadfield

P2021/2699244

P2021/2677171

P2021/2677863

P2021/2697924

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN WREXHAM 
GENERAL AND BIDSTON THROUGHOUT. 

ACCESS AVAILABVLE TO DEE MARSH STEEL 
WORKS BETWEEN 0700 AND 2115, TUESDAY, 
WEDNESDAY, AND THURSDAY ONLY.



work content: plain line track renewals at multiple sites

Work Content: Peacock Hay Road PLTR / Fir Trees 
Drainage



RAIL REPLACEMENT SERVICE TO OPERATE

PLTR: COT Adlington North / Cheadle Hulme 
Drainage

NORTHERN SERVICES FOR 
GLOSSOP/HADFIELD/DINTING TO BE WITHDRAWN
WITH RAIL REPLACEMENT BUS SERVICE IN 
OPERATION.



WORK CONTENT:

PLTR DINTING

NW3007

NW5009

NW5009

NW5015
NW5017
NW5019

13/08/21

16/08/21

16/08/21

17/08/21

17/08/21

18/08/21

18/08/21

19/08/21

19/08/21

19/08/21

20/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021
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EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

0200 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2021/2673846 C20 REBALLAST

HIGH OUTPUT

DORE STATION/HEELEY

124225 



C9 PLTR 

TAPTON JN

1100

WD



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m37ch and 158m20ch

146m0ch and 147m40ch

C20 Reballast ABC - High 
Output

C9 Resleeper Reballast - 
Trax

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6573578

W2021/6610583

Week 21  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

22/08/21

22/08/21

22/08/21

0740 Sun

0740 Sun

1140 Sun

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Sheffield South 
Jn

Chesterfield 
South Jn

P2021/2673846 22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0140 Sat

0140 Sat

0140 Sat

0130 Sat

0140 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/09/21

31/08/21

31/08/21

31/08/21

31/08/21

29/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

0300 Mon

0500 Tue (50 hrs)

0500 Tue

0500 Tue

0400 Tue (76 hrs)

0840 Sun (7 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line X

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Down & Up Fast

Down & Up Slow

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Denbigh Hall North 
Jn

Denbigh Hall North 
Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Euston

Camden Jn

Euston

Watford Junction

Watford Junction

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2679059

P2021/2678897

P2021/2681366

P2021/2696102

LINE X 7 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Bridge 7 jacking works

IP Renewals - UB9e canal

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

PLTR: Cheddington DF

PLTR: Harrow & Wealdstone

East/West: Bletchley Flyover

S&C: Tring Abandonment

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

MD101

MD101

MD101
MD140

EA1310
MD150
MD155
MD160

24/07/21

28/08/21

28/08/21

28/08/21

28/08/21

29/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

22Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2021/2679279 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

1400 Sun

0015 Sun

2235 Sat

31/08/21

03/10/21

30/08/21

29/08/21

0500 Tue

1400 Sun

0120 Mon

0935 Sun

Possession

Possession

Possession

Possession

All Lines

Platform 1

Down and Up 
Grand

Down and Up 
Cherwell Valley

Birmingham 
International South 
Jn

Birmingham New 
Street

Aston South Jn

Heyford

Long Lawford Jn

Birmingham New 
Street

Stechford 
Crossover GF

Wolvercot Jn

P2021/2669854

P2021/2717104

P2021/2735692

P2021/2686892

Work Content: HS2 Carol Green - Installation of T 
beams and other prep works



Work Content: Beechwood Tunnel PLTR



Work Content: Pinley Re-Railing



CROSS-COUNTRY SERVICES TO DIVERT VIA 
SOLIHULL



FREIGHT TO BE DIVERTED



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BIRMINGHAM INTERNATIONAL AND 
RUGBY.



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN NUNEATON - COVENTRY AND 
LEAMINGTON SPA.



NO WEST MIDLAND TRAINS OUT-STABLING AT 
COVENTRY STATION EFFECTED TRAINS TO 
STABLE IN BIRMINGHAM INTERNATIONAL 
STATION PLATFORMS 2, 3, 4 & 5.

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

AGREED INFORMALLY AT V1 EAS WORKSHOP IN 
DEC 2019, PUBLISHED IN V2 FOR FORMAL 
AGREEMENT

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Tackley UM (1100) - 51301612 TRS

DCL 71m73ch-72m40ch

Track HO TRS

All Lines: 11hrs

TSR: 80mph

Sun N F-U

MD301

MD301
MD306
MD501

MD315

GW200
MD401

29/08/21

01/08/21

29/08/21

28/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

1045 Sat

2315 Sat

31/08/21

31/08/21

30/08/21

0430 Tue

0430 Tue

0400 Mon

Possession

Possession

Possession

Down and Up 
Derby Fast
Down Derby 
Goods
Up Derby Slow

All Lines

Landor Street Jn

Landor Street Jn

Water Orton East Jn

Castle Bromwich 
Jn

Castle Bromwich 
Jn

Nuneaton North 
Jn

P2021/2669959

P2021/2676093

Work Content: HS2 Enabling works at various 
locations between Castle Bromwich Jn & Landor St Jn




¿ A47 Heartlands Road Bridge demolition

¿ Aston Church Road Bridge preparatory works

¿ Saltley Viaduct Bridge preparatory works

¿ River Rea re-alignment

¿ HS2 ONW - SAS bridge Piling works



ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL TO BE MAINTAINED FROM ST. 
ANDREWS JN AND CASTLE BROMWICH JN 
DIRECTIONS FROM 0001 SAT TO 1045 SAT 



XC TRAIN SERVICES TO DIVERT VIA ALREWAS, 
LICHFIELD CITY, GRAVELLY HILL, ASTON TO 
BIRMINGHAM NEW STREET. 



XC TRAINS TO DIVERT VIA WATER ORTON, 
SUTTON PARK, WALSALL, TAME BRIDGE 
PARKWAY, PERRY BARR, ASTON PROOF HOUSE 
JN OR VIA SOHO ROAD & SOHO SOUTH JN



FREIGHT TO DIVERT VIA SUTTON PARK, 
WALSALL, SOHO ROAD, GALTON JN, 
STOURBRIDGE, WORCESTER TO ABBOTSWOOD 
JN OR VIA SUTTON PARK TO BESCOT DGL (R/R) 
SUTTON PARK, WATER ORTON, NUNEATON, 
COVENTRY, LEAMINGTON & OXFORD 



NO ACCESS TO LAWLEY STREET FREIGHTLINER 
TERMINAL BETWEEN 1045 SATURDAY & 0430 
TUESDAY 



NO ACCESS TO/FROM JAGUAR CAR PLANT AT 
CASTLE BROMWICH BETWEEN 1045 SATURDAY 
AND 0430 TUESDAY



NO ACCESS TO SALTLEY DEPOT AND EMR 
SIDINGS THROUGHOUT THE POSSESSION

Work Content: Watton House Viaducts HS2



Work Content: Church Lane PLTR



TRAINS TO TERMINATE AT NUNEATON - RAIL 
REPLACEMENT SERVICE TO OPERATE



NO ACCESS TO HAMS HALL FREIGHT TERMINAL



FREIGHT TO DIVERT

MD501
MD570

MD555

28/08/21

28/08/21

28/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued

Page 241 of 303Page 241 of 303



s7_2021_LNW.pdf Page         242 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0125 Sat

0125 Sat

2340 Thu

0005 Sat

2235 Sat

20/09/21

20/09/21

31/08/21

06/09/21

30/08/21

0425 Mon

0425 Mon

0540 Tue

0530 Mon

0900 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Aylesbury

Aylesbury

Crewe South Jn

Chester East Jn

Cheadle Hulme

Princes 
Risborough

Princes 
Risborough

Kidsgrove

Crewe North Jn

Congleton

P2021/2676853

P2021/2676860

P2021/2689304

P2021/2678069

P2021/2677890

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3. 6 Weeks Blockade for Option 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

CREWE HUB WORKS -  BARTHOMLEY LC WORKS

PLTR: Haslin Crescent Drainage

LIV DU: Wet Beds/Tamp/Maintenance

PLTR: COT Gaw End / Cheadle Hulme Drainage

MD720

MD720

NW1005

NW3001

NW5009

26/06/21

07/08/21

26/08/21

04/09/21

28/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sat

31/08/21

31/08/21

31/08/21

31/08/21

29/08/21

29/08/21

29/08/21

29/08/21

31/08/21

0445 Tue

0445 Tue

0445 Tue

0445 Tue

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0515 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

United FC Halt 
Line

Trafford Park 
Reception 1 & 2

Trafford Park 
Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

Flixton

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Windsor Bridge 
South Jn

Astley LC

Deal Street Jn

Windsor Bridge 
South Jn

Hunts Cross

Castlefield Jn

Trafford Park

Trafford Park 
West Jn

Brewery Jn

Deal Street Jn

Miles Platting Jn

Oxford Road

Birchwood

P2021/2697528

P2021/2680692

No Access to Trafford Park Sidings throughout.



WORK CONTENT:

CD SIG: TRAFFORD PARK RE-SIGNALLING

IP CIVILS: Birchwood & Hunts Cross (excl) 

MAJ UB117 Rolleston St (18m 10c), MAJ UB129 
Bewsey St (18m 22c) and MAJ UB130 Foundry St 
(18m 22c) Bridge Reconstructions

NW6003

NW6003

28/08/21

28/08/21

28/08/21

28/08/21

29/08/21

29/08/21

29/08/21

29/08/21

28/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0140 Sat

0140 Sat

0140 Sat

1400 Sun

0015 Sun

06/09/21

06/09/21

06/09/21

06/09/21

03/10/21

06/09/21

0300 Mon

0400 Mon (50 hrs)

0400 Mon

0400 Mon

1400 Sun

0120 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Line X

Down & Up Fast

Line D,E,X

Platforms 12 to 16

Platform 1

Down and Up 
Grand

Camden Jn

West London Jn 
(Willesden)

Camden Jn

Euston

Birmingham New 
Street

Aston South Jn

Euston

Camden Jn

Euston

Birmingham New 
Street

Stechford 
Crossover GF

P2021/2679059

P2021/2678904

P2021/2717104

P2021/2735693

LINE X 7 week blockade



Traffic Remarks - TBC

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2 - Bridge 7 Jacking works

IP Renewals - UB9e canal

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

AGREED INFORMALLY AT V1 EAS WORKSHOP IN 
DEC 2019, PUBLISHED IN V2 FOR FORMAL 
AGREEMENT

MD101

MD101

MD301
MD306
MD501

MD315

24/07/21

04/09/21

04/09/21

04/09/21

01/08/21

05/09/21

23Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2696982 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW260
GW277
GW310
MD401

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2235 Sat

0700 Sat

0700 Sat

1045 Sat

0130 Mon

0130 Mon

0130 Mon

05/09/21

04/09/21

04/09/21

06/09/21

06/09/21

06/09/21

06/09/21

0935 Sun

1045 Sat

1045 Sat

0130 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down Derby 
Goods

Down Fast/Main

Up Main/Fast

All Lines

Down Derby 
Goods

Up Derby Slow

Down Fast/Main

Up Main/Fast

Tackley

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Landor Street Jn

Wolvercot Jn

Castle Bromwich 
Jn

Water Orton West
Jn

Water Orton West
Jn

Castle Bromwich 
Jn

Washwood Heath
East Jn

Water Orton West
Jn

P2021/2686893

P2021/2676881

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Sandy LX to Roundham Up (1100) - 
51300917/51385317/51300817

DCL 68m-68m46ch

Track HO TRS

All Lines: 11hrs

TSR: 80mph

Sun N F-U

Work Content: HS2 Enabling works between Water 
Orton West Jn & Landor St Jn

¿ HS2 ONW - SAS bridge Piling works



XC SERVICES TO DIVERT VIA WICHNOR JN, 
LICHFIELD CITY, ERDINGTON, ASTON & PROOF 
HOUSE JN 



FREIGHT TO DIVERT VIA SUTTON PARK & 
WALSALL 



ACCESS TO JAGUAR SIDINGS AVAILABLE UNTIL 
1045 SATURDAY FROM EITHER DIRECTION VIA 
UP DERBY SLOW ONLY. THIS ALLOWS PASSAGE 
FOR DBC 4M30 & 0G30



DBC 4O30 NOT TO RUN



ACCESS TO JAGUAR SIDINGS FROM 0130 
MONDAY FROM CASTLE BROMWICH JN 
DIRECTION ONLY VIA UP DERBY SLOW LINE 
ONLY 



ACCESS TO BE MAINTAINED TO LAWLEY STREET 
FREIGHTLINER TERMINAL FROM ST ANDREWS JN
AND CASTLE BROMWICH JN UNTIL 1045 
SATURDAY USING BI-DI UP DERBY SLOW ONLY 



NO ACCESS TO LAWLEY STREET TERMINAL 
BETWEEN 1045 SAT & 0430 MON 



NO ACCESS TO FORMER SALTLEY DEPOT SIDING
& EMR BETWEEN 0700 SAT AND 0430 MON

GW200
MD401

MD501

04/09/21

04/09/21

04/09/21

04/09/21

06/09/21

06/09/21

06/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2315 Sat

2315 Sat

2315 Sat

0125 Sat

0125 Sat

2205 Sun

0005 Sat

06/09/21

06/09/21

06/09/21

20/09/21

20/09/21

06/09/21

06/09/21

0400 Mon

0400 Mon

0400 Mon

0425 Mon

0425 Mon

0455 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All

All Lines

All Lines

All Lines

All Lines

All Lines

Water Orton East Jn

Whitacre Jn

Kingsbury Jn

Aylesbury

Aylesbury

Willaston LC

Chester East Jn

Abbey Jn

Kingsbury Jn

Tamworth (High 
Level)

Princes 
Risborough

Princes 
Risborough

Crewe Jn

Crewe North Jn

P2021/2676095

P2021/2676853

P2021/2676860

P2021/2670831

P2021/2678069

Work Content: HS2 - Watton House Viaducts 

Work Content: PLTR - Wilnecote Lane 

Work Content: PLTR - Church Lane 



TRAINS TO TERMINATE AT NUNEATON - RAIL 
REPLACEMENT SERVICE TO OPERATE



NO ACCESS TO HAMS HALL FREIGHT TERMINAL



FREIGHT TO DIVERT

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3. 6 Weeks Blockade for Option 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

PLTR: Haslin Crescent Drainage

LIV DU: Wet Beds/Tamp/Maintenance

MD555

MD720

MD720

GW731
GW735
NW1007

NW3001

04/09/21

04/09/21

04/09/21

26/06/21

07/08/21

05/09/21

04/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2245 Sat

2045 Sat

2045 Sat

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

06/09/21

05/09/21

05/09/21

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0500 Mon

1630 Sun

1630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down Main

Up Main

All Lines

All Lines

Guide Bridge West 
Jn

Stalybridge Jn

Slade Lane Jn

Ardwick Jn

Heald Green North 
Jn

Ardwick Jn

Mow Cop LC 
(CCTV)

Chinley South Jn

Great Rocks Jn

Ardwick Jn

Guide Bridge 
West Jn

Heald Green 
North Jn

Longsight South 
Jn

Manchester 
Airport

Slade Lane Jn

Bradwell Jn

Chinley East Jn

Chinley North Jn

P2021/2678247

P2021/2677172

P2021/2681112

TPE: SERVICES TO/X MANCHESTER AIRPORT TO
START/TERMINATE AT MANCHESTER PICCADILLY
AND DIVERT VIA ORDSALL CHORD.



NORTHERN: MANCHESTER PICCADILLY -

MANCHESTER AIRPORT SERVICE TO BE

WITHDRAWN.



XC: SUN AM: 1O10 TO START FROM STOCKPORT
AND 5O12 TO RUN LATER FROM LONGSIGHT.



AWC: ROUTE TO BE PROVIDED FROM 
LONGSIGHT SOUTH TO STOCKPORT FOR ECS TO
FORM 1A02 AND 1A03.



WORK CONTENT:



MAINTENANCE - ENHANCED MAINTENANCE

OPPORTUNITY

Access on NW5001-3 to be reduced to 0045-0800 
Sun if no significant work declared at DPPP

Work Content: Peacock Hay Road PLTR / Fir tress 
Drainage



RAIL REPLACEMENT SERVICE TO OPERATE

AFFECTED FREIGHT SERVICES TO BE 
WITHDRAWN



WORK CONTENT:

PLTR: CHAPEL TUNNEL

NW5001
NW5003
NW5007
NW5015
NW5021
NW7021

NW5009

NW9003
NW9005

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

04/09/21

04/09/21

04/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

1400 Sun

0010 Sun

13/09/21

03/10/21

13/09/21

0500 Mon

1400 Sun

0515 Mon

Possession

Possession

All Lines

Platform 1

All Lines

Birmingham 
International South 
Jn

Birmingham New 
Street

Perry Barr North Jn

Coventry North Jn

Birmingham New 
Street

Aston North Jn

P2021/2676078

P2021/2717104

P2021/2678763

Work Content: HS2 Carol Green - Installation of T 
beams and other prep works



NOTE: COVENTRY STATION - ALL PLATFORMS 
OPEN TO TRAFFIC



CROSS-COUNTRY SERVICES TO DIVERT VIA 
SOLIHULL



FREIGHT TO BE DIVERTED



TRAINS TO TERMINATE AT COVENTRY - RAIL 
REPLACEMENT SERVICE TO OPERATE BETWEEN 
BIRMINGHAM INTERNATIONAL AND COVENTRY.

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

WEST MIDLAND TRAINS TO DIVERT VIA THE 
SOHO ROAD                                     

WCML TRENT VALLEY'S ARE THE DIVERSIONARY 
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON 
WC



Work Content: SCL Rail - Perry Barr Station Work

MD301

MD301
MD306
MD501

MD320
MD325
MD340 3m15ch and 3m45ch

Station Construction

12/09/21

01/08/21

12/09/21

24Week

W2021/6591431
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2688460 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW277
GW310
MD401

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

13/09/21

13/09/21

13/09/21

13/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2235 Sat

2330 Sat

0100 Sun

0100 Sun

2345 Mon

2345 Mon

13/09/21

13/09/21

13/09/21

13/09/21

14/09/21

14/09/21

0445 Mon

0500 Mon

0500 Mon

0500 Mon

0545 Tue

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

All Lines

Platforms 1, 2, 3, 
4, 5 and 6

All Lines

Platforms 3,4,5,6

All Lines

Tackley

Leamington Spa 
South Jn

Marylebone

Northolt Park

Marylebone

Northolt Park Jn

Wolvercot Jn

Reservoir 
Junction

Marylebone

Marylebone

P2021/2686894

P2021/2680534

P2021/2669515

P2021/2680974

TRAINS TO TERMINATE AT OXFORD AND 
BANBURY.  REPLACEMENT ROAD TRANSPORT 
REQUIRED.  FREIGHT DIVERTED VIA VARIOUS 
ALTERNATIVE LINES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



WORK = 

Wolvercot to Yarnton LX (1100) - 
51300717/51384317TRS

DCL 67m1ch-67m75ch

Track HO TRS

All Lines: 28 hours

TSR: 80mph

Sun N F-U



Roundham Underbridge

DCL 68m37ch-68m37ch

Structures: Repairs

All Lines: 28 hours

TRAINS TO TERMINATE AT BANBURY FROM THE 
SOUTH

TRAINS TO TERMINATE AT LEAMINGTON SPA 
FROM THE NORTH

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA & BANBURY



Work Content: PLTR - Harbury Tunnel

Work Content: 

Lords Covered Way PLTR

Marylebone Station Tamping

Wembley Station Track Drainage



ROUTE PRINCES RISBOROUGH TO WEST EALING 
TO BE OPEN



NO ACCESS TO CHILTERN WEMBLEY DEPOT



TAMPERS FOR MARYLEBONE STATION S&C 
TAMPING TO BE STABLED IN WALL SIDING 
BEFORE 2200 SATURDAY



NO CHILTERN UNITS TO BE STABLED AT 
MARYLEBONE STATION.

Work Content: PLTR Tamping and Follow up Work at 
Lords Covered Way and Wembley Stadium 



CHILTERNS TO STABLE IN PLATFORMS 1 & 2



RAIL REPLACEMENT SERVICE TO OPERATE

GW200
MD401

MD401

MD701
MD710

MD701
MD710
MD715

11/09/21

11/09/21

12/09/21

12/09/21

13/09/21

13/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2345 Tue

2345 Tue

2345 Wed

2345 Wed

2345 Thu

2345 Thu

0800 Sun

0800 Sun

0125 Sat

0125 Sat

0005 Sat

15/09/21

15/09/21

16/09/21

16/09/21

17/09/21

17/09/21

12/09/21

12/09/21

20/09/21

20/09/21

13/09/21

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

2350 Sun

2350 Sun

0425 Mon

0425 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Platforms 3,4,5,6

All Lines

Platforms 3,4,5,6

All Lines

Platforms 3,4,5,6

All Lines

Down/Up 
Wycombe

Down and Up 
Greenford/Branch

All Lines

All Lines

All Lines

Marylebone

Northolt Park Jn

Marylebone

Northolt Park Jn

Marylebone

Northolt Park Jn

South Ruislip

Greenford West Jn

Aylesbury

Aylesbury

Chester East Jn

Marylebone

Marylebone

Marylebone

Greenford West 
Jn

West Ealing

Princes 
Risborough

Princes 
Risborough

Crewe North Jn

P2021/2680987

P2021/2680988

P2021/2680989

P2021/2734006

P2021/2676853

P2021/2676860

P2021/2678092

Work Content: PLTR Tamping and Follow up Work at 
Lords Covered Way and Wembley Stadium 



CHILTERNS TO STABLE IN PLATFORMS 1 & 2



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: PLTR TAMPING and Follow up Work 
at Lords Covered Way and Wembley Stadium 



CHILTERNS TO STABLE IN PLATFORMS 1 & 2



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: PLTR TAMPING and Follow up Work 
at Lords Covered Way and Wembley Stadium 



CHILTERNS TO STABLE IN PLATFORMS 1 & 2



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

Work Content: HS2 Engineering works on the PRA - 
Option 3. 6 Weeks Blockade for Option 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

PLTR: Aston Hall Drainage

LIV DU: Wet Beds/Tamp/Maintenance

MD701
MD710
MD715

MD701
MD710
MD715

MD701
MD710
MD715

GW110
GW174
MD705

MD720

MD720

NW3001

14/09/21

14/09/21

15/09/21

15/09/21

16/09/21

16/09/21

12/09/21

12/09/21

26/06/21

07/08/21

11/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2350 Sat

2045 Sat

2045 Sat

12/09/21

12/09/21

12/09/21

1815 Sun

1630 Sun

1630 Sun

Possession

Possession

Possession

All Lines

All Lines

All Lines

Llandudno Jn

Chinley South Jn

Great Rocks Jn

Llandudno Jn

Chinley East Jn

Chinley North Jn

P2021/2706900

P2021/2681124

AMENDED TRAIN WORKING, WITH REPLACEMENT
ROAD SERVICE BETWEEN RHYL AND BANGOR. 
NO TRAINS TO OUTSTABLE AT LLANDUDNO JN. 

work content MPSB.



TO BE READ IN CONJUCTION WITH 
P2019/2678092.

BETWEEN CREWE AND CHESTER.

AFFECTED FREIGHT SERVICES TO BE 
WITHDRAWN



WORK CONTENT:

PLTR: CHAPEL TUNNEL

NW3001
NW3015
NW3017

NW9003
NW9005

11/09/21

11/09/21

11/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0140 Sat

1400 Sun

0010 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

20/09/21

03/10/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

0300 Mon

1400 Sun

0515 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line D,E,X

Platforms 12 to 16

Platform 1

All Lines

Up Main

Down Oxford

Up Oxford Relief

Down Oxford 
Relief

Down and Up 
Cherwell Valley

Camden Jn

Birmingham New 
Street

Perry Barr North Jn

Wolvercot Jn

Wolvercot South Jn

Wolvercot South Jn

Heyford

Euston

Birmingham New 
Street

Aston North Jn

Hinksey North

Oxford Station 
South Jn

Oxford

Wolvercot Jn

P2021/2678947

P2021/2717104

P2021/2678764

P2021/2698970

P2021/2686895

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Tower Crane Erection

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

WEST MIDLAND TRAINS TO DIVERT VIA THE 
SOHO ROAD                                     

WCML TRENT VALLEY'S ARE THE DIVERSIONARY 
ROUTE AND NOT TO BE BLOCKED BETWEEN SUN
PM/MON AM POSSESSIONS TO BE LEFTED ON 
WC



Work Content: SCL Rail - Perry Barr Station Work

NO SERVICES OPERATING BETWEEN OXFORD 
AND BANBURY.



ALL DOWN COTSWOLD SERVICES TO RUN OVER 
THE DOWN OXFORD RELIEF LINE.

ALL UP COTSWOLD SERVICES TO RUN OVER THE
UP OXFORD RELIEF LINE.

ALL CHILTERN RAILWAY SERVICES TO RUN OVER
THE UP BLETCHLEY LINE BETWEEN OXFORD 
PARKWAY AND OXFORD PLATFORMS 1+2.



WORK DETAILS = HOBCS OXFORD NORTH

TRAINS TO TERMINATE AT OXFORD AND 
BANBURY.  REPLACEMENT ROAD TRANSPORT 
REQUIRED.  FREIGHT DIVERTED VIA VARIOUS 
ALTERNATIVE LINES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



WORK = 

Roundham Underbridge

DCL 68m37ch-68m37ch

Structures: Repairs

All Lines: 52 hours



Tackley GF

DCL 72m53ch-72m69ch

Maintenance: Tamping

All Lines: 12hrs

MD101

MD301
MD306
MD501

MD320
MD325
MD340

GW200
GW277
GW310
MD401

GW200
MD401

3m15ch and 3m45ch
Station Construction

18/09/21

01/08/21

19/09/21

18/09/21

18/09/21

18/09/21

18/09/21

25Week

W2021/6591432
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sat

0115 Sat

0120 Sun

0125 Sat

20/09/21

20/09/21

19/09/21

20/09/21

0500 Mon

0500 Mon

0900 Sun

0425 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Leamington Spa 
South Jn

Bicester South 
Junction

Banbury South Jn

Aylesbury

Banbury

Haddenham and 
Thame Parkway

Bicester North

Princes 
Risborough

P2021/2680535

P2021/2681032

P2021/2681035

P2021/2676853

POSSESSION NOT TO BE TAKEN UNTIL AFTER 
PASSAGE OF LAST CHILTERN DOWN DIRECTION 
SERVICE (MARYLEBONE TO LEAMINGTON SPA)



TRAINS TO TERMINATE AT BANBURY FROM THE 
SOUTH

NO CHILTERN RAILWAY STABLING IN PLATFORM 
4 BANBURY 



TRAINS TO TERMINATE AT LEAMINGTON SPA 
FROM THE NORTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEAMINGTON SPA & BANBURY



NO ACCESS TO BANBURY STONE TERMINAL



Work Content: PLTR - Ocean  House (Down Main)

Work Content: Brill Drainage



CHILTERN SERVICES TO TERMINATE TO/FROM 
HADDENHAM & THAME PARKWAY USING THE 
DOWN MAIN ONLY. PILOT WORKING TO OPERATE
BETWEEN HADDEHAM & THAME PARKWAY AND 
PRINCES RISBOROUGH.



SERVICES FROM THE NORTH TO TERMINATE AT 
BICESTER NORTH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



Work Content: Maintenance - Tamp  at Aynho Jn

Work Content: HS2 Engineering works on the PRA - 
Option 1.



OPTION 1: 12 WEEKS BLOCKADE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

MD401

MD701

MD701

MD720

18/09/21

18/09/21

19/09/21

26/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0125 Sat

2345 Sun

2345 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0030 Sat

0030 Sat

20/09/21

20/09/21

20/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

20/09/21

20/09/21

0425 Mon

0510 Mon

0510 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Down West Kirby

Up West Kirby

Aylesbury

Blackpool South

Blackpool North

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

West Kirby

Hoylake

Princes 
Risborough

Kirkham North Jn

Preston Fylde Jn

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

Hoylake

West Kirby

P2021/2676860

P2021/2681449

P2021/2699764

P2021/2680866

Work Content: HS2 Engineering works on the PRA - 
Option 3. 6 Weeks Blockade for Option 3



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



AYLESBURY TO LONDON SERVICES VIA MET LINE


METROPOLITAN LINE TO BE OPEN

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

TRAINS TO TERMINATE AT HOYLAKE.

RAIL REPLACEMENT ROAD TRANSPORT 
HOYLAKE TO WEST KIRBY.

WEST KIRBY PLATFORMS AND SIDINGS TO BE 
KEPT CLEAR OF SETS.



IP CIVILS: CWK3 OB1 Bridge Rd 10m 33c Bridge 
Reconstruction

OP164694

MD720

NW4005
NW4007

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

NW8011

07/08/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

18/09/21

18/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2045 Sat

2045 Sat

19/09/21

19/09/21

1630 Sun

1630 Sun

Possession

Possession

All Lines

All Lines

Chinley South Jn

Great Rocks Jn

Chinley East Jn

Chinley North Jn

P2021/2681125 AFFECTED FREIGHT SERVICES TO BE 
WITHDRAWN



WORK CONTENT:

PLTR: CHAPEL TUNNEL

NW9003
NW9005

18/09/21

18/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

0305 Sun

0305 Sun

0305 Sun

0315 Sun

0315 Sun

1400 Sun

0025 Sun

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

03/10/21

27/09/21

0350 Mon (22 hrs)

0350 Mon

0350 Mon

0350 Mon

0255 Mon

0255 Mon

1400 Sun

0510 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down Platform 
Loop
Up & Down Slow, 
Platform 1
Northampton Bays
4 & 5
Down Goods 
Loop
Reception Line

River Sidings

Up Sidings

Platform 1

All Lines

Daventry North Jn

Northampton

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Birmingham New 
Street

Bournville

Hanslope North 
Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

Birmingham New 
Street

Birmingham New 
Street

P2021/2692001

P2021/2717104

P2021/2678797

2355 SAT TO 0350 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON. NO ACCESS 
DIRFT FROM NORTHAMPTON DIRECTION.



2355 SAT TO 0350 MON

TRAINS TO TRAVEL VIA WEEDON



0305 SUN TO 0350 MON

NO ACCESS NORTHAMPTON STATION, KINGS 
HEATH DEPOT, RIVER SIDINGS, CASTLE YARD 
AND UP SIDINGS. NO TRAINS TO BE STABLED IN 
NORTHAMPTON PLATFORMS 1, 2 & 3. 
NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT 
STABLING. 



0315 SUN TO 0255 MON

STABLED AC TRACTION AT NORTHAMPTON BAYS
4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content 

Maintenance

PLTR - Spring Farm

PLTR - Church Brampton Drainage

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN KINGS NORTON AND BIRMINGHAM NS 
CROSS COUNTRY TRAINS TO DIVERT VIA THE 
CAMP HILL LINES



Work Content: SCL Rail - University Station Work

MD105

MD301
MD306
MD501

MD306

25/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

01/08/21

26/09/21

26Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

26/09/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688462

P2021/2698952

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Bletchington Down (2100) - 51383717 BCS

DCL 70m23ch-71m10ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph

Sun N Follow Up

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

27/09/21

27/09/21

27/09/21

27/09/21

25/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sun

0100 Mon

2345 Mon

2345 Tue

2345 Wed

27/09/21

27/09/21

28/09/21

29/09/21

30/09/21

0100 Mon

0520 Mon

0540 Tue

0540 Wed

0540 Thu

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

High Wycombe

Denham

South Ruislip

South Ruislip

South Ruislip

Neasden South 
Jn

Neasden South 
Jn

Wembley 
Stadium

Wembley 
Stadium

Wembley 
Stadium

P2021/2676937

P2021/2681104

P2021/2681107

P2021/2681108

Work Content: Seer Green & Jordans PLTR



Work Content: Sudbury & Harrow Road PLTR



Work Content: HS2 Harvil Road Bridge Works



METROPOLITAN LINE TO BE OPEN



RAIL REPLACEMENT SERVICE TO OPERATE



ACCESS TO/FROM WEMBLEY MAINTENANCE 
DEPOT TO BE MAINTAINED FROM MARYLEBONE 
DIRECTION

Work Content: Sudbury & Harrow Road Follow Up 
Work and Tamping



ACCESS TO/FROM WEMBLEY DEPOT FROM 
LONDON-END TO BE MAINTAINED



CHILTERN ACCESS TO WEMBLEY DEPOT FROM 
LONDON MARYLEBONE DIRECTION ONLY



NO ACCESS TO WEMBLEY STADIUM STATION



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: Sudbury & Harrow Road Follow Up 
Work and Tamping



ACCESS TO/FROM WEMBLEY DEPOT FROM 
LONDON-END TO BE MAINTAINED



CHILTERN ACCESS TO WEMBLEY DEPOT FROM 
LONDON MARYLEBONE DIRECTION ONLY



NO ACCESS TO WEMBLEY STADIUM STATION



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: Sudbury & Harrow Road Follow Up 
Work and Tamping



ACCESS TO/FROM WEMBLEY DEPOT FROM 
LONDON-END TO BE MAINTAINED



CHILTERN ACCESS TO WEMBLEY DEPOT FROM 
LONDON MARYLEBONE DIRECTION ONLY



NO ACCESS TO WEMBLEY STADIUM STATION



RAIL REPLACEMENT SERVICE TO OPERATE

MD701
MD705

MD701

MD701

MD701

26/09/21

27/09/21

27/09/21

28/09/21

29/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2345 Thu

2340 Mon

2340 Tue

2340 Wed

01/10/21

28/09/21

29/09/21

30/09/21

0540 Fri

0540 Tue

0540 Wed

0540 Thu

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

South Ruislip

High Wycombe

High Wycombe

High Wycombe

Wembley 
Stadium

Gerrards Cross

Gerrards Cross

Gerrards Cross

P2021/2681109

P2021/2681094

P2021/2681096

P2021/2681097

Work Content: Sudbury & Harrow Road Follow Up 
Work and Tamping



ACCESS TO/FROM WEMBLEY DEPOT FROM 
LONDON-END TO BE MAINTAINED



CHILTERN ACCESS TO WEMBLEY DEPOT FROM 
LONDON MARYLEBONE DIRECTION ONLY



NO ACCESS TO WEMBLEY STADIUM STATION



RAIL REPLACEMENT SERVICE TO OPERATE

Work Content: Follow Up works & Tamping from 
PLTR at Seer Green & Jordans 



CHILTERN TO OPERATE AMENDED SERVICE 
BETWEEN MARYLEBONE TO GERRARDS CROSS 
AND HIGH WYCOMBE TOWARDS THE NORTH. 



RAIL REPLACEMENT SERVICE TO OPERATE



6X10 to be re-timed to pass High Wycombe earlier.

Work Content: Follow Up works & Tamping from 
PLTR at Seer Green & Jordans 



CHILTERN TO OPERATE AMENDED SERVICE 
BETWEEN MARYLEBONE TO GERRARDS CROSS 
AND HIGH WYCOMBE TOWARDS THE NORTH. 



RAIL REPLACEMENT SERVICE TO OPERATE



6X10 to be re-timed to pass High Wycombe earlier.

Work Content: Follow Up works & Tamping from 
PLTR at Seer Green & Jordans 



CHILTERN TO OPERATE AMENDED SERVICE 
BETWEEN MARYLEBONE TO GERRARDS CROSS 
AND HIGH WYCOMBE TOWARDS THE NORTH. 



RAIL REPLACEMENT SERVICE TO OPERATE



6X10 to be re-timed to pass High Wycombe earlier.

MD701

GW110
MD701

GW110
MD701

GW110
MD701

30/09/21

27/09/21

28/09/21

29/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2340 Thu

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

01/10/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

27/09/21

27/09/21

27/09/21

27/09/21

0540 Fri

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

United FC Halt 
Line

Trafford Park 
Reception 1 & 2

Trafford Park 
Sidings

High Wycombe

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

Flixton

Castlefield Jn

Trafford Park West 
Jn

Trafford Park 
Sidings

Gerrards Cross

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

Castlefield Jn

Trafford Park

Trafford Park 
West Jn

P2021/2681098

P2021/2699778

P2021/2697654

Work Content: Follow Up works & Tamping from 
PLTR at Seer Green & Jordans 



CHILTERN TO OPERATE AMENDED SERVICE 
BETWEEN MARYLEBONE TO GERRARDS CROSS 
AND HIGH WYCOMBE TOWARDS THE NORTH. 



RAIL REPLACEMENT SERVICE TO OPERATE



6X10 to be re-timed to pass High Wycombe earlier.

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

No Access to Trafford Park Sidings throughout.

Rail Replacement from Irlam to Manchester

Single Line Working between Glazebrook and Irlam



WORK CONTENT:

CD SIG: TRAFFORD PARK RE-SIGNALLING

GW110
MD701

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

NW6003

30/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued

Page 262 of 303Page 262 of 303



s7_2021_LNW.pdf Page         263 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sat

0030 Sat

2045 Sat

2045 Sat

0010 Sun

27/09/21

27/09/21

26/09/21

26/09/21

27/09/21

0500 Mon

0500 Mon

1630 Sun

1630 Sun

0520 Mon

Possession

Possession

Possession

Possession

Possession

Down West Kirby

Up West Kirby

All Lines

All Lines

All Lines

West Kirby

Hoylake

Chinley South Jn

Great Rocks Jn

Buxton

Hoylake

West Kirby

Chinley East Jn

Chinley North Jn

Hazel Grove East
Jn

P2021/2679044

P2021/2681123

P2021/2678240

TRAINS TO TERMINATE AT HOYLAKE.

RAIL REPLACEMENT ROAD TRANSPORT 
HOYLAKE TO WEST KIRBY.

WEST KIRBY PLATFORMS AND SIDINGS TO BE 
KEPT CLEAR OF SETS.



WORK CONTENT:

LIV DU:WEST KIRBY S&C TAMPING

IP CIVILS: CWK3 OB1 Bridge Rd 10m 33c Bridge 
Reconstruction

OP164694

27 hrs for DU tamp and 27 hrs for civils.

AFFECTED FREIGHT SERVICES TO BE 
WITHDRAWN



WORK CONTENT:

PLTR: CHAPEL TUNNEL

NO STABLING AT BUXTON STATION



PLTR: CHAPEL-EN-LE-FRITH

MAN DU: BUXTON STATION AREA S&C TAMPING

MAN DU: RE-RAIL FURNESS VALE

NW8011

NW9003
NW9005

NW9021

25/09/21

25/09/21

25/09/21

25/09/21

26/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2021/2696103

P2021/2679277

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


GBRf FREIGHT TO BE DIVERTED VIA BARNES

CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

27Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1400 Sun

1400 Sun

0025 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

03/10/21

31/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

1400 Sun

1400 Sun

0510 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 1

Platform 2

All Lines

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Birmingham New 
Street

Birmingham New 
Street

Bournville

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Birmingham New 
Street

Birmingham New 
Street

Birmingham New 
Street

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2717104

P2021/2721428

P2021/2678798

P2021/2688463

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 1 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 2 WORKS

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN KINGS NORTON AND BIRMINGHAM NS 
CROSS COUNTRY TRAINS TO DIVERT VIA THE 
CAMP HILL LINES



Work Content: SCL Rail - University Station Work

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

MD301
MD306
MD501

MD301
MD306
MD501

MD306

GW200
GW240
GW250
GW277
GW310
MD401

01/08/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

04/10/21

04/10/21

04/10/21

04/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2235 Sat

2325 Fri

2325 Fri

2230 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0010 Sun

03/10/21

10/10/21

10/10/21

04/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

04/10/21

0935 Sun

0500 Sun

0500 Sun

0530 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0550 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up 
Cricklewood

Single Bi-
Directional

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Tackley

Acton Canal Wharf

Neasden South Jn

Barlaston LC 
(CCTV)

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

Buxton

Wolvercot Jn

Dudding Hill Jn

Neasden Jn

Colwich Jn

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

Hazel Grove East
Jn

P2021/2698953

P2021/2698005

P2021/2677222

P2021/2699779

P2021/2678246

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Bletchington Down (2100) - 51383717 BCS

DCL 70m23ch-71m10ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph

Sun N Follow Up

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON 



STRUCTURES: CAW6

Work Content: Mill Lane PLTR



RAIL REPLACEMENT SERVICE TO OPERATE 
AND/OR TRAINS TO DIVERT VIA CREWE

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

PLTR: BIBBINGTON SUMMIT UM 16m 30ch to 17m 
15ch

MAN DU:3m 36ch ¿ 3m 50ch, 29 Hrs, RE-BALLAST 
AND TRACK LIFT (Site to pass Eng Trains to 
Bibbington Summit)

GW200
MD401

EA1360
MD715

NW5009

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

NW9021

02/10/21

08/10/21

08/10/21

02/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

0305 Sun

0305 Sun

0305 Sun

0315 Sun

0315 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

31/10/21

0350 Mon (22 hrs)

0350 Mon

0350 Mon

0350 Mon

0255 Mon

0255 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Northampton

Up & Down Slow

Down Platform 
Loop
Up & Down Slow, 
Platform 1
Northampton Bays
4 & 5
Down Goods 
Loop
Reception Line

River Sidings

Up Sidings

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 2

Daventry North Jn

Northampton

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Hanslope North 
Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

P2021/2692003

P2021/2696104

P2021/2721428

2355 SAT TO 0350 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON. NO ACCESS 
DIRFT FROM NORTHAMPTON DIRECTION.



2355 SAT TO 0350 MON

TRAINS TO TRAVEL VIA WEEDON



0305 SUN TO 0350 MON

NO ACCESS NORTHAMPTON STATION, KINGS 
HEATH DEPOT, RIVER SIDINGS, CASTLE YARD 
AND UP SIDINGS. NO TRAINS TO BE STABLED IN 
NORTHAMPTON PLATFORMS 1, 2 & 3. 
NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT 
STABLING. 



0315 SUN TO 0255 MON

STABLED AC TRACTION AT NORTHAMPTON BAYS
4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content 

Maintenance

PLTR - Glebe Farm

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 2 WORKS

MD105

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

09/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

03/10/21

28Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

10/10/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688474

P2021/2686897

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Bletchington Down (2100) - 51383717 BCS

DCL 70m23ch-71m10ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph

Sun N Follow Up

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

11/10/21

11/10/21

11/10/21

11/10/21

09/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued

Page 268 of 303Page 268 of 303



s7_2021_LNW.pdf Page         269 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2325 Fri

2325 Fri

2230 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

0500 Sun

0500 Sun

1430 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood

Single Bi-
Directional

Down Fast

Up Fast

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Acton Canal Wharf

Neasden South Jn

Basford Hall Jn SB 
(BH)

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

Dudding Hill Jn

Neasden Jn

Norton Bridge 
Junction

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

P2021/2698005

P2021/2677231

P2021/2699784

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON 



STRUCTURES: CAW6

Work Content: Madeley Track Drainage



Work Content: IP Central Wrinehall Cutting 
Earthworks



TRAINS TO BE DIVERTED VIA SLOW LINES

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

EA1360
MD715

NW1001

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

08/10/21

08/10/21

09/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sat

0100 Sat

0100 Sat

11/10/21

11/10/21

11/10/21

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Sidings 
Possession

All Lines

All Lines

Single Line 
Access Road
Engine Run 
Round Road
Holding Siding

Hindlow

Buxton

Buxton SB

Buxton SB

Hazel Grove East
Jn

Buxton SB

P2021/2678254 NO STABLING AT BUXTON STATION.



POSSESSION AND SIDING POSSESSION ON 
NW9005 AND NW9019 REQUIRED ONLY TO 
ACCESS AND EGRESS RRV'S AT ASHWOOD DALE
TO SUPPORT WORKS IN BUXTON STATION AT 
START AND END OF POSSESSION. BASED ON 
2019 WTT THIS ALLOWS A WINDOW OF 0100 SAT -
0315 SAT AND 0100 MON - 0415 MON. IF A LATER 
TIME IS NEEDED THIS WILL REQUIRE THE 
RETIMING OF 6H11  



PLTR: BIBBINGTON SUMMIT UM 16m 30ch to 17m 
15ch (29 hrs)

MAN DU, TRACK RENEWAL PF 1 BUXTON 19m 0ch 
¿ 19m 09ch (Sat - Mon)

NW9005
NW9019
NW9021

09/10/21

09/10/21

09/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2210 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

17/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

31/10/21

1200 Sun (14 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Fast/Main

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 2

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Castlethorpe 
North HABD

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

P2021/2692101

P2021/2696105

P2021/2721428

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -



PLTR Hanslope South

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 2 WORKS

MD101

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

16/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

03/10/21

29Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2688475 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW277
GW310
MD401

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

18/10/21

18/10/21

18/10/21

18/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2235 Sat

2330 Sat

2325 Fri

2325 Fri

18/10/21

18/10/21

10/10/21

10/10/21

0455 Mon

0455 Mon

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Down and Up

All Lines

Down and Up 
Cricklewood

Single Bi-
Directional

Tackley

Aynho Jn

Acton Canal Wharf

Neasden South Jn

Wolvercot Jn

Heyford

Dudding Hill Jn

Neasden Jn

P2021/2686896

P2021/2680539

P2021/2698005

TRAINS TO TERMINATE AT OXFORD AND 
BANBURY.  REPLACEMENT ROAD TRANSPORT 
REQUIRED.  FREIGHT DIVERTED VIA VARIOUS 
ALTERNATIVE LINES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



WORK = 

Wolvercot/Yarnton to Sandy (2100) - 
51383118BCS/51383217BCS

DCL 67m19ch-67m56ch

Track HO BCS

All Lines: 28 hours

TSR: 90mph

Sun N Follow Up



Roundham Underbridge

DCL 68m37ch-68m37ch

Structures: Repairs

All Lines: 28 hours

TRAINS TO TERMINATE AT OXFORD FROM THE 
SOUTH

OXFORD BOUND TRAINS TO TERMINATE AT 
BANBURY FROM THE NORTH

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BANBURY & OXFORD (XC TRAINS 
ONLY)

CHILTERN SERVICES TO OPERATE THROUGH 
AYNHO JN AND THIS POSSESSION HAS NO 
IMPACT ON CHILTERN BANBURY TO LONDON 
SERVICES

FREIGHT TO DIVERT



Work Content: PLTR - Wharf Farm (Down Main)

TSR 40 MPH APPLIES FOR ONE WEEK

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON 



STRUCTURES: CAW6

GW200
MD401

GW200
MD401

EA1360
MD715

16/10/21

16/10/21

08/10/21

08/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2325 Fri

2325 Fri

2205 Sun

0010 Sat

2205 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

25/10/21

25/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0500 Mon

0500 Mon

0455 Mon

0535 Mon

0640 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood

Single Bi-
Directional

All Lines

Down

Up

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Acton Canal Wharf

Neasden South Jn

Willaston LC

St. Helens Station Jn

Stone Jn

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

Dudding Hill Jn

Neasden Jn

Crewe Jn

Springs Branch 
Jn

Colwich Jn

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

P2021/2698813

P2021/2670832

P2021/2678616

P2021/2677225

P2021/2699790

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON 



STRUCTURES: CAW6

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

SUBJECT TO ALTERATION DUE TO SECTION 7S 
ON THE NORTH & WEST.

NORTHERN SERVICES: ELECTRIFIED TURNBACK 
AVAILABLE AT ST HELENS CENTRAL

TPE:DIVERT VIA CHAT MOSS TO WCML

RAIL REPLACEMENT SERVICE TO OPERATE 



WORK CONTENT:

IP CIVILS UB2 ISLANDS BROW - WATERPROOF

Work Content: Sandon & Salt Stn PLT



RAIL REPLACEMENT SERVICE TO OPERATE 
AND/OR TRAINS TO DIVERT VIA CREWE

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

EA1360
MD715

GW731
GW735
NW1007

NW2023

NW5009

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

22/10/21

22/10/21

17/10/21

16/10/21

16/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Sun
18/10/21
0550 Mon

PossessionAll LinesBuxtonHazel Grove East
Jn

P2021/2678263 PLTR: JCT DOVE HOLES 

MAN DU: FURNESS VALE S&C TAMPING

NW9021 17/10/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2210 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

24/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

31/10/21

1200 Sun (14 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Fast/Main

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 2

Hillmorton Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Castlethorpe 
North HABD

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

P2021/2692104

P2021/2696106

P2021/2721428

TRAINS DIVERTED VIA NORTHAMPTON

TRAINS TO TRAVEL ON THE SLOW LINES



Work Content -



PLTR Hanslope South

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 2 WORKS

MD101

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

23/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

03/10/21

30Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2696983 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW260
GW277
GW310
MD401

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2325 Fri

2325 Fri

2340 Fri

2205 Sat

1430 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/10/21

25/10/21

01/11/21

24/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

0500 Mon

0500 Mon

0530 Mon

1430 Sun

0640 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood

Single Bi-
Directional

All Lines

Down Main

Up Main

Down Main

Up Main

All Lines

All Lines

All Lines

All Lines

Bay Platforms 1 
and 2

All Lines

All Lines

All Lines

Acton Canal Wharf

Neasden South Jn

Workington No.2

Barlaston LC 
(CCTV)

Stone Jn

Philips Park South 
Jn

Deal Street Jn

Philips Park West Jn

Ordsall Lane Jn

Manchester Victoria 
East Jn

Philips Park West Jn

Ashburys West Jn

Stalybridge Jn

Dudding Hill Jn

Neasden Jn

Bransty SB

Colwich Jn

Colwich Jn

Baguley Fold Jn

Brewery Jn

Deal Street Jn

Manchester 
Victoria

Miles Platting Jn

Philips Park West 
Jn

P2021/2698813

P2021/2678303

P2021/2677214

P2021/2699799

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON 



STRUCTURES: CAW6

IP CIVILS: CBC2 UB23 Ropery ¿ Structures 
Replacement

Work Content: Meaford PLTR



NOTE: STONE JN IN POSSESSION FOR 14 HOURS


RAIL REPLACEMENT SERVICE TO OPERATE 
AND/OR TRAINS TO DIVERT VIA CREWE

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS)



NO ACCESS TO MANCHESTER VICTORIA

NO UNITS TO BE STABLED AT MANCHESTER 
VICTORIA



NORTHERN: TBA - BUS REPLACEMENT SERVICE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

EA1360
MD715

NW4033

NW5009

NW6005
NW6007
NW7001
NW7021
NW7023
NW7025
NW7027

22/10/21

22/10/21

29/10/21

23/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sat

0530 Mon

0020 Sat

25/10/21

30/10/21

01/11/21

0530 Mon

0020 Sat

0100 Mon

Possession

Possession

Possession

All Lines

Down and Up

All Lines

Hebden Bridge

Todmorden

Hebden Bridge

Thorpes Bridge 
Jn

Littleborough GF

Thorpes Bridge 
Jn

P2021/2679009 NORTHERN:

23 AND 24 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

MIDWEEK SERVICES START/TERMINATE AT 
LITTLEBOROUGH GF (SUBJECT TO 
SERVICABILITY)/TODMORDEN 

30-31 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

ACCESS TO/FROM NEWTON HEATH PERMITTED 
FROM MANCHESTER VICTORIA END ONLY.



TPE: ALL SERVICES VIA CALDER VALLEY TO BE 
DIVERTED VIA DIGGLE.



FREIGHT: ALL AFFECTED SERVICES TO BE 
DIVERTED VIA DIGGLE.



WORK CONTENT



IP TRACK PLTR: 5000yds SUMMIT WEST TO 
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS

IP TRACK DRAINAGE: HALL ROYD JN WEEKEND 
30&31 

WORKS DELIVERY S&C - CASTLETON SOUTH

IP CIVILS: MOSTON DRAINAGE

MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st 
WEEKEND)

MAN DU: HEAVY S&C MAINTENANCE/TAMPING 
CASTLETON SOUTH AND NORTH JN'S AND 
ROCHDALE

LN854
NW7001
NW7009

23/10/21

25/10/21

30/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

1400 Sun

1400 Sun

0055 Sun

0055 Sun

0055 Sun

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

28/11/21

01/11/21

01/11/21

01/11/21

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1400 Sun

1400 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up Kew
Branch

Down and Up 
South West

Platform 2

Platform 3

Down and Up 
Stour

All Lines

Platform 1

Platform 2

Platform 5

Platform 6

Acton Canal Wharf 
Jn

Acton East

Gunnersbury Jn

Acton Wells Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kew East Jn

Acton Wells Jn

Birmingham New 
Street

Birmingham New 
Street

Wolverhampton

Wolverhampton 
Crane Street Jn

Wolverhampton

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Birmingham New 
Street

Birmingham New 
Street

Monmore Green

Portobello Jn 
(West Midlands)

Wolverhampton

P2021/2698822

P2021/2721428

P2021/2721429

P2021/2681484

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 2 WORKS

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 3 WORKS



Work Content: BNSAR Phase 7

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN TIPTON AND STAFFORD 

WMT TO START AND TERMINATE AT TIPTON 

AWC TRAINS TO DIVERT VIA THE GRAND LINES 
AND STAFFORD/WEST COAST ML 

ROUTE AVAILABLE FROM OXLEY VIA OXLEY 
CHORD AND BUSHBURY DGL (REVERSAL)FOR 
SERVICES SHREWSBURY TO BIRMINGHAM 

NO TRAINS TO BE STABLED IN ANY PLATFORMS 
AT WOLVERHAMPTON 

AMENDED TIME TABLE TO OPERATE 
WOLVERHAMPTON PLATFORMS 3 & 4 ONLY 



Work Content: PLTR - Wolverhampton Crane Street

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

MD301
MD306
MD501

MD301
MD306
MD501

MD301
MD365
MD801

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

03/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31Week

Page 280 of 303Page 280 of 303



s7_2021_LNW.pdf Page         281 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

31/10/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688477

P2021/2686899

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Yarnton LX to Roundham LX (2100) - 
51383217BCS/51383318 BCS

DCL 67m73ch-68m10ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph

Sun N Follow Up

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

01/11/21

01/11/21

01/11/21

01/11/21

30/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2350 Sat

0035 Sun

0035 Sun

2345 Sun

2345 Sun

2340 Fri

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

0450 Mon

0345 Mon

0345 Mon

0510 Mon

0510 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up and Down 
Fork

All Lines

All Lines

All Lines

All Lines

Kidderminster

Chester North Jn

Saltney Jn

Blackpool South

Blackpool North

Workington No.2

Cutnall Green

Chester South Jn

Chester West Jn

Kirkham North Jn

Preston Fylde Jn

Bransty SB

P2021/2680469

P2021/2682862

P2021/2681450

P2021/2678303

TRAINS TO DIVERT VIA BROMSGROVE



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN WORCESTER AND STOURBRIDGE



Work Content: PLTR - Hartlebury

TRAINS TO START / TERMINATE CHESTER WITH 
ONWARD RAIL REPLACEMENT ROAD SERVICES. 
NO THROUGH ROUTE FOR NORTH WALES 
SERVICES



WORK CONTENT

LIV DU: CHESTER SOUTH S&C TAMPING 706A&B, 
707A&B, 708A&B, 709A&B, 710A&B

SERVICES TO START / TERMINATE AT PRESTON.


RAIL REPLACMENT ROAD SERVICES TO 
OPERATE BETWEEN BLACKPOOL AND PRESTON


1 week in 6 cyclic maintenance opportunity.



L&C DU: HEAVY MAINTENANCE

IP CIVILS: CBC2 UB23 Ropery ¿ Structures 
Replacement

GW370
MD430

NW3001
NW3009

NW4005
NW4007

NW4033

30/10/21

31/10/21

31/10/21

31/10/21

31/10/21

29/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sat

0530 Mon

0020 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/10/21

30/10/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

0530 Mon

0020 Sat

0100 Mon

0315 Mon

0315 Mon

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up

All Lines

All Lines

All Lines

All Lines

All Lines

Hebden Bridge

Todmorden

Hebden Bridge

Philips Park South 
Jn

Philips Park West Jn

Philips Park West Jn

Stalybridge Jn

Thorpes Bridge 
Jn

Littleborough GF

Thorpes Bridge 
Jn

Baguley Fold Jn

Brewery Jn

Miles Platting Jn

Philips Park West 
Jn

P2021/2679009

P2021/2699813

NORTHERN:

23 AND 24 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

MIDWEEK SERVICES START/TERMINATE AT 
LITTLEBOROUGH GF (SUBJECT TO 
SERVICABILITY)/TODMORDEN 

30-31 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

ACCESS TO/FROM NEWTON HEATH PERMITTED 
FROM MANCHESTER VICTORIA END ONLY.



TPE: ALL SERVICES VIA CALDER VALLEY TO BE 
DIVERTED VIA DIGGLE.



FREIGHT: ALL AFFECTED SERVICES TO BE 
DIVERTED VIA DIGGLE.



WORK CONTENT



IP TRACK PLTR: 5000yds SUMMIT WEST TO 
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS

IP TRACK DRAINAGE: HALL ROYD JN WEEKEND 
30&31 

WORKS DELIVERY S&C - CASTLETON SOUTH

IP CIVILS: MOSTON DRAINAGE

MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st 
WEEKEND)

MAN DU: HEAVY S&C MAINTENANCE/TAMPING 
CASTLETON SOUTH AND NORTH JN'S AND 
ROCHDALE

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS)



NORTHERN: TBA - BUS REPLACEMENT SERVICE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

LN854
NW7001
NW7009

NW7021
NW7023
NW7025
NW7027

23/10/21

25/10/21

30/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sat

2220 Mon

2220 Tue

2220 Wed

2220 Thu

1400 Sun

08/11/21

09/11/21

10/11/21

11/11/21

12/11/21

28/11/21

0530 Mon

0610 Tue

0610 Wed

0610 Thu

0610 Fri

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down TV Fast

Down Trent Valley
Slow/Down Slow
Up Trent Valley 
Fast/Up Fast
Up Trent Valley 
Slow/Up Slow

Up Trent Valley 
Slow
Up Trent Valley 
Fast

Up Trent Valley 
Slow
Up Trent Valley 
Fast

Up Trent Valley 
Slow
Up Trent Valley 
Fast

Up Trent Valley 
Slow
Up Trent Valley 
Fast

Platform 3

Colwich Jn

Curborough Jn

Curborough Jn

Curborough Jn

Curborough Jn

Birmingham New 
Street

Ashby Jn

Ashby Jn

Ashby Jn

Ashby Jn

Ashby Jn

Birmingham New 
Street

P2021/2677186

P2021/2699621

P2021/2699622

P2021/2699623

P2021/2699624

P2021/2721429

Work Content: Amington PLTR



Work Content IP: Signalling 



TRAINS TO BE DIVERTED VIA WEST MIDLANDS

Work Content: Amington PLTR Follow Up work



UP DIRECTION TRAINS TO TRAVEL ON DOWN 
TRENT VALLEY BI-DI LINE

Work Content: Amington PLTR Follow Up work



UP DIRECTION TRAINS TO TRAVEL ON DOWN 
TRENT VALLEY BI-DI LINE

Work Content: Amington PLTR Follow Up work



UP DIRECTION TRAINS TO TRAVEL ON DOWN 
TRENT VALLEY BI-DI LINE

Work Content: Amington PLTR Follow Up work



UP DIRECTION TRAINS TO TRAVEL ON DOWN 
TRENT VALLEY BI-DI LINE

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 3 WORKS



Work Content: BNSAR Phase 7

MD101
NW1001
NW5009

MD101
NW1001
NW5009

MD101
NW1001
NW5009

MD101
NW1001
NW5009

MD101
NW1001
NW5009

MD301
MD306
MD501

06/11/21

08/11/21

09/11/21

10/11/21

11/11/21

31/10/21

32Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

07/11/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688478

P2021/2686900

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Sandy LX to Roundham Dn (2100) - 51383318 BCS

DCL 68m10ch-68m27ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph

Sun N Follow Up

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

08/11/21

08/11/21

08/11/21

08/11/21

06/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2310 Sat

2310 Sat

0020 Sun

0040 Sun

0040 Sun

2045 Sat

2045 Sat

07/11/21

07/11/21

07/11/21

08/11/21

08/11/21

07/11/21

07/11/21

1710 Sun

1710 Sun

1420 Sun

0415 Mon

0415 Mon

1630 Sun

1630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up 
Central/Bidston

All Lines

All Lines

All Lines

All Lines

All Lines

Gobowen

Gwersyllt

Blackrod

Philips Park South 
Jn

Stalybridge Jn

Chinley South Jn

Great Rocks Jn

Rossett Junction

Wrexham Central

Bolton East Jn

Baguley Fold Jn

Philips Park West 
Jn

Chinley East Jn

Chinley North Jn

P2021/2678837

P2021/2681043

P2021/2699816

P2021/2681183

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. ALL LINES BLOCKED AT WREXHAM 
GENERAL. REPLACEMENT ROAD SERVICE 
BETWEEN GOBOWEN AND CHESTER/BIDSTON. 
NO ACCESS TO DEE MARSH STEEL WORKS. 

work content: MPSB Wrexham General.



**************************************************************
************************************

TIMES ADJUSTED BETWEEN V1 AND V2 AT 
REQUEST OF DB CARGO, WITH TFW AGREMENT.
**************************************************************
************************************

NORTHERN: DIVERT VIA WINDSOR BRIDGE 
NORTH AND WIGAN NW

ACCESS TO BOLTON PLATFORMS 1 AND 2 ONLY.
TPE: DIVERT VIA CHAT MOSS AND WCML

RAIL REPLACEMENT TO OPERATE



WORK CONTENT:

MAN DU: BOLTON WEST JN TANDEM 
TAMP/REPLACE IRONWORK & COMPONENTS

IP NORTHERN PROGRAMMES - TRANSPENNINE 
ROUTE UPGRADE (WEST OF LEEDS)



NORTHERN: TBA - BUS REPLACEMENT SERVICE

TPE: DIVERT VIA GUIDE BRIDGE/START 
TERMINATE STALYBRIDGE

FREIGHT: DIVERT

AFFECTED FREIGHT SERVICES TO BE 
WITHDRAWN



WORK CONTENT:

PLTR: CHAPEL LNW TUNNEL UP

GW731
NW3005

NW6001

NW7021
NW7027

NW9003
NW9005

06/11/21

06/11/21

07/11/21

07/11/21

07/11/21

06/11/21

06/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sat

2220 Mon

2220 Tue

2220 Wed

2220 Thu

0245 Sun

1400 Sun

15/11/21

16/11/21

17/11/21

18/11/21

19/11/21

15/11/21

28/11/21

0530 Mon

0555 Tue

0555 Wed

0555 Thu

0555 Fri

0500 Mon

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down TV Fast

Down Trent Valley
Slow/Down Slow
Up Trent Valley 
Fast/Up Fast
Up Trent Valley 
Slow/Up Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow

Down and Up DC 
Electric

Platform 3

Colwich Jn

Curborough Jn

Curborough Jn

Curborough Jn

Curborough Jn

Watford Junction

Birmingham New 
Street

Ashby Jn

Ashby Jn

Ashby Jn

Ashby Jn

Ashby Jn

Camden Jn

Birmingham New 
Street

P2021/2677190

P2021/2699626

P2021/2699627

P2021/2699628

P2021/2699629

P2021/2678870

P2021/2721429

Work Content: Tamworth PLTR



Work Content: IP Signalling 



TRAINS TO BE DIVERTED VIA WEST MIDLANDS

Work Content: Tamworth PLTR Follow Up work - 
Stressing & Raise Speed



DOWN DIRECTION TRAINS TO TRAVEL ON UP 
TRENT VALLEY FAST BI-DI LINE

Work Content: Tamworth PLTR Follow Up work - 
Stressing & Raise Speed



DOWN DIRECTION TRAINS TO TRAVEL ON UP 
TRENT VALLEY FAST BI-DI LINE

Work Content: Tamworth PLTR Follow Up work - 
Stressing & Raise Speed



DOWN DIRECTION TRAINS TO TRAVEL ON UP 
TRENT VALLEY FAST BI-DI LINE

Work Content: Tamworth PLTR Follow Up work - 
Stressing & Raise Speed



DOWN DIRECTION TRAINS TO TRAVEL ON UP 
TRENT VALLEY FAST BI-DI LINE

LONDON OVERGROUND NO DC SERVICES ALL 
DAY SUN



Work Content : 

PLTR - South Hampstead Drainage

1 in 13 maintenance strategy

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 3 WORKS



Work Content: BNSAR Phase 7

MD101
NW1001
NW5009

MD101
NW1001
NW5009

MD101
NW1001
NW5009

MD101
NW1001
NW5009

MD101
NW1001
NW5009

MD120

MD301
MD306
MD501

13/11/21

15/11/21

16/11/21

17/11/21

18/11/21

14/11/21

31/10/21

33Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

14/11/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688479

P2021/2686901

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Sandy LX to Roundham Dn (2100) - 51383318 
BCS/51300317

DCL 68m27ch-68m45ch

Track HO BCS

All Lines: 11hrs

TSR: 90mph

Sun N Follow Up

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

15/11/21

15/11/21

15/11/21

15/11/21

13/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2045 Sat

2045 Sat

14/11/21

15/11/21

15/11/21

15/11/21

14/11/21

14/11/21

14/11/21

1840 Sun

0425 Mon

0425 Mon

0425 Mon

1230 Sun

1630 Sun

1630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Willaston LC

Hall Royd Jn

Ramsgreave and 
Wilpshire

Colne

Hebden Bridge

Chinley South Jn

Great Rocks Jn

Crewe Jn

Daisyfield Jn

Gannow Jn

Todmorden

Chinley East Jn

Chinley North Jn

P2021/2678846

P2021/2673684

P2021/2681185

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM AND/OR TELFORD. REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. 

work content: MPSB Wem

ACCESS IS INCLUSIVE OF DAISYFIELD JN



0030 SUN - 0425 MON 

NORTHERN: ALL EAST LANCS SERVICES TO 
START/TERMINATE BLACKBURN AND HEBDEN 
BRIDGE

RAIL REPLACEMENT IN BLACKBURN AND 
HEBDEN BRIDGE. 



0030 SUN-1230 SUN

NORTHERN ON NW7001 :SERVICES TO 
START/TERMINATE HEBDEN BRIDGE



FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA 
BOLTON & MCV FOR CALDER VALLEY; SERVICES 
TO/X CHIRK TO DIVERT VIA WCML; SERVICES 
TO/X CLITHEROE TO DIVERT VIA SAC.



WORK CONTENT

L&C DU HALL ROYD Jn S&C TAMPING 836-837-
833A&B PTS

GANNOW JN 825A&B,826A&B,827,PTS-REALIGN 
PLAIN LINE AT SIDE OF S&C

TOWNLEY LEVEL CROSSING INSPECTION & 
TAMP/STONEBLOWING 



CIVILS DJH UB12 12m 67ch UB12 BROWNHILL 
PARAPET, MASONARY CLEAN AND PAINT 
WORKS.



CIVILS PORTSMOUTH LC RENEWAL 27m 30ch 



WORKS DELIVERY GANNOW PLTR (CONFIRM 
WITH DU IF CAN WORK TOGETHER)

AFFECTED FREIGHT SERVICES TO BE 
WITHDRAWN



WORK CONTENT:

PLTR: CHAPEL LNW TUNNEL UP

GW735
NW1007

NW7001
NW7009
NW7013
NW7017

NW9003
NW9005

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

13/11/21

13/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2000 Sat

0130 Sun

2210 Sat

2355 Sat

0305 Sun

0305 Sun

0305 Sun

0315 Sun

0315 Sun

21/11/21

21/11/21

21/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

1200 Sun (16 hrs)

0735 Sun (7 hrs)

1210 Sun

0350 Mon (22 hrs)

0350 Mon

0350 Mon

0350 Mon

0255 Mon

0255 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Down and Up 
Slow

Down Trent Valley
Fast
Down Trent Valley
Slow
Up Fast

Up Slow

Down and Up 
Northampton

Up & Down Slow

Down Platform 
Loop
Up & Down Slow, 
Platform 1
Northampton Bays
4 & 5
Down Goods 
Loop
Reception Line

River Sidings

Up Sidings

Hanslope Jn

Hanslope Jn

Nuneaton South Jn

Daventry North Jn

Northampton

Northampton

Mill Lane Jn 
(Northampton)

Northampton

Mill Lane Jn 
(Northampton)

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Rugby Trent 
Valley Jn

Hanslope North 
Jn

Mill Lane Jn 
(Northampton)

Northampton

Northampton 
North Jn

Northampton

Northampton 
North Jn

P2021/2693761

P2021/2677200

P2021/2692011

2000 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES



Work Content -

PLTR - Haversham Bank

Work Content: Parkfield Road PLTR



Work Content: IP Signalling 



TRAINS TO BE DIVERTED VIA WEST MIDLANDS

2355 SAT TO 0350 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MILTON KEYNES CENTRAL 
AND RUGBY VIA NORTHAMPTON. NO ACCESS 
DIRFT FROM NORTHAMPTON DIRECTION.



2355 SAT TO 0350 MON

TRAINS TO TRAVEL VIA WEEDON



0305 SUN TO 0350 MON

NO ACCESS NORTHAMPTON STATION, KINGS 
HEATH DEPOT, RIVER SIDINGS, CASTLE YARD 
AND UP SIDINGS. NO TRAINS TO BE STABLED IN 
NORTHAMPTON PLATFORMS 1, 2 & 3. 
NORTHAMPTON BAYS 4 & 5 AVAILABLE FOR WMT 
STABLING. 



0315 SUN TO 0255 MON

STABLED AC TRACTION AT NORTHAMPTON BAYS
4 & 5, RIVER SIDINGS, KINGS HEATH DEPOT AND 
NORTHAMPTON UP SIDINGS TO HAVE 
PANTOGRAPHS LOWERED.



Work Content 

Maintenance

PLTR - Glebe Farm House

PLTR - Courteenhall

MD101

MD101
NW1001
NW5009

MD105

20/11/21

21/11/21

20/11/21

20/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

34Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

1400 Sun

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

28/11/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Platform 3

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Birmingham New 
Street

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Birmingham New 
Street

P2021/2679277

P2021/2721429

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 3 WORKS



Work Content: BNSAR Phase 7

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

MD301
MD306
MD501

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued

Page 291 of 303Page 291 of 303



s7_2021_LNW.pdf Page         292 Electronic Copy - Uncontrolled when printed

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

21/11/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688480

P2021/2686902

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Bletchington DM (2100) - 51383717 BCS

DCL 70m23ch-71m10ch

Track HO BCS

Down Main: 11hrs

TSR: 90mph

Sun N Follow Up

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

22/11/21

22/11/21

22/11/21

22/11/21

20/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

2310 Sat

2310 Sat

21/11/21

21/11/21

21/11/21

1840 Sun

1710 Sun

1710 Sun

Possession

Possession

Possession

All Lines

All Lines

Down & Up 
Central/Bidston

Willaston LC

Gobowen

Gwersyllt

Crewe Jn

Rossett Junction

Wrexham Central

P2021/2685273

P2021/2685270

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA WREXHAM AND/OR TELFORD. REPLACEMENT
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. 

work content: MPSB Wem

THIS POSSESSION WILL BE CANCELLED IF 
P2678846 IN WEEK 33 GOES AHEAD. ADDED DUE 
TO UNCERTAINTY OVER STONEBLOWER 
AVAILABILITY

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. ALL LINES BLOCKED AT WREXHAM 
GENERAL. REPLACEMENT ROAD SERVICE 
BETWEEN GOBOWEN AND CHESTER/BIDSTON. 
NO ACCESS TO DEE MARSH STEEL WORKS. 

work content: MPSB Wrexham General. 

THIS POSSESSOIN WILL BE CANCELLED IF 
P2678837 IN WEEK 32 GOES AHEAD. INPUT DUE 
TO UNCERTAINTY OVER STONEBLOWER 
AVAILABLITY.



**************************************************************
************************************

TIMES ADJUSTED BETWEEN V1 AND V2 AT 
REQUEST OF DB CARGO, WITH TFW AGREMENT.
**************************************************************
************************************

GW735
NW1007

GW731
NW3005

21/11/21

20/11/21

20/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Fri

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2355 Fri

0005 Sun

29/11/21

29/11/21

30/11/21

30/11/21

01/12/21

01/12/21

02/12/21

02/12/21

03/12/21

03/12/21

06/12/21

21/11/21

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2115 Fri

0700 Mon

1600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bromley Cross

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Blackburn Bolton 
Jn

P2021/2676124

P2021/2673940

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN WREXHAM 
GENERAL AND BIDSTON THROUGHOUT. 

ACCESS AVAILABVLE TO DEE MARSH STEEL 
WORKS BETWEEN 0700 AND 2115, MONDAY, 
TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY 
ONLY.

work content: plain line track renewals at multiple sites

NORTHERN: SERVICES TO START/TERMINATE 
BOLTON RAIL REPLACEMENT AT INTERMEDIATE 
STATIONS 



WORK CONTENT

L&C DU 

TURTON LEVEL CROSSING INSPECTION

NW3007

NW6011

26/11/21

29/11/21

29/11/21

30/11/21

30/11/21

01/12/21

01/12/21

02/12/21

02/12/21

03/12/21

03/12/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Sat

0035 Sun

2045 Sat

2045 Sat

22/11/21

22/11/21

21/11/21

21/11/21

0425 Mon

0425 Mon

1630 Sun

1630 Sun

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Ramsgreave and 
Wilpshire

Hall Royd Jn

Chinley South Jn

Great Rocks Jn

Daisyfield Jn

Mill Hill

Chinley East Jn

Chinley North Jn

P2021/2673790

P2021/2681186

NORTHERN: SERVICES TO START/TERMINATE 
HEBDEN BRIDGE-PRESTON-BOLTON-
TODMORDEN. RAIL REPLACEMENT AT 
INTERMEDIATE STATIONS 



FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA 
BOLTON & MCV FOR CALDER VALLEY; SERVICES 
TO/X CHIRK TO DIVERT VIA WCML; SERVICES 
TO/X CLITHEROE TO DIVERT VIA SAC.



WORK CONTENT

IP CIVILS DJH UB12 12m 67ch UB12 BROWNHILL 
BRIDGE RENEWAL.



L&C DU

BLACKBURN BOLTON JN S&C TAMP  

BLACKBURN STATION S&C TAMP 

DAISYFIELD LEVEL CROSSING INSPECTION & 
TAMP/STONEBLOWING



CIVILS PORTSMOUTH LC RENEWAL 27m 30ch

AFFECTED FREIGHT SERVICES TO BE 
WITHDRAWN



WORK CONTENT:

PLTR: CHAPEL LNW TUNNEL UP

NW7009
NW7013

NW9003
NW9005

20/11/21

21/11/21

20/11/21

20/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0140 Sat

0140 Sat

2000 Sat

0130 Sun

2210 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

1400 Sun

29/11/21

29/11/21

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

28/11/21

0300 Mon

0400 Mon (54 hrs)

1200 Sun (16 hrs)

0735 Sun (7 hrs)

1210 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Line D,E,X

Platforms 12 to 16

Down & Up Fast

Down and Up Fast

Down and Up 
Slow

Down TV Fast

Down Trent Valley
Slow/Down Slow
Up Trent Valley 
Fast/Up Fast
Up Trent Valley 
Slow/Up Slow

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Platform 3

Camden Jn

Denbigh Hall North 
Jn

Hanslope Jn

Hanslope Jn

Colwich Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Birmingham New 
Street

Euston

Ledburn Jn

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Ashby Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Birmingham New 
Street

P2021/2678948

P2021/2699182

P2021/2699180

P2021/2677191

P2021/2696107

P2021/2721429

TRAINS TO TRAVEL OVER SLOW LINES



LUL BAKERLOO, GTR SOUTHERN, LONDON 
OVERGROUND SERVICES UNAFFECTED 



Work Content - 

HS2: Tower Crane Erection

PLTR - Park Village Tunnel (line E)

TRAFFIC REMARKS 

TRAINS TO TRAVEL OVER SLOW LINES



Work Content - 

East/West: Bletchley Flyover

2000 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES



Work Content -

PLTR - Haversham Bank

Work Content: Lichfield North PLTR



Work Content: IP Signalling 



TRAINS TO BE DIVERTED VIA WEST MIDLANDS

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

BIRMINGHAM NEW STREET AREA RE-SIGNALLING
PHASE 7 PLATFORM 3 WORKS



Work Content: BNSAR Phase 7

MD101

MD101

MD101

MD101
NW1001
NW5009

EA1310
MD150
MD155
MD160

MD301
MD306
MD501

27/11/21

27/11/21

27/11/21

28/11/21

27/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

31/10/21

35Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2235 Sat

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

28/11/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0935 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Tackley

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wolvercot Jn

P2021/2688481

P2021/2686903

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Bletchington DM (2100) - 51383717 BCS

DCL 70m23ch-71m10ch

Track HO BCS

Down Main: 11hrs

TSR: 90mph

Sun N Follow Up

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

29/11/21

29/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2205 Sun

2355 Fri

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2355 Fri

0030 Sun

2230 Sat

29/11/21

29/11/21

29/11/21

30/11/21

30/11/21

01/12/21

01/12/21

02/12/21

02/12/21

03/12/21

03/12/21

06/12/21

29/11/21

29/11/21

0455 Mon

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2115 Fri

0700 Mon

0415 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

Down Main

Up Main

Willaston LC

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Stone Jn

Crewe Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Colwich Jn

P2021/2670833

P2021/2676124

P2021/2679063

P2021/2677226

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN WREXHAM 
GENERAL AND BIDSTON THROUGHOUT. 

ACCESS AVAILABVLE TO DEE MARSH STEEL 
WORKS BETWEEN 0700 AND 2115, MONDAY, 
TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY 
ONLY.

work content: plain line track renewals at multiple sites

MERSEYRAIL: UNAFFECTED.



WORK CONTENT:

LIV DU - MAINTENANCE ACTIVITIES 0m 20ch to 
11m 0ch.

Work Content: Sandon & Salt Stn PLTR



RAIL REPLACEMENT SERVICE TO OPERATE 
AND/OR TRAINS TO DIVERT VIA CREWE

GW731
GW735
NW1007

NW3007

NW3007

NW5009

28/11/21

26/11/21

29/11/21

29/11/21

30/11/21

30/11/21

01/12/21

01/12/21

02/12/21

02/12/21

03/12/21

03/12/21

28/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0055 Sat

0020 Sun

0020 Sun

2045 Sat

2045 Sat

28/11/21

29/11/21

29/11/21

28/11/21

28/11/21

0020 Sun

0425 Mon

0425 Mon

1630 Sun

1630 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

Blackburn Bolton Jn

Ramsgreave and 
Wilpshire

Accrington

Chinley South Jn

Great Rocks Jn

Farington Curve 
Jn

Daisyfield Jn

Farington Curve 
Jn

Chinley East Jn

Chinley North Jn

P2021/2673733

P2021/2681187

0020 SUN - 0425 MON

NORTHERN:SERVICES TO START/TERMINATE 
ACCRINGTON



FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA 
BOLTON & MCV FOR CALDER VALLEY; SERVICES 
TO/X CHIRK TO DIVERT VIA WCML; SERVICES 
TO/X CLITHEROE TO DIVERT VIA SAC.



WORK CONTENT

L&C DU BLACKBURN BOLTON JN S&C TAMP

BLACKBURN STATION S&C TAMP

HOSTPITAL LEVEL CROSSING INSPECTION & 
TAMP/STONEBLOWING



IP CIVILS DJH UB12 12m 67ch UB12 BROWNHILL 
PARAPET, MASONARY CLEAN AND PAINT 
WORKS.

AFFECTED FREIGHT SERVICES TO BE 
WITHDRAWN



WORK CONTENT:

PLTR: CHAPEL LNW TUNNEL UP

NW7009
NW7013

NW9003
NW9005

27/11/21

28/11/21

28/11/21

27/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2000 Sat

0130 Sun

2210 Sat

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

1200 Sun (16 hrs)

0735 Sun (7 hrs)

1210 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow

Down TV Fast

Down Trent Valley
Slow/Down Slow
Up Trent Valley 
Fast/Up Fast
Up Trent Valley 
Slow/Up Slow

Down and Up 
North London

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Hanslope Jn

Hanslope Jn

Colwich Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Milton Keynes 
North Jn

Milton Keynes 
North Jn

Ashby Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2693765

P2021/2677192

P2021/2696108

2000 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES



Work Content -

PLTR - Haversham Bank

Work Content: Curborough PLTR



Work Content: IP Signalling 



TRAINS TO BE DIVERTED VIA WEST MIDLANDS

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

MD101

MD101
NW1001
NW5009

EA1310
MD150
MD155
MD160

04/12/21

05/12/21

04/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

36Week
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Network Rail
LNW Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2696984 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY.  FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

CHILTERN TRAINS TO OUTSTABLE IN PLATFORM 
1 AT OXFORD.

GW200
GW240
GW250
GW260
GW277
GW310
MD401

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2235 Sat

0100 Sun

0100 Sun

0100 Sun

05/12/21

05/12/21

05/12/21

05/12/21

0935 Sun

1100 Sun

1100 Sun

1900 Sun

Possession

Possession

Possession

Sidings 
Possession

Down and Up

All Lines

All Lines

All Lines

Tackley

Claydon L&NE Jn

Claydon L&NE Jn

Claydon L&NE Jn

Wolvercot Jn

Aylesbury Vale 
Parkway

Wendover

Aylesbury Vale 
Parkway

P2021/2686904

P2021/2681083

CURRENT NBS PERIOD FOR PASSENGER 
SERVICES.

CHILTERN RAILWAY ECS TO OPERATE VIA OXD / 
NAJ LINES.



WORK = 

Bletchington DM (2100) - 51383717 BCS

DCL 70m23ch-71m10ch

Track HO BCS

Down Main: 11hrs

TSR: 90mph

Sun N Follow Up

NO TRAIN SERVICE TO AYLESBURY BETWEEN 
0200 SUNDAY AND 1100 SUNDAY.



NO ACCESS TO AYLEBURY DEPOT BETWEEN 
0200 - 1100 HRS SUNDAY



NO ACCESS TO CALVERT 0100 SUN TO 1900 SUN


Work Content: Maintenance - S&C TAMP at 
AYLESBURY

Point Numbers - ME997A/B, ME995, ME986B, 
ME980B Points

GW200
MD401

MD712
MD720
MD725
MD736

04/12/21

05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2355 Fri

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2355 Fri

0020 Sun

29/11/21

29/11/21

30/11/21

30/11/21

01/12/21

01/12/21

02/12/21

02/12/21

03/12/21

03/12/21

06/12/21

06/12/21

0700 Mon

2115 Mon

0700 Tue

2115 Tue

0700 Wed

2115 Wed

0700 Thu

2115 Thu

0700 Fri

2115 Fri

0700 Mon

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

Down & Up Main

All Lines

All Lines

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Blackburn Bolton Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Dee Marsh North 
Jn

Wrexham 
Exchange Jn

Farington Curve 
Jn

P2021/2676124

P2021/2674334

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN WREXHAM 
GENERAL AND BIDSTON THROUGHOUT. 

ACCESS AVAILABVLE TO DEE MARSH STEEL 
WORKS BETWEEN 0700 AND 2115, MONDAY, 
TUESDAY, WEDNESDAY, THURSDAY AND FRIDAY 
ONLY.

work content: plain line track renewals at multiple sites

NORTHERN: ALL EAST LANCS SERVICES TO AND 
FROM PRESTON DIRECTION TO 
START/TERMINATE BLACKBURN 



FREIGHT: SERVICES TO/X RIBBLE TO DIVERT VIA 
BOLTON & MCV FOR CALDER VALLEY; SERVICES 
TO/X CHIRK TO DIVERT VIA WCML; SERVICES 
TO/X CLITHEROE TO DIVERT VIA SAC.



WORK CONTENT

L&C DU BAMBER BRIDGE & BAMBER BRIDGE LC 
S&C TAMPING AND REMOVE CROSSING

LOSTOCK HALL JN S&C TAMPING

NW3007

NW7009

26/11/21

29/11/21

29/11/21

30/11/21

30/11/21

01/12/21

01/12/21

02/12/21

02/12/21

03/12/21

03/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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