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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Stewarts Lane

Battersea 
Reversible

Up Goods Loop

Reception Line 1

Departure Line 2

D/C Sidings 1 to 
27
VSOE (old C&W) 
Shed roads 1-3
Depot Sidings

Loco (Electric) 
Shed roads 1-3
Washer Road

Yard Road

Down Sidings 
No.1 and 2

Engine Shed 
Sidings

Factory Jn

Longhedge Jn

Factory Jn

Battersea Yard

Stewarts Lane

Factory Jn

Stewarts Lane Jn

Battersea Pier Jn

Stewarts Lane Jn

Battersea Yard

Stewarts Lane

Stewarts Lane Jn

P2026/4079329 NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVES



NO ACCESS TO/FROM STEWARTS LANE DEPOT 


DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE) 
TO BE OUTBERTHED



BATTERSEA YARD RECEPTION AND DEPARTURE 
ROADS TO BE OUTBERTHED





WORK: MTCE

SO110
SO250
SO500

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

2Week
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0205 Sun

0205 Sun

0230 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0655 Sun

0655 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line Blockage
+ EPR

Up Crystal Palace

Down Chatham 
Main/Down 
Chatham Fast (pt)
Up Chatham Fast 
(pt)/Up Chatham 
Main
Down Crystal 
Palace / Crystal 
Palace Single
Down/Up Pass 
Loops, Platforms 
1-4
Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Beckenham 
Spur/Down 
Bay/Plat 4
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)
Turnback Siding

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Bromley Down Jn

Shortlands Jn

Beckenham Jn

Herne Hill

Kent House

Tulse Hill

Beckenham Jn

Shortlands Jn

Herne Hill

Dumpton Park

Margate

Ramsgate

Birkbeck

Brixton Jn

Bromley Down Jn

Herne Hill

Kent House

Loughborough Jn

New Beckenham

Shortlands Jn

Herne Hill

Herne Bay

Margate

Ramsgate

P2026/4078459

P2026/4135280

P2026/4075272

TRAINS TO BE DIVERTED VIA ATLANTIC AND 
CATFORD LOOP LINES

 

LUL TO BE OPEN BETWEEN BRIXTON AND 
VICTORIA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH VIA BECKENHAM JN



THAMESLINK WIMBLEDON LOOP SERVICES WILL 
NOT RUN



KENTISH TOWN TO RAINHAM SERVICES TO BE 
EXTENDED TO LUTON. EAST MIDLANDS 
STATIONS SERVED BY LUTON TO RAINHAM 
SERVICES THROUGHOUT.



THAMESLINK BRIGHTON MAIN LINE SERVICES TO
BE DIVERTED VIA LONDON BRIDGE OVERNIGHT


TICKET ACCEPTANCE ON LOCAL BUSES FOR 
WIMBLEDON LOOP



WORK: MTCE

MARGATE PLATFORM 4 TO BE OUTBERTHED



ROUTE IS AVAILABLE TO SHUNT FAVERSHAM 
SIDE OF RAMSGATE



WORK: SID TRACK - MARGATE - FOLLOW UP

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO260
SO280
SO650

SO110

SO110
SO220

78m67ch and 85m32ch
S&T Maintenance

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11371045

Week 2  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4077670 WORK: MTCESO130 11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued

3 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0026 Sat

0026 Sat

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

13/04/26

12/04/26

13/04/26

13/04/26

11/04/26

11/04/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0645 Sun

0250 Mon

0645 Sun

0250 Mon

0250 Mon

0215 Sat

0215 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Courthill 
Loop
Up Courthill Loop

Down and Up 
Crayford Spur

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Rd
Up Dartford Loop

Down Dartford 
Loop
Down and Up 
Hither Green Spur

Up Kent Slow/3 Up

1 Down/Down 
Kent Slow
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Down & Up North 
Kent

Up Kent Fast

Down Kent Fast

Loco Sidings/PAD

Down Siding

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Courthill Loop South 
Jn

Crayford Spur B Jn

Hither Green

Dartford Jn

Lee Spur Jn

Grove Park

New Cross

Ladywell Jn

Lewisham

Grove Park

Hither Green

Sidcup

Lewisham Jn

Lewisham Vale Jn

Courthill Loop 
North Jn

Crayford Spur A 
Jn

Hither Green

Hither Green Jn

Lee Loop Jn

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Hither Green

Sidcup

Nunhead Jn

Tanners Hill Jn

P2026/4147278

P2026/4075504

0120 SUNDAY TO 0645 SUNDAY:



ALL LINES BLOCKED TANNERS HILL JUNCTION 
TO GROVE PARK, PLUS SLOW LINES FROM 
NORTH KENT EAST JUNCTION



0645 SUNDAY TO 0250 MONDAY:



SIDCUP LINE SERVICES TO DIVERT VIA 
LEWISHAM BEXLEYHEATH.



ROUNDER SERVICES VIA LEWISHAM TO RUN TO /
FROM CHARING CROSS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

LEWISHAM TO DARTFORD VIA SIDCUP



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM.



NO ACCESS TO HITHER GREEN PAD 



FREIGHT SERVICES TO / FROM ANGERSTEIN / 
ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH



ROUTE IS AVAILABLE BETWEEN LONDON 
BRIDGE AND NORTH KENT EAST JN OVER LINE 4 
DOWN & SOUTHWARK REVERSIBLE FOR GTR 
SERVICES



WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

WORK: SID TRACK - PREP

WORK: MTCE

SO130
SO290
SO300
SO310
SO350

SO130
SO330

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

11/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4076224

P2026/4078854

P2026/4139965

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130
SO300
SO330

SO130

SO130
SO140

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0400 Mon
13/04/26
0400 Mon

PossessionDown Main

Up Main

TonbridgeSevenoaksP2026/4127022 ROUTE IS AVAILABLE THROUGH BETWEEN

AD1109PTS AND AD1121 PTS FROM DOWN

GODSTONE TO DOWN FAST AT TONBRIDGE

WEST JN



ROUTE IS AVAILABLE BETWEEN AD1112PTS AND
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN



DOWN AND UP GODSTONE AVAILABLE TO 
TRAFFIC 



NO ROUTE AVAILABLE FOR TRAINS TO/FROM

TONBRIDGE DOWN BAY



FREIGHT SERVICES TO BE DIVERTED VIA EITHER
MAIDSTONE EAST OR REDHILL 





FREIGHTLINER SERVICES TO/FROM MOUNTFIELD
TO DIVERT VIA REDHILL



SOUTHEASTERN 2TPH HASTINGS MAIN LINE 
SERVICES TO BE DIVERTED VIA REDHILL 
TO/FROM CHARING CROSS 



GTR TO STABLE 2 X 700/0 IN SEVENOAKS CHS 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SEVENOAKS AND 
TONBRIDGE 



WORK: MTCE 

WORK: SEVENOAKS BLOCKADE

SO130
SO170
SO550

06/04/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0940 Mon

0940 Mon

0940 Mon

0140 Sun

0140 Sun

0140 Sun

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

13/04/26

17/04/26

17/04/26

17/04/26

12/04/26

12/04/26

12/04/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

1500 Fri

1500 Fri

1500 Fri

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Affected

Affected

Affected

Possession

Possession

Sidings 
Possession

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Down Slow (part)

Up Slow (part)

Down Fast/Down 
Main/Down Fast 
(pt)
Up Fast (pt)/Up 
Main/Up Fast
Down Slow 
(part)/PO Siding
Up Slow (part)

Down Hastings/Up
Ore/Up Siding
Down Ore/Up 
Hastings
Platforms 1-4

Brighton Sidings

Park Sidings

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Ashford (West)

Ashford (West)

Tonbridge East

Ore

Hastings

Hastings

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

Ashford (West)

Tonbridge East

Bo Peep Jn

Hastings

Hastings

P2026/4135134

P2026/4189781

P2026/4079879

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY





WORK: MTCE 

WORK: SID TRACK - PLTR - CHARLTON TUNNEL 
WORK: SID - Dover Switch Gear Renewal 

WORK: WD - Priory Tunnel CWR Conversion

WORK: DOVER RESIGNALLING

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0940 
AND 1500 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



NO OTHER OPERATORS ARE AFFECTED. 
FREIGHT TO RUN AS BOOKED.

WORK: PLTR - HASTINGS - FOLLOW UP

SO130
SO160
SO240

SO140

SO170
SO200
SO600

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

11/04/26

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2026/4161269

P2026/4076925

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



ISO TO BE OFF AT 0855



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

12/04/26

11/04/26

11/04/26

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

Three Bridges

P2026/4077204

P2026/4116436

P2026/4077398

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO400

SO500
SO550
SO560
SW300

SO500
SO520

13/04/26

13/04/26

13/04/26

12/04/26

12/04/26

12/04/26

12/04/26

11/04/26

11/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Run Round Loop

Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

Up Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2026/4120386 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT 1TPH VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



SOUTHERN AND THAMESLINK SERVICES TO 
TERMINATE AND START BACK AT THREE 
BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
DOWN YARD VIA T1760 / T1761PTS. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
UP YARD VIA T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 

POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS TO BE 
OUTBERTHED.



GTR TO LEAVE UNITS UNATTENDED IN 
PLATFORMS 2 & 3 AT THREE BRIDGES



WORK: MTCE

WORK: WD - PRESTON PARK S&C

WORK: SID TRACK - HAYWARDS HEATH - FU

SO500
SO580
SO590
SO630

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/04/26

12/04/26

12/04/26

11/04/26

11/04/26

13/04/26

13/04/26

13/04/26

13/04/26

12/04/26

13/04/26

12/04/26

13/04/26

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0655 Sun

0515 Mon

0655 Sun

0515 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Bookham

Up Bookham

Down Siding

Up Siding

Down & Up 
Portsmouth

Reversible Fast 
Spur

Down Slow Spur

Up Slow Spur

Down & Up St. 
Helier

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Dorking

Epsom

Effingham Jn

Epsom

Sutton

Streatham South Jn

Streatham South Jn

Sutton

Brighton

Preston Park

Brighton

Cheam

Ewell West

Leatherhead

Epsom

Streatham Jn

Streatham North 
Jn

Streatham North 
Jn

Streatham South 
Jn

P2026/4076549

P2026/4076444

P2026/4158010

P2026/4080854

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SWR: SERVICES WILL START AND TERMINATE AT
WORCESTER PARK. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



*** SPECIAL WORKING INSTRUCTIONS ***



AT WORCESTER PARK, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE UP PLATFORM LINE VIA
THE COUNTRY END GROUND FRAME 
CROSSOVER.



UP SIDING TO BE KEPT CLEAR.



TRACK MAINTENANCE: CD05b

C44 RAIL GRINDER LEATHERHEAD

THAMESLINK SERVICE DIVERTED VIA MITCHAM 
JN AND TERMINATE / START BACK FROM 
SUTTON



PART ONE

SHUNT MOVE FROM TVC193 TO LOS TVC893 
(PLAT 1 SUTTON) UNAVAILABLE





WORK: MTCE

WORK: WD - STREATHAM SOUTH - FOLLOW UP

SO500
SO620
SO630

SO500
SO620
SO630

SO680
SO685
SW180
SW183

SO700
SW105

12/04/26

12/04/26

12/04/26

11/04/26

11/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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11 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

0720 Sun (10 hrs)

0720 Sun

0720 Sun (10 hrs)

0720 Sun

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun

0720 Sun (10 hrs)

0720 Sun (10 hrs)

0720 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Lines 1 & 2

Line 3

Lines 4 and 5

Platforms 1 - 5

Platforms 1 to 6

Platforms 7 to 12 
and 14
Line 3

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Line 3

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Portobello Jn 
(London)

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

P2026/4115834 AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
MIDDLE ROADS OPPORTUNITY

GW103
XR001

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

12/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0115 Sun

0115 Sun

0115 Sun

0730 Sun

0205 Sun

0205 Sun

1030 Sat

1030 Sat

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

0705 Sun

0705 Sun

0710 Sun

0710 Sun

0710 Sun

0800 Sun

0655 Sun

0655 Sun

2030 Sat

2030 Sat

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Possession

Possession

Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Up

Down

Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Main/Up Chatham 
Slow
Up Chatham 
Loop(pt)

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast

Up Rainham Bay

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Depot Reception 
East
Depot Reception 
West/Depot 
Washer Spur
1-25 Sidings

Head Shunt

Ladder Road

Peckham Rye Jn

Factory Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

Rainham (Kent)

Dumpton Park

Margate

Ramsgate

Ramsgate

Battersea Park

Factory Jn

St. Mary Cray Jn

Rainham (Kent)

Herne Bay

Margate

Ramsgate

Ramsgate

P2026/4076069

P2026/4078754

P2026/4076217

P2026/4135227

P2026/4060050

ROUTE AVAILABLE BETWEEN LUDGATE LINES 
AND CHATHAM REVERSIBLE LINE AT FACTORY 
JN



TRAINS TO TRAVEL OVER THE CHATHAM 
MAIN/FAST AND CATFORD LOOP LINES BETWEEN
FACTORY JN AND CROFTON ROAD JN 



WORK: MTCE

5P02 TO START FROM GROSVENOR SHEDS





WORK: MTCE

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

MARGATE PLATFORM 4 TO BE OUTBERTHED



ROUTE IS AVAILABLE TO SHUNT FAVERSHAM 
SIDE OF RAMSGATE



WORK: SID TRACK - MARGATE - FOLLOW UP

DERAILERS FOR THE MAINTENANCE SHEDS (21-
25) WILL BE DEPLOYED, WITH THE SHUTTERS 
CLOSED AND STOP BOARDS PLACED JUST 
OUTSIDE OF THE DEPOT DOORS





WORK: MTCE

SO110
SO250
SO645

SO110
SO140

SO110

SO110

SO110
SO220

38m58ch and 38m75ch
Patrolling 

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

3Week

W2026/11371100
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sun

0120 Sun

0120 Sun

0120 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

0640 Sun

0700 Sun (5 hrs)

0700 Sun (5 hrs)

0700 Sun (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage
+ EPR

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Ramsgate

Charing Cross

Ewer Street Jn

Metropolitan Jn

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Ramsgate

Charing Cross

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4075265

P2026/4142647

P2026/4077671

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

OUTBERTHING AT CHARING CROSS TO BE 
CONFIRMED AT T35 MEETING



ROUTE AVAILABLE FROM BLACKFRIARS JN TO 
LONDON BRIDGE VIA DOWN AND UP SNOWHILL 
AND DOWN/UP CHARING CROSS LINES





WORK: SID TRACK - PLTR - RAIL DROP

WORK: MTCE

SO110
SO220

SO130

SO130

78m67ch and 85m32ch
S&T Maintenance

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11371096

Week 3  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0026 Sat

0026 Sat

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

19/04/26

20/04/26

19/04/26

19/04/26

18/04/26

18/04/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0400 Mon

0400 Mon

0645 Sun

0400 Mon

0645 Sun

0645 Sun

0215 Sat

0215 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Courthill 
Loop
Up Courthill Loop

Down Kent Slow

Up Kent Slow

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Rd
Up Dartford Loop

Down Dartford 
Loop
Down and Up 
Hither Green Spur

Up Kent Slow / 3 
Up
1 Down / Down 
Kent Slow
2 Reversible

Down Ladywell 
Loop
Up Ladywell Loop

Dn/Up North Kent

Down Kent Fast

Up Kent Fast

Loco Sidings/PAD

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Courthill Loop South 
Jn

Grove Park

Hither Green

Sidcup

Lee Spur Jn

Courthill Loop South 
Jn

New Cross

Ladywell Jn

Lewisham

Grove Park

Hither Green

Lewisham Jn

Lewisham Vale Jn

Courthill Loop 
North Jn

Courthill Loop 
South Jn

Hither Green

Hither Green Jn

Lee Loop Jn

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Hither Green

Nunhead Jn

Tanners Hill Jn

P2026/4147259

P2026/4075505

0120 SUNDAY TO 0645 SUNDAY:



ALL LINES BLOCKED TANNERS HILL JUNCTION 
TO GROVE PARK, PLUS SLOW LINES FROM 
NORTH KENT EAST JUNCTION



0645 SUNDAY TO 0400 MONDAY:



ROUNDER SERVICES VIA LEWISHAM TO RUN TO /
FROM CHARING CROSS



ROUTE IS AVAILABLE BETWEEN LONDON 
BRIDGE AND NORTH KENT EAST JN OVER LINE 4 
DOWN & SOUTHWARK REVERSIBLE FOR GTR 
SERVICES



ROUTE IS AVAILABLE BETWEEN LONDON 
BRIDGE AND NORTH KENT EAST JN OVER LINE 4 
DOWN & SOUTHWARK REVERSIBLE FOR GTR 
SERVICES



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM.



WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

WORK: SID TRACK - PREP

WORK: MTCE

SO130
SO290
SO300
SO310
SO350

SO130
SO330

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4076225

P2026/4078821

P2026/4139978

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130
SO300
SO330

SO130

SO130
SO140

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 3  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0715 Sun

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast (part)

Up Maidstone

Down Slow (part)

Up Fast(pt)

Maidstone Loop

Down Maidstone

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Ashford (West)

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Ashford (West)

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

P2026/4071228

P2026/4135199

NO ROUTE AVAILABLE FROM FAST LINES OR 
PLATFORM 1 & 2 TO/FROM MAIDSTONE EAST AT 
LONDON END OF ASHFORD INTERNATIONAL



NO ROUTE AVAILABLE FROM FAST LINES OR 
PLATFORMS 3-6 TO / FROM HEADCORN



ROUTE AVAILABLE TO/FROM PLATFORM 1 & 2 AT 
ASHFORD INTERNATIONAL TOWARDS 
HEADCORN VIA UP SLOW LINE AND AD1225PTS



ROUTE AVAILABLE TO/FROM PLATFORM 5 & 6 AT 
ASHFORD INTERNATIONAL TOWARDS 
MAIDSTONE EAST AND TOWARDS HS1



MAIDSTONE EAST SERVICES TO 
START/TERMINATE IN PLATFORMS 5 & 6 VIA 
MAIDSTONE RELIEF LINE AT ASHFORD 
INTERNATIONAL



HEADCORN LINE SERVICES TO RUN VIA 
PLATFORMS 1 AND 2 AT ASHFORD 
INTERNATIONAL



ROUTE AVAILABLE FROM ALL PLATFORMS 
TOWARDS SALTWOOD JUNCTION AND TOWARDS
CANTERBURY WEST AT COUNTRY END OF 
ASHFORD INTERNATIONAL



WORK: MTCE

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY





WORK: MTCE 

WORK: SID TRACK - PLTR - CHARLTON TUNNEL 
WORK: SID - Dover Switch Gear Renewal 

WORK: WD - Priory Tunnel CWR Conversion

WORK: DOVER RESIGNALLING

SO130

SO130
SO160
SO240

19/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0945 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

24/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

1545 Fri

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Affected

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Chatham

Up Chatham

Down Bexhill

Up Bexhill

Down Hastings/Up
Ore
Down Ore/Up 
Hastings
Platforms 1- 4

Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Buckland Jn

Bo Peep Jn

Ore

Hastings

Hastings

Ore

St. Leonards WM

Faversham

Bexhill

Crowhurst

Hastings

Hastings

Ore

St. Leonards WM

P2026/4189686

P2026/4079589

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0945 to
1545 EACH DAY ONLY.  NO IMPACT TO SERVICES
OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED. 
FREIGHT TO RUN AS BOOKED.

NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.






WORK: MTCE

SO160

SO170
SO200
SO600

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Crystal Palace

Down and Up 
Stewarts Lane
Up Goods Loop

Battersea 
Reversible

Down/Up West 
London

Down and Up 
Battersea

Reversible Fast 
Spur
Down & Up Slow 
Spur
Brighton 
Reversible

Platforms 9 - 19

Down/Up 
Brighton/Victoria 
Slow
Down/Up 
Brighton/Victoria 
Fast
Fast Reversible

Battersea Pier 
Sidings No.1&2

Departure Line 2

Reception Line 1

Pigs Hill Siding 1

Pigs Hill Siding 2

Yard Road

Washer Road

Depot Sidings

Loco (Electric) 
Shed roads 1-3
VSOE (old C&W) 
Shed roads 1-3

Streatham Hill

Factory Jn

Stewarts Lane Jn

Falcon Jn

Pouparts Jn

Streatham South Jn

Battersea Park Jn

Victoria

Windmill Bridge Jn

Windmill Bridge Jn

Battersea Pier Jn

Battersea Yard

Latchmere No.1 Jn

Stewarts Lane

Balham Jn

Battersea Pier Jn

Latchmere No.1 
Jn

Longhedge Jn

Streatham North 
Jn

Victoria

Windmill Bridge 
Jn

Battersea Pier Jn

Battersea Yard

Falcon Jn

Stewarts Lane

P2026/4078758 NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVES 



STEWARTS LANE DEPOT WILL NOT BE 
AVAILABLE FOR TRAINS TO ENTER AND EXIT 
FOR THE DURATION OF THIS POSSESSION. 

NO OUTBERTHING REQUIRED. 



DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE) 
TO BE OUTBERTHED 



BATTERSEA YARD RECEPTION AND DEPARTURE 
ROADS TO BE OUTBERTHED



GATWICK EXPRESS SERVICES WILL NOT RUN. 



GTR SOUTHERN SERVICES WILL RUN TO/FROM 
LONDON BRIDGE. 



VICTORIA TO DORKING SERVICES DIVERTED TO 
START/TERMINATE AT LONDON BRIDGE VIA 
PECKHAM RYE. 



VC CARRIAGE SIDINGS No. 1 & 2 TO BE 
OUTBERTHED 



CHANNEL TUNNEL FREIGHT TO RUN VIA 
MAIDSTONE EAST 



SUSSEX FREIGHT TO RUN VIA FACTORY JN, 
HERNE HILL, TULSE HILL AND STREATHAM 
COMMON 



LUL NORTHERN LINE TO BE OPEN BETWEEN 
BALHAM AND CENTRAL LONDON. 

LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 

LUL JUBILEE LINE TO BE OPEN BETWEEN 
LONDON BRIDGE AND GREEN PARK 

LUL VICTORIA LINE TO BE OPEN BETWEEN 
EUSTON AND STOCKWELL







WORK: MTCE

WORK: WD - VICTORIA 229PTS MEDIUM REFURB
WORK: WD - STREATHAM TO BALHAM UF RERAIL


WORK: WD - BALHAM PL HEAVY 

WORK: WD - THORNTON HEATH PL

WORK: SID - GROSVENOR RIVER BRIDGE - 
REPAIR


SO250
SO500
SO650
SO680

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sat

0120 Sat

0120 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0400 Mon

0400 Mon

0400 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

D/C Sidings 1 to 
27
Down Berthing 
Sidings 1&2

Up Siding (part)

VC Carriage 
Sidings No. 1 & 2

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Factory Jn

Streatham Hill

Victoria

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stewarts Lane Jn

Streatham Hill

Victoria

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

P2026/4078758

P2026/4161323

WORK: SID - STREATHAM COMMON STATION

GTR TO STABLE IN SMITHFIELD SIDINGS AND 
BLACKFRIARS PLATFORMS 3 & 4



WORK: MTCE

LN3213
LN3216
SO280

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4076926

P2026/4077205

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Merstham

Redhill

P2026/4148718

P2026/4116454

NLL CYCLIC TYPE 7A (ROTR)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

SO500
SO550
SO560
SW300

1m2ch and 3m70ch

3m70ch and 3m5ch

Patrolling 

Patrolling 

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11359239

W2026/11166510
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Slow

Up Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

Three Bridges

Brighton

Preston Park

Brighton

P2026/4120418

P2026/4077399

P2026/4076550

P2026/4076445

RAIL REPLACEMENT TO OPERATE REDHILL TO 
HORLEY.



TRAINS TO RUN FAST LINES BETWEEN 
EARLSWOOD AND THREE BRIDGES. 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. 



NO ACCESS TO/FROM CRAWLEY NEW YARD



GWR TO START/TERMINATE 1TPH IN PLATFORM 
5 AT GATWICK



WORK: MTCE

WD - Gatwick 1727 Medium Refurb

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SO500

SO500
SO520

SO500
SO620
SO630

SO500
SO620
SO630

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

18/04/26

18/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0030 Sun

0030 Sun

0135 Sat

0100 Sun

0100 Sun

0100 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/04/26

20/04/26

19/04/26

20/04/26

20/04/26

20/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0400 Mon

0400 Mon

0100 Sun

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brighton

Chichester Up 
Sidings

Down Main

Up Main

Down Spur

Up Spur

Down Main

Up Main

Down Brighton

Up Brighton

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down St. Helier

Up St. Helier

Southbourne

Chichester

Havant Jn

Cosham Jn

Portcreek Jn

Havant Jn

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Barnham

Chichester

Petersfield

Farlington Jn

Petersfield

Southbourne

Clapham Jn

Raynes Park

Wimbledon

P2026/4120477

P2026/4158164

P2026/4158023

SOUTHERN VICTORIA / BRIGHTON TO 
PORTSMOUTH / SOUTHAMPTON SERVICES 
DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOGNOR REGIS AND 
PORTSMOUTH HARBOUR AND FAREHAM



WORK: MTCE

SWR: SERVICES TO START AND TERMINATE AT 
PETERSFIELD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN PETERSFIELD
HAVANT ON SATURDAY AND PORTSMOUTH 
HARBOUR ON SUNDAY.



GTR: SUNDAY ONLY - SERVICES TO START AND 
TERMINATE AT CHICHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO 
PORTSMOUTH HARBOUR.



FOR PART 2 BEDHAMPTON LC WILL BE CLOSED 
TO ROAD TRAFFIC.



PARTS ONE & TWO:

WORKS DELIVERY : CONDUCTOR RAIL RENEWAL
- PETERSFIELD UP/DOWN.

HAVANT RELOCK



PART TWO ONLY:

TRACK MAINTENANCE: HG02

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

TRACK RENEWALS: 44301625 6 WEEK FOLLOW-
UP

SO520
SW110

SO520
SW110
SW140

SO700
SW100
SW105

19/04/26

19/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4115152 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

18/04/26

18/04/26

18/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

19/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4115178 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

19/04/26

19/04/26

19/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

20/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0230 Sun

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Down and Up 
Crystal Palace

Crystal Palace 
Single

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sydenham 
Spur
Up Sydenham 
Spur
Down & Up 
Leigham Spur

Down and Up 
West Norwood 
Spur
Down Sidings

Up Sidings

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Beckenham Jn

Beckenham Jn

Norwood Jn 
(London)

Crystal Palace

Tulse Hill

West Norwood Jn

Streatham Hill

Ramsgate

Balham Jn

Bromley Down Jn

Bromley Jn

Crystal Palace

Leigham Jn

Tulse Hill

Streatham Hill

Ramsgate

P2026/4071229

P2026/4075266

PLATFORM 6 AT NORWOOD JUNCTION NOT 
AVAILABLE AND SERVICES TO BE RETIMED 
THROUGH PLATFORM 5



SOUTHERN VICTORIA TO LONDON BRIDGE VIA 
CRYSTAL PALACE SERVICES TO RUN BETWEEN 
LONDON BRIDGE AND CRYSTAL PALACE ONLY.



NO ACCESS TO STREATHAM HILL SIDINGS



STREATHAM HILL UP SIDING EAST ARRIVAL 
ROAD TO BE OUTBERTHED



CRYSTAL PALACE PLATFORMS 3 AND 5 
AVAILABLE TO TRAFFIC. 





WORK: MTCE

WORK: SID - BLEEK LANE - REPAIRS

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO500
SO510
SO650
SO680

SO110
SO220

78m67ch and 85m32ch
S&T Maintenance

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

4Week

W2026/11371097
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4077649

P2026/4075506

P2026/4076226

WORK: MTCE

WORK: MTCE

WORK: MTCE

SO130

SO130
SO330

SO130
SO300
SO330

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

25/04/26

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Chislehurst Jn

Orpington

Petts Wood Jn

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4078822

P2026/4207705

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130

SO130

25/04/26

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0115 Sat

0115 Sat

0115 Sat

0925 Mon

26/04/26

26/04/26

26/04/26

26/04/26

25/04/26

25/04/26

25/04/26

01/05/26

0635 Sun

0635 Sun

0635 Sun

0635 Sun

0445 Sat

0445 Sat

0445 Sat

1525 Fri

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Affected

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Maidstone

Up Maidstone

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Ashford West Jn

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

Maidstone East

P2026/4146938

P2026/4139966

P2026/4189700

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN





WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

SO130

SO130
SO140

SO140

26/04/26

26/04/26

26/04/26

26/04/26

25/04/26

25/04/26

25/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Platform Loop

Down Bay

Down Maidstone 
Branch/Down 
Main/Up 
Maidstone
Down 
Maidstone/Up 
Main/Up 
Maidstone Branch
Up Strood Loop

Allington Sidings

East Peckham 
Eng.Tip Siding GF

Carriage Sidings

Up Siding

Keylands Siding

Maidstone West

Paddock Wood

Paddock Wood

Strood

Allington Ground 
Frame

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Maidstone West

Paddock Wood

Strood

Allington Ground 
Frame

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

P2026/4074600 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STROOD AND PADDOCK 
WOOD 



FREIGHT SERVICES TO BE RETIMED OR 
DIVERTED 



NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE 
OUTBERTHED OR DEPART BEFORE POSSESSION
TAKEN





WORK: MTCE

WORK: WD - NEW HYTHE - PL HEAVY

SO180 25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0830 Sun

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

26/04/26

27/04/26

26/04/26

27/04/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0830 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

P2026/4129840 CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071284 GTR TO STABLE IN BLACKFRIARS PLATFORMS 
3&4 AND LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



SMITHFIELD SIDINGS TO BE OUTBERTHED 



SATURDAY SERVICE ALTERATIONS:



BEDFORD TO GATWICK SERVICES TO RUN 
BETWEEN BEDFORD AND ST PANCRAS.



BEDFORD TO BRIGHTON TO RUN BETWEEN 
LONDON BRIDGE AND BRIGHTON



CAMBRIDGE TO BRIGHTON TO RUN BETWEEN 
CAMBRIDGE AND KINGS CROSS AND LONDON 
BRIDGE AND BRIGHTON



PETERBOROUGH TO HORSHAM TO RUN 
BETWEEN PETERBOROUGH AND KINGS CROSS 
AND BETWEEN LONDON BRIDGE AND HORSHAM 
CALLING ADDITIONALLY AT SOUTH CROYDON, 
PURLEY, EARLSWOOD AND SALFORDS



GTR REQUIRE TWO LONG PLATFORM AT KINGS 
CROSS



THAMESLINK SUTTON LOOP SERVICE WILL NOT 
RUN



GTR TO RUN 2TPH PLUMSTEAD TO RAINHAM



GTR TO RUN 1TH VIC EASTERN TO SEVENOAKS


SUNDAY SERVICE ALTERATIONS:



BEDFORD TO THREE BRIDGES/HORSHAM 
SERVICES WILL RUN BETWEEN BEDFORD AND 
ST PANCRAS AND BETWEEN LONDON BRIDGE 
AND THREE BRIDGES/HORSHAM



BEDFORD TO BRIGHTON TO RUN BETWEEN 
LONDON BRIDGE AND BRIGHTON



CAMBRIDGE TO BRIGHTON TO RUN BETWEEN 
CAMBRIDGE AND KINGS CROSS AND BETWEEN 
LONDON BRIDGE AND BRIGHTON




LN101
LN3213
SO280

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

25/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4071284

P2026/4077007

P2026/4077206

GTR TO RUN 1TPH LONDON BRIDGE TO 
RAINHAM



GTR TO RUN 1TPH VICTORIA EASTERN TO 
SEVENOAKS







CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON 





WORK: MTCE

WOKR: PLTR - ELEPHANT AND CASTLE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

26/04/26

26/04/26

27/04/26

27/04/26

27/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4148737 NLL CYCLIC TYPE 7C (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0105 Sun

0155 Sat

0155 Sat

27/04/26

27/04/26

27/04/26

26/04/26

25/04/26

25/04/26

0530 Mon

0530 Mon

0530 Mon

0625 Sun

0455 Sat

0455 Sat

Possession

Possession

Sidings 
Possession

Possession

Line Blockage

Line Blockage

Platform 6 Line

Platform 7 Line

Down Fast/Down 
Quarry/Down Fast
Up Fast/Up 
Quarry/Up Fast
Down Yard

Down Redhill/Slow

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Gatwick Airport

Balcombe Tunnel Jn

Three Bridges

Gatwick Airport

Crawley

Three Bridges

Gatwick Airport

Purley

Three Bridges

Redhill

Three Bridges

P2026/4120438

P2026/4077386

CURRENT WILL NOT BE AFFECTED IN THREE 
BRIDGES DOWN YARD BEYOND TD1 POINTS





TRAINS TO TRAVEL OVER SLOW/REDHILL LINES 
BETWEEN PURLEY AND BALCOMBE TUNNEL JN.


PART 1: 2345 SAT to 0105 SUN

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT.

GWR TO STABLE ONE SET IN GATWICK UP 
SIDINGS.



PART 2: 0105 SUN to 0635 SUN

ACCESS AVAILABLE AT REDHILL FROM 
PLATFORMS 0, 1 AND 2 TO ALL ROUTES.

PLATFORMS 3-7 NOT AVAILABLE AT GATWICK 
AIRPORT.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP SLOW/REDHILL LINE BETWEEN REDHILL 
(T1946pts) AND GATWICK AIRPORT (T1705pts).

THE PILOTMAN WILL BOARD OR ALIGHT FROM 
TRAINS AT REDHILL PLATFORMS 0, 1 OR 2 AND 
GATWICK AIRPORT PLATFORMS 1 OR 2.



PART 3: 0635 SUN to 0530 MON

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT.



WORK: MTCE

WD - Tinsley ASR Up Fast PL Heavy Refurb

WD - Gatwick S&C medium refurb

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500

SO500
SO520

25/04/26

25/04/26

25/04/26

26/04/26

25/04/26

25/04/26
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0230 Sat

0230 Sat

0230 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0250 Sun

0250 Sun

0250 Sun

25/04/26

25/04/26

25/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

27/04/26

26/04/26

26/04/26

26/04/26

0430 Sat

0430 Sat

0430 Sat

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0420 Sun

0420 Sun

0420 Sun

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Yard

Up Sidings

Middle Siding

Cleaning Shed 1,2
& 3

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Brighton

Moulsecoomb

Brighton

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

West Worthing

Brighton

Moulsecoomb

Brighton

Brighton

Preston Park

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

West Worthing

Brighton

Preston Park

P2026/4170433

P2026/4120421

P2026/4076551

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES TO BE RETIMED



WORK: MTCE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON. 



SOUTHERN SERVICES DIVERTED TO / FROM 
BRIGHTON. 



PORTSMOUTH / SOUTHAMPTON TO BRIGHTON 
SERVICES TO START / TERMINATE AT 
LITTLEHAMPTON. 



PLATFORM 1-3 (AND SIDINGS 1&2) AT HOVE TO 
BE OUTBERTHED. 



PLATFORM 1-3 AT BRIGHTON TO BE 
OUTBERTHED.



A WALKING ROUTE WILL BE MAINTAINED VIA 
PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
ACCESS TO LOVERS WALK DEPOT.



WORK: MTCE

ALF

SID - Jacobs Ladder - Repair

WORK: MTCE

SO500
SO620
SO630

SO500
SO630

SO500
SO620
SO630

25/04/26

25/04/26

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26
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0820 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

2220 Sat

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Down Branch

Up Branch

Down Main

Up Main

Back Road

Up & Down 
Fratton

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Lovers Walk Dep

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Lovers Walk Dep

Cosham Jn

Fratton

Fratton

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4182479

P2026/4157935

SIDINGS WILL NOT BE AVAILABLE FOR TRAINS 
TO ENTER/EXIT FOR THE DURATION OF THIS 
POSSESSION

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79, 2T75 & 2P79 TO 
TERMINATE AT FRATTON.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

SO500

SO520
SW110

25/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26
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0105 Sat
27/04/26
0515 Mon

PossessionDown & Up St. 
Helier

SuttonStreatham South 
Jn

P2026/4120443 THAMESLINK WIMBLEDON LOOP SERVICES WILL 
NOT RUN(ALIGNED WITH THAMESLINK CORE 
POSSESSION)



PASSENGERS TO BE CONVEYED ON LOCAL BUS 
SERVICES



WORK: WD - Wimbledon Loop

SO700
SW105

25/04/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2026/4117485 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

P2026/4117485 26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26

26/04/26
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Up Windsor 
Slow/Windsor 
Reversible
Up Windsor 
Fast/Up Windsor
North Siding

Linford St Jn

Clapham Jn

Clapham Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4158253 WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR. STOCK CAN BERTH IN PLATFORMS 20 TO
24.



SWR: WINDSOR SIDE SERVICES TO START & 
TERMINATE AT CLAPHAM JN.

 

LUL: PICCADILLY LINE SERVICES BETWEEN 
ACTON TOWN AND HEATHROW AIRPORT AND 
DISTRICT LINE SERVICES TO WIMBLEDON & 
RICHMOND TO BE MAINTAINED. 



WORKS DELIVERY RERAIL UWF VAUXHALL

TRACK MAINTENANCE CD04

S&C GRINDER WEST LONDON JN

SO110
SO250
SW100
SW210

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

5Week
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0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0730 Sun

0230 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

03/05/26

03/05/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0800 Sun

0640 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Up Rainham Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Rainham (Kent)

Ramsgate

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

Rainham (Kent)

Ramsgate

P2026/4074834

P2026/4076192

P2026/4075295

GTR TO BERTH AT PLUMSTEAD AND 
GRAVESEND PLATFORM 0 



PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 

DOWN AND UP LOOPS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORM 1 AND UP SIDING ONLY AT 
GILLINGHAM TO BE OUTBERTHED 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MEOPHAM AND STROOD TO
RAINHAM 



GTR TO RUN 2 TPH KENTISH TOWN TO 
GRAVESEND 



SET ST PANCRAS TO RAMSGATE TRAINS TO 
TERMINATE AT STROOD AND ADDITIONALLY 
CALL AT HIGHAM 



SHUNT MOVES AT RAINHAM TO USE EK2080PTS 
AND EK4157 SIGNAL





WORK: MTCE

WORK: WD 2013PTS ROCHESTER S&C REFURB

WORK: SID - GILLINGHAM STATION CANOPY 
REPAIR

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO310

SO110

SO110
SO220

38m58ch and 38m75ch
Patrolling 

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Platforms 6 to 9

Up Kent Fast / 8 
Up
7 Reversible / 
Down Kent Fast
6 Down / 
Southwark 
Reversible
4 Down

Charing Cross

London Bridge

Metropolitan Jn

London Bridge

New Cross

Surrey Canal Jn

Edward Street Jn

Charing Cross

London Bridge

Surrey Canal Jn

P2026/4168179 CHARING CROSS OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



CANNON STREET SERVICES TO RUN VIA 
GREENWICH ONLY



ALL CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA OR BLACKFRIARS





ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON 
BRIDGE AND NORTH KENT EAST JN OVER 3 UP 
(FROM TL7330PTS TO LONDON BRIDGE) & 4 
DOWN (FROM TL7326PTS) FOR GTR SERVICES. 
ROUTE FROM UP GREENWICH, VIA 
TL7331/TL7330/TL7327/TL7326PTS TO 4 DOWN 

ROUTE TO DOWN GREENWICH, VIA 
TL7330/TL7331/TL7332/TL7335PTS FROM 3 UP 



SOUTHWARK REVERSIBLE IS OPEN BETWEEN 
SOUTHWARK PARK ROAD JN AND SURREY 
CANAL JN 

ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM 



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND







WORK: MTCE

WORK: SID - HUNGERFORD BRIDGE

WORK: RED CROSS WAY - REPAIR

SO130
SO290
SO300
SO330

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 5  - Continued

44 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4077598 WORK: MTCESO130 02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

05/05/26

0250 Tue

0250 Tue

0250 Tue

0250 Tue

0250 Tue

0250 Tue

0250 Tue

0250 Tue

0250 Tue

0250 Tue

0250 Tue

0250 Tue

0250 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversible 
Chatham Loop

Down Courthill 
Loop
Up Courthill Loop

Up Bromley 
Branch
Down Bromley 
Branch
Bromley Branch 
Platform

Up Chatham Loop
(part)

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Rd
Up Dartford Loop

Down Dartford 
Loop
Down and Up 
Hither Green Spur

2 Reversible

Down Kent Fast / 
Down Fast
Up Fast / Up Kent 
Fast
Up Slow/ Up Kent 
Slow/ 3 Up
1 Down/ Down 
Kent Slow/ Down 
Slow
Down Ladywell 
Loop
Up Ladywell Loop

Dn/Up North Kent

Up Chatham 
Loop(pt)

St. Mary Cray Jn

Courthill Loop South 
Jn

Bromley North

Grove Park

Chislehurst Jn

Hither Green

Sidcup

Lee Spur Jn

New Cross

Petts Wood Jn

Ladywell Jn

Lewisham

Hawkwood Jn

Chislehurst Jn

Courthill Loop 
North Jn

Grove Park

Hawkwood Jn

Hither Green

Hither Green Jn

Lee Loop Jn

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

St. Mary Cray Jn

Tanners Hill Jn

P2026/4157202 ALL LINES BLOCKED BETWEEN NORTH KENT 
EAST JN AND PETTS WOOD JN



SOUTHEASTERN SERVICES VIA NEW CROSS 
DIVERTED TO VICTORIA / BLACKFRIARS OR 
CANCELLED



SOUTHEASTERN 'ROUNDER' SERVICES TO 
TERMINATE AND START BACK AT SIDCUP



SOUTHEASTERN TO DIVERT 2TPH FROM 
HASTINGS TO LONDON BRIDGE PLATFORM 10 
VIA REDHILL



NO ACCESS TO HITHER GREEN PAD OR 
BRAMDEAN SIDINGS



FREIGHT SERVICES TO / FROM ANGERSTEIN / 
ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH



ROUTE IS AVAILABLE BETWEEN LONDON 
BRIDGE AND GREENWICH OVER LINE 4 DOWN & 
SOUTHWARK REVERSIBLE FOR GTR SERVICES



BROMLEY NORTH PLATFORMS TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

LEWISHAM TO ORPINGTON

LEWISHAM TO SIDCUP



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM



WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

WORK: WD - BRAMDEAN DEPARTURES

WORK: WD - HITHER GREEN ARRIVALS AND 
DEPARTURES

WORK: PLTR - COURTHILL SOUTH - HITHER 
GREEN

SO130
SO290
SO300
SO310
SO350

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0125 Sat

0125 Sat

0125 Sat

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

05/05/26

05/05/26

05/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

0250 Tue

0250 Tue

0250 Tue

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Tanners Hill

Up Tanners Hill

Grove Park Shed 
Sidings 1-12
Washer Lines 4/2

Washer Lines 3/1

31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Cripple Siding

Shunt Neck

Bramdean B 
Reception
St. Mildreds 
Sidings 21-28
Grove Park Up 
Reception / 
Headshunt
Bramdean A 
Reception
Grove Park West 
Washer Line
Loco Sidings/PAD

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Lewisham Vale Jn

Grove Park

Hither Green

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Grove Park

Hither Green

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4157202

P2026/4075507

P2026/4076247

WORK: MTCE

WORK: MTCE

SO130
SO330

SO130
SO300
SO330

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

0110 Sun

0110 Sun

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

0710 Sun

0710 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Up Loop (pt)

Down Main/Fast

Up Fast/Main

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Tonbridge

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

Sevenoaks

P2026/4078823

P2026/4139949

P2026/4079304

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

ROUTE IS AVAILABLE THROUGH BETWEEN 
AD1109PTS AND AD1121 PTS FROM DOWN 
GODSTONE TO DOWN FAST AT TONBRIDGE 
WEST JN



ROUTE IS AVAILABLE BETWEEN AD1112PTS AND 
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN



NO ROUTE AVAILABLE FOR TRAINS TO/FROM 
TONBRIDGE DOWN BAY





WORK: MTCE

SO130

SO130
SO140

SO130
SO170
SO550

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0130 Sun

0130 Sun

0130 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

03/05/26

03/05/26

03/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Single

Up Loop/Platform 
1

Down 
Hastings/Single/Do
wn Ore
Up Ore/Single/Up 
Hastings
Up Slow/Platform 
2

Down Slow (part)

Down Maidstone

Up Maidstone

Maidstone Loop

Down Main/Down 
Fast
Up Fast/Up Main

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Up Siding

Down Passenger 
Loop

Down Maidstone

Up Maidstone

Up Goods Loop

Dungeness Ground 
Frame

Ashford

Hastings

Ashford (East)

Ashford (West)

Ashford (East)

Ashford (East)

Chart Leacon Depot

Ore

Borough Green and 
Wrotham

Maidstone East

Otford Jn

Appledore

Ashford

Ashford (West)

Headcorn

Ashford (East)

Chart Leacon 
Depot

Ore

Borough Green 
and Wrotham

Otford Jn

P2026/4074867

P2026/4189256

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

ASHFORD TO HASTINGS 

HEADCORN TO ASHFORD



AT HEADCORN UP TRAINS TO START BACK 
FROM DOWN PASSENGER LOOP 



CHART LEACON GATE 'A' TO REMAIN CLOSED. 

CHART LEACON GATE 'B' TO REMAIN CLOSED.



GTR SERVICES TO START/TERMINATE AT 
HASTINGS





WORK: MTCE

CHANNEL TUNNEL FREIGHT SERVICES TO BE 
DIVERTED VIA REDHILL



HOTHFIELD FREIGHT SERVICES TO BE RETIMED 
OR CANCELLED





WORK: MTCE

SO130
SO200
SO210

SO140

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0910 Mon

0910 Mon

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0035 Sat

0035 Sat

0035 Sat

08/05/26

08/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

05/05/26

05/05/26

05/05/26

1500 Fri

1500 Fri

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0400 Tue

0400 Tue

0400 Tue

Affected

Affected

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Maidstone

Up Maidstone

Up Main/Up 
Maidstone Branch
Down Maidstone 
Branch/Down Main

Down Main/Down 
Stour
Up Stour/Up Main

Down/Down Loop

Up Loop/Up

Single

Platforms 1/2

Depot Reception 
West/Depot 
Washer Spur
Depot Reception 
East
Down Thanet

Down Sidings

1 - 3 New Sidings

Up Siding West

No. 1 Siding

Down & Up 
Brighton Slow

Down & Up West 
London

Pigs Hill Siding 2

Pigs Hill Siding 1

Paddock Wood

Maidstone West

Ramsgate

Minster East Jn

Minster West Jn

Ramsgate

Deal

Ramsgate

Balham

Latchmere No.1 Jn

Latchmere No.1 Jn

Maidstone West

Strood

Canterbury West

Deal

Minster South Jn

Ramsgate

Deal

Ramsgate

Battersea Pier Jn

Falcon Jn

Falcon Jn

P2026/4189714

P2026/4074629

P2026/4120412

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



NO OTHER OPERATORS ARE AFFECTED.

PLATFORMS 1 AND 2 TO BE OUTBERTHED AT 
RAMSGATE



PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT 
AVAILABLE TO TRAFFIC FROM THE LONDON END
ONLY



WORK: MTCE

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
BATTERSEA PIER JN AND BALHAM JN. 



GTR 4TPH VICTORIA SERVICES TO DIVERT TO 
LONDON BRIDGE.



CTF VIA MAIDSTONE EAST.



FREIGHT TRAFFIC TO PURLEY / CRAWLEY / 
ARDINGLY DIVERTED VIA HERNE HILL.



WORK: SID Track - Clapham Jn platform 17 PLTR

SO180

SO220
SO240

SO250
SO500
SO650

04/05/26

04/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2026/4161338

P2026/4076998

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO TO BE OFF AT 0855



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

04/05/26

04/05/26

04/05/26

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2026/4077166 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 04/05/26

04/05/26

04/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Up Tilbury/Up T&H

Sidings 1-3

Purfleet Long 
Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Barking Station Jn

Freightliner Depot 
East End GF

Purfleet

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

P2026/4148340 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0035 Sun

0035 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

0850 Sun

0850 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

1235 Sun

1235 Sun

1100 Sun

1100 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Through 
Sidings
Stora Sidings H7 
& H8
Headshunt

Sidings 1-2

Reception Line

North London 
Incline
Silo Curve

Down North 
London Relief

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Up North 
London/Down 
North London 
(Westbound)
Down and Up 
North London

Up North 
London/Down 
North London 
(Eastbound)

Ripple Lane

Ripple Lane West 
Yard

Copenhagen Jn

Westbourne Road Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Primrose Hill 
(closed) site of

Camden Road West 
Jn

Canonbury West Jn

Ripple Lane

Ripple Lane West 
Yard

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Canonbury West 
Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2026/4148340

P2026/4148332 RAIL REPLACEMENT ROAD SERVICE BETWEEN 
GOSPEL OAK AND STRATFORD

ARL NLL SERVICES TO START / TERMINATE IN 
PLATFORM 2 AT GOSPEL OAK AFTER 0850 SUN



NO ACCESS AVAILABLE TO/FROM THE NLL 
INCLINE

ACCESS AVAILABLE TO/FROM THE UP/DOWN 
CANONBURY AFTER 0850 SUN



ARL TO STABLE TRAINS IN PLATFORMS 1-2 AT 
STRATFORD

TRAINS TO STABLE IN PLATFORM 3 AT GOSPEL 
OAK



NLL CYCLIC TYPE 13B

NLL CYCLIC TYPE 7A (ROTR)

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

02/05/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Three Bridges

P2026/4116456

P2026/4077407

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

04/05/26

04/05/26

04/05/26

04/05/26

02/05/26

02/05/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0435 Sat

0435 Sat

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Platforms 3 
(North) to 8

Down and Up East
Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 6 to 8

Down and Up East
Branch

Brighton

Lewes

Brighton

Brighton

Brighton

London Road 
(Brighton)

Brighton

Preston Park

Brighton

Brighton

P2026/4078264

P2026/4076447

VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE AND CALL ADDITIONALLY AT PRESTON
PARK AND WIVELSFIELD



THAMESLINK TO START AND TERMINATE AT 
HAYWARDS HEATH, WITH PASSENGERS 
FORWARDED ON SOUTHERN SERVICES



BRIGHTON TO SEAFORD/EASTBOURNE/ORE 
SERVICES TO START/TERMINATE AT LEWES 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BRIGHTON AND LEWES.



ECS DIVERSIONS VIA WIVELSFIELD. 



PLATFORMS 4 & 5 AT BRIGHTON TO BE 
OUTBERTHED.





WORK: MTCE

WORK: WD - BRIGHTON S&C - MAIN YARD

WORK: MTCE

SO500
SO620

SO500
SO620
SO630

03/05/26

03/05/26

03/05/26

03/05/26

02/05/26

02/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Wallington

Up Wallington

Gullet Road

Down 
Sussex/London 
Bridge Slow
Down 
Sussex/London 
Bridge Fast
Up Sussex/London
Bridge Fast
Up Sussex/London
Bridge Slow
Through Road 
(Perturbation 
Siding)

Norwood Jn 
(London)

Gloucester Road Jn

Selhurst Depot

Windmill Bridge Jn

Windmill Bridge Jn

Bromley Jn

Norwood Jn 
(London)

Selhurst Depot

Sydenham

Windmill Bridge 
Jn

P2026/4209764 GTR SERVICES TO DIVERT VIA TULSE HILL AND 
STREATHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON.



WORK: MTCE

SO510
SO650

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

P2026/4148681 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

03/05/26

03/05/26

03/05/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Up & Down 
Fratton

Low Level

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

P2026/4158118

P2026/4162131

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

SWR: 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



GTR: TO BERTH 4x4 UNITS IN PORTSMOUTH 
HARBOUR PLATFORMS 1 AND 3.



TRACK MAINTENANCE: H08

SO520
SW110
SW140

SO520
SW110

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131666 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

02/05/26

02/05/26

02/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140312 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

03/05/26

03/05/26

03/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26

04/05/26
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0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0450 Sat

0450 Sat

0450 Sat

09/05/26

09/05/26

11/05/26

09/05/26

11/05/26

11/05/26

09/05/26

09/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

0450 Sat

0450 Sat

0330 Mon

0450 Sat

0330 Mon

0330 Mon

0450 Sat

0450 Sat

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0120 Sun

0120 Sun

0120 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Richmond/Up 
Windsor Fast/Up 
Windsor
Putney Reversible

Putney Reversible

Down Windsor 
Fast/Down 
Richmond
UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
DW/DWF

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Windsor 
Fast

UMR/DWS/DW/D
WS

New Kew Jn

Waterloo

Linford St Jn

Waterloo

East Putney

East Putney

North Sheen

Barnes Jn

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Waterloo

Barnes

Barnes

Barnes Jn

Nine Elms Jn

North Sheen

Point Pleasant Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Waterloo

Barnes

Queenstown 
Road

Waterloo

P2026/4158422 SAT: SWR READING AND WINDSOR SERVICES TO
DIVERT VIA KINGSTON. WATERLOO VIA 
KINGSTON SERVICES TO OPERATE BETWEEN 
KINGSTON AND BARNES ONLY. WEYBRIDGE 
SERVICES TO TERMINATE & START AT BARNES. 
ALTON SERVICES TO RUN BETWEEN ALTON AND
WOKING ONLY. RAIL REPLACEMENT TO 
OPERATE BETWEEN CLAPHAM AND BARNES.



FREIGHT: FREIGHT SERVICES TO DIVERT VIA 
THE WEST LONDON LINE.



SUNDAY: 

SWR: READING AND 2UXX WINDSOR SERVICES 
TO DIVERT VIA KINGSTON. 1UXX WINDSOR 
SERVICES TO RUN BETWEEN RICHMOND AND 
WINDSOR ONLY. WATERLOO VIA KINGSTON 
SERVICES TO RUN BETWEEN KINGSTON AND 
RICHMOND ONLY. 1SXX WOKING SERVICES TO 
TERMINATE/START AT KEW BRIDGE. 2RXX 
KINGSTON SERVICES WILL NOT RUN.

RAIL REPLACEMENT TO OPERATE BETWEEN 
CLAPHAM, TWICKENHAM AND KEW BRIDGE.



WATERLOO PLATFORMS 12 TO 19 TO BE EKPT 
CLEAR, STOCK CAN BERTH IN PLATFORMS 20 TO
24.



LUL: PICCADILLY SERVICES BETWEEN ACTON 
TOWN AND HEATHROW AND DISTRICT LINE 
SERVICES TO WIMBLEDON AND RICHMOND TO 
BE MAINTAINED. 



PARTS ONE & TWO:

WDU: PL REFURB AT WATERLOO (PLAT 16)

WDU: WHEEL TIMBERS & PL REFURB CANAL 
BRIDGE

BRIDGE EXAMINATION: INTERSECTION BRIDGES


PART TWO ONLY:

TRACK MAINTENANCE CD01a

C44 RAIL GRINDER VAUXHALL-WATERLOO

S&C GRINDER: CLAPHAM JN

MPSB: BARNES

SO110
SO250
SW100
SW210
SW225
SW230

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0515 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

11/05/26

11/05/26

10/05/26

10/05/26

11/05/26

11/05/26

11/05/26

10/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0330 Mon

0330 Mon

0645 Sun

0645 Sun

0330 Mon

0330 Mon

0330 Mon

0645 Sun

0330 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Up Windsor 
Slow/Windsor 
Reversible
Up Main Loop

Up Main Fast

Down Windsor 
Fast/Down 
Richmond
Up Richmond/Up 
Windsor Fast/Up 
Windsor
UMR/DWS/DW/D
WS

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6
Up Putney/Putney 
Reversible

Down Passenger 
Loop

Up Goods Loop

Down & Up Bat & 
Ball

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast

New Kew Jn

Waterloo

Clapham Jn

Vauxhall

Richmond

Waterloo

Barnes Jn

Clapham Yard

East Putney

Borough Green and 
Wrotham

Kemsing

Sevenoaks

Borough Green and 
Wrotham

Barnes Jn

Clapham Jn

Queenstown 
Road

Richmond

Waterloo

Clapham Yard

Point Pleasant Jn

Otford Jn

Swanley

P2026/4158422

P2026/4079308 TRAINS TO TRAVEL OVER THE DOWN/UP 
CHATHAM SLOW LINES BETWEEN BICKLEY JN 
AND SWANLEY JN, CROSSOVER MOVE IS NOT 
AVAILABLE AT SWANLEY JN







WORK: MTCE

SO110
SO130
SO140

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0230 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0640 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Down Chatham

Up Chatham

Platforms 1- 4

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Sidings

Down Sidings

Up Sidings

Down Sidings

Sittingbourne 
Carriage Siding

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Buckland Jn

Faversham

Herne Bay

Canterbury East

Faversham

Shepherds Well

Sittingbourne

Ramsgate

Faversham

Sittingbourne

Canterbury East

Faversham

Shepherds Well

Sittingbourne

Ramsgate

P2026/4074862

P2026/4075370

TRAINS TO START/TERMINATE AT 
SITTINGBOURNE



TRAINS TO START/TERMINATE AT HERNE BAY, 
TRAINS SHUNT FROM UP PLATFORM TO DOWN 
PLATFORM VIA LONDON END CROSSOVER



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

SITTINGBOURNE TO HERNE BAY 

FAVERSHAM TO DOVER PRIORY.



FAVERSHAM BACK ROAD AND RECEPTION ROAD
TO BE OUTBERTHED





WORK: MTCE

WORK: WD - FAVERSHAM S&C 

WORK: SID - EDDEN DRAINAGE

WORK: SID - SHEPHERDS WELL FEEDER 
CABLES

WORK: DOVER RESIGNALLING

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO160

SO110
SO220

78m67ch and 85m32ch
S&T Maintenance

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11409572
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EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4077599 WORK: MTCESO130 09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0026 Sat

0026 Sat

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

09/05/26

09/05/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0215 Sat

0215 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

9 Reversible/Down
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 Rev/Sth 
London Rev/Dn 
Sth London/Dn 
Portsmouth
Down Silwood 
(part)
Up Silwood (part)

Down and Up 
Atlantic

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Portsmouth/Up
South London

8 Up

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Bricklayers Arms Jn

London Bridge

Tulse Hill

Old Kent Road Jn

Crofton Road Jn

Bricklayers Arms Jn

Tulse Hill

London Bridge

Lewisham Jn

Lewisham Vale Jn

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Spa Road

Nunhead Jn

Tanners Hill Jn

P2026/4079372

P2026/4075508

LONDON BRIDGE PLATFORMS 10 AND 11 TO BE 
OUTBERTHED



THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND
5 AT LONDON BRIDGE UNTIL 0915 SUNDAY



NO ARL SOUTH LONDON LINE SERVICES TO RUN
ALL DAY SUNDAY



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA VC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4 


LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON BRIDGE AND 
TULSE HILL, AND BETWEEN CANADA WATER AND
CLAPHAM JUNCTION



UP KENT FAST TRAINS TO TRAVEL OVER THE 7 
REVERSIBLE BETWEEN SPA ROAD JN 
(TL7273PTS) AND LONDON BRIDGE STATION 
(TL7188PTS), PLATFORM 9 AT LONDON BRIDGE 
AVAILABLE FOR TRAFFIC







WORK: MTCE

WORK: SID TRACK - OLD KENT ROAD - SURVEY

WORK: MTCE

SO130
SO510
SO645
SO680
SO681

SO130
SO330

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Courthill 
Loop
Up Courthill Loop

Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Slow

Up Kent Slow

Down Kent Fast

Up Kent Fast

Loco Sidings/PAD

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Courthill Loop South 
Jn

Sidcup

Lee Spur Jn

Ladywell Jn

Grove Park

Grove Park

Hither Green

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Hither Green Jn

Lee Loop Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Hither Green

P2026/4076231

P2026/4080786

WORK: MTCE

AT GROVE PARK TRAINS SHUNT VIA UP 
RECEPTION ROAD.

NO ACCESS TO HITHER GREEN PAD



ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



FREIGHT SERVICES TO BE DIVERTED VIA 
BEXLEYHEATH



WORK: SID TRACK - HITHER GREEN - FOLLOW 
UP

SO130
SO300
SO330

SO130
SO310

09/05/26

09/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4078845

P2026/4139969

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130

SO130
SO140

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Platforms 1 - 4

Marshalling Yard 
South (Pt)
Marshalling Yard 
North (Pt)
Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings Chord/Up
Loop
1/2 Down Main 
Sidings
Up Engineers 
Sidings 1 and 2
Jubilee Sidings

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Tunbridge Wells

Tonbridge East

Tonbridge

Tonbridge West Jn

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

P2026/4079294 EDENBRIDGE GROUND FRAME TO BE STAFFED 
THROUGHOUT



TRAINS TO BE DIVERTED VIA MAIDSTONE EAST


TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE 
OUTBERTHED



PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



PLATFORM 2 AT SEVENOAKS AVAILABLE TO 
TRAFFIC FROM LONDON END



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

SEVENOAKS TO PADDOCK WOOD/TUNBRIDGE 
WELLS

TONBRIDGE TO EDENBRIDGE



FREIGHT SERVICES TO MOUNTFIELD TO BE 
CANCELLED/RETIMED







WORK: MTCE

WORK: WD - 1121PTS S&C REFURB (TRAIN REQ 
ON UP F)

SO130
SO170
SO550

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

P2026/4077282 NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

SO130
SO400

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

09/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0140 Fri

0140 Sat

0140 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

18/05/26

18/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0400 Mon

0400 Mon

0140 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Single

Up Slow

Up Loop/Platform 
1
Up Fast

Up 
Hastings/Single
Down 
Hastings/Single
Down 
Hastings/Single/Lo
op/Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Platforms 1-4

Down 
Hastings/Single
Up 
Hastings/Single
Brighton Sidings

Park Sidings

Up Sidings

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Reception Siding

Up Sidings

Dungeness Ground 
Frame

Ashford

Ore

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

Mountfield

St. Leonards WM

Springhead Road Jn

Dartford Jn

Dartford

Dartford

Appledore

Ashford

Ashford

Ashford

Bexhill

Hastings

Robertsbridge

Hastings

Mountfield

St. Leonards WM

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Dartford

P2026/4147751

P2026/4199686

SERVICES TO START/TERMINATE AT 
ROBERTSBRIDGE AND BEXHILL. 



RAIL REPLACEMENT ROAD SERVICES TO RUN 
ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
ASHFORD.



AT ROBERTSBRIDGE UP TRAINS TO START BACK
FROM DOWN PLATFORM.

ROBERTSBRIDGE GROUND FRAME TO BE 
STAFFED.



MOUNTFIELD SIDINGS NOT AVAILABLE TO 
TRAFFIC.



ST LEONARDS WM WASHER/RECEPTION ROAD 
TO BE OUTBERTHED. NO OUTBERTHING 
REQUIRED IN REST OF DEPOT.



GTR SATURDAY EASTBOURNE TO ASHFORD 
SERVICES WILL NOT RUN WITH BRIGHTON TO 
EASTBOURNE SERVICES EXTENDING TO 
HASTINGS



RAIL REPLACEMENT WILL RUN HASTINGS TO 
ASHFORD



WORK: MTCE 

WORK: WD - RYE BRIDGE WHEELTIMBERS

WORK: APPLEDORE PLHR

WORK: SID - DRAINAGE (TRAIN) BATTLE 
STATION

PLATFORM 1 AT DARTFORD TO BE OUTBERTHED


WORK: SID TRACK - FOLLOW UP

SO170
SO200
SO600

SO180
SO290
SO310
SO320
SO430

15/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0925 Mon

0925 Mon

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/05/26

15/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

1525 Fri

1525 Fri

0805 Sun

0805 Sun

0805 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Affected

Affected

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Single

Down & Up 
Brighton Slow

Down & Up West 
London

Pigs Hill Siding 2

Pigs Hill Siding 1

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Minster East Jn

Minster West Jn

Balham

Latchmere No.1 Jn

Latchmere No.1 Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Buckland Jn

Minster South Jn

Battersea Pier Jn

Falcon Jn

Falcon Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4189727

P2026/4121075

P2026/4161339

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

TRAINS TO TRAVEL OVER FAST LINES 



GTR WEST LONDON LINE SERVICES WILL NOT 
RUN



WORK: Clapham Jn platform 17 PLTR follow-up

GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4 AND SMITHFIELD SIDINGS





WORK: MTCE

SO240

SO250
SO500
SO650

LN3213
LN3216
SO280

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

10/05/26

10/05/26

0800 Sun

0800 Sun

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2026/4077330 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER 
STOPS TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2018 HALF SET RENEWAL

SO400
SO410

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

11/05/26

11/05/26

11/05/26

10/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

10/05/26

11/05/26

0440 Mon

0440 Mon

0440 Mon

0635 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0635 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Down & Up 
Brighton/Victoria 
Fast
Fast Reversible

Down & Up 
Brighton/Victoria 
Slow
Up London Bridge 
Slow

Arrival & 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Reversible Fast 
Spur

Down & Up Slow 
Spur

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Windmill Bridge Jn

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common

Streatham South Jn

St. Pancras 
International

Stratford 
International West
Jn

Balham Jn

Cottage Jn

Selhurst

Selhurst Jn

Streatham Jn

Streatham North 
Jn

P2026/4077207

P2026/4071275

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

*** MULTI-PART POSSESSION ***

BALHAM JN TO WINDMILL BRIDGE JN (SLOWS) 
WITH FAST LINES BLOCKED S/S (FOUR LINE 
BLOCK THROUGH SELHURST JN OVERNIGHT) 



ACCESS TO/FROM SELHURST DEPOT FROM 
NORWOOD JN END ONLY.



GTR TO RUN 2TPH VICTORIA TO EAST CROYDON
ALL STATIONS VIA STREATHAM COMMON.



EPSOM DOWNS SERVICES TO RUN VIA CRYSTAL 
PALACE



VICTORIA TO REIGATE SERVICES WILL RUN 
REDILL - REIGATE ONLY 



0120 SUN TO 0635 SUN

GTR SOUTHERN TO DIVERT VIA NORWOOD JN, 
CRYSTAL PALACE AND STREATHAM HILL FOR 
SATURDAY NIGHT GATWICK SERVICES



0635 SUN TO 0400 MON

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
BALHAM JN/NORWOOD JN AND EAST CROYDON.


WORK: MTCE

WORK: SID - STREATHAM COMMON STATION

SO400

SO500
SO510
SO680

11/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

10/05/26

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Three Bridges

P2026/4116490

P2026/4077363

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

10/05/26

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26
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EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

11/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Run Round Loop

Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

Up Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2026/4120386 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT 1TPH VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



SOUTHERN AND THAMESLINK SERVICES TO 
TERMINATE AND START BACK AT THREE 
BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
DOWN YARD VIA T1760 / T1761PTS. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
UP YARD VIA T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 

POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS TO BE 
OUTBERTHED.



GTR TO LEAVE UNITS UNATTENDED IN 
PLATFORMS 2 & 3 AT THREE BRIDGES



WORK: MTCE

WORK: WD - PRESTON PARK S&C

WORK: SID TRACK - HAYWARDS HEATH - FU

SO500
SO580
SO590
SO630

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26
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EAS_V2_2627

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0045 Sun

0045 Sun

0135 Sun

0135 Sun

0135 Sun

0900 Sun

0930 Sun

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26

11/05/26

11/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0435 Mon

0435 Mon

0655 Sun

0655 Sun

0655 Sun

1800 Sun

1730 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
+Detonators

Line Blockage
+Detonators

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Platform 4

Down and Up East
London Line

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5
Down Bexhill

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Dalston Junction

Dalston Junction

Cosham Jn

Portcreek Jn

Havant Jn

St. Leonards WM

St. Leonards WM

Brighton

Preston Park

Brighton

Dalston Junction

Highbury and 
Islington

Farlington Jn

Petersfield

Southbourne

St. Leonards WM

St. Leonards WM

P2026/4076553

P2026/4076448

P2026/4147103

P2026/4158622

P2026/4079576

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HIGHBURY AND DALSTON 
JUNCTION



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION



ELL CYCLIC TYPE 1

GTR: 5S11 WILL NOT RUN, 1S11 TO START FROM 
BERTH AT PORTSMOUTH HARBOUR, GTR TO 
BERTH 1 X 4 CAR UNIT AT PORTSMOUTH 
HARBOUR.



TRACK MAINTENANCE: H05

CARRIAGE SIDINGS 1 TO 5 TO BE OUTBERTHED


Work: MDUM Orpington  Tonbridge DU

SO500
SO620
SO630

SO500
SO620
SO630

EA1325
SO511

SO520
SW110
SW140

SO600

10/05/26

10/05/26

10/05/26

09/05/26

09/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26
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EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

0630 Sun

0630 Sun

0630 Sun

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Leatherhead Jn

Epsom

Epsom

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Cheam

Motspur Park Jn

Epsom

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4158114

P2026/4131410

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD.



GTR: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

SO680
SW180

GW103
XR001

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0730 Sun

0205 Sun

0205 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

17/05/26

17/05/26

17/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0800 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Possession

Possession

Down Chatham 
Main/Down 
Chatham Slow
Up Chatham 
Slow/Up Chatham 
Main
Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop 
(pt)
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Reversible 
Chatham Loop

Up Catford Loop

Down Catford 
Loop
Down & Up 
Ravensbourne 
Chord
Dn/Up Catford 
Loop
Down & Up 
Ravensbourne 
Chord
1-3 Down Sidings

Up Rainham Bay

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

St. Mary Cray

Petts Wood Jn

St. Mary Cray Jn

Shortlands Jn

Shortlands Jn

Shortlands Jn

Bellingham

Rainham (Kent)

Dumpton Park

Margate

Beckenham Jn

Bickley Jn

Chislehurst Jn

Nunhead Jn

Ravensbourne

Ravensbourne

Bellingham

Rainham (Kent)

Herne Bay

Margate

P2026/4146628

P2026/4076193

P2026/4135269

SOUTHEASTERN TO START/TERMINATE IN 
PLATFORM 4 AT BECKENHAM JUNCTION 



SERVICES TO BE DIVERTED VIA LEWISHAM AND 
CHISLEHURST 



THAMESLINK TO RUN 2TPH SWANLEY TO 
SEVENOAKS 



CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA
REDHILL 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THE FOLLOWING: 

BECKENHAM JN AND ORPINGTON 

HERNE HILL, CATFORD AND SWANLEY 



REVERSIBLE CHATHAM LOOP AND UP CHATHAM 
LOOP AVAILABLE TO TRAFFIC 



2 OF 4 SIDING ROADS AT BELLINGHAM 1-3 
DOWN SIDINGS/SHUNT NECK TO BE 
OUTBERTHED, **TO BE CONFIRMED AT DPPP** 



***STRUCTURE FOR AMENDED TRAIN PLAN*** 

WHEN FREIGHT ARE DIVERTED VIA REDHILL 
SOME RETIMING OF GTR SERVICES MAY BE 
REQUIRED TO ACCOMMODATE THE DIVERSION 






WORK: MTCE  

WORK: WD - BICKLEY S&C 860

WORK: SID - ST ASASPHAS

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

MARGATE PLATFORM 4 TO BE OUTBERTHED



ROUTE IS AVAILABLE TO SHUNT FAVERSHAM 
SIDE OF RAMSGATE



WORK: SID TRACK - MARGATE - FOLLOW UP

SO110
SO130
SO260

SO110

SO110

38m58ch and 38m75ch
Patrolling 

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

7Week

W2026/11370961
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sun

0120 Sun

0120 Sun

0120 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0026 Sat

0026 Sat

17/05/26

17/05/26

17/05/26

17/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

0640 Sun

0645 Sun (5 hrs)

0645 Sun (5 hrs)

0645 Sun (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0215 Sat

0215 Sat

Line Blockage
+ EPR

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Ramsgate

Charing Cross

Ewer Street Jn

Metropolitan Jn

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Lewisham Jn

Lewisham Vale Jn

Ramsgate

Charing Cross

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Nunhead Jn

Tanners Hill Jn

P2026/4075371

P2026/4142609

P2026/4077600

P2026/4075510

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

ROUTE AVAILABLE FROM BLACKFRIARS JN TO 
LONDON BRIDGE VIA DOWN AND UP SNOWHILL 
AND DOWN/UP CHARING CROSS LINES





WORK: SID TRACK - PLTR - RAIL DROP

WORK: MTCE

WORK: MTCE

SO110
SO220

SO130

SO130

SO130
SO330

78m67ch and 85m32ch
S&T Maintenance

17/05/26

17/05/26

17/05/26

17/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11409624
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Courthill 
Loop
Up Courthill Loop

Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Slow

Up Kent Slow

Down Kent Fast

Up Kent Fast

Loco Sidings/PAD

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Courthill Loop South 
Jn

Sidcup

Lee Spur Jn

Ladywell Jn

Grove Park

Grove Park

Hither Green

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Hither Green Jn

Lee Loop Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Hither Green

P2026/4076249

P2026/4080827

WORK: MTCE

AT GROVE PARK TRAINS SHUNT VIA UP 
RECEPTION ROAD.

NO ACCESS TO HITHER GREEN PAD



ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



FREIGHT SERVICES TO BE DIVERTED VIA 
BEXLEYHEATH





WORK: SID TRACK - COURTHILL LOOP - FU

SO130
SO300
SO330

SO130
SO310

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Chatham/Up
Main
Down Main/Up 
Chatham
1-3 Sidings

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Deal

Dover Priory

Shepherds Well

Dover Priory

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

Buckland Jn

Dover Priory

Folkestone East

Dover Priory

P2026/4078855

P2026/4139981

P2026/4135248

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



2K64 WILL START FROM SHEPHERDS WELL



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY





WORK: SID TRACK - CHARLTON TUNNEL - 
FOLLOW UP

SO130

SO130
SO140

SO130
SO160
SO240

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0935 Mon

0935 Mon

0935 Mon

0935 Mon

22/05/26

22/05/26

22/05/26

22/05/26

1450 Fri

1450 Fri

1450 Fri

1450 Fri

Affected

Affected

Affected

Affected

Down Sheppey

Up Sheppey

Sheppey Single

Down and Up 
Sheppey Loop

Platforms 1/2

Down Sheppey 
Spur
Up Sheppey Spur

Sheerness-on-Sea

Queenborough

Sheerness-on-Sea

Middle Jn

Eastern Jn

Queenborough

Sheerness-on-
Sea

Western Jn

P2026/4189631 SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

SO150 18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Fri

0140 Sat

0140 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

18/05/26

18/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0400 Mon

0400 Mon

0140 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Single

Up Slow

Up Loop/Platform 
1
Up Fast

Up 
Hastings/Single
Down 
Hastings/Single
Down 
Hastings/Single/Lo
op/Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Platforms 1-4

Down 
Hastings/Single
Up 
Hastings/Single
Brighton Sidings

Park Sidings

Up Sidings

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Dungeness Ground 
Frame

Ashford

Ore

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

Mountfield

St. Leonards WM

Appledore

Ashford

Ashford

Ashford

Bexhill

Hastings

Robertsbridge

Hastings

Mountfield

St. Leonards WM

P2026/4147751 SERVICES TO START/TERMINATE AT 
ROBERTSBRIDGE AND BEXHILL. 



RAIL REPLACEMENT ROAD SERVICES TO RUN 
ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO
ASHFORD.



AT ROBERTSBRIDGE UP TRAINS TO START BACK
FROM DOWN PLATFORM.

ROBERTSBRIDGE GROUND FRAME TO BE 
STAFFED.



MOUNTFIELD SIDINGS NOT AVAILABLE TO 
TRAFFIC.



ST LEONARDS WM WASHER/RECEPTION ROAD 
TO BE OUTBERTHED. NO OUTBERTHING 
REQUIRED IN REST OF DEPOT.



GTR SATURDAY EASTBOURNE TO ASHFORD 
SERVICES WILL NOT RUN WITH BRIGHTON TO 
EASTBOURNE SERVICES EXTENDING TO 
HASTINGS



RAIL REPLACEMENT WILL RUN HASTINGS TO 
ASHFORD



WORK: MTCE 

WORK: WD - RYE BRIDGE WHEELTIMBERS

WORK: APPLEDORE PLHR

WORK: SID - DRAINAGE (TRAIN) BATTLE 
STATION

SO170
SO200
SO600

15/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

86 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0035 Sun

0035 Sun

0035 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

17/05/26

17/05/26

17/05/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
North Kent
Up North Kent/Up 
Main
Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Platform Loop 
(part)

Down Maidstone 
Branch/Down Main
Up Main/Up 
Maidstone Branch
Up Strood Loop

Platforms 1-3

Allington Sidings

Reception Siding

Down & Up 
Brighton Slow

Down & Up West 
London

Pigs Hill Siding 2

Pigs Hill Siding 1

Rochester Bridge Jn

Springhead Road Jn

Gravesend

Grain

Maidstone West

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Balham

Latchmere No.1 Jn

Latchmere No.1 Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Maidstone West

Strood

Allington Ground 
Frame

Dartford

Battersea Pier Jn

Falcon Jn

Falcon Jn

P2026/4071240

P2026/4121245

GTR TO RUN 2TPH KENTISH TOWN TO 
DARTFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

DARTFORD TO ROCHESTER

EBBSFLEET TO ROCHESTER

STROOD TO MAIDSTONE WEST



UP STROOD LOOP TO BE OUTBERTHED



GRAVESEND PLATFORMS TO BE OUTHBERTHED


DARTFORD DOWN SIDINGS TO BE OUTBERTHED


NO ACCESS TO CLIFFE/GRAIN



GTR TO STABLE IN PLUMSTEAD SIDINGS





WORK: MTCE

TRAINS TO TRAVEL OVER FAST LINES  



GTR WEST LONDON LINE SERVICES WILL NOT 
RUN



WORK: Clapham Jn platform 16 and 17 FUW

SO180
SO310
SO320
SO430

SO250
SO500
SO650

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

87 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0120 Fri

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

25/05/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Bromley 
Branch
Up Bromley 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Bromley North

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Grove Park

P2026/4161327

P2026/4161558

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO TO BE OFF AT 0855



WORK: MTCE

WORK: WD - BROMLEY NORTH

LN3213
LN3216
SO280

SO350

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

22/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

17/05/26

17/05/26

0800 Sun

0800 Sun

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2026/4077266 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER 
STOPS TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2018 HALF SET RENEWAL

SO400
SO410

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

18/05/26

18/05/26

18/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

P2026/4077208

P2026/4116500

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO400

SO500
SO550
SO560
SW300

18/05/26

18/05/26

18/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0105 Sun

0105 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Loop (part)

Down and Up 
Horsham

Up Platform Loop

Down Slow

Up Slow

Crawley New Yard
Sidings

Down Branch 
Sidings

Up Siding North

Back Road

Up Horsham 
Siding
Tilgate Sidings

Down and Up 
Main

Down Loop

Up Loop

Down 
Horsham/Arun 
Valley
Up Arun 
Valley/Horsham
Up Siding North

Down Malthouse 
Siding
Carriage Sidings 1
2 & 3
Up Siding South

Field Sidings 13 to
18
MDU Sidings

Horsham

Horsham

Three Bridges

Three Bridges

Crawley New Yard

Horsham

Three Bridges

Horsham

Horsham

Billingshurst

Horsham

Horsham

Three Bridges

Tinsley Green Jn

Crawley New 
Yard

Horsham

Three Bridges

Dorking

Horsham

Three Bridges

Horsham

P2026/4120555 **MULTI-PART POSSESSION**



PART ONE 0105 SAT TO 0105 SUN



TRAINS TO RUN ON THE FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.


VICTORIA TO LITTLEHAMPTON TO SPLIT/ATTACH 
AT LITTLEHAMPTON WITH A PORTION GOING TO 
PORTSMOUTH.



SOUTHERN TO RUN HORSHAM TO BOGNOR 
REGIS 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
HORSHAM. 



PART TWO 0105 SUN TO 0400 MON



TRAINS TO RUN ON THE FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.


VICTORIA TO PORTSMOUTH SERVICES TO 
SPLIT/ATTACH AT WORTHING WITH VICTORIA TO 
LITTLEHAMPTON SERVICES. 



SOUTHERN TO RUN BILLINGSHURST TO 
BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
BILLINGSHURST.



ACCESS AVAILABLE TO THREE BRIDGES UP 
DEPOT FOR TRAINS FROM SOUTH VIA 1770/1769 
POINTS.



THREE BRIDGES PLATFORM 1 AND HORSHAM 
PLATFORMS 1 AND 4 TO BE OUTBERTHED.



WORK: MTCE

WD - Horsham Down Sidings North

WD - T1743Apts medium refurb

SO500
SO520
SO685

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

17/05/26

17/05/26

17/05/26

16/05/26

16/05/26

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Brighton

Preston Park

Brighton

P2026/4076554

P2026/4076449

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SO500
SO620
SO630

SO500
SO620
SO630

17/05/26

17/05/26

17/05/26

16/05/26

16/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down London
Bridge Fast
Up London Bridge 
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex Fast

Up London Bridge 
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2026/4079952 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



THAMESLINK SERVICES TO DIVERT VIA HERNE 
HILL



SOUTHERN SYDENHAM CORRIDOR SERVICES 
WILL NOT RUN



VICTORIA TO LONDON BRIDGE SERVICES TO 
RUN BETWEEN VICTORIA AND CRYSTAL PALACE.


LONDON BRIDGE TO EAT CROYDON SERVICES 
TO EXTEND TO CATERHAM/TATTENHAM 
CORNER.



GTR TO RUN ON ALL 4 LINES DURING 2 TRACK 
TIMES.



TICKET ACCEPTANCE ON ARL AND LUL TO 
LONDON BRIDGE VIA CANADA WATER



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEW CROSS GATE AND 
CRYSTAL PALACE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION



CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR 
STABLING



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO







WORK: MTCE

WORK: WD - 1516PTS MEDIUM REFURB 
NORWOOD JN

WORK: SID TRACK - NEW CROSS GATE - 
SURVEY

LN101
SO510
SO511
SO650

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131823 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

16/05/26

16/05/26

16/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

17/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 7  - Continued

94 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140363 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

17/05/26

17/05/26

17/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

18/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0310 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Atlantic

Up 
Atlantic/Platform 2
Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down

Up

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down 
Ravensbourne 
Chord
Up Ravensbourne 
Chord
1-3 Down Sidings

Neck Siding

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Peckham Rye Jn

Shortlands Jn

Loughborough Jn

Factory Jn

Cambria Jn

Lewisham Vale Jn

Shortlands Jn

Bellingham

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Battersea Park

Brixton Jn

Canterbury Road 
Jn

Factory Jn

Loughborough Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

P2026/4158610

P2026/4078490

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03

TRAINS TO BE DIVERTED VIA HERNE HILL



CHANNEL TUNNEL FREIGHT SERVICES TO BE 
DIVERTED VIA REDHILL



DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA TONBRIDGE AND PADDOCK WOOD



RAIL REPLACEMENT ROAD SERVICE TO 
OPEREATE BETWEEN HERNE HILL AND 
BROMLEY SOUTH VIA CATFORD



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON



ARL SLL SERVICES WILL NOT RUN



UP TO 2 SIDINGS AT BELLINGHAM TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP





WORK: MTCE

WORK: SID - DOWN HILL - REPAIR STRUCTURES
WORK: SID - NUNHEAD STATION - PLATFORM 1 
& 2 REFURB

SO110
SW100

SO110
SO260
SO280
SO330
SO645
SO680

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

8Week
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EAS_V2_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0230 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Down Sheppey

Up Sheppey

Sheppey Single

Down Chatham

Up Chatham

Down Newington 
Loop
Up Newington 
Loop
Down Sheppey 
Loop
Up Sheppey Loop

Up Rainham Bay

Platforms 1/2

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Sheerness-on-Sea

Faversham

Newington

Queenborough

Rainham (Kent)

Sheerness-on-Sea

Sittingbourne

Middle Jn

Sittingbourne

Ramsgate

Eastern Jn

Gillingham (Kent)

Newington

Queenborough

Rainham (Kent)

Sheerness-on-
Sea

Sittingbourne

Western Jn

Sittingbourne

Ramsgate

P2026/4154130

P2026/4075372

GTR SERVICES TO RUN BETWEEN PLUMSTEAD 
AND GILLINGHAM





GTR TO BERTH 1 X 8 CAR 700 AT GRAVESEND 
PLATFORM 0 



GTR LUTON TO RAINHAM SERVICES TO 
TERMINATE AT GILLINGHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN: 

GILLINGHAM AND FAVERSHAM 

SITTINGBOURNE AND SHEERNESS 



UP RAINHAM BAY TO BE OUTBERTHED







WORK: MTCE

WORK: WD - SITTINGBOURNE RERAIL

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO150

SO110
SO220

78m67ch and 85m32ch
S&T Maintenance

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11409625
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EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4077601 WORK: MTCESO130 23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 8  - Continued

98 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627
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EAS_V2_2627

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0026 Sat

0026 Sat

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0215 Sat

0215 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1Down/Dow
n Kent Slow
Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Up Kent Slow/3 Up

4 Down

Down Greenwich

Up Greenwich

Down and Up 
North Kent

1 & 2 Sidings

Down and Up 
Courthill Loop

Down Kent Slow

Up Kent Slow

Down & Up 
Dartford Loop

Dn/Up Ladywell 
Loop

Down Kent Fast

Up Kent Fast

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Borough Market Jn

Cannon Street

Courthill Loop South 
Jn

Metropolitan Jn

New Cross

London Bridge

Corbetts Lane Jn

Charlton Jn

Lewisham Jn

Cannon Street

Courthill Loop South 
Jn

Grove Park

Lee Loop Jn

Ladywell Jn

Grove Park

Lewisham Jn

Lewisham Vale Jn

Cannon Street

Courthill Loop 
South Jn

London Bridge

North Kent East 
Jn

St. Johns Jn

Cannon Street

Courthill Loop 
North Jn

Courthill Loop 
South Jn

Hither Green Jn

Parks Bridge Jn

Tanners Hill Jn

Nunhead Jn

Tanners Hill Jn

P2026/4147939

P2026/4075511

CANNON STREET OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON 

VIA NEW CROSS AND GREENWICH 



GTR TO RUN 2TPH PLUMSTEAD TO RAINHAM 
SATURDAY AND MONDAY



GTR TO RUN 2TPH PLUMSTEAD TO GILLINGHAM 
SUNDAY



GTR TO BERTH AT PLUMSTEAD SIDINGS



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM 

CHARING CROSS



DLR BETWEEN BANK AND WOOLWICH ARSENAL /
LEWISHAM TO BE OPEN



WORK: MTCE 

WORK: SID TRACK - LONDON BRIDGE - NEW 
CROSS - PLTR

WORK:WD - CANNON STREET REV RERAIL

WORK: WD - BOROUGH MARKET

WORK: SID - MAZE HILL STATION

WORK: MTCE

SO130
SO290
SO300
SO510

SO130
SO330

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

23/05/26

23/05/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Kent Slow

Up Kent Slow

Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Kent Fast

Up Kent Fast

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Grove Park

Sidcup

Lee Spur Jn

Grove Park

Dunton Green

Orpington

Orpington

Bickley Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
South Jn

Hither Green Jn

Lee Loop Jn

Parks Bridge Jn

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4076250

P2026/4147315

P2026/4078868

WORK: MTCE

WORK: SID TRACK

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130
SO300
SO330

SO130
SO310

SO130

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0445 Sat

0445 Sat

0445 Sat

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

0620 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Platforms 1 - 4

Marshalling Yard 
South (Pt)
Marshalling Yard 
North (Pt)
Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings Chord/Up
Loop
1/2 Down Main 
Sidings
Up Engineers 
Sidings 1 and 2
Jubilee Sidings

Turnback Siding

Sevenoaks

Hildenborough

Sevenoaks

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Wadhurst

Tonbridge East

Tonbridge

Tonbridge West Jn

Tunbridge Wells

Bat & Ball

Dunton Green

Sevenoaks

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Tunbridge Wells

P2026/4139982

P2026/4146758

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE 
OUTBERTHED



PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



PLATFORM 2 AT SEVENOAKS AVAILABLE TO 
TRAFFIC FROM LONDON END



WORK: WD - 1121PTS - FOLLOW UP

SO130
SO140

SO130
SO170
SO550

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0940 Mon

0940 Mon

0940 Mon

1100 Sat

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

29/05/26

29/05/26

29/05/26

23/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

1500 Fri

1500 Fri

1500 Fri

1900 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Affected

Affected

Sidings 
Possession

Down Slow

Maidstone Relief

Maidstone Loop

Beechbrook Farm 
Loop

D/U Passenger 
Loops

Down Maidstone

Up Maidstone

Maidstone 
Reversible

Hothfield Tarmac 
Sidings

Down Slow (part)

Up Slow (part)

Down Fast/Down 
Main/Down Fast 
(pt)
Up Fast (pt)/Up 
Main/Up Fast
Down Slow 
(part)/PO Siding
Up Slow (part)

Park Sidings

Ashford

Ashford West Jn

Hothfield

Lenham

Ashford (West)

Maidstone East

Hothfield

Ashford (West)

Ashford (West)

Tonbridge East

Hastings

Ashford (West)

Ashford West Jn

Hothfield

Lenham

Maidstone East

Hothfield

Ashford (West)

Tonbridge East

Hastings

P2026/4080825

P2026/4189782

P2026/4079586

CHANNEL TUNNEL FREIGHT SERVICE TO BE 
DIVERTED VIA REDHILL



NO ACCESS AVAILABLE TO HOTHFIELD - 
TRAFFIC WILL NOT RUN



SOUTHEASTERN CHARING CROSS / VICTORIA TO
ASHFORD SERVICES TO TERMINATE / START 
BACK IN MAIDSTONE EAST BAY PLATFORM.



PLATFORMS 1 AND 2 AT MAIDSTONE EAST NOT 
AVAILABLE TO TRAFFIC.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MAIDSTONE EAST AND 
ASHFORD



**** STRUCTURE OF AMENDED TRAIN PLAN****

GTR SERVICES TO BE FLEXED AROUND FREIGHT
DIVERSION VIA REDHILL



WORK: MTCE

WORK: WD - LENHAM - CHARING - RE RAIL

WORK: SID - MAIDSTONE EAST - ROCKCUTTING
WORK: SID - BEARSTED STATION - CANOPY 
REPAIRS

WORK: SID - EAST MALLING 

WORK: SID - HOFIELD SIWTCH GEAR RENEWAL
WORK: SID - BEARSTEAD EMBANKMENT

WORK: SID - HOLLINGBOURNE 3 & 4

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0940 
AND 1500 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



NO OTHER OPERATORS ARE AFFECTED. 
FREIGHT TO RUN AS BOOKED.

HASTINGS PARK SIDINGS TO BE OUTBERTHED







WORK: MTCE

SO130
SO140

SO140

SO200

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

25/05/26

25/05/26

25/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0120 Fri

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

25/05/26

0805 Sun

0805 Sun

0805 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down & Up 
Brighton Slow

Down & Up West 
London

Pigs Hill Siding 2

Pigs Hill Siding 1

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Bromley 
Branch
Up Bromley 
Branch

Balham

Latchmere No.1 Jn

Latchmere No.1 Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Bromley North

Battersea Pier Jn

Falcon Jn

Falcon Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Grove Park

P2026/4121246

P2026/4161274

P2026/4161558

TRAINS TO TRAVEL OVER FAST LINES 



GTR WEST LONDON LINE SERVICES WILL NOT 
RUN



WORK: Clapham Jn platform 16 and 17 FUW

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



ISO TO BE OFF AT 0855



WORK: MTCE

WORK: WD - BROMLEY NORTH

SO250
SO500
SO650

LN3213
LN3216
SO280

SO350

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

22/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4076984

P2026/4077209

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

24/05/26

24/05/26

25/05/26

25/05/26

25/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

26/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down & Up 
Uckfield
Uckfield Single

Down Bay 
Platform

Down & Up East 
Grinstead

Up Siding

Tunbridge Wells 
Line

Dock/Up Siding

Up London Bridge 
Slow

Slow Reversible

Down London 
Bridge Slow

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Through Road 
(Perturbation 
Siding)

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Uckfield

Oxted

East Grinstead

East Grinstead

Eridge

Oxted

Norwood Fork Jn

South Croydon

Windmill Bridge Jn

Purley

Windmill Bridge Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Hurst Green Jn

Oxted

South Croydon Jn

East Grinstead

Eridge

Oxted

Cottage Jn

East Croydon

Norwood Fork Jn

Selhurst Jn

Windmill Bridge 
Jn

Merstham

Redhill

P2026/4120643

P2026/4116501

VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE PURLEY TO EAST GRINSTEAD AND 
BETWEEN OXTED TO UCKFIELD.



PART TWO

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN BALHAM JN/NORWOOD JN AND 
PURLEY



GTR VICTORIA TO REIGATE SERVICES TO RUN 
BETWEEN REDHILL AND REIGATE



PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC
AT EAST CROYDON. 



THAMESLINK SERVICES VIA LONDON BRIDGE.



WORK: MTCE

WD - Oxsted to Oxsted Tunnel - Rerail

WD  - Dormansland Rerail 

WD - 1627pts South Croydon medium refurb

SID - East Grinstead Bellagio - Drainage

SID - Blackham Cutting

SID - Ashurst Station - Full Platform Renewal

SID - Guildables

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO510
SO530
SO540

SO500
SO550
SO560
SW300

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Three Bridges

Brighton

Preston Park

Brighton

P2026/4077365

P2026/4076560

P2026/4076450

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SO500
SO520

SO500
SO620
SO630

SO500
SO620
SO630

23/05/26

23/05/26

24/05/26

24/05/26

24/05/26

23/05/26

23/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS (ARP) - Section 7
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EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0135 Sun

0135 Sun

0135 Sun

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

25/05/26

10/05/26

10/05/26

10/05/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down & Up 
Brighton

Down and Up 
Arun Valley/Main

Down and Up East
Curve/Littlehampto
n
Down & Up West 
Curve

Platforms 1-4

Carriage Sidings

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Arundel Jn

Barnham

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Cosham Jn

Portcreek Jn

Havant Jn

Angmering

Arundel

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

Farlington Jn

Petersfield

Southbourne

P2026/4071175

P2026/4158622

SOUTHERN VICTORIA TO PORTSMOUTH 
SERVICES TO TERMINATE/START BACK AT 
ARUNDEL.



SOUTHERN VICTORIA TO LITTLEHAMPTON AND 
BRIGHTON TO PORTSMOUTH SERVICES TO 
TERMINATE/START BACK AT ANGMERING.



BRIGHTON TO SOUTHAMPTON SERVICES WILL 
NOT RUN



SOUTHERN TO RUN 2TPH BOGNOR REGIS TO 
PORTSMOUTH HARBOUR



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

ANGMERING/ARUNDEL AND BARNHAM / 
LITTLEHAMPTON



PASSENGERS BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL TO USE SWR 
SERVICES VIA FRATTON. 



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED.





WORK: MTCE

WORK: ALF

GTR: 5N01 & 5S11 TO BE RETIMED. 1N11 TO 
START FROM HAVANT. GTR TO BERTH 1 X 5 CAR 
UNIT IN THE PORTSMOUTH AREA.



TRACK MAINTENANCE: H05

SO520
SO630

SO520
SW110
SW140

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

10/05/26

10/05/26

10/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS (ARP) - Section 7
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EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135203 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135203 24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

24/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0115 Sun

0730 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0825 Sun

0640 Sun

0640 Sun

0640 Sun

0825 Sun

0640 Sun

0640 Sun

0825 Sun

0640 Sun

0755 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+T-
COD

Line Blockage
+ EPR

Battersea 
Reversible

Down and Up 
Battersea

Down & Up 
Brighton Fast

Brighton 
Reversible

Platforms 9 - 13

Down and Up 
Brighton Slow
Platforms 14 - 19

Battersea Pier 
Sidings No.1&2

Departure Line 2

Reception Road 
No.1
VC Carriage 
Sidings No. 1 & 2

Down & Up 
Stewarts Lane

Up Rainham Bay

Stewarts Lane Jn

Pouparts Jn

Balham

Battersea Park Jn

Clapham Jn

Pouparts Jn

Battersea Pier Jn

Battersea Yard

Victoria

Stewarts Lane Jn

Rainham (Kent)

Battersea Pier Jn

Longhedge Jn

Victoria

Battersea Pier Jn

Battersea Yard

Victoria

Battersea Pier Jn

Rainham (Kent)

P2026/4120650

P2026/4076194

## MULTI-PART POSSESSION - ALL LINES 
VICTORIA UNTIL 0640 SUNDAY THEN CUT BACK 
TO SLOW LINES ONLY ##



ISO TO BE OFF AT 0620



NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVEMENTS



PLATFORMS XX AND XX TO BE OUTBERTHED AT 
VICTORIA - TO BE CONFIRMED AT DPPP



0045 SUNDAY TO 0640 SUNDAY:

SOUTHERN SERVICES DIVERT TO AND FROM 
LONDON BRIDGE



0640 SUN TO 0825 SUN:

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN CLAPHAM JN AND VICTORIA



WORK: MTCE

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

SO110
SO250
SO500

SO110

38m58ch and 38m75ch
Patrolling 

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

9Week

W2026/11370962
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Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0210 Sun

0210 Sun

0210 Sun

0230 Sun

01/06/26

01/06/26

01/06/26

31/05/26

0400 Mon

0400 Mon

0400 Mon

0640 Sun

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Down Sidings

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Dumpton Park

Margate

Faversham

Ramsgate

Faversham

Margate

Faversham

Ramsgate

P2026/4079283

P2026/4075373

TRAINS TO START/TERMINATE AT FAVERSHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FAVERSHAM AND 
RAMSGATE



MARGATE PLATFORM 4 TO BE OUTBERTHED



FAVERSHAM DOWN RECEPTION ROAD TO BE 
OUTBERTHED



ROUTE IS AVAILABLE TO SHUNT FAVERSHAM 
SIDE OF RAMSGATE







WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110

SO110
SO220

78m67ch and 85m32ch
S&T Maintenance

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11409626
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Snowhill

Up Sussex Fast/5 
Up

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Sussex Fast

Down Snowhill

4 Down

Platforms 4 to 9

7 Reversible / 
Down Kent Fast
Up Kent Fast / 8 
Up
6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

London Bridge

Southwark Park 
Road Jn

Charing Cross

Ewer Street Jn

London Bridge

Bricklayers Arms Jn

London Bridge

Edward Street Jn

London Bridge

New Cross

Surrey Canal Jn

Cannon Street

Blackfriars Jn

Bricklayers Arms 
Jn

Charing Cross

Corbetts Lane Jn

Dickens Jn

London Bridge

Metropolitan Jn

P2026/4157207 CHARING CROSS OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



THAMESLINK SERVICES TO TRAVEL VIA HERNE 
HILL



GTR TO RUN 2TPH PLUMSTEAD TO RAINHAM



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



GTR TO BERTH AT PLUMSTEAD



WORK: MTCE

SO130
SO280
SO510

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0110 Sun

0110 Sun

0110 Sun

0026 Sat

0026 Sat

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

30/05/26

30/05/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0630 Sun

0630 Sun

0630 Sun

0215 Sat

0215 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Engineering Road

Down North Kent

Up North Kent

Down Sidings

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Alsike Road Jn

Slade Green

Plumstead

Lewisham Jn

Lewisham Vale Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Abbey Wood 
Elizabeth Line

Charlton Jn

Plumstead

Nunhead Jn

Tanners Hill Jn

P2026/4077602

P2026/4147974

P2026/4075512

WORK: MTCE

NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT



SLADE GREEN UP SIDINGS ARE AVAILABLE 
FROM COUNTRY END VIA NK2156 POINTS



PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD





WORK: SID TRACK - PLTR - WOOLWICH 
ARSENSAL- PREP

WORK: MTCE

SO130

SO130
SO290
SO300
XR002

SO130
SO330

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

1915 Sat

1915 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

30/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

30/05/26

01/06/26

01/06/26

01/06/26

30/05/26

30/05/26

30/05/26

30/05/26

1915 Sat

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

1915 Sat

0255 Mon

0255 Mon

0255 Mon

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down North Kent

Up North Kent

Down Bexleyheath

Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Up North Kent

Down North Kent

Down Tanners Hill

Up Tanners Hill

Single

Down North Kent

Up North Kent

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Angerstein Jn

Crayford Creek Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Blackheath Jn

Lewisham Vale Jn

Angerstein Jn

Charlton Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Blackheath Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Angerstein Jn

St. Johns Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4146645

P2026/4076251

DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA MAIDSTONE WEST



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



PART TWO 1915 SAT TO 0255 MON



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED





WORK: MTCE

WORK: PARKS BRIDGE RESIGNALLING

WORK: SID - CENTRAL AVENUE 

WORK: SID - WEST MOUNT ROAD

WORK: SID - AVENUE ROAD - PICK FORD LANE 
WORK: SID - ELTHAM STATION 

WORK: WD - KIDBROOKE

WORK: MTCE

SO130
SO260
SO290
SO300
SO330

SO130
SO300
SO330

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4078824

P2026/4139999

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130

SO130
SO140

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

30/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Maidstone Relief

Maidstone Loop

Beechbrook Farm 
Loop

D/U Passenger 
Loops

Down Maidstone

Up Maidstone

Maidstone 
Reversible

Hothfield Tarmac 
Sidings

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Up Loop

Sevington Sidings

Ashford

Ashford West Jn

Hothfield

Lenham

Ashford (West)

Maidstone East

Hothfield

Ashford (East)

Saltwood Jn

Sevington

Sevington

Ashford (West)

Ashford West Jn

Hothfield

Lenham

Maidstone East

Hothfield

Ashford (East)

Sevington

Sevington

P2026/4080825

P2026/4071014

CHANNEL TUNNEL FREIGHT SERVICE TO BE 
DIVERTED VIA REDHILL



NO ACCESS AVAILABLE TO HOTHFIELD - 
TRAFFIC WILL NOT RUN



SOUTHEASTERN CHARING CROSS / VICTORIA TO
ASHFORD SERVICES TO TERMINATE / START 
BACK IN MAIDSTONE EAST BAY PLATFORM.



PLATFORMS 1 AND 2 AT MAIDSTONE EAST NOT 
AVAILABLE TO TRAFFIC.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MAIDSTONE EAST AND 
ASHFORD



**** STRUCTURE OF AMENDED TRAIN PLAN****

GTR SERVICES TO BE FLEXED AROUND FREIGHT
DIVERSION VIA REDHILL



WORK: MTCE

WORK: WD - LENHAM - CHARING - RE RAIL

WORK: SID - MAIDSTONE EAST - ROCKCUTTING
WORK: SID - BEARSTED STATION - CANOPY 
REPAIRS

WORK: SID - EAST MALLING 

WORK: SID - HOFIELD SIWTCH GEAR RENEWAL
WORK: SID - BEARSTEAD EMBANKMENT

WORK: SID - HOLLINGBOURNE 3 & 4

WORK: MTCE

SO130
SO140

SO130

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

23/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0945 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

1545 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Affected

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Chatham

Up Chatham

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Buckland Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Faversham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4189687

P2026/4161357

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0945 to
1545 EACH DAY ONLY.  NO IMPACT TO SERVICES
OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED. 
FREIGHT TO RUN AS BOOKED.

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

SO160

LN3213
LN3216
SO280

01/06/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Cricklewood Curve

Down and Up Fast

Down Hendon

Up Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Dudding Hill Jn

Radlett Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Cricklewood 
Curve Jn

Dock Jn South

West Hampstead 
South Jn

St. Pancras 
International

P2026/4076985

P2026/4077210

P2026/4153181

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

***WEEK 10 WEEKEND***



BELSIZE TUNNEL DF PLTR (WDU DERBY)



TRAINS RE-TIMED TO TRAVEL OVER THE 
UP&DOWN SLOW/RELIEF BETWEEN DOCK JN 
SOUTH AND KENTISH TOWN JN AND THEN OVER 
THE SLOW LINES TO RADLETT JN. 



SERVICES THINNED TO 3 TPH EMR AND 6TPH 
THAMESLINK.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED 
VIA THE BRENT CURVE, INCLUDING ACCESS TO 
CRICKLEWOOD AGGREGATES TERMINAL.

SO400
SO410

SO400

LN3201
LN3219
SO400

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

05/06/26

05/06/26

05/06/26

05/06/26

05/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0100 Sun

0100 Sun

0100 Sun

31/05/26

31/05/26

31/05/26

31/05/26

30/05/26

30/05/26

01/06/26

01/06/26

01/06/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Down Loop (part)

Down and Up 
Horsham

Down Branch 
Sidings

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Horsham

Horsham

Horsham

Merstham

Redhill

Three Bridges

Horsham

Three Bridges

Horsham

P2026/4116502

P2026/4077366

P2026/4120651

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

VICTORIA TO PORTSMOUTH SERVICES TO 
DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING. 



GTR TO RUN BETWEEN HORSHAM AND BOGNOR 
REGIS.



THAMESLINK HORSHAM SERVICES TO 
TERMINATE AT THREE BRIDGES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
HORSHAM.



WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO520

31/05/26

31/05/26

31/05/26

31/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sun

0230 Sun

0230 Sun

0820 Sat

0050 Sat

0050 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/05/26

31/05/26

31/05/26

30/05/26

30/05/26

30/05/26

01/06/26

01/06/26

01/06/26

01/06/26

0540 Sun

0540 Sun

0540 Sun

2220 Sat

0435 Sat

0435 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up East
Branch

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Brighton

Moulsecoomb

Brighton

Lovers Walk Dep

Brighton

London Road 
(Brighton)

Eastbourne

Eastbourne

St. Leonards WM

Eastbourne

Brighton

Preston Park

Lovers Walk Dep

Brighton

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2026/4076561

P2026/4182480

P2026/4076451

P2026/4078691

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

SIDINGS WILL NOT BE AVAILABLE FOR TRAINS 
TO ENTER/EXIT FOR THE DURATION OF THIS 
POSSESSION

WORK: MTCE

VICTORIA TO ORE SERVICES AND BRIGHTON TO 
EASTBOURNE/ORE SERVICES TO 
TERMINATE/START BACK AT POLEGATE



EASTBOURNE TO ASHFORD SERVICES TO 
OPERATE BETWEEN HASTINGS AND ASHFORD 
ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

POLEGATE, EASTBOURNE AND HASTINGS





WORK: MTCE

WORK: SID - WILLINGDON CUTTING

WORK: SID - STONE CROSS CUTTING

WORK: SID - WILLINGDON JN - SWITCH GEAR 
RENEWAL

WORK: WD - EASTBOURNE S&C

SO500
SO620
SO630

SO500

SO500
SO620
SO630

SO590
SO600

31/05/26

31/05/26

31/05/26

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131634 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

30/05/26

30/05/26

30/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

31/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140378 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

31/05/26

31/05/26

31/05/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

01/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0800 Sat

07/06/26

07/06/26

07/06/26

07/06/26

06/06/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1800 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Chatham 
Main/Down 
Chatham Slow
Up Chatham 
Slow/Up Chatham 
Main
Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop 
(pt)
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Reversible 
Chatham Loop

Dn/Up Catford 
Loop
Down & Up 
Ravensbourne 
Chord

No. 1 Reception 
Road
No. 2 Reception 
Road
No. 3-13 Sidings

No.1 Shunting 
Neck

St. Mary Cray

Petts Wood Jn

St. Mary Cray Jn

Shortlands Jn

Gillingham (Kent)

Beckenham Jn

Bickley Jn

Chislehurst Jn

Ravensbourne

Gillingham (Kent)

P2026/4146678

P2026/4135307

TRAINS TO BE DIVERTED VIA NUNHEAD JN, 
LEWISHAM AND CHISLEHURST



ROUTE IS AVAILABLE OVER THE DOWN 
TONBRIDGE SLOW LOOP BETWEEN ST MARY 
CRAY JN AND CHISLEHURST JN (IN THE UP 
DIRECTION)





WORK: MTCE

UP MAIN AVAILABLE TO TRAFFIC



NO.1 AND 2 RECEPTION ROADS AND NO.7 TO 13 
SIDINGS TO BE OUTBERTHED AS REQUIRED TO 
FACILITATE TRACK MAINTENACE. 

ALL OUTBERTHING TO BE MADE UNDER LOCAL 
ARRANGEMENTS BETWEEN MAINTENANCE AND 
GILLINGHAM DEPOT SUPERVISOR.



NO OUTBERTHING OF SHED ROADS REQUIRED.




WORK: MTCE

SO110
SO130
SO260

SO110

07/06/26

07/06/26

07/06/26

07/06/26

06/06/26

10Week
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EAS_V2_2627

0230 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0640 Sun

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Line Blockage
+ EPR

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
10 
Reversible/Sussex
Reversible
9 Reversible/Down
Sussex Slow
7 Reversible/Down
Kent Fast
Up Kent Fast/8 Up

Platforms 6 to 9

Platform 10 to 13

6 Down

3 Up

4 Down

Down Ladywell 
Loop
Up Ladywell Loop

Down Tanners Hill

Up Tanners Hill

Ramsgate

Charing Cross

Ewer Street Jn

London Bridge

Bricklayers Arms Jn

Courthill Loop South 
Jn

London Bridge

Southwark Park 
Road Jn

New Cross

Ladywell Jn

Lewisham Vale Jn

Ramsgate

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

Tanners Hill Jn

P2026/4075324

P2026/4147892

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

CHARING CROSS PLATFORMS 1 TO 3 TO BE 
OUTBERTHED



LONDON BRIDGE PLATFORMS 10 & 11 TO BE 
OUTBERTHED



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



GTR SERVICES TO BE AMENDED AS FOLLOWS:

2J LONDON BRIDGE TO EAST CROYDON 
EXTENDED TO CATERHAM

1P LONDON BRIDGE TO CATERHAM WILL NOT 
RUN



GTR 9P TO DIVERT VIA BEXLEYHEATH



WORK: MTCE

WORK: WD - WATERLOO EAST - RERAIL 

WORK: WD - ST JOHNS - SCHOOL JN - PREP

SO110
SO220

SO130
SO510

78m67ch and 85m32ch
S&T Maintenance

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11409627
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EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4077650 WORK: MTCESO130 06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sun

0140 Sun

0140 Sun

08/06/26

08/06/26

07/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

0340 Mon

0340 Mon

0140 Sun

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Engineering Road

Single

Down North Kent

Up North Kent

Down Greenwich

Up Greenwich

Down Sidings

Down North Kent

Up North Kent

Down Erith Loop

Up Erith Loop

West Head Shunt

1 to 13 Carriage 
Sidings
In & Out Engine 
Road
Carriage Washer 
Road
Lathe Road

Alsike Road Jn

Angerstein Jn

Slade Green

Charlton Jn

Plumstead

Crayford Creek Jn

Slade Green Jn

Slade Green Depot

Abbey Wood 
Elizabeth Line

Angerstein Jn

Blackheath Jn

North Kent East 
Jn

Plumstead

Blackheath Jn

Perry Street Fork 
Jn

Slade Green 
Depot

P2026/4071574 SOUTHEASTERN TRAIN DIVERSIONS VIA 
BEXLEYHEATH.



GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD 
(VIA GREENWICH AND WOOLWICH). 



LUL JUBILEE LINE TO BE OPEN



DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
AT BLACKHEATH JN



PLUMSTEAD DOWN SIDINGS TO BE 
OUTBERTHED



SOUTHEASTERN TO BERTH IN 5 OF 7 
PLATFORMS AT CANNON STREET.



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN GREENWICH AND LEWISHAM, TO 
BE OPEN



NO ACCESS TO ANGERSTEIN



PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD



0140 SUNDAY TO 0340 MONDAY:



NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT



SLADE GREEN UP SIDINGS ARE AVAILABLE 
FROM COUNTRY END VIA NK2156 POINTS



GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN



WORK: MTCE

WORK: SID FOOTS CRAY ROAD - REPRAIRS 

WOKR: SID - CHURCH STREET - REPAIRES

WORK: SID - MAZE HILL STATION

WORK: SID TRACK - PLTR - WOOLWICH 
ARSENSAL

SO130
SO290
SO300
XR002

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4075513

P2026/4076202

P2026/4078869

WORK: MTCE

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130
SO330

SO130
SO300
SO330

SO130

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

06/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0445 Sat

0445 Sat

0445 Sat

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Slow

Maidstone Relief

Maidstone Loop

Beechbrook Farm 
Loop

D/U Passenger 
Loops

Down Maidstone

Up Maidstone

Maidstone 
Reversible

Hothfield Tarmac 
Sidings

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Sevenoaks

Hildenborough

Sevenoaks

Ashford

Ashford West Jn

Hothfield

Lenham

Ashford (West)

Maidstone East

Hothfield

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Bat & Ball

Dunton Green

Sevenoaks

Ashford (West)

Ashford West Jn

Hothfield

Lenham

Maidstone East

Hothfield

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

P2026/4140000

P2026/4164329

P2026/4135265

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

WORK: SID TRACK - PLTR - FOLLOW UP

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



2K64 WILL START FROM SHEPHERDS WELL



RAIL REPLACEMENT ROAD SERVICES TO 

OPERATE AS FOLLOWS:



FOLKESTONE CENTRAL TO DEAL



CANTERBURY EAST TO DOVER PRIORY





WORK: SID TRACK - CHARLTON TUNNEL - 
FOLLOW UP

SO130
SO140

SO130
SO140

SO130
SO160
SO240

06/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0925 Mon

0115 Sun

0115 Sun

0115 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

12/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

1525 Fri

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Affected

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Maidstone

Up Maidstone

Down 
Hastings/Single
Up 
Hastings/Single
Up Sidings

Turnback Siding

Down 
Canterbury/Down 
Branch/Down Main
Up Main/Up 
Branch/Up 
Canterbury
Down Goods Loop

Single

Oil/Up Sidings

Ashford West Jn

Battle

Mountfield

Tunbridge Wells

Minster East Jn

Canterbury West

Minster South Jn

Canterbury West

Maidstone East

Tunbridge Wells

Mountfield

Tunbridge Wells

Ashford

Canterbury West

Minster West Jn

Canterbury West

P2026/4189701

P2026/4079968

P2026/4071249

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

TRAINS TO START/TERMINATE AT TUNBRIDGE 
WELLS



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FROM TUNBRIDGE WELLS TO 
BATTLE



TRAINS TO START/TERMINATE IN PLATFORM 1 AT
BATTLE, AND RESTART USING BJ2PTS



BATTLE GROUND FRAME TO BE STAFFED



MOUNTFIELD UP SIDINGS NOT AVAILABLE TO 
TRAFFIC, FREIGHT SERVICES TO BE 
CANCELLED/RETIMED









WORK: MTCE

WORK: WD - MOUNTFIELD RERAIL

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASHFORD AND RAMSGATE


ACCESS TO/FROM ASHFORD DOWN YARD VIA 
ASHFORD END ONLY





WORK: MTCE

WORK: SID - CANTERBURY WEST SWITCH GEAR 
RENEWAL

SO140

SO170

SO220

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4074785

P2026/4161341

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

LN3213
LN3216
SO280

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2345 Fri

2345 Fri

2345 Fri

2345 Fri

2345 Fri

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

08/06/26

08/06/26

08/06/26

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood Curve

Down and Up Fast

Down Hendon

Up Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Dudding Hill Jn

Radlett Jn

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Cricklewood 
Curve Jn

Dock Jn South

West Hampstead 
South Jn

St. Pancras 
International

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4153181

P2026/4076986

P2026/4077211

***WEEK 10 WEEKEND***



BELSIZE TUNNEL DF PLTR (WDU DERBY)



TRAINS RE-TIMED TO TRAVEL OVER THE 
UP&DOWN SLOW/RELIEF BETWEEN DOCK JN 
SOUTH AND KENTISH TOWN JN AND THEN OVER 
THE SLOW LINES TO RADLETT JN. 



SERVICES THINNED TO 3 TPH EMR AND 6TPH 
THAMESLINK.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED 
VIA THE BRENT CURVE, INCLUDING ACCESS TO 
CRICKLEWOOD AGGREGATES TERMINAL.

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

LN3201
LN3219
SO400

SO400
SO410

SO400

05/06/26

05/06/26

05/06/26

05/06/26

05/06/26

07/06/26

07/06/26

08/06/26

08/06/26

08/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

07/06/26

07/06/26

07/06/26

07/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

06/06/26

06/06/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Merstham

Redhill

Three Bridges

Brighton

Preston Park

Brighton

P2026/4116503

P2026/4077427

P2026/4076562

P2026/4076420

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO620
SO630

SO500
SO620
SO630

07/06/26

07/06/26

07/06/26

07/06/26

06/06/26

06/06/26

07/06/26

07/06/26

07/06/26

06/06/26

06/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0105 Sat

0105 Sat

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

08/06/26

07/06/26

07/06/26

07/06/26

08/06/26

08/06/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0615 Sun

0615 Sun

0615 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Wallington

Down Wallington

Down and Up 
Selhurst Spur

Down and Up 
Epsom Downs
Epsom Downs 
Single
Up Bay

Turnback Siding

Down and Up East
Curve/Littlehampto
n
Down & Up West 
Curve

Platforms 1-4

Carriage Sidings

Down Main

Up Main

Up & Down 
Fratton

Low Level

Tunbridge Wells 
Line

Down & Up 
Uckfield
Uckfield Single

Sutton

Sutton

Gloucester Road Jn

Epsom Downs

West Croydon

West Croydon

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Eridge

Uckfield

Norwood Fork Jn

Norwood Jn 
(London)

Selhurst Jn

Sutton

West Croydon

West Croydon

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

Fratton

Portsmouth and 
Southsea

Eridge

Hurst Green Jn

P2026/4120704

P2026/4071247

P2026/4159361

P2026/4120653

LONDON OVERGROUND WEST CROYDON 
SERVICES DIVERTED TO CRYSTAL PALACE



SOUTHERN SERVICES TO DIVERT TO EAST 
CROYDON



RAIL REPLACEMENT TO OPERATE EAST 
CROYDON TO EPSOM DOWNS



BAY PLATFORM AT WEST CROYDON, EPSOM 
DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 
TO BE KEPT CLEAR.



WORK: MTCE

SOUTHERN VICTORIA TO LITTLEHAMPTON 
SERVICES TO DIVERT TO / FROM BARNHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

LITTLEHAMPTON AND BARNHAM.



WORK: ALF

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08

GTR UCKFIELD SERVICES WILL NOT RUN



TRAINS TO START/TERMINATE AT OXTED



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN OXTED, HURST GREEN AND UCKFIELD


WORK:

SID - Blackham Cutting

SID - Ashurst Station - Full Platform Renewal

SID - Guildables

SO510

SO520
SO630

SO520
SW110

SO530
SO540

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

06/06/26

06/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

08/06/26

08/06/26

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Down 
Reading/Down 
Redhill
Up Redhill/Up 
Reading
Down Siding

Shalford Jn

Reigate

Redhill

Reigate

P2026/4120664 GWR SERVICES TO TERMINATE/START AT 
GUILDFORD



SOUTHERN REIGATE SERVICES TO 
TERMINATE/START BACK FROM REDHILL. 



GWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GATWICK AIRPORT AND 
GUILDFORD



SOUTHERN RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE REDHILL TO REIGATE. 



DOWN AND UP REDHILL LINES AVAILABLE TO 
TRAFFIC

ROUTE AVAILABLE FROM TONBRIDGE/REDHILL 
LINES TO ALL PLATFORMS AT REDHILL



WORK: MTCE

SO560
SW300

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131439 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

07/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0730 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0230 Sun

0120 Sun

0120 Sun

0120 Sun

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0800 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0640 Sun

0700 Sun (5 hrs)

0700 Sun (5 hrs)

0700 Sun (5 hrs)

Line Blockage
+ EPR

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Possession

Possession

Possession

Up Rainham Bay

Down Thanet/Up 
Stour/Up Main
Down Main/Down 
Stour/Up Thanet
Down Loop

Up Loop

D/U Pass Lps/P 1-
4

Depot Reception 
East
1 - 3 New Sidings

Up Siding West

No.1 Siding

Depot Reception 
West/Depot 
Washer Spur
Ladder Road

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast

Rainham (Kent)

Minster

Minster East Jn

Ramsgate

Ramsgate

Ramsgate

Charing Cross

Ewer Street Jn

Metropolitan Jn

Rainham (Kent)

Margate

Minster South Jn

Ramsgate

Ramsgate

Ramsgate

Charing Cross

P2026/4076195

P2026/4146671

P2026/4075374

P2026/4142572

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN MARGATE, RAMSGATE AND MINSTER


PLATFORMS 1 - 4, NO.1 SIDING AND NEW 
SIDINGS AT RAMSGATE TO BE OUTBERTHED 



SHUNT MOVES ARE AVAILABLE BETWEEN 
HEADSHUNT AND NO.6-25 SIDINGS AT 
RAMSGATE DEPOT (CURRENT LIVE ON DEPOT 
RECEPTION EAST BETWEEN EK2332PTS AND 
EK2335PTS AND IN DEPOT SIDINGS 1-25)





WORK: MTCE 

WORK: WD - DUMPTON PARK

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: SID TRACK - PLTR - RAIL DROP

SO110

SO110
SO220

SO110
SO220

SO130

38m58ch and 38m75ch
Patrolling 

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

11Week

W2026/11371060
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4077606 WORK: MTCESO130 13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Engineering Road

Single

Down North Kent

Up North Kent

Down Greenwich

Up Greenwich

Down Sidings

Alsike Road Jn

Angerstein Jn

Slade Green

Charlton Jn

Plumstead

Abbey Wood 
Elizabeth Line

Angerstein Jn

Blackheath Jn

North Kent East 
Jn

Plumstead

P2026/4147351 SOUTHEASTERN TRAIN DIVERSIONS VIA 
BEXLEYHEATH.



SATURDAY GTR TO DIVERT 2TPH VIA 
BEXLEYHEATH



SUNDAY GTE TO RUN 1TPH LONDON BRIDGE TO 
RAINHAM VIA BEXLEYHEATH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD 
(VIA GREENWICH AND WOOLWICH). 



LUL JUBILEE LINE TO BE OPEN



DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
AT BLACKHEATH JN



PLUMSTEAD DOWN SIDINGS TO BE 
OUTBERTHED



SOUTHEASTERN TO BERTH IN 5 OF 7 
PLATFORMS AT CANNON STREET.



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN GREENWICH AND LEWISHAM, TO 
BE OPEN



NO ACCESS TO ANGERSTEIN



PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD



0140 SUNDAY TO 0340 MONDAY:



NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT



SLADE GREEN UP SIDINGS ARE AVAILABLE 
FROM COUNTRY END VIA NK2156 POINTS



GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN



WORK: MTCE

WORK: SID FOOTS CRAY ROAD - REPRAIRS 

WOKR: SID - CHURCH STREET - REPAIRES

WORK: SID - MAZE HILL STATION

WORK: SID TRACK - PLTR - WOOLWICH 
ARSENSAL

SO130
SO290
SO300
XR002

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0050 Mon

0050 Mon

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0420 Mon

0420 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Courthill 
Loop
Up Courthill Loop

Down Dartford 
Loop
Up Dartford Loop

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Slow

Up Kent Slow

Down Kent Fast

Up Kent Fast

Down Kent Slow

Down Kent Fast

Up Kent Slow

Up Kent Fast

Down Ladywell 
Loop
Up Ladywell Loop

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Courthill Loop South 
Jn

Lee Loop Jn

Ladywell Jn

Grove Park

Grove Park

Courthill Loop South 
Jn

Ladywell Jn

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Hither Green Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

New Cross

Parks Bridge Jn

P2026/4075514

P2026/4076203

P2026/4148075

P2026/4157232

WORK: MTCE

WORK: MTCE

AT GROVE PARK TRAINS SHUNT VIA UP 
RECEPTION ROAD.



ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



FREIGHT SERVICES TO BE DIVERTED VIA 
BEXLEYHEATH



WORK: SID TRACK - HITHER GREEN - FOLLOW 
UP

ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



FREIGHT SERVICES TO BE DIVERTED VIA 
BEXLEYHEATH



WORK: WD - ST JOHNS - SCHOOL JN - RAIL 
DROP

SO130
SO330

SO130
SO300
SO330

SO130
SO310

SO130
SO310

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Main

Up Main

Down Bat and Ball

Up Bat and Ball

Down Loop

Up Loop

Down 
Siding/Gusset

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Hildenborough

Sevenoaks

Sevenoaks

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

Dunton Green

Otford Jn

Sevenoaks

Sevenoaks

P2026/4078826

P2026/4139970

P2026/4081329

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SEVENOAKS PLATFORM 4 TO BE OUTBERTHED



GTR TO STABLE IN DOWN SIDING/GUSSET 
SIDING





WORK: MTCE

SO130

SO130
SO140

SO130
SO140

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Single

Up Loop/Platform 
1

Down 
Hastings/Single
Up 
Hastings/Single
Up Slow/Platform 
2

Down Slow (part)

Down Maidstone

Up Maidstone

Maidstone Loop

Down Main/Down 
Fast
Up Fast/Up Main

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Dungeness Ground 
Frame

Ashford

Rye

Ashford (East)

Ashford (West)

Ashford (East)

Ashford (East)

Chart Leacon Depot

Appledore

Ashford

Ashford (West)

Headcorn

Ashford (East)

Chart Leacon 
Depot

P2026/4079414 CHART LEACON GATE 'A' TO REMAIN CLOSED. 

CHART LEACON GATE 'B' TO REMAIN CLOSED.







WORK: MTCE

SO130
SO200
SO210

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

2230 Sat

2230 Sat

2230 Sat

2230 Sat

0910 Mon

0910 Mon

0035 Sun

0035 Sun

0035 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

19/06/26

19/06/26

14/06/26

14/06/26

14/06/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

1500 Fri

1500 Fri

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Affected

Affected

Possession

Possession

Sidings 
Possession

Down Slow

Maidstone Relief

Maidstone Loop

Beechbrook Farm 
Loop

D/U Passenger 
Loops

Down Maidstone

Up Maidstone

Maidstone 
Reversible

Hothfield Tarmac 
Sidings

Up CTRL

Up Slow

Down CTRL

Down Fast

Down Maidstone

Up Maidstone

Up Main/Up 
Maidstone Branch
Down Maidstone 
Branch/Down Main

Dn/Up Brighton 
Slow

Down & Up West 
London

Pigs Hill Siding 2

Pigs Hill Siding 1

Ashford

Ashford West Jn

Hothfield

Lenham

Ashford (West)

Maidstone East

Hothfield

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

CTRL / Eurotunnel 
Boundary

Paddock Wood

Maidstone West

Balham

Latchmere No.1 Jn

Latchmere No.1 Jn

Ashford (West)

Ashford West Jn

Hothfield

Lenham

Maidstone East

Hothfield

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor 
Yard Jn

Maidstone West

Strood

Battersea Pier Jn

Falcon Jn

Falcon Jn

P2026/4164347

P2026/4077257

P2026/4189715

P2026/4120671

WORK: SID TRACK - PLTR - FOLLOW UP

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN AND DOLLANDS 
MOOR WEST JN. ACCESS TO/FROM DOLLANDS 
MOOR YARD VIA SALTWOOD JN  NOT AFFECTED.
TRAIN MOVEMENTS WITHIN DOLLANDS MOOR 
YARD NOT AFFECTED.

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



NO OTHER OPERATORS ARE AFFECTED.

TRAINS TO TRAVEL OVER FAST LINES 



GTR WEST LONDON LINE SERVICES WILL NOT 
RUN



WORK: SID Track - Clapham Jn Platform 16 and 17 -
Follow Up

SO130
SO140

SO130
SO400

SO180

SO250
SO500
SO650

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

13/06/26

13/06/26

13/06/26

13/06/26

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

15/06/26

15/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

P2026/4129845 THAMESLINK CORE 26HR CYCLICAL 
MAINTENANCE BEDFORD MTCE DELIVERY UNIT


CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2026/4071233 GTR TO STABLE IN SMITHFIELDS AND LONDON 
BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORM 3 AND 4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 



BEDFORD TO THREE BRIDGES/HORSHAM 
SERVICES TO RUN BETWEEN BEDFORD AND ST 
PANCRAS HL AND BETWEEN LONDON BRIDGE 
AND THREE BRIDGES / HORSHAM



BEDFORD TO BRIGHTON SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON



CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS AND 
BETWEEN LONDON BRIDGE AND BRIGHTON



GTR REQUIRE ONE LONG PLATFORM AT KINGS 
CROSS



GTR TO RUN 2TPH LUTON TO ST PANCRAS HL



GTR TO RUN 1TPH LONDON BRIDGE PLATFORM 
2 TO RAINHAM VIA BEXLEYHEATH



GTR TO RUN 1TPH VICTORIA EASTERN TO 
SEVENOAKS 





BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 


GTR THAMESLINK WIMBLEDON LOOP SERVICES 
WILL NOT RUN.



WORK: MTCE

LN101
LN3213
SO280

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4077027

P2026/4077212

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

14/06/26

14/06/26

15/06/26

15/06/26

15/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4168004 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

14/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

13/06/26

13/06/26

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Tonbridge 
Goods Loop
Down Lp/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Down and Up 
Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Reigate

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Crawley

Three Bridges

East Croydon

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

Three Bridges

P2026/4078711

P2026/4077428

*** MULTI-PART POSSESSION ***

PURLEY TO EARLSWOOD (SLOWS) BLOCKED 
WITH EAST CROYDON TO COULSDON NORTH 
G.F. (DOWN FAST/QUARRY) S/S (THREE LINE 
BLOCK THROUGH PURLEY OVERNIGHT) ***



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 points) AND EAST CROYDON (T1621 points)
PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD.



GWR TO TERMINATE/START FROM GUILDFORD



GTR VICTORIA TO REIGATE / REDHILL SERVICES 
WILL NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

PURLEY, REDHILL AND REIGATE / HORLEY (GTR)
REDHILL AND TONBRIDGE (GTR)

GUILDFORD, REDHILL AND GATWICK AIRPORT 
(GWR)





WORK: MTCE

WORK: SID - OUTWARD LANE - DRAINAGE 

WORK: SID - BO BEACH - DRAINAGE

WORK: SID TRACK - REDHILL S&C - SURVEY

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500
SO550
SO560
SO660

SO500
SO520

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

13/06/26

13/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0250 Sun

0250 Sun

0250 Sun

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0430 Sat

0430 Sat

0430 Sat

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0420 Sun

0420 Sun

0420 Sun

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Sidings

Up Yard

Middle Siding

Cleaning Shed 1,2
& 3

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Brighton

Moulsecoomb

Brighton

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

Hove

West Worthing

Brighton

Moulsecoomb

Brighton

Brighton

Preston Park

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

Hove

West Worthing

Brighton

Preston Park

P2026/4170544

P2026/4120686

P2026/4076563

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES TO BE RETIMED



WORK: MTCE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON. 



SOUTHERN SERVICES DIVERTED TO / FROM 
BRIGHTON. 



PORTSMOUTH / SOUTHAMPTON TO BRIGHTON 
SERVICES TO 

START / TERMINATE AT LITTLEHAMPTON. 



PLATFORM 1 & 2 AT BRIGHTON TO BE 
OUTBERTHED. 



A WALKING ROUTE WILL BE MAINTAINED VIA 
PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
ACCESS TO LOVERS WALK DEPOT.



WORK: MTCE

GTR ECS MOVES WNR



WORK: MTCE

SO500
SO620
SO630

SO500
SO520
SO630

SO500
SO620
SO630

13/06/26

13/06/26

13/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26
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EAS_V2_2627

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

15/06/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Sidings

Up Yard

Middle Siding

Cleaning Shed 1,2
& 3

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

Hove

West Worthing

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

Hove

West Worthing

P2026/4120688 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON. 



SOUTHERN SERVICES DIVERTED TO / FROM 
BRIGHTON. 



PORTSMOUTH / SOUTHAMPTON TO BRIGHTON 
SERVICES TO 

START / TERMINATE AT LITTLEHAMPTON.  



PLATFORM 1 & 2 AT BRIGHTON TO BE 
OUTBERTHED. 



A WALKING ROUTE WILL BE MAINTAINED VIA 
PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
ACCESS TO LOVERS WALK DEPOT.



WORK: MTCE

SO500
SO520
SO630

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

15/06/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Up Redhill

Down Redhill

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Gomshall

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Shalford Jn

P2026/4159475

P2026/4161651

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: LAST SERVICE MUST NOT REFUEL AT 
FRATTON.



TRACK MAINTENANCE: H07

GWR: SERVICES TO START/TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN GUILDFORD 
AND GATWICK AIRPORT.



TRACK MAINTENANCE: GG10

SO520
SW110
SW140

SO560
SW110
SW300

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

15/06/26

15/06/26

15/06/26

15/06/26

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

P2026/4078515 RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD. 



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM. 



*** SPECIAL WORKING INSTRUCTIONS *** 

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START 

BACK AS DOWN TRAINS FROM THE UP 
PLATFORM LINE. UP TRAINS CAN START BACK 
AS DOWN TRAINS FROM SIGNAL TVC781. 



THAMESLINK WIMBLEDON LOOP SERVICES WILL 
NOT RUN (IN CONJUNCTION WITH THAMESLINK 
CORE POSSESSION).



SOUTHERN SERVICES TO OPERATE 2TPH 
BETWEEN STREATHAM AND EAST CROYDON.





WORK: MTCE

SO680
SO690

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2026/4128711 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174
GW178
XR001

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

P2026/4128711 14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

14/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location to
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0230 Sun

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up 
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Ramsgate

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

Ramsgate

P2026/4076000

P2026/4075375

SOUTHEASTERN TRAINS TO BE DIVERTED VIA 
DARTFORD AND GRAVESEND



TRAINS TO TERMINATE AND START BACK AT 
BOROUGH GREEN & WROTHAM



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN & WROTHAM USING ME303 
SIGNAL AND ME404PTS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROMLEY SOUTH AND 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC



GTR SERVICES TO DIVERT VIA ORPINGTON 
CALLING ADDITIONALLY AT PETTS WOOD AND 
ORPINGTON



GTR RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN BROMLEY SOUTH TO 
SEVENOAKS, VIA SWANLEY





WORK: MTCE

WORK: SID TRACK - PLTR - LONGFIELD - 
MEOPHAM

WORK: WD - SWANLEY MED REFURB 887B/894A

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO130
SO140
SO460

SO110
SO220

78m67ch and 85m32ch
S&T Maintenance

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

12Week

W2026/11409678
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EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4077687

P2026/4075515

P2026/4076233

WORK: MTCE

WORK: MTCE

WORK: MTCE

SO130

SO130
SO330

SO130
SO300
SO330

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

20/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

20/06/26

20/06/26

20/06/26

20/06/26

0120 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Mid Kent

Up Mid Kent

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Ladywell 
Loop
Up Ladywell Loop

Berthing Sidings

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Hayes

Hayes

Beckenham Jn

Ladywell Jn

New Beckenham

Dunton Green

Orpington

Orpington

Bickley Jn

New Beckenham

Courthill Loop 
North Jn

New Beckenham

Parks Bridge Jn

New Beckenham

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4142615

P2026/4078870

0120 SAT - 0130 SUN 

TRAINS TO START/TERMINATE AT BECKENHAM 
JN 



SOUTH EASTERN TO RUN 2TPH BETWEEN 
CHARING CROSS AND BECKENHAM JN 



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN BECKENHAM JN AND HAYES 



0120 SUN - 0400 MON 

RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN LEWISHAM AND HAYES 



PLATFORMS 1 AND 2 AT HAYES TO BE 
OUTBERTHED THROUGHOUT 





WORK: MTCE 

WORK: VEG CLEARENACE 

WORK: WD - HAYES 

WORK: WD - NEW BECKENHAM 

WORK: SID - CATFORD BRIDGE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130
SO330
SO650

SO130

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

20/06/26

20/06/26

20/06/26

20/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

20/06/26

20/06/26

20/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0445 Sat

0445 Sat

0445 Sat

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Sevenoaks

Hildenborough

Sevenoaks

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Bat & Ball

Dunton Green

Sevenoaks

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2026/4139972

P2026/4071270

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



WORK:MTCE

WORK: SID TRACK - ASHFORD F JN - SURVEY

SO130
SO140

SO130
SO220
SO400
SO470
SO480

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0925 Mon

0925 Mon

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

26/06/26

26/06/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

1525 Fri

1525 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Affected

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Single

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Minster East Jn

Minster West Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Buckland Jn

Minster South Jn

P2026/4135301

P2026/4189728

SE TRAINS TO START/TERMINATE IN PLATFORMS
2 & 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.



GTR WILL NOT RUN



GTR RAIL REPLACEMENT TO OPERATE 
BETWEEN GILLINGHAM AND SLADE GREEN



WORK: MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

SO180
SO290
SO310
SO320
SO430

SO240

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

22/06/26

22/06/26
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0100 Sun

0100 Sun

0100 Sun

0100 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2200 Sat

22/06/26

22/06/26

22/06/26

22/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Ludgate

Up Ludgate

Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Single

Ludgate Jn

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Grain

Factory Jn

Longhedge Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Hoo Jn

P2026/4076063

P2026/4161310

P2026/4071571

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 



ARL SLL SERVICES WILL DIVERT TO BATTERSEA 
PARK.



6O87 TO BE RETIMED TO FOLLOW POSSESSION.


WORK: MTCE

WORK: WD - LONGHEDGE - 763/764 MEDIUM 
REFURB

GTR TO STABLE IN SMITHFIELD SIDINGS



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



ISO TO BE OFF AT 0855

NO ACCESS TO CLIFFE/GRAIN





WORK: MTCE

SO250
SW100

LN3213
LN3216
SO280

SO310
SO320

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

20/06/26
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0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4076959

P2026/4077213

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2255 Sat

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

1025 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down CTRL

Up CTRL

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Ashford West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Southfleet 
Crossover

P2026/4166555

P2026/4077331

NLL CYCLIC TYPE 7C (ROTR)

NO AC POWER THROUGHOUT ASHFORD 
STATION DURING THIS PERIOD. TRAINS 
THROUGH ASHFORD STATION WILL NEED TO 
RUN ON DC ONLY



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J70 & 1J73



REPLACEMENT BUSES TO RUN EBBSFLEET TO 
ASHFORD.

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

SO400

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

20/06/26
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Sidings

Down Siding

Up Siding

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Caterham

Purley

Tattenham Corner

East Croydon

Purley

South Croydon Jn

Caterham

Purley

Tattenham Corner

P2026/4166961 *** MULTI-PART POSSESSION *** 

SOUTH CROYDON JN TO STOATS NEST JN 
(SLOWS) WITH 

EAST CROYDON TO COULSDON NORTH G.F. 
(DOWN 

FAST/QUARRY) S/S (THREE LINE BLOCK 
THROUGH PURLEY 

OVERNIGHT) *** 



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- 

*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 POINTS) AND EAST CROYDON (T1621 
points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUN TO 0400 MON 

TRAINS TO RUN FAST LINES BETWEEN SOUTH 
CROYDON AND 

STOATS NEST JN 



PURLEY PLATFORM 6 TO BE OUTBERTHED. 



GTR LONDON BRIDGE TO CATERHAM AND 
TATTENHAM CORNER SERVICES WILL NOT RUN


GTR VICTORIA TO REIGATE SERVICES WILL RUN 
BETWEEN REDHILL AND REIGATE ONLY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

PURLEY AND TATTENHAM CORNER 



TICKET ACCEPTANCE FOR PASSENGERS FOR 
CATERHAM



PLATFORM XX AT CATERHAM TO BE 
OUTBERTHED. 

PLATFORM XX AT TATTENHAM CORNER TO BE 
OUTBERTHED.







WORK: MTCE

SO500
SO660

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0250 Sun

0250 Sun

0250 Sun

0050 Sat

0050 Sat

21/06/26

21/06/26

21/06/26

21/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

20/06/26

20/06/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Merstham

Redhill

Three Bridges

Brighton

Preston Park

Brighton

P2026/4116518

P2026/4077429

P2026/4076564

P2026/4076422

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO620
SO630

SO500
SO620
SO630

21/06/26

21/06/26

21/06/26

21/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

20/06/26

20/06/26
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0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0005 Sun

2225 Sun

0110 Sun

0110 Sun

0110 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

22/06/26

21/06/26

21/06/26

21/06/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0745 Sun

0545 Mon

0635 Sun

0635 Sun

0635 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Wallington

Up Wallington

Gullet Road

Down 
Sussex/London 
Bridge Slow
Down 
Sussex/London 
Bridge Fast
Up Sussex/London
Bridge Fast
Up Sussex/London
Bridge Slow
Through Road 
(Perturbation 
Siding)

Down and Up 
Arun Valley

Down and Up 
Arun Valley

Down Main/Down 
Portsmouth Direct
Up Portsmouth 
Direct/Up Main
Down Cobham

Up Cobham

Up Ash

Down Ash

Up Redhill

Down Redhill

Norwood Jn 
(London)

Gloucester Road Jn

Selhurst Depot

Windmill Bridge Jn

Windmill Bridge Jn

Arundel Jn

Arundel Jn

Farncombe

Guildford

Shalford Jn

Bromley Jn

Norwood Jn 
(London)

Selhurst Depot

Sydenham

Windmill Bridge 
Jn

Horsham

Horsham

Guildford

Shalford

P2026/4209806

P2026/4120670

P2026/4120691

P2026/4161052

GTR SERVICES TO DIVERT VIA TULSE HILL AND 
STREATHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON.



WORK: MTCE

WORK: MTCE

TRAINS TO TERMINATE AT HORSHAM. 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN HORSHAM AND BOGNOR REGIS.



WORK: MTCE

SWR TO SHUNT VIA UP MAIN AND SIGNAL GD635.


GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.



TRACK MAINTENANCE: G12

TUNNEL EXAMIMATIONS: CHALK?SAND TUNNELS

SO510
SO650

SO520

SO520

SO560
SW110
SW200
SW265
SW300

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26
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0050 Sat

0050 Sat

0050 Sat

0050 Sat

22/06/26

24/06/26

22/06/26

22/06/26

0400 Mon

0410 Wed

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Seaford

Seaford Single

Marine Siding

Town Yard

Seaford

Newhaven Marine

Newhaven Town 
Yard

Southerham Jn

Newhaven 
Harbour

Newhaven Town 
Yard

P2026/4170352 PART ONE 0050 SAT TO 0400 MON 



NO FREIGHT ACCESS TO/FROM NEWHAVEN 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN LEWES AND SEAFORD



GTR SERVICES TO START/TERMINATE AT LEWES


PART TWO 0400 MON TO 0410 WED 



GTR SERVICES TO START/TERMINATE AT 
NEWHAVEN HABOUR.



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN NEWHAVEN TOWN AND SEAFORD







WORK: MTCE

WORK: WD - SEAFORD BRANCH

SO590
SO610
SO620

20/06/26

20/06/26

20/06/26

20/06/26
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2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131824 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

20/06/26

20/06/26

20/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26

21/06/26
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2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140313 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

21/06/26

21/06/26

21/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

22/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079361 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - COLD HABOUR LANE - REPAIR

WORK: SID - GROVNORS RIVER BRIDGE - 
REPAIRS

WORK: WD - SHERPHERDS LANE S&C

SO110
SO250
SO645
SW100

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

13Week
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0730 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Down Slow 
Tonbridge Loop 
(pt)
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down 
Ravensbourne 
Chord
Up Ravensbourne 
Chord
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)

Up Rainham Bay

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

St. Mary Cray Jn

Hawkwood Jn

Petts Wood Jn

Shortlands Jn

Shortlands Jn

Rainham (Kent)

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Beckenham Jn

Bickley Jn

Ravensbourne Jn

Shortlands Jn

Rainham (Kent)

P2026/4161355

P2026/4076074

P2026/4076196

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR



TRACK MAINTENANCE: CCW03

UP CHATHAM LOOP AVAILABLE TO TRAFFIC



ROUTE AVAILABLE FROM RAVENSBOURNE TO 
SHORTLANDS VIA DOWN AND UP CATFORD 
LOOP LINES



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SHORTLANDS JN AND ST MARY CRAY 
JN





WORK: MTCE

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

SO110
SW100

SO110

SO110

38m58ch and 38m75ch
Patrolling 

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11410048
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EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

1030 Sat

1030 Sat

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0026 Sat

0026 Sat

27/06/26

27/06/26

28/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

2030 Sat

2030 Sat

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0215 Sat

0215 Sat

Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Depot Reception 
East
Depot Reception 
West/Depot 
Washer Spur
1-25 Sidings

Head Shunt

Ladder Road

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Ramsgate

Ramsgate

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Lewisham Jn

Lewisham Vale Jn

Ramsgate

Ramsgate

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Nunhead Jn

Tanners Hill Jn

P2026/4060051

P2026/4075376

P2026/4077688

P2026/4075516

DERAILERS FOR THE MAINTENANCE SHEDS (21-
25) WILL BE DEPLOYED, WITH THE SHUTTERS 
CLOSED AND STOP BOARDS PLACED JUST 
OUTSIDE OF THE DEPOT DOORS





WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

WORK: MTCE

SO110
SO220

SO110
SO220

SO130

SO130
SO330

78m67ch and 85m32ch
S&T Maintenance

27/06/26

27/06/26

28/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11409783

Week 13  - Continued

1

170 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route
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EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Courthill 
Loop
Up Courthill Loop

Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down Ladywell 
Loop
Up Ladywell Loop

Down Kent Slow

Up Kent Slow

Down Kent Fast

Up Kent Fast

Loco Sidings/PAD

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Courthill Loop South 
Jn

Sidcup

Lee Spur Jn

Ladywell Jn

Grove Park

Grove Park

Hither Green

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Hither Green Jn

Lee Loop Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Hither Green

P2026/4076252

P2026/4080800

WORK: MTCE

AT GROVE PARK TRAINS SHUNT VIA UP 
RECEPTION ROAD.

NO ACCESS TO HITHER GREEN PAD



ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



WORK: SID TRACK - COURTHILL LOOP - FOLLOW
UP

SO130
SO300
SO330

SO130
SO310

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

0800 Sat

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

2000 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

No. 1 Jubilee 
Siding
No. 2 Jubilee 
Siding
No. 3 Jubilee 
Siding
No. 4 Jubilee 
Siding

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Tonbridge

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

Tonbridge

P2026/4078871

P2026/4139950

P2026/4079579

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

JUBILEE SIDINGS 1 AND 4 /or/ 2 AND 3 TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



WORK: ORPINGTON DU - TRACK MAINTENANCE 
K02.8 (K130.20A)

SO130

SO130
SO140

SO130
SO550

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

27/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Single

Up Loop/Platform 
1

Down 
Hastings/Single/Do
wn Ore
Up Ore/Single/Up 
Hastings
Up Slow/Platform 
2

Down Slow (part)

Down Maidstone

Up Maidstone

Maidstone Loop

Down Main/Down 
Fast
Up Fast/Up Main

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Up Siding

Dungeness Ground 
Frame

Ashford

Hastings

Ashford (East)

Ashford (West)

Ashford (East)

Ashford (East)

Chart Leacon Depot

Ore

Appledore

Ashford

Ashford (West)

Headcorn

Ashford (East)

Chart Leacon 
Depot

Ore

P2026/4074868 RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

ASHFORD TO HASTINGS 

HEADCORN TO ASHFORD



AT HEADCORN UP TRAINS TO START BACK 
FROM DOWN PASSENGER LOOP 



CHART LEACON GATE 'A' TO REMAIN CLOSED. 

CHART LEACON GATE 'B' TO REMAIN CLOSED.



GTR SERVICES TO START/TERMINATE AT 
HASTINGS





WORK: MTCE

SO130
SO200
SO210

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

1

173 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route
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EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0935 Mon

0935 Mon

0935 Mon

0935 Mon

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

03/07/26

03/07/26

03/07/26

03/07/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

1450 Fri

1450 Fri

1450 Fri

1450 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Affected

Affected

Affected

Affected

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Down Sheppey

Up Sheppey

Sheppey Single

Down and Up 
Sheppey Loop

Platforms 1/2

Down Sheppey 
Spur
Up Sheppey Spur

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Sheerness-on-Sea

Queenborough

Sheerness-on-Sea

Middle Jn

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

Eastern Jn

Queenborough

Sheerness-on-
Sea

Western Jn

P2026/4079393

P2026/4189632

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY







WORK: MTCE

WORK: SID - DOVER SWITCH GEAR RENEWAL

WORK: SID - SHEPHERDS WELL FEEDER 
CABLES

WORK: SID TRACK - CHARLTON JN - FOLLOW UP

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

SO130
SO160
SO240

SO150

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Bexhill

Up Bexhill

Down Hastings/Up
Ore
Down Ore/Up 
Hastings
Platforms 1- 4

Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Bo Peep Jn

Ore

Hastings

Hastings

Ore

St. Leonards WM

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Bexhill

Crowhurst

Hastings

Hastings

Ore

St. Leonards WM

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4079553

P2026/4161343

NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.






WORK: MTCE

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



SMITHFIELD SIDINGS TO BE OUTBERTHED



ISO TO BE OFF AT 0640



WORK: MTCE

SO170
SO200
SO600

LN3213
LN3216
SO280

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0025 Sun

0025 Sun

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Crayford 
Spur
Up Crayford Spur

Reversible

Platforms 1- 4

Down Bexleyheath

Up Bexleyheath

Down Dartford 
Loop
Up Dartford Loop

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Reception Siding

Up Sidings

East Head Shunt

All CTRL Lines

Single

Crayford Spur A Jn

Dartford

Crayford Creek Jn

Dartford Jn

Springhead Road Jn

Dartford

Slade Green Depot

Stratford 
International East Jn

Temple Mills 
International Depot

Crayford Spur B 
Jn

Dartford

Perry Street Fork 
Jn

Sidcup

Slade Green Jn

Dartford

Slade Green 
Depot

St. Pancras 
International

Stratford 
International West
Jn

P2026/4146760

P2026/4077009

SE NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



SE DARTFORD LOOP SERVICES 
START/TERMINATE SIDCUP



RAIL REPLACEMENT ROAD SERVICES WILL RUN 
SLADE GREEN TO GRAVESEND AND SIDCUP TO 
DARTFORD



SLADE GREEN DEPOT ACCESSIBLE FROM 
LONDON END ONLY AND SLADE GREEN UP 
SIDINGS ACCESSIBLE FROM COUNTRY END 
ONLY.



GTR TO OPERATE 2TPH RAINHAM TO 
GRAVESEND



SLADE GREEN DEPOT EAST HEADSHUNT 
(DARTFORD END) NOT AVAILABLE TO TRAFFIC



GTR TO STABLE A UNIT AT PLUMSTEAD



DARTFORD AREA OUTBERTHING TO BE 
CONFIRMED AT DPPP





WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

SO290
SO300
SO310

SO400
SO410

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0440 Mon

0440 Mon

0440 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

St. Pancras 
International

Stratford 
International West
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4077214

P2026/4167987

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NLL CYCLIC TYPE 7A (ROTR)

SO400

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

1305 Sun

29/06/26

29/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

1305 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 1-2

Up Riverside

Down and Up 
Tilbury

Departure Line

Down Goods

Down Riverside

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Reception Line

Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-2

Headshunt

Down and Up 
Tilbury

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Barking Riverside

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Renwick Road Jn

Purfleet

Ripple Lane

Ripple Lane West 
Yard

West Thurrock Jn

Barking Riverside

Barking Tilbury 
Line Jn East

Down Riverside 
Junction

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

Barking Tilbury 
Line Jn East

Purfleet

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

P2026/4148341 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND PITSEA UNTIL 
1305 SUN 



ARL T&H SERVICES TO TERMINATE/START FROM 
BARKING PLATFORM 1 FREIGHT SERVICES TO 
BE RE-TIMED AND DIVERT VIA OCKENDON 
AFTER 1305 SUN OR NOT TO RUN



NO ACCESS AVAILABLE TO/FROM RIPPLE 
LANE/DAGENHAM DOCK/PURFLEET 

NO ACCESS AVAILABLE TO/FROM TILBURY 
RAILPORT/THAMES GATEWAY UNTIL 1305 SUN 
VIA OCKENDON 



ARL TO STABLE TRAINS IN PLATFORM 1 AT 
BARKING AND PLATFORM 3 AT GOSPEL OAK 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 

ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



LTS CYCLIC TYPE 6

EA1390
EA1395
EA1420
SO400
SO420

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0015 Sun

0105 Sun

29/06/26

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0910 Sun

0625 Sun

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Possession

Down and Up 
London Bridge 
Fast
Down Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria Fast
Fast Reversible

Up Sidings

Up Slow

Up Slow

Windmill Bridge Jn

Stoats Nest Jn

East Croydon

East Croydon

East Croydon

South Croydon Jn

Norwood Fork Jn

Selhurst Jn

Windmill Bridge 
Jn

East Croydon

South Croydon

Stoats Nest Jn

P2026/4080889 *** MULTI-PART POSSESSION ***

SELHURST JN/NORWOOD JN TO STOATS NEST 
JN (FASTS) WITH STOATS NEST JN TO SOUTH 
CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
THROUGH PURLEY OVERNIGHT) ***



PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST 
CROYDON. 



VICTORIA TO REIGATE SERVICES TO RUN 
REDHILL TO REIGATE ONLY



FROM 2345 SATURDAY TO 0105 SUNDAY AND 
ALSO 

FROM 0625 SUNDAY TO 0400 MONDAY:-

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
SELHURST/NORWOOD JN AND STOATS NEST JN


FROM 0105 SUNDAY TO 0625 SUNDAY :-

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINES BETWEEN SELHURST/NORWOOD JN
AND SOUTH CROYDON. UP TRAINS TO TRAVEL 
OVER THE SLOW REVERSIBLE / UP SLOW LINES 
BETWEEN SOUTH CROYDON AND 
SELHURST/NORWOOD JN.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
DOWN SLOW LINE BETWEEN SOUTH CROYDON 
JN (T1630 POINTS) AND STOATS NEST JN (T1669 
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON AND COULSDON SOUTH.



PART 2 OF POSSESSION TO BE TAKEN (AND 
SINGLE LINE WORKING IMPLEMENTED) AFTER 
PASSAGE OF 9W00







WORK: MTCE

WORK: WD - WINDMILL S&C

SO500
SO510

27/06/26

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0250 Sun

0250 Sun

0250 Sun

0050 Sat

0050 Sat

28/06/26

28/06/26

28/06/26

28/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

27/06/26

27/06/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Merstham

Redhill

Three Bridges

Brighton

Preston Park

Brighton

P2026/4116537

P2026/4077430

P2026/4076565

P2026/4076370

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO620
SO630

SO500
SO620
SO630

28/06/26

28/06/26

28/06/26

28/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

27/06/26

27/06/26
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EAS_V2_2627

0105 Sat

0135 Sun

0135 Sun

0135 Sun

0135 Sun

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0135 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Portsmouth

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down and Up St. 
Helier

Sutton

Epsom

Epsom Downs

Sutton

Sutton

Streatham South 
Jn

Streatham South 
Jn

Sutton

West Croydon

Wimbledon

P2026/4155527 ## MULTI-PART POSSESSION ##



TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SATURDAY:

SOUTHERN VICTORIA TO DORKING / HORSHAM 
SERVICES TO DIVERT VIA WEST CROYDON



SATURDAY THMESLINK SERVICES TO RUN 2TPH 
TO SUTTON VIA WIMBLEDON



SUNDAY THAMLESINK SERVICES TO RUN 2TPH 
TO WIMBLEDON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STREATHAM AND SUTTON 
VIA HACKBRIDGE.



PASSENGERS TO USE LOCAL TICKECT 
ACCEPTANCE.



SUNDAY:

SUTTON PLATFORM 4 TO BE OUTBERTHED.



SOUTHERN VICTORIA TO EPSOM DOWNS 
SERVICES TO TERMINATE AT WEST CROYDON.



SOUTHERN VICTORIA TO DORKING SERVICES TO
RUN BETWEEN EPSOM AND DORKING ONLY.



THAMESLINK:

2TPH SERVICES TO TERMINATE / START BACK AT
WIMBLEDON

2TPH TO TERMINATE / START BACK AT HERNE 
HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WEST CROYDON AND 
EPSOM DOWNS AND STREATHAM TO EPSOM VIA
HACKBRIDGE.

 

PASSENGERS TO USE LOCAL TICKET 
ACCEPTANCE.



ROUTE AVAILABLE FROM HAYDONS ROAD TO 
WESSEX MAIN LINE AND VICE VERSA AT 
WIMBLEODN WEST JN



MTCE

WD - Mitcham Eastfields - Mitcham Jn Rerail

SID - Carlshalton Station - Refurb

SO510
SO680
SO700
SW180

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

P2026/4169336 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Spur

Down Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Up 
Branch/Portsmout
h/Netley
Down 
Netley/Portsmouth/
Branch
Down Sidings

Down Sidings 
No.1 and 2

Farlington Jn

Fareham

Fareham

Bitterne

Portcreek Jn

Botley

Fareham

Cosham Jn

Eastleigh South 
Jn

Fareham

Portcreek Jn

St. Denys

Botley

Fareham

P2026/4159757 SWR: WATERLOO TO PORTSMOUTH VIA 
BASINGSTOKE SERVICES TO START/TERMINATE 
AT EASTLEIGH. PORTSMOUTH TO 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/SOUTHAMPTON CENTRAL 
AND PORTSMOUTH HARBOUR. 



GTR: SOUTHAMPTON SERVICES TO BE 
DIVERTED TO PORTSMOUTH AND SOUTHSEA. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL.



GWR: CARDIFF SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH HARBOUR.



FREIGHTLINER: 7O44 & 7V97 WILL NOT RUN.



TRACK MAINTENANCE: ER08

TRACK MAINTENANCE: H06

HAVANT RELOCK: CABLE TRAIN

TUNNEL EXAMINATIONS: FAREHAM 1/2 & 
TAPNAGE

SO520
SW110
SW135
SW140

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sat

0035 Sat

0035 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

29/06/26

29/06/26

29/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0400 Mon

0400 Mon

0400 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Seaford
Seaford Single

Marine Siding

Town Yard

Down & Up East 
Branch

Down and Up 
Lewes/Eastbourne

Plat Loop

Lewes Up Siding

Seaford

Newhaven Marine

Newhaven Town 
Yard

Lewes

Willingdon Jn

Lewes

Lewes

Southerham Jn

Newhaven 
Harbour

Newhaven Town 
Yard

Falmer

Keymer Jn

Lewes

Lewes

P2026/4170423 PART ONE 0035 SAT TO 0040 SUN



GTR BRIGHTON TO SEAFORD SERVICES TO 
TERMINATE AT LEWES



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN LEWES AND SEAFORD



NO FREIGHT ACCESS TO/FROM NEWHAVEN 



PART TWO 0040 SUN TO 0900 SUN



SOUTHERN TO OPERATE SLW FROM BRIGHTON 
TO FALMER.



SOUTHERN SERVICES TO TERMINATE AT 
BRIGHTON/EASTBOURNE



RAIL REPLACEMENT TO RUN BRIGHTON TO 
EASTBOURNE / SEAFORD



PART THREE 0900 SUN TO 0400 MON 



BRIGHTON TO SEAFORD SERVICES TO 
TERMINATE AT LEWES



RAIL REPLACEMENT TO RUN LEWES TO 
SEAFORD



NO FREIGHT ACCESS TO/FROM NEWHAVEN 







WORK: MTCE

WORK: SID - GLYND FOOTBRIDGE

WORK: WD - SEAFORD BRNACH

SO590
SO610
SO620

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131635 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

27/06/26

27/06/26

27/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 13  - Continued

1

185 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140314 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

28/06/26

28/06/26

28/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

P2026/4079361 ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - GROSVENOR ROAD RIVER BRIDGE 
- REPAIRS

WORK: WD - SHERPHERDS LANE S&C

SO110
SO250
SO645
SW100

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

14Week
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Up Windsor

Windsor 
Reversible
DW/DWF

UMR/DWS/DW

Platforms 12 to 19

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

International Jn

Linford St Jn

Waterloo

Nine Elms Jn

Queenstown Road

Waterloo

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4161685

P2026/4075377

P2026/4077689

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



TRACK MAINTENANCE: CCW03

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

SO110
SW100

SO110
SO220

SO130

78m67ch and 85m32ch
S&T Maintenance

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11409784
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Snowhill

Up Sussex Fast / 5
Up / Up Snowhill

Down Sussex Fast

Platforms 3-6

4 Down

6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

3 Up

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

London Bridge

Blackfriars Jn

Bricklayers Arms Jn

London Bridge

North Kent East Jn

Surrey Canal Jn

Cannon Street

London Bridge

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Blackfriars Jn

Bricklayers Arms 
Jn

Corbetts Lane Jn

London Bridge

Metropolitan Jn

North Kent East 
Jn

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4071280

P2026/4075517

P2026/4076253

THAMESLINK SERVICES TO DIVERT VIA HERNE 
HILL



GTR SUTTON LOOPS REDUCED TO 2TPH



SER CANNON STREET SERVICES TO USE LINES 
1&2 AND CHARING CROSS SERVICES TO USE 
LINES 7&8



GTR TO STABLE IN PLUMSTEAD SIDINGS



GTR TO OPERATE 2TPH BETWEEN PLUMSTEAD 
AND RAINHAM



GTR TO RUN ALL 4 LINES DURING 2 TRACK 
TIMES BETWEEN BALHAM AND WINDMILL 
BRIDGE





WORK: MTCE

WORK: MTCE

WORK: MTCE

SO130
SO280
SO510

SO130
SO330

SO130
SO300
SO330

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

06/07/26

05/07/26

06/07/26

06/07/26

06/07/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0645 Sun

0250 Mon

0645 Sun

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Courthill 
Loop
Up Courthill Loop

Down Crayford 
Spur
Up Crayford Spur

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Road
Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Dn/Up Ladywell 
Loop

Down Kent Slow

Up Kent Slow

Down Kent Fast

Up Kent Fast

Washer Lines 4/2

Washer Lines 3/1

Loco Sidings/PAD

Down Siding

Courthill Loop South 
Jn

Crayford Spur A Jn

Hither Green

Dartford Jn

Lee Spur Jn

Ladywell Jn

Grove Park

Grove Park

Grove Park

Hither Green

Sidcup

Courthill Loop 
North Jn

Crayford Spur B 
Jn

Hither Green

Hither Green Jn

Lee Loop Jn

Parks Bridge Jn

St. Johns Jn

Tanners Hill Jn

Grove Park

Hither Green

Sidcup

P2026/4148144 NO ACCESS TO HITHER GREEN PAD 



TRAINS TO RUN VIA FAST LINES



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP




FREIGHT DIVERSIONS VIA BEXLEYHEATH 



ACCESS TO GROVE PARK 31-38 SIDINGS AND 
41-45 BRAMDEAN SIDINGS FROM COUNTRY END
ONLY

 

ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA 
FAST LINES





WORK: MTCE

WORK: SID - FOOTS CRAY ROAD - REPAIRS

SO130
SO290
SO310

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0130 Sun

0130 Sun

0130 Sun

0115 Sat

0115 Sat

0115 Sat

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0635 Sun

0635 Sun

0635 Sun

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession

Possession

Sidings 
Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Platforms 4-8

Down Slow

Up Slow

Down Carriage 
Sidings

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Orpington

Orpington

Orpington

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Orpington

Petts Wood Jn

Orpington

Bat & Ball

Dunton Green

Sevenoaks

P2026/4078887

P2026/4079322

P2026/4139973

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

TRAINS TO TRAVEL OVER FAST LINES.

DOWN FAST TO DOWN MAIN AVAILABLE AT 
ORPINGTON.

FREIGHTS TO BE RETIMED TO FOLLOW BLOCK.



ISO OFF AT 0615 



NO ROUTE AVALIABLE FROM DOWN FAST TO 
DOWN SLOW @ CHISLEHURST JN





WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130

SO130

SO130
SO140

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Single

Up Loop/Platform 
1

Down 
Hastings/Single/Do
wn Ore
Up Ore/Single/Up 
Hastings
Up Slow/Platform 
2

Down Slow (part)

Down Maidstone

Up Maidstone

Maidstone Loop

Down Main/Down 
Fast
Up Fast/Up Main

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Up Siding

Dungeness Ground 
Frame

Ashford

Hastings

Ashford (East)

Ashford (West)

Ashford (East)

Ashford (East)

Chart Leacon Depot

Ore

Appledore

Ashford

Ashford (West)

Headcorn

Ashford (East)

Chart Leacon 
Depot

Ore

P2026/4074868 RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

ASHFORD TO HASTINGS 

HEADCORN TO ASHFORD



AT HEADCORN UP TRAINS TO START BACK 
FROM DOWN PASSENGER LOOP 



CHART LEACON GATE 'A' TO REMAIN CLOSED. 

CHART LEACON GATE 'B' TO REMAIN CLOSED.



GTR SERVICES TO START/TERMINATE AT 
HASTINGS





WORK: MTCE

SO130
SO200
SO210

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0940 Mon

0940 Mon

0940 Mon

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

29/06/26

10/07/26

10/07/26

10/07/26

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

1500 Fri

1500 Fri

1500 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Affected

Affected

Affected

Down Deal

Up Deal

Plats 1-3,Up P 
Loop

Down Main/Up 
Chatham
Down Chatham/Up
Main
Up Siding

1-3 Sidings

Down Sidings

Down Slow (part)

Up Slow (part)

Down Fast/Down 
Main/Down Fast 
(pt)
Up Fast (pt)/Up 
Main/Up Fast
Down Slow 
(part)/PO Siding
Up Slow (part)

Deal

Dover Priory

Canterbury East

Canterbury East

Dover Priory

Shepherds Well

Ashford (West)

Ashford (West)

Tonbridge East

Buckland Jn

Dover Priory

Folkestone East

Canterbury East

Dover Priory

Shepherds Well

Ashford (West)

Tonbridge East

P2026/4079393

P2026/4189783

AT CANTERBURY EAST UP TRAINS WILL START 
BACK FROM THE DOWN PLATFORM



AT DEAL DOWN TRAINS TO START BACK FROM 
THE UP PLATFORM



DOVER PRIORY PLATFORM 3 TO BE 
OUTBERTHED



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

FOLKESTONE CENTRAL TO DEAL

CANTERBURY EAST TO DOVER PRIORY







WORK: MTCE

WORK: SID - LONG LANE ROCKCUTTING

WORK: SID - LIST WAYS ROCKCUTTING

WORK: SID - SNOW DOWN ROCKCUTTING

WORK: SID - DOVER SWITCH GEAR RENEWAL

WORK: SID - SHEPHERDS WELL FEEDER 
CABLES

WORK: SID TRACK - CHARLTON JN - FOLLOW UP

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0940 
AND 1500 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



NO OTHER OPERATORS ARE AFFECTED. 
FREIGHT TO RUN AS BOOKED.

SO130
SO160
SO240

SO140

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bexhill

Up Bexhill

Down Hastings/Up
Ore
Down Ore/Up 
Hastings
Platforms 1- 4

Brighton Sidings

Park Sidings

Up Siding

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Bo Peep Jn

Ore

Hastings

Hastings

Ore

St. Leonards WM

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Bexhill

Crowhurst

Hastings

Hastings

Ore

St. Leonards WM

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4079553

P2026/4120707

NO ACCESS TO/FROM ST.LEONARDS WM DEPOT.






WORK: MTCE

SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

SO170
SO200
SO600

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

28/06/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0245 Sat

0245 Sat

0245 Sat

06/07/26

06/07/26

06/07/26

0500 Mon (54 hrs)

0500 Mon (54 hrs)

0500 Mon (54 hrs)

Possession

Possession

Possession

Down and Up Fast

Down and Up 
South West

Down and Up 
West London / 
Willesden Relief

North Wembley Jn

Acton Wells Jn

Willesden No.7 Jn

Camden Jn

Mitre Bridge Jn

North Pole Jn

P2026/4013032 TRAINS TO TRAVEL OVER SLOW LINES

GTR SOUTHERN SERVICES TO TERMINATE 
SHEPHERDS BUSH SATURDAY, WNR SUNDAY



Work Content : 

North Pole - West London Jn (West London Lines)

West London - Willesden No. 7 (U&D Reliefs)

PLTR: Willesden EMR

(LLG 0m 180ty - 0m 340y DM 160y C2

WLL 6m 294y - 6m 383y DM 89y C11)

EA1310
GW130
MD101
MD120
MD170
SO250

04/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2005 Sat

2005 Sat

2005 Sat

2005 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0050 Sun

05/07/26

05/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

1200 Sun

1200 Sun

2200 Sat

1200 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0550 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up & Down South 
West Goods
Down and Up 
South West
Shunt Neck

Up & Down South 
West
Down and Up 
High Level

Down and Up 
West London / 
Willesden Relief
Down and Up Fast

Down West 
London/Willesden 
Relief/Up & Down 
Relief
Up & Down 
Relief/Up 
Willesden 
Relief/West 
London
Up & Down Acton 
Branch

Brent Rec and 
Dep No.1 and 
No.2
Up & Down Goods
No.1 & No.2

Up & Dn Goods 
Loop

Down and Up 
Slow

Shunt Neck

North Arrival Line

North Departure 
Line
All Lines

Acton Wells Jn

Willesden High Level
Jn

Willesden No.7 Jn

North Wembley Jn

Wembley Central

Willesden No.7 Jn

Wembley Yard 
South Jn

Wembley Yard 
South Jn

Kilburn High Road

North Wembley Jn

Wembley Central

Wembley Yard

Camden Jn

Wembley Central

Mitre Bridge Jn

North Pole Jn

Primrose Hill 
Tunnels

North Pole Jn

Territory 
Boundary (MD170
with Anglia)
Brent Sidings

Harlesden Jn

Kilburn High Road

Primrose Hill 
Tunnels

Wembley Central

Wembley Yard

Euston

Wembley Central

P2026/4186462 2005 SAT TO 1200 SUN

TRAINS TO TRAVEL OVER SLOW LINES.

NO ROUTE BETWEEN SLOW LINES AND SOUTH 
WEST LINES / WEST LONDON LINES AT WEST 
LONDON JN.

NO ACCESS BETWEEN KENSINGTON OLYMPIA 
AND NORTH LONDON LINES VIA MITRE BRIDGE.
NO ACCESS BETWEEN WEST LONDON AND 
SOUTH WEST LINES, OLD OAK (POWERDAY) AND
SOUTH WEST SIDINGS.

ARL: NO ACCESS TO CLAPHAM JN.

SOUTHERN: NO SERVICE TO WATFORD.

FREIGHT: DUE TO MITRE BRIDGE BLOCK TRAINS 
TO DIVERT VIA KEW AND RELIEFS. 6O07 TO BE 
RETIMED LATER OR RUN TO WEMBLEY 
REVERSE.

FREIGHT: DUE TO SOUTH WEST LINES BLOCKED 
TRAINS TO DIVERT WILLESDEN HIGH LEVEL.



2005 SAT TO 2200 SAT AND 1100 SUN TO 1200 
SUN

ROUTE AVAILABLE FOR CHANNEL TUNNEL 
SERVICES BETWEEN SOUTHERN REGION AND 
WEMBLEY YARD VIA KEW AND ACTON CANAL 
WHARF JN.

ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2 AT NORTH END ONLY.



2200 SAT TO 1100 SUN

NO ACCESS EUROTERMINAL AND ACTON 
RECEPTION LINES 1 & 2.

NO ACCESS TO/FROM UP & DOWN ACTON 
BRANCH.

NO ACCESS 'F' SIDINGS.

NO ACCESS FOR AC ELECTRIC TRACTION TO UP 
& DOWN GOODS NO.1 OR 2 AND BRENT 
RECEPTION & DEPARTURE NO.1 OR 2.



0040 SUN TO 0645 SUN

NO AC ACCESS WILLESDEN TMD.

NO ACCESS WEMBLEY YARD AND ICD AT 
HARLESDEN JN AND WEMBLEY CENTRAL.

NO ACCESS WEMBLEY CENTRAL SHUNT NECK. 
NO FACILITY TO SHUNT NORTH END WEMBLEY 
YARD RECEP/DEP 1 TO 7 AND YARD LINE. NO 
ACCESS TO WEMBLEY YARD LOCO SIDINGS L & 
M. STABLED AC TRACTION AT WEMBLEY YARD 
LOCO SIDINGS L & M TO HAVE PANTOGRAPHS 
LOWERED.

EA1310
EA1360
MD101
MD136
MD137
MD160
MD166
MD167
MD170
SO250

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

04/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0050 Sun

1100 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0645 Sun

1200 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

BLOCKED To
A/C Electric 
Trains
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Loco Siding L & M

Down and Up 
West London / 
Willesden Relief

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Willesden No.7 Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

North Pole Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4186462

P2026/4161344 SMITHFIELD SIDINGS TO BE OUTBERTHED



ISO OFF AT 0855



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



PROTECTING SIGNAL TVS3021 ONLY REQUIRED 
ON UP SNOWHILL /DOWN MOORGATE IF EAST 
MIDLANDS POSSESSION P2024/      IS NOT TAKEN


WORK: MTCE

LN3213
LN3216
SO280

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued

Continued

1

197 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4077072

P2026/4077215

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0625 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Sidings

Down Siding

Up Siding

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Caterham

Purley

Tattenham Corner

East Croydon

Purley

South Croydon Jn

Caterham

Purley

Tattenham Corner

P2026/4155121 *** MULTI-PART POSSESSION *** 

SOUTH CROYDON JN TO STOATS NEST JN 
(SLOWS) WITH EAST CROYDON TO COULSDON 
NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE 
LINE BLOCK THROUGH PURLEY OVERNIGHT) *** 


FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- 

*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 PTS)AND EAST CROYDON (T1621 PTS). 



PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUN TO 0825 SUN

TRAINS TO RUN FAST LINES BETWEEN SOUTH 
CROYDON AND STOATS NEST JN 



SOUTHERN CATERHAM / TATTENHAM CORNER 
SERVICES TO START/TERMINATE AT SOUTH 
CROYDON.



RAIL REPLACEMENT TO OPERATE BETWEEN 
EAST CROYDON AND CATERHAM / TATTENHAM 
CORNER.



PURLEY PLATFORM 6 TO BE OUTBERTHED. 



PLATFORM 2 AT CATERHAM TO BE 
OUTBERTHED.

 

PLATFORM 2 AT TATTENHAM CORNER TO BE 
OUTBERTHED.





WORK: MTCE

SO500
SO660

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Merstham

Redhill

Three Bridges

P2026/4116538

P2026/4077431

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0050 Sat

0050 Sat

05/07/26

05/07/26

05/07/26

05/07/26

06/07/26

06/07/26

06/07/26

06/07/26

04/07/26

04/07/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0435 Sat

0435 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage

Line Blockage

Platforms 3 
(North) to 8

Down and Up East
Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 3 
(North) to 8

Down and Up East
Branch

Down and Up 
Main
Carriage Road

Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.1
Down Main 
Carriage Siding 
No.2
Loco Release 
Siding
Engineers Sidings

Platforms 6 to 8

Down and Up East
Branch

Brighton

Lewes

Brighton

Brighton

Brighton

Lewes

Brighton

Brighton

Brighton

London Road 
(Brighton)

Brighton

Preston Park

Brighton

Brighton

Preston Park

Brighton

Brighton

P2026/4078473

P2026/4078475

P2026/4076371

VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE AND CALL ADDITIONALLY AT PRESTON
PARK AND WIVELSFIELD



THAMESLINK TO START AND TERMINATE AT 
HAYWARDS HEATH, WITH PASSENGERS 
FORWARDED ON SOUTHERN SERVICES



BRIGHTON TO SEAFORD/EASTBOURNE/ORE 
SERVICES TO START/TERMINATE AT LEWES 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BRIGHTON AND LEWES.



ECS DIVERSIONS VIA WIVELSFIELD. 



PLATFORMS 4 & 5 AT BRIGHTON TO BE 
OUTBERTHED.





WORK: MTCE

VICTORIA TO BRIGHTON SERVICES DIVERTED 
VIA HOVE AND CALL ADDITIONALLY AT PRESTON
PARK AND WIVELSFIELD



THAMESLINK TO START AND TERMINATE AT 
HAYWARDS HEATH, WITH PASSENGERS 
FORWARDED ON SOUTHERN SERVICES



BRIGHTON TO SEAFORD/EASTBOURNE/ORE 
SERVICES TO START/TERMINATE AT LEWES 



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BRIGHTON AND LEWES.



ECS DIVERSIONS VIA WIVELSFIELD. 



PLATFORMS 4 & 5 AT BRIGHTON TO BE 
OUTBERTHED.





WORK: MTCE

WORK: MTCE

SO500
SO620

SO500
SO620

SO500
SO620
SO630

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

04/07/26

04/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 14  - Continued

2

201 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0110 Sun

0110 Sun

0110 Sun

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

06/07/26

05/07/26

05/07/26

05/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up Spur

Down Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Up 
Branch/Portsmout
h/Netley
Down 
Netley/Portsmouth/
Branch
Down Sidings

Down Sidings 
No.1 and 2

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Farlington Jn

Fareham

Fareham

Bitterne

Portcreek Jn

Botley

Fareham

Leatherhead Jn

Epsom

Epsom

Cosham Jn

Eastleigh South 
Jn

Fareham

Portcreek Jn

St. Denys

Botley

Fareham

Cheam

Motspur Park Jn

Epsom

P2026/4159757

P2026/4160567

SWR: WATERLOO TO PORTSMOUTH VIA 
BASINGSTOKE SERVICES TO START/TERMINATE 
AT EASTLEIGH. PORTSMOUTH TO 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EASTLEIGH/SOUTHAMPTON CENTRAL 
AND PORTSMOUTH HARBOUR. 



GTR: SOUTHAMPTON SERVICES TO BE 
DIVERTED TO PORTSMOUTH AND SOUTHSEA. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL.



GWR: CARDIFF SERVICES TO START AND 
TERMINATE AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN SOUTHAMPTON CENTRAL AND 
PORTSMOUTH HARBOUR.



FREIGHTLINER: 7O44 & 7V97 WILL NOT RUN.



TRACK MAINTENANCE: ER08

TRACK MAINTENANCE: H06

HAVANT RELOCK: CABLE TRAIN

TUNNEL EXAMINATIONS: FAREHAM 1/2 & 
TAPNAGE

SPOIL TRAIN FAREHAM-COSHAM

SWR: 1D81 TO TERMINATE AT LEATHERHEAD 
AND RUN ECS TO GUILDFORD.



GTR: 2B09 TO START FROM SUTTON.



TRACK MAINTENANCE: WW06a

SO520
SW110
SW135
SW140

SO680
SW180

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131440 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

05/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Stewarts Lane

Battersea 
Reversible

Up Goods Loop

Reception Line 1

Departure Line 2

D/C Sidings 1 to 
27
VSOE (old C&W) 
Shed roads 1-3
Depot Sidings

Loco (Electric) 
Shed roads 1-3
Washer Road

Yard Road

Down Sidings 
No.1 and 2

Engine Shed 
Sidings

Factory Jn

Longhedge Jn

Factory Jn

Battersea Yard

Stewarts Lane

Factory Jn

Stewarts Lane Jn

Battersea Pier Jn

Stewarts Lane Jn

Battersea Yard

Stewarts Lane

Stewarts Lane Jn

P2026/4079281 NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVES



NO ACCESS TO/FROM STEWARTS LANE DEPOT 


DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE) 
TO BE OUTBERTHED



BATTERSEA YARD RECEPTION AND DEPARTURE 
ROADS TO BE OUTBERTHED





WORK: MTCE

SO110
SO250
SO500

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

15Week

2
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0730 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Down Atlantic

Up 
Atlantic/Platform 2
Down Catford 
Loop
Up Catford Loop

Down Brixton Spur

Up Brixton Spur

Down

Up

Down Cambria 
Spur
Up Cambria Spur

Down Lewisham

Up Lewisham

Down 
Ravensbourne 
Chord
Up Ravensbourne 
Chord
1-3 Down Sidings

Neck Siding

Platforms 1 - 3

Up Gillingham 
Loop
Down Chatham

Up Chatham

Down Rochester 
Loop (part)
Up Rochester 
Loop
Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Up Rainham Bay

Peckham Rye Jn

Shortlands Jn

Loughborough Jn

Factory Jn

Cambria Jn

Lewisham Vale Jn

Shortlands Jn

Bellingham

Gillingham (Kent)

Rainham (Kent)

Rochester

Gillingham (Kent)

Rainham (Kent)

Battersea Park

Brixton Jn

Canterbury Road 
Jn

Factory Jn

Loughborough Jn

Nunhead Jn

Ravensbourne Jn

Bellingham

Gillingham (Kent)

Rochester

Gillingham (Kent)

Rainham (Kent)

P2026/4078480

P2026/4146739

P2026/4076197

WORK: MTCE

SERVICES FROM GILLINGHAM TO START AT 
ROCHESTER.



GTR TO BE LAST IN AND FIRST OUT FOR 
BERTHING IN ROCHESTER PLATFORM 3



GTR TO BERTH IN GRAVESEND PLATFORM 0



ROCHESTER DOWN LOOP TO BE OUTBERTHED 
(TRAINS CAN STABLE IN PLATFORM 3 LONDON 
SIDE OF EK4057 SIGNAL) 



ROCHESTER UP LOOP TO BE OUTBERTHED 



GILLINGHAM PLATFORM 1 (UP GILLINGHAM 
LOOP) TO BE OUTBERTHED 



WORK: MTCE

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

SO110
SO260
SO280
SO330
SO645
SO680

SO110

SO110

38m58ch and 38m75ch
Patrolling 

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11410101

Week 15  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

12/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4075378

P2026/4077690

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

SO110
SO220

SO130

12/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

11/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0026 Sat

0026 Sat

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

13/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

11/07/26

11/07/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0640 Sun (5 hrs)

0400 Mon (27 hrs)

0640 Sun (5 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0215 Sat

0215 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Sussex Fast / 5
Up

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1Down/Dow
n Kent Slow
Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Down Sussex Fast

Up Kent Slow/3 Up

Down Snowhill

4 Down

Up Snow Hill

Down Greenwich

Up Greenwich

6 Down/Southwark
Reversible

Down and Up 
North Kent

1 & 2 Sidings

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

London Bridge

Borough Market Jn

Cannon Street

Courthill Loop South 
Jn

Metropolitan Jn

New Cross

Bricklayers Arms Jn

London Bridge

London Bridge

Edward Street Jn

Ewer Street Jn

Charlton Jn

Surrey Canal Jn

Lewisham Jn

Cannon Street

Lewisham Jn

Lewisham Vale Jn

Bricklayers Arms 
Jn

Cannon Street

Corbetts Lane Jn

Courthill Loop 
South Jn

Dickens Jn

London Bridge

North Kent East 
Jn

Southwark Park 
Road Jn

St. Johns Jn

Cannon Street

Nunhead Jn

Tanners Hill Jn

P2026/4135276

P2026/4075518

CANNON STREET OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON 

VIA NEW CROSS AND GREENWICH 

 

ALL THAMESLINK SERVICES TO BE DIVERTED 
VIA 

HERNE HILL



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO OPERATE 2TPH PLUMSTEAD TO 
RAINHAM



GTR TO BERTH AT PLUMSTEAD SIDINGS



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM 

CHARING CROSS



NEW CROSS PLATFORM B IS NOT AVAILABLE 
FOR ECS TURNBACK MOVES



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND 

BETWEEN GREENWICH AND LEWISHAM, TO BE 
OPEN





WORK: MTCE 

WORK: WD - CANNON STREET RERAIL

WORK: PARKS BRIDGE RESIGNALLING

WORK: MTCE

SO130
SO290
SO300
SO510

SO130
SO330

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

11/07/26

11/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/07/26

11/07/26

11/07/26

11/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Up Slow 
Tonbridge Loop
Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Down Slow 
Tonbridge Loop 
(pt)
Platform 1

Platforms 6 to 8

Down Loop (part)

Down Carriage 
Sidings

Dunton Green

Orpington

Orpington

Bickley Jn

Petts Wood Jn

Orpington

Sevenoaks

Petts Wood Jn

Orpington

Sevenoaks

Orpington

Chislehurst Jn

Orpington

Petts Wood Jn

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Orpington

Sevenoaks

Orpington

P2026/4078888

P2026/4157279

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

GTR TO BERTH IN ALL 3 ROADS AT BELLINGHAM 
SIDINGS



2 PLATFORMS TO BE OUTBERTHED AT 
ORPINGTON - TO BE CONFIRMED BY DPPP



ROAD REPLACEMENT TO OPERATE AS 
FOLLOWS:

BROMLEY SOUTH TO ORPINGTON 

CHISLEHURST TO SEVENOAKS



FREIGHT SERVICES DIVERT VIA MAIDSTONE 
EAST OR REDHILL



SERVICES TO BE DIVERTED VIA SWANLEY AND 
OTFORD JN



TRAINS AT CHISLEHURST TO CROSS FROM THE 
DOWN FAST TO DOWN SLOW THROUGH THE 
FIXED ANGLES ON THE UP SLOW AT 11M32CH

PICOP AND SIGNALLER TO CONFIRM 
ARRANGEMENTS FOR THE ABOVE AND TRAINS 
EXITING THE POSSESSION ON THE UP SLOW



WORK: MTCE 

WORK: WD S&C MEDIUM REFURB 1034PTS 
ORPINGTON

SO130

SO130
SO140

11/07/26

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26
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EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

2100 Sun

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

12/07/26

12/07/26

13/07/26

12/07/26

13/07/26

0445 Sat

0445 Sat

0445 Sat

2100 Sun

2100 Sun

2100 Sun

0400 Mon

0400 Mon

2100 Sun

2100 Sun

0400 Mon

2100 Sun

0400 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Fast/Down 
Main/Down Fast
Up Slow/Up 
Main/Up Fast
R/S/T/U Neck

Sidings 1 - 8

G Neck

Loco Loop/Run 
Round
West Sidings

Freight Chord

Up Platform Loop

Down Dover/Down
Main/Up Chatham
Down Chatham/Up
Main/Up Dover
Through 
Passenger Loop

Up Goods Loop

1-3 Train Roads

Sevington Sidings

Down Main

Up Main

Sevenoaks

Hildenborough

Sevenoaks

NR/ET Interface

Dollands Moor

Dollands Moor (West
End)

Dover Priory

Dover Priory

NR/ET Interface

Sevington

Folkestone East

Sevington

NR/ET Interface

Bat & Ball

Dunton Green

Sevenoaks

Ashford (East)

Dollands Moor

Dollands Moor 
(West End)

Dover Priory

Saltwood Jn

Sevington

Folkestone East

Sevington

Saltwood Jn

P2026/4139974

P2026/4070977

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ASHFORD AND DOVER 
PRIORY



FREIGHT SERVICES TO BE RETIMED OR 
CANCELLED



WORK: ASHFORD DU - TRACK MAINTENANCE

WORK: SID - FOLKESTONE JN - SWITCH GEAR 
RENEWAL

SO130
SO140

SO130

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26
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EAS_V2_2627

0945 Mon

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

17/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

1545 Fri

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Affected

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Chatham

Up Chatham

Down Main/Down 
Stour
Up Stour/Up Main

Down/Down Loop

Up Loop/Up

Single

Platforms 1/2

Depot Reception 
West/Depot 
Washer Spur
Depot Reception 
East
Down Thanet

Down Sidings

1 - 3 New Sidings

Up Siding West

No. 1 Siding

Buckland Jn

Ramsgate

Minster East Jn

Minster West Jn

Ramsgate

Deal

Ramsgate

Faversham

Canterbury West

Deal

Minster South Jn

Ramsgate

Deal

Ramsgate

P2026/4189688

P2026/4074630

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0945 to
1545 EACH DAY ONLY.  NO IMPACT TO SERVICES
OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED. 
FREIGHT TO RUN AS BOOKED.

PLATFORMS 1 AND 2 TO BE OUTBERTHED AT 
RAMSGATE



PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT 
AVAILABLE TO TRAFFIC FROM THE LONDON END
ONLY



WORK: MTCE

SO160

SO220
SO240

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 15  - Continued

2

210 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Crystal Palace

Down Brighton 
Slow
Up Brighton Slow

Down & Up West 
London

Down & Up Slow 
Spur

Pigs Hill Siding 1

Pigs Hill Siding 2

Up Siding (part)

Down 
Brighton/Victoria 
Fast
Up 
Victoria/Brighton 
Fast
Down and Up 
Battersea

Reversible Fast 
Spur

Fast Reversible

Down Ludgate

Up Ludgate

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Streatham Hill

Streatham Common 
Jn

Latchmere No.1 Jn

Streatham South Jn

Latchmere No.1 Jn

Streatham Hill

Windmill Bridge Jn

Pouparts Jn

Streatham South Jn

Windmill Bridge Jn

Ludgate Jn

West London Jn 
(SW)

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Balham Jn

Battersea Pier Jn

Falcon Jn

Streatham North 
Jn

Falcon Jn

Streatham Hill

Battersea Pier Jn

Longhedge Jn

Streatham North 
Jn

Windmill Bridge 
Jn

Factory Jn

Latchmere No.1 
Jn

Longhedge Jn

P2026/4212576

P2026/4127174

P2026/4164687

ROUTE AVAILABLE BETWEEN VICTORIA 
CENTRAL AND STEWARTS LANE VIA BATTERSEA 
PIER JN



ACCESS TO/FROM STREATHAM HILL DEPOT 
FROM STREATHAM HILL ONLY, NO ACCESS 
FROM BALHAM JN



TRAINS TO TRAVEL OVER THE DOWN/UP 
BRIGHTON/VICTORIA FAST LINES BETWEEN 
BATTERSEA PIER JN AND EAST CROYDON







WORK: MTCE

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN BATTERSEA PIER JN AND EAST 
CROYDON.



WORK: MTCE

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - RAIL 
DROP

SO250
SO500
SO650
SO680

SO250
SO500
SO680

SO250
SW100

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4161333 BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO OFF AT 0855



WORK: MTCE

LN3213
LN3216
SO280

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26
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EAS_V2_2627

0025 Sun

0025 Sun

12/07/26

12/07/26

0800 Sun

0800 Sun

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2026/4077332 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER 
STOPS TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2018 HALF SET RENEWAL

SO400
SO410

12/07/26

12/07/26
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0440 Mon

0440 Mon

0440 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 5 to 13

All CTRL Lines

Single

Down & Up 
Brighton/Victoria 
Slow
Up London Bridge 
Slow

Arrival & 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Down & Up Slow 
Spur

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Windmill Bridge Jn

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common

Streatham South Jn

Earlswood (Surrey)

Nutfield

Redhill

Reigate

St. Pancras 
International

Stratford 
International West
Jn

Balham Jn

Cottage Jn

Selhurst

Selhurst Jn

Streatham Jn

Streatham North 
Jn

Merstham

Redhill

P2026/4077216

P2026/4162218

P2026/4116539

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
BALHAM JN/NORWOOD JN AND EAST CROYDON 
ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY.

THAMESLINK TO RUN VIA LONDON BRIDGE

2J99 TO DIVERT FROM TULSE HILL VIA CRYSTAL 
PALACE TO NORWOOD JUNCTION. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TULSE HILL AND SELHURST.


WORK: MTCE

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO400

SO500
SO510

SO500
SO550
SO560
SW300

13/07/26

13/07/26

13/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26
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EAS_V2_2627

0155 Sat

0155 Sat

11/07/26

11/07/26

0455 Sat

0455 Sat

Line Blockage

Line Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Crawley

Three Bridges

Three BridgesP2026/4077432 TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500
SO520

11/07/26

11/07/26
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EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Run Round Loop

Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

Up Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2026/4120673 SOUTHERN AND THAMESLINK SERVICES TO 
TERMINATE AND START BACK AT THREE 
BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
DOWN YARD VIA T1760 / T1761PTS. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
UP YARD VIA T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 

POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS TO BE 
OUTBERTHED.



GTR TO LEAVE UNITS UNATTENDED IN 
PLATFORMS 2 & 3 AT THREE BRIDGES



WORK: MTCE

SO500
SO580
SO590
SO630

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26
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EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

2340 Sun

2340 Sun

2340 Sun

2340 Sun

2340 Sun

2340 Sun

2340 Sun

2340 Sun

2340 Sun

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Run Round Loop

Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

Up Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2026/4120674 SOUTHERN AND THAMESLINK SERVICES TO 
TERMINATE AND START BACK AT THREE 
BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
DOWN YARD VIA T1760 / T1761PTS. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
UP YARD VIA T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 

POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS TO BE 
OUTBERTHED.



GTR TO LEAVE UNITS UNATTENDED IN 
PLATFORMS 2 & 3 AT THREE BRIDGES



WORK: MTCE

SO500
SO580
SO590
SO630

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0130 Sun

0130 Sun

0130 Sun

0900 Sun

0930 Sun

12/07/26

12/07/26

12/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0655 Sun

0655 Sun

0655 Sun

1800 Sun

1730 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5
Down Bexhill

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Cosham Jn

Portcreek Jn

Havant Jn

St. Leonards WM

St. Leonards WM

Brighton

Preston Park

Brighton

Farlington Jn

Petersfield

Southbourne

St. Leonards WM

St. Leonards WM

P2026/4076567

P2026/4076423

P2026/4161742

P2026/4079561

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

GTR: 5N01 TO BE RETIMED. 5S11 WILL NOT RUN. 
1N11 TO START FROM BERTH AT PORTSMOUTH. 
GTR TO BERTH 1 X 4 CAR UNIT AT PORTSMOUTH
HARBOUR

.



TRACK MAINTENANCE: H05

CARRIAGE SIDINGS 1 TO 5 TO BE OUTBERTHED


Work: MDUM Orpington  Tonbridge DU

SO500
SO620
SO630

SO500
SO620
SO630

SO520
SW110
SW140

SO600

12/07/26

12/07/26

12/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131825 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

11/07/26

11/07/26

11/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

12/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140333 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

12/07/26

12/07/26

12/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

13/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

0135 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0705 Sun

0705 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Atlantic

Up 
Atlantic/Platform 2
Up

Down

Down Sheppey

Up Sheppey

Sheppey Single

Down Chatham

Up Chatham

Down Newington 
Loop
Up Newington 
Loop
Down Sheppey 
Loop
Up Sheppey Loop

Up Rainham Bay

Platforms 1/2

Down 
Sittingbourne 
Passenger Loop
Down 
Sittingbourne 
Goods Loop
Down Sheppey 
Spur
Up Sheppey Spur

Sittingbourne 
Carriage Siding
Down 
Sittingbourne 
Sidings

Peckham Rye Jn

Factory Jn

Sheerness-on-Sea

Faversham

Newington

Queenborough

Rainham (Kent)

Sheerness-on-Sea

Sittingbourne

Middle Jn

Sittingbourne

Battersea Park

Factory Jn

Eastern Jn

Gillingham (Kent)

Newington

Queenborough

Rainham (Kent)

Sheerness-on-
Sea

Sittingbourne

Western Jn

Sittingbourne

P2026/4076057

P2026/4146670

ROUTE AVAILABLE BETWEEN LUDGATE LINES 
AND CHATHAM REVERSIBLE LINE AT FACTORY 
JN



TRAINS TO TRAVEL OVER THE CHATHAM 
MAIN/FAST AND CATFORD LOOP LINES BETWEEN
FACTORY JN AND CROFTON ROAD JN 



WORK: MTCE

UP RAINHAM BAY TO BE OUTBERTHED



GTR TO BERTH AT GRAVESEND PLTAFORM 0



WORK: MTCE

SO110
SO250
SO645

SO110
SO150

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

16Week
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sun
19/07/26
0640 Sun

Line Blockage
+ EPR

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

RamsgateRamsgateP2026/4076707 PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO220

78m67ch and 85m32ch
S&T Maintenance

19/07/26
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11409573
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sat

0120 Sat

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

20/07/26

20/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0120 Sun (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
10 
Reversible/Sussex
Reversible
9 Reversible/Down
Sussex Slow
7 Reversible/Down
Kent Fast
Up Kent Fast/8 Up

Platforms 6 to 9

Platform 10 to 13

6 Down

3 Up

4 Down

Down Ladywell 
Loop
Up Ladywell Loop

Down Tanners Hill

Up Tanners Hill

Charing Cross

Ewer Street Jn

Metropolitan Jn

London Bridge

Bricklayers Arms Jn

Courthill Loop South 
Jn

London Bridge

Southwark Park 
Road Jn

New Cross

Ladywell Jn

Lewisham Vale Jn

Charing Cross

Charing Cross

London Bridge

North Kent East 
Jn

Parks Bridge Jn

Tanners Hill Jn

P2026/4164692 CHARING CROSS PLATFORMS 1 TO 3 TO BE 
OUTBERTHED



LONDON BRIDGE PLATFORMS 10 & 11 TO BE 
OUTBERTHED



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



GTR LONDON BRIDGE TO CATERHAM SERVICES 
WILL NOT RUN



GTR LONDON BRIDGE TO EAST CROYDON 
SERVICES TO EXTEND TO CATERHAM / 
TATTENHAM C







WORK: MTCE

WORK: SID TRACK - PLTR - CHARING CROSS

SO130
SO510

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4077691

P2026/4075519

P2026/4076288

WORK: MTCE

WORK: MTCE

WORK: MTCE

SO130

SO130
SO330

SO130
SO300
SO330

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

18/07/26

18/07/26

18/07/26

18/07/26

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Single

Down Bexleyheath

Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Angerstein Jn

Crayford Creek Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4146632

P2026/4078873

DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA MAIDSTONE WEST



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED



WORK: MTCE

WORK: PARKS BRIDGE RESIGNALLING

WORK: SID - CENTRAL AVENUE 

WORK: SID - WEST MOUNT ROAD 

WORK: SID - AVENUE ROAD - PICK FORD LANE

WORK: SID - ELTHAM STATION

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130
SO260
SO290
SO300
SO330

SO130

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26

18/07/26

18/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0445 Sat

0445 Sat

0445 Sat

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Platforms 1 - 4

Marshalling Yard 
South (Pt)
Marshalling Yard 
North (Pt)
Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings Chord/Up
Loop
1/2 Down Main 
Sidings
Up Engineers 
Sidings 1 and 2
Jubilee Sidings

Turnback Siding

Sevenoaks

Hildenborough

Sevenoaks

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Wadhurst

Tonbridge East

Tonbridge

Tonbridge West Jn

Tunbridge Wells

Bat & Ball

Dunton Green

Sevenoaks

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Tunbridge Wells

P2026/4139975

P2026/4079271

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE 
OUTBERTHED



PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



PLATFORM 2 AT SEVENOAKS AVAILABLE TO 
TRAFFIC FROM LONDON END



WORK: MTCE

SO130
SO140

SO130
SO170
SO550

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0925 Mon

19/07/26

24/07/26

0715 Sun

1525 Fri

Possession

Affected

Down Fast (part)

Up Maidstone

Down Slow (part)

Up Fast(pt)

Maidstone Loop

Down Maidstone

Down Maidstone

Up Maidstone

Ashford (West)

Ashford West Jn

Ashford (West)

Maidstone East

P2026/4071212

P2026/4189702

NO ROUTE AVAILABLE FROM FAST LINES OR 
PLATFORM 1 & 2 TO/FROM MAIDSTONE EAST AT 
LONDON END OF ASHFORD INTERNATIONAL



NO ROUTE AVAILABLE FROM FAST LINES OR 
PLATFORMS 3-6 TO / FROM HEADCORN



ROUTE AVAILABLE TO/FROM PLATFORM 1 & 2 AT 
ASHFORD INTERNATIONAL TOWARDS 
HEADCORN VIA UP SLOW LINE AND AD1225PTS



ROUTE AVAILABLE TO/FROM PLATFORM 5 & 6 AT 
ASHFORD INTERNATIONAL TOWARDS 
MAIDSTONE EAST AND TOWARDS HS1



MAIDSTONE EAST SERVICES TO 
START/TERMINATE IN PLATFORMS 5 & 6 VIA 
MAIDSTONE RELIEF LINE AT ASHFORD 
INTERNATIONAL



HEADCORN LINE SERVICES TO RUN VIA 
PLATFORMS 1 AND 2 AT ASHFORD 
INTERNATIONAL



ROUTE AVAILABLE FROM ALL PLATFORMS 
TOWARDS SALTWOOD JUNCTION AND TOWARDS
CANTERBURY WEST AT COUNTRY END OF 
ASHFORD INTERNATIONAL



WORK: MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

SO130

SO140

19/07/26

20/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

P2026/4135301 SE TRAINS TO START/TERMINATE IN PLATFORMS
2 & 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.



GTR WILL NOT RUN



GTR RAIL REPLACEMENT TO OPERATE 
BETWEEN GILLINGHAM AND SLADE GREEN



WORK: MTCE

SO180
SO290
SO310
SO320
SO430

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

16/11/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down & Up West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Up Willesden 
Relief
Down Willesden 
Relief
Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Willesden North Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4074858 SOUTHERN CLAPHAM JN TO WATFORD JN 
SERVICES WILL NOT RUN. 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.





WORK: MTCE

WORK: SID TRACK - FOLLOW UP

WORK: SID - NORTH POLE AND BRACEWELL 
PHASE 2 - EARTHWORKS

EA1310
MD160
MD166
MD167
SO250
SO500
SW100
SW220

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26

15/11/26
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EAS_V2_2627

0140 Sat

0140 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0500 Mon (17 hrs)

0500 Mon (54 hrs)

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Willesden Relief

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Willesden No.7 Jn

Sudbury Junction

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Acton Canal 
Wharf Jn

West London Jn 
(Willesden)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4083861

P2026/4161360

NO ACCESS BETWEEN WEST LONDON JN / 
ACTON CANAL WHARF AND WEFOC SOUTH JN, 
TRAINS BETWEEN WEST LONDON LINES AND 
WEFOC / WCML TO TRAVEL WEST LONDON JN / 
HARLESDEN JN 

NO ACCESS TO/FROM F SDGS 

NO ACCESS NORTHEND OF WILLESDEN EURO 
TERMINAL 

GTR TRAINS TO TERMINATE/START SHEPHERDS 
BUSH ON SAT & WNR ON SUN

NO ACCESS BETWEEN WILLESDEN GOODS 1 & 2 
, BRENT RECEPTION & DEPARTURE NO1 AND 
NO2 AND WILLESDEN RELIEF LINES AND WEFOC 
YARD 

NO ACCESS BETWEEN UP & DOWN HIGH LEVEL 
GOODS AND WILLESDEN RELIEF LINES





Work Content:

CRSA PLTR -  Bridge 29 

(1m 570y - 1m 960y

DM  390y C16)



City Lines & North London Lines on Anglia to be clear.


V3 UPDATE - moved to wk32 vice 31

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

MD101
MD166
SO250

LN3213
LN3216
SO280

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

P2026/4077087

P2026/4077217

P2026/4116540

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO400
SO410

SO400

SO500
SO550
SO560
SW300

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

19/07/26

19/07/26

19/07/26

19/07/26
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0155 Sat

0155 Sat

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

20/07/26

20/07/26

20/07/26

20/07/26

20/07/26

18/07/26

18/07/26

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0455 Sat

0455 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up 
Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Down and Up 
Slow

Up Platform Loop

Crawley New Yard
Sidings

Up Sidings

Salfords Yard

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Three Bridges

Gatwick Airport

Crawley New Yard

Gatwick Airport

Salfords

Crawley

Three Bridges

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

Earlswood 
(Surrey)

Gatwick Airport

Crawley New 
Yard

Gatwick Airport

Salfords

Three Bridges

P2026/4074604

P2026/4074622

P2026/4077721

RAIL REPLACEMENT TO OPERATE REDHILL TO 
HORLEY.



TRAINS TO RUN FAST LINES BETWEEN 
EARLSWOOD AND THREE BRIDGES. 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. 



GWR TO START/TERMINATE 1TPH IN PLATFORM 
5 AT GATWICK



NO ACCESS TO/FROM CRAWLEY NEW YARD, 
FREIGHT SERVICES TO BE RETIMED/CANCELLED




WORK: MTCE

RAIL REPLACEMENT TO OPERATE REDHILL TO 
HORLEY.



TRAINS TO RUN FAST LINES BETWEEN 
EARLSWOOD AND THREE BRIDGES. 



PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK
AIRPORT. 



GWR TO START/TERMINATE 1TPH IN PLATFORM 
5 AT GATWICK



NO ACCESS TO/FROM CRAWLEY NEW YARD, 
FREIGHT SERVICES TO BE RETIMED/CANCELLED




WORK: MTCE

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500

SO500

SO500
SO520

18/07/26

18/07/26

18/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26
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EAS_V2_2627

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Down & Up 
Brighton/Down & 
Up
Down Loop

Down and Up 
Branch

Platforms 1 - 4

Down & Up West 
Curve

Up Sidings

Middle Sidings

Nos 1 - 3 Sidings

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Chichester

Barnham

Bognor Regis

Bognor Regis

Littlehampton Jn

Barnham

Bognor Regis

Brighton

Preston Park

Brighton

Arundel Jn

Barnham

Bognor Regis

Ford Jn

Barnham

Bognor Regis

P2026/4076568

P2026/4076454

P2026/4163622

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SOUTHERN SERVICES TO START/TERMINATE AT 
LITTLEHAMPTON AND CHICHESTER. 





RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS: 

CHICHESTER AND LITTLEHAMPTON. 

BARNHAM AND BOGNOR REGIS. 



SOUTHERN TO BERTH A MAXIMUM OF 4 X 4 CAR 
UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA. 



PLATFORM 4 AT BOGNOR REGIS TO BE 
OUTBERTHED. 



PLATFORM 1 AT BARNHAM TO BE OUTBERTHED.


WORK: MTCE

SO500
SO620
SO630

SO500
SO620
SO630

SO520
SO640

19/07/26

19/07/26

19/07/26

18/07/26

18/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26
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EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

03/05/26

03/05/26

03/05/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Main

Up Main

Up & Down 
Fratton

Low Level

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Fratton

Portsmouth and 
Southsea

P2026/4158118

P2026/4162131

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07

SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08



Max Mileage: 44m01ch to 45m36ch

SO520
SW110
SW140

SO520
SW110

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

03/05/26

03/05/26

03/05/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Down Epsom

Up Slow / Up Main
Slow

Down St. Helier

Up St. Helier

Clapham Jn

Wimbledon West Jn

Raynes Park

Clapham Jn

Wimbledon Chase

Clapham Jn

Raynes Park

Wimbledon

Wimbledon

P2026/4161786 SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA EAST PUTNEY. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL DIVERT VIA 
EAST PUTNEY. 2K05 TO START AT KINGSTON 
AND 2D07 WILL NOT RUN. 2D12 TO START FROM 
WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SO700
SW100
SW105

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 16  - Continued

2

235 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135257 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135257 19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

19/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to
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Type
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2627
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Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0730 Sun

0230 Sun

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

26/07/26

26/07/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0800 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Line Blockage
+ EPR

Down and Up 
Crystal Palace

Crystal Palace 
Single

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Platform 3

Platform 5

Down and Up 
Sydenham Spur

Down & Up 
Leigham Spur

Down and Up 
West Norwood 
Spur
Down Sidings

Up Sidings

Up Rainham Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Beckenham Jn

Beckenham Jn

Norwood Jn 
(London)

Crystal Palace

Sydenham

Tulse Hill

West Norwood Jn

Streatham Hill

Rainham (Kent)

Ramsgate

Balham Jn

Bromley Down Jn

Bromley Jn

Crystal Palace

Leigham Jn

Tulse Hill

Streatham Hill

Rainham (Kent)

Ramsgate

P2026/4071216

P2026/4076198

P2026/4076708

PLATFORM 6 AT NORWOOD JUNCTION NOT 
AVAILABLE AND SERVICES TO BE RETIMED 
THROUGH PLATFORM 5



SOUTHERN VICTORIA TO LONDON BRIDGE VIA 
CRYSTAL PALACE SERVICES WILL NOT RUN



ARL ELL SERVICES TO CRYSTAL PALACE WILL 
NOT RUN



NO ACCESS TO STREATHAM HILL SIDINGS



STREATHAM HILL UP SIDING EAST ARRIVAL 
ROAD TO BE OUTBERTHED



ARL TO BERTH STOCK IN PLATFORMS 3 & 5 AT 
CRYSTAL PALACE.





WORK: MTCE

WORK: SID - BLEEK LANE - REPAIRS

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO500
SO510
SO650
SO680

SO110

SO110
SO220

38m58ch and 38m75ch

78m67ch and 85m32ch

Patrolling 

S&T Maintenance

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

17Week

W2026/11410102

W2026/11409681
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Snowhill

Up Sussex Fast/5 
Up

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Sussex Fast

Down Snowhill

4 Down

Platforms 4 to 9

7 Reversible / 
Down Kent Fast
Up Kent Fast / 8 
Up
6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

London Bridge

Southwark Park 
Road Jn

Charing Cross

Ewer Street Jn

London Bridge

Bricklayers Arms Jn

London Bridge

Edward Street Jn

London Bridge

New Cross

Surrey Canal Jn

Cannon Street

Blackfriars Jn

Bricklayers Arms 
Jn

Charing Cross

Corbetts Lane Jn

Dickens Jn

London Bridge

Metropolitan Jn

P2026/4160253 CHARING CROSS OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



THAMESLINK SERVICES TO TRAVEL VIA HERNE 
HILL



GTR 9P TO RUN 2TPH PLUMSTEAD TO RAINHAM


GTR SUTTON LOOPS REDUCED TO 2TPH



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



WORK: SID TRACK - PLTR - CHARING CROSS

SO130
SO280
SO510

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0345 Mon

0345 Mon

0345 Mon

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

02/08/26

02/08/26

02/08/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

0120 Sun

0120 Sun

0120 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Charing Cross

Ewer Street Jn

Metropolitan Jn

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Charing Cross

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4161037

P2026/4077692

ROUTE AVAILABLE FROM BLACKFRIARS JN TO 
LONDON BRIDGE VIA DOWN AND UP SNOWHILL 
AND DOWN/UP CHARING CROSS LINES





WORK: SID TRACK - CHARING CROSS

WORK: MTCE

SO130

SO130

27/07/26

27/07/26

27/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversible 
Chatham Loop

Down Courthill 
Loop
Up Courthill Loop

Down and Up 
Crayford Spur

Up Bromley 
Branch
Down Bromley 
Branch
Bromley Branch 
Platform

Up Chatham Loop
(part)

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Rd
Up Dartford Loop

Down Dartford 
Loop
Down and Up 
Hither Green Spur

Down Kent 
Fast/Down Fast
Up Fast/Up Kent 
Fast
2 Reversible

Up Slow/ Up Kent 
Slow/ 3 Up
1 Down/ Down 
Kent Slow/ Down 
Slow
Down Ladywell 
Loop
Up Ladywell Loop

Dn/Up North Kent

St. Mary Cray Jn

Courthill Loop South 
Jn

Crayford Spur B Jn

Bromley North

Grove Park

Chislehurst Jn

Hither Green

Dartford Jn

Lee Spur Jn

Petts Wood Jn

New Cross

Petts Wood Jn

Ladywell Jn

Lewisham

Chislehurst Jn

Courthill Loop 
North Jn

Crayford Spur A 
Jn

Grove Park

Hawkwood Jn

Hither Green

Hither Green Jn

Lee Loop Jn

New Cross

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

St. Mary Cray Jn

P2026/4157362 DARTFORD SERVICES TO DIVERT VIA 
GREENWICH LINES 



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM

 

SOUTHEASTERN TO DIVERT 2TPH FROM 
HASTINGS TO LONDON BRIDGE PLATFORM 10 
VIA REDHILL ON SATURDAY.



SOUTHEASTERN HASTINGS SERVICES TO 
DIVERT TO START/TERMINATE AT VICTORIA 
EASTERN ON SUNDAY AND DIVERTING VIA 
BROMLEY SOUTH.



GTR TO RUN 2TPH LONDON BRIDGE TO 
RAINHAM ON SATURDAY AND 1TPH LONDON 
BRIDGE TO GRAVESEND ON SUNDAY USING 
PLATFORMS 3 & 6.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

LEWISHAM TO ORPINGTON

LEWISHAM TO DARTFORD VIA SIDCUP



NO ACCESS TO HITHER GREEN PAD OR 
BRAMDEAN SIDINGS



FREIGHT SERVICES TO / FROM ANGERSTEIN / 
ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH



ROUTE IS AVAILABLE BETWEEN LONDON 
BRIDGE AND NORTH KENT EAST JN OVER LINE 4 
DOWN & SOUTHWARK REVERSIBLE FOR GTR 
SERVICES



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



BROMLEY NORTH PLATFORMS TO BE 
OUTBERTHED




SO130
SO290
SO300
SO310
SO350

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0026 Sat

0026 Sat

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

25/07/26

25/07/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0215 Sat

0215 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Chatham 
Loop(pt)

Down Tanners Hill

Up Tanners Hill

Grove Park Shed 
Sidings 1-12
Washer Lines 4/2

Washer Lines 3/1

31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Cripple Siding

Shunt Neck

Bramdean B 
Reception
St. Mildreds 
Sidings 21-28
Grove Park Up 
Reception / 
Headshunt
Bramdean A 
Reception
Grove Park West 
Washer Line
Loco Sidings/PAD

Down Siding

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Hawkwood Jn

Lewisham Vale Jn

Grove Park

Hither Green

Sidcup

Lewisham Jn

Lewisham Vale Jn

Tanners Hill Jn

Grove Park

Hither Green

Sidcup

Nunhead Jn

Tanners Hill Jn

P2026/4157362

P2026/4075413

ROAD CLOSURES FOR SPRINGBANK ROAD AND 
FERNBROOK ROAD REQUIRED





WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

WORK: MTCESO130
SO330

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued

Continued
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EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4076289

P2026/4078846

P2026/4140019

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130
SO300
SO330

SO130

SO130
SO140

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0910 Mon

0910 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/07/26

26/07/26

26/07/26

26/07/26

31/07/26

31/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0745 Sun

0745 Sun

0745 Sun

0745 Sun

1500 Fri

1500 Fri

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Affected

Affected

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Up Loop

Sevington Sidings

Down Maidstone

Up Maidstone

Up Main/Up 
Maidstone Branch
Down Maidstone 
Branch/Down Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Ashford (East)

Saltwood Jn

Sevington

Sevington

Paddock Wood

Maidstone West

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Ashford (East)

Sevington

Sevington

Maidstone West

Strood

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4071015

P2026/4189716

P2026/4161336

WORK: MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



NO OTHER OPERATORS ARE AFFECTED.

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO TO BE OFF AT 0855



WORK: MTCE

SO130

SO180

LN3213
LN3216
SO280

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 17  - Continued

2

244 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4077088

P2026/4077218

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0105 Sun

2215 Sun

2215 Sun

2215 Sun

26/07/26

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

0840 Sun

0840 Sun

0840 Sun

0625 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 6 Line

Platform 7 Line

Down Fast/Down 
Quarry/Down Fast
Up Fast/Up 
Quarry/Up Fast
Down Yard

Down Redhill/Slow

Platform 6 Line

Platform 7 Line

Down and Up 
Fast/Quarry

Down Yard

Gatwick Airport

Balcombe Tunnel Jn

Three Bridges

Gatwick Airport

Gatwick Airport

Balcombe Tunnel Jn

Three Bridges

Gatwick Airport

Purley

Three Bridges

Redhill

Gatwick Airport

Purley

Three Bridges

P2026/4120808

P2026/4120886

TRAINS TO TRAVEL OVER SLOW/REDHILL LINES 
BETWEEN PURLEY AND BALCOMBE TUNNEL JN.


PART 1: 2345 SAT to 0105 SUN

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT.

GWR TO STABLE ONE SET IN GATWICK UP 
SIDINGS.



PART 2: 0105 SUN to 0635 SUN

ACCESS AVAILABLE AT REDHILL FROM 
PLATFORMS 0, 1 AND 2 TO ALL ROUTES.

PLATFORMS 3-7 NOT AVAILABLE AT GATWICK 
AIRPORT.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP SLOW/REDHILL LINE BETWEEN REDHILL 
(T1946pts) AND GATWICK AIRPORT (T1705pts).

THE PILOTMAN WILL BOARD OR ALIGHT FROM 
TRAINS AT REDHILL PLATFORMS 0, 1 OR 2 AND 
GATWICK AIRPORT PLATFORMS 1 OR 2.



PART 3: 0635 SUN to 0840 SUN

PLATFORMS 4-7 NOT AVAILABLE AT GATWICK 
AIRPORT.



WORK: MTCE

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
PURLEY AND BALCOMBE TUNNEL JUNCTION.



PLATFORMS 4-7 AT GATWICK AIRPORT NOT 
AVAILABLE TO TRAFFIC.



THREE BRIDGES DOWN SIDINGS NOT AVAILABLE
FOR ACCESS/EGRESS THROUGHOUT.



WORK: MTCE

SO500

SO500

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26
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EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sat

0155 Sat

0250 Sun

0250 Sun

0250 Sun

0820 Sat

0050 Sat

0050 Sat

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

2220 Sat

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up East
Branch

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Lovers Walk Dep

Brighton

London Road 
(Brighton)

Three Bridges

Brighton

Preston Park

Lovers Walk Dep

Brighton

P2026/4077722

P2026/4076569

P2026/4182481

P2026/4076455

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

SIDINGS WILL NOT BE AVAILABLE FOR TRAINS 
TO ENTER/EXIT FOR THE DURATION OF THIS 
POSSESSION

WORK: MTCE

SO500
SO520

SO500
SO620
SO630

SO500

SO500
SO620
SO630

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0030 Sun

0030 Sun

0145 Sat

0145 Sat

0145 Sat

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

0820 Sun

0820 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up

Chichester Up 
Sidings

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Havant Jn

Chichester

Leatherhead

Epsom

Epsom

Barnham

Chichester

Cheam

Ewell West

Epsom

P2026/4071259

P2026/4159611

SOUTHERN VICTORIA / BRIGHTON TO

PORTSMOUTH / SOUTHAMPTON SERVICES

DIVERTED TO BOGNOR REGIS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNHAM AND 
PORTSMOUTH HARBOUR AND SOUTHAMPTON



SOUTHERN TO BERTH 3 x 4 377 UNIT AT 
PORTSMOUTH HARBOUR.





WORK: MTCE

SWR: SERVICES WILL START AND TERMINATE AT
EWELL WEST, SHUTTLE SERVICE TO OPERATE 
FROM LEATHERHEAD TO DORKING AND 
LEATHERHEAD TO GUILDFORD.

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE.

AT LEATHERHEAD, SWR SERVICES TO SHUNT 
VIA W1195. 



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SUTTON AND DORKING.



DOWN AND UP SIDINGS TO BE KEPT CLEAR.



SINGLE LINE WORKING OVER THE DOWN EPSOM
FROM WORCESTER PARK.



*** SPECIAL WORKING INSTRUCTIONS ***



WORKING OF TRAINS TO AND FROM THE POINT 
OF OBSTRUCTION IN ACCORDANCE WITH THE 
RULE BOOK MODULE P1, SECTION 10 WILL 
APPLY OVER THE DOWN LINE BETWEEN 
WORCESTER PARK GROUNDFRAME (No.2) 
POINTS AND EWELL WEST. A HANDSIGNALLER 
WILL BE PROVIDED AT THE GROUND FRAME.



WORKS DELIVERY: PL REFURB EPSOM 
PLATFORM 1

SO520
SW110

SO680
SW180

26/07/26

26/07/26

25/07/26

25/07/26

25/07/26
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EAS_V2_2627

0105 Sun

0110 Sun

0110 Sun

0110 Sun

26/07/26

26/07/26

26/07/26

26/07/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Up Main Loop

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Down St. Helier

Up St. Helier

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Clapham Jn

Durnsford Road

Raynes Park

Wimbledon

P2026/4162377 SWR: ON SATURDAY, 1B01 & 2K79 TO DIVERT VIA
TWICKENHAM. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON.  



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SO700
SW105

26/07/26

26/07/26

26/07/26

26/07/26
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131636 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

25/07/26

25/07/26

25/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26

26/07/26
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EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140334 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

26/07/26

26/07/26

26/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26

27/07/26
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Possession 
Location to
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Crystal Palace

Down Chatham 
Main/Down 
Chatham Fast (pt)
Up Chatham Fast 
(pt)/Up Chatham 
Main
Down Crystal 
Palace / Crystal 
Palace Single
Down/Up Pass 
Loops, Platforms 
1-4
Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Beckenham 
Spur/Down 
Bay/Plat 4
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)
Turnback Siding

Bromley Down Jn

Shortlands Jn

Beckenham Jn

Herne Hill

Kent House

Tulse Hill

Beckenham Jn

Shortlands Jn

Herne Hill

Birkbeck

Brixton Jn

Bromley Down Jn

Herne Hill

Kent House

Loughborough Jn

New Beckenham

Shortlands Jn

Herne Hill

P2026/4078461 TRAINS TO BE DIVERTED VIA ATLANTIC AND 
CATFORD LOOP LINES

 

LUL TO BE OPEN BETWEEN BRIXTON AND 
VICTORIA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH VIA BECKENHAM JN



THAMESLINK WIMBLEDON LOOP SERVICES WILL 
NOT RUN. EAST MIDLANDS STATIONS SERVED 
BY LUTON TO RAINHAM SERVICES 
THROUGHOUT.



THAMESLINK BRIGHTON MAIN LINE SERVICES TO
BE DIVERTED VIA LONDON BRIDGE OVERNIGHT


TICKETS TO BE ACCEPTED ON WIMBLEDOM 
LOOP SERVICE





WORK: MTCE

WORK: WD - HERNE HILL S&C HEAVY REFURB

WORK: WD - NEW BECKENHAM PLTR (WITH 
TRAIN)

SO110
SO260
SO280
SO650

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

18Week
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EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0230 Sun

0345 Mon

0345 Mon

0345 Mon

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0640 Sun

0120 Sun

0120 Sun

0120 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
+ EPR

Possession

Possession

Possession

Down Chatham

Up Chatham

Platforms 1- 4

Down 
Chatham/Down 
Thanet
Up Thanet/Up 
Chatham
Up Sidings

Down Sidings

Up Sidings

Down Sidings

Sittingbourne 
Carriage Siding

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast

Buckland Jn

Faversham

Herne Bay

Canterbury East

Faversham

Shepherds Well

Sittingbourne

Ramsgate

Charing Cross

Ewer Street Jn

Metropolitan Jn

Faversham

Sittingbourne

Canterbury East

Faversham

Shepherds Well

Sittingbourne

Ramsgate

Charing Cross

P2026/4146721

P2026/4076709

P2026/4161037

FAVERSHAM BACK ROAD AND RECEPTION ROAD
TO BE OUTBERTHED





WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

ROUTE AVAILABLE FROM BLACKFRIARS JN TO 
LONDON BRIDGE VIA DOWN AND UP SNOWHILL 
AND DOWN/UP CHARING CROSS LINES





WORK: SID TRACK - CHARING CROSS

SO110
SO160

SO110
SO220

SO130

78m67ch and 85m32ch
S&T Maintenance

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

27/07/26

27/07/26

27/07/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2026/11409832
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EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Platforms 6 to 9

Up Kent Fast / 8 
Up
7 Reversible / 
Down Kent Fast
6 Down / 
Southwark 
Reversible
4 Down

Charing Cross

London Bridge

Metropolitan Jn

London Bridge

New Cross

Surrey Canal Jn

Edward Street Jn

Charing Cross

London Bridge

Surrey Canal Jn

P2026/4160983 CHARING CROSS OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



CANNON STREET SERVICES TO RUN VIA 
GREENWICH ONLY



CHARING CROSS SERVICES TO DIVERT INTO 
CANNON STREET. 



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON 
BRIDGE AND NORTH KENT EAST JN OVER 3 UP 
(FROM TL7330PTS TO LONDON BRIDGE) & 4 
DOWN (FROM TL7326PTS) FOR GTR SERVICES. 
ROUTE FROM UP GREENWICH, VIA 
TL7331/TL7330/TL7327/TL7326PTS TO 4 DOWN 

ROUTE TO DOWN GREENWICH, VIA 
TL7330/TL7331/TL7332/TL7335PTS FROM 3 UP 



SOUTHWARK REVERSIBLE IS OPEN BETWEEN 
SOUTHWARK PARK ROAD JN AND SURREY 
CANAL JN 

ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM 



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND





WORK: SID TRACK - CHARING CROSS 

WORK: MTCE

SO130
SO290
SO300
SO330

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0345 Mon

0345 Mon

0345 Mon

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

09/08/26

09/08/26

09/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

0120 Sun

0120 Sun

0120 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Charing Cross

Ewer Street Jn

Metropolitan Jn

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Charing Cross

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4161025

P2026/4077693

ROUTE AVAILABLE FROM BLACKFRIARS JN TO 
LONDON BRIDGE VIA DOWN AND UP SNOWHILL 
AND DOWN/UP CHARING CROSS LINES





WORK: SID TRACK - CHARING CROSS

WORK: MTCE

SO130

SO130

03/08/26

03/08/26

03/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0026 Sat

0026 Sat

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

01/08/26

01/08/26

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0215 Sat

0215 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Engineering Road

Single

Down North Kent

Up North Kent

Down Greenwich

Up Greenwich

Down Erith Loop

Up Erith Loop

Down Sidings

West Head Shunt

1 to 13 Carriage 
Sidings
In & Out Engine 
Road
Carriage Washer 
Road
Lathe Road

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Alsike Road Jn

Angerstein Jn

Crayford Creek Jn

Charlton Jn

Slade Green Jn

Plumstead

Slade Green Depot

Lewisham Jn

Lewisham Vale Jn

Abbey Wood 
Elizabeth Line

Angerstein Jn

Blackheath Jn

North Kent East 
Jn

Perry Street Fork 
Jn

Plumstead

Slade Green 
Depot

Nunhead Jn

Tanners Hill Jn

P2026/4071575

P2026/4075414

NO OUTBERTHING REQUIRED IN SLADE GREEN 
DEPOT



SLADE GREEN UP SIDINGS ARE AVAILABLE 
FROM COUNTRY END VIA NK2156 POINTS



GILLINGHAM AND GROVE PARK DEPOTS TO BE 
OPEN



PASSENGERS TO USE DLR BETWEEN 
GREENWICH AND LEWISHAM 



SOUTHEASTERN TRAIN DIVERSIONS VIA 
BEXLEYHEATH.



GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEWISHAM AND DARTFORD 
(VIA GREENWICH AND WOOLWICH). 



LUL JUBILEE LINE TO BE OPEN



DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC
AT BLACKHEATH JN



PLUMSTEAD DOWN SIDINGS TO BE 
OUTBERTHED



SOUTHEASTERN TO BERTH IN 5 OF 7 
PLATFORMS AT CANNON STREET.



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND BETWEEN GREENWICH AND LEWISHAM, TO 
BE OPEN



PROTECTION TO BE PLACED ON THE BOUNDARY
ON THE ELIZABETH LINE AT ABBEY WOOD





WORK: MTCE

WORK: SID FOOTS CRAY ROAD - REPRAIRS

WORK: MTCE

SO130
SO290
SO300
XR002

SO130
SO330

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4076290

P2026/4078890

P2026/4140001

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130
SO300
SO330

SO130

SO130
SO140

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0925 Mon

0925 Mon

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

03/08/26

07/08/26

07/08/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

1525 Fri

1525 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Affected

Affected

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Platforms 1 - 4

Marshalling Yard 
South (Pt)
Marshalling Yard 
North (Pt)
Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings Chord/Up
Loop
1/2 Down Main 
Sidings
Up Engineers 
Sidings 1 and 2
Jubilee Sidings

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Single

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Tunbridge Wells

Tonbridge East

Tonbridge

Tonbridge West Jn

Minster East Jn

Minster West Jn

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Buckland Jn

Minster South Jn

P2026/4079244

P2026/4189729

GTR SOUTHERN REDHILL TO TONBRIDGE TO 
OPERATE BETWEEN REDHILL AND EDENBRIDGE


EDENBRIDGE GROUND FRAME TO BE STAFFED 
THROUGHOUT



TRAINS TO BE DIVERTED VIA MAIDSTONE EAST


TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE 
OUTBERTHED



PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



PLATFORM 2 AT SEVENOAKS AVAILABLE TO 
TRAFFIC FROM LONDON END



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

SEVENOAKS TO PADDOCK WOOD/TUNBRIDGE 
WELLS

TONBRIDGE TO EDENBRIDGE



FREIGHT SERVICES TO MOUNTFIELD TO BE 
CANCELLED/RETIMED







WORK: MTCE

WORK: SID - TONBRIDGE SUBSTATION REFURB
WORK: WD - TONBRIDGE FIXED DIAMONDS

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

SO130
SO170
SO550

SO240

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 18  - Continued

2

258 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2026/4161378

P2026/4077073

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



ISO TO BE OFF AT 0855



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

03/08/26

03/08/26

03/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0440 Mon

0440 Mon

0440 Mon

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 to 13

All CTRL Lines

Single

Up London Bridge 
Slow

Slow Reversible

Down & Up 
Uckfield
Uckfield Single

Down London 
Bridge Slow

Down Bay 
Platform

Down Victoria 
Slow/Down Slow
Up Slow/Up 
Victoria Slow
Down & Up East 
Grinstead

Up Siding

Tunbridge Wells 
Line

Dock/Up Siding

Through Road 
(Perturbation 
Siding)

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Norwood Fork Jn

South Croydon

Uckfield

Windmill Bridge Jn

Oxted

Purley

East Grinstead

East Grinstead

Eridge

Oxted

Windmill Bridge Jn

St. Pancras 
International

Stratford 
International West
Jn

Cottage Jn

East Croydon

Hurst Green Jn

Norwood Fork Jn

Oxted

Selhurst Jn

South Croydon Jn

East Grinstead

Eridge

Oxted

Windmill Bridge 
Jn

P2026/4077228

P2026/4121266

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN BALHAM JN/NORWOOD JN AND 
PURLEY



PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC
AT EAST CROYDON. 



THAMESLINK SERVICES VIA LONDON BRIDGE.



VICTORIA TO EAST GRINSTEAD & OXTED TO 
UCKFIELD SERVICES WILL NOT RUN. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE PURLEY TO EAST GRINSTEAD AND 
BETWEEN OXTED TO UCKFIELD.



MTCE: MTCE

SID - Ashurst Station - Full Platform Renewal

SO400

SO500
SO510
SO530
SO540

03/08/26

03/08/26

03/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0050 Sat

0050 Sat

02/08/26

02/08/26

02/08/26

02/08/26

01/08/26

01/08/26

01/08/26

01/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 6 to 8

Down and Up East
Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

London Road 
(Brighton)

Merstham

Redhill

Three Bridges

Brighton

P2026/4116542

P2026/4077723

P2026/4076456

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO620
SO630

02/08/26

02/08/26

02/08/26

02/08/26

01/08/26

01/08/26

01/08/26

01/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS (ARP) - Section 7
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EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0100 Sun

0100 Sun

0100 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

03/08/26

03/08/26

03/08/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight sidings

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Down Portsmouth

Up Portsmouth

Down Epsom

Up Epsom

Down Siding

Up Siding

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Leatherhead

Epsom

Epsom

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Cheam

Ewell West

Epsom

P2026/4162444

P2026/4160576

PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO 
BE KEPT CLEAR



SWR: 1P77 TO TERMINATE AT PORTSMOUTH & 
SOUTHSEA. 2P75, 1P79 & 2P79 TO TERMINATE AT
HAVANT. 2T75 TO TERMINATE AT FAREHAM.



GWR: 1F35 TO TERMINATE AT FRATTON.



TRACK MAINTENANCE: H07 

C44 RAIL GRINDER.

SWR: GUILDFORD SERVICES TO OPERATE 
BETWEEN LEATHERHEAD AND GUILDFORD 
ONLY.  DORKING AND CHESSINGTON SOUTH 
SERVICES WILL NOT RUN.  RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
DORKING AND WIMBLEDON.



AT LEATHERHEAD, SWR SERVICES TO SHUNT 
VIA W1195. 



GTR: SERVICES TO START AND TERMINATE AT 
SUTTON. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN DORKING AND SUTTON.


EPSOM UP OR DOWN SIDINGS TO BE KEPT 
CLEAR.



WDU: EPSOM PLATFORM 1 PLAIN LINE REFURB

SO520
SW110
SW140

SO680
SW180
SW185

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0105 Sun

0110 Sun

0110 Sun

0110 Sun

03/08/26

03/08/26

03/08/26

03/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Loop

Down 
Portsmouth/Down 
Main
Up Main/Up 
Portsmouth
Down Siding

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Up Main Loop

Down Slow

Down Fast

Up Fast

Up Slow

Down Epsom

Down St. Helier

Up St. Helier

Dorking

Warnham

Dorking

Horsham

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Dorking

Leatherhead Jn

Dorking

Horsham

Clapham Jn

Durnsford Road

Raynes Park

Wimbledon

P2026/4121159

P2026/4162709

GTR: VICTORIA TO DORKING SERVICES TO 
TERMINATE AT EPSOM.



SWR: WATERLOO TO DORKING SERVICES TO 
TERMINATE AT LEATHERHEAD.



SWR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEATHERHEAD AND 
DORKING.



GTR RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EPSOM AND DORKING.



NO ACCESS AVAILABLE TO HORSHAM FIELD 
SIDINGS.



AT LEATHERHEAD, DOWN TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS UP TRAINS FROM THE DOWN PLATFORM 
LINE. A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
PROCEED WHEN POSITION LIGHT SIGNAL W1198 
IS CLEARED.



DORKING DOWN LOOP (PLATFORM 3) TO BE 
OUTBERTHED



MTCE: WD - Dorking PL Heavy

SWR: ON SATURDAY, 1B01 & 2K79 TO DIVERT VIA
TWICKENHAM. 1D81 TO TERMINATE AT 
LEATHERHEAD AND RUN ECS TO GUILDFORD. 
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

WDU: CONDUCTOR RAIL DURNSFORD ROAD 
PREP

SO685
SW183

SO700
SW105

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131441 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

02/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Waterloo 
Curve
Up Waterloo 
Curve
Down Windsor 
Fast

UMR/DWS/DW/D
WS

DW/DWF

Platforms 12 to 19

Down Sheepcote 
Lane
Up Sheepcote 
Lane

Platforms 1 - 3

Up Gillingham 
Loop
Down and Up 
Rochester Loops

Down Chatham

Up Chatham

Down North Kent

Up North Kent

Down Gillingham 
Sidings
Up Gillingham 
Siding
No. 1 Reception 
Road
No. 2 Reception 
Road

Waterloo

International Jn

Linford St Jn

Clapham Jn

Clapham Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Gillingham (Kent)

Rochester

Rainham (Kent)

Rochester Bridge Jn

Gillingham (Kent)

Clapham Jn

International Jn

Nine Elms Jn

Queenstown 
Road

Waterloo

West London Jn 
(SW)

Gillingham (Kent)

Rochester

Sole Street

Strood

Gillingham (Kent)

P2026/4162734

P2026/4076091

WATERLOO, PLATFORMS 12-19 TO BE KEPT 
CLEAR.



2O05 TO START FROM CLAPHAM JN.



TRACK MAINTENANCE: CCW03

SERVICES FROM GILLINGHAM TO START AT 
SOLE STREET, STROOD OR GRAVESEND



GTR TO BERTH AT PLUMSTEAD AND 
GRAVESEND PLATFORM 0 



PLATFORMS AT ROCHESTER TO BE 
OUTBERTHED 

DOWN AND UP LOOPS AT ROCHESTER TO BE 
OUTBERTHED 



PLATFORM 1 AND UP SIDING ONLY AT 
GILLINGHAM TO BE OUTBERTHED 



WORK: MTCE

SO110
SO250
SW100
SW210

SO110
SO310

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

19Week
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Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0730 Sun

0230 Sun

0345 Mon

0345 Mon

0345 Mon

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0800 Sun

0640 Sun

0120 Sun

0120 Sun

0120 Sun

Line Blockage
+ EPR

Line Blockage
+ EPR

Possession

Possession

Possession

Up Rainham Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast

Rainham (Kent)

Ramsgate

Charing Cross

Ewer Street Jn

Metropolitan Jn

Rainham (Kent)

Ramsgate

Charing Cross

P2026/4076199

P2026/4076710

P2026/4161025

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

ROUTE AVAILABLE FROM BLACKFRIARS JN TO 
LONDON BRIDGE VIA DOWN AND UP SNOWHILL 
AND DOWN/UP CHARING CROSS LINES





WORK: SID TRACK - CHARING CROSS

SO110

SO110
SO220

SO130

38m58ch and 38m75ch

78m67ch and 85m32ch

Patrolling 

S&T Maintenance

09/08/26

09/08/26

03/08/26

03/08/26

03/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11409955

W2026/11409785
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EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Charing 
Cross Slow
Up Charing Cross 
Slow
Platforms 6 to 9

Up Kent Fast / 8 
Up
7 Reversible / 
Down Kent Fast
6 Down / 
Southwark 
Reversible
4 Down

Charing Cross

London Bridge

Metropolitan Jn

London Bridge

New Cross

Surrey Canal Jn

Edward Street Jn

Charing Cross

London Bridge

Surrey Canal Jn

P2026/4161024 CHARING CROSS OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



CANNON STREET SERVICES TO RUN VIA 
GREENWICH ONLY



ALL CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA OR BLACKFRIARS



SOUTHEASTERN HASTINGS SERVICES TO RUN 
2TPH VIA REDHILL AND SUSSEX REVERSIBLE, 9 
REVERSIBLE, 8 UP TO START/TERMINATE IN 
PLATFORM 9 AT LONDON BRIDGE 



ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM
ON TO THE DOWN/UP NORTH KENTS AT 
LEWISHAM THROUGH THE DIAMONDS



ROUTE IS AVAILABLE BETWEEN LONDON 
BRIDGE AND NORTH KENT EAST JN OVER 3 UP 
(FROM TL7330PTS TO LONDON BRIDGE) & 4 
DOWN (FROM TL7326PTS) FOR GTR SERVICES. 
ROUTE FROM UP GREENWICH, VIA 
TL7331/TL7330/TL7327/TL7326PTS TO 4 DOWN 

ROUTE TO DOWN GREENWICH, VIA 
TL7330/TL7331/TL7332/TL7335PTS FROM 3 UP 



SOUTHWARK REVERSIBLE IS OPEN BETWEEN 
SOUTHWARK PARK ROAD JN AND SURREY 
CANAL JN 

ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM 



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND





WORK: SID TRACK - CHARING CROSS 

WORK: MTCE

SO130
SO290
SO300
SO330

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0345 Mon

0345 Mon

0345 Mon

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

16/08/26

16/08/26

16/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

0120 Sun

0120 Sun

0120 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Charing Cross

Ewer Street Jn

Metropolitan Jn

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Charing Cross

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4160984

P2026/4077694

ROUTE AVAILABLE FROM BLACKFRIARS JN TO 
LONDON BRIDGE VIA DOWN AND UP SNOWHILL 
AND DOWN/UP CHARING CROSS LINES





WORK: SID TRACK - CHARING CROSS

WORK: MTCE

SO130

SO130

10/08/26

10/08/26

10/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon (52 hrs)

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversible 
Chatham Loop

Down Courthill 
Loop
Up Courthill Loop

Down and Up 
Crayford Spur

Up Bromley 
Branch
Down Bromley 
Branch
Bromley Branch 
Platform

Up Chatham Loop
(part)

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Rd
Up Dartford Loop

Down Dartford 
Loop
Down and Up 
Hither Green Spur

Down Kent 
Fast/Down Fast
Up Fast/Up Kent 
Fast
2 Reversible

Up Slow/ Up Kent 
Slow/ 3 Up
1 Down/ Down 
Kent Slow/ Down 
Slow
Down Ladywell 
Loop
Up Ladywell Loop

Dn/Up North Kent

St. Mary Cray Jn

Courthill Loop South 
Jn

Crayford Spur B Jn

Bromley North

Grove Park

Chislehurst Jn

Hither Green

Sidcup

Lee Spur Jn

Petts Wood Jn

New Cross

Petts Wood Jn

Ladywell Jn

Lewisham

Chislehurst Jn

Courthill Loop 
North Jn

Crayford Spur A 
Jn

Grove Park

Hawkwood Jn

Hither Green

Hither Green Jn

Lee Loop Jn

New Cross

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

St. Mary Cray Jn

P2026/4157419 DARTFORD SERVICES TO DIVERT VIA 
GREENWICH LINES 



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM

 

SOUTHEASTERN TO DIVERT 2TPH FROM 
HASTINGS TO LONDON BRIDGE PLATFORM 10 
VIA REDHILL ON SATURDAY.



SOUTHEASTERN HASTINGS SERVICES TO 
DIVERT TO START/TERMINATE AT VICTORIA 
EASTERN ON SUNDAY AND DIVERTING VIA 
BROMLEY SOUTH.



GTR TO RUN 1TPH LONDON BRIDGE TO 
GRAVESEND ON SUNDAY USING PLATFORMS 3 &
6.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

LEWISHAM TO ORPINGTON

LEWISHAM TO DARTFORD VIA SIDCUP



NO ACCESS TO HITHER GREEN PAD OR 
BRAMDEAN SIDINGS



FREIGHT SERVICES TO / FROM ANGERSTEIN / 
ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH



ROUTE IS AVAILABLE BETWEEN LONDON 
BRIDGE AND NORTH KENT EAST JN OVER LINE 4 
DOWN & SOUTHWARK REVERSIBLE FOR GTR 
SERVICES



ROUTE IS AVAILABLE BETWEEN MET JN AND 
BRICKLAYERS ARMS JUNCTION OVER THE 
DOWN/UP SNOWHILL, PLATFORMS 4 & 5 
(LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP 
SUSSEX FAST



ROUTE AVAILABLE AT MET JN ON THE UP 
SNOWHILL THROUGH TL7052/7058/7059 FIXED 
DIAMOND



BROMLEY NORTH PLATFORMS TO BE 
OUTBERTHED



ROAD CLOSURES FOR SPRINGBANK ROAD AND 

SO130
SO290
SO300
SO310
SO350

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0026 Sat

0026 Sat

10/08/26

10/08/26

10/08/26

10/08/26

10/08/26

08/08/26

08/08/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0215 Sat

0215 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Chatham 
Loop(pt)

Down Tanners Hill

Up Tanners Hill

Grove Park Shed 
Sidings 1-12
Washer Lines 4/2

Washer Lines 3/1

31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Cripple Siding

Shunt Neck

Bramdean B 
Reception
St. Mildreds 
Sidings 21-28
Grove Park Up 
Reception / 
Headshunt
Bramdean A 
Reception
Grove Park West 
Washer Line
Loco Sidings/PAD

Down Siding

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Hawkwood Jn

Lewisham Vale Jn

Grove Park

Hither Green

Sidcup

Lewisham Jn

Lewisham Vale Jn

Tanners Hill Jn

Grove Park

Hither Green

Sidcup

Nunhead Jn

Tanners Hill Jn

P2026/4157419

P2026/4075415

FERNBROOK ROAD REQUIRED





WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

WORK: MTCESO130
SO330

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4076291

P2026/4078874

P2026/4140021

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130
SO300
SO330

SO130

SO130
SO140

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Platforms 1 - 4

Marshalling Yard 
South (Pt)
Marshalling Yard 
North (Pt)
Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings Chord/Up
Loop
1/2 Down Main 
Sidings
Up Engineers 
Sidings 1 and 2
Jubilee Sidings

Turnback Siding

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Wadhurst

Tonbridge East

Tonbridge

Tonbridge West Jn

Tunbridge Wells

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Tunbridge Wells

P2026/4146759 WADHURST GROUND FRAME TO BE STAFFED 
THROUGHOUT



EDENBRIDGE GROUND FRAME TO BE STAFFED 
THROUGHOUT



TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE 
OUTBERTHED



PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



PLATFORM 2 AT SEVENOAKS AVAILABLE TO 
TRAFFIC FROM LONDON END





FREIGHT SERVICES TO MOUNTFIELD TO BE 
CANCELLED/RETIMED





WORK: WD - 1121PTS - FOLLOW UP

SO130
SO170
SO550

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0935 Mon

0935 Mon

0935 Mon

0935 Mon

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

14/08/26

14/08/26

14/08/26

14/08/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1450 Fri

1450 Fri

1450 Fri

1450 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Affected

Affected

Affected

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Maidstone 
Relief/Platform 
6/Down 
Canterbury
Up 
Canterbury/Platfor
m 5
Down Fast

Down CTRL 
Chord
Up CTRL Chord

Tamper Sidings

Down Sheppey

Up Sheppey

Sheppey Single

Down and Up 
Sheppey Loop

Platforms 1/2

Down Sheppey 
Spur
Up Sheppey Spur

Ashford

Ashford (East)

Ashford

Ashford (East)

Ashford East Jn

Ashford

Sheerness-on-Sea

Queenborough

Sheerness-on-Sea

Middle Jn

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Ashford

Eastern Jn

Queenborough

Sheerness-on-
Sea

Western Jn

P2026/4079258

P2026/4189633

UP SLOW LINE AVAILABLE TO TRAFFIC

 

ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2

  

NO ACCESS TO ASHFORD DOWN YARD



2R78 ASHFORD TO WYE 

REPLACEMENT ROAD SERVICE TO OPERATE



TAMPER SIDINGS TO BE OUTBERTHED





WORK: MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

SO130
SO220
SO470
SO480

SO150

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Line Blockage
(Between 
Trains)+T-
COD
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Battersea 
Reversible

Platforms 9 - 13

Down and Up 
Brighton Slow
Down & Up 
Stewarts Lane

Reception Road 
No.1
Departure Line 2

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Stewarts Lane Jn

Clapham Jn

Stewarts Lane Jn

Battersea Yard

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Battersea Pier Jn

Victoria

Battersea Pier Jn

Battersea Yard

Blackfriars

Blackfriars Jn

Kings Cross 
Thameslink 
(CLOSED)

Smithfield Sidings

P2026/4122003

P2026/4161367

TRAINS TO BE REPLATFORMED AS REQUIRED. 



TRAINS TO TRAVEL OVER FAST LINES.



PLATFORMS XX AND XX TO BE OUTBERTHED.



NOTE - SIDINGS POSSESSION OF BATTERSEA 
YARD TO BE GIVEN UP AS REQUIRED FOR RUN 
ROUND MOVEMENTS FOR FREIGHT AND 
ENGINEERING TRAINS



WORK: WD - Battersea - Clapham - Rail Drop

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: MTCE

SO250
SO500
SO645

LN3213
LN3216
SO280

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4077074

P2026/4077229

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

09/08/26

09/08/26

10/08/26

10/08/26

10/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4167988 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

1235 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Platforms 1-2

Up Riverside

Down T&H/Down 
Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down Riverside

Down Ripple Lane
Chord
FMC Connecting 
Line
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Hanson Sidings

Up Goods

Up Tilbury/Up T&H

Sidings 1-3

Purfleet Long 
Sidings

Barking

Barking Riverside

Barking Tilbury Line 
Jn East

West Thurrock Jn

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Barking Riverside

Dagenham Dock

Freightliner Depot 
East End GF

Ripple Lane

Barking Tilbury Line 
Jn East

Barking Station Jn

Freightliner Depot 
East End GF

Purfleet

Barking

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Down Riverside 
Junction

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up Tilbury)

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

P2026/4167510 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER

ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE 



ROAD TO BE OPEN AT PURFLEET LC 



LTS CYCLIC TYPE 5

EA1370
EA1380
EA1390
EA1395
SO400
SO420

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0035 Sun

0035 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

1235 Sun

1235 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Through 
Sidings
Stora Sidings H7 
& H8
Headshunt

Sidings 1-2

Reception Line

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Ripple Lane

Ripple Lane West 
Yard

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Ripple Lane

Ripple Lane West 
Yard

Merstham

Redhill

Three Bridges

P2026/4167510

P2026/4116543

P2026/4077724

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

08/08/26

08/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sun
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Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Ardingly Single

Up Loop

Down Loop

Down and Up 
Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Run Round Loop

Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

Up Sidings

Ardingly Sidings

Haywards Heath

Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park

Copyhold Jn

Haywards Heath

Keymer Jn

Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2026/4122002 SOUTHERN AND THAMESLINK SERVICES TO 
TERMINATE AND START BACK AT THREE 
BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
DOWN YARD VIA T1760 / T1761PTS. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
UP YARD VIA T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 

POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS TO BE 
OUTBERTHED.



GTR TO LEAVE UNITS UNATTENDED IN 
PLATFORMS 2 & 3 AT THREE BRIDGES



WORK: MTCE

SO500
SO580
SO590
SO630

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

09/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0505 Mon
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Sidings 
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Ardingly Single

Up Loop

Down Loop
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Lewes

Up Loop

Carriage Road

Down & Up 
Cliftonville Spur

Down and Up 
Slow

Down & Up 
Fast/Main

Down Main 
Carriage Siding 
No.1
Goods Reception 
Road/Departure 
Road
Down Main 
Carriage Siding 
No.2
Engineers Sidings

Loco Release 
Siding
Run Round Loop

Hopper Road

Cripple Sidings

Down Sidings

Up Siding

Shunt Neck

Up Sidings

Ardingly Sidings
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Lewes

Preston Park

Brighton

Hove Jn

Balcombe Tunnel Jn

Brighton

Brighton

Ardingly Sidings

Haywards Heath

Preston Park
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Haywards Heath
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Preston Park

Preston Park Jn

Three Bridges

Brighton

Copyhold Jn

Haywards Heath

Preston Park

P2026/4122046 SOUTHERN VICTORIA TO BRIGHTON SERVICES 
TO DIVERT 1TPH VIA ARUN VALLEY AND 
LITTLEHAMPTON (RM).



GTR TO START AND TERMINATE AT THREE 
BRIDGES.



RAIL REPLACEMENT ROAD SERVICE WILL 
OPERATE BETWEEN THREE BRIDGES AND 
BRIGHTON / LEWES.



ALL PLATFORMS AVAILABLE TO TRAFFIC AT 
THREE BRIDGES. 



COUNTRYSIDE SHUNT MOVE FROM PLATFORM 5
TO PLATFORM 4 AT THREE BRIDGES NOT 
AVAILABLE. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
DOWN YARD VIA T1760 / T1761PTS. 



ACCESS AVAILABLE TO/FROM THREE BRIDGES 
UP YARD VIA T1762 / T1763PTS.



PRESTON PARK UP SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



BRIGHTON DOWN SIDINGS TO BE AVAILABLE 
FOR BERTHING STOCK; HOWEVER CURRENT 
WILL BE AFFECTED.



ACCESS TO LOVERS WALK SIDINGS VIA T1840 & 
T1875 

POINTS THROUGHOUT.



HAYWARDS HEATH UP/DOWN LOOPS TO BE 
OUTBERTHED.



GTR TO LEAVE UNITS UNATTENDED IN 
PLATFORMS 2 & 3 AT THREE BRIDGES



WORK: MTCE

SO500
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SO630
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Line Blockage
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Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Down & Up 
Portsmouth

Down and Up 
Epsom Downs
Epsom Downs 
Single
Down & Up 
Wallington

Down & Up St. 
Helier

Down Portsmouth

Up Portsmouth

Down Bookham

Up Bookham

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Epsom

Epsom Downs

Sutton
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Dorking

Bookham

Brighton

Preston Park

Brighton

Streatham South 
Jn
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West Croydon

West Sutton

Epsom

Leatherhead Jn

P2026/4076573

P2026/4076457

P2026/4078726

P2026/4162713

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



WORK: MTCE

WORK: MTCE

GTR VICTORIA TO EPSOM DOWN SERVICES TO 
TERMINATE AT WEST CROYDON



THAMESLINK SERVICES TO TERMINATE AT 
WIMBLEDON OR HERNE HILL



TURNBACK SIDING AT WEST CROYDON 
AVAILABLE TO TRAFFIC. 



SUTTON PLATFORM 4 TO BE OUTBERTHED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

WEST CROYDON AND EPSOM DOWNS

STREATHAM COMMON AND EPSOM VIA 
HACKBRIDGE







WORK: MTCE

WORK: SID - CARLSHALTON STATION - REFURB
WORK: WD - SUTTON S&C

SWR: 1D81 TO TERMINATE AT EPSOM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN EPSOM AND DORKING.



TRACK MAINTENANCE: WW05

TUNNEL EXAM: MICKLEHAM TUNNEL
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Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131755 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance
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Possession
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Sidings 
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Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140315 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance
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0210 Sun

0210 Sun

0210 Sun

0230 Sun

0345 Mon

0345 Mon

0345 Mon

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0815 Sun

0815 Sun

0815 Sun

0640 Sun

0120 Sun

0120 Sun

0120 Sun

Possession

Possession

Sidings 
Possession

Line Blockage
+ EPR

Possession

Possession

Possession

Down Thanet

Up Thanet

Plats 1-4, Down 
Loop, Up Bay

Down Sidings

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing 
Cross Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
Cross Fast

Dumpton Park

Margate

Faversham

Ramsgate

Charing Cross

Ewer Street Jn

Metropolitan Jn

Faversham

Margate

Faversham

Ramsgate

Charing Cross

P2026/4079368

P2026/4076711

P2026/4160984

TRAINS TO START/TERMINATE AT FAVERSHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FAVERSHAM AND 
RAMSGATE



MARGATE PLATFORM 4 TO BE OUTBERTHED



FAVERSHAM DOWN RECEPTION ROAD TO BE 
OUTBERTHED



ROUTE IS AVAILABLE TO SHUNT FAVERSHAM 
SIDE OF RAMSGATE







WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

ROUTE AVAILABLE FROM BLACKFRIARS JN TO 
LONDON BRIDGE VIA DOWN AND UP SNOWHILL 
AND DOWN/UP CHARING CROSS LINES





WORK: SID TRACK - CHARING CROSS

SO110

SO110
SO220

SO130

78m67ch and 85m32ch
S&T Maintenance

16/08/26

16/08/26

16/08/26

16/08/26

10/08/26

10/08/26

10/08/26

20Week

W2026/11409574
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17/08/26
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17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Snowhill

Up Sussex Fast/5 
Up

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Sussex Fast

Down Snowhill

4 Down

Platforms 4 to 9

7 Reversible / 
Down Kent Fast
Up Kent Fast / 8 
Up
6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

London Bridge

Southwark Park 
Road Jn

Charing Cross

Ewer Street Jn

London Bridge

Bricklayers Arms Jn

London Bridge

Edward Street Jn

London Bridge

New Cross

Surrey Canal Jn

Cannon Street

Blackfriars Jn

Bricklayers Arms 
Jn

Charing Cross

Corbetts Lane Jn

Dickens Jn

London Bridge

Metropolitan Jn

P2026/4160302 CHARING CROSS OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



THAMESLINK SERVICES TO TRAVEL VIA HERNE 
HILL



GTR SUTTON LOOPS TO BE REDUCED TO 2TPH



GTR 9P WILL RUN 2TPH BETWEEN PLUMSTEAD 
AND RAINHAM 



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



WORK: SID TRACK - PLTR - CHARING CROSS

SO130
SO280
SO510

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4077622 WORK: MTCESO130 15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0250 Mon (52 hrs)

0250 Mon

0250 Mon

0250 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversible 
Chatham Loop

Down Courthill 
Loop
Up Courthill Loop

Down and Up 
Crayford Spur

Up Bromley 
Branch
Down Bromley 
Branch
Bromley Branch 
Platform

Up Chatham Loop
(part)

Down Hither 
Green Goods 
Arrival Road
Up Hither Green 
Goods Departure 
Rd
Up Dartford Loop

Down Dartford 
Loop
Down and Up 
Hither Green Spur

Down Kent 
Fast/Down Fast
Up Fast/Up Kent 
Fast
2 Reversible

Up Slow/ Up Kent 
Slow/ 3 Up
1 Down/ Down 
Kent Slow/ Down 
Slow
Down Ladywell 
Loop
Up Ladywell Loop

Dn/Up North Kent

St. Mary Cray Jn

Courthill Loop South 
Jn

Crayford Spur B Jn

Bromley North

Grove Park

Chislehurst Jn

Hither Green

Sidcup

Lee Spur Jn

Petts Wood Jn

New Cross

Petts Wood Jn

Ladywell Jn

Lewisham

Chislehurst Jn

Courthill Loop 
North Jn

Crayford Spur A 
Jn

Grove Park

Hawkwood Jn

Hither Green

Hither Green Jn

Lee Loop Jn

New Cross

North Kent East 
Jn

Parks Bridge Jn

St. Johns Jn

St. Mary Cray Jn

P2026/4157420 DARTFORD SERVICES TO DIVERT VIA 
GREENWICH LINES 



CHARING CROSS SERVICES TO DIVERT TO 
VICTORIA/BLACKFRIARS



DLR TO BE OPEN BETWEEN BANK AND 
LEWISHAM

 

SOUTHEASTERN TO DIVERT 2TPH FROM 
HASTINGS TO LONDON BRIDGE PLATFORM 10 
VIA REDHILL ON SATURDAY.



SOUTHEASTERN HASTINGS SERVICES TO 
DIVERT TO START/TERMINATE AT VICTORIA 
EASTERN ON SUNDAY AND DIVERTING VIA 
BROMLEY SOUTH.



GTR TO RUN 2TPH LONDON BRIDGE TO 
RAINHAM ON SATURDAY AND 1TPH LONDON 
BRIDGE TO GRAVESEND ON SUNDAY USING 
PLATFORMS 3 & 6.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

LEWISHAM TO ORPINGTON

LEWISHAM TO DARTFORD VIA SIDCUP



NO ACCESS TO HITHER GREEN PAD OR 
BRAMDEAN SIDINGS



FREIGHT SERVICES TO / FROM ANGERSTEIN / 
ISLE OF GRAIN TO DIVERT VIA BEXLEYHEATH







BROMLEY NORTH PLATFORMS TO BE 
OUTBERTHED



ROAD CLOSURES FOR SPRINGBANK ROAD AND 
FERNBROOK ROAD REQUIRED





WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

SO130
SO290
SO300
SO310
SO350

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0026 Sat

0026 Sat

17/08/26

17/08/26

17/08/26

17/08/26

15/08/26

15/08/26

0250 Mon

0250 Mon

0250 Mon

0250 Mon

0215 Sat

0215 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Chatham 
Loop(pt)

Down Tanners Hill

Up Tanners Hill

Grove Park Shed 
Sidings 1-12
Washer Lines 4/2

Washer Lines 3/1

31-38 Grove Park
Down Sidings
Bramdean Sidings
41-45
Cripple Siding

Shunt Neck

Bramdean B 
Reception
St. Mildreds 
Sidings 21-28
Grove Park Up 
Reception / 
Headshunt
Bramdean A 
Reception
Grove Park West 
Washer Line
Loco Sidings/PAD

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Hawkwood Jn

Lewisham Vale Jn

Grove Park

Hither Green

Lewisham Jn

Lewisham Vale Jn

Tanners Hill Jn

Grove Park

Hither Green

Nunhead Jn

Tanners Hill Jn

P2026/4157420

P2026/4075416 WORK: MTCESO130
SO330

16/08/26

16/08/26

16/08/26

16/08/26

15/08/26

15/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4076232

P2026/4078891

P2026/4139984

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130
SO300
SO330

SO130

SO130
SO140

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0110 Sun

0110 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0940 Mon

0940 Mon

0940 Mon

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

21/08/26

21/08/26

21/08/26

0710 Sun

0710 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

1500 Fri

1500 Fri

1500 Fri

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Affected

Affected

Up Loop (pt)

Down Main/Fast

Up Fast/Main

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Up Loop

Sevington Sidings

Down Slow (part)

Up Slow (part)

Down Fast/Down 
Main/Down Fast 
(pt)
Up Fast (pt)/Up 
Main/Up Fast
Down Slow 
(part)/PO Siding
Up Slow (part)

Sevenoaks

Tonbridge

Ashford (East)

Saltwood Jn

Sevington

Sevington

Ashford (West)

Ashford (West)

Tonbridge East

Sevenoaks

Ashford (East)

Sevington

Sevington

Ashford (West)

Tonbridge East

P2026/4079320

P2026/4214581

P2026/4189784

ROUTE IS AVAILABLE THROUGH BETWEEN 
AD1109PTS AND AD1121 PTS FROM DOWN 
GODSTONE TO DOWN FAST AT TONBRIDGE 
WEST JN



ROUTE IS AVAILABLE BETWEEN AD1112PTS AND 
AD1111PTS FROM UP FAST TO UP GODSTONE AT
TONBRIDGE WEST JN



NO ROUTE AVAILABLE FOR TRAINS TO/FROM 
TONBRIDGE DOWN BAY





WORK: MTCE

WORK: MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0940 
AND 1500 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



NO OTHER OPERATORS ARE AFFECTED. 
FREIGHT TO RUN AS BOOKED.

SO130
SO170
SO550

SO130

SO140

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Single

Down 
Hastings/Single/Lo
op/Ore
Up Ore/Single/Up 
Hastings
Down Bexhill

Up Bexhill

Platforms 1-4

Down 
Hastings/Single
Up 
Hastings/Single
Brighton Sidings

Park Sidings

Up Sidings

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Down Hastings

Up Hastings

Down Bexhill

Up Bexhill

Washer/Reception
Road
Shunt Neck

Carriage Sidings 1
- 5

Dungeness Ground 
Frame

Hastings

Bo Peep Jn

Hastings

Hastings

Hastings

Mountfield

St. Leonards WM

Hastings

Bo Peep Jn

St. Leonards WM

Appledore

Ashford

Bexhill

Hastings

Robertsbridge

Hastings

Mountfield

St. Leonards WM

Battle

Bexhill

St. Leonards WM

P2026/4146720

P2026/4214388

ROBERTSBRIDGE GROUND FRAME TO BE 
STAFFED.



MOUNTFIELD SIDINGS NOT AVAILABLE TO 
TRAFFIC.



ST LEONARDS WM WASHER/RECEPTION ROAD 
TO BE OUTBERTHED. NO OUTBERTHING 
REQUIRED IN REST OF DEPOT.





WORK: MTCE

SE TRAINS TO BERTH OVERNIGHT IN HASTINGS 
PLATFORM 4





WORK: MTCE

SO170
SO200
SO600

SO170
SO200
SO600

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Platform Loop

Down Bay

Down Maidstone 
Branch/Down 
Main/Up 
Maidstone
Down 
Maidstone/Up 
Main/Up 
Maidstone Branch
Up Strood Loop

Allington Sidings

East Peckham 
Eng.Tip Siding GF

Carriage Sidings

Up Siding

Keylands Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Maidstone West

Paddock Wood

Paddock Wood

Strood

Allington Ground 
Frame

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Maidstone West

Paddock Wood

Strood

Allington Ground 
Frame

East Peckham 
Eng.Tip Siding GF

Maidstone West

Paddock Wood

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4074601

P2026/4161380

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STROOD AND PADDOCK 
WOOD 



FREIGHT SERVICES TO BE RETIMED OR 
DIVERTED 



NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE 
OUTBERTHED OR DEPART BEFORE POSSESSION
TAKEN





TESTON LEVEL CROSSING CLOSURE.





WORK: MTCE

WORK: TESTON PL AND LC WORKS.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

SO180

LN3213
LN3216
SO280

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4077075

P2026/4077230

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

16/08/26

16/08/26

17/08/26

17/08/26

17/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

Down & Up 
Brighton/Victoria 
Slow
Up London Bridge 
Slow

Arrival & 
Departure Roads

Down and Up 
Selhurst Spur

Down and Up 
Streatham Spur

Down & Up Slow 
Spur

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

Windmill Bridge Jn

Norwood Fork Jn

Selhurst Depot

Gloucester Road Jn

Streatham Common

Streatham South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

Balham Jn

Cottage Jn

Selhurst

Selhurst Jn

Streatham Jn

Streatham North 
Jn

P2026/4166556

P2026/4162204

NLL CYCLIC TYPE 7C (ROTR)

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
BALHAM JN/NORWOOD JN AND EAST CROYDON 
ACCESS TO/FROM SELHURST DEPOT AVAILABLE 
AT NORWOOD JN END ONLY.



GTR TRAINS TO BE DIVERTED VIA CRYSTAL 
PALACE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN TULSE HILL AND SELHURST.


WORK: MTCE

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

SO500
SO510

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

16/08/26

16/08/26

16/08/26

16/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Merstham

Redhill

P2026/4116544 TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO500
SO550
SO560
SW300

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

17/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down Loop

Up Loop

Down 
Horsham/Arun 
Valley
Up Arun 
Valley/Horsham
Up Platform Loop

Down Slow

Up Slow

Crawley New Yard
Sidings

Down Branch 
Sidings
Up Siding North

Down Malthouse 
Siding
Carriage Sidings 1
2 & 3
Up Siding South

Field Sidings 13 to
18
MDU Sidings

Up Siding North

Back Road

Up Horsham 
Siding
Tilgate Sidings

Horsham

Horsham

Billingshurst

Three Bridges

Three Bridges

Crawley New Yard

Horsham

Three Bridges

Dorking

Horsham

Three Bridges

Tinsley Green Jn

Crawley New 
Yard

Horsham

Three Bridges

P2026/4122117 TRAINS TO RUN ON THE FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.


VICTORIA TO PORTSMOUTH SERVICES TO 
DETACH FROM 1H VICTORIA TO LITTLEHAMPTON
AT WORTHING.



THAMESLINK BEDFORD TO THREE 
BRIDGES/HORSHAM SERVICES TO TERMINATE 
AT GATWICK AIRPORT



RAIL SHUTTLE TO OPERATE BETWEEN 
BILLINGSHURST AND BOGNOR REGIS. TRAINS 
TO SHUNT ON ARRIVAL AT BILLINGSHURST.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THREE BRIDGES AND 
BILLINGSHURST.



ACCESS AVAILABLE TO THREE BRIDGES UP 
DEPOT FOR TRAINS FROM SOUTH VIA 1770/1769 
POINTS.



THREE BRIDGES PLATFORM 1 AND HORSHAM 
PLATFORMS 1 AND 4 TO BE OUTBERTHED.



WORK: MTCE

WD - Horsham 2027pts medium refurb

WD - T1749Bpts medium refurb

SO500
SO520
SO685

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

0130 Sun

0130 Sun

0130 Sun

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0655 Sun

0655 Sun

0655 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Up Spur

Down Spur

Down Main

Up Main

Down Brighton

Up Brighton

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Cosham Jn

Portcreek Jn

Havant Jn

Three Bridges

Brighton

Preston Park

Brighton

Farlington Jn

Petersfield

Southbourne

P2026/4077725

P2026/4076574

P2026/4076458

P2026/4162718

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

1S11 TO START FROM BERTH AT PORTSMOUTH 
HARBOUR, 5S11 WILL NOT RUN. GTR TO BERTH 1
X 4 CAR UNIT AT PORTSMOUTH HARBOUR.



TRACK MAINTENANCE: H05

SO500
SO520

SO500
SO620
SO630

SO500
SO620
SO630

SO520
SW110
SW140

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

15/08/26

15/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2310 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0001 Sun

0120 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Engine & Carriage
Line

North Pole Line A 
and B

Platforms 1 to 6

Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Single

Southall West 
Loop
Up Brentford Loop

West London 
Waste

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Crossrail Depot 
Line 2

Southall West Jn

Grand Canal 
Junction

North Pole Depot

Paddington

Southall West Jn

Subway Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Grand Canal 
Junction (inc)

Ladbroke Grove

Ladbroke Grove

Paddington

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Ladbroke Grove

P2026/4128730 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE. Extended 
Opportunity at Southall East and Acton West

EA1310
GW103
GW130
GW174
GW178
XR001

15/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0800 Sun

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Platforms 7 to 12 
and 14

Lines 4 and 
5/Down and Up 
Relief
Line 6

Crossrail Depot 
Line 1

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Line 6

Eastbound

Westbound

Turnback A

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Down and Up 
Main

Old Oak Common 
East Jn

CrossRail Depot

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Greenford South Jn

West Ealing

Hanwell Jn

Ladbroke Grove

Westbourne Park Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Southall West Jn

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

West Ealing

West Ealing Jn

Westbourne Park 
Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Ladbroke Grove

P2026/4128730 16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

16/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 20  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0730 Sun

0230 Sun

23/08/26

23/08/26

0800 Sun

0640 Sun

Line Blockage
+ EPR

Line Blockage
+ EPR

Up Rainham Bay

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Rainham (Kent)

Ramsgate

Rainham (Kent)

Ramsgate

P2026/4076200

P2026/4076712

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110

SO110
SO220

38m58ch and 38m75ch

78m67ch and 85m32ch

Patrolling 

S&T Maintenance

23/08/26

23/08/26

21Week

W2026/11410015

W2026/11409786

3
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Snowhill

Up Sussex Fast/5 
Up

Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Sussex Fast

Down Snowhill

4 Down

Platforms 4 to 9

7 Reversible / 
Down Kent Fast
Up Kent Fast / 8 
Up
6 Down / 
Southwark 
Reversible
Metropolitan 
Reversible

London Bridge

Southwark Park 
Road Jn

Charing Cross

Ewer Street Jn

London Bridge

Bricklayers Arms Jn

London Bridge

Edward Street Jn

London Bridge

New Cross

Surrey Canal Jn

Cannon Street

Blackfriars Jn

Bricklayers Arms 
Jn

Charing Cross

Corbetts Lane Jn

Dickens Jn

London Bridge

Metropolitan Jn

P2026/4164800 CHARING CROSS OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



THAMESLINK SERVICES TO TRAVEL VIA HERNE 
HILL



GTR TO RUN 2TPH PLUMSTEAD PLATFORM 2 TO 
RAINHAM



GTR SUTTON LOOP SERVICES TO BE REDUCED 
TO 2TPH



ALL SE TRAINS TO RUN TO/FROM CANNON 
STREET



WORK: SID TRACK - PLTR - CHARING CROSS

SO130
SO280
SO510

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0125 Sun

0125 Sun

0125 Sun

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

24/08/26

24/08/26

24/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0250 Mon

0250 Mon

0250 Mon

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Kent Fast

Up Kent Fast

Down Ladywell 
Loop
Up Ladywell Loop

Down Tanners Hill

Up Tanners Hill

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Hither Green

Ladywell Jn

Lewisham Vale Jn

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

New Cross

Parks Bridge Jn

Tanners Hill Jn

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4077659

P2026/4164820

P2026/4075406

P2026/4076292

WORK: MTCE

ROUTE AVALIABLE ON THE KENT SLOWS



WORK: MTCE 

WORK: PARKS BRIDGE RESIGNALLING

WORK: MTCE

WORK: MTCE

SO130

SO130
SO290
SO300
SO310
SO350

SO130
SO330

SO130
SO300
SO330

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 21  - Continued
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4078875

P2026/4140022

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130

SO130
SO140

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

22/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0030 Mon

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0030 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0030 Mon

0400 Mon

0030 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Slow (part)

Up Slow (part)

Depot Reception 
Road
Cranmore Loop

Down & Up 
Passenger Loop
Up Goods Loop

Up Platform Loop

Down 
Maidstone/Up 
Main
Down Main/Up 
Maidstone
Down Bay

Keylands Siding

Down Fast/Down 
Main/Down Fast 
(pt)
Up Fast (pt)/Up 
Main/Up Fast
Down Slow 
(part)/PO Siding
Up Slow (part)

Headshunt

East Peckham 
Eng.Tip Siding GF

Up Siding

Down Fast/Down 
Main
Up Fast/Main

Ashford (West)

Cranmore

Headcorn

Maidstone West

Maidstone West

Paddock Wood

Ashford (West)

Tonbridge East

Chart Leacon Depot

East Peckham 
Eng.Tip Siding GF

Maidstone West

Ashford

Ashford (West)

Cranmore

Headcorn

Maidstone West

Paddock Wood

Tonbridge East

Chart Leacon 
Depot

East Peckham 
Eng.Tip Siding GF

Maidstone West

Tonbridge East

P2026/4074849 DOWN AND UP HASTINGS LINES AVAILABLE 
FROM ALL LINES AT TONBRIDGE



UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT 
ASHFORD WEST



TRAINS DIVERTED VIA MAIDSTONE EAST

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE TONBRIDGE TO ASHFORD AND 
TONBRIDGE TO MAIDSTONE WEST



NO ACCESS TO KEYLANDS SIDINGS, MMT TO BE 
OUTBERTHED OR DEPART BEFORE POSSESSION
TAKEN



TONBRIDGE MPV DEPOT AVALIABLE TO TRAFFIC


0120 SUN TO 0030 MON

CHART LEACON GATE 'A' TO REMAIN CLOSED 

CHART LEACON GATE 'B' TO REMAIN CLOSED



0030 MON TO 0400 MON

CHART LEACON GATE 'A' TO REMAIN CLOSED



WORK: MTCE

WORK: WD - HEADCORN RERAIL

SO130
SO180

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

24/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0945 Mon

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

28/08/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Down Chatham

Up Chatham

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Buckland Jn

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

Faversham

P2026/4071271

P2026/4189689

UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



WORK:MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0945 to
1545 EACH DAY ONLY.  NO IMPACT TO SERVICES
OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED. 
FREIGHT TO RUN AS BOOKED.

SO130
SO220
SO400
SO470
SO480

SO160

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

24/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

P2026/4135325 SE TRAINS TO START/TERMINATE IN PLATFORMS
2 & 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



PLATFORM 1 AT DARTFORD TO BE OUTBERTHED


GTR SERVICES TO START/TERMINATE AT 
PLUMSTEAD 



GTR TO BERTH UNIT AT PLUMSTEAD 



GTR RAIL REPLACEMENT TO OPERATE 
BETWEEN GILLINGHAM AND SLADE GREEN



WORK: MTCE

SO180
SO290
SO310
SO320
SO430

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26
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EAS_V2_2627

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sun

0030 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Down Willesden 
Relief
Up Willesden 
Relief
Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Down Catford 
Loop
Up Catford Loop

Down and Up 
Lewisham

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

West London Jn 
(Willesden)

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Bellingham

Lewisham Vale Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

Crofton Road Jn

Nunhead Jn

P2026/4122055

P2026/4079331

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MTCE

SID - North Pole and Bracewell Phase 2 - Earthworks

WORK: MTCE

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

SO260
SO330

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2026/4161346

P2026/4077076

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO TO BE OFF AT 0855



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

24/08/26

24/08/26

24/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0440 Mon

0440 Mon

0440 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

North London 
Incline

Down North 
London Relief

Silo Curve

Down and Up 
North London

Up/Down 
Canonbury

Up North 
London/Down 
North London 
(Westbound)
Graham Road 
Curve

Up North 
London/Down 
North London 
(Eastbound)
Up North London 
Reversible

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Camden Road 
Incline Jn

Westbourne Road Jn

Cedar Jn

Camden Road West 
Jn

Canonbury West Jn

Primrose Hill 
(closed) site of

Navarino Road Jn

Lea Jn

Camden Road East 
Jn

St. Pancras 
International

Stratford 
International West
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Cedar Jn

Gospel Oak Jn

Highbury Vale Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Westbourne Road
Jn

P2026/4077231

P2026/4167989

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

NLL CYCLIC TYPE 7A (ROTR)

SO400

EA1180
EA1310
EA1320
LN110
LN115
MD145
SO400

24/08/26

24/08/26

24/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down Horsham

Up Horsham

Up Platform Loop

Down Slow

Up Slow

Crawley New Yard
Sidings

Up Siding North

Back Road

Up Horsham 
Siding
Tilgate Sidings

Up Yard

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Balcombe Tunnel Jn

Crawley New Yard

Three Bridges

Merstham

Redhill

Three Bridges

Tinsley Green Jn

Crawley New 
Yard

Three Bridges

P2026/4116545

P2026/4122083

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

ALL TRAINS TO RUN ON THE FAST LINES 
BETWEEN TINSLEY GREEN JN AND BALCOMBE 
TUNNEL JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HORSHAM AND THREE 
BRIDGES



NO ACCESS AVAILABLE TO/FROM THREE 
BRIDGES UP DEPOT



THREE BRIDGES UP DEPOT AVAILABLE FOR 
BERTHING HOWEVER CIRCUIT BREAKERS B251 
AND B259 WILL BE ISOLATED



WORK: WD - Three Bridge S&C - Follow Up

SO500
SO550
SO560
SW300

SO500
SO520
SO685

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26
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EAS_V2_2627

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0050 Sat

0050 Sat

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

22/08/26

22/08/26

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Three Bridges

Brighton

Preston Park

Brighton

P2026/4077767

P2026/4076575

P2026/4076459

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SO500
SO520

SO500
SO620
SO630

SO500
SO620
SO630

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

22/08/26

22/08/26
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down London
Bridge Fast
Up London Bridge 
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex Fast

Up London Bridge 
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2026/4079953 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



THAMESLINK SUTTON LOOP SERVICES TO BE 
REDUCED TO 2TPH



THAMESLINK SERVICES TO DIVERT VIA HERNE 
HILL



SOUTHERN SYDENHAM CORRIDOR SERVICES 
WILL NOT RUN



GTR VICTORIA TO LONDON BRIDGE SERVICES 
TO TERMINATE AT CRYSTAL PALACE



LONDON BRIDGE TO CATERHAM SERVICES WILL 
NOT RUN



LONDON BRIDGE TO EAST CROYDON SERVICES 
TO EXTEND TO CATERHAM AND TATTENHAM 
CORNER



GTR TO RUN ON ALL 4 LINES BETWEEN BALHAM 
AND WINDMILL BRIDGE JN DURING 2 TRACK 
TIMES



TICKET ACCEPTANCE ON ARL AND LUL TO 
LONDON BRIDGE VIA CANADA WATER



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NEW CROSS GATE AND 
CRYSTAL PALACE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION



CRYSTAL PALACE P/F 3 AND 5 AVAILABLE FOR 
STABLING



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO







WORK: MTCE

WORK: WD - 1516PTS MEDIUM REFURB 
NORWOOD JN

WORK: SID TRACK - NEW CROSS GATE - PREP

SO510
SO511
SO650

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26
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EAS_V2_2627

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric 
Trains
BLOCKED To
Electric 
Trains

Down and Up 
North London

Down North 
London Relief

Up Channelsea 
Loop

Up/Down 
Canonbury

Down and Up East
London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up North London 
Reversible

Platform 4

Down and Up East
London Line

Channelsea North Jn

Westbourne Road Jn

Lea Jn

Canonbury West Jn

Dalston Junction

High Meads Jn

Navarino Road Jn

Camden Road East 
Jn

Dalston Junction

Dalston Junction

Camden Road 
Central Jn

Camden Road 
East Jn

Channelsea North
Jn

Highbury Vale Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Westbourne Road
Jn

Dalston Junction

Highbury and 
Islington

P2026/4169417 RAIL REPLACEMENT ROAD SERVICE WILL BE IN 
OPERATION 



NO ACCESS TO PLATFORM 4 AT DALSTON 
JUNCTION 

TRAINS TO BE REPLATFORMED IN PLATFORMS 
1-3 AT DALSTON JUNCTION 



FREIGHT SERVICES DIVERTED VIA KENSAL 
GREEN JN, GOSPEL OAK AND SOUTH 
TOTTENHAM FROM 2230 SUN TO 0435 MON BUT 
EXCLUDING THE TIMES OF THE T&H DIAMOND 
BLOCK



ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



6L33 AND 6L55 TO BE RE-TIMED OR NOT TO RUN


NLL CYCLIC TYPE 6A

EA1180
EA1320
EA1325
EA1340
LN110
SO511

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up 
Brighton

Down and Up 
Arun Valley/Main

Down and Up East
Curve/Littlehampto
n
Down & Up West 
Curve

Platforms 1-4

Carriage Sidings

Up Main Loop

Down Main Slow / 
Down Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Up Slow / Up Main
Slow
Down Epsom

Down St. Helier

Up St. Helier

Arundel Jn

Barnham

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Clapham Jn

New Malden Jn

Raynes Park

Wimbledon Chase

Angmering

Arundel

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

Clapham Jn

Raynes Park

Wimbledon

P2026/4071207

P2026/4163338

GTR SOUTHERN SERVICES TO 
TERMINATE/START BACK AT ARUNDEL, 
ANGMERING AND BARNHAM / BOGNOR REGIS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

ANGMERING/ARUNDEL AND BARNHAM.



PASSENGERS BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL TO USE SWR 
SERVICES VIA FRATTON. 



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED.





WORK: MTCE

SWR: ON SATURDAY, 2K77, 1B01 & 2K79 TO 
DIVERT VIA TWICKENHAM. 1D81 TO TERMINATE 
AT LEATHERHEAD AND RUN ECS TO GUILDFORD.
ON SUNDAY, 2D06 AND 2D08 WILL NOT RUN. 
2K05 TO START AT KINGSTON AND 2D07 WILL 
NOT RUN. 2D12 TO START FROM WIMBLEDON. 



LUL: DISTRICT LINE TO BE MADE AVAILABLE 
FROM 0545. 



TRACK MAINTENANCE: WW01a

SO520
SO630

SO700
SW100
SW105

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131697 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

22/08/26

22/08/26

22/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140316 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

23/08/26

23/08/26

23/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

24/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0115 Sun

0115 Sun

0115 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

1900 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Stewarts Lane

Battersea 
Reversible

Up Goods Loop

Reception Line 1

Departure Line 2

D/C Sidings 1 to 
27
VSOE (old C&W) 
Shed roads 1-3
Depot Sidings

Loco (Electric) 
Shed roads 1-3
Washer Road

Yard Road

Down Sidings 
No.1 and 2

Engine Shed 
Sidings

Down Chatham 
Slow/Down 
Chatham Main
Up Chatham 
Main/Up Chatham 
Slow
Up Chatham 
Loop(pt)

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast

Factory Jn

Longhedge Jn

Factory Jn

Battersea Yard

Stewarts Lane

Factory Jn

Stewarts Lane Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

Battersea Pier Jn

Stewarts Lane Jn

Battersea Yard

Stewarts Lane

Stewarts Lane Jn

St. Mary Cray Jn

P2026/4079347

P2026/4078721

NO ACCESS TO BATTERSEA YARD FOR RUN-
ROUND MOVES



NO ACCESS TO/FROM STEWARTS LANE DEPOT 


DOWN SIDINGS NO.1 & NO.2 (STEWARTS LANE) 
TO BE OUTBERTHED



BATTERSEA YARD RECEPTION AND DEPARTURE 
ROADS TO BE OUTBERTHED





WORK: MTCE

5P02 TO START FROM GROSVENOR SHEDS





WORK: MTCE

SO110
SO250
SO500

SO110
SO140

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

22Week
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

30/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4076713

P2026/4077660

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

SO110
SO220

SO130

78m67ch and 85m32ch
S&T Maintenance

30/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11409787

Week 22  - Continued

3

318 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0105 Sun

0105 Sun

0105 Sun

0400 Mon

30/08/26

01/09/26

01/09/26

01/09/26

01/09/26

01/09/26

31/08/26

31/08/26

31/08/26

01/09/26

0105 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 15

11 Rev/Sth 
London Rev/Dn 
Sth London/Dn 
Portsmouth
Up Silwood

Down Silwood

Down and Up 
Atlantic

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Portsmouth/Up
South London

9 Reversible/Down
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

8 Up

Platform 15

London Bridge

Tulse Hill

Silwood Jn

Crofton Road Jn

Bricklayers Arms Jn

Spa Road

Bricklayers Arms Jn

London Bridge

London Bridge

London Bridge

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

London Bridge

Spa Road

London Bridge

P2026/4162364 RAIL REPLACEMENT TO RUN BETWEEN LONDON 
BRIDGE AND TULSE HILL ALL WEEKEND 



PLATFORMS 14 & 15 AT LONDON BRIDGE TO BE 
OUTBERTHED 



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH TO CENTRAL LONDON 



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO 

EAST LONDON LINE TO BE OPEN 



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA TVC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4 


0055 SAT - 0105 SUN 

LONDON BRIDGE TO EAST CROYDON SERVICES 
WILL RUN TULSE HILL TO EAST CROYDON 



LONDON BRIDGE TO BECKENHAM JN SERVICES 
WILL START/TERMINATE AT TULSE HILL 



0105 SUN - 0400 MON 



SOUTHERN SERVICES TO START/TERMINATE AT 
TULSE HILL/CRYSTAL PALACE 



THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND
5 AT LONDON BRIDGE UNTIL 0915 SUNDAY 



NO ARL SOUTH LONDON LINE SERVICES TO RUN


0400 MON â€“ 0400 TUE 

LONDON BRIDGE TO EAST CROYDON SERVICES 
WILL RUN TULSE HILL TO EAST CROYDON 



LONDON BRIDGE TO BECKENHAM JN SERVICES 
WILL START/TERMINATE AT TULSE HILL









WORK: SID TRACK - PLTR - OLD KENT ROAD

SO130
SO510
SO645
SO680
SO681

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

30/08/26

30/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

31/08/26

31/08/26

31/08/26

31/08/26

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession

Possession

Possession

Sidings 
Possession

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Mid Kent

Up Mid Kent

Beckenham 
Spur/Down 
Bay/Platform 4
Down Ladywell 
Loop
Up Ladywell Loop

Berthing Sidings

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Hayes

Beckenham Jn

Ladywell Jn

New Beckenham

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Courthill Loop 
North Jn

New Beckenham

Parks Bridge Jn

New Beckenham

P2026/4075527

P2026/4076293

P2026/4142616

WORK: MTCE

WORK: MTCE

PLATFORMS 1 AND 2 AT HAYES TO BE 
OUTBERTHED



CHARING CROSS TO HAYES SERVICES WILL NOT
RUN



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN LEWISHAM AND HAYES





WORK: MTCE

SO130
SO330

SO130
SO300
SO330

SO130
SO330
SO650

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 22  - Continued

3

320 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route
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EAS (ARP) - Section 7
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EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Dunton Green

Orpington

Orpington

Bickley Jn

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Chislehurst Jn

Orpington

Petts Wood Jn

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

P2026/4078892

P2026/4071271

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



WORK:MTCE

SO130

SO130
SO220
SO400
SO470
SO480

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0925 Mon

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

04/09/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1525 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maidstone 
Relief/P6/Down 
Canterbury/Down 
Main
Down CTRL 
Chord
Up CTRL Chord

Single

Up Main/Up 
Canterbury/Platfor
m 5
Tamper Sidings

Down Maidstone

Up Maidstone

Ashford

Ashford (East)

Ashford

Ashford (East)

Minster East Jn

Ashford East Jn

Minster South Jn

Ashford

Ashford

Ashford West Jn

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Minster

Minster East Jn

Ashford

Maidstone East

P2026/4071210

P2026/4189703

UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



WORK:MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

SO130
SO220
SO400
SO470
SO480

SO140

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

31/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0010 Sun

0010 Sun

0010 Sun

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

20/09/26

20/09/26

20/09/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Single

Down 
Hastings/Single/Do
wn Ore
Up Ore/Single/Up 
Hastings
Up Siding

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Dungeness Ground 
Frame

Hastings

Ore

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Appledore

Ashford

Ore

P2026/4135325

P2026/4135231

SE TRAINS TO START/TERMINATE IN PLATFORMS
2 & 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.



GTR WILL NOT RUN



GTR RAIL REPLACEMENT TO OPERATE 
BETWEEN GILLINGHAM AND SLADE GREEN



WORK: MTCE

WORK: MTCE

SO180
SO290
SO310
SO320
SO430

SO200
SO210
SO600

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

23/08/26

20/09/26

20/09/26

20/09/26
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EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Olympia Platform 
Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down and Up 
High Level

Down & Up 
Sheepcote Lane

Pigs Hill Siding 1

Pigs Hill Siding 2

Reception Road

North Pole Scrubs
Lane Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High Level
Jn

Latchmere No.3 Jn

Latchmere No.1 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

Falcon Jn

North Pole Jn

P2026/4169033 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN.




CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: SID TRACK - SCRUBB LANE - PREP

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2026/4161348

P2026/4077077

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0105 Sun

31/08/26

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0440 Mon

0440 Mon

0440 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
London Bridge 
Fast
Down Victoria 
Fast/Down Fast
Up Fast/Up 
Victoria Fast
Fast Reversible

Up Sidings

Up Slow

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Windmill Bridge Jn

Stoats Nest Jn

East Croydon

East Croydon

Stoats Nest Jn

St. Pancras 
International

Stratford 
International West
Jn

Norwood Fork Jn

Selhurst Jn

Windmill Bridge 
Jn

East Croydon

South Croydon Jn

P2026/4077232

P2026/4123060

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

*** MULTI-PART POSSESSION ***

SELHURST JN/NORWOOD JN TO STOATS NEST 
JN (FASTS) WITH STOATS NEST JN TO SOUTH 
CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK
THROUGH PURLEY OVERNIGHT) ***



PLATFORMS 1, 2 & 3 NOT AVAILABLE AT EAST 
CROYDON. 



FROM 2345 SATURDAY TO 0105 SUNDAY AND 
ALSO 

FROM 0625 SUNDAY TO 0840 SUNDAY:-

TRAINS TO TRAVEL OVER SLOW LINES BETWEEN
SELHURST/NORWOOD JN AND STOATS NEST JN


FROM 0105 SUNDAY TO 0625 SUNDAY :-

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINES BETWEEN SELHURST/NORWOOD JN
AND SOUTH CROYDON. UP TRAINS TO TRAVEL 
OVER THE SLOW REVERSIBLE / UP SLOW LINES 
BETWEEN SOUTH CROYDON AND 
SELHURST/NORWOOD JN.



*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
DOWN SLOW LINE BETWEEN SOUTH CROYDON 
JN (T1630 POINTS) AND STOATS NEST JN (T1669 
POINTS).

PILOT TO JOIN/ALIGHT SERVICES AT COULSDON 
SOUTH.



PART 2 OF POSSESSION TO BE TAKEN (AND 
SINGLE LINE WORKING IMPLEMENTED) AFTER 
PASSAGE OF 9W00.



WORK: MTCE

SO400

SO500
SO510

31/08/26

31/08/26

31/08/26

29/08/26

29/08/26

29/08/26

29/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0230 Sat

0230 Sat

0230 Sat

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0420 Sat

0420 Sat

0420 Sat

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Merstham

Redhill

Three Bridges

Brighton

Preston Park

P2026/4116546

P2026/4077726

P2026/4170524

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO620
SO630

30/08/26

30/08/26

30/08/26

30/08/26

29/08/26

29/08/26

29/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0250 Sun

0250 Sun

0250 Sun

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0430 Sun

0430 Sun

0430 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage

Line Blockage

Line Blockage

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Sidings

Up Yard

Middle Siding

Cleaning Shed 1,2
& 3

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

Hove

West Worthing

Brighton

Moulsecoomb

Brighton

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

Hove

West Worthing

Brighton

Preston Park

P2026/4122119

P2026/4076576

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON. 



SOUTHERN SERVICES DIVERTED TO / FROM 
BRIGHTON. 



PORTSMOUTH / SOUTHAMPTON TO BRIGHTON 
SERVICES TO 

START / TERMINATE AT LITTLEHAMPTON. 



PLATFORM 1 & 2 AT BRIGHTON TO BE 
OUTBERTHED. 



A WALKING ROUTE WILL BE MAINTAINED VIA 
PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
ACCESS TO LOVERS WALK DEPOT.



WORK: MTCE

GTR ECS MOVES WNR



WORK: MTCE

SO500
SO520
SO630

SO500
SO620
SO630

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

31/08/26

30/08/26

30/08/26

30/08/26

30/08/26

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

D&U West 
Branch/Brighton

Platforms 1 - 3

West Loop

West Carriage 
Road
Up Loop

Down and Up 
Cliftonville Spur

Up Platform Loop

Wall Sidings 1 & 2

Up Sidings

Up Yard

Middle Siding

Cleaning Shed 1,2
& 3

Down Spur

Up Spur

Up & Down 
Fratton

Down Main

Up Main

Up Branch/Up 
Portsmouth
Down 
Portsmouth/Down 
Branch

Arundel Jn

Brighton

Hove

Hove

Worthing

Brighton

Hove

Hove

West Worthing

Farlington Jn

Fratton

Fratton

Portcreek Jn

Brighton

Hove

Preston Park

Worthing

Brighton

Hove

Hove

West Worthing

Cosham Jn

Fratton

Havant

Portchester

P2026/4122008

P2026/4164044

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIGHTON AND 
LITTLEHAMPTON. 



SOUTHERN SERVICES DIVERTED TO / FROM 
BRIGHTON. 



PORTSMOUTH / SOUTHAMPTON TO BRIGHTON 
SERVICES TO 

START / TERMINATE AT LITTLEHAMPTON.  



PLATFORM 1 & 2 AT BRIGHTON TO BE 
OUTBERTHED. 



A WALKING ROUTE WILL BE MAINTAINED VIA 
PLATFORMS 1&2 AT BRIGHTON FOR TRAINCREW
ACCESS TO LOVERS WALK DEPOT.



WORK: MTCE

SWR: 2P79 TO TERMINATE AT HAVANT & RUN 
ECS TO HASLEMERE AND BERTH.



TRACK MAINTENANCE: H05C

SO500
SO520
SO630

SO520
SW110
SW140

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sat

0105 Sat

0105 Sat

01/09/26

01/09/26

01/09/26

0005 Tue

0005 Tue

0005 Tue

Possession

Possession

Possession

Down and Up 
Streatham Spur

Down and Up 
Slow Spur

Down and Up 
Portsmouth

Streatham Common 
Jn

Streatham South Jn

Streatham South Jn

Streatham Jn

Streatham North 
Jn

Tulse Hill

P2026/4123078 SOUTHERN VICTORIA TO EPSOM / DORKING 
SERVICES WILL NOT RUN. 



THAMESLINK SERVICES DIVERTED VIA CRYSTAL 
PALACE, WEST CROYDON AND SUTTON TO 
START/TERMINATE BACK FROM WIMBLEDON 
PLATFORM 9 



TULSE HILL AND SUTTON VIA HACKBRIDGE 



WORK: Gleneldon overbridge / Leigham LE to 
Streatham Station drainage

SO680
SO700
SW105

29/08/26

29/08/26

29/08/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to
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Type
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0130 Sun

0730 Sun

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0330 Mon

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)+Deto
nators

Line Blockage
+ EPR

Down Atlantic

Up 
Atlantic/Platform 2
Down Stewarts 
Lane

Down and Up 
Catford Loops

Down & Up 
Ludgate

Down and Up 
Brixton Spur

Down & Up 
Waterloo Curve

Up Goods Loop

Up Stewarts 
Lane/Up Chatham 
Slow
Down & Up 
Chatham 
Fast/Main
Platforms 1 - 8

Down Chatham 
Slow/Chatham 
Reversible
Berthing Sidings 
No.1 and No.2

1 - 9 Shed Roads

Wall Sidings

Battersea 
Reversible

Up Rainham Bay

Peckham Rye Jn

Factory Jn

Cambria Jn

Longhedge Jn

Canterbury Road Jn

Linford St Jn

Stewarts Lane

Victoria

Herne Hill

Victoria

Voltaire Road Jn

Stewarts Lane

Victoria

Stewarts Lane Jn

Rainham (Kent)

Battersea Park

Battersea Pier Jn

Brixton Jn

Factory Jn

Loughborough Jn

Nine Elms Jn

Stewarts Lane

Stewarts Lane Jn

Victoria

Stewarts Lane

Victoria

Battersea Pier Jn

Rainham (Kent)

P2026/4079374

P2026/4076206

ARL SLL SERVICE WILL NOT RUN 





ACCESS TO/FROM BATTERSEA YARD SIDINGS 
VIA LONGHEDGE JN



4 PLATFORMS AT VICTORIA (EASTERN) TO BE 
OUTBERTHED -  TO BE CONFIRMED BY DPPP



ROAD 3 IN GROSVENOR SHEDS TO BE 
OUBERTHED



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL OR RETIMED/CANCELLED



DOWN AND UP HOLBORN LINES AVAILABLE TO 
TRAFFIC AT HERNE HILL



MAIN LINE DIVERSIONS TO CANNON STREET



SOUTHEASTERN SERVICES DIVERTED TO 
BLACKFRIARS



CANNON STREET LUL TO BE OPEN



LUL VICTORIA LINE TO BE OPEN BETWEEN 
VICTORIA AND BRIXTON



LUL NORTHERN LINE TO BE OPEN BETWEEN 
CLAPHAM NORTH AND CENTRAL LONDON



BERTHING SIDINGS NO 1 & 2 TO BE 
OUTBERTHED



TRAINS TO/FROM STEWARTS LANE JN TO 
STEWARTS LANE DEPOT TO TRAVEL OVER THE 
UP STEWARTS LANE, AND BE ROUTED VIA 
VS737PTS, VS740PTS & VS741PTS



WORK: Croydon DU - Maintenance SU01

WORK: Orpington DU - Maintenance K08.1

WORK: SID - GROSVENOR RIVER BRIDGE - 
REPAIRS

WORK: WD - SHEPHERDS LANE S&C MEDIUM

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

SO110
SO250
SO645
SW100

SO110

38m58ch and 38m75ch
Patrolling 

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

23Week

W2026/11410016
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EAS_V2_2627

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4076714

P2026/4077661

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

SO110
SO220

SO130

78m67ch and 85m32ch
S&T Maintenance

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11409788
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EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

9 Reversible/Down
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 Rev/Sth 
London Rev/Dn 
Sth London/Dn 
Portsmouth
Down Silwood 
(part)
Up Silwood (part)

Down and Up 
Atlantic

Bermondsey 
Reversible
Up Bermondsey 
Spur
Up Portsmouth/Up
South London

8 Up

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Bricklayers Arms Jn

London Bridge

Tulse Hill

Old Kent Road Jn

Crofton Road Jn

Bricklayers Arms Jn

Tulse Hill

London Bridge

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Spa Road

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4146667

P2026/4075528

P2026/4076294

GTR TO STABLE IN SMITHFIELD SIDINGS



UP KENT FAST TRAINS TO TRAVEL OVER THE 7 
REVERSIBLE BETWEEN SPA ROAD JN 
(TL7273PTS) AND LONDON BRIDGE STATION 
(TL7188PTS), PLATFORM 9 AT LONDON BRIDGE 
AVAILABLE FOR TRAFFIC



WORK: SID TRACK - OLD KENT ROAD - FOLLOW 
UP

WORK: MTCE

WORK: MTCE

SO130
SO510
SO645
SO680
SO681

SO130
SO330

SO130
SO300
SO330

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Courthill 
Loop
Up Courthill Loop

Down Dartford 
Loop
Up Dartford Loop

Down and Up 
Hither Green Spur

Down & Up Mid 
Kent

Down Kent Slow

Up Kent Slow

Loco Sidings/PAD

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Courthill Loop South 
Jn

Sidcup

Lee Spur Jn

Ladywell Jn

Grove Park

Hither Green

Dunton Green

Orpington

Orpington

Bickley Jn

Courthill Loop 
North Jn

Hither Green Jn

Lee Loop Jn

Lewisham

St. Johns Jn

Hither Green

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4165538

P2026/4078876

AT GROVE PARK TRAINS SHUNT VIA UP 
RECEPTION ROAD.

NO ACCESS TO HITHER GREEN PAD



ACCESS TO GROVE PARK DOWN SIDINGS FROM 
COUNTRY END ONLY



FREIGHT SERVICES TO BE DIVERTED VIA 
BEXLEYHEATH



WORK: WD - COURTHILL LOOP - RAIL DROP

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130
SO310

SO130

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

05/09/26

05/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0135 Sun

0135 Sun

0135 Sun

0135 Sun

06/09/26

06/09/26

06/09/26

06/09/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4207719 FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130 06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued

3

335 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0630 Sun

06/09/26

07/09/26

06/09/26

07/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

07/09/26

07/09/26

0630 Sun

0400 Mon

0630 Sun

0400 Mon

0630 Sun

0630 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0630 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Slow 
Tonbridge Loop

Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Down Slow

Up Slow

Down Fast/Down 
Main/Down Fast
Up Fast/Up 
Main/Up Fast
Down Slow 
Tonbridge Loop 
(pt)
Platforms 6 to 8

Platform 1

Down Bat and Ball

Up Bat and Ball

Down Loop

Up Loop

Platforms 1 -4

Down Bay

Down Slow

Up Slow

Down Carriage 
Sidings

Down Main 
Sidings

Down Slow (part)

Up Slow (part)

Petts Wood Jn

Orpington

Tonbridge

Petts Wood Jn

Orpington

Sevenoaks

Sevenoaks

Tonbridge

Tonbridge East

Tonbridge West Jn

Orpington

Tonbridge

Orpington

Bickley Jn

Chislehurst Jn

Hawkwood Jn

Orpington

Otford Jn

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Orpington

Tonbridge

Orpington

P2026/4157281 SOUTHEASTERN TRAINS DIVERSIONS VIA 
MAIDSTONE EAST.

GTR THAMESLINK SERVICES TO START AND 
TERMINATE AT SWANLEY

SOUTHEASTERN HASTINGS SERVICES TO 
DIVERT VIA REDHILL

CHANNEL TUNNEL FRIEGHT TO DIVERT VIA 
REDHILL

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN SWANLEY AND SEVENOAKS
VIA BAT & BALL.

DOWN AND UP GODSTONE LINES AVAILABLE TO 
TRAFFIC AT TONBRIDGE.

NO OUTBERTHING REQUIRED AT ORPINGTON.



Track Maintenance K02.1 (K130.15A)

SO130
SO140

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0910 Mon

0910 Mon

05/09/26

05/09/26

05/09/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

11/09/26

11/09/26

0445 Sat

0445 Sat

0445 Sat

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1500 Fri

1500 Fri

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Affected

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maidstone 
Relief/P6/Down 
Canterbury/Down 
Main
Down CTRL 
Chord
Up CTRL Chord

Single

Up Main/Up 
Canterbury/Platfor
m 5
Tamper Sidings

Down Maidstone

Up Maidstone

Up Main/Up 
Maidstone Branch
Down Maidstone 
Branch/Down Main

Sevenoaks

Hildenborough

Sevenoaks

Ashford

Ashford (East)

Ashford

Ashford (East)

Minster East Jn

Ashford East Jn

Minster South Jn

Ashford

Ashford

Paddock Wood

Maidstone West

Bat & Ball

Dunton Green

Sevenoaks

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Minster

Minster East Jn

Ashford

Maidstone West

Strood

P2026/4139953

P2026/4071210

P2026/4189717

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



RAIL REPLACEMENT ROAD SERVICE TO RUN 
BETWEEN EBBSFLEET INTERNATIONAL, 
ASHFORD INTERNATIONAL AND CANTERBURY 
WEST.



NO ACCESS TO ASHFORD DOWN YARD



HS FAVERSHAM SERVICES TO EXTEND 
ALTERNATELY TO RAMSGATE ONLY



WORK:MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



NO OTHER OPERATORS ARE AFFECTED.

SO130
SO140

SO130
SO220
SO400
SO470
SO480

SO180

05/09/26

05/09/26

05/09/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

30/08/26

07/09/26

07/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Crayford 
Spur
Up Crayford Spur

Reversible

Platforms 1- 4

Down Bexleyheath

Up Bexleyheath

Down Dartford 
Loop
Up Dartford Loop

Down North 
Kent/Down Main
Up Main/Up North 
Kent
Reception Siding

Up Sidings

East Head Shunt

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Crayford Spur A Jn

Dartford

Crayford Creek Jn

Dartford Jn

Springhead Road Jn

Dartford

Slade Green Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Crayford Spur B 
Jn

Dartford

Perry Street Fork 
Jn

Sidcup

Slade Green Jn

Dartford

Slade Green 
Depot

P2026/4161418

P2026/4146740

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



ISO TO BE OFF AT 0640



WORK: MTCE

SE NORTH KENT AND BEXLEYHEATH SERVICES 
START/TERMINATE SLADE GREEN



SE DARTFORD LOOP SERVICES 
START/TERMINATE SIDCUP



RAIL REPLACEMENT ROAD SERVICES WILL RUN 
SLADE GREEN TO GRAVESEND AND SIDCUP TO 
DARTFORD



SLADE GREEN DEPOT ACCESSIBLE FROM 
LONDON END ONLY AND SLADE GREEN UP 
SIDINGS ACCESSIBLE FROM COUNTRY END 
ONLY.



GTR TO OPERATE 2TPH RAINHAM TO 
GRAVESEND AND 1TPH KENTISH TOWN TO 
PLUMSTEAD



SLADE GREEN DEPOT EAST HEADSHUNT 
(DARTFORD END) NOT AVAILABLE TO TRAFFIC



GTR TO STABLE A UNIT AT PLUMSTEAD



DARTFORD AREA OUTBERTHING TO BE 
CONFIRMED AT DPPP





WORK: MTCE

LN3213
LN3216
SO280

SO290
SO300
SO310

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

06/09/26

06/09/26

0800 Sun

0800 Sun

Possession

Possession

CTRL Relief

Down CTRL

Up CTRL

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2026/4077333 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER 
STOPS TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0645 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE 
PASSAGE OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2018 HALF SET RENEWAL

SO400
SO410

06/09/26

06/09/26
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

Three Bridges

Brighton

Preston Park

P2026/4077233

P2026/4116547

P2026/4077787

P2026/4076577

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

SO400

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO620
SO630

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sat

0050 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

05/09/26

05/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0435 Sat

0435 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 6 to 8

Down and Up East
Branch

Up Wallington

Down Wallington

Down and Up 
Selhurst Spur

Down and Up 
Epsom Downs
Epsom Downs 
Single
Up Bay

Turnback Siding

Down and Up 
Horsham

Down and Up 
Arun Valley

Down and Up 
Loop

Down and Up 
Main

Down Siding 
South
Up Siding South

Carriage Sidings 1
2 & 3
Up Siding North

Field Sidings 13 to
18
Down Branch 
Sidings
MDU Sidings

Brighton

London Road 
(Brighton)

Sutton

Sutton

Gloucester Road Jn

Epsom Downs

West Croydon

West Croydon

Horsham

Christ's Hospital

Horsham

Horsham

Horsham

Brighton

Norwood Fork Jn

Norwood Jn 
(London)

Selhurst Jn

Sutton

West Croydon

West Croydon

Crawley

Horsham

Warnham

Horsham

P2026/4076461

P2026/4137510

P2026/4123026

WORK: MTCE

LONDON OVERGROUND WEST CROYDON 
SERVICES DIVERTED TO CRYSTAL PALACE.



SOUTHERN VICTORIA TO EPSOM DOWNS 
SERVICES TO DIVERT TO EAST CROYDON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EAST CROYDON AND 
EPSOM DOWNS



BAY PLATFORM AT WEST CROYDON, EPSOM 
DOWNS PLATFORM 1 AND SUTTON PLATFORM 4 
TO BE KEPT CLEAR.



WORK: MTCE

WD - West Croydon - Waddon Rerail

PLATFORMS 1 AND 4 TO BE OUTBERTHED AT 
HORSHAM



WORK: WD - Horsham S&C - Follow Up

SO500
SO620
SO630

SO510

SO520
SO685

05/09/26

05/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0130 Sun

0130 Sun

0130 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2240 Sun

2240 Sun

2240 Sun

2240 Sun

07/09/26

07/09/26

07/09/26

06/09/26

06/09/26

06/09/26

06/09/26

07/09/26

07/09/26

07/09/26

07/09/26

0400 Mon

0400 Mon

0400 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spur

Up Spur

Down Portsmouth 
Direct/Down Main
Up Main/Up 
Portsmouth Direct
Down Brighton

Up Brighton

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Platforms 1 - 3

Down and Up 
Eastbourne

Down and Up 
Bexhill

Up Sidings

Cosham Jn

Portcreek Jn

Havant Jn

Eastbourne

Eastbourne

Pevensey Bay

Eastbourne

Eastbourne

Eastbourne

Pevensey Bay

Eastbourne

Farlington Jn

Petersfield

Southbourne

Eastbourne

Polegate

Willingdon Jn

Eastbourne

Eastbourne

Polegate

Willingdon Jn

Eastbourne

P2026/4160902

P2026/4078643

P2026/4078704

SWR: PORTSMOUTH MAINLINE SERVICES  TO 
TERMINATE AT PETERSFIELD. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN PETERSFIELD AND 
HAVANT/PORTSMOUTH HARBOUR.



GTR: SERVICES TO START & TERMINATE AT 
CHICHESTER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN CHICHESTER 
AND FAREHAM/PORTSMOUTH HARBOUR. 



WDU RERAIL BURITON TUNNEL DOWN

WDU RERAIL HAVANT JN DOWN

SIGNALLING HAVANT RELOCK CONSTRUCTION

TRACK MAINTENANCE HG02

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT POLEGATE.



GTR EASTBOURNE TO ASHFORD SERVICES TO 
RUN BETWEEN HASTINGS AND ASHFORD



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE POLEGATE / EASTBOURNE / HASTINGS.




GTR TO BERTH 2 TRAINS AT HASTINGS PARK 
SIDINGS





WORK: MTCE

VICTORIA / BRIGHTON TO ORE SERVICES TO 
TERMINATE / START BACK AT POLEGATE. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE POLEGATE / EASTBOURNE / HASTINGS.


GTR TO BERTH 2 UNITS IN HASTINGS PARK 
SIDINGS.





ISO OFF AT 0430





WORK: MTCE

SO520
SW110
SW140

SO590
SO600

SO590
SO600

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 23  - Continued
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131442 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

06/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

0705 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Windsor 
Fast/Up Windsor
Up Windsor 
Slow/Windsor 
Reversible
Down Waterloo 
Curve
Up Waterloo 
Curve
Putney Reversible

Down Windsor 
Fast

UMR/DWS/DW/D
WS

Windsor Relief 
Line 1
Windsor Relief 
Line 2
Down Windsor 
Fast

Platforms 12 to 24

Down Sheepcote 
Lane
Up Sheepcote 
Lane
North Siding

Waterloo

Linford St Jn

East Putney

Barnes

Barnes

International Jn

Nine Elms Jn

Waterloo

Latchmere No.3 Jn

Waterloo

Barnes

Nine Elms Jn

Point Pleasant Jn

Queenstown 
Road

Waterloo

Waterloo

West London Jn 
(SW)

Waterloo

P2026/4163205 WATERLOO PLATFORMS 12 TO 19 TO BE KEPT 
CLEAR.



SWR: 2O05 & 2U11 TO START AT BARNES.



TRACK MAINTENANCE: CCW06

SO110
SO250
SW100
SW210
SW225

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

24Week

3
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0230 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0640 Sun

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Down Chatham 
Main/Down 
Chatham Slow
Up Chatham 
Slow/Up Chatham 
Main
Down Chatham 
Main/Down 
Chatham Fast
Up Chatham 
Fast/Up Chatham 
Main
Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop 
(pt)
Down Fast 
Tonbridge Loop
Up Fast Tonbridge
Loop
Reversible 
Chatham Loop

Dn/Up Catford 
Loop
Down & Up 
Ravensbourne 
Chord

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

St. Mary Cray

Petts Wood Jn

St. Mary Cray Jn

Shortlands Jn

Ramsgate

Beckenham Jn

Bickley Jn

Chislehurst Jn

Ravensbourne

Ramsgate

P2026/4146640

P2026/4076715

TRAINS TO BE DIVERTED VIA NUNHEAD JN, 
LEWISHAM AND CHISLEHURST



ROUTE IS AVAILABLE OVER THE DOWN 
TONBRIDGE SLOW LOOP BETWEEN ST MARY 
CRAY JN AND CHISLEHURST JN (IN THE UP 
DIRECTION)





WORK: MTCE

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

SO110
SO130
SO260

SO110
SO220

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0026 Sat

0026 Sat

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0215 Sat

0215 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Lewisham Jn

Lewisham Vale Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Nunhead Jn

Tanners Hill Jn

P2026/4077678

P2026/4075529

WORK: MTCE

WORK: MTCE

SO130

SO130
SO330

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

1915 Sat

1915 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

26/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

26/09/26

28/09/26

28/09/26

28/09/26

12/09/26

12/09/26

12/09/26

12/09/26

1915 Sat

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

1915 Sat

0255 Mon

0255 Mon

0255 Mon

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down North Kent

Up North Kent

Down Bexleyheath

Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Single

Down North Kent

Up North Kent

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Angerstein Jn

Crayford Creek Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Blackheath Jn

Lewisham Vale Jn

Angerstein Jn

Charlton Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Blackheath Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Angerstein Jn

St. Johns Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4146672

P2026/4076295

DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA MAIDSTONE WEST



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED





WORK: PARKS BRIDGE RESIGNALLING

WORK: SID - CENTRAL AVENUE 

WORK: SID - WEST MOUNT ROAD

WORK: SID - AVENUE ROAD - PICK FORD LANE

WORK: MTCE

SO130
SO260
SO290
SO300
SO330

SO130
SO300
SO330

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

12/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

12/09/26

12/09/26

12/09/26

12/09/26

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Single

Down Bexleyheath

Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Angerstein Jn

Crayford Creek Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4146633

P2026/4078893

DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA MAIDSTONE EAST



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED



WORK: MTCE

WORK: PARKS BRIDGE RESIGNALLING

WORK: SID - CENTRAL AVENUE 

WORK: SID - WEST MOUNT ROAD 

WORK: SID - AVENUE ROAD - PICK FORD LANE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130
SO260
SO290
SO300
SO330

SO130

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

12/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0115 Sat

0115 Sat

0115 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

13/09/26

13/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0640 Sun

0640 Sun

0445 Sat

0445 Sat

0445 Sat

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Down Loop (part)

Up Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Single

Up Loop/Platform 
1

Down 
Hastings/Single
Up 
Hastings/Single
Up Slow/Platform 
2

Down Slow (part)

Down Maidstone

Up Maidstone

Maidstone Loop

Down Main/Down 
Fast
Up Fast/Up Main

East Berthing 
Sidings
Up Berthing 
Sidings
Crane 
Depot/Tamper 
Depot
Depot Reception 
Road
Headshunt

Sevenoaks

Sevenoaks

Sevenoaks

Hildenborough

Sevenoaks

Dungeness Ground 
Frame

Ashford

Rye

Ashford (East)

Ashford (West)

Ashford (East)

Ashford (East)

Chart Leacon Depot

Orpington

Sevenoaks

Bat & Ball

Dunton Green

Sevenoaks

Appledore

Ashford

Ashford (West)

Headcorn

Ashford (East)

Chart Leacon 
Depot

P2026/4078527

P2026/4139986

P2026/4079345

ROUTE AVAILABLE TO/FROM BAT AND BALL 
LINES THROUGH PLATFORMS 3 & 4 AT 
SEVENOAKS





WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

CHART LEACON GATE 'A' TO REMAIN CLOSED. 

CHART LEACON GATE 'B' TO REMAIN CLOSED.





WORK: MTCE

SO130

SO130
SO140

SO130
SO200
SO210

13/09/26

13/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

2230 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0530 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up CTRL

Up Slow

Down CTRL

G Neck

Down Fast

All Lines

Down and Up 
Main
Through 
Passenger Loop

Down Main/Down 
Stour
Up Stour/Up Main

Down/Down Loop

Up Loop/Up

Single

Platforms 1/2

Depot Reception 
West/Depot 
Washer Spur
Depot Reception 
East
Down Thanet

Down Sidings

1 - 3 New Sidings

Up Siding West

No. 1 Siding

Cheriton Up CTRL 
Jn

Dollands Moor Yard 
Jn

Cheriton Down 
CTRL Jn

Dollands Moor

CTRL / Eurotunnel 
Boundary

Dollands Moor

Dollands Moor Yard 
Jn

Ramsgate

Minster East Jn

Minster West Jn

Ramsgate

Deal

Ramsgate

CTRL / Eurotunnel
Boundary

Cheriton Down 
CTRL Jn

Dollands Moor

Dollands Moor 
Yard Jn

Dollands Moor

Saltwood Jn

Canterbury West

Deal

Minster South Jn

Ramsgate

Deal

Ramsgate

P2026/4077284

P2026/4078685

NO ACCESS TO/FROM DOLLANDS MOOR YARD 
VIA DOLLANDS MOOR YARD JN. ACCESS 
TO/FROM DOLLANDS MOOR YARD VIA 
SALTWOOD JN AND DOLLANDS MOOR WEST JN 
NOT AFFECTED. TRAIN MOVEMENTS WITHIN 
DOLLANDS MOOR YARD NOT AFFECTED 
PROVIDING DIESEL TRACTION IS USED.



AC ISOLATION OF SELS 601A, 602, 602L, 603 & 
605



NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 
A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT 
AVAILABLE TO ELECTRIC TRAFFIC

PLATFORMS 1 AND 2 TO BE OUTBERTHED AT 
RAMSGATE



PLATFORMS 3 AND 4 AT RAMSGATE AND DEPOT 
AVAILABLE TO TRAFFIC FROM THE LONDON END
ONLY



TRAINS TO SHUNT AT CANTERBURY WEST FROM
DOWN TO UP USING EDH25 SHUNT SIGNAL AND 
EDH2PTS



UP TRAINS TO START BACK FROM DOWN 
PLATFORM AT DEAL.



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN RAMSGATE, DEAL AND 
CANTERBURY WEST





WORK: MTCE

SO130
SO400

SO220
SO240

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0925 Mon

0925 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/09/26

18/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

1525 Fri

1525 Fri

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Affected

Affected

Possession

Possession

Possession

Possession

Possession

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Single

Down Ludgate

Up Ludgate

Up Sheepcote 
Lane
Down Sheepcote 
Lane
Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Minster East Jn

Minster West Jn

Ludgate Jn

West London Jn 
(SW)

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Buckland Jn

Minster South Jn

Factory Jn

Latchmere No.1 
Jn

Longhedge Jn

P2026/4189730

P2026/4164634

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - PREP

SO240

SO250
SW100

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0630 Sun

0830 Sun

14/09/26

14/09/26

13/09/26

13/09/26

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

13/09/26

14/09/26

13/09/26

14/09/26

0345 Mon

0345 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0345 Mon

0345 Mon

0345 Mon

0630 Sun

0345 Mon

0830 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Hendon

West Hampstead 
Run Round

Churchyard 
Sidings

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Hampstead 
Down Loop

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

West Hampstead 
North Jn

Dock Jn North

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Cricklewood

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

P2026/4129841 CAMBRIDGE TO BRIGHTON SERVICES TO RUN 
BETWEEN CAMBRIDGE AND KINGS CROSS 
(REQUIRING A LONG PLATFORM AT KINGS 
CROSS TO ACCOMMODATE), AND BETWEEN 
LONDON BRIDGE AND BRIGHTON



2340 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0345 MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN DOCK JN AND CRICKLEWOOD SOUTH 
JN.



THAMESLINK SERVICES TO START/TERMINATE 
AT ST.PANCRAS HIGH LEVEL (4TPH). EMR 
SERVICES SUNDAY AFTERNOON TO BE THINNED
ACCORDINGLY.

LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2200 Sat

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

13/09/26

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

2100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Single

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Grain

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Hoo Jn

P2026/4071260

P2026/4071555

GTR TO STABLE IN SMITHFIELD SIDINGS AND 
LONDON BRIDGE PLATFORMS 10-15 



LUL NORTHERN LINE TO BE OPEN 



LUL DISTRICT LINE TO BE OPEN BETWEEN 
VICTORIA AND BLACKFRIARS 



BLACKFRIARS PLATFORM 3 AND 4 TO BE 
OUTBERTHED 



GTR SERVICE ALTERATIONS: 



BEDFORD TO THREE BRIDGES/HORSHAM TO 
RUN BETWEEN BEDFORD AND ST PANCRAS AND
THEN BETWEEN LONDON BRIDGE TO THREE 
BRIDGES / HORSHAM



BEDFORD TO BRIGHTON TO RUN BETWEEN 
CAMBRIDGE AND LONDON KINGS CROSS AND 
LONDON BRIDGE TO BRIGHTON



GTR SUTTON LOOP WILL NOT RUN



GTR TO RUN 2TPH LUTON TO ST PANCRAS



GTR TO RUN 2TPH PLUMSTEAD TO RAINHAM



GTR TO BERTH IN PLUMSTEAD



GTR TO RUN 1TPH VIC EASTERN TO SEVENOAKS




BEDFORD TO GATWICK SERVICES WILL NOT 
RUN BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL 

CALLS IN LONDON BRIDGE TO HORSHAM 
SERVICES TO COVER INTERMEDIATE STATIONS; 




WORK: MTCE

NO ACCESS TO CLIFFE/GRAIN





WORK: MTCE

LN101
LN3213
SO280

SO310
SO320

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

P2026/4077109

P2026/4077234

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400
SO410

SO400

13/09/26

13/09/26

14/09/26

14/09/26

14/09/26
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EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-2

Up Riverside

Down and Up 
T&H/Tilbury

Up 
Tilbury/Fenchurch 
Street
Departure Line

Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up & Down 
Ockendon

Down Riverside

Platform 3

Exchange Sidings

Up Goods

Down and Up 
Thames Haven

Third Line

Sidings 1-3

Purfleet Long 
Sidings

Down Through 
Sidings

Barking Riverside

Barking Tilbury Line 
Jn East

Pitsea

Barking Tilbury Line 
Jn West

Renwick Road Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

West Thurrock Jn

Barking Riverside

Grays

Renwick Road Jn

Barking Tilbury Line 
Jn East

Thames Haven

Grays

Freightliner Depot 
East End GF

Purfleet

Ripple Lane

Barking Riverside

Barking Station Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Down Riverside 
Junction

Grays

Renwick Road Jn

Ripple Lane East 
Jn (Up Tilbury)

Thames Haven Jn

West Thurrock Jn

Freightliner Depot
West End GF

Purfleet

Ripple Lane

P2026/4148325 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND  BETWEEN 
CHAFFORD HUNDRED AND PITSEA VIA 
OCKENDON



ARL SERVICES TO TERMINATE/START FROM 
PLATFORM 1 AT BARKING



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED (NETWORK RAIL STAFF 
REQUIRED) 

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863 



NO ACCESS TO PLATFORMS 7-8 AT BARKING, 
c2c TO RUN TO FENCHURCH STREET VIA WEST 
HAM

NO ACCESS TO/FROM EAST HAM CS VIA T&H 
LINES



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK / PURFLEET SIDINGS / TILBURY RAILPORT / 
THAMES GATEWAY 

FREIGHT SERVICES TO BE RE-TIMED OR NOT TO
RUN



ARL TO STABLE IN PLATFORM 1 AT BARKING 
AND PLATFORM 3 AT GOSPEL OAK

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
BARKING RIVERSIDE WITH PANTOGRAPHS 
LOWERED



ROAD TO BE OPEN AT PURFLEET LC, LOW 
STREET LC, EAST TILBURY LC, STANFORD-LE-
HOPE LC AND PITSEA HALL LC 



STORA SIDINGS, H8 SIDING, DAGENHAM COLD 
STORAGE SIDINGS AND DAGENHAM DOCK 
DOWN FREIGHT SIDINGS TO BE CLEAR OF 
STABLED TRAINS



LTS CYCLIC TYPE 8

OTM Treatment: West Thurrock Jn/Grays

Track: Renwick Road - Dagenham Dock Down Re-
Rail - Prep

EA1370
EA1380
EA1390
EA1395
EA1410
EA1420
SO400
SO420

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

14/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0300 Mon

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Stora Sidings H7 
& H8
Stora Sidings

Headshunt

Sidings 1-2

Reception Line

Down Fast/Quarry

Down Slow/Redhill

Up Slow/Redhill

Up Tonbridge 
Goods Loop
Down Lp/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop 
No.2/Platform 2
Platform 1

Down Reading

Up Reading

Down 
Tonbridge/Godsto
ne
Up 
Godstone/Tonbrid
ge
Godstone Tip 
Siding

Loco Sidings

Reedham Sidings

Ripple Lane West 
Yard

Coulsdon North 
Ground Frame

Earlswood (Surrey)

Redhill

Shalford Jn

Tonbridge West Jn

Godstone

Redhill

Stoats Nest Jn

Ripple Lane West 
Yard

East Croydon

Purley

Redhill

Godstone

Redhill

Stoats Nest Jn

P2026/4148325

P2026/4078682 *** MULTI-PART POSSESSION ***

PURLEY TO EARLSWOOD (SLOWS) BLOCKED 
WITH EAST CROYDON TO COULSDON NORTH 
G.F. (DOWN FAST/QUARRY) S/S (THREE LINE 
BLOCK THROUGH PURLEY OVERNIGHT) ***



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-

*** SPECIAL WORKING INSTRUCTIONS ***

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 points) AND EAST CROYDON (T1621 points)
PILOTMAN TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUNDAY UNTIL 0400 MONDAY :-

THROUGH TRAINS TO TRAVEL OVER FAST LINES 
BETWEEN EAST CROYDON AND EARLSWOOD.



GWR TO TERMINATE/START FROM SHALFORD



GTR TONBRIDGE AND REIGATE SERVICES WILL 
NOT RUN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE AS FOLLOWS:

PURLEY, REDHILL AND REIGATE / HORLEY (GTR)
REDHILL AND TONBRIDGE (GTR)

SHALFORD, REDHILL AND GATWICK AIRPORT 
(GWR)





WORK: MTCE

WORK: SID - OUTWARD LANE - DRAINAGE

WORK: SID TRACK - REDHILL S&C - SURVEY

SO500
SO550
SO560
SO660

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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EAS_V2_2627

0155 Sat

0155 Sat

0250 Sun

0250 Sun

0250 Sun

0050 Sat

0050 Sat

0005 Sat

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

12/09/26

12/09/26

14/09/26

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

0545 Mon

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Possession

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Down and Up 
Arun Valley

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Arundel Jn

Three Bridges

Brighton

Preston Park

Brighton

Horsham

P2026/4077788

P2026/4076578

P2026/4076462

P2026/4132570

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

VICTORIA TO PORTSMOUTH SERVICES TO 
DETACH FROM 1H AT LITTLEHAMPTON ON 
SATURDAY AND AT WORTHING ON SUNDAY 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HORSHAM AND BARNHAM



WORK: ALF

WORK: WD - SOUTH STROKE

WORK: SID - Timberley Viaduct - Repair

SO500
SO520

SO500
SO620
SO630

SO500
SO620
SO630

SO520

12/09/26

12/09/26

13/09/26

13/09/26

13/09/26

12/09/26

12/09/26

12/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sun

0030 Sun

14/09/26

13/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

0400 Mon

0030 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Spur

Down Spur

Down 
Portsmouth/Down 
Portsmouth 
Up/Down 
Portsmouth
Up 
Portsmouth/Down 
Portsmouth Up/Up
Portsmouth
Up Bay

Down 
Netley/Portsmouth/
Branch
Up 
Branch/Portsmout
h/Netley
Down Sidings

Down Sidings 
No.1 and 2

Ports Single/Dn 
Ports/Dn Ports 
Up/Dn Ports
Up Ports/Dn Ports 
Up/Up Ports/Ports 
Single
Down Carriage 
Sidings No.1

Farlington Jn

Fareham

Fareham

Portcreek Jn

Botley

Fareham

Fareham

Eastleigh Yard

Cosham Jn

Eastleigh South 
Jn

Fareham

St. Denys

Botley

Fareham

Eastleigh West Jn

Eastleigh Yard

P2026/4160930 SWR: ON SATURDAY, 1TXX/2TXX SERVICES TO 
START/TERMINATE AT EASTLEIGH, 2EXX WILL 
NOT RUN - RAIL REPLACEMENT TO OPERATE 
BETWEEN PORTSMOUTH, EASTLEIGH AND 
SOUTHAMPTON.

ON SUNDAY, 1BXX POOLE SERVICES TO EXTEND
TO/FROM WATERLOO ALL MORNING, 1TXX 
EASTLEIGH SERVICES WILL NOT RUN. 
AFTERNOON 1TXX SERVICES TO OPERATE 
WATERLOO - EASTLEIGH ONLY. 2EXX 
SOUTHAMPTON SERVICES WILL NOT RUN. RAIL 
REPLACEMENT TO OPERATE BETWEEN 
PORTSMOUTH, EASTLEIGH AND SOUTHAMPTON.


GTR: SOUTHAMPTON SERVICES TO START & 
TERMINATE AT PORTSMOUTH & SOUTHSEA. RAIL
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN HAVANT AND SOUTHAMPTON 
CENTRAL.



GWR: CARDIFF TO PORTSMOUTH SERVICES TO 
START & TERMINATE AT SOUTHAMPTON 
CENTRAL. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SOUTHAMPTON 
CENTRAL & PORTSMOUTH HARBOUR.

ON FRIDAY, SATURDAY AND SUNDAY NIGHT TO 
STABLE 1x5 CAR UNIT IN SOUTHAMPTON 
CENTRAL BAY PLATFORM AND 1x5 CAR UNIT AT 
SALISBURY.



FREIGHTLINER: SERVICES TO BOTLEY, 
FAREHAM AND CHICHESTER WILL NOT RUN. 
7V97 MO TO BE RETIMED.



COSHAM LC WILL BE CLOSED THROUGHOUT.



FOR PART 2 EASTLEIGH DOWN CARRIAGE 
SIDING NO.1 TO BE KEPT CLEAR.



PARTS 1 AND 2



HAVANT RELOCK CONSTRUCTION (CABLE 
TRAIN)

CABLE TRAIN COSHAM - FAREHAM

BUILDINGS BURLESDON STATION FOOTBRIDGE 
STRENGTHENING

C44 GRINDER FAREHAM

WORKS DELIVERY RERAIL WOOLSTON DOWN

TRACK MAINTENANCE H06



PART 2 ONLY




SO520
SW105
SW110
SW135
SW140

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

12/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

14/09/26

14/09/26

14/09/26

14/09/26

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Down and Up 
Holborn

Down & Up 
Leigham Spur

Down and Up 
Portsmouth

Down and Up 
West Norwood 
Spur

Tulse Hill

Tulse Hill

Streatham

West Norwood Jn

Herne Hill

Leigham Jn

Peckham Rye Jn

Tulse Hill

P2026/4160930

P2026/4078516

TRACK MAINTENANCE ER08/E12

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LONDON BRIDGE AND 
STREATHAM VIA WEST NORWOOD. 



SERVICES WILL TERMINATE AND START BACK AT
STREATHAM. 



*** SPECIAL WORKING INSTRUCTIONS *** 

AT STREATHAM, UP TRAINS WILL TERMINATE 
AND START 

BACK AS DOWN TRAINS FROM THE UP 
PLATFORM LINE. UP TRAINS CAN START BACK 
AS DOWN TRAINS FROM SIGNAL TVC781. 



THAMESLINK WIMBLEDON LOOP SERVICES WILL 
NOT RUN (IN ASSOCIATION WITH THAMESLINK 
CORE POSSESSION)



SOUTHERN SERVICES TO OPERATE 2TPH 
BETWEEN STREATHAM AND EAST CROYDON.





WORK: MTCE

SO680
SO690

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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EAS_V2_2627

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0145 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Engine & Carriage
Line

Crossrail Depot 
Line 2

North Pole Line A 
and B

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Back Line

Washer Bypass

Lines 4 and 
5/Down and Up 
Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Lines 1 to 3/Down 
and Up Main

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 6

Crossrail Depot 
Line 1

Single

Southall West 
Loop
Up Brentford Loop

Line 6

Eastbound

Westbound

Turnback A

West London 
Waste

Acton West

Grand Canal 
Junction

Grand Canal 
Junction (inc)

North Pole Depot

Old Oak Common 
East Jn

CrossRail Depot

Acton West

Paddington

Southall West Jn

Subway Jn

Grand Canal 
Junction (inc)

Brentford GF

Southall West Jn

Ladbroke Grove

Westbourne Park Jn

Brentford Goods

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

Westbourne Park 
Jn

Brentford GF

P2026/4135258 TRAINS TO RUN OVER PLATFORMS 7-14 / LINES 
4-6 / RELIEF LINES.

NO ACCESS TO / FROM NORTH POLE DEPOT. 

NO ACCESS TO / FROM SOUTHALL YARD.



NO TRAINS TO STABLE IN PLATFORMS 1-6 AT 
PADDINGTON.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOCKED AND LOWERED 
DURING THE ALL LINE ISOLATION PERIOD.



WORK DETAILS = MAINTENANCE - EXTENDED 
OPPORTUNITY PADDINGTON THROAT MIDDLE 
ROADS

EA1310
GW103
GW130
GW174
GW178
XR001

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0045 Sun

0045 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0550 Sun

0550 Sun

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

0720 Sun

0720 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0550 Sun

0720 Sun

0720 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Hanwell Spur East

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Lines 4 and 
5/Down and Up 
Relief
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Crossrail Depot 
Lines 1&2

Paddington New 
Yard

Hanwell Spur 
West

Acton Dive-Under

Lines 4 and 
5/Down and Up 
Relief

Day and Son GF

Southall West Jn

Acton West (inc.)

Acton West

Hanwell Bridge

Drayton Green Jn

Southall East Jn

Southall West Jn

Greenford South Jn

West Ealing

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton West

Acton West

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell

Hanwell Jn

Paddington

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Portobello Jn 
(London)

Southall East Jn 
(inc.)

Acton Main Line

Paddington

P2026/4135258 13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 24  - Continued

Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0730 Sun

1030 Sat

1030 Sat

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

19/09/26

19/09/26

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0800 Sun

2030 Sat

2030 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
+ EPR

Possession

Sidings 
Possession

Down Chatham 
Fast/Down 
Maidstone
Up Maidstone/Up 
Chatham Fast
Down Chatham 
Slow/Down 
Chatham 
Main/Down 
Chatham
Up Chatham/Up 
Chatham Main/Up 
Chatham Slow
Reversible 
Chatham Loop

Down Waterloo 
Connection
Up Waterloo 
Connection
Up Chatham 
Loop(pt)

Up Goods Loop

Down Bat and Ball

Up Bat and Ball

Up Chatham 
Loop(pt)

Up Rainham Bay

Depot Reception 
East
Depot Reception 
West/Depot 
Washer Spur
1-25 Sidings

Head Shunt

Ladder Road

Kemsing

Rochester Bridge Jn

St. Mary Cray Jn

Hook Green

Chislehurst Jn

Otford Jn

Sevenoaks

Hawkwood Jn

Rainham (Kent)

Ramsgate

Ramsgate

Bickley Jn

Chislehurst Jn

Fawkham Jn

Hawkwood Jn

Otford Jn

St. Mary Cray Jn

Rainham (Kent)

Ramsgate

Ramsgate

P2026/4146641

P2026/4076255

P2026/4060053

GTR SERVICES TO DIVERT VIA ORPINGTON AND 
CALL ADDITIONALLY AT PETTS WOOD AND 
ORPINGTON



RAIL REPLACEMENT TO RUN BETWEEN 
BROMLEY SOUTH AND SEVENOAKS



SOUTHEASTERN TRAINS TO BE DIVERTED VIA 
DARTFORD AND GRAVESEND



TRAINS TO TERMINATE AND START BACK AT 
BOROUGH GREEN & WROTHAM



TERMINATING TRAINS TO SHUNT LONDON END 
AT BOROUGH GREEN & WROTHAM USING ME303 
SIGNAL AND ME404PTS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROMLEY SOUTH AND 
STROOD/BOROUGH GREEN & WROTHAM



DOWN SLOW TONBRIDGE LOOP AVAILBLE TO 
TRAFFIC





WORK: MTCE

WORK: WD - ST MARYS CRAY S&C 882 / 878A/B 
MEDIUM 

WORK: WD - OTFORD RERAIL

WORK: WD - KEMSING RERAIL

UP RAINHAM BAY TO BE OUTBERTHED.



WORK:MTCE

DERAILERS FOR THE MAINTENANCE SHEDS (21-
25) WILL BE DEPLOYED, WITH THE SHUTTERS 
CLOSED AND STOP BOARDS PLACED JUST 
OUTSIDE OF THE DEPOT DOORS





WORK: MTCE

SO110
SO130
SO140
SO460

SO110

SO110
SO220

38m58ch and 38m75ch
Patrolling 

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

19/09/26

19/09/26

25Week

W2026/11410050
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Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

20/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

P2026/4076716

P2026/4077679

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

SO110
SO220

SO130

78m67ch and 85m32ch
S&T Maintenance

20/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11409629

Week 25  - Continued
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0026 Sat

0026 Sat

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

21/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

19/09/26

19/09/26

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0640 Sun (5 hrs)

0400 Mon (27 hrs)

0640 Sun (5 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0215 Sat

0215 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Up Sussex Fast / 5
Up

Cannon Street 
Reversible

Plat 1 - 7 / Line A 
- E

Down Cannon 
Street/1Down/Dow
n Kent Slow
Metropolitan 
Reversible

2 Reversible / Up 
Cannon Street

Down Sussex Fast

Up Kent Slow/3 Up

Down Snowhill

4 Down

Up Snow Hill

Down Greenwich

Up Greenwich

6 Down/Southwark
Reversible

Down and Up 
North Kent

1 & 2 Sidings

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

London Bridge

Borough Market Jn

Cannon Street

Courthill Loop South 
Jn

Metropolitan Jn

New Cross

Bricklayers Arms Jn

London Bridge

London Bridge

Edward Street Jn

Ewer Street Jn

Charlton Jn

Surrey Canal Jn

Lewisham Jn

Cannon Street

Lewisham Jn

Lewisham Vale Jn

Bricklayers Arms 
Jn

Cannon Street

Corbetts Lane Jn

Courthill Loop 
South Jn

Dickens Jn

London Bridge

North Kent East 
Jn

Southwark Park 
Road Jn

St. Johns Jn

Cannon Street

Nunhead Jn

Tanners Hill Jn

P2026/4135337

P2026/4075530

CANNON STREET OUTBERTHING TO BE 
CONFIRMED AT T-35 MEETING



GTR THAMESLINK SUTTON LOOPS TO BE 
REDUCDED TO 2TPH



GTR TO RUN ON ALL 4 LINES BETWEEN BALHAM 
AND WINDMILL BRIDGE JN DURING 2 TRACK 
TIMES



REPLACEMENT BUSES TO RUN LEWISHAM TO 
CHARLTON 

VIA NEW CROSS AND GREENWICH 

 

ALL THAMESLINK SERVICES TO BE DIVERTED 
VIA 

HERNE HILL



THAMESLINK KENTISH TOWN TO RAINHAM 
SERVICES TO OPERATE 2TPH PLUMSTEAD TO 
RAINHAM



GTR TO BERTH AT PLUMSTEAD SIDINGS



ALL SOUTHEASTERN SERVICES TO RUN TO AND 
FROM 

CHARING CROSS



NEW CROSS PLATFORM B IS NOT AVAILABLE 
FOR ECS TURNBACK MOVES



DLR BETWEEN BANK AND WOOLWICH ARSENAL, 
AND 

BETWEEN GREENWICH AND LEWISHAM, TO BE 
OPEN





WORK: MTCE 

WORK: WD - BOROUGH MARKET S&C

WORK: MTCE

SO130
SO290
SO300
SO510

SO130
SO330

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

19/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0230 Sat

0230 Sat

0230 Sat

0230 Sat

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

0450 Sat

0450 Sat

0450 Sat

0450 Sat

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

P2026/4076296

P2026/4078894

P2026/4140002

WORK: MTCE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST







WORK: MTCE

SO130
SO300
SO330

SO130

SO130
SO140

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 25  - Continued

3

365 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0935 Mon

0935 Mon

0935 Mon

0935 Mon

0125 Sun

0125 Sun

0125 Sun

0010 Sun

0010 Sun

0010 Sun

20/09/26

20/09/26

20/09/26

20/09/26

25/09/26

25/09/26

25/09/26

25/09/26

28/09/26

28/09/26

28/09/26

20/09/26

20/09/26

20/09/26

0745 Sun

0745 Sun

0745 Sun

0745 Sun

1450 Fri

1450 Fri

1450 Fri

1450 Fri

0450 Mon

0450 Mon

0450 Mon

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Sidings 
Possession

Affected

Affected

Affected

Affected

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down Fast/Down 
Main
Up Main/Up Fast

Up Loop

Sevington Sidings

Down Sheppey

Up Sheppey

Sheppey Single

Down and Up 
Sheppey Loop

Platforms 1/2

Down Sheppey 
Spur
Up Sheppey Spur

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Single

Down Sidings

Single

Down 
Hastings/Single/Do
wn Ore
Up Ore/Single/Up 
Hastings
Up Siding

Ashford (East)

Saltwood Jn

Sevington

Sevington

Sheerness-on-Sea

Queenborough

Sheerness-on-Sea

Middle Jn

Minster East Jn

Minster West Jn

Deal

Dungeness Ground 
Frame

Hastings

Ore

Ashford (East)

Sevington

Sevington

Eastern Jn

Queenborough

Sheerness-on-
Sea

Western Jn

Buckland Jn

Minster South Jn

Deal

Appledore

Ashford

Ore

P2026/4200159

P2026/4189634

P2026/4070993

P2026/4135231

WORK: MTCE

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0925 
AND 1525 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



ANY ECS BETWEEN THESE TIMES TO BE 
DIVERTED OR CANCELLED.



NO OTHER OPERATORS ARE AFFECTED.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DOVER PRIORY AND 
RAMSGATE





WORK: MTCE

WORK: MTCE

SO130

SO150

SO160
SO220
SO240

SO200
SO210
SO600

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

27/09/26

27/09/26

27/09/26

20/09/26

20/09/26

20/09/26
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Week 25  - Continued

3

366 of 393



S7_FINAL_EAS_ARP_2627_KS001.pdf Electronic Copy - Uncontrolled when printed

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Ludgate

Up Ludgate

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Ludgate Jn

West London Jn 
(SW)

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Factory Jn

Latchmere No.1 
Jn

Longhedge Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2026/4076169

P2026/4161419

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.



GBRF GRAIN/HOO SERVICES TO DIVERT VIA 
MAIDSTONE WEST, TONBRIDGE, REDHILL, 
CLAPHAM JN 





ARL SLL SERVICES TO RUN TO AND FROM 
BATTERSEA PARK





6O87 TO BE RETIMED TO FOLLOW POSSESSION.




WORK: MTCE

SID TRACK: PL RENEWAL - LATCHMERE No 3 Jn 
(WLL)

BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



GTR TO STABLE IN SMITHFIELD SIDINGS



ISO OFF AT 0855





WORK: MTCE

SO250
SW100

LN3213
LN3216
SO280

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26
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EAS_V2_2627

0025 Sun

0025 Sun

0025 Mon

0025 Mon

0025 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0630 Sun

0630 Sun

0440 Mon

0440 Mon

0440 Mon

0610 Sun

0610 Sun

0610 Sun

0610 Sun

Possession

Possession

Possession

Possession

Possession

Line Blockage

Line Blockage

Line Blockage

Line Blockage

All CTRL Lines

Single

Platforms 5 to 13

All CTRL Lines

Single

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

Earlswood (Surrey)

Nutfield

Redhill

Reigate

St. Pancras 
International

Stratford 
International West
Jn

St. Pancras 
International

Stratford 
International West
Jn

Merstham

Redhill

P2026/4077110

P2026/4077235

P2026/4116549

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

SO400
SO410

SO400

SO500
SO550
SO560
SW300

20/09/26

20/09/26

21/09/26

21/09/26

21/09/26

20/09/26

20/09/26

20/09/26

20/09/26
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EAS_V2_2627

0155 Sat

0155 Sat

0230 Sun

0230 Sun

0230 Sun

0820 Sat

0050 Sat

0050 Sat

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

19/09/26

19/09/26

19/09/26

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

2220 Sat

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Sidings 
Possession

Line Blockage

Line Blockage

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Carr Shed Roads 
1-12
Carriage Washing 
Machine Road
Lovers Walk Nos 
1-3
Montpelier Sidings
1-6
North Sdg No.1 & 
2
West Carriage 
Road

Platforms 6 to 8

Down and Up East
Branch

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Lovers Walk Dep

Brighton

London Road 
(Brighton)

Three Bridges

Brighton

Preston Park

Lovers Walk Dep

Brighton

P2026/4077789

P2026/4076579

P2026/4182430

P2026/4076425

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

SIDINGS WILL NOT BE AVAILABLE FOR TRAINS 
TO ENTER/EXIT FOR THE DURATION OF THIS 
POSSESSION

WORK: MTCE

SO500
SO520

SO500
SO620
SO630

SO500

SO500
SO620
SO630

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

19/09/26

19/09/26

19/09/26
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EAS_V2_2627

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0005 Sat

0035 Sun

0035 Sun

0035 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

21/09/26

20/09/26

20/09/26

20/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0545 Mon

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Wallington

Up Wallington

Gullet Road

Down 
Sussex/London 
Bridge Slow
Down 
Sussex/London 
Bridge Fast
Up Sussex/London
Bridge Fast
Up Sussex/London
Bridge Slow
Through Road 
(Perturbation 
Siding)

Down and Up 
Arun Valley

Down Main

Up Main

Up & Down 
Fratton

Low Level

Norwood Jn 
(London)

Gloucester Road Jn

Selhurst Depot

Windmill Bridge Jn

Windmill Bridge Jn

Arundel Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Bromley Jn

Norwood Jn 
(London)

Selhurst Depot

Sydenham

Windmill Bridge 
Jn

Horsham

Fratton

Portsmouth and 
Southsea

P2026/4132647

P2026/4132554

P2026/4163349

GTR SERVICES TO DIVERT VIA TULSE HILL AND 
STREATHAM. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LONDON BRIDGE AND EAST 
CROYDON.



GTR TO RUN ALL 4 LINES DURING 2 TRACK 
TIMES.



WORK: MTCE

VICTORIA TO PORTSMOUTH SERVICES TO 
DETACH FROM 1H AT LITTLEHAMPTON ON 
SATURDAY AND AT WORTHING ON SUNDAY 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN HORSHAM AND BARNHAM



WORK: MTCE

ALF

WD - Todhurst drainage and dig 

WD - Billinghurst Cat 2 Rerail

SID - Hardem Viaduct - Repair

SID - Timberley Viaduct - Repair

PORTSMOUTH AND SOUTHSEA LOW LEVEL 
PLATFORMS TO BE KEPT CLEAR



SWR - 1P79, 2P75, 2P77, 2P79 AND 2T75 TO 
TERMINATE AT FRATTON.



TRACK MAINTENANCE: H08



Max Mileage: 44m01ch to 45m36ch

SO510
SO650

SO520

SO520
SW110

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

19/09/26

20/09/26

20/09/26

20/09/26
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1000 Sun

20/09/26

21/09/26

20/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

1000 Sun

0405 Mon

1000 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down & Up East 
Branch

Down and Up 
Lewes/Eastbourne

Plat Loop

Down and Up 
Seaford
Seaford Single

Lewes Up Siding

Marine Siding

Town Yard

Down & Up East 
Branch
Plat Loop (part)

Lewes

Polegate

Lewes

Seaford

Lewes

Newhaven Marine

Newhaven Town 
Yard

Lewes

Falmer

Keymer Jn

Lewes

Southerham Jn

Lewes

Newhaven 
Harbour

Newhaven Town 
Yard

Lewes

P2026/4074545 ## TWO-PART POSSESSION -## 

ALL LINES BLOCKED AT LEWES FROM 0135 UNTIL
1000 SUNDAY.

ACCESS FROM BRIGHTON TO PLATFORM 5 AT 
LEWES AVAILABLE FROM 1000 SUNDAY UNTIL 
0405 MONDAY.

 

0035 SUNDAY UNTIL 1000 SUNDAY: 



VICTORIA TO ORE SERVICES TO TERMINATE AT 
BRIGHTON



BRIGHTON TO EASTBOURNE/ORE SERVICES TO 
RUN BWTEEN POLEGATE AND 
ORE/EASTBOURNE



BRIGHTON TO SEAFORD WILL NOT RUN



GTR TO RUN SLW BETWEEN BRIGHTON AND 
FALMER 



RAIL REPLACEMENT TO RUN BETWEEN 
BRIGHTON/THREE BRIDGES AND POLEGATE



1000 SUNDAY UNTIL 0405 MONDAY: 



VICTORIA TO ORE SERVICES TO DIVERT VIA 
BRIGHTON AND LEWES



BRIGHTON TO EASTBOURNE AND BRIGHTON TO 
SEAFORD SERVICES TO RUN BETWEEN 
BRIGHTON AND LEWES. SERVICES TO RESUME 
FROM POLEGATE TO EASTBOURNE/ORE



RAIL REPLACEMENT TO OPERATE BETWEEN:

THREE BRIDGES AND LEWES

LEWES AND POLEGATE

LEWES AND SEAFORD



SPECIAL WORKING INSTRUCTIONS (APPLY 
BETWEEN 0520 AND 1000 SUNDAY)



SINGLE LINE WORKING OF TRAINS IN 
ACCORDANCE WITH RULE BOOK MODULE P1, 
SECTION 10, WILL APPLY OVER THE DOWN EAST 
BRANCH LINE BETWEEN MONTPELIER JN (T1855 
POINTS) AND FALMER (PLATFORM 2). 



THE TRAIN SERVICE WILL OPERATE FROM 
EITHER PLATFORM 7 OR 8 AT BRIGHTON, WHERE
THE PILOTMAN WILL JOIN THE TRAIN.




SO590
SO610
SO620

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26
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P2026/4074545 TRAIN STOP MARKERS HAVE BEEN PROVIDED 
AT EACH STATION FOR THE WRONG DIRECTION 
MOVES.







WORK: MTCE

WORK: SID - GLYND FOOTBRIDGE 

WORK: WD - RIPE LC RENEWAL
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0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0900 Sat

0900 Sat

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

19/09/26

19/09/26

21/09/26

21/09/26

21/09/26

21/09/26

21/09/26

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

2100 Sat

2100 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Main Loop

Down St. Helier

Up St. Helier

Down Kingston

Up Kingston

Down Epsom

Up Epsom

Down Main Slow / 
Down Slow
Up Slow / Up Main
Slow
Down Main Fast / 
Down Fast
Up Fast /  Up Main
Fast
Platforms 1 - 10

South Siding

Sidings 1 to 49

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6
Down Chertsey

Up Chertsey

Up Hampton Court

Down Cobham

Up Cobham

Down Hampton 
Court

Down Main Slow / 
Down Slow
Up Fast/Up Main 
Fast

Clapham Jn

Wimbledon Chase

Norbiton

Motspur Park Jn

Berrylands

Waterloo

Waterloo

Clapham Yard

Clapham Jn

Weybridge

Hampton Court Jn

Claygate

Hampton Court

Byfleet Jn

Clapham Jn

Haydons Road

New Malden Jn

Raynes Park

Waterloo

Waterloo

Clapham Yard

West London Jn 
(SW)

Addlestone Jn

Hampton Court

Hampton Court Jn

Surbiton

Waterloo

P2026/4162704 SWR: SAT MAINLINE SERVICES TO 
PORTSMOUTH, SOUTHAMPTON & WEYMOUTH 
TO BE DIVERTED VIA TWICKENHAM AND 
CHERTSEY. 1LXX SERVICES ARE DIVERTED VIA 
CHERTSEY EACH HOUR. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN WOKING AND 
SURBITON; GUILDFORD AND SURBITON VIA 
COBHAM AND BETWEEN HAMPTON COURT AND 
SURBITON. SHEPPERTON AND KINGSTON 
SERVICES TO OPERATE VIA TWICKENHAM. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
GUILDFORD AND WORCESTER PARK VIA EPSOM.
DORKING AND CHESSINGTON SERVICES WILL 
NOT RUN.



SUN MAINLINE SERVICES TO PORTSMOUTH, 
SOUTHAMPTON & WEYMOUTH TO BE DIVERTED 
VIA TWICKENHAM AND CHERTSEY. 1LXX 
SERVICES ARE DIVERTED VIA CHERTSEY TWO 
HOURLY OR WILL TERMINATE AT BASINGSTOKE 
ON THE OPPOSITE HOUR. GUILDFORD VIA 
COBHAM AND HAMPTON COURT SERVICES WILL 
NOT RUN.



LUL: WIMBLEDON DISTRICT LINE SERVICES TO 
BE MAINTAINED.



WATERLOO PLATFORMS 1 TO 10 AND SOUTH 
SIDING TO BE KEPT CLEAR.



*** SPECIAL WORKING INSTRUCTIONS APPLY *** 


AT WORCESTER PARK, UP TRAINS ARE 
AUTHORISED TO TERMINATE AND START BACK 
AS DOWN TRAINS FROM THE UP PLATFORM LINE
VIA THE COUNTRY END GROUNDFRAME 
CROSSOVER.



PARTS 1 TO 5



TRACK RENEWALS SURVEYS 44100224 
VAUXHALL TO QUEENSTOWN ROAD

WORKS DELIVERY CON RAIL DURNSFORD ROAD 
UP SLOW

E&P SIGNALLING POWER SUPPLY

TRACK MAINTENANCE CD02A

S&C GRINDER QUEENSTOWN ROAD

TRACK MAINTENANCE FW10



PARTS 2 AND 4 ONLY



TRACK MAINTENANCE Cd03b

SO700
SW100
SW105
SW180
SW190

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

19/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0130 Sun

0130 Sun

0900 Sun

0900 Sun

21/09/26

21/09/26

20/09/26

20/09/26

0430 Mon

0430 Mon

2100 Sun

2100 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Slow/Up Main 
Slow
Down Main 
Fast/Down Fast

Up Siding

Sidings 1 to 49

West London 
Siding No.1
West London 
Siding No.3
West London 
Siding No.6

Byfleet and New 
Haw

Surbiton

Clapham Yard

Clapham Jn

Surbiton

Clapham Yard

West London Jn 
(SW)

P2026/4162704

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2026/4131443 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
1-6.



ALL UNITS STABLED IN PLATFORMS 7-14 TO 
HAVE PANTOGRAPHS LOWERED AND LOCKED 
DURING THE ALL LINE BLOCK PERIOD.



WORK DETAILS = MAINTENANCE

GW103
XR001

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

20/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Waterloo 
Curve
Up Waterloo 
Curve
Windsor Relief 
Line 1
Windsor Relief 
Line 2
Windsor 
Reversible

Platforms 20 - 24

North Siding

Up Crystal Palace

Down Chatham 
Main/Down 
Chatham Fast (pt)
Up Chatham Fast 
(pt)/Up Chatham 
Main
Down Crystal 
Palace / Crystal 
Palace Single
Down/Up Pass 
Loops, Platforms 
1-4
Down/Up Pass 
Loops, Platforms 
1-4
Down Holborn

Up Holborn

Beckenham 
Spur/Down 
Bay/Plat 4
Down Chatham 
Slow (pt)
Up Chatham Slow 
(pt)
Turnback Siding

Linford St Jn

International Jn

Queenstown Road

Waterloo

Waterloo

Bromley Down Jn

Shortlands Jn

Beckenham Jn

Herne Hill

Kent House

Tulse Hill

Beckenham Jn

Shortlands Jn

Herne Hill

Nine Elms Jn

Waterloo

Waterloo

Birkbeck

Brixton Jn

Bromley Down Jn

Herne Hill

Kent House

Loughborough Jn

New Beckenham

Shortlands Jn

Herne Hill

P2026/4161062

P2026/4078510

WATERLOO, PLATFORMS 20-24 TO BE KEPT 
CLEAR. 



LINE DIVERSIONS APPLY BETWEEN WATERLOO 
AND QUEENSTOWN ROAD. PLATFORM 
ALTERATIONS APPLY AT WATERLOO.



TRACK MAINTENANCE: CD SPEC

TRAINS TO BE DIVERTED VIA ATLANTIC AND 
CATFORD LOOP LINES

 

LUL TO BE OPEN BETWEEN BRIXTON AND 
VICTORIA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DENMARK HILL AND 
BROMLEY SOUTH VIA BECKENHAM JN



THAMESLINK WIMBLEDON LOOP SERVICES WILL 
NOT RUN. EAST MIDLANDS STATIONS SERVED 
BY LUTON TO RAINHAM SERVICES 
THROUGHOUT.



THAMESLINK BRIGHTON MAIN LINE SERVICES TO
BE DIVERTED VIA LONDON BRIDGE OVERNIGHT


TICKETS TO BE ACCEPTED ON WIMBLEDOM 
LOOP SERVICE





WORK: MTCE

WORK: WD - BECKENHAM JN S&C MEDIUM 
818A/B

SO110
SW100

SO110
SO260
SO280
SO650

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

26Week
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Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0230 Sun

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0026 Sat

0026 Sat

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

0640 Sun

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0215 Sat

0215 Sat

Line Blockage
+ EPR

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Depot Reception 
East
D/U Pass Lps/P 1-
4
Down Thanet/Up 
Stour
Down Stour/Up 
Thanet
Depot Reception 
West/Depot 
Washer Spur

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Ramsgate

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Lewisham Jn

Lewisham Vale Jn

Ramsgate

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Nunhead Jn

Tanners Hill Jn

P2026/4076688

P2026/4077697

P2026/4075476

PLATFORMS 1-4 AND DEPOT RECEPTION EAST 
TO BE OUTBERTHED



WORK: MTCE

WORK: MTCE

WORK: MTCE

SO110
SO220

SO130

SO130
SO330

78m67ch and 85m32ch
S&T Maintenance

27/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2026/11409630
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EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

1915 Sat

1915 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

26/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

26/09/26

28/09/26

28/09/26

28/09/26

26/09/26

26/09/26

26/09/26

26/09/26

1915 Sat

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

1915 Sat

0255 Mon

0255 Mon

0255 Mon

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down North Kent

Up North Kent

Down Bexleyheath

Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Single

Down North Kent

Up North Kent

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Angerstein Jn

Crayford Creek Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Blackheath Jn

Lewisham Vale Jn

Angerstein Jn

Charlton Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Blackheath Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Angerstein Jn

St. Johns Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4146672

P2026/4076270

DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA MAIDSTONE WEST



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



PART TWO 1915 SAT TO 0255 MON

NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED





WORK: PARKS BRIDGE RESIGNALLING

WORK: SID - CENTRAL AVENUE 

WORK: SID - WEST MOUNT ROAD

WORK: SID - AVENUE ROAD - PICK FORD LANE

WORK: MTCE

SO130
SO260
SO290
SO300
SO330

SO130
SO300
SO330

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0135 Sat

0135 Sat

0135 Sat

0135 Sat

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

14/09/26

26/09/26

26/09/26

26/09/26

26/09/26

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0255 Mon

0455 Sat

0455 Sat

0455 Sat

0455 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Single

Down Bexleyheath

Up Bexleyheath

Down Courthill 
Loop
Up Courthill Loop

Down Mid Kent

Up Mid Kent

Down Lewisham

Up Lewisham

Down Erith Loop

Up Erith Loop

Down North Kent

Up North Kent

Down Tanners Hill

Up Tanners Hill

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Angerstein Jn

Crayford Creek Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Slade Green Jn

Charlton Jn

Lewisham Vale Jn

Dunton Green

Orpington

Orpington

Bickley Jn

Angerstein Jn

Blackheath Jn

Courthill Loop 
North Jn

Lewisham

Nunhead Jn

Perry Street Fork 
Jn

St. Johns Jn

Tanners Hill Jn

Chislehurst Jn

Orpington

Petts Wood Jn

P2026/4146633

P2026/4078895

DOMESTIC FREIGHT SERVICES TO BE DIVERTED 
VIA MAIDSTONE EAST



REPLACEMENT BUSES TO RUN NEW CROSS TO 
DARTFORD VIA BEXLEYHEATH 



DLR TO BE OPEN BETWEEN GREENWICH AND 
LEWISHAM



NO ACCESS TO ANGERSTEIN WHARF, FREIGHT 
SERVICES TO BE RETIMED/CANCELLED



WORK: MTCE

WORK: PARKS BRIDGE RESIGNALLING

WORK: SID - CENTRAL AVENUE 

WORK: SID - WEST MOUNT ROAD 

WORK: SID - AVENUE ROAD - PICK FORD LANE

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

SO130
SO260
SO290
SO300
SO330

SO130

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

13/09/26

26/09/26

26/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0115 Sat

0115 Sat

0115 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

26/09/26

26/09/26

26/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0445 Sat

0445 Sat

0445 Sat

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down Godstone

Up Godstone

Down Main/Down 
Fast/Down Main
Up Main/Up 
Fast/Up Main
Up Loop (Pt)

Down Bay

Platforms 1 - 4

Marshalling Yard 
South (Pt)
Marshalling Yard 
North (Pt)
Down 
Hastings/Single
Up 
Hastings/Single
Down Slow/PO 
Siding
Up Slow

Hastings Chord/Up
Loop
1/2 Down Main 
Sidings
Up Engineers 
Sidings 1 and 2
Jubilee Sidings

Turnback Siding

Sevenoaks

Hildenborough

Sevenoaks

Tonbridge

Paddock Wood

Sevenoaks

Tonbridge

Wadhurst

Tonbridge East

Tonbridge

Tonbridge West Jn

Tunbridge Wells

Bat & Ball

Dunton Green

Sevenoaks

Edenbridge

Sevenoaks

Tonbridge

Tonbridge West 
Jn

Tonbridge

Tonbridge West 
Jn

Tunbridge Wells

P2026/4142560

P2026/4079270

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST

GTR SERVICES TO RUN BETWEEN REDHILL AND 
EDENBRIDGE



WADHURST GROUND FRAME TO BE STAFFED 
THROUGHOUT



EDENBRIDGE GROUND FRAME TO BE STAFFED 
THROUGHOUT



TRAINS TO BE DIVERTED VIA MAIDSTONE EAST


TONBRIDGE WEST YARD NOT AVAILABLE FOR 
TRAFFIC



PLATFORM 1 (UP LOOP) AT TONBRIDGE TO BE 
OUTBERTHED



PLATFORM 4 (DOWN BAY) AT TONBRIDGE TO BE 
OUTBERTHED - TO BE CONFIRMED BY DPPP



AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 
CROSSOVER



PLATFORM 2 AT SEVENOAKS AVAILABLE TO 
TRAFFIC FROM LONDON END



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE AS FOLLOWS:

SEVENOAKS TO PADDOCK WOOD/WADHURST

TONBRIDGE TO EDENBRIDGE



FREIGHT SERVICES TO MOUNTFIELD TO BE 
CANCELLED/RETIMED







WORK: MTCE

SO130
SO140

SO130
SO170
SO550

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0940 Mon

0940 Mon

0940 Mon

0125 Sun

0125 Sun

0125 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

02/10/26

02/10/26

02/10/26

28/09/26

28/09/26

28/09/26

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

1500 Fri

1500 Fri

1500 Fri

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Affected

Affected

Affected

Possession

Possession

Sidings 
Possession

Platforms 3 - 4

Down Slow (part)

Maidstone Loop

Down Slow (part)

Down Fast

Maid Relief/Plat 
6/Down 
Canterbury/Branch
/Main
Down CTRL 
Chord
Up CTRL Chord

Up Main/ Up 
Branch/ Up 
Canterbury/ Plat 5
Tamper Sidings

Down Slow (part)

Up Slow (part)

Down Fast/Down 
Main/Down Fast 
(pt)
Up Fast (pt)/Up 
Main/Up Fast
Down Slow 
(part)/PO Siding
Up Slow (part)

Down 
Deal/Down/Down 
Loop
Up Loop/Up/Up 
Deal
Single

Down Sidings

Ashford

Ashford (East)

Ashford

Ashford (East)

Canterbury West

Ashford East Jn

Ashford

Ashford

Ashford (West)

Ashford (West)

Tonbridge East

Minster East Jn

Minster West Jn

Deal

Ashford

Ashford (East)

Ashford (West)

Ashford West Jn

Canterbury West

Ashford

Ashford (West)

Tonbridge East

Buckland Jn

Minster South Jn

Deal

P2026/4135284

P2026/4189785

P2026/4070993

UP SLOW LINE AVAILABLE TO TRAFFIC.



ROUTE AVAILABLE BETWEEN DOWN AND UP 
MAIDSTONE LINES AND PLATFORMS 1 AND 2.



NO ACCESS TO ASHFORD DOWN YARD



WORK: SID TRACK - ASHFORD F JN - SURVEY

SOUTHEASTERN TO RUN A MAXIMUM OF 1 TRAIN
PER HOUR IN EACH DIRECTION BETWEEN 0940 
AND 1500 EACH DAY ONLY.  NO IMPACT TO 
SERVICES OUTSIDE THESE TIMES.



NO OTHER OPERATORS ARE AFFECTED. 
FREIGHT TO RUN AS BOOKED.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DOVER PRIORY AND 
RAMSGATE





WORK: MTCE

SO130
SO220
SO400
SO470
SO480

SO140

SO160
SO220
SO240

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

28/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down North 
Kent/Down 
Main/Down North 
Kent
Up North Kent/Up 
Main/Up North 
Kent
Dn/Up Dartford 
Loop

Reversible

Platforms 1- 4

Down North Kent 
Connection
Up North Kent 
Connection
Up Bay

Single

Up Strood Loop 
(pt)

Down Sidings

Up Sidings

Down Ludgate

Up Ludgate

Down Sheepcote 
Lane
Up Sheepcote 
Lane
Down Kensington

Up Kensington

Down Battersea

Up Battersea

Battersea 
Reversible

Strood

Dartford Jn

Dartford

Springhead Road Jn

Gravesend

Grain

Strood

Dartford

Ludgate Jn

West London Jn 
(SW)

Latchmere No.3 Jn

Pouparts Jn

Stewarts Lane Jn

Crayford Spur A 
Jn

Crayford Spur B 
Jn

Dartford

Ebbsfleet 
International

Gravesend

Hoo Jn

Strood

Dartford

Factory Jn

Latchmere No.1 
Jn

Longhedge Jn

P2026/4207728

P2026/4164688

SE TRAINS TO START/TERMINATE IN PLATFORMS
2 & 3 AT STROOD AND OPERATE A ROAD 
REPLACEMENT SERVICE BETWEEN SLADE 
GREEN/CRAYFORD, DARTFORD, GRAVESEND 
AND STROOD



PLATFORM 1 AT DARTFORD TO BE 
OUTBERTHED.



GTR SERVICES WILL NOT RUN



GTR RAIL REPLACEMENT TO OPERATE 
BETWEEN GILLINGHAM AND SLADE GREEN



WORK: MTCE

ACCESS TO BATTERSEA YARD AVAILABLE VIA 
DOWN/UP STEWARTS LANE AT FACTORY JN



FREIGHT SERVICES TO BE DIVERTED VIA 
REDHILL.





WORK: SID TRACK - PLTR - LONGHEDGE - 
FOLLOW UP

SO180
SO290
SO310
SO320
SO430

SO250
SW100

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0025 Sun

0025 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All CTRL Lines

Single

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stratford 
International East Jn

Temple Mills 
International Depot

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

St. Pancras 
International

Stratford 
International West
Jn

P2026/4161351

P2026/4077111

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE AT BLACKFRIARS PLATFORMS 3 
& 4



WORK: MTCE

NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECURITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



Maintenance

LN3213
LN3216
SO280

SO400
SO410

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0025 Mon

0025 Mon

0025 Mon

28/09/26

28/09/26

28/09/26

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Platforms 5 to 13

All CTRL Lines

Single

St. Pancras 
International

Stratford 
International East Jn

Temple Mills 
International Depot

St. Pancras 
International

Stratford 
International West
Jn

P2026/4077236 TRAINS MAY BE STABLED IN ST.PANCRAS 
INTERNATIONAL PLATFORMS.

NO ACCESS TO/FROM NLL OR ECML. NO ACCESS
TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT 
(MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED)

SO400 28/09/26

28/09/26

28/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0625 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Quarry

Down & Up 
Caterham

Down Loop/Down 
Tattenham
Up Tattenham/Up 
Loop
Down & Up Slow

Up Sidings

Down Siding

Up Siding

Coulsdon North 
Ground Frame

Caterham

Tattenham Corner

Stoats Nest Jn

Caterham

Purley

Tattenham Corner

East Croydon

Purley

South Croydon Jn

Caterham

Purley

Tattenham Corner

P2026/4079301 *** MULTI-PART POSSESSION *** 

SOUTH CROYDON JN TO STOATS NEST JN 
(SLOWS) WITH 

EAST CROYDON TO COULSDON NORTH G.F. 
(DOWN 

FAST/QUARRY) S/S (THREE LINE BLOCK 
THROUGH PURLEY 

OVERNIGHT) *** 



FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- 

*** SPECIAL WORKING INSTRUCTIONS *** 

SINGLE LINE WORKING WILL APPLY OVER THE 
UP FAST/QUARRY LINE BETWEEN EARLSWOOD 
(T1682 POINTS) AND EAST CROYDON (T1621 
points). 

PILOT TO JOIN/ALIGHT SERVICES AT EAST 
CROYDON/EARLSWOOD



FROM 0625 SUN TO 0400 MON 

TRAINS TO RUN FAST LINES BETWEEN SOUTH 
CROYDON AND STOATS NEST JN 



GTR LONDON BRIDGE TO CATERHAM / 
TATTENHAM CORNER SERVICES WILL NOT RUN


GTR VICTORIA TO REIGATE SERVICES TO RUN 
BETWEEN REDHILL AND REIGATE ONLY



TICKET ACCEPTANCE FOR CATERHAM 
PASSENGERS



PURLEY PLATFORM 6 TO BE OUTBERTHED. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

PURLEY AND TATTENHAM CORNER 



PLATFORM XX AT CATERHAM TO BE 
OUTBERTHED. 

PLATFORM XX AT TATTENHAM CORNER TO BE 
OUTBERTHED.







WORK: MTCE

WORK: WD - CHIPSTEAD JN S&C MEDIUM 
REFURB

SO500
SO660

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0155 Sat

0155 Sat

0250 Sun

0250 Sun

0250 Sun

0050 Sat

0050 Sat

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0455 Sat

0455 Sat

0540 Sun

0540 Sun

0540 Sun

0435 Sat

0435 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Down and Up 
Redhill/Slow

Down Tonbridge

Up Tonbridge

Dn Loop/Platform 
3
Up Loop 
No.0/Platform 0
Up Loop/Platform 
2
Platform 1

Down and Up 
Reading

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Platforms 3 - 8

Down and Up East
Branch

Down Main

Up Main

Carriage Road

Platforms 6 to 8

Down and Up East
Branch

Earlswood (Surrey)

Nutfield

Redhill

Reigate

Crawley

Three Bridges

Brighton

Moulsecoomb

Brighton

Brighton

London Road 
(Brighton)

Merstham

Redhill

Three Bridges

Brighton

Preston Park

Brighton

P2026/4116550

P2026/4077738

P2026/4076580

P2026/4076471

TRAINS TO TRAVEL OVER FAST/QUARRY LINES. 


GWR TO STABLE 1 UNIT IN GATWICK SIDINGS 
OVERNIGHT.

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

BRIGHTON PLATFORMS 4 & 5 TO BE 
OUTBERTHED



GTR ECS MOVES WNR



WORK: MTCE

WORK: MTCE

SO500
SO550
SO560
SW300

SO500
SO520

SO500
SO620
SO630

SO500
SO620
SO630

27/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

26/09/26

26/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up 
Brighton

Down and Up 
Arun Valley/Main

Down and Up East
Curve/Littlehampto
n
Down & Up West 
Curve

Platforms 1-4

Carriage Sidings

Down and Up 
Streatham Spur

Reversible Fast 
Spur
Down and Up 
Slow Spur
Down & Up St. 
Helier

Down and Up 
Portsmouth

Arundel Jn

Barnham

Littlehampton

Littlehampton Jn

Littlehampton

Littlehampton

Streatham Common 
Jn

Streatham South Jn

Wimbledon

Sutton

Angmering

Arundel

Arundel Jn

Ford Jn

Littlehampton

Littlehampton

Streatham Jn

Streatham North 
Jn

Streatham South 
Jn

Tulse Hill

P2026/4071176

P2026/4132606

SOUTHERN VICTORIA TO PORTSMOUTH 
HARBOUR / BOGNOR REGIS SERVICES TO 
TERMINATE/START BACK AT ARUNDEL.



SOUTHERN VICTORIA/BRIGHTON TO 
LITTLEHAMPTON/ PORTSMOUTH SERVICES TO 
TERMINATE/START BACK AT ANGMERING.



BRIGHTON TO SOUTHAMPTON SERVICES WNR



GTR TO RUN 2TPH BETWEEN BOGNOR REGIS 
AND PORTSMOUTH HBR.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN 

ANGMERING/ARUNDEL AND BARNHAM.



PASSENGERS BETWEEN HAVANT AND 
SOUTHAMPTON CENTRAL TO USE SWR 
SERVICES VIA FRATTON. 



AT ARUNDEL DOWN TRAINS WILL TERMINATE 
AND START BACK AS UP TRAINS FROM THE 
DOWN PLATFORM LINE. DOWN TRAINS ARE 
AUTHORISED TO START BACK UP AS 
PASSENGER TRAINS FROM SHUNT SIGNAL AR51 
WHEN CLEARED.



ANGMERING GROUND FRAME TO BE STAFFED.





WORK: MTCE

WORK: WD - ARUNDEL TRIANGLE 

WORK: FJL RERAIL

WORK: SID - RIVER AARON - REPAIRS

SOUTHERN VICTORIA TO DORKING SERVICES TO
DIVERT VIA WEST CROYDON



THAMESLINK SERVICES WILL NOT RUN



RAIL REPLACEMENT TO RUN BETWEEN TULSE 
HILL AND SUTTON VIA STREATHAM HILL



LIMITS AT SUTTON ALLOW FOR REVERSAL OF 
RHTT 

WORKINGS



WORK: MTCE

SO520
SO630

SO680
SO700
SW105

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

0740 Sun (8 hrs)

0740 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131698 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 1-3 / DOWN AND UP
MAINS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY.


WORK DETAILS = MAINTENANCE

GW103
XR001

26/09/26

26/09/26

26/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26

27/09/26
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2340 Sun

2340 Sun

2340 Sun

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

0435 Mon

0535 Mon

0035 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

0535 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Eastbound

Westbound

Turnback A

Paddington New 
Yard

Lines 4 and 5

Platforms 9 to 12 
and 14

Crossrail Depot 
Line 1

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Acton West

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

P2026/4140383 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
AMENDED STATION WORKING AT PADDINGTON.


NO TRAINS TO STABLE IN PLATFORMS 7-14 AT 
PADDINGTON.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0035 MONDAY AND 0535 
MONDAY.



Work Details = Maintenance

GW103
XR001

27/09/26

27/09/26

27/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

28/09/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0140 Sat

0026 Sat

0026 Sat

0230 Sat

0230 Sat

0230 Sat

0230 Sat

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0430 Sat (5 hrs)

0215 Sat

0215 Sat

0450 Sat

0450 Sat

0450 Sat

0450 Sat

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)

Line Blockage
(Between 
Trains)
Line Blockage
(Between 
Trains)

Down Snowhill 
Spur

Up Snowhill

Down Snowhill

Down Charing 
Cross
Up Charing Cross

Platforms 4 and 5

Metropolitan 
Reversible

Down Charing 
Cross Slow
Up Charing Cross 
Slow

Down Lewisham

Up Lewisham

Down Tanners Hill

Up Tanners Hill

Up Courthill Loop

Down Courthill 
Loop
Up Mid Kent/Up 
Lewisham
Down 
Lewisham/Down 
Mid Kent
Down North Kent

Up North Kent

Down Tanners Hill

Dickens Jn

London Bridge

London Bridge

London Bridge

Cannon Street

Ewer Street Jn

Lewisham Jn

Lewisham Vale Jn

Courthill Loop South 
Jn

Ladywell Jn

Lewisham

Lewisham Vale Jn

Blackfriars Jn

Ewer Street Jn

London Bridge

Metropolitan Jn

Waterloo East

Nunhead Jn

Tanners Hill Jn

Courthill Loop 
North Jn

Lewisham Vale Jn

St. Johns Jn

Tanners Hill Jn

P2026/4077698

P2026/4075477

P2026/4076328

WORK: MTCE

WORK: MTCE

WORK: MTCE

SO130

SO130
SO330

SO130
SO300
SO330

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0135 Sat

0135 Sat

0135 Sat

0135 Sat

0115 Sat

0115 Sat

0115 Sat

0155 Sat

0155 Sat

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

0455 Sat

0455 Sat

0455 Sat

0455 Sat

0445 Sat

0445 Sat

0445 Sat

0455 Sat

0455 Sat

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Possession 
(T3-D)

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage
+ Disconnect

Line Blockage

Line Blockage

Down Fast/Down 
Main
Up Main/Up 
Fast/Up Main
Up Slow

Down Slow

Down Carriage 
Sidings 1 - 4
Platform 1

Platforms 6 to 8

Down Fast 
Tonbridge Loop
Up Fast Ton Loop

Up Slow 
Tonbridge Loop
Down Slow 
Tonbridge Loop
Up Slow 
Tonbridge Loop

Down Bat and Ball

Up Bat and Ball

Down Main

Up Main

Gusset Siding

Up Loop

Down Loop

Down and Up 
Horsham

Down Slow

Up Slow

Up Platform Loop

Dunton Green

Orpington

Orpington

Bickley Jn

Sevenoaks

Hildenborough

Sevenoaks

Crawley

Three Bridges

Chislehurst Jn

Orpington

Petts Wood Jn

Bat & Ball

Dunton Green

Sevenoaks

Three Bridges

P2026/4078896

P2026/4142580

P2026/4077739

FREIGHT SERVICES TO BE DIVERTED VIA 
SWANLEY JN, OTFORD JN AND BAT & BALL



NO OUTBERTHING REQUIRED AT ORPINGTON



DOWN SERVICES TO TRAVEL OVER THE DOWN 
SLOW BETWEEN GROVE PARK JN AND 
CHISLEHURST DOWN JN



NO ROUTE AVAILABLE TO CROSSOVER FROM 
DOWN FAST TO DOWN SLOW AT CHISLEHURST 
DOWN JN







WORK: MTCE

LOCAL INSTRUCTION: USE AND DISCONNECT  
AD2020/AD2022/AD2039 SHUNTS SIGNALS IF 
TRAIN BERTHED IN GUSSET/DOWN SIDING



FREIGHT TO BE DIVERTED VIA REDHILL OR 
MAIDSTONE EAST

TRAINS TO TRAVEL OVER FAST LINES BETWEEN 
TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.
PLATFORMS 1-3 NOT AVAILABLE AT THREE 
BRIDGES.



TRAINS TO/FROM CRAWLEY NEW YARD TO 
SHUNT ON THE DOWN SLOW USING T1182 
SIGNAL AND T1737PTS



NO ACCESS TO THREE BRIDGES THAMESLINK 
UP DEPOT FROM LONDON END.

NO ACCESS TO TILGATE SIDINGS, BACK ROAD 
OR UP SIDING NORTH.



WORK: MTCE

SO130

SO130
SO140

SO500
SO520

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

0050 Sat

0050 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0150 Sat

03/10/26

03/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

05/10/26

0435 Sat

0435 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Line Blockage

Line Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 6 to 8

Down and Up East
Branch

Down Branch

Up Branch

Down Main

Up Main

Up & Down 
Fratton
Back Road

Low Level

No. 1 Reception 
Road
No. 2 Reception 
Road
Fuelling Siding

Old Yard CET 
No.4
Old Yard CET 
No.5
Freight Siding

Shunting Siding

Carriage Washer 
Road
Southsea/Cattle 
Dk
DCS 1/2/3

Brighton

London Road 
(Brighton)

Portcreek Jn

Portsmouth Harbour

Portsmouth and 
Southsea

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

Brighton

Cosham Jn

Farlington Jn

Fratton

Portsmouth and 
Southsea

Fratton

Fratton Depot

Portsmouth and 
Southsea

P2026/4076472

P2026/4162768

WORK: MTCE

ALL PLATFORMS AT PORTSMOUTH HARBOUR TO
BE KEPT CLEAR.



SWR: PORTSMOUTH MAINLINE SERVICES TO 
START & TERMINATE AT HAVANT. SERVICES 
FROM EASTLEIGH & SOUTHAMPTON TO START &
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE FROM HAVANT & 
FAREHAM TO PORTSMOUTH HARBOUR. 



GTR: PORTSMOUTH SERVICES TO START AND 
TERMINATE AT HAVANT. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
BARNHAM AND PORTSMOUTH HARBOUR.



GWR: PORTSMOUTH SERVICES TO START & 
TERMINATE AT FAREHAM. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
FAREHAM AND PORTSMOUTH HARBOUR. GWR 
TO BERTH UNITS AT SOUTHAMPTON DOWN BAY 
SIDING AND FAREHAM UP BAY.



*** SPECIAL WORKING INSTRUCTIONS ***

 

AT FAREHAM DOWN TRAINS ARE AUTHORISED 
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PORTSMOUTH LINE 
(PLATFORM 3). A HANDSIGNALLER WILL NOT BE 
PROVIDED AND DRIVERS ARE AUTHORISED TO 
DEPART ON THE AUTHORITY OF POSITION LIGHT
SHUNT SIGNAL E280.



TRACK MAINTENANCE HG03a

SIGNALLING HAVANT RELOCK CONSTRUCTION

CRITICAL JN TAMP PORTSMOUTH HARBOUR

S&C GRINDER PORTCREEK JN

C44 GRINDER

BRIDGE EXAMINATION: BLACKFRIARS RD

SO500
SO620
SO630

SO520
SW110
SW140

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

03/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Kent & Sussex Route

Data freeze:

Previous freeze: EAS_V1_2627

EAS (ARP) - Section 7
Transition V2 Final Rules

EAS_V2_2627

2345 Sat

2345 Sat

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

0740 Sun

0740 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

Westbound

Turnback A

Eastbound

Paddington New 
Yard

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Old Oak Common 
East Jn

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2026/4131826 AMENDED STATION WORKING AT PADDINGTON.


TRAINS TO RUN OVER LINES 4-6 / DOWN AND UP
RELIEFS.  NO TRAINS TO STABLE IN PLATFORMS 
7-14.  



ALL UNITS STABLED IN PLATFORMS 1-6 TO HAVE
PANTOGRAPHS LOWERED AND LOCKED DURING
THE ALL LINE BLOCK PERIOD.



NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0045 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103
XR001

03/10/26

03/10/26

03/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

04/10/26

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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