

RUS programme and map



RUS	Start of work	Publication of consultation document	Publication of final RUS	Current status
National strategy				
Freight RUS	-September 2005	-September 2006	-March 2007	- Established
Network RUS				
▪ Scenarios & Long Distance Forecasts	- January 2007	- April 2009	- June 2009	- Established
▪ Stations	- January 2007	- May 2011	- Summer 2011	- Established
▪ Passenger Rolling Stock	- January 2007	- May 2011	- September 2011	- Established
▪ Electrification Strategy	- Autumn 2007	- May 2009	- October 2009	- Established
▪ Alternative Solutions	- September 2009	- Scoping document: February 2012	- Autumn 2012	- Scoping Document
Geographic RUS: Generation 2				
▪ London and South East	- Summer 2009	- December 2010	- July 2011	- Established
▪ Scotland	- Summer 2009	- October 2010	- June 2011	- Established
▪ Northern	- Summer 2009	- October 2010	- May 2011	- Established
Geographic RUS: Generation 1				
South West Main Line	December 2004	November 2005	March 2006	Established
Cross London	January 2005	December 2005	August 2006	Established
Scotland	July 2005	August 2006	March 2007	Established
North West	May 2005	November 2006	May 2007	Established
Greater Anglia	February 2006	April 2007	December 2007	Established
East Coast Main Line	October 2005	June 2007	February 2008	Established
South London	May 2006	July 2007	March 2008	Established
Lancashire & Cumbria	October 2006	April 2008	August 2008	Established
Wales/Cymru	October 2006	May 2008	November 2008	Established
Yorkshire & Humber	June 2006	September 2008	July 2009	Established
Merseyside	February 2007	November 2008	March 2009	Established
Kent	January 2008	April 2009	January 2010	Established
Sussex	January 2008	May 2009	January 2010	Established
East Midlands	February 2008	August 2009	February 2010	Established
West Midlands & Chilterns	February 2008	November 2010	May 2011	Established
Great Western	February 2008	September 2009	March 2010	Established
West Coast Main Line	September 2008	December 2010	July 2011	Established