

Long Term Planning Process Programme dates



Publication	Start of work	Publication of consultation document	Publication of final document	Current status
Market Studies				
Freight	May 2012	April 2013	October 2013	Established
London and the South East	July 2012	April 2013	October 2013	Established
Long Distance	May 2012	March 2013	October 2013	Established
Regional Urban	May 2012	April 2013	October 2013	Established
Route Studies				
Anglia	January 2014	November 2014	March 2016	Established
East Coast Main Line	June 2015			
East Midlands	December 2013	January 2015	March 2016	Established
South East: Kent	September 2015	March 2017		
North of England	March 2017			
Scotland	November 2014	December 2015	July 2016	Established
South East: Sussex	December 2013	October 2014	September 2015	Established
Wales	November 2013	March 2015	March 2016	Established
Wessex	December 2013	November 2014	August 2015	Established
West Coast Main Line				
Western	November 2013	October 2014	August 2015	Established
West Midlands and Chiltern	September 2014	June 2016		
National Strategies				
Alternative Solutions	January 2011	September 2012	July 2013	Established
Investment in Stations	September 2013	N/A	December 2014 Update published April 2017	Published
Electrification	June 2013	Currently on hold		
Freight	August 2014	August 2016	April 2017	Established
Interoperability	April 2015	Currently on hold		
Railway for everyone	Remit under development			