



CAPACITY PLANNING PRODUCTION SCHEDULE CALENDAR OF MILESTONE DATES

- 1. December 2021 Timetable**
- 2. May 2022 Timetable**

Published on behalf of:

Network Rail Capacity Planning
Network Rail
Quadrant: MK
Elder Gate
Milton Keynes Central
MK9 1EN

Issue Date: July 2020
Version No': 1.0

Matt Allen
Head of Timetable Production
Matthew.Allen@networkrail.co.uk

THIS SCHEDULE REPLACES THE PREVIOUS ISSUE DATED OCTOBER 2019

Contents

Timetable Change Dates: 2020 – 2023.....	3
Leaf Fall Timetables (Suggested Start Dates)	3
Timetable Development Dates: December 2020 and May 2021 Timetables	4
Timetable Development Dates: December 2021 and May 2022 Timetables	5
NRT Principal Change December 2019 Timetable Change to December 2020 dates.....	6
NRT Subsidiary Change May 2020 Timetable – Change to May 2021 dates.....	6
NRT Principal Change December 2020 Timetable – Change to Dec 2021 dates.....	6
NRT Subsidiary Change May 2021 Timetable - Change to May 2022 dates.....	7
Bank and Public Holidays 2021 – 2022.....	7
Days Covered by Bank Holiday Excepted (BHX)	7
Principal Timetable Change December 2020 Revision Schedule.....	8
Subsidiary Timetable Change May 2021 Revision Schedule	9
Principal Timetable Change December 2021 Revision Schedule	10
Subsidiary Timetable Change May 2022 Revision Schedule	11
Numbering of Publications: 2020 – 2023	12

Version Control

Date	Version No'	Changes	Approver
17 July 2020	V1.0	Document updated to reflect new dates.	K.McManus

Timetable Change Dates: 2020 – 2023

Year	Principal Change	Subsidiary Change
2020	Sunday 15 December 2019	Sunday 17 May 2020
2021	Sunday 13 December 2020	Sunday 16 May 2021
2022	Sunday 12 December 2021	Sunday 15 May 2022
2023	Sunday 11 December 2022	Sunday 21 May 2023

Leaf Fall Timetables (Suggested Start Dates)

Subsidiary 2020	Sunday 11 October 2020
Subsidiary 2021	Sunday 10 October 2021
Subsidiary 2022	Sunday 9 October 2022

Timetable Development Dates: December 2020 and May 2021 Timetables

Timetable Development Dates	Principal Change	Subsidiary Change
D73 - Formal Notification of Process Dates		
Revision of Timetable Planning Rules		
D64 – Start of NR Consultation of Proposed Changes to Rules	20/09/2019	21/02/2020
D60 – End of NR consultation of proposed changes to Rules	18/10/2019	20/03/2020
D59 – Publish ‘Draft Rules’	25/10/2019	27/03/2020
D54 – Operator Responses to ‘Draft Rules’	29/11/2019	01/05/2020
D54 to D44 – NR review Operator Responses		
D44 – Publish ‘Final Rules’	07/02/2020	10/07/2020
D41 – End of Period in which an appeal can be made for the ‘Final Rules’	28/02/2020	31/07/2020
Initial Consultation Period		
D55 – Publication of Strategic Capacity Statement	22/11/2019	24/04/2020
D55 – Notification by TT Participants of major TT changes	22/11/2019	24/04/2020
D55 – Start of Initial Consultation Period	22/11/2019	24/04/2020
D45 – NR to provide copy of ‘Prior Working Timetable’	31/01/2020	03/07/2020
D48 – Notification of Provisional International Paths	10/01/2020	
D40 – Priority Date	06/03/2020	07/08/2020
Timetable Preparation Period		
D40 – Start of Timetable Preparation Period	06/03/2020	07/08/2020
D37 - Timetable Change Risk Assessment Group	27/03/2020	28/08/2020
D32 - Timetable Change Assurance Group	01/05/2020	02/10/2020
D26 – NR Publish New Working TT	12/06/2020	13/11/2020
Timetable Commencement Date	13/12/2020	16/05/2021
Timetable End Date	15/05/2021	11/12/2021
Other Notable Dates (Non-Contractual)		
New WTT and associated system files available to ATOC	12/06/2020	13/11/2020
Operator responses to New WTT	26/06/2020	27/11/2020
D22 – End of Appeal Period ‘New Working Timetable’	10/07/2020	11/12/2020
D15 - Timetable Briefing process complete	28/08/2020	29/01/2021
D14 - CIF Electronic Data available	04/09/2020	05/02/2021
D9 - Timetable Extract taken for NRT Edit	09/10/2020	12/03/2021
D8 - Corresponding Day Timetable Dates Proposed to Operators	16/10/2020	19/03/2021
D4 - NRT Data sent to publishers	13/11/2020	16/04/2021
Calendar of Events (D7)		
D64 – Publication of draft Calendar of Events	20/09/2019	21/02/2020
D54 – Publication of Final Calendar of Events	29/11/2019	01/05/2020
International Freight Train Notice (D9)		
D70 Publish the Initial International Freight Train Notice	09/08/2019	
D70 to D65 NR Consult the Initial International Freight Train Notice	13/09/2019	
D60 NR to provide an updated International Freight Train Notice	18/10/2019	

Timetable Development Dates: December 2021 and May 2022 Timetables

Timetable Development Dates	Principal Change	Subsidiary Change
D73 - Formal Notification of Process Dates	17/07/2020	
International Freight Train Notice		
D70 Issue the Draft International Freight Train Notice	07/08/2020	
D70 to D65 Consult the Draft International Freight Train Notice	11/09/2020	
D60 Issue the Final International Freight Train Notice	16/10/2020	
Revision of Timetable Planning Rules		
D64 – Start of NR Consultation of Proposed Changes to Rules	18/09/2020	19/02/2021
D60 – End of NR consultation of proposed changes to Rules	16/10/2020	19/03/2021
Rules to Planning Publications	14/10/2020	17/03/2021
D59 – Publish ‘Draft Rules’	23/10/2020	26/03/2021
D54 – Operator Responses to ‘Draft Rules’	27/11/2020	30/04/2021
D54 to D44 – NR review Operator Responses		
Rules to Planning Publications	27/01/2021	30/06/2021
D44 – Publish ‘Final Rules’	05/02/2021	09/07/2021
D41 – End of Appeal Period ‘Final Rules’	26/02/2021	30/07/2021
Initial Consultation Period		
D64 – Publication of draft Calendar of Events	18/09/2020	19/02/2021
D55 – Publication of Strategic Capacity Statement	20/11/2020	23/04/2021
D55 – Notification by TT Participants of major TT changes	20/11/2020	23/04/2021
D55 – Start of Initial Consultation Period	20/11/2020	23/04/2021
D54 – Publication of Final Calendar of Events	27/11/2020	30/04/2021
D45 – NR to provide copy of ‘Prior Working Timetable’	29/01/2021	02/07/2021
D48 – Notification of Provisional International Paths	08/01/2021	
D40 – Priority Date	05/03/2021	06/08/2021
Timetable Preparation Period		
D40 – Start of Timetable Preparation Period	05/03/2021	06/08/2021
D37 - Timetable Change Risk Assessment Group	26/03/2021	27/08/2021
D32 - Timetable Change Assurance Group	30/04/2021	01/10/2021
D26 – NR Publish New Working TT	11/06/2021	12/11/2021
New WTT and associated system files available to ATOC	11/06/2021	12/11/2021
Operator responses to New WTT	25/06/2021	26/11/2021
D22 – End of Appeal Period ‘New Working Timetable’	09/07/2021	10/12/2021
D15 - Timetable Briefing process complete	27/08/2021	28/01/2022
D14 - CIF Electronic Data available	03/09/2021	04/02/2022
D9 - Timetable Extract taken for NRT Edit	08/10/2021	11/03/2022
D8 - Corresponding Day Timetable Dates Proposed to Operators	15/10/2021	18/03/2022
D4 - NRT Data sent to publishers	12/11/2021	15/04/2022
Timetable Commencement Date	12/12/2021	15/05/2022
Timetable End Date	14/05/2022	11/12/2022

NRT Principal Change December 2020 Timetable

Activity	Start	Finish
Network Rail to write to Timetable Participants requesting station bank Amendments (D-20)	24/07/2020	
TOC to confirm station bank amendments to NR (D-17)	14/08/2020	
Station Bank test extract from TPS (D-16) - (Wed)	21/08/2020	
Draft Extract taken from TPS (D-14) (Wed)	04/09/2020	
Final Extract Taken from TPS (D-9) (Wed)		09/10/2020
Files available online		11/12/2020
Operative Dates	13/12/2020	15/05/2021

NRT Subsidiary Change May 2021 Timetable

Activity	Start	Finish
Network Rail to write to Timetable Participants requesting station bank Amendments (D-20)	25/12/2020	
TOC to confirm station bank amendments to NR (D-17)	15/01/2021	
Station Bank test extract from TPS (D-16) - (Wed)	22/01/2021	
Draft Extract taken from TPS (D-14) (Wed)	05/02/2021	
Final Extract Taken from TPS (D-9) (Wed)		12/03/2021
Files available online		14/05/2021
Operative Dates	16/05/2021	11/12/2021

NRT Principal Change December 2021 Timetable

Activity	Start	Finish
Network Rail to write to Timetable Participants requesting station bank Amendments (D-20)	23/07/2021	
TOC to confirm station bank amendments to NR (D-17)	13/08/2021	
Station Bank test extract from TPS (D-16) - (Wed)	20/08/2021	
Draft Extract taken from TPS (D-14) (Wed)	03/09/2021	
Final Extract Taken from TPS (D-9) (Wed)		08/10/2021
Files available online		10/12/2021
Operative Dates	12/12/2021	14/05/2022

NRT Subsidiary Change May 2022 Timetable

Activity	Start	Finish
Network Rail to write to Timetable Participants requesting station bank Amendments (D-20)	24/12/2021	
TOC to confirm station bank amendments to NR (D-17)	14/01/2022	
Station Bank test extract from TPS (D-16) - (Wed)	21/01/2022	
Draft Extract taken from TPS (D-14) (Wed)	04/02/2022	
Final Extract Taken from TPS (D-9) (Wed)		11/03/2022
Files available online		13/05/2022
Operative Dates	15/05/2022	11/12/2022

Bank and Public Holidays 2021 – 2022

Bank and Public Holidays	2021	2022
New Year's Day	1 January	1 January
2 January (Scotland)	2 January	2 January
3 January (Nationwide)		3 January
4 January (Scotland)		4 January
Good Friday	2 April	15 April
Easter Monday	5 April	18 April
May Day Holiday	3 May	2 May
Spring Holiday	31 May	30 May
Late Summer Holiday (Scotland)	2 August	1 August
Late Summer Holiday (England & Wales)	30 August	29 August
Christmas Day	25 December	25 December
Boxing Day	26 December	26 December
Christmas Holiday	27 December	27 December
Boxing Day Holiday	28 December	

Days Covered by Bank Holiday Excepted (BHX)

New Year's Day
Good Friday
Easter Monday
May Day Monday
Spring Holiday Monday
Late Summer Holiday Monday
Christmas Day
Boxing Day
Christmas Holiday (2021)
Boxing Day Holiday (2021)
Christmas Holiday (2022)

Principal Timetable Change December 2020 Revision Schedule

Week No	Timetable Week Comm.	Network Rail Proposals for Restrictions of Use issued by	Amendments to Network Rail Proposals for Restrictions of Use issued by	Requirements for Revised Access Proposals Issued by	Revised Access Proposals Submitted by	Network Rail Notifies Decisions by	Network Rail Variations published by
		TW-30	TW-26	TW-22	TW-18	TW-14	TW-12
37	05/12/2020	08/05/2020	05/06/2020	03/07/2020	01/08/2020	29/08/2020	12/09/2020
38	12/12/2020	15/05/2020	12/06/2020	10/07/2020	08/08/2020	05/09/2020	19/09/2020
39	19/12/2020	22/05/2020	19/06/2020	17/07/2020	15/08/2020	12/09/2020	26/09/2020
40	26/12/2020	29/05/2020	26/06/2020	24/07/2020	22/08/2020	19/09/2020	03/10/2020
41	02/01/2021	05/06/2020	03/07/2020	31/07/2020	29/08/2020	26/09/2020	10/10/2020
42	09/01/2021	12/06/2020	10/07/2020	07/08/2020	05/09/2020	03/10/2020	17/10/2020
43	16/01/2021	19/06/2020	17/07/2020	14/08/2020	12/09/2020	10/10/2020	24/10/2020
44	23/01/2021	26/06/2020	24/07/2020	21/08/2020	19/09/2020	17/10/2020	31/10/2020
45	30/01/2021	03/07/2020	31/07/2020	28/08/2020	26/09/2020	24/10/2020	07/11/2020
46	06/02/2021	10/07/2020	07/08/2020	04/09/2020	03/10/2020	31/10/2020	14/11/2020
47	13/02/2021	17/07/2020	14/08/2020	11/09/2020	10/10/2020	07/11/2020	21/11/2020
48	20/02/2021	24/07/2020	21/08/2020	18/09/2020	17/10/2020	14/11/2020	28/11/2020
49	27/02/2021	31/07/2020	28/08/2020	25/09/2020	24/10/2020	21/11/2020	05/12/2020
50	06/03/2021	07/08/2020	04/09/2020	02/10/2020	31/10/2020	28/11/2020	12/12/2020
51	13/03/2021	14/08/2020	11/09/2020	09/10/2020	07/11/2020	05/12/2020	19/12/2020
52	20/03/2021	21/08/2020	18/09/2020	16/10/2020	14/11/2020	12/12/2020	26/12/2020
1	27/03/2021	28/08/2020	25/09/2020	23/10/2020	21/11/2020	19/12/2020	02/01/2021
2	03/04/2021	04/09/2020	02/10/2020	30/10/2020	28/11/2020	26/12/2020	09/01/2021
3	10/04/2021	11/09/2020	09/10/2020	06/11/2020	05/12/2020	02/01/2021	16/01/2021
4	17/04/2021	18/09/2020	16/10/2020	13/11/2020	12/12/2020	09/01/2021	23/01/2021
5	24/04/2021	25/09/2020	23/10/2020	20/11/2020	19/12/2020	16/01/2021	30/01/2021
6	01/05/2021	02/10/2020	30/10/2020	27/11/2020	26/12/2020	23/01/2021	06/02/2021
7	08/05/2021	09/10/2020	06/11/2020	04/12/2020	02/01/2021	30/01/2021	13/02/2021
**Principal Change 2021 Timetable commences 13/12/2020							
* Subsidiary Change 2021 Timetable commences 16/05/2021							

Subsidiary Timetable Change May 2021 Revision Schedule

Week No	Timetable Week Comm.	Network Rail Proposals for Restrictions of Use issued by	Amendments to Network Rail Proposals for Restrictions of Use issued by	Requirements for Revised Access Proposals Issued by	Revised Access Proposals Submitted by	Network Rail Notifies Decisions by	Network Rail Variations published by
		TW-30	TW-26	TW-22	TW-18	TW-14	TW-12
8	15/05/2021	16/10/2020	13/11/2020	11/12/2020	09/01/2021	06/02/2021	20/02/2021
9	22/05/2021	23/10/2020	20/11/2020	18/12/2020	16/01/2021	13/02/2021	27/02/2021
10	29/05/2021	30/10/2020	27/11/2020	25/12/2020	23/01/2021	20/02/2021	06/03/2021
11	05/06/2021	06/11/2020	04/12/2020	01/01/2021	30/01/2021	27/02/2021	13/03/2021
12	12/06/2021	13/11/2020	11/12/2020	08/01/2021	06/02/2021	06/03/2021	20/03/2021
13	19/06/2021	20/11/2020	18/12/2020	15/01/2021	13/02/2021	13/03/2021	27/03/2021
14	26/06/2021	27/11/2020	25/12/2020	22/01/2021	20/02/2021	20/03/2021	03/04/2021
15	03/07/2021	04/12/2020	01/01/2021	29/01/2021	27/02/2021	27/03/2021	10/04/2021
16	10/07/2021	11/12/2020	08/01/2021	05/02/2021	06/03/2021	03/04/2021	17/04/2021
17	17/07/2021	18/12/2020	15/01/2021	12/02/2021	13/03/2021	10/04/2021	24/04/2021
18	24/07/2021	25/12/2020	22/01/2021	19/02/2021	20/03/2021	17/04/2021	01/05/2021
19	31/07/2021	01/01/2021	29/01/2021	26/02/2021	27/03/2021	24/04/2021	08/05/2021
20	07/08/2021	08/01/2021	05/02/2021	05/03/2021	03/04/2021	01/05/2021	15/05/2021
21	14/08/2021	15/01/2021	12/02/2021	12/03/2021	10/04/2021	08/05/2021	22/05/2021
22	21/08/2021	22/01/2021	19/02/2021	19/03/2021	17/04/2021	15/05/2021	29/05/2021
23	28/08/2021	29/01/2021	26/02/2021	26/03/2021	24/04/2021	22/05/2021	05/06/2021
24	04/09/2021	05/02/2021	05/03/2021	02/04/2021	01/05/2021	29/05/2021	12/06/2021
25	11/09/2021	12/02/2021	12/03/2021	09/04/2021	08/05/2021	05/06/2021	19/06/2021
26	18/09/2021	19/02/2021	19/03/2021	16/04/2021	15/05/2021	12/06/2021	26/06/2021
27	25/09/2021	26/02/2021	26/03/2021	23/04/2021	22/05/2021	19/06/2021	03/07/2021
28	02/10/2021	05/03/2021	02/04/2021	30/04/2021	29/05/2021	26/06/2021	10/07/2021
29	09/10/2021	12/03/2021	09/04/2021	07/05/2021	05/06/2021	03/07/2021	17/07/2021
30	16/10/2021	19/03/2021	16/04/2021	14/05/2021	12/06/2021	10/07/2021	24/07/2021
31	23/10/2021	26/03/2021	23/04/2021	21/05/2021	19/06/2021	17/07/2021	31/07/2021
32	30/10/2021	02/04/2021	30/04/2021	28/05/2021	26/06/2021	24/07/2021	07/08/2021
33	06/11/2021	09/04/2021	07/05/2021	04/06/2021	03/07/2021	31/07/2021	14/08/2021
34	13/11/2021	16/04/2021	14/05/2021	11/06/2021	10/07/2021	07/08/2021	21/08/2021
35	20/11/2021	23/04/2021	21/05/2021	18/06/2021	17/07/2021	14/08/2021	28/08/2021
36	27/11/2021	30/04/2021	28/05/2021	25/06/2021	24/07/2021	21/08/2021	04/09/2021
37	04/12/2021	07/05/2021	04/06/2021	02/07/2021	31/07/2021	28/08/2021	11/09/2021

** Subsidiary Change 2021 Timetable commences 16/05/2021

* Principal Change 2022 Timetable commences 12/12/2021

Principal Timetable Change December 2021 Revision Schedule

Week No	Timetable Week Comm.	Network Rail Proposals for Restrictions of Use issued by	Amendments to Network Rail Proposals for Restrictions of Use issued by	Requirements for Revised Access Proposals Issued by	Revised Access Proposals Submitted by	Network Rail Notifies Decisions by	Network Rail Variations published by
		TW-30	TW-26	TW-22	TW-18	TW-14	TW-12
37	04/12/2021	07/05/2021	04/06/2021	02/07/2021	31/07/2021	28/08/2021	11/09/2021
38	11/12/2021	14/05/2021	11/06/2021	09/07/2021	07/08/2021	04/09/2021	18/09/2021
39	18/12/2021	21/05/2021	18/06/2021	16/07/2021	14/08/2021	11/09/2021	25/09/2021
40	25/12/2021	28/05/2021	25/06/2021	23/07/2021	21/08/2021	18/09/2021	02/10/2021
41	01/01/2022	04/06/2021	02/07/2021	30/07/2021	28/08/2021	25/09/2021	09/10/2021
42	08/01/2022	11/06/2021	09/07/2021	06/08/2021	04/09/2021	02/10/2021	16/10/2021
43	15/01/2022	18/06/2021	16/07/2021	13/08/2021	11/09/2021	09/10/2021	23/10/2021
44	22/01/2022	25/06/2021	23/07/2021	20/08/2021	18/09/2021	16/10/2021	30/10/2021
45	29/01/2022	02/07/2021	30/07/2021	27/08/2021	25/09/2021	23/10/2021	06/11/2021
46	05/02/2022	09/07/2021	06/08/2021	03/09/2021	02/10/2021	30/10/2021	13/11/2021
47	12/02/2022	16/07/2021	13/08/2021	10/09/2021	09/10/2021	06/11/2021	20/11/2021
48	19/02/2022	23/07/2021	20/08/2021	17/09/2021	16/10/2021	13/11/2021	27/11/2021
49	26/02/2022	30/07/2021	27/08/2021	24/09/2021	23/10/2021	20/11/2021	04/12/2021
50	05/03/2022	06/08/2021	03/09/2021	01/10/2021	30/10/2021	27/11/2021	11/12/2021
51	12/03/2022	13/08/2021	10/09/2021	08/10/2021	06/11/2021	04/12/2021	18/12/2021
52	19/03/2022	20/08/2021	17/09/2021	15/10/2021	13/11/2021	11/12/2021	25/12/2021
1	26/03/2022	27/08/2021	24/09/2021	22/10/2021	20/11/2021	18/12/2021	01/01/2022
2	02/04/2022	03/09/2021	01/10/2021	29/10/2021	27/11/2021	25/12/2021	08/01/2022
3	09/04/2022	10/09/2021	08/10/2021	05/11/2021	04/12/2021	01/01/2022	15/01/2022
4	16/04/2022	17/09/2021	15/10/2021	12/11/2021	11/12/2021	08/01/2022	22/01/2022
5	23/04/2022	24/09/2021	22/10/2021	19/11/2021	18/12/2021	15/01/2022	29/01/2022
6	30/04/2022	01/10/2021	29/10/2021	26/11/2021	25/12/2021	22/01/2022	05/02/2022
7	07/05/2022	08/10/2021	05/11/2021	03/12/2021	01/01/2022	29/01/2022	12/02/2022
** Principal Change 2022 Timetable commences 12/12/2021							
* Subsidiary Change 2022 Timetable commences 15/05/2022							

Subsidiary Timetable Change May 2022 Revision Schedule

Week No	Timetable Week Comm.	Network Rail Proposals for Restrictions of Use issued by	Amendments to Network Rail Proposals for Restrictions of Use issued by	Requirements for Revised Access Proposals Issued by	Revised Access Proposals Submitted by	Network Rail Notifies Decisions by	Network Rail Variations published by
		TW-30	TW-26	TW-22	TW-18	TW-14	TW-12
8	14/05/2022	15/10/2021	12/11/2021	10/12/2021	08/01/2022	05/02/2022	19/02/2022
9	21/05/2022	22/10/2021	19/11/2021	17/12/2021	15/01/2022	12/02/2022	26/02/2022
10	28/05/2022	29/10/2021	26/11/2021	24/12/2021	22/01/2022	19/02/2022	05/03/2022
11	04/06/2022	05/11/2021	03/12/2021	31/12/2021	29/01/2022	26/02/2022	12/03/2022
12	11/06/2022	12/11/2021	10/12/2021	07/01/2022	05/02/2022	05/03/2022	19/03/2022
13	18/06/2022	19/11/2021	17/12/2021	14/01/2022	12/02/2022	12/03/2022	26/03/2022
14	25/06/2022	26/11/2021	24/12/2021	21/01/2022	19/02/2022	19/03/2022	02/04/2022
15	02/07/2022	03/12/2021	31/12/2021	28/01/2022	26/02/2022	26/03/2022	09/04/2022
16	09/07/2022	10/12/2021	07/01/2022	04/02/2022	05/03/2022	02/04/2022	16/04/2022
17	16/07/2022	17/12/2021	14/01/2022	11/02/2022	12/03/2022	09/04/2022	23/04/2022
18	23/07/2022	24/12/2021	21/01/2022	18/02/2022	19/03/2022	16/04/2022	30/04/2022
19	30/07/2022	31/12/2021	28/01/2022	25/02/2022	26/03/2022	23/04/2022	07/05/2022
20	06/08/2022	07/01/2022	04/02/2022	04/03/2022	02/04/2022	30/04/2022	14/05/2022
21	13/08/2022	14/01/2022	11/02/2022	11/03/2022	09/04/2022	07/05/2022	21/05/2022
22	20/08/2022	21/01/2022	18/02/2022	18/03/2022	16/04/2022	14/05/2022	28/05/2022
23	27/08/2022	28/01/2022	25/02/2022	25/03/2022	23/04/2022	21/05/2022	04/06/2022
24	03/09/2022	04/02/2022	04/03/2022	01/04/2022	30/04/2022	28/05/2022	11/06/2022
25	10/09/2022	11/02/2022	11/03/2022	08/04/2022	07/05/2022	04/06/2022	18/06/2022
26	17/09/2022	18/02/2022	18/03/2022	15/04/2022	14/05/2022	11/06/2022	25/06/2022
27	24/09/2022	25/02/2022	25/03/2022	22/04/2022	21/05/2022	18/06/2022	02/07/2022
28	01/10/2022	04/03/2022	01/04/2022	29/04/2022	28/05/2022	25/06/2022	09/07/2022
29	08/10/2022	11/03/2022	08/04/2022	06/05/2022	04/06/2022	02/07/2022	16/07/2022
30	15/10/2022	18/03/2022	15/04/2022	13/05/2022	11/06/2022	09/07/2022	23/07/2022
31	22/10/2022	25/03/2022	22/04/2022	20/05/2022	18/06/2022	16/07/2022	30/07/2022
32	29/10/2022	01/04/2022	29/04/2022	27/05/2022	25/06/2022	23/07/2022	06/08/2022
33	05/11/2022	08/04/2022	06/05/2022	03/06/2022	02/07/2022	30/07/2022	13/08/2022
34	12/11/2022	15/04/2022	13/05/2022	10/06/2022	09/07/2022	06/08/2022	20/08/2022
35	19/11/2022	22/04/2022	20/05/2022	17/06/2022	16/07/2022	13/08/2022	27/08/2022
36	26/11/2022	29/04/2022	27/05/2022	24/06/2022	23/07/2022	20/08/2022	03/09/2022
37	03/12/2022	06/05/2022	03/06/2022	01/07/2022	30/07/2022	27/08/2022	10/09/2022
** Subsidiary Change 2022 Timetable commences 15/05/2022							
* Principal Change 2023 Timetable commences 12/12/2022							

Numbering of Publications: 2020 – 2023



No'	Commencement Date	No'	Commencement Date	No'	Commencement Date
	2020	21	14-Aug	5	23-Apr
38	13-Dec	22	21-Aug	6	30-Apr
39	20-Dec	23	28-Aug	7	07-May
40	27-Dec	24	04-Sep	8	14-May
	2021	25	11-Sep	9	21-May
41	03-Jan	26	18-Sep	10	28-May
42	10-Jan	27	25-Sep	11	04-Jun
43	17-Jan	28	02-Oct	12	11-Jun
44	24-Jan	29	09-Oct	13	18-Jun
45	31-Jan	30	16-Oct	14	25-Jun
46	07-Feb	31	23-Oct	15	02-Jul
47	14-Feb	32	30-Oct	16	09-Jul
48	21-Feb	33	06-Nov	17	16-Jul
49	28-Feb	34	13-Nov	18	23-Jul
50	06-Mar	35	20-Nov	19	30-Jul
51	13-Mar	36	27-Nov	20	06-Aug
52	20-Mar	37	04-Dec	21	13-Aug
1	27-Mar	38	11-Dec	22	20-Aug
2	03-Apr	39	18-Dec	23	27-Aug
3	10-Apr	40	25-Dec	24	03-Sep
4	17-Apr		2022	25	10-Sep
5	24-Apr	41	01-Jan	26	17-Sep
6	01-May	42	08-Jan	27	24-Sep
7	08-May	43	15-Jan	28	01-Oct
8	15-May	44	22-Jan	29	08-Oct
9	22-May	45	29-Jan	30	15-Oct
10	29-May	46	05-Feb	31	22-Oct
11	05-Jun	47	12-Feb	32	29-Oct
12	12-Jun	48	19-Feb	33	05-Nov
13	19-Jun	49	26-Feb	34	12-Nov
14	26-Jun	50	05-Mar	35	19-Nov
15	03-Jul	51	12-Mar	36	26-Nov
16	10-Jul	52	19-Mar	37	03-Dec
17	17-Jul	1	26-Mar	38	10-Dec
18	24-Jul	2	02-Apr	39	17-Dec
19	31-Jul	3	09-Apr	40	24-Dec
20	07-Aug	4	16-Apr		

End.