

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2884741	SO110 SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS	
			New Beckenham	Beckenham Spur	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	FREIGHT SERVICES TO DIVERT VIA CATFORD	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon	WORK: COURTHILL LOOP S&C PREP WORK	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	12/12/21 0125 Sun	13/12/21 0400 Mon		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2883211	SO110 SO220	Margate	Minster	Down Thanet/Up Stour/Up Main Down Main/Down Stour/Up Thanet	Possession	11/12/21 0145 Sat	13/12/21 0200 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MARGATE, RAMSGATE AND MINSTER	
		Minster South Jn	Minster East Jn	Down Loop Up Loop	Possession	11/12/21 0145 Sat	13/12/21 0200 Mon	PLATFORMS 1 - 4 AND NO.1 SIDING AT RAMSGATE TO BE KEPT CLEAR	
		Ramsgate	Ramsgate	D/U Pass Lps/P 1- 4	Possession	11/12/21 0145 Sat	13/12/21 0200 Mon	ISOLATION REQUIREMENTS AT RAMSGATE TO BE CONFIRMED AT DPPP	
		Ramsgate	Ramsgate	Depot Reception East 1 - 3 New Sidings 1-9 Sidings Up Siding West No.1 Siding Depot Reception West/Depot Washer Spur Ladder Road	Sidings Possession	11/12/21 0145 Sat	13/12/21 0200 Mon	SHUNT MOVES ARE AVAILABLE BETWEEN HEADSHUNT AND NO.6-25 SIDINGS AT RAMSGATE DEPOT (CURRENT LIVE ON DEPOT RECEPTION EAST BETWEEN EK2332PTS AND EK2335PTS AND IN DEPOT SIDINGS 1-25)  WORK; K10.4/K110.18B TRACK MAINTENANCE WORK: PLTR DUMPTON PARK	
P2021/2874476	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	12/12/21 0120 Sun	12/12/21 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	12/12/21 0120 Sun	12/12/21 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	12/12/21 0120 Sun	12/12/21 0705 Sun		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2678982	SO170 SO590 SO600	Berwick (Sussex)	Willingdon Jn	Down Eastbourne Up Eastbourne	Possession	11/12/21 0145 Sat	13/12/21 0400 Mon	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT BERWICK	
		Eastbourne	Eastbourne	Platforms 1 - 3	Possession	11/12/21 0145 Sat	13/12/21 0400 Mon	PLATFORMS 1 & 2 AND NO.1 ROAD AT EASTBOURNE TO BE OUTBERTHED	
		Willingdon Jn	Eastbourne	Down and Up Eastbourne	Possession	11/12/21 0145 Sat	13/12/21 0400 Mon	0145 SAT TO 0145 SUN BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN PEVENSEY & WESTHAM AND ASHFORD ONLY	
			Pevensey and Westham	Down and Up Bexhill	Possession	11/12/21 0145 Sat	12/12/21 0145 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE: BERWICK TO EASTBOURNE PEVENSEY&WESTHAM TO EASTBOURNE	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	11/12/21 0145 Sat	13/12/21 0400 Mon	0145 SUN TO 0400 MON BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY	
		Willingdon Jn	St. Leonards WM	Down and Up Bexhill	Possession	12/12/21 0145 Sun	13/12/21 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE: BERWICK TO EASTBOURNE HASTINGS TO EASTBOURNE  SOUTHERN TO BERTH 3 x 171 UNIT IN HASTINGS PARK SIDINGS.  WORK: MAINTENANCE IB09 WORK: MAINTENANCE K05.4 (K600.1A) WORK: WILLINGDON JN HEAVY REFURB WORK: WILMINGTON LX-POLEGATE RERAIL Buildings: Pevensey and Westham Station - Footbridge refurbishment WORK: WORKS DELIVERY - PL HEAVY REFURB AT PEVENSEY BAY WORK: WORKS DELIVERY â€Ž PL HEAVY REFURB P1&2 EASTBOURNE (52 HOURS)	
P2021/2878949	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	11/12/21 2345 Sat	12/12/21 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN  WORK: Capital Delivery â€Ž VIC 3 Resignalling	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	11/12/21 2345 Sat	12/12/21 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	11/12/21 2345 Sat	12/12/21 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	11/12/21 2345 Sat	12/12/21 0840 Sun		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2861985	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	12/12/21 0020 Sun	12/12/21 0720 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN.  LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN.  CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.  WORK: Croydon DU â€Ž Track MAINTENANCE IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	12/12/21 0020 Sun	12/12/21 0720 Sun		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	12/12/21 0020 Sun	12/12/21 0720 Sun		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	12/12/21 0020 Sun	12/12/21 0720 Sun		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	12/12/21 0020 Sun	12/12/21 0720 Sun		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	12/12/21 0020 Sun	12/12/21 0720 Sun		
			Willesden High Level Jn	Down & Up High Level	Possession	12/12/21 0020 Sun	12/12/21 0720 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	12/12/21 0020 Sun	12/12/21 0720 Sun		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	12/12/21 0020 Sun	12/12/21 0720 Sun		
			North Pole Jn	Up Siding	Sidings Possession	12/12/21 0020 Sun	12/12/21 0720 Sun		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2696731	LN3201 LN3210 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	11/12/21 2340 Sat	13/12/21 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	W2021/6408749 Survey Work 0m0ch and 0m47ch
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	11/12/21 2340 Sat	13/12/21 0345 Mon	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Y71	W2021/7407982 C2 Rerail - Both Rails 0m76ch and 3m55ch
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	11/12/21 2340 Sat	12/12/21 0545 Sun	2340 SAT TO 0245 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	W2021/7382661 Point Heater Maintenance 0m78ch and 3m47ch
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	12/12/21 0245 Sun	13/12/21 0345 Mon	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	W2021/7382821 Permanent Way Inspection 0m78ch and 3m47ch
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	12/12/21 0245 Sun	13/12/21 0345 Mon	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL	W2021/7382638 Remove Rail Defects 0m78ch and 3m47ch
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	12/12/21 0245 Sun	13/12/21 0345 Mon	(4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	W2021/7382632 S&C Tamping 2m56ch and 3m47ch
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	12/12/21 0245 Sun	13/12/21 0345 Mon		W2021/7382664 S&T Work 0m76ch and 3m47ch
									W2021/7382833 Permanent Way Inspection 1m72ch and 3m67ch
									W2021/7382839 Technical Inspection 0m78ch and 3m47ch

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862801	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED	W2021/7428165 Structures Examination 0m66ch and 0m27ch
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3&4 AND LONDON BRIDGE PLATFORMS 10-15  LUL NORTHERN LINE TO BE OPEN  GTR SUTTON LOOP SERVICES WILL NOT RUN	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	GTR THAMESLINK SERVICES TO TERMINATE AT LONDON BRIDGE LOW LEVEL	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	GTR THAMESLINK CATFORD LOOP SERVICES DIVERTED TO VICTORIA EASTERN	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon		
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	12/12/21 0145 Sun	13/12/21 0345 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	12/12/21 0145 Sun	13/12/21 0345 Mon		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3021261	SO290 SO300 SO310	Crayford Spur A Jn	Crayford Spur B Jn	Down & Up Crayford Spur	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0625 Sun		W2021/7394333
									Major Projects
									9m32ch and 17m5ch
		Dartford	Dartford	Up Passenger Loop Down & Up Sidings	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0625 Sun		
			Stone Crossing	Down Main Up Main	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0625 Sun		
		Dartford Jn	Dartford	Reversible	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0625 Sun		
		Falconwood	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0625 Sun		
		Mottingham	Dartford Jn	Down and Up Dartford Loop	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0625 Sun		
		Sidcup	Sidcup	Down Siding	Module TS11 Section 3	12/12/21 0150 Sun	12/12/21 0625 Sun		
	</								

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2834204	SO320	Hoo Jn	Grain	Single	Possession	11/12/21 2200 Sat	12/12/21 2100 Sun	NO ACCESS TO CLIFFE/GRAIN  FREIGHT SERVICES TO BE RETIMED  WORK: London Bridge DU â€Ž Track Maintenance K11.4 (K320.1A)	
P2021/2692074	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	13/12/21 0025 Mon	13/12/21 0440 Mon	ST.PANCRAS INTERNATIONAL PLATFORM 8 TO REMIAN CLEAR. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	13/12/21 0025 Mon	13/12/21 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	13/12/21 0025 Mon	13/12/21 0440 Mon	Point Inspection	
P2021/2874188	SO500 SO550 SO560 SO660 SW300	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	12/12/21 0105 Sun	12/12/21 0625 Sun	*** MULTI-PART POSSESSION *** PURLEY TO EARLSWOOD (SLOWS) BLOCKED WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) **	
		Purley	Earlswood (Surrey)	Down Slow/Redhill Up Slow/Redhill	Possession	12/12/21 0105 Sun	13/12/21 0400 Mon		
		Redhill	Redhill	Up Tonbridge Goods Loop Up Loop No.0/Platform 0 Up Loop No.2/Platform 2 Platform 1 Plat 3/Down Loop	Possession	12/12/21 0105 Sun	13/12/21 0400 Mon	FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- *** SPECIAL WORKING INSTRUCTIONS *** SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).  FROM 0625 SUNDAY UNTIL 0400 MONDAY :- THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.	
			Shalford Jn	Down Reading/Down Redhill Up Redhill/Up Reading	Possession	12/12/21 0105 Sun	13/12/21 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: PURLEY, REDHILL AND HORLEY (GTR)	
			Tonbridge West Jn	Down Tonbridge/Godstone Up Godstone/Tonbridge	Possession	12/12/21 0105 Sun	13/12/21 0400 Mon	REDHILL AND TONBRIDGE (GTR) REIGATE, REDHILL AND GATWICK AIRPORT (GWR)	
		Redhill	Redhill	Loco Sidings	Sidings Possession	12/12/21 0105 Sun	13/12/21 0400 Mon	GWR TO OPERATE A SERVICE BETWEEN GUILDFORD AND REIGATE  WORK: Brighton DU â€Ž Track Maintenance WORK: Croydon DU â€Ž Track Maintenance	
P2021/2878752	SO500	Stoats Nest Jn	Earlswood (Surrey)	Down & Up Fast/Quarry	Possession	17/12/21 2345 Fri	20/12/21 0530 Mon	TRAINS TO TRAVEL OVER SLOW/REDHILL LINES BETWEEN STOATS NEST JN AND EARLSWOOD  WORK: SRSA - PLTR COULSDON TO COVER WAY (14M1601-15M0250 - 409YD PL UP FAST)	W2021/7442776 Permanent Way Inspection 14m74ch and 15m36ch



Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2021/2691156	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop Reversible Loop	Possession	12/12/21 0100 Sun	13/12/21 0400 Mon	TRAINS TO TRAVEL OVER SLOW LINES BETWEEN GATWICK AIRPORT AND TINSLEY GREEN JN. PLATFORMS 4-7 NOT AVAILABLE FOR TRAFFIC AT GATWICK AIRPORT.	
			Tinsley Green Jn	Down Fast Up Fast	Possession	12/12/21 0100 Sun	13/12/21 0400 Mon	WORK: GATWICK REDEVELOPMENT PROJECT CORE	
P2021/2878491	SO520 SO640	Barnham	Bognor Regis	Down and Up Branch	Possession	11/12/21 0020 Sat	13/12/21 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN BOGNOR REGIS AND BARNHAM	
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	11/12/21 0020 Sat	13/12/21 0400 Mon	PLATFORMS 3 & 4 TO BE OUTBERTHED AT BOGNOR REGIS	
		Bognor Regis	Bognor Regis	Nos 1 - 3 Sidings Middle Siding	Sidings Possession	11/12/21 0020 Sat	13/12/21 0400 Mon	WORK: SRSA â€Ž PLTR, core, Bognor Branch, up Works Delivery - HEAVY REFURB Bognor Regis terminus 25m56c to 25m60c	
P2021/2891506	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	12/12/21 0030 Sun	12/12/21 0615 Sun	PORTSMOUTH AND SOUTHSEA LOW LEVEL PLATFORMS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up & Down Fratton	Possession	12/12/21 0030 Sun	12/12/21 0615 Sun	SWR: 1P79, 2P75 AND 2P79 TO TERMINATE AT FRATTON.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	12/12/21 0030 Sun	12/12/21 0615 Sun	TRACK MAINTENANCE: H08	
P2021/2878746	SO680 SO690	Herne Hill	Tulse Hill	Down and Up Holborn	Possession	11/12/21 0100 Sat	13/12/21 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND STREATHAM VIA WEST NORWOOD.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	11/12/21 0100 Sat	13/12/21 0400 Mon	SERVICES WILL TERMINATE AND START BACK AT STREATHAM.	
		Peckham Rye Jn	Streatham	Down and Up Portsmouth	Possession	11/12/21 0100 Sat	13/12/21 0400 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT STREATHAM, UP TRAINS WILL TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM LINE. UP TRAINS CAN START BACK AS DOWN TRAINS FROM SIGNAL TVC781.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	11/12/21 0100 Sat	13/12/21 0400 Mon	WORK: Croydon DU â€Ž Track Maintenance IC11 WORK: Capital Delivery â€Ž VIC 4 Resignalling Works Delivery - DRAINAGE North Dulwich 04m40c to 05m00c Works Delivery - DRAINAGE Tulse Hill Plt 2 04m70c to 05m00c	

Week 38

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2891772	SO110 SO250 SW100	Clapham Jn	Vauxhall	Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	19/12/21 0115 Sun	19/12/21 0710 Sun	SWR: LINE DIVERSIONS TO APPLY. 2O05 & 2U11 TO START FROM CLAPHAM JN.  TRACK MAINTENANCE: CW04	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	19/12/21 0115 Sun	19/12/21 0710 Sun		
		Queenstown Road	Clapham Jn	Down Windsor Fast	Possession	19/12/21 0115 Sun	19/12/21 0710 Sun		
		Vauxhall	Clapham Jn	DWS/DW/DWS	Possession	19/12/21 0115 Sun	19/12/21 0710 Sun		
			Nine Elms Jn	Down Windsor Fast	Possession	19/12/21 0115 Sun	19/12/21 0710 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	19/12/21 0115 Sun	19/12/21 0710 Sun		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2891875	SO110 SO250 SW100 SW210 SW225	Barnes	Waterloo	Up Windsor Fast/Up Windsor UWS/Windsor Rev	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	WATERLOO PLATFORMS 1-10 TO BE KEPT CLEAR  CAPEX S&C REFURB: 44156121 WATERLOO 1524/1525pts CD ENHANCEMENTS: CLAPHAM JUNCTION FOOTBRIDGE ENABLING WORKS	
		Clapham Jn	Clapham Jn	Up Main Loop	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Queenstown Road	Barnes	Down Windsor Fast	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo	Barnes	UMR/DWS/DW/D WS	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Durnsford Road	Up Main Slow Down Main Fast Up Main Fast Down Main Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Nine Elms Jn	DW/DWF	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Waterloo	Platforms 1 to 24	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo	Waterloo	North Siding South Siding	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895401	SO110 SO280 SO690	Brixton Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	24/12/21 2300 Fri	26/12/21 0600 Sun	CHRISTMAS SHUTDOWN	
		Herne Hill	Herne Hill	Down Platform Loop/Up Platform Loop/Platforms 1-4	Possession	24/12/21 2300 Fri	26/12/21 0600 Sun	WORK: Orpington DU - Track Maintenance (Herne Hill S&C Maintenance)	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	24/12/21 2300 Fri	26/12/21 0600 Sun		
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	24/12/21 2300 Fri	26/12/21 0600 Sun		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	24/12/21 2300 Fri	26/12/21 0600 Sun		
P2021/2907761	SO110 SO260 SO280 SO650	Herne Hill South Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	19/12/21 0035 Sun	19/12/21 0735 Sun	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	19/12/21 0035 Sun	19/12/21 0735 Sun	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA  REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN  WORK: SRSA - PLTR Penge Tunnel Down (PREP)	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884722	SO110 SO130 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	<p>ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS</p> <p>TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH</p> <p>FREIGHT SERVICE HAVE A ROUTE AVAILABLE THROUGH LEWISHAM ON THE BEXLEYHEATH LINES OR VIA CATFORD.</p> <p>GTR TO RUN 1TPH BETWEEN PLATFORM 2 LONDON BRIDGE AND RAINHAM</p> <p>ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON</p> <p>ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE &amp; HDR/SO310</p> <p>WORK: COURTHILL LOOP S&amp;C CORE - CHRISTMAS - POSSESSION 1 OF 3</p>	
			New Beckenham	Beckenham Spur	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2870997	SO110 SO140 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	18/12/21 0140 Sat	20/12/21 0410 Mon	KENT COAST MAINLINE DIVERSIONS VIA STROOD	
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	18/12/21 0140 Sat	19/12/21 0140 Sun	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND  0140 SAT TO 0140 SUN ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SWANLEY AND ROCHESTER BRIDGE JN	
		Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	0140 SUN TO 0400 MON TRAINS TERMINATE AND START BACK AT BOROUGH GREEN	
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN  ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM  DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	WORK: Geotech - Batts Road Cutting WORK: E&P - NSCDs at Cobhambury, Darenth, Hartley, Hook Green, Lower Bush, Merrils Shaw and Fawkham	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	WORK: Orpington DU - TRACK MAINTENANCE K05.3 (K110.9A)	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	WORK: Ashford DU - Track Maintenance	
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	WORK: Works Delivery - C2 rerail @ Swanley WORK: Works Delivery - Rock cutting @ Swanley Chalk Cutting	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon	WORK: Works Delivery - Drainage @ Otford & Childbridge Lane	
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	19/12/21 0140 Sun	20/12/21 0410 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2849181	SO110 SO220	Margate	Ramsgate	Down Thanet/Up Stour Down Stour/Up Thanet	Possession	19/12/21 0145 Sun	20/12/21 0200 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MARGATE AND RAMSGATE	
		Ramsgate	Ramsgate	No. 4 Road (pt) Depot Reception East No. 1 Road (pt)	Possession	19/12/21 0145 Sun	20/12/21 0200 Mon	RAMSGATE PLATFORMS 1-4, UP SIDING WEST AND NEW SIDINGS FULLY AVAILABLE.  ACCESS TO SIDINGS 1-25 AVAILABLE FROM MINSTER END ONLY, AND SHUNT MOVES AVAILABLE USING HEADSHUNT (CURRENT LIVE IN WHOLE DEPOT)  WORK: SRSA - Follow UP PLTR Dumpton Park DN WORK: Ashford DU - Track Maintenance	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912704	SO130 SO290 SO510	Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	CANNON STREET PLATFORMS 4-7 TO BE OUTBERTHED (TO BE CONFIRMED BY DPPP IF 1-3 INSTEAD)	
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	REPLACEMENT BUSES TO RUN LEWISHAM TO CHARLTON VIA NEW CROSS AND GREENWICH	
			Cannon Street	Plat 1 - 7 / Line A - E	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE	
			Metropolitan Jn	Metropolitan Reversible	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	ALL THAMESLINK SERVICES TO BE DIVERTED VIA HERNE HILL	
			New Cross	2 Reversible / Up Cannon Street	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO BE CURTAILED TO DARTFORD TO RAINHAM.	
			School Jn	Down Cannon Street / 1 Down / Down Kent Slow	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	ALL SOUTHEASTERN SERVICES TO RUN TO AND FROM CHARING CROSS.	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	NEW CROSS PLATFORM B IS NOT AVAILABLE FOR SOUTH EASTERN FROM LEWISHAM DIRECTION	
		London Bridge	Edward Street Jn	4 Down	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	CHARING CROSS SERVICES VIA LEWISHAM TO TRAVEL OVER DOWN/UP KENT FAST & DOWN/UP TANNERS HILL	
		Metropolitan Jn	London Bridge	Down Snowhill Up Snowhill	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON BRIDGE AND SCHOOL JN	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN	
		School Jn	London Bridge	Up Kent Slow / 3 Up	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance WORK: SRSA - NEW CROSS (COUNTRY) S&C SURVEYS	
		Southwark Park Road Jn	Surrey Canal Jn	6 Down/Southwark Reversible	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)		
		St. Johns Jn	Lewisham	Down & Up North Kent	Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	19/12/21 0120 Sun	20/12/21 0400 Mon (27 hrs)		



Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855044	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop Up Slow Tonbridge Loop Down Slow Tonbridge Loop	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	DOWN AND UP GODSTONE LINES AVAILABLE TO TRAFFIC AT TONBRIDGE.  PLATFORMS 6 & 7 TO BE OUTBERTHED AT ORPINGTON  TRAINS TO STABLE IN PLATFORM 8 AT ORPINGTON	
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop (pt)	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	NO TRAINS TO BE BERTHED IN SEVENOAKS PLATFORM 1 OR 4	
			Orpington	Down Slow Up Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	GTR TO BERTH IN DOWN SIDING/GUSSETT AT SEVENOAKS	
			Sevenoaks	Down Fast/Down Main Up Main/Up Fast	Possession	24/12/21 2300 Fri	26/12/21 0030 Sun	GTR TO BERTH ONE UNIT IN VICTORIA (EASTERN)	
		Hawkwood Jn	St. Mary Cray Jn	Up Chatham Loop(pt)	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	GTR TO STABLE IN BELLINGHAM SIDINGS 1-3	
		Orpington	Orpington	Platform 1 Platforms 6 to 8	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	NO ROUTE AVAILABLE FROM DOWN FAST TO DOWN SLOW AT CHISLEHURST, SERVICES USING THE CHATHAM REVERSIBLE TO TRAVEL OVER THE DOWN KENT SLOW/DOWN SLOW FROM GROVE PARK	
		Sevenoaks	Sevenoaks	Down Loop (part)	Possession	24/12/21 2300 Fri	26/12/21 0030 Sun	UP SERVICES TO CROSS OVER USING CHATHAM REVERSIBLE AT ST MARY CRAY JN AND THEN TO TRAVEL OVER THE UP SLOW/UP SLOW FAST BETWEEN CHISLEHURST JN AND GROVE PARK	
		Chislehurst Jn	Tonbridge	Down Fast/Down Main/Down Fast Up Fast/Up Main/Up Fast	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
		Otford Jn	Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon	WORK: Orpington DU â€Ž Track Maintenance K02.1 (K130.15B) WORK: Works Delivery - Off Track @ Sevenoaks Tunnel	
		Sevenoaks	Sevenoaks	Down Loop Up Loop Platforms 1 -4	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon	WORK: Works Delivery - Medium Refurb @ Orpington 1030Bpts & 1045pts WORK: Works Delivery - Rock Cutting CP6 Devegetation	
		Tonbridge	Tonbridge	Down Bay	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon	WORK: E&P - HV Feeder Cable Renewals, Feeders 1073 and 1075	
		Tonbridge West Jn	Tonbridge East	Down Slow	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
			Tonbridge West Jn	Up Slow	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855044 Continued		Tonbridge	Tonbridge	Down Main Sidings	Sidings Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
P2021/2992647	SO130 SO140	Sevenoaks	Sevenoaks	Platform 4	Affected	24/12/21 2200 Fri	26/12/21 0030 Sun	NO TRAINS TO BE STABLED IN PLATFORM 4 AT SEVENOAKS, TRAINS TO STABLED IN DOWN SIDING/GUSSET SIDING  PLATFORM AVAILABLE FOR TRAINS TO START/TERMINATE OR TRANSIT THROUGH	
P2021/2909542	SO130 SO550	Tonbridge	Tonbridge	No. 1 Jubilee Siding No. 2 Jubilee Siding No. 3 Jubilee Siding No. 4 Jubilee Siding	Sidings Possession	18/12/21 0820 Sat	18/12/21 1620 Sat	2 SIDINGS TO BE OUTBERTHED AT JUBILEE SIDINGS - TO BE CONFIRMED BY DPPP  WORK: Orpington DU - Track Maintenance	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884031	SO130 SO220 SO400 SO470 SO480	Ashford	Ashford	Up Canterbury,Pl 5 Platforms 3 - 4	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	NO ACCESS TO ASHFORD DOWN YARD  FREIGHT TO BE RETIMED/CANCELLED	
			Canterbury West	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	EUROSTAR TO OPERATE ROAD REPLACEMENT SERVICE BETWEEN EBSFLEET AND ASHFORD INTERNATIONAL  WORK: Ashford DU - Track Maintenance Works Delivery: Drainage : Ashford Down Slow Works Delivery - Heavy Refurb @ Ashford B 1241 Diamond	
		Ashford (East)	Ashford (East)	Down Slow (part)  Down Hastings  Up Hastings	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (West)	Ashford	Maidstone Relief/Platform 6/Down Canterbury Maidstone Loop  Down Slow (part)	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Ashford (East)	Up Slow/Platform 2  Up Loop	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Sevington	Up Main/Up Fast/Up Main Down Main/Down Fast/Down Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Charing	Ashford	Down Maidstone  Up Maidstone	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Chart Leacon Depot	Chart Leacon Depot	Depot Reception Road	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Headcorn	Ashford (East)	Down Main/Down Fast Up Fast/Up Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Sevington	Saltwood Jn	Down and Up Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (East)	Ashford (East)	East Berthing Sidings Up Berthing Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884031 Continued				Crane Depot/Tamper Depot					
		Chart Leacon Depot	Chart Leacon Depot	Headshunt	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
P2021/2770750	SO170 SO200 SO600	Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	24/12/21 2330 Fri	25/12/21 0830 Sat	WASHER/RECEPTION ROAD TO BE KEPT CLEAR.  WORK: CEFA - Tunnel & Structure exams including Bo Peep tunnel	
		Hastings	Hastings	Platforms 1-4	Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
		Robertsbridge	Ore	Down Hastings/Single/Up Ore/Up Siding Down Ore/Up Hastings/Single	Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
		Hastings	Hastings	Brighton Sidings Park Sidings	Sidings Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
		Mountfield	Mountfield	Up Sidings	Sidings Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
P2021/2846940	SO240	Buckland Jn	Minster East Jn	Down Deal/Down/Down Loop Up Loop/Up/Up Deal	Possession	18/12/21 0120 Sat	19/12/21 0450 Sun	RAIL REPLACEMENT ROAD SERVICE BETWEEN DOVER PRIORY AND RAMSGATE.  WORK: Ashford DU - Track Maintenance k07.3	
		Minster South Jn	Minster West Jn	Single	Possession	18/12/21 0120 Sat	19/12/21 0450 Sun		
		Deal	Deal	Down Sidings	Sidings Possession	18/12/21 0120 Sat	19/12/21 0450 Sun		
P2021/2878950	SO250 SO500 SO650 SO680	Clapham Jn	Balham	Down & Up Brighton Fast	Possession	18/12/21 2345 Sat	19/12/21 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN CLAPHAM JN AND BALHAM  WORK: Capital Delivery & VIC 3 Resignalling	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2865685	SO250 SW100	Factory Jn	Ludgate Jn	Down Ludgate Up Ludgate	Possession	19/12/21 0050 Sun	20/12/21 0200 Mon	ARL SOUTH LONDON LINE SERVICES TO DIVERT TO BATTERSEA PARK ALL DAY SUNDAY.	
		Longhedge Jn	Latchmere No.3 Jn	Down Kensington Up Kensington	Possession	19/12/21 0050 Sun	20/12/21 0200 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL	
			Pouparts Jn	Down Battersea Up Battersea	Possession	19/12/21 0050 Sun	20/12/21 0200 Mon	WORK: Orpington DU â Track Maintenance	
			Stewarts Lane Jn	Battersea Reversible	Possession	19/12/21 0050 Sun	20/12/21 0200 Mon		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2869507	EA1310	Camden Jn	Watford Junction	Down and Up Fast	Possession	24/12/21 2205 Fri	27/12/21 0630 Mon	2205 FRI TO 0001 SAT TRAINS TO TRAVEL OVER SLOW LINES. UP RELIEF TRAINS TO TRAVEL OVER BI-DIRECTIONAL DOWN RELIEF.	W2021/7240971 UTX Work 2m42ch and 4m40ch
	MD101	Mitre Bridge Jn	Willesden No.7 Jn	Up Willesden Relief / Up West London	Possession	24/12/21 2205 Fri	25/12/21 0001 Sat	0001 SAT TO 0630 MON ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS EUSTON STATION, CAMDEN CARRIAGE SIDINGS, MIDDLE SIDINGS AND UP SIDINGS.	W2021/7430695 Scrap Removal 12m20ch and 14m0ch
	MD120								
	MD130	(Railnet Reversible connection)	Brent Sidings	Railnet Reversible	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	ECS TO STABLE IN CAMDEN C/S BEFORE POSSESSION IS TAKEN. ECS OR LOCOS STABLED AT EUSTON DURING THE XMAS SHUTDOWN MUST BE STABLED IN PLATFORMS 1 TO 6. NO STABLING IN EUSTON PLATFORMS 7 TO 16. NO STABLING OF ECS / LOCOS IN EUSTON UP SIDINGS OR MIDDLE SDGS. NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA PRIMROSE HILL. NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	W2021/7430747 In Connection With Engineering Work 12m20ch and 14m0ch
	MD137								
	MD145	Brent Sidings	Wembley Yard South Jn	Brent Rec and Dep No.1 and No.2	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD RECEPTION/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED. NO ACCESS ON DOWN AND UP RELIEF BETWEEN MITRE BRIDGE AND WEMBLEY CENTRAL. NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES. ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES. NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD. NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEPTION & DEP 1 & 2. NO DC ACCESS BETWEEN HARROW AND WEALDSTONE AND WATFORD JUNCTION, WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.	W2021/7413587 Patrolling 7m0ch and 8m0ch
	MD155								
	MD166	Camden Carriage Sidings	Camden Carriage Sidings	Approach Line	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	W2021/7413531 OHL Work 4m65ch and 8m40ch
	MD170								
	SO250	Camden Jn	Watford Junction	Down and Up Slow	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD RECEPTION/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED. NO ACCESS ON DOWN AND UP RELIEF BETWEEN MITRE BRIDGE AND WEMBLEY CENTRAL. NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES. ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES. NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD. NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEPTION & DEP 1 & 2. NO DC ACCESS BETWEEN HARROW AND WEALDSTONE AND WATFORD JUNCTION, WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.	W2021/7413585 Patrolling 1m54ch and 4m60ch
		Euston	Camden Jn	Lines B and C	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	W2021/7413141 In Connection With Engineering Work 6m4ch and 1m5ch
		Euston	Camden Jn	Lines A,B,C,D,E and X	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD RECEPTION/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED. NO ACCESS ON DOWN AND UP RELIEF BETWEEN MITRE BRIDGE AND WEMBLEY CENTRAL. NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES. ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES. NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD. NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEPTION & DEP 1 & 2. NO DC ACCESS BETWEEN HARROW AND WEALDSTONE AND WATFORD JUNCTION, WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.	W2021/7454704 Patrolling 7m0ch and 8m0ch
		Euston	Camden Jn	Platforms 1 to 12	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD RECEPTION/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED. NO ACCESS ON DOWN AND UP RELIEF BETWEEN MITRE BRIDGE AND WEMBLEY CENTRAL. NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES. ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES. NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD. NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEPTION & DEP 1 & 2. NO DC ACCESS BETWEEN HARROW AND WEALDSTONE AND WATFORD JUNCTION, WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.	W2021/7469561 Major Project IP HS2 ONW 0m0ch and 2m35ch
		Euston	Camden Jn	Platforms 1 to 16	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD RECEPTION/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED. NO ACCESS ON DOWN AND UP RELIEF BETWEEN MITRE BRIDGE AND WEMBLEY CENTRAL. NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES. ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES. NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD. NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEPTION & DEP 1 & 2. NO DC ACCESS BETWEEN HARROW AND WEALDSTONE AND WATFORD JUNCTION, WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.	W2021/7422498 C14 Rerail Resleep Reball Form - Trax 2m40ch and 8m4ch
		Harlesden Jn	Railnet Junction	Down and Up High Level Goods	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	W2021/7469561 Major Project IP HS2 ONW 0m0ch and 2m35ch
		Wembley Yard South Jn	Willesden Carr Shed South	Down and up Carriage Line	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	W2021/7469561 Major Project IP HS2 ONW 0m0ch and 2m35ch
		Harrow and Wealdstone	Watford Junction	Down and Up DC Electric	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	W2021/7469561 Major Project IP HS2 ONW 0m0ch and 2m35ch
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	W2021/7469561 Major Project IP HS2 ONW 0m0ch and 2m35ch
		Kilburn High Road	Kilburn High Road	Up & Dn Goods Loop	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	W2021/7469561 Major Project IP HS2 ONW 0m0ch and 2m35ch
		Mitre Bridge Jn	Wembley Central	Up & Down Relief/Up Willesden Relief/West London	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 0630 MON NO ACCESS WILLESDEN TMD LOOP AND NECK - ARL TO NOTE - NO FACILITY TO SHUNT SOUTH END OF WILLDESSEN TMD.	W2021/7469561 Major Project IP HS2 ONW 0m0ch and 2m35ch
								0001 SAT TO 0600 SUN	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2869507 Continued				Down and Up Willesden Relief/Up & Down Relief				STABLED AC TRACTION IN WILLESDEN TMD TO HAVE PANTOGRAPHS LOWERED.	
		Railnet Junction	Wembley Yard South Jn	Up & Down High Level Goods	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 0700 SUN NO AC ACCESS BETWEEN NORTH POLE AND MITRE BRIDGE / WILLESDEN JN HIGH LEVEL (NLL LINES).	
		Territory Boundary (MD170 with Anglia)	Willesden No.7 Jn	Up & Down Acton Branch	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 2000 SUN STABLED AS TRACTION IN WEMBLEY CARRIAGE SIDINGS (ALSTOM DEPOT) AND WILLESDEN 'C' SIDINGS TO HAVE PANTOGRAPHS LOWERED.	
		Watford Junction	Watford Junction	Platform 10 Platforms 1 to 4	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 0530 MON STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 16, CAMDEN CARRIAGE SIDINGS, MIDDLE SIDINGS AND UP SIDINGS TO HAVE PANTOGRAPHS LOWERED.	
		Watford Junction (Platform 11)	Watford South Jn	Single	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 0600 MON STABLED AC TRACTION IN WATFORD JN PLATFORM 11 / YARD TO HAVE PANTOGRAPHS LOWERED.	
		Wembley Central	Wembley Central	Shunt Neck	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Wembley Yard	Wembley Yard	North Departure Line North Arrival Line	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Willesden TMD	Willesden TMD	Loop / Neck	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Camden Carriage Sidings	Camden Carriage Sidings	All Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0530 Mon		
		Camden Road West Jn	Camden Jn	Down and Up North London/Primrose Hill	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0530 Mon		
		Euston	Euston	Middle Sidings 1&2 Up Sidings 1 & 2	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0530 Mon		
		Harlesden Jn	Wembley Central	WEFOC Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	28/12/21 0630 Tue		
		Primrose Hill (closed) site of	Camden Jn	Down and Up North London DC Electric	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0530 Mon		
		Railnet Junction	(Railnet Reversible connection)	Railnet Reception & Departure Lines 1 - 4	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		St. Albans Abbey	Watford Junction (Platform 11)	Up & Down St. Albans	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0600 Mon		
		Stonebridge Park Royal Mail terminal (PRDC)	Stonebridge Park Royal Mail terminal (PRDC)	Platforms 1-7	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Watford Yard							

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2869507 Continued			Watford Yard	Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Wembley Central	Wembley Central	Loco Siding L & M	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Wembley Yard South Jn	Wembley Yard PSB	C Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	26/12/21 2000 Sun		
		Willesden Carriage Shed South SB	Willesden Carriage Shed North S.B.	Willesden Carriage Sidings (Alstom Depot)	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	26/12/21 2000 Sun		
		Willesden TMD	Willesden TMD	All Lines	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	26/12/21 0600 Sun		
		Willesden TMD	Willesden TMD	Stabling & Departure Siding Stabling & Arrival siding	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	28/12/21 0630 Tue		
		Camden Jn	South Hampstead	Down and Up DC Electric	BLOCKED to DC and Dual Voltage Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Camden Jn	Harlesden Jn	Down and Up Slow	Possession	27/12/21 0630 Mon	28/12/21 0630 Tue		
P2021/2834327	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  Core - Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	19/12/21 0145 Sun	19/12/21 0915 Sun		



Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851519	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	21/12/21 0130 Tue	21/12/21 0430 Tue	BEDFORD DU CYCLICAL MTCE  TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	W2021/7364109 S&T Work 1m52ch and 2m35ch
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	21/12/21 0130 Tue	21/12/21 0430 Tue		
P2021/2851571	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	22/12/21 0130 Wed	22/12/21 0430 Wed	BEDFORD DU CYCLICAL MTCE  TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	W2021/7364111 S&T Work 1m52ch and 2m35ch
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	22/12/21 0130 Wed	22/12/21 0430 Wed		
P2021/2851593	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	23/12/21 0130 Thu	23/12/21 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE  TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	W2021/7364186 S&T Work 1m52ch and 2m35ch
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	23/12/21 0130 Thu	23/12/21 0430 Thu		
P2021/2851594	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	24/12/21 0130 Fri	24/12/21 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE  TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	W2021/7364189 S&T Work 1m52ch and 2m35ch
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	24/12/21 0130 Fri	24/12/21 0430 Fri		

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2806005	SO310	Dartford	Higham	Down Main/Down North Kent Up North Kent/Up Main	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun	NO TRAIN MOVEMENTS THROUGH LIMITS OF TS11 WHILST WORK IS TAKING PLACE	W2021/6705613 Major Projects 17m10ch and 28m42ch
		Ebbsfleet International	Springhead Road Jn	Down and Up North Kent Line Connection	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun		
		Gravesend	Gravesend	Up Bay	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun		
		Hoo Jn	Hoo Jn	Grain Branch	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun		
		Northfleet	Northfleet	All Lines	Module TS11 Section 3	19/12/21 0150 Sun	19/12/21 0650 Sun		
P2021/2738516	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	20/12/21 0025 Mon	20/12/21 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	20/12/21 0025 Mon	20/12/21 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	20/12/21 0025 Mon	20/12/21 0440 Mon		
P2021/2739864	SO400 SO410	CTRL / Eurotunnel Boundary	Dollands Moor Yard Jn	Up Slow	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT(MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
				St. Pancras International	Up CTRL	Possession	24/12/21 2300 Fri		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR WEST JN OR DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
		St. Pancras International	Cheriton Down CTRL Jn	Down CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	TRAINS MAY BE STABLED AT ST.PANCRAS INTERNATIONAL IN ALL 6 INTERNATIONAL PLATFORMS AND 1 DOMESTIC PLATFORM, EBBSFLEET INTERNATIONAL (2 EUROSTAR UNITS) AND AT ASHFORD INTERNATIONAL (PLATFORMS 3 AND 4). SECURITY WILL BE PROVIDED AS REQUIRED. TRAINS MAY NOT BE STABLED AT STRATFORD INTERNATIONAL.	
Maintenance									

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2878503	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	18/12/21 0115 Sat	20/12/21 0400 Mon	GTR SERVICES TO BE DIVERTED VIA LONDON BRIDGE.	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	18/12/21 0115 Sat	20/12/21 0400 Mon	THAMESLINK SERVICES TO BE DIVERTED VIA STREATHAM.	
		Crystal Palace	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	18/12/21 0115 Sat	19/12/21 0115 Sun	ARL TO STABLE IN CRYSTAL PALACE PLATFORM 3.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	18/12/21 0115 Sat	20/12/21 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	18/12/21 0115 Sat	20/12/21 0400 Mon	NO ACCESS TO STREATHAM HILL DEPOT	
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	18/12/21 0115 Sat	20/12/21 0400 Mon	0115 SAT TO 0115 SUN PLATFORMS 3 & 5 AVAILABLE AT CRYSTAL PALACE FOR ARL SERVICES TO START/TERMINATE	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	19/12/21 0115 Sun	20/12/21 0400 Mon	0115 SUN TO 0400 MON NO ACCESS TO CRYSTAL PALACE PLATFORMS.	
			Sydenham	Down and Up Sydenham Spur	Possession	19/12/21 0115 Sun	20/12/21 0400 Mon	NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE.	
								WORK: Croydon DU - Track Maintenance WORK: Vic 3/4 Resignalling WORK: Works Delivery - Heavy Refurb at Birkbeck Works Delivery - Drainage @ Crystal Palace	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884842	SO500	Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Fast	Possession	24/12/21 2330 Fri	26/12/21 0430 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>PART 1 - ALB SELHURST JN/NORWOOD FORK JN TO STOATS NEST JN/CATERHAM/TATTENHAM CORNER &amp; SELSDON ROAD JN</p> <p>PART 2 - SLOW LINES SELHURST/NORWOOD FORK JN TO STOATS NEST JN/CATERHAM/TATTENHAM CORNER/SELSDON ROAD JN</p> <p>*****</p> <p>PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.</p> <p>0430 SUN TO 0400 MON</p> <p>TRAINS TO TRAVEL OVER THE FASTS LINES BETWEEN SELHURST JN/NORWOOD JN AND PURLEY</p> <p>ROUTE IS AVAILABLE AT SELHURST JN IN TO THE DEPOT/WALLINGTONS TO/FROM STREATHAM COMMON</p> <p>WORK: Croydon DU â¿¿ Track Maintenance</p>	<p>W2021/7442781</p> <p>Permanent Way Inspection</p> <p>9m70ch and 10m8ch</p>
				Up London Bridge Fast	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Purley	Caterham	Down & Up Caterham	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast Fast Reversible	Possession	24/12/21 2330 Fri	26/12/21 0430 Sun		
				Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		South Croydon	Selsdon Road Jn	Down East Grinstead Up East Grinstead	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Windmill Bridge Jn	Norwood Jn (London)	Up London Bridge Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
			South Croydon	Slow Reversible	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Caterham	Caterham	Up Sidings	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	24/12/21 2330 Fri	26/12/21 0430 Sun		
		Purley	Purley	Down Siding	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Tattenham Corner	Tattenham Corner	Up Siding	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
P2021/2878752	SO500	Stoats Nest Jn	Earlswood (Surrey)	Down & Up Fast/Quarry	Possession	17/12/21 2345 Fri	20/12/21 0530 Mon	<p>TRAINS TO TRAVEL OVER SLOW/REDHILL LINES BETWEEN STOATS NEST JN AND EARLSWOOD</p> <p>WORK: SRSA - PLTR COULSDON TO COVER WAY (14M1601-15M0250 - 409YD PL UP FAST)</p>	<p>W2021/7442776</p> <p>Permanent Way Inspection</p> <p>14m74ch and 15m36ch</p>

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2021/2861319	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	19/12/21 0005 Sun	19/12/21 0745 Sun	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END  WORK: Brighton DU & Track Maintenance	
P2021/2861354	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	19/12/21 2225 Sun	20/12/21 0545 Mon	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END. TRAINS TO TERMINATE AT HORSHAM.  RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN HORSHAM AND LITTLEHAMPTON  WORK: Brighton DU & Track Maintenance	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862269	SO590 SO610 SO620	Falmer	Lewes	Down & Up East Branch	Possession	19/12/21 0135 Sun	19/12/21 1000 Sun	## TWO-PART POSSESSION -## ALL LINES BLOCKED AT LEWES FROM 0135 UNTIL 1000 SUNDAY	
		Keymer Jn	Polegate	Down and Up Lewes/Eastbourne	Possession	19/12/21 0135 Sun	20/12/21 0405 Mon	ACCESS FROM BRIGHTON TO PLATFORM 5 AT LEWES AVAILABLE FROM 1000 SUNDAY UNTIL 0405 MONDAY	
		Lewes	Lewes	Plat Loop	Possession	19/12/21 0135 Sun	19/12/21 1000 Sun	0135 SUNDAY UNTIL 1000 SUNDAY: LONDON TO EASTBOURNE / ORE SERVICES TO TERMINATE AND START BACK AT BRIGHTON AND POLEGATE	
		Southerham Jn	Seaford	Down and Up Seaford Seaford Single	Possession	19/12/21 0135 Sun	20/12/21 0405 Mon	BRIGHTON TO SEAFORD SERVICE TO BE CANCELLED	
		Lewes	Lewes	Lewes Up Siding	Sidings Possession	19/12/21 0135 Sun	20/12/21 0405 Mon	RAIL REPLACEMENT ROAD SERVICE AS FOLLOWS: THREE BRIDGES, LEWES AND POLEGATE SHUTTLE SERVICE TO OPERATE BETWEEN BRIGHTON AND FALMER PILOT WORKING TO ENABLE WRONG LINE WORKING.	
		Newhaven Harbour	Newhaven Marine	Marine Siding	Sidings Possession	19/12/21 0135 Sun	20/12/21 0405 Mon	SPECIAL WORKING INSTRUCTIONS (APPLY before 1000 SUNDAY)	
		Newhaven Town Yard	Newhaven Town Yard	Town Yard	Sidings Possession	19/12/21 0135 Sun	20/12/21 0405 Mon	SINGLE LINE WORKING OF TRAINS TO AND FROM THE POINT OF OBSTRUCTION, IN ACCORDANCE WITH RULE BOOK MODULE P1, SECTION 10, WILL APPLY OVER THE UP EAST BRANCH LINE BETWEEN MONTPELIER JN (T1855 POINTS) AND FALMER (PLATFORM 1). THE POINT OF OBSTRUCTION WILL BE A POSSESSION LIMIT BOARD (WITH 3 DETONATORS) ADJACENT TO T709 SIGNAL.	
		Lewes	Lewes	Plat Loop (part) Down and Up East Branch	Possession	19/12/21 1000 Sun	20/12/21 0405 Mon	THE TRAIN SERVICE WILL OPERATE FROM EITHER PLATFORM 7 OR 8 AT BRIGHTON, WHERE THE PILOTMAN WILL JOIN THE TRAIN.  TRAIN STOP MARKERS HAVE BEEN PROVIDED AT EACH STATION FOR THE WRONG DIRECTION MOVES.  1000 SUNDAY UNTIL 0405 MONDAY: LONDON TO EASTBOURNE / ORE SERVICES DIVERTED VIA BRIGHTON AND TERMINATE / START BACK AT LEWES. A SHUTTLE SERVICE WILL OPERATE BETWEEN POLEGATE AND ORE. BRIGHTON TO ASHFORD SERVICES TO RUN BETWEEN EASTBOURNE AND ASHFORD ONLY  BRIGHTON TO SEAFORD SERVICES TO	

Week 38 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862269 Continued								TERMINATE / START BACK AT LEWES  RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: THREE BRIDGES AND LEWES (FOR PLUMPTON PASSENGERS) LEWES AND POLEGATE LEWES AND SEAFORD  WORK: Brighton DU â Track Maintenance WORK: Works Delivery - OT Glynde 11m02c to 11m31c WORK: Works Delivery - TRACK Southease 51m166c to 52m39c WORK: E&P - HV Feeder Cable Renewals, Feeder 3029	
P2021/2891734	SO680 SO685 SW180 SW183	Epsom	Dorking	Down Portsmouth Up Portsmouth	Possession	19/12/21 0050 Sun	19/12/21 0710 Sun	SWR: 1D81 TO TERMINATE AT EPSOM	
		Leatherhead Jn	Effingham Jn	Down Bookham Up Bookham	Possession	19/12/21 0050 Sun	19/12/21 0710 Sun	TRACK MAINTENANCE: WW05	

Week 39

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2891875	SO110 SO250 SW100 SW210 SW225	Barnes	Waterloo	Up Windsor Fast/Up Windsor UWS/Windsor Rev	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	WATERLOO PLATFORMS 1-10 TO BE KEPT CLEAR  CAPEX S&C REFURB: 44156121 WATERLOO 1524/1525pts CD ENHANCEMENTS: CLAPHAM JUNCTION FOOTBRIDGE ENABLING WORKS	
		Clapham Jn	Clapham Jn	Up Main Loop	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Queenstown Road	Barnes	Down Windsor Fast	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo	Barnes	UMR/DWS/DW/D WS	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Durnsford Road	Up Main Slow Down Main Fast Up Main Fast Down Main Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Nine Elms Jn	DW/DWF	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
			Waterloo	Platforms 1 to 24	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		
		Waterloo	Waterloo	North Siding South Siding	Sidings Possession	24/12/21 2300 Fri	27/12/21 0400 Mon		



Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895401	SO110 SO280 SO690	Brixton Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	24/12/21 2300 Fri	26/12/21 0600 Sun	CHRISTMAS SHUTDOWN	
		Herne Hill	Herne Hill	Down Platform Loop/Up Platform Loop/Platforms 1-4	Possession	24/12/21 2300 Fri	26/12/21 0600 Sun	WORK: Orpington DU - Track Maintenance (Herne Hill S&C Maintenance)	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	24/12/21 2300 Fri	26/12/21 0600 Sun		
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	24/12/21 2300 Fri	26/12/21 0600 Sun		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	24/12/21 2300 Fri	26/12/21 0600 Sun		
P2021/2884722	SO110 SO130 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS	
			New Beckenham	Beckenham Spur	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	FREIGHT SERVICE HAVE A ROUTE AVAILABLE THROUGH LEWISHAM ON THE BEXLEYHEATH LINES OR VIA CATFORD.	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	GTR TO RUN 1TPH BETWEEN PLATFORM 2 LONDON BRIDGE AND RAINHAM	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed	WORK: COURTHILL LOOP S&C CORE - CHRISTMAS - POSSESSION 1 OF 3	
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	24/12/21 2300 Fri	29/12/21 0400 Wed		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884724	SO110 SO130 SO300 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	<p>ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL845PTS TO TL841PTS</p> <p>TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH</p> <p>TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN NEW CROSS AND GROVE PARK JN</p> <p>ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: NUNHEAD AND LEWISHAM LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON LEWISHAM AND HAYES</p> <p>FREIGHT SERVICES TO DIVERT VIA CATFORD</p> <p>GTR TO RUN 1TPH BETWEEN PLATFORM 2 LONDON BRIDGE AND RAINHAM</p> <p>ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE &amp; HDR/SO310</p> <p>WORK: COURTHILL LOOP S&amp;C CORE - CHRISTMAS - POSSESSION 2 OF 3</p>	
			New Beckenham	Beckenham Spur	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884424	EA1325 SO130 SO280 SO510 SO680	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon	<p>***MULTIPART POSSESSION - PART 1 - ALL PLATFORMS AT LONDON BRIDGE BLOCKED FROM CHARRING CROSS/CANNON STREET TO ST JOHNS JN/TANNERS HILL JN/NEW CROSS GATE/OLD KENT ROAD JN. PART 2 - CUTBACK OFF OF LBW WITH ROUTE AVAILABLE IN TO PLATFORMS 10-15 FROM LBW OR SOUTH LONDON LINES***</p> <p>3 PLATFORMS TO BE OUTBERTHED AT CANNON STREET - TO BE CONFIRMED IN DPPP</p> <p>3 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS - TO BE CONFIRMED IN DPPP</p> <p>GTR STABLING IN PLATFORMS 10-15 LONDON BRIDGE, DUE TO VICTORIA BLOCKADE, NO OUTBERTHING PERMISSIBLE</p> <p>WORK: London Bridge DU - Track maintenance. WORK: E&amp;P - NSCDs at London Bridge, Cannon Street and Southwark</p>	
		Bricklayers Arms Jn	New Cross Gate	Up Sussex Slow	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			Cannon Street	Plat 1 - 7 / Line A - E	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			Metropolitan Jn	Metropolitan Reversible	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			St. Johns	Down Cannon St/Down Cannon St Rev/1 Down/Down Slow Up Slow/3 Up/Up Cannon St Rev/Up Cannon St	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		Charing Cross	Charing Cross	Platforms 1-6	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			Ewer Street Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		Corbetts Lane Jn	New Cross Gate	Down Sussex Fast	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
		London Bridge	Bricklayers Arms Jn	10 Reversible/Sussex Reversible	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
			London Bridge	Platforms 10 to 15	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
				Platforms 1 to 9	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			New Cross	2 Reversible 4 Down	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			New Cross Gate	9 Reversible/Down Sussex Slow	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884424 Continued			Old Kent Road Jn	11 Rev/South London Rev/Down South London Up South London	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
			Tanners Hill Jn	7 Reversible/ Down Kent Fast Up Kent Fast/ 8 Up	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		New Cross Gate	New Cross Gate	Up Sussex Loop	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
			Southwark Park Road Jn	Up Sussex Fast	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
		North Kent East Jn	Charlton Jn	Up Greenwich Down Greenwich	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		South Bermondsey Jn	Bricklayers Arms Jn	Sussex Reversible Up Bermondsey Spur	Possession	25/12/21 0001 Sat	26/12/21 0430 Sun		
		Southwark Park Road Jn	London Bridge	5 Up	Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	25/12/21 0001 Sat	27/12/21 0400 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2990443	EA1325 SO130 SO280 SO510 SO680	Bricklayers Arms Jn	New Cross Gate	Up Sussex Slow	Possession	30/12/21 0115 Thu	30/12/21 0425 Thu	UP TO TWO PLATFORMS TO BE KEPT CLEAR AT LONDON BRIDGE - TO BE ADVISED AT DPPP STAGE  THIS LINE BLOCKAGE (BLOCKED) WILL BE COMBINED INTO OTHER POSSESSIONS WHEN THE TEMPLATES OVERLAP - TO BE COMPLETED AT DPPP.	
		Corbetts Lane Jn	New Cross Gate	Down Sussex Fast	Possession	30/12/21 0115 Thu	30/12/21 0425 Thu		
		London Bridge	Bricklayers Arms Jn	10 Reversible/Sussex Reversible	Possession	30/12/21 0115 Thu	30/12/21 0425 Thu		
			London Bridge	Platforms 10 to 15	Possession	30/12/21 0115 Thu	30/12/21 0425 Thu		
			New Cross Gate	9 Reversible/Down Sussex Slow	Possession	30/12/21 0115 Thu	30/12/21 0425 Thu		
			Old Kent Road Jn	11 Rev/South London Rev/Down South London Up South London	Possession	30/12/21 0115 Thu	30/12/21 0425 Thu		
		New Cross Gate	New Cross Gate	Up Sussex Loop	Possession	30/12/21 0115 Thu	30/12/21 0425 Thu		
			Southwark Park Road Jn	Up Sussex Fast	Possession	30/12/21 0115 Thu	30/12/21 0425 Thu		
		South Bermondsey Jn	Bricklayers Arms Jn	Sussex Reversible	Possession	30/12/21 0115 Thu	30/12/21 0425 Thu		
				Up Bermondsey Spur Bermondsey Reversible					

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855044	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop Up Slow Tonbridge Loop Down Slow Tonbridge Loop	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	DOWN AND UP GODSTONE LINES AVAILABLE TO TRAFFIC AT TONBRIDGE.  PLATFORMS 6 & 7 TO BE OUTBERTHED AT ORPINGTON  TRAINS TO STABLE IN PLATFORM 8 AT ORPINGTON	
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop (pt)	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	NO TRAINS TO BE BERTHED IN SEVENOAKS PLATFORM 1 OR 4	
			Orpington	Down Slow Up Slow	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	GTR TO BERTH IN DOWN SIDING/GUSSETT AT SEVENOAKS	
			Sevenoaks	Down Fast/Down Main Up Main/Up Fast	Possession	24/12/21 2300 Fri	26/12/21 0030 Sun	GTR TO BERTH ONE UNIT IN VICTORIA (EASTERN)	
		Hawkwood Jn	St. Mary Cray Jn	Up Chatham Loop(pt)	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	GTR TO STABLE IN BELLINGHAM SIDINGS 1-3	
		Orpington	Orpington	Platform 1 Platforms 6 to 8	Possession	24/12/21 2300 Fri	27/12/21 0400 Mon	NO ROUTE AVAILABLE FROM DOWN FAST TO DOWN SLOW AT CHISLEHURST, SERVICES USING THE CHATHAM REVERSIBLE TO TRAVEL OVER THE DOWN KENT SLOW/DOWN SLOW FROM GROVE PARK	
		Sevenoaks	Sevenoaks	Down Loop (part)	Possession	24/12/21 2300 Fri	26/12/21 0030 Sun	UP SERVICES TO CROSS OVER USING CHATHAM REVERSIBLE AT ST MARY CRAY JN AND THEN TO TRAVEL OVER THE UP SLOW/UP SLOW FAST BETWEEN CHISLEHURST JN AND GROVE PARK	
		Chislehurst Jn	Tonbridge	Down Fast/Down Main/Down Fast Up Fast/Up Main/Up Fast	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
		Otford Jn	Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon	WORK: Orpington DU â€Ž Track Maintenance K02.1 (K130.15B) WORK: Works Delivery - Off Track @ Sevenoaks Tunnel	
		Sevenoaks	Sevenoaks	Down Loop Up Loop Platforms 1 -4	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon	WORK: Works Delivery - Medium Refurb @ Orpington 1030Bpts & 1045pts WORK: Works Delivery - Rock Cutting CP6 Devegetation	
		Tonbridge	Tonbridge	Down Bay	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon	WORK: E&P - HV Feeder Cable Renewals, Feeders 1073 and 1075	
		Tonbridge West Jn	Tonbridge East	Down Slow	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
			Tonbridge West Jn	Up Slow	Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855044 Continued		Tonbridge	Tonbridge	Down Main Sidings	Sidings Possession	26/12/21 0030 Sun	27/12/21 0400 Mon		
P2021/2992647	SO130 SO140	Sevenoaks	Sevenoaks	Platform 4	Affected	24/12/21 2200 Fri	26/12/21 0030 Sun	NO TRAINS TO BE STABLED IN PLATFORM 4 AT SEVENOAKS, TRAINS TO STABLED IN DOWN SIDING/GUSSET SIDING  PLATFORM AVAILABLE FOR TRAINS TO START/TERMINATE OR TRANSIT THROUGH	

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884031	SO130 SO220 SO400 SO470 SO480	Ashford	Ashford	Up Canterbury,Pl 5 Platforms 3 - 4	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	NO ACCESS TO ASHFORD DOWN YARD  FREIGHT TO BE RETIMED/CANCELLED	
			Canterbury West	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon	EUROSTAR TO OPERATE ROAD REPLACEMENT SERVICE BETWEEN EBSFLEET AND ASHFORD INTERNATIONAL  WORK: Ashford DU - Track Maintenance Works Delivery: Drainage : Ashford Down Slow Works Delivery - Heavy Refurb @ Ashford B 1241 Diamond	
		Ashford (East)	Ashford (East)	Down Slow (part)  Down Hastings  Up Hastings	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (West)	Ashford	Maidstone Relief/Platform 6/Down Canterbury Maidstone Loop  Down Slow (part)	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Ashford (East)	Up Slow/Platform 2  Up Loop	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
			Sevington	Up Main/Up Fast/Up Main Down Main/Down Fast/Down Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Charing	Ashford	Down Maidstone  Up Maidstone	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Chart Leacon Depot	Chart Leacon Depot	Depot Reception Road	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Headcorn	Ashford (East)	Down Main/Down Fast Up Fast/Up Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Sevington	Saltwood Jn	Down and Up Main	Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
		Ashford (East)	Ashford (East)	East Berthing Sidings Up Berthing Sidings	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		



Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884031 Continued				Crane Depot/Tamper Depot					
		Chart Leacon Depot	Chart Leacon Depot	Headshunt	Sidings Possession	24/12/21 2300 Fri	27/12/21 0300 Mon		
P2021/2758468	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		W2021/6702360
									Major Projects
									64m15ch and 70m69ch
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		
				Through Passenger Loop					
		Westenhanger	Folkestone West	Down Main/Down Dover	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		
				Up Dover/Up Main					

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851276	EA1370	Bedford Midland	Bedford Midland	Platform 1A	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	IP EAST MIDS ENHANCEMENTS - KENTISH TOWN SLAB TRACK - DAYS 1-7.	W2021/7122927
	LN3140							IP SNE - RECONSTRUCTION OF SPC1-21 KENTISH TOWN ROAD MOORGATE LINES SPAN.	Rail Testing and Lubrication
	LN3201	Bedford St. Johns	Bedford Midland	Up & Down Bletchley Run Round Sidings	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	BRENT CROSS STATION CONSTRUCTION WORKS.	2m14ch and 5m54ch
	LN3210							ST.ALBANS STATION SECOND FOOTBRIDGE INSTALLATION.	W2021/7391400
	LN3213								OHL Work
	LN3214								0m26ch and 14m33ch
	LN3219	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	THIS POSSESSION CONTINUES AS P2021/2851361.	W2021/7391789
	LN3222								Point Heater Maintenance
	SO130								31m20ch and 50m57ch
	SO280	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon		W2021/7356919
									Track Maintenance
								0001 SAT 25/12 TO 0300 MON 27/12	2m17ch and 5m54ch
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	XMAS SHUTDOWN: NO BOOKED TRAFFIC.	W2021/7369844
									Station Construction
		Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT ST.PANCRAS.	5m33ch and 6m25ch
									W2021/7357479
									OHL Work
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	ALL ECS AT CRICKLEWOOD AND BEDFORD SIDINGS TO HAVE PANTOGRAPHS LOWERED.	40m0ch and 48m55ch
									W2021/7447059
									S&C Unit Renewal
		St. Pancras International	Bedford North Jn	All Lines	Possession	25/12/21 0001 Sat	27/12/21 0300 Mon	0300 MON 27/12 TO 2359 FRI 31/12	(Maintenance Only)
								EMR SERVICES TO TRAVEL OVER THE UP & DOWN RELIEF LINE BETWEEN DOCK JN AND KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM ST.PANCRAS HIGH LEVEL SERVICES FOR THAMESLINK SERVICES. THAMESLINK SERVICES TO TRAVEL OVER THE MOORGATE LINES (6TPH).	3m20ch and 4m65ch
		Cricklewood Depot	Cricklewood Depot	Cricklewood Sidings	Sidings Possession	25/12/21 0001 Sat	27/12/21 0300 Mon		W2021/7391879
									S&T Work
		St. Pancras International	Dock Jn North	Discharge Sidings	Sidings Possession	25/12/21 0001 Sat	31/12/21 2359 Fri	NO ACCESS TO/FROM CHURCHYARD SIDINGS.	0m76ch and 3m47ch
									W2021/7389892
									Scrap Removal
		Bedford Carriage Sidings	Bedford Carriage Sidings	EMU Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0300 Mon		43m0ch and 47m0ch
									W2021/7391814
		Bedford Cauldwell Depot	Bedford Cauldwell Depot	Cauldwell Depot	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0300 Mon		Rail Testing and Lubrication
									0m76ch and 3m50ch
		Bedford St. Johns	Bedford Midland	Jowett Sidings Nos. 15 to 19	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0300 Mon		W2021/7357586
									S&T Work
		Dock Jn North	Kentish Town Jn	Up & Down Slow	Possession	27/12/21 0300 Mon	31/12/21 2359 Fri		47m0ch and 47m40ch
									W2021/7391125
		Dock Jn South	Carlton Road Jn	Down and Up Fast	Possession	27/12/21 0300 Mon	31/12/21 2359 Fri		Track Maintenance
									0m26ch and 3m40ch
		Dock Jn North	Kentish Town Jn	Up & Down Relief	BLOCKED To A/C Electric Trains	27/12/21 0300 Mon	31/12/21 2359 Fri		W2021/7391257
									Point Heater Maintenance
		Dock Jn South	Dock Jn North	Up & Down Slow (bi-directional line)	BLOCKED To A/C Electric Trains	27/12/21 0300 Mon	31/12/21 2359 Fri		0m26ch and 3m40ch
									W2021/7460481
		St. Pancras International							Major Projects
									13m30ch and 24m30ch
									W2021/7447281
									Changing Sleepers & Timbers
									3m53ch and 7m79ch
									W2021/7357119
									S&T Work
									5m10ch and 5m62ch
									W2021/7357429

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851276 Continued			Dock Jn South	Down and Up Fast	BLOCKED To A/C Electric Trains	27/12/21 0300 Mon	31/12/21 2359 Fri		OHL Inspection 33m35ch and 48m50ch W2021/7324023 Structures Work 1m20ch and 2m0ch W2021/7391921 Remove Rail Defects 0m78ch and 3m47ch W2021/7391716 S&T Work 29m0ch and 50m57ch W2021/7391927 Technical Inspection 0m78ch and 3m47ch W2021/7079835 Structures Work 3m17ch and 3m55ch
P2021/2770750	SO170 SO200 SO600	Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	24/12/21 2330 Fri	25/12/21 0830 Sat	WASHER/RECEPTION ROAD TO BE KEPT CLEAR.  WORK: CEFA - Tunnel & Structure exams including Bo Peep tunnel	
		Hastings	Hastings	Platforms 1-4	Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
		Robertsbridge	Ore	Down Hastings/Single/U p Ore/Up Siding Down Ore/Up Hastings/Single	Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
		Hastings	Hastings	Brighton Sidings Park Sidings	Sidings Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
		Mountfield	Mountfield	Up Sidings	Sidings Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	24/12/21 2330 Fri	25/12/21 0830 Sat		
P2021/2758473	SO200	Appledore	Rye	Single	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		W2021/6708350 Major Projects 56m20ch and 64m50ch
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	26/12/21 0135 Sun	26/12/21 0715 Sun		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884826	SO250 SO500 SO650 SO680 SW100	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	GATWICK EXPRESS SERVICES WILL NOT RUN.	W2021/7442619
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	Permanent Way Inspection 1m18ch and 2m50ch W2021/7450004
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	Permanent Way Inspection 1m6ch and 2m40ch W2021/7442431
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	Permanent Way Inspection 0m20ch and 1m20ch W2021/7450002
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	Permanent Way Inspection 2m40ch and 4m38ch W2021/7449934
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	S&T Maintenance 0m0ch and 0m27ch W2021/7442571
			Selhurst Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	25/12/21 0120 Sat	26/12/21 0500 Sun		Permanent Way Inspection 0m0ch and 0m15ch
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed		
			Victoria	Platforms 9 - 19	Possession	25/12/21 0120 Sat	29/12/21 0400 Wed		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	25/12/21 0120 Sat	29/12/21 0400 Wed		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	25/12/21 0120 Sat	29/12/21 0400 Wed		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	25/12/21 0120 Sat	29/12/21 0400 Wed	WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal (Prep)	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	25/12/21 0150 Sat	29/12/21 0400 Wed		
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	25/12/21 0150 Sat	29/12/21 0300 Wed		
		Victoria							

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884826 Continued			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	26/12/21 0500 Sun	29/12/21 0400 Wed		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	26/12/21 0500 Sun	29/12/21 0400 Wed		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884825	SO250 SO500 SO650 SO680 SW100	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue	***MULTIPART POSSESSION ON SUSSEX & WESSEX (DOWN/UP MAIN SLOW).BLOCK EXTENDS FOR 75 HOURS ON THE DOWN MAIN SLOW ON WESSEX FOR ALO FOR POUPARTS JN (WINDOW TO BE CONFIRMED)  GATWICK EXPRESS SERVICES WILL NOT RUN  GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE  SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE  VICTORIA TO DORKING SERVICES DIVERTED TO START/TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE  DOWN SERVICES TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION  4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP  NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.  LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON  LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL  TRAINS TO START/TERMINATE AT BALHAM  TRAINS TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS AVAILABLE AT VAUXHALL TO CROSS FROM DOWN MAIN SLOW TO DOWN MAIN FAST, AND AT CLAPHAM JUNCTION TO CROSS FROM DOWN MAIN FAST TO DOWN MAIN SLOW  WORK: Vic 3 - Resignalling	W2021/7447643 Permanent Way Inspection 1m6ch and 2m40ch W2021/7442572 Permanent Way Inspection 0m0ch and 0m15ch W2021/7442432 Permanent Way Inspection 0m20ch and 1m20ch W2021/7450000 S&T Maintenance 0m0ch and 0m27ch W2021/7447647 Permanent Way Inspection 2m40ch and 2m70ch W2021/7450081 S&T Maintenance 0m0ch and 0m27ch
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Vauxhall	Clapham Jn	Down Main Slow	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Victoria	Balham	Down & Up Brighton Slow Down & Up Brighton Fast	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
			Battersea Park Jn	Brighton Reversible	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
			Victoria	Platforms 9 - 19	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884825 Continued								WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal	

## Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2869507	EA1310	Camden Jn	Watford Junction	Down and Up Fast	Possession	24/12/21 2205 Fri	27/12/21 0630 Mon	2205 FRI TO 0001 SAT TRAINS TO TRAVEL OVER SLOW LINES. UP RELIEF TRAINS TO TRAVEL OVER BI-DIRECTIONAL DOWN RELIEF.	W2021/7240971 UTX Work 2m42ch and 4m40ch
	MD101	Mitre Bridge Jn	Willesden No.7 Jn	Up Willesden Relief / Up West London	Possession	24/12/21 2205 Fri	25/12/21 0001 Sat	0001 SAT TO 0630 MON ALL LINE BLOCK XMAS SHUTDOWN. NO ACCESS EUSTON STATION, CAMDEN CARRIAGE SIDINGS, MIDDLE SIDINGS AND UP SIDINGS.	W2021/7430695 Scrap Removal 12m20ch and 14m0ch
	MD120								W2021/7430747 In Connection With
	MD130	(Railnet Reversible connection)	Brent Sidings	Railnet Reversible	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	ECS TO STABLE IN CAMDEN C/S BEFORE POSSESSION IS TAKEN. ECS OR LOCOS STABLED AT EUSTON DURING THE XMAS SHUTDOWN MUST BE STABLED IN PLATFORMS 1 TO 6. NO STABLING IN EUSTON PLATFORMS 7 TO 16. NO STABLING OF ECS / LOCOS IN EUSTON UP SIDINGS OR MIDDLE SDGS. NO ROUTE FOR DC/DUAL VOLTAGE UNIT BETWEEN CAMDEN ROAD AND SOUTH HAMPSTEAD VIA PRIMROSE HILL. NO AC ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	W2021/7413587 Patrolling 7m0ch and 8m0ch
	MD136								W2021/7413531
	MD137	Brent Sidings	Wembley Yard South Jn	Brent Rec and Dep No.1 and No.2	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WEMBLEY CENTRAL SHUNT NECK. NO FACILITY TO SHUNT NORTH END WEMBLEY YARD RECEPTION/DEP 1 TO 7 AND YARD LINE. NO ACCESS TO WEMBLEY YARD LOCO SIDINGS L & M. STABLED AC TRACTION AT WEMBLEY YARD LOCO SIDINGS L & M TO HAVE PANTOGRAPHS LOWERED. NO ACCESS ON DOWN AND UP RELIEF BETWEEN MITRE BRIDGE AND WEMBLEY CENTRAL. NO ROUTE BETWEEN NORTH LONDON LINES AND WEMBLEY YARD AND ARL C SIDINGS VIA CITY LINES. ACCESS TO C SIDINGS FOR ARL ECS MOVES VIA WILLESDEN RELIEF LINES. NO FACILITY TO SHUNT ECS AT THE SOUTHEND OF WEMBLEY ICD. NO ACCESS WILLESDEN THROUGH SIDINGS 1 & 2 AND BRENT RECEPTION & DEP 1 & 2. NO DC ACCESS BETWEEN HARROW AND WEALDSTONE AND WATFORD JUNCTION, WATFORD JUNCTION PLATFORMS 1 TO 4 AVAILABLE FOR STABLING.	W2021/7413587 Patrolling 7m0ch and 8m0ch
	MD145								W2021/7469561
	MD155	Camden Carriage Sidings	Camden Carriage Sidings	Approach Line	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	Major Project IP HS2 ONW 0m0ch and 2m35ch
	MD166								W2021/7422498
	MD170	Camden Jn	Watford Junction	Down and Up Slow	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	C14 Rerail Resleep Reball Form - Trax 2m40ch and 8m4ch
	SO250								
		Euston	Camden Jn	Lines B and C	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Euston	Camden Jn	Lines A,B,C,D,E and X	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Euston	Camden Jn	Platforms 1 to 12	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Euston	Camden Jn	Platforms 1 to 16	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Harlesden Jn	Railnet Junction	Down and Up High Level Goods	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Wembley Yard South Jn	Willesden Carr Shed South	Up & Down Goods No.1 & No.2	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Willesden Carr Shed South	Willesden Carr Shed South	Down and up Carriage Line	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Harrow and Wealdstone	Watford Junction	Down and Up DC Electric	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Kensal Green Jn	Harlesden Jn	Down and Up City Line	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Kilburn High Road	Kilburn High Road	Up & Dn Goods Loop	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	NO ACCESS WILLESDEN TMD. ARL ECS TO REVERSE IN QUEENS PARK DOWN DC ELECTRIC PLATFORM.	
		Mitre Bridge Jn	Wembley Central	Up & Down Relief/Up Willesden Relief/West London	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 0630 MON NO ACCESS WILLESDEN TMD LOOP AND NECK - ARL TO NOTE - NO FACILITY TO SHUNT SOUTH END OF WILLDESSEN TMD.	
								0001 SAT TO 0600 SUN	



Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2869507 Continued				Down and Up Willesden Relief/Up & Down Relief				STABLED AC TRACTION IN WILLESDEN TMD TO HAVE PANTOGRAPHS LOWERED.	
		Railnet Junction	Wembley Yard South Jn	Up & Down High Level Goods	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 0700 SUN NO AC ACCESS BETWEEN NORTH POLE AND MITRE BRIDGE / WILLESDEN JN HIGH LEVEL (NLL LINES).	
		Territory Boundary (MD170 with Anglia)	Willesden No.7 Jn	Up & Down Acton Branch	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 2000 SUN STABLED AS TRACTION IN WEMBLEY CARRIAGE SIDINGS (ALSTOM DEPOT) AND WILLESDEN 'C' SIDINGS TO HAVE PANTOGRAPHS LOWERED.	
		Watford Junction	Watford Junction	Platform 10 Platforms 1 to 4	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 0530 MON STABLED AC TRACTION AT EUSTON PLATFORMS 1 TO 16, CAMDEN CARRIAGE SIDINGS, MIDDLE SIDINGS AND UP SIDINGS TO HAVE PANTOGRAPHS LOWERED.	
		Watford Junction (Platform 11)	Watford South Jn	Single	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon	0001 SAT TO 0600 MON STABLED AC TRACTION IN WATFORD JN PLATFORM 11 / YARD TO HAVE PANTOGRAPHS LOWERED.	
		Wembley Central	Wembley Central	Shunt Neck	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Wembley Yard	Wembley Yard	North Departure Line North Arrival Line	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Willesden TMD	Willesden TMD	Loop / Neck	Possession	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Camden Carriage Sidings	Camden Carriage Sidings	All Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0530 Mon		
		Camden Road West Jn	Camden Jn	Down and Up North London/Primrose Hill	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0530 Mon		
		Euston	Euston	Middle Sidings 1&2 Up Sidings 1 & 2	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0530 Mon		
		Harlesden Jn	Wembley Central	WEFOC Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	28/12/21 0630 Tue		
		Primrose Hill (closed) site of	Camden Jn	Down and Up North London DC Electric	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0530 Mon		
		Railnet Junction	(Railnet Reversible connection)	Railnet Reception & Departure Lines 1 - 4	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		St. Albans Abbey	Watford Junction (Platform 11)	Up & Down St. Albans	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0600 Mon		
		Stonebridge Park Royal Mail terminal (PRDC)	Stonebridge Park Royal Mail terminal (PRDC)	Platforms 1-7	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Watford Yard							

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2869507 Continued			Watford Yard	Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Wembley Central	Wembley Central	Loco Siding L & M	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Wembley Yard South Jn	Wembley Yard PSB	C Sidings	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	26/12/21 2000 Sun		
		Willesden Carriage Shed South SB	Willesden Carriage Shed North S.B.	Willesden Carriage Sidings (Alstom Depot)	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	26/12/21 2000 Sun		
		Willesden TMD	Willesden TMD	All Lines	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	26/12/21 0600 Sun		
		Willesden TMD	Willesden TMD	Stabling & Departure Siding Stabling & Arrival siding	BLOCKED To A/C Electric Trains	25/12/21 0001 Sat	28/12/21 0630 Tue		
		Camden Jn	South Hampstead	Down and Up DC Electric	BLOCKED to DC and Dual Voltage Electric Trains	25/12/21 0001 Sat	27/12/21 0630 Mon		
		Camden Jn	Harlesden Jn	Down and Up Slow	Possession	27/12/21 0630 Mon	28/12/21 0630 Tue		
P2021/2853866	SO260 SO330 SO645	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	26/12/21 0630 Sun	27/12/21 0310 Mon	TRAIN SERVICES TO DIVERT VIA HERNE HILL RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN HERNE HILL AND BECKENHAM JUNCTION (VIA CATFORD)  LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON  FREIGHT TO BE RETIMED/CANCELLED  NO ARL SOUTH LONDON LINE SERVICES TO RUN.  WORK: KENT MAINTENANCE K10.1 (K260.1A) WORK: Works Delivery - Denmark Hill Drainage WORK: Works Delivery - Nunhead to Lewisham Medium Refurb WORK: Works Delivery - Medium Refurb @ Bellingham	
		Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	26/12/21 0630 Sun	27/12/21 0310 Mon		
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	26/12/21 0630 Sun	27/12/21 0310 Mon		
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	26/12/21 0630 Sun	27/12/21 0310 Mon		
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	26/12/21 0630 Sun	27/12/21 0310 Mon		
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	26/12/21 0630 Sun	27/12/21 0310 Mon		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	26/12/21 0630 Sun	27/12/21 0310 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2908365	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun	WORK: London Bridge DU - Track Patrolling & Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	26/12/21 0145 Sun	26/12/21 0915 Sun		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3022742	SO290 SO300 SO310	Crayford Spur A Jn	Crayford Spur B Jn	Down & Up Crayford Spur	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun		W2021/7394334
									Major Projects
									9m32ch and 17m5ch
		Dartford	Dartford	Up Passenger Loop Down & Up Sidings	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun		
			Stone Crossing	Down Main Up Main	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun		
		Dartford Jn	Dartford	Reversible	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun		
		Falconwood	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun		
		Mottingham	Dartford Jn	Down and Up Dartford Loop	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun		
Sidcup	Sidcup	Down Siding	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun				
Slade Green	Dartford	Down North Kent/Down Main Up Main/Up North Kent	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun				
	Slade Green	All Lines	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun				
Slade Green Jn	Perry Street Fork Jn	Down and Up Erith Loop	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun				
Woolwich Dockyard	Slade Green	Down and Up North Kent	Module TS11 Section 3	26/12/21 0150 Sun	26/12/21 0625 Sun				

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2739864	SO400 SO410	CTRL / Eurotunnel Boundary	Dollands Moor Yard Jn	Up Slow	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT(MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
			St. Pancras International	Up CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR WEST JN OR DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		St. Pancras International	Cheriton Down CTRL Jn	Down CTRL	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/12/21 2300 Fri	26/12/21 0500 Sun	TRAINS MAY BE STABLED AT ST.PANCRAS INTERNATIONAL IN ALL 6 INTERNATIONAL PLATFORMS AND 1 DOMESTIC PLATFORM, EBBSFLEET INTERNATIONAL (2 EUROSTAR UNITS) AND AT ASHFORD INTERNATIONAL (PLATFORMS 3 AND 4). SECURITY WILL BE PROVIDED AS REQUIRED. TRAINS MAY NOT BE STABLED AT STRATFORD INTERNATIONAL.	
								Maintenance	
P2021/2738523	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	27/12/21 0025 Mon	27/12/21 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	27/12/21 0025 Mon	27/12/21 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	27/12/21 0025 Mon	27/12/21 0440 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884842	SO500	Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Fast Up London Bridge Fast	Possession	24/12/21 2330 Fri	26/12/21 0430 Sun	*** MULTI-PART POSSESSION *** PART 1 - ALB SELHURST JN/NORWOOD FORK JN TO STOATS NEST JN/CATERHAM/TATTENHAM CORNER & SELSDON ROAD JN	W2021/7442781 Permanent Way Inspection 9m70ch and 10m8ch
				Down London Bridge Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon	PART 2 - SLOW LINES SELHURST/NORWOOD FORK JN TO STOATS NEST JN/CATERHAM/TATTENHAM CORNER/SELSDON ROAD JN *****	
		Purley	Caterham	Down & Up Caterham	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon	*****	
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon	PLATFORM 6 AT PURLEY TO BE KEPT CLEAR.  0430 SUN TO 0400 MON	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast Fast Reversible	Possession	24/12/21 2330 Fri	26/12/21 0430 Sun	TRAINS TO TRAVEL OVER THE FASTS LINES BETWEEN SELHURST JN/NORWOOD JN AND PURLEY	
				Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon	ROUTE IS AVAILABLE AT SELHURST JN IN TO THE DEPOT/WALLINGTONS TO/FROM STREATHAM COMMON	
		South Croydon	Selsdon Road Jn	Down East Grinstead Up East Grinstead	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon	WORK: Croydon DU â¿¿ Track Maintenance	
		Windmill Bridge Jn	Norwood Jn (London)	Up London Bridge Slow	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
			South Croydon	Slow Reversible	Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Caterham	Caterham	Up Sidings	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	24/12/21 2330 Fri	26/12/21 0430 Sun		
		Purley	Purley	Down Siding	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Tattenham Corner	Tattenham Corner	Up Siding	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	24/12/21 2330 Fri	27/12/21 0400 Mon		

Week 39 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2911362	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop Up Platform Loop	Possession	25/12/21 0100 Sat	27/12/21 0400 Mon	0100 SAT TO 0400 SUN NO TRAINS TO RUN	W2021/7442777 Permanent Way Inspection 14m74ch and 15m36ch
		Redhill	Three Bridges	Down and Up Redhill/Slow	Possession	25/12/21 0100 Sat	26/12/21 0400 Sun	0400 SUN TO 0400 MON TRAINS TO START/TERMINATE AT THREE BRIDGES	
		Stoats Nest Jn	Three Bridges	Down & Up Quarry/Fast	Possession	25/12/21 0100 Sat	27/12/21 0400 Mon	TRAINS TO RUN OVER THE SLOW LINES/REDHILL LINES BETWEEN STOATS NEST AND REDHILL	
		Three Bridges	Crawley	Down and Up Horsham	Possession	25/12/21 0100 Sat	26/12/21 0400 Sun	GTR TO OPERATE LONDON BRIDGE TO GATWICK AND THREE BRIDGES TO BRIGHTON	
				Up Loop/Platform 1	Possession	25/12/21 0100 Sat	26/12/21 0400 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN GATWICK AND THREE BRIDGES	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	25/12/21 0100 Sat	27/12/21 0400 Mon	FULL ACCESS AVAILABLE TO TILGATE AND UP SIDINGS AT THREE BRIDGES	
		Gatwick Airport	Gatwick Airport	Engineers Sidings	Sidings Possession	25/12/21 0100 Sat	26/12/21 0400 Sun	DOWN SIDINGS AT THREE BRIDGES ONLY AVAILABLE FROM BALCOMBE TUNNEL ON DOWN FAST (CURRENT NOT AFFECTED IN DOWN SIDINGS)	
				Up Sidings	Sidings Possession	25/12/21 0100 Sat	27/12/21 0400 Mon		
		Salfords	Salfords	Salfords Yard	Sidings Possession	25/12/21 0100 Sat	26/12/21 0400 Sun	WORK: Brighton DU â Track Maintenance WORK: Capital Delivery â GSP WORK: Works Delivery â CAT 2 RERAIL (EARLSWOOD UP FAST)	
		Three Bridges	Three Bridges	Up Siding North Back Road Up Horsham Siding Tilgate Sidings	Sidings Possession	25/12/21 0100 Sat	26/12/21 0400 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 40

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2884724	SO110 SO130 SO300 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS	
			New Beckenham	Beckenham Spur	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	TL845PTS TO TL841PTS	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
				Up Courthill Loop				TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN NEW CROSS AND GROVE PARK JN	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: NUNHEAD AND LEWISHAM	
				Up Hither Green Goods Departure Road				LEWISHAM AND SIDCUP	
		Lee Loop Jn	Down Dartford Loop	Down Dartford Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	LEWISHAM AND ORPINGTON	
				Up Dartford Loop				LEWISHAM AND HAYES	
		Lewisham	Hayes	Down Mid Kent	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	FREIGHT SERVICES TO DIVERT VIA CATFORD	
				Up Mid Kent				GTR TO RUN 1TPH BETWEEN PLATFORM 2 LONDON BRIDGE AND RAINHAM	
		Nunhead Jn	Lewisham	Down Lewisham	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
				Up Lewisham					
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat	WORK: COURTHILL LOOP S&C CORE - CHRISTMAS - POSSESSION 2 OF 3	
				Up Ladywell Loop					
		St. Johns Jn	Grove Park	Down Kent Slow	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
				Up Kent Slow					
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill	Possession	29/12/21 0400 Wed	01/01/22 0300 Sat		
				Up Tanners Hill					



Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884723	SO110 SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
			New Beckenham	Beckenham Spur	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue	GTR TO RUN 1TPH BETWEEN PLATFORM 2 LONDON BRIDGE AND RAINHAM	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue	FREIGHT SERVICE HAVE A ROUTE AVAILABLE THROUGH LEWISHAM ON THE BEXLEYHEATH LINES, SERVICES THAT WOULD NORMALLY TRAVEL THROUGH HITHER GREEN TO BE DIVERTED VIA CATFORD	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP (DARTFORD BETWEEN 0215 SUN TO 0250 MON DUE TO HITHER GREEN TO DARTFORD POSSESSION)	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue	LEWISHAM AND ORPINGTON	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	01/01/22 0300 Sat	04/01/22 0400 Tue	WORK: COURTHILL LOOP S&C CORE - CHRISTMAS - POSSESSION 3 OF 3	

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884765	SO130 SO140	Ashford (West)	Ashford	Down Slow	Possession	01/01/22 0255 Sat	02/01/22 0625 Sun	OUTBERTHING REQUIRED ON THE DOWN AND UP PASSENGER LOOPS AT LENHAM.	
		Ashford West Jn	Ashford West Jn	Maidstone Relief Maidstone Loop	Possession	01/01/22 0255 Sat	02/01/22 0625 Sun	REPLACEMENT BUSES TO RUN SEVENOAKS TO MAIDSTONE EAST AND MAIDSTONE EAST TO ASHFORD.	
		Borough Green and Wrotham	Borough Green and Wrotham	Down Passenger Loop	Possession	01/01/22 0255 Sat	02/01/22 0625 Sun	CHANNEL TUNNEL FREIGHT TO USE GAUGE RESTRICTED WAGONS AND DIVERT VIA SEVENOAKS	
		Lenham	Lenham	D/U Passenger Loops	Possession	01/01/22 0255 Sat	02/01/22 0625 Sun	Work: Ashford DU - Maintenance K10.3 Works Delivery - Soil Cutting @ Stubbersdown Wood Cutting Works Delivery - Drainage @ Childbridge Lane Work: E&P - Bearstead HV Switchgear Renewal, delivery of transformer Work: E&P - HV Feeder Renewals, Feeder 1062	
		Maidstone East	Maidstone East	Down Bay, Dock Siding Maidstone Reversible	Possession	01/01/22 0255 Sat	02/01/22 0625 Sun		
		Otford Jn	Ashford (West)	Down Maidstone Up Maidstone	Possession	01/01/22 0255 Sat	02/01/22 0625 Sun		
			Otford Jn	Up Goods Loop	Possession	01/01/22 0255 Sat	02/01/22 0625 Sun		
P2021/2758482	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		W2021/6705695 Major Projects 64m15ch and 70m69ch
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		
				Through Passenger Loop					
		Westenhanger	Folkestone West	Down Main/Down Dover Up Dover/Up Main	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2847011	SO130 SO160 SO240	Buckland Jn	Deal	Down Deal Up Deal	Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	OUTBERTHING REQUIRED ON THE UP PLATFORM LOOP AT DOVER PRIORY	
		Dover Priory	Dover Priory	Plats 1-3, Up P Loop	Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	AT CANTERBURY EAST UP TRAINS WILL START BACK FROM THE DOWN PLATFORM	
		Folkestone East	Canterbury East	Down Main/Up Chatham Down Chatham/Up Main	Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	AT DEAL DOWN TRAINS TO START BACK FROM THE UP PLATFORM	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: FOLKESTONE CENTRAL TO DEAL CANTERBURY EAST TO DOVER PRIORY	
		Dover Priory	Dover Priory	1-3 Sidings	Sidings Possession	02/01/22 0200 Sun	03/01/22 0330 Mon	WORK: Ashford DU - Track Maintenance K08.3	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	02/01/22 0200 Sun	03/01/22 0330 Mon		
P2021/2758476	SO200	Appledore	Rye	Single	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		W2021/6708388
									Major Projects
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	02/01/22 0135 Sun	02/01/22 0715 Sun		56m20ch and 64m50ch

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884825	SO250 SO500 SO650 SO680 SW100	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue	***MULTIPART POSSESSION ON SUSSEX & WESSEX (DOWN/UP MAIN SLOW).BLOCK EXTENDS FOR 75 HOURS ON THE DOWN MAIN SLOW ON WESSEX FOR ALO FOR POUPARTS JN (WINDOW TO BE CONFIRMED)  GATWICK EXPRESS SERVICES WILL NOT RUN  GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE  SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE  VICTORIA TO DORKING SERVICES DIVERTED TO START/TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE  DOWN SERVICES TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION  4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP  NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.  LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON  LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL  TRAINS TO START/TERMINATE AT BALHAM  TRAINS TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS AVAILABLE AT VAUXHALL TO CROSS FROM DOWN MAIN SLOW TO DOWN MAIN FAST, AND AT CLAPHAM JUNCTION TO CROSS FROM DOWN MAIN FAST TO DOWN MAIN SLOW  WORK: Vic 3 - Resignalling	W2021/7447643 Permanent Way Inspection 1m6ch and 2m40ch W2021/7442572 Permanent Way Inspection 0m0ch and 0m15ch W2021/7442432 Permanent Way Inspection 0m20ch and 1m20ch W2021/7450000 S&T Maintenance 0m0ch and 0m27ch W2021/7447647 Permanent Way Inspection 2m40ch and 2m70ch W2021/7450081 S&T Maintenance 0m0ch and 0m27ch
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Vauxhall	Clapham Jn	Down Main Slow	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Victoria	Balham	Down & Up Brighton Slow Down & Up Brighton Fast	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
			Battersea Park Jn	Brighton Reversible	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
			Victoria	Platforms 9 - 19	Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	29/12/21 0400 Wed	04/01/22 0400 Tue		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884825 Continued								WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal	
P2021/2912761	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	02/01/22 0145 Sun	02/01/22 0915 Sun		
P2021/3021262	SO310	Dartford	Higham	Down Main/Down North Kent Up North Kent/Up Main	Module TS11 Section 3	02/01/22 0150 Sun	02/01/22 0650 Sun		W2021/7394345 Major Projects 17m10ch and 28m42ch
		Ebbsfleet International	Springhead Road Jn	Down and Up North Kent Line Connection	Module TS11 Section 3	02/01/22 0150 Sun	02/01/22 0650 Sun		
		Gravesend	Gravesend	Up Bay	Module TS11 Section 3	02/01/22 0150 Sun	02/01/22 0650 Sun		
		Hoo Jn	Hoo Jn	Grain Branch	Module TS11 Section 3	02/01/22 0150 Sun	02/01/22 0650 Sun		
P2021/2887806	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	03/01/22 0025 Mon	03/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	03/01/22 0025 Mon	03/01/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	03/01/22 0025 Mon	03/01/22 0440 Mon		

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912354	EA1150	Camden Road Central Jn	Copenhagen Jn	Silo Curve	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun	NLL CYCLIC TYPE 7C (ROTR)	W2021/7215443
	EA1180								Patrolling
	EA1310								3m70ch and 3m5ch
	EA1320	Camden Road Central Jn	Copenhagen Jn	North London Incline	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		W2021/7414909
	EA1340								Track Maintenance
	LN110								1m3ch and 3m20ch
	LN115	Camden Road East Jn	Highbury and Islington	Down North London Relief Line Up North London Reversible Line	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		W2021/7215204
	MD145								Patrolling
	SO400								1m2ch and 3m70ch
		Camden Road West Jn	Channelsea North Jn	Down and Up North London	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		W2021/7294669
									Unload CWR
		Canonbury West Jn	Highbury Vale Jn	Up/Down Canonbury	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		1m11ch and 2m62ch
P2021/2873292	SO500	Gospel Oak Jn	Camden Road West Jn	Down and Up North London	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES. PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT. NO ACCESS TO/FROM CRAWLEY NEW YARD (7V81 WILL NOT RUN, 7V82 'Q' WILL RUN TO MEREHEAD).	W2021/7475780
		Lea Jn	High Meads Jn	Down and Up Lea Curve	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		URFDO Inspections
		Navarino Road Jn	Reading Lane Jn	Graham Road Curve	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		1m3ch and 3m20ch
		Primrose Hill (closed) site of	Channelsea North Jn	Up North London/Down North London (Westbound)	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		
		Primrose Hill (closed) site of	Channelsea North Jn	Up North London/Down North London (Eastbound)	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		
		Stratford Central Jn West	Lea Jn	Up Channelsea Loop	Possession	02/01/22 0045 Sun	02/01/22 0845 Sun		
		Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	01/01/22 2345 Sat	02/01/22 0840 Sun		
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	01/01/22 2345 Sat	02/01/22 0840 Sun		
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	01/01/22 2345 Sat	02/01/22 0840 Sun	IN CONJUNCTION WITH TSR 148710. PASSENGER TIME LOST APPROX. 48SEC. FREIGHT TIME LOST APPROX. 1MIN 30SEC AT GATWICK AIRPORT ON THE UP SLOW.	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	01/01/22 2345 Sat	02/01/22 0840 Sun		
		Salfords	Salfords	Salfords Yard	Sidings Possession	01/01/22 2345 Sat	02/01/22 0840 Sun		GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES.

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2873294	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	02/01/22 2300 Sun	03/01/22 0530 Mon	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES. PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT.	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	02/01/22 2300 Sun	03/01/22 0530 Mon	NO ACCESS TO/FROM CRAWLEY NEW YARD (7V81 WILL NOT RUN, 7V82 'Q' WILL RUN TO MEREHEAD).	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	02/01/22 2300 Sun	03/01/22 0530 Mon	IN CONJUNCTION WITH TSR 148710. PASSENGER TIME LOST APPROX. 48SEC. FREIGHT TIME LOST APPROX. 1MIN 30SEC AT GATWICK AIRPORT ON THE UP SLOW.	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	02/01/22 2300 Sun	03/01/22 0530 Mon		
		Salfords	Salfords	Salfords Yard	Sidings Possession	02/01/22 2300 Sun	03/01/22 0530 Mon	GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES.	
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2021/2862121	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	02/01/22 0035 Sun	02/01/22 0815 Sun	THAMESLINK TO RUN 2TPH BEDFORD TO HAYWARDS HEATH, WITH PASSENGERS TO TRAVEL ONWARDS ON SOUTHERN SERVICES	
			Lewes	Down and Up East Branch	Possession	02/01/22 0035 Sun	02/01/22 0815 Sun	BRIGHTON TO SEAFORD / ORE / ASHFORD SERVICES TO START / TERMINATE AT LEWES	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	02/01/22 0035 Sun	02/01/22 0815 Sun	SOUTHERN VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	02/01/22 0035 Sun	02/01/22 0815 Sun	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN  ECS DIVERSIONS VIA WIVELSFIELD  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND LEWES  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU â€Ž Track Maintenance	

Week 40 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2983649	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	02/01/22 2235 Sun	03/01/22 0430 Mon	THAMESLINK TO RUN 2TPH BEDFORD TO HAYWARDS HEATH, WITH PASSENGERS TO TRAVEL ONWARDS ON SOUTHERN SERVICES	
			Lewes	Down and Up East Branch	Possession	02/01/22 2235 Sun	03/01/22 0430 Mon	BRIGHTON TO SEAFORD / ORE / ASHFORD SERVICES TO START / TERMINATE AT LEWES	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	02/01/22 2235 Sun	03/01/22 0430 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	02/01/22 2235 Sun	03/01/22 0430 Mon	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN  ECS DIVERSIONS VIA WIVELSFIELD  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND LEWES  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU â€Ž Track Maintenance	
P2021/2864409	SO510 SO680 SO700 SW180	Streatham South Jn	Epsom	Down & Up Portsmouth	Possession	02/01/22 0050 Sun	02/01/22 0640 Sun	TURNBACK SIDING AT WEST CROYDON AVAILABLE TO TRAFFIC	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	02/01/22 0050 Sun	02/01/22 0640 Sun	SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV Access)	
		West Croydon	Sutton	Down & Up Wallington	Possession	02/01/22 0050 Sun	02/01/22 0640 Sun	RAIL REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: WEST CROYDON AND SUTTON STREATHAM COMMON AND EPSOM, VIA HACKBRIDGE	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	02/01/22 0050 Sun	02/01/22 0640 Sun	THAMESLINK SERVICES VIA HAYDONS ROAD TERMINATE AND START BACK AT WIMBLEDON.  CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES.  ROUTE AVAILABLE FROM HAYDONS ROAD TO WESSEX MAIN LINE AND VICE VERSA AT WIMBLEODN WEST JN.  WORK: Croydon DU â€Ž Track Maintenance	



Week 41

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2884745	SO110 SO130 SO310 SO330 SO650	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	08/01/22 0125 Sat	08/01/22 0550 Sat	***MULTIPART POSSESSION - PART 1 EXTENDS TO COVER ACCESS POINT BETWEEN COURTHILL LOOP NORTH JUNCTION AND LADYWELL JUNCTION ON MIDKENTS. PART 2 CUTS BACK TO ENABLE ROUTE FROM LEWISHAM TO HAYES. PART 3 TAKES OUT MID KENTS IN FULL AGAIN***	
			New Beckenham	Beckenham Spur	Possession	08/01/22 0125 Sat	08/01/22 0550 Sat		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN:	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	FREIGHT SERVICES TO DIVERT VIA CATFORD	
		Lewisham	Hayes	Down and Up Mid Kent	Possession	08/01/22 0125 Sat	08/01/22 0550 Sat	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310 UNTIL 0130 SUN WHEN 2912821 BLOCKS THE ROUTE	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	0125 SAT TO 0550 SAT 2K08 TO BE CANCELLED (FIRST HAYES TRAIN) AND SERVICE FORMED FROM 5V08 DIVERT TO CHARING CROSS TO START SERVICE	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	FIRST HAYES SERVICE TO BE 2V00	
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	08/01/22 0125 Sat	10/01/22 0400 Mon	0550 SAT TO 0125 SUN TRAINS TO DIVERT VIA BECKENHAM JUNCTION AND MIDKENTS	
		Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	09/01/22 0125 Sun	10/01/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
			New Beckenham	Beckenham Spur	Possession	09/01/22 0125 Sun	10/01/22 0400 Mon	LEWISHAM AND SIDCUP	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	09/01/22 0125 Sun	10/01/22 0400 Mon	0125 SUN TO 0400 MON TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
								ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
								WORK: COURTHILL LOOP S&C FOLLOW UP WORK (CORE PREVIOUS WEEK)	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2848260	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	09/01/22 0210 Sun	10/01/22 0310 Mon	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	09/01/22 0210 Sun	10/01/22 0310 Mon	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
			Rochester	Down Rochester Loop (part) Up Rochester Loop	Possession	09/01/22 0210 Sun	10/01/22 0310 Mon	UP TRAINS TO TERMINATE AT RAINHAM AND SHUNT VIA EK4157 SIGNAL TO THE DOWN PLATFORM	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	09/01/22 0210 Sun	10/01/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM  ROCHESTER UP LOOP TO BE OUTSTABLED  ROCHESTER DOWN LOOP TO BE OUTSTABLED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL)  GTR TO STABLE AT PLUMSTEAD AND 1 UNIT AT GRAVESEND  WORK: Ashford DU - Track Maintenance k03.4	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758410	SO130	Hildenborough	Tonbridge	Down Main/Fast	Module TS11	09/01/22	09/01/22		W2021/6701661
	SO170			Up Fast/Main	Section 3	0145 Sun	0620 Sun		Major Projects
	SO180								27m1ch and 41m69ch
	SO550	Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11	09/01/22	09/01/22		
					Section 3	0145 Sun	0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding	Module TS11	09/01/22	09/01/22		
				Down Sidings Up Sidings					
			Watlingbury	Down Maidstone Up Maidstone	Module TS11	09/01/22	09/01/22		
					Section 3	0145 Sun	0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings	Module TS11	09/01/22	09/01/22		
				Up Hastings					
			Staplehurst	Dn Main Up Main	Module TS11	09/01/22	09/01/22		
					Section 3	0145 Sun	0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11	09/01/22	09/01/22		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11	09/01/22	09/01/22		
					Section 3	0145 Sun	0620 Sun		

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2903642	SO130	Ashford (East)	Ashford (East)	Down Slow Up Slow	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun	OUTBERTHING REQUIRED ON NO. 1, 2 AND 3 TRAIN ROADS AT FOLKESTONE EAST - TO BE CONFIRMED BY DPPP	4E32 TO RETIMED LATER THAN 2100 SUN  WORK: Ashford DU - Track Maintenance K01.3 WORK: E&P - Abbotscliffe Switchgear Renewal using a Citi crane
			NR/ET Interface	Down Fast/Down Main Up Main/Up Fast	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun	RAIL REPLACEMENT SERVICE ASHFORD TO DOVER PRIORY	
		Dollands Moor	Dollands Moor	Sidings 1 - 8 R/S/T/U Neck G Neck	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun		
		Dollands Moor (West End)	Dollands Moor (West End)	Loco Loop/Run Round West Sidings Freight Chord	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun		
		Dover Priory	Dover Priory	Up Platform Loop	Possession	09/01/22 0140 Sun	10/01/22 0400 Mon		
		Folkestone East	Folkestone East	1-3 Train Roads	Possession	09/01/22 0140 Sun	10/01/22 0400 Mon		
		Saltwood Jn	Dover Priory	Down Dover/Down Main/Up Chatham Down Chatham/Up Main/Up Dover	Possession	09/01/22 0140 Sun	10/01/22 0400 Mon		
				NR/ET Interface	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun		
		Sevington	Sevington	Up Goods Loop	Possession	09/01/22 0140 Sun	09/01/22 2100 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	09/01/22 0140 Sun	09/01/22 2100 Sun		
P2021/2758470	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		W2021/6705592
									Major Projects
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		64m15ch and 70m69ch
				Through Passenger Loop					
		Westenhanger	Folkestone West	Down Main/Down Dover Up Dover/Up Main	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		

Week 41 - Continued									
Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3029171	SO140	Borough Green and Wrotham	Borough Green and Wrotham	Down Passenger Loop	Possession	09/01/22 0110 Sun	09/01/22 0720 Sun	WORK: Orpington DU - Track Maintenance	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	09/01/22 0110 Sun	09/01/22 0720 Sun		
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	09/01/22 0110 Sun	09/01/22 0720 Sun		
		Swanley Jn	Borough Green and Wrotham	Down Maidstone Up Maidstone	Possession	09/01/22 0110 Sun	09/01/22 0720 Sun		
P2021/2758478	SO200	Appledore	Rye	Single	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		W2021/6708389
									Major Projects
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	09/01/22 0135 Sun	09/01/22 0715 Sun		56m20ch and 64m50ch

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884812	SO250 SO500 SO650 SO680 SW100	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Vauxhall	Clapham Jn	Down Main Slow	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	DOWN MAIN SLOW BLOCKED - TRAINS TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM COMMON	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
			Streatham Common Jn	Up Brighton Slow Down Brighton Slow	Possession	08/01/22 0120 Sat	09/01/22 0120 Sun		
			Victoria	Platforms 9 - 19	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	08/01/22 0120 Sat	10/01/22 0400 Mon	0120 SAT TO 0120 SUN ROUTE AVAILABLE BETWEEN STREATHAM, STREATHAM COMMON AND SELHURST OVER THE DOWN/UP STREATHAM SPUR & DOWN/UP BRIGHTON/VICTORIA SLOW	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	ACCESS AVAILABLE TO SELHURST DEPOT TO/FROM SELHURST	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	0120 SUN TO 0400 MON NO ACCESS TO SELHURST DEPOT T/FROM SELHURST	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	ACCESS TO/FROM SELHURST DEPOT FROM NORWOOD JN VIA FORK ARRIVAL ONLY	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	08/01/22 0120 Sat	10/01/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling	
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon	WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal (Follow Up) WORK: WD - Balham to Streatham Common drainage	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884812 Continued		Selhurst Depot	Selhurst Depot	Arrival and Departure Roads	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon	WORK: WD - Cat 2 Rerail @ Clapham to Balham	
		Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon		
		Victoria	Windmill Bridge Jn	Down/Up Brighton/Victoria Slow	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon		
P2021/2912903	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun	SMITHFIELD SIDINGS TO BE KEPT CLEAR.  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	09/01/22 0145 Sun	09/01/22 0915 Sun		

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2992829	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	09/01/22 0120 Sun	09/01/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	09/01/22 0120 Sun	09/01/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	09/01/22 0120 Sun	09/01/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	09/01/22 0120 Sun	09/01/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	09/01/22 0120 Sun	09/01/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	09/01/22 0120 Sun	09/01/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	09/01/22 0120 Sun	09/01/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	09/01/22 0120 Sun	09/01/22 0720 Sun		
P2021/2887783	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	09/01/22 0025 Sun	09/01/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).  TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	09/01/22 0025 Sun	09/01/22 0630 Sun		
								Maintenance	



Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887810	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	10/01/22 0025 Mon	10/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	10/01/22 0025 Mon	10/01/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	10/01/22 0025 Mon	10/01/22 0440 Mon		
P2021/2912505	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	09/01/22 0100 Sun	09/01/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	09/01/22 0100 Sun	09/01/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862207	SO520 SO640	Arundel Jn	Chichester	Down & Up Brighton/Down & Up	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon	SOUTHERN SERVICES TO TERMINATE AT LITTLEHAMPTON. SHUTTLE RAIL SERVICE BETWEEN CHICHESTER - PORTSMOUTH HBR / SOUTHAMPTON CENTRAL.  GWR START/TERMINATE AT PORTSMOUTH.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE CHICHESTER-BARNHAM-LITTLEHAMPTON.  SOUTHERN TO BERTH A MAXIMUM OF 5 X 4 CAR UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LITTLEHAPTON AND CHICHESTER / BOGNOR REGIS.  PLATFORM 4 AT BOGNOR REGIS TO BE KEPT CLEAR BARNHAM PLATFORM 1 TO BE KEPT CLEAR.  GTR TO BERTH X 5 UNITS IN THE PORTSMOUTH AREA  WORK: Brighton DU â Track Maintenance Works Delivery - Drainage @ Ford Station & Woodgate LC Works Delivery - Medium Refurb @ Bognor Regis Platform 3	
		Barnham	Barnham	Down Loop	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon		
			Bognor Regis	Down and Up Branch	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon		
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon		
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	09/01/22 0120 Sun	10/01/22 0400 Mon		
		Barnham	Barnham	Up Sidings	Sidings Possession	09/01/22 0120 Sun	10/01/22 0400 Mon		
		Bognor Regis	Bognor Regis	Middle Sidings Nos 1 - 3 Sidings	Sidings Possession	09/01/22 0120 Sun	10/01/22 0400 Mon		

Week 41 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2892765	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	09/01/22 0040 Sun	09/01/22 0615 Sun	BERTHING AVAILABLE IN PORTSMOUTH HARBOUR PLATFORMS	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	09/01/22 0040 Sun	09/01/22 0615 Sun	SWR: 2P75, 2P77 & 2P79 TO TERMINATE AT HAVANT. 2T75 TO TERMINATE AT FAREHAM.	
		Fratton	Portsmouth and Southsea	Up & Down Fratton	Possession	09/01/22 0040 Sun	09/01/22 0615 Sun	GWR: 1F33 TO TERMINATE AT FRATTON.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	09/01/22 0040 Sun	09/01/22 0615 Sun		
		Fratton	Portsmouth and Southsea	Back Road	Sidings Possession	09/01/22 0040 Sun	09/01/22 0615 Sun		
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuelling Siding Old Yard CET No.4 Old Yard CET No.5 Freight sidings Shunting Siding	Sidings Possession	09/01/22 0040 Sun	09/01/22 0615 Sun		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	09/01/22 0040 Sun	09/01/22 0615 Sun		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	09/01/22 0040 Sun	09/01/22 0615 Sun		
P2021/2909594	SO600	St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	08/01/22 0820 Sat	08/01/22 1620 Sat	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED  CARRIAGE SIDINGS TO BE OUTBERTHED	
		St. Leonards WM	St. Leonards WM	Down Bexhill	Line Blockage (Between Trains)	08/01/22 0850 Sat	08/01/22 1550 Sat		

Week 42

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2848429	SO110 SO160	Faversham	Buckland Jn	Down Chatham Up Chatham	Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	FAVERSHAM BACK ROAD AND RECEPTION ROAD TO BE CLEAR	
		Sittingbourne	Herne Bay	Down Chatham/Down Thanet Up Thanet/Up Chatham	Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: SITTINGBOURNE TO HERNE BAY FAVERSHAM TO DOVER PRIORY	
		Canterbury East	Canterbury East	Up Sidings	Sidings Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	AT HERNE BAY TRAINS SHUNT FROM UP PLATFORM TO DOWN PLATFORM VIA LONDON END CROSSOVER	
		Faversham	Faversham	Down & Up Sidings	Sidings Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	WORK: Ashford DU - Track Maintenance K11.3 Works Delivery - Drainage @ Seasalter & Selling Tunnel	
		Shepherds Well	Dover Priory	Sidings 1-3	Sidings Possession	16/01/22 0150 Sun	17/01/22 0410 Mon	WORK: E&P - LV DC Switchgear Renewals, Seasalter transformer	
P2021/2871862	SO130 SO280 SO510	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon (27 hrs)	THAMESLINK BRIGHTON LINE SERVICES TO DIVERT VIA HERNE HILL	
		Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon (27 hrs)	THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO RUN BETWEEN DARTFORD AND RAINHAM ONLY	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon (27 hrs)	SER CANNON STREET SERVICES TO USE LINES 1&2 AND CHARING CROSS SERVICES TO USE LINES 7&8	
		London Bridge	London Bridge	Platforms 3-6	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon (27 hrs)	GTR TO OPERATE 2TPH DARTFORD TO RAINHAM	
			North Kent East Jn	4 Down	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon (27 hrs)		
		Metropolitan Jn	Cannon Street	Metropolitan Reversible	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon (27 hrs)		
		North Kent East Jn	London Bridge	3 Up/Platform 3	Possession	16/01/22 0120 Sun	17/01/22 0400 Mon (27 hrs)		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3021303	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		W2021/7394117
									Major Projects
									10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		
		Orpington		Down Carriage Sidings 1 - 4	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	16/01/22 0140 Sun	16/01/22 0630 Sun		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758424	SO130	Hildenborough	Tonbridge	Down Main/Fast	Module TS11	16/01/22	16/01/22		W2021/6701702
	SO170			Up Fast/Main	Section 3	0145 Sun	0620 Sun		Major Projects
	SO180								27m1ch and 41m69ch
	SO550	Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11	16/01/22	16/01/22		
					Section 3	0145 Sun	0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding	Module TS11	16/01/22	16/01/22		
				Down Sidings Up Sidings					
			Watlingbury	Down Maidstone Up Maidstone	Module TS11	16/01/22	16/01/22		
					Section 3	0145 Sun	0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings	Module TS11	16/01/22	16/01/22		
				Up Hastings					
			Staplehurst	Dn Main Up Main	Module TS11	16/01/22	16/01/22		
					Section 3	0145 Sun	0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11	16/01/22	16/01/22		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11	16/01/22	16/01/22		
					Section 3	0145 Sun	0620 Sun		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type	
P2021/2884726	SO130 SO170 SO550	Ashford (West)	Ashford (West)	Down Slow (part) Depot Reception Road Up Slow (part)	Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST  MOUNTFIELD TRAFFIC TO BE RETIMED		
		Cranmore	Cranmore	Down Cranmore Loop	Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE		
		Headcorn	Headcorn	Up Goods Loop Down & Up Passenger Loop	Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AND JUBILEE SIDINGS AT TONBRIDGE		
		Maidstone West	Maidstone West	Up Platform Loop	Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	NO ACCESS TO/FROM MPV DEPOT  PLATFORM 1 AVAILABLE FOR PASSENGER SERVICES TO/FROM TUNBRIDGE WELLS		
		Paddock Wood	Maidstone West	Down Main/Up Maidstone Down Maidstone/Up Main	Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	SINGLE LINE WORKING UNDER PILOT ARRANGEMENTS ON THE DOWN/UP HASTINGS BETWEEN TONBRIDGE AND HIGH BROOMS. TRAINS TO USE UP LOOP, HASTINGS CHORD, UP HASTINGS TO SOMERHILL TUNNEL AND THEN USING NORMAL LINE OF TRAVEL BETWEEN SOMMERHILL TUNNEL AND HIGH BROOMS. CAPACITY FOR 1TPH IN EACH DIRECTION		
			Paddock Wood	Down Bay Down & Up Passenger Loops	Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	PLATFORM 2 AVAILABLE FOR PASSENGER SERVICES TO/FROM REDHILL		
		Tonbridge	Ashford (West)	Down Main/Down Fast Up Fast/Up Main	Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	PLATFORM 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS		
			Tonbridge	Up Slow Down Godstone (pt) Down Hastings (part) Up Hastings (part) Up Godstone (pt) Marshalling Yard South (Pt) Marshalling Yard North (Pt)	Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THE FOLLOWING: TONBRIDGE AND ASHFORD PADDOCK WOOD AND MAIDSTONE WEST		
				Tonbridge East	Down Slow/PO Siding Up Slow	Possession	16/01/22 0155 Sun	17/01/22 0400 Mon		TRAINS TO OPERATE UNDER SLW/PILOT WORKING OVER THE UP HASTINGS/HASTINGS CHORD BETWEEN TONBRIDGE EAST JN AND HIGH BROOMS
										FREIGHT SERVICES TO DIVERT VIA MAIDSTONE EAST OR DARTFORD
		Chart Leacon Depot	Chart Leacon Depot	Headshunt	Sidings Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	CHART LEACON GATE 'A' TO REMAIN CLOSED CHART LEACON GATE 'B' TO REMAIN CLOSED		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	UP MAIDSTONE LINE AVAILABLE TO TRAFFIC AT ASHFORD WEST		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	KEYLANDS SIDINGS TO BE OUTBERTHED.		
		Paddock Wood								

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884726 Continued			Paddock Wood	Up Sidings Keylands Siding	Sidings Possession	16/01/22 0155 Sun	17/01/22 0400 Mon	WORK: SRSA - Tonbridge Stage 1 S&C Renewal (Prep) WORK: Ashford DU - Track Maintenance K01.3 WORK: Orpington DU - Track Maintenance K130.22a	
P2021/2834333	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: LONDON BRIDGE DU - Core - TRACK Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	16/01/22 0145 Sun	16/01/22 0915 Sun		
P2021/2851582	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	18/01/22 0130 Tue	18/01/22 0430 Tue	BEDFORD DU CYCLICAL MTCE  TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	18/01/22 0130 Tue	18/01/22 0430 Tue		
P2021/2851583	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	19/01/22 0130 Wed	19/01/22 0430 Wed	BEDFORD DU CYCLICAL MTCE  TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	19/01/22 0130 Wed	19/01/22 0430 Wed		



Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851642	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	20/01/22 0130 Thu	20/01/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	20/01/22 0130 Thu	20/01/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2851643	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	21/01/22 0130 Fri	21/01/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	21/01/22 0130 Fri	21/01/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2912251	SO290 SO300 SO330	Blackheath Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	15/01/22 0115 Sat	17/01/22 0255 Mon	0115 SAT TO 0115 SUN FREIGHT SERVICES TO DIVERT VIA SIDCUP	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	15/01/22 0115 Sat	17/01/22 0255 Mon	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: LEWISHAM AND SLADE GREEN FOR STATIONS ON THE BEXLEYHEATH LINE	
		Angerstein Jn	Angerstein Jn	Single	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon	0115 SUN TO 0255 MON FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon	REPLACEMENT BUSES TO RUN NEW CROSS TO DARTFORD VIA BEXLEYHEATH.	
		Lewisham	Ladywell Jn	Down Mid Kent Up Mid Kent	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon	NO ACCESS TO ANGERSTEIN WHARF, TRAINS TO BE RETIMED/CANCELLED	
		St. Johns Jn	Charlton Jn	Down North Kent Up North Kent	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon	WORK: Capital Delivery â Barnehurst Embankment WORK: London Bridge DU â Track Maintenance WORK: Works Delivery â Drainage, Blackheath WORK: Works Delivery â Rerail, Kidbrooke	
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	16/01/22 0115 Sun	17/01/22 0255 Mon		
P2021/2887785	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	17/01/22 0025 Mon	17/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	17/01/22 0025 Mon	17/01/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	17/01/22 0025 Mon	17/01/22 0440 Mon		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912506	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	16/01/22 0100 Sun	16/01/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	16/01/22 0100 Sun	16/01/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2882546	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES. SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS. AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
			Preston Park	Down & Up Fast/Main	Possession	15/01/22 0125 Sat	16/01/22 0100 Sun		
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	15/01/22 0125 Sat	17/01/22 0400 Mon		
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	15/01/22 0125 Sat	17/01/22 0400 Mon	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED. BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park	Preston Park	Up Loop	Possession	16/01/22 0100 Sun	17/01/22 0400 Mon		
		Preston Park Jn	Brighton	Carriage Road	Possession	16/01/22 0100 Sun	17/01/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
			Hove Jn	Down & Up Cliftonville Spur	Possession	16/01/22 0100 Sun	17/01/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	16/01/22 0100 Sun	17/01/22 0400 Mon	Work: SRSA - PLTR - Haywards Heath Tunnel South to High Bridge Core Work: Brighton DU - Maintenance (IB02a) Work: Capital Delivery - Geotech, Hassocks Embankment	
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	16/01/22 0100 Sun	17/01/22 0400 Mon		
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	16/01/22 0100 Sun	17/01/22 0400 Mon		

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895644	SO520 SW110 SW140	Fratton	Portsmouth and Southsea	Up & Down Fratton	Possession	15/01/22 0125 Sat	15/01/22 0420 Sat	<p>ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR THROUGHOUT THE POSSESSION. PORTSMOUTH &amp; SOUTHSEA DCS No.1, 2 &amp; 3 TO BE KEPT CLEAR.</p> <p>SWR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH &amp; SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT HAVANT &amp; FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.</p> <p>GTR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH &amp; SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.</p> <p>GWR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH &amp; SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.</p>	
		Hilsea	Portsmouth Harbour	Down Main Up Main	Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Fratton	Portsmouth and Southsea	Back Road	Sidings Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Fratton	Fratton	Reception Road 2 Freight Siding Fuelling Siding Shunting Siding Reception Road 1 Old Yard CET No.4 Old Yard CET No.5	Sidings Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	15/01/22 0125 Sat	24/01/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	15/01/22 0420 Sat	23/01/22 0145 Sun		
			Portsmouth and Southsea	Up and Down Fratton	Possession	15/01/22 0420 Sat	23/01/22 0145 Sun		
		Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton	Portsmouth and Southsea	Up & Down Fratton	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton	Portsmouth and Southsea	Back Road	Sidings Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton							

Week 42 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895644 Continued			Fratton	Reception Road 1 Reception Road 2 Fuelling Siding Old Yard CET No.4 Old Yard CET No.5 Freight sidings Shunting Siding	Sidings Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
				Fratton Depot					
			Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
P2021/2874662	SO645	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	16/01/22 0045 Sun	17/01/22 0400 Mon	ROUTE AVAILABLE BETWEEN LUDGATE LINES AND CHATHAM REVERSIBLE LINE AT FACTORY JN	
		Factory Jn	Factory Jn	Down Up	Possession	16/01/22 0045 Sun	17/01/22 0400 Mon	TRAINS TO RUN ON CHATHAM MAIN AND CATFORD LOOP LINES BETWEEN FACTORY JN AND CROFTON ROAD JN  LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON  NO ARL SOUTH LONDON LINE SERVICE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE.  WORK: SRSA â PLTR, Denmark Hill to Shepherds Lane Jn Up, FOLLOW UP WORK: Works Delivery - Denmark Hill drainage	

Week 43

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2758407	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		W2021/6700817 Major Projects 10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	23/01/22 0140 Sun	23/01/22 0630 Sun		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884804	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Slow	Possession	22/01/22 0145 Sat	23/01/22 0155 Sun	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST	
				Down Fast/Down Main Up Main/Up Fast				TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS	
			Tonbridge	Down Godstone Up Godstone	Possession	22/01/22 0145 Sat	23/01/22 0155 Sun	PLATFORMS 2 & 3 NOT AVAILABLE TO TRAFFIC THROUGHOUT	
				Hastings Chord/Up Loop Marshalling Yard South (Pt) Marshalling Yard North (Pt)				NO ACCESS TO JUBILEE SIDINGS AT TONBRIDGE	
								WADHURST GROUND FRAME TO BE STAFFED THROUGHOUT	
			Wadhurst	Down Hastings/Single Up Hastings/Single	Possession	22/01/22 0145 Sat	24/01/22 0345 Mon	0145 SAT TO 0155 SUN ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE	
		Tonbridge West Jn	Tonbridge East	Up Slow	Possession	22/01/22 0145 Sat	24/01/22 0345 Mon	ACCESS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE	
		Tonbridge West Jn	Tonbridge West Jn	Jubilee Sidings	Sidings Possession	22/01/22 0145 Sat	24/01/22 0345 Mon	NO ACCESS TO/FROM MPV DEPOT	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	22/01/22 0145 Sat	24/01/22 0345 Mon	PLATFORM 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
								GTR TO START/TERMINATE AT EDENBRIDGE	
		Edenbridge	Tonbridge	Down Godstone Up Godstone	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS:	
		Sevenoaks	Paddock Wood	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND EDENBRIDGE TONBRIDGE AND WADHURST	
			Sevenoaks	Up Loop (Pt)	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	0155 SUN TO 0345 MON TRAINS TO BE DIVERTED VIA MAIDSTONE EAST	
		Tonbridge	Tonbridge	Down Bay Platforms 1 - 4	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	TONBRIDGE WEST YARD NOT AVAILABLE FOR TRAFFIC	
		Tonbridge East	Tonbridge East	Hastings Chord	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	PLATFORM 1 AT TONBRIDGE TO BE OUTBERTHED	
		Tonbridge West Jn	Tonbridge East	Down Slow/PO Siding Hastings Chord/Up Loop	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	PLATFORM 2 AT SEVENOAKS AVAILABLE TO TRAFFIC FROM LONDON END.	
		Tonbridge	Tonbridge	1/2 Down Main Sidings	Sidings Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE SEVENOAKS TO PADDOCK WOOD / WADHURST, ALSO TONBRIDGE TO REDHILL.	
								WORK: SRSA - Tonbridge Stage 1 S&C Renewal (Core)	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884804 Continued								WORK: Orpington DU - Track Maintenance (Part 2) WORK: Works Delivery - Southborough (TTH) Drainage (Part 2) WORK: Works Delivery - Tonbridge Bypass Drainage (Part 2) WORK: Works Delivery - Cinder Hill (Penshurst) Drainage (Part 2)	
P2021/2758412	SO130	Hildenborough	Tonbridge	Down Main/Fast	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		W2021/6705666
	SO170			Up Fast/Main					Major Projects
	SO180								27m1ch and 41m69ch
	SO550	Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
				Down Sidings Up Sidings					
			Watlingbury	Down Maidstone Up Maidstone	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings Up Hastings	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
			Staplehurst	Dn Main Up Main	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11 Section 3	23/01/22 0145 Sun	23/01/22 0620 Sun		



Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2865552	LN3201 LN3210 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	22/01/22 2330 Sat	24/01/22 0345 Mon	IP SNE - STRUCTURES WORK KENTISH TOWN SPC1-21 UP&DOWN SLOW/UP&DOWN RELIEF SPAN	W2021/7079854 Structures Work 1m26ch and 1m78ch
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	22/01/22 2330 Sat	24/01/22 0345 Mon	WORKS DELIVERY - DRAINAGE WORK TOTTENHAM LINES BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE THAMESLINK CORE	
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	22/01/22 2330 Sat	23/01/22 0545 Sun	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	22/01/22 2330 Sat	23/01/22 0545 Sun	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	23/01/22 0155 Sun	24/01/22 0345 Mon		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862821	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	GTR TO STABLE IN PLATFORM 3 AT BLACKFRIARS  PLATFORM 4 AT BLACKFRIARS TO BE OUTBERTHED	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	LUL NORTHERN LINE TO BE OPEN	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	GTR THAMESLINK TO OPERATE THE FOLLOWING: 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON. 2TPH LONDON BRIDGE TO BRIGHTON (VICE BEDFORD) @ 9Txx 1TPH SEVENOAKS TO VICTORIA (VICE BLACKFRIARS) @ 9Yxx	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	2TPH LONDON BRIDGE TO RAINHAM (VICE KENTISH TOWN) - 9Pxx 9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN AS BOOKED 1TPH LONDON BRIDGE TO BRIGHTON (VICE CAMBRIDGE) @ 9Sxx	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon	WORK: London Bridge DU @ Track Maintenance WORK: Orpington DU @ Track Maintenance	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	23/01/22 0145 Sun	24/01/22 0345 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	23/01/22 0145 Sun	24/01/22 0345 Mon		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2846715	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	CURRENT NOT AFFECTED IN 1-8 MAINTENANCE SHED ROADS.	
		Blackheath Jn	Crayford Creek Jn	Down North Kent Up North Kent	Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	NO OUTBERTHING REQUIRED IN SLADE GREEN DEPOT	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	SLADE GREEN UP SIDINGS ARE AVAILABLE FROM COUNTRY END VIA NK2156 POINTS	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN	
		Plumstead	Plumstead	Down Sidings	Sidings Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	PASSENGERS TO USE DLR BETWEEN GREENWICH AND LEWISHAM SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH.	
		Slade Green Depot	Slade Green Depot	West Head Shunt 1 to 13 Carriage Sidings In & Out Engine Road Carriage Washer Road Lathe Road	Sidings Possession	23/01/22 0140 Sun	24/01/22 0340 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD (VIA GREENWICH AND WOOLWICH). LUL JUBILEE LINE TO BE OPEN  DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC AT BLACKHEATH JN  OUTBERTHING OF PLUMSTEAD SIDINGS TO BE CONFIRMED BY DPPP  DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN  WORK: London Bridge DU â Track Maintenance	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902963	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	23/01/22 0025 Sun	23/01/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	23/01/22 0025 Sun	23/01/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&amp;4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2021/2887787	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	24/01/22 0025 Mon	24/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	24/01/22 0025 Mon	24/01/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/01/22 0025 Mon	24/01/22 0440 Mon		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2872708	SO500 SO510 SO530 SO540	Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY	
		East Croydon	South Croydon	Slow Reversible	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	VICTORIA TO EAST GRINSTEAD & OXTED TO UCKFIELD SERVICES WILL NOT RUN	
		Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Slow	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND OXTED TO UCKFIELD	
		Oxted	Oxted	Down Bay Platform	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	PLATFORM 1 AT EAST GRINSTEAD TO BE KEPT CLEAR	
		Selhurst Jn	Purley	Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	Works Delivery - Drainage @ Limpsfield Tunnel & Oxted Tunnel & Dormans Station	
		South Croydon Jn	East Grinstead	Down & Up East Grinstead	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		
		Eridge	Eridge	Tunbridge Wells Line	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon		

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912507	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	23/01/22 0100 Sun	23/01/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	23/01/22 0100 Sun	23/01/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862112	SO500 SO520 SO685	Horsham	Horsham	Down Loop Up Loop	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN	
		Three Bridges	Pulborough	Down Horsham/Arun Valley Up Arun Valley/Horsham	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT	
			Three Bridges	Up Platform Loop	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.	
		Warnham	Horsham	Down and Up Main	Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	THREE BRIDGES PLATFORM 1, BACK ROAD, UP SIDING NORTH TO BE OUTBERTHED	
		Horsham	Horsham	Down Sidings North Down Engine Roads Up Siding North  Down Siding South Carriage Sidings 1 2 & 3 Up Siding South  Field Sidings 13 to 18 MDU Sidings	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	HORSHAM PLATFORMS 1 & 4 TO BE OUTBERTHED	
				HORSHAM DOWN SIDINGS NORTH: No.2 ROAD TO BE OUTBERTHED. No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT STABLED ON BUFFER STOPS (MUST BE CLEAR OF RRV ACCESS POINT).  MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND BE OUTBERTHED UNTIL 0430 MONDAY					
Three Bridges	Three Bridges	Up Siding North Back Road  Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	23/01/22 0105 Sun	24/01/22 0400 Mon	WORK: Brighton DU â Track Maintenance			
P2021/2878821	SO510 SO680 SO700 SW105 SW180	Durnsford Road	Wimbledon West Jn	Down Slow	Possession	22/01/22 0130 Sat	24/01/22 0400 Mon	THAMESLINK SERVICES VIA WIMBLEDON TERMINATE AND START BACK AT SUTTON	
		Streatham South Jn	Wimbledon	Down & Up St. Helier	Possession	22/01/22 0130 Sat	24/01/22 0400 Mon	CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	22/01/22 0130 Sat	24/01/22 0400 Mon	WORK: SRSA - PLTR WIMBLEDON	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895644	SO520 SW110 SW140	Fratton	Portsmouth and Southsea	Up & Down Fratton	Possession	15/01/22 0125 Sat	15/01/22 0420 Sat	<p>ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR THROUGHOUT THE POSSESSION. PORTSMOUTH &amp; SOUTHSEA DCS No.1, 2 &amp; 3 TO BE KEPT CLEAR.</p> <p>SWR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH &amp; SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT HAVANT &amp; FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.</p> <p>GTR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH &amp; SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.</p> <p>GWR: FROM 15/1 TO 22/1, SERVICES TO START AND TERMINATE AT PORTSMOUTH &amp; SOUTHSEA LOW LEVEL AND FRATTON. ON 23/1, SERVICES TO START AND TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.</p>	
		Hilsea	Portsmouth Harbour	Down Main Up Main	Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Fratton	Portsmouth and Southsea	Back Road	Sidings Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Fratton	Fratton	Reception Road 2 Freight Siding Fuelling Siding Shunting Siding Reception Road 1 Old Yard CET No.4 Old Yard CET No.5	Sidings Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	15/01/22 0125 Sat	15/01/22 0420 Sat		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	15/01/22 0125 Sat	24/01/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	15/01/22 0420 Sat	23/01/22 0145 Sun		
			Portsmouth and Southsea	Up and Down Fratton	Possession	15/01/22 0420 Sat	23/01/22 0145 Sun		
		Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton	Portsmouth and Southsea	Up & Down Fratton	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton	Portsmouth and Southsea	Back Road	Sidings Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
		Fratton							



Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2895644 Continued			Fratton	Reception Road 1 Reception Road 2 Fuelling Siding Old Yard CET No.4 Old Yard CET No.5 Freight sidings Shunting Siding	Sidings Possession	23/01/22 0145 Sun	24/01/22 0400 Mon		
				Carriage Washer Road Southsea/Cattle Dk					
P2021/2878747	SO680 SO690	Herne Hill	Tulse Hill	Down and Up Holborn	Possession	22/01/22 0100 Sat	24/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND STREATHAM VIA WEST NORWOOD.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	22/01/22 0100 Sat	24/01/22 0400 Mon	SERVICES WILL TERMINATE AND START BACK AT STREATHAM.	
		Peckham Rye Jn	Streatham	Down and Up Portsmouth	Possession	22/01/22 0100 Sat	24/01/22 0400 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT STREATHAM, UP TRAINS WILL TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM LINE. UP TRAINS CAN START BACK AS DOWN TRAINS FROM SIGNAL TVC781.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	22/01/22 0100 Sat	24/01/22 0400 Mon	THAMESLINK SERVICES DIVERTED TO LONDON BRIDGE.  GTR TO START/TERMINATE IN TO PLATFORM 4 AT HERNE HILL 4 TPH ON SATURDAY 2 TPH ON SUNDAY  WORK: Croydon DU - Track Maintenance IC11 WORK: Capital Delivery - Vic 4 resignalling Works Delivery - Drainage @ Tulse Hill Plt2	

Week 43 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2900988	SO700 SW100 SW105 SW180 SW190	Clapham Jn	Clapham Jn	Up Main Loop	Possession	22/01/22 0120 Sat	24/01/22 0430 Mon	SWR: PORTSMOUTH MAINLINE, SOUTHAMPTON & WEYMOUTH SERVICES TO BE DIVERTED VIA TWICKENHAM AND CHERTSEY. A SHUTTLE SERVICE WILL OPERATE BETWEEN RAYNES PARK AND EPSOM. SERVICES TO START AND TERMINATE AT KINGSTON. CHESSINGTON SERVICES WILL NOT RUN.  GTR: THAMESLINK SERVICES VIA WIMBLEDON TERMINATE AND START BACK AT SUTTON. PASSENGERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES  LUL: WIMBLEDON DISTRICT LINE SERVICES TO BE MAINTAINED  DB CARGO:6Y02 & 6Y08 WILL NOT RUN.  TRACK RENEWALS: 43200222 / 43200322 CAPEX PLAIN LINE REFURB: 44302421 EARLSFIELD UP SLOW CAPEX PLAIN LINE REFURB: 44100521 CLAPHAM JN DOWN FAST  TRACK MAINTENANCE: CD03 CD CIVILS SE: BRIDGE 13 REFURBISHMENT CD ENHANCEMENTS: CLAPHAM JUNCTION FOOTBRIDGE ENABLING WORKS CAPEX S&C: NEW MALDEN 814/815pts	
		Haydons Road	Wimbledon Chase	Up St. Helier Down St. Helier	Possession	22/01/22 0120 Sat	24/01/22 0430 Mon		
		New Malden Jn	Kingston	Down Kingston Up Kingston	Possession	22/01/22 0120 Sat	24/01/22 0430 Mon		
		Raynes Park	Raynes Park	Down Epsom	Possession	22/01/22 0120 Sat	24/01/22 0430 Mon		
		Waterloo	Berrylands	Down Main Slow / Down Slow Up Slow / Up Main Slow Down Main Fast / Down Fast Up Fast / Up Main Fast	Possession	22/01/22 0120 Sat	24/01/22 0430 Mon		
			Waterloo	Platforms 1 - 10	Possession	22/01/22 0120 Sat	24/01/22 0430 Mon		
		Waterloo	Waterloo	South Siding	Sidings Possession	22/01/22 0120 Sat	24/01/22 0430 Mon		
		Wimbledon Park Depot	Wimbledon Park Depot	Shunt Neck	Sidings Possession	22/01/22 0120 Sat	24/01/22 0430 Mon		

Week 44

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2871486	SO110 SO130 SO310 SO350	Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DIVERSIONS VIA MID KENT LINES	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DIVERSIONS TO VICTORIA EASTERN	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop (part)	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND ORPINGTON	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	PLATFORM 1 AT BROMLEY NORTH TO BE CLEAR OF STOCK	
		Hither Green Jn	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	OUTBERTHING AT GROVE PARK DEPOT - DELETE 2 AT DPPP	
		Parks Bridge Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast/Up Kent Fast	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DOWN SIDINGS 1-12 & SHUNT NECK	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	DOWN SIDINGS 31-38	
		Grove Park	Grove Park	A Reception Road Shunt Neck Nos 1-12 Shed Roads 31-38 Grove Park Down Sidings 41-45 Down Sidings B Reception Road St. Mildreds Sidings 21-28	Sidings Possession	29/01/22 0125 Sat	30/01/22 0005 Sun	ST MILDREDS SIDINGS 21-28	
				Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	29/01/22 0125 Sat	30/01/22 0400 Sun	WORK: London Bridge DU Track Maintenance WORK: Orpington DU Track Maintenance	
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	29/01/22 0125 Sat	30/01/22 0400 Sun		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2881052	SO110 SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	29/01/22 0135 Sat	31/01/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SITTINGBOURNE AND SHEERNESS-ON-SEA	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	29/01/22 0135 Sat	31/01/22 0400 Mon	0135 SUN TO 0400 MON SERVICES TO START/TERMINATE AT FAVERSHAM AND GILLINGHAM	
		Sheerness-on-Sea	Sheerness-on-Sea	Platforms 1/2	Possession	29/01/22 0135 Sat	31/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GILLINGHAM AND FAVERSHAM	
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	29/01/22 0135 Sat	31/01/22 0400 Mon	RAINHAM BAY PLATFORM TO BE OUTBERTHED AND UNIT TO STABLE AT GRAVESEND	
		Gillingham (Kent)	Faversham	Down Chatham Up Chatham	Possession	30/01/22 0135 Sun	31/01/22 0400 Mon	SHUNT MOVE AVAILABLE AT FAVERSHAM FROM UP CHATHAM TO DOWN CHATHAM VIA GROUND SIGNAL EK4327 AND EK2154 POINTS	
		Newington	Newington	Down and Up Newington Loops	Possession	30/01/22 0135 Sun	31/01/22 0400 Mon	WORK: SRSA - PLTR	
		Rainham (Kent)	Rainham (Kent)	Up Rainham Bay	Possession	30/01/22 0135 Sun	31/01/22 0400 Mon	WORK: Ashford DU - Track Maintenance K12.2	
		Sittingbourne	Sittingbourne	Down Sittingbourne Passenger Loop Down Sittingbourne Goods Loop	Possession	30/01/22 0135 Sun	31/01/22 0400 Mon		
		Sittingbourne	Sittingbourne	Down Sittingbourne Sidings Sittingbourne Carriage Siding	Sidings Possession	30/01/22 0135 Sun	31/01/22 0400 Mon		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884802	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	30/01/22 0155 Sun	31/01/22 0400 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST  MOUNTFIELD TRAFFIC TO BE RETIMED  ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE	
			Tonbridge	Down Godstone (pt) Down Hastings (part) Up Hastings (part) Up Godstone (pt) Marshalling Yard North (Pt) Marshalling Yard South (Pt)	Possession	30/01/22 0155 Sun	31/01/22 0400 Mon	ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AND JUBILEE SIDINGS AT TONBRIDGE  NO ACCESS TO/FROM MPV DEPOT  PLATFORM 1 AVAILABLE FOR PASSENGER SERVICES TO/FROM TUNBRIDGE WELLS  SINGLE LINE WORKING UNDER PILOT ARRANGEMENTS ON THE DOWN/UP HASTINGS BETWEEN TONBRIDGE AND HIGH BROOMS.	
			Tonbridge East	Up Slow	Possession	30/01/22 0155 Sun	31/01/22 0400 Mon	TRAINS TO USE UP LOOP, HASTINGS CHORD, UP HASTINGS TO SOMERHILL TUNNEL AND THEN USING NORMAL LINE OF TRAVEL BETWEEN SOMMERHILL TUNNEL AND HIGH BROOMS. CAPACITY FOR 1TPH IN EACH DIRECTION  PLATFORM 2 AVAILABLE FOR PASSENGER SERVICES TO/FROM REDHILL  PLATFORM 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN TONBRIDGE AND PADDOCK WOOD  TRAINS TO OPERATE UNDER SLW/PILOT WORKING OVER THE UP HASTINGS/HASTINGS CHORD BETWEEN TONBRIDGE EAST JN AND HIGH BROOMS  TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS  WORK: SRSA - Tonbridge Stage 1 S&C Renewal (1WK FOLLOW UP)	

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874598	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	30/01/22 0120 Sun	30/01/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	30/01/22 0120 Sun	30/01/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	30/01/22 0120 Sun	30/01/22 0705 Sun		
P2021/2758521	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		W2021/6705583
									Major Projects
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		64m15ch and 70m69ch
				Through Passenger Loop					
		Westenhanger	Folkestone West	Down Main/Down Dover Up Dover/Up Main	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		
P2021/2758485	SO200	Appledore	Rye	Single	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		W2021/6708390
									Major Projects
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	30/01/22 0135 Sun	30/01/22 0715 Sun		56m20ch and 64m50ch

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884811	SO250 SO500 SO650 SO680 SW100	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Vauxhall	Clapham Jn	Down Main Slow	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Victoria	Balham	Down & Up Brighton Slow	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	TRAINS TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM JUNCTION. ROUTE IS AVAILABLE AT VAUXHALL TO CROSS FROM DOWN MAIN SLOW TO DOWN MAIN FAST, AND AT CLAPHAM JUNCTION TO CROSS FROM DOWN MAIN FAST TO DOWN MAIN SLOW	
			Battersea Park Jn	Brighton Reversible	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon		
			Victoria	Platforms 9 - 19	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.  LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.  TRAINS TO START/TERMINATE AT BALHAM PLATFORM 3/4  WORK: Vic 3 - Resignalling	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	29/01/22 0130 Sat	31/01/22 0400 Mon		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	29/01/22 0130 Sat	31/01/22 0400 Mon		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	29/01/22 0130 Sat	31/01/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	29/01/22 0130 Sat	31/01/22 0400 Mon		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884811 Continued								WORK: Vic 3/SRSA - Pouparts Junction S&C Renewal (FOLLOW UP) Works Delivery - Heavy Refurb @ Battersea 254B Works Delivery - Cat 2 Rerail @ Clapham Jn & Medium Refurb @ Clapham Junction	
P2021/2835121	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun	Core - Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Smithfield Sidings	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	30/01/22 0145 Sun	30/01/22 0915 Sun		



Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3022744	SO290 SO300 SO310	Crayford Spur A Jn	Crayford Spur B Jn	Down and Up Crayford Spur	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		W2021/7288788 Major Projects 9m40ch and 28m42ch
		Dartford	Dartford	Up Passenger Loop Down & Up Sidings	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
			Higham	Down Main/Down North Kent Up North Kent/Up Main	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
			Stone Crossing	Down Main Up Main	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Dartford Jn	Dartford	Reversible	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Ebbsfleet International	Springhead Road Jn	Down and Up North Kent Line Connection	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Falconwood	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Gravesend	Gravesend	Up Bay	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Hoo Jn	Hoo Jn	Grain Branch	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Mottingham	Dartford Jn	Down and Up Dartford Loop	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Sidcup	Sidcup	Down Siding	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Slade Green	Dartford	Up Main/Up North Kent Down North Kent/Down Main	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
			Slade Green	All Lines	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Slade Green Jn	Perry Street Fork Jn	Down and Up Erith Loop	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		
		Woolwich Dockyard	Slade Green	Down and Up North Kent	Module TS11 Section 3	30/01/22 0150 Sun	30/01/22 0650 Sun (5 hrs)		

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887788	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	31/01/22 0025 Mon	31/01/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	31/01/22 0025 Mon	31/01/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	31/01/22 0025 Mon	31/01/22 0440 Mon		
P2021/2912508	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	30/01/22 0100 Sun	30/01/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	30/01/22 0100 Sun	30/01/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2993021	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	30/01/22 0125 Sun	30/01/22 0640 Sun	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA HOVE. THAMESLINK SERVICES TO DIVERT VIA HOVE OR START AT HAYWARDS HEATH, USING SOUTHERN SERVICES FOR PASSENGER CONNECTIONS TO / FROM BRIGHTON.	
			Lewes	Down and Up East Branch	Possession	30/01/22 0125 Sun	30/01/22 0640 Sun		
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	30/01/22 0125 Sun	30/01/22 0640 Sun	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	30/01/22 0125 Sun	30/01/22 0640 Sun	ECS DIVERSIONS VIA WIVELSFIELD  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU â Track Maintenance	
P2021/2873295	SO520 SW110	Barnham	Havant Jn	Up Brighton/Up	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	SOUTHERN VICTORIA / BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES DIVERTED TO BOGNOR REGIS.	
		Barnham	Havant Jn	Down/Down Brighton	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BOGNOR REGIS AND PORTSMOUTH HARBOUR.	
		Chichester	Chichester	Reception Road No.1	Sidings Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	GWR TO STABLE AT PORTSMOUTH HARBOUR GWR BRIGHTON SERVICES TO DIVERT TO/START FROM FAREHAM.  WORK: Maintenance (Brighton DU) WORK: Works Delivery - Chichester station drainage renewal Works Delivery - Drainage @ Blackboy Lane LC & Woodgate LC Works Delivery - Heavy Refurb @ Woodgate LC WORK: E&P - NSCDs at Nutbourne, Fishbourne and Bosham	

Week 44 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2901102	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	30/01/22 0030 Sun	30/01/22 0615 Sun	PORTSMOUTH HARBOUR PLATFORMS & DCS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up & Down Fratton	Possession	30/01/22 0030 Sun	30/01/22 0615 Sun	SWR: ON SATURDAY NIGHT, 1P79, 2P75, 2P77, 2P79 AND 2T75 TO TERMINATE AT FRATTON. ON SUNDAY, SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	30/01/22 0030 Sun	30/01/22 0615 Sun	GWR: SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL.	
		Fratton	Portsmouth and Southsea	Back Road	Sidings Possession	30/01/22 0030 Sun	30/01/22 0615 Sun	GTR: SERVICES TO START AND TERMINATE AT BARNHAM.	
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	30/01/22 0030 Sun	31/01/22 0400 Mon		
			Portsmouth Harbour	Down Main Up Main	Possession	30/01/22 0615 Sun	31/01/22 0400 Mon		
			Portsmouth and Southsea	Up and Down Fratton	Possession	30/01/22 0615 Sun	31/01/22 0400 Mon		
P2021/2901161	SO700 SW100 SW105 SW180 SW190	Durnsford Road	Berrylands	Down Slow Down Fast Up Fast Up Slow	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon	SWR: ON SATURDAY NIGHT, 1B01 TO BE DIVERTED VIA CHERTSEY AND 2K79 TO BE DIVERTED VIA BARNES. ON SUNDAY, PORTSMOUTH, WEST OF ENGLAND, SOUTHAMPTON AND WEYMOUTH SERVICES TO BE DIVERTED VIA CHERTSEY. SHEPPERTON SERVICES TO DIVERT VIA TWICKENHAM AND SERVICES TO START & TERMINATE AT KINGSTON. A SHUTTLE SERVICE WILL OPERATE BETWEEN EPSOM AND GUILDFORD VIA LEATHERHEAD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Kingston	New Malden Jn	Up Kingston	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon		
		Motspur Park Jn	Chessington South	Down Chessington Up Chessington	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon		
		New Malden Jn	Norbiton	Down Kingston	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon	LUL: DISTRICT LINE SERVICES TO WIMBLEDON TO BE MAINTAINED	
		Raynes Park	Epsom	Down Epsom Up Epsom	Possession	30/01/22 0125 Sun	31/01/22 0430 Mon	PARTS 1) & 2)	
		Wimbledon	Wimbledon Chase	Down St. Helier	Possession	30/01/22 0125 Sun	30/01/22 0920 Sun	CAPEX PLAIN LINE REFURB: 44302921 NEW MALDEN DOWN FAST NSCD: WORCESTER PARK EQUIPMENT DELIVERY TRACK MAINTENANCE: CD02b	
		Wimbledon Chase	Wimbledon	Up St. Helier	Possession	30/01/22 0125 Sun	30/01/22 0920 Sun	BRIDGE EXAMINATION: ARLECS FOOTBRIDGE (2/35)	
		Chessington South	Chessington South	Down and Up Sidings	Sidings Possession	30/01/22 0125 Sun	31/01/22 0430 Mon	BRIDGE EXAMINATION: KINGSTON DIVE UNDER (2/37)	
		Tolworth	Tolworth	Down Sidings	Sidings Possession	30/01/22 0125 Sun	31/01/22 0430 Mon	PART 2) ONLY  BRIDGE EXAMINATION: WIMBLEDON HILL (2/26)	

Week 45

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2899883	SO110 SO250 SO500	Battersea Pier Jn	Factory Jn	Down Stewarts Lane Up Stewarts Lane	Possession	05/02/22 0200 Sat	07/02/22 0200 Mon	NO ACCESS TO/FROM STEWARTS LANE DEPOT NO ACCESS TO BATTERSEA YARD/SIDINGS	
			Longhedge Jn	Battersea Reversible	Possession	05/02/22 0200 Sat	07/02/22 0200 Mon	FREIGHT SERVICES TO BE CANCELLED/RETIMED	
		Stewarts Lane	Stewarts Lane	Up Goods Loop	Possession	05/02/22 0200 Sat	07/02/22 0200 Mon	NO AVAILABILITY FOR SHUNTING AT BATTERSEA SIDINGS	
		Battersea Yard	Battersea Yard	Reception Line 1 Departure Line 2	Sidings Possession	05/02/22 0200 Sat	07/02/22 0200 Mon	WORK: Works Delivery - S&C refurb on 739, 742 & 748pts WORK: Capital Delivery - Bridge 11 WORK: Orpington DU - Track Maintenance	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings Depot Sidings	Sidings Possession	05/02/22 0200 Sat	07/02/22 0200 Mon		
P2021/2903654	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	PLATFORMS AT ROCHESTER TO BE OUTBERTHED	
		Rochester	Rochester	Down and Up Rochester Loops Platform 3	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM TO BE OUTBERTHED.	
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	REPLACEMENT BUSES TO RUN MEOPHAM AND STROOD TO RAINHAM.	
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	GTR KENTISH TOWN TO START/TERMINATE AT GRAVESEND	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	06/02/22 0215 Sun	07/02/22 0330 Mon	GTR TO STABLE 1 UNIT AT GRAVESEND PLATFORM 0 GTR TO STABLE IN PLUMSTEAD SIDINGS SHUNT MOVES AT RAINHAM TO USE AD2080PTS AND EK4157 SIGNAL WORK: Ashford DU - Track Maintenance K06.2	
P2021/2855081	SO110 SO220	Ramsgate	Ramsgate	Depot Reception East	Possession	05/02/22 1030 Sat	05/02/22 2030 Sat	DERAILERS FOR THE MAINTENANCE SHEDS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND STOP BOARDS PLACED JUST OUTSIDE OF THE DEPOT DOORS	
				Depot Reception West/Depot Washer Spur	Possession	05/02/22 1030 Sat	05/02/22 2030 Sat (8 hrs)		
		Ramsgate	Ramsgate	Head Shunt Ladder Road	Sidings Possession	05/02/22 1030 Sat	05/02/22 2030 Sat (10 hrs)	WORK: Ashford DU - Track Maintenance	
				1-25 Sidings	Sidings Possession	05/02/22 1030 Sat	05/02/22 2030 Sat (6 hrs)		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884742	SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	05/02/22 0130 Sat	06/02/22 0720 Sun	<p>ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS (Part 1 only) TL842PTS TO TL844PTS (Throughout) TL845PTS TO TL841PTS (Part 1 only) TL845PTS TO TL843PTS (Throughout) TL842PTS TO TL846PTS (Part 3 Only) TL847PTS TO TL843PTS (Part 3 Only) NO ROUTES AVAILABLE ON THE FOLLOWING THROUGH THE FIXED DIAMONDS (APART FROM ENGINEERING TRAINS ACCESSING/EGRESSING THE POSSESSION): TL847PTS TO TL841PTS TL840PTS TO TL846PTS</p> <p>TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH FREIGHT SERVICES TO DIVERT OVER THE BEXLEYHEATH LINES</p> <p>FREIGHT SERVICES THROUGH HITHER GREEN TO DIVERT VIA CATFORD</p> <p>ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE &amp; HDR/SO310</p> <p>0130 SAT TO 0120 SUN OUTBERTHING OF 1 PLATFORM AT HAYES TO BE CONFIRMED BY DPP</p> <p>ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON</p> <p>0120 SUN TO 0720 SUN TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN NEW CROSS AND TANNERS HILL JN</p> <p>ROUTE TO/FROM LONDON BRIDGE VIA DOWN/UP TANNERS HILL, DOWN/UP MIDKENT</p> <p>0720 SUN TO 0400 MON TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN NEW CROSS AND TANNERS HILL JN</p> <p>ROUTE TO/FROM LONDON BRIDGE AT LEWISHAM VIA DOWN/UP TANNERS HILL, DOWN/UP MIDKENT</p> <p>ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:</p>	
			New Beckenham	Beckenham Spur	Possession	05/02/22 0130 Sat	06/02/22 0720 Sun		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	05/02/22 0130 Sat	07/02/22 0400 Mon		
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	05/02/22 0130 Sat	07/02/22 0400 Mon		
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	05/02/22 0130 Sat	07/02/22 0400 Mon		
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	05/02/22 0130 Sat	06/02/22 0720 Sun		
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	05/02/22 0130 Sat	07/02/22 0400 Mon		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	05/02/22 0130 Sat	06/02/22 0120 Sun		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	05/02/22 0130 Sat	07/02/22 0400 Mon		
		New Cross	Grove Park	1 Down/Down Kent slow Up Kent Slow/3 Up	Possession	06/02/22 0120 Sun	07/02/22 0400 Mon		
			New Cross	No 2 Reversible	Possession	06/02/22 0120 Sun	07/02/22 0400 Mon		
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	06/02/22 0120 Sun	07/02/22 0400 Mon		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884742 Continued								NEW CROSS, LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON  MIDKENT LINES AVAILABLE BETWEEN HAYES AND LEWISHAM  Note: Sunday likely to be significantly wheels-free for signalling work - to be confirmed at T-35.  WORK: SRSA - COURTHILL LOOP S&C 6 WEEK FOLLOW UP (PART 1) WORK: SRSA - COURTHILL LOOP RESIGNALLING WORKS (PART 2 & 3)	
P2021/2758384	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		W2021/6701659 Major Projects 10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	06/02/22 0140 Sun	06/02/22 0630 Sun		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3021304	SO130	Hildenborough	Tonbridge	Down Main/Fast	Module TS11	06/02/22	06/02/22		W2021/7394424
	SO170			Up Fast/Main	Section 3	0145 Sun	0620 Sun		Major Projects
	SO180								27m1ch and 41m69ch
	SO550	Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11	06/02/22	06/02/22		
					Section 3	0145 Sun	0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding	Module TS11	06/02/22	06/02/22		
				Down Sidings Up Sidings					
			Watlingbury	Down Maidstone Up Maidstone	Module TS11	06/02/22	06/02/22		
					Section 3	0145 Sun	0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings	Module TS11	06/02/22	06/02/22		
				Up Hastings					
			Staplehurst	Dn Main Up Main	Module TS11	06/02/22	06/02/22		
					Section 3	0145 Sun	0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11	06/02/22	06/02/22		
					Section 3	0145 Sun	0620 Sun		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11	06/02/22	06/02/22		
					Section 3	0145 Sun	0620 Sun		



Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2872623	SO130 SO200 SO210	Appledore	Dungeness Ground Frame	Single	Possession	06/02/22 0155 Sun	07/02/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN THE FOLLOWING: ASHFORD AND HASTINGS HEADCORN AND ASHFORD  AT HEADCORN UP TRAINS TO START BACK FROM DOWN LOOP  FREIGHT SERVICES TO TRAVEL VIA MAIDSTONE EAST  WORK: Ashford DU - Track Maintenance K07.4 WORK: Orpington DU - Track Maintenance ORP.04 WD - Repair - Steelwork repairs @ Brede Channel WD - cat 2 Rerail @ Finn Farm / Church Hill & Kenardington	
		Ashford	Ashford	Up Loop/Platform 1	Possession	06/02/22 0155 Sun	07/02/22 0400 Mon		
			Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	06/02/22 0155 Sun	07/02/22 0400 Mon		
		Ashford (West)	Ashford (East)	Up Slow/Platform 2	Possession	06/02/22 0155 Sun	07/02/22 0400 Mon		
			Ashford (West)	Down Maidstone Up Maidstone Down Slow (part) Maidstone Loop	Possession	06/02/22 0155 Sun	07/02/22 0400 Mon		
		Headcorn	Ashford	Down Main/Down Fast Up Fast/Up Main	Possession	06/02/22 0155 Sun	07/02/22 0400 Mon		
		Rye	Rye	Down & Up Passenger Loop	Possession	06/02/22 0155 Sun	07/02/22 0400 Mon		
		Ashford (East)	Ashford (East)	Up Berthing Sidings East Berthing Sidings Crane Depot/Tamper Depot	Sidings Possession	06/02/22 0155 Sun	07/02/22 0400 Mon		
		Chart Leacon Depot	Chart Leacon Depot	Depot Reception Road Headshunt	Sidings Possession	06/02/22 0155 Sun	07/02/22 0400 Mon		
		Ore	Ore	Up Siding	Sidings Possession	06/02/22 0155 Sun	07/02/22 0400 Mon		
P2021/2758483	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		W2021/6705724 Major Projects 64m15ch and 70m69ch
		Saltwood Jn	Dollands Moor Yard Jn	Down Main Up Main	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		
				Through Passenger Loop					
		Westenhanger	Folkestone West	Down Main/Down Dover Up Dover/Up Main	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3022746	SO130 SO160 SO240	Dover Priory	Folkestone East	Down Chatham/Up Main Up Main	Module TS11 Section 3	06/02/22 0130 Sun	06/02/22 0705 Sun (5 hrs)		W2021/7420128
									Major Projects
									26m0ch and 58m0ch
		Kearsney	Dover Priory	Down Main/Down Chatham Up Chatham/Up Main	Module TS11 Section 3	06/02/22 0130 Sun	06/02/22 0705 Sun (5 hrs)		
		Martin Mill	Buckland Jn	Down Deal Up Deal	Module TS11 Section 3	06/02/22 0130 Sun	06/02/22 0705 Sun (5 hrs)		
P2021/2758504	SO200	Appledore	Rye	Single	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		W2021/6708391
									Major Projects
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	06/02/22 0135 Sun	06/02/22 0715 Sun		56m20ch and 64m50ch
P2021/2912921	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	06/02/22 0345 Sun	06/02/22 0915 Sun		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2992883	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	06/02/22 0120 Sun	06/02/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	06/02/22 0120 Sun	06/02/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	06/02/22 0120 Sun	06/02/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	06/02/22 0120 Sun	06/02/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	06/02/22 0120 Sun	06/02/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	06/02/22 0120 Sun	06/02/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	06/02/22 0120 Sun	06/02/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	06/02/22 0120 Sun	06/02/22 0720 Sun		
P2021/2887820	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	07/02/22 0025 Mon	07/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	07/02/22 0025 Mon	07/02/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	07/02/22 0025 Mon	07/02/22 0440 Mon		

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884843	SO500 SO520 SO550 SO560 SO660	Coulsdon North Ground Frame	Tinsley Green Jn	Down and Up Quarry/Fast	Possession	05/02/22 0005 Sat	06/02/22 0005 Sun	NO ACCESS TO GATWICK PLATFORMS 4-7	
		Earlswood (Surrey)	Tinsley Green Jn	Down Slow	Possession	05/02/22 0005 Sat	07/02/22 0400 Mon	SLW TO OPERATE OVER THE UP SLOW BETWEEN PLATFORM 2 AT REDHILL AND PLATFORMS 1-2 AT GATWICK AIRPORT (DOWN SERVICES TO USE PLATFORM 2, UP SERVICES TO USE PLATFORM 1)	
		Gatwick Airport	Gatwick Airport	Platform 6 Run off	Possession	05/02/22 0005 Sat	06/02/22 0005 Sun	TRAINS TO CROSS FROM PLATFORM 2 TO DOWN SLOW AT GATWICK AIRPORT USING T1727 CROSSOVER	
				Down Platform Loop Reversible Loop	Possession	05/02/22 0005 Sat	07/02/22 0400 Mon		
		Purley	Balcombe Tunnel Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	06/02/22 0005 Sun	07/02/22 0400 Mon	GWR TO START/TERMINATE AT REDHILL AND CROSS TICKET ACCEPTANCE ON TO GTR SERVICES	
			Redhill	Down Slow/Redhill Down Slow/Redhill	Possession	06/02/22 0005 Sun	07/02/22 0400 Mon	0005 SAT TO 0005 SUN TRAINS TO TRAVEL OVER THE REDILL LINES BETWEEN STOATS NEST JN AND REDHILL	
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Sidings Possession	06/02/22 0005 Sun	07/02/22 0400 Mon	NO CAPACITY FOR FREIGHT SERVICES BEYOND REDHILL TO GATWICK	
		Three Bridges	Three Bridges	Down Sidings South	Sidings Possession	06/02/22 0005 Sun	07/02/22 0400 Mon	FREIGHT SERVICES SOUTH OF REDHILL TO BE DIVERTED/CANCELLED/RETIMED  0005 SUN TO 0400 MON GTR TO START/TERMINATE IN PLATFORM 4 AT PURLEY  GTR TO START/TERMINATE IN PLATFORM 2 AT REDHILL  RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND REDHILL  FREIGHT SERVICES TO BE DIVERTED/CANCELLED/RETIMED  NO ACCESS TO THREE BRIDGES DOWN YARD (CURRENT WILL NOT BE AFFECTED)  WORK: SRSA - PLTR AT HORLEY UP FAST WORK: Croydon DU - Track Maintenance (Part 2) WORK: Brighton DU - Track Maintenance (Part 2)	
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 45 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902263	SO520 SW110	Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	06/02/22 0030 Sun	07/02/22 0400 Mon	PORTSMOUTH HARBOUR PLATFORMS & DCS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up and Down Fratton	Possession	06/02/22 0030 Sun	07/02/22 0400 Mon	SWR: ON SATURDAY NIGHT, 1P77, 1P79, 2P75 AND 2P79 WILL TERMINATE AT PORTSMOUTH & SOUTHSEA OR FRATTON. 2T75 WILL NOT RUN. ON SUNDAY, SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL.	
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	06/02/22 0030 Sun	07/02/22 0400 Mon	GWR: SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL.  GTR: SERVICES TO START AND TERMINATE AT FRATTON OR PORTSMOUTH & SOUTHSEA LOW LEVEL.  CD CIVILS: LANDPORT VIADUCT STRENGTHENING FOLLOW-UP CAPEX WHEELTIMBERS: LANDPORT VIADUCT	

Week 46

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2891792	SO110 SO250 SW100	Clapham Jn	Vauxhall	Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	13/02/22 0100 Sun	13/02/22 0710 Sun	SWR: LINE DIVERSIONS TO APPLY. 2O05 & 2U11 TO START AT CLAPHAM JUNCTION.  TRACK MAINTENANCE: CW04	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	13/02/22 0100 Sun	13/02/22 0710 Sun		
		Queenstown Road	Clapham Jn	Down Windsor Fast	Possession	13/02/22 0100 Sun	13/02/22 0710 Sun		
		Vauxhall	Clapham Jn	DWS/DW/DWS	Possession	13/02/22 0100 Sun	13/02/22 0710 Sun		
			Nine Elms Jn	Down Windsor Fast	Possession	13/02/22 0100 Sun	13/02/22 0710 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	13/02/22 0100 Sun	13/02/22 0710 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2853901	SO110 SO260	Beckenham Jn	St. Mary Cray Jn	Down Chatham Main/Down Chatham Fast Up Chatham Fast/Up Chatham Main Down Chatham Slow Up Chatham Slow	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon	CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL  DIVERSIONS VIA LEWISHAM AND CHISLEHURST  RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: BECKENHAM JUNCTION AND ORPINGTON DENMARK HILL, CATFORD AND SWANLEY	
		Bickley Jn	Hawkwood Jn	Down Slow Tonbridge Loop (pt)	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon	REVERSIBLE CHATHAM LOOP AND UP CHATHAM LOOP AVAILABLE TO TRAFFIC AT ST MARY CRAY UP/DOWN JN'S	
			Petts Wood Jn	Up Slow Tonbridge Loop Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon	WORK: Orpington DU â€Ž Track Maintenance K08.2 (K110.6A) Works Delivery - Medium Refurb @ Bellingham WORK: E&P - NSCDs Installation and Commissioning at Beckenham Hill and Crofton Park	
		Nunhead Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon		
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	13/02/22 0115 Sun	14/02/22 0410 Mon		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	13/02/22 0115 Sun	14/02/22 0410 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874848	SO110	Herne Bay	Margate	Down Thanet Up Thanet	Possession	12/02/22 0215 Sat	13/02/22 0215 Sun	0215 SAT TO 0215 SUN TRAINS TO START/TERMINATE AT HERNE BAY AND MARGATE  ROAD REPLACEMENT SERVICE TO OPERATE BTWEEN HERNE BAY AND MARGATE  021T SUN TO 0400 MON TRAFFIC TO START/TERMINATE AT FAVERSHAM  RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN FAVERSHAM AND RAMSGATE  MARGATE PLATFORM 4 TO BE OUTBERTHED  FAVERSHAM DOWN RECEPTION ROAD TO BE KEPT CLEAR  SHUNT MOVES AVAILABLE RAMSGATE VIADUCT END USING EK5145 SIGNAL  WORK: Ashford DU - Track Maintenance K07.2 WORK: Bogshole Lane Cutting Works Delivery - Drainage @ Birchington	
		Faversham	Ramsgate	Down Thanet Up Thanet	Possession	13/02/22 0215 Sun	14/02/22 0400 Mon		
		Margate	Margate	Plats 1-4, Down Loop, Up Bay	Possession	13/02/22 0215 Sun	14/02/22 0400 Mon		
		Faversham	Faversham	Down Sidings	Sidings Possession	13/02/22 0215 Sun	14/02/22 0400 Mon		
P2021/2992830	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	13/02/22 0135 Sun	13/02/22 0645 Sun	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.  WORK: London Bridge DU - Track Maintenance	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	13/02/22 0135 Sun	13/02/22 0645 Sun		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	13/02/22 0135 Sun	13/02/22 0645 Sun		
P2021/2992921	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	12/02/22 0115 Sat	12/02/22 0505 Sat	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.  WORK: London Bridge DU - Track Maintenance	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	12/02/22 0115 Sat	12/02/22 0505 Sat		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	12/02/22 0115 Sat	12/02/22 0505 Sat		



Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3022762	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		W2021/7394372
									Major Projects
									10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Orpington		Down Carriage Sidings 1 - 4	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758442	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		W2021/6705645 Major Projects 10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	13/02/22 0140 Sun	13/02/22 0630 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758413	SO130	Hildenborough	Tonbridge	Down Main/Fast	Module TS11	13/02/22	13/02/22		W2021/6705667
	SO170			Up Fast/Main	Section 3	0145 Sun	0620 Sun		Major Projects
	SO180								27m1ch and 41m69ch
	SO550	Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11	13/02/22	13/02/22		
					Section 3	0145 Sun	0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding	Module TS11	13/02/22	13/02/22		
				Down Sidings Up Sidings					
			Watlingbury	Down Maidstone Up Maidstone	Module TS11	13/02/22	13/02/22		
					Section 3	0145 Sun	0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings	Module TS11	13/02/22	13/02/22		
				Up Hastings					
			Staplehurst	Dn Main Up Main	Module TS11	13/02/22	13/02/22		
					Section 3	0145 Sun	0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11	13/02/22	13/02/22		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11	13/02/22	13/02/22		
					Section 3	0145 Sun	0620 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758461	SO130	Ashford	Ashford	Maidstone Relief	Module TS11	13/02/22	13/02/22		W2021/6701707
	SO140			Down/Up CTRL	Section 3	0225 Sun	0630 Sun		Major Projects
	SO200			Chord					41m69ch and 64m15ch
	SO220			Up CTRL					
				Chord/Platform 3					
				Down CTRL					
				Chord/Platform 4					
				Down Slow					
				Down and Up Fast					
				Up Slow					
				Up Loop/Platform 1					
				Up Loop/Up Sidings					
		Ham Street		Down Hastings/Single	Module TS11	13/02/22	13/02/22		
				Up Hastings/Single	Section 3	0225 Sun	0630 Sun		
P2021/3022761	SO130	Westenhanger		Down Fast/Down Main	Module TS11	13/02/22	13/02/22		W2021/7420952
	SO160			Up Main/Up Fast	Section 3	0225 Sun	0630 Sun		Major Projects
	SO240								26m0ch and 58m0ch
		Wye		Down Canterbury	Module TS11	13/02/22	13/02/22		
				Up Canterbury	Section 3	0225 Sun	0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11	13/02/22	13/02/22		
					Section 3	0225 Sun	0630 Sun		
		Charing	Ashford	Down Maidstone	Module TS11	13/02/22	13/02/22		
				Up Maidstone	Section 3	0225 Sun	0630 Sun		
		Staplehurst	Ashford	Down Main	Module TS11	13/02/22	13/02/22		
				Up Main	Section 3	0225 Sun	0630 Sun		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2989711	SO200	Appledore	Dungeness Ground Frame	Single	Possession	13/02/22 0010 Sun	14/02/22 0520 Mon	REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.	
		Ashford	Ore	Down Hastings/Single Up Hastings/Single	Possession	13/02/22 0010 Sun	14/02/22 0520 Mon	WORK: Ashford DU - Track Maintenance ASH.33 WORK: Works Delivery -	
P2021/2835053	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  Core - Maintenance
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	13/02/22 0145 Sun	13/02/22 0915 Sun		
P2021/2851584	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	15/02/22 0130 Tue	15/02/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	15/02/22 0130 Tue	15/02/22 0430 Tue		
P2021/2851585	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	16/02/22 0130 Wed	16/02/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	16/02/22 0130 Wed	16/02/22 0430 Wed		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851644	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	17/02/22 0130 Thu	17/02/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	17/02/22 0130 Thu	17/02/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2851645	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	18/02/22 0130 Fri	18/02/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	18/02/22 0130 Fri	18/02/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2897471	SO310	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	13/02/22 0035 Sun	13/02/22 0720 Sun	TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND A RAIL REPLACEMENT SERVICE GREENHITHE TO STROOD	
		Gravesend	Gravesend	Up Bay	Possession	13/02/22 0035 Sun	13/02/22 0720 Sun	FREIGHT SERVICES TO TRAVEL VIA PADDOCK WOOD, STROOD, HOO JN AND REVERSE MOVE	
		Northfleet	Hoo Jn	Down Main Up Main	Possession	13/02/22 0035 Sun	13/02/22 0720 Sun	TRAINS AT HOO JN TO SHUNT ON THE UP MAIN BETWEEN NK2262PTS AND NK452 SIGNAL  WORK: SRSA - RDT for Gravesend to Hoo Jn (UP)	
P2021/2887772	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	13/02/22 0025 Sun	13/02/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	13/02/22 0025 Sun	13/02/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  Maintenance	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887744	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	14/02/22 0025 Mon	14/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	14/02/22 0025 Mon	14/02/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	14/02/22 0025 Mon	14/02/22 0440 Mon		
P2021/2912543	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	13/02/22 0100 Sun	13/02/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	13/02/22 0100 Sun	13/02/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2878785	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES. SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS. AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
			Preston Park	Down & Up Fast/Main	Possession	12/02/22 0125 Sat	13/02/22 0100 Sun		
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	12/02/22 0125 Sat	14/02/22 0400 Mon		
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	12/02/22 0125 Sat	14/02/22 0400 Mon	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park	Preston Park	Up Loop	Possession	13/02/22 0100 Sun	14/02/22 0400 Mon	BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park Jn	Brighton	Carriage Road	Possession	13/02/22 0100 Sun	14/02/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
			Hove Jn	Down & Up Cliftonville Spur	Possession	13/02/22 0100 Sun	14/02/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	13/02/22 0100 Sun	14/02/22 0400 Mon	WORK: Brighton DU - Track Maintenance WORK: SRSA - Copyhold S&C Prep WORK: SRSA - Haywards Heath S&C Prep & Down Loop	
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	13/02/22 0100 Sun	14/02/22 0400 Mon		
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	13/02/22 0100 Sun	14/02/22 0400 Mon		



Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2883175	SO500	Haywards Heath	Haywards Heath	Down Sidings North	Sidings Possession	14/02/22 0400 Mon	19/02/22 0110 Sat	THIS IS FOR THE STORAGE OF S&C PANELS ON THE ELECTRIFIED PART OF THE DOWN SIDINGS NORTH IN CONNECTION WITH COPYHOLD S&C RENEWAL.  GTR SERVICES TO COMPLETE TERMINATIONS MOVEMENTS IN THE LOOP PLATFORMS	

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884029	EA1325 SO510 SO650	Bricklayers Arms Jn	Norwood Jn (London)	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast Up London Bridge Slow/Up Sussex Slow	Possession	12/02/22 0115 Sat	13/02/22 0115 Sun	ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE  DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN THROUGHOUT THE POSSESSION  RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN LONDON BRIDGE AND WEST CROYDON VIA SYDENHAM AND CRYSTAL PALACE	
			Southwark Park Road Jn	Up Sussex Fast	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon	LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon	0115 SAT TO 0115 SUN ACCESS AVAILABLE TO SELHURST DEPOT FROM NORWOOD JUNCTION	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon	0115 SUN TO 0400 MON  ACCESS TO SELHURST DEPOT ONLY AVAILABLE VIA SELHURST, NO ACCESS FROM NORWOOD JUNCTION	
		New Cross Gate	New Cross Gate	Down East London Up East London Up Sussex Loop	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon	WORK: Croydon DU â Track Maintenance IC07 WORK: London Bridge DU â Track Maintenance K09.1	
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		Spa Road	Bricklayers Arms Jn	Sussex Reversible	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
			Norwood Jn (London)	Down Sussex Slow / Down London Bridge Slow	Possession	12/02/22 0115 Sat	13/02/22 0115 Sun		
		Sydenham	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	12/02/22 0115 Sat	14/02/22 0400 Mon		
		Bricklayers Arms Jn	Windmill Bridge Jn	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast	Possession	13/02/22 0115 Sun	14/02/22 0400 Mon		
		Bromley Jn	Norwood Jn (London)	Down Crystal Palace Spur/Down Platform Loop Up Crystal Palace Spur	Possession	13/02/22 0115 Sun	14/02/22 0400 Mon		
		Cottage Jn							

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884029 Continued			Bricklayers Arms Jn	Up London Bridge Slow/Up Sussex Slow	Possession	13/02/22 0115 Sun	14/02/22 0400 Mon		
		Norwood Jn (London)	Gloucester Road Jn	Down Wallington Up Wallington	Possession	13/02/22 0115 Sun	14/02/22 0400 Mon		
		Spa Road	Windmill Bridge Jn	Down Sussex Slow/Down London Bridge Slow	Possession	13/02/22 0115 Sun	14/02/22 0400 Mon		
		Selhurst Depot	Selhurst Depot	Fork Arrival Road Gullet Road	Sidings Possession	13/02/22 0115 Sun	14/02/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	13/02/22 0115 Sun	14/02/22 0400 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2903807	SO560 SW110 SW200 SW265 SW300	Haslemere	Haslemere	Up Loop	Possession	12/02/22 0125 Sat	21/02/22 0400 Mon	HASLEMERE UP LOOP TO BE KEPT CLEAR THROUGHOUT. PLATFORM 5 AT GUILDFORD TO BE KEPT CLEAR ON 20TH FEB.	
		Shalford Jn	Petersfield	Down Main Up Main	Possession	12/02/22 0125 Sat	13/02/22 0205 Sun	SWR: PORTSMOUTH MAINLINE SERVICES TO START AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN PETERSFIELD AND PORTSMOUTH HARBOUR, EXCEPT ON SUNDAY 13TH FEB WHEN A SHUTTLE SERVICE WILL OPERATE BETWEEN HAVANT AND PORTSMOUTH HARBOUR. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM GUILDFORD TO PETERSFIELD AND HAVANT.  XC: 5E79, 5O40 & 5E44 WILL DIVERT VIA WINCHESTER.  GWR: ON SUNDAY 20TH FEB ONLY, GATWICK AND REDHILL SERVICES WILL TERMINATE AT GUILDFORD AND RESTART FROM SHALFORD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD AND SHALFORD.  PARTS 1), 2), 3) & 4)  FARNCOMBE TO PETERSFIELD RESIGNALLING: CONSTRUCTION VEGETATION CLEARANCE: SHALFORD JUNCTION TO WITLEY VEGETATION CLEARANCE: LIPHOOK TO PETERSFIELD  PART 2) ONLY  TRACK MAINTENANCE: HG01b VEGETATION CLEARANCE: BURITON TO HAVANT 57m 1458y TO 66m 0936y BOTH ROADS  PART 3) ONLY  CAPEX: CON RAIL 6173  PART 4) ONLY  TRACK MAINTENANCE: GG07 TRACK MAINTENANCE: H02	
		Shalford Jn	Havant Jn	Down Main Up Main	Possession	13/02/22 0205 Sun	14/02/22 0400 Mon		
		Shalford Jn	Petersfield	Down Main Up Main	Possession	14/02/22 0400 Mon	20/02/22 0055 Sun		
		Guildford	Guildford	Down Cobham Up Cobham Down Ash Up Ash	Possession	20/02/22 0055 Sun	21/02/22 0400 Mon		
				Petersfield					
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	20/02/22 0055 Sun	21/02/22 0400 Mon		

Week 46 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902338	SO680 SO685 SW180 SW183	Cheam	Boxhill and Westhumble	Down Portsmouth Up Portsmouth	Possession	13/02/22 0145 Sun	14/02/22 0400 Mon	DOWN OR UP SIDINGS TO BE KEPT CLEAR.  SWR: CHESSINGTON SERVICES TO OPERATE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN TOLWORTH AND EPSOM, DORKING AND GUILDFORD.	
		Leatherhead	Effingham Jn	Down Bookham Up Bookham	Possession	13/02/22 0145 Sun	14/02/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SUTTON, EPSOM AND DORKING.	
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	13/02/22 0145 Sun	14/02/22 0400 Mon	TRACK MAINTENANCE: CG05b NSCD: EWELL WEST T&C SECTION PROVING REQUIRED NSCD: LEATHERHEAD T&C SECTION PROVING REQUIRED NSCD: BOOKHAM T&C SECTION PROVING REQUIRED	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	13/02/22 0145 Sun	14/02/22 0400 Mon		
P2021/2873289	SO685 SW183	Boxhill and Westhumble	Warnham	Down Portsmouth/Down Main Up Main/Up Portsmouth	Possession	13/02/22 0130 Sun	14/02/22 0400 Mon	GTR: VICTORIA TO DORKING SERVICES TO TERMINATE AT EPSOM.  SWR: WATERLOO TO DORKING SERVICES TO TERMINATE AT LEATHERHEAD.	
		Dorking	Dorking	Down Loop	Possession	13/02/22 0130 Sun	14/02/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.	
		Dorking	Dorking	Down Siding	Sidings Possession	13/02/22 0130 Sun	14/02/22 0400 Mon	DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR.  WORK: Brighton DU â Track Maintenance Works Delivery - Soil Cutting @ Dorking & Drainage @ Trout Grange Works Delivery - Medium Refurb @ Dorking 2 Pt ends	

Week 47

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2903343	SO110 SO250 SW100 SW210 SW225	Barnes	Waterloo	UWS/Windsor Rev	Possession	19/02/22 0105 Sat	21/02/22 0325 Mon	*** MULTI-PART POSSESSION ***	
		Barnes Jn	New Kew Jn	Down Hounslow Up Hounslow	Possession	19/02/22 0105 Sat	19/02/22 0500 Sat	WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT CLEAR.	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	19/02/22 0105 Sat	21/02/22 0325 Mon	SWR: WATERLOO TO WINDSOR & READING SERVICES TO DIVERT VIA KINGSTON AND WIMBLEDON. WATERLOO TO KINGSTON & RICHMOND SERVICES TO START & TERMINATE AT BARNES. HOUNSLOW LOOP SERVICES TO START & TERMINATE AT BARNES. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CLAPHAM JUNCTION AND BARNES.	
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	19/02/22 0105 Sat	21/02/22 0325 Mon		
		Queenstown Road	Richmond	Down Windsor Fast/Down Richmond/Down Twickenham Up Richmond/Up Windsor Fast/Up Windsor	Possession	19/02/22 0105 Sat	19/02/22 0500 Sat	LUL: DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.  FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS.	
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	19/02/22 0105 Sat	19/02/22 0500 Sat	TRACK RENEWALS: CM0048 WATERLOO PLATFORM 16 CAPEX PLAIN LINE REFURB: 44100821	
		Waterloo	Barnes	UMR/DWS/DW/D WS	Possession	19/02/22 0105 Sat	21/02/22 0325 Mon	WANDSWORTH TOWN DOWN SLOW TRACK MAINTENANCE: CD01b	
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	19/02/22 0105 Sat	21/02/22 0325 Mon	CD CIVILS SE: BRIDGE 13 REFURBISHMENT CD ENHANCEMENTS: CLAPHAM JUNCTION	
			Nine Elms Jn	DW/DWF	Possession	19/02/22 0105 Sat	21/02/22 0325 Mon	FOOTBRIDGE ENABLING WORKS BRIDGE EXAMINATION: UPPER KENNINGTON LANE	
			Waterloo	Platforms 12 to 24	Possession	19/02/22 0105 Sat	21/02/22 0325 Mon	BRIDGE EXAMINATION: SOUTH LAMBETH ROAD BRIDGE EXAMINATION: NINE ELMS VIADUCT	
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	19/02/22 0105 Sat	21/02/22 0325 Mon		
		Waterloo	Waterloo	North Siding	Sidings Possession	19/02/22 0105 Sat	21/02/22 0325 Mon		
		Barnes	Waterloo	Up Windsor Fast/Up Windsor	Possession	19/02/22 0500 Sat	20/02/22 0130 Sun		
		Queenstown Road	Barnes	Down Windsor Fast	Possession	19/02/22 0500 Sat	20/02/22 0130 Sun		
		Barnes Jn	New Kew Jn	Down Hounslow Up Hounslow	Possession	20/02/22 0130 Sun	20/02/22 0600 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2903343 Continued		Queenstown Road	Richmond	Down Windsor/Down Windsor Fast/Down Richmond	Possession	20/02/22 0130 Sun	20/02/22 0600 Sun		
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	20/02/22 0130 Sun	20/02/22 0600 Sun		
		Barnes	Waterloo	Up Windsor Fast/Up Windsor	Possession	20/02/22 0600 Sun	21/02/22 0030 Mon		
		Queenstown Road	Barnes	Down Windsor Fast	Possession	20/02/22 0600 Sun	21/02/22 0030 Mon		
		Barnes Jn	New Kew Jn	Down Hounslow Up Hounslow	Possession	21/02/22 0030 Mon	21/02/22 0325 Mon		
		Queenstown Road	Richmond	Down Windsor/Down Windsor Fast/Down Richmond	Possession	21/02/22 0030 Mon	21/02/22 0325 Mon		
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	21/02/22 0030 Mon	21/02/22 0325 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2908844	SO130 SO510	Charing Cross	Charing Cross	Platforms 1-6	Possession	20/02/22 0120 Sun	21/02/22 0400 Mon (27 hrs)	ALL SE TRAINS TO RUN TO/FROM CANNON STREET	
			Ewer Street Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	20/02/22 0120 Sun	21/02/22 0400 Mon (27 hrs)	ROUTE FOR HORSHAM TO RUN VIA LONDON BRIDGE	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	20/02/22 0120 Sun	21/02/22 0400 Mon (27 hrs)	3 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS - TO BE CONFIRMED BY DPPP 2 PLATFORMS TO BE OUTBERTHED AT LONDON BRIDGE (10-13) - TO BE CONFIRMED BY DPPP	
		London Bridge	Blue Anchor	Platform 6 / 6 Down	Possession	20/02/22 0120 Sun	21/02/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
			Bricklayers Arms Jn	10 Reversible/Sussex Reversible 9 Reversible/Down Sussex Slow	Possession	20/02/22 0120 Sun	21/02/22 0400 Mon (27 hrs)		
			Courthill Loop South Jn	7 Reversible/Down Kent Fast/Down Fast Up Fast / Up Kent Fast / 8 Up	Possession	20/02/22 0120 Sun	21/02/22 0400 Mon (27 hrs)		
		Parks Bridge Jn	Ladywell Jn	Platforms 6 to 9 Platform 10 to 13	Possession	20/02/22 0120 Sun	21/02/22 0400 Mon (27 hrs)		
				Down Ladywell Loop Up Ladywell Loop	Possession	20/02/22 0120 Sun	21/02/22 0400 Mon (27 hrs)		
		Tanners Hill Jn	Lewisham Vale Jn	Down and Up Tanners Hill	Possession	20/02/22 0120 Sun	21/02/22 0400 Mon (27 hrs)		



Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855043	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop Up Slow Tonbridge Loop	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon	GTR TO BERTH IN ALL 3 ROADS AT BELLINGHAM SIDINGS  2 PLATFORMS FROM 1, 6-8 TO BE OUTBERTHED AT ORPINGTON - TO BE CONFIRMED BY DPPP  ROAD REPLACEMENT TO OPERATE AS FOLLOWS: BROMLEY SOUTH TO ORPINGTON CHISLEHURST TO SEVENOAKS  FREIGHT SERVICES DIVERT VIA MAIDSTONE EAST OR REDHILL  TRAINS TO CROSS FROM THE DOWN FAST TO DOWN SLOW THROUGH THE FIXED ANGLES ON THE UP SLOW AT 11M32CH, PICOP AND SIGNALLER TO CONFIRM ARRANGEMENTS FOR THE ABOVE AND TRAINS EXITING THE POSSESSION ON THE UP SLOW  WORK: Orpington DU - Track Maintenance WORK: SRSA - Chislehurst to Petts Wood Dn Fast WORK: E&P - HV Feeder Cable Renewals, Feeders 1073 and 1075	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon		
			Tonbridge	Down Fast/Down Main Up Main/Up Fast	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon		
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon		
		Orpington	Orpington	Platform 1 Platforms 6 to 8	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon		
		Sevenoaks	Sevenoaks	Down Loop (part) Platform 2	Possession	20/02/22 0145 Sun	21/02/22 0350 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	20/02/22 0145 Sun	21/02/22 0350 Mon		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	20/02/22 0145 Sun	21/02/22 0350 Mon		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758448	SO130	Hildenborough	Tonbridge	Down Main/Fast	Module TS11	20/02/22	20/02/22		W2021/6705668
	SO170			Up Fast/Main	Section 3	0145 Sun	0620 Sun		Major Projects
	SO180								27m1ch and 41m69ch
	SO550	Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11	20/02/22	20/02/22		
					Section 3	0145 Sun	0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding	Module TS11	20/02/22	20/02/22		
				Down Sidings Up Sidings					
			Watlingbury	Down Maidstone Up Maidstone	Module TS11	20/02/22	20/02/22		
					Section 3	0145 Sun	0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings	Module TS11	20/02/22	20/02/22		
				Up Hastings					
			Staplehurst	Dn Main Up Main	Module TS11	20/02/22	20/02/22		
					Section 3	0145 Sun	0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11	20/02/22	20/02/22		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11	20/02/22	20/02/22		
					Section 3	0145 Sun	0620 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758389	SO130 SO140 SO200 SO220	Ashford	Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		W2021/6702357 Major Projects 41m69ch and 64m15ch
			Ham Street	Down Hastings/Single Up Hastings/Single	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		
		Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	20/02/22 0225 Sun	20/02/22 0630 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874742	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Up North Kent/Up Main Down Main/Down North Kent	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN DARTFORD, STROOD AND MAIDSTONE WEST/ROCHESTER BRIDGE  K10.2 PLTR Prep @ Gravesend to Higham Up Works Delivery - Drainage @ Hoo Junction to Higham & Swanscombe to Northfleet	
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Gravesend	Gravesend	Up Bay	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Hoo Jn	Grain	Single	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Maidstone West	Maidstone West	Up Platform Loop (part)	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
			Strood	Up Strood Loop Platforms 1-3	Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
		Dartford	Dartford	Down Siding	Sidings Possession	20/02/22 0150 Sun	21/02/22 0250 Mon		
P2021/2878873	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	19/02/22 2345 Sat	20/02/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	19/02/22 2345 Sat	20/02/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	19/02/22 2345 Sat	20/02/22 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	19/02/22 2345 Sat	20/02/22 0840 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912922	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun		
				Up Holborn Fast/Up Snowhill/Down Moorgate					
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	20/02/22 0145 Sun	20/02/22 0915 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3022763	SO290 SO300 SO310	Crayford Spur A Jn	Crayford Spur B Jn	Down and Up Crayford Spur	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		W2021/7288893 Major Projects 9m40ch and 28m42ch
		Dartford	Dartford	Up Passenger Loop Down & Up Sidings	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
			Higham	Down Main/Down North Kent Up North Kent/Up Main	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
			Stone Crossing	Down Main Up Main	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Dartford Jn	Dartford	Reversible	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Ebbsfleet International	Springhead Road Jn	Down and Up North Kent Line Connection	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Falconwood	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Gravesend	Gravesend	Up Bay	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Hoo Jn	Hoo Jn	Grain Branch	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Mottingham	Dartford Jn	Down and Up Dartford Loop	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Sidcup	Sidcup	Down Siding	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Slade Green	Dartford	Up Main/Up North Kent Down North Kent/Down Main	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
				Slade Green	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Slade Green Jn	Perry Street Fork Jn	Down and Up Erith Loop	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		
		Woolwich Dockyard	Slade Green	Down and Up North Kent	Module TS11 Section 3	20/02/22 0150 Sun	20/02/22 0650 Sun (5 hrs)		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2993662	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	20/02/22 0015 Sun	20/02/22 0715 Sun		
			St. Pancras International	Platform 4	Line Blockage	20/02/22 0015 Sun	20/02/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	20/02/22 0015 Sun	20/02/22 0715 Sun (5 hrs)		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2993606	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	20/02/22 0015 Sun	20/02/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040	
			York Way North Jn	East Coast Mainline Connection	Possession	20/02/22 0015 Sun	20/02/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	20/02/22 0015 Sun	20/02/22 0715 Sun		
				CTRL Relief	Possession	20/02/22 0015 Sun	20/02/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	20/02/22 0015 Sun	20/02/22 0800 Sun	POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021  OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP.  ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.  PLATFORM 10 TO REMAIN CLEAR.  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.  NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  POINTS 2005 HALF SET RENEWAL	



Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887745	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	21/02/22 0025 Mon	21/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	21/02/22 0025 Mon	21/02/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	21/02/22 0025 Mon	21/02/22 0440 Mon		
P2021/3008830	SO400	Ebbsfleet International	Singlewell Loops	Down CTRL	Possession	20/02/22 0035 Sun	20/02/22 0835 Sun	<p>POSSESSION PART 1: 0035 SUN -0735 SUN DN CTRL/DN INT/DN RDO/DN LOOP - THAMES TUNNEL PTS 2101- SINGLEWELL PTS 2224 UP CTRL/UP INT/UP RDO/UP LOOP/UP SIDING - THAMES TUNNEL PTS 2103- SINGLEWELL PTS 2223</p> <p>POSSESSION PART 2: 0735 SUN -0835 SUN DN CTRL/DN INT/DN RDO/DN LOOP - THAMES TUNNEL PTS 2101- SINGLEWELL PTS 2224 TRAINS TO RUN ON UP CTRL BETWEEN WENNINGTON CROSSOVERS AND NASHENDEN CROSSOVERS.</p> <p>PLATFORM 1 UP DOMESTIC &amp; PLATFORM 2 UP INTERNATIONAL AVAILABLE TO TRAFFIC. DN &amp; UP NKL CONNECTIONS &amp; PLATFORMS 5 AVAILABLE TO TRAFFIC.</p> <p>SWING NOSE CROSSING POINTS 2117 RENEWAL</p>	
		Singlewell Loops	Ebbsfleet International	Up CTRL	Possession	20/02/22 0035 Sun	20/02/22 0735 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912544	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	20/02/22 0100 Sun	20/02/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
			Redhill	Redhill	Loco Sidings Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
			Reigate	Reigate	Down Siding Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	20/02/22 0100 Sun	20/02/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2872636	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	TRAINS TO START/TERMINATE AT THREE BRIDGES, LEWES AND PRESTON PARK	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	TRAINS TO DIVERT VIA BRIGHTON, LITTLEHAMPTON, HORSHAM AND DORKING OR THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	ACCESS AVAILABLE TO THREE BRIDGES DEPOTS FROM LONDON END	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
			Preston Park	Down & Up Fast/Main	Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	THREE BRIDGES, HAYWARDS HEATH AND PRESTON PARK	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	HAYWARDS HEATH AND LEWES  NO ACCESS TO ARDINGLY BRANCH THROUGHOUT, FREIGHT SERVICES TO BE CANCELLED	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	19/02/22 0120 Sat	21/02/22 0530 Mon	WORK: SRSA - S&C Plain Line 9 day blockade Copyhold Jn S&C CORE: 1/1 Full Renewal of 1783a/b points, 1784a/b points, 1785 pts (Catchpoints), 1786a/b points, 1787 points WORK: Brighton DU - Track Maintenance	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2883013	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	TRAINS TO START/TERMINATE AT THREE BRIDGES, LEWES AND PRESTON PARK	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	TRAINS TO DIVERT VIA BRIGHTON, LITTLEHAMPTON, HORSHAM AND DORKING OR THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	ACCESS AVAILABLE TO THREE BRIDGES DEPOTS FROM LONDON END	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
			Preston Park	Down & Up Fast/Main	Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	THREE BRIDGES, HAYWARDS HEATH AND PRESTON PARK	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	HAYWARDS HEATH AND LEWES  NO ACCESS TO ARDINGLY BRANCH THROUGHOUT, FREIGHT SERVICES TO BE CANCELLED	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	21/02/22 0530 Mon	25/02/22 2345 Fri	WORK: SRSA - S&C Plain Line 9 day blockade Copyhold Jn S&C CORE: 1/1 Full Renewal of 1783a/b points, 1784a/b points, 1785 pts (Catchpoints), 1786a/b points, 1787 points WORK: Brighton DU - Track Maintenance WORK: Geotech - Haywards Heath Tunnel Drainage	

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2882936	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	TRAINS TO START/TERMINATE AT THREE BRIDGES, LEWES AND PRESTON PARK	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	TRAINS TO DIVERT VIA BRIGHTON, LITTLEHAMPTON, HORSHAM AND DORKING OR THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	ACCESS AVAILABLE TO THREE BRIDGES DEPOTS FROM LONDON END	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
			Preston Park	Down & Up Fast/Main	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	THREE BRIDGES, HAYWARDS HEATH AND PRESTON PARK HAYWARDS HEATH AND LEWES	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	NO ACCESS TO ARDINGLY BRANCH THROUGHOUT, FREIGHT SERVICES TO BE CANCELLED	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	WORK: SRSA - S&C Plain Line 9 day blockade Copyhold Jn S&C CORE: 1/1 Full Renewal of 1783a/b points, 1784a/b points, 1785 pts (Catchpoints), 1786a/b points, 1787 points WORK: Brighton DU - Track Maintenance WORK: Geotech - Haywards Heath Tunnel Drainage	
P2021/2883175	SO500	Haywards Heath	Haywards Heath	Down Sidings North	Sidings Possession	14/02/22 0400 Mon	19/02/22 0110 Sat	THIS IS FOR THE STORAGE OF S&C PANELS ON THE ELECTRIFIED PART OF THE DOWN SIDINGS NORTH IN CONNECTION WITH COPYHOLD S&C RENEWAL.  GTR SERVICES TO COMPLETE TERMINATIONS MOVEMENTS IN THE LOOP PLATFORMS	
P2021/2912183	SO510 SO680	Norwood Fork Jn	Sutton	Up Wallington	Possession	20/02/22 0100 Sun	20/02/22 0800 Sun	ARL SERVICES TO BE RETIMED/CANCELLED	
		Norwood Jn (London)	Sutton	Down Wallington	Possession	20/02/22 0100 Sun	20/02/22 0800 Sun	GTR SERVICES TO BE RETIMED/CANCELLED/DIVERTED VIA STREATHAM	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	20/02/22 0100 Sun	20/02/22 0800 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN AND SUTTON	
		West Croydon	West Croydon	Up Bay	Possession	20/02/22 0100 Sun	20/02/22 0800 Sun	WORK: CEFA - STRUCTURES EXAMINATIONS	
		West Croydon	West Croydon	Turnback Siding Up Siding	Sidings Possession	20/02/22 0100 Sun	20/02/22 0800 Sun		

Week 47 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2903807	SO560 SW110 SW200 SW265 SW300	Haslemere	Haslemere	Up Loop	Possession	12/02/22 0125 Sat	21/02/22 0400 Mon	HASLEMERE UP LOOP TO BE KEPT CLEAR THROUGHOUT. PLATFORM 5 AT GUILDFORD TO BE KEPT CLEAR ON 20TH FEB.	
		Shalford Jn	Petersfield	Down Main Up Main	Possession	12/02/22 0125 Sat	13/02/22 0205 Sun	SWR: PORTSMOUTH MAINLINE SERVICES TO START AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN PETERSFIELD AND PORTSMOUTH HARBOUR, EXCEPT ON SUNDAY 13TH FEB WHEN A SHUTTLE SERVICE WILL OPERATE BETWEEN HAVANT AND PORTSMOUTH HARBOUR. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM GUILDFORD TO PETERSFIELD AND HAVANT.  XC: 5E79, 5O40 & 5E44 WILL DIVERT VIA WINCHESTER.  GWR: ON SUNDAY 20TH FEB ONLY, GATWICK AND REDHILL SERVICES WILL TERMINATE AT GUILDFORD AND RESTART FROM SHALFORD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD AND SHALFORD.  PARTS 1), 2), 3) & 4)  FARNCOMBE TO PETERSFIELD RESIGNALLING: CONSTRUCTION VEGETATION CLEARANCE: SHALFORD JUNCTION TO WITLEY VEGETATION CLEARANCE: LIPHOOK TO PETERSFIELD  PART 2) ONLY  TRACK MAINTENANCE: HG01b VEGETATION CLEARANCE: BURITON TO HAVANT 57m 1458y TO 66m 0936y BOTH ROADS  PART 3) ONLY  CAPEX: CON RAIL 6173  PART 4) ONLY  TRACK MAINTENANCE: GG07 TRACK MAINTENANCE: H02	
		Shalford Jn	Havant Jn	Down Main Up Main	Possession	13/02/22 0205 Sun	14/02/22 0400 Mon		
		Shalford Jn	Petersfield	Down Main Up Main	Possession	14/02/22 0400 Mon	20/02/22 0055 Sun		
		Guildford	Guildford	Down Cobham Up Cobham Down Ash Up Ash	Possession	20/02/22 0055 Sun	21/02/22 0400 Mon		
				Petersfield					
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	20/02/22 0055 Sun	21/02/22 0400 Mon		

Week 48

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2872626	SO110 SO260 SO280 SO650	Birkbeck	Beckenham Jn	Crystal Palace Single	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Brixton Jn	Shortlands Jn	Down Chatham Main/Down Chatham Fast (pt) Up Chatham Fast (pt)/Up Chatham Main	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA.  REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN.	
		Herne Hill	Herne Hill	Down/Up Pass Loops, Platforms 1-4	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon	WORK: Orpington DU - Track Maintenance K04.1 WORK: Works Delivery - West Dulwich Drainage	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		
		Shortlands Jn	Shortlands Jn	Down Chatham Slow (pt) Up Chatham Slow (pt)	Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	27/02/22 0110 Sun	28/02/22 0400 Mon		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3029166	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	27/02/22 0135 Sun	27/02/22 0630 Sun	1 PLATFORM FROM 6-8 TO BE OUTBERTHED AT ORPINGTON, TO BE CONFIRMED BY DPPP	
		Orpington	Orpington	Platforms 6 to 8 Platform 1	Possession	27/02/22 0135 Sun	27/02/22 0630 Sun	NO OUTBERTHING OF SIDINGS 1-4	
		Petts Wood Jn	Orpington	Down Slow Up Slow Down Fast Up Fast	Possession	27/02/22 0135 Sun	27/02/22 0630 Sun	WORK: Orpington DU - Track Maintenance	
			Petts Wood Jn	Up Slow Tonbridge Loop (part) Down Slow Tonbridge Loop (pt)	Possession	27/02/22 0135 Sun	27/02/22 0630 Sun		
		Orpington	Orpington	Down Carriage Sidings 1 - 4	Sidings Possession	27/02/22 0135 Sun	27/02/22 0630 Sun		



Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3022747	SO130 SO170 SO180 SO550	Hildenborough	Tonbridge	Down Main/Fast Up Fast/Main	Module TS11 Section 3	27/02/22 0145 Sun	27/02/22 0620 Sun		W2021/7394426
									Major Projects
									27m1ch and 41m69ch
		Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11 Section 3	27/02/22 0145 Sun	27/02/22 0620 Sun		
		Paddock Wood	Paddock Wood	Down & Up Passenger Loop Keylands Siding	Module TS11 Section 3	27/02/22 0145 Sun	27/02/22 0620 Sun		
				Down Sidings Up Sidings					
			Watlingbury	Down Maidstone Up Maidstone	Module TS11 Section 3	27/02/22 0145 Sun	27/02/22 0620 Sun		
		Tonbridge	High Brooms	Down Hastings/Single Up Hastings	Module TS11 Section 3	27/02/22 0145 Sun	27/02/22 0620 Sun		
				Up Hastings					
			Staplehurst	Dn Main Up Main	Module TS11 Section 3	27/02/22 0145 Sun	27/02/22 0620 Sun		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11 Section 3	27/02/22 0145 Sun	27/02/22 0620 Sun		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11 Section 3	27/02/22 0145 Sun	27/02/22 0620 Sun		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758418	SO130 SO140 SO200 SO220	Ashford	Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		W2021/6705597 Major Projects 41m69ch and 64m15ch
			Ham Street	Down Hastings/Single Up Hastings/Single	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		
		Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	27/02/22 0225 Sun	27/02/22 0630 Sun		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2873299	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND CANTERBURY WEST	
			Ashford (East)	Down Fast	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	
		Canterbury West		Maid Relief/Plat 6/Down Canterbury/Branch/Main	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	TAMPER SIDINGS TO BE OUTBERTHED	
		Canterbury West	Ashford	Up Main/ Up Branch/ Up Canterbury/ Plat 5	Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	NO ACCESS TO BYPASS ROAD AT HITACHI DEPOT	
		Ashford	Ashford	Bypass Road	Sidings Possession	27/02/22 0215 Sun	28/02/22 0415 Mon	WORK: Ashford DU - Track Maintenance K04.3 Works Delivery - Heavy Refurb @ Ashford 1291, 1292, 1290 pts	
		Ashford	Ashford	Tamper Sidings	Sidings Possession	27/02/22 0215 Sun	28/02/22 0415 Mon		
P2021/3022724	SO130 SO160 SO240	Dover Priory	Folkestone East	Down Chatham/Up Main Up Main	Module TS11 Section 3	27/02/22 0130 Sun	27/02/22 0705 Sun (5 hrs)		W2021/7421122
		Kearsney	Dover Priory	Down Main/Down Chatham Up Chatham/Up Main	Module TS11 Section 3	27/02/22 0130 Sun	27/02/22 0705 Sun (5 hrs)		Major Projects
		Martin Mill	Buckland Jn	Down Deal Up Deal	Module TS11 Section 3	27/02/22 0130 Sun	27/02/22 0705 Sun (5 hrs)		26m0ch and 58m0ch

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2855083	SO180	Maidstone West	Maidstone West	Up Platform Loop	Possession	26/02/22 2330 Sat	28/02/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STROOD AND PADDOCK WOOD  WORK: Ashford DU - Track Maintenance K02.2 (K180.2A) WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Watlington Embankment works	
		Paddock Wood	Paddock Wood	Down Bay	Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Maidstone West	Maidstone West	Maidstone Carriage Siding Maidstone Up Siding	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
		Strood	Strood	Up Strood Loop	Sidings Possession	26/02/22 2330 Sat	28/02/22 0400 Mon		
P2021/2878924	SO250 SO500 SO650	Balham Jn	Streatham Hill	Down & Up Crystal Palace	Possession	27/02/22 0100 Sun	27/02/22 0700 Sun	TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM THE STREATHAM HILL END ONLY.  CURRENT TO REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST. FREIGHT TRAFFIC TO PURLEY/CRAWLEY/ARDINGLY DIVERTED VIA HERNE HILL.	
			Streatham North Jn	Down Brighton Slow Up Brighton Slow	Possession	27/02/22 0100 Sun	27/02/22 0700 Sun		
		Battersea Pier Jn	Balham Jn	Down Brighton Slow Up Brighton Slow	Possession	27/02/22 0100 Sun	27/02/22 0700 Sun		
		Falcon Jn	Latchmere No.1 Jn	Down & Up West London	Possession	27/02/22 0100 Sun	27/02/22 0700 Sun		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	27/02/22 0100 Sun	27/02/22 0700 Sun		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2835085	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU & z Track Maintenance Core Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	27/02/22 0145 Sun	27/02/22 0915 Sun		
P2021/2992884	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	27/02/22 0120 Sun	27/02/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	27/02/22 0120 Sun	27/02/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	27/02/22 0120 Sun	27/02/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	27/02/22 0120 Sun	27/02/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	27/02/22 0120 Sun	27/02/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	27/02/22 0120 Sun	27/02/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	27/02/22 0120 Sun	27/02/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	27/02/22 0120 Sun	27/02/22 0720 Sun		

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887775	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	28/02/22 0025 Mon	28/02/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	28/02/22 0025 Mon	28/02/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/02/22 0025 Mon	28/02/22 0440 Mon		
P2021/2912545	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	27/02/22 0100 Sun	27/02/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	27/02/22 0100 Sun	27/02/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2882936	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	TRAINS TO START/TERMINATE AT THREE BRIDGES, LEWES AND PRESTON PARK	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	TRAINS TO DIVERT VIA BRIGHTON, LITTLEHAMPTON, HORSHAM AND DORKING OR THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	ACCESS AVAILABLE TO THREE BRIDGES DEPOTS FROM LONDON END	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
			Preston Park	Down & Up Fast/Main	Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	THREE BRIDGES, HAYWARDS HEATH AND PRESTON PARK HAYWARDS HEATH AND LEWES	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	NO ACCESS TO ARDINGLY BRANCH THROUGHOUT, FREIGHT SERVICES TO BE CANCELLED	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	25/02/22 2345 Fri	28/02/22 0500 Mon	WORK: SRSA - S&C Plain Line 9 day blockade Copyhold Jn S&C CORE: 1/1 Full Renewal of 1783a/b points, 1784a/b points, 1785 pts (Catchpoints), 1786a/b points, 1787 points WORK: Brighton DU - Track Maintenance WORK: Geotech - Haywards Heath Tunnel Drainage	
P2021/2873295	SO520 SW110	Barnham	Havant Jn	Up Brighton/Up	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	SOUTHERN VICTORIA / BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES DIVERTED TO BOGNOR REGIS.	
		Barnham	Havant Jn	Down/Down Brighton	Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BOGNOR REGIS AND PORTSMOUTH HARBOUR.	
		Chichester	Chichester	Reception Road No.1	Sidings Possession	29/01/22 0130 Sat	31/01/22 0400 Mon	GWR BRIGHTON SERVICES TO DIVERT TO/START FROM FAREHAM.	
								WORK: Maintenance (Brighton DU) WORK: Works Delivery - Chichester station drainage renewal Works Delivery - Drainage @ Blackboy Lane LC & Woodgate LC Works Delivery - Heavy Refurb @ Woodgate LC WORK: E&P - NSCDs at Nutbourne, Fishbourne and Bosham  EAS Note - Moved from week 45 to 41 to avoid Copyhold & All lines Maintenance block	

Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2902433	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Down Spur Up Spur	Possession	27/02/22 0045 Sun	28/02/22 0400 Mon	SWR: ON SATURDAY NIGHT, 2P79 TO TERMINATE AT HASLEMERE. ON SUNDAY, ALL SERVICES TO START AND TERMINATE AT HASLEMERE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN HASLEMERE AND PORTSMOUTH HARBOUR.  GTR: SERVICES TO START AND TERMINATE AT CHICHESTER. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CHICHESTER AND PORTSMOUTH HARBOUR.  GWR: BRIGHTON SERVICES TO DIVERT TO PORTSMOUTH & SOUTHSEA.  XC: GUIILD FORD SERVICES TO DIVERT VIA WINCHESTER & READING.  TRACK MAINTENANCE: HG02 FARNCOMBE TO PETERSFIELD RESIGNALLING: CONSTRUCTION WORKS VEGETATION CLEARANCE: LIPHOOK TO PETERSFIELD BRIDGE EXAMINATION: EASTERN ROAD (17/281) BRIDGE EXAMINATION: MILL LANE (17/275) VEGETATION CLEARANCE: BURITON TO HAVANT 57m 1458y TO 66m 0936y BOTH ROADS	
			Portcreek Jn	Down Main Up Main	Possession	27/02/22 0045 Sun	28/02/22 0400 Mon		
		Haslemere	Farlington Jn	Down Main Up Main	Possession	27/02/22 0045 Sun	28/02/22 0400 Mon		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	27/02/22 0045 Sun	28/02/22 0400 Mon		
P2021/2912206	SO530 SO540	Eridge	Eridge	Tunbridge Wells Line	Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	VICTORIA TO EAST GRINSTEAD, TO START/TERMINATE AT WOLDINGHAM	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	OXTED TO UCKFIELD SERVICES WILL NOT RUN	
		Oxted	Oxted	Down Bay Platform	Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD.	
		Woldingham	East Grinstead	Down & Up East Grinstead	Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	TRAINS TO SHUNT USING WOLDINGHAM GROUND FRAME, WHICH IS TO BE MANNED THROUGHOUT	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	27/02/22 0105 Sun	27/02/22 0800 Sun	WORK: SRSA - PLTR WORK: Brighton DU - Track Maintenance	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	27/02/22 0105 Sun	27/02/22 0800 Sun		



Week 48 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2863171	SO680 SO700	Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	27/02/22 0105 Sun	28/02/22 0515 Mon	SOUTHERN VICTORIA TO EPSOM / DORKING SERVICES WILL NOT RUN. VICTORIA TO SUTTON VIA SELHURST SERVICES EXTENDED TO DORKING.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down and Up Slow Spur	Possession	27/02/22 0105 Sun	28/02/22 0515 Mon	THAMESLINK SERVICES DIVERTED VIA CRYSTAL PALACE,	
		Streatham South Jn	Wimbledon	Down & Up St. Helier	Possession	27/02/22 0105 Sun	28/02/22 0515 Mon	WEST CROYDON AND SUTTON TO START/TERMINATE BACK FROM WIMBLEDON PLATFORM 9	
		Tulse Hill	Sutton	Down and Up Portsmouth	Possession	27/02/22 0105 Sun	28/02/22 0515 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: TULSE HILL AND SUTTON VIA HACKBRIDGE TULSE HILL TO WIMBLEDON VIA TOOTING  LIMITS AT SUTTON ALLOW FOR REVERSAL OF RHTT WORKINGS  WORK: Croydon DU - Track Maintenance WORK: Geotech - Leigham Spurs	
P2021/2796763	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	28/02/22 0900 Mon	28/02/22 1400 Mon (5 hrs)		
P2021/2796762	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	01/03/22 0900 Tue	01/03/22 1400 Tue (5 hrs)		

Week 49

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2865102	SO110 SO250 SO645 SW100	Battersea Park	Crofton Road Jn	Down Atlantic Up Atlantic/Platform 2	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL.	
		Battersea Pier Jn	Stewarts Lane Jn	Down Stewarts Lane	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	GTR TO OUTBERTH NO. 1&2 DOWN SIDINGS AT STEWARTS LANE	
		Brixton Jn	Cambria Jn	Down Catford Loop Up Catford Loop	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	SOUTHERN TO BERTH IN PLATFORM 8 AT VICTORIA	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	SOUTH EASTERN SERVICES WILL RUN AROUND THE GTR (9Y) SERVICE	
		Factory Jn	Longhedge Jn	Down Ludgate	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	SE MAINLINE DIVERSIONS TO CANNON STREET AND SUBURBAN DIVERSIONS TO BLACKFRIARS	
		Longhedge Jn	Factory Jn	Up Ludgate	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON	
		Stewarts Lane Jn	Factory Jn	Up Stewarts Lane Up Goods Loop Down Stewarts Lane	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	GROSVENOR SHED ROAD N0.3 TO BE KEPT CLEAR OF STOCK $\frac{1}{2}$	
			Victoria	Up Stewarts Lane/Up Chatham Slow	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY.	
		Victoria	Herne Hill	Down Chatham Fast/Main Up Chatham Main/Fast	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	PLATFORM 1 AT VICTORIA TO BE OUTBERTHED.	
			Victoria	Platforms 1-8	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon	Work: Maintenance Works Delivery - Structures @ Eccleston Overbridge & Elizabeth Overbridge	
			Voltaire Road Jn	Down Chatham Slow/Chatham Reversible	Possession	06/03/22 0045 Sun	07/03/22 0400 Mon		
		Stewarts Lane Jn	Factory Jn	Down Sidings No.1 and 2	Sidings Possession	06/03/22 0045 Sun	07/03/22 0400 Mon		
		Victoria	Victoria	1 - 9 Shed Roads Wall Sidings	Sidings Possession	06/03/22 0045 Sun	07/03/22 0400 Mon		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2907607	EA1327 SO130 SO510 SO645 SO680	London Bridge	Bricklayers Arms Jn	9 Reversible/Down Sussex Slow 10 Reversible/Sussex Reversible	Possession	06/03/22 0105 Sun	07/03/22 0400 Mon (27 hrs)	***MULTIPART POSSESSION*** PART 1&3 TO S&C AT TULSE HILL FOR USE OF RRAP. PART 2 CUTBACK TO ENABLE SHUNT MOVES AT TULSE HILL. *****	
			London Bridge	Platforms 10 to 15	Possession	06/03/22 0105 Sun	07/03/22 0400 Mon (27 hrs)	THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM	
			Uttley Jn	11 Reversible/South London Reversible	Possession	06/03/22 0105 Sun	07/03/22 0400 Mon (27 hrs)	SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY	
		Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	06/03/22 0105 Sun	07/03/22 0400 Mon (27 hrs)	NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY	
		Peckham Rye Jn	Crofton Road Jn	Down and Up Atlantic	Possession	06/03/22 0105 Sun	07/03/22 0400 Mon (27 hrs)	TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4	
			Tulse Hill North Jn	Down and Up Portsmouth	Possession	06/03/22 0105 Sun	06/03/22 0705 Sun (27 hrs)	2 PLATFORMS AT LONDON BRIDGE TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	06/03/22 0105 Sun	07/03/22 0400 Mon (27 hrs)	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH	
			Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	06/03/22 0105 Sun	07/03/22 0400 Mon (27 hrs)	TO CENTRAL LONDON LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO	
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	06/03/22 0705 Sun	07/03/22 0005 Mon (27 hrs)	EAST LONDON LINE TO BE OPEN  WORK: London Bridge DU - Track Maintenance	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	07/03/22 0005 Mon	07/03/22 0400 Mon (27 hrs)	WORK: Works Delivery - Peckham Rye 03m60c - 03m70c drainage renewal WORK: Capital Delivery - Vic4 Resignalling	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758388	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		W2021/6705646
									Major Projects
									10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	06/03/22 0140 Sun	06/03/22 0630 Sun		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3021305	SO130 SO140 SO170 SO180 SO550	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		W2021/7288980 Major Projects 10m21ch and 41m69ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Hildenborough	Tonbridge	Down Main/Fast Up Fast/Main	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Nutfield	Tonbridge	Down and Up Tonbridge/Godsto ne	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Orpington	Hildenborough	Up Main Down Main	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Otford Jn	Sevenoaks	Down & Up Bat & Ball	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Paddock Wood	Paddock Wood	Up Sidings	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun		
				Down & Up Passenger Loop Keylands Siding Down Sidings	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
			Watlingbury	Down Maidstone Up Maidstone	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Tonbridge	High Brooms	Up Hastings	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3021305 Continued				Down Hastings/Single Up Hastings	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
			Staplehurst	Dn Main Up Main	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
			Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11 Section 3	06/03/22 0145 Sun	06/03/22 0715 Sun (5 hrs)		
P2021/2887789	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.  AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605  NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
			Dollands Moor Yard Jn	Up Slow	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	05/03/22 2330 Sat	06/03/22 0515 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	05/03/22 2330 Sat	06/03/22 0515 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	05/03/22 2330 Sat	06/03/22 0515 Sun		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2847127	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	06/03/22 0215 Sun	07/03/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE.  WORK: Ashford DU - Track Maintenance K04.3.3 Works Delivery - Drainage @ Canterbury west to Sturry & Broad Oak	
		Canterbury West	Canterbury West	Down Goods Loop	Possession	06/03/22 0215 Sun	07/03/22 0415 Mon		
		Minster West Jn	Minster South Jn	Single	Possession	06/03/22 0215 Sun	07/03/22 0415 Mon		
		Canterbury West	Canterbury West	Oil/Up Sidings	Sidings Possession	06/03/22 0215 Sun	07/03/22 0415 Mon		
P2021/2985381	SO250 SW100 SW210	Ludgate Jn	Clapham Jn	Down Ludgate/Platform2 /Middle Sidings Platform 1/Up Ludgate	Possession	06/03/22 0110 Sun	07/03/22 0325 Mon	CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR. BERTHING AVAILABLE IN THE MIDDLE SIDING.  LONDON OVERGROUND: SOUTH LONDON LINE SERVICES WILL NOT RUN. WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17.  CD ENHANCEMENTS: CLAPHAM JUNCTION FOOTBRIDGE ENABLING WORKS	
			Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	06/03/22 0110 Sun	07/03/22 0325 Mon		
P2021/2912923	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 / 0740 FOR START OF SERVICE  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	06/03/22 0145 Sun	06/03/22 0700 Sun		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2840078	SO290 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	NORTH KENT AND BEXLEYHEATH SERVICES START/TERMINATE SLADE GREEN	
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	DARTFORD LOOP SERVICES START/TERMINATE SIDCUP	
		Perry Street Fork Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	RAIL REPLACEMENT SERVICES WILL RUN SLADE GREEN TO GRAVESEND AND SIDCUP TO DARTFORD SLADE GREEN DEPOT ACCESSIBLE FROM LONDON END ONLY	
		Sidcup	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC	
		Slade Green	Slade Green	Depot E Headshunt 1 & 2 Access Roads	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	GTR TO STABLE A UNIT AT PLUMSTEAD AND SMITHFIELD SIDINGS	
		Slade Green Jn	Springhead Road Jn	Down North Kent/Down Main Up Main/Up North Kent	Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	GTR TO OPERATE HOURLY RAINHAM TO GRAVESEND AND HALF HOURLY KENTISH TOWN TO PLUMSTEAD SERVICES	
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	06/03/22 0150 Sun	07/03/22 0350 Mon	WORK: London Bridge DU & Track Maintenance Works Delivery - Drainage @ Crayford to Crayford Spur B Jn	
P2021/2887791	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	07/03/22 0025 Mon	07/03/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	07/03/22 0025 Mon	07/03/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	07/03/22 0025 Mon	07/03/22 0440 Mon		



Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2889942	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	05/03/22 2345 Sat	06/03/22 0840 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 &amp; 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0105 SUNDAY AND ALSO FROM 0625 SUNDAY TO 0840 SUNDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00.</p> <p>WORK: Croydon DU â€Ž Track Maintenance</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	05/03/22 2345 Sat	06/03/22 0840 Sun		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	05/03/22 2345 Sat	06/03/22 0840 Sun		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	05/03/22 2345 Sat	06/03/22 0840 Sun		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	06/03/22 0015 Sun	06/03/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	06/03/22 0105 Sun	06/03/22 0625 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	<p>From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only.</p> <p>A TSR of 30mph will be imposed during this time.</p>	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2878786	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES. SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS. AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
			Preston Park	Down & Up Fast/Main	Possession	05/03/22 0125 Sat	06/03/22 0100 Sun		
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	05/03/22 0125 Sat	07/03/22 0400 Mon		
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	05/03/22 0125 Sat	07/03/22 0400 Mon	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED. BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park	Preston Park	Up Loop	Possession	06/03/22 0100 Sun	07/03/22 0400 Mon		
		Preston Park Jn	Brighton	Carriage Road	Possession	06/03/22 0100 Sun	07/03/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
			Hove Jn	Down & Up Cliftonville Spur	Possession	06/03/22 0100 Sun	07/03/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	06/03/22 0100 Sun	07/03/22 0400 Mon	WORK: SRSA - S&C Plain Line Copyhold Jn S&C - Follow Up	
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	06/03/22 0100 Sun	07/03/22 0400 Mon	WORK: Brighton DU - Track Maintenance	
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	06/03/22 0100 Sun	07/03/22 0400 Mon		

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2864411	SO510 SO680 SO700 SW180	Streatham South Jn	Epsom	Down & Up Portsmouth	Possession	06/03/22 0130 Sun	07/03/22 0400 Mon	TURNBACK SIDING AT WEST CROYDON AVAILABLE TO TRAFFIC. SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV Access)	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	06/03/22 0130 Sun	07/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WEST CROYDON AND SUTTON , ALSO BETWEEN STREATHAM COMMON AND EPSOM VIA HACKBRIDGE.	
		West Croydon	Sutton	Down & Up Wallington	Possession	06/03/22 0130 Sun	07/03/22 0400 Mon	THAMESLINK SERVICES VIA HAYDONS ROAD TERMINATE AND START BACK AT WIMBLEDON. CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES.	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	06/03/22 0130 Sun	07/03/22 0400 Mon	ROUTE AVAILABLE FROM HAYDONS ROAD TO WESSEX MAIN LINE AND VICE VERSA AT WIMBLEODN WEST JN  WORK: Croydon DU â¿¿ Track Maintenance Works Delivery - Drainage @ Gloucester Road Jn to West Croydon Works Delivery - Rock Cutting @ Sutton Rock Cutting	

Week 49 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2904171	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	06/03/22 0035 Sun	06/03/22 0615 Sun	PORTSMOUTH HARBOUR, PLATFORMS 3 & 4 TO BE KEPT CLEAR	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	06/03/22 0035 Sun	06/03/22 0615 Sun	SWR: 1P77 TO TERMINATE AT PORTSMOUTH & SOUTHSEA. 1P79, 2P75 & 2P77 TO TERMINATE AT HAVANT. 2T75 TO TERMINATE AT FAREHAM	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	06/03/22 0035 Sun	06/03/22 0615 Sun	GWR: 1F33 TO TERMINATE AT FRATTON.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	06/03/22 0035 Sun	06/03/22 0615 Sun	TRACK MAINTENANCE: H07a	
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard No 3 Old Yard Freight Siding Shunting Siding	Sidings Possession	06/03/22 0035 Sun	06/03/22 0615 Sun		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	06/03/22 0035 Sun	06/03/22 0615 Sun		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	06/03/22 0035 Sun	06/03/22 0615 Sun		

Week 50

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2880626	SO110 SO260 SO280 SO650	Herne Hill South Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	12/03/22 0035 Sat	14/03/22 0420 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	12/03/22 0035 Sat	14/03/22 0420 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA  REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN  WORK: SRSA - PLTR Penge Tunnel Down WORK: Works Delivery - West Dulwich Drainage	
P2021/2903913	SO110 SO220	Margate	Minster	Down Thanet/Up Stour/Up Main Down Main/Down Stour/Up Thanet	Possession	13/03/22 0145 Sun	14/03/22 0100 Mon	TRAINS TO START/TERMINATE AT MARGATE	
		Minster South Jn	Minster East Jn	Down Loop Up Loop	Possession	13/03/22 0145 Sun	14/03/22 0100 Mon	RAIL REPLACEMENT SERVICE RUN MARGATE TO MINSTER	
		Ramsgate	Ramsgate	D/U Pass Lps/P 1-4 Depot Reception East Up Siding West No.1 Siding	Possession	13/03/22 0145 Sun	14/03/22 0100 Mon	PLATFORMS 1 - 4 AND NO.1 SIDING AT RAMSGATE TO BE OUTBERTHED.  WORK: Ashford DU - Track Maintenance k10.4 Works Delivery - Medium Refurb @ Minster 58 59pts	
		Ramsgate	Ramsgate	1 - 3 New Sidings 1-9 Sidings Depot Reception West/Depot Washer Spur Ladder Road Head Shunt	Sidings Possession	13/03/22 0145 Sun	14/03/22 0100 Mon		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2840261	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	NO ACCESS TO HITHER GREEN PAD  TRAINS TO RUN VIA DOWN/UP KENT FAST LINES BETWEEN NEW CROSS AND GROVE PARK	
		Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	FREIGHT SERVICES TO BE DIVERTED VIA BEXLEYHEATH OR PADDOCK WOOD	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	RAIL REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: LEWISHAM TO DARTFORD VIA SIDCUP	
		Hither Green Jn	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-45 BRAMDEAN SIDINGS FROM COUNTRY END ONLY ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA FAST LINES	
			Sidcup	Down Dartford Loop Up Dartford Loop	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon	WORK: London Bridge DU - Track Maintenance Works Delivery - Drainage @ Sidcup Platform Medium Refurb @ Bramdean Depot	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		
		Grove Park	Grove Park	Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		
		Hither Green	Grove Park	PAD Sidings	Sidings Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		
		Sidcup	Sidcup	Down Siding	Sidings Possession	13/03/22 0125 Sun	14/03/22 0250 Mon		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758409	SO130 SO140	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		W2021/6705647
									Major Projects
									10m21ch and 27m1ch
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Elmstead Woods	Orpington	Down and Up Fast Down/Up Slow	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt) Up Slow Tonbridge Loop (part)	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Orpington	Hildenborough	Down Main Up Main	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Otford Jn	Sevenoaks	Down Bat and Ball	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11 Section 3	13/03/22 0140 Sun	13/03/22 0630 Sun		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884803	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	13/03/22 0155 Sun	14/03/22 0400 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST  NO CAPACITY FOR MOUNTFIELD TRAFFIC  ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE	
			Tonbridge	Down Godstone (pt) Down Hastings (part) Up Hastings (part) Up Godstone (pt) Marshalling Yard North (Pt) Marshalling Yard South (Pt)	Possession	13/03/22 0155 Sun	14/03/22 0400 Mon	ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AND JUBILEE SIDINGS AT TONBRIDGE  NO ACCESS TO/FROM MPV DEPOT  PLATFORM 1 AVAILABLE FOR PASSENGER SERVICES TO/FROM TUNBRIDGE WELLS  PLATFORM 2 AVAILABLE FOR PASSENGER SERVICES TO/FROM REDHILL	
			Tonbridge East	Up Slow	Possession	13/03/22 0155 Sun	14/03/22 0400 Mon	PLATFORM 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN TONBRIDGE AND PADDOCK WOOD  TRAINS TO OPERATE UNDER SLW/PILOT WORKING OVER THE UP HASTINGS/HASTINGS CHORD BETWEEN TONBRIDGE EAST JN AND HIGH BROOMS  TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS  WORK: SRSA - Tonbridge Stage 1 S&C Renewal (6WK FOLLOW UP)	
P2021/2874641	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	13/03/22 0120 Sun	13/03/22 0705 Sun	LAST SERVICE(S) TO BE CANCELLED AND ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN ASHFORD AND DOVER PRIORY	
		Sevington	Sevington	Up Loop	Possession	13/03/22 0120 Sun	13/03/22 0705 Sun	0020 TIME DUE TO SPRING TIME WEEKEND.	
		Sevington	Sevington	Sevington Sidings	Sidings Possession	13/03/22 0120 Sun	13/03/22 0705 Sun	WORK: Ashford DU - Track Maintenance	



Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3022764	SO140	Kemsing	Borough Green and Wrotham	Down Passenger Loop	Module TS11 Section 3	13/03/22 0200 Sun	13/03/22 0635 Sun (5 hrs)		W2021/7419785 Major Projects 26m0ch and 58m0ch
		Lenham	Lenham	Down & Up Passenger Loop	Module TS11 Section 3	13/03/22 0200 Sun	13/03/22 0635 Sun (5 hrs)		
		Maidstone East	Maidstone East	Maidstone Reversible Down Bay, Dock Siding	Module TS11 Section 3	13/03/22 0200 Sun	13/03/22 0635 Sun (5 hrs)		
		Otford Jn	Ashford A Jn	Down Maidstone Up Maidstone	Module TS11 Section 3	13/03/22 0200 Sun	13/03/22 0635 Sun (5 hrs)		
P2021/2878961	SO250 SO500 SO650 SO680	Battersea Pier Jn	Balham	Down Brighton Fast Up Brighton Fast	Possession	12/03/22 2345 Sat	13/03/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM JN	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	12/03/22 2345 Sat	13/03/22 0840 Sun	WORK: Capital Delivery & VIC 3 Resignalling	
P2021/2862012	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN.  LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN.  CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.  WORK: Croydon DU & Track Maintenance IC09 WORK: Capital Delivery & VIC 3 Resignalling Works Delivery - Cat 2 Rerail @ Imperial Wharf Works Delivery - Heavy Refurb @ Kensington Olypia & North Pole	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	12/03/22 0020 Sat	14/03/22 0400 Mon		

**Week 50 - Continued**

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2875353	LN101 LN3201 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	12/03/22 2330 Sat	14/03/22 0345 Mon	IP SNE - STRUCTURES WORK KENTISH TOWN SPC1-21 UP&DOWN SLOW/UP&DOWN RELIEF SPAN	W2021/7079859 Structures Work 1m26ch and 1m78ch
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	12/03/22 2330 Sat	14/03/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		St. Pancras International	Carlton Road Jn	Down and Up Fast	Possession	12/03/22 2330 Sat	13/03/22 0615 Sun	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	13/03/22 0155 Sun	14/03/22 0345 Mon	0155 SUN TO 0615 SUN NO BOOKED TRAFFIC. THAMESLINK ECS TO STABLE AT ST.PANCRAS HL PLATFORM 1 WITH PANTOGRAPHS LOWERED AND LOCKED (OHLE POWER RESTORED AT 0545 SUN).	
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	13/03/22 0155 Sun	14/03/22 0345 Mon		
		Kentish Town Jn	Carlton Road Jn	Down Slow Up Slow	Possession	13/03/22 0155 Sun	14/03/22 0345 Mon	0615 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN ST.PANCRAS AND RADLETT JN.	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862804	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	GTR TO STABLE IN PLATFORM 3 AT BLACKFRIARS  PLATFORM 4 AT BLACKFRIARS TO BE OUTBERTHED	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	LUL NORTHERN LINE TO BE OPEN	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	GTR THAMESLINK TO OPERATE THE FOLLOWING: 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON. 2TPH LONDON BRIDGE TO BRIGHTON (VICE BEDFORD) 9Txx 1TPH SEVENOAKS TO VICTORIA (VICE BLACKFRIARS) 9Yxx	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	2TPH LONDON BRIDGE TO RAINHAM (VICE KENTISH TOWN) - 9Pxx 9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN AS BOOKED 1TPH LONDON BRIDGE TO BRIGHTON (VICE CAMBRIDGE) 9Sxx	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon	WORK: London Bridge DU Track Maintenance WORK: Orpington DU Track Maintenance	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	13/03/22 0145 Sun	14/03/22 0345 Mon		
P2021/2851572	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	15/03/22 0130 Tue	15/03/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	15/03/22 0130 Tue	15/03/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
								ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2851527	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	16/03/22 0130 Wed	16/03/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	16/03/22 0130 Wed	16/03/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2021/2851646	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	17/03/22 0130 Thu	17/03/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	17/03/22 0130 Thu	17/03/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2851647	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	18/03/22 0130 Fri	18/03/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	18/03/22 0130 Fri	18/03/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2021/2897523	SO310	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	13/03/22 0030 Sun	13/03/22 0730 Sun	TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND A RAIL REPLACEMENT SERVICE GREENHITHE TO STROOD	
		Gravesend	Gravesend	Up Bay	Possession	13/03/22 0030 Sun	13/03/22 0730 Sun	FREIGHT SERVICES TO TRAVEL VIA PADDOCK WOOD, STROOD, HOO JN AND REVERSE MOVE	
		Northfleet	Hoo Jn	Down Main Up Main	Possession	13/03/22 0030 Sun	13/03/22 0730 Sun	TRAINS AT HOO JN TO SHUNT ON THE UP MAIN BETWEEN NK2262PTS AND NK452 SIGNAL  WORK: SRSA - Prep for Gravesend to Hoo Jn (UP)	
P2021/2834303	SO320	Hoo Jn	Grain	Single	Possession	12/03/22 2200 Sat	13/03/22 2100 Sun	NO ACCESS TO CLIFFE/GRAIN  WORK: London Bridge DU â€Ž Track Maintenance K11.4 (K320.1A)	
P2021/2887748	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	14/03/22 0025 Mon	14/03/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	14/03/22 0025 Mon	14/03/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	14/03/22 0025 Mon	14/03/22 0440 Mon		

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2909198	SO500 SO510 SO680	Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	12/03/22 0130 Sat	14/03/22 0400 Mon	GTR TO START/TERMINATE AT WEST CROYDON  0130 SAT TO 0130 SUN ROUTE AVAILABLE AT SUTTON TOWARDS EPSOM DOWNS	
		West Croydon	Sutton	Down & Up Wallington	Possession	12/03/22 0130 Sat	14/03/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN WEST CROYDON AND SUTTON OVER THE DOWN/UP WALLINGTONS  0130 SUN TO 0400 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WEST CROYDON, SUTTON AND EPSOM DOWNS (OVER THE DOWN/UP WALLINGTONS)  WORK: Works Delivery - PLHR @ Epsom Downs WORK: Works Delivery - NFE1240 Grange Vale girder bridge replacement	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2874206	SO500 SO550 SO560 SO660 SW300	Stoats Nest Jn	Redhill	Up Redhill/Slow Down Slow/Redhill	Possession	12/03/22 0115 Sat	13/03/22 0105 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>STAOTS NEST JN TO REDHILL, THEN PURLEY TO EARLSWOOD (SLOWS) BLOCKED WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) **</p> <p>FREIGHT SERVICES FOR TONBRIDGE TO BE DIVERTED VIA SEVENOAKS</p> <p>0115 SAT TO 0105 SUN RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND REDHILL</p> <p>TRAINS TO TRAVEL OVER THE DOWN/UP FAST/QUARRY BETWEEN STOATS NEST JN AND EARLSWOOD</p> <p>0105 SUN UNTIL 0625 SUN:- *** SPECIAL WORKING INSTRUCTIONS *** SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).</p> <p>FROM 0625 SUNDAY UNTIL 0400 MONDAY :- THROUGH TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN EAST CROYDON AND EARLSWOOD.</p> <p>GWR TO RUN A SHUTTLE SERVICE BETWEEN GUILDFORD AND REIGATE, TRAINS TO SHUNT USING RG17 SIGNAL AND RG12PTS AT REIGATE</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: PURLEY, REDHILL AND HORLEY (GTR) REDHILL AND TONBRIDGE (GTR) GUILFORD, REDHILL AND GATWICK AIRPORT (GWR)</p> <p>WORK: Brighton DU â Track Maintenance WORK: Croydon DU â Track Maintenance Works Delivery - Soil Cutting @ Moorden Lane Cutting WORK: Geotech - Flyover Cutting Drainage</p>	
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Sidings Possession	12/03/22 0115 Sat	14/03/22 0400 Mon		
		East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	13/03/22 0105 Sun	13/03/22 0625 Sun		
		Purley	Earlswood (Surrey)	Down Slow/Redhill Up Slow/Redhill	Possession	13/03/22 0105 Sun	14/03/22 0400 Mon		
		Redhill	Redhill	Up Tonbridge Goods Loop Up Loop No.0/Platform 0 Up Loop No.2/Platform 2 Platform 1 Plat 3/Down Loop	Possession	13/03/22 0105 Sun	14/03/22 0400 Mon		
			Reigate	Down Reading Up Reading	Possession	13/03/22 0105 Sun	14/03/22 0400 Mon		
			Tonbridge West Jn	Down Tonbridge/Godstone Up Godstone/Tonbridge	Possession	13/03/22 0105 Sun	14/03/22 0400 Mon		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	<p>From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.</p>	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862182	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	12/03/22 0115 Sat	14/03/22 0400 Mon	PLATFORMS 1 & 2 AT LITTLEHAMPTON TO BE OUTBERTHED UP SIDING AND UP WASHER ROAD TO BE OUTBERTHED	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	12/03/22 0115 Sat	14/03/22 0400 Mon	NO OUTBERTHING REQUIRED IN UP SIDING NO.1-NO.4 OR SHEDS NO.1-NO.3	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	12/03/22 0115 Sat	14/03/22 0400 Mon	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE/START AT ARUNDEL	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	12/03/22 0115 Sat	14/03/22 0400 Mon	SOUTHERN VICTORIA/BRIGHTON TO LITTLEHAMPTON/PORTSMOUTH/SOUTHAMPTON SERVICES TO TERMINATE/START AT ANGMERING	
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	12/03/22 0115 Sat	14/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: ARUNDEL TO LITTLEHAMPTON WORTHING TO BARNHAM LITTLEHAMPTON TO BARNHAM BARNHAM TO BOGNOR REGIS	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	12/03/22 0115 Sat	14/03/22 0400 Mon	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR/SOUTHAMPTON  1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.  GWR SERVICES TO TERMINATE/START BACK AT BARNHAM  AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED.  ANGMERING GROUND FRAME TO BE STAFFED. (Note Friday evening service affected.)  WORK: Brighton DU & Track Maintenance IB08a WORK: Works Delivery - Drainage @ Ford Station WORK: Works Delivery - Heavy Refurb @ Barnham Up Platform WORK: Works Delivery - Track Renewal P1 at Littlehampton WORK: Capital Delivery - Signalling works	

Week 50 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2891775	SO680 SO685 SW180 SW183	Epsom	Dorking	Down Portsmouth Up Portsmouth	Possession	13/03/22 0040 Sun	13/03/22 0710 Sun	SWR: 1D81 TO TERMINATE AT EPSOM  TRACK MAINTENANCE: WW05	
		Leatherhead Jn	Effingham Jn	Down Bookham Up Bookham	Possession	13/03/22 0040 Sun	13/03/22 0710 Sun		



Week 51

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2904550	SO110 SW100	International Jn	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	20/03/22 0120 Sun	20/03/22 0800 Sun	WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.  TRACK MAINTENANCE: CW03a	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	20/03/22 0120 Sun	20/03/22 0800 Sun		
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	20/03/22 0120 Sun	20/03/22 0800 Sun		
		Waterloo	Nine Elms Jn	DW/DWF	Possession	20/03/22 0120 Sun	20/03/22 0800 Sun		
			Queenstown Road	UMR/DWS/DW	Possession	20/03/22 0120 Sun	20/03/22 0800 Sun		
			Waterloo	Platforms 12 to 19	Possession	20/03/22 0120 Sun	20/03/22 0800 Sun		
P2021/2907777	SO110 SO260 SO280 SO650	Herne Hill South Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	19/03/22 0035 Sat	21/03/22 0420 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES  LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA  REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN  WORK: SRSA - PLTR Penge Tunnel Down (core)	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	19/03/22 0035 Sat	21/03/22 0420 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2870999	SO110 SO140 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	19/03/22 0130 Sat	21/03/22 0410 Mon	KENT COAST MAINLINE DIVERSIONS VIA STROOD	
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	19/03/22 0130 Sat	21/03/22 0410 Mon	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND  0140 SAT TO 0140 SUN ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SWANLEY AND ROCHESTER BRIDGE JN	
		Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	0140 SUN TO 0400 MON TRAINS TERMINATE AND START BACK AT BOROUGH GREEN	
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN  ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM  DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	WORK: Geotech - Batts Road Cutting WORK: E&P - NSCDs at Cobhambury, Darenth, Hartley, Hook Green, Lower Bush, Merrils Shaw and Fawkham	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	WORK: Orpington DU - TRACK MAINTENANCE K05.3 (K110.9A)	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	WORK: Ashford DU - Track Maintenance	
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	WORK: Works Delivery - C2 rerail @ Swanley WORK: Works Delivery - Rock Cutting @ Swanley Chalk Cutting	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	20/03/22 0130 Sun	21/03/22 0410 Mon	Works Delivery - Drainage @ Otford	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2846721	SO130 SO290 SO510	Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	CANNON STREET PLATFORMS 4-7 TO BE OUTBERTHED (TO BE CONFIRMED AT DPPP)	
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	REPLACEMENT BUSES TO RUN LEWISHAM TO CHARLTON VIA NEW CROSS AND GREENWICH	
			Cannon Street	Plat 1 - 7 / Line A - E	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE. ALL THAMESLINK SERVICES TO BE DIVERTED VIA	
			Metropolitan Jn	Metropolitan Reversible	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	HERNE HILL. THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO BE CURTAILED TO DARTFORD TO RAINHAM.	
			New Cross	Down Cannon Street / 1 Down 2 Reversible / Up Cannon Street	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	ALL SOUTHEASTERN SERVICES TO RUN TO AND FROM CHARING CROSS.	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	NEW CROSS PLATFORM B AVAILABLE FOR SOUTH EASTERN FROM LEWISHAM DIRECTION	
		London Bridge	Edward Street Jn	4 Down	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN	
		Metropolitan Jn	London Bridge	Down Snowhill Up Snowhill	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)	WORK: London Bridge DU Track Maintenance	
		New Cross	London Bridge	3 Up	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)		
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)		
		Southwark Park Road Jn	Surrey Canal Jn	6 Down/Southwark Reversible	Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	20/03/22 0120 Sun	21/03/22 0400 Mon (27 hrs)		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884743	SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	20/03/22 0125 Sun	20/03/22 0625 Sun	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
			New Beckenham	Beckenham Spur	Possession	20/03/22 0125 Sun	20/03/22 0625 Sun		
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	20/03/22 0125 Sun	20/03/22 0625 Sun	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	20/03/22 0125 Sun	20/03/22 0625 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	20/03/22 0125 Sun	20/03/22 0625 Sun	FREIGHT SERVICES TO DIVERT VIA CATFORD	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	20/03/22 0125 Sun	20/03/22 0625 Sun	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	20/03/22 0125 Sun	20/03/22 0625 Sun	WORK: COURTHILL LOOP S&C VALIDATION SURVEY 1OF2	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	20/03/22 0125 Sun	20/03/22 0625 Sun		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	20/03/22 0125 Sun	20/03/22 0625 Sun		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2758419	SO130 SO140 SO200 SO220	Ashford	Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		W2021/6705598 Major Projects 41m69ch and 64m15ch
				Ham Street Down Hastings/Single Up Hastings/Single	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
		Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	20/03/22 0225 Sun	20/03/22 0630 Sun		
P2021/2847042	SO240	Buckland Jn	Minster East Jn	Down Deal/Down/Down Loop Up Loop/Up/Up Deal	Possession	20/03/22 0120 Sun	21/03/22 0450 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN DOVER PRIORY AND RAMSGATE  WORK: Ashford DU - Track Maintenance K07.3 Works DELivery - Rock Cutting @ Ringwould Road Cutting	
		Minster South Jn	Minster West Jn	Single	Possession	20/03/22 0120 Sun	21/03/22 0450 Mon		
		Deal	Deal	Down Sidings	Sidings Possession	20/03/22 0120 Sun	21/03/22 0450 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2865686	SO250 SW100	Factory Jn	Ludgate Jn	Down Ludgate Up Ludgate	Possession	20/03/22 0130 Sun	21/03/22 0200 Mon	ARL SOUTH LONDON LINE SERVICES TO DIVERT TO BATTERSEA PARK ALL DAY SUNDAY.	
		Longhedge Jn	Latchmere No.3 Jn	Down Kensington Up Kensington	Possession	20/03/22 0130 Sun	21/03/22 0200 Mon	ACCESS TO BATTERSEA YARD AVAILABLE VIA DOWN/UP STEWARTS LANE AT FACTORY JN	
			Pouparts Jn	Down Battersea Up Battersea	Possession	20/03/22 0130 Sun	21/03/22 0200 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL	
			Stewarts Lane Jn	Battersea Reversible	Possession	20/03/22 0130 Sun	21/03/22 0200 Mon		
P2021/2912806	SO250 SO500 SO650 SO680	Clapham Jn	Balham Jn	Down & Up Brighton Fast	Possession	19/03/22 2345 Sat	20/03/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN CLAPHAM JN AND BALHAM  WORK: Capital Delivery & VIC 3 Resignalling	
P2021/2912924	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	20/03/22 0145 Sun	20/03/22 0915 Sun		
P2021/2887779	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	21/03/22 0025 Mon	21/03/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	21/03/22 0025 Mon	21/03/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	21/03/22 0025 Mon	21/03/22 0440 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2889711	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	21/03/22 2300 Mon	22/03/22 0545 Tue	IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2021/6965891 Preparatory Work 3m40ch and 5m15ch
		Kentish Town Jn	Harpenden Jn	Down and Up Fast	Possession	21/03/22 2300 Mon	22/03/22 0545 Tue	TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	21/03/22 2300 Mon	22/03/22 0545 Tue	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
			West Hampstead North Jn	Run Round Road	Possession	21/03/22 2300 Mon	22/03/22 0545 Tue		
P2021/2889684	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	22/03/22 2300 Tue	23/03/22 0545 Wed	IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2021/6965892 Preparatory Work 3m40ch and 5m15ch
		Kentish Town Jn	Harpenden Jn	Down and Up Fast	Possession	22/03/22 2300 Tue	23/03/22 0545 Wed	TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	22/03/22 2300 Tue	23/03/22 0545 Wed	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
			West Hampstead North Jn	Run Round Road	Possession	22/03/22 2300 Tue	23/03/22 0545 Wed		
P2021/2889687	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	23/03/22 2300 Wed	24/03/22 0545 Thu	IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2021/6965893 Preparatory Work 3m40ch and 5m15ch
		Kentish Town Jn	Harpenden Jn	Down and Up Fast	Possession	23/03/22 2300 Wed	24/03/22 0545 Thu	TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	23/03/22 2300 Wed	24/03/22 0545 Thu	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
			West Hampstead North Jn	Run Round Road	Possession	23/03/22 2300 Wed	24/03/22 0545 Thu		
P2021/2889686	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	24/03/22 2300 Thu	25/03/22 0545 Fri	IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2021/6965894 Preparatory Work 3m40ch and 5m15ch
		Kentish Town Jn	Harpenden Jn	Down and Up Fast	Possession	24/03/22 2300 Thu	25/03/22 0545 Fri	TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	24/03/22 2300 Thu	25/03/22 0545 Fri	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
			West Hampstead North Jn	Run Round Road	Possession	24/03/22 2300 Thu	25/03/22 0545 Fri		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2864482	SO500 SO660	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	20/03/22 0105 Sun	20/03/22 0625 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>SOUTH CROYDON JN TO STOATS NEST JN (SLOWS) WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PURLEY PLATFORM 6 TO BE KEPT CLEAR. PLATFORMS 2&amp;3 AT TATTENHAM CORNER TO BE KEPT CLEAR</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM/TATTENHAM CORNER</p> <p>FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).</p> <p>NO ROUTE AVAILABLE TO REDHILL DURING SINGLE LINE WORKING.</p> <p>FROM 0625 SUNDAY UNTIL 0400 MONDAY :-</p> <p>TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND STOATS NEST JN.</p> <p>WORK: Croydon DU â€Ž Track Maintenance</p>	
		Purley	Caterham	Down & Up Caterham	Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
		South Croydon Jn	Stoats Nest Jn	Down & Up Slow	Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
		Tattenham Corner	Tattenham Corner	Up Siding	Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
		Caterham	Caterham	Up Sidings	Sidings Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		
		Purley	Purley	Down Siding	Sidings Possession	20/03/22 0105 Sun	21/03/22 0400 Mon		



Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912546	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	20/03/22 0100 Sun	20/03/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	20/03/22 0100 Sun	20/03/22 0610 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2021/2878741	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop	Possession	19/03/22 2345 Sat	21/03/22 0400 Mon	TRAINS TO TRAVEL OVER SLOW LINES BETWEEN GATWICK AIRPORT AND TINSLEY GREEN JN	
			Tinsley Green Jn	Down Fast Up Fast	Possession	19/03/22 2345 Sat	21/03/22 0400 Mon	PLATFORMS 4-7 NOT AVAILABLE FOR TRAFFIC AT GATWICK AIRPORT  WORK: Capital Delivery - GSP	
P2021/2861320	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	20/03/22 0005 Sun	21/03/22 0545 Mon	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END  TRAINS TO START/TERMINATE AT HORSHAM.  RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN HORSHAM AND LITTLEHAMPTON  WORK: Brighton DU & Track Maintenance	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2891533	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	20/03/22 0030 Sun	20/03/22 0615 Sun	PORTSMOUTH AND SOUTHSEA LOW LEVEL PLATFORMS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	20/03/22 0030 Sun	20/03/22 0615 Sun	SWR: 1P77, 1P79, 2P75 & 2P79 TO TERMINATE AT FRATTON. 2T75 WILL NOT RUN.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	20/03/22 0030 Sun	20/03/22 0615 Sun	TRACK MAINTENANCE: H08	
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	20/03/22 0030 Sun	20/03/22 0615 Sun	Max Mileage: 44m01ch to 45m36ch	

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2912861	SO590 SO610 SO620	Falmer	Lewes	Down & Up East Branch	Possession	20/03/22 0135 Sun	20/03/22 1000 Sun	<p>## TWO-PART POSSESSION -## ALL LINES BLOCKED AT LEWES FROM 0135 UNTIL 1000 SUNDAY. ACCESS FROM BRIGHTON TO PLATFORM 5 AT LEWES AVAILABLE FROM 1000 SUNDAY UNTIL 0405 MONDAY.</p> <p>0135 SUNDAY UNTIL 1000 SUNDAY: LONDON TO EASTBOURNE / ORE SERVICES TO TERMINATE AND START BACK AT BRIGHTON AND POLEGATE</p> <p>BRIGHTON TO SEAFORD SERVICE TO BE CANCELLED</p> <p>RAIL REPLACEMENT ROAD SERVICE AS FOLLOWS: HAYWARDS HEATH, LEWES AND POLEGATE BRIGHTON AND SEAFORD</p> <p>1000 SUNDAY UNTIL 0405 MONDAY: LONDON TO EASTBOURNE / ORE SERVICES DIVERTED VIA BRIGHTON AND TERMINATE / START BACK AT LEWES. A SHUTTLE SERVICE WILL OPERATE BETWEEN POLEGATE AND ORE. BRIGHTON TO ASHFORD SERVICES TO RUN BETWEEN EASTBOURNE AND ASHFORD ONLY.</p> <p>BRIGHTON TO SEAFORD SERVICES TO TERMINATE / START BACK AT LEWES.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: HAYWARDS HEATH AND LEWES (FOR PLUMPTON PASSENGERS) LEWES AND POLEGATE LEWES AND SEAFORD.</p> <p>WORK: Brighton DU â€Ž Track Maintenance Works Delivery - Drainage @ Glynde Works Delivery - Cat 2 Rerail @ Southease WORK: E&amp;P - HV Feeder Cable Renewals, Feeder 3029</p>	
		Keymer Jn	Polegate	Down and Up Lewes/Eastbourne	Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Lewes	Lewes	Plat Loop	Possession	20/03/22 0135 Sun	20/03/22 1000 Sun		
		Southerham Jn	Seaford	Down and Up Seaford Seaford Single	Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Lewes	Lewes	Lewes Up Siding	Sidings Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Newhaven Harbour	Newhaven Marine	Marine Siding	Sidings Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Newhaven Town Yard	Newhaven Town Yard	Town Yard	Sidings Possession	20/03/22 0135 Sun	21/03/22 0405 Mon		
		Lewes	Lewes	Plat Loop (part) Down and Up East Branch	Possession	20/03/22 1000 Sun	21/03/22 0405 Mon		

Week 51 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2863620	SO680 SO700 SW105	Streatham South Jn	Sutton	Down & Up St. Helier	Possession	20/03/22 0105 Sun	21/03/22 0530 Mon	SOUTHERN VICTORIA TO EPSOM / DORKING SERVICES WILL NOT RUN. VICTORIA TO SUTTON VIA SELHURST SERVICES EXTENDED TO DORKING.	
		Durnsford Road	Raynes Park	Down Slow	Line Blockage (Between Trains)	20/03/22 0135 Sun	21/03/22 0500 Mon	THAMESLINK SERVICES DIVERTED VIA CRYSTAL PALACE, WEST CROYDON AND SUTTON TO TERMINATE / START BACK FROM WIMBLEDON.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND WIMBLEDON VIA TOOTING.  WORK: Croydon DU â Track Maintenance	

Week 52

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2021/2907804	SO110 SO260 SO280 SO650	Herne Hill South Jn	Beckenham Jn	Down Chatham Main Up Chatham Main	Possession	27/03/22 0035 Sun	28/03/22 0420 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	27/03/22 0035 Sun	28/03/22 0420 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA  REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN  WORK: SRSA - PLTR Penge Tunnel Down (Follow Up) Works Delivery - Drainage @ West Dulwich  NOTE - THIS POSSESSION WILL BE REMOVED IF THE CONVENTIONAL WEEKEND STRATEGY FOR THE PENGE TUNNEL RENEWAL REMAINS, AS THIS WILL HAVE BEEN REPLACED BY MIDWEEK NIGHTS.	
P2021/2884744	SO130 SO310 SO330	Beckenham Jn	Beckenham Jn	Platform 4/Down Bay	Possession	27/03/22 0225 Sun	27/03/22 0625 Sun	ROUTES ARE AVAILABLE AT LEWISHAM THROUGH THE FIXED DIAMONDS BETWEEN: TL840PTS TO TL844PTS	
			New Beckenham	Beckenham Spur	Possession	27/03/22 0225 Sun	27/03/22 0625 Sun	TL842PTS TO TL844PTS TL845PTS TO TL841PTS TL845PTS TO TL843PTS	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	27/03/22 0225 Sun	27/03/22 0625 Sun	TRAINS TO DIVERT VIA SHORTLANDS JN OR BEXLEYHEATH	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	27/03/22 0225 Sun	27/03/22 0625 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: LEWISHAM AND SIDCUP LEWISHAM AND ORPINGTON	
			Lee Loop Jn	Down Dartford Loop Up Dartford Loop	Possession	27/03/22 0225 Sun	27/03/22 0625 Sun	FREIGHT SERVICES TO DIVERT VIA CATFORD	
		Lewisham	Hayes	Down Mid Kent Up Mid Kent	Possession	27/03/22 0225 Sun	27/03/22 0625 Sun	ROUTE AVAILABLE IN TO GROVE PARK DEPOTS, BRAMDEAN SIDINGS AND HITHER GREEN PAD FROM COUNTRYSIDE & HDR/SO310	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	27/03/22 0225 Sun	27/03/22 0625 Sun	WORK: COURTHILL LOOP S&C VALIDATION SURVEY 20F2	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	27/03/22 0225 Sun	27/03/22 0625 Sun		
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	27/03/22 0225 Sun	27/03/22 0625 Sun		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/3029167	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	27/03/22 0235 Sun	27/03/22 0630 Sun	1 PLATFORM FROM 6-8 TO BE OUTBERTHED AT ORPINGTON, TO BE CONFIRMED BY DPPP	
		Orpington	Orpington	Platforms 6 to 8 Platform 1	Possession	27/03/22 0235 Sun	27/03/22 0630 Sun	NO OUTBERTHING OF SIDINGS 1-4	
		Petts Wood Jn	Orpington	Down Slow Up Slow Down Fast Up Fast	Possession	27/03/22 0235 Sun	27/03/22 0630 Sun	WORK: Orpington DU - Track Maintenance	
			Petts Wood Jn	Up Slow Tonbridge Loop (part) Down Slow Tonbridge Loop (pt)	Possession	27/03/22 0235 Sun	27/03/22 0630 Sun		
		Orpington	Orpington	Down Carriage Sidings 1 - 4	Sidings Possession	27/03/22 0235 Sun	27/03/22 0630 Sun		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type	
P2021/2758466	SO130	Ashford	Ashford	Maidstone Relief	Module TS11	27/03/22	27/03/22		W2021/6705681	
	SO140			Down/Up CTRL	Section 3	0225 Sun	0630 Sun		Major Projects	
	SO200			Chord					41m69ch and 64m15ch	
	SO220			Up CTRL						
				Chord/Platform 3						
				Down CTRL						
				Chord/Platform 4						
				Down Slow						
				Down and Up Fast						
				Up Slow						
				Up Loop/Platform 1						
				Up Loop/Up Sidings						
			Ham Street	Down Hastings/Single	Module TS11	27/03/22	27/03/22			
				Up Hastings/Single						
P2021/3022748	SO130	Westenhanger	Down Fast/Down Main	Module TS11	27/03/22	27/03/22				
			Up Main/Up Fast	Section 3	0225 Sun	0630 Sun				
		Wye	Down Canterbury	Module TS11	27/03/22	27/03/22				
			Up Canterbury	Section 3	0225 Sun	0630 Sun				
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11	27/03/22	27/03/22			
					Section 3	0225 Sun	0630 Sun			
		Charing	Ashford	Down Maidstone	Module TS11	27/03/22	27/03/22			
				Up Maidstone	Section 3	0225 Sun	0630 Sun			
		Staplehurst	Ashford	Down Main	Module TS11	27/03/22	27/03/22			
				Up Main	Section 3	0225 Sun	0630 Sun			

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2847101	SO130 SO160 SO240	Buckland Jn	Deal	Down Deal Up Deal	Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	OUTBERTHING REQUIRED ON THE UP PLATFORM LOOP AT DOVER PRIORY	
		Dover Priory	Dover Priory	Plats 1-3, Up P Loop	Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	AT CANTERBURY EAST UP TRAINS WILL START BACK FROM THE DOWN PLATFORM	
		Folkestone East	Canterbury East	Down Main/Up Chatham Down Chatham/Up Main	Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	AT DEAL DOWN TRAINS TO START BACK FROM THE UP PLATFORM	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: FOLKESTONE CENTRAL TO DEAL CANTERBURY EAST TO DOVER PRIORY.	
		Dover Priory	Dover Priory	1-3 Sidings	Sidings Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	WORK: Ashford DU - Track Maintenance k08.3 Works Delivery - Drainage @ Abbotscliffe Tunnel	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	27/03/22 0200 Sun	28/03/22 0330 Mon	WORK: E&P - HC Switchgear Renewal, Etchingham transformer recovery	
P2021/3026288	SO140	Kemsing	Borough Green and Wrotham	Down Passenger Loop	Module TS11 Section 3	27/03/22 0200 Sun	27/03/22 0635 Sun (5 hrs)		W2021/7421127
		Lenham	Lenham	Down & Up Passenger Loop	Module TS11 Section 3	27/03/22 0200 Sun	27/03/22 0635 Sun (5 hrs)		Major Projects
		Maidstone East	Maidstone East	Maidstone Reversible Down Bay, Dock Siding	Module TS11 Section 3	27/03/22 0200 Sun	27/03/22 0635 Sun (5 hrs)		26m0ch and 58m0ch
		Otford Jn	Ashford A Jn	Down Maidstone Up Maidstone	Module TS11 Section 3	27/03/22 0200 Sun	27/03/22 0635 Sun (5 hrs)		



Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2854141	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up Hastings/Single	Possession	27/03/22 0215 Sun	28/03/22 0400 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS AND BATTLE	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	27/03/22 0215 Sun	28/03/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND BATTLE	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	27/03/22 0215 Sun	28/03/22 0400 Mon	MOUNTFIELD UP SIDINGS NOT AVAILABLE TO TRAFFIC, FREIGHT SERVICES TO BE RETIMED/CANCELLED  TUNBRIDGE WELLS TURNBACK SIDING TO BE KEPT CLEAR  DOWN TRAINS TO START BACK FROM THE UP PLATFORM AT BATTLE AND CROSS TO THE DOWN VIA GROUNDFRAME NO.2 POINTS. BATTLE GROUND FRAME TO BE MANNED  WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Etchingam Drainage	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2881808	SO180 SO310 SO320 SO430	Gravesend	Gravesend	Up Bay	Possession	26/03/22 0150 Sat	28/03/22 0250 Mon	0150 SAT TO 0250 SUN: TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORTHFLEET AND ROCHESTER.  TRAINS FOR THE NORTH KENT LINES TO START/TERMINATE AT PLATFORM 2 AT STROOD TRAINS FOR THE MAIDSTONE BRANCH LINES TO START/TERMINATE IN PLATFORM 3 AT STROOD  0100 SAT UNTIL 1600 SAT: FREIGHT SERVICES TO SHUNT AT HOO JN AND RUN VIA PADDOCK WOOD AND TONBRIDGE  0250 SUN TO 0250 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE DARTFORD TO ROCHESTER AND STROOD TO MAIDSTONE WEST  UP STROOD LOOP TO BE CLEAR OF STOCK  NO ACCESS TO CLIFFE/GRAIN AFTER 1600 SATURDAY.  WORK: MAINTENANCE (PART 2) WORK: SRSA - GRAVESEND TO HIGHAM (UP) - PLTR WORK: WORKS DELIVERY - HIGHAM TUNNEL DRAINAGE WORK: WORKS DELIVERY - SPRINGHEAD 22M15- 22M20 HEVY REFURB  EAS note - requires deconfliction meeting for train movements.	
		Springhead Road Jn	Hoo Jn	Down Main Up Main	Possession	26/03/22 0150 Sat	26/03/22 1600 Sat		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	26/03/22 1600 Sat	28/03/22 0250 Mon		
		Hoo Jn	Grain	Single	Possession	26/03/22 1600 Sat	28/03/22 0250 Mon		
		Northfleet	Strood	Down Main/Down North Kent Up North Kent/Up Main	Possession	26/03/22 1600 Sat	27/03/22 0250 Sun		
		Hoo Jn	Hoo Jn	Down Sidings	Sidings Possession	26/03/22 1600 Sat	28/03/22 0250 Mon		
		Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon		
			Strood	Up Strood Loop Platforms 1-3	Possession	27/03/22 0250 Sun	28/03/22 0250 Mon		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	27/03/22 0250 Sun	28/03/22 0250 Mon		
P2021/2909599	SO200	Hastings	Hastings	Park Sidings	Sidings Possession	26/03/22 1100 Sat	26/03/22 1900 Sat	HASTINGS PARK SIDINGS TO BE OUTBERTHED  WORK: Orpington DU - Track Maintenance	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884813	SO250 SO500 SO650 SO680 SW100	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon	<p>***20MPH TSR ON DOWN MAIN SLOW ON WESSEX ROUTE - THIS WILL CAUSE TIME IMPACT OF APPROX 1MIN***</p> <p>GATWICK EXPRESS SERVICES WILL NOT RUN.</p> <p>GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.</p> <p>SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.</p> <p>VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.</p> <p>4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP</p> <p>NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.</p> <p>LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.</p> <p>LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.</p> <p>0220 SUN TO 0400 MON ACCESS TO/FROM SELHURST DEPOT FROM NORWOOD JN VIA FORK ARRIVAL ONLY OR FROM REVERSE MOVE OFF OF SELHURST STATION - WRONG DIRECTION OF TRAVEL FROM PLATFORM 2 THEN VIA DEPARTURE ROAD, OR ARRIVAL ROAD IN TO PLATFORM 1. T1554 CROSSOVER NOT AVAILABLE FOR SHUNT</p>	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	26/03/22 0120 Sat	27/03/22 0220 Sun		
			Victoria	Platforms 9 - 19	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	26/03/22 0120 Sat	28/03/22 0400 Mon		
		Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon		
		Victoria	Selhurst Jn	Down Brighton/Victoria Slow	Possession	27/03/22 0220 Sun	28/03/22 0400 Mon		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2884813 Continued				Up Victoria/Brighton Slow				MOVES. WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal (Prep) WORK: WD - Balham to Streatham Common drainage	
P2021/2904811	SO250 SW100 SW210	Longhedge Jn	Clapham Jn	Down Ludgate/Platform 2/Middle Siding Platform 1/Up Ludgate	Possession	27/03/22 0210 Sun	27/03/22 1010 Sun	CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR.  SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.  LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA PARK AND WEST LONDON LINE SERVICES WILL NOT RUN UNTIL 1010HRS.  TRACK MAINTENANCE: CW08	
		Ludgate Jn	Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	27/03/22 0210 Sun	27/03/22 1010 Sun		
		Putney	West London Jn (SW)	Up Windsor Slow	Possession	27/03/22 0210 Sun	27/03/22 1010 Sun		
P2021/2835281	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  Core - Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	27/03/22 0245 Sun	27/03/22 0915 Sun		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2887780	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	27/03/22 0025 Sun	27/03/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	27/03/22 0025 Sun	27/03/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&amp;4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2021/2887749	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	28/03/22 0025 Mon	28/03/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	28/03/22 0025 Mon	28/03/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/03/22 0025 Mon	28/03/22 0440 Mon		
P2021/2908183	SO500 SO560 SW300	Redhill	Gomshall	Down Reading Up Reading	Possession	27/03/22 0055 Sun	28/03/22 0615 Mon	GWR SERVICES TO TERMINATE/START AT GOMSHALL	
		Reigate	Reigate	Down Siding	Sidings Possession	27/03/22 0055 Sun	28/03/22 0615 Mon	<p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GATWICK AIRPORT AND GUILDFORD</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND GOMSHALL</p> <p>ROUTE AVAILABLE FROM TONBRIDGE/REDHILL LINES TO ALL PLATFORMS AT REDHILL</p> <p>WORK: Brighton DU - Track Maintenance</p>	

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2021/2884287	SO520 SW110	Barnham	Havant Jn	Up Brighton/Up Down/Down Brighton	Possession	27/03/22 0230 Sun	27/03/22 0730 Sun	GWR BRIGHTON SERVICES TO DIVERT TO/START FROM PORTSMOUTH HARBOUR.  TRAINS TO START/TERMINATE AT CHICHESTER  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN CHICHESTER AND HAVANT  WORK: BRIGHTON DU - TRACK MAINTENANCE WORK: E&P - NSCDs at Nutbourne, Fishbourne and Bosham Works Delivery - Drainage @ Bosham LC & Drift Lane LC & Funtington LC & Inlands Road LC & Nutbourne LC	
		Chichester	Chichester	Reception Road No.1	Sidings Possession	27/03/22 0230 Sun	27/03/22 0730 Sun		
		Chichester	Havant Jn	Up Brighton Down Brighton	Possession	27/03/22 0730 Sun	27/03/22 2315 Sun		
		Barnham	Havant Jn	Down/Down Brighton Up Brighton/Up	Possession	27/03/22 2315 Sun	28/03/22 0410 Mon		
		Chichester	Chichester	Reception Road No.1	Sidings Possession	27/03/22 2315 Sun	28/03/22 0410 Mon		
P2021/2862287	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	27/03/22 0035 Sun	27/03/22 0835 Sun	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE. BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.  *** SPECIAL WORKING INSTRUCTIONS *** AT POLEGATE DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM. DRIVERS ARE AUTHORISED TO PROCEED WHEN SIGNAL TEB1372 IS CLEARED.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE.  PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR.  WORK: Brighton DU Track Maintenance	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	27/03/22 0035 Sun	27/03/22 0835 Sun		
		Willingdon Jn	Pevensy Bay	Down and Up Bexhill	Possession	27/03/22 0035 Sun	27/03/22 0835 Sun		
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	27/03/22 0035 Sun	27/03/22 0835 Sun		

Week 52 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2021/2862303	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	27/03/22 2240 Sun	28/03/22 0435 Mon	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE. BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	27/03/22 2240 Sun	28/03/22 0435 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT POLEGATE DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM.	
		Willingdon Jn	Pevensy Bay	Down and Up Bexhill	Possession	27/03/22 2240 Sun	28/03/22 0435 Mon	DRIVERS ARE AUTHORISED TO PROCEED WHEN SIGNAL TEB1372 IS CLEARED.	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	27/03/22 2240 Sun	28/03/22 0435 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE.  PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR.  WORK: Brighton DU â Track Maintenance	
P2021/2854501	SO600	Pevensy Bay	St. Leonards WM	Down Bexhill Up Bexhill	Possession	27/03/22 0050 Sun	27/03/22 0820 Sun	TRAINS TO BE CANCELLED/RETIMED  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN HASTINGS AND EASTBOURNE UNTIL 0820 SUNDAY  WORK: Orpington DU â Track Maintenance	

Week 1

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2903770	SO110 SO160	Faversham	Buckland Jn	Down Chatham Up Chatham	Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	FAVERSHAM BACK ROAD AND RECEPTION ROAD TO BE CLEAR	
		Sittingbourne	Herne Bay	Down Chatham/Down Thanet Up Thanet/Up Chatham	Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: SITTINGBOURNE TO HERNE BAY FAVERSHAM TO DOVER PRIORY	
		Canterbury East	Canterbury East	Up Sidings	Sidings Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	AT HERNE BAY TRAINS SHUNT FROM UP PLATFORM TO DOWN PLATFORM VIA LONDON END CROSSOVER	
		Faversham	Faversham	Down & Up Sidings	Sidings Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	WORK: Ashford DU - Track Maintenance K11.3 Works Delivery - Drainage @ Faversham Plt 2, Seasalter, Selling Tunnel, Selling Tunnel Cutting & Faversham Cutting & Barrow Green, Teynham	
		Shepherds Well	Dover Priory	Sidings 1-3	Sidings Possession	03/04/22 0150 Sun	04/04/22 0410 Mon	Cat2 Rerail - Faversham - rerailing, Joy Lane, Kemsing, Maidstone East Fir Trees WORK: E&P - LV DC Switchgear Renewals, Colmers transformer delivery	



Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871901	SO130 SO280 SO510	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)	PLATFORMS 4-9 AT LONDON BRIDGE NOT AVAILABLE	
		Charing Cross	Charing Cross	Platforms 1-6	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)	PLATFORMS 1-3 or 4-6 TO BE OUTBERTHED AT CHARING CROSS - TO BE CONFIRMED BY DPPP	
			Ewer Street Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)	THAMESLINK SERVICES TO TRAVEL VIA HERNE HILL	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance Works Delivery - Medium Refurb @ Charing cross rerail Structures exams: HUNGERFORD RIVER BRIDGE (Abseil / Outberthing) (Plats 4-6) WHICHCOTE STREET/AGNES STREET (S) SOUTHWARK BRIDGE ROAD (S) BOROUGH HIGH STREET (N)	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
		London Bridge	Edward Street Jn	4 Down	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
			London Bridge	Platforms 4 to 9	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
			New Cross	7 Reversible / Down Kent Fast Up Kent Fast / 8 Up	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
		Metropolitan Jn	Cannon Street	Metropolitan Reversible	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
		Southwark Park Road Jn	London Bridge	5 Up	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon (27 hrs)		
P2022/2992922	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	02/04/22 0115 Sat	02/04/22 0505 Sat	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	02/04/22 0115 Sat	02/04/22 0505 Sat	WORK: London Bridge DU - Track Maintenance	
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	02/04/22 0115 Sat	02/04/22 0505 Sat		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992903	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	03/04/22 0135 Sun	03/04/22 0645 Sun	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	03/04/22 0135 Sun	03/04/22 0645 Sun	WORK: London Bridge DU - Track Maintenance	
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	03/04/22 0135 Sun	03/04/22 0645 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3022725	SO130	Bickley Jn	Petts Wood Jn	Down Fast	Module TS11	03/04/22	03/04/22		W2022/7289127 Major Projects 10m21ch and 41m69ch
	SO140			Tonbridge Loop	Section 3	0145 Sun	0715 Sun (5 hrs)		
	SO170			Up Fast Tonbridge Loop					
	SO180								
	SO550								
		Chislehurst Jn	Hawkwood Jn	Up Chatham Loop	Module TS11	03/04/22	03/04/22		
					Section 3	0145 Sun	0715 Sun (5 hrs)		
			St. Mary Cray Jn	Reversible Chatham Loop	Module TS11	03/04/22	03/04/22		
					Section 3	0145 Sun	0715 Sun (5 hrs)		
		Elmstead Woods	Orpington	Down and Up Fast	Module TS11	03/04/22	03/04/22		
				Down/Up Slow	Section 3	0145 Sun	0715 Sun (5 hrs)		
		Hawkwood Jn	Petts Wood Jn	Dn Slow TN Loop(pt)	Module TS11	03/04/22	03/04/22		
				Up Slow	Section 3	0145 Sun	0715 Sun (5 hrs)		
				Tonbridge Loop (part)					
			St. Mary Cray Jn	Up Chatham Loop (part)	Module TS11	03/04/22	03/04/22		
					Section 3	0145 Sun	0715 Sun (5 hrs)		
		Hildenborough	Tonbridge	Down Main/Fast	Module TS11	03/04/22	03/04/22		
				Up Fast/Main	Section 3	0145 Sun	0715 Sun (5 hrs)		
		Nutfield	Tonbridge	Down and Up Tonbridge/Godstone	Module TS11	03/04/22	03/04/22		
					Section 3	0145 Sun	0715 Sun (5 hrs)		
		Orpington	Hildenborough	Up Main	Module TS11	03/04/22	03/04/22		
				Down Main	Section 3	0145 Sun	0715 Sun (5 hrs)		
			Orpington	Down Carriage Sidings 1 - 4	Module TS11	03/04/22	03/04/22		
					Section 3	0145 Sun	0715 Sun (5 hrs)		
		Otford Jn	Sevenoaks	Down & Up Bat & Ball	Module TS11	03/04/22	03/04/22		
					Section 3	0145 Sun	0715 Sun (5 hrs)		
		Paddock Wood	Paddock Wood	Up Sidings	Module TS11	03/04/22	03/04/22		
					Section 3	0145 Sun	0715 Sun		
				Down & Up Passenger Loop	Module TS11	03/04/22	03/04/22		
				Keylands Siding	Section 3	0145 Sun	0715 Sun (5 hrs)		
				Down Sidings					
			Watlingbury	Down Maidstone	Module TS11	03/04/22	03/04/22		
				Up Maidstone	Section 3	0145 Sun	0715 Sun (5 hrs)		
		Sevenoaks	Sevenoaks	Down & Up Loop/P1-4	Module TS11	03/04/22	03/04/22		
					Section 3	0145 Sun	0715 Sun (5 hrs)		
		Tonbridge	High Brooms	Up Hastings	Module TS11	03/04/22	03/04/22		
					Section 3	0145 Sun	0715 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3022725 Continued				Down Hastings/Single Up Hastings	Module TS11 Section 3	03/04/22 0145 Sun	03/04/22 0715 Sun (5 hrs)		
			Staplehurst	Dn Main Up Main	Module TS11 Section 3	03/04/22 0145 Sun	03/04/22 0715 Sun (5 hrs)		
		Tonbridge	Down Bay 1/2 Down Main Sidings Jubilee Sidings 1 to 4 Dn/Up Slow,Plts 3/4	Module TS11 Section 3	03/04/22 0145 Sun	03/04/22 0715 Sun (5 hrs)			
		Tonbridge West Jn	Tonbridge East	Hastings Chord/Up Loop	Module TS11 Section 3	03/04/22 0145 Sun	03/04/22 0715 Sun (5 hrs)		
P2022/2862769	SO140	Borough Green and Wrotham	Borough Green and Wrotham	Down Passenger Loop	Possession	03/04/22 0155 Sun	04/04/22 0455 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN OTFORD AND MAIDSTONE EAST	
		Otford Jn	Maidstone East	Down Maidstone Up Maidstone	Possession	03/04/22 0155 Sun	04/04/22 0455 Mon	TRAINS TO TERMINATE IN PLATFORM 1 AT MAIDSTONE EAST, AND SHUNT USING ME5PTS AND ME9 SIGNAL, AND THEN START BACK FROM PLATFORM 2	
			Otford Jn	Up Goods Loop	Possession	03/04/22 0155 Sun	04/04/22 0455 Mon	FREIGHT SERVICES TO DIVERT VIA SEVENOAKS OR TONBRIDGE	
P2022/2894802	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN	
								WORK: Capital Delivery & VIC 3 Resignalling	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	02/04/22 2345 Sat	03/04/22 0840 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862014	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN.  LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN.  CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.  WORK: Croydon DU â€Ž Track Maintenance IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
			Willesden High Level Jn	Down & Up High Level	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		
			North Pole Jn	Up Siding	Sidings Possession	03/04/22 0020 Sun	03/04/22 0920 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853904	SO260 SO330 SO645	Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	02/04/22 0100 Sat	04/04/22 0310 Mon	TRAIN SERVICES TO DIVERT VIA HERNE HILL	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	02/04/22 0100 Sat	04/04/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HERNE HILL AND BECKENHAM JUNCTION (VIA CATFORD)	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	02/04/22 0100 Sat	04/04/22 0310 Mon	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON	
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	02/04/22 0100 Sat	04/04/22 0310 Mon	CHANNEL TUNNEL FREIGHT TO BE DIVERTED VIA REDHILL. 6Y47 TO BE RETIMED LATER	
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	02/04/22 0100 Sat	04/04/22 0310 Mon	NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL WEEKEND  BELLINGHAM SIDING 1/SHUNT NECK TO BE OUTBERTHED	
		Shepherds Lane Jn	Peckham Rye Jn	Down Atlantic Up Atlantic	Possession	02/04/22 0100 Sat	04/04/22 0310 Mon	TRAINS TO STABLE IN SIDINGS 2 & 3 AT BELLINGHAM	
		Bellingham	Bellingham	Down Sidings	Sidings Possession	02/04/22 0100 Sat	04/04/22 0310 Mon	WORK: Orpington DU - Track Maintenance K10.1 (K260.1A)	
P2022/2912925	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	03/04/22 0345 Sun	03/04/22 0915 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2897561	SO310	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	02/04/22 0150 Sat	04/04/22 0250 Mon	TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND A RAIL REPLACEMENT SERVICE TO OPERATE	
		Gravesend	Gravesend	Up Bay	Possession	02/04/22 0150 Sat	04/04/22 0250 Mon	GTR TO OPERATE BETWEEN STROOD AND RAINHAM ONLY.	
		Northfleet	Hoo Jn	Down Main Up Main	Possession	02/04/22 0150 Sat	02/04/22 0250 Sat	UNTIL 1600 SATURDAY: FREIGHT SERVICES TO TRAVEL VIA PADDOCK WOOD, STROOD, HOO JN AND REVERSE MOVE. NO ROUTE TO HOO JN AFTER 1600 SATURDAY.	
		Hoo Jn	Grain	Single	Possession	02/04/22 1600 Sat	04/04/22 0250 Mon	TRAINS AT HOO JN TO SHUNT ON THE UP MAIN BETWEEN NK2262PTS AND NK452 SIGNAL	
		Northfleet	Strood	Down Main/Down North Kent Up North Kent/Up Main	Possession	02/04/22 1600 Sat	04/04/22 0250 Mon	WORK: SRSA - PLTR Gravesend to Hoo Jn (UP) WORK: Works Delivery - Higham Tunnel drainage WORK: Works Delivery - Springhead Jn 22m10-22m30 heavy refurb  EAS note - requires deconfliction meeting for train movements.	
P2022/2887821	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	03/04/22 0025 Sun	03/04/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	03/04/22 0025 Sun	03/04/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  Maintenance	

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887793	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	04/04/22 0025 Mon	04/04/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	04/04/22 0025 Mon	04/04/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	04/04/22 0025 Mon	04/04/22 0440 Mon		
P2022/2889626	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue	IP CRSA: PLTR FOLLOW-UP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE  NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS.  NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.  NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	W2022/6965895 Follow-Up Work 3m40ch and 5m15ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		St. Pancras International	Radlett Jn	Down & Up Fast	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
			St. Pancras International	Platform 1 Platform 2	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
			West Hampstead North Jn	Run Round Road	Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	05/04/22 0001 Tue	05/04/22 0525 Tue		



Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2889627	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed	IP CRSA: PLTR FOLLOW-UP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE	W2022/6965896 Follow Up Tamping 3m40ch and 5m15ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed	NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS.	
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.	
		St. Pancras International	Radlett Jn	Down & Up Fast	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed	NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.	
			St. Pancras International	Platform 1 Platform 2	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed	NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
			West Hampstead North Jn	Run Round Road	Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	06/04/22 0001 Wed	06/04/22 0525 Wed		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2889628	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu	IP CRSA: PLTR FOLLOW-UP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE  NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS.  NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.  NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	W2022/6965897 Follow-Up Work 3m40ch and 5m15ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
		St. Pancras International	Radlett Jn	Down & Up Fast	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
			St. Pancras International	Platform 3 Platform 4	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
			West Hampstead North Jn	Run Round Road	Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	07/04/22 0001 Thu	07/04/22 0525 Thu		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2889629	LN3201 SO400	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri	IP CRSA: PLTR FOLLOW-UP WORKS CRICKLEWOOD DF BEDFORD MTCE DU: CYCLICAL MTCE  NO ACCESS TO/FROM ST.PANCRAS INTERNATIONAL HIGH LEVEL. EMR SERVICES TO START/TERMINATE AT LUTON. 2 PLATFORMS AVAILABLE FOR STABLING OF EMR ECS.  NO ACCESS TO/FROM CHURCHYARD AGGREGATES TERMINAL.  NO ACCESS TO/FROM DUDDING HILL JN VIA THE CRICKLEWOOD CURVE: FREIGHT SERVICES TO BE DIVERTED. ACCESS MAINTAINED VIA THE BRENT CURVE.	W2022/6965898 Follow-Up Work 3m40ch and 5m15ch
		Dock Jn North	Kentish Town	Up & Down Relief	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		Dock Jn South	Kentish Town	Up & Down Slow	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		St. Pancras International	Radlett Jn	Down & Up Fast	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
			St. Pancras International	Platform 3 Platform 4	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		West Hampstead South Jn	Brent Curve Jn	Down & Up Hendon	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
			West Hampstead North Jn	Run Round Road	Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		Dock Jn South	Dock Jn North	Discharge Sidings	Sidings Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	08/04/22 0001 Fri	08/04/22 0525 Fri		
P2022/2912566	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	03/04/22 0100 Sun	03/04/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	03/04/22 0100 Sun	03/04/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	03/04/22 0100 Sun	03/04/22 0610 Sun		
				Reigate	Possession	03/04/22 0100 Sun	03/04/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	03/04/22 0100 Sun	03/04/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	03/04/22 0100 Sun	03/04/22 0610 Sun		

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2022/2876351	SO500 SO580 SO590	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM)	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	THAMESLINK SERVICES TO START/AT THREE BRIDGES	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	GATX SERVICES WILL RUN 1/2 HOURLY	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES	
			Preston Park	Down & Up Fast/Main	Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES DOWN SIDINGS, BUT FAST LINE SHUNT NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT VIA T1762 / 1763PTS.	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES DOWN SIDINGS, BUT FAST LINE SHUNT NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT VIA T1762 / 1763PTS.	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	03/04/22 0125 Sun	04/04/22 0400 Mon	WORK: SRSA - S&C Plain Line 6 week follow up WORK: Brighton DU - Track Maintenance	

Week 1 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906005	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	02/04/22 0115 Sat	04/04/22 0400 Mon	ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR.	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	02/04/22 0115 Sat	04/04/22 0400 Mon	SWR: PORTSMOUTH MAINLINE SERVICES TO START & TERMINATE AT HAVANT. 2EXX SERVICES TO DIVERT TO HAVANT. ON SATURDAY, PORTSMOUTH VIA EASTLEIGH SERVICES WILL START & TERMINATE AT FAREHAM. ON SUNDAY, 1TXX SERVICES WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM HAVANT & FAREHAM TO PORTSMOUTH HARBOUR	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	02/04/22 0115 Sat	04/04/22 0400 Mon	GTR: PORTSMOUTH SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM HAVANT TO PORTSMOUTH HARBOUR	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	02/04/22 0115 Sat	04/04/22 0400 Mon	GWR: SERVICES TO START AND TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAREHAM AND PORTSMOUTH HARBOUR	
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	02/04/22 0115 Sat	04/04/22 0400 Mon	CAPEX WHEELTIMBERS: PORTCREEK VIADUCT CAPEX WHEELTIMBERS: LANDPORT VIADUCT TRACK MAINTENANCE: HG03a	
P2022/2905167	SO680 SW180 SW185	Cheam	Leatherhead	Down Portsmouth Up Portsmouth	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	EPSOM DOWN OR UP SIDINGS TO BE KEPT CLEAR. AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA W1195.	
		Motspur Park Jn	Chessington South	Down Chessington Up Chessington	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	SWR: GUILDFORD SERVICES TO OPERATE BETWEEN LEATHERHEAD AND GUILDFORD ONLY. DORKING AND CHESSINGTON SOUTH SERVICES WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN WIMBLEDON AND DORKING.	
		Raynes Park	Epsom	Down Epsom Up Epsom	Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN SUTTON AND DORKING.	
		Chessington South	Chessington South	Down and Up Sidings	Sidings Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	TRACK MAINTENANCE: CD05a	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	NSCD: WORCESTER PARK T&C SECTION PROVING REQUIRED	
		Tolworth	Tolworth	Down Sidings	Sidings Possession	03/04/22 0120 Sun	04/04/22 0400 Mon	NSCD: MOTSPUR PARK MATERIAL DELIVERY	

Week 2

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846327	SO130 SO310	Chislehurst Jn	Hawkwood Jn	Up Chatham Loop (pt)	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	SOUTHEASTERN MAIN LINE DIVERSIONS TO VICTORIA	
			St. Mary Cray Jn	Reversible Chatham Loop	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	HASTINGS LINE DIVERSIONS VIA MID KENT LINE	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND SIDCUP/ORPINGTON	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	AT SIDCUP DOWN SERVICES START BACK FROM UP PLATFORM	
		Hawkwood Jn	St. Mary Cray Jn	Up Chatham Loop(pt)	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	AT GROVE PARK TRAINS SHUNT VIA UP RECEPTION ROAD	
		Hither Green	Grove Park	A Reception Road No. 2&4 Washer Rds No. 1&3 Washer Rds	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	NO ACCESS TO HITHER GREEN PAD	
			Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	NO ACCESS TO GROVE PARK & HITHER GREEN SIDINGS	
		Hither Green Jn	Sidcup	Down Dartford Loop Up Dartford Loop	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	ISOLATION OF GROVE PARK SIDINGS TO BE GIVEN UP BY 0005 MON	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	WORK: London Bridge DU - Track Maintenance K11.2 (K130.7A)	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	WORK: Works Delivery - Medium Refurb @ Courthill Loop RCF & spot Sleeper	
		St. Johns Jn	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/ Up Kent Slow	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon	WORK: CEFA - Structures exams, RAVENSBOURNE RIVER 'A'	
		Tanners Hill Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast / Up Kent Fast	Possession	10/04/22 0125 Sun	11/04/22 0250 Mon		
		Grove Park	Grove Park	31-38 Grove Park Down Sidings Shunt Neck  Up Reception/Headshunt	Sidings Possession	10/04/22 0125 Sun	11/04/22 0250 Mon		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846327 Continued				1-12 Sidings 41-45 Down Sidings					
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	10/04/22 0125 Sun	11/04/22 0250 Mon		
P2022/3022765	SO130 SO140 SO200 SO220	Ashford	Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	10/04/22 0225 Sun	10/04/22 0630 Sun		W2022/7394434 Major Projects 41m69ch and 64m15ch
			Ham Street	Down Hastings/Single Up Hastings/Single	Module TS11 Section 3	10/04/22 0225 Sun	10/04/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	10/04/22 0225 Sun	10/04/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	10/04/22 0225 Sun	10/04/22 0630 Sun		
			Ashford A Jn	Maidstone Loop	Module TS11 Section 3	10/04/22 0225 Sun	10/04/22 0630 Sun		
			Charing	Down Maidstone Up Maidstone	Module TS11 Section 3	10/04/22 0225 Sun	10/04/22 0630 Sun		
			Staplehurst	Down Main Up Main	Module TS11 Section 3	10/04/22 0225 Sun	10/04/22 0630 Sun		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874977	SO130	Ashford (East)	Ashford (East)	Down Slow Up Slow	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun	RAIL REPLACEMENT SERVICE ASHFORD TO DOVER PRIORY	PART 1 0140 TO 1615 SUN: NO ACCESS TO/FROM DOLLANDS MOOR FROM LONDON END. 4E32 TO RETIMED LATER THAN 1615 SUN  PART 2 FROM 1615 SUN: ACCESS/EGRESS TO DOLLANDS MOOR YARD LONDON END VIA AD1331PTS (UP), AD1333/AD1332PTS (DOWN)  WORK: Ashford DU - Track Maintenance k09.3 Works Delivery - Drainage @ Abbotscliffe Tunnel WD - Soil Cutting @ Westenhanger Cutting WD - Embankment @ Ashford international WD - cat 2 Rerail @ Folkestone West WORK: E&P - TP Hut Relocation, Folkestone Warren material delivery
			NR/ET Interface	Down Fast/Down Main Up Main/Up Fast	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun		
		Dollands Moor (West End)	Dollands Moor (West End)	Sidings 1 - 6 Loco Loop/Run Round West Sidings R Neck	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun		
		Dover Priory	Dover Priory	Up Passenger Loop (part)	Possession	10/04/22 0140 Sun	11/04/22 0400 Mon		
		Folkestone East	Folkestone East	1-3 Train Roads	Possession	10/04/22 0140 Sun	11/04/22 0400 Mon		
		Saltwood Jn	Dover Priory	Down Dover/Down Main/Up Chatham Down Chatham/Up Main/Up Dover	Possession	10/04/22 0140 Sun	11/04/22 0400 Mon		
			NR/ET Interface	Through Passenger Loop	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun		
		Sevington	Sevington	Up Goods Loop	Possession	10/04/22 0140 Sun	10/04/22 1615 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	10/04/22 0140 Sun	10/04/22 1615 Sun		
		Saltwood Jn	NR/ET Interface	Down Main Up Main	Possession	10/04/22 1615 Sun	11/04/22 0400 Mon		
P2022/3022749	SO140	Kemsing	Borough Green and Wrotham	Down Passenger Loop	Module TS11 Section 3	10/04/22 0200 Sun	10/04/22 0635 Sun (5 hrs)		W2022/7421129
									Major Projects
Lenham		Lenham	Down & Up Passenger Loop	Module TS11 Section 3	10/04/22 0200 Sun	10/04/22 0635 Sun (5 hrs)	26m0ch and 58m0ch		
Maidstone East		Maidstone East	Maidstone Reversible Down Bay, Dock Siding	Module TS11 Section 3	10/04/22 0200 Sun	10/04/22 0635 Sun (5 hrs)			
		Otford Jn	Ashford A Jn	Down Maidstone Up Maidstone	Module TS11 Section 3	10/04/22 0200 Sun	10/04/22 0635 Sun (5 hrs)		



Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871501	SO170 SO200 SO600	Appledore	Dungeness Ground Frame	Single	Possession	10/04/22 0145 Sun	11/04/22 0400 Mon	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED.	
		Ashford	Hastings	Down Hastings/Single/Down Ore Up Ore/Single/Up Hastings	Possession	10/04/22 0145 Sun	11/04/22 0400 Mon	NO ACCESS TO/FROM MOUNTFIELD SIDINGS  ROBERTSBRIDGE GROUND FRAME TO BE STAFFED.	
		Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	10/04/22 0145 Sun	11/04/22 0400 Mon	HASTINGS PLATFORM 4 TO BE KEPT CLEAR.  APPLEDORE LEVEL CROSSING CLOSURE.	
		Hastings	Hastings	Platforms 1-4	Possession	10/04/22 0145 Sun	11/04/22 0400 Mon	HASTINGS SIDING 2 TO BE OUTBERTHED.	
		Robertsbridge	Hastings	Up Hastings/Single Down Hastings/Single	Possession	10/04/22 0145 Sun	11/04/22 0400 Mon	REPLACEMENT BUSES TO RUN ROBERTSBRIDGE TO HASTINGS AND BEXHILL TO ASHFORD.  EAS Note - Exclusive of Platform 1 & 2 at Ashford	
		Hastings	Hastings	Brighton Sidings Park Sidings	Sidings Possession	10/04/22 0145 Sun	11/04/22 0400 Mon	WORK: Ashford DU - Track Maintenance WORK: Orpington DU - Track Maintenance	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	10/04/22 0145 Sun	11/04/22 0400 Mon	WORK: Works Delivery - Drainage Renewal (Bo Peep Tunnel)	
		Ore	Ore	Up Siding	Sidings Possession	10/04/22 0145 Sun	11/04/22 0400 Mon	WORK: Works Delivery - Medium Refurb (Ore Up Siding)	
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	10/04/22 0145 Sun	11/04/22 0400 Mon	WORK: Works Delivery - Drainage @ Doleham	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884814	SO250 SO500 SO650 SO680 SW100	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	**20MPH TSR ON DOWN MAIN SLOW ON WESSEX ROUTE***	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
			Selhurst Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Victoria	Battersea Pier Jn	Platforms 9 - 19	Possession	09/04/22 0120 Sat	11/04/22 0400 Mon		
			Battersea Pier Jn	Up Stewarts Lane	Line Blockage (Between Trains)	09/04/22 0120 Sat	11/04/22 0400 Mon		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	09/04/22 0120 Sat	11/04/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	09/04/22 0120 Sat	11/04/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal (Prep) Works Delivery - Painting @ VTB1 49 Beulah Road	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884725	SO250 SO500 SO650 SO680 SW100 SW105	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue	***MULTIPART POSSESSION ON SUSSEX & WESSEX (DOWN/UP MAIN SLOW). THROUGHOUT BLOCK IS BETWEEN VICTORIA AND BALHAM / VAUXHALL EARLSFIELD. PART 2 POSSESSION EXTENDS ON SUSSEX TO STREATHAM HILL/STREATHAM COMMON(SLOWS)/WINDMILL BRIDGE JN(FASTS)***  GATWICK EXPRESS SERVICES WILL NOT RUN.  GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.  SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.  VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.  ELL SERVICES BETWEEN NEW CROSS GATE AND CRYSTAL PALACE/WEST CROYDON TO BE FULLY OPEN  BARRIER TRAIN IN PLACE ON DOWN MAIN SLOW THROUGHOUT TO PROTECT WORKSITE AT CLAPHAM JUNCTION S&C  4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPP  NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.  LUL NORTHERN LINE TO BE OPEN BETWEEN	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Vauxhall	Earlsfield	Down Main Slow Up Main Slow	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Victoria	Balham	Down & Up Brighton Slow	Possession	15/04/22 0120 Fri	17/04/22 0120 Sun		
			Battersea Park Jn	Brighton Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
			Victoria	Platforms 9 - 19	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	15/04/22 0150 Fri	19/04/22 0300 Tue		
		Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Victoria							

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884725 Continued			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon	BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.  0120 FRI TO 0120 SUN & 0400 MON TO 0400 TUE TRAINS TO START/TERMINATE AT BALHAM  WORK: Croydon DU - Track Maintenance (Part 3) WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal Structures exams: STREATHAM COMMON - RC BEAMS - END OF POTTERS LANE THURSTON ROAD VIADUCT - Arches 3 - 14 (Abseil / Road Closure TBC) THURSTON ROAD VIADUCT - Arches 3 - 14 (Abseil / Road Closure TBC) RBE_Bridge Road	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Victoria	Balham	Down & Up Brighton Slow	Possession	18/04/22 0400 Mon	19/04/22 0400 Tue		
P2022/2837579	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	10/04/22 0145 Sun	10/04/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Core Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	10/04/22 0145 Sun	10/04/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	10/04/22 0145 Sun	10/04/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	10/04/22 0145 Sun	10/04/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	10/04/22 0145 Sun	10/04/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	10/04/22 0145 Sun	10/04/22 0915 Sun		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851586	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	12/04/22 0130 Tue	12/04/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	12/04/22 0130 Tue	12/04/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851587	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	13/04/22 0130 Wed	13/04/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	13/04/22 0130 Wed	13/04/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851648	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	14/04/22 0130 Thu	14/04/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	14/04/22 0130 Thu	14/04/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851649	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	15/04/22 0130 Fri	15/04/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	15/04/22 0130 Fri	15/04/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2897562	SO310	Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	09/04/22 0150 Sat	11/04/22 0250 Mon	TRAINS TO START/TERMINATE AT NORTHFLEET AND STROOD AND A RAIL REPLACEMENT SERVICE TO OPERATE	
		Gravesend	Gravesend	Up Bay	Possession	09/04/22 0150 Sat	11/04/22 0250 Mon	FREIGHT SERVICES TO TRAVEL VIA PADDOCK WOOD, STROOD, HOO JN AND REVERSE MOVE	
		Northfleet	Hoo Jn	Down Main Up Main	Possession	09/04/22 0150 Sat	09/04/22 1600 Sat	TRAINS AT HOO JN TO SHUNT ON THE UP MAIN BETWEEN NK2262PTS AND NK452 SIGNAL	
		Hoo Jn	Grain	Single	Possession	09/04/22 1600 Sat	11/04/22 0250 Mon	WORK: SRSA - PLTR Gravesend to Hoo Jn (UP) WORK: Works Delivery - Higham Tunnel drainage WORK: Works Delivery - Springhead 22m10-22m30 heavy refurb	
		Northfleet	Strood	Down Main/Down North Kent Up North Kent/Up Main	Possession	09/04/22 1600 Sat	11/04/22 0250 Mon	EAS note - requires deconfliction meeting for train movements.	
P2022/2887752	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	10/04/22 0025 Sun	10/04/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	10/04/22 0025 Sun	10/04/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  Maintenance	
P2022/2887862	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	11/04/22 0025 Mon	11/04/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	11/04/22 0025 Mon	11/04/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	11/04/22 0025 Mon	11/04/22 0440 Mon		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864381	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	09/04/22 2345 Sat	11/04/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 &amp; 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0400 MONDAY AND ALSO FROM 0625 SUNDAY TO 0400 MONDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00.</p> <p>WORK: Croydon DU - Track Maintenance Works Delivery - Cat 2 Rerail @ Purley</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	09/04/22 2345 Sat	11/04/22 0400 Mon		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	09/04/22 2345 Sat	11/04/22 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	09/04/22 2345 Sat	11/04/22 0400 Mon		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	10/04/22 0015 Sun	10/04/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	10/04/22 0105 Sun	10/04/22 0625 Sun		
P2022/2908183	SO500 SO560 SW300	Redhill	Gomshall	Down Reading Up Reading	Possession	27/03/22 0055 Sun	28/03/22 0615 Mon	<p>GWR SERVICES TO TERMINATE/START AT GOMSHALL</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GATWICK AIRPORT AND GUILDFORD</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND GOMSHALL</p> <p>ROUTE AVAILABLE FROM TONBRIDGE/REDHILL LINES TO ALL PLATFORMS AT REDHILL</p> <p>WORK: Brighton DU - Track Maintenance</p>	
		Reigate	Reigate	Down Siding	Sidings Possession	27/03/22 0055 Sun	28/03/22 0615 Mon		

Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2022/2993022	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	10/04/22 0125 Sun	10/04/22 0640 Sun	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA HOVE.	
			Lewes	Down and Up East Branch	Possession	10/04/22 0125 Sun	10/04/22 0640 Sun	THAMESLINK SERVICES TO DIVERT VIA HOVE OR START AT HAYWARDS HEATH, USING SOUTHERN SERVICES FOR PASSENGER CONNECTIONS TO / FROM BRIGHTON.	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	10/04/22 0125 Sun	10/04/22 0640 Sun	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	10/04/22 0125 Sun	10/04/22 0640 Sun	ECS DIVERSIONS VIA WIVELSFIELD  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU - Track Maintenance	
P2022/2861406	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	10/04/22 0005 Sun	10/04/22 0745 Sun	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END.  ROAD REPLACEMENT SERVICE TO OPERETE BETWEEN HORSHAM AND LITTLEHAMPTON  WORK: Brighton DU - Track Maintenance	
P2022/2861383	SO520	Horsham	Arundel	Down and Up Arun Valley	Possession	10/04/22 2225 Sun	11/04/22 0545 Mon	SHUNTS AT HORSHAM TO TAKE PLACE VIA LONDON END  TRAINS TO TERMINATE AT HORSHAM  ROAD REPLACEMENT SERVICE TO OPERETE BETWEEN HORSHAM AND LITTLEHAMPTON  WORK: Brighton DU - Track Maintenance	



Week 2 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2905569	SO680 SW180	Cheam	Leatherhead Jn	Down Portsmouth Up Portsmouth	Possession	10/04/22 0130 Sun	10/04/22 0620 Sun	SWR: 1D81 TO TERMINATE AT LEATHERHEAD. 5D81 TO RUN ECS TO WIMBLEDON.	
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	10/04/22 0130 Sun	10/04/22 0620 Sun	TRACK MAINTENANCE: WW06a	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	10/04/22 0130 Sun	10/04/22 0620 Sun		

**Week 3**

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2848412	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	17/04/22 0210 Sun	18/04/22 0200 Mon	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	17/04/22 0210 Sun	18/04/22 0200 Mon	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
			Rochester	Down Rochester Loop (part) Up Rochester Loop	Possession	17/04/22 0210 Sun	18/04/22 0200 Mon	UP TRAINS TO TERMINATE AT RAINHAM AND SHUNT VIA EK4157 SIGNAL TO THE DOWN PLATFORM	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	17/04/22 0210 Sun	18/04/22 0200 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM  ROCHESTER UP LOOP TO BE OUTSTABLED  ROCHESTER DOWN LOOP TO BE OUTSTABLED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL)  WORK: Ashford DU - Track Maintenance k03.4	

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847110	SO110 SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	SERVICES TO START/TERMINATE AT GILLINGHAM AND FAVERSHAM	
		Gillingham (Kent)	Faversham	Down Chatham Up Chatham	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN: GILLINGHAM AND FAVERSHAM SITTINGBOURNE AND SHEERNESS	
		Newington	Newington	Down and Up Newington Loops	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	UP RAINHAM BAY TO BE OUTBERTHED	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	ROAD CLOSURE OF RAINHAM L/C THROUGHOUT	
		Rainham (Kent)	Rainham (Kent)	Up Rainham Bay	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	WORK: Ashford DU - Track Maintenance k12.2 Works Delivery - Drainage @ Teynham, Newington Station & Barrow Green, Teynham Works Delivery - 2513B Sheerness & 2531A Sheernes & Beacon Hill & Luddenham (Teynham)	
		Sheerness-on-Sea	Sheerness-on-Sea	Platforms 1/2	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue	WORK: E&P - LV DC Switchgear Renewals, Swale transformer delivery	
		Sittingbourne	Sittingbourne	Down Sittingbourne Passenger Loop Down Sittingbourne Goods Loop	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue		
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	18/04/22 0230 Mon	19/04/22 0400 Tue		
		Sittingbourne	Sittingbourne	Down Sittingbourne Sidings Sittingbourne Carriage Siding	Sidings Possession	18/04/22 0230 Mon	19/04/22 0400 Tue		

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884805	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	17/04/22 0155 Sun	18/04/22 0400 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST  MOUNTFIELD FREIGHT SERVICES TO BE RETIMED  ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE  ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE  NO ACCESS AVAILABLE TO JUBILEE SIDINGS AT TONBRIDGE. NO OUTBERTHING OF UNITS	
			Tonbridge	Down Godstone (pt) Up Godstone (pt) Marshalling Yard South (Pt) Marshalling Yard North (Pt)	Possession	17/04/22 0155 Sun	18/04/22 0400 Mon	NO ACCESS TO/FROM MPV DEPOT  PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
			Tunbridge Wells	Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	17/04/22 0155 Sun	18/04/22 0400 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS  SOUTHERN TO OPERATE A SERVICE BETWEEN EDENBRIDGE AND REDHILL  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELL TONBRIDGE AND EDENBRIDGE  TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS  WORK: SRSA - Tonbridge Stage 2 S&C Renewal (Prep)	
		Tonbridge	Tonbridge	Jubilee Sidings 1 to 4	Sidings Possession	17/04/22 0155 Sun	18/04/22 0400 Mon		

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3022726	SO130 SO140 SO200 SO220	Appledore	Rye	Single	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun		W2022/7289187
									Major Projects
		Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun		41m69ch and 69m73ch
			Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun		
		Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun		
Saltwood Jn	Dollands Moor Yard Jn	Through Passenger Loop Down and Up Main	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun				
Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun				
Westenhanger	Folkestone West	Up Dover/Up Main Down Main/Down Dover	Module TS11 Section 3	17/04/22 0130 Sun	17/04/22 0730 Sun				

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3021283	SO130	Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	17/04/22 0135 Sun	17/04/22 0715 Sun		W2022/7409192
									Major Projects
		Saltwood Jn	Dollands Moor Yard Jn	Down Main	Module TS11 Section 3	17/04/22 0135 Sun	17/04/22 0715 Sun		64m15ch and 70m69ch
				Up Main					
				Through Passenger Loop					
P2022/3029246	SO140	Westenhanger	Folkestone West	Down Main/Down Dover	Module TS11 Section 3	17/04/22 0135 Sun	17/04/22 0715 Sun	WORK: Orpington DU - Track Maintenance	
				Up Dover/Up Main					
		Borough Green and Wrotham	Borough Green and Wrotham	Down Passenger Loop	Possession	17/04/22 0110 Sun	17/04/22 0720 Sun		
		Otford Jn	Otford Jn	Up Goods Loop	Possession	17/04/22 0110 Sun	17/04/22 0720 Sun		
		Sevenoaks		Down Bat and Ball	Possession	17/04/22 0110 Sun	17/04/22 0720 Sun		
				Up Bat and Ball					
		Swanley Jn	Borough Green and Wrotham	Down Maidstone	Possession	17/04/22 0110 Sun	17/04/22 0720 Sun		
				Up Maidstone					

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884725	SO250 SO500 SO650 SO680 SW100 SW105	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue	***MULTIPART POSSESSION ON SUSSEX & WESSEX (DOWN/UP MAIN SLOW). THROUGHOUT BLOCK IS BETWEEN VICTORIA AND BALHAM / VAUXHALL EARLSFIELD. PART 2 POSSESSION EXTENDS ON SUSSEX TO STREATHAM HILL/STREATHAM COMMON(SLOWS)/WINDMILL BRIDGE JN(FASTS)***  GATWICK EXPRESS SERVICES WILL NOT RUN.  GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.  SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.  VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.  ELL SERVICES BETWEEN NEW CROSS GATE AND CRYSTAL PALACE/WEST CROYDON TO BE FULLY OPEN  BARRIER TRAIN IN PLACE ON DOWN MAIN SLOW THROUGHOUT TO PROTECT WORKSITE AT CLAPHAM JUNCTION S&C  4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPP  NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.  LUL NORTHERN LINE TO BE OPEN BETWEEN	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Vauxhall	Earlsfield	Down Main Slow Up Main Slow	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Victoria	Balham	Down & Up Brighton Slow	Possession	15/04/22 0120 Fri	17/04/22 0120 Sun		
			Battersea Park Jn	Brighton Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
			Victoria	Platforms 9 - 19	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	15/04/22 0120 Fri	19/04/22 0400 Tue		
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	15/04/22 0150 Fri	19/04/22 0300 Tue		
		Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Victoria							

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884725 Continued			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	17/04/22 0120 Sun	18/04/22 0400 Mon	BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.  0120 FRI TO 0120 SUN & 0400 MON TO 0400 TUE TRAINS TO START/TERMINATE AT BALHAM  WORK: Croydon DU - Track Maintenance (Part 3) WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal Structures exams: STREATHAM COMMON - RC BEAMS - END OF POTTERS LANE THURSTON ROAD VIADUCT - Arches 3 - 14 (Abseil / Road Closure TBC) THURSTON ROAD VIADUCT - Arches 3 - 14 (Abseil / Road Closure TBC) RBE_Bridge Road	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	17/04/22 0120 Sun	18/04/22 0400 Mon		
		Victoria	Balham	Down & Up Brighton Slow	Possession	18/04/22 0400 Mon	19/04/22 0400 Tue		
P2022/2912883	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	17/04/22 0145 Sun	17/04/22 0915 Sun		



Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912225	SO290 SO300 SO330	Angerstein Jn	Angerstein Jn	Single	Possession	17/04/22 0115 Sun	19/04/22 0255 Tue	NO ACCESS TO ANGERSTEIN WHARF THROUGHOUT, TRAINS TO BE RETIMED/CANCELLED	
		Blackheath Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	17/04/22 0115 Sun	19/04/22 0255 Tue	0115 SUN TO 0255 MON FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	17/04/22 0115 Sun	18/04/22 0255 Mon	REPLACEMENT BUSES TO RUN NEW CROSS TO DARTFORD VIA BEXLEYHEATH.	
		Lewisham	Charlton Jn	Down & Up North Kent	Possession	17/04/22 0115 Sun	19/04/22 0115 Tue	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
			Ladywell Jn	Down Mid Kent Up Mid Kent	Possession	17/04/22 0115 Sun	18/04/22 0255 Mon	0255 MON TO 0255 TUE FREIGHT SERVICES TO DIVERT VIA SIDCUP	
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	17/04/22 0115 Sun	18/04/22 0255 Mon	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS:	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	17/04/22 0115 Sun	19/04/22 0255 Tue	LEWISHAM AND SLADE GREEN FOR STATIONS ON THE BEXLEYHEATH LINE LEWISHAM AND CHARLTON	
		St. Johns Jn	Charlton Jn	Down North Kent Up North Kent	Possession	17/04/22 0115 Sun	18/04/22 0255 Mon	WORK: Capital Delivery â Barnehurst Embankment WORK: London Bridge DU â Track Maintenance WORK: Works Delivery â Drainage, Blackheath & Lewisham to Blackheath WORK: Works Delivery â Rerail, Kidbrooke	
P2022/2887753	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	17/04/22 0025 Sun	17/04/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	17/04/22 0025 Sun	17/04/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.	
								Maintenance	

Week 3 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887865	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	18/04/22 0025 Mon	18/04/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	18/04/22 0025 Mon	18/04/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	18/04/22 0025 Mon	18/04/22 0440 Mon		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2022/2905161	SO520 SW110	Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	17/04/22 0115 Sun	18/04/22 0400 Mon	<p>ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR.</p> <p>SWR: SERVICES TO START AND TERMINATE AT PORTSMOUTH &amp; SOUTHSEA LOW LEVEL. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM PORTSMOUTH &amp; SOUTHSEA TO PORTSMOUTH HARBOUR.</p> <p>GTR: SERVICES TO START AND TERMINATE AT PORTSMOUTH &amp; SOUTHSEA LOW LEVEL. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM PORTSMOUTH &amp; SOUTHSEA TO PORTSMOUTH HARBOUR.</p> <p>GWR: SERVICES TO START AND TERMINATE AT PORTSMOUTH &amp; SOUTHSEA LOW LEVEL. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM PORTSMOUTH &amp; SOUTHSEA TO PORTSMOUTH HARBOUR.</p> <p>CAPEX WHEELTIMBERS: LANDPORT VIADUCT</p>	

Week 4

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type	
P2022/3029242	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	24/04/22 0135 Sun	24/04/22 0630 Sun	1 PLATFORM FROM 6-8 TO BE OUTBERTHED AT ORPINGTON, TO BE CONFIRMED BY DPPP		
								NO OUTBERTHING OF SIDINGS 1-4		
		Orpington	Orpington	Platforms 6 to 8 Platform 1	Possession	24/04/22 0135 Sun	24/04/22 0630 Sun	WORK: Orpington DU - Track Maintenance		
		Petts Wood Jn	Orpington	Down Slow Up Slow	Possession	24/04/22 0135 Sun	24/04/22 0630 Sun			
				Down Fast Up Fast						
				Petts Wood Jn	Up Slow Tonbridge Loop (part) Down Slow Tonbridge Loop (pt)	Possession	24/04/22 0135 Sun	24/04/22 0630 Sun		
		Orpington	Orpington	Down Carriage Sidings 1 - 4	Sidings Possession	24/04/22 0135 Sun	24/04/22 0630 Sun			
P2022/2909508	SO130 SO550	Tonbridge	Tonbridge	No. 1 Jubilee Siding No. 2 Jubilee Siding No. 3 Jubilee Siding No. 4 Jubilee Siding	Sidings Possession	23/04/22 0820 Sat	23/04/22 1620 Sat	2 SIDINGS TO BE OUTBERTHED AT JUBILEE SIDINGS - TO BE CONFIRMED BY DPPP  WORK: Orpington DU - Track Maintenance		
P2022/2847386	SO130 SO200 SO210	Appledore	Dungeness Ground Frame	Single	Possession	24/04/22 0010 Sun	25/04/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD.		
		Ashford	Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	24/04/22 0010 Sun	25/04/22 0400 Mon	WORK: Ashford DU - Track Maintenance K07.4 WORK: Orpington DU - Track Maintenance Works Delivery - Drainage @ Doleham		
		Ore	Ore	Up Siding	Sidings Possession	24/04/22 0010 Sun	25/04/22 0400 Mon			

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2894805	SO130	Ashford (East)	Saltwood Jn	Down Main	Possession	01/05/22 0120 Sun	01/05/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
				Up Main					
		Sevington	Sevington	Up Loop	Possession	01/05/22 0120 Sun	01/05/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	01/05/22 0120 Sun	01/05/22 0705 Sun		
P2022/3022727	SO140	Kemsing	Borough Green and Wrotham	Down Passenger Loop	Module TS11 Section 3	24/04/22 0200 Sun	24/04/22 0635 Sun (5 hrs)		W2022/7420959 Major Projects 26m0ch and 58m0ch
		Lenham	Lenham	Down & Up Passenger Loop	Module TS11 Section 3	24/04/22 0200 Sun	24/04/22 0635 Sun (5 hrs)		
		Maidstone East	Maidstone East	Maidstone Reversible Down Bay, Dock Siding	Module TS11 Section 3	24/04/22 0200 Sun	24/04/22 0635 Sun (5 hrs)		
		Otford Jn	Ashford A Jn	Down Maidstone Up Maidstone	Module TS11 Section 3	24/04/22 0200 Sun	24/04/22 0635 Sun (5 hrs)		
P2022/2875354	LN3201 LN3210 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	23/04/22 2340 Sat	25/04/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	23/04/22 2340 Sat	25/04/22 0345 Mon	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Y71	
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	23/04/22 2340 Sat	24/04/22 0545 Sun	2340 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	23/04/22 2340 Sat	24/04/22 0545 Sun	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	24/04/22 0155 Sun	25/04/22 0345 Mon	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	24/04/22 0155 Sun	25/04/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	24/04/22 0155 Sun	25/04/22 0345 Mon		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	24/04/22 0155 Sun	25/04/22 0345 Mon		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862805	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	GTR TO STABLE IN PLATFORM 3 AT BLACKFRIARS	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	PLATFORM 4 AT BLACKFRIARS TO BE OUTBERTHED, GTR TO STABLE UNIT AT LONDON BRIDGE 10-15/PLUMSTEAD SIDINGS	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	LUL NORTHERN LINE TO BE OPEN	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	GTR THAMESLINK TO OPERATE THE FOLLOWING: 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON.	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	2TPH LONDON BRIDGE TO BRIGHTON (VICE BEDFORD) â€ˆ 9Txx 1TPH SEVENOAKS TO VICTORIA (VICE BLACKFRIARS) â€ˆ 9Yxx	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	2TPH LONDON BRIDGE TO RAINHAM (VICE KENTISH TOWN) - 9Pxx 9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN AS BOOKED	
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	1TPH LONDON BRIDGE TO BRIGHTON (VICE CAMBRIDGE) â€ˆ 9Sxx	
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	24/04/22 0145 Sun	25/04/22 0345 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance Works Delivery - Cat 2 Rerail @ Elephant and castle RCF WD - Medium Refurb @ Mc Dowell Rd & Smithfields Sidings Structures exams: LUDGATE HILL CONCOURSE PILGRIM STREET (LUDGATE TUNNEL)	

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887868	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	24/04/22 0025 Sun	24/04/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/04/22 0025 Sun	24/04/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&amp;4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2022/2887870	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	25/04/22 0025 Mon	25/04/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	25/04/22 0025 Mon	25/04/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	25/04/22 0025 Mon	25/04/22 0440 Mon		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909827	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	23/04/22 0115 Sat	25/04/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS. GTR SERVICES DIVERTED VIA LONDON BRIDGE.	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	23/04/22 0115 Sat	25/04/22 0400 Mon	THAMESLINK VIA STREATHAM.	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	23/04/22 0115 Sat	26/04/22 0400 Tue	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.	
		Crystal Palace	Crystal Palace	Up Sydenham Spur	Possession	23/04/22 0115 Sat	25/04/22 0400 Mon	NO ACCESS TO STREATHAM HILL DEPOT	
		Crystal Palace	Crystal Palace	Down Sydenham Spur	Possession	23/04/22 0115 Sat	25/04/22 0400 Mon	WORK: Croydon DU - Track Maintenance IC04 WORK: Capital Delivery - Vic 3/4 Resignalling WORK: SRSA - Crystal Palace Tunnel Up follow-up WORK: Structures - Landsdowne Hill	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	23/04/22 0115 Sat	25/04/22 0400 Mon		
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	23/04/22 0115 Sat	25/04/22 0400 Mon		
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	23/04/22 0115 Sat	25/04/22 0400 Mon		

Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878754	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop	Possession	23/04/22 2345 Sat	25/04/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>PURLEY TO BALCOMBE TUNNEL JN (QUARRY / FASTS) THROUGHOUT, WITH REDHILL TO GATWICK AIRPORT DOWN SLOW BLOCKED OVERNIGHT 0105 TO 0625 SUNDAY.</p> <p>PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT</p> <p>GWR TO BERTH IN GATWICK AIRPORT SIDINGS</p> <p>TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND BALCOMBE TUNNEL JN</p> <p>FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- SINGLE LINE WORKING BETWEEN REDHILL AND GATWICK AIRPORT.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP SLOW/REDHILL LINE BETWEEN REDHILL (T1943pts) AND GATWICK AIRPORT (T1727pts). PLATFORM 3 NOT AVAILABLE TO TRAFFIC AT GATWICK AIRPORT.</p> <p>THE PILOTMAN WILL BOARD OR ALIGHT FROM TRAINS AT REDHILL PLATFORMS 1 OR 2.</p> <p>AT REDHILL ACCESS WILL BE MAINTAINED TO AND FROM TONBRIDGE LINE AND LOCO SIDINGS.</p> <p>5O55 / 5V35 DIVERTED TO / FROM GATWICK UP SIDINGS.</p> <p>WORK: Brighton DU - Track Maintenance WORK: Croydon DU - Track Maintenance WORK: Capital Delivery - GSP</p>	
		Purley	Balcombe Tunnel Jn	Down and Up Fast/Quarry	Possession	23/04/22 2345 Sat	25/04/22 0400 Mon		
		Three Bridges	Three Bridges	Down Yard	Sidings Possession	23/04/22 2345 Sat	25/04/22 0400 Mon		
		Redhill	Gatwick Airport	Down Redhill/Slow	Possession	24/04/22 0105 Sun	24/04/22 0625 Sun		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	<p>From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only.</p> <p>A TSR of 30mph will be imposed during this time.</p>	



Week 4 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2894771	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	24/04/22 0040 Sun	24/04/22 0735 Sun	<p>SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE / START BACK AT ARUNDEL.</p> <p>SOUTHERN VICTORIA / BRIGHTON TO LITTLEHAMPTON / PORTSMOUTH / SOUTHAMPTON SERVICES TO TERMINATE / START BACK AT ANGMERING.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ARUNDEL OR ANGMERING AND LITTLEHAMPTON OR CHICHESTER OR BOGNOR.</p> <p>SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.</p> <p>1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.</p> <p>PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT CLEAR</p> <p>AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED.</p> <p>ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.)</p> <p>WORK: Brighton DU - Track Maintenance IB08a</p>	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	24/04/22 0040 Sun	24/04/22 0735 Sun		
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	24/04/22 0040 Sun	24/04/22 0735 Sun		
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	24/04/22 0040 Sun	24/04/22 0735 Sun		
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	24/04/22 0040 Sun	24/04/22 0735 Sun		
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	24/04/22 0040 Sun	24/04/22 0735 Sun		
P2022/2864343	SO680 SO700 SW105	Streatham South Jn	Sutton	Down & Up St. Helier	Possession	24/04/22 0105 Sun	25/04/22 0515 Mon	<p>THAMESLINK TO START/TERMINATE AT SUTTON</p> <p>PASSENGERS ON THE ST HELIERS LINE TO USE LOCAL BUS SERVICES</p> <p>WORK: Croydon DU - Track Maintenance Structures exams: 2100mm H by 18m L [at Toe of embankment] D/S Retaining Wall 4000mm H by 56m L Sheet Pile U/S Retaining Wall 4000mm H by 120m L D/S Retaining Wall Leigham Tunnel Bore Leigham Tunnel London Portal Streatham Tunnel Bore CHEAM ROAD</p>	

Week 5

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2880709	SO110 SO220	Margate	Ramsgate	Down Thanet Up Thanet	Possession	30/04/22 0215 Sat	03/05/22 0400 Tue	TRAINS TO START/TERMINATE AT MARGATE  RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MARGATE AND RAMSGATE  TRAINS ABLE TO SHUNT OVER RAMGATE VIADUCT USING SIGNAL EK5145  WORK: Capital Delivery - St Peters Road (Broadstairs) VIR836	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871487	SO130 SO350	Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	DIVERSIONS VIA MID KENT LINES	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	DIVERSIONS TO VICTORIA EASTERN.	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop (part)	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND ORPINGTON	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	PLATFORM 1 AT BROMLEY NORTH TO BE CLEAR OF STOCK. DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC.	
		Hither Green Jn	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Petts Wood AD1011/1009pts & 1017 + 1014A & 1019 Heavy Refurb, Grove Park to Bromley North, Bromley north platform 1 WD - Drainage @ Sundridge Park	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon		
		Parks Bridge Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast/Up Kent Fast	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon		
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	01/05/22 0125 Sun	02/05/22 0400 Mon		
		Grove Park	Grove Park	A Reception Road Shunt Neck Nos 1-12 Shed Roads 31-38 Grove Park Down Sidings 41-45 Down Sidings B Reception Road St. Mildreds Sidings 21-28	Sidings Possession	01/05/22 0125 Sun	02/05/22 0005 Mon		
				Washer Roads 4/2 Washer Roads 3/1					
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	01/05/22 0125 Sun	02/05/22 0400 Mon		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884728	SO130 SO170 SO500 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST  MOUNTFIELD FREIGHT SERVICES TO BE RETIMED	
			Tonbridge	Down Godstone (pt) Up Godstone (pt)	Possession	30/04/22 0155 Sat	01/05/22 0100 Sun	ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE  ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE	
				Marshalling Yard North (Pt) Marshalling Yard South (Pt)	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	NO ACCESS AVAILABLE TO JUBILEE SIDINGS AT TONBRIDGE. NO OUTBERTHING OF UNITS	
			Tunbridge Wells	Hastings Chord	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	NO ACCESS TO/FROM MPV DEPOT	
			Wadhurst	Up Hastings/Single Down Hastings/Single	Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS  TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS	
		Tonbridge	Tonbridge	Jubilee Sidings 1 to 4	Sidings Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	30/04/22 0155 Sat	03/05/22 0345 Tue	GROUND FRAME OPERATOR AT WADHURST GROUND FRAME THROUGHOUT	
		Edenbridge	Tonbridge	Down and Up Godstone	Possession	01/05/22 0100 Sun	02/05/22 0400 Mon	0155 SAT TO 0100 SUN & 0400 MON TO 0345 TUE SOUTHERN TO OPERATE A SERVICE BETWEEN EDENBRIDGE AND REDHILL	
		Redhill	Tonbridge	Up Godstone/Tonbridge	Possession	01/05/22 0100 Sun	02/05/22 0400 Mon		
		Tonbridge	Tonbridge	Tonbridge West Yard Sidings 1-14	Sidings Possession	01/05/22 0100 Sun	02/05/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND WADHURST TONBRIDGE AND EDENBRIDGE	
		Tonbridge	Tonbridge	Down Godstone (pt) Up Godstone (pt)	Possession	02/05/22 0400 Mon	03/05/22 0345 Tue	0100 SUN TO 0400 MON SOUTHERN TO OPERATE A SERVICE BETWEEN EDENBRIDGE AND REIGATE  NO ACCESS TO TONBRIDGE WEST YARD  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND WADHURST TONBRIDGE AND EDENBRIDGE  UP TONBRIDGE GOODS LOOP AT REDHILL	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884728 Continued								AVAILABLE FOR STABLING OF UNITS  GROUND FRAME OPERATOR TO BE AT EDENBRIDGE TO SET ROUTE THROUGH GROUND FRAME 'C'  WORK: SRSA - Tonbridge Stage 2 S&C Renewal (Core) WORK: Brighton DU & Track Maintenance WORK: Orpington DU & Track Maintenance WORK: Capital Delivery - Strawberry Hill Tunnel WORK: Capital Delivery - Tunbridge Wells Station Work	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3021284	SO130	Appledore	Rye	Single	Module TS11	01/05/22	01/05/22		W2022/7289212
	SO140				Section 3	0105 Sun	0630 Sun		Major Projects
	SO200								41m69ch and 69m73ch
	SO220	Ashford	Appledore	Down Hastings Up Hastings	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		
			Ashford	Maidstone Relief Down/Up CTRL Chord Up CTRL Chord/Platform 3 Down CTRL Chord/Platform 4 Down Slow Down and Up Fast Up Slow Up Loop/Platform 1 Up Loop/Up Sidings	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		
			Westenhanger	Down Fast/Down Main Up Main/Up Fast	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		
			Wye	Down Canterbury Up Canterbury	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		
		Ashford A Jn	Ashford	Maidstone Loop	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		
		Charing	Ashford	Down Maidstone Up Maidstone	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		
		Folkestone West	Folkestone Central	Down and Up Dover	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Through Passenger Loop Down and Up Main	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		
		Staplehurst	Ashford	Down Main Up Main	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		
		Westenhanger	Folkestone West	Up Dover/Up Main Down Main/Down Dover	Module TS11 Section 3	01/05/22 0105 Sun	01/05/22 0630 Sun		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2894805	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	01/05/22 0120 Sun	01/05/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	01/05/22 0120 Sun	01/05/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	01/05/22 0120 Sun	01/05/22 0705 Sun		
P2022/3028549	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	01/05/22 0215 Sun	02/05/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE	
								ROAD CLOSURE OF ST STEPHENS LEVEL CROSSING	
								WORK: St Stephens LC renewal	
		Canterbury West	Canterbury West	Down Goods Loop	Possession	01/05/22 0215 Sun	02/05/22 0415 Mon		
		Minster West Jn	Minster South Jn	Single	Possession	01/05/22 0215 Sun	02/05/22 0415 Mon		
		Canterbury West	Canterbury West	Oil/Up Sidings	Sidings Possession	01/05/22 0215 Sun	02/05/22 0415 Mon		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884800	SO250 SO500 SO650 SO680 SW100 SW105	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	30/04/22 0120 Sat	03/05/22 0400 Tue	20MPH COVER SPEED ON DOWN MAIN SLOW WHEN LINE IS NOT UNDER POSSESSION FOR ALO PROTECTION AT CLAPHAM JUNCTION	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	30/04/22 0120 Sat	03/05/22 0400 Tue	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	30/04/22 0120 Sat	03/05/22 0400 Tue	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Vauxhall	Earlsfield	Down Main Slow	Possession	30/04/22 0120 Sat	30/04/22 0500 Sat	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Victoria	Balham	Down & Up Brighton Slow Down & Up Brighton Fast	Possession	30/04/22 0120 Sat	01/05/22 0120 Sun	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
			Battersea Park Jn	Brighton Reversible	Possession	30/04/22 0120 Sat	03/05/22 0400 Tue	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPP	
			Victoria	Platforms 9 - 19	Possession	30/04/22 0120 Sat	03/05/22 0400 Tue	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	30/04/22 0120 Sat	03/05/22 0400 Tue	BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	30/04/22 0120 Sat	03/05/22 0400 Tue		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	30/04/22 0120 Sat	03/05/22 0400 Tue	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	30/04/22 0120 Sat	03/05/22 0400 Tue	0120 SAT TO 0120 SUN & 0400 MON TO 0400 TUE TRAINS TO START/TERMINATE AT BALHAM	
		Balham Jn	Streatham Hill	Down & Up Crystal Palace	Possession	01/05/22 0120 Sun	02/05/22 0400 Mon	0120 SUN TO 0400 MON ACCESS TO/FROM SELHURST DEPOT FROM NORWOOD JN VIA FORK ARRIVAL ONLY	
		Cottage Jn	Norwood Fork Jn	Up London Bdge Slow	Possession	01/05/22 0120 Sun	02/05/22 0400 Mon	ACCESS TO/FROM STREATHAM HILL DEPOT FROM STREATHAM HILL STATION ONLY	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	01/05/22 0120 Sun	02/05/22 0400 Mon	WORK: Croydon DU - Track Maintenance (Part 3) WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal (6Wk Follow Up)	
			Selhurst Depot	Arrival & Departure Roads	Possession	01/05/22 0120 Sun	02/05/22 0400 Mon		
		Streatham Jn	Streatham Common	Down and Up Streatham Spur	Possession	01/05/22 0120 Sun	02/05/22 0400 Mon		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	01/05/22 0120 Sun	02/05/22 0400 Mon		



Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884800 Continued		Vauxhall	Earlsfield	Down Main Slow	Possession	01/05/22 0120 Sun	01/05/22 0720 Sun		
		Victoria	Windmill Bridge Jn	Down/Up Brighton/Victoria Slow Down/Up Brighton/Victoria Fast	Possession	01/05/22 0120 Sun	02/05/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	01/05/22 0120 Sun	02/05/22 0400 Mon		
		Balham Jn	Streatham Hill	Up Siding	Sidings Possession	01/05/22 0120 Sun	02/05/22 0400 Mon		
		Vauxhall	Earlsfield	Down Main Slow	Possession	02/05/22 0001 Mon	02/05/22 0400 Mon		
		Victoria	Balham	Down & Up Brighton Fast Down & Up Brighton Slow	Possession	02/05/22 0400 Mon	03/05/22 0400 Tue		
P2022/2912884	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	01/05/22 0145 Sun	01/05/22 0915 Sun		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992885	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	01/05/22 0120 Sun	01/05/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	01/05/22 0120 Sun	01/05/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	01/05/22 0120 Sun	01/05/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	01/05/22 0120 Sun	01/05/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	01/05/22 0120 Sun	01/05/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	01/05/22 0120 Sun	01/05/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	01/05/22 0120 Sun	01/05/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	01/05/22 0120 Sun	01/05/22 0720 Sun		
P2022/2887872	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	01/05/22 0025 Sun	01/05/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	01/05/22 0025 Sun	01/05/22 0630 Sun		
								Maintenance	

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887873	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	02/05/22 0025 Mon	02/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	02/05/22 0025 Mon	02/05/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	02/05/22 0025 Mon	02/05/22 0440 Mon		
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	
P2022/2993006	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop Reversible Loop	Possession	30/04/22 2345 Sat	02/05/22 0530 Mon	TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN GATWICK AIRPORT NORTH JN AND TINSLEY GREEN JN  NO ACCESS TO PLATFORM 4-7  WORK: Capital Delivery - Gatwick Station Project	
			Tinsley Green Jn	Down Fast Up Fast	Possession	30/04/22 2345 Sat	02/05/22 0530 Mon		
P2022/2993023	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	01/05/22 0125 Sun	01/05/22 0640 Sun	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA HOVE. THAMESLINK SERVICES TO DIVERT VIA HOVE OR START AT HAYWARDS HEATH, USING SOUTHERN SERVICES FOR PASSENGER CONNECTIONS TO / FROM BRIGHTON.  ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN  ECS DIVERSIONS VIA WIVELSFIELD  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU â Track Maintenance	
			Lewes	Down and Up East Branch	Possession	01/05/22 0125 Sun	01/05/22 0640 Sun		
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	01/05/22 0125 Sun	01/05/22 0640 Sun		
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	01/05/22 0125 Sun	01/05/22 0640 Sun		

Week 5 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862210	SO520 SO630 SO640	Arundel Jn	Chichester	Down & Up Brighton/Down & Up	Possession	01/05/22 0035 Sun	01/05/22 0910 Sun	SOUTHERN SERVICES TO TERMINATE AT LITTLEHAMPTON. SHUTTLE RAIL SERVICE BETWEEN CHICHESTER - PORTSMOUTH HBR / SOUTHAMPTON CENTRAL.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LITTLEHAMPTON AND CHICHESTER / BOGNOR REGIS.  PLATFORM 4 AT BOGNOR REGIS TO BE OUTBERTHED  PLATFORM 1 AT BARNHAM TO BE KEPT CLEAR.  GTR TO BERTH 5 X UNITS IN THE PORTSMOUTH AND SOUTHAMPTON AREA.  WORK: Brighton DU - Track Maintenance Structures exams: HIGHFIELD ROAD/APPROACH LANE BARNHAM ROAD	
		Barnham	Barnham	Down Loop	Possession	01/05/22 0035 Sun	01/05/22 0910 Sun		
			Bognor Regis	Down and Up Branch	Possession	01/05/22 0035 Sun	01/05/22 0910 Sun		
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	01/05/22 0035 Sun	01/05/22 0910 Sun		
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	01/05/22 0035 Sun	01/05/22 0910 Sun		
		Barnham	Barnham	Up Sidings	Sidings Possession	01/05/22 0035 Sun	01/05/22 0910 Sun		
		Bognor Regis	Bognor Regis	Middle Sidings Nos 1 - 3 Sidings	Sidings Possession	01/05/22 0035 Sun	01/05/22 0910 Sun		

Week 6

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3029174	SO110 SO250 SO500	Battersea Pier Jn	Factory Jn	Down Stewarts Lane Up Stewarts Lane	Possession	08/05/22 1015 Sun	08/05/22 2215 Sun	NO ACCESS TO/FROM STEWARTS LANE DEPOT	
								NO ACCESS TO BATTERSEA YARD/SIDINGS	
			Longhedge Jn	Battersea Reversible	Possession	08/05/22 1015 Sun	08/05/22 2215 Sun	FREIGHT SERVICES TO BE CANCELLED/RETIMED	
		Stewarts Lane	Stewarts Lane	Up Goods Loop	Possession	08/05/22 1015 Sun	08/05/22 2215 Sun	NO AVAILABILITY FOR SHUNTING AT BATTERSEA SIDINGS	
		Battersea Yard	Battersea Yard	Reception Line 1 Departure Line 2	Sidings Possession	08/05/22 1015 Sun	08/05/22 2215 Sun	WORK: Orpington DU - Track Maintenance	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings Depot Sidings	Sidings Possession	08/05/22 1015 Sun	08/05/22 2215 Sun		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906405	SO110 SO250 SW100 SW210 SW225 SW230	Barnes Jn	New Kew Jn	Down Hounslow Up Hounslow	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT CLEAR. BERTHING AVAILABLE IN PLATFORMS 20 TO 24. CLAPHAM YARD SIDING NO.6 AND 49 TO BE KEPT CLEAR	
			Waterloo	UWS/Windsor Rev	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon		
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	SWR: WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON. SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT RICHMOND. HOUNSLOW LOOP SERVICES TO START AND TERMINATE AT KEW BRIDGE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CLAPHAM JUNCTION AND RICHMOND/KEW BRIDGE.	
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.	
		Queenstown Road	Richmond	Down Windsor Fast/Down Richmond/Down Twickenham	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS.	
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	*** SPECIAL WORKINGS INSTRUCTIONS ***	
			Barnes Jn	UMR/DWS/DW/D WS	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	AT KEW BRIDGE, SERVICES ARRIVING IN THE UP PLATFORM ARE REQUIRED TO TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM. A HANDSIGNALLER WILL NOT BE PROVIDED AND DRIVERS ARE AUTHORISED TO DEPART ON THE AUTHORITY OF POSITION LIGHT SIGNAL F433.	
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	TRACK RENEWALS: 44100422 BARNES BRIDGE UP	
			Nine Elms Jn	DW/DWF	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	CAPEX PLAIN LINE REFURB: WEST LONDON JN UP WINDSOR SLOW	
			Waterloo	Platforms 12 to 24	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	CAPEX RERAIL: 44100222 VAUXHALL DOWN WINDSOR FAST	
		West London Jn (SW)	Clapham Jn	No. 6 & 49 Sidings	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	CAPEX RERAIL: 44100322 VAUXHALL WINDSOR REVERSIBLE	
			Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	CD(SE) CIVILS: BRIDGE 13 REFURBISHMENT	
		Waterloo	Waterloo	North Siding	Sidings Possession	07/05/22 0105 Sat	09/05/22 0325 Mon	TRACK MAINTENANCE: CD04 AND CD01B	
								TRACK MAINTENANCE: CRITICAL JUNCTION TAMPING CLAPHAM LADDER	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903981	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	PLATFORMS AT ROCHESTER TO BE OUTBERTHED	
		Rochester	Rochester	Down and Up Rochester Loops Platform 3	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM TO BE OUTBERTHED.	
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	REPLACEMENT BUSES TO RUN MEOPHAM AND STROOD TO RAINHAM.	
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	GTR KENTISH TOWN TO RAINHAM WILL NOT OPERATE	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	08/05/22 0215 Sun	09/05/22 0330 Mon	SHUNT MOVES AT RAINHAM TO USE AD2080PTS AND EK4157 SIGNAL  WORK: Ashford DU - Track Maintenance K06.2 Structures exams: FIVE BELLS JUBILEE/VICTORIA ROAD Work: Civils - Gillingham Station footbridge and platform refurbishment	
P2022/2854992	SO110 SO220	Ramsgate	Ramsgate	Depot Reception East	Possession	07/05/22 1030 Sat	07/05/22 2030 Sat	DERAILERS FOR THE MAINTENANCE SHEDS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND STOP BOARDS PLACED JUST OUTSIDE OF THE DEPOT DOORS	
				Depot Reception West/Depot Washer Spur	Possession	07/05/22 1030 Sat	07/05/22 2030 Sat (8 hrs)		
		Ramsgate	Ramsgate	Head Shunt Ladder Road	Sidings Possession	07/05/22 1030 Sat	07/05/22 2030 Sat (10 hrs)		
				1-25 Sidings	Sidings Possession	07/05/22 1030 Sat	07/05/22 2030 Sat (6 hrs)		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909143	EA1327 SO130 SO510 SO645 SO680	Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON	
		Peckham Rye Jn	Crofton Road Jn	Down and Up Atlantic	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	BRIDGE UNTIL 0915 SUNDAY	
			Tulse Hill	Down Portsmouth	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	NO ARL SOUTH LONDON LINE SERVICES TO RUN	
		South Bermondsey Jn	Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO EAST LONDON LINE TO BE OPEN	
		Tulse Hill	Peckham Rye Jn	Up Portsmouth	Possession	07/05/22 0025 Sat	09/05/22 0400 Mon (27 hrs)	ROUTE AVAILABLE AT TULSE HILL TO CROSS FROM UP PORTSMOUTH TO DOWN PORTSMOUTH VIA VC165 AND VC376 POINTS	
		London Bridge	Bricklayers Arms Jn	9 Reversible/Down Sussex Slow 10 Reversible/Sussex Reversible	Possession	08/05/22 0105 Sun	09/05/22 0400 Mon (27 hrs)	0105 SUN TO 0400 MON 2 PLATFORMS AT LONDON BRIDGE TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
			London Bridge	Platforms 10 to 15	Possession	08/05/22 0105 Sun	09/05/22 0400 Mon (27 hrs)	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Uttley Jn	11 Reversible/South London Reversible	Possession	08/05/22 0105 Sun	09/05/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	08/05/22 0105 Sun	09/05/22 0400 Mon (27 hrs)	WORK: Capital Delivery - Vic 4 Resignalling Structures exams: Lyndhurst Way Kirkwood Road Intersection (CAT Over BTH1) (BTH1 Lines)	
P2022/2992923	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	07/05/22 0115 Sat	07/05/22 0505 Sat	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	07/05/22 0115 Sat	07/05/22 0505 Sat	WORK: London Bridge DU - Track Maintenance	
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	07/05/22 0115 Sat	07/05/22 0505 Sat		



Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992904	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	08/05/22 0135 Sun	08/05/22 0645 Sun	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	08/05/22 0135 Sun	08/05/22 0645 Sun	WORK: London Bridge DU - Track Maintenance	
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	08/05/22 0135 Sun	08/05/22 0645 Sun		
P2022/2884808	SO130 SO170 SO550	Edenbridge	Tonbridge	Down Godstone Up Godstone	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	WADHURST GROUND FRAME TO BE STAFFED THROUGHOUT.	
		Sevenoaks	Paddock Wood	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	TRAINS TO BE DIVERTED VIA MAIDSTONE EAST TONBRIDGE WEST YARD NOT AVAILABLE FOR TRAFFIC	
			Sevenoaks	Up Loop (Pt)	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	PLATFORM 1 AT TONBRIDGE TO BE OUTBERTHED	
		Tonbridge	Tonbridge	Down Bay Platforms 1 - 4 Marshalling Yard South (Pt) Marshalling Yard North (Pt)	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 CROSSOVER PLATFORM 2 AT SEVENOAKS AVAILABLE TO TRAFFIC FROM LONDON END	
			Wadhurst	Down Hastings/Single Up Hastings/Single	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE SEVENOAKS TO PADDOCK WOOD / WADHURST, ALSO TONBRIDGE TO REDHILL	
		Tonbridge East	Tonbridge East	Hastings Chord	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	WORK: SRSA - Tonbridge S&C Stage 2 (1Wk Follow Up) WORK: Orpington DU - Track Maintenance	
		Tonbridge West Jn	Tonbridge East	Down Slow/PO Siding Up Slow Hastings Chord/Up Loop	Possession	08/05/22 0155 Sun	09/05/22 0345 Mon	Works Delivery - Moorden Lane Cutting WORK: Buildings - Tunbridge Wells Station WORK: Geotech - Strawberry Hill Tunnel Cutting	
		Tonbridge	Tonbridge	1/2 Down Main Sidings	Sidings Possession	08/05/22 0155 Sun	09/05/22 0345 Mon		
		Tonbridge West Jn	Tonbridge West Jn	Jubilee Sidings	Sidings Possession	08/05/22 0155 Sun	09/05/22 0345 Mon		
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	08/05/22 0155 Sun	09/05/22 0345 Mon		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874645	SO130 SO180 SO310	Maidstone West	Maidstone West	Up Platform Loop	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STROOD AND PADDOCK WOOD  WORK: SRSA - PLTR, Aylesford to Maidstone arracks Up (CORE) WORK: Ashford DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Watlington Embankment Structures exams: MS9/10 MAIDSTONE WEST STATION (Cantilever) CEMETERY ROAD London Road Tunnel Bore	
		Paddock Wood	Paddock Wood	Down Bay	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
			Strood	Up Strood Loop (pt)	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
P2022/2887925	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.  AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605  NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
			Dollands Moor Yard Jn	Up Slow	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	07/05/22 2315 Sat	08/05/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	07/05/22 2315 Sat	08/05/22 0630 Sun		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878926	SO250 SO500 SO650	Balham Jn	Streatham Hill	Down & Up Crystal Palace	Possession	08/05/22 0100 Sun	08/05/22 0700 Sun	<p>TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM THE STREATHAM HILL END ONLY.</p> <p>CURRENT TO REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST. FREIGHT TRAFFIC TO PURLEY/CRAWLEY/ARDINGLY DIVERTED VIA HERNE HILL.</p> <p>WORK: Capital Delivery - Vic 3 Resignalling</p>	
		Battersea Pier Jn	Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	08/05/22 0100 Sun	08/05/22 0700 Sun		
		Falcon Jn	Latchmere No.1 Jn	Down & Up West London	Possession	08/05/22 0100 Sun	08/05/22 0700 Sun		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	08/05/22 0100 Sun	08/05/22 0700 Sun		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	08/05/22 0100 Sun	08/05/22 0700 Sun		
P2022/2837602	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	08/05/22 0145 Sun	08/05/22 0820 Sun	<p>GTR TO STABLE IN SMITHFIELD SIDINGS</p> <p>GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 &amp; 4</p> <p>WORK: London Bridge - Core Maintenance</p>	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	08/05/22 0145 Sun	08/05/22 0820 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	08/05/22 0145 Sun	08/05/22 0820 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	08/05/22 0145 Sun	08/05/22 0820 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	08/05/22 0145 Sun	08/05/22 0820 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	08/05/22 0145 Sun	08/05/22 0820 Sun		
P2022/2851588	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	10/05/22 0130 Tue	10/05/22 0430 Tue	<p>BEDFORD DU CYCLICAL MTCE</p> <p>TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.</p> <p>ACCESS MAINTAINED TO SMITHFIELD SIDINGS.</p>	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	10/05/22 0130 Tue	10/05/22 0430 Tue		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851589	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	11/05/22 0130 Wed	11/05/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	11/05/22 0130 Wed	11/05/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851595	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	12/05/22 0130 Thu	12/05/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	12/05/22 0130 Thu	12/05/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851596	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	13/05/22 0130 Fri	13/05/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	13/05/22 0130 Fri	13/05/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903065	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	08/05/22 0015 Sun	08/05/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040	
			York Way North Jn	East Coast Mainline Connection	Possession	08/05/22 0015 Sun	08/05/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	08/05/22 0015 Sun	08/05/22 0715 Sun		
				CTRL Relief	Possession	08/05/22 0015 Sun	08/05/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	08/05/22 0015 Sun	08/05/22 0800 Sun	POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021  OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP.  ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.  PLATFORM 10 TO REMAIN CLEAR.  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.  NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  POINTS 2005 HALF SET RENEWAL	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903287	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	08/05/22 0015 Sun	08/05/22 0715 Sun		W2022/7166999 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	08/05/22 0015 Sun	08/05/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	08/05/22 0015 Sun	08/05/22 0715 Sun (5 hrs)		
P2022/2887886	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	09/05/22 0025 Mon	09/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	09/05/22 0025 Mon	09/05/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	09/05/22 0025 Mon	09/05/22 0440 Mon		
P2022/2878801	SO500 SO510 SO530 SO540	Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY	
		East Croydon	South Croydon	Slow Reversible	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON	
		Eridge	Eridge	Tunbridge Wells Line	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	VICTORIA TO EAST GRINSTEAD & OXTED TO UCKFIELD SERVICES WILL NOT RUN	
		Hurst Green Jn	Uckfield	Dn/Up/Sgle Uckfield	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD.	
		Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Slow	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	WORK: SRSA - PLTR, East Croydon to South Croydon Down Slow WORK: SRSA - PLTR, Woldingham, Down East Grinstead	
		Oxted	Oxted	Down Bay Platform	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	WORK: Croydon DU - IC06 WORK: Geotech - Blackham cutting WORK: Civils - Millstream Riverbridge, repairs and refurbishment	
		Selhurst Jn	Purley	Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	Structures exams: OXTED VIADUCT (A25) (SR) (VIU / Abseil / Road Closure)	
		South Croydon Jn	East Grinstead	Down & Up East Grinstead	Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	ERIDGE WATER BATH PILE BATH	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	07/05/22 0105 Sat	09/05/22 0400 Mon	OD 1 BANNER (Cantilever) T 93 - 99 (Gantry) (D/S-Slow Lines) T 100 - 111 (Gantry) (D/S-Slow Lines) T 119, 121 (Cantilever) (D/S Slow Lines) T 118, 120 (Gantry) (D/S Slow Lines)	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	07/05/22 0105 Sat	09/05/22 0400 Mon		

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912565	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	08/05/22 0100 Sun	08/05/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	08/05/22 0100 Sun	08/05/22 0610 Sun		
		Reigate	Reigate						
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862565	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY. BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Hove	Hove	Up Loop	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.	
		Worthing	Worthing	Up Platform Loop	Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.	
		Hove	Hove	Up Yard	Sidings Possession	08/05/22 0035 Sun	09/05/22 0400 Mon	WORK: Brighton DU - Track Maintenance WORK: Works Delivery - Lyminster LC & Ferring LC drainage WORK: Works Delivery - Worthing drainage jetting WORK: Works Delivery - Hove rock cutting earthworks WORK: E&P - NSCDs, Angmering, Goring, Lancing, Portslade, Shoreham, Adur, Southwick	
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	08/05/22 0035 Sun	09/05/22 0400 Mon		



Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906319	SO560 SW110 SW200 SW265 SW300	Shalford Jn	Haslemere	Down Main Up Main	Possession	07/05/22 0055 Sat	08/05/22 0115 Sun	SHUNTS AVAILABLE AT HASLEMERE ALL WEEKEND	
		Guildford	Guildford	Down Cobham Up Cobham	Possession	08/05/22 0115 Sun	09/05/22 0400 Mon	PART 2: GUILDFORD STATION PLATFORMS 1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE FOR BERTHING STOCK.	
			Wanborough	Down Ash Up Ash	Possession	08/05/22 0115 Sun	09/05/22 0400 Mon	SWR: ON SATURDAY, PORTSMOUTH MAINLINE SERVICES TO START & TERMINATE AT GUILDFORD. 2F77 TERMINATE AT WOKING. 2NXX SERVICES WILL NOT RUN. ON SUNDAY, PORTSMOUTH MAINLINE SERVICES TO DIVERT VIA COBHAM AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN HASLEMERE AND PORTSMOUTH HARBOUR ALL WEEKEND. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM WOKING AND GUILDFORD TO HASLEMERE AND BETWEEN GUILDFORD AND ALDERSHOT.	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	08/05/22 0115 Sun	09/05/22 0400 Mon	GWR: ON SUNDAY, SERVICES TO OPERATE BETWEEN READING AND ASH AND BETWEEN SHALFORD AND GATWICK. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN NORTH CAMP AND SHALFORD.	
		Woking Jn	Haslemere	Down Guildford/Down Main Up Main/Up Guildford	Possession	08/05/22 0115 Sun	09/05/22 0400 Mon	XC: ON SATURDAY, 5E79 & 5O40 TO DIVERT VIA WINCHESTER. ON SUNDAY, 1E44 TO START FROM READING. 5E44 TO DIVERT VIA WINCHESTER.	
		Guildford	Guildford	North Box Siding Up Yard CS	Sidings Possession	08/05/22 0115 Sun	09/05/22 0400 Mon	***** SPECIAL WORKING INSTRUCTIONS *****  AT ASH THE UP TRAINS WILL TERMINATE AND SHUNT TO THE DOWN PLATFORM VIA GD3163 A & B CROSSOVER.  PARTS 1) & 2)  FARNCOMBE TO PETERSFIELD RESIGNALLING: CONSTRUCTION CAPEX RERAIL: 44601022 FARNCOMBE DOWN CAPEX WHEELTIMBERS: RIVER WEY BRIDGE  PART 2) ONLY  TRACK MAINTENANCE: GHG06	

Week 6 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2891735	SO680 SO685 SW180 SW183	Epsom	Dorking	Down Portsmouth Up Portsmouth	Possession	08/05/22 0040 Sun	08/05/22 0710 Sun	SWR: 1D81 TO TERMINATE AT EPSOM  TRACK MAINTENANCE: WW05	
		Leatherhead Jn	Effingham Jn	Down Bookham Up Bookham	Possession	08/05/22 0040 Sun	08/05/22 0710 Sun		

Week 7

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2906350	SO110 SO250 SW100 SW210 SW225 SW230	Barnes Jn	New Kew Jn	Down Hounslow Up Hounslow	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT CLEAR. CLAPHAM YARD SIDINGS 48 & 49 TO BE KEPT CLEAR.	
			Waterloo	UWS/Windsor Rev	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	SWR: WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON.	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT RICHMOND. HOUNSLOW LOOP SERVICES TO START AND TERMINATE AT KEW BRIDGE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CLAPHAM JUNCTION AND RICHMOND/KEW BRIDGE.	
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.	
		Queenstown Road	Richmond	Down Windsor Fast/Down Richmond/Down Twickenham	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS.	
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	*** SPECIAL WORKING INSTRUCTIONS ***	
		Waterloo	Barnes Jn	UMR/DWS/DW/D WS	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	AT KEW BRIDGE, SERVICES ARRIVING IN THE UP PLATFORM ARE REQUIRED TO TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM. A HANDSIGNALLER WILL NOT BE PROVIDED AND DRIVERS ARE AUTHORISED TO DEPART ON THE AUTHORITY OF POSITION LIGHT SIGNAL F433.	
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	TRACK RENEWALS: 44100022 CLAPHAM JUNCTION PLATFORM 6	
			Nine Elms Jn	DW/DWF	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	TRACK RENEWALS: 44100422 FOLLOW-UP CAPEX PLAIN LINE REFURB: WEST LONDON JN	
			Waterloo	Platforms 12 to 24	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	UP WINDSOR SLOW FOLLOW-UP (SUN ONLY) CAPEX PLAIN LINE REFURB: CARLISLE LANE	
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	DOWN WINDSOR FAST	
		Clapham Yard	Clapham Yard	Sidings 34 to 49	Sidings Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	CAPEX PLAIN LINE REFURB: VAUXHALL DOWN WINDSOR FAST	
		Waterloo	Waterloo	North Siding	Sidings Possession	14/05/22 0105 Sat	16/05/22 0325 Mon	CAPEX WHEELTIMBERS: BARNES RIVER BRIDGE FELTHAM RESIGNALLING: CONSTRUCTION CD(SE) CIVILS: BRIDGE 13 REFURBISHMENT SUNDAY ONLY TRACK MAINTENANCE: CD01a	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853902	SO110 SO260	Beckenham Jn	St. Mary Cray Jn	Down Chatham Main/Down Chatham Fast Up Chatham Fast/Up Chatham Main Down Chatham Slow Up Chatham Slow	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon	CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL  DIVERSIONS VIA LEWISHAM AND CHISLEHURST  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BECKENHAM JN AND ORPINGTON & DENMARK HILL, CATFORD AND SWANLEY	
		Bickley Jn	Hawkwood Jn	Down Slow Tonbridge Loop (pt)	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon	REVERSIBLE CHATHAM LOOP AND UP CHATHAM LOOP AVAILABLE TO TRAFFIC.	
			Petts Wood Jn	Up Slow Tonbridge Loop Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon	BELLINGHAM SIDING 1 & SHUNT NECK TO BE OUTBERTHED  BELLINGHAM SIDING 2 & 3 AVAILABLE FOR STABLING	
		Nunhead Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon	WORK: Orpington DU - Track Maintenance K08.2 (K110.6A) Structures exams: RBE_MILL POND FOOTBRIDGE (Fast Lines)	
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	15/05/22 0115 Sun	16/05/22 0410 Mon	RBE_MILL POND FOOTBRIDGE (Slow Lines) WATERWORKS FOOTBRIDGE (Fast Lines) WATERWORKS FOOTBRIDGE (Slow Lines)	
		Bellingham	Bellingham	Down Sidings	Sidings Possession	15/05/22 0115 Sun	16/05/22 0410 Mon		
P2022/2847047	SO110	Faversham	Ramsgate	Down Thanet Up Thanet	Possession	15/05/22 0215 Sun	16/05/22 0400 Mon	TRAFFIC TO START/TERMINATE AT FAVERSHAM	
		Margate	Margate	Plats 1-4, Down Loop, Up Bay	Possession	15/05/22 0215 Sun	16/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM AND RAMSGATE	
		Faversham	Faversham	Down Sidings	Sidings Possession	15/05/22 0215 Sun	16/05/22 0400 Mon	MARGATE PLATFORM 4 TO BE OUTBERTHED  FAVERSHAM DOWN RECEPTION ROAD TO BE KEPT CLEAR  WORK: Ashford DU - Track Maintenance K07.2 Works Delivery - DRainage @ Seasalter WD - Cutting Refurb @ Bogshole Lane WD - Cat 2 Rerail @ Joy Lane 2100, Whitstable Structures exams: ST.PETERS ROAD BAY VIEW ROAD/DUMPTON COLLEGE ROAD SALISBURY AVENUE EK5111 (replaces GE10) C/E PLATFORM 2 MARGATE STATION (Cantilever)	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874645	SO130 SO180 SO310	Maidstone West	Maidstone West	Up Platform Loop	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STROOD AND PADDOCK WOOD  WORK: SRSA - PLTR, Aylesford to Maidstone arracks Up (CORE) WORK: Ashford DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Watlington Embankment Structures exams: MS9/10 MAIDSTONE WEST STATION (Cantilever) CEMETERY ROAD London Road Tunnel Bore	
		Paddock Wood	Paddock Wood	Down Bay	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
				Up Strood Loop (pt)	Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	13/05/22 2330 Fri	16/05/22 0400 Mon		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874921	SO170 SO200 SO600	Appledore	Dungeness Ground Frame	Single	Possession	15/05/22 0145 Sun	16/05/22 0400 Mon	MOUNTFIELD FREIGHT SERVICES TO BE CANCELLED OR RETIMED BEFORE/AFTER POSSESSION  ROBERTSBRIDGE GROUND FRAME TO BE MANAGED THROUGHOUT FOR SHUNTING OF SERVICES  TRAINS TO START/TERMINATE AT ROBERTSBRIDGE, RYE & BEXHILL  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: ASHFORD, HASTINGS AND BEXHILL ROBERTSBRIDGE AND HASTINGS  WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Drainage @ Bo Peep Tunnel WORK: Works Delivery - cat 2 Rerail @ Green Street TP Hut WORK: Works Delivery - Medium Refurb @ Swainham Lane Bridge WORK: CEFA - Structures exams: EDL 71-77-82 (D/S) (Cantilever) WORK: Ham Street	
		Ashford	Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
		Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
		Hastings	Hastings	Down Passenger Loop Platforms 1-4	Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
		Robertsbridge	Hastings	Up Hastings/Single Down Hastings/Single	Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
		Hastings	Hastings	Brighton Sidings Park Sidings	Sidings Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
		Mountfield	Mountfield	Up Sidings	Sidings Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
		Ore	Ore	Up Siding	Sidings Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	15/05/22 0145 Sun	16/05/22 0400 Mon		
P2022/2894803	SO250 SO500 SO650	Balham Jn	Streatham Hill	Down & Up Crystal Palace	Possession	15/05/22 0100 Sun	15/05/22 0700 Sun	TRAINS TO TRAVEL OVER FAST LINES BETWEEN BATTERSEA PIER JN AND SELHURST JN. ACCESS TO/FROM STREATHAM HILL DEPOT FROM THE STREATHAM HILL END ONLY.  CURRENT TO REMAIN LIVE IN STREATHAM HILL DEPOT. CTF VIA MAIDSTONE EAST.  FREIGHT TRAFFIC TO PURLEY/CRAWLEY/ARDINGLY DIVERTED VIA HERNE HILL.  WORK: Capital Delivery & VIC 3 Resignalling	
		Battersea Pier Jn	Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	15/05/22 0100 Sun	15/05/22 0700 Sun		
		Falcon Jn	Latchmere No.1 Jn	Down & Up West London	Possession	15/05/22 0100 Sun	15/05/22 0700 Sun		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	15/05/22 0100 Sun	15/05/22 0700 Sun		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	15/05/22 0100 Sun	15/05/22 0700 Sun		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912885	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	15/05/22 0145 Sun	15/05/22 0915 Sun		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846716	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	15/05/22 0140 Sun	16/05/22 0340 Mon	NO OUTBERTHING REQUIRED IN SLADE GREEN DEPOT SLADE GREEN UP SIDINGS ARE AVAILABLE FROM	
		Blackheath Jn	Crayford Creek Jn	Down North Kent Up North Kent	Possession	15/05/22 0140 Sun	16/05/22 0340 Mon	COUNTRY END VIA NK2156 POINTS	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	15/05/22 0140 Sun	16/05/22 0340 Mon	GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	15/05/22 0140 Sun	16/05/22 0340 Mon	PASSENGERS TO USE DLR BETWEEN GREENWICH AND LEWISHAM	
		Plumstead	Plumstead	Down Sidings	Sidings Possession	15/05/22 0140 Sun	16/05/22 0340 Mon	SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH.	
		Slade Green Depot	Slade Green Depot	West Head Shunt 1 to 13 Carriage Sidings In & Out Engine Road Carriage Washer Road Lathe Road	Sidings Possession	15/05/22 0140 Sun	16/05/22 0340 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD (VIA GREENWICH AND WOOLWICH).  LUL JUBILEE LINE TO BE OPEN DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN  DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC AT BLACKHEATH JN  OUTBERTHING OF PLUMSTEAD SIDINGS TO BE CONFIRMED BY DPPP  GTR TO STABLE AT GRAVESEND AND SMITHFIELD SIDINGS  WORK: London Bridge DU - Track Maintenance WORK: Works Delivery - Whitehall Lane Footbridge, Gillingham Cutting, Greenwich Structures exams: 3200mm H by 80m L Mass on RHS , Rail over Side Access 8200mm H by 80m L D/S Retaining Wall (RRV) NORMAN ROAD	



Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887927	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	16/05/22 0025 Mon	16/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	16/05/22 0025 Mon	16/05/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	16/05/22 0025 Mon	16/05/22 0440 Mon		
P2022/2912548	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	15/05/22 0100 Sun	15/05/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	15/05/22 0100 Sun	15/05/22 0610 Sun		
P2022/2873304	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	14/05/22 2345 Sat	16/05/22 0530 Mon	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES.	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	14/05/22 2345 Sat	16/05/22 0530 Mon	PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT.	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	14/05/22 2345 Sat	16/05/22 0530 Mon	NO ACCESS TO/FROM CRAWLEY NEW YARD (7V81 WILL NOT RUN, 7V82 'Q' WILL RUN TO MEREHEAD).	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	14/05/22 2345 Sat	16/05/22 0530 Mon	GWR TO START/TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES.	
		Salfords	Salfords	Salfords Yard	Sidings Possession	14/05/22 2345 Sat	16/05/22 0530 Mon	WORK: Brighton DU - Track Maintenance	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2020/2686326	SO500	Gatwick Airport	Gatwick Airport	Down Fast	Affected	02/11/20 0001 Mon	15/05/22 2359 Sun	From 2nd November 2020 to 15th May 2022 Platforms 5 and track 5 will be out of use at Gatwick Airport Station. The Down Fast (track 5) will remain open during the following periods: 06:00 to 20:00 Monday to Friday Only. A TSR of 30mph will be imposed during this time.	

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2883980	EA1325 SO510 SO650	Bricklayers Arms Jn	Southwark Park Road Jn	Up Sussex Fast	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	SOUTHERN DIVERSIONS VIA PECKHAM RYE	
			Windmill Bridge Jn	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast Up London Bridge Slow/Up Sussex Slow	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	SOUTHERN VICTORIA TO WEST CROYDON / LONDON BRIDGE SERVICES TO TERMINATE / START BACK FROM CRYSTAL PALACE OR DIVERT TO BECKENHAM JN  THAMESLINK SERVICES DIVERTED VIA HERNE HILL.  DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN THROUGHOUT THE POSSESSION.	
		Bromley Jn	Norwood Jn (London)	Down Crystal Palace Spur/Down Platform Loop Up Crystal Palace Spur	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO. RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN LONDON BRIDGE AND WEST CROYDON VIA SYDENHAM AND CRYSTAL PALACE.	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE	
		Crystal Palace	Crystal Palace	Down Bay/Platform 3 Turnback Siding/Platform 5	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon	WORK: London Bridge DU Track Maintenance - K09.1 WORK: Croydon DU Track Maintenance - IC07 Structures exams: T 19 (Cantilever) INTERSECTION - FLYOVER (SCP Over LBW)	
		New Cross Gate	New Cross Gate	Down East London Up East London Up Sussex Loop	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		Norwood Jn (London)	Gloucester Road Jn	Down Wallington Up Wallington	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		Spa Road	Bricklayers Arms Jn	Sussex Reversible	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
			Windmill Bridge Jn	Down Sussex Slow/Down London Bridge Slow	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		Sydenham	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		
		Selhurst Depot	Selhurst Depot	Fork Arrival Road Gullet Road	Sidings Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		

Week 7 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2883980 Continued		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	15/05/22 0115 Sun	16/05/22 0400 Mon		

Week 8

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2905417	SO110 SW100	International Jn	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	22/05/22 0055 Sun	22/05/22 0700 Sun	WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.  SWR: LINE DIVERSIONS AND PLATFORM AMENDMENTS TO APPLY.  TRACK MAINTENANCE: CW03	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	22/05/22 0055 Sun	22/05/22 0700 Sun		
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	22/05/22 0055 Sun	22/05/22 0700 Sun		
		Waterloo	Nine Elms Jn	DW/DWF	Possession	22/05/22 0055 Sun	22/05/22 0700 Sun		
			Queenstown Road	UMR/DWS/DW	Possession	22/05/22 0055 Sun	22/05/22 0700 Sun		
			Waterloo	Platforms 12 to 19	Possession	22/05/22 0055 Sun	22/05/22 0700 Sun		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884807	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Up Main/Up Fast	Possession	21/05/22 0155 Sat	22/05/22 0120 Sun	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST	
				Down Slow Up Slow	Possession	21/05/22 0155 Sat	23/05/22 0345 Mon	MOUNTFIELD FREIGHT SERVICES TO BE RETIMED	
			Tonbridge	Down Godstone (pt) Up Godstone (pt)	Possession	21/05/22 0155 Sat	23/05/22 0345 Mon	ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE	
				Marshalling Yard North (Pt) Marshalling Yard South (Pt)				ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE	
		Tonbridge Wells		Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	21/05/22 0155 Sat	23/05/22 0345 Mon	NO ACCESS AVAILABLE TO JUBILEE SIDINGS AT TONBRIDGE. NO OUTBERTHING OF UNITS	
								NO ACCESS TO/FROM MPV DEPOT	
		Tonbridge	Tonbridge	Jubilee Sidings 1 to 4	Sidings Possession	21/05/22 0155 Sat	23/05/22 0345 Mon	PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
								TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS	
		Ashford	Tonbridge	Up Fast/Up Main	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	SOUTHERN TO OPERATE A SERVICE BETWEEN EDENBRIDGE AND REDHILL	
		Cranmore	Cranmore	Cranmore Loop	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	0155 SAT TO 0120 SUN ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
		Headcorn	Headcorn	Up Goods Loop	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	TONBRIDGE AND PADDOCK WOOD	
				Down Passenger Loop Up Passenger Loop				TONBRIDGE AND TUNBRIDGE WELL TONBRIDGE AND EDENBRIDGE	
		Maidstone West	Maidstone West	Up Platform Loop	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS	
		Paddock Wood	Maidstone West	Down Maidstone/Up Main Down Main/Up Maidstone	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	0120 SUN TO 0345 MON ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN:	
				Down Bay Down & Up Passenger Loops	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	TONBRIDGE, PADDOCK WOOD AND ASHFORD TONBRIDGE AND TUNBRIDGE WELL TONBRIDGE AND EDENBRIDGE PADDOCK WOOD AND MAIDSTONE WEST	
		Tonbridge	Ashford	Down Fast/Down Main	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	CHART LEACON GATE A TO REMAIN CLOSED	
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	WORK: SRSA - Tonbridge Stage 2 S&C Renewal (Core & 6WK Follow Up)	
		Maidstone West						WORK: Ashford DU - Track Maintenance K01.3 WORK: Orpington DU - Track Maintenance ORP.31 Works Delivery - Drainage @ Watlingtonbury WORK: E&P - NSCDs at Cranmore, Headcorn,	

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884807 Continued			Maidstone West	Up Siding Carriage Sidings	Sidings Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	Marden, Staplehurst, Wanshurst Green, Hoads Wood, Swifts Green, Dowle Street and Pluckley WORK: CEFA - Structures exams: Strawberry Hill Tunnel Bore, Strawberry Hill Tunnel Country Portal, Somerhill Tunnel Bore & Somerhill Tunnel London Portal	
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	22/05/22 0120 Sun	23/05/22 0345 Mon		
P2022/2855087	SO130 SO180	Cranmore	Cranmore	Cranmore Loop	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon	DOWN AND UP HASTINGS LINES AVAILABLE FROM ALL LINES AT TONBRIDGE	
		Headcorn	Headcorn	Up Goods Loop Down Passenger Loop Up Passenger Loop	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon	TONBRIDGE MPV DEPOT AVAILABLE TO TRAFFIC CHANNEL TUNNEL FREIGHT VIA MAIDSTONE EAST	
		Maidstone West	Maidstone West	Up Platform Loop	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon	CHART LEACON GATE A TO REMAIN CLOSED	
		Paddock Wood	Maidstone West	Down Maidstone/Up Main Down Main/Up Maidstone	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon	WORK: Ashford DU - Track Maintenance K01.3 WORK: Orpington DU - Track Maintenance ORP.31 Works Delivery - Drainage @ Watlingtonbury WORK: E&P - NSCDs at Cranmore, Headcorn, Marden, Staplehurst, Wanshurst Green, Hoads Wood, Swifts Green, Dowle Street and Pluckley	
		Paddock Wood	Paddock Wood	Down Bay D/U Passenger Loops	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		
		Tonbridge East	Ashford	Down Fast/Down Main Up Main/Up Fast	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		
		Tonbridge East	Tonbridge East	Down Slow (part)/PO Siding Up Slow (part)	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		
		Maidstone West	Maidstone West	Up Siding Carriage Sidings	Sidings Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871489	SO180	Dartford	Rochester Bridge Jn	Down Main/Down North Kent	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: DARTFORD TO ROCHESTER STROOD TO MAIDSTONE WEST	
	SO310			Up North Kent/Up Main					
	SO320								
	SO430								
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	UP STROOD LOOP TO BE OUTBERTHED	
				Up North Kent Connection				NO ACCESS TO CLIFFE/GRAIN	
		Gravesend	Gravesend	Up Bay	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	GTR TO STABLE IN PLUMSTEAD SIDINGS	
		Hoo Jn	Grain	Single	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	WORK: Ashford DU - Track Maintenance WORK: London Bridge DU - Track Maintenance Works Delivery - Drainage @ Cliffe, Hoo Junction to Higham, Swanscombe, WD - Medium Refurb @ Grain Branch, Greenhithe, Strood, Toomer Loops Structures exams: WELLINGTON STREET HIGHAM CANAL	
		Strood	Maidstone West	Down Maidstone Branch/Down Main	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	Up Main/Up Maidstone Branch	
				Up Strood Loop	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	Platforms 1-3	
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	NK455 C/E STROOD STATION (Cantilever) PEACOCK STREET Chalk Works Footbridge (Main Lines) Chalk Works Footbridge (Sidings Lines) CLIFFE ROAD DUX COURT	



Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884862	SO250 SO500 SO650 SO680 SW100 SW105	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Vauxhall	Earlsfield	Down Main Slow	Possession	21/05/22 0120 Sat	21/05/22 0500 Sat	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Victoria	Balham	Down & Up Brighton Slow	Possession	21/05/22 0120 Sat	22/05/22 0120 Sun	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
			Battersea Park Jn	Brighton Reversible	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
			Victoria	Platforms 9 - 19	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	21/05/22 0120 Sat	23/05/22 0400 Mon	0120 SAT TO 0120 SUN TRAINS TO START/TERMINATE AT BALHAM IN PLATFORMS 3/4	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	21/05/22 0120 Sat	23/05/22 0400 Mon	0120 SUN TO 0400 MON ACCESS TO/FROM SELHURST DEPOT FROM NORWOOD JN VIA FORK ARRIVAL ONLY OR FROM REVERSE MOVE OFF OF SELHURST STATION - WRONG DIRECTION OF TRAVEL FROM PLATFORM 2 THEN VIA DEPARTURE ROAD, OR ARRIVAL ROAD IN TO PLATFORM 1. T1554 CROSSOVER NOT AVAILABLE FOR SHUNT MOVES.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	21/05/22 0120 Sat	23/05/22 0400 Mon		
		Balham Jn	Streatham Hill	Down & Up Crystal Palace	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling WORK: Vic 3/SRSA - Clapham Junction S&C Renewal	
Streatham Common Jn	Streatham Jn	Up Streatham Spur Down Streatham Spur	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon				
Streatham North Jn	Streatham South Jn	Down and Up Slow Spur	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon				
Vauxhall									

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884862 Continued			Earlsfield	Down Main Slow	Possession	22/05/22 0120 Sun	22/05/22 0700 Sun		
		Victoria	Selhurst Jn	Down Brighton/Victoria Slow Up Victoria/Brighton Slow	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		
		Balham Jn	Streatham Hill	Up Siding	Sidings Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		
		Vauxhall	Earlsfield	Down Main Slow	Possession	23/05/22 0015 Mon	23/05/22 0400 Mon		
P2022/2837641	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	22/05/22 0145 Sun	22/05/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance Core	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	22/05/22 0145 Sun	22/05/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	22/05/22 0145 Sun	22/05/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	22/05/22 0145 Sun	22/05/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	22/05/22 0145 Sun	22/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	22/05/22 0145 Sun	22/05/22 0915 Sun		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2840080	SO290 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	NORTH KENT AND BEXLEYHEATH SERVICES START/TERMINATE SLADE GREEN	
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	DARTFORD LOOP SERVICES START/TERMINATE SIDCUP	
		Perry Street Fork Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	RAIL REPLACEMENT SERVICES WILL RUN SLADE GREEN TO GRAVESEND AND SIDCUP TO DARTFORD SLADE GREEN DEPOT ACCESSIBLE FROM LONDON END ONLY	
		Sidcup	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC	
		Slade Green	Slade Green	Depot E Headshunt 1 & 2 Access Roads	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	GTR TO STABLE A UNIT AT PLUMSTEAD AND SMITHFIELD SIDINGS	
		Slade Green Jn	Springhead Road Jn	Down North Kent/Down Main Up Main/Up North Kent	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	GTR TO OPERATE HOURLY RAINHAM TO GRAVESEND AND HALF HOURLY KENTISH TOWN TO PLUMSTEAD SERVICES	
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	WORK: London Bridge DU - Track Maintenance Works Delivery - Heavy Refurb @ Dartford	

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992886	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
				Up North Kent/Up Main/Up North Kent					
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
P2022/2884327	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon	CHARING CROSS TO HAYES SERVICES WILL NOT RUN  RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN LEWISHAM AND HAYES  WORK: London Bridge DU - TRACK MAINTENANCE - K01.1 WORK: SRSA - NEW BECKENHAM JN S&C Geotech @ Hawes School Cutting Structures exams: L365 (Cantilever) 3000mm H by 40m L Mass on RHS , Road Pub over Land CASTLANDS ROAD/BROADMEAD FOOTBRIDGE	
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Platform 4	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	22/05/22 0120 Sun	23/05/22 0400 Mon		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887928	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	22/05/22 0025 Sun	22/05/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	22/05/22 0025 Sun	22/05/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&amp;4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2022/2887887	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	23/05/22 0025 Mon	23/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	23/05/22 0025 Mon	23/05/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	23/05/22 0025 Mon	23/05/22 0440 Mon		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912563	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	22/05/22 0100 Sun	22/05/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	WORK: Maintenance - Brighton DU
		Redhill	Nutfield	Down and Up Tonbridge	Possession	22/05/22 0100 Sun	22/05/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	22/05/22 0100 Sun	22/05/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	22/05/22 0100 Sun	22/05/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	22/05/22 0100 Sun	22/05/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	22/05/22 0100 Sun	22/05/22 0610 Sun		
		Reigate	Reigate						
P2022/2873303	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	21/05/22 2345 Sat	22/05/22 0840 Sun (4 hrs)	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES.	WORK: Brighton DU - Track Maintenance
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	21/05/22 2345 Sat	22/05/22 0840 Sun (4 hrs)	PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	21/05/22 2345 Sat	22/05/22 0840 Sun (4 hrs)	GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	21/05/22 2345 Sat	22/05/22 0840 Sun (4 hrs)		
		Salfords	Salfords	Salfords Yard	Sidings Possession	21/05/22 2345 Sat	22/05/22 0840 Sun (4 hrs)		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2873302	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	22/05/22 2300 Sun	23/05/22 0530 Mon (4 hrs)	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	22/05/22 2300 Sun	23/05/22 0530 Mon (4 hrs)	PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	22/05/22 2300 Sun	23/05/22 0530 Mon (4 hrs)	NO ACCESS TO/FROM CRAWLEY NEW YARD, FREIGHT SERVICES TO BE RETIMED/CANCELLED	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	22/05/22 2300 Sun	23/05/22 0530 Mon (4 hrs)	GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES.	
		Salfords	Salfords	Salfords Yard	Sidings Possession	22/05/22 2300 Sun	23/05/22 0530 Mon (4 hrs)	WORK: Brighton DU - Track Maintenance	
P2022/3028682	SO500 SO580	Copyhold Jn	Ardingly Sidings	Single Run Round Loop	Possession	22/05/22 0001 Sun	22/05/22 0800 Sun		
		Copyhold Jn	Ardingly Sidings	Cripple Sidings Hopper Road	Sidings Possession	22/05/22 0001 Sun	22/05/22 0800 Sun		

Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907294	SO520 SW110 SW140	Fratton	Portsmouth and Southsea	Back Road Up & Down Fratton	Possession	21/05/22 0125 Sat	21/05/22 0420 Sat	ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR THROUGHOUT THE POSSESSION.	
		Hilsea	Portsmouth Harbour	Down Main Up Main	Possession	21/05/22 0125 Sat	21/05/22 0420 Sat	SWR: ON SATURDAY, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON SUNDAY, SERVICES TO START AND TERMINATE AT HAVANT & FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	21/05/22 0125 Sat	21/05/22 0420 Sat	GTR: ON SATURDAY, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON SUNDAY, SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Fratton	Fratton	Reception Road 2 Freight Siding Fuel Road Shunting Siding Reception Road 1 No 2 Old Yard No 3 Old Yard	Sidings Possession	21/05/22 0125 Sat	21/05/22 0420 Sat	GWR: ON SATURDAY, SERVICES TO START AND TERMINATE AT PORTSMOUTH & SOUTHSEA LOW LEVEL AND FRATTON. ON SUNDAY, SERVICES TO START AND TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE.	
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	21/05/22 0125 Sat	21/05/22 0420 Sat	PARTS 1), 2) & 3)	
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	21/05/22 0125 Sat	21/05/22 0420 Sat	CAPEX WHEELTIMBERS: ST. GEORGE'S VIADUCT	
		Portsmouth and Southsea	Portsmouth Harbour	Down Main Up Main	Possession	21/05/22 0420 Sat	22/05/22 0145 Sun	PART 3) ONLY	
			Portsmouth and Southsea	Up and Down Fratton	Possession	21/05/22 0420 Sat	22/05/22 0145 Sun	TRACK MAINTENANCE: HG03 CAPEX WHEELTIMBERS: PORTCREEK VIADUCT	
		Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard	Sidings Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		



Week 8 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907294 Continued				No 3 Old Yard Freight sidings Shunting Siding					
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	22/05/22 0145 Sun	23/05/22 0400 Mon		
P2022/2862582	SO590 SO610 SO620	Keymer Jn	Willingdon Jn	Down and Up Lewes/Eastbourn e	Possession	22/05/22 0045 Sun	22/05/22 0900 Sun	TRAINS TO RUN UNDER PILOT WORKING BETWEEN BRIGHTON AND FALMER	
		Lewes	Lewes	Plat Loop	Possession	22/05/22 0045 Sun	22/05/22 0900 Sun	TRAINS TO START/TERMINATE AT BERWICK	
		Montpelier Jn	Lewes	Down and Up East Branch	Possession	22/05/22 0045 Sun	22/05/22 0900 Sun	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: HAYWARDS HEATH TO BERWICK VIA LEWES LEWES TO SEAFORD FALMER TO LEWES	
		Southerham Jn	Seaford	Down and Up Seaford Seaford Single	Possession	22/05/22 0045 Sun	22/05/22 0900 Sun		
		Lewes	Lewes	Lewes Up Siding	Sidings Possession	22/05/22 0045 Sun	22/05/22 0900 Sun	WORK: Brighton DU - Track Maintenance Structures exams: BEDDINGHAM CLAREMONT ROAD	
		Newhaven Harbour	Newhaven Marine	Marine Siding	Sidings Possession	22/05/22 0045 Sun	22/05/22 0900 Sun		
		Newhaven Town Yard	Newhaven Town Yard	Town Yard	Sidings Possession	22/05/22 0045 Sun	22/05/22 0900 Sun		
P2022/2796764	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	23/05/22 0900 Mon	23/05/22 1400 Mon (5 hrs)		
P2022/2796565	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	24/05/22 0900 Tue	24/05/22 1400 Tue (5 hrs)		

Week 9

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2881029	SO110 SO260 SO280 SO650	Birkbeck	Beckenham Jn	Crystal Palace Single	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Brixton Jn	Shortlands Jn	Down Chatham Main/Down Chatham Fast (pt) Up Chatham Fast (pt)/Up Chatham Main	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA  REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN.	
		Herne Hill	Herne Hill	Down/Up Pass Loops, Platforms 1-4	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	WORK: SRSA - Penge Tunnel Down 6wk Follow Up weekend	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	WORK: Orpington DU - Maintenance K04.1 WORK: Works Delivery - Heavy Refurb @ Kent House	
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon		
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon		
		Shortlands Jn	Shortlands Jn	Down Chatham Slow (pt) Up Chatham Slow (pt)	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	29/05/22 0110 Sun	30/05/22 0400 Mon		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884806	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Down Slow Up Main/Up Fast Up Slow	Possession	28/05/22 0155 Sat	30/05/22 0345 Mon	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST  MOUNTFIELD FREIGHT SERVICES TO BE RETIMED	
				Down Godstone (pt) Up Godstone (pt)	Possession	28/05/22 0155 Sat	29/05/22 0155 Sun	NO ACCESS AVAILABLE TO JUBILEE SIDINGS AT TONBRIDGE. NO OUTBERTHING OF UNITS  NO ACCESS TO/FROM MPV DEPOT	
			Marshalling Yard North (Pt) Marshalling Yard South (Pt)		Possession	28/05/22 0155 Sat	30/05/22 0345 Mon	PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
					Possession	28/05/22 0155 Sat	30/05/22 0345 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS  0155 SAT TO 0155 SUN SOUTHERN TO OPERATE A SERVICE BETWEEN EDENBRIDGE AND REDHILL	
		Tonbridge	Tonbridge	Jubilee Sidings 1 to 4	Sidings Possession	28/05/22 0155 Sat	30/05/22 0345 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELLS TONBRIDGE AND EDENBRIDGE	
		Redhill	Tonbridge	Down Tonbridge/Godstone Up Tonbridge/Godstone	Possession	29/05/22 0155 Sun	30/05/22 0345 Mon	TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS  GROUND FRAME 'C' AT EDENBRIDGE TO BE STAFFED  ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE  ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE  0155 SUN TO 0345 MON ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELLS TONBRIDGE AND REDHILL  WORK: SRSA - Tonbridge Stage 2 S&C Renewal (Core) Structures exams: PENBURY GROVE FOOTBRIDGE	

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871489	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: DARTFORD TO ROCHESTER STROOD TO MAIDSTONE WEST  UP STROOD LOOP TO BE OUTBERTHED  NO ACCESS TO CLIFFE/GRAIN  GTR TO STABLE IN PLUMSTEAD SIDINGS  WORK: Ashford DU - Track Maintenance WORK: London Bridge DU - Track Maintenance Works Delivery - Drainage @ Cliffe, Hoo Junction to Higham, Swanscombe, WD - Medium Refurb @ Grain Branch, Greenhithe, Strood, Toomer Loops Structures exams: WELLINGTON STREET HIGHAM CANAL NK455 C/E STROOD STATION (Cantilever) PEACOCK STREET Chalk Works Footbridge (Main Lines) Chalk Works Footbridge (Sidings Lines) CLIFFE ROAD DUX COURT	
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		
		Gravesend	Gravesend	Up Bay	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		
		Hoo Jn	Grain	Single	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		
			Strood	Up Strood Loop Platforms 1-3	Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	29/05/22 0150 Sun	30/05/22 0250 Mon		
P2022/2847161	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	29/05/22 0215 Sun	30/05/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE  ROAD CLOSURE OF ST STEPHENS LEVEL CROSSING  WORK: Ashford DU - Track Maintenance K04.3.3 WORK: St Stephens LC renewal - power stage Works Delivery - Drainage @ Canterbury west to Sturry & Broad Oak & Sturry WD - Cat 2 Rerail @ Canterbury Rd WD - Heavy Refurn @ Minster	
		Canterbury West	Canterbury West	Down Goods Loop	Possession	29/05/22 0215 Sun	30/05/22 0415 Mon		
		Minster West Jn	Minster South Jn	Single	Possession	29/05/22 0215 Sun	30/05/22 0415 Mon		
		Canterbury West	Canterbury West	Oil/Up Sidings	Sidings Possession	29/05/22 0215 Sun	30/05/22 0415 Mon		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884799	SO250 SO500 SO650 SO680	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	29/05/22 0045 Sun	29/05/22 0825 Sun	TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN VICTORIA AND CLAPHAM JUNCTION	
		Victoria	Clapham Jn	Down and Up Brighton Slow	Possession	29/05/22 0045 Sun	29/05/22 0825 Sun	2 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
			Victoria	Platforms 9-13	Possession	29/05/22 0045 Sun	29/05/22 0825 Sun	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	29/05/22 0045 Sun	29/05/22 0825 Sun	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	29/05/22 0045 Sun	29/05/22 0825 Sun	WORK: Vic 3 - Resignalling	
P2022/2912886	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	29/05/22 0345 Sun	29/05/22 0915 Sun		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2840080	SO290 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	NORTH KENT AND BEXLEYHEATH SERVICES START/TERMINATE SLADE GREEN	
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	DARTFORD LOOP SERVICES START/TERMINATE SIDCUP	
		Perry Street Fork Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	RAIL REPLACEMENT SERVICES WILL RUN SLADE GREEN TO GRAVESEND AND SIDCUP TO DARTFORD SLADE GREEN DEPOT ACCESSIBLE FROM LONDON END ONLY	
		Sidcup	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC	
		Slade Green	Slade Green	Depot E Headshunt 1 & 2 Access Roads	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	GTR TO STABLE A UNIT AT PLUMSTEAD AND SMITHFIELD SIDINGS	
		Slade Green Jn	Springhead Road Jn	Down North Kent/Down Main Up Main/Up North Kent	Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	GTR TO OPERATE HOURLY RAINHAM TO GRAVESEND AND HALF HOURLY KENTISH TOWN TO PLUMSTEAD SERVICES	
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	22/05/22 0150 Sun	23/05/22 0350 Mon	WORK: London Bridge DU - Track Maintenance Works Delivery - Heavy Refurb @ Dartford	
P2022/2849522	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	02/06/22 0120 Thu	06/06/22 0400 Mon	CHARING CROSS TO HAYES SERVICES WILL NOT RUN.	
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	02/06/22 0120 Thu	06/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND HAYES.	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	02/06/22 0120 Thu	06/06/22 0400 Mon	PLATFORM 1 TO BE OUTBERTHED AT HAYES WORK: SRSA - S&C complete renewal of 878, 879, FD points. Prep included within this possession.	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	02/06/22 0120 Thu	06/06/22 0400 Mon	WORK: Capital Delivery - Geotech - Hawes School Cutting (Eden Park to West Wickham)	
P2022/2887890	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	30/05/22 0025 Mon	30/05/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	30/05/22 0025 Mon	30/05/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	30/05/22 0025 Mon	30/05/22 0440 Mon		

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912552	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	29/05/22 0100 Sun	29/05/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	29/05/22 0100 Sun	29/05/22 0610 Sun		
		Reigate	Reigate						
P2022/2862122	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	29/05/22 0230 Sun	30/05/22 0430 Mon	VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.	
			Lewes	Down and Up East Branch	Possession	29/05/22 0230 Sun	30/05/22 0430 Mon	THAMESLINK TO RUN 2TPH BEDFORD TO HAYWARDS HEATH, WITH PASSENGERS FORWARDED ON SOUTHERN SERVICES	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	29/05/22 0230 Sun	30/05/22 0430 Mon	BRIGHTON TO SEAFORD/ORE/ASHFORD SERVICES TO START/TERMINATE AT LEWES.	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	29/05/22 0230 Sun	30/05/22 0430 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN BRIGHTON AND LEWES  ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN.  ECS DIVERSIONS VIA WIVELSFIELD.  PLATFORMS 7 & 8 AT BRIGHTON TO BE OUTBERTHED  WORK: Brighton DU - Track Maintenance	

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907623	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Down Spur Up Spur	Possession	29/05/22 0045 Sun	29/05/22 1230 Sun	SWR: ON SATURDAY NIGHT, 2P79 TO TERMINATE AT PETERSFIELD. ON SUNDAY, ALL SERVICES TO START AND TERMINATE AT PETERSFIELD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN PETERSFIELD AND PORTSMOUTH HARBOUR.  GTR: SERVICES TO START AND TERMINATE AT CHICHESTER. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CHICHESTER AND PORTSMOUTH HARBOUR.  GWR: 1O81 TO DIVERT TO PORTSMOUTH HARBOUR.  XC: 5E44 TO DIVERT VIA WINCHESTER & READING TO GUILDFORD.  HAVANT LC WILL BE CLOSED TO ROAD TRAFFIC THROUGHOUT  TRACK MAINTENANCE: HG02 CAPEX: POINT MOTORS HAVANT JN	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	29/05/22 0045 Sun	29/05/22 1230 Sun		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	29/05/22 0045 Sun	29/05/22 1230 Sun		



Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907604	SO680 SO685 SW180 SW183	Epsom	Dorking	Down Portsmouth Up Portsmouth	Possession	28/05/22 0145 Sat	29/05/22 0110 Sun	PART 2: DOWN OR UP SIDINGS TO BE KEPT CLEAR.	
		Leatherhead	Effingham Jn	Down Bookham Up Bookham	Possession	28/05/22 0145 Sat	30/05/22 0400 Mon	SWR: ON SATURDAY, SERVICES WILL START AND TERMINATE AT EPSOM. ON SUNDAY, SERVICES WILL START AND TERMINATE AT EWELL WEST. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EWELL WEST OR EPSOM AND DORKING AND BETWEEN LEATHERHEAD AND EFFINGHAM JUNCTION.	
		Cheam	Dorking	Down Portsmouth Up Portsmouth	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	GTR: ON SATURDAY, SERVICES TO START AND TERMINATE AT EPSOM. ON SUNDAY, SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EPSOM OR SUTTON AND DORKING.	
		Ewell West	Epsom	Down Epsom Up Epsom	Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	SINGLE LINE WORKING OVER THE DOWN EPSOM FROM WORCESTER PARK.	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	29/05/22 0110 Sun	30/05/22 0400 Mon	<p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>WORKING OF TRAINS TO AND FROM THE POINT OF OBSTRUCTION IN ACCORDANCE WITH THE RULE BOOK MODULE P1, SECTION 10 WILL APPLY OVER THE DOWN LINE BETWEEN WORCESTER PARK GROUNDFRAME (No.2) POINTS AND EWELL WEST. A HANDSIGNALLER WILL BE PROVIDED AT THE GROUND FRAME.</p> <p>SLW BETWEEN WORCESTER PARK AND EWELL WEST:</p> <p>[5] DWELL AT WORCESTER PARK FOR PILOTMEN BRIEF</p> <p>[8] REQUIRED FOR DRIVER TO CHANGE ENDS AT EWELL WEST</p> <p>[1] ADDITIONAL FOR UP TRAINS BETWEEN EWELL WEST AND STONELEIGH</p> <p>[2] ADDITIONAL FOR UP TRAINS BETWEEN STONELEIGH AND WORCESTER PARK</p> <p>[2] DWELL AT WORCESTER PARK ON UP TRAINS FOR PILOTMEN DROP OFF</p> <p>A MINIMUM OF [12] REQUIRED BETWEEN ARRIVAL OF UP TRAINS AND DEPARTURE OF DOWN TRAINS AT WORCESTER PARK</p> <p>PARTS 1) &amp; 2)</p> <p>CAPEX S&amp;C REFURB: 44350442 LEATHERHEAD 860pts</p> <p>CAPEX PLAIN LINE REFURB: LEATHERHEAD</p>	

Week 9 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907604 Continued								DOWN  PART 2) ONLY  TRACK MAINTENANCE: CG05b	

Week 10

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2847113	SO110	Gillingham (Kent)	Gillingham (Kent)	No. 1 Reception Road No. 2 Reception Road No. 3-13 Sidings No.1 Shunting Neck	Sidings Possession	04/06/22 0800 Sat	04/06/22 1800 Sat	UP MAIN AVAILABLE TO TRAFFIC  NO.1 AND 2 RECEPTION ROADS AND NO.7 TO 13 SIDINGS TO BE OUTSTABLED AS REQUIRED TO FACILITATE TRACK MAINTENACE. ALL OUTSTABLING TO BE MADE UNDER LOCAL ARRANGEMENTS BETWEEN MAINTENANCE AND GILLINGHAM DEPOT SUPERVISOR.  NO OUTSTABLING OF SHED ROADS REQUIRED.  WORK: Ashford DU - Track Maintenance	

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884807	SO130 SO170 SO550	Tonbridge	Paddock Wood	Down Fast/Down Main Up Main/Up Fast	Possession	21/05/22 0155 Sat	22/05/22 0120 Sun	FREIGHT TRAINS TO DIVERT VIA MAIDSTONE EAST	
				Down Slow Up Slow	Possession	21/05/22 0155 Sat	23/05/22 0345 Mon	MOUNTFIELD FREIGHT SERVICES TO BE RETIMED	
			Tonbridge	Down Godstone (pt) Up Godstone (pt)	Possession	21/05/22 0155 Sat	23/05/22 0345 Mon	ACCESS TO/FROM TONBRIDGE WEST YARD VIA AD1091PTS ON DOWN GODSTONE	
				Marshalling Yard North (Pt) Marshalling Yard South (Pt)				ACCESS IS AVAILABLE TO DOWN MAIN SIDINGS AT TONBRIDGE	
			Tunbridge Wells	Down Hastings/Single Up Hastings/Single Hastings Chord	Possession	21/05/22 0155 Sat	23/05/22 0345 Mon	NO ACCESS AVAILABLE TO JUBILEE SIDINGS AT TONBRIDGE. NO OUTBERTHING OF UNITS	
								NO ACCESS TO/FROM MPV DEPOT	
		Tonbridge	Tonbridge	Jubilee Sidings 1 to 4	Sidings Possession	21/05/22 0155 Sat	23/05/22 0345 Mon	PLATFORM 3 & 4 AVAILABLE FOR SERVICES TO START/TERMINATE FROM SEVENOAKS	
		Ashford	Tonbridge	Up Fast/Up Main	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS	
		Cranmore	Cranmore	Cranmore Loop	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	SOUTHERN TO OPERATE A SERVICE BETWEEN EDENBRIDGE AND REDHILL	
		Headcorn	Headcorn	Up Goods Loop Down Passenger Loop Up Passenger Loop	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELL TONBRIDGE AND EDENBRIDGE	
		Maidstone West	Maidstone West	Up Platform Loop	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	TRAINS TO SHUNT AT PADDOCK WOOD USING SIGNAL AD2071 AND AD1146 POINTS	
		Paddock Wood	Maidstone West	Down Maidstone/Up Main Down Main/Up Maidstone	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	WORK: SRSA - Tonbridge Stage 2 S&C Renewal (Core & 6WK Follow Up)	
			Paddock Wood	Down Bay Down & Up Passenger Loops	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon	Structures exams: Strawberry Hill Tunnel Bore Strawberry Hill Tunnel Country Portal Somerhill Tunnel Bore Somerhill Tunnel London Portal	
		Tonbridge	Ashford	Down Fast/Down Main	Possession	22/05/22 0120 Sun	23/05/22 0345 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	22/05/22 0120 Sun	23/05/22 0345 Mon		
		Maidstone West							

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884807 Continued			Maidstone West	Up Siding Carriage Sidings	Sidings Possession	22/05/22 0120 Sun	23/05/22 0345 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	22/05/22 0120 Sun	23/05/22 0345 Mon		
P2022/2874599	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	05/06/22 0120 Sun	05/06/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	05/06/22 0120 Sun	05/06/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	05/06/22 0120 Sun	05/06/22 0705 Sun		
P2022/2897891	SO250 SO500 SO650	Battersea Pier Jn	Balham	Down and Up Brighton Fast Down & Up Brighton Slow	Possession	05/06/22 0130 Sun	05/06/22 0630 Sun	OVERNIGHT SERVICES TO/FROM GATWICK TO RUN FROM LONDON BRIDGE	
		Falcon Jn	Latchmere No.1 Jn	Down & Up West London	Possession	05/06/22 0130 Sun	05/06/22 0630 Sun	WORK: SRSA - CLAPHAM P14/S&C FOLLOW UP TAMP	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	05/06/22 0130 Sun	05/06/22 0630 Sun		
P2022/2853867	SO260 SO330 SO645	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun	BELLINGHAM SIDINGS 2-3 AVAILABLE FOR BERTHING	
		Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun	BELLINGHAM SIDING 1 & SHUNT NECK TO BE OUTBERTHED	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun	WORK: Orpington DU - Track MAINTENANCE K10.1 (K260.1A) Structures exams: RIVER RAVENSBORNE (Pontoon / Scaffold)	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun	Denmark Hill (CAT) Tunnel Bore Grove (CAT) Tunnel Bore Intersection (CAT Over BTH1) (CAT Lines)	
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun	BROCKLEY ROAD WINDSOR WALK	
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	05/06/22 0045 Sun	05/06/22 0700 Sun		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	05/06/22 0045 Sun	05/06/22 0700 Sun		

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837585	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	05/06/22 0145 Sun	05/06/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	05/06/22 0145 Sun	05/06/22 0700 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	05/06/22 0145 Sun	05/06/22 0700 Sun	ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 FOR START OF SERVICE	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	05/06/22 0145 Sun	05/06/22 0700 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	05/06/22 0145 Sun	05/06/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	05/06/22 0145 Sun	05/06/22 0700 Sun		
P2022/2851573	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	07/06/22 0130 Tue	07/06/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	07/06/22 0130 Tue	07/06/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851574	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	08/06/22 0130 Wed	08/06/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	08/06/22 0130 Wed	08/06/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851597	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	09/06/22 0130 Thu	09/06/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	09/06/22 0130 Thu	09/06/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851598	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	10/06/22 0130 Fri	10/06/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	10/06/22 0130 Fri	10/06/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2992886	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	05/06/22 0120 Sun	05/06/22 0720 Sun		

Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2849522	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	02/06/22 0120 Thu	06/06/22 0400 Mon	CHARING CROSS TO HAYES SERVICES WILL NOT RUN.	
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	02/06/22 0120 Thu	06/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND HAYES.	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	02/06/22 0120 Thu	06/06/22 0400 Mon	PLATFORM 1 TO BE OUTBERTHED AT HAYES	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	02/06/22 0120 Thu	06/06/22 0400 Mon	WORK: SRSA - S&C complete renewal of 878, 879, FD points. Prep included within this possession. WORK: Capital Delivery - Geotech - Hawes School Cutting (Eden Park to West Wickham)	
P2022/2887891	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	06/06/22 0025 Mon	06/06/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	06/06/22 0025 Mon	06/06/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	06/06/22 0025 Mon	06/06/22 0440 Mon		
P2022/2864410	SO510 SO680 SO700 SW180	Streatham South Jn	Epsom	Down & Up Portsmouth	Possession	05/06/22 0130 Sun	05/06/22 0640 Sun	TURNBACK SIDING AT WEST CROYDON AVAILABLE TO TRAFFIC. SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV Access)  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WEST CROYDON AND SUTTON , ALSO BETWEEN STREATHAM COMMON AND EPSOM VIA HACKBRIDGE.  THAMESLINK SERVICES VIA HAYDONS ROAD TERMINATE AND START BACK AT WIMBLEDON. CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES.  ROUTE AVAILABLE FROM HAYDONS ROAD TO WESSEX MAIN LINE AND VICE VERSA AT WIMBLEODN WEST JN.  WORK: Croydon DU - Track Maintenance Structures Exams: VC 932, 934 (Cantilever) 2000mm H by 84m L Retaining Wall 2000mm H by 20m L Mass on RHS , Land over Rail Station Way / Burden Lane LONDON ROAD BRIDGE ROAD	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	05/06/22 0130 Sun	05/06/22 0640 Sun		
		West Croydon	Sutton	Down & Up Wallington	Possession	05/06/22 0130 Sun	05/06/22 0640 Sun		
		Wimbledon	Sutton	Down and Up St. Helier	Possession	05/06/22 0130 Sun	05/06/22 0640 Sun		



Week 10 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2892737	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	05/06/22 0035 Sun	05/06/22 0615 Sun	PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO BE KEPT CLEAR	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	05/06/22 0035 Sun	05/06/22 0615 Sun	SWR: 1P77 WILL TERMINATE AT PORTSMOUTH & SOUTHSEA. 2P75, 2P77 & 2P79 TO TERMINATE AT HAVANT. 2T75 WILL NOT RUN.	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	05/06/22 0035 Sun	05/06/22 0615 Sun	GWR: 1F33 TO TERMINATE AT FRATTON.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	05/06/22 0035 Sun	05/06/22 0615 Sun	TRACK MAINTENANCE: H07	
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard No 3 Old Yard Freight sidings Shunting Siding	Sidings Possession	05/06/22 0035 Sun	05/06/22 0615 Sun		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	05/06/22 0035 Sun	05/06/22 0615 Sun		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	05/06/22 0035 Sun	05/06/22 0615 Sun		

Week 11

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2873963	SO110 SO220	Margate	Ramsgate	Down Thanet Down Stour/Up Thanet	Possession	12/06/22 0145 Sun	13/06/22 0200 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MARGATE AND RAMSGATE	
		Ramsgate	Ramsgate	Platform 4 Depot Reception East Platform 3	Possession	12/06/22 0145 Sun	13/06/22 0200 Mon	TRAINS TO USE PLATFORMS 1 & 2 AT RAMSGATE  PLATFORMS 3 - 4 AT RAMSGATE TO BE KEPT CLEAR	
		Ramsgate	Ramsgate	1-25 Sidings Depot Reception West/Depot Washer Spur Ladder Road Head Shunt	Sidings Possession	12/06/22 0145 Sun	13/06/22 0200 Mon	DERAILERS FOR RAMSGATE MAINTENANCE SHED SIDINGS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND THE STOP BOARDS PLACED JUST OUTSIDE OF DEPOT DOORS  WORK CONTENT AND REQUIRED ISOLATION TO BE CONFIRMED AT DPPP  WORK: Ashford DU - Track Maintenance	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2854935	SO130 SO140	Bickley Jn	Petts Wood Jn	Up Slow Tonbridge Loop	Possession	12/06/22 0135 Sun	12/06/22 0615 Sun	TRAINS TO BE DIVERTED VIA EITHER MAIDSTONE EAST OR REDHILL	
				Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	12/06/22 0135 Sun	13/06/22 0400 Mon	PLATFORM 1 AT ORPINGTON TO BE OUTBERTHED	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	12/06/22 0135 Sun	12/06/22 0615 Sun	DOWN SIDING/GUSSET/PLATFORM 4 AT SEVENOAKS TO BE OUTBERTHED, GTR TO STABLE AT BELLINGHAM SIDINGS	
			Tonbridge	Down Fast/Down Main Up Main/Up Fast	Possession	12/06/22 0135 Sun	13/06/22 0400 Mon	SOUTHEASTERN 2TPH HASTINGS MAIN LINE SERVICES TO BE DIVERTED VIA REDHILL.	
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	12/06/22 0135 Sun	12/06/22 0615 Sun	0615 SUN TO 0400 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ORPINGTON/OTFORD, SEVENOAKS AND TONBRIDGE	
		Orpington	Orpington	Platforms 6 to 8	Possession	12/06/22 0135 Sun	12/06/22 0615 Sun	THAMESLINK SERVICES TO START/TERMINATE IN PLATFORMS 6 AT ORPINGTON.	
				Platform 1	Possession	12/06/22 0135 Sun	13/06/22 0400 Mon		
		Otford Jn	Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	12/06/22 0135 Sun	13/06/22 0400 Mon	GBRf SERVICE TO/FROM TONBRIDGE TO DIVERT VIA REDHILL AND REVERSE, OR HERNE HILL, TULSE HILL, STREATHAM COMMON, STOATS NEST AND REDHILL.	
		Sevenoaks	Sevenoaks	Down Loop Up Loop Platforms 1 -4	Possession	12/06/22 0135 Sun	13/06/22 0400 Mon	WORK: Works Delivery WORK: Orpington DU - Track Maintenance (Including S&C/Platform 4 at Sevenoaks Station)	
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	12/06/22 0135 Sun	12/06/22 0615 Sun	WORK: Geotech - Chelsfield cutting WORK: Geotech - Polhill Rock Cutting	
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	12/06/22 0135 Sun	13/06/22 0400 Mon		
		Orpington	Orpington	Down Slow (part) Up Slow (part)	Possession	12/06/22 0615 Sun	13/06/22 0400 Mon		
P2022/2887892	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	11/06/22 2315 Sat	12/06/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN AND DOLLANDS MOOR WEST JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
			Dollands Moor Yard Jn	Up Slow	Possession	11/06/22 2315 Sat	12/06/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	11/06/22 2315 Sat	12/06/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	11/06/22 2315 Sat	12/06/22 0630 Sun		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878964	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	11/06/22 2345 Sat	12/06/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN  WORK: Croydon DU - Track Maintenance	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	11/06/22 2345 Sat	12/06/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	11/06/22 2345 Sat	12/06/22 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	11/06/22 2345 Sat	12/06/22 0840 Sun		
P2022/2862013	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN.  LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN.  CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.  WORK: Croydon DU - Track Maintenance IC09 Works Delivery -@ Kensington Olympia Structures exams: WINDERS ROAD BRIDGE 2000mm H by 25m L D/S Retaining Wall FALCON ROAD BRIDGE RBE_FULHAM ROAD BRIDGE	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Shepcote Lane	Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	12/06/22 0020 Sun	13/06/22 0400 Mon		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2875355	EA1360	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: WEST HAMPSTEAD STAGE 1	
	EA1370								
	LN3201								
	LN3210	Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		
	LN3213								
	LN3214								
	LN3219	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	11/06/22 2330 Sat	13/06/22 0345 Mon	2330 SAT TO 0205 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
	LN3222								
	SO280								
	SO400	Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	11/06/22 2330 Sat	13/06/22 0345 Mon	0205 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY RUNNING UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST FROM RADLETT JN TO POINT OF OBSTRUCTION.NOTE: MAX LENGTH 8-CAR THAMESLINK TRAINS TO BE USED IN THE UP DIRECTION.	
		Dudding Hill Jn	Neasden Jn	Down Goods Up Goods	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		
		Hendon (London)	Silkstream Jn	Hendon Chord	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun		
		St. Pancras International	Mill Hill Broadway	Down and Up Fast	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY.	
		West Hampstead South Jn	Silkstream Jn	Down and Up Hendon	Possession	11/06/22 2330 Sat	12/06/22 0855 Sun	0855 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	11/06/22 2330 Sat	12/06/22 0545 Sun		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	12/06/22 0205 Sun	13/06/22 0345 Mon		
		Kentish Town Jn	Mill Hill Broadway	Down and Up Slow	Possession	12/06/22 0205 Sun	12/06/22 0855 Sun		
		West Hampstead Thameslink	Cricklewood South Jn	Down Carriage Loop	Possession	12/06/22 0205 Sun	12/06/22 0855 Sun		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	12/06/22 0855 Sun	13/06/22 0345 Mon		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862806	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED  BLACKFRIARS PLATFORM 3 TO BE OUTBERTHED	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	GTR TO STABLE IN PLATFORM 4 AT BLACKFRIARS AND BELLINGHAM SIDINGS 1-3  LUL NORTHERN LINE TO BE OPEN	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	GTR THAMESLINK TO OPERATE THE FOLLOWING: 2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST CROYDON. 2TPH LONDON BRIDGE TO BRIGHTON (VICE BEDFORD) â€ˆ 9Txx	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	1TPH SEVENOAKS TO VICTORIA (VICE BLACKFRIARS) â€ˆ 9Yxx 2TPH LONDON BRIDGE TO RAINHAM (VICE KENTISH TOWN) - 9Pxx	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	9Jxx HORSHAM TO LONDON BRIDGE LL TO RUN AS BOOKED 1TPH LONDON BRIDGE TO BRIGHTON (VICE CAMBRIDGE) â€ˆ 9Sxx	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance Works Delivery - Cat 2 Rerail @ Elephant and castle RCF WD - Heavy Refurb @ Loughbrough (Up Holborn) Medium Refurb @ Mc Dowell Rd	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	12/06/22 0145 Sun	13/06/22 0345 Mon	WORK: E&P - Points heating, Farringdon and Loughborough Jn Structures Exams: LUDGATE HILL (LUDGATE TUNNEL)	
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	12/06/22 0145 Sun	13/06/22 0345 Mon		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Sidings Possession	12/06/22 0145 Sun	13/06/22 0345 Mon		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2898004	SO290 SO300	Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	11/06/22 0200 Sat	13/06/22 0400 Mon	DOWN SIDING NO.1 TO BE OUTBERTHED  GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN  TRAINS TO START/TERMINATE AT THE FOLLOWING: PLUMSTEAD (DOWN/UP NORTH KENT)	
		Plumstead	Crayford Spur A Jn	Down North Kent Up North Kent	Possession	11/06/22 0200 Sat	13/06/22 0400 Mon		
		Slade Green	Slade Green	Up Sidings 1 to 5	Sidings Possession	11/06/22 0200 Sat	13/06/22 0400 Mon		
		Slade Green Depot	Slade Green Depot	West Head Shunt 1-5 Down Sidings In & Out Engine Road	Sidings Possession	11/06/22 0200 Sat	13/06/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN: PLUMSTEAD, SLADE GREEN AND DARTFORD  PLUMSTEAD DOWN SIDINGS AVAILABE TO TRAFFIC FROM LONDON END  GTR TO STABLE 1*8 CAR 700 AT PLUMSTEAD  GTR TO STABLE AT GRAVESEND ON  GTR TO RUN 2TPH (SATURDAY) AND 1TPH (SUNDAY) DIVERTED VIA BEXLEYHEATH  FREIGHT TO BE DIVERTED VIA SIDCUP  WORK: SRSA - PLTR ERITH TO SLADE GREEN (DOWN)	
P2022/2834265	SO320	Hoo Jn	Grain	Single	Possession	11/06/22 2200 Sat	12/06/22 2100 Sun	NO ACCESS TO CLIFFE/GRAIN  Works Delivery - Drainage @ Cliffe Works Delivery - Medium Refurb @ Grain Branch	
P2022/2849506	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	CHARING CROSS TO HAYES SERVICES WILL NOT RUN.	
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN LEWISHAM AND HAYES.	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	PLATFORM 1 TO BE OUTBERTHED AT HAYES  WORK: SRSA - S&C Follow Up Geotech @ Hawes School Cutting Structures Exams: GOODHARTS PRIVATE 'A' ROAD	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	12/06/22 0120 Sun	13/06/22 0400 Mon		

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887893	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	13/06/22 0025 Mon	13/06/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	13/06/22 0025 Mon	13/06/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	13/06/22 0025 Mon	13/06/22 0440 Mon		
P2022/2912553	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	12/06/22 0100 Sun	12/06/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	12/06/22 0100 Sun	12/06/22 0610 Sun		



Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912146	SO500 SO520 SO685	Crawley	Pulborough	Down Horsham/Main/Arun Valley Up Horsham/Main/Arun Valley	Possession	11/06/22 0110 Sat	12/06/22 0110 Sun	SATURDAY:  VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT THREE BRIDGES  PETERBOROUGH TO HORSHAM SERVICES TO TERMINATE AT THREE BRIDGES.  RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.  ACCESS AVAILABLE TO TILGATE SIDINGS, BACK ROAD AND UP SIDING NORTH AT THREE BRIDGES.  ACCESS AVAILABLE TO CRAWLEY TO START/TERMINATE  SUNDAY:  ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN  VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT  RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.  ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.  THREE BRIDGES PLATFORM 1, BACK ROAD, UP SIDING NORTH TO BE OUTBERTHED  THROUGHOUT: HORSHAM PLATFORMS 1 & 4 TO BE OUTBERTHED  HORSHAM DOWN SIDINGS NORTH:	
		Horsham	Horsham	Down Loop Up Loop	Possession	11/06/22 0110 Sat	13/06/22 0400 Mon		
		Warnham	Horsham	Down and Up Main	Possession	11/06/22 0110 Sat	13/06/22 0400 Mon		
		Horsham	Horsham	Down Sidings North Down Engine Roads Up Siding North  Down Siding South Carriage Sidings 1 2 & 3 Up Siding South  Field Sidings 13 to 18 MDU Sidings	Sidings Possession	11/06/22 0110 Sat	13/06/22 0400 Mon		
		Three Bridges	Pulborough	Down Horsham/Arun Valley Up Arun Valley/Horsham	Possession	12/06/22 0110 Sun	13/06/22 0400 Mon		
			Three Bridges	Up Platform Loop	Possession	12/06/22 0110 Sun	13/06/22 0400 Mon		
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	12/06/22 0110 Sun	13/06/22 0400 Mon		
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	12/06/22 0110 Sun	13/06/22 0400 Mon		
		Three Bridges	Three Bridges	Up Siding North Back Road	Sidings Possession	12/06/22 0110 Sun	13/06/22 0400 Mon		
				Up Horsham Siding Tilgate Sidings Tamper Sidings					

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912146 Continued								<p>No.2 ROAD TO BE OUTBERTHED. No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT STABLED ON BUFFER STOPS (MUST BE CLEAR OF RRV ACCESS POINT).</p> <p>MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND BE OUTBERTHED UNTIL 0430 MONDAY</p> <p>WORK: Capital Delivery - Littlehaven LC renewal (Part 1) WORK: Capital Delivery - Parsonage Road LC renewal (Part 1) WORK: Works Delivery - Horsham Road bridge repainting WORK: Works Delivery - Horsham platform 2 drainage renewal WORK: Works Delivery - Heavy refurb 1757pts / 1758pts (Sunday only. Part 1) WORK: Brighton DU Track Maintenance Structures Exams: 2100mm H by 8.70m L D/S Retaining Wall BARRACK FIELD T 627R (Cantilever)</p>	
P2022/2907692	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Up Spur Down Spur	Possession	12/06/22 0130 Sun	12/06/22 0655 Sun	GTR: 5N01, 5S11 & 5J13 TO BE RETIMED.	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	12/06/22 0130 Sun	12/06/22 0655 Sun	TRACK MAINTENANCE: H05	
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	12/06/22 0130 Sun	12/06/22 0655 Sun		
P2022/2862298	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	12/06/22 0145 Sun	13/06/22 0400 Mon	VICTORIA/BRIGHTON TO ORE SERVICES TO TERMINATE/START BACK AT POLEGATE	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	12/06/22 0145 Sun	13/06/22 0400 Mon	BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY	
		Willingdon Jn	Pevensey Bay	Down and Up Bexhill	Possession	12/06/22 0145 Sun	13/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: POLEGATE, EASTBOURNE AND HASTINGS	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	12/06/22 0145 Sun	13/06/22 0400 Mon	<p>PLATFORM 2 AT EASTBOURNE TO BE OUTBERTHED</p> <p>Work: Brighton DU - Maintenance (IB09a)</p>	

Week 11 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2854427	SO600	Pevensey Bay	St. Leonards WM	Down Bexhill Up Bexhill	Possession	12/06/22 0120 Sun	13/06/22 0400 Mon	GTR TO RUN SERVICE BETWEEN ASHFORD AND HASTINGS  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN HASTINGS AND EASTBOURNE  WORK: Orpington DU - Track Maintenance Structures Exams: 3450mm H by 61m L Cantilevered D/S Retaining Wall 3000mm H by 85m L D/S Retaining Wall WESTCOURT DRIVE	
P2022/2909595	SO600	St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	11/06/22 0820 Sat	11/06/22 1620 Sat	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED  CARRIAGE SIDINGS TO BE OUTBERTHED  WORK: Orpington DU - Track Maintenance	
		St. Leonards WM	St. Leonards WM	Down Bexhill	Line Blockage (Between Trains)	11/06/22 0850 Sat	11/06/22 1550 Sat		
P2022/2878748	SO680 SO690	Herne Hill	Tulse Hill	Down and Up Holborn	Possession	11/06/22 0100 Sat	13/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND STREATHAM VIA WEST NORWOOD.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	11/06/22 0100 Sat	13/06/22 0400 Mon	SERVICES WILL TERMINATE AND START BACK AT STREATHAM.	
		Peckham Rye Jn	Streatham	Down and Up Portsmouth	Possession	11/06/22 0100 Sat	13/06/22 0400 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT STREATHAM, UP TRAINS WILL TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM LINE. UP TRAINS CAN START BACK AS DOWN TRAINS FROM SIGNAL TVC781.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	11/06/22 0100 Sat	13/06/22 0400 Mon	THAMESLINK SERVICES DIVERTED TO LONDON BRIDGE.  WORK: Croydon DU - Track Maintenance IC11 WORK: Capital Delivery - Vic 4 resignalling Works Delivery - Drainage @ Tulse Hill	

Week 12

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2907706	SO110 SO250 SW100	Carlisle Lane Jn	West London Jn (SW)	Up Main Fast	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun	SWR: UP SERVICES ON THE MAINLINE TO USE THE UP MAIN SLOW FROM WIMBLEDON. 2U11 & 2O05 TO START FROM CLAPHAM JUNCTION.  TRACK MAINTENANCE: CW04a	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
		Queenstown Road	Clapham Jn	Down Windsor Fast	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
		Vauxhall	Clapham Jn	DWS/DW/DWS	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
			Nine Elms Jn	Down Windsor Fast	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		
		Clapham Yard	Clapham Yard	West London Siding No.1 West London Siding No.3 West London Siding No.6	Sidings Possession	19/06/22 0035 Sun	19/06/22 0710 Sun		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2870975	SO110 SO140 SO460	Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	KENT COAST MAINLINE DIVERSIONS VIA STROOD	
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND  TRAINS TERMINATE AND START BACK AT BOROUGH GREEN  TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN  ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM	
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	WORK: Orpington DU - TRACK MAINTENANCE K05.3 (K110.9A)	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	WORK: Ashford DU - Track Maintenance WORK: Works Delivery - PL Heavy Refurb @ KevingtonCat 2 Rerail @ CE Meopham	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	WD - drainage & Rock Cutting @ Sole Street WD - Rock Cutting @ Upper Bush WD - Drainage @ Bat and Ball Embankment	
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	WORK: E&P - NSCDs at Cobhambury, Darenth, Hartley, Hook Green, Lower Bush, Merrils Shaw and Fawkham	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	19/06/22 0140 Sun	20/06/22 0410 Mon	Structures Exams: LONGFIELD SIDINGS 6' BRICK ARCH CULVERT	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846722	SO130 SO290 SO510	Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	CANNON STREET PLATFORMS 4-7 TO BE OUTBERTHED (TO BE CONFIRMED BY DPPP IF 1-3 INSTEAD)	
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	REPLACEMENT BUSES TO RUN LEWISHAM TO CHARLTON VIA NEW CROSS AND GREENWICH	
			Cannon Street	Plat 1 - 7 / Line A - E	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE	
			Metropolitan Jn	Metropolitan Reversible	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	ALL THAMESLINK SERVICES TO BE DIVERTED VIA HERNE HILL	
			New Cross	2 Reversible / Up Cannon Street	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO BE CURTAILED TO DARTFORD TO RAINHAM.	
			School Jn	Down Cannon Street / 1 Down / Down Kent Slow	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	ALL SOUTHEASTERN SERVICES TO RUN TO AND FROM CHARING CROSS.	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	NEW CROSS PLATFORM B IS NOT AVAILABLE FOR SOUTH EASTERN FROM LEWISHAM DIRECTION	
		London Bridge	Edward Street Jn	4 Down	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	CHARING CROSS SERVICES VIA LEWISHAM TO TRAVEL OVER DOWN/UP KENT FAST & DOWN/UP TANNERS HILL	
		Metropolitan Jn	London Bridge	Down Snowhill Up Snowhill	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON BRIDGE AND SCHOOL JN	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN	
		School Jn	London Bridge	Up Kent Slow / 3 Up	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance WORK: SRSA - NEW CROSS (COUNTRY) S&C RAIL DROP Works Delivery - Cat 2 Rerail @ Cannon St Structures Exams: RIVER THAMES/CANNON STREET (Abseil / Outberthing) (Shift 1 of 2)	
		Southwark Park Road Jn	Surrey Canal Jn	6 Down/Southwark Reversible	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)		
		St. Johns Jn	Lewisham	Down & Up North Kent	Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	19/06/22 0120 Sun	20/06/22 0400 Mon (27 hrs)		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992021	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND CANTERBURY WEST	
			Ashford (East)	Down Fast	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	
		Canterbury West		Maid Relief/Plat 6/Down Canterbury/Branch/Main	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	TAMPER SIDINGS TO BE OUTBERTHED	
		Canterbury West	Ashford	Up Main/ Up Branch/ Up Canterbury/ Plat 5	Possession	19/06/22 0215 Sun	20/06/22 0415 Mon	WORK: Ashford DU - Track Maintenance K04.3	
		Ashford	Ashford	Tamper Sidings	Sidings Possession	19/06/22 0215 Sun	20/06/22 0415 Mon		
P2022/2854091	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up Hastings/Single	Possession	19/06/22 0115 Sun	20/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND BATTLE	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	19/06/22 0115 Sun	20/06/22 0400 Mon	MOUNTFIELD UP SIDINGS NOT AVAILABLE TO TRAFFIC	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	19/06/22 0115 Sun	20/06/22 0400 Mon	TUNBRIDGE WELLS TURNBACK SIDING TO BE KEPT CLEAR  DOWN TRAINS TO START BACK FROM THE UP PLATFORM AT BATTLE AND CROSS TO THE DOWN VIA GROUNDFRAME NO.2 POINTS.  BATTLE GROUND FRAME TO BE MANNED THROUGHOUT  WORK: Orpington DU - Track Maintenance Works Delivery - Drainage @ Etchingham, Frant, Wadhurst Crest Drain, North Stonegate Embankment, Crowhurst Bridge, Robertsbridge Station & Rock Cutting @ Mountfield Tunnel	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847043	SO240	Buckland Jn	Minster East Jn	Down Deal/Down/Down Loop Up Loop/Up/Up Deal	Possession	18/06/22 0120 Sat	19/06/22 0450 Sun	RAIL REPLACEMENT ROAD SERVICE BETWEEN DOVER PRIORY AND RAMSGATE.  WORK: Ashford DU - Track Maintenance K07.3 Work: Geotech - Guston cutting	
		Minster South Jn	Minster West Jn	Single	Possession	18/06/22 0120 Sat	19/06/22 0450 Sun		
		Deal	Deal	Down Sidings	Sidings Possession	18/06/22 0120 Sat	19/06/22 0450 Sun		
P2022/2865623	SO250 SW100	Factory Jn	Ludgate Jn	Down Ludgate Up Ludgate	Possession	19/06/22 0050 Sun	20/06/22 0200 Mon	ARL SOUTH LONDON LINE SERVICES TO DIVERT TO BATTERSEA PARK ALL DAY SUNDAY.	
		Longhedge Jn	Latchmere No.3 Jn	Down Kensington Up Kensington	Possession	19/06/22 0050 Sun	20/06/22 0200 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL	
			Pouparts Jn	Down Battersea Up Battersea	Possession	19/06/22 0050 Sun	20/06/22 0200 Mon	ACCESS TO BATTERSEA SIDINGS VIA DOWN/UP STEWARTS LANE AT FACTORY JN	
			Stewarts Lane Jn	Battersea Reversible	Possession	19/06/22 0050 Sun	20/06/22 0200 Mon	WORK: Orpington DU - Track Maintenance	
P2022/2992846	SO250 SW100 SW210	Ludgate Jn	Clapham Jn	Down Ludgate/Platform2 /Middle Sidings Platform 1/Up Ludgate	Possession	19/06/22 0110 Sun	20/06/22 0325 Mon	CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR. BERTHING AVAILABLE IN THE MIDDLE SIDING.  LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA PARK. WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17.  CD ENHANCEMENTS: CLAPHAM JUNCTION FOOTBRIDGE ENABLING WORKS	
			Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	19/06/22 0110 Sun	20/06/22 0325 Mon		
P2022/2912807	SO250 SO500 SO650 SO680	Clapham Jn	Windmill Bridge Jn	Down and Up Brighton/Victoria Fast	Possession	18/06/22 2345 Sat	19/06/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA CLAPHAM JN AND WINDMILL BRIDGE JN	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	18/06/22 2345 Sat	19/06/22 0840 Sun	WORK: Capital Delivery & VIC 3 Resignalling	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	18/06/22 2345 Sat	19/06/22 0840 Sun		



Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2911213	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	18/06/22 2340 Sat	19/06/22 0855 Sun	WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: KENTISH TOWN STAGE 1  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Y71  2340 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE MOORGATE/SLOW LINES.  0155 SUN TO 0600 SUN NO BOOKED TRAFFIC.  0600 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST LINE TO/FROM RADLETT JN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY.	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	18/06/22 2340 Sat	19/06/22 0855 Sun		
		St. Pancras International	West Hampstead Thameslink	Down and Up Fast	Possession	18/06/22 2340 Sat	19/06/22 0855 Sun		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	19/06/22 0155 Sun	19/06/22 0855 Sun		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	19/06/22 0155 Sun	19/06/22 0855 Sun		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	19/06/22 0155 Sun	19/06/22 0855 Sun		
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	19/06/22 0155 Sun	19/06/22 0855 Sun		
P2022/2837623	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3	Possession	19/06/22 0145 Sun	19/06/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
				Platform 4					
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	19/06/22 0145 Sun	19/06/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	19/06/22 0145 Sun	19/06/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	19/06/22 0145 Sun	19/06/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	19/06/22 0145 Sun	19/06/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	19/06/22 0145 Sun	19/06/22 0915 Sun		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903288	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	19/06/22 0015 Sun	19/06/22 0715 Sun		W2022/7167269 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	19/06/22 0015 Sun	19/06/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	19/06/22 0015 Sun	19/06/22 0715 Sun (5 hrs)		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903048	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	19/06/22 0015 Sun	19/06/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040	
			York Way North Jn	East Coast Mainline Connection	Possession	19/06/22 0015 Sun	19/06/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	19/06/22 0015 Sun	19/06/22 0715 Sun		
				CTRL Relief	Possession	19/06/22 0015 Sun	19/06/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	19/06/22 0015 Sun	19/06/22 0800 Sun	POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021  OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP.  ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.  PLATFORM 10 TO REMAIN CLEAR.  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.  NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  POINTS 2005 HALF SET RENEWAL	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887906	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	20/06/22 0025 Mon	20/06/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	20/06/22 0025 Mon	20/06/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	20/06/22 0025 Mon	20/06/22 0440 Mon		
P2022/2864449	SO500 SO660	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	19/06/22 0105 Sun	19/06/22 0625 Sun	<b>*** MULTI-PART POSSESSION ***</b> SOUTH CROYDON JN TO STOATS NEST JN (SLOWS) WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***  PURLEY PLATFORM 6 TO BE KEPT CLEAR. PLATFORMS 2&3 AT TATTENHAM CORNER TO BE KEPT CLEAR  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM/TATTENHAM CORNER  0105 SUN TO 0625 SUN <b>*** SPECIAL WORKING INSTRUCTIONS ***</b> SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).  NO ROUTE AVAILABLE TO REDHILL DURING SINGLE LINE WORKING.  0625 SUN TO 0825 SUN TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND STOATS NEST JN.  WORK: Croydon DU - Track Maintenance Structures Exams: T 172/174 (Cantilever) (D/S Slow Lines) T 178/180 (Gantry) (D/S Slow Lines) T 171/173 (Gantry) (D/S Slow Lines)	
		Purley	Caterham	Down & Up Caterham	Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
		South Croydon Jn	Stoats Nest Jn	Down & Up Slow	Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
		Tattenham Corner	Tattenham Corner	Up Siding	Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
		Caterham	Caterham	Up Sidings	Sidings Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		
		Purley	Purley	Down Siding	Sidings Possession	19/06/22 0105 Sun	19/06/22 0825 Sun		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912554	SO500 SO550 SO560 SW300	Redhill	Nutfield	Down and Up Tonbridge	Possession	19/06/22 0100 Sun	19/06/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU WORK: SRSA - Coulsdon South to Merstham Up prep	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
		Stoats Nest Jn	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Sidings Possession	19/06/22 0100 Sun	19/06/22 0610 Sun		

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912129	SO500 SO520 SO685	Crawley	Pulborough	Down Horsham/Main/Ar un Valley Up Horsham/Main/Ar un Valley	Possession	18/06/22 0110 Sat	20/06/22 0400 Mon	SATURDAY:  VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT THREE BRIDGES  PETERBOROUGH TO HORSHAM SERVICES TO TERMINATE AT THREE BRIDGES.  RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
		Horsham	Horsham	Down Loop Up Loop	Possession	18/06/22 0110 Sat	20/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.  ACCESS AVAILABLE TO TILGATE SIDINGS, BACK ROAD AND UP SIDING NORTH AT THREE BRIDGES.	
		Warnham	Horsham	Down and Up Main	Possession	18/06/22 0110 Sat	20/06/22 0400 Mon	SUNDAY:  ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN	
		Horsham	Horsham	Down Sidings North Down Engine Roads Up Siding North  Down Siding South Carriage Sidings 1 2 & 3 Up Siding South  Field Sidings 13 to 18 MDU Sidings	Sidings Possession	18/06/22 0110 Sat	20/06/22 0400 Mon	VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT	
		Three Bridges	Three Bridges	Up Platform Loop	Possession	19/06/22 0110 Sun	20/06/22 0400 Mon	RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	19/06/22 0110 Sun	20/06/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	19/06/22 0110 Sun	20/06/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.	
		Three Bridges	Three Bridges	Up Siding North Back Road Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	19/06/22 0110 Sun	20/06/22 0400 Mon	THREE BRIDGES PLATFORM 1, BACK ROAD, UP SIDING NORTH TO BE OUTBERTHED  THROUGHOUT: HORSHAM PLATFORMS 1 & 4 TO BE OUTBERTHED  HORSHAM DOWN SIDINGS NORTH: No.2 ROAD TO BE OUTBERTHED. No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT STABLED ON BUFFER STOPS (MUST BE CLEAR	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912129 Continued								OF RRV ACCESS POINT).  MPV UNIT TO LEAVE SIDINGS BY 0045 SUN AND BE OUTBERTHED UNTIL 0430 MONDAY  WORK: Capital Delivery - Littlehaven LC renewal (Part 2) WORK: Capital Delivery - Parsonage Road LC renewal (Part 2) WORK: Works Delivery - Horsham Road bridge repainting WORK: Works Delivery - Horsham platform 2 drainage renewal (Part 2) WORK: Works Delivery - Heavy refurb 1757pts / 1758pts (Sunday only. Part 2) WORK: Brighton DU â€Ž Track Maintenance	
P2022/2993024	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	19/06/22 0125 Sun	19/06/22 0640 Sun	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA HOVE. THAMESLINK SERVICES TO DIVERT VIA HOVE OR START AT HAYWARDS HEATH, USING SOUTHERN SERVICES FOR PASSENGER CONNECTIONS TO / FROM BRIGHTON.	
			Lewes	Down and Up East Branch	Possession	19/06/22 0125 Sun	19/06/22 0640 Sun		
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	19/06/22 0125 Sun	19/06/22 0640 Sun	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	19/06/22 0125 Sun	19/06/22 0640 Sun	ECS DIVERSIONS VIA WIVELSFIELD  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU â€Ž Track Maintenance	

Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878802	SO510 SO680	Cottage Jn	Norwood Jn (London)	Up London Bridge Slow	Possession	18/06/22 0200 Sat	18/06/22 2300 Sat	ARL TO RUN SERVICES TO CRYSTAL PALACE, AND PASSENGERS FOR WEST CROYDON TO UTILISE LOCAL BUS SERVICES	
		Norwood Fork Jn	Sutton	Up Wallington	Possession	18/06/22 0200 Sat	20/06/22 0400 Mon	GTR TO START/TERMINATE AT NORWOOD JUNCTION FOR SERVICES VIA WEST CROYDON	
		Norwood Jn (London)	Sutton	Down Wallington	Possession	18/06/22 0200 Sat	20/06/22 0400 Mon	0200 SAT TO 2300 SAT ROUTE AVAILABLE AT SUTTON TOWARDS EPSOM DOWNS	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	18/06/22 0200 Sat	20/06/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORWOOD JUNCTION AND SUTTON OVER THE DOWN/UP WALLINGTONS	
		West Croydon	West Croydon	Up Bay	Possession	18/06/22 0200 Sat	20/06/22 0400 Mon	NO ACCESS TO SELHURST DEPOT FROM UP LONDON BRIDGE SLOW AT NORWOOD FORK JN, ACCESS AVAILABLE VIA NORWOOD JUNCTION PLATFORM 3 AND REVERSE	
		West Croydon	West Croydon	Turnback Siding Up Siding	Sidings Possession	18/06/22 0200 Sat	20/06/22 0400 Mon	2300 SAT TO 0200 SUN ROUTE AVAILABLE AT SUTTON TOWARDS EPSOM DOWNS	
		Cottage Jn	Norwood Jn (London)	Up London Bridge Slow	Possession	19/06/22 0200 Sun	19/06/22 2300 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORWOOD JUNCTION AND SUTTON OVER THE DOWN/UP WALLINGTONS	
								ACCESS AVAILABLE TO SELHURST DEPOT VIA T1527PTS	
								0200 SUN TO 2300 SUN ROUTE AVAILABLE AT SUTTON TOWARDS EPSOM DOWNS	
								RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORWOOD JUNCTION AND SUTTON OVER THE DOWN/UP WALLINGTONS	
								NO ACCESS TO SELHURST DEPOT FROM UP LONDON BRIDGE SLOW AT NORWOOD FORK JN, ACCESS AVAILABLE VIA NORWOOD JUNCTION PLATFORM 3 AND REVERSE	
								2300 SUN TO 0400 MON ROUTE AVAILABLE AT SUTTON TOWARDS EPSOM DOWNS	
								RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORWOOD JUNCTION AND SUTTON OVER THE DOWN/UP WALLINGTONS	



Week 12 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878802 Continued								ACCESS AVAILABLE TO SELHURST DEPOT VIA T1527PTS  WORK: SRSA - PLTR Gloucester Rd Jcn to West Croydon Down WORK: Civils - Fork No.1 Bridge	

Week 13

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3029248	SO110 SO250 SO500	Battersea Pier Jn	Factory Jn	Down Stewarts Lane Up Stewarts Lane	Possession	26/06/22 1015 Sun	26/06/22 2215 Sun	NO ACCESS TO/FROM STEWARTS LANE DEPOT	
			Longhedge Jn	Battersea Reversible	Possession	26/06/22 1015 Sun	26/06/22 2215 Sun	NO ACCESS TO BATTERSEA YARD/SIDINGS	
								FREIGHT SERVICES TO BE CANCELLED/RETIMED	
		Stewarts Lane	Stewarts Lane	Up Goods Loop	Possession	26/06/22 1015 Sun	26/06/22 2215 Sun	NO AVAILABILITY FOR SHUNTING AT BATTERSEA SIDINGS	
		Battersea Yard	Battersea Yard	Reception Line 1 Departure Line 2	Sidings Possession	26/06/22 1015 Sun	26/06/22 2215 Sun	WORK: Orpington DU - Track Maintenance	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings Depot Sidings	Sidings Possession	26/06/22 1015 Sun	26/06/22 2215 Sun		
P2022/2871759	SO130 SO280 SO510	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	THAMESLINK BRIGHTON LINE SERVICES TO DIVERT VIA HERNE HILL	
		Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO RUN BETWEEN DARTFORD AND RAINHAM ONLY	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	SER CANNON STREET SERVICES TO USE LINES 1&2 AND CHARING CROSS SERVICES TO USE LINES 7&8	
		London Bridge	London Bridge	Platforms 3-6	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	GTR TO STABLE IN SMITHFIELD SIDINGS AND PLUMSTEAD SIDINGS	
			North Kent East Jn	4 Down	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)		
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance	
		Metropolitan Jn	Cannon Street	Metropolitan Reversible	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)		
		North Kent East Jn	London Bridge	3 Up/Platform 3	Possession	26/06/22 0120 Sun	27/06/22 0400 Mon (27 hrs)		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846350	SO130 SO310 SO330	Chislehurst Jn	Hawkwood Jn	Up Chatham Loop (pt)	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	SOUTHEASTERN MAIN LINE DIVERSIONS TO VICTORIA	
			St. Mary Cray Jn	Reversible Chatham Loop	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	HASTINGS LINE DIVERSIONS VIA MID KENT LINE	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND SIDCUP/ORPINGTON	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	AT SIDCUP DOWN SERVICES START BACK FROM UP PLATFORM  NO ACCESS TO HITHER GREEN PAD	
		Hawkwood Jn	St. Mary Cray Jn	Up Chatham Loop(pt)	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	NO ACCESS TO GROVE PARK DOWN SIDINGS	
		Hither Green	Grove Park	A Reception Road No. 2&4 Washer Rds No. 1&3 Washer Rds	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	NO ACCESS TO GROVE PARK UP SIDINGS  OUTBERTHING OF 1 GROVE PARK SIDING TO BE CONFIRMED BY DPPP, AND ISOLATION GIVEN UP AT 0005 FOR START OF SERVICE	
			Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon	WORK: London Bridge DU - Track Maintenance K11.2 (K130.7A) WORK: Orpington DU - Track Maintenance	
		Hither Green Jn	Sidcup	Down Dartford Loop Up Dartford Loop	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		
		St. Johns Jn	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/ Up Kent Slow	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		
		Tanners Hill Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast / Up Kent Fast	Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		
		Grove Park	Grove Park	31-38 Grove Park Down Sidings 1-12 Sidings  41-45 Down Sidings Shunt Neck	Sidings Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846350 Continued		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	26/06/22 0125 Sun	27/06/22 0250 Mon		
P2022/3029243	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	26/06/22 0135 Sun	26/06/22 0630 Sun	1 PLATFORM FROM 6-8 TO BE OUTBERTHERED AT ORPINGTON, TO BE CONFIRMED BY DPPP	
		Orpington	Orpington	Platforms 6 to 8 Platform 1	Possession	26/06/22 0135 Sun	26/06/22 0630 Sun	NO OUTBERTHING OF SIDINGS 1-4	
		Petts Wood Jn	Orpington	Down Slow Up Slow	Possession	26/06/22 0135 Sun	26/06/22 0630 Sun	WORK: Orpington DU - Track Maintenance	
				Down Fast Up Fast					
			Petts Wood Jn	Up Slow Tonbridge Loop (part) Down Slow Tonbridge Loop (pt)	Possession	26/06/22 0135 Sun	26/06/22 0630 Sun		
		Orpington	Orpington	Down Carriage Sidings 1 - 4	Sidings Possession	26/06/22 0135 Sun	26/06/22 0630 Sun		
P2022/2847102	SO130 SO160 SO240	Buckland Jn	Deal	Down Deal Up Deal	Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	OUTBERTHING REQUIRED ON THE UP PLATFORM LOOP AT DOVER PRIORY	
		Dover Priory	Dover Priory	Plats 1-3, Up P Loop	Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	AT CANTERBURY EAST UP TRAINS WILL START BACK FROM THE DOWN PLATFORM	
		Folkestone East	Canterbury East	Down Main/Up Chatham Down Chatham/Up Main	Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	AT DEAL DOWN TRAINS TO START BACK FROM THE UP PLATFORM	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: FOLKESTONE CENTRAL TO DEAL CANTERBURY EAST TO DOVER PRIORY	
		Dover Priory	Dover Priory	1-3 Sidings	Sidings Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	WORK: Ashford DU - Track Maintenance k08.3 Work: Geotech - Guston cutting	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	26/06/22 0200 Sun	27/06/22 0350 Mon	WORK: E&P - TP Hut Relocation, Folkestone Warren material delivery WORK: E&P - HV Switchgear Renewals, Abbotscliffe transformer recovery	

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909197	SO250 SO500 SO650 SO680 SW100 SW105	Battersea Pier Jn	Balham	Down Brighton Fast Up Brighton Fast	Possession	25/06/22 2345 Sat	26/06/22 0840 Sun	TRAINS TO TRAVEL OVER THE SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	25/06/22 2345 Sat	26/06/22 0840 Sun	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling	
P2022/2904812	SO250 SW100 SW210	Longhedge Jn	Clapham Jn	Down Ludgate/Platform 2/Middle Siding Platform 1/Up Ludgate	Possession	26/06/22 0110 Sun	26/06/22 1010 Sun	CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR.  SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.	
		Ludgate Jn	Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	26/06/22 0110 Sun	26/06/22 1010 Sun	LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17 UNTIL 1010HRS.	
		Putney	West London Jn (SW)	Up Windsor Slow	Possession	26/06/22 0110 Sun	26/06/22 1010 Sun	TRACK MAINTENANCE: CW08	
P2022/2912887	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	26/06/22 0145 Sun	26/06/22 0915 Sun		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992887	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	26/06/22 0120 Sun	26/06/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	26/06/22 0120 Sun	26/06/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	26/06/22 0120 Sun	26/06/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	26/06/22 0120 Sun	26/06/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	26/06/22 0120 Sun	26/06/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	26/06/22 0120 Sun	26/06/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	26/06/22 0120 Sun	26/06/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	26/06/22 0120 Sun	26/06/22 0720 Sun		
P2022/2887907	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	27/06/22 0025 Mon	27/06/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	27/06/22 0025 Mon	27/06/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	27/06/22 0025 Mon	27/06/22 0440 Mon		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878803	SO500 SO510 SO680	Cottage Jn	Norwood Jn (London)	Up London Bridge Slow	Possession	25/06/22 0200 Sat	25/06/22 2300 Sat	ARL TO RUN SERVICES TO CRYSTAL PALACE, AND PASSENGERS FOR WEST CROYDON TO UTILISE LOCAL BUS SERVICES	
		Norwood Fork Jn	Sutton	Up Wallington	Possession	25/06/22 0200 Sat	27/06/22 0400 Mon	GTR TO START/TERMINATE AT NORWOOD JUNCTION FOR SERVICES VIA WEST CROYDON	
		Norwood Jn (London)	Sutton	Down Wallington	Possession	25/06/22 0200 Sat	27/06/22 0400 Mon	0200 SAT TO 2300 SAT ROUTE AVAILABLE AT SUTTON TOWARDS EPSOM DOWNS	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	25/06/22 0200 Sat	27/06/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORWOOD JUNCTION AND SUTTON OVER THE DOWN/UP WALLINGTONS	
		West Croydon	West Croydon	Up Bay	Possession	25/06/22 0200 Sat	27/06/22 0400 Mon	NO ACCESS TO SELHURST DEPOT FROM UP LONDON BRIDGE SLOW AT NORWOOD FORK JN, ACCESS AVAILABLE VIA NORWOOD JUNCTION PLATFORM 3 AND REVERSE	
		West Croydon	West Croydon	Turnback Siding Up Siding	Sidings Possession	25/06/22 0200 Sat	27/06/22 0400 Mon	2300 SAT TO 0200 SUN ROUTE AVAILABLE AT SUTTON TOWARDS EPSOM DOWNS	
		Cottage Jn	Norwood Jn (London)	Up London Bridge Slow	Possession	26/06/22 0200 Sun	26/06/22 2300 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN NORWOOD JUNCTION AND SUTTON OVER THE DOWN/UP WALLINGTONS	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	26/06/22 0200 Sun	27/06/22 0400 Mon	ACCESS AVAILABLE TO SELHURST DEPOT VIA T1527PTS  0200 SUN TO 2300 SUN RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN, SUTTON AND EPSOM DOWNS (OVER THE DOWN/UP WALLINGTONS)  NO ACCESS TO SELHURST DEPOT FROM UP LONDON BRIDGE SLOW AT NORWOOD FORK JN, ACCESS AVAILABLE VIA NORWOOD JUNCTION PLATFORM 3 AND REVERSE  2300 SUN TO 0400 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN, SUTTON AND EPSOM DOWNS (OVER THE DOWN/UP WALLINGTONS)  ACCESS AVAILABLE TO SELHURST DEPOT VIA T1527PTS  WORK: SRSA - PLTR West Croydon	

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878803 Continued								WORK: Croydon DU - Track Maintenance WORK: Works Delivery - NFE1240 Grange Vale WORK: Civils - Fork No.1 Bridge WORK: Civils - Sutton Station platform works Structures EXams: KINGS LANE STATION ROAD	



Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884401	SO500 SO550 SO560 SO660 SW300	Stoats Nest Jn	Redhill	Down Redhill Up Redhill	Possession	25/06/22 0125 Sat	26/06/22 0105 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>STOATS NEST TO REDHILL (SATURDAY), THEN EXTENDS ON SUNDAY. PURLEY TO EARLSWOOD (SLOWS) BLOCKED WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) **</p> <p>0125 SAT TO 0105 SUN</p> <p>ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PURLEY AND REDHILL</p> <p>TRAINS TO TRAVEL OVER THE QUARRY LINES BETWEEN STOATS NEST JN AND EARLSWOOD</p> <p>SERVICES TO START/TERMINATE AT REDHILL</p> <p>GBRF CRAWLEY TRAFFIC TO RUN VIA REDHILL (RR), GODSTONE, TONBRIDGE (RR) AND SEVENOAKS</p> <p>FROM 0105 SUNDAY UNTIL 0625 SUNDAY:- *** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).</p> <p>FROM 0625 SUNDAY UNTIL 0400 MONDAY :- THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN EAST CROYDON AND EARLSWOOD.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY, REDHILL AND HORLEY.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN REDHILL AND TONBRIDGE.</p> <p>GWR RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN GUILFORD, REDHILL AND GATWICK AIRPORT.</p> <p>WORK: Croydon DU - Track Maintenance</p> <p>WORK: Brighton DU - Track Maintenance (part 2)</p> <p>WORK: Orpington DU - Track Maintenance (Part 2)</p> <p>WORK: PLTR Merstham</p> <p>WORK: Buildings - Redhill station, rewire/relight</p> <p>Structures Exams: ROCKSHAW ROAD</p> <p>T 479 (Cantilever)</p> <p>T 481 - 483 (Gantry)</p> <p>T 484 (Cantilever)</p> <p>T 485/487 (Cantilever)</p>	
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Sidings Possession	25/06/22 0125 Sat	27/06/22 0400 Mon		
		East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	26/06/22 0105 Sun	26/06/22 0625 Sun		
		Purley	Earlswood (Surrey)	Down Slow/Redhill Up Slow/Redhill	Possession	26/06/22 0105 Sun	27/06/22 0400 Mon		
		Redhill	Redhill	Up Tonbridge Goods Loop Up Loop No.0/Platform 0 Up Loop No.2/Platform 2 Platform 1 Plat 3/Down Loop	Possession	26/06/22 0105 Sun	27/06/22 0400 Mon		
			Shalford Jn	Down Reading/Down Redhill Up Redhill/Up Reading	Possession	26/06/22 0105 Sun	27/06/22 0400 Mon		
			Tonbridge West Jn	Down Tonbridge/Godstone Up Godstone/Tonbridge	Possession	26/06/22 0105 Sun	27/06/22 0400 Mon		
		Redhill	Redhill	Loco Sidings	Sidings Possession	26/06/22 0105 Sun	27/06/22 0400 Mon		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884401 Continued								Merstham Tunnel Bore Merstham Tunnel Country Portal Bletchingley Tunnel Bore Merstham Tunnel London Portal	
P2022/2908265	SO500 SO580	Copyhold Jn	Ardingly Sidings	Single Run Round Loop	Possession	26/06/22 0115 Sun	26/06/22 0815 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Haywards Heath	Down & Up Loop	Possession	26/06/22 0115 Sun	26/06/22 0815 Sun	ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762/T1763PTS AND TO DOWN YARD VIA T1761PTS	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	26/06/22 0115 Sun	26/06/22 0815 Sun	FAST LINE SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE	
			Keymer Jn	Down and Up Fast/Main	Possession	26/06/22 0115 Sun	26/06/22 0815 Sun	GTR SERVICES TO DIVERT VIA HORHSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Copyhold Jn	Ardingly Sidings	Cripple Sidings Hopper Road	Sidings Possession	26/06/22 0115 Sun	26/06/22 0815 Sun	WORK: Brighton DU - Track Maintenance	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding	Sidings Possession	26/06/22 0115 Sun	26/06/22 0815 Sun		
P2022/2908284	SO500 SO580	Copyhold Jn	Ardingly Sidings	Single Run Round Loop	Possession	27/06/22 0015 Mon	27/06/22 0505 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Haywards Heath	Down & Up Loop	Possession	27/06/22 0015 Mon	27/06/22 0505 Mon	ROUTES AVAILABLE FROM THREE BRIDGES TO UP YARD VIA T1762/T1763PTS AND TO DOWN YARD VIA T1761PTS	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	27/06/22 0015 Mon	27/06/22 0505 Mon	FAST LINE SHUNT FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE	
			Keymer Jn	Down and Up Fast/Main	Possession	27/06/22 0015 Mon	27/06/22 0505 Mon	GTR SERVICES TO DIVERT VIA HORHSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Copyhold Jn	Ardingly Sidings	Cripple Sidings Hopper Road	Sidings Possession	27/06/22 0015 Mon	27/06/22 0505 Mon	WORK: Brighton DU - Track Maintenance	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding	Sidings Possession	27/06/22 0015 Mon	27/06/22 0505 Mon		

**Week 13 - Continued**

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908286	SO500	Keymer Jn	Brighton	Down and Up Main	Possession	26/06/22 0055 Sun	26/06/22 0810 Sun	PRESTON PARK SIDINGS AVAILABLE FOR BERTHING	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	26/06/22 0055 Sun	26/06/22 0810 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Preston Park	Up Loop	Possession	26/06/22 0055 Sun	26/06/22 0810 Sun	GTR SERVICES TO DIVERT VIA HORSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Preston Park Jn	Brighton	Carriage Road	Possession	26/06/22 0055 Sun	26/06/22 0810 Sun	WORK: Brighton DU - Track Maintenance	
		Brighton	Brighton	Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Goods Reception Road/Departure Road Loco Release Siding Engineers Sidings	Sidings Possession	26/06/22 0055 Sun	26/06/22 0810 Sun		
				Preston Park					

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908213	SO500	Keymer Jn	Brighton	Down and Up Main	Possession	27/06/22 0055 Mon	27/06/22 0505 Mon	PRESTON PARK SIDINGS AVAILABLE FOR BERTHING	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	27/06/22 0055 Mon	27/06/22 0505 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Preston Park	Up Loop	Possession	27/06/22 0055 Mon	27/06/22 0505 Mon	GTR SERVICES TO DIVERT VIA HORSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Preston Park Jn	Brighton	Carriage Road	Possession	27/06/22 0055 Mon	27/06/22 0505 Mon	WORK: Brighton DU - Track Maintenance	
		Brighton	Brighton	Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Goods Reception Road/Departure Road Loco Release Siding Engineers Sidings	Sidings Possession	27/06/22 0055 Mon	27/06/22 0505 Mon		
				Preston Park					
P2022/2980745	SO530 SO540	Eridge	Eridge	Tunbridge Wells Line	Possession	26/06/22 0105 Sun	26/06/22 0810 Sun	VICTORIA TO EAST GRINSTEAD, TO START/TERMINATE AT WOLDINGHAM	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	26/06/22 0105 Sun	26/06/22 0810 Sun	OXTED TO UCKFIELD SERVICES WILL NOT RUN	
		Oxted	Oxted	Down Bay Platform	Possession	26/06/22 0105 Sun	26/06/22 0810 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD.	
		Woldingham	East Grinstead	Down & Up East Grinstead	Possession	26/06/22 0105 Sun	26/06/22 0810 Sun	TRAINS TO SHUNT USING WOLDINGHAM GROUND FRAME, WHICH IS TO BE MANNED THROUGHOUT	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	26/06/22 0105 Sun	26/06/22 0810 Sun	WORK: SRSA - PLTR FOLLOW UP (HURST GREEN)	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	26/06/22 0105 Sun	26/06/22 0810 Sun		

Week 13 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2907358	SO560 SW110 SW200 SW265 SW300	Guildford	Farncombe	Down Main Up Main	Possession	26/06/22 0040 Sun	26/06/22 0635 Sun	GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.  SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.	
			Guildford	Down Cobham Up Cobham Up Ash Down Ash	Possession	26/06/22 0040 Sun	26/06/22 0635 Sun	TRACK MAINTENANCE: G12	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	26/06/22 0040 Sun	26/06/22 0635 Sun		

Week 14

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2872665	SO110 SO260 SO280 SO650	Birkbeck	Beckenham Jn	Crystal Palace Single	Possession	03/07/22 0110 Sun	04/07/22 0400 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Brixton Jn	Shortlands Jn	Down Chatham Main/Down Chatham Fast (pt) Up Chatham Fast (pt)/Up Chatham Main	Possession	03/07/22 0110 Sun	04/07/22 0400 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA  REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN	
		Herne Hill	Herne Hill	Down/Up Pass Loops, Platforms 1-4	Possession	03/07/22 0110 Sun	04/07/22 0400 Mon	WORK: Orpington DU - Track Maintenance K04.1 WORK: Works Delivery - Drainage between Sydenham Hill and Penge East	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	03/07/22 0110 Sun	04/07/22 0400 Mon	Structures Exams: Penge Tunnel Bore 3000mm H by 16m L Sheet Pile D/S Retaining Wall	
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	03/07/22 0110 Sun	04/07/22 0400 Mon		
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	03/07/22 0110 Sun	04/07/22 0400 Mon		
		Shortlands Jn	Shortlands Jn	Down Chatham Slow (pt) Up Chatham Slow (pt)	Possession	03/07/22 0110 Sun	04/07/22 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	03/07/22 0110 Sun	04/07/22 0400 Mon		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2840226	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon	<b>NO ACCESS TO HITHER GREEN PAD</b>  <b>TRAINS TO RUN VIA FAST LINES</b>  <b>RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM TO DARTFORD VIA SIDCUP</b>  <b>FREIGHT DIVERSIONS VIA BEXLEYHEATH.</b>  <b>ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-45 BRAMDEAN SIDINGS FROM COUNTRY END ONLY</b> <b>ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA FAST LINES</b>  <b>WORK: London Bridge DU - Track Maintenance</b> <b>Structures Exams: 2m H by 40m L D/S Retaining Wall QUAGGY RIVER</b> <b>D/S DISUSED CANTILE (Cantilever)</b> <b>3000mm H by 45m L D/S Retaining Wall</b> <b>1800mm H by 20m L D/S Retaining Wall</b>	
		Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Hither Green Jn	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
			Sidcup	Down Dartford Loop Up Dartford Loop	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Grove Park	Grove Park	Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Hither Green	Grove Park	PAD Sidings	Sidings Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
		Sidcup	Sidcup	Down Siding	Sidings Possession	03/07/22 0125 Sun	04/07/22 0250 Mon		
P2022/3029184	SO130 SO140	Orpington	Tonbridge	Down Main/Fast Up Fast/Main	Possession	03/07/22 0115 Sun	03/07/22 0630 Sun	<b>GTR TO STABLE IN GUSSET/DOWN SIDING</b>  <b>PLATFORM 4 AT SEVENOAKS TO BE CLEAR OF STOCK</b>  <b>WORK: Orpington DU - Track Maintenance</b>	
		Otford Jn	Sevenoaks	Dn/Up Bat & Ball	Possession	03/07/22 0115 Sun	03/07/22 0630 Sun		
		Sevenoaks	Sevenoaks	Platforms 1 -4	Possession	03/07/22 0115 Sun	03/07/22 0630 Sun		
		Tonbridge West Jn	Tonbridge	Up Slow Down Slow (part)	Possession	03/07/22 0115 Sun	03/07/22 0630 Sun		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	03/07/22 0115 Sun	03/07/22 0630 Sun		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871046	SO130 SO140	Ashford (West)	Ashford	Down Slow	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon	CT FREIGHTS VIA REDHILL	
		Ashford West Jn	Ashford West Jn	Maidstone Relief Maidstone Loop	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BOROUGH GREEN TO ASHFORD	
		Borough Green and Wrotham	Ashford (West)	Down Maidstone Up Maidstone	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon	AT BOROUGH GREEN UP TRAINS START BACK FROM DOWN PLATFORM	
		Lenham	Lenham	D/U Passenger Loops	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon	WORK: Ashford DU - Track Maintenance K10.3 WORK: Orpington DU - Track Maintenance WORK: E&P - Lenham HV Switchgear Renewal, delivery of transformer	
		Maidstone East	Maidstone East	Down Bay, Dock Siding Maidstone Reversible	Possession	03/07/22 0155 Sun	04/07/22 0455 Mon	WORK: E&P - HV Feeder Cable Renewals, Feeder 1062 cable train Structures Exams: Wheeler Street Tunnel Bore Week Street Tunnel Bore	
P2022/2874821	SO160	Faversham	Canterbury East	Down Chatham Up Chatham	Possession	02/07/22 0150 Sat	03/07/22 0150 Sun	0150 SAT TO 0150 SUN TRAINS TO START/TERMINATE AT CANTERBURY EAST	
		Faversham	Buckland Jn	Down Chatham Up Chatham	Possession	03/07/22 0150 Sun	04/07/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN FAVERSHAM AND CANTERBURY EAST	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	03/07/22 0150 Sun	04/07/22 0400 Mon	0150 SUN TO 0400 MON ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN FAVERSHAM, CANTERBURY EAST AND DOVER PRIORY	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	03/07/22 0150 Sun	04/07/22 0400 Mon	WORK: SRSA - PLTR Selling Tunnel Down WORK: Ashford DU - Track Maintenance K11.3	



Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862015	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN.  LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN.  CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.  WORK: Croydon DU - TRACKMAINTENANCE IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
			Willesden High Level Jn	Down & Up High Level	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
			North Pole Jn	Up Siding	Sidings Possession	03/07/22 0020 Sun	03/07/22 0920 Sun		
P2022/2992828	SO250 SW100 SW210	Ludgate Jn	Clapham Jn	Down Ludgate/Platform2 /Middle Sidings Platform 1/Up Ludgate	Possession	03/07/22 0110 Sun	04/07/22 0325 Mon	CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR. BERTHING AVAILABLE IN THE MIDDLE SIDING.  LONDON OVERGROUND: SOUTH LONDON LINE SERVICES WILL NOT RUN. WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17.  CD ENHANCEMENTS: CLAPHAM JUNCTION FOOTBRIDGE ENABLING WORKS	
			Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	03/07/22 0110 Sun	04/07/22 0325 Mon		

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837603	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	03/07/22 0145 Sun	03/07/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	03/07/22 0145 Sun	03/07/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	03/07/22 0145 Sun	03/07/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	03/07/22 0145 Sun	03/07/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	03/07/22 0145 Sun	03/07/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	03/07/22 0145 Sun	03/07/22 0915 Sun		
P2022/2851528	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	05/07/22 0130 Tue	05/07/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	05/07/22 0130 Tue	05/07/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851529	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	06/07/22 0130 Wed	06/07/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	06/07/22 0130 Wed	06/07/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851599	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	07/07/22 0130 Thu	07/07/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	07/07/22 0130 Thu	07/07/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851623	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	08/07/22 0130 Fri	08/07/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	08/07/22 0130 Fri	08/07/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2912767	SO350	Grove Park	Bromley North	Down Branch Up Branch	Possession	03/07/22 0125 Sun	04/07/22 0500 Mon	PLATFORMS 1 & 2 AT BROMLEY NORTH TO BE OUTBERTHED	
			Grove Park	Branch Platform	Possession	03/07/22 0125 Sun	04/07/22 0500 Mon	WORK: Works Delivery - Sundridge Park drainage WORK: Works Delivery - Bromley North platform 1 medium refurb Structures Exams: NEW STREET HILL L 334 - 336 (Gantry)	
P2022/2887908	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	03/07/22 0025 Sun	03/07/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	03/07/22 0025 Sun	03/07/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  Maintenance	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887909	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	04/07/22 0025 Mon	04/07/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	04/07/22 0025 Mon	04/07/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	04/07/22 0025 Mon	04/07/22 0440 Mon		
P2022/2874227	SO500 SO510	South Croydon	Selhurst Jn	Up Slow/Up Victoria Slow	Possession	03/07/22 0100 Sun	04/07/22 0400 Mon	DOWN ROUTE AVAILABLE THROUGH SOUTH CROYDON JN	
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	03/07/22 0100 Sun	04/07/22 0400 Mon	DOWN TRAINS TO TRAVEL OVER THE DOWN VICTORIA/DOWN SLOW LINE BETWEEN SELHURST JN/NORWOOD JN AND SOUTH CROYDON JN.	
			Purley	Down Fast	Possession	03/07/22 0100 Sun	04/07/22 0400 Mon	UP TRAINS TO TRAVEL OVER VIA UP FAST/UP VICTORIA FAST LINE BETWEEN PURLEY AND SELHURST JN/NORWOOD JN.	
		Purley Oaks	East Croydon	Up Fast	Line Blockage (Between Trains)+Deto nators	03/07/22 0130 Sun	03/07/22 0700 Sun	GTR - TLK SERVICE RUNS VIA SYDENHAM AND LONDON BRIDGE	
		Purley Oaks	East Croydon	Up Fast	Line Blockage (Between Trains)+Deto nators	04/07/22 0130 Mon	04/07/22 0330 Mon	PLATFORMS 2, 3 & 4 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.  UP LONDON BRIDGE SLOW LINE NOT AVAILABLE TO TRAFFIC BETWEEN COTTAGE JN AND NORWOOD FORK JN (T1528pts)  ROUTE FROM T1633PTS TO T1627PTS NOT AVAILABLE TO TRAFFIC. ROUTE ONLY AVAILABLE FROM T1633PTS THROUGH TO T1628PTS THROUGH TO SLOW REVERSIBLE  ROUTE AVAILABLE FROM UP FAST TO UP LONDON BRIDGE FAST AT WINDMILL BRIDGE JN.  WORK: Croydon DU - Track Maintenance	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912555	SO500 SO550 SO560 SW300	Redhill	Nutfield	Down and Up Tonbridge	Possession	03/07/22 0100 Sun	03/07/22 0610 Sun	<p>TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.</p> <p>WORK: Maintenance - Brighton DU WORK: SRSA - Coulsdon South to Merstham Up follow-up</p>	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
		Stoats Nest Jn	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Sidings Possession	03/07/22 0100 Sun	03/07/22 0610 Sun		
P2022/2862109	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	03/07/22 0035 Sun	03/07/22 0815 Sun	<p>VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE. THAMESLINK SERVICES TO TERMINATE AT / START BACK FROM HAYWARDS HEATH, WITH PASSENGERS FORWARD ON SOUTHERN SERVICES. BRIGHTON TO SEAFORD / ORE / ASHFORD SERVICES TO START / TERMINATE AT LEWES. THAMESLINK TO RUN 2TPH BEDFORD TO HAYWARDS HEATH. SOUTHERN VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.</p> <p>ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN. ECS DIVERSIONS VIA WIVELSFIELD.</p> <p>PLATFORMS 7 &amp; 8 AT BRIGHTON TO BE KEPT CLEAR.</p> <p>WORK: Brighton DU - Track Maintenance Structures Exams: Falmer Tunnel Bore Ditchling Road Tunnel London Portal Ditchling Road Tunnel Country Portal</p>	
			Lewes	Down and Up East Branch	Possession	03/07/22 0035 Sun	03/07/22 0815 Sun		
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	03/07/22 0035 Sun	03/07/22 0815 Sun		
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	03/07/22 0035 Sun	03/07/22 0815 Sun		

**Week 14 - Continued**

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862110	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	03/07/22 2235 Sun	04/07/22 0400 Mon	VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.	
			Lewes	Down and Up East Branch	Possession	03/07/22 2235 Sun	04/07/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AT / START BACK FROM HAYWARDS HEATH, WITH PASSENGERS FORWARD ON SOUTHERN SERVICES.	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	03/07/22 2235 Sun	04/07/22 0400 Mon	BRIGHTON TO SEAFORD / ORE / ASHFORD SERVICES TO START / TERMINATE AT LEWES. THAMESLINK TO RUN 2TPH BEDFORD TO HAYWARDS HEATH. SOUTHERN VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE.	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	03/07/22 2235 Sun	04/07/22 0400 Mon	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN. ECS DIVERSIONS VIA WIVELSFIELD.  PLATFORMS 7 & 8 AT BRIGHTON TO BE OUTBERTHED  WORK: Brighton DU - Track Maintenance	

Week 14 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2892738	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	03/07/22 0035 Sun	03/07/22 0615 Sun	PORTSMOUTH HARBOUR PLATFORMS 1 & 5 TO BE KEPT CLEAR	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	03/07/22 0035 Sun	03/07/22 0615 Sun	SWR: 1P29, 2P75 & 2P77 TO TERMINATE AT HAVANT. 1P77 TO TERMINATE AT PORTSMOUTH & SOUTHSEA. 2T75 TO TERMINATE AT FAREHAM.	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	03/07/22 0035 Sun	03/07/22 0615 Sun	GWR: 1F33 TO TERMINATE AT FRATTON.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	03/07/22 0035 Sun	03/07/22 0615 Sun	TRACK MAINTENANCE: H07	
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard No 3 Old Yard Freight sidings Shunting Siding	Sidings Possession	03/07/22 0035 Sun	03/07/22 0615 Sun		
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	03/07/22 0035 Sun	03/07/22 0615 Sun		
P2022/2912822	SO540	Eridge	Eridge	Tunbridge Wells Line	Possession	02/07/22 0050 Sat	04/07/22 0400 Mon	OXTED TO UCKFIELD SERVICES WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICE TO OPERATE.	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	02/07/22 0050 Sat	04/07/22 0400 Mon	WORK: Works Delivery - Markbeech Tunnel drainage renewal (part 1) Structures exams: Little Browns Tunnel Bore Edenbridge Tunnel Bore	

Week 15

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2906296	SO110 SO250 SO645 SW100	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL	
		Battersea Pier Jn	Stewarts Lane Jn	Down Stewarts Lane	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	ACCESS AVAILABLE TO/FROM STEWARTS LANE DEPOT VIA THE BATTERSEA REVERSIBLE LINE	
		Brixton Jn	Cambria Jn	Down and Up Catford Loops	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE TO BE KEPT CLEAR	
		Factory Jn	Longhedge Jn	Down & Up Ludgate	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	MAIN LINE DIVERSIONS TO CANNON STREET	
		Loughborough Jn	Canterbury Road Jn	Down and Up Brixton Spur	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	SUBURBAN SERVICES DIVERTED TO BLACKFRIARS	
								CANNON STREET LUL TO BE OPEN	
		Nine Elms Jn	Linford St Jn	Down & Up Waterloo Curve	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON	
		Stewarts Lane	Factory Jn	Down and Up Stewarts Lane	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON	
			Stewarts Lane	Up Goods Loop	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHIL OR RETIMED/CANCELLED	
		Stewarts Lane Jn	Victoria	Up Stewarts Lane/Up Chatham Slow	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	ARL SLL SUNDAY SERVICE WILL NOT RUN	
		Victoria	Herne Hill	Down & Up Chatham Fast/Main	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	4 PLATFORMS AT VICTORIA TO BE OUTBERTHED - PLATFORMS REQUIRED TO BE CONFIRMED BY DPPP	
			Victoria	Platforms 1 - 8	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	WORK: Croydon DU - Track Maintenance SU01 WORK: Orpington DU - Track Maintenance K08.1 (K110.1A)	
			Voltaire Road Jn	Down Chatham Slow/Chatham Reversible	Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	WORK: E&P - TP Hut Relocation, Linford Street WORK: E&P - Points Heating, Shepherds Lane WORK: Works Delivery - Cat 2 Rerail at Linford Street Jn	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Line Blockage (Between Trains)+Detonators	10/07/22 0045 Sun	11/07/22 0400 Mon	Structures Exams: L.C.& D. RAILWAY BRIDGE (BML1,RDG1) (VIR Lines) Grove (ATL) Tunnel Bore 1000mm H by 60m L (Concrete and Brick Wall) D/S Retaining Wall	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings	Sidings Possession	10/07/22 0045 Sun	11/07/22 0400 Mon	WORK: Civils - Wandsworth Road, footbridge refurbishment	
		Victoria	Victoria	1 - 9 Shed Roads Wall Sidings	Sidings Possession	10/07/22 0045 Sun	11/07/22 0400 Mon		



Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2848413	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	10/07/22 0150 Sun	10/07/22 0750 Sun	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	10/07/22 0150 Sun	10/07/22 0750 Sun	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
			Rochester	Down Rochester Loop (part) Up Rochester Loop	Possession	10/07/22 0150 Sun	10/07/22 0750 Sun	UP TRAINS TO TERMINATE AT RAINHAM AND SHUNT VIA EK4157 SIGNAL TO THE DOWN PLATFORM	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	10/07/22 0150 Sun	10/07/22 0750 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM  ROCHESTER UP LOOP TO BE OUTSTABLED  ROCHESTER DOWN LOOP TO BE OUTSTABLED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL)  WORK: Ashford DU - Track Maintenance K03.4 (SUMMER)	

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2854939	SO130 SO140	Bickley Jn	Petts Wood Jn	Up Slow Tonbridge Loop	Possession	10/07/22 0135 Sun	10/07/22 0615 Sun	TRAINS TO BE DIVERTED VIA EITHER MAIDSTONE EAST OR REDHILL	
				Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon	PLATFORM 1 TO BE OUTBERTHED AT ORPINGTON	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	10/07/22 0135 Sun	10/07/22 0615 Sun	DOWN/GUSSET SIDINGS/PLATFORM 4 TO BE OUTBERTHED AT SEVENOAKS, GTR TO STABLE IN BELLINGHAM SIDINGS 1-3	
			Tonbridge	Down Fast/Down Main Up Main/Up Fast	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon	SOUTHEASTERN 2TPH HASTINGS MAIN LINE SERVICES TO BE DIVERTED VIA REDHILL.	
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	10/07/22 0135 Sun	10/07/22 0615 Sun	0615 SUN TO 0400 MON RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ORPINGTON/OTFORD, SEVENOAKS AND TONBRIDGE	
		Orpington	Orpington	Platforms 6 to 8	Possession	10/07/22 0135 Sun	10/07/22 0615 Sun	THAMESLINK SERVICES TO START/TERMINATE IN PLATFORM 6 AT ORPINGTON.	
				Platform 1	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon		
		Otford Jn	Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon	WORK: Orpington DU - Track Maintenance WORK: Geotech - Old Polhill rock cutting WORK: Geotech - Chelsfield cutting WORK: E&P - LV DC Switchgear Renewal, Riverhill deliveries WORK: E&P - HV Feeder Cable Renewals, Feeder 1073 route works Structures Exams: SHOREHAM LANE AD98-100 (Cantilever) TUBBS HILL HIGH GIRDER - OVER FARM TRACK HARRIS CATTLE CREEP	
		Sevenoaks	Sevenoaks	Down Loop Up Loop Platforms 1 -4	Possession	10/07/22 0135 Sun	11/07/22 0400 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	10/07/22 0135 Sun	10/07/22 0615 Sun		
P2022/2874600	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	10/07/22 0120 Sun	10/07/22 0705 Sun	Maintenance	
		Sevington	Sevington	Up Loop	Possession	10/07/22 0120 Sun	10/07/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	10/07/22 0120 Sun	10/07/22 0705 Sun		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2905000	SO130	Dollands Moor (West End)	Dollands Moor (West End)	Loco Loop/Run Round West Sidings	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun	RAIL REPLACEMENT SERVICE ASHFORD TO DOVER PRIORY	
				R Neck				NO OUTSTABLING REQUIRED AT FOLKESTONE EAST TRAIN ROADS 1-3	
		Ashford (East)	Ashford (East)	Down Slow	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun	NO ACCESS TO/FROM DOLLANDS MOOR FROM LONDON END	
			NR/ET Interface	Down Fast/Down Main	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun	WORK: Ashford DU - Track Maintenance k09.3	
				Up Main/Up Fast					
		Dollands Moor	Dollands Moor	No. 6 Sidings	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Dover Priory	Dover Priory	Up Passenger Loop (part)	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Folkestone East	Folkestone East	1-3 Train Roads	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Saltwood Jn	Dover Priory	Down Dover/Down Main/Up Chatham	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
				Down Chatham/Up Main/Up Dover					
			NR/ET Interface	Through Passenger Loop	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Sevington	Sevington	Up Goods Loop	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
P2022/2909565	SO200	Hastings	Hastings	Park Sidings	Sidings Possession	09/07/22 1100 Sat	09/07/22 1900 Sat	HASTINGS PARK SIDINGS TO BE OUTBERTHED	
								WORK: Orpington DU - Track Maintenance	
P2022/2878965	SO250 SO500 SO650 SO680	Battersea Pier Jn	Selhurst	Down and Up Brighton/Victoria Fast	Possession	09/07/22 2345 Sat	10/07/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	09/07/22 2345 Sat	10/07/22 0840 Sun	WORK: Capital Delivery - VIC 3 Resignalling	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	09/07/22 2345 Sat	10/07/22 0840 Sun		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912888	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun	ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 FOR START OF SERVICE	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun	WORK: London Bridge DU - Track Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	10/07/22 0145 Sun	10/07/22 0700 Sun		
P2022/2881901	SO290 SO300 SO330	Angerstein Jn	Angerstein Jn	Single	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE	
		Blackheath Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	REPLACEMENT BUSES TO RUN NEW CROSS TO DARTFORD VIA BEXLEYHEATH.	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		Lewisham	Ladywell Jn	Down Mid Kent Up Mid Kent	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	NO ACCESS TO ANGERSTEIN WHARF, FREIGHT SERVICES TO BE RETIMED/CANCELLED	
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon	WORK: Capital Delivery â Barnehurst Embankment WORK: London Bridge DU â Track Maintenance WORK: Works Delivery â Drainage, Blackheath WORK: Works Delivery â Rerail, Kidbrooke WORK: SRSA - Lewisham Survey/Delap walk Structures Exams: Kidbrook Park Road (A2213) 4m H by 25m L U/S Retaining Wall WESTMOUNT ROAD GLENESK ROAD	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon		
		St. Johns Jn	Charlton Jn	Down North Kent Up North Kent	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	10/07/22 0115 Sun	11/07/22 0255 Mon		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903289	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	10/07/22 0015 Sun	10/07/22 0715 Sun		W2022/7167270 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	10/07/22 0015 Sun	10/07/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	10/07/22 0015 Sun	10/07/22 0715 Sun (5 hrs)		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903040	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	10/07/22 0015 Sun	10/07/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040	
			York Way North Jn	East Coast Mainline Connection	Possession	10/07/22 0015 Sun	10/07/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	10/07/22 0015 Sun	10/07/22 0715 Sun		
				CTRL Relief	Possession	10/07/22 0015 Sun	10/07/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	10/07/22 0015 Sun	10/07/22 0800 Sun	POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021  OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP.  ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.  PLATFORM 10 TO REMAIN CLEAR.  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.  NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  POINTS 2005 HALF SET RENEWAL	

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887910	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	11/07/22 0025 Mon	11/07/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	11/07/22 0025 Mon	11/07/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	11/07/22 0025 Mon	11/07/22 0440 Mon		
P2022/2863312	SO500 SO510 SO680	Balham Jn	Windmill Bridge Jn	Down & Up Brighton/Victoria Slow	Possession	10/07/22 0120 Sun	10/07/22 0840 Sun	### MULTI-PART POSSESSION ###  ACCESS TO & FROM SELHURST DEPOT VIA NORWOOD JN END ONLY  UP LONDON BRIDGE SERVICES TO RUN VIA UP FAST LINE FROM EAST CROYDON TO NORWOOD JN  0150 SUN TO 0635 SUN SOUTHERN TO OPERATE 1 TRAIN PER HOUR IN EACH DIRECTION OVER THE FAST LINES BETWEEN BALHAM AND EAST CROYDON  0635 SUN TO 0840 SUN ALL TRAINS TO RUN VIA FAST LINES BETWEEN BALHAM JN AND EAST CROYDON  WORK: Croydon DU â Track Maintenance Structures Exams: GLENCAIRN ROAD (SLOW LINES)	
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	10/07/22 0120 Sun	10/07/22 0840 Sun		
		Selhurst	Selhurst Depot	Arrival & Departure Roads	Possession	10/07/22 0120 Sun	10/07/22 0840 Sun		
		Selhurst Jn	Gloucester Road Jn	Down and Up Selhurst Spur	Possession	10/07/22 0120 Sun	10/07/22 0840 Sun		
		Streatham Jn	Streatham Common	Down and Up Streatham Spur	Possession	10/07/22 0120 Sun	10/07/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Down & Up Slow Spur	Possession	10/07/22 0120 Sun	10/07/22 0840 Sun		
		Balham Jn	Windmill Bridge Jn	Down & Up Brighton/Victoria Fast	Line Blockage (Between Trains)	10/07/22 0150 Sun	10/07/22 0635 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Line Blockage (Between Trains)	10/07/22 0150 Sun	10/07/22 0635 Sun		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912557	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	10/07/22 0100 Sun	10/07/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	10/07/22 0100 Sun	10/07/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	10/07/22 0100 Sun	10/07/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	10/07/22 0100 Sun	10/07/22 0610 Sun		
			Redhill	Redhill	Loco Sidings	Sidings Possession	10/07/22 0100 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	10/07/22 0100 Sun	10/07/22 0610 Sun		



Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862644	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	10/07/22 0035 Sun	10/07/22 0755 Sun	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	10/07/22 0035 Sun	10/07/22 0755 Sun	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.	
		Hove	Hove	Up Loop	Possession	10/07/22 0035 Sun	10/07/22 0755 Sun	BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	10/07/22 0035 Sun	10/07/22 0755 Sun	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Worthing	Worthing	Up Platform Loop	Possession	10/07/22 0035 Sun	10/07/22 0755 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND LITTLEHAMPTON/BARNHAM.	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	10/07/22 0035 Sun	10/07/22 0755 Sun	PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.	
		Hove	Hove	Up Yard	Sidings Possession	10/07/22 0035 Sun	10/07/22 0755 Sun	PLATFORM 1-3 AT BRIGHTON TO BE OUTBERTHED	
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	10/07/22 0035 Sun	10/07/22 0755 Sun	WORK: Brighton DU - Track Maintenance Structures exams: Hove Tunnel Country Portal Hove Tunnel Bore T 663(1) BANNER (Cantilever)	

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862648	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	10/07/22 2300 Sun	11/07/22 0500 Mon	<p>WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.</p> <p>VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.</p> <p>BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.</p> <p>PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.</p> <p>PLATFORM 1-3 AT BRIGHTON TO BE OUTBERTHED.</p> <p>WORK: Brighton DU - Track Maintenance</p>	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	10/07/22 2300 Sun	11/07/22 0500 Mon		
		Hove	Hove	Up Loop	Possession	10/07/22 2300 Sun	11/07/22 0500 Mon		
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	10/07/22 2300 Sun	11/07/22 0500 Mon		
		Worthing	Worthing	Up Platform Loop	Possession	10/07/22 2300 Sun	11/07/22 0500 Mon		
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	10/07/22 2300 Sun	11/07/22 0500 Mon		
		Hove	Hove	Up Yard	Sidings Possession	10/07/22 2300 Sun	11/07/22 0500 Mon		
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	10/07/22 2300 Sun	11/07/22 0500 Mon		
P2022/2891543	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	10/07/22 0030 Sun	10/07/22 0615 Sun	<p>PORTSMOUTH AND SOUTHSEA LOW LEVEL PLATFORMS TO BE KEPT CLEAR</p> <p>SWR: 1P77, 1P79, 2P75, 2P79 AND 2T75 TO TERMINATE AT FRATTON.</p> <p>TRACK MAINTENANCE: H08</p> <p>Max Mileage: 44m01ch to 45m36ch</p>	
			Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	10/07/22 0030 Sun	10/07/22 0615 Sun		
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	10/07/22 0030 Sun	10/07/22 0615 Sun		
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	10/07/22 0030 Sun	10/07/22 0615 Sun		

Week 15 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878755	SO530 SO540	Eridge	Eridge	Tunbridge Wells Line	Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	VICTORIA TO EAST GRINSTEAD SERVICES TO START/TERMINATE AT WOLDINGHAM	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	OXTED TO UCKFIELD SERVICES WILL NOT RUN	
		Oxted	Oxted	Down Bay Platform	Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD.	
		Woldingham	East Grinstead	Down & Up East Grinstead	Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	TRAINS TO SHUNT USING WOLDINGHAM GROUND FRAME, WHICH IS TO BE MANNED THROUGHOUT	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	09/07/22 0105 Sat	11/07/22 0400 Mon	WORK: SRSA - PLTR Hurst Green Down WORK: Brighton DU - Track Maintenance WORK: Works Delivery - Markbeech Tunnel Drainage renewal (part 2) WORK: Geotech - Blackham cutting WORK: Civils - Millstream Riverbridge, repairs and refurbishment Structures Exams: HUNTERS (Former Bridge Structure)	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	09/07/22 0105 Sat	11/07/22 0400 Mon		
P2022/2907337	SO560 SW110 SW200 SW265 SW300	Guildford	Farncombe	Down Main Up Main	Possession	10/07/22 0040 Sun	10/07/22 0635 Sun	GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.	
			Guildford	Down Cobham Up Cobham Up Ash Down Ash	Possession	10/07/22 0040 Sun	10/07/22 0635 Sun	SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	10/07/22 0040 Sun	10/07/22 0635 Sun	TRACK MAINTENANCE: G12	

Week 16

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884815	SO110 SO250 SO500 SO645 SO650 SO680 SW100	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon	**20MPH TSR ON DOWN MAIN SLOW ON WESSEX ROUTE***  GATWICK EXPRESS SERVICES WILL NOT RUN.  GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.  SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.  VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.  4 PLATFORMS TO BE OUTBERTHED AT VICTORIA CENTRAL - TO BE CONFIRMED BY DPPP  NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.  LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.  WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling WORK: CEFA - Structures EXams: 4000mm H by 132m L U/S Retaining Wall, WATER MAIN (SNS - 37B and SLJ - 37B), 4200mm H by 130m L U/S Retaining Wall & LONDON ROAD (FAST LINES) WORK: SRSA & PLTR SURVEY ON UP STEWARTS LANE (PART 2 ONLY)	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	16/07/22 0120 Sat	17/07/22 0120 Sun		
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
			Victoria	Platforms 9 - 19	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	16/07/22 0120 Sat	17/07/22 0050 Sun		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	16/07/22 0120 Sat	18/07/22 0400 Mon		
		Battersea Pier Jn	Factory Jn	Down Stewarts Lane Up Stewarts Lane	Possession	17/07/22 0120 Sun	18/07/22 0400 Mon		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884815 Continued			Longhedge Jn	Battersea Reversible	Possession	17/07/22 0120 Sun	18/07/22 0400 Mon		
		Stewarts Lane Jn	Factory Jn	Up Goods Loop	Possession	17/07/22 0120 Sun	18/07/22 0400 Mon		
			Stewarts Lane Jn	Yard Road/Washer Road	Possession	17/07/22 0120 Sun	18/07/22 0400 Mon		
		Victoria	Battersea Pier Jn	Up Chatham Slow	Possession	17/07/22 0120 Sun	18/07/22 0400 Mon		
			Linford St Jn	Down Chatham Slow/Chatham Reversible	Possession	17/07/22 0120 Sun	18/07/22 0400 Mon		
		Stewarts Lane Jn	Factory Jn	Down Sidings No.1 and 2	Sidings Possession	17/07/22 0120 Sun	18/07/22 0400 Mon		
P2022/2909730	SO110 SW100	International Jn	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	17/07/22 0035 Sun	17/07/22 0800 Sun	PART 1: WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR. PART 2: WATERLOO, PLATFORMS 14 & 15 TO BE KEPT CLEAR.  PARTS 1) & 2)  CAPEX WHEELTIMBERS: WATERLOO PLATFORM 15  PART 1) ONLY  TRACK MAINTENANCE: CW03	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	17/07/22 0035 Sun	17/07/22 0800 Sun		
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	17/07/22 0035 Sun	17/07/22 0800 Sun		
		Waterloo	Nine Elms Jn	DW/DWF	Possession	17/07/22 0035 Sun	17/07/22 0800 Sun		
			Queenstown Road	UMR/DWS/DW	Possession	17/07/22 0035 Sun	17/07/22 0800 Sun		
			Waterloo	Platforms 12 to 19	Possession	17/07/22 0035 Sun	17/07/22 0800 Sun		
		Waterloo	Waterloo	Platforms 14 and 15	Possession	17/07/22 0800 Sun	18/07/22 0400 Mon		
P2022/2992924	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	16/07/22 0115 Sat	16/07/22 0505 Sat	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.  WORK: London Bridge DU - Track Maintenance	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	16/07/22 0115 Sat	16/07/22 0505 Sat		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	16/07/22 0115 Sat	16/07/22 0505 Sat		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992905	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	17/07/22 0135 Sun	17/07/22 0645 Sun	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	17/07/22 0135 Sun	17/07/22 0645 Sun	WORK: London Bridge DU - Track Maintenance	
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	17/07/22 0135 Sun	17/07/22 0645 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884809	SO130 SO170 SO550	Edenbridge	Tonbridge	Down Godstone Up Godstone	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	WADHURST GROUND FRAME TO BE STAFFED THROUGHOUT.	
		Sevenoaks	Paddock Wood	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	0155 SAT TO 0155 SUN TRAINS TO START/TERMINATE AT TONBRIDGE AND WADHURST	
			Sevenoaks	Up Loop (Pt)	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: TONBRIDGE TO WADHURST	
		Tonbridge	Tonbridge	Down Bay Platforms 1 - 4	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	0155 SUN TO 0345 MON TRAINS TO BE DIVERTED VIA MAIDSTONE EAST	
			Wadhurst	Down Hastings/Single Up Hastings/Single	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	TONBRIDGE WEST YARD NOT AVAILABLE FOR TRAFFIC	
		Tonbridge East	Tonbridge East	Hastings Chord	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	PLATFORM 1 AT TONBRIDGE TO BE OUTBERTHED	
		Tonbridge West Jn	Tonbridge East	Down Slow/PO Siding Up Slow Hastings Chord/Up Loop	Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	AT PADDOCK WOOD TRAINS SHUNT VIA AD1146 CROSSOVER  PLATFORM 2 AT SEVENOAKS AVAILABLE TO TRAFFIC FROM LONDON END	
		Tonbridge	Tonbridge	1/2 Down Main Sidings	Sidings Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: SEVENOAKS TO PADDOCK WOOD TONBRIDGE TO REDHILL TONBRIDGE TO WADHURST	
		Tonbridge West Jn	Tonbridge West Jn	Jubilee Sidings	Sidings Possession	17/07/22 0155 Sun	18/07/22 0345 Mon		
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	17/07/22 0155 Sun	18/07/22 0345 Mon	WORK: SRSA - Tonbridge S&C Stage 2 (6Wk Follow Up) WORK: Orpington DU - Track Maintenance WORK: Geotech - Strawberry Hill Tunnel cutting WORK: Civils - Tunbridge Wells High Street bridge Structures Exams: Grove Hill Tunnel Bore Grove Hill Tunnel London Portal Grove Hill Tunnel Country Portal Wells Tunnel Bore WELLS TUNNEL SHAFT 0B @ (HIDDEN)	
P2022/2874600	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	10/07/22 0120 Sun	10/07/22 0705 Sun	Maintenance	
		Sevington	Sevington	Up Loop	Possession	10/07/22 0120 Sun	10/07/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	10/07/22 0120 Sun	10/07/22 0705 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2905000	SO130	Dollands Moor (West End)	Dollands Moor (West End)	Loco Loop/Run Round West Sidings	Possession	10/07/22 0140 Sun	10/07/22 0700 Sun	NO OUTSTABLING REQUIRED AT FOLKESTONE EAST TRAIN ROADS 1-3	
				R Neck				NO ACCESS TO/FROM DOLLANDS MOOR FROM LONDON END	
		Ashford (East)	Ashford (East)	Down Slow Up Slow	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun	WORK: Ashford DU - Track Maintenance k09.3	
			NR/ET Interface	Down Fast/Down Main Up Main/Up Fast	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Dollands Moor	Dollands Moor	No. 6 Sidings	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Dover Priory	Dover Priory	Up Passenger Loop (part)	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Folkestone East	Folkestone East	1-3 Train Roads	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Saltwood Jn	Dover Priory	Down Dover/Down Main/Up Chatham Down Chatham/Up Main/Up Dover	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
			NR/ET Interface	Through Passenger Loop	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Sevington	Sevington	Up Goods Loop	Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	17/07/22 0140 Sun	17/07/22 0800 Sun		
P2022/3029247	SO140	Borough Green and Wrotham	Borough Green and Wrotham	Down Passenger Loop	Possession	17/07/22 0110 Sun	17/07/22 0720 Sun	WORK: Orpington DU - Track Maintenance	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	17/07/22 0110 Sun	17/07/22 0720 Sun		
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	17/07/22 0110 Sun	17/07/22 0720 Sun		
		Swanley Jn	Borough Green and Wrotham	Down Maidstone Up Maidstone	Possession	17/07/22 0110 Sun	17/07/22 0720 Sun		



Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2904384	SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	16/07/22 0110 Sat	18/07/22 0410 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SITTINGBOURNE AND SHEERNESS-ON-SEA	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	16/07/22 0110 Sat	18/07/22 0410 Mon	WORKS DELIVERY - 2513B & 2531A Sheerness WORKS DELIVERY - Sheerness Station	
		Sheerness-on-Sea	Sheerness-on-Sea	Platforms 1/2	Possession	16/07/22 0110 Sat	18/07/22 0410 Mon		
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	16/07/22 0110 Sat	18/07/22 0410 Mon		
P2022/2992982	SO260 SO330 SO645	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	17/07/22 0045 Sun	17/07/22 0700 Sun	BELLINGHAM SIDINGS 2-3 AVAILABLE FOR BERTHING	
		Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	17/07/22 0045 Sun	17/07/22 0700 Sun	BELLINGHAM SIDING 1 & SHUNT NECK TO BE OUTBERTHED	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	17/07/22 0045 Sun	17/07/22 0700 Sun	WORK: Orpington DU - Track MAINTENANCE K10.1 (K260.1A)	
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	17/07/22 0045 Sun	17/07/22 0700 Sun		
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	17/07/22 0045 Sun	17/07/22 0700 Sun		
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	17/07/22 0045 Sun	17/07/22 0700 Sun		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	17/07/22 0045 Sun	17/07/22 0700 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837587	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	17/07/22 0145 Sun	17/07/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	17/07/22 0145 Sun	17/07/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	17/07/22 0145 Sun	17/07/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	17/07/22 0145 Sun	17/07/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	17/07/22 0145 Sun	17/07/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	17/07/22 0145 Sun	17/07/22 0915 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846717	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	17/07/22 0140 Sun	18/07/22 0400 Mon	CURRENT NOT AFFECTED IN 1-8 MAINTENANCE SHED ROADS	
		Blackheath Jn	Crayford Creek Jn	Down North Kent Up North Kent	Possession	17/07/22 0140 Sun	18/07/22 0400 Mon	NO OUTBERTHING REQUIRED IN SLADE GREEN DEPOT	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	17/07/22 0140 Sun	18/07/22 0400 Mon	SLADE GREEN UP SIDINGS ARE AVAILABLE FROM	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	17/07/22 0140 Sun	18/07/22 0400 Mon	COUNTRY END VIA NK2156 POINTS GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN	
		Plumstead	Plumstead	Down Sidings	Sidings Possession	17/07/22 0140 Sun	18/07/22 0400 Mon	PASSENGERS TO USE DLR BETWEEN GREENWICH AND LEWISHAM	
		Slade Green Depot	Slade Green Depot	West Head Shunt 1 to 13 Carriage Sidings In & Out Engine Road Carriage Washer Road Lathe Road	Sidings Possession	17/07/22 0140 Sun	18/07/22 0400 Mon	SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD (VIA GREENWICH AND WOOLWICH). LUL JUBILEE LINE TO BE OPEN  DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC AT BLACKHEATH JN  OUTBERTHING OF PLUMSTEAD SIDINGS TO BE CONFIRMED BY DPPP  DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN  WORK: London Bridge DU - Track Maintenance WORK: Geotech - Barnehurst cutting Structures Exams: CHARLTON LANE FOOTBRIDGE MOUNT STREET FOOTBRIDGE 3000mm H by 60m L Mass on RHS , Land over Rail 8000mm H by 100m L D/S Retaining Wall (RRV?) 8000mm H by 100m L U/S Retaining Wall (RRV?) 5500mm H by 20m L U/S Retaining Wall (RRV?)	

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912768	SO350	Grove Park	Bromley North	Down Branch Up Branch	Possession	17/07/22 0125 Sun	18/07/22 0500 Mon	PLATFORMS 1 & 2 AT BROMLEY NORTH TO BE OUTBERTHED	
			Grove Park	Branch Platform	Possession	17/07/22 0125 Sun	18/07/22 0500 Mon	WORK: Works Delivery - Sundridge Park drainage WORK: Works Delivery - Bromley North platform 1 medium refurb	
P2022/2887913	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	18/07/22 0025 Mon	18/07/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	18/07/22 0025 Mon	18/07/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	18/07/22 0025 Mon	18/07/22 0440 Mon		
P2022/2912556	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	17/07/22 0100 Sun	17/07/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	17/07/22 0100 Sun	17/07/22 0610 Sun		

Week 16 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862169	SO520 SO630 SO640	Arundel Jn	Chichester	Down & Up Brighton/Down & Up	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun	SOUTHERN SERVICES TO TERMINATE AT LITTLEHAMPTON. SHUTTLE RAIL SERVICE BETWEEN CHICHESTER - PORTSMOUTH HBR / SOUTHAMPTON CENTRAL.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LITTLEHAMPTON AND CHICHESTER / BOGNOR REGIS.  PLATFORM 3 & 4 AT BOGNOR REGIS TO BE OUTBERTHED  BARNHAM PLATFORM 1 TO BE KEPT CLEAR.  GTR TO BERTH 5 X UNITS IN THE PORTSMOUTH AND SOUTHAMPTON AREA.  WORK: Brighton DU - Track Maintenance Structures EXams: Oving Arch BOGNOR ROAD / PORTFIELD	
		Barnham	Barnham	Down Loop	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun		
			Bognor Regis	Down and Up Branch	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun		
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun		
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	17/07/22 0035 Sun	17/07/22 0910 Sun		
		Barnham	Barnham	Up Sidings	Sidings Possession	17/07/22 0035 Sun	17/07/22 0910 Sun		
		Bognor Regis	Bognor Regis	Middle Sidings Nos 1 - 3 Sidings	Sidings Possession	17/07/22 0035 Sun	17/07/22 0910 Sun		
P2022/2909179	SO520 SW110 SW140	Cosham Jn	Farlington Jn	Up Spur Down Spur	Possession	17/07/22 0045 Sun	17/07/22 0655 Sun	SWR: 2P79 TO TERMINATE AT PETERSFIELD	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	17/07/22 0045 Sun	17/07/22 0655 Sun	GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE RETIMED. GTR TO BERTH 2 X 5 CAR UNITS IN THE PORTSMOUTH AREA.	
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	17/07/22 0045 Sun	17/07/22 0655 Sun	TRACK MAINTENANCE: H05a	
P2022/2905574	SO680 SW180	Cheam	Leatherhead Jn	Down Portsmouth Up Portsmouth	Possession	17/07/22 0120 Sun	17/07/22 0620 Sun	SWR: 1D81 TO TERMINATE AT LEATHERHEAD	
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	17/07/22 0120 Sun	17/07/22 0620 Sun	TRACK MAINTENANCE: WW06a	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	17/07/22 0120 Sun	17/07/22 0620 Sun		

Week 17

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3029249	SO110 SO250 SO500	Battersea Pier Jn	Factory Jn	Down Stewarts Lane Up Stewarts Lane	Possession	24/07/22 1015 Sun	24/07/22 2215 Sun	NO ACCESS TO/FROM STEWARTS LANE DEPOT NO ACCESS TO BATTERSEA YARD/SIDINGS	
			Longhedge Jn	Battersea Reversible	Possession	24/07/22 1015 Sun	24/07/22 2215 Sun	FREIGHT SERVICES TO BE CANCELLED/RETIMED	
		Stewarts Lane	Stewarts Lane	Up Goods Loop	Possession	24/07/22 1015 Sun	24/07/22 2215 Sun	NO AVAILABILITY FOR SHUNTING AT BATTERSEA SIDINGS	
		Battersea Yard	Battersea Yard	Reception Line 1 Departure Line 2	Sidings Possession	24/07/22 1015 Sun	24/07/22 2215 Sun	WORK: Orpington DU - Track Maintenance	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings Depot Sidings	Sidings Possession	24/07/22 1015 Sun	24/07/22 2215 Sun		
P2022/3029168	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	24/07/22 0135 Sun	24/07/22 0630 Sun	1 PLATFORM FROM 6-8 TO BE OUTBERTHERED AT ORPINGTON, TO BE CONFIRMED BY DPPP NO OUTBERTHING OF SIDINGS 1-4	
		Orpington	Orpington	Platforms 6 to 8 Platform 1	Possession	24/07/22 0135 Sun	24/07/22 0630 Sun	WORK: Orpington DU - Track Maintenance	
		Petts Wood Jn	Orpington	Down Slow Up Slow Down Fast Up Fast	Possession	24/07/22 0135 Sun	24/07/22 0630 Sun		
			Petts Wood Jn	Up Slow Tonbridge Loop (part) Down Slow Tonbridge Loop (pt)	Possession	24/07/22 0135 Sun	24/07/22 0630 Sun		
		Orpington	Orpington	Down Carriage Sidings 1 - 4	Sidings Possession	24/07/22 0135 Sun	24/07/22 0630 Sun		

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2855121	SO130 SO180	Ashford (West)	Ashford (West)	Down Slow (part) Up Slow (part)	Possession	24/07/22 0120 Sun	25/07/22 0400 Mon	DOWN AND UP HASTINGS LINES AVAILABLE FROM ALL LINES AT TONBRIDGE	
		Cranmore	Cranmore	Cranmore Loop	Possession	24/07/22 0120 Sun	25/07/22 0400 Mon	CHANNEL TUNNEL FREIGHT TO TRAVEL VIA MAIDSTONE EAST	
		Headcorn	Headcorn	Up Goods Loop Down Passenger Loop Up Passenger Loop	Possession	24/07/22 0120 Sun	25/07/22 0400 Mon	CHART LEACON GATE A TO REMAIN CLOSED	
		Maidstone West	Maidstone West	Up Platform Loop	Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		
		Paddock Wood	Maidstone West	Down Maidstone/Up Main	Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		
		Paddock Wood	Maidstone West	Down Maidstone/Up Main Down Main/Up Maidstone	Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		
				Paddock Wood Down Bay D/U Passenger Loops	Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		
		Tonbridge East	Ashford (West)	Down Fast/Down Main/Down Fast (pt) Up Fast (pt)/Up Main/Up Fast	Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		
			Tonbridge East	Down Slow (part)/PO Siding Up Slow (part)	Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		
		Chart Leacon Depot	Chart Leacon Depot	Headshunt Depot Reception Road	Sidings Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		
		Maidstone West	Maidstone West	Up Siding Carriage Sidings	Sidings Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	24/07/22 0120 Sun	25/07/22 0400 Mon		

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2848453	SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	23/07/22 2205 Sat	24/07/22 0735 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SITTINGBOURNE AND SHEERNESS-ON-SEA  WORK: Ashford DU - Track Maintenance	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	23/07/22 2205 Sat	24/07/22 0735 Sun		
		Sheerness-on-Sea	Sheerness-on-Sea	Platforms 1/2	Possession	23/07/22 2205 Sat	24/07/22 0735 Sun		
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	23/07/22 2205 Sat	24/07/22 0735 Sun		
P2022/2912889	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	24/07/22 0345 Sun	24/07/22 0915 Sun		



Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992888	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	24/07/22 0120 Sun	24/07/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	24/07/22 0120 Sun	24/07/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	24/07/22 0120 Sun	24/07/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	24/07/22 0120 Sun	24/07/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	24/07/22 0120 Sun	24/07/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	24/07/22 0120 Sun	24/07/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	24/07/22 0120 Sun	24/07/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	24/07/22 0120 Sun	24/07/22 0720 Sun		
P2022/2887894	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	24/07/22 0025 Sun	24/07/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).  TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/07/22 0025 Sun	24/07/22 0630 Sun		
								Maintenance	

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887895	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	25/07/22 0025 Mon	25/07/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	25/07/22 0025 Mon	25/07/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	25/07/22 0025 Mon	25/07/22 0440 Mon		
P2022/2908706	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop Reversible Loop	Possession	23/07/22 2345 Sat	24/07/22 0840 Sun	<b>*** MULTI-PART POSSESSION ***</b> PURLEY TO BALCOMBE TUNNEL JN (QUARRY / FASTS) BLOCKED THROUGHOUT WITH GATWICK AIRPORT TO THREE BRIDGES DOWN SLOW BLOCKED OVERNIGHT 0050 TO 0600 SUNDAY. ***** PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT NO ACCESS TO THREE BRIDGES DOWN SIDINGS FROM 2345 SAT TO 0050 SUN & 0600 SUN TO 0840 SUN TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND BALCOMBE TUNNEL JN 0050 SUN TO 0600 SUN SINGLE LINE WORKING BETWEEN EARLSWOOD AND GATWICK OVER THE UP SLOW LINE ***SPECIAL WORKING INSTRUCTION *** SINGLE LINE WORKING WILL APPLY OVER THE UP SLOW LINE BETWEEN THREE BRIDGES (T1748pts) AND GATWICK AIRPORT (T1718pts). ALL TRAINS TO USE PLATFORMS 1 & 2 AT GATWICK AIRPORT. WORK: Croydon DU - Track Maintenance WORK: Brighton DU - Track Maintenance Structures Exams: BALCOMBE ROAD (Fast Lines) TINSLEY GREEN / RADFORD ROAD (Fast Lines)	
		Purley	Balcombe Tunnel Jn	Up Fast/Up Quarry/Up Fast Down Fast/Down Quarry/Down Fast	Possession	23/07/22 2345 Sat	24/07/22 0840 Sun		
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Possession	23/07/22 2345 Sat	24/07/22 0840 Sun		
		Earlswood (Surrey)	Gatwick Airport	Down Slow	Possession	24/07/22 0050 Sun	24/07/22 0600 Sun		
P2022/2864924	SO500	Gatwick Airport	Gatwick Airport	Down Platform Loop Reversible Loop	Possession	24/07/22 2215 Sun	25/07/22 0530 Mon	NO ACCESS TO THREE BRIDGES DOWN SIDINGS PLATFORMS 4-7 NOT AVAILABLE AT GATWICK AIRPORT TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND BALCOMBE TUNNEL JN WORK: Croydon DU - Track Maintenance WORK: Brighton DU - Track Maintenance IB04b	
		Purley	Balcombe Tunnel Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	24/07/22 2215 Sun	25/07/22 0530 Mon		

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2993025	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	24/07/22 0125 Sun	24/07/22 0640 Sun	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA HOVE. THAMESLINK SERVICES TO DIVERT VIA HOVE OR START AT HAYWARDS HEATH, USING SOUTHERN SERVICES FOR PASSENGER CONNECTIONS TO / FROM BRIGHTON.	
			Lewes	Down and Up East Branch	Possession	24/07/22 0125 Sun	24/07/22 0640 Sun		
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	24/07/22 0125 Sun	24/07/22 0640 Sun	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	24/07/22 0125 Sun	24/07/22 0640 Sun	ECS DIVERSIONS VIA WIVELSFIELD  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU â Track Maintenance	

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872639	EA1325 SO510 SO650	Bricklayers Arms Jn	Southwark Park Road Jn	Up Sussex Fast	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE	
			Windmill Bridge Jn	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN THROUGHOUT THE POSSESSION	
		Bromley Jn	Norwood Jn (London)	Down Crystal Palace Spur/Down Platform Loop Up Crystal Palace Spur	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN LONDON BRIDGE AND WEST CROYDON VIA SYDENHAM AND CRYSTAL PALACE	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO	
		Cottage Jn	Bricklayers Arms Jn	Up London Bridge Slow/Up Sussex Slow	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: London Bridge DU - Track Maintenance Structures EXams: 3.5m H by 35m L D/S Retaining Wall	
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	3000mm H by 28m L D/S Retaining Wall T 1/3 (Cantilever) L 606/608 (Cantilever) L 609/611 (Cantilever)	
		New Cross Gate	New Cross Gate	Down East London Up East London Up Sussex Loop	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	4m H by 80m L U/S Retaining Wall L 610/612 (SOUTH CENTRAL AREA) (Cantilever) T 2/4 (Cantilever) T 5/7 (Cantilever)	
		Norwood Jn (London)	Gloucester Road Jn	Down Wallington Up Wallington	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon	T 6/8 (Cantilever) T 9/11 (Cantilever) REDUNDANT (Cantilever)	
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		Spa Road	Bricklayers Arms Jn	Sussex Reversible	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
			Windmill Bridge Jn	Down Sussex Slow/Down London Bridge Slow	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		Sydenham	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		Selhurst Depot	Selhurst Depot	Fork Arrival Road Gullet Road	Sidings Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
		Windmill Bridge Jn							

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872639 Continued			Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	24/07/22 0115 Sun	25/07/22 0400 Mon		
P2022/2909806	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	24/07/22 0105 Sun	24/07/22 0705 Sun	PASSENGERS TRAVELLING BETWEEN LONDON BRIDGE, PECKHAM RYE JN AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TO TFL SERVICES  WORK: Capital Delivery - Vic4 Resignalling	
P2022/2862168	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	24/07/22 0040 Sun	24/07/22 0735 Sun	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO START/TERMINATE AT ARUNDEL.	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	24/07/22 0040 Sun	24/07/22 0735 Sun	SOUTHERN VICTORIA/BRIGHTON TO LITTLEHAMPTON/PORTSMOUTH/SOUTHAMPTON SERVICES TO START/TERMINATE AT ANGMERING.	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampt on	Possession	24/07/22 0040 Sun	24/07/22 0735 Sun	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	24/07/22 0040 Sun	24/07/22 0735 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: ARUNDEL/ANGMERING TO LITTLEHAMPTON/CHICHESTER/BOGNOR.	
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	24/07/22 0040 Sun	24/07/22 0735 Sun	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	24/07/22 0040 Sun	24/07/22 0735 Sun	GWR SERVICES TO TERMINATE / START BACK AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND BARNHAM.  PLATFORM ONE AT LITTLEHAMPTON TO BE OUTBERTHED  AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED.  ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.)  WORK: Brighton DU - Track Maintenance Works Delivery - Drainage @ Ford Station	

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909418	SO560 SW110 SW200 SW265 SW300	Guildford	Farncombe	Down Main Up Main	Possession	24/07/22 0040 Sun	24/07/22 0635 Sun	GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.  SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.	
			Guildford	Down Cobham Up Cobham Up Ash Down Ash	Possession	24/07/22 0040 Sun	24/07/22 0635 Sun	TRACK MAINTENANCE: G12	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	24/07/22 0040 Sun	24/07/22 0635 Sun		

Week 17 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909426	SO680 SO685 SW180 SW183	Cheam	Dorking	Down Portsmouth Up Portsmouth	Possession	23/07/22 0145 Sat	25/07/22 0400 Mon	SWR: SERVICES WILL START AND TERMINATE AT EWELL WEST. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN EWELL WEST AND DORKING AND BETWEEN LEATHERHEAD AND EFFINGHAM JUNCTION.	
		Ewell West	Epsom	Down Epsom Up Epsom	Possession	23/07/22 0145 Sat	25/07/22 0400 Mon		
		Leatherhead	Effingham Jn	Down Bookham Up Bookham	Possession	23/07/22 0145 Sat	25/07/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SUTTON AND DORKING.	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	23/07/22 0145 Sat	25/07/22 0400 Mon	<p>SINGLE LINE WORKING OVER THE DOWN EPSOM FROM WORCESTER PARK.</p> <p>EPSOM DOWN SIDING TO BE KEPT CLEAR.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>WORKING OF TRAINS TO AND FROM THE POINT OF OBSTRUCTION IN ACCORDANCE WITH THE RULE BOOK MODULE P1, SECTION 10 WILL APPLY OVER THE DOWN LINE BETWEEN WORCESTER PARK GROUNDFRAME (No.2) POINTS AND EWELL WEST. A HANDSIGNALLER WILL BE PROVIDED AT THE GROUND FRAME.</p> <p>SLW BETWEEN WORCESTER PARK AND EWELL WEST:</p> <p>[5] DWELL AT WORCESTER PARK FOR PILOTMEN BRIEF</p> <p>[8] REQUIRED FOR DRIVER TO CHANGE ENDS AT EWELL WEST</p> <p>[1] ADDITIONAL FOR UP TRAINS BETWEEN EWELL WEST AND STONELEIGH</p> <p>[2] ADDITIONAL FOR UP TRAINS BETWEEN STONELEIGH AND WORCESTER PARK</p> <p>[2] DWELL AT WORCESTER PARK ON UP TRAINS FOR PILOTMEN DROP OFF</p> <p>A MINIMUM OF [12] REQUIRED BETWEEN ARRIVAL OF UP TRAINS AND DEPARTURE OF DOWN TRAINS AT WORCESTER PARK</p> <p>TRACK RENEWALS: 44300622 EPSOM DOWN</p> <p>TRACK MAINTENANCE: WW05</p>	

Week 18

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2884262	SO130 SO350	Chislehurst Jn	Hawkwood Jn	Up Chatham Loop (pt)	Possession	30/07/22 0125 Sat	01/08/22 0400 Mon	DIVERSIONS VIA MID KENT LINES	
			St. Mary Cray Jn	Reversible Chatham Loop	Possession	30/07/22 0125 Sat	01/08/22 0400 Mon	DIVERSIONS TO VICTORIA EASTERN	
		Grove Park	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow Up Fast/Up Kent Fast Down Kent Fast/Down Fast	Possession	30/07/22 0125 Sat	31/07/22 0125 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND ORPINGTON	
								0125 SAT TO 0125 SUN PLATFORMS 1-5 AVAILABLE AT GROVE PARK FOR TRAINS TO START/TERMINATE	
		Hawkwood Jn	St. Mary Cray Jn	Up Chatham Loop(pt)	Possession	30/07/22 0125 Sat	01/08/22 0400 Mon	0125 SUN TO 0400 MON ACCESS TO GROVE PARK SIDINGS & HITHER GREEN PAD VIA UP/DOWN HITHER GREEN SPUR	
								WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: SRSA - PLTR Up Fast Elmstead Woods WORK: Works Delivery - AD1009/1011pts Heavy Refurb	
		Hither Green	Lee Spur Jn	Down Hither Green Goods Arrival Rd Up Hither Green Goods Departure Rd	Possession	31/07/22 0125 Sun	01/08/22 0400 Mon	Structures Exams: CHARTER PROPERTIES GROVE PARK (Fast Lines) CHARTER PROPERTIES GROVE PARK (Slow Lines) Elmstead Woods Slow (E) Tunnel Bore Elmstead Woods (Main) (W) Tunnel Bore 4000mm H by 20m L U/S Retaining Wall CHISLEHURST Stn SUBWAY	
			Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	31/07/22 0125 Sun	01/08/22 0400 Mon	BICKLEY PARK ROAD/SUMMER HILL EJ5 AT PETTS WOOD STN (REDUNDANT) (Gantry)	
		Parks Bridge Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast/Up Kent Fast	Possession	31/07/22 0125 Sun	01/08/22 0400 Mon		
		Grove Park	Grove Park	1-12 Sidings 1-4 Washer Roads St. Mildreds Sidings 21-28 Shunt Neck	Sidings Possession	31/07/22 0125 Sun	01/08/22 0400 Mon		



Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3029212	SO130 SO140	Orpington	Tonbridge	Down Main/Fast Up Fast/Main	Possession	31/07/22 0115 Sun	31/07/22 0700 Sun	GTR TO STABLE IN GUSSET/DOWN SIDING	
		Otford Jn	Sevenoaks	Dn/Up Bat & Ball	Possession	31/07/22 0115 Sun	31/07/22 0700 Sun	PLATFORM 4 AT SEVENOAKS TO BE CLEAR OF STOCK	
		Sevenoaks	Sevenoaks	Platforms 1 -4	Possession	31/07/22 0115 Sun	31/07/22 0700 Sun	WORK: Orpington DU - Track Maintenance	
		Tonbridge West Jn	Tonbridge	Up Slow Down Slow (part)	Possession	31/07/22 0115 Sun	31/07/22 0700 Sun		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	31/07/22 0115 Sun	31/07/22 0700 Sun		
P2022/2848450	SO180	Maidstone West	Maidstone West	Up Maidstone Loop	Possession	30/07/22 2330 Sat	01/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN STROOD AND PADDOCK WOOD	
		Paddock Wood	Paddock Wood	Down Bay	Possession	30/07/22 2330 Sat	01/08/22 0400 Mon	FREIGHT SERVICES TO BE CANCELLED/RETIMED	
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	30/07/22 2330 Sat	01/08/22 0400 Mon	WORK: Ashford DU - Track Maintenance K02.2 WORK: Orpington DU - Track Maintenance ORP29	
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	30/07/22 2330 Sat	01/08/22 0400 Mon		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	30/07/22 2330 Sat	01/08/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	30/07/22 2330 Sat	01/08/22 0400 Mon		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909549	SO250 SW100 SW210	Queenstown Road	Putney	Down Windsor Slow Down Windsor Fast Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	31/07/22 0115 Sun	31/07/22 0705 Sun	SWR: 5C72 & 5C74 TO TERMINATE AT STAINES. 2005 & 2U11 TO START AT RICHMOND. 5C11 & 5S11 WILL NOT RUN.  TRACK MAINTENANCE: CW06	
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	31/07/22 0115 Sun	31/07/22 0705 Sun		
		Clapham Yard	Clapham Yard	West London Siding No.6 Siding 49	Sidings Possession	31/07/22 0115 Sun	31/07/22 0705 Sun		
P2022/2992845	SO250 SW100 SW210	Ludgate Jn	Clapham Jn	Down Ludgate/Platform2 /Middle Sidings Platform 1/Up Ludgate	Possession	31/07/22 0110 Sun	01/08/22 0325 Mon	CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR. BERTHING AVAILABLE IN THE MIDDLE SIDING.  LONDON OVERGROUND: SOUTH LONDON LINE SERVICES WILL NOT RUN. WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17.  CD ENHANCEMENTS: CLAPHAM JUNCTION FOOTBRIDGE ENABLING WORKS	
			Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	31/07/22 0110 Sun	01/08/22 0325 Mon		
P2022/2992983	SO260 SO330 SO645	Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	31/07/22 0040 Sun	31/07/22 0700 Sun	BELLINGHAM SIDINGS 2-3 AVAILABLE FOR BERTHING  BELLINGHAM SIDING 1 & SHUNT NECK TO BE OUTBERTHED  WORK: Orpington DU - Track MAINTENANCE K10.1 (K260.1A)	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	31/07/22 0040 Sun	31/07/22 0700 Sun		
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	31/07/22 0040 Sun	31/07/22 0700 Sun		
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	31/07/22 0040 Sun	31/07/22 0700 Sun		
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	31/07/22 0040 Sun	31/07/22 0700 Sun		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	31/07/22 0040 Sun	31/07/22 0700 Sun		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837605	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	31/07/22 0145 Sun	31/07/22 0800 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	31/07/22 0145 Sun	31/07/22 0800 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	31/07/22 0145 Sun	31/07/22 0800 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	31/07/22 0145 Sun	31/07/22 0800 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	31/07/22 0145 Sun	31/07/22 0800 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	31/07/22 0145 Sun	31/07/22 0800 Sun		
P2022/2851530	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	02/08/22 0130 Tue	02/08/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	02/08/22 0130 Tue	02/08/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851531	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	03/08/22 0130 Wed	03/08/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	03/08/22 0130 Wed	03/08/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851600	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	04/08/22 0130 Thu	04/08/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	04/08/22 0130 Thu	04/08/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851662	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	05/08/22 0130 Fri	05/08/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	05/08/22 0130 Fri	05/08/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2912881	SO290 SO300	North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	31/07/22 0055 Sun	31/07/22 0645 Sun	WORK: Works Delivery - Rail train drop @ Greenwich	
P2022/2887896	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	01/08/22 0025 Mon	01/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	01/08/22 0025 Mon	01/08/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	01/08/22 0025 Mon	01/08/22 0440 Mon		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864406	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	30/07/22 2345 Sat	31/07/22 0840 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 &amp; 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0105 SUNDAY AND ALSO</p> <p>FROM 0625 SUNDAY TO 0840 SUNDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00.</p> <p>WORK: Croydon DU - Track Maintenance Structures Exams: T 93 - 99 (Gantry) (U/S-Fast Lines) T 100 - 111 (Gantry) (U/S-Fast Lines) T 115, 117 (Cantilever) (U/S-Fast Lines) T 112 - 116 (Gantry) (U/S-Fast Lines)</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	30/07/22 2345 Sat	31/07/22 0840 Sun		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	30/07/22 2345 Sat	31/07/22 0840 Sun		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	30/07/22 2345 Sat	31/07/22 0840 Sun		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	31/07/22 0015 Sun	31/07/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	31/07/22 0105 Sun	31/07/22 0625 Sun		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909896	SO500 SO660	Purley	Caterham	Down & Up Caterham	Possession	30/07/22 0120 Sat	31/07/22 0105 Sun	<b>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN: PURLEY AND CATERHAM PURLEY AND TATTENHAM CORNER</b>  <b>1 PLATFORM TO BE OUTBERTHED AT CATERHAM - TO BE CONFIRMED BY DPPP</b>  <b>1 PLATFORM TO BE OUTBERTHED AT TATTENHAM CORNER - TO BE CONFIRMED BY DPPP</b>  <b>0120 SAT TO 0105 SUN LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE / START BACK AT PURLEY PLATFORMS 5 &amp; 6</b>  <b>0105 SUN TO 0435 MON LONDON - CATERHAM / TATTENHAM CORNER SERVICES TO TERMINATE / START BACK AT PURLEY PLATFORM 4</b>  <b>PLATFORM 5 &amp; 6 AT PURLEY TO BE KEPT CLEAR</b>  <b>POSSESSION TO INCLUDE SIDINGS POSSESSION OF ALL OF FOSTER YEOMAN YARD</b>  <b>WORK: Croydon DU - Track Maintenance WORK: Works Delivery - PLHR Caterham WORK: Works Delivery - PLHR Chipstead WORK: Works Delivery - PL Medium refurb Tattenham Corner Structures EXams: T 165/167 (Cantilever) DEPOT BRIDGE (ALO Site)</b>	
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	30/07/22 0120 Sat	01/08/22 0435 Mon		
		Caterham	Caterham	Up Sidings	Sidings Possession	30/07/22 0120 Sat	01/08/22 0435 Mon		
		Tattenham Corner	Tattenham Corner	Up Siding	Sidings Possession	30/07/22 0120 Sat	01/08/22 0435 Mon		
		Purley	Caterham	Down and Up Caterham	Possession	31/07/22 0105 Sun	01/08/22 0435 Mon		
		Purley	Purley	Down Siding	Sidings Possession	31/07/22 0105 Sun	01/08/22 0435 Mon		
P2022/2872628	SO500 SO580	Copyhold Jn	Ardingly Sidings	Single Run Round Loop	Possession	31/07/22 0055 Sun	31/07/22 0810 Sun	<b>GTR TERMINATIONS AT THREE BRIDGES. SOUTHERN DIVERSIONS VIA HORSHAM AND LITTLEHAMPTON (RM).</b>  <b>RAIL REPLACEMENT ROAD SERVICE TO OPERATE THREE BRIDGES - BRIGHTON / LEWES.</b>  <b>NO ACCESS AVAILABLE TO SHUNT FROM THREE BRIDGES PLATFORM 5 TO PLATFORM 4 USING T1760pts. ACCESS AVAILABLE TO THREE BRIDGES UP SIDINGS VIA T1762/1763pts AND THREE BRIDGES DOWN SIDINGS VIA T1760/1761pts.</b>  <b>WORK: Brighton DU - Track Maintenance</b>	
			Haywards Heath	Down and Up Loop	Possession	31/07/22 0055 Sun	31/07/22 0810 Sun		
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	31/07/22 0055 Sun	31/07/22 0810 Sun		
			Keymer Jn	Down & Up Fast/Main	Possession	31/07/22 0055 Sun	31/07/22 0810 Sun		
		Copyhold Jn	Ardingly Sidings	Cripple Sidings Hopper Road	Sidings Possession	31/07/22 0055 Sun	31/07/22 0810 Sun		
		Haywards Heath	Haywards Heath	Down Sidings Up Siding	Sidings Possession	31/07/22 0055 Sun	31/07/22 0810 Sun		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872630	SO500 SO580	Copyhold Jn	Ardingly Sidings	Single Run Round Loop	Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	GTR TERMINATIONS AT THREE BRIDGES. SOUTHERN DIVERSIONS VIA HORSHAM AND LITTLEHAMPTON (RM).	
			Haywards Heath	Down and Up Loop	Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE THREE BRIDGES - BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	NO ACCESS AVAILABLE TO SHUNT FROM THREE BRIDGES PLATFORM 5 TO PLATFORM 4 USING T1760pts.	
			Keymer Jn	Down & Up Fast/Main	Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP SIDINGS VIA T1762/1763pts AND THREE BRIDGES DOWN SIDINGS VIA T1760/1761pts.	
		Copyhold Jn	Ardingly Sidings	Cripple Sidings Hopper Road	Sidings Possession	01/08/22 0055 Mon	01/08/22 0505 Mon	WORK: Brighton DU - Track Maintenance	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding	Sidings Possession	01/08/22 0055 Mon	01/08/22 0505 Mon		
P2022/2908302	SO500	Keymer Jn	Brighton	Down and Up Main	Possession	31/07/22 0040 Sun	31/07/22 0800 Sun	PRESTON PARK SIDINGS AVAILABLE FOR BERTHING	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	31/07/22 0040 Sun	31/07/22 0800 Sun	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Preston Park	Up Loop	Possession	31/07/22 0040 Sun	31/07/22 0800 Sun	GTR SERVICES TO DIVERT VIA HORSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Preston Park Jn	Brighton	Carriage Road	Possession	31/07/22 0040 Sun	31/07/22 0800 Sun	WORK: Brighton DU - Track Maintenance	
		Brighton	Brighton	Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Goods Reception Road/Departure Road Loco Release Siding Engineers Sidings	Sidings Possession	31/07/22 0040 Sun	31/07/22 0800 Sun		
		Preston Park	Preston Park	Up Sidings	Sidings Possession	31/07/22 0040 Sun	31/07/22 0800 Sun		

**Week 18 - Continued**

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908303	SO500	Keymer Jn	Brighton	Down and Up Main	Possession	31/07/22 2355 Sun	01/08/22 0505 Mon	PRESTON PARK SIDINGS AVAILABLE FOR BERTHING	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	31/07/22 2355 Sun	01/08/22 0505 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND BRIGHTON	
			Preston Park	Up Loop	Possession	31/07/22 2355 Sun	01/08/22 0505 Mon	GTR SERVICES TO DIVERT VIA HORSHAM, LITTLEHAMPTON (REVERSE) AND BRIGHTON	
		Preston Park Jn	Brighton	Carriage Road	Possession	31/07/22 2355 Sun	01/08/22 0505 Mon	WORK: Brighton DU - Track Maintenance	
		Brighton	Brighton	Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Goods Reception Road/Departure Road Loco Release Siding Engineers Sidings	Sidings Possession	31/07/22 2355 Sun	01/08/22 0505 Mon		
				Preston Park					



Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2858465	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	30/07/22 0025 Sat	30/07/22 0510 Sat	<p>***MULTIPART POSSESSION*** PART 1, 3 &amp; 5 EXTENDED TO S&amp;C AT TULSE HILL FOR RRAP. PART 2 CUTBACK TO ENABLE SHUNTING. PARTS 3-5 EXTENDED TO STANDARD MAINTENANCE FOOTPRINT TO LONDON BRIDGE STATION *****</p> <p>0510 SAT TO 0105 SUN TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4</p> <p>GTR SERVICES BETWEEN LONDON BRIDGE, PECKHAM RYE AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TFL</p> <p>0105 SUN TO 0310 MON 2 PLATFORMS AT LONDON BRIDGE TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP</p> <p>SOUTHERN SERVICES TO BE CANCELLED/DIVERTED TO LONDON VICTORIA</p> <p>0705 SUN TO 0005 MON TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4</p> <p>GTR SERVICES BETWEEN LONDON BRIDGE, PECKHAM RYE AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TFL</p> <p>ARL SOUTH LONDON SERVICES WILL NOT RUN.</p> <p>LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO</p> <p>EAST LONDON LINE TO BE OPEN</p> <p>WORK: SRSA - PLAIN LINE TRACK RENEWAL - NORTH DULWICH WORK: Capital Delivery - Vic 4 resignalling WORK: Croydon DU - Track maintenance</p>	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	30/07/22 0510 Sat	31/07/22 0105 Sun		
		Crofton Road Jn	Peckham Rye Jn	Down Atlantic Up Atlantic	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon		
		London Bridge	Bricklayers Arms Jn	9 Reversible/Down Sussex Slow 10 Reversible/Sussex Reversible 11 Rev/South London Rev/Bermondsey Reversible	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon		
				Platforms 10 to 15	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon		
		Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon		
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	31/07/22 0105 Sun	31/07/22 0705 Sun		
		South Bermondsey Jn	Bricklayers Arms Jn	Up Bermondsey Spur	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon		
			Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	31/07/22 0105 Sun	01/08/22 0310 Mon		
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	31/07/22 0705 Sun	01/08/22 0005 Mon		
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	01/08/22 0005 Mon	01/08/22 0310 Mon		

Week 18 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909783	SO510 SO680	Sutton	Epsom Downs	Down Epsom Downs Epsom Downs Single Up Epsom Downs	Possession	31/07/22 0015 Sun	01/08/22 0600 Mon	TRAINS TO START/TERMINATE IN PLATFORM 4 AT SUTTON  RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN SUTTON AND EPSOM DOWNS  WORK: Works Delivery - Epsom Down PLHR	
P2022/2909180	SO520 SW110 SW140	Cosham Jn	Farlington Jn	Up Spur Down Spur	Possession	31/07/22 0045 Sun	31/07/22 0655 Sun	SWR: 2P79 TO TERMINATE AT PETERSFIELD  GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE RETIMED. GTR TO BERTH 2 X 5 CAR UNITS IN THE PORTSMOUTH AREA.	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	31/07/22 0045 Sun	31/07/22 0655 Sun		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	31/07/22 0045 Sun	31/07/22 0655 Sun	TRACK MAINTENANCE: H05a	
P2022/2873238	SO685 SW183	Dorking	Dorking	Down Loop	Possession	31/07/22 0130 Sun	01/08/22 0400 Mon	GTR: VICTORIA TO DORKING SERVICES TO TERMINATE AT EPSOM.	
		Leatherhead	Warnham	Down Portsmouth/Main Up Main/Portsmouth	Possession	31/07/22 0130 Sun	01/08/22 0400 Mon	SWR: WATERLOO TO DORKING SERVICES TO TERMINATE AT LEATHERHEAD.	
		Dorking	Dorking	Down Siding	Sidings Possession	31/07/22 0130 Sun	01/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEATHERHEAD AND DORKING.  AT LEATHERHEAD, DOWN TRAINS ARE AUTHORISED TO TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. A HANDSIGNALLER WILL NOT BE PROVIDED AND DRIVERS ARE AUTHORISED TO PROCEED WHEN POSITION LIGHT SIGNAL W1198 IS CLEARED.  DORKING DOWN LOOP (PLATFORM 3) TO BE KEPT CLEAR.  WORK: Brighton DU - Track Maintenance Structures Exams: 2m H by 280m L Sheet D/S Retaining Wall CBK 5 (Cantilever) CBK 41 (Cantilever) PARK FARM CBK 38, 39 (Cantilever)	

Week 19

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2884384	SO110 SO250 SO645 SW100	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL.	
		Battersea Pier Jn	Stewarts Lane Jn	Down Stewarts Lane	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	ACCESS AVAILABLE TO/FROM STEWARTS LANE DEPOT VIA THE BATTERSEA REVERSIBLE LINE.	
		Brixton Jn	Cambria Jn	Down and Up Catford Loops	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	NO'S 1 & 2 DOWN SIDINGS AT STEWARTS LANE TO BE KEPT CLEAR.	
		Factory Jn	Longhedge Jn	Down & Up Ludgate	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	MAIN LINE DIVERSIONS TO CANNON STREET.	
		Loughborough Jn	Canterbury Road Jn	Down and Up Brixton Spur	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	SUBURBAN SERVICES DIVERTED TO BLACKFRIARS.	
		Nine Elms Jn	Linford St Jn	Down & Up Waterloo Curve	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	ARL SOUTH LONDON LINE SERVICES WILL NOT RUN.	
		Stewarts Lane	Factory Jn	Down and Up Stewarts Lane	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	CANNON STREET LUL TO BE OPEN.	
			Stewarts Lane	Up Goods Loop	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND BRIXTON.	
		Stewarts Lane Jn	Victoria	Up Stewarts Lane/Up Chatham Slow	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM NORTH AND CENTRAL LONDON.	
		Victoria	Herne Hill	Down & Up Chatham Fast/Main	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE VICTORIA TO HERNE HILL	
			Victoria	Platforms 1 - 8	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL.	
			Voltaire Road Jn	Down Chatham Slow/Chatham Reversible	Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	UP TO 4 PLATFORMS AT VICTORIA TO BE KEPT CLEAR - TO BE ADVISED BY DPPP	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Line Blockage (Between Trains)+Detonators	07/08/22 0115 Sun	08/08/22 0300 Mon	WORK: Orpington DU - Track Maintenance K08.1 (K110.1A)	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings	Sidings Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	WORK: Croydon DU - Track Maintenance SU01 WORK: SRSA - PLTR, SHEPHERDS LANE TO CLAPHAM HIGH STREET WORK: E&P - TP Hut Relocation, Linford Street material delivery	
		Victoria	Victoria	1 - 9 Shed Roads Wall Sidings	Sidings Possession	07/08/22 0115 Sun	08/08/22 0400 Mon	WORK: Civils - Wandsworth Road footbridge refurbishment	

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906429	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	07/08/22 0050 Sun	07/08/22 0615 Sun	PLATFORMS AT ROCHESTER TO BE OUTBERTHED	
		Rochester	Rochester	Down and Up Rochester Loops Platform 3	Possession	07/08/22 0050 Sun	07/08/22 0615 Sun	PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM TO BE OUTBERTHED.	
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	07/08/22 0050 Sun	07/08/22 0615 Sun	REPLACEMENT BUSES TO RUN MEOPHAM AND STROOD TO RAINHAM.	
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	07/08/22 0050 Sun	07/08/22 0615 Sun	SHUNT MOVES AT RAINHAM TO USE AD2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	07/08/22 0050 Sun	07/08/22 0615 Sun	WORK: Ashford DU - Track Maintenance K06.2 Structures Exams: 9'9" CULVERT UNDER ROCHESTER STN SUBWAY CHATHAM HILL BLUE BOAR LANE Fort Pitt Tunnel Bore Fort Pitt Tunnel Country Portal	
P2022/2855082	SO110 SO220	Ramsgate	Ramsgate	Depot Reception East	Possession	06/08/22 1030 Sat	06/08/22 2030 Sat	DERAILERS FOR THE MAINTENANCE SHEDS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND STOP BOARDS PLACED JUST OUTSIDE OF THE DEPOT DOORS	
				Depot Reception West/Depot Washer Spur	Possession	06/08/22 1030 Sat	06/08/22 2030 Sat (8 hrs)		
		Ramsgate	Ramsgate	Head Shunt Ladder Road	Sidings Possession	06/08/22 1030 Sat	06/08/22 2030 Sat (10 hrs)	WORK: Ashford DU - Track Maintenance ASH.50	
				1-25 Sidings	Sidings Possession	06/08/22 1030 Sat	06/08/22 2030 Sat (6 hrs)		
P2022/2992925	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	06/08/22 0115 Sat	06/08/22 0505 Sat	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	06/08/22 0115 Sat	06/08/22 0505 Sat	WORK: London Bridge DU - Track Maintenance	
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	06/08/22 0115 Sat	06/08/22 0505 Sat		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992906	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	07/08/22 0135 Sun	07/08/22 0645 Sun	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.	WORK: London Bridge DU - Track Maintenance
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	07/08/22 0135 Sun	07/08/22 0645 Sun		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	07/08/22 0135 Sun	07/08/22 0645 Sun		
P2022/2909188	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	07/08/22 0120 Sun	07/08/22 0705 Sun	WORK: SRSA - PLTR, Rail Drop Prep	
		Sevington	Sevington	Up Loop	Possession	07/08/22 0120 Sun	07/08/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	07/08/22 0120 Sun	07/08/22 0705 Sun		
P2022/2912815	SO170 SO200 SO600	Battle	Hastings	Down Hastings Up Hastings	Possession	07/08/22 0145 Sun	07/08/22 0655 Sun	NO OUTBERTHING REQUIRED AT ST LEONARDS WEST MARINA	Work: Orpington DU - Track Maintenance
		Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	07/08/22 0145 Sun	07/08/22 0655 Sun		
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	07/08/22 0145 Sun	07/08/22 0655 Sun		
P2022/2992804	SO250 SW100 SW210	Ludgate Jn	Clapham Jn	Down Ludgate/Platform2 /Middle Sidings Platform 1/Up Ludgate	Possession	07/08/22 0110 Sun	08/08/22 0325 Mon	CLAPHAM JUNCTION PLATFORMS 1 AND 2 TO BE KEPT CLEAR. BERTHING AVAILABLE IN THE MIDDLE SIDING.	
			Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	07/08/22 0110 Sun	08/08/22 0325 Mon	LONDON OVERGROUND: SOUTH LONDON LINE SERVICES WILL NOT RUN. WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17.  CD ENHANCEMENTS: CLAPHAM JUNCTION FOOTBRIDGE ENABLING WORKS	

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912891	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun	ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 / 0740 FOR START OF SERVICE	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	07/08/22 0145 Sun	07/08/22 0700 Sun		
P2022/2884343	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	07/08/22 0120 Sun	08/08/22 0400 Mon	CHARING CROSS TO HAYES SERVICES WILL NOT RUN	
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Platform 4	Possession	07/08/22 0120 Sun	08/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND HAYES	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	07/08/22 0120 Sun	08/08/22 0400 Mon	WORK: London Bridge DU - Track Maintenance K01.1 WORK: SRSA - NEW BECKENHAM JN S&C Structures Exams: STANHOPE GROVE L398-400 (Cantilever)	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	07/08/22 0120 Sun	08/08/22 0400 Mon		
P2022/2912804	SO350	Grove Park	Bromley North	Down Branch Up Branch	Possession	07/08/22 0125 Sun	08/08/22 0500 Mon	WORK: Works Delivery - Sundridge Park drainage	
			Grove Park	Branch Platform	Possession	07/08/22 0125 Sun	08/08/22 0500 Mon		
P2022/2887897	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	08/08/22 0025 Mon	08/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	08/08/22 0025 Mon	08/08/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	08/08/22 0025 Mon	08/08/22 0440 Mon		

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2899632	SO500 SO510 SO530 SO540	Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	1 PLATFORM AT EAST GRINSTEAD TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
		Oxted	Oxted	Down Bay Platform	Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	0100 SAT TO 0020 SUN TRAINS TO START/TERMINATE AT WOLDINGHAM	
		Woldingham	East Grinstead	Down and Up East Grinstead	Possession	06/08/22 0100 Sat	07/08/22 0105 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: WOLDINGHAM, OXTED AND EAST GRINSTEAD	
				Down and Up East Grinstead	Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	OXTED AND UCKFIELD	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	WOLDINGHAM GROUND FRAME TO BE STAFFED	
		Eridge	Eridge	Tunbridge Wells Line	Sidings Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	0020 SUN TO 0825 SUN THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY.	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	06/08/22 0100 Sat	08/08/22 0345 Mon	PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON.	
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	07/08/22 0020 Sun	07/08/22 0825 Sun	THAMESLINK SERVICES VIA LONDON BRIDGE.	
		East Croydon	South Croydon	Slow Reversible	Possession	07/08/22 0020 Sun	07/08/22 0825 Sun	VICTORIA TO EAST GRINSTEAD & OXTED TO UCKFIELD SERVICES WILL NOT RUN.	
		Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Slow	Possession	07/08/22 0020 Sun	07/08/22 0825 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD.	
		Selhurst Jn	Purley	Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	07/08/22 0020 Sun	07/08/22 0825 Sun	OUTBERTH SHUNT NECK	
		South Croydon Jn	East Grinstead	Down & Up East Grinstead	Possession	07/08/22 0020 Sun	07/08/22 0825 Sun	0825 SUN TO 0345 MON TRAINS TO START/TERMINATE AT WOLDINGHAM	
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	07/08/22 0020 Sun	07/08/22 0825 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: WOLDINGHAM, OXTED AND EAST GRINSTEAD OXTED AND UCKFIELD  WOLDINGHAM GROUND FRAME TO BE STAFFED  WORK: SRSA â Hurst Green PLTR Down WORK: Croydon DU - Track Maintenance (Part 2) WORK: Brighton DU - Track Maintenance (Part 2) WORK: Works Delivery - PL Heavy Refurb Woldingham to Oxted Tunnel WORK: Works Delivery - Medium Refurb Oxted Sidings WORK: Works Delivery - C2 Rerail Upper Warlingham Structures Exams: CHALK PIT LANE WARREN ROAD FLOOD ARCH	

Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2899632 Continued								BURDETT'S T 124 - 128 (Gantry) (D/S-Slow Lines) T 127 - 131 (Gantry) (D/S-Slow Lines) T 132 - 136 (Gantry) (D/S-Slow Lines) T 135 (Cantilever) (D/S Slow Lines)	
P2022/2912559	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	07/08/22 0100 Sun	07/08/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	07/08/22 0100 Sun	07/08/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	07/08/22 0100 Sun	07/08/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	07/08/22 0100 Sun	07/08/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	07/08/22 0100 Sun	07/08/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	07/08/22 0100 Sun	07/08/22 0610 Sun		
P2022/2858505	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	06/08/22 0025 Sat	06/08/22 0510 Sat	***MULTIPART POSSESSION*** PART 1&3&5 TO S&C AT TULSE HILL FOR USE OF RRAP.	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	06/08/22 0510 Sat	07/08/22 0105 Sun	PART 2&4 CUTBACK TO ENABLE SHUNT MOVES AT TULSE HILL. *****	
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	07/08/22 0105 Sun	07/08/22 0705 Sun	TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	07/08/22 0705 Sun	08/08/22 0005 Mon		
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	08/08/22 0005 Mon	08/08/22 0310 Mon	PASSENGERS TRAVELLING BETWEEN LONDON BRIDGE, PECKHAM RYE JN AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TO TFL SERVICES  WORK: SRSA - PLAIN LINE TRACK RENEWAL - NORTH DULWICH WORK: Capital Delivery - Vic 4 resignalling	



Week 19 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3029262	EA1325 EA1327 SO510 SO680	Dalston Junction	New Cross	Down and Up New Cross Single	Possession	06/08/22 0110 Sat	08/08/22 0400 Mon	TRAINS STABLED IN DALSTON PLATFORMS 2 & 3	WORK: Surrey Quays Redevelopment project  Note: This is an RfL infrastructure possession, published in EAS for visibility.
			New Cross Gate	Down and Up NXG Reversible Down and Up	Possession	06/08/22 0110 Sat	08/08/22 0400 Mon		
		Old Kent Road Jn	Silwood Jn	Up Silwood	Possession	06/08/22 0110 Sat	08/08/22 0400 Mon		
		Silwood Jn	Old Kent Road Jn	Down Silwood	Possession	06/08/22 0110 Sat	08/08/22 0400 Mon		
P2022/2873297	SO520 SW110	Barnham	Havant Jn	Down and Up	Possession	07/08/22 0030 Sun	07/08/22 0820 Sun	WORK: Brighton DU - Track Maintenance	
		Chichester	Chichester	Reception Road No.1	Sidings Possession	07/08/22 0030 Sun	07/08/22 0820 Sun		
P2022/2910070	SO650	Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun	ROUTE AVAILABLE BETWEEN STREATHAM HILL AND TULSE HILL	ECS MOVES TO BE DIVERTED  Work: SRSA - PLTR Prep Crystal Palace Tunnel
		Crystal Palace	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun		
		Leigham Jn	Beckenham Jn	Down & Up Crystal Palace	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun		
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun		
		West Norwood Jn	Beckenham Jn	Crystal Palace Single	Possession	07/08/22 0115 Sun	07/08/22 0650 Sun		

Week 20

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2909117	SO110 SO250 SW100	Clapham Jn	Vauxhall	Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	14/08/22 0105 Sun	14/08/22 0725 Sun	CLAPHAM SIDING NO.49 AND WEST LONDON SIDING NO.6 TO BE KEPT CLEAR  SWR: 2O05, 2U11, 2C13 & 2O09 TO START FROM CLAPHAM JUNCTION.	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	14/08/22 0105 Sun	14/08/22 0725 Sun	TRACK MAINTENANCE: CW04	
		Queenstown Road	Clapham Jn	Down Windsor Fast	Possession	14/08/22 0105 Sun	14/08/22 0725 Sun		
		Vauxhall	Clapham Jn	DWS/DW/DWS	Possession	14/08/22 0105 Sun	14/08/22 0725 Sun		
			Nine Elms Jn	Down Windsor Fast	Possession	14/08/22 0105 Sun	14/08/22 0725 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	14/08/22 0105 Sun	14/08/22 0725 Sun		
		Clapham Yard	Clapham Yard	West London Siding No.6 Siding 49	Sidings Possession	14/08/22 0105 Sun	14/08/22 0725 Sun		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853903	SO110 SO260	Beckenham Jn	St. Mary Cray Jn	Down Chat Main/Fast Up Chatham Fast/Up Chatham Main Down Chatham Slow Up Chatham Slow	Possession	14/08/22 0115 Sun	14/08/22 0645 Sun	<b>TRAINS TO BE DIVERTED/RETIMED/CANCELLED</b>  WORK: Orpington DU - Track Maintenance K08.2 (K110.6A) Structures Exams: VS189 C/END BROMLEY STH STN (Cantilever) VS196 LONDON END D/S BICKLEY STATION (Cantilever) VS198 COUNTRY END D/S BICKLEY STATION (Cantilever)	
		Bickley Jn	Hawkwood Jn	Down Slow Tonbridge Loop (pt)	Possession	14/08/22 0115 Sun	14/08/22 0645 Sun		
			Petts Wood Jn	Up Slow Tonbridge Loop Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	14/08/22 0115 Sun	14/08/22 0645 Sun		
		Nunhead Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	14/08/22 0115 Sun	14/08/22 0645 Sun		
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	14/08/22 0115 Sun	14/08/22 0645 Sun		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	14/08/22 0115 Sun	14/08/22 0645 Sun		
P2022/2847046	SO110	Faversham	Ramsgate	Down Thanet Up Thanet	Possession	14/08/22 0215 Sun	14/08/22 0815 Sun	TRAFFIC TO START/TERMINATE AT FAVERSHAM  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN FAVERSHAM AND RAMSGATE  MARGATE PLATFORM 4 TO BE OUTBERTHED  FAVERSHAM DOWN RECEPTION ROAD TO BE KEPT CLEAR  WORK: Ashford DU - Track Maintenance	
		Margate	Margate	Plats 1-4, Down Loop, Up Bay	Possession	14/08/22 0215 Sun	14/08/22 0815 Sun		
		Faversham	Faversham	Down Sidings	Sidings Possession	14/08/22 0215 Sun	14/08/22 0815 Sun		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884810	SO130 SO290 SO300 SO330	Charing Cross	Charing Cross	Platforms 1-6	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
			Metropolitan Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		London Bridge	London Bridge	Platforms 6 to 9	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR SERVICES	
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	ROUTE IS AVAILABLE BETWEEN MET JN AND BRICKLAYERS ARMS JUNCTION OVER THE DOWN/UP SNOWHILL, PLATFORMS 4 & 5 (LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP SUSSEX FAST	
			Tanners Hill Jn	Up Kent Fast/ 8 Up 7 Reversible/ Down Kent Fast	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS TO BE CONFIRMED BY DPPP	
			Edward Street Jn	4 Down	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	ROUTE AVAILABLE AT MET JN ON THE UP SNOWHILL THROUGH TL7052/7058/7059 FIXED DIAMOND	
			St. Johns Jn	2 Reversible	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	WORK: SRSA - New Cross (Country) S&C Renewal (Prep)	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	WORK: SRSA - New Cross to St Johns PL Part 1	
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	WORK: WD - Lewisham Connecting Line bridge painting	
		Tanners Hill Jn	Hither Green	Down Kent Fast Up Kent Fast	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon	WORK: London Bridge DU Track Maintenance	
			Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	13/08/22 0130 Sat	15/08/22 0400 Mon		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909189	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	14/08/22 0120 Sun	14/08/22 0705 Sun	WORK: SRSA - PLTR, Rail Drop , Mersham	
		Sevington	Sevington	Up Loop	Possession	14/08/22 0120 Sun	14/08/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	14/08/22 0120 Sun	14/08/22 0705 Sun		
P2022/2871502	SO170 SO200 SO600	Appledore	Dungeness Ground Frame	Single	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED.	
		Ashford	Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun	HASTINGS PLATFORM 4 TO BE KEPT CLEAR.	
		Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun	Work: Orpington DU - Track Maintenance K02.3 (K170.7A)	
		Hastings	Hastings	Platforms 1-4	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		Robertsbridge	Hastings	Up Hastings/Single Down Hastings/Single	Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		Hastings	Hastings	Brighton Sidings Park Sidings	Sidings Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		Mountfield	Mountfield	Up Sidings	Sidings Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		Ore	Ore	Up Siding	Sidings Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	14/08/22 0145 Sun	14/08/22 0655 Sun		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2911447	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	13/08/22 2340 Sat	14/08/22 0855 Sun	WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: KENTISH TOWN STAGE 2  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Y71  2340 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE MOORGATE/SLOW LINES.  0155 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT WEST HAMPSTEAD THAMESLINK. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	13/08/22 2340 Sat	14/08/22 0855 Sun		
		St. Pancras International	West Hampstead Thameslink	Down and Up Fast	Possession	13/08/22 2340 Sat	14/08/22 0855 Sun		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	14/08/22 0155 Sun	14/08/22 0855 Sun		
P2022/2837607	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	14/08/22 0145 Sun	14/08/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	14/08/22 0145 Sun	14/08/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	14/08/22 0145 Sun	14/08/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	14/08/22 0145 Sun	14/08/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	14/08/22 0145 Sun	14/08/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	14/08/22 0145 Sun	14/08/22 0915 Sun		
P2022/2912847	SO290 SO300	North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	14/08/22 0130 Sun	14/08/22 0645 Sun	WORK: Works Delivery - Rail train drop @ Westcombe Park	

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992889	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	14/08/22 0120 Sun	14/08/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	14/08/22 0120 Sun	14/08/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	14/08/22 0120 Sun	14/08/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	14/08/22 0120 Sun	14/08/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	14/08/22 0120 Sun	14/08/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	14/08/22 0120 Sun	14/08/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	14/08/22 0120 Sun	14/08/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	14/08/22 0120 Sun	14/08/22 0720 Sun		
P2022/2887898	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	15/08/22 0025 Mon	15/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	15/08/22 0025 Mon	15/08/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	15/08/22 0025 Mon	15/08/22 0440 Mon		

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878504	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS.  GTR SERVICES DIVERTED VIA LONDON BRIDGE.  THAMESLINK VIA STREATHAM.  NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE.  ARL TO BERTH IN CRYSTAL PALACE PLATFORM 3 AND 5  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.  WORK: Croydon DU - IC04 WORK: Capital Delivery - Vic 3 resignalling WORK: Capital Delivery - Vic 4 resignalling WORK: SRSA - Crystal Palace Tunnel Up WORK: Civils - Landsomne Hill strengthening Structures Exams: THAYERS FARM SUBWAY (TFL) 2m H by 8m L Hannen Road D/S Retaining Wall VC 709 (Cantilever)	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		Crystal Palace	Crystal Palace	Platform 3  Platform 5	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
			Sydenham	Down and Up Sydenham Spur	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
		Streatham Hill	Streatham Hill	Down Sidings  Up Sidings	Sidings Possession	13/08/22 0115 Sat	15/08/22 0400 Mon		
P2022/2912560	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	14/08/22 0100 Sun	14/08/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	14/08/22 0100 Sun	14/08/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1  Up Tonbridge Goods Loop	Possession	14/08/22 0100 Sun	14/08/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	14/08/22 0100 Sun	14/08/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	14/08/22 0100 Sun	14/08/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	14/08/22 0100 Sun	14/08/22 0610 Sun		



Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862205	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	14/08/22 0040 Sun	14/08/22 0920 Sun	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE / START BACK AT ARUNDEL.	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	14/08/22 0040 Sun	14/08/22 0920 Sun	SOUTHERN VICTORIA / BRIGHTON TO LITTLEHAMPTON / PORTSMOUTH / SOUTHAMPTON SERVICES TO TERMINATE / START BACK AT ANGMERING.	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	14/08/22 0040 Sun	14/08/22 0920 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ARUNDEL OR ANGMERING AND LITTLEHAMPTON OR CHICHESTER OR BOGNOR.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	14/08/22 0040 Sun	14/08/22 0920 Sun	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.	
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	14/08/22 0040 Sun	14/08/22 0920 Sun	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	14/08/22 0040 Sun	14/08/22 0920 Sun	GWR SERVICES TO TERMINATE / START BACK AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND BARNHAM.  PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT CLEAR  AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED.  ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.)  WORK: Brighton DU - Track Maintenance IB08a Structures - River Arun	

Week 20 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2891544	SO520 SW110	Fratton	Portsmouth Harbour	Down Main Up Main	Possession	14/08/22 0030 Sun	14/08/22 0615 Sun	PORTSMOUTH AND SOUTHSEA LOW LEVEL PLATFORMS TO BE KEPT CLEAR	
			Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	14/08/22 0030 Sun	14/08/22 0615 Sun	SWR: 1P77, 1P79, 2P75, 2P77, 2P79 AND 2T75 TO TERMINATE AT FRATTON.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	14/08/22 0030 Sun	14/08/22 0615 Sun	TRACK MAINTENANCE: H08	
		Fratton	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	14/08/22 0030 Sun	14/08/22 0615 Sun		
P2022/2796766	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	15/08/22 0900 Mon	15/08/22 1400 Mon (5 hrs)		
P2022/2796765	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	16/08/22 0900 Tue	16/08/22 1400 Tue (5 hrs)		

Week 21

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2992971	SO130 SO290 SO300 SO330	Charing Cross	Charing Cross	Platforms 1-6	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS  ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
			Metropolitan Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR SERVICES	
		London Bridge	London Bridge	Platforms 6 to 9	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	ROUTE IS AVAILABLE BETWEEN MET JN AND BRICKLAYERS ARMS JUNCTION OVER THE	
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	DOWN/UP SNOWHILL, PLATFORMS 4 & 5 (LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP SUSSEX FAST	
			Tanners Hill Jn	Up Kent Fast/ 8 Up 7 Reversible/ Down Kent Fast	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS â TO BE CONFIRMED BY DPPP	
			Edward Street Jn	4 Down	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	ROUTE AVAILABLE AT MET JN ON THE UP SNOWHILL THROUGH TL7052/7058/7059 FIXED DIAMOND	
			St. Johns Jn	2 Reversible	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	WORK: SRSA - New Cross (Country) S&C Renewal (Prep)	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	WORK: SRSA - New Cross to St Johns PL Part 2 WORK: WD - Lewisham Connecting Line bridge painting	
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon	WORK: London Bridge DU â Track Maintenance	
		Tanners Hill Jn	Hither Green	Down Kent Fast Up Kent Fast	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon		
			Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	20/08/22 0130 Sat	22/08/22 0400 Mon		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847387	SO130 SO200 SO210	Appledore	Dungeness Ground Frame	Single	Possession	21/08/22 0010 Sun	21/08/22 0720 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN HASTINGS AND ASHFORD	
		Ashford	Hastings	Down Hastings/Single/Down Ore Up Ore/Single/Up Hastings	Possession	21/08/22 0010 Sun	21/08/22 0720 Sun	WORK: Ashford DU - Track Maintenance WORK: Orpington DU - Track Maintenance	
		Ore	Ore	Up Siding	Sidings Possession	21/08/22 0010 Sun	21/08/22 0720 Sun		
P2022/2871505	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE DARTFORD TO ROCHESTER AND STROOD TO MAIDSTONE WEST.	
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun	UP STROOD LOOP TO BE OUTBERTHED NO ACCESS TO CLIFFE/GRAIN	
		Gravesend	Gravesend	Up Bay	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun	WORK: Ashford DU - Track Maintenance WORK: London Bridge DU - Track Maintenance Structures Exams: Springhead Road	
		Hoo Jn	Grain	Single	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun		
				Up Strood Loop Platforms 1-3	Possession	21/08/22 0035 Sun	21/08/22 0725 Sun		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	21/08/22 0035 Sun	21/08/22 0725 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2863188	SO250 SO500 SO650 SO680	Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	21/08/22 0045 Sun	21/08/22 0825 Sun	SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	21/08/22 0045 Sun	21/08/22 0825 Sun	OUTSTABLING OF 2 VICTORIA PLATFORMS TO BE CONFIRMED BY DPPP	
			Clapham Jn	Down and Up Brighton Slow	Possession	21/08/22 0045 Sun	21/08/22 0825 Sun	WORK: Croydon DU - Track Maintenance	
			Pouparts Jn	Down and Up Brighton Fast	Possession	21/08/22 0045 Sun	21/08/22 0640 Sun		
			Victoria	Platforms 14 to 19	Possession	21/08/22 0045 Sun	21/08/22 0640 Sun		
				Platforms 9-13	Possession	21/08/22 0045 Sun	21/08/22 0825 Sun		
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	21/08/22 0045 Sun	21/08/22 0640 Sun		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	21/08/22 0045 Sun	21/08/22 0825 Sun		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	21/08/22 0045 Sun	21/08/22 0640 Sun		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	21/08/22 0115 Sun	21/08/22 0755 Sun		
P2022/2909593	SO250 SW100 SW210	Queenstown Road	Putney	Down Windsor Slow Down Windsor Fast Up Windsor Fast/Up Windsor Up Windsor Slow/Windsor Reversible	Possession	21/08/22 0040 Sun	21/08/22 0705 Sun	SWR: 5C72 & 5C74 TO TERMINATE AT STAINES. 2O05 & 2U11 TO START AT RICHMOND. 5C11 & 5S11 WILL NOT RUN.	
								TRACK MAINTENANCE: CW06	
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	21/08/22 0040 Sun	21/08/22 0705 Sun		
		Clapham Yard	Clapham Yard	West London Siding No.6 Siding 49	Sidings Possession	21/08/22 0040 Sun	21/08/22 0705 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912890	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	21/08/22 0145 Sun	21/08/22 0915 Sun		
P2022/2912805	SO350	Grove Park	Bromley North	Down Branch Up Branch	Possession	21/08/22 0125 Sun	22/08/22 0500 Mon	PLATFORM 1 AT BROMLEY NORTH TO BE OUTBERTHED	
			Grove Park	Branch Platform	Possession	21/08/22 0125 Sun	22/08/22 0500 Mon	WORK: Works Delivery - Sundridge Park drainage	
P2022/2887899	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	22/08/22 0025 Mon	22/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	22/08/22 0025 Mon	22/08/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	22/08/22 0025 Mon	22/08/22 0440 Mon		
P2022/2865342	SO500	Victoria	Battersea Park	Brighton Reversible	Possession	21/08/22 2350 Sun	22/08/22 0515 Mon	2 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
			Pouparts Jn	Platforms 14 - 19 Down and Up Brighton Fast	Possession	21/08/22 2350 Sun	22/08/22 0515 Mon	TRAINS REPLATFORMED AS REQUIRED, TRAINS TO TRAVEL OVER SLOW LINES BETWEEN VICTORIA AND BALHAM.	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	21/08/22 2350 Sun	22/08/22 0515 Mon	WORK: Croydon DU - Track Maintenance	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	21/08/22 2350 Sun	22/08/22 0515 Mon		
		Victoria	Clapham Jn	Up Brighton Slow	Line Blockage	22/08/22 0045 Mon	22/08/22 0415 Mon		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912581	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	21/08/22 0100 Sun	21/08/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	21/08/22 0100 Sun	21/08/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	21/08/22 0100 Sun	21/08/22 0610 Sun		
				Reigate	Down and Up Reading	Possession	21/08/22 0100 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	21/08/22 0100 Sun	21/08/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	21/08/22 0100 Sun	21/08/22 0610 Sun		

Week 21 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884844	SO500 SO520 SO685	Crawley	Horsham	Down and Up Horsham/Branch	Possession	20/08/22 0100 Sat	21/08/22 0105 Sun	0100 SAT TO 0105 SUN RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND HORSHAM  ACCESS AVAILABLE TO THREE BRIDGES TILGATE SIDINGS  0105 SUN TO 0400 MON ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN  VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT.  RAIL SHUTTLE TO OPERATE BETWEEN HORSHAM AND BOGNOR REGIS.  ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND HORSHAM  THREE BRIDGES PLATFORM 1 TO BE KEPT CLEAR  WORK: SRSA - PLTR Bewbush Up WORK: Brighton DU - Track Maintenance (IB02) Structures Exams: BARNS GREEN RYE FARM CHESWORTH LANE CBP 21 (Cantilever) WORTHING ROAD VALE WOOD CATTLE CREEP 1800mm H by 6m L D/S Retaining Wall	
		Horsham	Horsham	Down Loop (part)	Possession	20/08/22 0100 Sat	22/08/22 0400 Mon		
		Horsham	Horsham	Down Sidings North	Sidings Possession	20/08/22 0100 Sat	22/08/22 0400 Mon		
		Three Bridges	Horsham	Down Horsham Up Horsham	Possession	21/08/22 0105 Sun	22/08/22 0400 Mon		
			Three Bridges	Up Platform Loop	Possession	21/08/22 0105 Sun	22/08/22 0400 Mon		
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	21/08/22 0105 Sun	22/08/22 0400 Mon		
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	21/08/22 0105 Sun	22/08/22 0400 Mon		
		Three Bridges	Three Bridges	Up Yard Up Siding North Back Road Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	21/08/22 0105 Sun	22/08/22 0400 Mon		



**Week 21 - Continued**

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2863201	SO510 SO680	Norwood Fork Jn	Sutton	Up Wallington	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	SUTTON PLATFORM 4 TO BE KEPT CLEAR	
		Norwood Jn (London)	Sutton	Down Wallington	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	WEST CROYDON PLATFORM 1 (BAY) TO BE KEPT CLEAR	
		Selhurst Jn	Gloucester Road Jn	Down & Up Selhurst Spur	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	WEST CROYDON TURNBACK SIDING TO BE KEPT CLEAR	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	NO ARL SERVICE TO WEST CROYDON TO RUN ALL DAY SUNDAY.  WEST CROYDON UP BAY PLATFORM OUTBERTHING.	
		West Croydon	West Croydon	Up Bay	Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN NORWOOD JN AND EPSOM DOWNS.	
		West Croydon	West Croydon	Turnback Siding Up Siding	Sidings Possession	21/08/22 0130 Sun	22/08/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Civils - Fork No.1 Bridge WORK: Civils - Sutton Station platform works	

Week 22

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2992972	SO130 SO290 SO300 SO330	Charing Cross	Charing Cross	Platforms 1-6	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
								ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		Metropolitan Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue	ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR SERVICES		
							London Bridge	London Bridge	
		Surrey Canal Jn	6 Down / Southwark Reversible	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue	DOWN/UP SNOWHILL, PLATFORMS 4 & 5 (LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP SUSSEX FAST		
							Tanners Hill Jn	Up Kent Fast/ 8 Up 7 Reversible/ Down Kent Fast	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue	1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS & TO BE CONFIRMED BY DPPP	
			Edward Street Jn	4 Down	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue	ROUTE AVAILABLE AT MET JN ON THE UP SNOWHILL THROUGH TL7052/7058/7059 FIXED DIAMOND	
			St. Johns Jn	2 Reversible	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue	WORK: SRSA - New Cross (Country) S&C Renewal (Core)	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue	WORK: WD - Lewisham Connecting Line bridge painting	
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue	WORK: London Bridge DU & Track Maintenance	
		Tanners Hill Jn	Hither Green	Down Kent Fast Up Kent Fast	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue		
			Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	27/08/22 0130 Sat	30/08/22 0400 Tue		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2873342	SO130 SO220 SO470 SO480	Ashford	Ashford	Up Canterbury, PI 5 Platforms 3 - 4	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun	UP SLOW LINE AVAILABLE TO TRAFFIC	
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2	
		Ashford (West)	Ashford	Maidstone Relief/Platform 6/Down Canterbury Maidstone Loop Down Slow (part)	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun	ASHFORD DOWN SIDINGS (HITACHI) AVAILABLE TO TRAFFIC TO/FROM CANTERBURY WEST	
				Ashford (East)	Down Fast	28/08/22 0120 Sun	28/08/22 0700 Sun	WORK: Ashford DU - Track Maintenance K04.3 (K130.24A)	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	28/08/22 0120 Sun	28/08/22 0700 Sun		
		Ashford	Ashford	Tamper Sidings	Sidings Possession	28/08/22 0120 Sun	28/08/22 0700 Sun		
P2022/2911365	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: WEST HAMPSTEAD STAGE 2	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY RUNNING UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST FROM RADLETT JN TO POINT OF OBSTRUCTION.	
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY.	
		Kentish Town Jn	Mill Hill Broadway	Down and Up Slow	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		
		St. Pancras International	Mill Hill Broadway	Down and Up Fast	Possession	28/08/22 0205 Sun	28/08/22 0855 Sun		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837589	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	28/08/22 0145 Sun	28/08/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	28/08/22 0145 Sun	28/08/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	28/08/22 0145 Sun	28/08/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	28/08/22 0145 Sun	28/08/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	28/08/22 0145 Sun	28/08/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	28/08/22 0145 Sun	28/08/22 0915 Sun		
P2022/2851534	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	30/08/22 0130 Tue	30/08/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	30/08/22 0130 Tue	30/08/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851535	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	31/08/22 0130 Wed	31/08/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	31/08/22 0130 Wed	31/08/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851663	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	01/09/22 0130 Thu	01/09/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	01/09/22 0130 Thu	01/09/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851624	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	02/09/22 0130 Fri	02/09/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	02/09/22 0130 Fri	02/09/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2887914	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	28/08/22 0025 Sun	28/08/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/08/22 0025 Sun	28/08/22 0630 Sun	TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  Maintenance	
P2022/2887915	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	29/08/22 0025 Mon	29/08/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	29/08/22 0025 Mon	29/08/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	29/08/22 0025 Mon	29/08/22 0440 Mon		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878506	SO500	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	28/08/22 0115 Sun	29/08/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS. GTR SERVICES DIVERTED VIA LONDON BRIDGE.	
	SO510							THAMESLINK VIA STREATHAM.	
	SO650	Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	28/08/22 0115 Sun	29/08/22 0400 Mon	ROUTE TO BE AVAILABLE FOR ARL TO CRYSTAL PALACE TO OPERATE SERVICES IN CONJUNCTION WITH LONDON MARATHON	
	SO680	Crystal Palace	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	28/08/22 0115 Sun	29/08/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	28/08/22 0115 Sun	29/08/22 0400 Mon	WORK: Croydon DU - Track Maintenance IC04 WORK: Capital Delivery - Vic 3 Resignalling Works Delivery - Drainage and Heavy Refurb at Crystal Palace	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	28/08/22 0115 Sun	29/08/22 0400 Mon	Structures exams: Leigham Court Tunnel Bore 2.7m H by 56m L Sheet Pile U/S Retaining Wall GIPSY HILL	
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	28/08/22 0115 Sun	29/08/22 0400 Mon	WORK: Geotech - Leigham Spurs	
P2022/2912582	SO500	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	28/08/22 0100 Sun	28/08/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
	SO550	Redhill	Nutfield	Down and Up Tonbridge	Possession	28/08/22 0100 Sun	28/08/22 0610 Sun	WORK: Maintenance - Brighton DU	
	SO560		Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	28/08/22 0100 Sun	28/08/22 0610 Sun		
	SW300		Reigate	Down and Up Reading	Possession	28/08/22 0100 Sun	28/08/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	28/08/22 0100 Sun	28/08/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	28/08/22 0100 Sun	28/08/22 0610 Sun		

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908304	SO500 SO520 SO685	Horsham	Horsham	Down Loop (part)	Possession	27/08/22 0050 Sat	28/08/22 0050 Sun	ACCESS AVAILABLE TO/FROM TILGATE SIDINGS/UP SIDINGS AT THREE BRIDGES, NO SHUNTING AVAILABLE ON DOWN/UP HORSHAM	
		Three Bridges	Horsham	Down and Up Horsham	Possession	27/08/22 0050 Sat	29/08/22 0400 Mon	0050 SAT TO 0050 SUN NO ACCESS TO DOWN NORTH SIDINGS	
		Horsham	Horsham	Down Sidings North	Sidings Possession	27/08/22 0050 Sat	29/08/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES AND HORSHAM	
		Dorking	Horsham	Down and Up Main	Possession	28/08/22 0050 Sun	29/08/22 0400 Mon	0050 SUN TO 0400 MON NO ACCESS TO/FROM ALL SIDINGS AT HORSHAM.	
		Horsham	Arundel Jn	Down and Up Arun Valley	Possession	28/08/22 0050 Sun	29/08/22 0400 Mon	HORSHAM UP SIDINGS NORTH TO BE CLEAR OF STOCK	
			Horsham	Down Loop Up Loop	Possession	28/08/22 0050 Sun	29/08/22 0400 Mon	NO ACCESS TO/FROM ALL SIDINGS AT HORSHAM	
		Horsham	Horsham	Carriage Sidings 1 2 & 3 Down Malthouse Siding Up Siding South Up Siding North Field Sidings 13 to 18	Sidings Possession	28/08/22 0050 Sun	29/08/22 0400 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN THREE BRIDGES, HORSHAM AND LITTLEHAMPTON  NO ROUTE AVAILABLE FOR MPV BETWEEN HORSHAM AND DORKING, IF REQUIRED TO BE USED TO BE BERTHED AT ALTERNATIVE LOCATION  WORK: SRSA - PLTR Bewbush Up WORK: Brighton DU - Track Maintenance Structures Exams: North Stoke Tunnel Bore North Stoke Tunnel Country Portal TIMBERLEY FARM Hardham Canal Tunnel (Previously examined as a Tunnel) BROCKHAMHURST	

Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862267	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	28/08/22 0035 Sun	28/08/22 0835 Sun	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE. BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	28/08/22 0035 Sun	28/08/22 0835 Sun	*** SPECIAL WORKING INSTRUCTIONS ***	
		Willingdon Jn	Pevensey Bay	Down and Up Bexhill	Possession	28/08/22 0035 Sun	28/08/22 0835 Sun	AT POLEGATE DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM.	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	28/08/22 0035 Sun	28/08/22 0835 Sun	DRIVERS ARE AUTHORISED TO PROCEED WHEN SIGNAL TEB1372 IS CLEARED.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE.  PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR.  WORK: Brighton DU - Track Maintenance	
P2022/2862306	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	28/08/22 2240 Sun	29/08/22 0435 Mon	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE. BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	28/08/22 2240 Sun	29/08/22 0435 Mon	*** SPECIAL WORKING INSTRUCTIONS ***	
		Willingdon Jn	Pevensey Bay	Down and Up Bexhill	Possession	28/08/22 2240 Sun	29/08/22 0435 Mon	AT POLEGATE DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM.	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	28/08/22 2240 Sun	29/08/22 0435 Mon	DRIVERS ARE AUTHORISED TO PROCEED WHEN SIGNAL TEB1372 IS CLEARED.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE.  PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR.  WORK: Brighton DU - Track Maintenance	
P2022/2854435	SO600	Pevensey Bay	St. Leonards WM	Down Bexhill Up Bexhill	Possession	28/08/22 0050 Sun	28/08/22 0820 Sun	ACCESS TO/FROM ST LEONARDS WM IS AVAILABLE FROM BO PEEP JN DIRECTION  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN HASTINGS AND EASTBOURNE	



Week 22 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3028781	SO680 SO690	Herne Hill	Tulse Hill	Down and Up Holborn	Possession	27/08/22 0100 Sat	30/08/22 0400 Tue	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND STREATHAM VIA WEST NORWOOD.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	27/08/22 0100 Sat	30/08/22 0400 Tue	SERVICES WILL TERMINATE AND START BACK AT STREATHAM.	
		Peckham Rye Jn	Streatham	Down and Up Portsmouth	Possession	27/08/22 0100 Sat	30/08/22 0400 Tue	*** SPECIAL WORKING INSTRUCTIONS *** AT STREATHAM, UP TRAINS WILL TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM LINE. UP TRAINS CAN START BACK AS DOWN TRAINS FROM SIGNAL TVC781.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	27/08/22 0100 Sat	30/08/22 0400 Tue	THAMESLINK WIMBLEDON LOOP SERVICES TO TERMINATE / START BACK AT HERNE HILL.  WORK: Capital Delivery & VIC 4 Resignalling	

Week 23

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2909922	SO110	Fawkham Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	04/09/22 0130 Sun	04/09/22 0630 Sun	WORK: SRSA - Prep Longfield to Meopham	

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992973	SO130 SO290 SO300 SO330 SO510	Charing Cross	Charing Cross	Platforms 1-6	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
			Metropolitan Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		London Bridge	London Bridge	Platforms 6 to 9	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	ROUTE IS AVAILABLE BETWEEN LONDON BRIDGE AND NORTH KENT EAST JN OVER 3 & 4 FOR GTR SERVICES	
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	ROUTE IS AVAILABLE BETWEEN MET JN AND BRICKLAYERS ARMS JUNCTION OVER THE DOWN/UP SNOWHILL, PLATFORMS 4 & 5 (LONDON BRIDGE), 4 DOWN/5 UP AND DOWN/UP SUSSEX FAST	
			Tanners Hill Jn	Up Kent Fast/ 8 Up 7 Reversible/ Down Kent Fast	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	1-3 OR 4-6 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS â€Ž TO BE CONFIRMED BY DPPP	
			Edward Street Jn	4 Down	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	ROUTE AVAILABLE AT MET JN ON THE UP SNOWHILL THROUGH TL7052/7058/7059 FIXED DIAMOND	
			St. Johns Jn	2 Reversible	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	0120 SUN TO 0400 MON ROUTE FOR HORSHAM SERVICES TO RUN THROUGH PLATFORMS 4 & 5 AT LONDON BRIDGE	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	2 PLATFORMS AT LONDON BRIDGE 10-13 TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	GTR TO STABLE IN SMITHFIELD SIDINGS	
		Tanners Hill Jn	Hither Green	Down Kent Fast Up Kent Fast	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	WORK: SRSA - New Cross (Country) S&C Renewal (Core)	
			Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	03/09/22 0130 Sat	05/09/22 0400 Mon	WORK: WD - Lewisham Connecting Line bridge painting WORK: London Bridge DU â€Ž Track Maintenance	
		London Bridge	Bricklayers Arms Jn	9 Reversible/Down Sussex Slow 10 Reversible/Sussex Reversible	Possession	04/09/22 0120 Sun	05/09/22 0400 Mon		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992973 Continued			London Bridge	Platform 10 to 13	Possession	04/09/22 0120 Sun	05/09/22 0400 Mon		
P2022/2887929	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.  AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605  NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
			Dollands Moor Yard Jn	Up Slow	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	03/09/22 2315 Sat	04/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	03/09/22 2315 Sat	04/09/22 0630 Sun		
P2022/2847145	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	04/09/22 0120 Sun	04/09/22 0720 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE  WORK: Ashford DU - Track Maintenance K04.3.3	
				Down Goods Loop	Possession	04/09/22 0120 Sun	04/09/22 0720 Sun		
				Single	Possession	04/09/22 0120 Sun	04/09/22 0720 Sun		
				Oil/Up Sidings	Sidings Possession	04/09/22 0120 Sun	04/09/22 0720 Sun		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862017	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN.  LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN.  CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.  WORK: Croydon DU - Track Maintenance IC09	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	04/09/22 0050 Sun	05/09/22 0400 Mon		
P2022/2912926	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	04/09/22 0145 Sun	04/09/22 0915 Sun		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903267	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	04/09/22 0015 Sun	04/09/22 0715 Sun		W2022/7167271 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	04/09/22 0015 Sun	04/09/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	04/09/22 0015 Sun	04/09/22 0715 Sun (5 hrs)		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903081	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	04/09/22 0015 Sun	04/09/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040	
			York Way North Jn	East Coast Mainline Connection	Possession	04/09/22 0015 Sun	04/09/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	04/09/22 0015 Sun	04/09/22 0715 Sun		
				CTRL Relief	Possession	04/09/22 0015 Sun	04/09/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	04/09/22 0015 Sun	04/09/22 0800 Sun	POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021  OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP.  ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.  PLATFORM 10 TO REMAIN CLEAR.  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.  NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  POINTS 2005 HALF SET RENEWAL	

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3008783	SO400 SO410	St. Pancras International	York Way South Jn	CTRL Relief Down CTRL	Possession	04/09/22 0015 Sun	04/09/22 0715 Sun	<p>POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040</p> <p>POSSESSION PART 2: 0715 SUN- 0815 SUN PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO PTS 2047</p> <p>TRAINS TO CROSS OVER BETWEEN DN &amp; UP CTRL TO THE CTRL RELIEF VIA PTS 2046/2045</p> <p>OHL ISOLATION TO BE GIVEN UP BY 0645 TO ALLOW TRAINS TO PAN UP.</p> <p>ST PANCRAS INTERNATIONAL PLATFORMS 10-13 &amp; CTRL RELIEF TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS &amp; DEPARTURES.</p> <p>POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.</p> <p>NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&amp;4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>POINTS 2042 HALF SET RENEWAL</p>	
		York Way South Jn	St. Pancras International	Up CTRL	Possession	04/09/22 0015 Sun	04/09/22 0815 Sun		



Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887900	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	05/09/22 0025 Mon	05/09/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	05/09/22 0025 Mon	05/09/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	05/09/22 0025 Mon	05/09/22 0440 Mon		
P2022/2909882	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS. ARL TO BERTH IN CRYSTAL PALACE PLATFORM 3 AND 5. GTR SERVICES DIVERTED VIA LONDON BRIDGE. THAMESLINK VIA STREATHAM. NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST. NO ACCESS TO STREATHAM HILL DEPOT WORK: Croydon DU - Track Maintenance IC04 WORK: Capital Delivery - Vic 3/4 Resignalling WORK: Structures - Landsdowne Hill	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		
			Sydenham	Down and Up Sydenham Spur	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	03/09/22 0115 Sat	05/09/22 0400 Mon		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912583	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	04/09/22 0100 Sun	04/09/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	04/09/22 0100 Sun	04/09/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	04/09/22 0100 Sun	04/09/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	04/09/22 0100 Sun	04/09/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	04/09/22 0100 Sun	04/09/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	04/09/22 0100 Sun	04/09/22 0610 Sun		
		Reigate	Reigate						
P2022/2993026	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	04/09/22 0125 Sun	04/09/22 0640 Sun	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA HOVE. THAMESLINK SERVICES TO DIVERT VIA HOVE OR START AT HAYWARDS HEATH, USING SOUTHERN SERVICES FOR PASSENGER CONNECTIONS TO / FROM BRIGHTON.  ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN  ECS DIVERSIONS VIA WIVELSFIELD  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU & Track Maintenance	
			Lewes	Down and Up East Branch	Possession	04/09/22 0125 Sun	04/09/22 0640 Sun		
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	04/09/22 0125 Sun	04/09/22 0640 Sun		
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	04/09/22 0125 Sun	04/09/22 0640 Sun		

Week 23 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909969	SO560 SW110 SW200 SW265 SW300	Gomshall	Shalford Jn	Down Redhill	Possession	04/09/22 0115 Sun	05/09/22 0400 Mon	<p>GUILDFORD STATION: PLATFORMS 1-3 AVAILABLE TO TRAFFIC. PLATFORMS 4-8 TO BE KEPT CLEAR. GUILDFORD UCS AVAILABLE FOR BERTHING STOCK.</p> <p>SWR: ON SATURDAY, 2F77 TO TERMINATE AT WOKING. ON SUNDAY, PORTSMOUTH MAINLINE SERVICES TO BE DIVERTED VIA COBHAM AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN HASLEMERE AND PORTSMOUTH. 2NXX SERVICES TO START &amp; TERMINATE AT ALDERSHOT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD AND HAVANT AND BETWEEN GUILDFORD AND ALDERSHOT.</p> <p>GWR: GATWICK AND REDHILL SERVICES TO OPERATE BETWEEN READING TO ASH ONLY. RAIL REPLACEMENT RROAD SERVICES TO OPERATE BETWEEN NORTH CAMP AND GATWICK AIRPORT.</p> <p>XC: 1E44 TO START FROM READING. 1O32 TO TERMINATE AT READING. 5E44 TO DIVERT VIA WINCHESTER. 5O32 TO BE RETIMED.</p> <p>***** SPECIAL WORKING INSTRUCTIONS *****</p> <p>AT ASH THE UP TRAINS WILL TERMINATE AND SHUNT TO THE DOWN PLATFORM VIA GD3163 A &amp; B CROSSOVER.</p> <p>FARNCOMBE TO PETERSFIELD RESIGNALLING: CONSTRUCTION CAPEX PLAIN LINE REFURB: CHILWORTH UP TRACK MAINTENANCE: GHG06</p>	
		Guildford	Guildford	Down Cobham Up Cobham	Possession	04/09/22 0115 Sun	05/09/22 0400 Mon		
			Wanborough	Down Ash Up Ash	Possession	04/09/22 0115 Sun	05/09/22 0400 Mon		
		Shalford Jn	Gomshall	Up Redhill	Possession	04/09/22 0115 Sun	05/09/22 0400 Mon		
		Woking Jn	Haslemere	Down Guildford/Down Main Up Main/Up Guildford	Possession	04/09/22 0115 Sun	05/09/22 0400 Mon		
		Guildford	Guildford	North Box Siding Up Yard CS	Sidings Possession	04/09/22 0115 Sun	05/09/22 0400 Mon		

Week 24

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2849507	SO110 SO460	Fawkham Jn	Hook Green	Down Waterloo Connection Up Waterloo Connection	Possession	10/09/22 0140 Sat	12/09/22 0410 Mon	UP NORTH KENT AT ROCHESTER BRIDGE JCN AVAILABLE TO TRAFFIC	
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	10/09/22 0140 Sat	12/09/22 0410 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SWANLEY AND ROCHESTER BRIDGE  WORK: SRSA â¿¿ PLTR, core, Longfield to Meopham	
P2022/2884824	SO130 SO290 SO300 SO330	Corbetts Lane Jn	Edward Street Jn	4 Down	Possession	11/09/22 0130 Sun	11/09/22 0730 Sun	***MULTIPART POSSESSION*** PART 1 & PART 3 FOR ACCESS OF RRV'S AT GEMINI RRAP, POSSESSION TAKEN AFTER LAST AND GIVEN UP FOR FIRST GTR SERVICES THROUGH NORTH KENT EAST JN *****	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	11/09/22 0130 Sun	12/09/22 0400 Mon		
			St. Johns Jn	2 Reversible	Possession	11/09/22 0130 Sun	12/09/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
		Southwark Park Road Jn	North Kent East Jn	Southwark Reversible	Possession	11/09/22 0130 Sun	11/09/22 0730 Sun	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	11/09/22 0130 Sun	12/09/22 0400 Mon	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		Surrey Canal Jn	Edward Street Jn	4 Down	Possession	11/09/22 0730 Sun	11/09/22 2325 Sun		
		Corbetts Lane Jn	Edward Street Jn	4 Down	Possession	11/09/22 2325 Sun	12/09/22 0400 Mon	0130 SUN TO 0730 SUN & 2325 SUN TO 0400 MON NO ROUTE FROM 2 REVERSIBLE TO 3 UP AT SURREY CANAL JN, TRAINS TO TRAVEL OVER THE 2 REVERSIBLE TO LONDON BRIDGE	
		Southwark Park Road Jn	North Kent East Jn	Southwark Reversible	Possession	11/09/22 2325 Sun	12/09/22 0400 Mon	WORK: SRSA - New Cross (Country) PLTR Renewal (Down Kent Slow)	
P2022/2909461	SO130	Sevenoaks	Sevenoaks	Up Loop (Pt)	Possession	11/09/22 0115 Sun	11/09/22 0700 Sun	WORK: Orpington DU - SMD Track Maintenance	
			Tonbridge	Down Main Up Main	Possession	11/09/22 0115 Sun	11/09/22 0700 Sun		
P2022/2874624	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	11/09/22 0120 Sun	11/09/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	11/09/22 0120 Sun	11/09/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	11/09/22 0120 Sun	11/09/22 0705 Sun		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887961	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	
			Dollands Moor Yard Jn	Up Slow	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun	AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	10/09/22 2315 Sat	11/09/22 0630 Sun	NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	10/09/22 2315 Sat	11/09/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	10/09/22 2315 Sat	11/09/22 0630 Sun		
P2022/2873919	SO220 SO240	Canterbury West	Ramsgate	Down Main/Down Stour Up Stour/Up Main	Possession	11/09/22 0145 Sun	12/09/22 0400 Mon	TRAINS TO SHUNT AT CANTERBURY WEST  UP TRAINS TO START BACK FROM DOWN PLATFORM AT DEAL  RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN RAMSGATE, DEAL AND CANTERBURY WEST  GROVE FERRY LEVEL CROSSING CLOSURE.  SERVICES TO START/TERMINATE IN PLATFORMS 3 & 4 AT RAMSGATE  WORK: Ashford DU - Track Maintenance Structures Exams: MARGATE ROAD (DISUSED ROAD)	
		Deal	Minster East Jn	Down/Down Loop Up Loop/Up	Possession	11/09/22 0145 Sun	12/09/22 0400 Mon		
		Minster South Jn	Minster West Jn	Single	Possession	11/09/22 0145 Sun	12/09/22 0400 Mon		
		Ramsgate	Ramsgate	Platforms 1/2 Down Thanet	Possession	11/09/22 0145 Sun	12/09/22 0400 Mon		
		Deal	Deal	Down Sidings	Sidings Possession	11/09/22 0145 Sun	12/09/22 0400 Mon		
		Ramsgate	Ramsgate	1 - 3 New Sidings Depot Reception West/Depot Washer Spur Up West Sidings  No. 1 Siding Depot Reception East	Sidings Possession	11/09/22 0145 Sun	12/09/22 0400 Mon		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878966	SO250 SO500 SO650 SO680	Battersea Pier Jn	Windmill Bridge Jn	Down Brighton/Victoria Fast Up Victoria/Brighton Fast	Possession	10/09/22 2345 Sat	11/09/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA PIER JN AND WINDMILL BRIDGE JN  WORK: Capital Delivery - VIC 3 Resignalling	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	10/09/22 2345 Sat	11/09/22 0840 Sun		
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	10/09/22 2345 Sat	11/09/22 0840 Sun		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	10/09/22 2345 Sat	11/09/22 0840 Sun		
P2022/2904853	SO250 SW100 SW210	Longhedge Jn	Clapham Jn	Down Ludgate/Platform 2/Middle Siding Platform 1/Up Ludgate	Possession	11/09/22 0110 Sun	11/09/22 1010 Sun	CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR.  SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.	
		Ludgate Jn	Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	11/09/22 0110 Sun	11/09/22 1010 Sun	LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17 UNTIL 1010HRS.	
		Putney	West London Jn (SW)	Up Windsor Slow	Possession	11/09/22 0110 Sun	11/09/22 1010 Sun	TRACK MAINTENANCE: CW08	
P2022/2875356	LN3201 LN3210 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	10/09/22 2330 Sat	12/09/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	10/09/22 2330 Sat	12/09/22 0345 Mon	2330 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		St. Pancras International	West Hampstead South Jn	Down and Up Fast	Possession	10/09/22 2330 Sat	11/09/22 0545 Sun	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	11/09/22 0155 Sun	12/09/22 0345 Mon	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	11/09/22 0155 Sun	12/09/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	11/09/22 0155 Sun	12/09/22 0345 Mon		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	11/09/22 0155 Sun	12/09/22 0345 Mon		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862749	LN3201 LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	10/09/22 0130 Sat	12/09/22 0345 Mon	NO OUTBERTHING IN PLATFORMS 3 & 4 AT BLACKFRIARS	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	10/09/22 0130 Sat	12/09/22 0345 Mon	LUL NORTHERN LINE TO BE OPEN  GTR TO BERTH IN BELLINGHAM SIDINGS  0130 SAT TO 0145 SUN	
		Blackfriars Jn	Cambria Jn	Down Holborn Fast/Down Cambria Spur Up Cambria Spur/Up Holborn Fast	Possession	10/09/22 0130 Sat	11/09/22 0145 Sun	GTR TO TERMINATE 2 TPH INTO ST PANCRAS HIGH LEVEL  0145 SUN TO 0345 MON GTR SUTTON LOOP SERVICE WNR GTR THAMELSINK SERVICE TO TERMINATE AT LONDON BRIDGE LOW LEVEL GTR CATFORD LOOP SERVICES TO BE DIVERTED TO P4 AT VIC EASTERN	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	10/09/22 0130 Sat	12/09/22 0345 Mon		
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	10/09/22 0130 Sat	12/09/22 0345 Mon	GTR TO TERMINATE 4 TPH INTO ST PANCRAS HIGH LEVEL	
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	10/09/22 0130 Sat	12/09/22 0345 Mon	GTR TO USE PLATFORM 2 AT LONDON BRIDGE	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	11/09/22 0145 Sun	12/09/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED  WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Elephant and Castle Cat2 rerail	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	11/09/22 0145 Sun	12/09/22 0345 Mon	WORK: Works Delivery - PL Medium refurb McDowell Road WORK: Works Delivery - Loughborough Heavy Refurb WORK: E&P - Points heating, Farringdon and Loughborough Jn	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	11/09/22 0145 Sun	12/09/22 0345 Mon	Structures EXams: POCOCK STREET JOHN RUSKIN STREET (METS) VS409-411 (Gantry) CAMBERWELL NEW ROAD (MAINS) VS401-402-403-404 (Gantry) CANTILEVERED SIGNAL GANTRY (Gantry)	
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	11/09/22 0145 Sun	12/09/22 0345 Mon		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992890	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	11/09/22 0120 Sun	11/09/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	11/09/22 0120 Sun	11/09/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	11/09/22 0120 Sun	11/09/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	11/09/22 0120 Sun	11/09/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	11/09/22 0120 Sun	11/09/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	11/09/22 0120 Sun	11/09/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	11/09/22 0120 Sun	11/09/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	11/09/22 0120 Sun	11/09/22 0720 Sun		
P2022/2834245	SO320	Hoo Jn	Grain	Single	Possession	10/09/22 2200 Sat	11/09/22 2100 Sun	NO ACCESS TO CLIFFE/GRAIN  WORK: London Bridge DU - Track Maintenance	
P2022/2887962	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	12/09/22 0025 Mon	12/09/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	12/09/22 0025 Mon	12/09/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	12/09/22 0025 Mon	12/09/22 0440 Mon		



Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874207	SO500 SO550 SO560 SO660 SW300	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	11/09/22 0105 Sun	11/09/22 0625 Sun	<p>*** MULTI-PART POSSESSION ***</p> <p>PURLEY TO EARLSWOOD (SLOWS) BLOCKED WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) **</p> <p>FROM 0105 SUNDAY UNTIL 0625 SUNDAY:-</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP FAST/QUARRY LINE BETWEEN COULSDON NORTH GROUND FRAME CROSSOVER (2 points) AND EAST CROYDON (T1621 points).</p> <p>FROM 0625 SUNDAY UNTIL 0400 MONDAY :-</p> <p>THROUGH TRAINS TO TRAVEL OVER FAST/QUARRY LINES BETWEEN EAST CROYDON AND EARLSWOOD.</p> <p>GWR TO RUN A SHUTTLE SERVICE BETWEEN GUILDFORD AND REIGATE, TRAINS TO SHUNT USING RG17 SIGNAL AND RG12PTS AT REIGATE</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS:</p> <p>PURLEY, REDHILL AND HORLEY (GTR)</p> <p>REDHILL AND TONBRIDGE (GTR)</p> <p>GUILFORD, REDHILL AND GATWICK AIRPORT (GWR)</p> <p>WORK: Brighton DU â Track Maintenance</p> <p>WORK: Croydon DU â Track Maintenance</p> <p>WORK: Buildings - Redhill station, rewire/relight</p> <p>Structures Exams: HOLMETHORPE</p> <p>T 486 - 490 (Cantilever)</p> <p>T 489 - 493 (Cantilever)</p> <p>10000mm H by 12m L D/S Retaining Wall</p> <p>T 462 BANNER (Cantilever)</p>	
		Purley	Earlswood (Surrey)	Down Slow/Redhill Up Slow/Redhill	Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
		Redhill	Redhill	Up Tonbridge Goods Loop Up Loop No.0/Platform 0 Up Loop No.2/Platform 2 Platform 1 Plat 3/Down Loop	Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
			Reigate	Down Reading Up Reading	Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
			Tonbridge West Jn	Down Tonbridge/Godstone Up Godstone/Tonbridge	Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
		Redhill	Redhill	Loco Sidings	Sidings Possession	11/09/22 0105 Sun	12/09/22 0400 Mon		
P2022/2899573	SO510 SO680 SO700 SW180	Streatham South Jn	Wimbledon	Down & Up St. Helier	Possession	10/09/22 0130 Sat	12/09/22 0400 Mon	<p>THAMESLINK SERVICES VIA WIMBLEDON TERMINATE AND START BACK AT SUTTON</p> <p>CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES</p> <p>WORK: Works Delivery - Drainage @ St Helier</p> <p>WORK: Works Delivery - Medium Refurb @ St Helier</p> <p>WORK: Works Delivery - Medium Refurb @ Sutton Common</p> <p>Structures Exams: LONDON ROAD</p> <p>COLLIERS WOOD HIGH STREET / WATERFALL</p>	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	10/09/22 0130 Sat	12/09/22 0400 Mon		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862206	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	11/09/22 0040 Sun	12/09/22 0400 Mon	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE / START BACK AT ARUNDEL.	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	11/09/22 0040 Sun	12/09/22 0400 Mon	SOUTHERN VICTORIA / BRIGHTON TO LITTLEHAMPTON / PORTSMOUTH / SOUTHAMPTON SERVICES TO TERMINATE / START BACK AT ANGMERING.	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	11/09/22 0040 Sun	12/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ARUNDEL OR ANGMERING AND LITTLEHAMPTON OR CHICHESTER OR BOGNOR.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	11/09/22 0040 Sun	12/09/22 0400 Mon		
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	11/09/22 0040 Sun	12/09/22 0400 Mon	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	11/09/22 0040 Sun	12/09/22 0400 Mon	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.  GWR SERVICES TO TERMINATE / START BACK AT BARNHAM. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND BARNHAM.  PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT CLEAR  AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED.  ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.)  WORK: Brighton DU - Track Maintenance WORK: Structures - River Arun	
P2022/2907674	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Up Spur Down Spur	Possession	11/09/22 0130 Sun	11/09/22 0655 Sun	GTR: 5N01, 5S11 & 5J13 TO BE RETIMED.	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	11/09/22 0130 Sun	11/09/22 0655 Sun	TRACK MAINTENANCE: H05	
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	11/09/22 0130 Sun	11/09/22 0655 Sun		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909416	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	16/09/22 2230 Fri	17/09/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS  ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED.  GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230  ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL  WORK: Orpington DU - SMD Track Maintenance	
P2022/2910039	SO560 SW300	Gomshall	Shalford Jn	Down Redhill	Possession	11/09/22 0005 Sun	12/09/22 0500 Mon	GWR: GATWICK AND REDHILL SERVICES TO START & TERMINATE AT GUILDFORD. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD AND GATWICK AIRPORT.  CAPEX WHEELTIMBERS: RIVER WEY NAVIGATION	
		Shalford Jn	Gomshall	Up Redhill	Possession	11/09/22 0005 Sun	12/09/22 0500 Mon		
P2022/2862583	SO590 SO610 SO620	Southerham Jn	Willingdon Jn	Down Eastbourne Up Eastbourne	Possession	10/09/22 0045 Sat	11/09/22 0045 Sun	0045 SAT TO 0045 SUN ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN LEWES AND EASTBOURNE	
		Keymer Jn	Willingdon Jn	Down and Up Lewes/Eastbourne	Possession	11/09/22 0045 Sun	12/09/22 0400 Mon	0045 SUN TO 0400 MON ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: HAYWARDS HEATH TO LEWES BRIGHTON TO LEWES LEWES TO EASTBOURNE LEWES TO SEAFORD	
		Lewes	Lewes	Plat Loop	Possession	11/09/22 0045 Sun	12/09/22 0400 Mon		
		Montpelier Jn	Lewes	Down and Up East Branch	Possession	11/09/22 0045 Sun	12/09/22 0400 Mon		
		Southerham Jn	Seaford	Down and Up Seaford Seaford Single	Possession	11/09/22 0045 Sun	12/09/22 0400 Mon	PLATFORM 5 AT LEWES TO BE OUTBERTHED  WORK: Maintenance (Brighton DU) WORK: Works Delivery - Lewes platform 5 medium refurb â€ˆ Part 2 WORK: Works Delivery - Polegate re-rail/refurb â€ˆ Part 2	
		Lewes	Lewes	Lewes Up Siding	Sidings Possession	11/09/22 0045 Sun	12/09/22 0400 Mon	WORK: E&P - HV Feeder Cable Renewals, Feeder 3029 â€ˆ Part 2 WORK: E&P - HV Feeder Cable Renewals, Feeder 3029 cable train (Southerham Jn to Willingdon Jn) â€ˆ Part 1	
		Newhaven Harbour	Newhaven Marine	Marine Siding	Sidings Possession	11/09/22 0045 Sun	12/09/22 0400 Mon	Structures Exams: Kingston Tunnel Bore, RBE_Kingston Tunnel London Portal, RBE_Kingston Tunnel Country Portal, COCKSHUTE ARCH, BURGH & WHITLEY ROAD â€ˆ Part 2	
		Newhaven Town Yard	Newhaven Town Yard	Town Yard	Sidings Possession	11/09/22 0045 Sun	12/09/22 0400 Mon		

Week 24 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878749	SO680 SO690	Herne Hill	Tulse Hill	Down and Up Holborn	Possession	10/09/22 0100 Sat	12/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN LONDON BRIDGE AND STREATHAM VIA WEST NORWOOD.	
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	10/09/22 0100 Sat	12/09/22 0400 Mon	SERVICES WILL TERMINATE AND START BACK AT STREATHAM.	
		Peckham Rye Jn	Streatham	Down and Up Portsmouth	Possession	10/09/22 0100 Sat	12/09/22 0400 Mon	*** SPECIAL WORKING INSTRUCTIONS *** AT STREATHAM, UP TRAINS WILL TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM LINE. UP TRAINS CAN START BACK AS DOWN TRAINS FROM SIGNAL TVC781.	
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	10/09/22 0100 Sat	12/09/22 0400 Mon	THAMESLINK WIMBLEDON LOOP SERVICES TO TERMINATE / START BACK AT HERNE HILL.  WORK: Croydon DU - Track Maintenance IC11 WORK: Capital Delivery â€Ž VIC 4 Resignalling	
P2022/2905538	SO680 SW180	Cheam	Leatherhead Jn	Down Portsmouth Up Portsmouth	Possession	11/09/22 0120 Sun	11/09/22 0715 Sun	SWR: POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 2D07 WILL NOT RUN. 2D12 TO START FROM WIMBLEDON. 1D81 TO TERMINATE AT LEATHERHEAD AND RUN ECS TO GUILDFORD.	
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	11/09/22 0120 Sun	11/09/22 0715 Sun	GTR: 2B09 & 2I05 TO START FROM SUTTON.	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	11/09/22 0120 Sun	11/09/22 0715 Sun	TRACK MAINTENANCE: WW06b	

Week 25

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2881725	SO110 SO140 SO460	Fawkham Jn	Hook Green	Up Waterloo Connection Down Waterloo Connection	Possession	17/09/22 0140 Sat	19/09/22 0410 Mon	KENT COAST MAINLINE DIVERSIONS VIA STROOD  SOUTHEASTERN TRAINS DIVERTED VIA DARTFORD/GRAVESEND	
		Swanley Jn	Rochester Bridge Jn	Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main	Possession	17/09/22 0140 Sat	18/09/22 0140 Sun	0140 SAT TO 0140 SUN ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN SWANLEY AND ROCHESTER BRIDGE JN	
		Bickley Jn	Kemsing	Down Chatham Fast/Down Maidstone Up Maidstone/Up Chatham Fast	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	0140 SUN TO 0410 MON TRAINS TERMINATE AND START BACK AT BOROUGH GREEN	
			Rochester Bridge Jn	Down Chatham Slow/Down Chatham Main/Down Chatham Up Chatham/Up Chatham Main/Up Chatham Slow	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	TERMINATING TRAINS TO SHUNT LONDON END AT BOROUGH GREEN  ROAD REPLACEMENT SERVICE OPERATE BETWEEN BROMLEY SOUTH TO STROOD/BOROUGH GREEN & WROTHAM  DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	WORK: Orpington DU - TRACK MAINTENANCE K05.3 (K110.9A)	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop(pt)	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	WORK: Ashford DU - Track Maintenance	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	WORK: SRSA - PLTR Longfield to Meopham (Down)	
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	WORK: GEOTECH - Batts Road Cutting WORK: E&P - NSCDs at Cobhambury, Darenth, Hartley, Hook Green, Lower Bush, Merrils Shaw and Fawkham	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	18/09/22 0140 Sun	19/09/22 0410 Mon	Structures EXams: 3000mm H by 12m L Post Tensioned (Block) U/S Retaining Wall Eynsford Tunnel Bore EYNSFORD ROAD (A225) VS317 U/S CANTILEVER (Cantilever) M26 MOTORWAY 3000mm H by 40m L U/S Retaining Wall Gantry VS233 (Gantry) SIGNAL GANTRY VS246-VS248 (Gantry) 5000mm H by 43m L U/S Retaining Wall 5000mm H by 7m L D/S Retaining Wall	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912705	SO130 SO290 SO510	Bricklayers Arms Jn	London Bridge	Up Sussex Fast / 5 Up	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)	CANNON STREET PLATFORMS 4-7 TO BE OUTBERTHED (TO BE CONFIRMED BY DPPP IF 1-3 INSTEAD)  REPLACEMENT BUSES TO RUN LEWISHAM TO CHARLTON VIA NEW CROSS AND GREENWICH  NO ROUTE AVAILABLE FOR THAMESLINK SERVICES VIA LINES 4 AND 5 AT LONDON BRIDGE  ALL THAMESLINK SERVICES TO BE DIVERTED VIA HERNE HILL  THAMESLINK KENTISH TOWN TO RAINHAM SERVICES TO BE CURTAILED TO DARTFORD TO RAINHAM.  ALL SOUTHEASTERN SERVICES TO RUN TO AND FROM CHARING CROSS.  NEW CROSS PLATFORM B IS NOT AVAILABLE FOR SOUTH EASTERN FROM LEWISHAM DIRECTION  CHARING CROSS SERVICES VIA LEWISHAM TO TRAVEL OVER DOWN/UP KENT FAST & DOWN/UP TANNERS HILL  TRAINS TO TRAVEL OVER THE DOWN/UP KENT FAST BETWEEN LONDON BRIDGE AND SCHOOL JN  DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN  WORK: London Bridge DU - Track Maintenance Structures Exams: RIVER THAMES/CANNON STREET (Abseil / Outberthing) (Shift 1 of 2) L35-51-104-106-107/8/9-110-112-114 (Gantry) (Down Side / Slow Lines) ARTILLERY STREET VIADUCT (LBW) (Down Side / Slow Lines) L116-118-120-122-494-496-498-500 (Gantry) (Down Side / Slow Lines) ROPER LANE & (Down Side / Slow Lines)	
		Cannon Street	Borough Market Jn	Cannon Street Reversible	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		Cannon Street		Plat 1 - 7 / Line A - E	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		Metropolitan Jn		Metropolitan Reversible	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		New Cross		2 Reversible / Up Cannon Street	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		School Jn		Down Cannon Street / 1 Down / Down Kent Slow	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		London Bridge	Edward Street Jn	4 Down	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		Metropolitan Jn	London Bridge	Down Snowhill Up Snowhill	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		School Jn	London Bridge	Up Kent Slow / 3 Up	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		Southwark Park Road Jn	Surrey Canal Jn	6 Down/Southwark Reversible	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		St. Johns Jn	Lewisham	Down & Up North Kent	Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		
		Cannon Street	Cannon Street	1 & 2 Sidings	Sidings Possession	18/09/22 0120 Sun	19/09/22 0400 Mon (27 hrs)		

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912705 Continued								L124-126-128-130-506-508 (Gantry) (Down Side / Slow Lines) L131-133-135-137-513-515 (Gantry) (Down Side / Slow Lines) L132-134-136-138-514 (Gantry) (Down Side / Slow Lines) L139-141-143-145-517-519 (Gantry) (Down Side / Slow Lines) L147-149-151-153-521-523 (Gantry) (Down Side / Slow Lines) L148-150-152-154-522-524 (Gantry) (Down Side / Slow Lines) L155-157-159-161-525-527-529 (Gantry) (Down Side / Slow Lines)	
P2022/2909190	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	18/09/22 0120 Sun	18/09/22 0705 Sun	WORK: SRSA - PLTR, Prep, Mersham	
		Sevington	Sevington	Up Loop	Possession	18/09/22 0120 Sun	18/09/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	18/09/22 0120 Sun	18/09/22 0705 Sun		
P2022/2854104	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up Hastings/Single	Possession	18/09/22 0115 Sun	19/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE IN OPERATION FROM TUNBRIDGE WELLS TO BATTLE  MOUNTFIELD UP SIDINGS NOT AVAILABLE TO TRAFFIC. TUNBRIDGE WELLS TURNBACK SIDING TO BE KEPT CLEAR  DOWN TRAINS TO START BACK FROM THE UP PLATFORM AT BATTLE AND CROSS TO THE DOWN VIA GROUNDFRAME NO.2 POINTS. BATTLE GROUND FRAME TO BE MANNED  WORK: Orpington DU - Track Maintenance WORK: Works Delivery - Wadhurst S&C refurb PE312pts Structures EXams: CHURCH LANE RIVER DUDWELL Mountfield Tunnel Bore	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	18/09/22 0115 Sun	19/09/22 0400 Mon		
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	18/09/22 0115 Sun	19/09/22 0400 Mon		

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847044	SO240	Buckland Jn	Minster East Jn	Down Deal/Down/Down Loop Up Loop/Up/Up Deal	Possession	18/09/22 0120 Sun	19/09/22 0450 Mon	RAIL REPLACEMENT ROAD SERVICE BETWEEN DOVER PRIORY AND RAMSGATE.  WORK: Ashford DU - Track Maintenance K07.3	
		Minster South Jn	Minster West Jn	Single	Possession	18/09/22 0120 Sun	19/09/22 0450 Mon		
		Deal	Deal	Down Sidings	Sidings Possession	18/09/22 0120 Sun	19/09/22 0450 Mon		
P2022/2865624	SO250 SW100	Factory Jn	Ludgate Jn	Down Ludgate Up Ludgate	Possession	18/09/22 0130 Sun	19/09/22 0200 Mon	ARL SOUTH LONDON LINE SERVICES TO DIVERT TO BATTERSEA PARK ALL DAY SUNDAY.	
		Longhedge Jn	Latchmere No.3 Jn	Down Kensington Up Kensington	Possession	18/09/22 0130 Sun	19/09/22 0200 Mon	FREIGHT SERVICES TO BE DIVERTED VIA REDHILL	
			Pouparts Jn	Down Battersea Up Battersea	Possession	18/09/22 0130 Sun	19/09/22 0200 Mon	ACCESS TO BATTERSEA YARD VIA DOWN/UP STEWARTS LANE AT FACTORY JN	
			Stewarts Lane Jn	Battersea Reversible	Possession	18/09/22 0130 Sun	19/09/22 0200 Mon	WORK: Orpington DU - Track Maintenance	
P2022/2912808	SO250 SO500 SO650 SO680	Clapham Jn	Windmill Bridge Jn	Down and Up Brighton/Victoria Fast	Possession	17/09/22 2345 Sat	18/09/22 0840 Sun	TRAINS TO RUN ON SLOW LINES BETWEEN BATTERSEA CLAPHAM JN AND WINDMILL BRIDGE JN	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur	Possession	17/09/22 2345 Sat	18/09/22 0840 Sun	WORK: Capital Delivery â€ˆ VIC 3 Resignalling	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	17/09/22 2345 Sat	18/09/22 0840 Sun		



Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912927	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun	POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun	WORK: London Bridge DU - Track Maintenance	
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	18/09/22 0345 Sun	18/09/22 0915 Sun		
P2022/2903321	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	18/09/22 0015 Sun	18/09/22 0715 Sun		W2022/7167273 Track Maintenance 0m0ch and 0m0ch
			St. Pancras International	Platform 4	Line Blockage	18/09/22 0015 Sun	18/09/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	18/09/22 0015 Sun	18/09/22 0715 Sun (5 hrs)		

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903082	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	18/09/22 0015 Sun	18/09/22 0715 Sun	POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040	
			York Way North Jn	East Coast Mainline Connection	Possession	18/09/22 0015 Sun	18/09/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	18/09/22 0015 Sun	18/09/22 0715 Sun		
				CTRL Relief	Possession	18/09/22 0015 Sun	18/09/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	18/09/22 0015 Sun	18/09/22 0800 Sun	POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021  OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP.  ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS & DEPARTURES.  PLATFORM 10 TO REMAIN CLEAR.  POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.  NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.  PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR STABLING.  NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.  BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.  NOTE THAT, SUBJECT TO SATISFACTORY SECRUITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.  POINTS 2005 HALF SET RENEWAL	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887963	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	19/09/22 0025 Mon	19/09/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	19/09/22 0025 Mon	19/09/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	19/09/22 0025 Mon	19/09/22 0440 Mon		
P2022/2873255	SO500	Earlswood (Surrey)	Three Bridges	Down Slow Up Slow	Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	TRAINS TO RUN FAST LINES BETWEEN EARLSWOOD AND THREE BRIDGES.	
		Gatwick Airport	Gatwick Airport	Up Platform Loop	Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	PLATFORMS 1,2 & 3 NOT AVAILABLE AT GATWICK AIRPORT.	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	NO ACCESS TO/FROM CRAWLEY NEW YARD (7V81 WILL NOT RUN, 7V82 'Q' WILL RUN TO MEREHEAD).	
		Gatwick Airport	Gatwick Airport	Up Sidings	Sidings Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	GWR TO TERMINATE AT REDHILL; PASSENGERS FOR GATWICK AIPORT TO TRAVEL FORWARD ON GTR SERVICES.	
		Salfords	Salfords	Salfords Yard	Sidings Possession	17/09/22 2345 Sat	19/09/22 0530 Mon	WORK: Brighton DU - Track Maintenance Structures Exams: T 210 (Cantilever) (Slow Lines) T 250, 252 (Cantilever) (Slow Lines) T 247/249 (Cantilever) (Slow Lines) TINSLEY GREEN / RADFORD ROAD (Slow Lines) T 276/278 (Cantilever) (Slow Lines) T 280 (Cantilever) (Slow Lines) T 279 (Cantilever) (Slow Lines) BALCOMBE ROAD (Slow Lines)	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862646	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
		Hove	Hove	Up Loop	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Worthing	Worthing	Up Platform Loop	Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.	
		Hove	Hove	Up Yard	Sidings Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	PLATFORM 1-3 AT BRIGHTON TO BE OUTBERTHED	
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	17/09/22 0100 Sat	19/09/22 0400 Mon	WORK: Brighton DU - Track Maintenance WORK: Works Delivery - Ferring LC Drainage WORK: Works Delivery - Lyminster Drainage WORK: Works Delivery - Worthing Drainage & Jetting Survey WORK: Works Delivery - Hove Tunnel earthworks and rock cutting Structures Exams: 2000mm H by 10m L U/S Retaining Wall Cliftonville Tunnel Bore T 674 (Cantilever) Sackville Road	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864412	SO510 SO680 SO700 SW180	Streatham South Jn	Epsom	Down & Up Portsmouth	Possession	17/09/22 0130 Sat	19/09/22 0400 Mon	TURNBACK SIDING AT WEST CROYDON AVAILABLE TO TRAFFIC	
		Sutton	Epsom Downs	Down and Up Epsom Downs Epsom Downs Single	Possession	17/09/22 0130 Sat	19/09/22 0400 Mon	SUTTON PLATFORM 4 TO BE KEPT CLEAR. (RRV Access)	
		West Croydon	Sutton	Down & Up Wallington	Possession	17/09/22 0130 Sat	19/09/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THE FOLLOWING: WEST CROYDON AND SUTTON STREATHAM COMMON AND EPSOM VIA HACKBRIDGE	
		Wimbledon	Sutton	Down and Up St. Helier	Possession	17/09/22 0130 Sat	19/09/22 0400 Mon	THAMESLINK SERVICES VIA HAYDONS ROAD TERMINATE AND START BACK AT WIMBLEDON. CUSTOMERS BETWEEN WIMBLEDON AND SUTTON TO USE LOCAL BUS SERVICES  ROUTE AVAILABLE FROM HAYDONS ROAD TO WESSEX MAIN LINE AND VICE VERSA AT WIMBLEODN WEST JN  WORK: Croydon DU - Track Maintenance WORK: Works Delivery - Mitcham Junction WORK: Works Delivery - Morden South to St Helier WORK: Works Delivery - Hackbridge WORK: Works Delivery - Sutton to Cheam re-rail (Saturday only - Part 1, other work in week 28) WORK: Works Delivery - Sutton Rock Cutting WORK: Civils - Sutton Station platform works Structures Exams: RIALTO ROAD ST JAMES ROAD	
P2022/2909416	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	16/09/22 2230 Fri	17/09/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS  ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED.  GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230  ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL  WORK: Orpington DU - SMD Track Maintenance	

Week 25 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909603	SO600	St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	17/09/22 0820 Sat	17/09/22 1620 Sat	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED  CARRIAGE SIDINGS TO BE OUTBERTHED	
		St. Leonards WM	St. Leonards WM	Down Bexhill	Line Blockage (Between Trains)	17/09/22 0850 Sat	17/09/22 1550 Sat	WORK: Orpington DU - Track Maintenance	

Week 26

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2910034	SO110	Chatham	Rainham (Kent)	Down Chatham Up Chatham	Possession	25/09/22 0205 Sun	25/09/22 0620 Sun	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL  GTR TO STABLE AT PLUMSTEAD AND GRAVESEND  WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up - Prep	
		Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	25/09/22 0205 Sun	25/09/22 0620 Sun		
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	25/09/22 0205 Sun	25/09/22 0620 Sun		
P2022/2992926	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	24/09/22 0115 Sat	24/09/22 0505 Sat	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.  WORK: London Bridge DU - Track Maintenance	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	24/09/22 0115 Sat	24/09/22 0505 Sat		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	24/09/22 0115 Sat	24/09/22 0505 Sat		
P2022/2992907	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	25/09/22 0135 Sun	25/09/22 0645 Sun	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.  WORK: London Bridge DU - Track Maintenance	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	25/09/22 0135 Sun	25/09/22 0645 Sun		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	25/09/22 0135 Sun	25/09/22 0645 Sun		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853907	SO130 SO170 SO550	Edenbridge	Tonbridge	Down Godstone Up Godstone	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	TRAINS TO BE DIVERTED VIA MAIDSTONE EAST  NO ACCESS TO/FROM TONBRIDGE WEST YARD TONBRIDGE, PLATFORM 1 TO BE OUTBERTHED	
		Sevenoaks	Paddock Wood	Down Main/Down Fast/Down Main Up Main/Up Fast/Up Main	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: SEVENOAKS, TONBRIDGE AND PADDOCK WOOD TONBRIDGE AND TUNBRIDGE WELLS TONBRIDGE AND EDENBRIDGE	
			Sevenoaks	Up Loop (Pt)	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	AT PADDOCK WOOD TRAINS SHUNT VIA LONDON END	
		Tonbridge	Tonbridge	Platforms 1 - 4 Down Bay	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	EDENBRIDGE GROUND FRAME TO BE MANNED	
			Tunbridge Wells	Down Hastings/Single Up Hastings/Single	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	SEVENOAKS PLATFORMS 2-4 AVAILABLE TO TRAFFIC FROM THE LONDON END	
		Tonbridge West Jn	Tonbridge East	Down Slow/PO Siding Up Slow  Hastings Chord/Up Loop	Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	WORK: Orpington DU - Track Maintenance K12.3 (K130.17A) WORK: E&P - LV DC Switchgear Renewals, Riverhill transformer recovery Structures Exams: AD400 CANTILEVER (Cantilever)	
		Tonbridge	Tonbridge	1/2 Down Main Sidings	Sidings Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	AD402 U/S CANTILEVER (Cantilever) PE405 D/S CANTILEVER (Cantilever) PE406 U/S CANTILEVER (Cantilever)	
		Tonbridge West Jn	Tonbridge West Jn	Jubilee Sidings	Sidings Possession	25/09/22 0155 Sun	26/09/22 0345 Mon	AD521 CANTILEVER (Cantilever) AD528-530 (Gantry) Penshurst Tunnel Bore PRIORY ROAD RIVER MEDWAY TINKERS ISLAND (Pontoon Required) AD132-134-136 (Gantry) AD139-141-143 (Gantry) AD162-160 BRIDGE TYPE GANTRY (Gantry) 2200mm H by 25m L King Post U/S Retaining Wall AD172-171-168XR (Gantry) AD186 OVER DOWN LINES (Cantilever) AD199 BRIDGE TYPE C/END PADDOCK WOOD STN (Gantry)	



Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847103	SO130 SO160 SO240	Canterbury East	Buckland Jn	Down Chatham Up Chatham	Possession	24/09/22 0015 Sat	25/09/22 0200 Sun	TRAINS TO START/TERMIANTE AT CANTERBURY EAST UP TRAINS WILL START BACK FROM THE DOWN PLATFORM	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	24/09/22 0015 Sat	26/09/22 0330 Mon	0015 SAT TO 0150 SUN ROAD REPLACEMENT SERVICE TO OEPRATE BETWEEN CANTERBURY EAST AND DOVER PRIORY	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	24/09/22 0015 Sat	26/09/22 0330 Mon		
		Buckland Jn	Deal	Down Deal Up Deal	Possession	25/09/22 0200 Sun	26/09/22 0330 Mon	0150 SUN TO 0350 MON OUTBERTHING REQUIRED ON THE UP PLATFORM LOOP AT DOVER PRIORY	
		Dover Priory	Dover Priory	Plats 1-3, Up P Loop	Possession	25/09/22 0200 Sun	26/09/22 0330 Mon	AT DEAL DOWN TRAINS TO START BACK FROM THE UP PLATFORM	
		Folkestone East	Canterbury East	Down Main/Up Chatham Down Chatham/Up Main	Possession	25/09/22 0200 Sun	26/09/22 0330 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: FOLKESTONE CENTRAL TO DEAL CANTERBURY EAST TO DOVER PRIORY	
		Dover Priory	Dover Priory	1-3 Sidings	Sidings Possession	25/09/22 0200 Sun	26/09/22 0330 Mon	WORK: SRSA - PLTR Shepherds Well WORK: Ashford DU - Track Maintenance K08.3 Structures Exams: YE45-43 AT DOVER PRIORY (Cantilever) MAINS SUPPLY PIPE OVERBRIDGE (Pipe Bridge) 3.7m H by 55m L U/S Retaining Wall Lydden Tunnel Bore	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2884816	SO250 SO500 SO650 SO680	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO	
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
			Victoria	Platforms 9 - 19	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV	
		Windmill Bridge Jn	Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	ROUNDS.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	24/09/22 0120 Sat	26/09/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	24/09/22 0120 Sat	26/09/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	24/09/22 0120 Sat	26/09/22 0400 Mon		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837631	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	25/09/22 0145 Sun	25/09/22 0800 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	25/09/22 0145 Sun	25/09/22 0800 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	25/09/22 0145 Sun	25/09/22 0800 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	25/09/22 0145 Sun	25/09/22 0800 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	25/09/22 0145 Sun	25/09/22 0800 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	25/09/22 0145 Sun	25/09/22 0800 Sun		
P2022/2851536	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	27/09/22 0130 Tue	27/09/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	27/09/22 0130 Tue	27/09/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851537	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	28/09/22 0130 Wed	28/09/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	28/09/22 0130 Wed	28/09/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851625	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	29/09/22 0130 Thu	29/09/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	29/09/22 0130 Thu	29/09/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851626	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	30/09/22 0130 Fri	30/09/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	30/09/22 0130 Fri	30/09/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2840223	SO290 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	NORTH KENT AND BEXLEYHEATH SERVICES START/TERMINATE SLADE GREEN	
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	DARTFORD LOOP SERVICES START/TERMINATE SIDCUP	
		Perry Street Fork Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	RAIL REPLACEMENT SERVICES WILL RUN SLADE GREEN TO GRAVESEND AND SIDCUP TO DARTFORD SLADE GREEN DEPOT ACCESSIBLE FROM LONDON END ONLY	
		Sidcup	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC	
		Slade Green	Slade Green	Depot E Headshunt 1 & 2 Access Roads	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	GTR TO STABLE A UNIT AT PLUMSTEAD AND SMITHFIELD SIDINGS	
		Slade Green Jn	Springhead Road Jn	Down North Kent/Down Main Up Main/Up North Kent	Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	GTR TO OPERATE HOURLY RAINHAM TO GRAVESEND AND HALF HOURLY KENTISH TOWN TO PLUMSTEAD SERVICES	
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	25/09/22 0150 Sun	26/09/22 0350 Mon	WORK: London Bridge - Track Maintenance Structures Exams: 2.6m H by 84m L D/S Retining Wall Hythe Street (North) 20m H by 12m L King Post D/S Retining Wall 1.9 m H by 5m L D/S Retining Wall 2.4m H by 10m L D/S Retining Wall	

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887930	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	26/09/22 0025 Mon	26/09/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	26/09/22 0025 Mon	26/09/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	26/09/22 0025 Mon	26/09/22 0440 Mon		
P2022/2912584	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	25/09/22 0100 Sun	25/09/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	25/09/22 0100 Sun	25/09/22 0610 Sun		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2894772	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun	<p>WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.</p> <p>VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.</p> <p>BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.</p> <p>PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.</p> <p>PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.</p> <p>WORK: Brighton DU - Track Maintenance</p>	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Hove	Hove	Up Loop	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Worthing	Worthing	Up Platform Loop	Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		Hove	Hove	Up Yard	Sidings Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	25/09/22 0035 Sun	25/09/22 0755 Sun		
P2022/2894773	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon	<p>WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.</p> <p>VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY.</p> <p>BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.</p> <p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM.</p> <p>PLATFORM 1-3 (AND SIDINGS) AND UP LOOP AT HOVE TO BE KEPT CLEAR.</p> <p>PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR.</p> <p>WORK: Brighton DU - Track Maintenance</p>	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon		
		Hove	Hove	Up Loop	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon		
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon		
		Worthing	Worthing	Up Platform Loop	Possession	25/09/22 2300 Sun	26/09/22 0500 Mon		
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	25/09/22 2300 Sun	26/09/22 0500 Mon		
		Hove	Hove	Up Yard	Sidings Possession	25/09/22 2300 Sun	26/09/22 0500 Mon		
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	25/09/22 2300 Sun	26/09/22 0500 Mon		

Week 26 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909415	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	30/09/22 2230 Fri	01/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS  ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED.  GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230  ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL  WORK: Orpington DU - SMD Track Maintenance	

Week 27

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3024424	SO110 SO250 SO500 SO645 SW100	Factory Jn	Ludgate Jn	Down Ludgate Up Ludgate	BLOCKED To D/C Electric Trains	02/10/22 1000 Sun	02/10/22 1400 Sun	ACCESS IS AVAILABLE TO CLAPHAM JN PLATFORMS 1 AND 2 TO/FROM THE KENSINGTON OLYMPIA DIRECTION.	
		Longhedge Jn	Battersea Pier Jn	Battersea Reversible	BLOCKED To D/C Electric Trains	02/10/22 1000 Sun	02/10/22 1400 Sun	SOUTH LONDON LINE ARL SERVICES WILL NOT RUN.	
			Latchmere No.3 Jn	Down Kensington Up Kensington	BLOCKED To D/C Electric Trains	02/10/22 1000 Sun	02/10/22 1400 Sun	NO TRACTION CURRENT AVAILABLE IN STEWARTS LANE DEPOT THROUGHOUT.	
			Pouparts Jn	Down Battersea Up Battersea	BLOCKED To D/C Electric Trains	02/10/22 1000 Sun	02/10/22 1400 Sun	WORK: Queenstown Road Substation maintenance	
		Stewarts Lane	Stewarts Lane	Loco (Electric) Shed roads 1-3 D/C Sidings 1 to 27 Depot Sidings VSOE (old C&W) Shed roads 1-3	BLOCKED To D/C Electric Trains	02/10/22 1000 Sun	02/10/22 1400 Sun		
P2022/2910033	SO110	Chatham	Rainham (Kent)	Down Chatham Up Chatham	Possession	02/10/22 0205 Sun	02/10/22 0620 Sun	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	02/10/22 0205 Sun	02/10/22 0620 Sun	GTR TO STABLE AT PLUMSTEAD AND GRAVESEND	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	02/10/22 0205 Sun	02/10/22 0620 Sun	WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up - Prep	



Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906482	SO110 SO160	Faversham	Buckland Jn	Down Chatham Up Chatham	Possession	02/10/22 0150 Sun	03/10/22 0410 Mon	FAVERSHAM BACK ROAD AND RECEPTION ROAD TO BE CLEAR	
		Sittingbourne	Herne Bay	Down Chatham/Down Thanet Up Thanet/Up Chatham	Possession	02/10/22 0150 Sun	03/10/22 0410 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN: SITTINGBOURNE TO HERNE BAY FAVERSHAM TO DOVER PRIORY	
		Canterbury East	Canterbury East	Up Sidings	Sidings Possession	02/10/22 0150 Sun	03/10/22 0410 Mon	AT HERNE BAY TRAINS SHUNT FROM UP PLATFORM TO DOWN PLATFORM VIA LONDON END CROSSOVER	
		Faversham	Faversham	Down & Up Sidings	Sidings Possession	02/10/22 0150 Sun	03/10/22 0410 Mon	WORK: Ashford DU - Track Maintenance K11.3 WORK: SRSA - PLTR Follow Up Shepherds Well WORK: E&P - LV DC Switchgear Renewals, Colmers recoveries WORK: E&P - LV DC Switchgear Renewals, Coldharbour recoveries Structures Exams: RBE_HOATH FARM SNOWDOWN THREE ARCH (Abseil / Road Closure) BEKESBOURNE VIADUCT (3 ARCH) (Abseil / Road Closure) LONG FOOTBRIDGE (Over FDM & VIR) ST. ANNS FOOTBRIDGE Old Dover Road IRISH VILLAGE FOOTBRIDGE SEASALTER/BLUE ANCHOR LANE Selling Tunnel Bore CELLAR SUBWAY 150mm H by 25m L King Post D/S Retaining Wall KINGSNORTH ROAD 6000mm H by 20m L D/S Retaining Wall (RRV?)	
		Shepherds Well	Dover Priory	Sidings 1-3	Sidings Possession	02/10/22 0150 Sun	03/10/22 0410 Mon		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2840262	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	NO ACCESS TO HITHER GREEN PAD  TRAINS TO RUN VIA DOWN/UP KENT FAST LINES BETWEEN NEW CROSS AND GROVE PARK	
		Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD VIA SIDCUP	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	FREIGHT DIVERSIONS VIA BEXLEYHEATH.  ACCESS TO GROVE PARK 31-38 SIDINGS AND 41-45 BRAMDEAN SIDINGS FROM COUNTRY END ONLY	
		Hither Green Jn	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	ACCESS TO 1-12 DOWN SIDINGS AVAILABLE VIA FAST LINES	
			Sidcup	Down Dartford Loop Up Dartford Loop	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon	WORK: London Bridge DU - Track Maintenance	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
		Grove Park	Grove Park	Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
		Hither Green	Grove Park	PAD Sidings	Sidings Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
		Sidcup	Sidcup	Down Siding	Sidings Possession	02/10/22 0125 Sun	03/10/22 0250 Mon		
P2022/2909509	SO130 SO550	Tonbridge	Tonbridge	No. 1 Jubilee Siding No. 2 Jubilee Siding No. 3 Jubilee Siding No. 4 Jubilee Siding	Sidings Possession	01/10/22 0820 Sat	01/10/22 1620 Sat	2 SIDINGS TO BE OUTBERTHED AT JUBILEE SIDINGS - TO BE CONFIRMED BY DPPP  WORK: Orpington DU - Track Maintenance	

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2865221	SO130 SO140	Ashford (West)	Ashford	Down Slow	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon	CHANNEL TUNNEL FREIGHT SERVICES TO BE DIVERTED VIA REDHILL	
		Ashford West Jn	Ashford West Jn	Maidstone Relief Maidstone Loop	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BOROUGH GREEN & WROTHAM AND ASHFORD	
		Borough Green and Wrotham	Ashford (West)	Down Maidstone Up Maidstone	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon	AT BOROUGH GREEN & WROTHAM UP TRAINS TO START BACK FROM DOWN PLATFORM	
		Lenham	Lenham	D/U Passenger Loops	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon	WORK: Ashford DU - Track Maintenance k10.3 WORK: Orpington DU - Track Maintenance k140.2A WORK: E&P - Lenham HV Switchgear Renewal, delivery of transformer WORK: E&P - Charing HV Switchgear Renewal, delivery of transformer Work: E&P - HV Feeder Renewals, Feeder 1062 WORK: E&P - HV Switchgear Renewal, Bearstead transformer recovery Structures Exams: RBE_GODSTONE ROAD (MAIDSTONE ROAD) ME191 D/S CANTILEVE (Cantilever) PUBLIC FOOTBRIDGE M20 BRIDGE AR853 D/S (Cantilever) HOSPITAL ROAD VIADUCT (RRV / Abseil / Road Closures) ME36 (LONDON END MAIDSTONE EAST STN) (Gantry) ME39 AT MAIDSTONE EAST (Gantry) ME21-23 (Cantilever)	
		Maidstone East	Maidstone East	Down Bay, Dock Siding Maidstone Reversible	Possession	02/10/22 0155 Sun	03/10/22 0455 Mon		
P2022/2909191	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	02/10/22 0120 Sun	02/10/22 0705 Sun	WORK: SRSA - PLTR, Prep, Mersham	
		Sevington	Sevington	Up Loop	Possession	02/10/22 0120 Sun	02/10/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	02/10/22 0120 Sun	02/10/22 0705 Sun		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2853905	SO260 SO330 SO645	Brixton Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon	<p>TRAIN SERVICES TO DIVERT VIA HERNE HILL</p> <p>RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN HERNE HILL AND BECKENHAM JUNCTION (VIA CATFORD)</p> <p>LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON.</p> <p>CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL.</p> <p>6Y47 TO BE RETIMED LATER.</p> <p>ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY.</p> <p>WORK: ORPINGTON DU - TRACK MAINTENANCE K10.1 (K260.1A)</p> <p>Structures Exams: SOUTHEM LANE</p> <p>2.5m H by 75m L D/S Retaining Wall</p> <p>2m H by 40m L Sheet Pile D/S Retaining Wall</p> <p>3m H by 40m L Sheet Pile U/S Retaining Wall</p> <p>ST ASAPH ROAD/HABERDASHERS ROAD</p>	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon		
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon		
		Nunhead Jn	Lewisham Vale Jn	Down Lewisham Up Lewisham	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon		
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon		
		Shepherds Lane Jn	Peckham Rye Jn	Down Atlantic Up Atlantic	Possession	02/10/22 0045 Sun	03/10/22 0310 Mon		
		Bellingham	Bellingham	Down Sidings	Sidings Possession	02/10/22 0045 Sun	03/10/22 0310 Mon		
P2022/2912929	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun	<p>GTR TO STABLE IN SMITHFIELD SIDINGS</p> <p>GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 &amp; 4</p> <p>WORK: London Bridge DU - Track Maintenance</p>	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	02/10/22 0145 Sun	02/10/22 0915 Sun		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910342	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	12/11/22 0135 Sat	14/11/22 0345 Mon	TRAINS TO START/TERMINATE AT PLUMSTEAD AND RAIL REPLACEMENT SERVICE TO OPERATE TO LONDON BRIDGE/LEWISHAM	
		Blackheath Jn	Plumstead	Down North Kent Up North Kent	Possession	12/11/22 0135 Sat	14/11/22 0345 Mon		
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	12/11/22 0135 Sat	14/11/22 0345 Mon	SOUTHEASTERN SERVICES TO DIVERT VIA BEXLEYHEATH LINES	
								DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN  GTR TO STABLE 1 UNIT IN PLUMSTEAD SIDINGS  WORK: SRSA - PLTR Woolwich Dockyard Stn - Core WORK: Works Delivery - C2 rerail & PLMR @ Greenwich WORK: Works Delivery - C2 Rerail Westcombe Park WORK: Civils - Woolwich Dockyard Footbridge Renewal	
P2022/2887964	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	03/10/22 0025 Mon	03/10/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	03/10/22 0025 Mon	03/10/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	03/10/22 0025 Mon	03/10/22 0440 Mon		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912585	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	02/10/22 0100 Sun	02/10/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		
			Redhill	Redhill	Loco Sidings Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		
			Reigate	Reigate	Down Siding Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	02/10/22 0100 Sun	02/10/22 0610 Sun		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2882544	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES.	
			Preston Park	Down & Up Fast/Main	Possession	01/10/22 0125 Sat	02/10/22 0100 Sun	SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS.	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	01/10/22 0125 Sat	03/10/22 0400 Mon	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park	Preston Park	Up Loop	Possession	02/10/22 0100 Sun	03/10/22 0400 Mon	BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park Jn	Brighton	Carriage Road	Possession	02/10/22 0100 Sun	03/10/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
			Hove Jn	Down & Up Cliftonville Spur	Possession	02/10/22 0100 Sun	03/10/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	02/10/22 0100 Sun	03/10/22 0400 Mon	Work: PLTR - Haywards Heath Tunnel South to High Bridge Core Work: Brighton DU - Track Maintenance (IB02a) Structures Exams: Balcombe Tunnel Bore (SR) T 302, 307 (Gantry) T306, T308 Gantry T 315 (Cantilever) T 314, 319 (Gantry) T 318, 323 (Gantry) T 322, 327 (Gantry) HAYWARDS HEATH Stn SUBWAY NO 2 Haywards Heath Tunnel Bore	
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	02/10/22 0100 Sun	03/10/22 0400 Mon	T 348, 350 (Gantry) T 352, 367XRR, 350XR, 357 (Gantry) T 356, 367XR, 350XRR, 361 (Gantry) T 360, 365, 367 (Gantry) T 364 BANNER T364R (Cantilever)	
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	02/10/22 0100 Sun	03/10/22 0400 Mon		

Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2882544 Continued								T 369, 371 (Cantilever) T 368, 370, 373 (Gantry) T 372, 370XR, 377 (Gantry) T 370RR, 376, 381 (Gantry)	
P2022/3029263	EA1325 EA1327 SO510 SO680	Dalston Junction	New Cross	Down and Up New Cross Single	Possession	01/10/22 0110 Sat	03/10/22 0400 Mon	TRAINS STABLED IN DALSTON PLATFORMS 2 & 3  WORK: Surrey Quays Redevelopment project	
			New Cross Gate	Down and Up NXG Reversible Down and Up	Possession	01/10/22 0110 Sat	03/10/22 0400 Mon	Note: This is an RfL infrastructure possession, published in EAS for visibility.	
			Old Kent Road Jn	Silwood Jn	Up Silwood	Possession	01/10/22 0110 Sat	03/10/22 0400 Mon	
		Silwood Jn	Old Kent Road Jn	Down Silwood	Possession	01/10/22 0110 Sat	03/10/22 0400 Mon		
P2022/2909201	SO520 SW110 SW140	Cosham Jn	Farlington Jn	Up Spur Down Spur	Possession	02/10/22 0045 Sun	02/10/22 0655 Sun	SWR: 2P79 TO TERMINATE AT PETERSFIELD  GTR: 5N01 & 5S11 WILL NOT RUN. 5J13 TO BE RETIMED. GTR TO BERTH 2 X 5 CAR UNITS IN THE PORTSMOUTH AREA.	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	02/10/22 0045 Sun	02/10/22 0655 Sun		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	02/10/22 0045 Sun	02/10/22 0655 Sun	TRACK MAINTENANCE: H05a	
P2022/2909415	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	30/09/22 2230 Fri	01/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS  ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED.  GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230  ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL  WORK: Orpington DU - SMD Track Maintenance	



Week 27 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912524	SO560 SW300	Reigate	Shalford Jn	Up Redhill/Up Reading Down Reading/Down Redhill	Possession	01/10/22 0100 Sat	03/10/22 0500 Mon	<p>TRAINS TO START/TERMINATE AT REIGATE AND GUILDFORD</p> <p>GWR TO OPERATE A ROAD REPLACEMENT SERVICE AS FOLLOWS: GUILDFORD TO GATWICK AIRPORT GUILDFORD TO REDHILL</p> <p>SERVICES TO USE PLATFORM 2 AT REIGATE</p> <p>BETCHWORTH LC TO BE CLOSED THROUGHOUT.</p> <p>WORK: Capital Delivery - LX Works (Betchworth) WORK: Brighton DU - Track Maintenance WORK: Works Delivery - Footbridge 1255 repainting (Dorking Deepdene - Dorking West)</p>	
P2022/2863187	SO680 SO700	Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	02/10/22 0025 Sun	03/10/22 0515 Mon	SOUTHERN VICTORIA TO EPSOM / DORKING SERVICES WILL NOT RUN	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down and Up Slow Spur	Possession	02/10/22 0025 Sun	03/10/22 0515 Mon	VICTORIA TO SUTTON VIA SELHURST SERVICES EXTENDED TO DORKING	
		Streatham South Jn	Wimbledon	Down & Up St. Helier	Possession	02/10/22 0025 Sun	03/10/22 0515 Mon	THAMESLINK SERVICES DIVERTED VIA CRYSTAL PALACE, WEST CROYDON AND SUTTON TO TERMINATE / START BACK FROM WIMBLEDON.	
		Tulse Hill	Sutton	Down and Up Portsmouth	Possession	02/10/22 0025 Sun	03/10/22 0515 Mon	<p>RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TULSE HILL AND SUTTON VIA HACKBRIDGE AND TULSE HILL TO WIMBLEDON VIA TOOTING.</p> <p>LIMITS AT SUTTON ALLOW FOR REVERSAL OF RHTT WORKINGS.</p> <p>WORK: Croydon DU - Track Maintenance Structures Exams: GLENELDON ROAD</p>	

Week 28

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3029250	SO110 SO250 SO500	Battersea Pier Jn	Factory Jn	Down Stewarts Lane Up Stewarts Lane	Possession	08/10/22 1015 Sat	08/10/22 2215 Sat	NO ACCESS TO/FROM STEWARTS LANE DEPOT NO ACCESS TO BATTERSEA YARD/SIDINGS	
			Longhedge Jn	Battersea Reversible	Possession	08/10/22 1015 Sat	08/10/22 2215 Sat	FREIGHT SERVICES TO BE CANCELLED/RETIMED	
		Stewarts Lane	Stewarts Lane	Up Goods Loop	Possession	08/10/22 1015 Sat	08/10/22 2215 Sat	NO AVAILABILITY FOR SHUNTING AT BATTERSEA SIDINGS	
		Battersea Yard	Battersea Yard	Reception Line 1 Departure Line 2	Sidings Possession	08/10/22 1015 Sat	08/10/22 2215 Sat	WORK: Orpington DU - Track Maintenance	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings Depot Sidings	Sidings Possession	08/10/22 1015 Sat	08/10/22 2215 Sat		
P2022/2874648	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	08/10/22 0210 Sat	10/10/22 0310 Mon	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	08/10/22 0210 Sat	10/10/22 0310 Mon	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
			Rochester	Down Rochester Loop (part) Up Rochester Loop	Possession	08/10/22 0210 Sat	10/10/22 0310 Mon	AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	08/10/22 0210 Sat	10/10/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM ROCHESTER UP LOOP TO BE OUTBERTHED ROCHESTER DOWN LOOP TO BE OUTBERTHED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL) GTR TO STABLE AT PLUMSTEAD, GRAVESEND AND ROCHESTER PLATFORM 3. WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up WORK: Ashford DU - Track Maintenance k03.4 Work: Civils - Gillingham Station footbridge and platform refurbishment	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871902	SO130 SO280 SO510	Blackfriars Jn	London Bridge	Down Snowhill Up Snowhill	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)	PLATFORMS 4-9 AT LONDON BRIDGE NOT AVAILABLE	
		Charing Cross	Charing Cross	Platforms 1-6	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)	1-3 or 4-6 PLATFORMS TO BE OUTBERTHED AT CHARING CROSS - TO BE CONFIRMED BY DPPP	
			Ewer Street Jn	Down Charing Cross Slow Up Charing Cross Slow	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance Structures Exams: GT GUILDFORD STREET (N) L35-51-104-106-107/8/9-110-112-114 (Gantry) (Up Side / Fast Lines)	
			London Bridge	Down Charing X Fast/Down Charing Cross Up Charing Cross/Up Charing X Fast	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)	ARTILLERY STREET VIADUCT (LBW) (Up Side / Fast Lines) L116-118-120-122-494-496-498-500 (Gantry) (Up Side / Fast Lines) ROPER LANE (Up Side / Fast Lines) L124-126-128-130-506-508 (Gantry) (Up Side / Fast Lines)	
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)		
		London Bridge	Edward Street Jn	4 Down	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)		
			London Bridge	Platforms 4 to 9	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)		
			New Cross	7 Reversible / Down Kent Fast Up Kent Fast / 8 Up	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)		
			Surrey Canal Jn	6 Down / Southwark Reversible	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)		
		Metropolitan Jn	Cannon Street	Metropolitan Reversible	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)		
		Southwark Park Road Jn	London Bridge	5 Up	Possession	09/10/22 0120 Sun	10/10/22 0400 Mon (27 hrs)		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909989	EA1327 SO130 SO510 SO645 SO680	Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY	
		Peckham Rye Jn	Crofton Road Jn	Down and Up Atlantic	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	NO ARL SOUTH LONDON LINE SERVICES TO RUN	
			Tulse Hill	Down Portsmouth	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	ROUTE AVAILABLE AT TULSE HILL TO CROSS FROM UP PORTSMOUTH TO DOWN PORTSMOUTH VIA VC165 AND VC376 POINTS	
		South Bermondsey Jn	Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON	
		Tulse Hill	Peckham Rye Jn	Up Portsmouth	Possession	09/10/22 0025 Sun	10/10/22 0400 Mon (27 hrs)	WORK: Capital Delivery - Vic 4 Resignalling Structures Exams: GREEN DALE (SC)	
P2022/2909973	SO130 SO290 SO300 SO330	Corbetts Lane Jn	Surrey Canal Jn	4 Down	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	TRAINS TO DIVERT VIA NORTH GREENWICH LINES	
		North Kent East Jn	Courthill Loop South Jn	1 Down / Down Kent Slow Up Kent Slow / 3 Up	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	CHARING CROSS SERVICES TO DIVERT TO VICTORIA/BLACKFRIARS	
			St. Johns Jn	2 Reversible	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	ROUTE IS AVAILABLE FROM DOWN/UP LEWISHAM ON TO THE DOWN/UP NORTH KENTS AT LEWISHAM THROUGH THE DIAMONDS	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		School Jn	Hither Green	Down Kent Fast Up Kent Fast	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	WORK: SRSA - New Cross (Country) S&C Renewal (Follow Up)	
		Southwark Park Road Jn	New Cross	3 Up	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon	START TIME OF 0155 SUN IS DUE TO PREVIOUS ABNORMAL OVERLAPPING AND GIVE UP AT 0125 SUN	
			North Kent East Jn	Southwark Reversible	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon		
			School Jn	Up Kent Fast Down Kent Fast	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon		
		St. Johns Jn	Lewisham	Down North Kent Up North Kent	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon		
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	09/10/22 0155 Sun	10/10/22 0400 Mon		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846352	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	SOUTHEASTERN MAIN LINE DIVERSIONS TO VICTORIA	
		Hither Green	Grove Park	A Reception Road No. 2&4 Washer Rds No. 1&3 Washer Rds	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	HASTINGS LINE DIVERSIONS VIA MID KENT LINE  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND SIDCUP/GROVE PARK	
		Hither Green	Grove Park	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Rd	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	AT SIDCUP DOWN SERVICES START BACK FROM UP PLATFORM  AT GROVE PARK TRAINS SHUNT VIA UP RECEPTION ROAD. NO ACCESS TO HITHER GREEN PAD	
		Hither Green Jn	Sidcup	Down Dartford Loop Up Dartford Loop	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	ACCESS TO GROVE PARK DOWN SIDINGS FROM COUNTRY END ONLY	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	ACCESS TO 1 - 12 DOWN SIDINGS VIA COUNTRY END	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	ACCESS TO GROVE PARK UP SIDINGS VIA COUNTRY END	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	WORK: London Bridge DU - Track Maintenance POSSESSION TIME GAP WITH NEW CROSS S&C FOLLOW UP AT 0155 SUN	
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon		
		Grove Park	Grove Park	31-38 Grove Park Down Sidings	Sidings Possession	30/10/22 0125 Sun	31/10/22 0250 Mon		
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	30/10/22 0125 Sun	31/10/22 0250 Mon		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871488	SO130 SO350	Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	DIVERSIONS VIA MID KENT LINES	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	DIVERSIONS TO VICTORIA EASTERN	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop (part)	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND ORPINGTON	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	PLATFORM 1 AT BROMLEY NORTH TO BE CLEAR OF STOCK	
		Hither Green Jn	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	BRAMDEAN TRAFFIC TO BE RETIMED/CANCELLED	
		Parks Bridge Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast/Up Kent Fast	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	NO ACCESS TO/FROM HITHER GREEN PAD	
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	POSSESSION TO START AT 0125 SUNDAY BST.	
		Grove Park	Grove Park	A Reception Road Shunt Neck Nos 1-12 Shed Roads 31-38 Grove Park Down Sidings 41-45 Down Sidings B Reception Road Up Sidings	Sidings Possession	08/10/22 0125 Sat	09/10/22 0200 Sun	WORK: London Bridge DU - Track Maintenance K03.3 WORK: Orpington DU - Track Maintenance	
				Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	08/10/22 0125 Sat	09/10/22 0400 Sun		
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	08/10/22 0125 Sat	09/10/22 0400 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909428	SO130	Sevenoaks	Sevenoaks	Up Loop (Pt)	Possession	09/10/22 0115 Sun	09/10/22 0700 Sun	WORK: Orpington DU - SMD Track Maintenance	
			Tonbridge	Down Main Up Main	Possession	09/10/22 0115 Sun	09/10/22 0700 Sun		
P2022/2903662	SO130	Ashford (East)	Ashford (East)	Down Slow Up Slow	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun	<b>OUTBERTHING REQUIRED ON NO. 1, 2 AND 3 TRAIN ROADS AT FOLKESTONE EAST - TO BE CONFIRMED BY DPPP</b>  <b>RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN ASHFORD AND DOVER PRIORY</b>  <b>FREIGHT SERVICES TO BE RETIMED, ROUTED THROGUH HIGH SPEED LINES OR CANCELLED</b>  <b>ROUTE AVAILABLE BETWEEN DOLLANDS MOOR AND ASHFORD STATION OVER DOWN/UP MAIN AFTER 2100 SUNDAY</b>  <b>WORK: SRSA - PLTR Mersham (Up)</b> <b>WORK: Ashford DU - Track Maintenance K01.3</b> <b>WORK: E&amp;P - TP Hut Relocation, Folkestone Warren recoveries</b> <b>Structures Exams: RACE CULVERT - (8'0" BRICK ARCH)</b> <b>DOWN SLOW</b> <b>Abbotscliffe Tunnel Bore</b>	
			NR/ET Interface	Down Fast/Down Main Up Main/Up Fast	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun		
		Dollands Moor	Dollands Moor	Sidings 1 - 8 R/S/T/U Neck G Neck	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun		
		Dollands Moor (West End)	Dollands Moor (West End)	Loco Loop/Run Round West Sidings Freight Chord	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun		
		Dover Priory	Dover Priory	Up Platform Loop	Possession	08/10/22 0140 Sat	10/10/22 0400 Mon		
		Folkestone East	Folkestone East	1-3 Train Roads	Possession	08/10/22 0140 Sat	10/10/22 0400 Mon		
		Saltwood Jn	Dover Priory	Down Dover/Down Main/Up Chatham Down Chatham/Up Main/Up Dover	Possession	08/10/22 0140 Sat	10/10/22 0400 Mon		
			NR/ET Interface	Through Passenger Loop	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun		
		Sevington	Sevington	Up Goods Loop	Possession	08/10/22 0140 Sat	09/10/22 2100 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	08/10/22 0140 Sat	09/10/22 2100 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3029172	SO140	Borough Green and Wrotham	Borough Green and Wrotham	Down Passenger Loop	Possession	09/10/22 0110 Sun	09/10/22 0720 Sun	WORK: Orpington DU - Track Maintenance	
		Otford Jn	Otford Jn	Up Goods Loop	Possession	09/10/22 0110 Sun	09/10/22 0720 Sun		
			Sevenoaks	Down Bat and Ball Up Bat and Ball	Possession	09/10/22 0110 Sun	09/10/22 0720 Sun		
		Swanley Jn	Borough Green and Wrotham	Down Maidstone Up Maidstone	Possession	09/10/22 0110 Sun	09/10/22 0720 Sun		
P2022/2862016	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN. LONDON OVERGROUND WLL SERVICES WILL NOT RUN.	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun	LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE.	
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun	LUL VICTORIA AND CENTRAL LINES TO BE OPEN.	
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun	CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.	
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun	WORK: CROYDON DU - TRACK MAINTENANCE IC09	
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
			Willesden High Level Jn	Down & Up High Level	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Shepcote Lane	Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		
			North Pole Jn	Up Siding	Sidings Possession	09/10/22 0020 Sun	09/10/22 0920 Sun		



Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837646	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	09/10/22 0145 Sun	09/10/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	09/10/22 0145 Sun	09/10/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	09/10/22 0145 Sun	09/10/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	09/10/22 0145 Sun	09/10/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	09/10/22 0145 Sun	09/10/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	09/10/22 0145 Sun	09/10/22 0915 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992891	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	09/10/22 0120 Sun	09/10/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	09/10/22 0120 Sun	09/10/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	09/10/22 0120 Sun	09/10/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	09/10/22 0120 Sun	09/10/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	09/10/22 0120 Sun	09/10/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	09/10/22 0120 Sun	09/10/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	09/10/22 0120 Sun	09/10/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	09/10/22 0120 Sun	09/10/22 0720 Sun		
P2022/2903341	LN3201 SO400	St. Pancras International	Dock Jn South	Up Fast	Line Blockage	09/10/22 0015 Sun	09/10/22 0715 Sun		W2022/7167187
									Track Maintenance
									0m0ch and 0m0ch
		St. Pancras International	Dock Jn South	Platform 4	Line Blockage	09/10/22 0015 Sun	09/10/22 0715 Sun		
		St. Pancras International	Dock Jn South	Maintenance Siding	Sidings Possession	09/10/22 0015 Sun	09/10/22 0715 Sun (5 hrs)		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2903083	LN3201 SO400 SO410	St. Pancras International	Dock Jn South	Maintenance Siding	Possession	09/10/22 0015 Sun	09/10/22 0715 Sun	<p>POSSESSION PART 1: 0015 SUN-0715 SUN PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO AF046 PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF048 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO PTS 2040</p> <p>POSSESSION PART 2: 0715 SUN- 0800 SUN PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO AF019 PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS TO AF021</p> <p>OHL ISOLATION TO BE GIVEN UP BY 0615 TO ALLOW TRAINS TO PAN UP.</p> <p>ST PANCRAS INTERNATIONAL PLATFORMS 5-7 &amp; DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW FIRST ARRIVALS &amp; DEPARTURES.</p> <p>PLATFORM 10 TO REMAIN CLEAR.</p> <p>POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1J78.</p> <p>NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED). TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&amp;4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>POINTS 2005 HALF SET RENEWAL</p>	
			York Way North Jn	East Coast Mainline Connection	Possession	09/10/22 0015 Sun	09/10/22 0715 Sun		
			York Way South Jn	Down CTRL	Possession	09/10/22 0015 Sun	09/10/22 0715 Sun		
				CTRL Relief	Possession	09/10/22 0015 Sun	09/10/22 0800 Sun		
		York Way South Jn	St. Pancras International	Up CTRL	Possession	09/10/22 0015 Sun	09/10/22 0800 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887965	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	10/10/22 0025 Mon	10/10/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	10/10/22 0025 Mon	10/10/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	10/10/22 0025 Mon	10/10/22 0440 Mon		
P2022/2909904	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	08/10/22 0115 Sat	10/10/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS. GTR SERVICES DIVERTED VIA LONDON BRIDGE. THAMESLINK VIA STREATHAM. NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE. ARL TO BERTH IN CRYSTAL PALACE PLATFORM 3 AND 5. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST. NO ACCESS TO STREATHAM HILL DEPOT WORK: Croydon DU - Track Maintenance IC04 WORK: Capital Delivery - Vic 3/4 Resignalling	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	08/10/22 0115 Sat	10/10/22 0400 Mon		
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	08/10/22 0115 Sat	10/10/22 0400 Mon		
			Sydenham	Down and Up Sydenham Spur	Possession	08/10/22 0115 Sat	10/10/22 0400 Mon		
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	08/10/22 0115 Sat	10/10/22 0400 Mon		
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	08/10/22 0115 Sat	10/10/22 0400 Mon		
		Streatham Hill	Streatham Hill	Down Sidings Up Sidings	Sidings Possession	08/10/22 0115 Sat	10/10/22 0400 Mon		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864461	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	08/10/22 2345 Sat	10/10/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 &amp; 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0400 MONDAY AND ALSO</p> <p>FROM 0625 SUNDAY TO 0400 MONDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00</p> <p>WORK: Croydon DU - Track Maintenance</p> <p>Structures Exams: T 90 - 96 (Gantry) (U/S-Fast Lines)</p> <p>T 124 - 128 (Gantry) (U/S-Fast Lines)</p> <p>T 127 - 131 (Gantry) (U/S-Fast Lines)</p> <p>T 132 - 136 (Gantry) (U/S-Fast Lines)</p> <p>T 153, 155, 166 (Gantry) (U/S Fast Lines)</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	08/10/22 2345 Sat	10/10/22 0400 Mon		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	08/10/22 2345 Sat	10/10/22 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	08/10/22 2345 Sat	10/10/22 0400 Mon		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	09/10/22 0015 Sun	09/10/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	09/10/22 0105 Sun	09/10/22 0625 Sun		

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862111	SO500 SO620	Brighton	Brighton	Platforms 6 to 8	Possession	08/10/22 0050 Sat	09/10/22 0230 Sun	0050 SATURDAY UNTIL 0430 MONDAY:  BRIGHTON TO SEAFORD / ORE SERVICES TO START / TERMINATE AT LEWES.	
			Lewes	Down and Up East Branch	Possession	08/10/22 0050 Sat	10/10/22 0430 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND LEWES.	
		Brighton	Brighton	Platforms 3 (North) to 8	Possession	09/10/22 0230 Sun	10/10/22 0430 Mon	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN. ECS DIVERSIONS VIA WIVELSFIELD.	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	09/10/22 0230 Sun	10/10/22 0430 Mon	NO WORKSITES AVAILABLE BETWEEN 7M30CH AND LEWES.  PLATFORMS 7 & 8 AT BRIGHTON TO BE KEPT CLEAR.	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	09/10/22 0230 Sun	10/10/22 0430 Mon	0230 SUNDAY UNTIL 0430 MONDAY:  VICTORIA TO BRIGHTON SERVICES DIVERTED VIA HOVE. THAMESLINK SERVICES TO TERMINATE AT / START BACK FROM HAYWARDS HEATH, WITH PASSENGERS FORWARD ON SOUTHERN SERVICES.  WORK: Track Maintenance (Brighton DU) WORK: Works Delivery - Falmer to Lewes 3m47-3m60 medium refurb	
P2022/2909414	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	14/10/22 2230 Fri	15/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS  ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED.  GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230  ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL  WORK: Orpington DU - SMD Track Maintenance	

Week 28 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912550	SO560 SW300	Reigate	Shalford Jn	Up Redhill/Up Reading Down Reading/Down Redhill	Possession	08/10/22 0100 Sat	09/10/22 0100 Sun	TRAINS TO START/TERMINATE AT GUILDFORD	
		Redhill	Redhill	Up Loop No.0 (part)	Possession	09/10/22 0100 Sun	10/10/22 0500 Mon	GWR TO OPERATE A ROAD REPLACEMENT SERVICE AS FOLLOWS: GUILDFORD TO GATWICK AIRPORT GUILDFORD TO REDHILL	
			Shalford Jn	Up Reading Down Reading	Possession	09/10/22 0100 Sun	10/10/22 0500 Mon	0100 SAT TO 0100 SUN TRAINS TO START/TERMINATE AT REIGATE PLATFORM 2	
		Reigate	Reigate	Down Siding	Sidings Possession	09/10/22 0100 Sun	10/10/22 0500 Mon	0100 SUN TO 0500 MON TRAINS TO START/TERMINATE AT REDHILL  ALL ROUTES AT REDHILL AVAILABLE BETWEEN T1940PTS AND T1934PTS  BETCHWORTH LC TO BE CLOSED THROUGHOUT.  WORK: Capital Delivery & LX Works (Betchworth) WORK: Brighton DU & Track Maintenance  WORK: Capital Delivery & LX Works (Betchworth) WORK: Reigate LC drainage renewal (Part 2 - Sunday only) WORK: Brighton DU & Track Maintenance WORK: Works Delivery - Footbridge 1255 repainting (Dorking Deepdene - Dorking West)	
P2022/2910398	SO680 SW180 SW185	Cheam	Leatherhead	Down Portsmouth Up Portsmouth	Possession	09/10/22 0145 Sun	10/10/22 0400 Mon	EPSOM DOWN OR UP SIDINGS TO BE KEPT CLEAR. AT LEATHERHEAD, SWR SERVICES TO SHUNT VIA W1195.	
		Motspur Park Jn	Chessington South	Down Chessington Up Chessington	Possession	09/10/22 0145 Sun	10/10/22 0400 Mon	SWR: GUILDFORD SERVICES TO OPERATE BETWEEN LEATHERHEAD AND GUILDFORD ONLY. DORKING AND CHESSINGTON SOUTH SERVICES WILL NOT RUN. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN WIMBLEDON AND DORKING.	
		Raynes Park	Epsom	Down Epsom Up Epsom	Possession	09/10/22 0145 Sun	10/10/22 0400 Mon		
		Chessington South	Chessington South	Down and Up Sidings	Sidings Possession	09/10/22 0145 Sun	10/10/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN SUTTON AND DORKING.	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	09/10/22 0145 Sun	10/10/22 0400 Mon		
		Tolworth	Tolworth	Down Sidings	Sidings Possession	09/10/22 0145 Sun	10/10/22 0400 Mon	TRACK MAINTENANCE: CD05a NSCD: MOTSPUR PARK EQUIPMENT DELIVERY	

Week 29

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2910662	SO110 SW100	Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	16/10/22 0055 Sun	16/10/22 0700 Sun	WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.	
		Waterloo	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	16/10/22 0055 Sun	16/10/22 0700 Sun	SWR: LINE DIVERSIONS AND PLATFORM ALTERATIONS TO APPLY	
			Nine Elms Jn	DW/DWF	Possession	16/10/22 0055 Sun	16/10/22 0700 Sun	TRACK MAINTENANCE: CW03	
			Queenstown Road	UMR/DWS/DW Up Windsor Windsor Reversible	Possession	16/10/22 0055 Sun	16/10/22 0700 Sun		
			Waterloo	Platforms 12 to 19	Possession	16/10/22 0055 Sun	16/10/22 0700 Sun		
P2022/2874649	SO110	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	15/10/22 0210 Sat	17/10/22 0310 Mon	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK	
		Rochester	Rainham (Kent)	Down Chatham Up Chatham	Possession	15/10/22 0210 Sat	17/10/22 0310 Mon	UP TRAINS TO START BACK FROM PLATFORMS 2 OR 3 AT ROCHESTER	
		Rochester		Down Rochester Loop (part) Up Rochester Loop	Possession	15/10/22 0210 Sat	17/10/22 0310 Mon	AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	15/10/22 0210 Sat	17/10/22 0310 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ROCHESTER AND RAINHAM  ROCHESTER UP LOOP TO BE OUTBERTHED  ROCHESTER DOWN LOOP TO BE OUTBERTHED (TRAINS CAN STABLE IN PLATFORM 3 LONDON SIDE OF EK4057 SIGNAL)  GTR TO STABLE AT PLUMSTEAD AND GRAVESEND  WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up WORK: Ashford DU - Track Maintenance k03.4	



Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3029173	SO130 SO140	Orpington	Tonbridge	Down Main/Fast Up Fast/Main	Possession	16/10/22 0115 Sun	16/10/22 0920 Sun	SOUTHEASTERN SERVICES TO TERMINATE AT ORPINGTON AND TONBRIDGE. GTR THAMESLINK SERVICES DIVERTED TO RUN TO / FROM ORPINGTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ORPINGTON AND TONBRIDGE, AND BETWEEN OTFORD AND SEVENOAKS.  GTR TO STABLE IN GUSSET/DOWN SIDING  PLATFORM 4 AT SEVENOAKS TO BE CLEAR OF STOCK  WORK: Orpington DU - Track Maintenance	
		Otford Jn	Sevenoaks	Dn/Up Bat & Ball	Possession	16/10/22 0115 Sun	16/10/22 0920 Sun		
		Sevenoaks	Sevenoaks	Platforms 1 -4	Possession	16/10/22 0115 Sun	16/10/22 0920 Sun		
		Tonbridge West Jn	Tonbridge	Up Slow Down Slow (part)	Possession	16/10/22 0115 Sun	16/10/22 0920 Sun		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	16/10/22 0115 Sun	16/10/22 0920 Sun		
P2022/2909192	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	16/10/22 0120 Sun	16/10/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham	
		Sevington	Sevington	Up Loop	Possession	16/10/22 0120 Sun	16/10/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	16/10/22 0120 Sun	16/10/22 0705 Sun		
P2022/2909606	SO200	Hastings	Hastings	Park Sidings	Sidings Possession	15/10/22 1100 Sat	15/10/22 1900 Sat	HASTINGS PARK SIDINGS TO BE OUTBERTHED  WORK: Orpington DU - Track Maintenance	

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910238	SO250 SO500 SO650 SO680 SW100 SW105	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon		
			Victoria	Platforms 9 - 19	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon		
			Windmill Bridge Jn	Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	15/10/22 0120 Sat	17/10/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Capital Delivery - Vic 3 Resignalling	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	15/10/22 0120 Sat	17/10/22 0400 Mon		
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	15/10/22 0120 Sat	17/10/22 0400 Mon		
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	15/10/22 0120 Sat	17/10/22 0400 Mon		
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	15/10/22 0120 Sat	17/10/22 0400 Mon		
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	15/10/22 0150 Sat	17/10/22 0300 Mon		
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	15/10/22 0150 Sat	17/10/22 0300 Mon		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912930	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	16/10/22 0145 Sun	16/10/22 0915 Sun		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912224	SO290 SO300 SO330	Blackheath Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	15/10/22 0115 Sat	17/10/22 0255 Mon	NO ACCESS TO ANGERSTEIN WHARF THROUGHOUT, TRAINS TO BE RETIMED/CANCELLED	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	15/10/22 0115 Sat	17/10/22 0255 Mon	0115 SAT TO 0115 SUN FREIGHT SERVICES TO DIVERT VIA SIDCUP	
		Angerstein Jn	Angerstein Jn	Single	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon	ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: LEWISHAM AND SLADE GREEN FOR STATIONS ON THE BEXLEYHEATH LINE	
		Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon		
		Lewisham	Ladywell Jn	Down Mid Kent Up Mid Kent	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon	0115 SUN TO 0255 MON FREIGHT SERVICES TO BE DIVERTED VIA TONBRIDGE	
		Nunhead Jn	Lewisham	Down Lewisham Up Lewisham	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon	REPLACEMENT BUSES TO RUN NEW CROSS TO DARTFORD VIA BEXLEYHEATH.	
		St. Johns Jn	Charlton Jn	Down North Kent Up North Kent	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon	DLR TO BE OPEN BETWEEN GREENWICH AND LEWISHAM	
		Tanners Hill Jn	Lewisham Vale Jn	Down Tanners Hill Up Tanners Hill	Possession	16/10/22 0115 Sun	17/10/22 0255 Mon	WORK: Capital Delivery â Barnehurst Embankment WORK: London Bridge DU â Track Maintenance WORK: Works Delivery â Drainage, Blackheath WORK: Works Delivery â Rerail, Kidbrooke Structures Exams: 2.5m H by 57m L D/S Retaining Wall Central Avenue/Station Road Victoria Way (NKL) L426-427 (Gantry) L428 (Cantilever) 5m H by 15m L U/S Retaining Wall (RRV?) 4m H by 40m L D/S Retaining Wall 4m H by 20m L U/S Retaining Wall	
P2022/2887931	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	17/10/22 0025 Mon	17/10/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	17/10/22 0025 Mon	17/10/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	17/10/22 0025 Mon	17/10/22 0440 Mon		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912586	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	16/10/22 0100 Sun	16/10/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	16/10/22 0100 Sun	16/10/22 0610 Sun		
		Reigate	Reigate						
P2022/2993027	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	16/10/22 0125 Sun	16/10/22 0640 Sun	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA HOVE. THAMESLINK SERVICES TO DIVERT VIA HOVE OR START AT HAYWARDS HEATH, USING SOUTHERN SERVICES FOR PASSENGER CONNECTIONS TO / FROM BRIGHTON.  ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN  ECS DIVERSIONS VIA WIVELSFIELD  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU & Track Maintenance	
			Lewes	Down and Up East Branch	Possession	16/10/22 0125 Sun	16/10/22 0640 Sun		
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	16/10/22 0125 Sun	16/10/22 0640 Sun		
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	16/10/22 0125 Sun	16/10/22 0640 Sun		

Week 29 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909414	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	14/10/22 2230 Fri	15/10/22 0530 Sat	<p>FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS</p> <p>ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL</p> <p>FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED.</p> <p>GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230</p> <p>ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL</p> <p>WORK: Orpington DU - SMD Track Maintenance</p>	
P2022/2862320	SO590 SO600	Eastbourne	Eastbourne	Platforms 1 - 3	Possession	16/10/22 0145 Sun	17/10/22 0400 Mon	VICTORIA / BRIGHTON TO ORE SERVICES TO TERMINATE / START BACK AT POLEGATE.	
		Polegate	Eastbourne	Down and Up Eastbourne	Possession	16/10/22 0145 Sun	17/10/22 0400 Mon	BRIGHTON TO ASHFORD SERVICES TO OPERATE BETWEEN HASTINGS AND ASHFORD ONLY.	
		Willingdon Jn	St. Leonards WM	Down and Up Bexhill	Possession	16/10/22 0145 Sun	17/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE POLEGATE - EASTBOURNE - HASTINGS AS APPROPRIATE.	
		Eastbourne	Eastbourne	Up Sidings	Sidings Possession	16/10/22 0145 Sun	17/10/22 0400 Mon	<p>ASHFORD TO BRIGHTON SERVICE WILL TERMINATE AND START BACK AT HASTINGS.</p> <p>PLATFORM 2 AT EASTBOURNE TO BE KEPT CLEAR.</p> <p>WORK: Brighton DU - Track Maintenance</p> <p>WORK: Orpington DU - Track Maintenance</p>	

Week 29 - Continued									
Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910658	SO680 SO685 SW180 SW183	Cheam	Dorking	Down Portsmouth Up Portsmouth	Possession	16/10/22 0115 Sun	17/10/22 0400 Mon	DOWN OR UP SIDINGS TO BE KEPT CLEAR.	
		Ewell West	Epsom	Down Epsom Up Epsom	Possession	16/10/22 0115 Sun	17/10/22 0400 Mon	SWR: ON SATURDAY NIGHT, 1D81 TO TERMINATE AT EPSOM AND RUN ECS TO WIMBLEDON. ON SUNDAY, SERVICES WILL START AND TERMINATE AT EWELL WEST. RAIL REPLACEMENT ROAD SERVICE TO OPERATE.	
		Leatherhead	Effingham Jn	Down Bookham Up Bookham	Possession	16/10/22 0115 Sun	17/10/22 0400 Mon	GTR: SERVICES TO START AND TERMINATE AT SUTTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN SUTTON AND DORKING.	
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	16/10/22 0115 Sun	17/10/22 0400 Mon	SINGLE LINE WORKING OVER THE DOWN EPSOM FROM WORCESTER PARK.  *** SPECIAL WORKING INSTRUCTIONS *** WORKING OF TRAINS TO AND FROM THE POINT OF OBSTRUCTION IN ACCORDANCE WITH THE RULE BOOK MODULE P1, SECTION 10 WILL APPLY OVER THE DOWN LINE BETWEEN WORCESTER PARK GROUNDFRAME (No.2) POINTS AND EWELL WEST. A HANDSIGNALLER WILL BE PROVIDED AT THE GROUND FRAME.  TRACK MAINTENANCE: CD05b TUNNEL EXAM: MICKLEHAM TUNNEL	

Week 30

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2853865	SO110 SO260	Beckenham Jn	St. Mary Cray Jn	Down Chatham Main/Down Chatham Fast Up Chatham Fast/Up Chatham Main Down Chatham Slow Up Chatham Slow	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon	CHANNEL TUNNEL FREIGHT DIVERTED VIA REDHILL  DIVERSIONS VIA LEWISHAM AND CHISLEHURST  RAIL REPLACEMENT ROAD SERVICE TO OPERATE AS FOLLOWS: BECKENHAM JN AND ORPINGTON DENMARK HILL, CATFORD AND SWANLEY.	
		Bickley Jn	Hawkwood Jn	Down Slow Tonbridge Loop (pt)	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon	REVERSIBLE CHATHAM LOOP AND UP CHATHAM LOOP AVAILABLE TO TRAFFIC.	
			Petts Wood Jn	Up Slow Tonbridge Loop Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon	BELLINGHAM SIDING 1 & SHUNT NECK TO BE OUTBERTHED  BELLINGHAM SIDINGS 2 & 3 AVAILABLE FOR STABLING	
		Nunhead Jn	Shortlands Jn	Down Catford Loop Up Catford Loop	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon	WORK: Orpington DU - Track Maintenance K08.2 (K110.6A) Structures Exams: WENDOVER ROAD/IVY (Fast Lines)	
		Ravensbourne Jn	Shortlands Jn	Down Ravensbourne Chord Up Ravensbourne Chord	Possession	23/10/22 0115 Sun	24/10/22 0410 Mon	WENDOVER ROAD/IVY (Slow Lines) BROMLEY HIGH STREET (Fast Lines) BROMLEY HIGH STREET (Slow Lines)	
		Bellingham	Bellingham	Down Sidings	Sidings Possession	23/10/22 0115 Sun	24/10/22 0410 Mon		
P2022/2910017	SO110	Chatham	Rainham (Kent)	Down Chatham Up Chatham	Possession	23/10/22 0205 Sun	23/10/22 0620 Sun	GILLINGHAM PLATFORM 1 (UP GILLINGHAM LOOP) TO BE CLEAR OF STOCK AT RAINHAM TRAINS TO SHUNT FROM UP PLATFORM TO DOWN PLATFORM USING EK2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	23/10/22 0205 Sun	23/10/22 0620 Sun	GTR TO STABLE AT PLUMSTEAD AND GRAVESEND	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	23/10/22 0205 Sun	23/10/22 0620 Sun	WORK: SRSA - PLTR Gillingham Tunnel to Gillingham Up - Follow Up	



Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909462	SO130	Sevenoaks	Sevenoaks	Up Loop (Pt)	Possession	23/10/22 0115 Sun	23/10/22 0700 Sun	WORK: Orpington DU - SMD Track Maintenance	
			Tonbridge	Down Main Up Main	Possession	23/10/22 0115 Sun	23/10/22 0700 Sun		
P2022/2909193	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	23/10/22 0120 Sun	23/10/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham	
		Sevington	Sevington	Up Loop	Possession	23/10/22 0120 Sun	23/10/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	23/10/22 0120 Sun	23/10/22 0705 Sun		
P2022/2874702	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up Hastings/Single	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon	<b>**9 DAY BLOCKADE BETWEEN TUNBRIDGE WELLS AND BATTLE**</b>  TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS USING BOTH PLATFORMS AND RUNNING WRONG DIRECTION OF TRAVEL BETWEEN WELLS TUNNEL JN AND TUNBRIDGE WELL  TRAINS TO START/TERMINATE IN PLATFORM 1 AT BATTLE  RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE WELLS AND BATTLE  NO ACCESS TO/FROM MOUNTFIELD SIDINGS  BATTLE GROUND FRAME TO BE STAFFED THROUGHOUT  WORK: SRSA - PLTR Wadhurst Tunnel	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912848	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up	Possession	24/10/22 0400 Mon	28/10/22 2345 Fri	<b>**9 DAY BLOCKADE BETWEEN TUNBRIDGE WELLS AND BATTLE**</b>  TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS USING BOTH PLATFORMS AND RUNNING WRONG DIRECTION OF TRAVEL BETWEEN WELLS TUNNEL JN AND TUNBRIDGE WELL  TRAINS TO START/TERMINATE IN PLATFORM 1 AT BATTLE  RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE WELLS AND BATTLE  NO ACCESS TO/FROM MOUNTFIELD SIDINGS  BATTLE GROUND FRAME TO BE STAFFED THROUGHOUT  WORK: SRSA - PLTR Wadhurst Tunnel WORK: WD - Mountfield Tunnel track renewal	
		Mountfield	Mountfield	Hastings/Single Up Sidings	Sidings Possession	24/10/22 0400 Mon	28/10/22 2345 Fri		
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	24/10/22 0400 Mon	28/10/22 2345 Fri		
P2022/2912849	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up	Possession	28/10/22 2345 Fri	31/10/22 0400 Mon	<b>**9 DAY BLOCKADE BETWEEN TUNBRIDGE WELLS AND BATTLE**</b>  TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS USING BOTH PLATFORMS AND RUNNING WRONG DIRECTION OF TRAVEL BETWEEN WELLS TUNNEL JN AND TUNBRIDGE WELL  TRAINS TO START/TERMINATE IN PLATFORM 1 AT BATTLE  RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE WELLS AND BATTLE  NO ACCESS TO/FROM MOUNTFIELD SIDINGS  BATTLE GROUND FRAME TO BE STAFFED THROUGHOUT  WORK: SRSA - PLTR Wadhurst Tunnel WORK: WD - Mountfield Tunnel renewal	
		Mountfield	Mountfield	Hastings/Single Up Sidings	Sidings Possession	28/10/22 2345 Fri	31/10/22 0400 Mon		
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	28/10/22 2345 Fri	31/10/22 0400 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2848451	SO180	Maidstone West	Maidstone West	Up Maidstone Loop	Possession	22/10/22 2330 Sat	24/10/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE BETWEEN STROOD AND PADDOCK WOOD	
		Paddock Wood	Paddock Wood	Down Bay	Possession	22/10/22 2330 Sat	24/10/22 0400 Mon	FREIGHT SERVICES TO BE RETIMED/CANCELLED OR DIVERTED VIA DARTFORD	
		Strood	Paddock Wood	Down Maidstone Branch/Down Main/Up Maidstone Down Maidstone/Up Main/Up Maidstone Branch	Possession	22/10/22 2330 Sat	24/10/22 0400 Mon	WORK: Ashford DU - Track Maintenance K02.2 WORK: Orpington DU - Track Maintenance ORP.29	
			Strood	Up Strood Loop (pt)	Possession	22/10/22 2330 Sat	24/10/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	22/10/22 2330 Sat	24/10/22 0400 Mon		
		Maidstone West	Maidstone West	Carriage Sidings Up Siding	Sidings Possession	22/10/22 2330 Sat	24/10/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	22/10/22 2330 Sat	24/10/22 0400 Mon		
P2022/2875357	LN3201 LN3213 LN3214 SO280	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	22/10/22 2340 Sat	24/10/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	22/10/22 2340 Sat	24/10/22 0345 Mon	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Y71	
		St. Pancras International	Carlton Road Jn	Down and Up Fast	Possession	22/10/22 2340 Sat	23/10/22 0545 Sun	2340 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	23/10/22 0155 Sun	24/10/22 0345 Mon	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	23/10/22 0155 Sun	24/10/22 0345 Mon	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	23/10/22 0155 Sun	24/10/22 0345 Mon		
		Kentish Town Jn	Carlton Road Jn	Up Slow	Possession	23/10/22 0155 Sun	24/10/22 0345 Mon		
		Kentish Town Jn	Carlton Road Jn	Down Slow	Possession	23/10/22 0155 Sun	24/10/22 0345 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862750	LN3213 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	SMITHFIELD SIDINGS TO BE OUTBERTHED  LUL NORTHERN LINE TO BE OPEN	
			Herne Hill	Down Holborn Slow/Down Holborn Up Holborn/Up Holborn Slow	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	GTR TO STBALE IN PLATFORM 4 AT BLACKFRIARS  PLATFORM 3 AT BLACKFIRARS TO BE OUTBERTEHED	
		Blackfriars Jn	Dickens Jn	Down Snowhill Spur	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	GTR TO STABLE IN PLATFORMS 10-15 AT LONDON BRIDGE	
			Metropolitan Jn	Down Snowhill Up Snowhill	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	GTR SUTTON LOOP SERVICES WNR. GTR THAMESLINK SERVICES TO TERMINATE AT LONDON BRIDGE LOW LEVEL. GTR THAMESLINK CATFORD LOOP SERVICES DIVERTED TO VICTORIA EASTERN.	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon	WORK: London Bridge DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: E&P - Points heating, Farringdon and Loughborough Jn CORE: Reballast, Resleeper, Rerail - Trax	
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon		
		Loughborough Jn	Cambria Jn	Down Cambria Spur Up Cambria Spur	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	23/10/22 0145 Sun	24/10/22 0345 Mon		
P2022/2851538	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	25/10/22 0130 Tue	25/10/22 0430 Tue	BEDFORD DU CYCLICAL MTCE  TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	25/10/22 0130 Tue	25/10/22 0430 Tue	ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851539	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	26/10/22 0130 Wed	26/10/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	26/10/22 0130 Wed	26/10/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851606	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	27/10/22 0130 Thu	27/10/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	27/10/22 0130 Thu	27/10/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851607	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	28/10/22 0130 Fri	28/10/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	28/10/22 0130 Fri	28/10/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846718	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	22/10/22 0140 Sat	24/10/22 0340 Mon	PASSENGERS TO USE DLR BETWEEN GREENWICH AND LEWISHAM	
		Blackheath Jn	Plumstead	Down North Kent Up North Kent	Possession	22/10/22 0140 Sat	23/10/22 0140 Sun	SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH	
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	22/10/22 0140 Sat	24/10/22 0340 Mon	LUL JUBILEE LINE TO BE OPEN	
		Blackheath Jn	Crayford Creek Jn	Down North Kent Up North Kent	Possession	23/10/22 0140 Sun	24/10/22 0340 Mon	DOWN/UP BEXLEYHEATH AVAILABLE TO TRAFFIC AT BLACKHEATH JN	
		Perry Street Fork Jn	Slade Green Jn	Down Erith Loop Up Erith Loop	Possession	23/10/22 0140 Sun	24/10/22 0340 Mon	0140 SAT TO 0140 SUN TRAINS TO START/TERMINATE AT PLATFORM 1 PLUMSTEAD	
		Plumstead	Plumstead	Down Sidings	Sidings Possession	23/10/22 0140 Sun	24/10/22 0340 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN PLUMSTEAD AND LONDON BRIDGE	
		Slade Green Depot	Slade Green Depot	West Head Shunt 1 to 13 Carriage Sidings In & Out Engine Road Carriage Washer Road Lathe Road	Sidings Possession	23/10/22 0140 Sun	24/10/22 0340 Mon	SOUTHEASTERN TRAIN DIVERSIONS VIA BEXLEYHEATH  0140 SUN TO 0340 MON CURRENT NOT AFFECTED IN 1-8 MAINTENANCE SHED ROADS  NO OUTBERTHING REQUIRED IN SLADE GREEN DEPOT SLADE GREEN UP SIDINGS ARE AVAILABLE FROM  COUNTRY END VIA NK2156 POINTS  GILLINGHAM AND GROVE PARK DEPOTS TO BE OPEN  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND DARTFORD (VIA GREENWICH AND WOOLWICH).  DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN  OUTBERTHING OF PLUMSTEAD SIDINGS TO BE CONFIRMED BY DPPP - 1 GTR UNIT TO STABLE	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846718 Continued								<p>WORK: London Bridge DU - Track Maintenance  WORK: Civils - Woolwich Dockyard Footbridge Renewal  Structures Exams: George IV Tunnel Bore  Woolwich Dockyard Tunnel Bore  Woolwich Dockyard Tunnel London Portal  Woolwich Dockyard Tunnel Country Portal  Coleman Street Tunnel Bore  L442 (Gantry)  8000mm H by 7.29m L D/S Retaining Wall (RRV?)  6000mm H by 120m L D/S Retaining Wall (RRV?)  6200mm H by 120m L U/S Retaining Wall (RRV?)  4500mm H by 80m L D/S Retaining Wall (RRV?)  3200mm H by 80m L D/S Retaining Wall (RRV?)  7000mm H by 70m L D/S Retaining Wall (RRV?)  7000mm H by 100m L U/S Retaining Wall (RRV?)  3500mm H by 100m L D/S Retaining Wall (RRV?)</p>	
P2022/2887932	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	23/10/22 0025 Sun	23/10/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	23/10/22 0025 Sun	23/10/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&amp;4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2022/2887933	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	24/10/22 0025 Mon	24/10/22 0440 Mon	<p>TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.</p> <p>NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)</p>	
			Stratford International East Jn	All CTRL Lines	Possession	24/10/22 0025 Mon	24/10/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	24/10/22 0025 Mon	24/10/22 0440 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878505	SO500 SO510 SO650 SO680	Balham Jn	Beckenham Jn	Down and Up Crystal Palace Crystal Palace Single	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon	NO ACCESS TO CRYSTAL PALACE PLATFORMS.  GTR SERVICES DIVERTED VIA LONDON BRIDGE.  THAMESLINK VIA STREATHAM.  NO ARL EAST LONDON LINE SERVICE TO CRYSTAL PALACE.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BALHAM AND WEST CROYDON VIA CRYSTAL PALACE AND SELHURST.  Work: PLTR core at Crystal Palace to Bromley Jn Up Work: Maintenance IC04 Work: Vic 3 resignalling Work: Vic 4 resignalling Structures Exams: Crystal Palace Tunnel Bore	
		Bromley Jn	Norwood Jn (London)	Down and Up Crystal Palace Spur	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
		Crystal Palace	Crystal Palace	Platform 3  Platform 5	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
			Sydenham	Down and Up Sydenham Spur	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
		Leigham Jn	Tulse Hill	Down & Up Leigham Spur	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
		Tulse Hill	West Norwood Jn	Down and Up West Norwood Spur	Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
		Streatham Hill	Streatham Hill	Down Sidings  Up Sidings	Sidings Possession	22/10/22 0115 Sat	24/10/22 0400 Mon		
P2022/2863304	SO500 SO660	East Croydon	Coulsdon North Ground Frame	Down Fast/Quarry	Possession	23/10/22 0105 Sun	23/10/22 0625 Sun	*** MULTI-PART POSSESSION *** SOUTH CROYDON JN TO STOATS NEST JN (SLOWS) WITH EAST CROYDON TO COULSDON NORTH G.F. (DOWN FAST/QUARRY) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***  PURLEY PLATFORM 6 TO BE KEPT CLEAR.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN PURLEY AND CATERHAM/TATTENHAM CORNER  1 PLATFORM AT CATERHAM TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP  1 PLATFORM AT TATTENHAM CORNER TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP  WORK: Croydon DU - Track Maintenance	
		Purley	Caterham	Down & Up Caterham	Possession	23/10/22 0105 Sun	24/10/22 0400 Mon		
			Tattenham Corner	Down Loop/Down Tattenham Up Tattenham/Up Loop	Possession	23/10/22 0105 Sun	24/10/22 0400 Mon		
		South Croydon Jn	Stoats Nest Jn	Down & Up Slow	Possession	23/10/22 0105 Sun	24/10/22 0400 Mon		
		Caterham	Caterham	Up Sidings	Sidings Possession	23/10/22 0105 Sun	24/10/22 0400 Mon		
		Purley	Purley	Down Siding	Sidings Possession	23/10/22 0105 Sun	24/10/22 0400 Mon		
		Tattenham Corner	Tattenham Corner	Up Siding	Sidings Possession	23/10/22 0105 Sun	24/10/22 0400 Mon		



Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864926	SO500	Gatwick Airport	Gatwick Airport	Reversible Loop	Possession	02/12/22 2345 Fri	05/12/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>PURLEY TO BALCOMBE TUNNEL JN (QUARRY /FASTS) THROUGHOUT, WITH REDHILL TO GATWICK AIRPORT DOWN SLOW BLOCKED OVERNIGHT 0105 TO 0625 SUNDAY.</p> <p>PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.</p> <p>GWR TO BERTH IN GATWICK AIRPORT SIDINGS.</p> <p>AT REDHILL ACCESS WILL BE MAINTAINED TO AND FROM TONBRIDGE LINE AND LOCO SIDINGS. 5055 / 5V35 DIVERTED TO / FROM GATWICK UP SIDINGS</p> <p>TRAINS TO TRAVEL OVER REDHILL/SLOW LINES BETWEEN PURLEY AND BALCOMBE TUNNEL JN</p> <p>0105 SUN TO 0625 SUN SINGLE LINE WORKING BETWEEN REDHILL AND GATWICK AIRPORT.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE UP SLOW/REDHILL LINE BETWEEN REDHILL (T1943pts) AND GATWICK AIRPORT (T1727pts). PLATFORM 3 NOT AVAILABLE TO TRAFFIC AT GATWICK AIRPORT.</p> <p>THE PILOTMAN WILL BOARD OR ALIGHT FROM TRAINS AT REDHILL PLATFORMS 1 OR 2.</p> <p>WORK: Brighton DU - Track Maintenance WORK: Croydon DU - Track Maintenance</p>	
		Gatwick Airport	Gatwick Airport	Down Platform Loop	Possession	02/12/22 2345 Fri	05/12/22 0400 Mon		
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Possession	02/12/22 2345 Fri	05/12/22 0400 Mon		
			Tinsley Green Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	02/12/22 2345 Fri	03/12/22 2345 Sat		
		Purley	Balcombe Tunnel Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	03/12/22 2345 Sat	05/12/22 0400 Mon		
		Three Bridges	Three Bridges	Down Yard	Sidings Possession	03/12/22 2345 Sat	05/12/22 0400 Mon		
		Redhill	Gatwick Airport	Down Redhill/Slow	Possession	04/12/22 0105 Sun	04/12/22 0625 Sun		
P2022/3029264	EA1325 EA1327 SO510 SO680	Dalston Junction	New Cross	Down and Up New Cross Single	Possession	22/10/22 0110 Sat	24/10/22 0400 Mon	<p>TRAINS STABLED IN DALSTON PLATFORMS 2 &amp; 3</p> <p>WORK: Surrey Quays Redevelopment project</p> <p>Note: This is an RfL infrastructure possession, published in EAS for visibility.</p>	
			New Cross Gate	Down and Up NXG Reversible	Possession	22/10/22 0110 Sat	24/10/22 0400 Mon		
				Down and Up					
		Old Kent Road Jn	Silwood Jn	Up Silwood	Possession	22/10/22 0110 Sat	24/10/22 0400 Mon		
		Silwood Jn	Old Kent Road Jn	Down Silwood	Possession	22/10/22 0110 Sat	24/10/22 0400 Mon		

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2906581	SO520 SO630	Angmering	Arundel Jn	Down & Up Brighton	Possession	23/10/22 0040 Sun	23/10/22 0735 Sun	SOUTHERN VICTORIA TO BOGNOR REGIS SERVICES TO TERMINATE / START BACK AT ARUNDEL.	
		Arundel	Barnham	Down and Up Arun Valley/Main	Possession	23/10/22 0040 Sun	23/10/22 0735 Sun	SOUTHERN VICTORIA / BRIGHTON TO LITTLEHAMPTON / PORTSMOUTH / SOUTHAMPTON SERVICES TO TERMINATE / START BACK AT ANGMERING.	
		Arundel Jn	Littlehampton	Down and Up East Curve/Littlehampton	Possession	23/10/22 0040 Sun	23/10/22 0735 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ARUNDEL OR ANGMERING AND LITTLEHAMPTON OR CHICHESTER OR BOGNOR.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	23/10/22 0040 Sun	23/10/22 0735 Sun	SOUTHERN TO OPERATE A SHUTTLE SERVICE BETWEEN BARNHAM AND PORTSMOUTH HBR / SOUTHAMPTON.	
		Littlehampton	Littlehampton	Platforms 1 - 4	Possession	23/10/22 0040 Sun	23/10/22 0735 Sun	1H64 2317 (SAT) VICTORIA - CHICHESTER WILL TERMINATE AT WORTHING. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN WORTHING AND CHICHESTER.	
		Littlehampton	Littlehampton	Carriage Sidings	Sidings Possession	23/10/22 0040 Sun	23/10/22 0735 Sun	PLATFORM ONE AT LITTLEHAMPTON TO BE KEPT CLEAR  AT ARUNDEL DOWN TRAINS WILL TERMINATE AND START BACK AS UP TRAINS FROM THE DOWN PLATFORM LINE. DOWN TRAINS ARE AUTHORISED TO START BACK UP AS PASSENGER TRAINS FROM SHUNT SIGNAL AR51 WHEN CLEARED.  ANGMERING GROUND FRAME TO BE STAFFED. (Note Saturday evening service affected.)  WORK: Brighton DU - Track Maintenance	

Week 30 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910937	SO520 SW110	Haslemere	Havant Jn	Down Main Up Main	Possession	24/10/22 0125 Mon	30/10/22 0125 Sun	HASLEMERE UP LOOP TO BE KEPT CLEAR (PART 2)	
		Haslemere	Haslemere	Up Loop	Possession	30/10/22 0125 Sun	31/10/22 0400 Mon	SWR: FROM MONDAY TO STURDAY, SERVICES TO START AND TERMINATE AT HASLEMERE. ON SUNDAY, SERVICES TO START AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN HAVANT AND PORTSMOUTH HARBOUR ALL WEEK. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD OR HASLEMERE AND HAVANT.	
		Shalford Jn	Havant Jn	Down Main Up Main	Possession	30/10/22 0125 Sun	31/10/22 0400 Mon	XC: ECS FOR GUILDFORD SERVICES TO DIVERT VIA WINCHESTER ALL WEEK.  PETERSFIELD LC CLOSED TO ROAD TRAFFIC FROM 2000 FRI TO 0400 MON  PARTS 1) & 2)  FARNCOMBE TO PETERFIELD RESIGNALLING: CONSTRUCTION TRACK RENEWALS: PETERSFIELD S&C CD (CT) CIVILS: BURITON TUNNEL BRICKWORK REPAIRS TRACK RENEWALS: HV1025 PREP TRACK MAINTENANCE: H02  PART 2) ONLY  CD(CT) EARTHWORKS: HASLEMERE CUTTING WD CIVILS: SILO ROAD BRIDGE PREP TRACK MAINTENANCE: HG01a	
P2022/2909413	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	28/10/22 2230 Fri	29/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS  ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED.  GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230  ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL  WORK: Orpington DU - SMD Track Maintenance	

Week 31

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911142	SO110 SW100	Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun	WATERLOO, PLATFORMS 12-19 TO BE KEPT CLEAR.  SWR: LINE DIVERSIONS AND PLATFORM ALTERATIONS TO APPLY  TRACK MAINTENANCE: CW03	
		Waterloo	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun		
			Nine Elms Jn	DW/DWF	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun		
			Queenstown Road	UMR/DWS/DW Up Windsor Windsor Reversible	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun		
			Waterloo	Platforms 12 to 19	Possession	30/10/22 0035 Sun	30/10/22 0800 Sun		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847111	SO110 SO150	Eastern Jn	Sheerness-on-Sea	Down Sheppey Up Sheppey Sheppey Single	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon	SERVICES TO TERMINATE AT FAVERSHAM AND GILLINGHAM  RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN GILLINGHAM AND FAVERSHAM, ALSO SITTINGBOURNE AND SHEERNESS	
		Gillingham (Kent)	Faversham	Down Chatham Up Chatham	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		
		Newington	Newington	Down and Up Newington Loops	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon	UP RAINHAM BAY TO BE OUTBERTHED, GTR TO STABLE AT GRAVESEND	
		Queenborough	Queenborough	Down and Up Sheppey Loop	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon	ROAD CLOSURE OF RAINHAM L/C THROUGHOUT	
		Rainham (Kent)	Rainham (Kent)	Up Rainham Bay	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon	WORK: Ashford DU - Track Maintenance K12.2 WORK: E&P - LV DC Switchgear Renewals, Swale transformer recovery	
		Sheerness-on-Sea	Sheerness-on-Sea	Platforms 1/2	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		
		Sittingbourne	Sittingbourne	Down Sittingbourne Passenger Loop Down Sittingbourne Goods Loop	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		
		Western Jn	Middle Jn	Down Sheppey Spur Up Sheppey Spur	Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		
		Sittingbourne	Sittingbourne	Down Sittingbourne Sidings Sittingbourne Carriage Siding	Sidings Possession	30/10/22 0135 Sun	31/10/22 0400 Mon		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2846352	SO130 SO310	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	SOUTHEASTERN MAIN LINE DIVERSIONS TO VICTORIA	
		Hither Green	Grove Park	A Reception Road No. 2&4 Washer Rds No. 1&3 Washer Rds	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	HASTINGS LINE DIVERSIONS VIA MID KENT LINE	
								RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LEWISHAM AND SIDCUP/GROVE PARK	
			Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Rd	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	AT SIDCUP DOWN SERVICES START BACK FROM UP PLATFORM	
								AT GROVE PARK TRAINS SHUNT VIA UP RECEPTION ROAD. NO ACCESS TO HITHER GREEN PAD	
		Hither Green Jn	Sidcup	Down Dartford Loop Up Dartford Loop	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	ACCESS TO GROVE PARK DOWN SIDINGS FROM COUNTRY END ONLY	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	ACCESS TO 1 - 12 DOWN SIDINGS VIA COUNTRY END	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	ACCESS TO GROVE PARK UP SIDINGS VIA COUNTRY END	
		St. Johns Jn	Grove Park	Down Kent Slow Up Kent Slow	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	POSSESSION TO START AT 0125 SUNDAY BST.	
		Tanners Hill Jn	Grove Park	Down Kent Fast Up Kent Fast	Possession	30/10/22 0125 Sun	31/10/22 0250 Mon	WORK: London Bridge DU - Track Maintenance POSSESSION TIME GAP WITH NEW CROSS S&C FOLLOW UP AT 0155 SUN	
		Grove Park	Grove Park	31-38 Grove Park Down Sidings	Sidings Possession	30/10/22 0125 Sun	31/10/22 0250 Mon		
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	30/10/22 0125 Sun	31/10/22 0250 Mon		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871488	SO130 SO350	Chislehurst Jn	St. Mary Cray Jn	Reversible Chatham Loop	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	DIVERSIONS VIA MID KENT LINES	
								DIVERSIONS TO VICTORIA EASTERN	
		Grove Park	Bromley North	Down Bromley Branch Up Bromley Branch	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN LEWISHAM AND ORPINGTON	
		Hawkwood Jn	Chislehurst Jn	Up Chatham Loop (part)	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	PLATFORM 1 AT BROMLEY NORTH TO BE CLEAR OF STOCK	
		Hither Green	Hither Green	Down Hither Green Goods Arrival Road Up Hither Green Goods Departure Road	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	DOWN SLOW TONBRIDGE LOOP AVAILABLE TO TRAFFIC  BRAMDEAN TRAFFIC TO BE RETIMED/CANCELLED	
		Hither Green Jn	Petts Wood Jn	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	NO ACCESS TO/FROM HITHER GREEN PAD  POSSESSION TO START AT 0125 SUNDAY BST.	
		Lee Loop Jn	Lee Spur Jn	Down and Up Hither Green Spur	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun	WORK: London Bridge DU - Track Maintenance K03.3 WORK: Orpington DU - Track Maintenance	
		Parks Bridge Jn	Petts Wood Jn	Down Kent Fast / Down Fast Up Fast/Up Kent Fast	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun		
		St. Mary Cray Jn	Hawkwood Jn	Up Chatham Loop(pt)	Possession	08/10/22 0125 Sat	09/10/22 0400 Sun		
		Grove Park	Grove Park	A Reception Road Shunt Neck  Nos 1-12 Shed Roads 31-38 Grove Park Down Sidings 41-45 Down Sidings B Reception Road Up Sidings	Sidings Possession	08/10/22 0125 Sat	09/10/22 0200 Sun		
				Washer Roads 4/2 Washer Roads 3/1	Sidings Possession	08/10/22 0125 Sat	09/10/22 0400 Sun		
		Hither Green	Hither Green	Loco Sidings/PAD	Sidings Possession	08/10/22 0125 Sat	09/10/22 0400 Sun		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2874661	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	30/10/22 0120 Sun	30/10/22 0705 Sun	WORK: Ashford DU - Track Maintenance	
		Sevington	Sevington	Up Loop	Possession	30/10/22 0120 Sun	30/10/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	30/10/22 0120 Sun	30/10/22 0705 Sun		
P2022/2912849	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up	Possession	28/10/22 2345 Fri	31/10/22 0400 Mon	<b>**9 DAY BLOCKADE BETWEEN TUNBRIDGE WELLS AND BATTLE**</b>  TRAINS TO START/TERMINATE AT TUNBRIDGE WELLS USING BOTH PLATFORMS AND RUNNING WRONG DIRECTION OF TRAVEL BETWEEN WELLS TUNNEL JN AND TUNBRIDGE WELL  TRAINS TO START/TERMINATE IN PLATFORM 1 AT BATTLE  RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN TUNBRIDGE WELLS AND BATTLE  NO ACCESS TO/FROM MOUNTFIELD SIDINGS  BATTLE GROUND FRAME TO BE STAFFED THROUGHOUT  WORK: SRSA - PLTR Wadhurst Tunnel WORK: WD - Mountfield Tunnel renewal	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	28/10/22 2345 Fri	31/10/22 0400 Mon		
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	28/10/22 2345 Fri	31/10/22 0400 Mon		



Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2989700	SO250 SO500 SO650 SO680 SW100	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN.	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE.	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE.	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE.	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Vauxhall	Clapham Jn	Down Main Slow	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	DOWN MAIN SLOW BLOCKED - TRAINS TO TRAVEL OVER THE DOWN MAIN FAST BETWEEN VAUXHALL AND CLAPHAM COMMON	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN ROUNDS.	
			Streatham Common Jn	Up Brighton Slow Down Brighton Slow	Possession	29/10/22 0120 Sat	30/10/22 0120 Sun		
			Victoria	Platforms 9 - 19	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon		
			Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON. LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	29/10/22 0120 Sat	31/10/22 0400 Mon	0120 SAT TO 0120 SUN ROUTE AVAILABLE BETWEEN STREATHAM, STREATHAM COMMON AND SELHURST OVER THE DOWN/UP STREATHAM SPUR & DOWN/UP BRIGHTON/VICTORIA SLOW	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	ACCESS AVAILABLE TO SELHURST DEPOT TO/FROM SELHURST	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	0120 SUN TO 0400 MON NO ACCESS TO SELHURST DEPOT T/FROM SELHURST	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	ACCESS TO/FROM SELHURST DEPOT FROM NORWOOD JN VIA FORK ARRIVAL ONLY	
Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	29/10/22 0120 Sat	31/10/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Vic 3 - Resignalling			
Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	30/10/22 0120 Sun	31/10/22 0400 Mon	WORK: WD - Balham to Streatham Common drainage WORK: Works Delivery - Medium Refurb @ Streatham Common			

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2989700 Continued		Selhurst Depot	Selhurst Depot	Arrival and Departure Roads	Possession	30/10/22 0120 Sun	31/10/22 0400 Mon		
		Streatham Jn	Streatham Common Jn	Down and Up Streatham Spur	Possession	30/10/22 0120 Sun	31/10/22 0400 Mon		
		Victoria	Windmill Bridge Jn	Down/Up Brighton/Victoria Slow	Possession	30/10/22 0120 Sun	31/10/22 0400 Mon		
P2022/2912931	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	30/10/22 0145 Sun	30/10/22 0915 Sun		
P2022/2874778	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	29/10/22 0140 Sat	31/10/22 0340 Mon	SOUTHEASTERN & GTR TRAIN DIVERSIONS VIA BEXLEYHEATH.  DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN  WORK: Civils - Woolwich Dockyard Footbridge Renewal WORK: Works Delivery - PLHR Greenwich Lines	
		Blackheath Jn	Plumstead	Down/Up North Kent	Possession	29/10/22 0140 Sat	31/10/22 0340 Mon		
		North Kent East Jn	Charlton Jn	Down & Up Greenwich	Possession	29/10/22 0140 Sat	31/10/22 0340 Mon		
P2022/2887934	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	31/10/22 0025 Mon	31/10/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	31/10/22 0025 Mon	31/10/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	31/10/22 0025 Mon	31/10/22 0440 Mon		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912587	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	30/10/22 0100 Sun	30/10/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.  WORK: Maintenance - Brighton DU	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	30/10/22 0100 Sun	30/10/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	30/10/22 0100 Sun	30/10/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	30/10/22 0100 Sun	30/10/22 0610 Sun		
			Redhill	Loco Sidings	Sidings Possession	30/10/22 0100 Sun	30/10/22 0610 Sun		
			Reigate	Down Siding	Sidings Possession	30/10/22 0100 Sun	30/10/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	30/10/22 0100 Sun	30/10/22 0610 Sun		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910937	SO520 SW110	Haslemere	Havant Jn	Down Main Up Main	Possession	24/10/22 0125 Mon	30/10/22 0125 Sun	HASLEMERE UP LOOP TO BE KEPT CLEAR (PART 2)	
		Haslemere	Haslemere	Up Loop	Possession	30/10/22 0125 Sun	31/10/22 0400 Mon	SWR: FROM MONDAY TO STURDAY, SERVICES TO START AND TERMINATE AT HASLEMERE. ON SUNDAY, SERVICES TO START AND TERMINATE AT GUILDFORD. A SHUTTLE SERVICE WILL OPERATE BETWEEN HAVANT AND PORTSMOUTH HARBOUR ALL WEEK. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN GUILDFORD OR HASLEMERE AND HAVANT.	
		Shalford Jn	Havant Jn	Down Main Up Main	Possession	30/10/22 0125 Sun	31/10/22 0400 Mon	XC: ECS FOR GUILDFORD SERVICES TO DIVERT VIA WINCHESTER ALL WEEK.  PETERSFIELD LC CLOSED TO ROAD TRAFFIC FROM 2000 FRI TO 0400 MON  PARTS 1) & 2)  FARNCOMBE TO PETERFIELD RESIGNALLING: CONSTRUCTION TRACK RENEWALS: PETERSFIELD S&C CD (CT) CIVILS: BURITON TUNNEL BRICKWORK REPAIRS TRACK RENEWALS: HV1025 PREP TRACK MAINTENANCE: H02  PART 2) ONLY  CD(CT) EARTHWORKS: HASLEMERE CUTTING WD CIVILS: SILO ROAD BRIDGE PREP TRACK MAINTENANCE: HG01a	
P2022/2980801	SO530 SO540	Eridge	Eridge	Tunbridge Wells Line	Possession	30/10/22 0105 Sun	30/10/22 0810 Sun	VICTORIA TO EAST GRINSTEAD, TO START/TERMINATE AT WOLDINGHAM	
		Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	30/10/22 0105 Sun	30/10/22 0810 Sun	OXTED TO UCKFIELD SERVICES WILL NOT RUN	
		Oxted	Oxted	Down Bay Platform	Possession	30/10/22 0105 Sun	30/10/22 0810 Sun	RAIL REPLACEMENT ROAD SERVICE TO OPERATE PURLEY TO EAST GRINSTEAD AND BETWEEN OXTED TO UCKFIELD.	
		Woldingham	East Grinstead	Down & Up East Grinstead	Possession	30/10/22 0105 Sun	30/10/22 0810 Sun	TRAINS TO SHUNT USING WOLDINGHAM GROUND FRAME, WHICH IS TO BE MANNED THROUGHOUT	
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	30/10/22 0105 Sun	30/10/22 0810 Sun	WORK: SRSA - PLTR FOLLOW UP (HURST GREEN)	
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	30/10/22 0105 Sun	30/10/22 0810 Sun		

Week 31 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909413	SO550	Redhill	Tonbridge	Up Godstone/Tonbridge Down Tonbridge/Godstone	Possession	28/10/22 2230 Fri	29/10/22 0530 Sat	FREIGHT SERVICES TO TRAVEL EITHER VIA MAIDSTONE EAST OR SEVENOAKS  ACCESS AVAILABLE TO/FROM LOCO SIDINGS AT REDHILL FREIGHT TRAFFIC TO RUN VIA MAIDSTONE EAST OR ORPINGTON AS REQUIRED.  GTR SERVICES TO BE CANCELLED BETWEEN REDHILL AND TONBRIDGE AFTER 2230  ACCESS/EGRESS IS AVAILABLE TO UP TONBRIDGE LOOP AT REDHILL  WORK: Orpington DU - SMD Track Maintenance	

Week 32

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2872666	SO110 SO260 SO280 SO650	Birkbeck	Beckenham Jn	Crystal Palace Single	Possession	06/11/22 0110 Sun	07/11/22 0400 Mon	DIVERSIONS VIA ATLANTIC AND CATFORD LOOP LINES	
		Brixton Jn	Shortlands Jn	Down Chatham Main/Down Chatham Fast (pt) Up Chatham Fast (pt)/Up Chatham Main	Possession	06/11/22 0110 Sun	07/11/22 0400 Mon	LUL TO BE OPEN BETWEEN BRIXTON AND VICTORIA  REPLACEMENT BUSES TO RUN DENMARK HILL TO BROMLEY SOUTH VIA BECKENHAM JN	
		Herne Hill	Herne Hill	Down/Up Pass Loops, Platforms 1-4	Possession	06/11/22 0110 Sun	07/11/22 0400 Mon	WORK: Orpington DU - Track Maintenance K04.1	
		Kent House	Kent House	Down/Up Pass Loops, Platforms 1-4	Possession	06/11/22 0110 Sun	07/11/22 0400 Mon		
		Loughborough Jn	Tulse Hill	Down Holborn Up Holborn	Possession	06/11/22 0110 Sun	07/11/22 0400 Mon		
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	06/11/22 0110 Sun	07/11/22 0400 Mon		
		Shortlands Jn	Shortlands Jn	Down Chatham Slow (pt) Up Chatham Slow (pt)	Possession	06/11/22 0110 Sun	07/11/22 0400 Mon		
		Herne Hill	Herne Hill	Turnback Siding	Sidings Possession	06/11/22 0110 Sun	07/11/22 0400 Mon		
P2022/2906414	SO110 SO400	Gillingham (Kent)	Gillingham (Kent)	Platforms 1 - 3 Up Gillingham Loop	Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	PLATFORMS AT ROCHESTER TO BE OUTBERTHED	
		Rochester	Rochester	Down and Up Rochester Loops Platform 3	Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	PLATFORMS, LOOPS, SIDINGS AT GILLINGHAM TO BE OUTBERTHED.	
		Sole Street	Rainham (Kent)	Down Chatham Up Chatham	Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	REPLACEMENT BUSES TO RUN MEOPHAM AND STROOD TO RAINHAM.	
		Strood	Rochester Bridge Jn	Down North Kent Up North Kent	Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	SHUNT MOVES AT RAINHAM TO USE AD2080PTS AND EK4157 SIGNAL	
		Gillingham (Kent)	Gillingham (Kent)	Down Gillingham Sidings Up Gillingham Siding No. 1 Reception Road No. 2 Reception Road	Sidings Possession	06/11/22 0210 Sun	07/11/22 0330 Mon	WORK: Ashford DU - Track Maintenance K06.2 Work: Civils - Gillingham Station footbridge and platform refurbishment Structures EXams: Chatham Tunnel London End Portal Chatham Tunnel Bore Gillingham (VIR) Tunnel Bore Gillingham (VIR) Tunnel Country Portal	

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2854994	SO110 SO220	Ramsgate	Ramsgate	Depot Reception East	Possession	05/11/22 1030 Sat	05/11/22 2030 Sat	DERAILERS FOR THE MAINTENANCE SHEDS (21-25) WILL BE DEPLOYED, WITH THE SHUTTERS CLOSED AND STOP BOARDS PLACED JUST OUTSIDE OF THE DEPOT DOORS  WORK: Ashford DU - Track Maintenance ASH.50	
				Depot Reception West/Depot Washer Spur	Possession	05/11/22 1030 Sat	05/11/22 2030 Sat (8 hrs)		
		Ramsgate	Ramsgate	Head Shunt Ladder Road	Sidings Possession	05/11/22 1030 Sat	05/11/22 2030 Sat (10 hrs)		
				1-25 Sidings	Sidings Possession	05/11/22 1030 Sat	05/11/22 2030 Sat (6 hrs)		
P2022/2992927	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	05/11/22 0115 Sat	05/11/22 0505 Sat	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.  WORK: London Bridge DU - Track Maintenance	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	05/11/22 0115 Sat	05/11/22 0505 Sat		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	05/11/22 0115 Sat	05/11/22 0505 Sat		
P2022/2992908	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	06/11/22 0135 Sun	06/11/22 0645 Sun	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.  WORK: London Bridge DU - Track Maintenance	
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	06/11/22 0135 Sun	06/11/22 0645 Sun		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	06/11/22 0135 Sun	06/11/22 0645 Sun		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3029169	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop	Possession	06/11/22 0135 Sun	06/11/22 0630 Sun	1 PLATFORM FROM 6-8 TO BE OUTBERTHED AT ORPINGTON, TO BE CONFIRMED BY DPPP	
		Orpington	Orpington	Platforms 6 to 8 Platform 1	Possession	06/11/22 0135 Sun	06/11/22 0630 Sun	NO OUTBERTHING OF SIDINGS 1-4	
		Petts Wood Jn	Orpington	Down Slow Up Slow Down Fast Up Fast	Possession	06/11/22 0135 Sun	06/11/22 0630 Sun	WORK: Orpington DU - Track Maintenance	
			Petts Wood Jn	Up Slow Tonbridge Loop (part) Down Slow Tonbridge Loop (pt)	Possession	06/11/22 0135 Sun	06/11/22 0630 Sun		
		Orpington	Orpington	Down Carriage Sidings 1 - 4	Sidings Possession	06/11/22 0135 Sun	06/11/22 0630 Sun		
P2022/2909463	SO130	Sevenoaks	Sevenoaks	Up Loop (Pt)	Possession	06/11/22 0115 Sun	06/11/22 0700 Sun	WORK: Orpington DU - SMD Track Maintenance	
			Tonbridge	Down Main Up Main	Possession	06/11/22 0115 Sun	06/11/22 0700 Sun		



Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2855104	SO130 SO180	Cranmore	Cranmore	Cranmore Loop	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon	DOWN AND UP HASTINGS LINES AVAILABLE FROM ALL LINES AT TONBRIDGE	
		Headcorn	Headcorn	Up Goods Loop Down Passenger Loop Up Passenger Loop	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon	TONBRIDGE MPV DEPOT AVAILABLE TO TRAFFIC  CHANNEL TUNNEL FREIGHT TO TRAVEL VIA MAIDSTONE EAST	
		Maidstone West	Maidstone West	Up Platform Loop	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon	CHART LEACON GATE A TO REMAIN CLOSED	
		Paddock Wood	Maidstone West	Down Maidstone/Up Main Down Main/Up Maidstone	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon	WORK: Ashford DU - Track Maintenance K01.3 WORK: Orpington DU - Track Maintenance ORP.31 WORK: E&P - NSCDs, Cranmore, Headcorn, Marden, Staplehurst, Wanshurst Green, Hoads Wood, Swifts Green, Dowel Street, Pluckley Structures Exams: SPINNEY FARM TASSLES FARM (STREAM) PATTENDEN SUBWAY	
			Paddock Wood	Down Bay D/U Passenger Loops	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
		Tonbridge East	Ashford	Down Fast/Down Main Up Main/Up Fast	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
			Tonbridge East	Down Slow (part)/PO Siding Up Slow (part)	Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
		East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	East Peckham Eng.Tip Siding GF	Sidings Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
		Maidstone West	Maidstone West	Up Siding Carriage Sidings	Sidings Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
		Paddock Wood	Paddock Wood	Keylands Siding	Sidings Possession	06/11/22 0120 Sun	07/11/22 0400 Mon		
P2022/2874651	SO160	Canterbury East	Buckland Jn	Down Chatham Up Chatham	Possession	06/11/22 0015 Sun	07/11/22 0350 Mon	TRAINS TO START/TERMINATE AT CANTERBURY EAST AND START BACK FROM PLATFORM 2	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	06/11/22 0015 Sun	07/11/22 0350 Mon	ROAD REPLACEMENT SERVICE TO OEPRATE BETWEEN CANTERBURY EAST AND DOVER PRIORY	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	06/11/22 0015 Sun	07/11/22 0350 Mon	WORK: SRSA - PLTR Kearsney Down (Core)	
P2022/2878923	SO250 SO500	Battersea Pier Jn	Balham	Down and Up Brighton Fast	Possession	05/11/22 2340 Sat	06/11/22 0840 Sun	TRAINS TO TRAVEL OVER SLOW LINES BETWEEN BATTERSEA PIER JN AND BALHAM	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	05/11/22 2340 Sat	06/11/22 0840 Sun	WORK: Capital Delivery - VIC 3 Resignalling	

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2904864	SO250 SW100 SW210	Longhedge Jn	Clapham Jn	Down Ludgate/Platform 2/Middle Siding Platform 1/Up Ludgate	Possession	06/11/22 0110 Sun	06/11/22 1010 Sun	CLAPHAM JUNCTION PLATFORMS 1 AND 2 AND MIDDLE SIDING TO BE KEPT CLEAR.  SWR: ALL UP SERVICES TO USE THE UP FAST BETWEEN BARNES AND QUEENSTOWN ROAD.	
		Ludgate Jn	Latchmere No.2 Jn	Down Latchmere Curve Up Latchmere Curve	Possession	06/11/22 0110 Sun	06/11/22 1010 Sun	LONDON OVERGROUND: SOUTH LONDON LINE SERVICES TO START AND TERMINATE AT BATTERSEA PARK AND WEST LONDON LINE SERVICES TO START AND TERMINATE FROM PLATFORM 17 UNTIL 1010HRS.	
		Putney	West London Jn (SW)	Up Windsor Slow	Possession	06/11/22 0110 Sun	06/11/22 1010 Sun	TRACK MAINTENANCE: CW08	
P2022/2837636	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	06/11/22 0145 Sun	06/11/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	06/11/22 0145 Sun	06/11/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  Core - Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	06/11/22 0145 Sun	06/11/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	06/11/22 0145 Sun	06/11/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	06/11/22 0145 Sun	06/11/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	06/11/22 0145 Sun	06/11/22 0915 Sun		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992892	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	06/11/22 0120 Sun	06/11/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	06/11/22 0120 Sun	06/11/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	06/11/22 0120 Sun	06/11/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	06/11/22 0120 Sun	06/11/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	06/11/22 0120 Sun	06/11/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	06/11/22 0120 Sun	06/11/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	06/11/22 0120 Sun	06/11/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	06/11/22 0120 Sun	06/11/22 0720 Sun		
P2022/2887935	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	07/11/22 0025 Mon	07/11/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	07/11/22 0025 Mon	07/11/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	07/11/22 0025 Mon	07/11/22 0440 Mon		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2882584	SO500 SO510 SO530 SO540	Hurst Green Jn	Uckfield	Down & Up Uckfield Uckfield Single	Possession	05/11/22 0100 Sat	07/11/22 0400 Mon	<b>**MULTIPART POSSESSION - PART 1 WOLDINGHAM TO EAST GRINSTEAD/UCKFIELD. PART 2, EAST CROYDON TO PURLEY AND SOUTH CROYDON TO UCKFIELD/OXTED**</b>  ONE PLATFORM AT EAST GRINSTEAD TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP  0100 SAT TO 0105 SUN TRAINS TO START/TERMINATE AT WOLDINGHAM  TRAINS TO SHUNT USING WOLDINGHAM GROUND FRAME, WHICH IS TO BE MANNED THROUGHOUT  ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: PURLEY TO OXTED WOLDINGHAM TO EAST GRINSTEAD OXTED TO UCKFIELD  0105 SUN TO 0400 MON THROUGH TRAINS TO TRAVEL OVER FAST LINES BETWEEN BALHAM JN/NORWOOD JN AND PURLEY  PLATFORMS 4, 5 & 6 NOT AVAILABLE TO TRAFFIC AT EAST CROYDON  THAMESLINK SERVICES VIA LONDON BRIDGE.  VICTORIA TO EAST GRINSTEAD & OXTED TO UCKFIELD SERVICES WILL NOT RUN.  ROAD REPLACEMENT SERVICE TO OPERATE AS FOLLOWS: PURLEY TO OXTED OXTED TO UCKFIELD OXTED TO EAST GRINSTEAD  WORK: CROYDON DU - TRACK MAINTENANCE IC06 WORK: Brighton DU - Track Maintenance WORK: SRSA - PLTR WORK: Civils - Millstream Riverbridge, refurbishment Structures Exams: Mark Beech Tunnel Bore Crowborough Tunnel Bore JOHNSONS T 90 - 96 (Gantry) (D/S-Slow Lines) T 141, 143 (Cantilever) (D/S Slow Lines) T 145, 147 (Cantilever) (D/S Slow Lines) T 156, 158 (Gantry) (D/S-Slow Lines)	
		Oxted	Oxted	Down Bay Platform	Possession	05/11/22 0100 Sat	07/11/22 0400 Mon		
		Woldingham	East Grinstead	Down and Up East Grinstead	Possession	05/11/22 0100 Sat	06/11/22 0105 Sun		
		East Grinstead	East Grinstead	Up Siding	Sidings Possession	05/11/22 0100 Sat	07/11/22 0400 Mon		
		Eridge	Eridge	Tunbridge Wells Line	Sidings Possession	05/11/22 0100 Sat	07/11/22 0400 Mon		
		Oxted	Oxted	Dock/Up Siding	Sidings Possession	05/11/22 0100 Sat	07/11/22 0400 Mon		
		Cottage Jn	Norwood Fork Jn	Up London Bridge Slow	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon		
		East Croydon	South Croydon	Slow Reversible	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon		
		Norwood Fork Jn	Windmill Bridge Jn	Down London Bridge Slow	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon		
		Selhurst Jn	Purley	Down Victoria Slow/Down Slow Up Slow/Up Victoria Slow	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon		
		South Croydon Jn	East Grinstead	Down & Up East Grinstead	Possession	06/11/22 0105 Sun	07/11/22 0400 Mon		
		Windmill Bridge Jn	Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	06/11/22 0105 Sun	07/11/22 0400 Mon		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2882584 Continued								T 162, 164 (Gantry) (D/S-Slow Lines) T 153, 155, 166 (Gantry) (D/S Slow Lines) RIVER BRIDGE (Abseil) Riddlesdown Tunnel Bore	
P2022/2912588	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	06/11/22 0100 Sun	06/11/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	WORK: Maintenance - Brighton DU
		Redhill	Nutfield	Down and Up Tonbridge	Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	06/11/22 0100 Sun	06/11/22 0610 Sun		
P2022/3029265	EA1325 EA1327 SO510 SO680	Dalston Junction	New Cross	Down and Up New Cross Single	Possession	05/11/22 0110 Sat	07/11/22 0400 Mon	TRAINS STABLED IN DALSTON PLATFORMS 2 & 3  WORK: Surrey Quays Redevelopment project	Note: This is an RfL infrastructure possession, published in EAS for visibility.
			New Cross Gate	Down and Up NXG Reversible	Possession	05/11/22 0110 Sat	07/11/22 0400 Mon		
				Down and Up					
		Old Kent Road Jn	Silwood Jn	Up Silwood	Possession	05/11/22 0110 Sat	07/11/22 0400 Mon		
		Silwood Jn	Old Kent Road Jn	Down Silwood	Possession	05/11/22 0110 Sat	07/11/22 0400 Mon		
P2022/2873256	SO520 SW110	Barnham	Southbourne	Down and Up Brighton	Possession	06/11/22 0130 Sun	07/11/22 0400 Mon	GWR BRIGHTON SERVICES TO DIVERT TO/START FROM PORTSMOUTH HARBOUR.	TRAINS TO START/TERMINATE AT BARNHAM  ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN BARNHAM AND HAVANT  WORK: Brighton DU - Track Maintenance Structures Exams: Chichester Station Subway
		Chichester	Chichester	Reception Road No.1	Sidings Possession	06/11/22 0130 Sun	07/11/22 0400 Mon		

Week 32 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2911381	SO520 SW110 SW140	Farlington Jn	Cosham Jn	Down Spur Up Spur	Possession	05/11/22 0125 Sat	07/11/22 0425 Mon	SWR: ON SATURDAY, PORTSMOUTH MAINLINE SERVICES TO START AND TERMINATE AT PETERSFIELD. ON SUNDAY, PORTSMOUTH MAINLINE SERVICES TO START AND TERMINATE AT HASLEMERE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN PETERSFIELD OR HASLEMERE AND PORTSMOUTH HARBOUR.  GTR: ON SATURDAY, SERVICES TO START AND TERMINATE AT CHICHESTER. ON SUNDAY, SERVICES TO START AND TERMINATE AT BARNHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CHICHESTER OR BARNHAM AND PORTSMOUTH HARBOUR.  XC: 5E79, 5O40 & 5E44 TO DIVERT VIA WINCHESTER.  PARTS 1) & 2)  TRACK RENEWALS: HV1025 ROWLANDS CASTLE DOWN TRACK RENEWALS: 44201610 SURVEY TRACK MAINTENANCE: HG02  PART 1) ONLY  TRACK RENEWALS: PETERSFIELD S&C FOLLOW-UP	
		Petersfield	Portcreek Jn	Down Main Up Main	Possession	05/11/22 0125 Sat	06/11/22 0045 Sun		
		Southbourne	Havant Jn	Down Brighton Up Brighton	Possession	05/11/22 0125 Sat	07/11/22 0425 Mon		
		Haslemere	Farlington Jn	Up Main	Possession	06/11/22 0045 Sun	07/11/22 0425 Mon		
			Portcreek Jn	Down Main	Possession	06/11/22 0045 Sun	07/11/22 0425 Mon		
P2022/2905555	SO680 SW180	Cheam	Leatherhead Jn	Down Portsmouth Up Portsmouth	Possession	06/11/22 0120 Sun	06/11/22 0715 Sun	SWR: POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 5Y72 TO WIMBLEDON. ON SUNDAY, 2D07 WILL NOT RUN. 2D12 TO START FROM WIMBLEDON. 1D81 TO TERMINATE AT LEATHERHEAD AND RUN ECS TO GUILDFORD.  GTR: 2B09 & 2I05 TO START FROM SUTTON.  TRACK MAINTENANCE: WW06b	
		Motspur Park Jn	Epsom	Down Epsom Up Epsom	Possession	06/11/22 0120 Sun	06/11/22 0715 Sun		
		Epsom	Epsom	Down Siding Up Siding	Sidings Possession	06/11/22 0120 Sun	06/11/22 0715 Sun		
P2022/2796767	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	07/11/22 0900 Mon	07/11/22 1400 Mon (5 hrs)		
P2022/2796768	SO700	Wimbledon	St. Helier	Down St. Helier Up St. Helier	Line Blockage (Between Trains)	08/11/22 0900 Tue	08/11/22 1400 Tue (5 hrs)		

Week 33

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911404	SO110 SO250 SW100 SW210 SW230	Barnes	New Kew Jn	Down Hounslow Up Hounslow	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon	WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE FOR BERTHING.  SWR: WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON. SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT RICHMOND. HOUNSLOW LOOP SERVICES TO START AND TERMINATE AT KEW BRIDGE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CLAPHAM JUNCTION AND RICHMOND/KEW BRIDGE.  LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.  FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS  VINE ROAD LC WILL BE CLOSED TO ROAD TRAFFIC THROUGHOUT  TRACK MAINTENANCE: CD04 CAPEX WHEELTIMBERS: LAMBETH ROAD BRIDGE TRACK MAINTENANCE: BARNES S&C AND VINE ROAD LC	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
		Queenstown Road	Richmond	Down Windsor/Down Windsor Fast/Down Richmond	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
		Waterloo	Barnes	UMR/DWS/DW/D WS	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
			Nine Elms Jn	DW/DWF	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
			Waterloo	Platforms 12 to 24	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
		West London Jn (SW)	Waterloo	Up Windsor Slow/Windsor Reversible	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
			West London Jn (SW)	Down Sheepcote Lane Up Sheepcote Lane	Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
		Waterloo	Waterloo	North Siding	Sidings Possession	13/11/22 0155 Sun	14/11/22 0420 Mon		
P2022/2847114	SO110	Gillingham (Kent)	Gillingham (Kent)	No. 1 Reception Road No. 2 Reception Road No. 3-13 Sidings No.1 Shunting Neck	Sidings Possession	12/11/22 0800 Sat	12/11/22 1800 Sat	UP MAIN AVAILABLE TO TRAFFIC  NO.1 AND 2 RECEPTION ROADS AND NO.7 TO 13 SIDINGS TO BE OUTSTABLED AS REQUIRED TO FACILITATE TRACK MAINTENANCE. ALL OUTSTABLING TO BE MADE UNDER LOCAL ARRANGEMENTS BETWEEN MAINTENANCE AND GILLINGHAM DEPOT SUPERVISOR.  NO OUTSTABLING OF SHED ROADS REQUIRED  WORK: Ashford DU - Track Maintenance	

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2881731	SO110	Herne Bay	Ramsgate	Down Thanet Up Thanet	Possession	12/11/22 0215 Sat	13/11/22 0215 Sun	MARGATE PLATFORM 4 TO BE CLEAR OF STOCK	
		Margate	Margate	Plats 1-4, Down Loop, Up Bay	Possession	12/11/22 0215 Sat	14/11/22 0400 Mon	SHUNT MOVE AVAILABLE OVER RAMSGATE VIADUCT USING EK5145 SIGNAL	
		Faversham	Ramsgate	Down Thanet Up Thanet	Possession	13/11/22 0215 Sun	14/11/22 0400 Mon	0215 SAT TO 0215 SUN TRAINS TO START/TERMINATE AT HERNE BAY	
		Faversham	Faversham	Down Sidings	Sidings Possession	13/11/22 0215 Sun	14/11/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPERATE BETWEEN HERNE BAY AND RAMSGATE  0215 SUN TO 0400 MON TRAINS TO START/TERMINATE AT FAVERSHAM  RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN FAVERSHAM AND RAMSGATE  FAVERSHAM DOWN RECEPTION ROAD TO BE KEPT CLEAR  WORK: SRSA - PLTR MARGATE TO BROADSTAIRS (CORE) WORK: Ashford DU - Track Maintenance k07.2 WORK: E&P - LV DC Switchgear Renewals, Coldharbour transformer delivery WORK: Buildings - Margate station, rewire/relight	
P2022/3029213	SO130 SO140	Orpington	Tonbridge	Down Main/Fast Up Fast/Main	Possession	13/11/22 0115 Sun	13/11/22 0700 Sun	GTR TO STABLE IN GUSSET/DOWN SIDING	
		Otford Jn	Sevenoaks	Dn/Up Bat & Ball	Possession	13/11/22 0115 Sun	13/11/22 0700 Sun	PLATFORM 4 AT SEVENOAKS TO BE CLEAR OF STOCK	
		Sevenoaks	Sevenoaks	Platforms 1 -4	Possession	13/11/22 0115 Sun	13/11/22 0700 Sun	WORK: Orpington DU - Track Maintenance	
		Tonbridge West Jn	Tonbridge	Up Slow Down Slow (part)	Possession	13/11/22 0115 Sun	13/11/22 0700 Sun		
		Sevenoaks	Sevenoaks	Down Siding/Gussett	Sidings Possession	13/11/22 0115 Sun	13/11/22 0700 Sun		
P2022/2909194	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	13/11/22 0120 Sun	13/11/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham	
		Sevington	Sevington	Up Loop	Possession	13/11/22 0120 Sun	13/11/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	13/11/22 0120 Sun	13/11/22 0705 Sun		



Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887936	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN AND DOLLANDS MOOR WEST JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED PROVIDING DIESEL TRACTION IS USED.	
			Dollands Moor Yard Jn	Up Slow	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Dollands Moor	Dollands Moor	G Neck	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun	AC ISOLATION OF SELS 601A, 602, 602L, 603 & 605	
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	12/11/22 2315 Sat	13/11/22 0630 Sun	NOTE : SECTIONS 600 COMPLETE, 601A, 602, 602 A,B,C,D,E,F,G,H,J,K,L, 603, 603B & 605 ARE NOT AVAILABLE TO ELECTRIC TRAFFIC	
		Dollands Moor	Dollands Moor	All Lines	BLOCKED To A/C Electric Trains	12/11/22 2315 Sat	13/11/22 0630 Sun		
		Saltwood Jn	Dollands Moor Yard Jn	Down and Up Main Through Passenger Loop	BLOCKED To A/C Electric Trains	12/11/22 2315 Sat	13/11/22 0630 Sun		
P2022/2912928	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun	SMITHFIELD SIDINGS TO BE OUTBERTHED  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  POSSESSION TO BE TAKEN AFTER PASSAGE OF RECORDING TRAIN  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	13/11/22 0345 Sun	13/11/22 0915 Sun		
P2022/2912853	LN3213 LN3216 SO280	Blackfriars	Loughborough Jn	Down Holborn Slow Up Holborn Slow	Line Blockage	14/11/22 0050 Mon	14/11/22 0450 Mon	GTR TO DIVERT VIA LONDON BRIDGE  GTR TO STABLE IN SMITHFIELD SIDINGS	
		Blackfriars Jn	Loughborough Jn	Down Holborn Fast Up Holborn Fast	Line Blockage	14/11/22 0050 Mon	14/11/22 0450 Mon	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910342	SO290 SO300	Angerstein Jn	Angerstein Jn	Single	Possession	12/11/22 0135 Sat	14/11/22 0345 Mon	<p>TRAINS TO START/TERMINATE AT PLUMSTEAD AND RAIL REPLACEMENT SERVICE TO OPERATE TO LONDON BRIDGE/LEWISHAM</p> <p>SOUTHEASTERN SERVICES TO DIVERT VIA BEXLEYHEATH LINES</p> <p>DLR BETWEEN BANK AND WOOLWICH ARSENAL, AND BETWEEN GREENWICH AND LEWISHAM, TO BE OPEN</p> <p>GTR TO STABLE 1 UNIT IN PLUMSTEAD SIDINGS</p> <p>WORK: SRSA - PLTR Woolwich Dockyard Stn - Core WORK: Works Delivery - C2 rerail &amp; PLMR @ Greenwich WORK: Works Delivery - C2 Rerail Westcombe Park WORK: Civils - Woolwich Dockyard Footbridge Renewal</p>	
		Blackheath Jn	Plumstead	Down North Kent Up North Kent	Possession	12/11/22 0135 Sat	14/11/22 0345 Mon		
		North Kent East Jn	Charlton Jn	Down Greenwich Up Greenwich	Possession	12/11/22 0135 Sat	14/11/22 0345 Mon		
P2022/3012153	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	12/11/22 0025 Sat	12/11/22 0440 Sat	<p>ALL PLATFORMS AT ST PANCRAS MUST REMAIN CLEAR DUE TO NRHS TEST TRAIN RECORDING RUN. STABLING AVAILABLE AT STRATFORD INT AND EBSSFLEET INT.</p> <p>NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)</p>	
			Stratford International East Jn	All CTRL Lines	Possession	12/11/22 0025 Sat	12/11/22 0440 Sat		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	12/11/22 0025 Sat	12/11/22 0440 Sat		
P2022/2887966	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	14/11/22 0025 Mon	14/11/22 0440 Mon	<p>TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.</p> <p>NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)</p>	
			Stratford International East Jn	All CTRL Lines	Possession	14/11/22 0025 Mon	14/11/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	14/11/22 0025 Mon	14/11/22 0440 Mon		

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912589	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	13/11/22 0100 Sun	13/11/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	13/11/22 0100 Sun	13/11/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	13/11/22 0100 Sun	13/11/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	13/11/22 0100 Sun	13/11/22 0610 Sun		
			Redhill	Redhill	Loco Sidings	Sidings Possession	13/11/22 0100 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	13/11/22 0100 Sun	13/11/22 0610 Sun		

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862115	SO500 SO520 SO685	Horsham	Horsham	Down Loop Up Loop	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	ALL TRAINS TO RUN ON THE FAST LINES BETWEEN TINSLEY GREEN JN AND BALCOMBE TUNNEL JN.	
		Three Bridges	Pulborough	Down Horsham/Arun Valley Up Arun Valley/Horsham	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	VICTORIA TO BOGNOR REGIS / HORSHAM SERVICES TO TERMINATE AT GATWICK AIRPORT. RAIL SHUTTLE TO OPERATE BETWEEN PULBOROUGH AND BOGNOR REGIS. TRAINS TO SHUNT ON ARRIVAL AT PULBOROUGH	
			Three Bridges	Up Platform Loop	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN THREE BRIDGES AND PULBOROUGH.	
		Tinsley Green Jn	Three Bridges	Down Slow Up Slow	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	ACCESS AVAILABLE TO THREE BRIDGES UP DEPOT FOR ELECTRIC TRAINS FROM SOUTH VIA 1770/1769 POINTS.	
		Warnham	Horsham	Down and Up Main	Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	THREE BRIDGES PLATFORM 1, BACK ROAD, UP SIDING NORTH TO BE OUTBERTHED. HORSHAM PLATFORMS 1 & 4 TO BE OUTBERTHED. HORSHAM DOWN SIDINGS NORTH: No.2 ROAD TO BE OUTBERTHED. No.3 AND 4 ROADS CAN HAVE 4-CAR UNIT STABLED ON BUFFER STOPS (MUST BE CLEAR OF RRV ACCESS POINT).	
		Crawley New Yard	Crawley New Yard	Crawley New Yard Sidings	Sidings Possession	13/11/22 0105 Sun	14/11/22 0400 Mon	WORK: Brighton DU - Track Maintenance Structures Exams: DUNCANS	
		Horsham	Horsham	Down Sidings North Down Engine Roads Up Siding North Down Siding South Carriage Sidings 1 2 & 3 Up Siding South Field Sidings 13 to 18 MDU Sidings	Sidings Possession	13/11/22 0105 Sun	14/11/22 0400 Mon		
		Three Bridges	Three Bridges	Up Siding North Back Road Up Horsham Siding Tilgate Sidings Tamper Sidings	Sidings Possession	13/11/22 0105 Sun	14/11/22 0400 Mon		

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872640	EA1325 SO510 SO650	Bricklayers Arms Jn	Southwark Park Road Jn	Up Sussex Fast	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon	<p>ARL SERVICES WILL TERMINATE AND START BACK AT NEW CROSS GATE</p> <p>DOWN AND UP CRYSTAL PALACE LINES AT CRYSTAL PALACE AVAILABLE TO TRAFFIC TOWARDS BECKENHAM JN THROUGHOUT THE POSSESSION</p> <p>RAIL REPLACEMENT ROAD SERVICE IN OPERATION BETWEEN LONDON BRIDGE AND WEST CROYDON VIA SYDENHAM AND CRYSTAL PALACE</p> <p>LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO</p> <p>WORK: Croydon DU - Track Maintenance WORK: London Bridge DU - Track Maintenance Structures Exams: 4m H by 100m L D/S Retaining Wall FOREST HILL Stn SUBWAY</p>	
			Windmill Bridge Jn	Down Sussex Fast/Down London Bridge Fast Up London Bridge Fast/Up Sussex Fast	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Bromley Jn	Norwood Jn (London)	Down Crystal Palace Spur/Down Platform Loop Up Crystal Palace Spur	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Corbetts Lane Jn	Bricklayers Arms Jn	Down Sussex Fast	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Cottage Jn	Bricklayers Arms Jn	Up London Bridge Slow/Up Sussex Slow	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Crystal Palace	Crystal Palace	Platform 3 Platform 5	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		New Cross Gate	New Cross Gate	Down East London Up East London Up Sussex Loop	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Norwood Jn (London)	Gloucester Road Jn	Down Wallington Up Wallington	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Spa Road	Bricklayers Arms Jn	Sussex Reversible	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
			Windmill Bridge Jn	Down Sussex Slow/Down London Bridge Slow	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Sydenham	Crystal Palace	Down Sydenham Spur Up Sydenham Spur	Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Selhurst Depot	Selhurst Depot	Fork Arrival Road Gullet Road	Sidings Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		
		Windmill Bridge Jn							

Week 33 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2872640 Continued			Windmill Bridge Jn	Through Road (Perturbation Siding)	Sidings Possession	13/11/22 0115 Sun	14/11/22 0400 Mon		

Week 34

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/3029251	SO110 SO250 SO500	Battersea Pier Jn	Factory Jn	Down Stewarts Lane Up Stewarts Lane	Possession	20/11/22 1015 Sun	20/11/22 2215 Sun	NO ACCESS TO/FROM STEWARTS LANE DEPOT NO ACCESS TO BATTERSEA YARD/SIDINGS	
			Longhedge Jn	Battersea Reversible	Possession	20/11/22 1015 Sun	20/11/22 2215 Sun	FREIGHT SERVICES TO BE CANCELLED/RETIMED	
		Stewarts Lane	Stewarts Lane	Up Goods Loop	Possession	20/11/22 1015 Sun	20/11/22 2215 Sun	NO AVAILABILITY FOR SHUNTING AT BATTERSEA SIDINGS	
		Battersea Yard	Battersea Yard	Reception Line 1 Departure Line 2	Sidings Possession	20/11/22 1015 Sun	20/11/22 2215 Sun	WORK: Orpington DU - Track Maintenance	
		Stewarts Lane	Stewarts Lane	No's 1 & 2 Down Sidings Depot Sidings	Sidings Possession	20/11/22 1015 Sun	20/11/22 2215 Sun		
P2022/2911451	SO110 SW100	Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon	WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT CLEAR. PLATFORMS 20 TO 24 TO BE KEPT CLEAR.	
		Queenstown Road	Waterloo	Up Windsor Windsor Reversible	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon	SWR: SERVICES TO WINDSOR & READING TO START & TERMINATE AT CLAPHAM JN. WATERLOO TO TWICKENHAM & KINGSTON SERVICES TO START & TERMINATE AT CLAPHAM JN. PASSENGERS TO CHANGE TRAINS AT CLAPHAM JN FOR WATERLOO.	
		Waterloo	International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon	LUL: DISTRICT LINE SERVICES TO RICHMOND & WIMBLEDON TO BE MAINTAINED.	
			Nine Elms Jn	DW/DWF	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon	TRACK MAINTENANCE: CG10 CAPEX WHEELTIMBERS: LAMBETH ROAD BRIDGE WINDSOR REV	
			Queenstown Road	UMR/DWS/DW	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon	TRACK MAINTENANCE: CRITICAL MAINTENANCE TAMP CARLISLE LANE JN	
			Waterloo	Platforms 12 to 24	Possession	20/11/22 0045 Sun	21/11/22 0420 Mon		
		Waterloo	Waterloo	North Siding	Sidings Possession	20/11/22 0045 Sun	21/11/22 0420 Mon		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2909146	EA1327 SO130 SO510 SO645 SO680	Old Kent Road Jn	Old Kent Road Jn	Down Silwood Line (pt) Up Silwood Line (pt)	Possession	19/11/22 0025 Sat	21/11/22 0400 Mon (27 hrs)	THAMESLINK LONDON BRIDGE TO BRIGHTON / HORSHAM SERVICES TO USE PLATFORMS 4 AND 5 AT LONDON BRIDGE UNTIL 0915 SUNDAY	
		Peckham Rye Jn	Crofton Road Jn	Down and Up Atlantic	Possession	19/11/22 0025 Sat	21/11/22 0400 Mon (27 hrs)	NO ARL SOUTH LONDON LINE SERVICES TO RUN	
			Tulse Hill North Jn	Down and Up Portsmouth	Possession	19/11/22 0025 Sat	19/11/22 0510 Sat	LUL NORTHERN LINE TO BE OPEN FROM CLAPHAM NORTH TO CENTRAL LONDON LUL JUBILEE LINE TO BE OPEN BETWEEN CANADA WATER AND WATERLOO EAST LONDON LINE TO BE OPEN	
		South Bermondsey Jn	Peckham Rye Jn	South London Reversible/Down South London Up South London	Possession	19/11/22 0025 Sat	21/11/22 0400 Mon (27 hrs)	0105 SUN TO 0400 MON 2 PLATFORMS AT LONDON BRIDGE TO BE OUTBERTHED - TO BE CONFIRMED BY DPPP	
		Tulse Hill	Peckham Rye Jn	Up Portsmouth	Possession	19/11/22 0025 Sat	21/11/22 0400 Mon (27 hrs)	0025 SAT TO 0510 SAT, 0105 SUN TO 0705 SUN & 0005 MON TO 0400 MON NO ROUTE AVAILABLE FOR TRAINS TO SHUNT AT TULSE HILL ON THE DOWN/UP PORTSMOUTH LINES	
		London Bridge	Bricklayers Arms Jn	9 Reversible/Down Sussex Slow 10 Reversible/Sussex Reversible	Possession	20/11/22 0105 Sun	21/11/22 0400 Mon (27 hrs)	0510 SAT TO 0105 SUN & 0705 SUN TO 0005 MON TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4	
			London Bridge	Platforms 10 to 15	Possession	20/11/22 0105 Sun	21/11/22 0400 Mon (27 hrs)	WORK: London Bridge DU - Track Maintenance WORK: Capital Delivery - Vic 4 Resignalling Structures Exams: TL0013 - TL0014 (Cantilever) TL0011 - TL0012 (Cantilever) TL2831 - TL2903 (Cantilever) Platforms 8 & 9 SPA ROAD (FORMERLY LBC)	
			Uttley Jn	11 Reversible/South London Reversible	Possession	20/11/22 0105 Sun	21/11/22 0400 Mon (27 hrs)		
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	20/11/22 0105 Sun	20/11/22 0705 Sun		
		South Bermondsey Jn	Bricklayers Arms Jn	Bermondsey Reversible Up Bermondsey Spur	Possession	20/11/22 0105 Sun	21/11/22 0400 Mon (27 hrs)		
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	20/11/22 0705 Sun	21/11/22 0005 Mon		
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	21/11/22 0005 Mon	21/11/22 0400 Mon		



Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2855042	SO130	Bickley Jn	Petts Wood Jn	Down Fast Tonbridge Loop Up Fast Tonbridge Loop Up Slow Tonbridge Loop	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	GTR TO BERTH AT BELLINGHAM  DOWN AND UP BAT AND BALL LINES AVAILABLE TO TRAFFIC AT SEVENOAKS  PLATFORMS 6 & 8 AT ORPINGTON TO BE OUTBERTHED PLATFORM 1 AT ORPINGTON AVAILABLE FOR STABLING	
		Chislehurst Jn	Orpington	Down Slow Up Slow	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	REPLACEMENT BUSES TO RUN BROMLEY SOUTH TO ORPINGTON AND CHISLEHURST TO SEVENOAKS	
			Sevenoaks	Down Fast/Down Main Up Main/Up Fast	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	TRAINS TO DIVERT VIA BAT & BALL	
		Hawkwood Jn	Petts Wood Jn	Down Slow Tonbridge Loop (pt)	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	TRAINS TO CROSS FROM THE DOWN FAST TO DOWN SLOW THROUGH THE FIXED ANGLES ON THE UP SLOW AT 11M32CH, PICOP AND SIGNALLER TO CONFIRM ARRANGEMENTS FOR THE ABOVE AND TRAINS EXITING THE POSSESSION ON THE UP SLOW	
		Orpington	Orpington	Platform 1 Platforms 6 to 8 Platforms 2 to 5	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon		
		Sevenoaks	Sevenoaks	Down Loop (part)	Possession	20/11/22 0145 Sun	21/11/22 0350 Mon		
		Orpington	Orpington	Down Carriage Sidings	Sidings Possession	20/11/22 0145 Sun	21/11/22 0350 Mon	WORK: Orpington DU - Track Maintenance WORK: Works Delivery - S&C Heavy Refurb @ Petts Wood Jn WORK: Geotech - Chelsfield cutting WORK: Geotech - Polhill Rock Cutting WORK: E&P - HV Feeder Cable Renewals, Feeder 1073 route works and 2 x 2 track UTXs Structures EXams: AD 59 (Platform 3) (Cantilever) AD 63 (Cantilever) Chelsfield Tunnel Bore Polhill Tunnel Bore RBE_Polhill Tunnel London Portal Polhill Tunnel Country Portal AD97 D/S CANTILEVER SIGNAL (Cantilever) AD96 U/S CANTILEVER SIGNAL (Cantilever)	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/3029170	SO130 SO200 SO210	Appledore	Dungeness Ground Frame	Single	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE HASTINGS TO ASHFORD. TRAINS TO RUN VIA PLATFORMS 5 AND 6 AT ASHFORD	
		Ashford	Ashford	Up Loop/Platform 1	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	EDL46B POINTS TO BUFFER STOPS PLATFORM 1 AT HASTINGS NOT AVAILABLE TO ELECTRIC TRAFFIC.	
			Hastings	Down Hastings/Single/D own Ore	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	WORK: Ashford DU - Track Maintenance (Platforms 1&2 Ashford Station)	
				Up Ore/Single/Up Hastings				WORK: Orpington DU - Track Maintenance	
		Ashford (West)	Ashford (East)	Up Fast	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
				Up Slow/Platform 2					
				Down Fast					
		Ashford (West)		Depot Reception Road	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
		Rye	Rye	D/U Passenger Loops	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
P2022/2909195	SO130	Ashford (East)	Saltwood Jn	Down Main	Possession	20/11/22 0120 Sun	20/11/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham	
				Up Main					
P2022/2874652	SO160	Sevington	Sevington	Up Loop	Possession	20/11/22 0120 Sun	20/11/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	20/11/22 0120 Sun	20/11/22 0705 Sun		
P2022/2874652	SO160	Canterbury East	Buckland Jn	Down Chatham	Possession	19/11/22 0015 Sat	21/11/22 0400 Mon	TRAINS TO START/TERMINATE AT CANTERBURY EAST AND START BACK FROM PLATFORM 2	
				Up Chatham					
P2022/2874652	SO160	Canterbury East	Canterbury East	Up Siding	Sidings Possession	19/11/22 0015 Sat	21/11/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPEARTE BETWEEN CANTERBURY EAST AND DOVER PRIORY	
P2022/2874652	SO160	Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	19/11/22 0015 Sat	21/11/22 0400 Mon	WORK: SRSA - PLTR Kearsney, Down (Core)	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2871504	SO180 SO310 SO320 SO430	Dartford	Rochester Bridge Jn	Down Main/Down North Kent Up North Kent/Up Main	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon	DC CURRENT WILL BE SWITCHED OFF OUTSIDE OF THE PROTECTION LIMITS BETWEEN SPRINGHEAD ROAD JUNCTION AND EBBSFLEET INTERNATIONAL IN ACCORDANCE WITH NR/L3/ELP27115 THIS SECTION IS NOT AVAILABLE TO DC ELECTRIC TRAFFIC OR TRAINS.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE DARTFORD TO ROCHESTER AND STROOD TO MAIDSTONE WEST. UP STROOD LOOP TO BE OUTBERTHED  NO ACCESS TO CLIFFE/GRAIN  WORK: Ashford DU - Track Maintenance WORK: London Bridge DU - Track Maintenance Structures EXams: 6m H by 40m L Above London End Tunnel Portal Retining Wall (A226) 5m H by 58m L U/S Retining Wall (RRV ?) 5m H by 58m L D/S Retining Wall (RRV?) 5m H by 56m L D/S Retining Wall (RRV?) 3.5m H by 7.4m L U/S Retining Wall THATCHERS LANE/WELL PEN ROPER'S FARM	
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon		
		Gravesend	Gravesend	Up Bay	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon		
		Hoo Jn	Grain	Single	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon		
		Strood	Maidstone West	Down Maidstone Branch/Down Main Up Main/Up Maidstone Branch	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon		
			Strood	Up Strood Loop Platforms 1-3	Possession	20/11/22 0150 Sun	21/11/22 0250 Mon		
		Allington Ground Frame	Allington Ground Frame	Allington Sidings	Sidings Possession	20/11/22 0150 Sun	21/11/22 0250 Mon		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2878684	EA1310 MD160 MD166 SO250 SO500 SW100 SW220	Falcon Jn	Mitre Bridge Jn	Down West London	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	SOUTHERN CLAPHAM JN - WATFORD JN SERVICES WILL NOT RUN.  LUL DISTRICT LINE AND KENSINGTON OLYMPIA BRANCH TO OPERATE. LUL VICTORIA AND CENTRAL LINES TO BE OPEN.  CHANNEL TUNNEL FREIGHT TO RUN DIESEL HAULED VIA MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.  LONDON OVERGROUND WLL SERVICES WILL NOT RUN.	
		Kensington Olympia	Kensington Olympia	Kensington Platform Loop	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
		Longhedge Jn	Latchmere No.1 Jn	Down and Up Kensington	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
		Ludgate Jn	Latchmere No.2 Jn	Down and Up Latchmere Curve	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
		Mitre Bridge Jn	Falcon Jn	Up West London	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
			West London Jn (Willesden)	Down & Up South West Up & Down South West Goods	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
			Willesden High Level Jn	Down & Up High Level	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down & Up Sheepcote Lane	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
		North Pole Jn	North Pole International Depot	Reception Road	Sidings Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
			North Pole Jn	Up Siding	Sidings Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2837651	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	20/11/22 0145 Sun	20/11/22 0915 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	20/11/22 0145 Sun	20/11/22 0915 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  WORK: London Bridge DU - Track Maintenance	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	20/11/22 0145 Sun	20/11/22 0915 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	20/11/22 0145 Sun	20/11/22 0915 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	20/11/22 0145 Sun	20/11/22 0915 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	20/11/22 0145 Sun	20/11/22 0915 Sun		
P2022/2851576	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	22/11/22 0130 Tue	22/11/22 0430 Tue	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	22/11/22 0130 Tue	22/11/22 0430 Tue	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	
P2022/2851577	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Down Canal Tunnel	Line Blockage	23/11/22 0130 Wed	23/11/22 0430 Wed	BEDFORD DU CYCLICAL MTCE	
		City Thameslink	Midland Road Jn	Up Snow Hill / Down Moorgate	Line Blockage	23/11/22 0130 Wed	23/11/22 0430 Wed	TRAINS TO TRAVEL OVER THE DOWN SNOW HILL / UP MOORGATE LINE BETWEEN CITY THAMESLINK CROSSOVERS AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE UP CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.  ACCESS MAINTAINED TO SMITHFIELD SIDINGS.	

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2851608	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	24/11/22 0130 Thu	24/11/22 0430 Thu	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	24/11/22 0130 Thu	24/11/22 0430 Thu	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2851609	LN3213 LN3214 SO280	Canal Tunnels Jn	Belle Isle Jn	Up Canal Tunnel	Line Blockage	25/11/22 0130 Fri	25/11/22 0430 Fri	BEDFORD DU CYCLICAL MAINTENANCE	
		City Thameslink	Midland Road Jn	Up Moorgate / Down Snow Hill	Line Blockage	25/11/22 0130 Fri	25/11/22 0430 Fri	TRAINS TO TRAVEL OVER THE UP SNOW HILL / DOWN MOORGATE LINE BETWEEN FARRINGDON CROSSOVER AND MIDLAND ROAD JN. TRAINS TO/FROM THE ECML TO TRAVEL OVER THE DOWN CANAL TUNNEL LINE BETWEEN CANAL TUNNELS JN AND BELLE ISLE JN.	
P2022/2871506	SO330	Courthill Loop North Jn	Hayes	Down Mid Kent Up Mid Kent	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon	CHARING CROSS TO HAYES SERVICES WILL NOT RUN.	
		New Beckenham	Beckenham Jn	Beckenham Spur/Down Bay/Plat 4	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN LEWISHAM AND HAYES.	
		Parks Bridge Jn	Ladywell Jn	Down Ladywell Loop Up Ladywell Loop	Possession	20/11/22 0120 Sun	21/11/22 0400 Mon	PLATFORM 1 TO BE OUTBERTHED AT HAYES	
		New Beckenham	New Beckenham	Berthing Sidings	Sidings Possession	20/11/22 0120 Sun	21/11/22 0400 Mon	WORK: London Bridge DU - Track Maintenance Structures Exams: BECKENHAM ROAD	
P2022/2887967	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	21/11/22 0025 Mon	21/11/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	21/11/22 0025 Mon	21/11/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	21/11/22 0025 Mon	21/11/22 0440 Mon		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864407	SO500 SO510	Norwood Fork Jn	Windmill Bridge Jn	Down and Up London Bridge Fast	Possession	19/11/22 2345 Sat	21/11/22 0400 Mon	<p>*** MULTI-PART POSSESSION ***</p> <p>SELHURST JN/NORWOOD JN TO STOATS NEST JN (FASTS) WITH STOATS NEST JN TO SOUTH CROYDON JN (UP SLOW) S/S (THREE LINE BLOCK THROUGH PURLEY OVERNIGHT) ***</p> <p>PLATFORMS 1, 2 &amp; 3 NOT AVAILABLE AT EAST CROYDON.</p> <p>FROM 2345 SATURDAY TO 0400 MONDAY AND ALSO FROM 0625 SUNDAY TO 0400 MONDAY:- TRAINS TO TRAVEL OVER SLOW LINES BETWEEN SELHURST/NORWOOD JN AND STOATS NEST JN</p> <p>FROM 0105 SUNDAY TO 0625 SUNDAY :- DOWN TRAINS TO TRAVEL OVER THE DOWN SLOW LINES BETWEEN SELHURST/NORWOOD JN AND SOUTH CROYDON. UP TRAINS TO TRAVEL OVER THE SLOW REVERSIBLE / UP SLOW LINES BETWEEN SOUTH CROYDON AND SELHURST/NORWOOD JN.</p> <p>*** SPECIAL WORKING INSTRUCTIONS ***</p> <p>SINGLE LINE WORKING WILL APPLY OVER THE DOWN SLOW LINE BETWEEN SOUTH CROYDON JN (T1630 POINTS) AND STOATS NEST JN (T1669 POINTS).</p> <p>PILOT TO JOIN/ALIGHT SERVICES AT COULSDON SOUTH.</p> <p>PART 2 OF POSSESSION TO BE TAKEN (AND SINGLE LINE WORKING IMPLEMENTED) AFTER PASSAGE OF 9W00.</p> <p>WORK: Croydon DU - Track Maintenance Structures Exams: T 156, 158 (Gantry) (U/S-Fast Lines) T 162, 164 (Gantry) (U/S-Fast Lines)</p>	
		Selhurst Jn	Stoats Nest Jn	Down Victoria Fast/Down Fast Up Fast/Up Victoria Fast	Possession	19/11/22 2345 Sat	21/11/22 0400 Mon		
		Windmill Bridge Jn	East Croydon	Fast Reversible	Possession	19/11/22 2345 Sat	21/11/22 0400 Mon		
		East Croydon	East Croydon	Up Sidings	Sidings Possession	19/11/22 2345 Sat	21/11/22 0400 Mon		
		South Croydon	East Croydon	Up Slow	Line Blockage (Between Trains)	20/11/22 0015 Sun	20/11/22 0810 Sun		
		Stoats Nest Jn	South Croydon Jn	Up Slow	Possession	20/11/22 0105 Sun	20/11/22 0625 Sun		

Week 34 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2882545	SO500 SO580 SO590 SO630	Copyhold Jn	Ardingly Sidings	Ardingly Single Run Round Loop	Possession	19/11/22 0125 Sat	21/11/22 0400 Mon	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA ARUN VALLEY AND LITTLEHAMPTON (RM).	
		Haywards Heath	Haywards Heath	Up Loop Down Loop	Possession	19/11/22 0125 Sat	21/11/22 0400 Mon	THAMESLINK SERVICES TO TERMINATE AND START BACK AT THREE BRIDGES.	
		Keymer Jn	Lewes	Down and Up Lewes	Possession	19/11/22 0125 Sat	21/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE WILL OPERATE BETWEEN THREE BRIDGES AND BRIGHTON / LEWES.	
		Three Bridges	Balcombe Tunnel Jn	Down and Up Slow	Possession	19/11/22 0125 Sat	21/11/22 0400 Mon	ALL PLATFORMS AVAILABLE TO TRAFFIC AT THREE BRIDGES.	
			Preston Park	Down & Up Fast/Main	Possession	19/11/22 0125 Sat	20/11/22 0100 Sun	SHUNT MOVE FROM PLATFORM 5 TO PLATFORM 4 AT THREE BRIDGES NOT AVAILABLE. ACCESS AVAILABLE TO THREE BRIDGES DOWN YARD VIA T1760 / T1761PTS. AVAILABLE TO THREE BRIDGES UP YARD VIA T1762 / T1763PTS.	
		Copyhold Jn	Ardingly Sidings	Hopper Road Cripple Sidings	Sidings Possession	19/11/22 0125 Sat	21/11/22 0400 Mon	PRESTON PARK UP SIDINGS TO BE AVAILABLE FOR STABLING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Haywards Heath	Haywards Heath	Down Sidings Up Siding Shunt Neck	Sidings Possession	19/11/22 0125 Sat	21/11/22 0400 Mon	BRIGHTON DOWN SIDINGS TO BE AVAILABLE FOR BERTHING STOCK; HOWEVER CURRENT WILL BE AFFECTED.	
		Preston Park	Preston Park	Up Loop	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	ACCESS TO LOVERS WALK SIDINGS VIA T1840 & T1875 POINTS THROUGHOUT.	
		Preston Park Jn	Brighton	Carriage Road	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	HAYWARDS HEATH UP/DOWN LOOPS AND UP/DOWN SIDINGS TO BE OUTBERTHED	
			Hove Jn	Down & Up Cliftonville Spur	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	WORK: Brighton DU - Track Maintenance IB02 WORK: SRSA - PLTR Wivelsfield Up Fast Structures Exams: Lewes Tunnel Bore Clayton Tunnel Bore Clayton Tunnel Shaft 2 (Open) RBE_Clayton Tunnel Shaft 3 (Open) RBE_Clayton Tunnel Shaft 5 (Open) RBE_Clayton Tunnel Shaft 6 (Open) RBE_Clayton Tunnel Shaft 7 (Open) Clayton Tunnel Shaft 12 (Open) Clayton Tunnel Shaft 13 (Blind) T 413, 423XRR (Gantry) T 408 (Cantilever) MILL ROAD	
		Three Bridges	Brighton	Down & Up Fast/Main	Possession	20/11/22 0100 Sun	21/11/22 0400 Mon	T 412, 423XR, 417 (Gantry) T 429, 427 (Cantilever) T 438 - 448 (Gantry) T 440R, 442R, 444R, 446R (Gantry)	
		Brighton	Brighton	Down Main Carriage Siding No.1 Goods Reception Road/Departure Road Down Main Carriage Siding No.2 Engineers Sidings Loco Release Siding	Sidings Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		
		Preston Park	Preston Park	No.1 & 2 Up Sidings	Sidings Possession	20/11/22 0100 Sun	21/11/22 0400 Mon		



Week 35

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911603	SO110 SO250 SW100 SW210 SW225 SW230	Barnes Jn	New Kew Jn	Down Hounslow Up Hounslow	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon	WATERLOO, PLATFORMS 12 TO 19 TO BE KEPT CLEAR. PLATFORMS 20 TO 24 TO BE AVAILABLE FOR BERTHING.  SWR: WINDSOR & READING SERVICES TO BE DIVERTED VIA WIMBLEDON AND KINGSTON. SERVICES FROM WATERLOO TO KINGSTON & TWICKENHAM TO TERMINATE AT RICHMOND. HOUNSLOW LOOP SERVICES TO START AND TERMINATE AT KEW BRIDGE. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN CLAPHAM JUNCTION AND RICHMOND/KEW BRIDGE.  LUL: PICCADILLY LINE SERVICES BETWEEN ACTON TOWN AND HEATHROW AIRPORT AND DISTRICT LINE SERVICES TO WIMBLEDON & RICHMOND TO BE MAINTAINED.  FREIGHT SERVICES TO BE DIVERTED VIA WEST LONDON LINE AND ACTON WELLS.  CLAPHAM YARD SIDINGS No. 6 AND 49 TO BE KEPT CLEAR  *** SPECIAL WORKING INSTRUCTIONS ***  AT KEW BRIDGE, SERVICES ARRIVING IN THE UP PLATFORM ARE REQUIRED TO TERMINATE AND START BACK AS DOWN TRAINS FROM THE UP PLATFORM. A HANDSIGNALLER WILL NOT BE PROVIDED AND DRIVERS ARE AUTHORISED TO DEPART ON THE AUTHORITY OF POSITION LIGHT SIGNAL F433.  TRACK MAINTENANCE: CD06 CAPEX WHEELTIMBERS: LAMBETH ROAD BRIDGE FOLLOW-UP FELTHAM RESIGNALLING: PRE-TESTING BARNES AREA CD ENHANCEMENTS: CLAPHAM JN FOOTBRIDGE PILING	
			Waterloo	UWS/Windsor Rev	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
		Point Pleasant Jn	East Putney	Putney Reversible	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
		Queenstown Road	Richmond	Down Windsor Fast/Down Richmond/Down Twickenham	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
		Richmond	Waterloo	Up Richmond/Up Windsor Fast/Up Windsor	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
		Waterloo	Barnes Jn	UMR/DWS/DW/D WS	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
			International Jn	Windsor Relief Line 1 Windsor Relief Line 2	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
			Nine Elms Jn	DW/DWF	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
			Waterloo	Platforms 12 to 24	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
		West London Jn (SW)	Latchmere No.3 Jn	Down Sheepcote Lane Up Sheepcote Lane	Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
		Clapham Yard	Clapham Yard	Sidings No.6 & 49	Sidings Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		
		Waterloo	Waterloo	North Siding	Sidings Possession	27/11/22 0105 Sun	28/11/22 0325 Mon		

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912604	SO130 SO220 SO470 SO480	Ashford	Ashford	Platforms 3 - 4	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	UP SLOW LINE AVAILABLE TO TRAFFIC	
			Canterbury West	Up Main/Up Branch/Up Canterbury Down Canterbury/Down Branch/Down Main	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	ROUTE AVAILABLE BETWEEN DOWN AND UP MAIDSTONE LINES AND PLATFORMS 1 AND 2  RAIL REPLACEMENT ROAD SERVICE TO RUN BETWEEN EBBSFLEET INTERNATIONAL, ASHFORD INTERNATIONAL AND RAMSGATE  RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN MINSTER AND DEAL	
		Ashford (East)	Ashford (East)	Down Slow (part)	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	NO ACCESS TO ASHFORD DOWN YARD	
		Ashford (West)	Ashford	Maidstone Loop Down Slow (part)	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	HS FAVERSHAM SERVICES TO EXTEND ALTERNATELY TO RAMSGATE ONLY	
			Ashford (East)	Maidstone Relief/Platform 6/Down Canterbury Up Canterbury/Platform 5 Down Fast	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	TAMPER SIDINGS TO BE OUTBERTHED  ROAD CLOSURE OF CHARTHAM LEVEL CROSSING  ROAD CLOSURE OF WYE LEVEL CROSSING	
		Ashford West Jn	Ashford East Jn	Down CTRL Chord Up CTRL Chord	Possession	27/11/22 0215 Sun	28/11/22 0415 Mon	WORK: Capital Delivery - Chartham LX (Prep) WORK: Capital Delivery - Wye LX (Prep) WORK: Ashford DU - Track Maintenance K04.3	
		Ashford	Ashford	Tamper Sidings	Sidings Possession	27/11/22 0215 Sun	28/11/22 0415 Mon		
P2022/2874704	SO160	Canterbury East	Buckland Jn	Down Chatham Up Chatham	Possession	26/11/22 0015 Sat	28/11/22 0400 Mon	TRAINS TO START/TERMINATE AT CANTERBURY EAST AND START BACK FROM PLATFORM 2	
		Canterbury East	Canterbury East	Up Siding	Sidings Possession	26/11/22 0015 Sat	28/11/22 0400 Mon	ROAD REPLACEMENT SERVICE TO OPEARTE BETWEEN CANTERBURY EAST AND DOVER PRIORY	
		Shepherds Well	Shepherds Well	Down Sidings	Sidings Possession	26/11/22 0015 Sat	28/11/22 0400 Mon	WORK: SRSA - PLTR Kearsney, Down (Core)	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908806	SO250 SO500 SO650 SO680 SW100 SW105	Balham Jn	Streatham Hill	Down and Up Crystal Palace	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	GATWICK EXPRESS SERVICES WILL NOT RUN	
		Battersea Pier Jn	Stewarts Lane Jn	Battersea Reversible	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	GTR SOUTHERN SERVICES WILL RUN FROM LONDON BRIDGE	
		Latchmere No.1 Jn	Falcon Jn	Down/Up West London	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	SUBURBAN SERVICES DIVERT TO AND FROM LONDON BRIDGE	
		Longhedge Jn	Pouparts Jn	Down and Up Battersea	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	VICTORIA TO DORKING SERVICES DIVERTED TO START / TERMINATE AT LONDON BRIDGE VIA PECKHAM RYE	
		Streatham North Jn	Streatham South Jn	Reversible Fast Spur Down & Up Slow Spur	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	4 PLATFORMS TO BE OUTBERTHED AT VICTORIA - TO BE CONFIRMED BY DPPP	
		Victoria	Battersea Park Jn	Brighton Reversible	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	NOTE - SIDING POSSESSION OF BATTERSEA YARD WILL BE GIVEN UP AS REQUIRED FOR RUN ROUND OF ENGINEERING TRAINS OR FREIGHT SERVICES IN TO	
			Streatham Common Jn	Down Brighton Slow Up Brighton Slow	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	THE YARD. BATTERSEA YARD TO BE KEPT CLEAR OF	
			Victoria	Platforms 9 - 19	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	STABLED VEHICLES FOR ENGINEERING TRAINS AND RRV	
		Windmill Bridge Jn	Windmill Bridge Jn	Down/Up Brighton/Victoria Fast	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	ACCESS. BATTERSEA YARD IS NOT AVAILABLE FOR OTHER RUN	
		Windmill Bridge Jn	Windmill Bridge Jn	Fast Reversible	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	ROUNDS.	
		Battersea Pier Jn	Battersea Pier Jn	Battersea Pier 1&2 Sidings	Sidings Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	LUL NORTHERN LINE TO BE OPEN BETWEEN BALHAM AND CENTRAL LONDON.	
		Battersea Yard	Battersea Yard	Departure Line 2 Reception Line 1	Sidings Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA AND STOCKWELL.	
		Streatham Hill	Streatham Hill	Up Siding (part)	Sidings Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Capital Delivery - Vic 3 Resignalling Structures EXams: ELIZABETH	
		Victoria	Victoria	Up Carriage Sidings 1 & 2 (Pugs Hole)	Sidings Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	VC 521/523/525/527 (Gantry)	
		Battersea Pier Jn	Stewarts Lane Jn	Up Stewarts Lane	Line Blockage (Between Trains)	26/11/22 0150 Sat	28/11/22 0300 Mon	VC 530/532 (Gantry)	
		Streatham Common	Norbury	Down Brighton Slow Up Brighton Slow	Line Blockage (Between Trains)	26/11/22 0150 Sat	28/11/22 0300 Mon	VC 533/535, VS 31/33 (Gantry)	
								VC 542 (Gantry)	
								VC 549 (Cantilever)	
								VC 552 (Cantilever)	
								VC 557, 559 (Gantry)	
								VC 564, 566 (Cantilever)	
								VC 569 (Cantilever)	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2908806 Continued								VC 574 (Cantilever)	
P2022/2911549	EA1370 LN101 LN3201 LN3210 LN3213 LN3214 SO280 SO400	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	26/11/22 2340 Sat	27/11/22 0855 Sun	WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: KENTISH TOWN STAGE 3	
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	26/11/22 2340 Sat	27/11/22 0855 Sun	POSSESSION TO BE TAKEN AFTER THE PASSAGE OF 1Y71	
		St. Pancras International	West Hampstead Thameslink	Down and Up Fast	Possession	26/11/22 2340 Sat	27/11/22 0855 Sun	2340 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE MOORGATE/SLOW LINES.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	27/11/22 0155 Sun	27/11/22 0855 Sun	0155 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT WEST HAMPSTEAD THAMESLINK. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.	
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	27/11/22 0155 Sun	27/11/22 0855 Sun		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	27/11/22 0155 Sun	27/11/22 0855 Sun		
		Kentish Town Jn	West Hampstead Thameslink	Down and Up Slow	Possession	27/11/22 0155 Sun	27/11/22 0855 Sun		
P2022/2912932	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	27/11/22 0145 Sun	27/11/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	27/11/22 0145 Sun	27/11/22 0700 Sun	GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4	
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	27/11/22 0145 Sun	27/11/22 0700 Sun	WORK: London Bridge DU - Track Maintenance	
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	27/11/22 0145 Sun	27/11/22 0700 Sun		
		Farringdon	Loughborough Jn	Down Snow Hill/Down Holborn Fast Up Holborn Fast/Up Snow Hill	Possession	27/11/22 0145 Sun	27/11/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	27/11/22 0145 Sun	27/11/22 0700 Sun		

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2887968	SO400 SO410	St. Pancras International	Stratford International East Jn	All CTRL Lines	Possession	27/11/22 0025 Sun	27/11/22 0630 Sun	NO ACCESS TO TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED).	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	27/11/22 0025 Sun	27/11/22 0630 Sun	<p>TRAINS MAY BE STABLED IN 3 INTERNATIONAL HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH SPEED PLATFORM.</p> <p>PLATFORMS 3&amp;4 AVAILABLE AT ASHFORD FOR STABLING.</p> <p>NO TRAINS TO BE STABLED IN PLATFORMS AT STRATFORD INTERNATIONAL.</p> <p>BERTHING WILL BE AVAILABLE AT EBBSFLEET INTERNATIONAL STATION FOR 2 EUROSTAR UNITS.</p> <p>NOTE THAT, SUBJECT TO SATISFACTORY SECURITY ARRANGEMENTS AT EBBSFLEET, THE ASHFORD PLATFORM OPTION WILL BE CONSIDERED AS AN ALTERNATIVE.</p> <p>Maintenance</p>	
P2022/2887969	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	28/11/22 0025 Mon	28/11/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS.	
			Stratford International East Jn	All CTRL Lines	Possession	28/11/22 0025 Mon	28/11/22 0440 Mon	NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	28/11/22 0025 Mon	28/11/22 0440 Mon		

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864926	SO500	Gatwick Airport	Gatwick Airport	Reversible Loop	Possession	02/12/22 2345 Fri	05/12/22 0400 Mon	*** MULTI-PART POSSESSION *** STOATS NEST JN TO TINSLEY GREEN JN (FASTS) SATURDAY, PURLEY TO BALCOMBE TUNNEL JN (QUARRY /FASTS) THROUGHOUT SUNDAY, WITH REDHILL TO GATWICK AIRPORT DOWN SLOW BLOCKED OVERNIGHT 0105 TO 0625 SUNDAY.	
		Gatwick Airport	Gatwick Airport	Down Platform Loop	Possession	02/12/22 2345 Fri	05/12/22 0400 Mon	TRAINS TO TRAVEL OVER THE REDHILL/SLOW LINES	
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Possession	02/12/22 2345 Fri	05/12/22 0400 Mon	GWR TO TERMINATE AT GATWICK	
			Tinsley Green Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	02/12/22 2345 Fri	03/12/22 2345 Sat	PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.	
		Purley	Balcombe Tunnel Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	03/12/22 2345 Sat	05/12/22 0400 Mon	GWR TO BERTH IN GATWICK AIRPORT SIDINGS.	
		Three Bridges	Three Bridges	Down Yard	Sidings Possession	03/12/22 2345 Sat	05/12/22 0400 Mon	AT REDHILL ACCESS WILL BE MAINTAINED TO AND FROM TONBRIDGE LINE AND LOCO SIDINGS.	
		Redhill	Gatwick Airport	Down Redhill/Slow	Possession	04/12/22 0105 Sun	04/12/22 0625 Sun	5055 / 5V35 DIVERTED TO / FROM GATWICK UP SIDINGS	
								0105 SUN TO 0625 SUN SINGLE LINE WORKING BETWEEN REDHILL AND GATWICK AIRPORT.	
								*** SPECIAL WORKING INSTRUCTIONS *** SINGLE LINE WORKING WILL APPLY OVER THE UP SLOW/REDHILL LINE BETWEEN REDHILL (T1943pts) AND GATWICK AIRPORT (T1727pts). PLATFORM 3 NOT AVAILABLE TO TRAFFIC AT GATWICK AIRPORT. THE PILOTMAN WILL BOARD OR ALIGHT FROM TRAINS AT REDHILL PLATFORMS 1 OR 2.  WORK: SRSA - PLTR Earlswood Down Fast WORK: Brighton DU - Track Maintenance WORK: Croydon DU - Track Maintenance Structures EXams: T 171/173 (Gantry) (U/S Fast Lines) T 177 (Gantry) T 186 (Gantry) BRIGHTON ROAD NO 2 T 188 (Cantilever) Merstham (Quarry) Tunnel Bore	

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910140	SO500	Gatwick Airport	Gatwick Airport	Reversible Loop	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	TRAINS TO TRAVEL OVER THE REDHILL/SLOW LINES BETWEEN STOATS NEST JN AND TINSLEY GREEN	
				Down Platform Loop					
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	GWR TO TERMINATE AT GATWICK	
			Tinsley Green Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	NO ACCESS TO PLATFORMS 4-7 AT GATWICK AIRPORT  WORK: SRSA - PLTR Earlswood Down Fast WORK: Croydon DU - Track Maintenance WORK: Brighton DU - Track Maintenance	
P2022/2912590	SO500 SO550 SO560 SW300	Merstham	Earlswood (Surrey)	Down and Up Redhill/Slow	Possession	27/11/22 0100 Sun	27/11/22 0610 Sun	TRAINS TO TRAVEL OVER FAST/QUARRY LINES. GWR TO STABLE 1X SET IN GATWICK SIDINGS OVERNIGHT.	
		Redhill	Nutfield	Down and Up Tonbridge	Possession	27/11/22 0100 Sun	27/11/22 0610 Sun	WORK: Maintenance - Brighton DU	
			Redhill	Dn Loop/Platform 3 Up Loop No.0/Platform 0 Up Loop/Platform 2 Platform 1 Up Tonbridge Goods Loop	Possession	27/11/22 0100 Sun	27/11/22 0610 Sun		
			Reigate	Down and Up Reading	Possession	27/11/22 0100 Sun	27/11/22 0610 Sun		
		Redhill	Redhill	Loco Sidings	Sidings Possession	27/11/22 0100 Sun	27/11/22 0610 Sun		
		Reigate	Reigate	Down Siding	Sidings Possession	27/11/22 0100 Sun	27/11/22 0610 Sun		

Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2993028	SO500 SO620	Brighton	Brighton	Platforms 3 (North) to 8	Possession	27/11/22 0125 Sun	27/11/22 0640 Sun	SOUTHERN VICTORIA TO BRIGHTON SERVICES TO DIVERT VIA HOVE.	
			Lewes	Down and Up East Branch	Possession	27/11/22 0125 Sun	27/11/22 0640 Sun	THAMESLINK SERVICES TO DIVERT VIA HOVE OR START AT HAYWARDS HEATH, USING SOUTHERN SERVICES FOR PASSENGER CONNECTIONS TO / FROM BRIGHTON.	
		Preston Park	Brighton	Down and Up Main Carriage Road	Possession	27/11/22 0125 Sun	27/11/22 0640 Sun	ACCESS AVAILABLE TO/FROM PLATFORM 5 AT LEWES FROM SOUTHERHAM JN	
		Brighton	Brighton	Goods Reception Road/Departure Road Down Main Carriage Siding No.1 Down Main Carriage Siding No.2 Loco Release Siding Engineers Sidings	Sidings Possession	27/11/22 0125 Sun	27/11/22 0640 Sun	ECS DIVERSIONS VIA WIVELSFIELD  2 PLATFORMS AT BRIGHTON TO BE OUTBERTHED - TO BE CONFIRMED FOR DPPP  WORK: Brighton DU â Track Maintenance	



Week 35 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2894841	SO520 SO640	Barnham	Barnham	Down Loop	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	PLATFORM 3&4 AT BOGNOR REGIS TO BE OUTBERTHED	
			Bognor Regis	Down and Up Branch	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	0120 SAT TO 0035 SUN RAIL REPLACEMENT SERVICE TO OPERATE BETWEEN BARNHAM AND BOGNOR	
		Bognor Regis	Bognor Regis	Platforms 1 - 4	Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	PLATFORM 1 AVAILABLE FOR SERVICES AT BARNHAM	
		Bognor Regis	Bognor Regis	Middle Sidings Nos 1 - 3 Sidings	Sidings Possession	26/11/22 0120 Sat	28/11/22 0400 Mon	ROUTE IS AVAILABLE FROM PLATFORM 1 THROUGH BH1006/BH1008PTS TO/FROM THE DOWN BRIGHTON	
		Arundel Jn	Chichester	Down & Up Brighton/Down & Up	Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	0035 SUN TO 0400 MON SOUTHERN SERVICES TO TERMINATE AT LITTLEHAMPTON. SHUTTLE RAIL SERVICE BETWEEN CHICHESTER - PORTSMOUTH HBR / SOUTHAMPTON CENTRAL.	
		Ford Jn	Littlehampton Jn	Down & Up West Curve	Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	GWR START/TERMINATE PORTSMOUTH HARBOUR.  SOUTHERN TO BERTH A MAXIMUM OF 5 X 4 CAR UNIT AT PORTSMOUTH HARBOUR/SOUTHSEA.	
		Barnham	Barnham	Up Sidings	Sidings Possession	27/11/22 0035 Sun	28/11/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN LITTLEHAPTON AND CHICHESTER / BOGNOR REGIS.  BARNHAM PLATFORM 1 TO BE KEPT CLEAR.  GTR TO BERTH X 5 UNITS IN THE PORTSMOUTH AREA  WORK: Brighton DU - Track Maintenance WORK: Works Delivery - WORK: Structures - River Arun	

Week 36

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2865104	SO110 SO250 SO645 SW100	Battersea Park	Peckham Rye Jn	Down Atlantic Up Atlantic/Platform 2	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	DOWN AND UP HOLBORN LINES AVAILABLE TO TRAFFIC AT HERNE HILL.	
		Battersea Pier Jn	Stewarts Lane Jn	Down Stewarts Lane	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	GTR TO OUTBERTH NO. 1&2 DOWN SIDINGS AT STEWARTS LANE	
		Brixton Jn	Cambria Jn	Down Catford Loop Up Catford Loop	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	SOUTHERN TO BERTH IN PLATFORM 8 AT VICTORIA	
		Canterbury Road Jn	Loughborough Jn	Down Brixton Spur Up Brixton Spur	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	SE MAINLINE DIVERSIONS TO CANNON STRRT AND SUBURBAN DIVERSIONS TO BLACKFRIARS.	
		Factory Jn	Longhedge Jn	Down Ludgate	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	LUL VICTORIA LINE TO BE OPEN BETWEEN VICTORIA	
		Longhedge Jn	Factory Jn	Up Ludgate	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	AND BRIXTON LUL NORTHERN LINE TO BE OPEN BETWEEN CLAPHAM	
		Nine Elms Jn	Linford St Jn	Down Waterloo Curve Up Waterloo Curve	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	NORTH AND CENTRAL LONDON GROSVENOR SHED ROAD N0.3 TO BE KEPT CLEAR OF STOCK ½	
		Stewarts Lane Jn	Factory Jn	Up Stewarts Lane Up Goods Loop Down Stewarts Lane	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	NO ARL SOUTH LONDON LINE SERVICES TO RUN ALL DAY SUNDAY.	
			Victoria	Up Stewarts Lane/Up Chatham Slow	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	PLATFORM 1 AT VICTORIA TO BE OUTBERTHED.	
		Victoria	Herne Hill	Down Chatham Fast/Main Up Chatham Main/Fast	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	WORK: Croydon DU - Track Maintenance WORK: Orpington DU - Track Maintenance WORK: E&P - TP Hut Relocation, Linford Street commissioning	
			Victoria	Platforms 1-8	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	WORK: Civils - Wandsworth Road footbridge refurbishment Structures Exams: HALF MOON LANE (DOWN LINE) (A215)	
			Voltaire Road Jn	Down Chatham Slow/Chatham Reversible	Possession	04/12/22 0045 Sun	05/12/22 0400 Mon	RBE_FERNDAL ROAD VS129 AT HERNE HILL STATION (Cantilever)	
		Stewarts Lane Jn	Factory Jn	Down Sidings No.1 and 2	Sidings Possession	04/12/22 0045 Sun	05/12/22 0400 Mon		
		Victoria	Victoria	1 - 9 Shed Roads Wall Sidings	Sidings Possession	04/12/22 0045 Sun	05/12/22 0400 Mon		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992928	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	03/12/22 0115 Sat	03/12/22 0505 Sat	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.	WORK: London Bridge DU - Track Maintenance
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	03/12/22 0115 Sat	03/12/22 0505 Sat		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	03/12/22 0115 Sat	03/12/22 0505 Sat		
P2022/2992909	SO130 SO310 SO330	Courthill Loop North Jn	Courthill Loop South Jn	Down Courthill Loop Up Courthill Loop	Possession	04/12/22 0135 Sun	04/12/22 0645 Sun	ROUTE AVAILABLE FROM NUNHEAD TO BEXLEYHEATH LINE.	WORK: London Bridge DU - Track Maintenance
		Lewisham	Ladywell Jn	Down & Up Mid Kent	Possession	04/12/22 0135 Sun	04/12/22 0645 Sun		
		St. Johns Jn	Hither Green	Down Kent Slow/Down Slow Up Slow/Up Kent Slow	Possession	04/12/22 0135 Sun	04/12/22 0645 Sun		
P2022/2909196	SO130	Ashford (East)	Saltwood Jn	Down Main Up Main	Possession	04/12/22 0120 Sun	04/12/22 0705 Sun	WORK: SRSA - PLTR, Follow Up, Mersham WORK: SRSA - CWR Drop - Westernhanger	
		Sevington	Sevington	Up Loop	Possession	04/12/22 0120 Sun	04/12/22 0705 Sun		
		Sevington	Sevington	Sevington Sidings	Sidings Possession	04/12/22 0120 Sun	04/12/22 0705 Sun		
P2022/2887937	SO130 SO400	CTRL / Eurotunnel Boundary	Cheriton Up CTRL Jn	Up CTRL	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun	NO ACCESS TO/FROM DOLLANDS MOOR YARD VIA DOLLANDS MOOR YARD JN AND DOLLANDS MOOR WEST JN. ACCESS TO/FROM DOLLANDS MOOR YARD VIA SALTWOOD JN NOT AFFECTED. TRAIN MOVEMENTS WITHIN DOLLANDS MOOR YARD NOT AFFECTED.	
			Dollands Moor Yard Jn	Up Slow	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		
		Cheriton Down CTRL Jn	Cheriton Down CTRL Jn	Down CTRL	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		
		Dollands Moor Yard Jn	CTRL / Eurotunnel Boundary	Down Fast	Possession	03/12/22 2315 Sat	04/12/22 0630 Sun		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2854143	SO170	Tunbridge Wells	Battle	Down Hastings/Single Up Hastings/Single	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN TUNBRIDGE WELLS AND BATTLE	
		Mountfield	Mountfield	Up Sidings	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	MOUNTFIELD UP SIDINGS NOT AVAILABLE TO TRAFFIC	
		Tunbridge Wells	Tunbridge Wells	Turnback Siding	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	TUNBRIDGE WELLS TURNBACK SIDING TO BE KEPT CLEAR  DOWN TRAINS TO START BACK FROM THE UP PLATFORM AT BATTLE AND CROSS TO THE DOWN VIA GROUNDFRAME NO.2 POINTS.  BATTLE GROUND FRAME TO BE MANNED  WORK: Orpington DU - Track Maintenance WORK: SRSA - PLTR, follow-up, Wadhurst Tunnel Structures Exams: Wadhurst Tunnel Bore	
P2022/2882341	SO170 SO200 SO600	Appledore	Dungeness Ground Frame	Single	Possession	04/12/22 0200 Sun	05/12/22 0400 Mon	WASHER/RECEPTION ROAD AT ST LEONARDS WM TO BE OUTBERTHED	
		Ashford	Hastings	Down Hastings/Single/D own Ore Up Ore/Single/Up Hastings	Possession	04/12/22 0200 Sun	05/12/22 0400 Mon	OUTBERTHING REQUIRED AT HASTINGS NO.4 PLATFORM	
		Bexhill	Bo Peep Jn	Down Bexhill Up Bexhill	Possession	04/12/22 0200 Sun	05/12/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICES TO OPERATE AS FOLLOWS: ROBERTSBRIDGE TO HASTINGS BEXHILL TO ASHFORD	
		Hastings	Hastings	Platforms 1-4 Platforms 2 to 4	Possession	04/12/22 0200 Sun	05/12/22 0400 Mon	ROBERTSBRIDGE GROUND FRAME TO BE STAFFED	
		Robertsbridge	Hastings	Up Hastings/Single Down Hastings/Single	Possession	04/12/22 0200 Sun	05/12/22 0400 Mon	NO ACCESS TO/FROM MOUNTFIELD SIDINGS	
		Hastings	Hastings	Park Sidings	Sidings Possession	04/12/22 0200 Sun	05/12/22 0400 Mon	WORK: Ashford DU - Track Maintenance K07.4 Work: Orpington DU - Track Maintenance ORP.04 WORK: Civils - West St Leonards footbridge refurbishment	
		St. Leonards WM	St. Leonards WM	Washer/Reception Road Shunt Neck Carriage Sidings 1 - 5	Sidings Possession	04/12/22 0200 Sun	05/12/22 0400 Mon	Structures Exams: LANDGATE ARCHES 1156 - 1170 Sheeps Dyke 5 & 10 SEMAPHORE SIGNAL (Cantilever	

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2847128	SO220	Ashford	Minster East Jn	Down Canterbury/Down Branch/Down Main Up Main/Up Branch/Up Canterbury	Possession	04/12/22 0215 Sun	05/12/22 0415 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ASHFORD AND RAMSGATE  WORK: Ashford DU - Track Maintenance K04.3.3 WORK: Wye LC renewal - prep stage WORK: Chartham LC renewal - prep stage	
		Canterbury West	Canterbury West	Down Goods Loop	Possession	04/12/22 0215 Sun	05/12/22 0415 Mon		
		Minster West Jn	Minster South Jn	Single	Possession	04/12/22 0215 Sun	05/12/22 0415 Mon		
		Canterbury West	Canterbury West	Oil/Up Sidings	Sidings Possession	04/12/22 0215 Sun	05/12/22 0415 Mon		
P2022/2837639	LN3213 LN3216 SO280	Blackfriars	Blackfriars	Platform 3 Platform 4	Possession	04/12/22 0145 Sun	04/12/22 0700 Sun	GTR TO STABLE IN SMITHFIELD SIDINGS  GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 & 4  ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 TO BE GIVEN UP AT 0640 / 0740 FOR START OF SERVICE  WORK: London Bridge DU - Track Maintenance	
			Loughborough Jn	Down Holborn Slow Up Holborn Slow	Possession	04/12/22 0145 Sun	04/12/22 0700 Sun		
		Blackfriars Jn	Blackfriars Jn	Up Snowhill	Possession	04/12/22 0145 Sun	04/12/22 0700 Sun		
			Dickens Jn	Down Snowhill Down Snowhill Spur	Possession	04/12/22 0145 Sun	04/12/22 0700 Sun		
		Farringdon	Loughborough Jn	Up Moorgate/Down Snowhill/Down Holborn Fast Up Holborn Fast/Up Snowhill/Down Moorgate	Possession	04/12/22 0145 Sun	04/12/22 0700 Sun		
		Smithfield Sidings	Smithfield Sidings	1 & 2 Sidings	Possession	04/12/22 0145 Sun	04/12/22 0700 Sun		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2840224	SO290 SO310	Crayford Spur B Jn	Crayford Spur A Jn	Down Crayford Spur Up Crayford Spur	Possession	04/12/22 0150 Sun	05/12/22 0350 Mon	NORTH KENT AND BEXLEYHEATH SERVICES START/TERMINATE SLADE GREEN	
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	04/12/22 0150 Sun	05/12/22 0350 Mon	DARTFORD LOOP SERVICES START/TERMINATE SIDCUP	
		Perry Street Fork Jn	Crayford Creek Jn	Down Bexleyheath Up Bexleyheath	Possession	04/12/22 0150 Sun	05/12/22 0350 Mon	RAIL REPLACEMENT SERVICES WILL RUN SLADE GREEN TO GRAVESEND AND SIDCUP TO DARTFORD SLADE GREEN DEPOT ACCESSIBLE FROM LONDON END ONLY	
		Sidcup	Dartford Jn	Down Dartford Loop Up Dartford Loop	Possession	04/12/22 0150 Sun	05/12/22 0350 Mon	EAST HEADSHUNT (DARTFORD END) NOT AVAILABLE TO TRAFFIC	
		Slade Green	Slade Green	Depot E Headshunt 1 & 2 Access Roads	Possession	04/12/22 0150 Sun	05/12/22 0350 Mon	GTR TO STABLE A UNIT AT PLUMSTEAD AND SMITHFIELD SIDINGS	
		Slade Green Jn	Springhead Road Jn	Down North Kent/Down Main Up Main/Up North Kent	Possession	04/12/22 0150 Sun	05/12/22 0350 Mon	GTR TO OPERATE HALF HOURLY RAINHAM TO GRAVESEND AND HOURLY KENTISH TOWN TO PLUMSTEAD SERVICES	
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	04/12/22 0150 Sun	05/12/22 0350 Mon	WORK: London Bridge DU - Track Maintenance	

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2992893	SO290 SO310	Crayford Spur A Jn	Strood	Down North Kent/Down Main/Down North Kent Up North Kent/Up Main/Up North Kent	Possession	04/12/22 0120 Sun	04/12/22 0720 Sun	TRAINS TO START/TERMINATE IN PLATFORMS 2 & 3 AT STROOD AND OPERATE A ROAD REPLACEMENT SERVICE BETWEEN SLADE GREEN/CRAYFORD, DARTFORD, GRAVESEND AND STROOD	
		Crayford Spur B Jn	Dartford Jn	Dn/Up Dartford Loop	Possession	04/12/22 0120 Sun	04/12/22 0720 Sun		
		Dartford	Dartford	Reversible Platforms 1- 4	Possession	04/12/22 0120 Sun	04/12/22 0720 Sun		
		Ebbsfleet International	Springhead Road Jn	Down North Kent Connection Up North Kent Connection	Possession	04/12/22 0120 Sun	04/12/22 0720 Sun		
		Gravesend	Gravesend	Up Bay	Possession	04/12/22 0120 Sun	04/12/22 0720 Sun		
		Hoo Jn	Grain	Single	Possession	04/12/22 0120 Sun	04/12/22 0720 Sun		
		Strood	Strood	Up Strood Loop (pt)	Possession	04/12/22 0120 Sun	04/12/22 0720 Sun		
		Dartford	Dartford	Down Sidings Up Sidings	Sidings Possession	04/12/22 0120 Sun	04/12/22 0720 Sun		
P2022/2887970	SO400	St. Pancras International	St. Pancras International	Platforms 5 to 13	Possession	05/12/22 0025 Mon	05/12/22 0440 Mon	TRAINS MAY BE STABLED IN ST.PANCRAS INTERNATIONAL PLATFORMS. NO ACCESS TO/FROM NLL OR ECML. NO ACCESS TO/FROM TEMPLE MILLS INTERNATIONAL DEPOT (MOVEMENTS WITHIN THE DEPOT NOT AFFECTED)	
			Stratford International East Jn	All CTRL Lines	Possession	05/12/22 0025 Mon	05/12/22 0440 Mon		
		Stratford International West Jn	Temple Mills International Depot	Single	Possession	05/12/22 0025 Mon	05/12/22 0440 Mon		

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2864926	SO500	Gatwick Airport	Gatwick Airport	Reversible Loop	Possession	02/12/22 2345 Fri	05/12/22 0400 Mon	*** MULTI-PART POSSESSION *** STOATS NEST JN TO TINSLEY GREEN JN (FASTS) SATURDAY, PURLEY TO BALCOMBE TUNNEL JN (QUARRY /FASTS) THROUGHOUT SUNDAY, WITH REDHILL TO GATWICK AIRPORT DOWN SLOW BLOCKED OVERNIGHT 0105 TO 0625 SUNDAY.	
		Gatwick Airport	Gatwick Airport	Down Platform Loop	Possession	02/12/22 2345 Fri	05/12/22 0400 Mon	TRAINS TO TRAVEL OVER THE REDHILL/SLOW LINES	
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Possession	02/12/22 2345 Fri	05/12/22 0400 Mon	GWR TO TERMINATE AT GATWICK	
			Tinsley Green Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	02/12/22 2345 Fri	03/12/22 2345 Sat	PLATFORMS 4 TO 7 NOT AVAILABLE AT GATWICK AIRPORT.	
		Purley	Balcombe Tunnel Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	03/12/22 2345 Sat	05/12/22 0400 Mon	GWR TO BERTH IN GATWICK AIRPORT SIDINGS.	
		Three Bridges	Three Bridges	Down Yard	Sidings Possession	03/12/22 2345 Sat	05/12/22 0400 Mon	AT REDHILL ACCESS WILL BE MAINTAINED TO AND FROM TONBRIDGE LINE AND LOCO SIDINGS. 5055 / 5V35 DIVERTED TO / FROM GATWICK UP SIDINGS	
		Redhill	Gatwick Airport	Down Redhill/Slow	Possession	04/12/22 0105 Sun	04/12/22 0625 Sun	0105 SUN TO 0625 SUN SINGLE LINE WORKING BETWEEN REDHILL AND GATWICK AIRPORT.	
								*** SPECIAL WORKING INSTRUCTIONS *** SINGLE LINE WORKING WILL APPLY OVER THE UP SLOW/REDHILL LINE BETWEEN REDHILL (T1943pts) AND GATWICK AIRPORT (T1727pts). PLATFORM 3 NOT AVAILABLE TO TRAFFIC AT GATWICK AIRPORT. THE PILOTMAN WILL BOARD OR ALIGHT FROM TRAINS AT REDHILL PLATFORMS 1 OR 2.  WORK: SRSA - PLTR Earlswood Down Fast WORK: Brighton DU - Track Maintenance WORK: Croydon DU - Track Maintenance Structures EXams: T 171/173 (Gantry) (U/S Fast Lines) T 177 (Gantry) T 186 (Gantry) BRIGHTON ROAD NO 2 T 188 (Cantilever) Merstham (Quarry) Tunnel Bore	



Week 36 - Continued									
Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2910140	SO500	Gatwick Airport	Gatwick Airport	Reversible Loop	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	TRAINS TO TRAVEL OVER THE REDHILL/SLOW LINES BETWEEN STOATS NEST JN AND TINSLEY GREEN	
				Down Platform Loop					
		Stoats Nest Jn	Stoats Nest Jn	Reedham Sidings	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	GWR TO TERMINATE AT GATWICK	
			Tinsley Green Jn	Down Fast/Down Quarry/Down Fast Up Fast/Up Quarry/Up Fast	Possession	02/12/22 2345 Fri	05/12/22 0530 Mon	NO ACCESS TO PLATFORMS 4-7 AT GATWICK AIRPORT  WORK: SRSA - PLTR Earlswood Down Fast WORK: Croydon DU - Track Maintenance WORK: Brighton DU - Track Maintenance	
P2022/2909805	EA1327 SO510 SO645 SO680	Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	04/12/22 0105 Sun	04/12/22 0705 Sun	***MULTIPART POSSESSION*** PART 1&3 TO S&C AT TULSE HILL FOR USE OF RRAP.	
		Peckham Rye Jn	Tulse Hill North Jn	Down and Up Portsmouth	Possession	04/12/22 0705 Sun	05/12/22 0005 Mon	PART 2 CUTBACK TO ENABLE SHUNT MOVES AT TULSE HILL. *****	
		Peckham Rye Jn	Tulse Hill	Down & Up Portsmouth	Possession	05/12/22 0005 Mon	05/12/22 0400 Mon	TRAINS TO TERMINATE AT TULSE HILL PLATFORM 3 AND SHUNT VIA VC165 GROUND POSITION LIGHT TO RE-START IN PLATFORM 4  PASSENGERS TRAVELLING BETWEEN LONDON BRIDGE, PECKHAM RYE JN AND TULSE HILL TO HAVE CROSS TICKET ACCEPTANCE ON TO TFL SERVICES  WORK: Capital Delivery - Vic4 Resignalling	

Week 36 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2912349	SO520 SW110 SW140	Cosham Jn	Portcreek Jn	Down Branch Up Branch	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	ALL PLATFORMS AT PORTSMOUTH HARBOUR TO BE KEPT CLEAR.	
		Farlington Jn	Portsmouth Harbour	Down Main Up Main	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	SWR: PORTSMOUTH MAINLINE SERVICES TO START & TERMINATE AT HAVANT. SERVICES FROM EASTLEIGH & SOUTHAMPTON TO START & TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE FROM HAVANT & FAREHAM TO PORTSMOUTH HARBOUR	
		Fratton	Portsmouth and Southsea	Up & Down Fratton Back Road	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	GTR: PORTSMOUTH SERVICES TO START AND TERMINATE AT HAVANT. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN HAVANT & PORTSMOUTH HARBOUR.	
		Portsmouth and Southsea	Portsmouth and Southsea	Low Level	Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	GWR: PORTSMOUTH SERVICES TO START & TERMINATE AT FAREHAM. RAIL REPLACEMENT ROAD SERVICES TO OPERATE BETWEEN FAREHAM AND PORTSMOUTH HARBOUR.	
		Fratton	Fratton	Reception Road 1 Reception Road 2 Fuel Road No 2 Old Yard No 3 Old Yard Freight sidings Shunting Siding	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon	TRACK MAINTENANCE: HG03 CAPEX PLAIN LINE REFURB: PORTCREEK UP	
		Fratton Depot	Fratton Depot	Carriage Washer Road Southsea/Cattle Dk	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
		Portsmouth and Southsea	Portsmouth and Southsea	DCS 1/2/3	Sidings Possession	04/12/22 0115 Sun	05/12/22 0400 Mon		
P2022/2907293	SO560 SW110 SW200 SW265 SW300	Guildford	Farncombe	Down Main Up Main	Possession	04/12/22 0040 Sun	04/12/22 0635 Sun	GUILDFORD PLATFORM 5 TO BE KEPT CLEAR.	
			Guildford	Down Cobham Up Cobham Up Ash Down Ash	Possession	04/12/22 0040 Sun	04/12/22 0635 Sun	SWR: TO SHUNT VIA UP MAIN AND SIGNAL GD635.	
		Shalford	Shalford Jn	Up Redhill Down Redhill	Possession	04/12/22 0040 Sun	04/12/22 0635 Sun	TRACK MAINTENANCE: G12	

Week 37

Possession Ref	LOR	Possession Location from	Possession Location to	Blocked Line	Protection Type	Start	End	Traffic Remarks	Work Type
P2022/2911551	EA1360 EA1370 LN3201 LN3210 LN3213 LN3214 LN3219 LN3222 SO280 SO400	Brent Curve Jn	Dudding Hill Jn	Down and Up Brent Curve	Possession	10/12/22 2340 Sat	11/12/22 0855 Sun	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE WEST HAMPSTEAD PSB RECONTROL INTERLOCKING REHEARSALS: WEST HAMPSTEAD STAGE 3  2330 SAT TO 0205 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.  0205 SUN TO 0855 SUN THAMESLINK SERVICES TO START/TERMINATE AT MILL HILL BROADWAY RUNNING UNDER SINGLE LINE WORKING ARRANGEMENTS OVER THE DOWN FAST FROM RADLETT JN TO POINT OF OBSTRUCTION.  RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN ST.PANCRAS AND MILL HILL BROADWAY.  0855 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Cricklewood Curve Jn	Dudding Hill Jn	Down and Up Cricklewood Curve	Possession	10/12/22 2340 Sat	11/12/22 0855 Sun		
		Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	10/12/22 2340 Sat	12/12/22 0345 Mon		
		Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	10/12/22 2340 Sat	12/12/22 0345 Mon		
		Dudding Hill Jn	Neasden Jn	Down Goods Up Goods	Possession	10/12/22 2340 Sat	11/12/22 0855 Sun		
		Hendon (London)	Silkstream Jn	Hendon Chord	Possession	10/12/22 2340 Sat	11/12/22 0855 Sun		
		St. Pancras International	Mill Hill Broadway	Down and Up Fast	Possession	10/12/22 2340 Sat	11/12/22 0855 Sun		
		West Hampstead South Jn	Silkstream Jn	Down and Up Hendon	Possession	10/12/22 2340 Sat	11/12/22 0855 Sun		
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	10/12/22 2340 Sat	11/12/22 0545 Sun		
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	11/12/22 0205 Sun	12/12/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	11/12/22 0205 Sun	12/12/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	11/12/22 0205 Sun	12/12/22 0345 Mon		
		Kentish Town Jn	Mill Hill Broadway	Down and Up Slow	Possession	11/12/22 0205 Sun	11/12/22 0855 Sun		
		West Hampstead Thameslink	Cricklewood South Jn	Down Carriage Loop	Possession	11/12/22 0205 Sun	11/12/22 0855 Sun		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	11/12/22 0855 Sun	12/12/22 0345 Mon		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2875358	LN3201	Dock Jn North	Kentish Town Jn	Up & Down Relief	Possession	10/12/22 2340 Sat	12/12/22 0345 Mon	BEDFORD MAINTENANCE DELIVERY UNIT: CYCLICAL MAINTENANCE THAMESLINK CORE	
	LN3210								
	LN3213								
	LN3214	Dock Jn South	Kentish Town Jn	Up & Down Slow	Possession	10/12/22 2340 Sat	12/12/22 0345 Mon	2340 SAT TO 0155 SUN TRAINS TO TRAVEL OVER THE SLOW LINES.	
	SO280								
		St. Pancras International	West Hampstead North Jn	Down & Up Fast	Possession	10/12/22 2340 Sat	11/12/22 0545 Sun	0155 SUN TO 0545 SUN NO BOOKED TRAFFIC.	
		West Hampstead North Jn	Radlett Jn	Down & Up Fast	BLOCKED To A/C Electric Trains	10/12/22 2340 Sat	11/12/22 0545 Sun	0545 SUN TO 0345 MON THAMESLINK NORTH SIDE SERVICES TO START/TERMINATE AT ST.PANCRAS HIGH LEVEL (4TPH). TRAINS TO TRAVEL OVER THE FAST LINES BETWEEN DOCK JN AND CRICKLEWOOD SOUTH JN.	
		Canal Tunnels Jn	Belle Isle Jn	Down and Up Canal Tunnel	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		
		Carlton Road Jn	Junction Road Jn	Down and Up Tottenham	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		
		Farringdon	Kentish Town Jn	Down and Up Moorgate	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		
		Kentish Town Jn	Cricklewood South Jn	Down and Up Slow	Possession	11/12/22 0155 Sun	12/12/22 0345 Mon		

Week 37 - Continued

Possession Ref	LOR	Location from	Location to	Blocked Line	Protn Type	Start	End	Traffic Remarks	Work Type
P2022/2862624	SO500 SO630	Brighton	Arundel Jn	D&U West Branch/Brighton	Possession	11/12/22 0100 Sun	12/12/22 0400 Mon	WORTHING PORTION OF 0005 VICTORIA TO WORTHING / EASTBOURNE TO TERMINATE AT BRIGHTON. RAIL REPLACEMENT ROAD SERVICE TO OPERATE BETWEEN BRIGHTON AND WORTHING.	
			Brighton	Platforms 1 - 3 West Loop West Carriage Road	Possession	11/12/22 0100 Sun	12/12/22 0400 Mon	VICTORIA TO PORTSMOUTH HARBOUR / LITTLEHAMPTON SERVICES DIVERTED VIA ARUN VALLEY. BRIGHTON TO PORTSMOUTH / SOUTHAMPTON SERVICES TO START / TERMINATE AT LITTLEHAMPTON.	
		Hove	Hove	Up Loop	Possession	11/12/22 0100 Sun	12/12/22 0400 Mon	GWR TO TERMINATE / START BACK AT BARNHAM, UNIT STABLED IN UP SIDING DURING LAYOVER.	
		Preston Park	Hove	Down and Up Cliftonville Spur	Possession	11/12/22 0100 Sun	12/12/22 0400 Mon	RAIL REPLACEMENT ROAD SERVICE TO OPERATE BRIGHTON - LITTLEHAMPTON / BARNHAM	
		Worthing	Worthing	Up Platform Loop	Possession	11/12/22 0100 Sun	12/12/22 0400 Mon	PLATFORM 1-3 AT BRIGHTON TO BE KEPT CLEAR	
		Brighton	Brighton	Wall Sidings 1 & 2	Sidings Possession	11/12/22 0100 Sun	12/12/22 0400 Mon	WORK: Brighton DU - Track Maintenance WORK: Works Delivery PLHR Hove to Wickes Up Main (52 hours) WORK: Works Delivery - PLMR Shoreham Viaduct Up (52 hours) WORK: Works Delivery - S&C Refurb 105a/b Pts West Worthing (52 hours) WORK: E&P - NSCDs, Angmering, Goring, Lancing, Portslade, Shoreham, Adur, Southwick	
		Hove	Hove	Up Yard	Sidings Possession	11/12/22 0100 Sun	12/12/22 0400 Mon		
		West Worthing	West Worthing	Middle Siding Cleaning Shed 1,2 & 3	Sidings Possession	11/12/22 0100 Sun	12/12/22 0400 Mon		