

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	1 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
St Pancras International and York Way Crossovers 400.1	WEEK END	0025 Sun to 0700 Sun CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	0025 Sun to 0700 Sun CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	0025 Sun to 0700 Sun CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	0025 Sun to 0700 Sun CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	0025 Sun to 0700 Sun CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	Trains may be stabled in the blocked platforms. If any trains are stabled within blocked platforms any associated overhead line isolation to be withdrawn by 0600 Sun to allow trains to be prepared.
	SUN/ MON	0005 Mon to 0515 Mon CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	0005 Mon to 0515 Mon CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	0005 Mon to 0515 Mon CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	0005 Mon to 0515 Mon CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	0005 Mon to 0515 Mon CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED	Trains may be stabled in the blocked platforms. If any trains are stabled within blocked platforms any associated overhead line isolation to be withdrawn by 0415 Mon to allow trains to be prepared.

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- A route between St Pancras International and Temple Mills Depot to be available
- Out-berthing of platforms to be agreed under local arrangements
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	2 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
St Pancras International and York Way Crossovers 400.1	MID WEEK			0025 T-S to 0515 T-S CTRL RELIEF and Platforms 11,12,13 BLOCKED combined with DOWN CTRL and Platforms 5,6,7 BLOCKED OR UP CTRL and Platforms 8,9,10 BLOCKED			Trains may be stabled in the blocked platforms. If any trains are stabled within blocked platforms any associated overhead line isolation to be withdrawn by 0415 T-S to allow trains to be prepared.

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- A route between St Pancras International and Temple Mills Depot to be available
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- Out-berthing of platforms to be agreed under local arrangements
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	3 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
York Way Crossovers and Stratford International (West) 400.2	WEEK END	0025 Sun to 0700 Sun DOWN CTRL BLOCKED OR UP CTRL BLOCKED	0025 Sun to 0700 Sun DOWN CTRL BLOCKED OR UP CTRL BLOCKED	0025 Sun to 0700 Sun DOWN CTRL BLOCKED OR UP CTRL BLOCKED	0025 Sun to 0700 Sun DOWN CTRL BLOCKED OR UP CTRL BLOCKED	0025 Sun to 0700 Sun DOWN CTRL BLOCKED OR UP CTRL BLOCKED	
	SUN/ MON	0005 Mon to 0515 Mon DOWN CTRL BLOCKED OR UP CTRL BLOCKED	0005 Mon to 0515 Mon DOWN CTRL BLOCKED OR UP CTRL BLOCKED	0005 Mon to 0515 Mon DOWN CTRL BLOCKED OR UP CTRL BLOCKED	0005 Mon to 0515 Mon DOWN CTRL BLOCKED OR UP CTRL BLOCKED	0005 Mon to 0515 Mon DOWN CTRL BLOCKED OR UP CTRL BLOCKED	
	MID WEEK	0025 T-S to 0515 T-S DOWN CTRL BLOCKED OR UP CTRL BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- A route between St Pancras International and Temple Mills Depot to be available
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	4 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Stratford International (West) and Stratford International (East) 400.3	WEEK END	0035 Sun to 0700 Sun DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	0035 Sun to 0700 Sun DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	0035 Sun to 0700 Sun DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	0035 Sun to 0700 Sun DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	0035 Sun to 0700 Sun DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	
	SUN/ MON	0005 Mon to 0515 Mon DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	0005 Mon to 0515 Mon DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	0005 Mon to 0515 Mon DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	0005 Mon to 0515 Mon DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	0005 Mon to 0515 Mon DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED	
	MID WEEK	0035 T-S to 0515 T-S DOWN CTRL and DOWN Platform Lines BLOCKED OR UP CTRL and UP Platform Lines BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- A route between St Pancras International and Temple Mills Depot to be available
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	5 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Stratford International (East) and Southfleet Jn 400.4	WEEK END	0035 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	0035 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	0035 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	0035 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	0035 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	
	SUN/ MON	0005 Mon to 0515 Mon DOWN and UP CTRL BLOCKED	0005 Mon to 0515 Mon DOWN and UP CTRL BLOCKED	0005 Mon to 0515 Mon DOWN and UP CTRL BLOCKED	0005 Mon to 0515 Mon DOWN and UP CTRL BLOCKED	0005 Mon to 0515 Mon DOWN and UP CTRL BLOCKED	
	MID WEEK	0035 T-S to 0515 T-S DOWN CTRL BLOCKED OR UP CTRL BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	6 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Southfleet Jn and Ashford West Jn 400.5	WEEK END	0055 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	0055 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	0055 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	0055 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	0055 Sun to 0700 Sun DOWN and UP CTRL BLOCKED	
	SUN/ MON	0020 Mon to 0510 Mon DOWN and UP CTRL BLOCKED	0020 Mon to 0510 Mon DOWN and UP CTRL BLOCKED	0020 Mon to 0510 Mon DOWN and UP CTRL BLOCKED	0020 Mon to 0510 Mon DOWN and UP CTRL BLOCKED	0020 Mon to 0510 Mon DOWN and UP CTRL BLOCKED	
	MID WEEK	0055 T-S to 0510 T-S DOWN CTRL BLOCKED OR UP CTRL BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	7 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Ashford West Jn and Ashford East Jn (Flyover) 400.6	WEEK END	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	
	SUN/ MON	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	
	MID WEEK	2315 M-F to 0515 T-S DOWN CTRL BLOCKED OR UP CTRL BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	8 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Ashford East Jn and Dollands Moor West Jn 400.7	WEEK END	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	
	SUN/ MON	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	
	MID WEEK	2315 M-F to 0515 T-S DOWN CTRL BLOCKED OR UP CTRL BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	9 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Dollands Moor West Jn and Cheriton Down and Up CTRL Jns 400.8	WEEK END	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun DOWN and UP CTRL BLOCKED	2315 Sat to 0700 Sun Down and Up CTRL BLOCKED	
	SUN/ MON	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon DOWN and UP CTRL BLOCKED	2315 Sun to 0455 Mon Down and Up CTRL BLOCKED	
	MID WEEK	2315 M-F to 0515 T-S DOWN CTRL BLOCKED OR UP CTRL BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	10 of 17

SO400 ST PANCRAS INTERNATIONAL TO CTRL/EUROTUNNEL BOUNDARY - continued...

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Dollands Moor Yard Jn and CTRL/Eurotunnel Boundary 400.9	WEEK END	2315 Sat to 0700 Sun DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	2315 Sat to 0700 Sun DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	2315 Sat to 0700 Sun DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	2315 Sat to 0700 Sun DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	2315 Sat to 0700 Sun DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	
	SUN/ MON	2315 Sun to 0515 Mon DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	2315 Sun to 0515 Mon DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	2315 Sun to 0515 Mon DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	2315 Sun to 0515 Mon DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	2315 Sun to 0515 Mon DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED	
	MID WEEK	2315 M-F to 0515 T-S DOWN CTRL/DOWN FAST OR UP SLOW/UP CTRL* BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'
- *Refers to portion of Up CTRL between CTRL/Eurotunnel Boundary and Cheriton Up CTRL Jn
- A single line route for at least 160km/h running to be available between St Pancras International and the CTRL/Eurotunnel Boundary on Monday to Friday nights
- To be read in conjunction with Section 5 and Section 7
- Please refer to the Southeast EAS for access opportunities on non-High Speed lines between Saltwood Jn and Dollands Moor Yard Jn

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	11 of 17

SO410 STRATFORD INTERNATIONAL (WEST) TO TEMPLE MILLS INTERNATIONAL DEPOT

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Stratford International (West) and Temple Mills International Depot (TM005 Signal) 410.1	WEEK END	Standard Possession Opportunities not available	Standard Possession Opportunities not available	Standard Possession Opportunities not available	Standard Possession Opportunities not available	Standard Possession Opportunities not available	
	SUN/ MON	Standard Possession Opportunities not available	Standard Possession Opportunities not available	Standard Possession Opportunities not available	Standard Possession Opportunities not available	Standard Possession Opportunities not available	
	MID WEEK	Standard Possession Opportunities not available					

NOTES:

- Possessions can be taken between trains subject to local arrangements
- To be read in conjunction with Section 5 and Section 7

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	12 of 17

SO420 RIPPLE LANE EXCHANGE SIDINGS TO DAGENHAM JNS

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Ripple Lane Exchange Sidings exclusive and Dagenham Jn - Down Line / Dagenham Jn - Up Line 420.1	WEEK END	0035 Sun to 0700 Sun Down and Up Ripple Lane Chord BLOCKED	0035 Sun to 0700 Sun Down and Up Ripple Lane Chord BLOCKED	0035 Sun to 0700 Sun Down and Up Ripple Lane Chord BLOCKED	0035 Sun to 0700 Sun Down and Up Ripple Lane Chord BLOCKED	0035 Sun to 0700 Sun Down and Up Ripple Lane Chord BLOCKED	May be taken with Down OR Up CTRL main line possessions between Stratford International East and Southfleet Jn
	SUN/ MON	0005 Mon to 0515 Mon Down and Up Ripple Lane Chord BLOCKED	0005 Mon to 0515 Mon Down and Up Ripple Lane Chord BLOCKED	0005 Mon to 0515 Mon Down and Up Ripple Lane Chord BLOCKED	0005 Mon to 0515 Mon Down and Up Ripple Lane Chord BLOCKED	0005 Mon to 0515 Mon Down and Up Ripple Lane Chord BLOCKED	May be taken with Down OR Up CTRL main line possessions between Stratford International East and Southfleet Jn
	MID WEEK	0035 T-S to 0515 T-S Down OR Up Ripple Lane Chord BLOCKED					May be taken with Down OR Up CTRL main line possessions between Stratford International East and Southfleet Jn

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	13 of 17

SO430 NORTH KENT LINE CONNECTION JN TO SPRINGHEAD ROAD JN

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
North Kent Line Connection Jn and Springhead Road Jn 430.1	WEEK END	0035 Sun to 0700 Sun Down and Up North Kent Line Connection BLOCKED	0035 Sun to 0700 Sun Down and Up North Kent Line Connection BLOCKED	0035 Sun to 0700 Sun Down and Up North Kent Line Connection BLOCKED	0035 Sun to 0700 Sun Down and Up North Kent Line Connection BLOCKED	0035 Sun to 0700 Sun Down and Up North Kent Line Connection BLOCKED	
	SUN/ MON	0005 Mon to 0515 Mon Down and Up North Kent Line Connection BLOCKED	0005 Mon to 0515 Mon Down and Up North Kent Line Connection BLOCKED	0005 Mon to 0515 Mon Down and Up North Kent Line Connection BLOCKED	0005 Mon to 0515 Mon Down and Up North Kent Line Connection BLOCKED	0005 Mon to 0515 Mon Down and Up North Kent Line Connection BLOCKED	
	MID WEEK	0035 T-S to 0515 T-S Down and Up North Kent Line Connection BLOCKED					

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	14 of 17

SO460 FAWKHAM JN TO SOUTHFLEET JN

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Fawkham Jn and Southfleet Jn 460.1	WEEK END	No Booked Traffic Down and Up Waterloo Connection BLOCKED	No Booked Traffic Down and Up Waterloo Connection BLOCKED	No Booked Traffic Down and Up Waterloo Connection BLOCKED	No Booked Traffic Down and Up Waterloo Connection BLOCKED	No Booked Traffic Down and Up Waterloo Connection BLOCKED	
	SUN/ MON	No Booked Traffic Down and Up Waterloo Connection BLOCKED	No Booked Traffic Down and Up Waterloo Connection BLOCKED	No Booked Traffic Down and Up Waterloo Connection BLOCKED	No Booked Traffic Down and Up Waterloo Connection BLOCKED	No Booked Traffic Down and Up Waterloo Connection BLOCKED	
	MID WEEK	Generally No Booked Traffic however there may be easements required for ECS Diversions					

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	15 of 17

SO470 ASHFORD WEST JN TO ASHFORD INTERNATIONAL

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Ashford West Jn and Ashford International (AD947 & AD949 Signals) 470.1	WEEK END	0055 Sun to 0700 Sun Down and Up West Chord BLOCKED	0055 Sun to 0700 Sun Down and Up West Chord BLOCKED	0055 Sun to 0700 Sun Down and Up West Chord BLOCKED	0055 Sun to 0700 Sun Down and Up West Chord BLOCKED	0055 Sun to 0700 Sun Down and Up West Chord BLOCKED	
	SUN/ MON	0020 Mon to 0510 Mon Down and Up West Chord BLOCKED	0020 Mon to 0510 Mon Down and Up West Chord BLOCKED	0020 Mon to 0510 Mon Down and Up West Chord BLOCKED	0020 Mon to 0510 Mon Down and Up West Chord BLOCKED	0020 Mon to 0510 Mon Down and Up West Chord BLOCKED	
	MID WEEK	0055 T-S to 0510 T-S Down West Chord BLOCKED OR Up West Chord BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	16 of 17

SO480 ASHFORD INTERNATIONAL TO ASHFORD EAST JN

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Ashford International (AD954 & AD956 Signals) and Ashford East Jn 480.1	WEEK END	2315 Sat to 0700 Sun Down and Up East Chord BLOCKED	2315 Sat to 0700 Sun Down and Up East Chord BLOCKED	2315 Sat to 0700 Sun Down and Up East Chord BLOCKED	2315 Sat to 0700 Sun Down and Up East Chord BLOCKED	2315 Sat to 0700 Sun Down and Up East Chord BLOCKED	
	SUN/ MON	2315 Sun to 0455 Mon Down and Up East Chord BLOCKED	2315 Sun to 0455 Mon Down and Up East Chord BLOCKED	2315 Sun to 0455 Mon Down and Up East Chord BLOCKED	2315 Sun to 0455 Mon Down and Up East Chord BLOCKED	2315 Sun to 0455 Mon Down and Up East Chord BLOCKED	
	MID WEEK	2315 M-F to 0515 T-S Down East Chord BLOCKED OR Up East Chord BLOCKED					

NOTES:

- Weekend possessions will be required to finish earlier on Sundays between 15/12/2024 and 06/04/2025 for the running of the 'Ski Train'

High Speed 1	Engineering Access Statement 2025	Version:	1
EAP	Rules Proposal	Date:	27 th October 2023
	Section 4 - Standard Possession Opportunities	Page:	17 of 17

SO490 DOLLANDS MOOR WEST JN TO DOLLANDS MOOR FREIGHT YARD

SECTION		Periods A and B 15.12.2024 to 09.02.2025	Period C 10.02.2025 to 30.03.2025	Period D 31.03.2025 to 17.05.2025	Periods E to G 18.05.2025 to 14.09.2025	Periods H and J 15.09.2025 to 13.12.2025	REMARKS
Dollands Moor West Jn and Dollands Moor Freight Yard (AD759 Signal & AF342 Marker) 490.1	WEEK END	2315 Sat to 0700 Sun Freight Chord BLOCKED	2315 Sat to 0700 Sun Freight Chord BLOCKED	2315 Sat to 0700 Sun Freight Chord BLOCKED	2315 Sat to 0700 Sun Freight Chord BLOCKED	2315 Sat to 0700 Sun Freight Chord BLOCKED	
	SUN/ MON	2315 Sun to 0455 Mon Freight Chord BLOCKED	2315 Sun to 0455 Mon Freight Chord BLOCKED	2315 Sun to 0455 Mon Freight Chord BLOCKED	2315 Sun to 0455 Mon Freight Chord BLOCKED	2315 Sun to 0455 Mon Freight Chord BLOCKED	
	MID WEEK	0055 to 0455 Tue/Wed/Thu 0115 Fri to 0455 Fri 0115 Sat to 0455 Sat Freight Chord BLOCKED					