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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0030 Sat
15/02/10
0530 Mon

BLOCKED T3Down

Up

Wishaw Central JnLaw JnP2009/1150173 SATURDAY

SCOTRAIL: DALMUIR/LANARK/DALMUIR SERVICES
DIVERTED TO RUN VIA MOTHERWELL AND WCML.
MILNGAVIE/LANARK/MILNGAVIE SERVICES
TERMINATE/START AT MOTHERWELL.  GLASGOW
CENTRAL/NORTH BERWICK/GLASGOW CENTRAL
SERVICES DIVERTED TO RUN VIA WCML.



SUNDAY

SCOTRAIL: MILNGAVIE/LANARK/MILNGAVIE SERVICES
DIVERTED TO RUN VIA WCML.


SC011

84m506yds and 86m1000yds
Structures Work

13/02/10

47Week

W2009/2275624
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0005 Sun

0005 Sun

22/02/10

22/02/10

0520 Mon

0520 Mon

BLOCKED T3

BLOCKED T4

Down

Up

Glengarnock Up
Goods Loop
Brownhill Down
Passenger Loop
Brownhill Up
Passenger Loop
Glengarnock Up
Yard

Dalry

Dalry

Lochwinnoch

Lochwinnoch

P2009/1150185 RULE BOOK MODULE P1 SECTION 10 APPLIES OVER
THE UP LINE BETWEEN 33 POINTS ELDERSLIE AND
JOHNSTONE PLATFORM 1.

ENGINEERING TRAIN/S IN POSSESSION.



FIRST SCOTRAIL: GLASGOW
CENTRAL/LARGS/GLASGOW CENTRAL SERVICES
TERMINATE/START AT JOHNSTONE (PLATFORM 1)
AND KILWINNING (PLATFORM 2).  GLASGOW
CENTRAL/ARDROSSAN HARBOUR/GLASGOW
CENTRAL SERVICES TERMINATE/START AT
KILWINNING.  GLASGOW CENTRAL/AYR/GLASGOW
CENTRAL SERVICES TERMINATE/START AT
JOHNSTONE (PLATFORM 1) AND KILWINNING
(PLATFORM 3).

GLASGOW CENTRAL/STRANRAER/GLASGOW
CENTRAL SERVICES DIVERTED TO RUN VIA
KILMARNOCK AND BARASSIE JN.  

DBS: HUNTERSTON/LONGANNET/HUNTERSTON
COAL SERVICES WITHDRAWN.




SC059

15m81yds and 22m1032yds

17m880yds and 22m228yds

19m0yds and 22m440yds

C5 Reballast ABC

Patrolling 

Preparatory Work

21/02/10

21/02/10

48Week

W2009/2281368

W2009/2344172

W2009/2486532
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0050 Sat

0050 Sat

01/03/10

01/03/10

0530 Mon

0530 Mon

BLOCKED T3

BLOCKED T4

Down

Up

Glengarnock Up
Goods Loop
Brownhill Down
Passenger Loop
Brownhill Up
Passenger Loop
Glengarnock Up
Sidings
Brownhill Up Sidings

Kilwinning

Kilwinning

Lochwinnoch

Lochwinnoch

P2009/1150189 FIRST SCOTRAIL: 

SATURDAY - GLASGOW CENTRAL/LARGS &
ARDROSSAN HARBOUR/GLASGOW CENTRAL
SERVICES TERMINATE/START AT JOHNSTONE
(PLATFORM 1) AND KILWINNING (PLATFORM 2).

GLASGOW CENTRAL/AYR/GLASGOW CENTRAL
SERVICES TERMINATE/START AT JOHNSTONE
(PLATFORM 1).

GLASGOW CENTRAL/ARDROSSAN
HARBOUR/GLASGOW CENTRAL SERVICES AMENDED.
FSR ASPIRE TO RUN AN AYR SERVICE TO
LARGS/ARDROSSAN VIA BRYHILL AND DUBBS JN.
RAIL REPLACEMENT ROAD SERVICE BETWEEN IRVINE
AND JOHNSTONE.

SUNDAY - GLASGOW
CENTRAL/STRANRAER/GLASGOW CENTRAL
SERVICES DIVERTED TO RUN VIA KILMARNOCK AND
BARASSIE JN.  GLASGOW CENTRAL/LARGS &
ARDROSSAN HARBOUR /GLASGOW CENTRAL
SERVICE TERMINATE/START AT JOHNSTONE
(PLATFORM 1) AND KILWINNING (PLATFORM 2).
RAIL REPLACEMENT ROAD SERVICE BETWEEN AYR
AND JOHNSTONE / KILWINNING AND JOHNSTONE.

 

DBS: HUNTERSTON/LONGANNET/HUNTERSTON
COAL SERVICES WITHDRAWN.

FLHH: SERVICES WITHDRAWN.



RULE BOOK MODULE P1 SECTION 10 APPLIES OVER
THE UP LINE BETWEEN 33 POINTS ELDERSLIE AND
JOHNSTONE PLATFORM 1.



RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6X30 AT SIGNAL PG207 ON THE DOWN LINE

RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6K90 AT SIGNAL PG210 ON THE UP LINE 



ENGINEERING TRAIN/S IN POSSESSION.

SC059

15m81yds and 24m1628yds

17m880yds and 26m440yds

19m0yds and 21m0yds

19m0yds and 21m0yds

C71 S&C-Complete Renewal
RT60/NR60

Patrolling 

Preparatory Work

Follow-Up Work

27/02/10

27/02/10

49Week

W2009/2281375

W2009/2344173

W2009/2633019

W2009/2633027
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Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0055 Sun

0050 Sun

0050 Sun

01/03/10

01/03/10

01/03/10

0425 Mon

0500 Mon

0500 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down

Up

Down

Up

Down Passenger
Loop
Up Passenger Loop

Ladybank Down
Goods Loop
North Curve

Barassie

Dundee Central Jn

Thornton North Jn

Irvine

Kirkcaldy

Thornton West Jn

P2009/1153345

P2009/1150162

ENGINEERS TRAIN IN POSSESSION



FIRST SCOTRAIL: GLASGOW
CENTRAL/STRANRAER/GLASGOW CENTRAL
SERVICES DIVERTED TO RUN VIA KILMARNOCK AND
BARASSIE JN.  GLASGOW CENTRAL/LARGS/GLASGOW
CENTRAL SERVICE TERMINATE/START AT
JOHNSTONE (PLATFORM 1) AND KILWINNING
(PLATFORM 2).  RAIL REPLACEMENT ROAD SERVICE
BETWEEN AYR AND JOHNSTONE / KILWINNING
AND JOHNSTONE.

 

DBS: HUNTERSTON/LONGANNET/HUNTERSTON
COAL SERVICES WITHDRAWN.

FLHH: SERVICES WITHDRAWN



LIMITS ARE INCLUSIVE OF IRVINE
STATION.ENGINEERS TRAIN/S IN POSSESSION

FIRST SCOTRAIL: EDINBURGH WAVERLEY TO
ABERDEEN/INVERNESS SERVICES DIVERTED TO RUN
VIA FALKIRK GRAHAMSTON AND STIRLING.
EDINBURGH WAVERLEY TO DUNDEE SERVICES
TERMINATE/START AT KIRKCALDY.
EDINBURGH/EDINBURGH SERVICES
TERMINATE/START AT GLENROTHES AND
KIRKCALDY.  ABERDEEN TO EDINBURGH SLEEPER
DIVERED VIA STIRLING.

NXEC: ABERDEEN/KINGS CROSS SERVICE DIVERTED
TO RUN VIA FALKIRK GRAHAMSTON.

CROSSCOUNTRY:
EDINBURGH/ABERDEEN/EDINBURGH SERVICE
WITHDRAWN.  ABERDEEN/PLYMOUTH/ABERDEEN
SERVICE TERMINATE/START AT EDINBURGH



ENGINEERING TRAIN/S IN POSSESSION



RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6K20 AT SIGNAL ER604 ON THE UP LINE



RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6K21 AT SIGNAL ER606 ON THE UP LINE

SC059

SC171
SC173

29m700yds and 32m1500yds

29m0yds and 31m1320yds

30m53yds and 33m0yds

39m0yds and 52m880yds

39m0yds and 52m880yds

0m1540yds and 0m0yds

44m1100yds and 56m840yds

41m0yds and 42m440yds

Structures Work

Survey Work

C11 Rerail Resleeper Reballast -
Trax

Permanent Way Inspection

S&T Work

In Connection With Engineering
Work

Remove Rail Defects

LC  Work

28/02/10

28/02/10

28/02/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2009/2281353

W2009/2668843

W2009/2275613

W2009/2377585

W2009/2377698

W2009/2495463

W2009/2663515

W2009/2674551

Week 49  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0050 Sat

0050 Sat

08/03/10

08/03/10

0530 Mon

0530 Mon

BLOCKED T3

BLOCKED T4

Down

Up

Glengarnock Up
Goods Loop
Brownhill Down
Passenger Loop
Brownhill Up
Passenger Loop
Glengarnock Up
Sidings
Brownhill Up Sidings

Kilwinning

Kilwinning

Lochwinnoch

Lochwinnoch

P2009/1150788 FIRST SCOTRAIL: GLASGOW CENTRAL TO
ARDROSSAN HARBOUR/LARGS/AYR SERVICES TO
TERMINATE/START AT JOHNSTONE PLATFORM 1
AND KILWINNING PLATFORM 2.  FSR ASPIRE TO RUN
AN AYR SERVICE TO LARGS/ARDROSSAN VIA BRYHILL
AND DUBBS JN. RAIL REPLACEMENT ROAD SERVICE
BETWEEN KILWINNING AND JOHNSTONE. 

GLASGOW CENTRAL/STRANRAER SERVICES
DIVERTED TO RUN VIA KILMARNOCK AND BARASSIE.


  

NO ACCESS TO DALRY



DBS: HUNTERSTON TO LONGANNET TRAFFIC
WITHDRAWN

FLHH: SERVICES WITHDRAWN

DBS PRESTWICK OIL SERVICES CANCELLED OR
DIVERTED VIA BARASSIE/ANNBANK.



RULE BOOK MODULE P1 SECTION 10 APPLIES OVER
THE UP LINE BETWEEN 33 POINTS ELDERSLIE AND
JOHNSTONE PLATFORM 1.



RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6X90 AT SIGNAL PG196 ON THE UP LINE

RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6K30 AT SIGNAL PG193 ON THE DOWN LINE



ENGINEERING TRAIN/S IN POSSESSION

SC059

15m81yds and 24m1628yds

17m880yds and 24m982yds

19m0yds and 21m0yds

19m0yds and 21m0yds

15m81yds and 16m0yds

C71 S&C-Complete Renewal
RT60/NR60

Patrolling 

Follow-Up Work

Follow-Up Work

Patrolling 

06/03/10

06/03/10

50Week

W2009/2289952

W2009/2344174

W2009/2633038

W2009/2633050

W2009/2684085
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Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0050 Sun

0050 Sun

08/03/10

08/03/10

0500 Mon

0500 Mon

BLOCKED T3

BLOCKED T3

Down

Up

Down Passenger
Loop
Up Passenger Loop

Ladybank Down
Goods Loop
North Curve

Dundee Central Jn

Thornton North Jn

Kirkcaldy

Thornton West Jn

P2009/1150161 ENGINEERING TRAIN/S IN POSSESSION.



FIRST SCOTRAIL: EDINBURGH WAVERLEY TO
ABERDEEN/INVERNESS SERVICES DIVERTED TO RUN
VIA FALKIRK GRAHAMSTON AND STIRLING. 

EDINBURGH WAVERLEY TO DUNDEE SERVICES
TERMINATE/START AT KIRKCALDY.

EDINBURGH/EDINBURGH SERVICES
TERMINATE/START AT GLENROTHES AND
KIRKCALDY.  

ABERDEEN TO EDINBURGH SLEEPER DIVERED VIA
STIRLING.

ECT: ABERDEEN/KINGS CROSS SERVICE DIVERTED TO
RUN VIA FALKIRK GRAHAMSTON.

CROSSCOUNTRY:
EDINBURGH/ABERDEEN/EDINBURGH SERVICE
WITHDRAWN.  

ABERDEEN/PLYMOUTH/ABERDEEN SERVICE
TERMINATE/START AT EDINBURGH.

SC171
SC173

31m375yds and 31m1315yds

44m1100yds and 58m1520yds

0m1540yds and 0m0yds

39m0yds and 52m880yds

38m1320yds and 52m880yds

39m0yds and 52m880yds

34m0yds and 35m836yds

41m0yds and 42m440yds

C11 Rerail Resleeper Reballast -
Trax

Permanent Way Inspection

In Connection With Engineering
Work

Permanent Way Inspection

Track Maintenance

S&T Work

Permanent Way Inspection

LC  Work

07/03/10

07/03/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2009/2275612

W2009/2345921

W2009/2367572

W2009/2377586

W2009/2377628

W2009/2377699

W2009/2495467

W2009/2674567

Week 50  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0030 Sun

0030 Sun

0030 Sun

0030 Sun

14/03/10

14/03/10

14/03/10

14/03/10

0800 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Sun (29 hrs)

0800 Sun (29 hrs)

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down

Up

Down

Up

Down

Up

Down

Up

Mossend North Jn

Mossend West Jn

Mossend South Jn

Mossend West Jn

Braidhurst Loops

Holytown

Mossend East Jn

Mossend South Jn

P2009/1314621 SC011
SC017
SC019
SC093

89m1100yds and 3m0yds

0m0yds and 0m680yds

91m180yds and 91m1080yds

90m1524yds and 91m785yds

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

14/03/10

14/03/10

14/03/10

14/03/10

51Week

W2009/2664768

W2009/2664922

W2009/2664986

W2009/2673651
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0800 Sat

2210 Fri

0110 Sun

24/03/10

31/03/10

22/03/10

0715 Wed

0715 Wed

0505 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

Single

Single

Bridge of Orchy
Loop
Rannoch Loop

Upper Tyndrum
Loop
Gorton Loop

Corrour Loop

Tulloch Loop

Spean Bridge Loop

Single

Up/Down Loop

Crianlarich

Fort William Jn

Hilton Jn SB

Ardlui

Crianlarich

Ladybank Jn

P2009/1153344

P2009/1153346

P2009/1150163

SCOTRAIL: MALLAIG/FORT WILLIAM SERVICES TO
GLASGOW QUEEN ST TERMINATE/START AT
CRIANLARICH.  OBAN/GLASGOW QUEEN ST/OBAN
SERVICES TERMINATE/START AT CRIANLARICH.
SCOTRAIL TO RUN A SERVICE TO TERMINATE/START
AT ARROCHAR & TARBERT (PLATFORM 2).

EDINBURGH/FORTWILLIAM/EDINBURGH SLEEPER
SERVICES IY11 AND 1B01 WITHDRAWN.

SCOTRAIL: GLASGOW QUEEN
ST/MALLAIG/GLASGOW QUEEN ST SERVICES
TERMINATE/START AT CRIANLARICH AND FORT
WILLIAM.  MALLAIG/CRIANLARICH SERVICES
TERMINATE/START AT FORT WILLIAM.  

EDINBURGH/FORT WILLIAM/EDINBURGH SLEEPER
SERVICES WITHDRAWN. 

ENGINEERS TRAIN/S IN POSSESSION

FIRST SCOTRAIL: EDINBURGH WAVERLEY TO
PERTH/INVERNESS SERVICES DIVERTED TO RUN VIA
FALKIRK GRAHAMSTON AND STIRLING.



ACCESS AVAILABLE TO DUNDEE LOOPS AT
LADYBANK JN



ENGINEERING TRAIN/S IN POSSESSION.

SC141

SC141

SC181

27m990yds and 36m420yds

63m1063yds and 63m1159yds

86m1115yds and 88m669yds

74m1545yds and 75m1106yds

76m928yds and 77m1428yds

79m101yds and 79m426yds

82m91yds and 82m137yds

82m209yds and 82m390yds

81m800yds and 81m900yds

42m1197yds and 42m1206yds

0m58yds and 45m767yds

0m0yds and 14m0yds

Structures Work

Structures Work

C4 Rerail Resleeper (steel)

Earthwork

Earthwork

Earthwork

Earthwork

Earthwork

Structures Work

Structures Work

C4 Rerail Resleeper (steel)

Track Maintenance

20/03/10

26/03/10

21/03/10

52Week

W2009/2281352

W2009/2281354

W2009/2282646

W2009/2282647

W2009/2282648

W2009/2282649

W2009/2282650

W2009/2282651

W2009/2373906

W2009/2373930

W2009/2275614

W2009/2376938
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

2210 Fri
31/03/10
0715 Wed

BLOCKED T3Single

Bridge of Orchy
Loop
Rannoch Loop

Upper Tyndrum
Loop
Gorton Loop

Corrour Loop

Tulloch Loop

Spean Bridge Loop

Fort William JnCrianlarichP2009/1153346 SCOTRAIL: GLASGOW QUEEN
ST/MALLAIG/GLASGOW QUEEN ST SERVICES
TERMINATE/START AT CRIANLARICH AND FORT
WILLIAM.  MALLAIG/CRIANLARICH SERVICES
TERMINATE/START AT FORT WILLIAM.  

EDINBURGH/FORT WILLIAM/EDINBURGH SLEEPER
SERVICES WITHDRAWN. 

ENGINEERS TRAIN/S IN POSSESSION

SC141

63m1063yds and 63m1159yds

86m1115yds and 88m669yds

74m1545yds and 75m1106yds

76m928yds and 77m1428yds

79m101yds and 79m426yds

82m91yds and 82m137yds

82m209yds and 82m390yds

81m800yds and 81m900yds

42m1197yds and 42m1206yds

Structures Work

C4 Rerail Resleeper (steel)

Earthwork

Earthwork

Earthwork

Earthwork

Earthwork

Structures Work

Structures Work

26/03/10

53Week

W2009/2281354

W2009/2282646

W2009/2282647

W2009/2282648

W2009/2282649

W2009/2282650

W2009/2282651

W2009/2373906

W2009/2373930
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

2120 Sat

2020 Sat

05/04/10

05/04/10

0020 Mon

0020 Mon

BLOCKED T3

BLOCKED T3

Down Main

Up Main

Summit Down
Passenger Loop
Summit Up
Passenger Loop
Abington Down
Passenger Loop
Abington Up
Passenger Loop

Up

Down

Abington North GF

Midcalder Jn

Beattock North GF

Carstairs East Jn

P2010/1157760

P2010/1154303

VWC: EUSTON SERVICES TERMINATE/START AT
OXENHOLME.

TPE: SERVICES TERMINATE/START AT OXENHOLME.

DRS: 4M30, 2224 SUN GRANGEMOUTH TO DAVENTRY
SERVICE DIVERTED OR TO BE RETIMED TO RUN
LATER. 



ENGINEERING TRAIN/S IN POSSESSION.

SCOTRAIL: SLEEPER 1C11 EDINBURGH/CARSTAIRS
SERVICE DIVERTED VIA CUMBERNAULD (LOCAL RUN
ROUND AT CARSTAIRS) 

NXEC: KINGS CROSS/GLASGOW CENTRAL/KINGS
CROSS SERVICES  TERMINATE/START AT EDINBURGH.


TPE: TERMINATE/START AT OXENHOLME. 

XC: GLASGOW  SERVICES TERMINATE/START AT
EDINBURGH AND ASPIRE TO RUN SOME SERVICES VIA
SHOTTS.

VWC: EDINBURGH  SERVICE TO TERMINATE/START
AT OXENHOLME

FLHH: VIEWPARK SERVICE CANCELLED. 

DBS: DALZELL SERVICE TO DIVERT VIA TYNE VALLEY



ENGINEERING TRAIN/S IN POSSESSION

SC001

SC003

48m880yds and 52m0yds

47m0yds and 51m0yds

57m0yds and 59m0yds

75m440yds and 82m1320yds

80m1530yds and 89m864yds

C4 Rerail Resleeper (steel)

Patrolling 

S&T Work

C14 Rerail Resleep Reball Form
- Trax

Track Maintenance

03/04/10

03/04/10

1Week

W2010/2289919

W2010/2511236

W2010/2653207

W2010/2282767

W2010/2513957
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

2200 Sat

1045 Sat

12/04/10

11/04/10

0515 Mon

1420 Sun

BLOCKED T3

BLOCKED T3

Up/Single
Clydesdale
Down Clydesdale

Up Through
Terminus
Down Clydesdale

Down

Up

Shields Jn

Midcalder Jn

Polmadie

Carstairs East Jn

P2010/1154327

P2010/1154299

FSR: ECS MAINTENANCE RUNS BETWEEN YOKER
AND SHIELDS TO RUN VIA GLASGOW HL AND
REVERSE TO SHIELDS JN.

DBS: HUNTERSTON TO LONGANNET SERVICES
WITHDRAWN

FL: SERVICES WITHDRAWN



ACCESS TO POLMADIE DOWN HOLDING SIDINGS IS
ONLY AVAILABLE VIA SHAWFIELD END

SCOTRAIL: GLASGOW/NORTH BERWICK SERVICE TO
TERMINATE START AT CARSTAIRS AND EDINBURGH.
NXEC: KINGS CROSS/GLASGOW CENTRAL/KINGS
CROSS SERVICES  TERMINATE/START AT EDINBURGH.


TPE: MANCHESTER/EDINBURGH SERVICES
TERMINATE/START AT CARLISLE. 

XC: GLASGOW SERVICES TERMINATE/START AT
EDINBURGH AND ASPIRE TO DIVERT SOME SERVICES
VIA SHOTTS. 

VWC: ASPIRE TO RUN EDINBURGH SERVICE VIA
SHOTTS AND MOTHERWELL 

FLHH: VIEWPARK SERVICE CANCELLED. 

DBS: DALZELL SERVICE TO DIVERT VIA TYNE  VALLEY



(CAPACITY ISSUE VIA SHOTTS ROUTE).



ENGINEERING TRAIN/S IN POSSESSION


SC001
SC029

SC003

99m1624yds and 102m344yds

101m0yds and 101m1120yds

99m1624yds and 101m600yds

99m1624yds and 101m600yds

75m440yds and 82m1320yds

80m1530yds and 89m864yds

C14 Rerail Resleep Reball Form
- Trax

Patrolling 

Patrolling 

Track Maintenance

C14 Rerail Resleep Reball Form
- Trax

Track Maintenance

10/04/10

10/04/10

2Week

W2010/2282791

W2010/2508303

W2010/2586496

W2010/2586501

W2010/2282763

W2010/2514003
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1145 Sat

1335 Sat

1045 Sat

0050 Sat

18/04/10

18/04/10

18/04/10

19/04/10

1415 Sun

1415 Sun

1420 Sun

0550 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Up

Lockerbie Up
Passenger Loop
Beattock Summit Up
Passenger Loop
Abington Up
Passenger Loop
Beattock Up
Passenger Loop
Down

Lockerbie Down
Passenger Loop
Beattock Summit
Down Passenger
Loop
Abington Down
Passenger Loop
Beattock Down
Passenger Loop

Down

Up

Single

Girvan Loop

Abington North GF

Abington North GF

Midcalder Jn

Barrhill

Cove LC (CCTV)

Cove LC (CCTV)

Carstairs East Jn

Kilkerran LC

P2010/1157763

P2010/1154297

P2010/1194217

VWC: EUSTON SERVICES TERMINATE/START AT
CARLISLE AND LIMITED SERVICES DIVERTED VIA
G&SW. 

TPE: SERVICES TERMINATE/START AT CARLISLE.

FREIGHT: DIVERTED VIA ECML OR RETIMED.

FL: 6M65 1432 EX RAVENSTRUTHER DIVERTED TO
LONGANNET



ENGINEERING TRAIN/S IN POSSESSION.

SCOTRAIL: GLASGOW/NORTH BERWICK SERVICE TO
TERMINATE START AT CARSTAIRS AND EDINBURGH.
NXEC: KINGS CROSS/GLASGOW CENTRAL/KINGS
CROSS SERVICES  TERMINATE/START AT EDINBURGH.


TPE: TERMINATE/START AT CARLISLE. 

XC: GLASGOW SERVICES TERMINATE/START AT
EDINBURGH AND ASPIRE TO DIVERT SOME SERVICES
VIA SHOTTS. 

VWC: EDINBURGH SERVICE TO TERMINATE/START
AT CARLISLE

FLHH: VIEWPARK SERVICE CANCELLED

DBS: DALZELL SERVICE TO DIVERT VIA TYNE  VALLEY



(CAPACITY ISSUE VIA SHOTTS ROUTE)



ENGINEERING TRAIN/S IN POSSESSION

SCOTRAIL: GLASGOW
CENTRAL/STRANRAER/GIRVAN SERVICES
TERMINATE/START AT AYR AND KILMARNOCK.


SC001

SC003

SC059

14m0yds and 18m0yds

40m761yds and 57m1536yds

12m660yds and 26m440yds

47m0yds and 51m0yds

26m1660yds and 31m1420yds

57m0yds and 59m0yds

75m440yds and 82m1320yds

80m1530yds and 89m864yds

0m0yds and 0m378yds

C11 Rerail Resleeper Reballast -
Trax

Follow-Up Work

Patrolling 

Patrolling 

Patrolling 

S&T Work

C14 Rerail Resleep Reball Form
- Trax

Track Maintenance

Structures Work

17/04/10

17/04/10

17/04/10

17/04/10

3Week

W2010/2289916

W2010/2430830

W2010/2511016

W2010/2511238

W2010/2518586

W2010/2653216

W2010/2282761

W2010/2514004

W2010/2416340

SUPERSEEDED BY CPPPSUPERSEEDED BY CPPP
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1145 Sat

1335 Sat

1045 Sat

25/04/10

25/04/10

25/04/10

1415 Sun

1415 Sun

1420 Sun

BLOCKED T3

BLOCKED T3

BLOCKED T3

Up Main

Up Lockerbie
Passenger Loop
Up Beattock
Passenger Loop
Up Summit
Passenger Loop
Up Abington
Passenger Loop
Down Main

Down Lockerbie
Passenger Loop
Down Beattock
Passenger Loop
Down Summit
Passenger Loop
Down Abington
Passenger Loop

Down

Up

Abington North GF

Abington North GF

Midcalder Jn

Zone Boundary
(SC001 12m 606yd)

Zone Boundary
(SC001 12m 606yd)

Carstairs East Jn

P2010/1157764

P2010/1210849

VWC: EUSTON SERVICES TERMINATE/START AT
CARLISLE AND LIMITED SERVICES DIVERTED VIA
G&SW. 

TPE: SERVICES TERMINATE/START AT CARLISLE.

FREIGHT: DIVERTED VIA ECML OR RETIMED.

FL: 6M65 1432 EX RAVENSTRUTHER DIVERTED TO
LONGANNET



ENGINEERING TRAIN/S IN POSSESSION.

SCOTRAIL: GLASGOW/NORTH BERWICK SERVICE TO
TERMINATE START AT CARSTAIRS AND EDINBURGH.
NXEC: KINGS CROSS/GLASGOW CENTRAL/KINGS
CROSS SERVICES TERMINATE/START AT EDINBURGH.
TPE: TERMINATE/START AT CARLISLE. 

XC: GLASGOW SERVICES TERMINATE/START AT
EDINBURGH AND ASPIRE TO DIVERT SOME SERVICES
VIA SHOTTS.

VWC: EDINBURGH SERVICE TO TERMINATE/START
AT CARLISLE

FLHH: VIEWPARK SERVICE CANCELLED.

DBS: DALZELL SERVICE TO DIVERT VIA TYNE VALLEY.



(CAPACITY ISSUE VIA SHOTTS ROUTE) 



ENGINEERING TRAIN/S IN POSSESSION

SC001

SC003

14m0yds and 18m0yds

40m761yds and 57m1536yds

12m660yds and 26m440yds

47m0yds and 51m0yds

31m1220yds and 36m100yds

34m461yds and 34m1080yds

24m1660yds and 26m568yds

16m1334yds and 17m867yds

57m0yds and 59m0yds

74m828yds and 89m191yds

80m1530yds and 89m864yds

C11 Rerail Resleeper Reballast -
Trax

Follow-Up Work

Patrolling 

Patrolling 

Patrolling 

S&T Work

S&T Work

S&T Work

S&T Work

C14 Rerail Resleep Reball Form
- Trax

Track Maintenance

24/04/10

24/04/10

24/04/10

4Week

W2010/2282757

W2010/2430832

W2010/2511018

W2010/2511239

W2010/2513632

W2010/2513767

W2010/2513813

W2010/2513822

W2010/2653217

W2010/2416557

W2010/2514005

SUPERSEEDED BY CPPPSUPERSEEDED BY CPPP
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0500 Sat

0500 Sat

0500 Sat

0500 Sat

1045 Sat

2000 Sat

2000 Sat

2000 Sat

1800 Sun

03/05/10

01/05/10

01/05/10

01/05/10

01/05/10

02/05/10

02/05/10

02/05/10

03/05/10

0500 Mon

0900 Sat

2000 Sat

2000 Sat

2000 Sat

1800 Sun

1800 Sun

1800 Sun

0030 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED T4

BLOCKED T3

All Lines

Up Main

Down Main

Down Passenger
Loop

Up Main

All Lines

Down Recess
Sidings 2 - 5

Brunthill Branch
Siding

Down Main

Up Main

Annan

Quintinshill

Quintinshill

Quintinshill

Cove LC (CCTV)

Carlisle Yard Down
Recess Siding

Brunthill Branch Jn

Quintinshill

Gretna Jn

Mossband Jn

Quintinshill

Mossband Jn

Caldew Jn

Carlisle Yard Down
Recess Siding

Stainton Jn
(Stainton Tip)

Mossband Jn

P2010/1156231 POSSESSION OF THE DOWN MAIN TO BE TAKEN
AROUND ENGINEERING TRAIN 6L41 STANDING AT
CE521 SIGNAL.

POSSESSION OF THE DOWN PASSENGER LOOP TO BE
TAKEN AROUND ENGINEERING TRAIN 6K81
STANDING AT CE537 SIGNAL.

PROVISION OF THE RULE BOOK SECTION T3.8.1
APPLIES.

 

TRAINS TO START/TERMINATE AT CARLISLE AND
OXENHOLME. 

0900 SAT TO 1045 SAT SINGLE LINE WORKING
APPLIES OVER THE UP LINE BETWEEN MOSSBAND JN
AND QUINTINSHILL TO ALLOW PASSAGE OF 4S90
0445(SO) DRAX-FALKLAND YARD (BOOKED AT
GRETNA JN AT 0928) AND 6S36 0841(SO) DALSTON-
GRANGEMOUTH OT (BOOKED AT GRETNA JN AT
1017)(GSP OPERATOR TO BE PROVIDED). 

1045 SAT TO 2000 SAT ENGINEERING TRAINS (8no.)
EX KINGMOOR TO LOCKERBIE TO TRAVEL
THROUGH THE POSSESSION IN THE DOWN
DIRECTION OVER THE UP LINE.

AFTER 1800 SUN ENGINEERING TRAINS (2no.) EX
LOCKERBIE TO KINGMOOR TO TRAVEL THROUGH
THE POSSESSION OVER THE UP LINE.

NW4001
NW4027
NW4031
SC001
SC031

109m75ch and 116m13ch

3m40ch and 3m50ch

1m5ch and 11m22ch

8m10ch and 9m8ch

8m10ch and 9m8ch

C11 Rerail Resleeper Reballast -
Trax

Major Projects

Patrolling 

In Connection With Engineering
Work

In Connection With Engineering
Work

01/05/10

01/05/10

01/05/10

01/05/10

01/05/10

01/05/10

01/05/10

01/05/10

02/05/10

5Week

W2010/2418009

W2010/2482159

W2010/2573457

W2010/2587696

W2010/2620610

SUPERSEEDED BY CPPPSUPERSEEDED BY CPPP
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Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1130 Sat
03/05/10
0020 Mon

BLOCKED T3Down

Up

Beattock North GFLockerbie South GFP2010/1157765 VT: EUSTON SERVICES TERMINATE/START AT
OXENHOLME. 

TPE: SERVICES TERMINATE/START AT OXENHOLME.

FREIGHT: DIVERTED VIA ECML OR CANCELLED.  



ENGINEERING TRAIN/S IN POSSESSION.



RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6K80 AT SIGNAL MC819 ON THE DOWN LINE



6K80 Ex Carlisle via Lockerbie Loop, arrive 1125 Saturday
war, depart 0240 Sunday to Millerhill

6K81 Ex Carlisle via Quintenshill Loop, arrive Down Line
1210 Saturday war, depart 0300 to Millerhill.

6K82 Ex Carlisle, arrive Down Line 1250 Saturday war,
depart 0320 Sunday to Millerhill.

6K83 Ex Carlisle, arrive Down Line 1330 Saturday war,
depart 0340 Sunday to Millerhill.

6K84 Ex Carlisle, arrive Down Line 1410 Saturday war,
depart 0400 Sunday to Millerhill.

6K85 Ex Carlisle, arrive Down Line 1450 Saturday war,
depart 0420 Sunday to Millerhill.

6K08 Ex Mossend Down Yard, arrive Up Line 1500
Saturday war, depart 2100 Sunday to Carlisle

6K86 Ex Carlisle, arrive Down Line 1530 Saturday war,
depart 0440 Sunday to Millerhill.

6K87 Ex Carlisle, arrive Down Line 1610 Saturday war,
depart 1500 Sunday to Millerhill.

6K88 Ex Carlisle, arrive Down Line 1650 Saturday war,
depart 1600 Sunday to Millerhill.

6K09 Ex Mossend Down Yard, arrive Up Line 1700 Sunday
war, depart 2300 Sunday to Carlisle.

6K89 Ex Carlisle, arrive Down Line 1730 Saturday war,
depart 1700 Sunday to Millerhill.



Tamper 1200until 1900 Sunday, ex/to Lockerbie Up Sidings.

SC001

26m657yds and 34m455yds

C11 Rerail Resleeper Reballast -
Trax

01/05/10
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2010/2291854

Week 5  - Continued

SUPERSEEDED BY CPPPSUPERSEEDED BY CPPP
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Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0010 Sun
03/05/10
0430 Mon

BLOCKED T3Down

Up

Law Down
Passenger Loop
Law Up Passenger
Loop

Garriongill JnRavenstrutherP2010/1158579 SCOTRAIL: MILNGAVIE/LANARK/MILNGAVIE SERVICES
TERMINATE/START AT WISHAW PLATFORM 2 (UP
PLATFORM) UNDER SPECIAL INSTRUCTION. 1M11,
2315 SUN GLASGOW CENTRAL/LONDON EUSTON
SLEEPER SERVICE DIVERTED TO RUN VIA SHOTTS,
EDINBURGH SUBURBAN LINE, EDINBURGH
WAVERLEY AND CARSTAIRS. 5C11 DIVERTED VIA
SHOTTS.

NXEC: SERVICES TO/FROM GLASGOW CENTRAL
TERMINATE/START AT EDINBURGH WAVERLEY. 

CROSSCOUNTRY: TRAINS TO/FROM GLASGOW
CENTRAL DIVERTED TO RUN VIA SHOTTS.

VT: TRAINS TO/FROM GLASGOW CENTRAL
TERMINATE/START AT OXENHOLME.

TPE: TRAINS TO/FROM GLASGOW CENTRAL
TERMINATE/START AT OXENHOLME. 

DRS: 4M30, 2224 SUN GRANGEMOUTH TO DAVENTRY
DIVERTED TO RUN VIA SHOTTS, EDINBURGH
WAVERLEY, EDINBURGH SUBURBAN LINE AND
CARSTAIRS.



ENGINEERING TRAIN/S IN POSSESSION.



6K01 Ex Mossend Down Yard via Shotts and Carstairs,
arrive Down Line 0015 Sunday war, depart 0800 Sunday to
Mossend Down Yard.

6K02 Ex Mossend Down Yard via Shotts and Carstairs,
arrive Down Line 0040 Sunday war, depart 0900 Sunday to
Mossend Down Yard.

6K03 Ex Mossend Down Yard via Shotts and Carstairs,
arrive Down Line 0110 Sunday war, depart 1100 Sunday to
Mossend Down Yard.

6K05 Ex Mossend Down Yard via Shotts and Carstairs,
arrive Down Line 0930 Sunday war, depart 1830 Sunday to
Mossend Down Yard.

6K07 Ex Mossend Down Yard, arrive Up Line 1830 Sunday
war, depart 2230 Sunday to Mossend Down Yard via
Carstairs and Shotts. 

SC001

76m440yds and 84m0yds

C11 Rerail Resleeper Reballast -
Trax

02/05/10
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2010/2282754

Week 5  - Continued

SUPERSEEDED BY CPPPSUPERSEEDED BY CPPP
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

2120 Sat

0010 Sun

10/05/10

10/05/10

0020 Mon

0430 Mon

BLOCKED T3

BLOCKED T3

Down

Up

Down

Up

Law Down
Passenger Loop
Law Up Passenger
Loop

Beattock North GF

Garriongill Jn

Lockerbie South GF

Ravenstruther

P2010/1154271

P2010/1154290

VWC: EUSTON/BIRMINGHAM SERVICES
TERMINATE/START AT CARLISLE AND SOME SERVICES
TO GLASGOW CENTRAL WILL BE DIVERTED VIA
G&SW.

TPE SERVICES TERMINATE/START AT CARLISLE.

FREIGHT: DIVERTED VIA ECML OR CANCELLED. 



ENGINEERING TRAIN/S IN POSSESSION.

SCOTRAIL: MILNGAVIE/LANARK/MILNGAVIE SERVICES
TERMINATE/START AT WISHAW PLATFORM 2 (UP
PLATFORM) UNDER SPECIAL INSTRUCTION. 1M11,
2315 SUN GLASGOW CENTRAL/LONDON EUSTON
SLEEPER SERVICE DIVERTED TO RUN VIA SHOTTS,
EDINBURGH SUBURBAN LINE, EDINBURGH
WAVERLEY AND CARSTAIRS. 5C11 DIVERTED VIA
SHOTTS.

NXEC: SERVICES TO/FROM GLASGOW CENTRAL
TERMINATE/START AT EDINBURGH WAVERLEY. 

CROSSCOUNTRY: TRAINS TO/FROM GLASGOW
CENTRAL DIVERTED TO RUN VIA SHOTTS.

VWC: TRAINS TO/FROM GLASGOW CENTRAL
TERMINATE/START AT CARLISLE AND SOME SERVICES
DIVERTED VIA G&SW.

TPE: TRAINS TO/FROM GLASGOW CENTRAL
TERMINATE/START AT CARLISLE. 

DRS: 4M30, 2224 SUN GRANGEMOUTH TO DAVENTRY
DIVERTED TO RUN VIA SHOTTS, EDINBURGH
WAVERLEY, EDINBURGH SUBURBAN LINE AND
CARSTAIRS.



ENGINEERING TRAIN/S IN POSSESSION.



6K01 Ex Millerhill, arrive Down Line 0015 Sunday war,
depart 0800 Sunday to Mossend Down Yard.

6K02 Ex Millerhill, arrive Down Line 0040 Sunday war,
depart 0900 Sunday to Mossend Down Yard.

6K03 Ex Millerhill, arrive Down Line 0110 Sunday war,
depart 1130 Sunday to Mossend Down Yard.

6K04 Ex Millerhill, arrive Down Line 0140 Sunday war,
depart 1700 Sunday to Mossend Down Yard.

6K06 Ex Mossend Down Yard via Shotts and Carstairs,
arrive Down Line 1400 Sunday war, depart 2100 Sunday.

6K07 Ex Mossend Down Yard, arrive Up Line 1800 Sunday
war, depart 2230 Sunday to Mossend Down Yard via
Carstairs.



TAMPER DETAILS STILL TO BE PROVIDED

SC001

SC001

26m657yds and 34m455yds

35m1660yds and 40m980yds

76m440yds and 84m0yds

C11 Rerail Resleeper Reballast -
Trax

Patrolling 

C11 Rerail Resleeper Reballast -
Trax

08/05/10

09/05/10

6Week

W2010/2291877

W2010/2513636

W2010/2282771
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Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0100 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0100 Mon

0050 Thu

09/05/10

10/05/10

10/05/10

10/05/10

10/05/10

10/05/10

13/05/10

0645 Sun

0100 Mon

0430 Mon

0430 Mon

0100 Mon

0430 Mon

0505 Thu

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

Down/Down South

Up South/Up

Down/Down North

Up North/Up

All Lines Waverley
Station
Platform 1

Platform 2

Platform 3

Platform 4

Motorail Sidings

Plat No.19

Platform 20

Platform Nos.1 & 20

Plats Nos.2 & 19

Down/Single

Up

Shettleston
DGL/UGL
Platfrm 1 (Airdrie)

Haymarket West Jn

Waverley (West End)

Waverley (West End)

Waverley (West End)

Waverley (West End)

Carntyne

Abbeyhill Jn

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Drumgelloch

P2010/1194392

P2010/1267206

PLATFORMS 1,2 AND MOTORAIL SIDINGS TO BE KEPT
CLEAR THROUGHOUT

PLATFORMS 7,8,9,10,11,12,13,18,19 AND 20 TO BE KEPT
CLEAR (0100SUN TO 0645SUN)



DOCKING EXERCISE IN PROGRESS.

PLATFORM 1 AIRDRIE TO BE KEPT CLEAR.

SC107
SC147

SC123

0m440yds and 0m220yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

11m1430yds and 2m1320yds

Station Work

S&T Work

Permanent Way Inspection

Track Maintenance

OHL Work

Track Maintenance

09/05/10

09/05/10

09/05/10

09/05/10

09/05/10

10/05/10

13/05/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2499024

W2010/2570291

W2010/2570295

W2010/2570302

W2010/2570307

W2010/2520286

Week 6  - Continued

SUPERSEEDED BY CPPPSUPERSEEDED BY CPPP

Page 18
of 68



s7_2010_SCi.pdf Page           19 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0045 Sun
10/05/10
0430 Mon

BLOCKED T3Down

Up

Dalmeny JnHaymarket West JnP2010/1154266 SCOTRAIL: EDINBURGH WAVERLEY TO
ABERDEEN/DYCE/INVERNESS SERVICES DIVERTED TO
RUN VIA FALKIRK GRAHAMSTON AND STIRLING.
EDINBURGH WAVERLEY TO MARKINCH/DUNDEE
SERVICES WITHDRAWN.  ADDITIONAL
GLENROTHES/DUNDEE/GLENROTHES SERVICE AND
DUNFERMLINE TOWN/DUNDEE/DUNFERMLINE
TOWN SERVICE TO OPERATE.  FIFE CIRCLE SERVICES
WITHDRAWN.  KIRKCALDY/DUNFERMLINE
TOWN/KIRKCALDY (VIA DALGETY BAY) SERVICE TO
OPERATE.  EDINBURGH
WAVERLEY/PERTH/EDINBURGH WAVERLEY SERVICES
WITHDRAWN.  ABERDEEN/EDINBURGH
WAVERLEY/ABERDEEN SLEEPER SERVICES DIVERTED
TO RUN VIA STIRLING AND FALKIRK GRAHAMSTON.
NXEC: KINGS CROSS/ABERDEEN/KINGS CROSS
SERVICES DIVERTED TO RUN VIA FALKIRK
GRAHAMSTON AND STIRLING.  

CROSSCOUNTRY: SERVICES TO/FROM DUNDEE AND
ABERDEEN TERMINATE/START AT EDINBURGH
WAVERLEY.

DBS: FIFE SERVICES TO BE DIVERTED TO RUN VIA
STIRLING & ALLOA OR WITHDRAWN.



ENGINEERING TRAIN/S IN POSSESSION

RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6K12 AT SIGNAL EY648 ON THE UP LINE

SC171

5m0yds and 5m900yds

2m880yds and 8m1392yds

2m1550yds and 8m1392yds

Major Projects

C14 Rerail Resleep Reball Form
- Trax

Track Maintenance

09/05/10
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2010/2282730

W2010/2293265

W2010/2567317

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0010 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

17/05/10

16/05/10

16/05/10

16/05/10

16/05/10

0430 Mon

0800 Sun

1220 Sun

1220 Sun

1220 Sun

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

Up

Down

Law Down
Passenger Loop
Law Up Passenger
Loop

Up

Down

Down

Up

Down Goods Loop

Up Goods Loop

Down

Up

Findlays Sidings

Garriongill Jn

Airbles

Braidhurst Loops

Logans Road LC

Braidhurst Loops

Ravenstruther

Motherwell

Motherwell

P2010/1154289

P2010/1154196

SCOTRAIL: 5B22, 2348 SAT LANARK TO MOTHERWELL
ECS WITHDRAWN.  MILNGAVIE/LANARK/MILNGAVIE
SERVICES TERMINATE/START AT MOTHERWELL. 1M11,
2315 SUN GLASGOW CENTRAL/LONDON EUSTON
SLEEPER SERVICE DIVERTED TO RUN VIA SHOTTS,
EDINBURGH SUBURBAN LINE, EDINBURGH
WAVERLEY AND CARSTAIRS. 5C11 DIVERTED VIA
SHOTTS

NXEC: SERVICES TO/FROM GLASGOW CENTRAL
TERMINATE/START AT EDINBURGH WAVERLEY. 

CROSSCOUNTRY: TRAINS TO/FROM GLASGOW
CENTRAL DIVERTED TO RUN VIA SHOTTS.

VWC: TRAINS TO/FROM GLASGOW CENTRAL
TERMINATE/START AT CARLISLE OR DIVERTED VIA
G&SW.

TPE: TRAINS TO/FROM GLASGOW CENTRAL
TERMINATE/START AT CARLISLE OR DIVERTED TO
RUN VIA G&SW. 

DRS: 4M30, 2224 SUN GRANGEMOUTH TO DAVENTRY
DIVERTED TO RUN VIA SHOTTS, EDINBURGH
WAVERLEY, EDINBURGH SUBURBAN LINE AND
CARSTAIRS.

SCOTRAIL: LANARK/MILNGAVIE/LANARK SERVICES
TERMINATE/START AT MOTHERWELL.

ALL BALLOCH/MOTHERWELL/BALLOCH SERVICES
TERMINATE/START PLATFORM 4 MOTHERWELL.

NXEC: 1E13, 1050 SUN GLASGOW CENTRAL/KINGS
CROSS STARTS FROM EDINBURGH WAVERLEY.

CROSSCOUNTRY: TRAINS TO/FROM GLASGOW
CENTRAL DIVERTED VIA SHOTTS.

VWC: TERMINATE/START AT CARLISLE OR DIVERTED
TO RUN VIA G&SW.



ENGINEERING TRAINS IN POSSESSION.

SC001

SC001
SC023
SC093

76m200yds and 78m800yds

76m440yds and 84m0yds

89m1000yds and 89m1300yds

0m0yds and 0m1340yds

89m1120yds and 89m1400yds

Earthwork

Follow-Up Work

S&C Tamping

S&C Tamping

S&C Tamping

16/05/10

16/05/10

16/05/10

16/05/10

16/05/10

7Week

W2010/2290998

W2010/2415754

W2010/2282660

W2010/2286716

W2010/2286717
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Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0100 Sun

0645 Sun

0645 Sun

0645 Sun

0100 Mon

0045 Sun

16/05/10

17/05/10

17/05/10

17/05/10

17/05/10

17/05/10

0645 Sun

0100 Mon

0430 Mon

0100 Mon

0430 Mon

0430 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

Down/Down South

Up South/Up

Down/Down North

Up North/Up

All Lines Waverley
Station
Platform 7

South Loop &
Platform No.10
South Siding

Plat No.11

Platform Nos.7 &11

Down

Up

Haymarket West Jn

Waverley (West End)

Waverley (West End)

Waverley (West End)

Dalmeny Jn

Abbeyhill Jn

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Haymarket West Jn

P2010/1194394

P2010/1154262

PLATFORMS 1,2,7,8,9,10,11,14,15,19 AND 20 TO BE
KEPT CLEAR (0100SUN TO 0645SUN) 

PLATFORMS 7,10 AND SOUTH LOOP TO BE KEPT
CLEAR (0645 SUN TO 0430 MON)

PLATFORM 11 TO BE KEPT CLEAR (0100 TO 0430
MON)

MR SIDINGS TO BE KEPT CLEAR THROUGHOUT.





DOCKING EXERCISE REQUIRED. SLEEPERS TO BE
DIVERTED TO PLATS. 1,2,19,20.



***CAREFUL CONSIDERATION NEEDS TO BE TAKEN
OF THE ISOLATION REQUIREMENTS ONCE THEY ARE
KNOWN TO ASCERTAIN THE FULL IMPACT ON THE
STATION AND SURROUNDING LINES***

SCOTRAIL: EDINBURGH WAVERLEY TO
ABERDEEN/DYCE/INVERNESS SERVICES DIVERTED TO
RUN VIA FALKIRK GRAHAMSTON AND STIRLING.
EDINBURGH WAVERLEY TO MARKINCH/DUNDEE
SERVICES WITHDRAWN. ADDITIONAL
GLENROTHES/DUNDEE/GLENROTHES SERVICE AND
DUNFERMLINE TOWN/DUNDEE/DUNFERMLINE
TOWN SERVICE TO OPERATE. FIFE CIRCLE SERVICES
WITHDRAWN. KIRKCALDY/DUNFERMLINE
TOWN/KIRKCALDY (VIA DALGETY BAY) SERVICE TO
OPERATE. EDINBURGH
WAVERLEY/PERTH/EDINBURGH WAVERLEY SERVICES
WITHDRAWN. ABERDEEN/EDINBURGH
WAVERLEY/ABERDEEN SLEEPER SERVICES DIVERTED
TO RUN VIA STIRLING AND FALKIRK GRAHAMSTON.
NXEC: KINGS CROSS/ABERDEEN/KINGS CROSS
SERVICES DIVERTED TO RUN VIA FALKIRK
GRAHAMSTON AND STIRLING. 

CROSSCOUNTRY: SERVICES TO/FROM DUNDEE AND
ABERDEEN TERMINATE/START AT EDINBURGH
WAVERLEY. 

DBS: FIFE SERVICES TO BE DIVERTED TO RUN VIA
STIRLING & ALLOA OR WITHDRAWN.



ENGINEERING TRAIN/S IN POSSESSION.

RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6K12 AT SIGNAL EY648 ON THE UP LINE

SC107
SC147

SC171

0m440yds and 0m220yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

5m0yds and 5m900yds

2m880yds and 8m1392yds

Station Work

S&T Work

Track Maintenance

OHL Work

Permanent Way Inspection

Major Projects

C14 Rerail Resleep Reball Form
- Trax

16/05/10

16/05/10

16/05/10

16/05/10

17/05/10

16/05/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2385649

W2010/2567650

W2010/2567662

W2010/2567666

W2010/2567673

W2010/2282726

W2010/2286715

Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0050 Sun

0100 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0100 Mon

24/05/10

23/05/10

24/05/10

24/05/10

24/05/10

24/05/10

24/05/10

0500 Mon

0645 Sun

0100 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED To
Electric Trains

BLOCKED T3

Up

Down

Down/Down South

Up South/Up

Down/Down North

Up North/Up

All Lines Waverley
Station
Platform 1

Platform 2

Platform 3

Platform 4

Motorail Sidings

Plat No.19

Platform 20

Platform Nos.1 & 20

Plats Nos.2 & 19

Hartwood

Haymarket West Jn

Waverley (West End)

Waverley (West End)

Waverley (West End)

Waverley (West End)

Breich

Abbeyhill Jn

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

P2010/1154280

P2010/1194406

ENGINEERING TRAIN/S IN POSSESSION.

RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6K01 AT SIGNAL M626 SIGNAL ON UP LINE.



6K01 Ex Mossend Down Yard, arrive Up Line 0035 Sunday
war, depart 2100 Sunday to Mossend Down Yard.

6K03 Ex Mossend Down Yard, arrive Up Line 0055 Sunday
war, depart 1800 Sunday to Mossend Down Yard.

6K04 Ex Mossend Down Yard, arrive Up Line 0120 Sunday
war, depart 1200 Sunday to Mossend Down Yard.

6K05 Ex Mossend Down Yard, arrive Up Line 0150 Sunday
war, depart 1130 Sunday to Mossend Down Yard.

6K06 Ex Mossend Down Yard, arrive Up Line 0220 Sunday
war, depart 1100 Sunday to Mossend Down Yard.

6K07 Ex Mossend Down Yard, arrive Up Line 0250 Sunday
war, depart 1030 Sunday to Mossend Down Yard.

6K08 Ex Mossend Down Yard, arrive Up Line 1900 Sunday
war, depart 0400 Monday to Mossend Down Yard, train
Top 'n Tailed to site only. 


PLATFORMS 1,2 AND MOTORAIL SIDING TO BE KEPT
CLEAR THROUGHOUT

PLATFORMS 7,8,9,10,11,16,17,19 AND 20 TO BE KEPT
CLEAR (0100SUN TO 0645SUN)



DOCKING EXERCISE REQUIRED

SC007

SC107
SC147

13m1400yds and 10m0yds

0m440yds and 0m220yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

C11 Rerail Resleeper Reballast -
Trax

Station Work

Permanent Way Inspection

Track Maintenance

S&T Work

OHL Work

23/05/10

23/05/10

23/05/10

23/05/10

23/05/10

23/05/10

24/05/10

8Week

W2010/2282744

W2010/2385650

W2010/2567651

W2010/2571035

W2010/2571038

W2010/2571043
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Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0045 Sun
24/05/10
0430 Mon

BLOCKED T3Down

Up

Dalmeny JnHaymarket West JnP2010/1154252 SCOTRAIL: EDINBURGH WAVERLEY TO
ABERDEEN/DYCE/INVERNESS SERVICES DIVERTED TO
RUN VIA FALKIRK GRAHAMSTON AND STIRLING.
EDINBURGH WAVERLEY TO MARKINCH/DUNDEE
SERVICES WITHDRAWN. ADDITIONAL
GLENROTHES/DUNDEE/GLENROTHES SERVICE AND
DUNFERMLINE TOWN/DUNDEE/DUNFERMLINE
TOWN SERVICE TO OPERATE. FIFE CIRCLE SERVICES
WITHDRAWN. KIRKCALDY/DUNFERMLINE
TOWN/KIRKCALDY (VIA DALGETY BAY) SERVICE TO
OPERATE. EDINBURGH
WAVERLEY/PERTH/EDINBURGH WAVERLEY SERVICES
WITHDRAWN. ABERDEEN/EDINBURGH
WAVERLEY/ABERDEEN SLEEPER SERVICES DIVERTED
TO RUN VIA STIRLING AND FALKIRK GRAHAMSTON.
NXEC: KINGS CROSS/ABERDEEN/KINGS CROSS
SERVICES DIVERTED TO RUN VIA FALKIRK
GRAHAMSTON AND STIRLING. 

CROSSCOUNTRY: SERVICES TO/FROM DUNDEE AND
ABERDEEN TERMINATE/START AT EDINBURGH
WAVERLEY. 

DBS: FIFE SERVICES TO BE DIVERTED TO RUN VIA
STIRLING & ALLOA OR WITHDRAWN



ENGINEERING TRAIN/S IN POSSESSION.

SC171

5m0yds and 5m900yds
Major Projects

23/05/10
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2010/2282716

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0100 Sun

0645 Sun

0645 Sun

0645 Sun

0100 Mon

0045 Sun

0100 Sun

30/05/10

31/05/10

31/05/10

31/05/10

31/05/10

31/05/10

31/05/10

0645 Sun

0100 Mon

0430 Mon

0100 Mon

0430 Mon

0430 Mon

0430 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down/Down South

Up South/Up

Down/Down North

Up North/Up

All Lines Waverley
Station
Platform 7

South Loop &
Platform No.10
South Siding

Plat No.11

Platform Nos.7 &11

Down

Up

Haymarket West Jn

Waverley (West End)

Waverley (West End)

Waverley (West End)

Dalmeny Jn

Dalmeny Jn

Abbeyhill Jn

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Haymarket West Jn

Haymarket West Jn

P2010/1267323

P2010/1154231

PLATFORMS 1,2,7,8,9,10,11,12,13,18,19 AND 20 TO BE
KEPT CLEAR (0100SUN TO 0645SUN) 

PLATFORMS 7,10 AND SOUTH LOOP TO BE KEPT
CLEAR (0645 SUN TO 0430 MON)

PLATFORM 11 TO BE KEPT CLEAR (0100 TO 0430
MON)

MR SIDINGS TO BE KEPT CLEAR THROUGHOUT.





DOCKING EXERCISE REQUIRED. SLEEPERS TO BE
DIVERTED TO PLATS. 1,2,19,20.



***CAREFUL CONSIDERATION NEEDS TO BE TAKEN
OF THE ISOLATION REQUIREMENTS ONCE THEY ARE
KNOWN TO ASCERTAIN THE FULL IMPACT ON THE
STATION AND SURROUNDING LINES***

FIRST SCOTRAIL: EDINBURGH WAVERLEY TO
ABERDEEN/DYCE/INVERNESS SERVICES DIVERTED TO
RUN VIA FALKIRK GRAHAMSTON AND STIRLING.
EDINBURGH WAVERLEY TO MARKINCH/DUNDEE
SERVICES WITHDRAWN.  ADDITIONAL
GLENROTHES/DUNDEE/GLENROTHES AND
DUNFERMLINE TOWN/DUNDEE/DUNFERMLINE
TOWN SERVICE TO OPERATE.
EDINBURGH/EDINBURGH SERVICES TO RUN FIFE
CIRCLE ONLY.  KIRKCALDY/DUNFERMLINE
TOWN/KIRKCALDY (VIA DALGETY BAY) SERVICE TO
OPERATE.  EDINBURGH
WAVERLEY/PERTH/EDINBURGH WAVERLEY SERVICES
WITHDRAWN.  ABERDEEN/EDINBURGH
WAVERLEY/ABERDEEN SLEEPER SERVICES DIVERTED
TO RUN VIA STIRLING AND FALKIRK GRAHAMSTON.
NXEC: KINGS CROSS/ABERDEEN/KINGS CROSS
SERVICES DIVERTED TO RUN VIA FALKIRK
GRAHAMSTON AND STIRLING.  

CROSSCOUNTRY: SERVICES TO/FROM DUNDEE AND
ABERDEEN TERMINATE/START AT EDINBURGH
WAVERLEY.

DBS: FIFE SERVICES TO BE DIVERTED TO RUN VIA
STIRLING & ALLOA OR WITHDRAWN.



ENGINEERING TRAIN/S IN POSSESSION

SC107

SC171

0m0yds and 0m0yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

0m1340yds and 44m845yds

5m0yds and 5m900yds

2m1000yds and 9m40yds

2m1100yds and 9m40yds

Station Work

Permanent Way Inspection

Track Maintenance

S&T Work

OHL Work

Major Projects

Track Maintenance

Track Maintenance

30/05/10

30/05/10

30/05/10

30/05/10

31/05/10

30/05/10

30/05/10

9Week

W2010/2385651

W2010/2476578

W2010/2476593

W2010/2476600

W2010/2476631

W2010/2282695

W2010/2484173

W2010/2492300
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1030 Sat

1030 Sat

1030 Sat

1030 Sat

0100 Sat

06/06/10

06/06/10

06/06/10

06/06/10

07/06/10

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0520 Mon

BLOCKED T3

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED T3

Down Slow

Up Slow

Single

All Lines

Up Fast

Down

Up

Eglinton St Jn

Rutherglen North Jn

Polmadie CSMD

Eglinton St Jn

Dundee Central Jn

Rutherglen Central
Jn

Rutherglen West Jn

Polmadie CSMD

Rutherglen East Jn

Ladybank Jn

P2010/1154294

P2010/1157774

TRAINS TO RUN OVER FAST LINES.(DIESEL TRACTION
OVER THE UP FAST ONLY.  

FIRST SCOTRAIL: WHIFFLET / GLASGOW CENTRAL
SERVICES TERMINATE/START RUTHERGLEN STATION.
ECS TO RUN TO G890 SIG AND RETURN TO
RUTHERGLEN PLATFORM 2.  

FREIGHT: HUNTERSTON TO LONGANNET DIVERT
VIA CITY UNION LINES AND SPRINGBURN.

TPE/NXEC/XC/VWC ROUTE AVAIILABLE VIA
CATHCART DEPENDING ON ROUTE KNOWLEDGE

NO ACCESS TO POLMADIE DEPOT AT EITHER END
AND NO ROUTE TO/FROM R&C.  NO POWER
AVAILABLE IN THE DEPOT DUE TO ISOLATION
REQUIRMENTS.



GLASGOW CENTRAL STATION TO BE KEPT LIVE



ENGINEERING TRAIN/S IN POSSESSION.



***CAPACITY ISSUES***

FIRST SCOTRAIL: 

SATURDAY SERVICES - EDINBURGH WAVERLEY TO
PERTH/ABERDEEN, SOME PERTH SERVICES
CANCELLED TO ACCOMMODATE EDINBURGH TO
ABERDEEN SERVICES AND SOME DIVERTED VIA
STIRLING.  EDINBURGH TO DUNDEE SERVICES
TERMINATE/START AT KIRCALDY AND MARKINCH.

SUNDAY SERVICES - EDINBURGH /ABERDEEN
SERVICES TO RUN VIA NEWBURGH/PERTH. 

EDINBURGH WAVERLEY TO MARKINCH/DUNDEE
SERVICES TERMINATE/START AT KIRKCALDY.

1A25, 0440 SAT EDINBURGH WAVERLEY TO
ABERDEEN AND 1B16, 2142 SUN ABERDEEN TO
EDINBURGH WAVERELEY SLEEPER SERVICES
DIVERTED TO RUN VIA FALKIRK GRAHAMSTON AND
STIRLING.

CROSSCOUNTRY: SERVICES TO/FROM DUNDEE AND
ABERDEEN TERMINATE/START AT EDINBURGH
WAVERLEY.

NXEC: KINGS CROSS/ABERDEEN/KINGS CROSS
SERVICES DIVERTED TO RUN VIA FALKIRK
GRAHAMSTON AND STIRLING.



ENGINEERING TRAIN/S IN POSSESSION

SC001
SC027

SC171

99m100yds and 101m290yds

0m0yds and 0m265yds

44m426yds and 44m980yds

40m300yds and 40m500yds

56m924yds and 58m830yds

40m900yds and 40m1200yds

42m0yds and 43m0yds

44m1100yds and 58m1520yds

39m0yds and 52m880yds

38m1320yds and 52m880yds

39m0yds and 52m880yds

C11 Rerail Resleeper Reballast -
Trax

In Connection With Engineering
Work

Structures Work

LC  Work

Structures Work

LC  Work

Structures Work

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

S&T Work

05/06/10

05/06/10

05/06/10

05/06/10

05/06/10

10Week

W2010/2282758

W2010/2425410

W2010/2282682

W2010/2289930

W2010/2289931

W2010/2291863

W2010/2424360

W2010/2466101

W2010/2491699

W2010/2491731

W2010/2491776
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1030 Sat

1030 Sat

1030 Sat

1030 Sat

0100 Sat

13/06/10

13/06/10

13/06/10

13/06/10

14/06/10

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0520 Mon

BLOCKED T3

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED T3

Down Slow

Up Slow

Single

All Lines

Up Fast

Down

Up

Eglinton St Jn

Rutherglen North Jn

Polmadie CSMD

Eglinton St Jn

Dundee Central Jn

Rutherglen Central
Jn

Rutherglen West Jn

Polmadie CSMD

Rutherglen East Jn

Ladybank Jn

P2010/1154310

P2010/1157770

TRAINS TO RUN OVER FAST LINES.(DIESEL TRACTION
OVER THE UP FAST ONLY.  

FIRST SCOTRAIL: WHIFFLET / GLASGOW CENTRAL
SERVICES TERMINATE/START RUTHERGLEN STATION.
ECS TO RUN TO G890 SIG AND RETURN TO
RUTHERGLEN PLATFORM 2.  

FREIGHT: HUNTERSTON TO LONGANNET DIVERT
VIA CITY UNION LINES AND SPRINGBURN.

TPE/NXEC/XC/VWC ROUTE AVAIILABLE VIA
CATHCART DEPENDING ON ROUTE KNOWLEDGE

NO ACCESS TO POLMADIE DEPOT AT EITHER END
AND NO ROUTE TO/FROM R&C.  NO POWER
AVAILABLE IN THE DEPOT DUE TO ISOLATION
REQUIRMENTS.



GLASGOW CENTRAL STATION TO BE KEPT LIVE



ENGINEERING TRAIN/S IN POSSESSION.



***CAPACITY ISSUES***

FIRST SCOTRAIL: 

SATURDAY SERVICES - EDINBURGH WAVERLEY TO
PERTH/ABERDEEN, SOME PERTH SERVICES
CANCELLED TO ACCOMMODATE EDINBURGH TO
ABERDEEN SERVICES AND SOME DIVERTED VIA
STIRLING.  EDINBURGH TO DUNDEE SERVICES
TERMINATE/START AT KIRCALDY AND MARKINCH.

SUNDAY SERVICES - EDINBURGH /ABERDEEN
SERVICES TO RUN VIA NEWBURGH/PERTH. 

EDINBURGH WAVERLEY TO MARKINCH/DUNDEE
SERVICES TERMINATE/START AT KIRKCALDY.

1A25, 0440 SAT EDINBURGH WAVERLEY TO
ABERDEEN AND 1B16, 2142 SUN ABERDEEN TO
EDINBURGH WAVERELEY SLEEPER SERVICES
DIVERTED TO RUN VIA FALKIRK GRAHAMSTON AND
STIRLING.

CROSSCOUNTRY: SERVICES TO/FROM DUNDEE AND
ABERDEEN TERMINATE/START AT EDINBURGH
WAVERLEY.

NXEC: KINGS CROSS/ABERDEEN/KINGS CROSS
SERVICES DIVERTED TO RUN VIA FALKIRK
GRAHAMSTON AND STIRLING.

ENGINEERING TRAIN/S IN POSSESSION

SC001
SC027

SC171

99m100yds and 101m290yds

0m0yds and 0m265yds

44m528yds and 44m537yds

56m924yds and 58m830yds

40m300yds and 40m500yds

40m900yds and 40m1200yds

42m0yds and 43m0yds

39m0yds and 52m880yds

38m1320yds and 52m880yds

39m0yds and 52m880yds

C11 Rerail Resleeper Reballast -
Trax

In Connection With Engineering
Work

Structures Work

Structures Work

LC  Work

LC  Work

Structures Work

Permanent Way Inspection

Track Maintenance

S&T Work

12/06/10

12/06/10

12/06/10

12/06/10

12/06/10

11Week

W2010/2282774

W2010/2425439

W2010/2282683

W2010/2282686

W2010/2289926

W2010/2291858

W2010/2424398

W2010/2491700

W2010/2491732

W2010/2491777
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0020 Sun

0020 Sun

20/06/10

20/06/10

0920 Sun

0920 Sun

BLOCKED T3

BLOCKED T3

Down

Up

Up Goods Loop

Up

Down

Hyndland North Jn

Hyndland West Jn

Hyndland

Hyndland East Jn

P2010/1154200 FIRST SCOTRAIL: AIRDRIE/HELENSBURGH
CENTRAL/DRUMGELLOCH SERVICES
TERMINATE/START AT PARTICK (PLATFORM 2) AND
ANNIESLAND. ARGYLE SERVICES AND
MOTHERWELL\LANARK TO MILNGAVIE AND
MOTHERWELL/BALLOCH/MOTHERWELL SERVICES
TERMINATE/START AT EXHIBITION CENTRE
(PLATFORM 2) AND ANNIESLAND. 



RULE BOOK MODULE P1 SECTION 10 APPLIES OVER
DOWN LINE BETWEEN FINNIESTON WEST JN AND
PARTICK PLATFORM 2.

RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
XXXX AT XXXX SIGNAL ON XXXX LINE ( Mtce to
confirm details)


SC123

3m1200yds and 4m580yds

4m44yds and 4m50yds

S&C Tamping

S&C Tamping

20/06/10

20/06/10

12Week

W2010/2282664

W2010/2286721
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0030 Sun

28/06/10

28/06/10

30/06/10

26/06/10

27/06/10

0430 Mon

0430 Mon

0430 Wed

0430 Sat

0815 Sun

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED T4

Platform 5

Rose Street Curve

Up North/Platform
6

Down North/Single

Fuel Road

Fuel Road

Inverness

Muir of Ord

Inverness

Inverness

Inverness

Inverness

Inverness

P2010/1157767 SCOTRAIL: INVERNESS SERVICES TO/FROM
WICK/TAIN/INVERGORDON/ARDGAY/LAIRG/KYLE OF
LOCHALSH TERMINATE/START AT DINGWALL.
SELECTED ECS MOVEMENTS TO MUIR OF ORD.



PLATFORMS 5, 6 & 7 TO BE KEPT CLEAR 0130
SATURDAY TO 0700 MONDAY.



ENGINEERING TRAIN/S IN POSSESSION.

SC203

9m1362yds and 9m1714yds

0m201yds and 7m640yds

6m596yds and 7m1644yds

4m1665yds and 5m1374yds

Structures Work

C70 S&C - Complete Renewal
113A

C4 Rerail Resleeper (steel)

C4 Rerail Resleeper (steel)

26/06/10

26/06/10

26/06/10

26/06/10

27/06/10

13Week

W2010/2289923

W2010/2291855

W2010/2512241

W2010/2512287
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0700 Sun

0700 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

04/07/10

04/07/10

05/07/10

05/07/10

05/07/10

05/07/10

1400 Sun

1400 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

BLOCKED T3

Between Trains
T2H
(BLOCKED to
Electric Trains)

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Platform 8

Platform 9

Platform 7

Down Branch

Up Branch

Down Grahamston

Up Grahamston

Down

Up

Down Perth/Up
Branch
Up Perth/Down
Branch
Down Branch
Goods Loop
Up Branch Goods
Loop

Glasgow Central

Glasgow Central

Carmuirs West Jn

Larbert Jn

Greenhill Lower Jn

Stirling Middle SB

Glasgow Central

Glasgow Central

Carmuirs East Jn

Greenhill Lower Jn

Greenhill Upper Jn

P2010/1283905

P2010/1154308

ENGINEERS TRAIN/S IN POSSESSION

PLATFORMS 8 AND 9 TO BE KEPT CLEAR 

SCOTRAIL: GLASGOW QUEEN ST TO
ABERDEEN/INVERNESS/ELGIN SERVICES DIVERTED VIA
RUN VIA FALKIRK HIGH AND FIFE. GLASGOW QUEEN
ST/ALLOA/GLASGOW QUEEN ST SERVICES
TERMINATE/START AT CROY(ECS SERVICES TO RUN
BETWEEN CROY AND GREENHILL).  EDINBURGH
WAVERLEY TO DUNBLANE SERVICES CANCELLED
BUT E&G SERVICES STRENGTHENED AND WILL RUN
TO FALKIRK HIGH WHERE TRAINS TERMINATE/START
(ECS REVERSE GREENHILL UPPER JN).  1M16, 2025 SUN
INVERNESS/LONDON EUSTON SLEEPER SERVICE
DIVERTED TO RUN VIA NEWBURGH AND FIFE.

EAST COAST: KINGS CROSS/INVERNESS/KINGS CROSS
SERVICES DIVERTED TO RUN VIA FIFE AND
NEWBURGH. 

DBS: SERVICES DIVERTED VIA FORTH BRIDGE AND
FIFE.

DRS: TO/FROM GRANGEMOUTH VIA PILOTMAN
WORKING



RULE BOOK MODULE P1, SECTION 10 (PILOTMAN
WORKING) APPLIES OVER THE DOWN
GRAHAMSTON LINE BETWEEN GRANGEMOUTH JN
AND FALKIRK GRAHAMSTON PLATFORM 2, AND
ADDITIONALLY OVER THE UP GOODS/DOWN
GRAHAMSTON LINE BETWEEN GRANGEMOUTH JN
AND FALKIRK GRAHAMSTON PLATFORM 2. 

NAU TO PROVIDE TIMES OF DRS SERVICES.



POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF
ENGINEERING TRAINS TO/FROM JEANFIELD

SC001

SC093
SC109
SC110
SC119

102m490yds and 102m590yds

110m1054yds and 118m343yds

0m0yds and 108m1320yds

108m1320yds and 117m250yds

106m813yds and 106m1390yds

25m1738yds and 108m1670yds

25m1738yds and 109m902yds

105m1714yds and 106m1390yds

Other E&P Work

S&T Work

Patrolling 

Patrolling 

S&T Work

S&T Work

S&T Work

Patrolling 

04/07/10

04/07/10

04/07/10

04/07/10

04/07/10

04/07/10

14Week

W2010/2459968

W2010/2282772

W2010/2559556

W2010/2559615

W2010/2594616

W2010/2601417

W2010/2601426

W2010/2606857
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Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0115 Sun
05/07/10
0515 Mon

BLOCKED T3Down

Up

Hilton Jn SBAuchterarderP2010/1157758 FIRST SCOTRAIL: GLASGOW QUEEN ST TO
ABERDEEN/ELGIN SERVICES DIVERTED TO RUN VIA
FALKIRK HIGH AND FIFE.  1M16, 2025 SUN
INVERNESS/LONDON EUSTON SLEEPER SERVICE
DIVERTED TO RUN VIA NEWBURGH AND FIFE. 

EAST COAST: KINGS CROSS/INVERNESS/KINGS CROSS
SERVICES DIVERTED TO RUN VIA FIFE AND
NEWBURGH.

DRS: ABERDEEN/GRANGEMOUTH/ABERDEEN
SERVICES WITHDRAWN OR DIVERTED VIA FORTH
BRIDGE AND FIFE. (GAUGE PERMITTING)

DBS: MOSSEND/INVERNESS/MOSSED SERVICES
WITHDRAWN OR DIVERTED VIA FORTH BRIDGE
ADN FIFE. (GAUGE PERMITTING)



ENGINEERING TRAIN/S IN POSSESSION.

SC119

140m423yds and 141m71yds

C11 Rerail Resleeper Reballast -
Trax

04/07/10
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2010/2289914

Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0115 Sat

0115 Sun

12/07/10

12/07/10

0530 Mon

0515 Mon

BLOCKED T3

BLOCKED T3

Up

Down

Down

Up

Kennishead

Hilton Jn SB

Barrhead

Auchterarder

P2010/1157768

P2010/1157762

SATURDAY -

FIRST SCOTRAIL: GLASGOW
CENTRAL/KILMARNOCK/GLASGOW CENTRAL
SERVICES TERMINATE/START AT BARRHEAD.
GLASGOW CENTRAL/BARRHEAD SERVICES
WITHDRAWN.  STRANRAER/GIRVAN TO GLASGOW
CENTRAL (VIA KILMARNOCK) AND
NEWCASTLE/CARLISLE TO GLASGOW CENTRAL
SERVICES TERMINATE/START AT KILMARNOCK.



SUNDAY -

FIRST SCOTRAIL: GLASGOW
CENTRAL/KILMARNOCK/GLASGOW CENTRAL
SERVICES TERMINATE/START AT BARRHEAD.
GLASGOW CENTRAL/CARLISLE/GLASGOW CENTRAL
SERVICES DIVERTED TO RUN VIA PAISLEY GILMOUR
ST, BARASSIE DPL AND KILMARNOCK.



ENGINEERING TRAIN/S IN POSSESSION

FIRST SCOTRAIL: GLASGOW QUEEN ST TO
ABERDEEN/ELGIN SERVICES DIVERTED TO RUN VIA
FALKIRK HIGH AND FIFE.  1M16, 2025 SUN
INVERNESS/LONDON EUSTON SLEEPER SERVICE
DIVERTED TO RUN VIA NEWBURGH AND FIFE. FSR
MAY OPERATE A SERVICE BETWEEN DUNBLANE AND
PERTH.

EAST COAST: KINGS CROSS/INVERNESS/KINGS CROSS
SERVICES DIVERTED TO RUN VIA FIFE AND
NEWBURGH.

DRS: GRANGEMOUTH/ABERDEEN/GRANGEMOUTH
SERVICES WITHDRAWN OR DIVERTED TO RUN VIA
FORTH BRIDGE AND FIFE (GAUGE PERMITTING).

DBS: MOSSEND/INVERNESS/MOSSED SERVICES
WITHDRAWN OR DIVERTED VIA FORTH BRIDGE
AND FIFE (GAUGE PERMITTING).

ENGINEERING TRAIN/S IN POSSESSION.


SC031

SC119

6m1200yds and 5m880yds

140m423yds and 141m71yds

137m1294yds and 149m370yds

Structures Work

C11 Rerail Resleeper Reballast -
Trax

Permanent Way Inspection

10/07/10

11/07/10

15Week

W2010/2289924

W2010/2289918

W2010/2511096
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0100 Sat

0100 Sat

0100 Sat

0100 Sat

24/07/10

24/07/10

24/07/10

24/07/10

0500 Sat

0500 Sat

0500 Sat

0500 Sat

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down

Up

Down

Up

Up

Down

Down

Up

Holytown Jn

Mossend West Jn

Mossend North Jn

Mossend South Jn

Cleland

Holytown Jn

Mossend East Jn

P2010/1158574 SCOTRAIL: TO RUN AN HOURLY EDINBURGH
SERVICE TO SHOTTS WITH SLW BETWEEN BENHAR
AND SHOTTS.  THUR & FRI SERVICES TO
TERMINATE/START AT HOLYTOWN.  SERVICES TO
LANARK VIA HAMILTON TO TERMINATE/START AT
MOTHERWELL.  SERVICES BETWEEN MOTHERWELL
AND BELLSHILL EXTENDED TO LANARK.

CROSSCOUNTRY DIVERTED VIA CARSTAIRS AND
MIDCALDER.

VWC 1R20 TO RUN VIA WCML.

FREIGHT SERVICES DIVERTED VIA WCML OR
CANCELLED. 



[Electrified route available Braidhurst to Mossend North]

NO ELECTRIC ACCESS TO EURO TERMINAL FROM
THE UP RECEPTION ROAD.

ALTERNATIVE FEED CAN PROVIDE OHL POWER TO
THE TERMINAL AND THE UP RECEPTION LINES,
HOWEVER THERE CAN BE NO ELECTRIC ACCESS
INTO THE EURO TERMINAL FROM THE UP
RECEPTION LINES, ACCESS CONFINED TO
MOVEMENTS FROM THE UP COATBRIDGE LINES
FROM PLS MY315 VIA 105 REVERSE ONLY.



SINGLE LINE WORKING, RULE BOOK MODULE P1
SECTION 10, WILL BE IN OPERATION OVER THE
DOWN LINE BETWEEN BENHAR JN AND PLATFORM 1
SHOTTS STATION ON SATURDAY 17TH, MONDAY
19TH, TUESDAY 20TH AND WEDNESDAY 21ST OF
JULY BETWEEN 0500 AND 0100 RESPECTIVELY.

SINGLE LINE WORKING, RULE BOOK MODULE P1
SECTION 10, WILL BE IN OPERATION OVER THE
DOWN LINE BETWEEN HOLYTOWN JN AND
PLATFORM 1 HOLYTOWN STATION ON THURSDAY
22ND AND FRIDAY 23RD OF JULY BETWEEN 0500
AND 0100 RESPECTIVELY. THE EXTREMITIES OF THE
POSSESSION WILL BE REDUCED AND EXTENDED
ACCORDINGLY BETWEEN HOLYTOWN JN AND
CLELAND TO ALLOW ACCESS TO PLATFORM 1 AT
HOLYTOWN STATION ON THURSDAY 22ND AND
FRIDAY 23RD BETWEEN 0500 AND 0100
RESPECTIVELY.



ENGINEERING TRAIN/S IN POSSESSION

SC007
SC011
SC015
SC017 89m734yds and 3m528yds

0m682yds and 0m0yds

0m880yds and 0m0yds

3m1144yds and 1m600yds

3m1144yds and 1m594yds

C71 S&C-Complete Renewal
RT60/NR60

C71 S&C-Complete Renewal
RT60/NR60

C71 S&C-Complete Renewal
RT60/NR60

Patrolling 

In Connection With Engineering
Work

17/07/10

17/07/10

17/07/10

17/07/10

16Week

W2010/2290993

W2010/2293260

W2010/2293262

W2010/2504054

W2010/2551289
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Network Rail
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Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0035 Sat

0035 Sat

25/07/10

25/07/10

0930 Sun

0930 Sun

BLOCKED T3

BLOCKED T4

Platform 1

Up

Platform 2/Down

CE Sidings

Coatdyke

Coatdyke

Airdrie

Airdrie

P2010/1154228 AIRDRIE TO BATHGATE - AIRDRIE STATION 

SERVICES TO START/TERMINATE AT COATBRIDGE
SUNNYSIDE AND AT PEAK TIMES TERMIANTE/START
SOME SERVICES ON THE DOWN PLATFORM AT
SHETTLESTON.

PATH REQUIRED FOR ECS's TO RUN YOKER TO
COATBRIDGE EARLY MORNING AND LATE EVENING.


AIRDRIE PLATFORM 1, PLATFORM 2, AND CE SIDING
ARE TO BE KEPT CLEAR.



WHEELS FREE REQUIRED 2330 FRIDAY  23RD JULY
UNTIL 1130 SATURDAY 24TH JULY. TEST TRAIN 1130
SATURDAY 24TH JULY UNTIL 1930 SATURDAY 24TH
JULY.PRE-COMMISSIONING CHECKS 1930 SATURDAY
24TH JULY UNTIL 0700 SUNDAY 25TH JULY.



ENGINEERS TRAIN/S IN POSSESSION



TEST TRAIN 1130 SATURDAY 24TH JULY UNTIL 1930
SATURDAY 24TH JULY.

SC123

10m840yds and 9m953yds

10m840yds and 9m1000yds

11m1430yds and 9m1500yds

Patrolling 

Resignalling Work

Station Work

17/07/10

17/07/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2521740

W2010/2572923

W2010/2629654

Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0100 Sat

0100 Sat

0100 Sat

0100 Sat

24/07/10

24/07/10

24/07/10

24/07/10

0500 Sat

0500 Sat

0500 Sat

0500 Sat

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down

Up

Down

Up

Up

Down

Down

Up

Holytown Jn

Mossend West Jn

Mossend North Jn

Mossend South Jn

Cleland

Holytown Jn

Mossend East Jn

P2010/1158574 SCOTRAIL: TO RUN AN HOURLY EDINBURGH
SERVICE TO SHOTTS WITH SLW BETWEEN BENHAR
AND SHOTTS.  THUR & FRI SERVICES TO
TERMINATE/START AT HOLYTOWN.  SERVICES TO
LANARK VIA HAMILTON TO TERMINATE/START AT
MOTHERWELL.  SERVICES BETWEEN MOTHERWELL
AND BELLSHILL EXTENDED TO LANARK.

CROSSCOUNTRY DIVERTED VIA CARSTAIRS AND
MIDCALDER.

VWC 1R20 TO RUN VIA WCML.

FREIGHT SERVICES DIVERTED VIA WCML OR
CANCELLED. 



[Electrified route available Braidhurst to Mossend North]

NO ELECTRIC ACCESS TO EURO TERMINAL FROM
THE UP RECEPTION ROAD.

ALTERNATIVE FEED CAN PROVIDE OHL POWER TO
THE TERMINAL AND THE UP RECEPTION LINES,
HOWEVER THERE CAN BE NO ELECTRIC ACCESS
INTO THE EURO TERMINAL FROM THE UP
RECEPTION LINES, ACCESS CONFINED TO
MOVEMENTS FROM THE UP COATBRIDGE LINES
FROM PLS MY315 VIA 105 REVERSE ONLY.



SINGLE LINE WORKING, RULE BOOK MODULE P1
SECTION 10, WILL BE IN OPERATION OVER THE
DOWN LINE BETWEEN BENHAR JN AND PLATFORM 1
SHOTTS STATION ON SATURDAY 17TH, MONDAY
19TH, TUESDAY 20TH AND WEDNESDAY 21ST OF
JULY BETWEEN 0500 AND 0100 RESPECTIVELY.

SINGLE LINE WORKING, RULE BOOK MODULE P1
SECTION 10, WILL BE IN OPERATION OVER THE
DOWN LINE BETWEEN HOLYTOWN JN AND
PLATFORM 1 HOLYTOWN STATION ON THURSDAY
22ND AND FRIDAY 23RD OF JULY BETWEEN 0500
AND 0100 RESPECTIVELY. THE EXTREMITIES OF THE
POSSESSION WILL BE REDUCED AND EXTENDED
ACCORDINGLY BETWEEN HOLYTOWN JN AND
CLELAND TO ALLOW ACCESS TO PLATFORM 1 AT
HOLYTOWN STATION ON THURSDAY 22ND AND
FRIDAY 23RD BETWEEN 0500 AND 0100
RESPECTIVELY.



ENGINEERING TRAIN/S IN POSSESSION

SC007
SC011
SC015
SC017 89m734yds and 3m528yds

0m682yds and 0m0yds

0m880yds and 0m0yds

3m1144yds and 1m600yds

3m1144yds and 1m594yds

C71 S&C-Complete Renewal
RT60/NR60

C71 S&C-Complete Renewal
RT60/NR60

C71 S&C-Complete Renewal
RT60/NR60

Patrolling 

In Connection With Engineering
Work

17/07/10

17/07/10

17/07/10

17/07/10

17Week

W2010/2290993

W2010/2293260

W2010/2293262

W2010/2504054

W2010/2551289
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ROTR_2010_V4.2

0010 Sun

0010 Sun

0010 Sun

26/07/10

26/07/10

26/07/10

0500 Mon

0500 Mon

0500 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down North Curve

Up North Curve

Down East Curve

Up East Curve

Down

Up

Mossend North Jn

Mossend South Jn

Mossend West Jn

Mossend East Jn

Wishaw Central Jn

P2010/1292924 DRS: 4M30 (SUN) GRANGEMOUTH TO DAVENTRY TO
BE DIVERTED VIA BRAIDHURST OR VIA ECML

VWC: 1R20 DIVERTED VIA WCML

SC011
SC015
SC017 86m1390yds and 3m968yds

1m220yds and 3m300yds

0m0yds and 0m880yds

0m0yds and 0m682yds

Patrolling 

Follow-Up Work

In Connection With Engineering
Work

In Connection With Engineering
Work

25/07/10

25/07/10

25/07/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2504018

W2010/2658931

W2010/2658957

W2010/2658986

Week 17  - Continued
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ROTR_2010_V4.2

0001 Sun

0001 Sun

0001 Sun

02/08/10

31/07/10

02/08/10

0540 Mon

0900 Sat

0540 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T4

Down

Thornhill Up
Passenger Loop
Up

New Cumnock Up
Goods Loop

Kirkconnel Down
Sidings

Mauchline

Mauchline

Dumfries

Dumfries

P2010/1285634 FIRST SCOTRAIL:

DUMFRIES/CARLISLE/DUMFRIES SERVICES
WITHDRAWN. 

GLASGOW CENTRAL/CARLISLE/GLASOW CENTRAL
SERVICES TERMINATE/START AT KILMARNOCK.

SERVICES TO/FROM NEWCASTLE TERMINATE/START
AT KILMARNOCK AND CARLISLE.

DBS/FLHH/DRS: SERVICES WITHDRAWN OR
DIVERTED VIA WCML 

PROTECTION LIMITS REDUCED AT KIRKCONNEL
FROM 1300 SATURDAY 31ST TO ALLOW DBS LD
MOVEMENT TO USE KIRKCONNEL CROSSOVER FOR
ROUNDING MOVEMENT AT NEW CUMNOCK.



ENGINEERING TRAIN/S IN POSSESSION














SC031

79m0yds and 77m1076yds

48m994yds and 47m818yds

71m0yds and 67m0yds

92m0yds and 88m500yds

77m1280yds and 42m170yds

77m1280yds and 42m170yds

92m364yds and 42m170yds

92m364yds and 42m170yds

92m364yds and 42m170yds

74m880yds and 54m1242yds

92m364yds and 42m170yds

C14 Rerail Resleep Reball Form
- Trax

C11 Rerail Resleeper Reballast -
Trax

C11 Rerail Resleeper Reballast -
Trax

Structures Work

Patrolling 

Patrolling 

Track Maintenance

Track Maintenance

Track Maintenance

Structures Work (Track Off)

Track Maintenance

25/07/10

25/07/10

25/07/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2282788

W2010/2291864

W2010/2291865

W2010/2293268

W2010/2498630

W2010/2498631

W2010/2561461

W2010/2561620

W2010/2561622

W2010/2605118

W2010/2616309

Week 17  - Continued
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0035 Sat

0035 Sat

25/07/10

25/07/10

0930 Sun

0930 Sun

BLOCKED T3

BLOCKED T4

Platform 1

Up

Platform 2/Down

CE Sidings

Coatdyke

Coatdyke

Airdrie

Airdrie

P2010/1154228 AIRDRIE TO BATHGATE - AIRDRIE STATION 

SERVICES TO START/TERMINATE AT COATBRIDGE
SUNNYSIDE AND AT PEAK TIMES TERMIANTE/START
SOME SERVICES ON THE DOWN PLATFORM AT
SHETTLESTON.

PATH REQUIRED FOR ECS's TO RUN YOKER TO
COATBRIDGE EARLY MORNING AND LATE EVENING.


AIRDRIE PLATFORM 1, PLATFORM 2, AND CE SIDING
ARE TO BE KEPT CLEAR.



WHEELS FREE REQUIRED 2330 FRIDAY  23RD JULY
UNTIL 1130 SATURDAY 24TH JULY. TEST TRAIN 1130
SATURDAY 24TH JULY UNTIL 1930 SATURDAY 24TH
JULY.PRE-COMMISSIONING CHECKS 1930 SATURDAY
24TH JULY UNTIL 0700 SUNDAY 25TH JULY.



ENGINEERS TRAIN/S IN POSSESSION



TEST TRAIN 1130 SATURDAY 24TH JULY UNTIL 1930
SATURDAY 24TH JULY.

SC123

10m840yds and 9m953yds

10m840yds and 9m1000yds

11m1430yds and 9m1500yds

Patrolling 

Resignalling Work

Station Work

17/07/10

17/07/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2521740

W2010/2572923

W2010/2629654

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0010 Sun

0010 Sun

0010 Sun

02/08/10

02/08/10

02/08/10

0500 Mon

0500 Mon

0500 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down

Up

Down

Up

Down

Up

Mossend North Jn

Mossend South Jn

Mossend West Jn

Mossend East Jn

Wishaw Central Jn

P2010/1308366 DRS: 4M30 (SUN) GRANGEMOUTH TO DAVENTRY TO
BE DIVERTED VIA BRAIDHURST OR VIA ECML

VWC: 1R20 TO BE DIVERTED VIA WCML

SC011
SC015
SC017 86m1390yds and 3m968yds

89m1190yds and 3m1390yds

0m880yds and 0m880yds

0m680yds and 0m680yds

1m220yds and 3m300yds

0m0yds and 0m880yds

0m0yds and 0m682yds

Patrolling 

S&T Work

S&T Work

S&T Work

Follow-Up Work

In Connection With Engineering
Work

In Connection With Engineering
Work

01/08/10

01/08/10

01/08/10

18Week

W2010/2504019

W2010/2583188

W2010/2584000

W2010/2584006

W2010/2658940

W2010/2658981
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Page 38
of 68



s7_2010_SCi.pdf Page           39 Electronic Copy - Uncontrolled when printed

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2
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0001 Sun

0001 Sun

0001 Sun

02/08/10

31/07/10

02/08/10

0540 Mon

0900 Sat

0540 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T4

Down

Thornhill Up
Passenger Loop
Up

New Cumnock Up
Goods Loop

Kirkconnel Down
Sidings

Mauchline

Mauchline

Dumfries

Dumfries

P2010/1285634 FIRST SCOTRAIL:

DUMFRIES/CARLISLE/DUMFRIES SERVICES
WITHDRAWN. 

GLASGOW CENTRAL/CARLISLE/GLASOW CENTRAL
SERVICES TERMINATE/START AT KILMARNOCK.

SERVICES TO/FROM NEWCASTLE TERMINATE/START
AT KILMARNOCK AND CARLISLE.

DBS/FLHH/DRS: SERVICES WITHDRAWN OR
DIVERTED VIA WCML 

PROTECTION LIMITS REDUCED AT KIRKCONNEL
FROM 1300 SATURDAY 31ST TO ALLOW DBS LD
MOVEMENT TO USE KIRKCONNEL CROSSOVER FOR
ROUNDING MOVEMENT AT NEW CUMNOCK.



ENGINEERING TRAIN/S IN POSSESSION














SC031

79m0yds and 77m1076yds

48m994yds and 47m818yds

71m0yds and 67m0yds

92m0yds and 88m500yds

77m1280yds and 42m170yds

77m1280yds and 42m170yds

92m364yds and 42m170yds

92m364yds and 42m170yds

92m364yds and 42m170yds

74m880yds and 54m1242yds

92m364yds and 42m170yds

C14 Rerail Resleep Reball Form
- Trax

C11 Rerail Resleeper Reballast -
Trax

C11 Rerail Resleeper Reballast -
Trax

Structures Work

Patrolling 

Patrolling 

Track Maintenance

Track Maintenance

Track Maintenance

Structures Work (Track Off)

Track Maintenance

25/07/10

25/07/10

25/07/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2282788

W2010/2291864

W2010/2291865

W2010/2293268

W2010/2498630

W2010/2498631

W2010/2561461

W2010/2561620

W2010/2561622

W2010/2605118

W2010/2616309

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0700 Sun
08/08/10
1400 Sun

BLOCKED T3Platform 10

Platform 11

Glasgow CentralGlasgow CentralP2010/1295520 ENGINEERING TRAIN/S IN POSSESSION.



PLATFORM NOS. 10 AND 11 TO BE KEPT CLEAR
SUBJECT TO CAPACITY ISSUES.


SC001

102m490yds and 102m590yds
Other E&P Work

08/08/10

19Week

W2010/2459985

SUPERSEEDED BY CPPPSUPERSEEDED BY CPPP
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

- End of Report -

0010 Sat

0010 Sat

16/08/10

16/08/10

0445 Mon

0445 Mon

BLOCKED T3

BLOCKED T4

Single

Nairn Loop

Nairn Sidings

Inverness

Inverness

Forres

Forres

P2010/1154268 SCOTRAIL: ABERDEEN/INVERNESS/ABERDEEN
SERVICES TERMINATE/START AT ELGIN.



ENGINEERING TRAIN/S IN POSSESSION


SC195

137m273yds and 137m482yds

119m1476yds and 120m146yds

128m1580yds and 143m860yds

0m170yds and 142m17yds

C30-59 Renewals Miscellaneous

Structures Work

Permanent Way Inspection

C70 S&C - Complete Renewal
113A

14/08/10

14/08/10

20Week

W2010/2282732

W2010/2299683

W2010/2512511

W2010/2556731
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0700 Sun

2345 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

22/08/10

22/08/10

22/08/10

22/08/10

22/08/10

22/08/10

23/08/10

23/08/10

23/08/10

23/08/10

23/08/10

0700 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

0635 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

Chord Line

Down

Up

Up and Down
Smithy Lye
Up Through
Terminus
Down

Up

Depot Line

Down Clydesdale

Chord Line

Down

Up

Thornhill Up Loop

Nairn Loop

Forres Loop

Nairn Loop

Single

Nairn Sidings

Wallneuk Jn

Shields Jn

Wallneuk Jn

Shields Jn

Wallneuk Jn

Kirkconnel

Inverness

Millburn Jn

Millburn Jn

Millburn Jn

Bridge St Jn

High Street Jn

Bridge St Jn

Terminus Jn

Bridge St Jn

Holywood SB & LC

Forres

Forres

Forres

Forres

P2010/1297484

P2010/1154325

P2010/1154314

SCOTRAIL: GLASGOW SERVICES TO/FROM WEMYSS
BAY/GOUROCK TERMINATE/START AT PAISLEY
GILMOUR ST.  GLASGOW SERVICES TO/FROM
ARDROSSAN/AYR TERMINATE/START AT PAISLEY
GILMOUR ST.  

ECS MOVEMENTS REQUIRED TO/FROM ARKLESTON
LOOPS.



AFTER 0700 SUNDAY: SERVICES CAN RUN VIA THE
CHORD LINE AND CLYDESDALE LINES BUT MUST BE
DIESEL HAULED

 

FIRST SCOTRAIL: DUMFRIES/CARLISLE/DUMFRIES
SERVICES WITHDRAWN.  GLASGOW
CENTRAL/CARLISLE/GLASOW CENTRAL SERVICES
TERMINATE/START AT KILMARNOCK OR DUMFRIES.



ENGINEERING TRAIN/S IN POSSESSION

ENGINEERING TRAIN/S IN POSSESSION



FIRST SCOTRAIL:  ABERDEEN/INVERNESS/ABERDEEN
SERVICES TERMINATE/START AT ELGIN.  GLASGOW
QUEEN ST/ELGIN SERVICES TERMINATE AT
INVERNESS.

SC029
SC059
SC131

SC031

SC195

1m0yds and 4m0yds

0m391yds and 1m149yds

0m1352yds and 2m770yds

0m119yds and 0m1340yds

0m119yds and 0m1340yds

1m1000yds and 6m300yds

77m1210yds and 71m227yds

74m591yds and 68m524yds

142m94yds and 142m1499yds

122m1192yds and 122m1403yds

119m1476yds and 120m146yds

0m170yds and 142m17yds

Patrolling 

OHL Renewals Work

OHL Renewals Work

Patrolling 

Track Maintenance

Major Projects

C11 Rerail Resleeper Reballast -
Trax

C15 Drainage Only

C4 Rerail Resleeper (steel)

C30-59 Renewals Miscellaneous

Structures Work

C70 S&C - Complete Renewal
113A

22/08/10

22/08/10

22/08/10

22/08/10

22/08/10

22/08/10

21/08/10

21/08/10

21/08/10

21/08/10

21/08/10

21Week

W2010/2539069

W2010/2628277

W2010/2628302

W2010/2648585

W2010/2648762

W2010/2668859

W2010/2282789

W2010/2571008

W2010/2282778

W2010/2286696

W2010/2299698

W2010/2556764
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1845 Fri

2355 Fri

2355 Sat

2355 Sat

2355 Mon

31/08/10

28/08/10

30/08/10

30/08/10

31/08/10

1025 Tue

0610 Sat

0610 Mon

0610 Mon

0610 Tue

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Single

Up/Down/Single

Inverurie Loop

Inverurie Loop

Up/Down/Single

Up/Down/Single

Inverurie Loop

Network Rail
Boundary (SC197)

Inverurie

Inverurie

Inverurie

Inverurie

Kittybrewster GF

Aberdeen

Aberdeen

Aberdeen

Aberdeen

P2010/1157777 FIRST SCOTRAIL INVERNESS SERVICES
TERMINATE/START AT ELGIN.  RAIL REPLACEMENT
ROAD SERVICE TO OPERATE



NO ACCESS TO WATERLOO GOODS LINE



ENGINEERING TRAIN/S IN POSSESSION

SC195
SC197

1m51yds and 2m186yds

10m935yds and 11m1594yds

1m1300yds and 0m70yds

6m1320yds and 17m0yds

6m1320yds and 17m0yds

1m0yds and 2m440yds

1m0yds and 2m440yds

C70 S&C - Complete Renewal
113A

C4 Rerail Resleeper (steel)

In Connection With Engineering
Work

Preparatory Work

Follow-Up Work

Preparatory Work

Preparatory Work

27/08/10

27/08/10

28/08/10

28/08/10

30/08/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2289933

W2010/2289935

W2010/2629034

W2010/2641784

W2010/2641843

W2010/2645016

W2010/2645061

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0700 Sun

1845 Fri

1845 Fri

0800 Mon

29/08/10

29/08/10

29/08/10

29/08/10

29/08/10

29/08/10

06/09/10

06/09/10

06/09/10

0700 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

0730 Mon

1815 Mon

1800 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

BLOCKED T3

Chord Line

Down

Up

Up and Down
Smithy Lye
Up Through
Terminus
Down

Up

Depot Line

Down Clydesdale

Chord Line

Up

Down

Up

Wallneuk Jn

Shields Jn

Wallneuk Jn

Shields Jn

Wallneuk Jn

Dalmeny Jn

Dalmeny Jn

Bridge St Jn

High Street Jn

Bridge St Jn

Terminus Jn

Bridge St Jn

Winchburgh Jn

Winchburgh Jn

P2010/1297962

P2010/1154321

SCOTRAIL: GLASGOW SERVICES TO/FROM WEMYSS
BAY/GOUROCK TERMINATE/START AT PAISLEY
GILMOUR ST.  GLASGOW SERVICES TO/FROM
ARDROSSAN/AYR TERMINATE/START AT PAISLEY
GILMOUR ST.  

ECS MOVEMENTS REQUIRED TO/FROM ARKLESTON
LOOPS.

FREIGHT SERVICES WITHDRAWN



AFTER 0700 SUNDAY: SERVICES CAN RUN VIA THE
CHORD LINE AND CLYDESDALE LINES BUT MUST BE
DIESEL HAULED


ENGINEERING TRAIN/S IN POSSESSION



POSSESSION OF THE UP LINE MUST BE GIVEN UP AT
0730 MON TO ALLOW FOR PASSAGE OF BOOKED
SERVICE.  POSSESSION CAN BE RETAKEN AT 0800 TO
1800 MON.


SC029
SC059
SC131

SC113

1m0yds and 4m0yds

0m391yds and 1m149yds

0m1352yds and 2m770yds

0m119yds and 0m1340yds

0m119yds and 0m1340yds

1m1000yds and 6m300yds

36m193yds and 37m0yds

34m1190yds and 39m70yds

34m1190yds and 39m70yds

Patrolling 

OHL Renewals Work

OHL Renewals Work

Patrolling 

Track Maintenance

Major Projects

C14 Rerail Resleep Reball Form
- Trax

Track Maintenance

Track Maintenance

29/08/10

29/08/10

29/08/10

29/08/10

29/08/10

29/08/10

03/09/10

03/09/10

06/09/10

22Week

W2010/2539070

W2010/2628278

W2010/2628303

W2010/2648592

W2010/2648763

W2010/2668903

W2010/2437072

W2010/2578410

W2010/2578498
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1845 Fri

2355 Fri

2355 Sat

2355 Sat

2355 Mon

2305 Sat

2305 Sat

2355 Sat

31/08/10

28/08/10

30/08/10

30/08/10

31/08/10

30/08/10

30/08/10

30/08/10

1025 Tue

0610 Sat

0610 Mon

0610 Mon

0610 Tue

0550 Mon

0550 Mon

0610 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Single

Up/Down/Single

Inverurie Loop

Inverurie Loop

Up/Down/Single

Up/Down/Single

Inverurie Loop

Keith Loop

Huntly Loop

Single

Single

Network Rail
Boundary (SC197)

Inverurie

Inverurie

Inverurie

Inverurie

Keith

Keith

Inverurie

Kittybrewster GF

Aberdeen

Aberdeen

Aberdeen

Aberdeen

Kennethmont SB

Kennethmont SB

Dyce

P2010/1157777

P2010/1154221

P2010/1157779

FIRST SCOTRAIL INVERNESS SERVICES
TERMINATE/START AT ELGIN.  RAIL REPLACEMENT
ROAD SERVICE TO OPERATE



NO ACCESS TO WATERLOO GOODS LINE



ENGINEERING TRAIN/S IN POSSESSION

FIRST SCOTRAIL INVERNESS SERVICES
TERMINATE/START AT ELGIN.  RAIL REPLACEMENT
ROAD SERVICE TO OPERATE

BUS REPLACEMENT SERVICE TO OPERATE.

SC195
SC197

SC195

SC195

1m51yds and 2m186yds

10m935yds and 11m1594yds

1m1300yds and 0m70yds

6m1320yds and 17m0yds

6m1320yds and 17m0yds

1m0yds and 2m440yds

1m0yds and 2m440yds

52m1063yds and 52m1271yds

41m1241yds and 41m1690yds

37m1225yds and 39m401yds

10m935yds and 11m1594yds

C70 S&C - Complete Renewal
113A

C4 Rerail Resleeper (steel)

In Connection With Engineering
Work

Preparatory Work

Follow-Up Work

Preparatory Work

Preparatory Work

Structures Work

Earthwork

Earthwork

C4 Rerail Resleeper (steel)

27/08/10

27/08/10

28/08/10

28/08/10

30/08/10

28/08/10

28/08/10

28/08/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2289933

W2010/2289935

W2010/2629034

W2010/2641784

W2010/2641843

W2010/2645016

W2010/2645061

W2010/2282685

W2010/2286698

W2010/2286714

W2010/2289935

Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0700 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0700 Sun

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

1400 Sun

0700 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Platform 1

Chord Line

Down

Up

Up and Down
Smithy Lye
Up Through
Terminus
Down

Up

Depot Line

Down Clydesdale

Chord Line

Glasgow Central

Wallneuk Jn

Shields Jn

Wallneuk Jn

Shields Jn

Wallneuk Jn

Glasgow Central

Bridge St Jn

High Street Jn

Bridge St Jn

Terminus Jn

Bridge St Jn

P2010/1300287

P2010/1300492

ENGINEERING TRAIN IN POSSESSION

PLATFORM NO.1 TO BE KEPT CLEAR SUBJECT TO
CAPACITY ISSUES

SCOTRAIL: GLASGOW SERVICES TO/FROM WEMYSS
BAY/GOUROCK TERMINATE/START AT PAISLEY
GILMOUR ST.  GLASGOW SERVICES TO/FROM
ARDROSSAN/AYR TERMINATE/START AT PAISLEY
GILMOUR ST.  

ECS MOVEMENTS REQUIRED TO/FROM ARKLESTON
LOOPS.



AFTER 0700 SUNDAY: SERVICES CAN RUN VIA THE
CHORD LINE AND CLYDESDALE LINES BUT MUST BE
DIESEL HAULED

SC001

SC029
SC059
SC131

102m490yds and 102m590yds

1m0yds and 4m0yds

0m391yds and 1m149yds

0m1352yds and 2m770yds

0m119yds and 0m1340yds

0m119yds and 0m1340yds

1m1000yds and 6m300yds

Other E&P Work

Patrolling 

OHL Renewals Work

OHL Renewals Work

Patrolling 

Track Maintenance

Major Projects

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

23Week

W2010/2459931

W2010/2539071

W2010/2628279

W2010/2628304

W2010/2638524

W2010/2638533

W2010/2669195
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1845 Sat

1845 Sat

1845 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0800 Tue

0800 Wed

0800 Thu

0800 Fri

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

07/09/10

08/09/10

09/09/10

10/09/10

1030 Sun

1030 Sun

1030 Sun

0900 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1800 Tue

1800 Wed

1800 Thu

1800 Fri

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down Goods/Down
Departure/Down
Goods
Up Goods/Up
Arrival/Up Avoid

Kingmoor Yard

Up & Down
Newcastle

Down M&C

Up M&C

B Up & Down
Goods
C Up & Down
Goods
Platform 2

Platform 3

Platform 4

Down Main

Up Main

Up Passenger Loop

Down Passenger
Loop
Up Passenger Loop

Down

Up

Down

Up

Down

Up

Down

Up

Floriston

Caldew Jn

Floriston

Carlisle North Jn

Zonal Boundary
(Scotland)

Caldew Jn

Quintinshill

Dalmeny Jn

Dalmeny Jn

Dalmeny Jn

Dalmeny Jn

Caldew Jn

Mossband Jn

Kingmoor Jn

Carlisle South Jn

Kingmoor Jn

Quintinshill

Winchburgh Jn

Winchburgh Jn

Winchburgh Jn

Winchburgh Jn

P2010/1210653

P2010/1214162

P2010/1214163

P2010/1214164

P2010/1214165

NO ACCESS TO/FROM KINGMOOR YARD FOR
ENGINEERING TRAINS.

NON-DISRUPTIVE TO COMMERCIAL FREIGHT.



1 x CLASS 390 SET TO STABLE IN CARLISLE STATION
PLATFORM 1




FIRST SCOTRAIL: SERVICES TO BE DIVERTED

SCOTRAIL: SERVICES TO BE DIVERTED

FREIGHT: SERVICE TO BE CANCELLED OR DIVERTED

SCOTRAIL: SERVICES TO BE DIVERTED

SCOTRAIL: SERVICES TO BE DIVERTED

NW4001
NW4033
SC031

SC113

SC113

SC113

SC113

68m62ch and 11m22ch

3m40ch and 7m50ch

36m193yds and 37m0yds

36m193yds and 37m0yds

36m193yds and 37m0yds

36m193yds and 37m0yds

Patrolling 

S&C Tamping

C14 Rerail Resleep Reball Form
- Trax

C14 Rerail Resleep Reball Form
- Trax

C14 Rerail Resleep Reball Form
- Trax

C14 Rerail Resleep Reball Form
- Trax

04/09/10

04/09/10

04/09/10

05/09/10

05/09/10

05/09/10

05/09/10

05/09/10

07/09/10

08/09/10

09/09/10

10/09/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2601403

W2010/2659257

W2010/2434490

W2010/2434491

W2010/2434492

W2010/2434493

Week 23  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1845 Fri

1845 Fri

0800 Mon

0050 Sun

0050 Sun

2355 Sat

06/09/10

06/09/10

06/09/10

06/09/10

06/09/10

06/09/10

0730 Mon

1815 Mon

1800 Mon

0505 Mon

0505 Mon

0610 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Up

Down

Up

Platform 2/Down

Up

Platform 1

CE Sidings

Down and Up/Single

Dalmeny Jn

Dalmeny Jn

Coatdyke

Coatdyke

Inverurie

Winchburgh Jn

Winchburgh Jn

Airdrie

Airdrie

Dyce

P2010/1154321

P2010/1154238

P2010/1154278

ENGINEERING TRAIN/S IN POSSESSION



POSSESSION OF THE UP LINE MUST BE GIVEN UP AT
0730 MON TO ALLOW FOR PASSAGE OF BOOKED
SERVICE.  POSSESSION CAN BE RETAKEN AT 0800 TO
1800 MON.


AIRDRIE TO BATHGATE - AIRDRIE STATION 

SERVICES TO START/TERMINATE SHETTLESTON AND
COATBRIDGE SUNNYSIDE

AIRDRIE PLATFORM 1, PLATFORM 2, AND CE SIDING
TO BE KEPT CLEAR.


ENGINEERING TRAIN/S IN POSSESSION



FIRST SCOTRAIL: SERVICES TO/FROM INVERNESS AND
TO/FROM ABERDEEN TO TERMINATE/START AT
DYCE AND INVERURIE.

SC113

SC123

SC195

36m193yds and 37m0yds

34m1190yds and 39m70yds

34m1190yds and 39m70yds

10m840yds and 9m1000yds

10m840yds and 9m953yds

10m935yds and 11m1594yds

C14 Rerail Resleep Reball Form
- Trax

Track Maintenance

Track Maintenance

Major Projects

Patrolling 

C4 Rerail Resleeper (steel)

03/09/10

03/09/10

06/09/10

05/09/10

05/09/10

04/09/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2437072

W2010/2578410

W2010/2578498

W2010/2282702

W2010/2647224

W2010/2282742
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0700 Sun

0610 Sat

12/09/10

12/09/10

12/09/10

12/09/10

12/09/10

12/09/10

13/09/10

0700 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

0520 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED T3

Chord Line

Down

Up

Up and Down
Smithy Lye
Up Through
Terminus
Down

Up

Depot Line

Down Clydesdale

Chord Line

Platform No.8

Platform No.9

Wallneuk Jn

Shields Jn

Wallneuk Jn

Shields Jn

Wallneuk Jn

Waverley (West End)

Bridge St Jn

High Street Jn

Bridge St Jn

Terminus Jn

Bridge St Jn

Waverley (East
End)

P2010/1301070

P2010/1215378

SCOTRAIL: GLASGOW SERVICES TO/FROM WEMYSS
BAY/GOUROCK TERMINATE/START AT PAISLEY
GILMOUR ST.  GLASGOW SERVICES TO/FROM
ARDROSSAN/AYR TERMINATE/START AT PAISLEY
GILMOUR ST.  

ECS MOVEMENTS REQUIRED TO/FROM ARKLESTON
LOOPS.



AFTER 0700 SUNDAY: SERVICES CAN RUN VIA THE
CHORD LINE AND CLYDESDALE LINES BUT MUST BE
DIESEL HAULED

PLATFORMS 8 AND 9 TO BE KEPT CLEAR
THROUGHOUT


SC029
SC059
SC131

SC107
SC147

1m0yds and 4m0yds

0m391yds and 1m149yds

0m1352yds and 2m770yds

0m119yds and 0m1340yds

0m119yds and 0m1340yds

1m1000yds and 6m300yds

0m0yds and 0m0yds

Patrolling 

OHL Renewals Work

OHL Renewals Work

Patrolling 

Track Maintenance

Major Projects

Station Work

12/09/10

12/09/10

12/09/10

12/09/10

12/09/10

12/09/10

11/09/10

24Week

W2010/2539073

W2010/2628280

W2010/2628305

W2010/2639842

W2010/2639847

W2010/2669196

W2010/2437006
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0610 Sat

0610 Sat

0610 Sat

0100 Sun

0645 Sun

0645 Sun

0645 Sun

1900 Sun

2330 Sun

12/09/10

12/09/10

12/09/10

12/09/10

12/09/10

13/09/10

13/09/10

12/09/10

13/09/10

0100 Sun

0100 Sun

0100 Sun

0645 Sun

1900 Sun

0520 Mon

0520 Mon

2330 Sun

0520 Mon

BLOCKED T3

BLOCKED T4

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED T3

Platform No.8

Platform No.9

Platform No.7

South Loop &
Platform No.10
South Siding

Plat No.11

Down/Down South

Up South/Up

Down/Down North

Up North/Up

All Lines Waverley
Station
Platform No.7

South Loop &
Platform No.10
Platform No.8

Platform No.9

Plat No.11

Platform 7

South Loop &
Platform No.10
Platform 7

South Loop &
Platform No.10

Waverley (West End)

Waverley (West End)

Waverley (West End)

Haymarket West Jn

Waverley (West End)

Waverley (West End)

Waverley (West End)

Waverley (West End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

P2010/1299462 PLATFORMS 7,8,9 & 10 TO BE KEPT CLEAR
THROUGHOUT

PLATFORMS 1,2,11,12,13,18,19 AND 20 TO BE KEPT
CLEAR AND HAYMARKET PLATFORM No 0 TO BE
KEPT CLEAR (0100 SUN TO 0645 SUN)



DOCKING EXERCISE REQUIRED FOR STATION.

TRAFFIC REMARKS TO BE UPDATED BY NAU.



POSSESSION TO BE GIVEN UP FOR THE PASSAGE OF
ENGINEERING TRAINS FROM ABBEYHILL PLTR VIA
SOUTH TUNNEL 7/11 - TIMES TO BE ADVISED FOR
POSSESSION ALTERATION.

PLATFORMS 7/11 TO BE TIMED TO ALLOW PASSAGE
FOR SERVICES IN/OUT OF WAVERLEY AND ECML
BETWEEN 1900-2330 SUN - LIMITS TO BE TIMES WHEN
TRAIN TIMINGS PRODUCED.


SC107
SC147

0m0yds and 0m0yds

0m525yds and 44m845yds

0m1340yds and 44m845yds

0m525yds and 44m845yds

0m525yds and 44m845yds

0m525yds and 44m845yds

0m0yds and 0m0yds

Station Work

Permanent Way Inspection

Track Maintenance

OHL Work

S&T Work

Safety & Environment Work

In Connection With Engineering
Work

11/09/10

11/09/10

11/09/10

12/09/10

12/09/10

12/09/10

12/09/10

12/09/10

12/09/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2437006

W2010/2585941

W2010/2585995

W2010/2642712

W2010/2642715

W2010/2642719

W2010/2655193
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0015 Sun

0400 Sat

0400 Sat

0500 Sat

0520 Sat

0520 Sat

1900 Sun

2300 Sun

2330 Sun

13/09/10

11/09/10

12/09/10

12/09/10

13/09/10

12/09/10

12/09/10

13/09/10

13/09/10

0350 Mon

0500 Sat

1900 Sun

1900 Sun

0520 Mon

1900 Sun

2330 Sun

0520 Mon

0520 Mon

BLOCKED T3

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down

Up

East/West LMD Line

Down and Up Main

Down Main

Up Main

Down Main

Up Main

Down Passenger
Loop
Up Passenger Loop

Down

Up

Down

Up

Down

Bathgate

Alnmouth

Reston GSP

Reston GSP

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Newbridge Jn

Widdrington
Sidings Crossover

Widdrington
Sidings Crossover

Widdrington
Sidings Crossover

Regional Boundary
(SC147 54m
1100yds)

Regional Boundary
(SC147 54m
1100yds)
Reston GSP

Regional Boundary
(SC147 54m
1100yds)
Regional Boundary
(SC147 54m
1100yds)

P2010/1154234

P2010/1159781

P2010/1157782

FIRST SCOTRAIL: GLASGOW QUEEN ST/EDINBURGH
WAVERLEY/GLASGOW QUEEN ST SERVICES
TERMINATE/START AT FALKIRK HIGH (ECS REVERSE
POLMONT).  DUNBLANE/EDINBURGH/DUNBLANE
SERVICES TERMINATE/START AT FALKIRK
GRAHAMSTON (ECS TO/FROM GRANGEMOUTH
BRANCH).  ADDITIONAL GLASGOW CENTRAL
HL/EDINBURGH WAVERLEY/GLASGOW CENTRAL HL
(VIA SHOTTS) SERVICE TO OPERATE.  1B01, 1900 SUN
FORT WILLIAM/EDINBURGH DIVERTED TO RUN VIA
GLASGOW CENTRAL LL AND SHOTTS.  1M16, 2025
SUN INVERNESS/EUSTON DIVERTED TO RUN VIA
NEWBURGH AND FIFE.

NXEC: KINGS CROSS/INVERNESS/KINGS CROSS
SERVICES DIVERTED TO RUN VIA NEWBURGH AND
FIFE.

PLTR ( 131006 ) ACKLINGTON



RAIL REPLACEMENT ROAD SERVICE TO OPERATE



NXEC AND FREIGHT DIVERTED VIA CARLISLE

POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
6S62 AND 6S92



SIMBID WORKING IN OPERATION BETWEEN 19.00
SUNDAY AND 23.00 SUNDAY. TRAINS TO TRAVEL
OVER DOWN MAIN.


NXEC/CROSS COUNTRY: SERVICES DIVERTED TO
RUN VIA TYNE VALLEY & CARLISLE. 

DBS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY
AND WCML AS APPROPRIATE.

DRS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY.

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN.  





ENGINEERING TRAIN/S IN POSSESSION



RULE BOOK MODULE T3 SECTION 8.1 TBA ON
DOWN LINE



SINGLE LINE WORKING TO APPLY OVER THE UP LINE
1900-2330 SUN  BETWEEN RESTON AND
GRANTSHOUSE  

SC111

LN600
SC147

LN600
SC147

2m700yds and 35m0yds

28m0ch and 29m40ch

33m10ch and 38m20ch

58m40ch and 66m0ch

47m404yds and 41m218yds

54m440yds and 40m81yds

54m440yds and 40m81yds

54m440yds and 40m81yds

Major Projects

C11 Rerail Resleeper Reballast -
Trax

Track Maintenance

S&T Work

C14 Rerail Resleep Reball Form
- Trax

Permanent Way Inspection

Track Maintenance

Track Maintenance

12/09/10

11/09/10

11/09/10

11/09/10

11/09/10

11/09/10

12/09/10

12/09/10

12/09/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2282698

W2010/2610655

W2010/2655949

W2010/2655977

W2010/2289938

W2010/2641397

W2010/2641401

W2010/2641410

Week 24  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0600 Sat

0600 Sat

0600 Sat

2330 Sun

13/09/10

12/09/10

13/09/10

13/09/10

0520 Mon

1900 Sun

0520 Mon

0520 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Single

Down

Up

Down

Notice Board (SC153)

Waverley (East End)

Waverley (East End)

Craigentinny

Portobello Jn
(Scotland)

Portobello Jn
(Scotland)

P2010/1158575 NXEC/CROSS COUNTRY: SERVICES DIVERTED TO
RUN VIA TYNE VALLEY & CARLISLE.

DBS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY
AND WCML AS APPROPRIATE.

DRS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY.

EDINBURGH/NORTH BERWICK/EDINBURGH
SERVICES

WITHDRAWN. SATURDAY GLASGOW
CENTRAL/NORTH BERWICK SERVICE
TERMIANTE/START AT

EDINBURGH.
BATHGATE/NEWCRAIGHALL/DUNBLANE SATURDAY
SERVICES TO TERMINATE/START AT

EDINBURGH WAVERLEY.

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN.



ENGINEERING TRAIN/S IN POSSESSION



SINGLE LINE WORKING BETWEEN WAVERLEY
PLATS7/11 TO MONKTONHALL JN OVER THE DOWN
LINE 1900 TO 2330 SUN.

SC147
SC153

1m1621yds and 0m1288yds

3m601yds and 0m525yds

3m601yds and 0m525yds

3m601yds and 0m1340yds

0m0yds and 1m0yds

C11 Rerail Resleeper Reballast -
Trax

Permanent Way Inspection

Track Maintenance

Track Maintenance

In Connection With Engineering
Work

11/09/10

11/09/10

11/09/10

12/09/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2290994

W2010/2596852

W2010/2643285

W2010/2643456

W2010/2658833

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0700 Sun

0610 Sat

19/09/10

19/09/10

19/09/10

19/09/10

19/09/10

19/09/10

20/09/10

0700 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

0520 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED T3

Chord Line

Down

Up

Up and Down
Smithy Lye
Up Through
Terminus
Down

Up

Depot Line

Down Clydesdale

Chord Line

Platform No.8

Platform No.9

Platform 1

Platform 2

Wallneuk Jn

Shields Jn

Wallneuk Jn

Shields Jn

Wallneuk Jn

Waverley (West End)

Bridge St Jn

High Street Jn

Bridge St Jn

Terminus Jn

Bridge St Jn

Waverley (East
End)

P2010/1303999

P2010/1215376

SCOTRAIL: GLASGOW SERVICES TO/FROM WEMYSS
BAY/GOUROCK TERMINATE/START AT PAISLEY
GILMOUR ST.  GLASGOW SERVICES TO/FROM
ARDROSSAN/AYR TERMINATE/START AT PAISLEY
GILMOUR ST.  ECS MOVEMENTS REQUIRED TO/FROM
ARKLESTON LOOPS.



AFTER 0700 SUNDAY: SERVICES CAN RUN VIA THE
CHORD LINE AND CLYDESDALE LINES BUT MUST BE
DIESEL HAULED.




PLATFORMS 1,2, 8 AND 9 TO BE KEPT CLEAR
THROUGHOUT


SC029
SC059
SC131

SC107
SC147

1m0yds and 4m0yds

0m391yds and 1m149yds

0m1352yds and 2m770yds

0m119yds and 0m1340yds

0m119yds and 0m1340yds

1m1000yds and 6m300yds

0m0yds and 0m0yds

Patrolling 

OHL Renewals Work

OHL Renewals Work

Patrolling 

Track Maintenance

Major Projects

Station Work

19/09/10

19/09/10

19/09/10

19/09/10

19/09/10

19/09/10

18/09/10

25Week

W2010/2539074

W2010/2628281

W2010/2628306

W2010/2648435

W2010/2648452

W2010/2669197

W2010/2437014
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0610 Sat

0610 Sat

0100 Sun

0645 Sun

0645 Sun

0645 Sun

0100 Mon

0600 Sat

19/09/10

19/09/10

19/09/10

20/09/10

20/09/10

20/09/10

20/09/10

19/09/10

0100 Sun

0100 Sun

0645 Sun

0100 Mon

0520 Mon

0100 Mon

0520 Mon

1900 Sun

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

Platform 2

Platform 1

Motorail Sidings

Platform 3

Platform 4

Platform No.19

Platform 20

Down/Down South

Up South/Up

Down/Down North

Up North/Up

All Lines Waverley
Station
Platform 1

Platform 2

Platform 3

Platform 4

Motorail Sidings

Plat No.19

Platform 20

Platform Nos.1 & 20

Plats Nos.2 & 19

Down

Up

Down Passenger
Loop
Up Passenger Loop

Waverley (West End)

Waverley (West End)

Haymarket West Jn

Waverley (West End)

Waverley (West End)

Waverley (West End)

Innerwick

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Waverley (East
End)

Regional Boundary
(SC147 54m
1100yds)

P2010/1299494

P2010/1308119



PLATFORM 1 AND 2 TO BE KEPT CLEAR THROUGHT
PLATFORM 19 AND 20 TO BE KEPT CLEAR 0100 to
0645 sun and  0100 TO 0520 MON.

PLATFORM 19 AND 20 BLOCKED TO ELECTRICS
DIESEL ONLY EX/TO HAYMARKET END.  



PLATFORM NOS. 7,10,11,14,15 TO BE KEPT CLEAR 0100
to 0645 SUN ALSO HAYMARKET PLATFORM NO.0 TO
BE KEPT CLEAR 0100 TO 0645 SUN

ENGINEERING TRAIN/S IN POSSESSION



EC/CROSS COUNTRY:SERVICES DIVERTED TO RUN
VIA THE TYNE VALLEY AND CARLISLE

DRS: SERVICES DIVERTED TO RUN VIA THE TYNE
VALLEY AND WCML AS APPROPRIATE

DRS: SERVICES DIVERTED TO RUN VIA THE TYNE
VALLEY

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN

 



 

SC107
SC147

LN600
SC147

0m845yds and 44m845yds

0m845yds and 44m845yds

0m845yds and 44m845yds

0m845yds and 44m845yds

0m845yds and 44m845yds

0m0yds and 0m0yds

54m440yds and 54m0yds

54m440yds and 35m48yds

54m440yds and 35m48yds

41m0yds and 49m880yds

Permanent Way Inspection

Track Maintenance

OHL Work

S&T Work

Safety & Environment Work

Station Work

S&T Work

Permanent Way Inspection

Track Maintenance

Follow Up Tamping (MP&I)

18/09/10

18/09/10

19/09/10

19/09/10

19/09/10

19/09/10

20/09/10

18/09/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2585942

W2010/2585996

W2010/2644809

W2010/2644814

W2010/2644816

W2010/2656228

W2010/2437684

W2010/2641423

W2010/2641426

W2010/2659853

Week 25  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0400 Sat

0410 Sat

0410 Sat

0600 Sat

2245 Sat

0925 Sun

0520 Sat

0520 Sat

20/09/10

18/09/10

18/09/10

18/09/10

19/09/10

19/09/10

20/09/10

20/09/10

0600 Mon

0600 Sat

0600 Sat

2245 Sat (19 hrs)

0925 Sun (11 hrs)

1900 Sun (10 hrs)

0520 Mon (48 hrs)

0520 Mon (48 hrs)

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Up Main

Up Main

Down Main

All Lines

All

All Lines

Down

Up

Up Passenger Loop

Reston Up GF

Chathill Crossovers

Chathill Crossovers

Regional Boundary
(LN600 69m 1474yds)

Regional Boundary
(LN600 69m 1474yds)

Regional Boundary
(LN600 69m 1474yds)

Stenton GSP

Stenton GSP

Widdrington

Alnmouth

Alnmouth

Alnmouth

Benton Crossovers

Alnmouth

Innerwick

Innerwick

P2010/1143519

P2010/1157783

RAIL REPLACEMENT ROAD SERVICE TO OPERATE.
NXEC AND FREIGHT DIVERTED VIA CARLISLE.
POSSESSION TO BE TAKEN AFTER THE PASSAGE OF
6S62 AND 6S92





PROVISION OF THE RULE BOOK SECTIONS T3.8.1 TO
APPLY TO 6T50 AT SIGNAL A134 ON THE UP MAIN.



PROVISION OF THE RULE BOOK SECTIONS T3.8.1 TO
APPLY TO 7T51 AT SIGNAL A137 ON THE DOWN
MAIN.

NXEC/CROSS COUNTRY: SERVICES DIVERTED TO
RUN VIA TYNE VALLEY & CARLISLE. 

EWS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY
AND WCML AS APPROPRIATE.  

DRS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY.

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN.  



 ENGINEERING TRAIN/S IN POSSESSION



SINGLE LINE WORKING TO APPLY OVER THE DOWN
LINE 1900-2330 SUN IMT TO CONFIRM BETWEEN
STENTON AND OXWELLMAINS ELSE BETWEEN DREM
AND GRANTSHOUSE. BLOCKED LINES TO BE
UPDATED.

LN600
SC147

SC147

38m40ch and 39m60ch

28m0ch and 29m0ch

4m10ch and 20m0ch

47m0ch and 53m0ch

26m0yds and 32m440yds

29m0yds and 32m440yds

35m48yds and 24m1299yds

35m48yds and 31m776yds

35m48yds and 31m776yds

37m1461yds and 37m194yds

38m595yds and 37m1461yds

40m36yds and 39m1081yds

C11 Rerail Resleeper Reballast -
Trax

Follow-Up Work

Track Maintenance

Track Maintenance

C70 S&C - Complete Renewal
113A

Preparatory Work

Permanent Way Inspection

Track Maintenance

Track Maintenance

Earthwork

Earthwork

Earthwork

18/09/10

18/09/10

18/09/10

18/09/10

18/09/10

19/09/10

18/09/10

18/09/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2545100

W2010/2610703

W2010/2675235

W2010/2682519

W2010/2289939

W2010/2656218

W2010/2658659

W2010/2668142

W2010/2668151

W2010/2282680

W2010/2291868

W2010/2291869

Week 25  - Continued
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0600 Sat

0600 Sat

20/09/10

20/09/10

0520 Mon

0520 Mon

BLOCKED T3

BLOCKED T3

Single

Down

Up

Notice Board (SC153)

Waverley (East End)

Craigentinny

Portobello Jn
(Scotland)

P2010/1158576 EC/CROSS COUNTRY: SERVICES DIVERTED TO RUN
VIA TYNE VALLEY & CARLISLE.

DBS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY
AND WCML AS APPROPRIATE.

DRS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY.

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN.

EDINBURGH/NORTH BERWICK/EDINBURGH
SERVICES

WITHDRAWN. SATURDAY GLASGOW
CENTRAL/NORTH BERWICK SERVICE
TERMIANTE/START AT

EDINBURGH. NEWCRAIGHALL SATURDAY SERVICES
TO TERMINATE/START AT EDINBURGH WAVERLEY.



ENGINEERING TRAIN/S IN POSSESSION

RULE BOOK MODULE T3 SECTION 8.1 APPLIES TO
6K01 AT SIGNAL EP611 ON THE DOWN LINE



SINGLE LINE WORKING BETWEEN WAVERLEY
PLATS7/11 TO MONKTONHALL JN OVER THE DOWN
LINE 1900 TO 2330 SUN. BLOCKED LINES TO BE
UPDATED.

SC147
SC153

3m0yds and 0m1288yds

3m601yds and 0m525yds

3m601yds and 0m525yds

3m601yds and 0m1340yds

0m0yds and 1m0yds

C11 Rerail Resleeper Reballast -
Trax

Permanent Way Inspection

Track Maintenance

Track Maintenance

In Connection With Engineering
Work

18/09/10

18/09/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2290995

W2010/2594930

W2010/2641449

W2010/2641462

W2010/2658847

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0520 Sat

0520 Sat

0520 Sat

0900 Sun

0900 Sun

27/09/10

27/09/10

27/09/10

27/09/10

27/09/10

27/09/10

27/09/10

26/09/10

27/09/10

26/09/10

27/09/10

27/09/10

0520 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun (48 hrs)

0520 Mon (48 hrs)

0900 Sun (48 hrs)

0520 Mon (48 hrs)

0520 Mon (48 hrs)

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED T4

BLOCKED T3

BLOCKED T4

BLOCKED T4

BLOCKED T3

BLOCKED T4

Platform No.8

Platform No.9

Platform 1

Platform 2

Down Main/South
Line

Single

North Line/Up Main

Platform 8

Platform 9

Platform 10 and
South Loop
Platforms 7 and 11

Platform 9

South Siding

South Loop Siding

Down

Up

Up Passenger Loop

Torness Sidings

Oxwellmains Down
Sidings
Oxwellmains Up
Sidings

Down

Up

Oxwellmains Up
Sidings

Waverley (West End)

Waverley (West End)

Notice Board (SC153)

Waverley (West End)

Mound Tunnels

Waverley (West End)

Mound Tunnels

Stenton GSP

Dunbar

Stenton GSP

Dunbar

Dunbar

Waverley (East
End)

Craigentinny

Craigentinny

Waverley (West
End)

Craigentinny

Waverley (West
End)

Innerwick

Innerwick

Innerwick

Innerwick

Innerwick

P2010/1215374

P2010/1154291

P2010/1251587

PLATFORMS1,2, 8 AND 9 TO BE KEPT CLEAR
THROUGHOUT


WORKSITE: WAVERLEY PLATFORM 8

WORKTYPE: RERAIL, RESLEEPER, REBALLAST - TRAX



TPE EDMUS TO BE DIVERTED.



PLATFORM NOS.7,8,9, & 10 TO BE KEPT CLEAR
THROUGHOUT.



BTET REQUIRED AND T2 PRIOR TO POSSESSION FOR
ISOLATION PURPOSES THEREFORE CONSIDERATION
SHOULD BE TAKEN FOR STATION - LOCO/DIESEL
HAULED - TBC



BLOCKED LINES/LIMITS TO BE TIMED TO ALLOW
PASSAGE OF TRAIN SERVICES INTO WAVERELEY
STATION NORTH SIDE BETWEEN 1900-2330 SUN.

ENGINEERING TRAIN/S IN POSSESSION.

NAU TO UPDATE

EC/CROSS COUNTRY: SERVICES DIVERTED TO RUN
VIA TYNE VALLEY & CARLISLE.

DBS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY
AND WCML AS APPROPRIATE.

DRS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY.

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN.



ENGINEERING TRAIN/S IN POSSESSION



SINGLE LINE WORKING BETWEEN DUNBAR EAST
AND INNERWICK OVER THE DOWN LINE 1900 TO
2330 SUN. BLOCKED LINES TO BE UPDATED.


SC107
SC147

SC107
SC147
SC153

SC147

0m0yds and 0m0yds

0m593yds and 0m143yds

2m506yds and 0m299yds

0m1100yds and 2m200yds

0m0yds and 0m0yds

0m0yds and 1m0yds

2m500yds and 0m1340yds

29m0yds and 32m440yds

26m0yds and 32m440yds

34m1090yds and 29m1384yds

29m1384yds and 24m1299yds

29m1384yds and 24m1299yds

Station Work

C11 Rerail Resleeper Reballast -
Trax

Permanent Way Inspection

Follow Up Tamping (MP&I)

Station Work

In Connection With Engineering
Work

Track Maintenance

C71 S&C-Complete Renewal
RT60/NR60

Follow Up Tamping (MP&I)

Permanent Way Inspection

Permanent Way Inspection

Track Maintenance

25/09/10

25/09/10

25/09/10

25/09/10

25/09/10

25/09/10

25/09/10

25/09/10

25/09/10

25/09/10

26/09/10

26/09/10

26Week

W2010/2437015

W2010/2282755

W2010/2596853

W2010/2653425

W2010/2657141

W2010/2658798

W2010/2660301

W2010/2289941

W2010/2650719

W2010/2658877

W2010/2658883

W2010/2658936
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0400 Sat

0400 Sat

0500 Sat

2245 Sat

0930 Sun

2300 Sun

0510 Mon

0520 Sat

0025 Sun

0025 Sun

0025 Sun

25/09/10

27/09/10

25/09/10

26/09/10

26/09/10

27/09/10

27/09/10

27/09/10

27/09/10

27/09/10

27/09/10

0500 Sat

0600 Mon

2245 Sat

0930 Sun

2300 Sun

0510 Mon

0600 Mon

0520 Mon (48 hrs)

0515 Mon (29 hrs)

0515 Mon (29 hrs)

0515 Mon (29 hrs)

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

All Lines

Up Main

All Lines

All

All Lines

All Lines

All Lines

Up

Down

Single

Down Passenger
Loop
Up Passenger Loop

Down Main

Up Main

Up Sidings

Chathill Crossovers

Reston GSP

Regional Boundary
(LN600 69m 1474yds)

Regional Boundary
(LN600 69m 1474yds)

Regional Boundary
(LN600 69m 1474yds)

Regional Boundary
(LN600 69m 1474yds)

Regional Boundary
(LN600 69m 1474yds)

Grantshouse

Drem Jn

Longniddry

Longniddry

Alnmouth

Widdrington
Sidings Crossover

Alnmouth

Benton Crossovers

Alnmouth

Heaton South Jn

Alnmouth

Reston GSP

North Berwick

Stenton GSP

Stenton GSP

P2010/1142972

P2010/1154212

P2010/1157785

RAIL REPLACEMENT BUS SERVICE TO OPERATE. NXEC
AND FREIGHT DIVERTED VIA CARLISLE. POSSESSION
TO BE TAKEN AFTER THE PASSAGE OF 6S62 AND 6S92.

NXEC/CROSS COUNTRY: SERVICES DIVERTED TO
RUN VIA TYNE VALLEY & CARLISLE. 

EWS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY
AND WCML AS APPROPRIATE.  DRS: SERVICES
DIVERTED TO RUN VIA TYNE VALLEY.

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN.  




NXEC/CROSS COUNTRY: SERVICES DIVERTED TO
RUN VIA TYNE VALLEY & CARLISLE. 

EWS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY
AND WCML AS APPROPRIATE.  DRS: SERVICES
DIVERTED TO RUN VIA TYNE VALLEY.

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN.  



SINGLE LINE WORKING BETWEEN STENTON AND
DREM (IMT TO CONFIRM)OVER THE UP LINE 1900 TO
2330 SUN. BLOCKED LINES TO BE UPDATED.

LN600
SC147

SC147

SC147
SC149

38m64ch and 39m34ch

4m0ch and 6m0ch

4m10ch and 20m0ch

47m0ch and 53m0ch

41m1616yds and 41m964yds

17m0yds and 20m0yds

24m1299yds and 13m889yds

18m470yds and 13m500yds

Follow-Up Work

OHL Work

Track Maintenance

Track Maintenance

Earthwork

C70 S&C - Complete Renewal
113A

Permanent Way Inspection

Track Maintenance

25/09/10

25/09/10

25/09/10

25/09/10

26/09/10

26/09/10

27/09/10

25/09/10

26/09/10

26/09/10

26/09/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2545101

W2010/2648134

W2010/2675253

W2010/2683216

W2010/2282676

W2010/2291870

W2010/2596828

W2010/2669963

Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0610 Sat

0050 Wed

0550 Sat

0550 Sat

0550 Sat

04/10/10

06/10/10

04/10/10

04/10/10

04/10/10

0520 Mon

0430 Wed

0520 Mon (48 hrs)

0520 Mon (48 hrs)

0520 Mon (48 hrs)

BLOCKED T3

Protected Path

BLOCKED T3

BLOCKED T3

BLOCKED T4

Platform No.8

Platform No.9

Down

Up

Single

Down Main

Up Passenger Loop

Down Passenger
Loop
Up Main

Up Sidings

Waverley (West End)

Abbeyhill Jn

Drem Jn

Longniddry

Longniddry

Waverley (East
End)

Portobello

North Berwick

Stenton GSP

Stenton GSP

P2010/1215368

P2010/1310518

P2010/1157786

PLATFORMS 8 AND 9 TO BE KEPT CLEAR
THROUGHOUT


BLOCKER FOR ROUTE BETWEEN WAVERLEY &
MILLERHILL (CALEDONIAN SLEEPER LOCO'S)

EC/CROSS COUNTRY: SERVICES DIVERTED TO RUN
VIA TYNE VALLEY & CARLISLE. 

DBS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY
AND WCML AS APPROPRIATE.  

DRS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY.

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN.  



ENGINEERING TRAIN/S IN POSSESSION



SINGLE LINE WORKING BETWEEN STENTON AND
DREM (IMT TO CONFIRM)OVER THE UP LINE 1900 TO
2330 SUN. BLOCKED LINES TO BE UPDATED.

SC107
SC147

SC147

SC147
SC149

0m0yds and 0m0yds

17m0yds and 20m0yds

22m484yds and 18m330yds

22m500yds and 18m260yds

24m200yds and 13m500yds

24m200yds and 13m500yds

Station Work

C71 S&C-Complete Renewal
RT60/NR60

C71 S&C-Complete Renewal
RT60/NR60

Track Maintenance

Track Maintenance

Permanent Way Inspection

02/10/10

06/10/10

02/10/10

02/10/10

02/10/10

27Week

W2010/2437016

W2010/2289942

W2010/2291871

W2010/2634774

W2010/2668594

W2010/2668606
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0610 Sat

0610 Sat

0610 Sat

0610 Sat

0610 Sat

04/10/10

04/10/10

04/10/10

04/10/10

04/10/10

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T4

BLOCKED T4

Down Main/South
Line

North Line/Up Main

Platforms 7 and 11

Platform 8

Platform 9

Platform 10 and
South Loop
Platform 9

South Siding

South Loop Siding

Waverley (West End)

Waverley (West End)

Mound Tunnels

Waverley (West End)

Mound Tunnels

Craigentinny

Craigentinny

Waverley (West
End)

Craigentinny

Waverley (West
End)

P2010/1154295 EC/CROSS COUNTRY: SERVICES DIVERTED TO RUN
VIA TYNE VALLEY & CARLISLE. 

DBS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY
AND WCML AS APPROPRIATE.  

DRS: SERVICES DIVERTED TO RUN VIA TYNE VALLEY.

FLHH: OXWELLMAINS/VIEWPARK SERVICES
WITHDRAWN.

EDINBURGH/NORTH BERWICK/EDINBURGH
SERVICES WITHDRAWN

SATURDAY GLASGOW CENTRAL/NORTH BERWICK
SERVICE TERMINATE/START AT EDINBURGH.

SATURDAY NEWCRAIGHALL SERVICES TERMINATE
AT EDINBURGH WAVERLEY





ENGINEERING TRAIN/S IN POSSESSION



BLOCKED LINES/LIMITS TO BE TIMED TO ALLOW
TRAIN SERVICES INTO WAVERLEY NORTH SIDE
BETWEEN 1900 AND 2330 SUN.



PLATFORMS 7,8,9 & 10 TO BE KEPT CLEAR
THROUGHOUT



 

SC147

0m593yds and 0m143yds

0m1100yds and 3m0yds

0m0yds and 0m0yds

2m500yds and 1m146yds

2m500yds and 1m146yds

2m500yds and 0m1340yds

C11 Rerail Resleeper Reballast -
Trax

Follow-Up Work

Station Work

Permanent Way Inspection

Track Maintenance

Track Maintenance

02/10/10

02/10/10

02/10/10

02/10/10

02/10/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2282759

W2010/2653528

W2010/2657145

W2010/2660148

W2010/2660151

W2010/2660165

Week 27  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1030 Sat

1030 Sat

1030 Sat

1030 Sat

0025 Sun

10/10/10

10/10/10

10/10/10

10/10/10

11/10/10

1030 Sun

1030 Sun

1030 Sun

1030 Sun

0415 Mon

BLOCKED T3

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED T3

Up Slow

Down Slow

Single

All Lines

Up Fast

Down

Up

Down Loop

Eglinton St Jn

Rutherglen North Jn

Polmadie CSMD

Eglinton St Jn

Winchburgh Jn

Rutherglen Central
Jn

Rutherglen West Jn

Polmadie CSMD

Rutherglen East Jn

Haymarket West Jn

P2010/1154306

P2010/1214936

TRAINS TO RUN OVER FAST LINES.  SERVICES
DIVERTED VIA CATHCART CIRCLE

DBS: HUNTERSTON TO LONGANNET DIVERT VIA
CITY UNION LINES AND SPRINGBURN.

NO ACCESS TO POLMADIE DEPOT AT EITHER END
AND NO ROUTE TO/FROM R&C.  NO POWER IN THE
DEPOT DUE TO ISLOATION REQUIREMENTS.  VIRGIN
SERVICES REQURED TO BE STABLED IN GLASGOW
CENTRAL



ENGINEERING TRAINS IN POSSESSION.

SCOTRAIL: EDINBURGH/GLASGOW QUEEN ST
SERVICES DIVERTED VIA DALMENY.
EDINBURGH/STIRLING&DUNBLANE SERVICES
TERMINATE/START AT LINLITHGOW.
EDINBURGH/PERTH SERVICES DIVERTED VIA FIFE.
EDINBURGH/BATHGATE SERVICES WITHDRAWN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYMARKET AND BATHGATE. 1B01
DIVERTED VIA GLASGOW LL AND SHOTTS. 1M16/1S25
DIVERTED VIA FIFE. 

NXEC: INVERNESS/KINGS CROSS SERVICE DIVERTED
VIA FIFE.

SC001
SC027

SC107

99m440yds and 100m880yds

0m0yds and 0m265yds

42m0yds and 37m880yds

C11 Rerail Resleeper Reballast -
Trax

In Connection With Engineering
Work

C71 S&C-Complete Renewal
RT60/NR60

09/10/10

09/10/10

09/10/10

09/10/10

10/10/10

28Week

W2010/2282770

W2010/2426643

W2010/2518491
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

1030 Sat

1030 Sat

1030 Sat

1030 Sat

1030 Sat

0025 Sun

2000 Fri

2050 Sat

17/10/10

17/10/10

17/10/10

17/10/10

17/10/10

18/10/10

30/10/10

18/10/10

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun (24 hrs)

0515 Mon

0800 Sat

0615 Mon

BLOCKED T3

BLOCKED T3

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Up Slow

Down Slow

Single

All Lines

Up Fast

Down

Up

Down

Up

Down Loop

Single

Single

Eglinton St Jn

Rutherglen North Jn

Polmadie CSMD

Eglinton St Jn

Rutherglen East Jn

Winchburgh Jn

Mallaig

Kyle of Lochalsh

Rutherglen Central
Jn

Rutherglen West Jn

Polmadie CSMD

Rutherglen East Jn

Kirkwood

Haymarket West Jn

Fort William

Strathcarron

P2010/1154305

P2010/1271245

P2010/1214953

P2010/1154217

P2010/1154210

TRAINS TO RUN OVER FAST LINES.  SERVICES
DIVERTED VIA CATHCART CIRCLE

DBS: HUNTERSTON TO LONGANNET DIVERT VIA
CITY UNION LINES AND SPRINGBURN.

NO ACCESS TO POLMADIE DEPOT AT EITHER END
AND NO ROUTE TO/FROM R&C.  NO POWER
AVAILABLE IN THE DEPOT DUE TO ISOLATION
REQUIREMENTS.  VIRGIN SERVICES REQUIRE TO BE
STABLED IN GLASGOW CENTRAL

ENGINEERING TRAINS IN POSSESSION.

ENGINEERING TRAIN/S IN POSSESSION

SCOTRAIL: EDINBURGH/GLASGOW QUEEN ST
SERVICES DIVERTED VIA DALMENY.
EDINBURGH/STIRLING&DUNBLANE SERVICES
TERMINATE/START AT LINLITHGOW.
EDINBURGH/PERTH SERVICES DIVERTED VIA FIFE.
EDINBURGH/BATHGATE SERVICES WITHDRAWN.
RAIL REPLACEMENT ROAD SERVICE TO OPERATE
BETWEEN HAYMARKET AND BATHGATE.  1B01
DIVERTED VIA GLASGOW LL AND SHOTTS.
1M16/1S25 DIVERTED VIA FIFE.

NXEC: INVERNESS/KINGS CROSS SERVICE DIVERTED
VIA FIFE.

FIRST SCOTRAIL:
CRIANLARICH/MALLAIG/CRIANLARICH SERVICES
TERMINATE/START AT FORT WILLIAM.  FORT
WILLIAM/MALLAIG/FORT WILLIAM SERVICES
WITHDRAWN.


FIRST SCOTRAIL: INVERNESS/KYLE OF
LOCHALSH/INVERNESS SERVICES TERMINATE/START
AT STRATHCARRON

SC001
SC027

SC099

SC107

SC145

SC205

99m440yds and 100m880yds

0m0yds and 0m265yds

5m154yds and 0m880yds

44m1609yds and 34m1131yds

44m1125yds and 38m1040yds

38m1040yds and 34m1617yds

44m1125yds and 38m1040yds

38m1040yds and 34m1617yds

14m0yds and 17m1200yds

28m1000yds and 32m300yds

23m1000yds and 28m1100yds

1m0yds and 20m0yds

C11 Rerail Resleeper Reballast -
Trax

In Connection With Engineering
Work

In Connection With Engineering
Work

C71 S&C-Complete Renewal
RT60/NR60

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Structures Work

Structures Work

Structures Work

LC  Work

16/10/10

16/10/10

16/10/10

16/10/10

16/10/10

17/10/10

22/10/10

16/10/10

29Week

W2010/2282769

W2010/2426644

W2010/2426646

W2010/2518498

W2010/2564699

W2010/2564768

W2010/2564823

W2010/2564855

W2010/2282681

W2010/2289955

W2010/2289956

W2010/2282674
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0001 Sun

0001 Sun

0030 Sun

0030 Sun

2000 Fri

25/10/10

25/10/10

25/10/10

25/10/10

30/10/10

0540 Mon

0540 Mon

0550 Mon

0550 Mon

0800 Sat

BLOCKED T3

BLOCKED T4

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down/Single

Up Freight/Up Main

Down Hunterston
Low Level Sidings
Up Hunterston Low
Level Sidings
High Level Sidings

Down Cadder Loop

Up Cadder Loop

Arrival & Departure
Line
Down

Up

Single

Largs

Largs

Cowlairs East Jn

Cowlairs East Jn

Mallaig

Kilwinning Jn

Kilwinning Jn

Greenhill Upper Jn

Greenhill Upper Jn

Fort William

P2010/1214291

P2010/1154298

P2010/1154217

GLASGOW CENTRAL ARDROSSAN/LARGS SERVICES
TO TERMINATE/START KILWINNING PLATFORMS 3
AND 4.  BUS REPLACEMENT SERVICE TO OPERATE.
FSR LAST SERVICE TO LARGS ON SATURDAY NIGHT
TO BE DIESEL TRACTION AND TO STABLE AT LARGS
WITH SECURITY STAFF PROVIDED BY THE NWR IMT.



ENGINEERING TRAIN/S IN POSSESSION.

FIRST SCOTRAIL: GLASGOW QUEEN STREET TO
EDINBURGH
WAVERLEY/ALLOA/INVERNESS/ABERDEEN SERVICES
DIVERTED TO RUN VIA SPRINGBURN AND
CUMBERNAULD.  WHL SERVICES DIVERTED TO RUN
TO/FROM GLASGOW QUEEN ST LL (ECS TO/FROM
GLASGOW QUEEN ST HL VIA SPRINGBURN).  1B01,
1900 SUN FORT WILLIAM/EDINBURGH WAVERLEY
DIVERTED TO RUN VIA GLASGOW CENTRAL LL AND
SHOTTS.

EWS: HUNTERSTON/LONGANNET/HUNTERSTON
SERVICES TO BE WITHDRAWN OR DIVERTED TO
RUN VIA R&C LINE AND CUMBERNAULD.

FIRST SCOTRAIL:
CRIANLARICH/MALLAIG/CRIANLARICH SERVICES
TERMINATE/START AT FORT WILLIAM.  FORT
WILLIAM/MALLAIG/FORT WILLIAM SERVICES
WITHDRAWN.


SC073

SC107

SC145

25m1565yds and 30m1034yds

30m1044yds and 41m1308yds

29m440yds and 36m1200yds

3m88yds and 2m301yds

13m0yds and 8m0yds

14m0yds and 17m1200yds

28m1000yds and 32m300yds

23m1000yds and 28m1100yds

C11 Rerail Resleeper Reballast -
Trax

C14 Rerail Resleep Reball Form
- Trax

Patrolling 

Earthwork

Earthwork

Structures Work

Structures Work

Structures Work

24/10/10

24/10/10

24/10/10

24/10/10

22/10/10

30Week

W2010/2422782

W2010/2423229

W2010/2539596

W2010/2282762

W2010/2613164

W2010/2282681

W2010/2289955

W2010/2289956
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0001 Sun

0001 Sun

0050 Sun

0030 Sun

0030 Sun

2000 Fri

01/11/10

01/11/10

01/11/10

01/11/10

01/11/10

30/10/10

0440 Mon

0440 Mon

0440 Mon

0450 Mon

0450 Mon

0800 Sat

BLOCKED T3

BLOCKED T4

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down Hunterston
Low Level Sidings
Up Hunterston Low
Level Sidings
High Level Sidings

Down/Single

Up Freight/Up Main

Down Cadder Loop

Up Cadder Loop

Arrival & Departure
Line
Down

Up

Single

Largs

Largs

Largs

Cowlairs East Jn

Cowlairs East Jn

Mallaig

Kilwinning Jn

Kilwinning Jn

Kilwinning Jn

Greenhill Upper Jn

Greenhill Upper Jn

Fort William

P2010/1214247

P2010/1154302

P2010/1154217

GLASGOW CENTRAL ARDROSSAN/LARGS SERVICES
TO TERMINATE/START KILWINNING PLATFORMS 3
AND 4.  BUS REPLACEMENT SERVICE TO OPERATE.
FSR LAST SERVCIE TO LARGS ON SATURDAY NIGHT
TO BE DIESEL TRACTION AND TO STABLE AT LARGS
WITH SECURITY STAFF PROVIDED BY THE NWR IMT.



ENGINEERING TRAIN/S IN POSSESSION.

FIRST SCOTRAIL: GLASGOW QUEEN STREET TO
EDINBURGH
WAVERLEY/ALLOA/INVERNESS/ABERDEEN SERVICES
DIVERTED TO RUN VIA SPRINGBURN AND
CUMBERNAULD.  WHL SERVICES DIVERTED TO RUN
TO/FROM GLASGOW QUEEN ST LL (ECS TO/FROM
GLASGOW QUEEN ST HL VIA SPRINGBURN).  1B01,
1900 SUN FORT WILLIAM/EDINBURGH WAVERLEY
DIVERTED TO RUN VIA GLASGOW CENTRAL LL AND
SHOTTS.

EWS: HUNTERSTON/LONGANNET/HUNTERSTON
SERVICES TO BE WITHDRAWN OR DIVERTED TO
RUN VIA R&C LINE AND CUMBERNAULD.

FIRST SCOTRAIL:
CRIANLARICH/MALLAIG/CRIANLARICH SERVICES
TERMINATE/START AT FORT WILLIAM.  FORT
WILLIAM/MALLAIG/FORT WILLIAM SERVICES
WITHDRAWN.


SC073

SC107

SC145

25m1565yds and 30m1034yds

30m1044yds and 41m1308yds

29m440yds and 36m1200yds

3m88yds and 2m301yds

13m0yds and 8m0yds

14m0yds and 17m1200yds

28m1000yds and 32m300yds

23m1000yds and 28m1100yds

C11 Rerail Resleeper Reballast -
Trax

C14 Rerail Resleep Reball Form
- Trax

Patrolling 

Earthwork

Earthwork

Structures Work

Structures Work

Structures Work

31/10/10

31/10/10

31/10/10

31/10/10

31/10/10

22/10/10

31Week

W2011/2423092

W2011/2423278

W2010/2539597

W2010/2282766

W2010/2613165

W2010/2282681

W2010/2289955

W2010/2289956
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0035 Sat

0035 Sat

2315 Fri

2315 Fri

08/11/10

08/11/10

15/11/10

15/11/10

0500 Mon

0500 Mon

0555 Mon

0555 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down

Up

Down Goods Loop

Up

Single

Down

Greenhill Lower Jn

Greenhill Lower Jn

Inverness

Inverness

Gartsherrie South
Jn

Gartsherrie South
Jn

Perth

Perth

P2010/1157790

P2010/1154213

FIRST SCOTRAIL: GLASGOW QUEEN ST TO
CUMBERNAULD/FALKIRK GRAHAMSTON SERVICES
WITHDRAWN.  1Y11, 0450 SAT EDINBURGH/FORT
WILLIAM SLEEPER SERVICE DIVERTED TO RUN VIA
FALKIRK HIGH AND COWLAIRS EAST JN

EWS: WHL FREIGHT SERVICES DIVERTED TO RUN VIA
GLASGOW CENTRAL LOW LEVEL.



ENGINEERING TRAIN/S IN POSSESSION

ENGINEERING TRAIN/S IN POSSESSION



FIRST SCOTRAIL: GLASGOW QUEEN ST/EDINBURGH
WAVERLEY TO INVERNESS SERVICES
TERMINATE/START AT AVIEMORE.  GLASGOW QUEEN
ST TO ELGIN SERVICES TERMINATE/START AT
AVIEMORE AND INVERNESS.  POSSESSION TO BE
GIVEN UP FOR THE PASSAGE OF 1M16, 2025 SUN
INVERNESS/EUSTON.

NXEC: KINGS CROSS/INVERNESS/KINGS CROSS
SERVICES TO TERMINATE/START AT PERTH

EWS: SERVICES EITHER DIVERTED VIA ABERDEEN OR
WITHDRAWN.

SC093

SC193

97m0yds and 97m11yds

114m408yds and 114m1411yds

104m1728yds and 105m1131yds

104m1728yds and 106m139yds

106m1729yds and 107m675yds

109m1539yds and 110m948yds

58m992yds and 60m1163yds

C70 S&C - Complete Renewal
113A

Earthwork

Earthwork

Earthwork

Earthwork

Earthwork

Structures Work

06/11/10

06/11/10

12/11/10

12/11/10

32Week

W2010/2289946

W2010/2282677

W2010/2286704

W2010/2286705

W2010/2291003

W2010/2293263

W2010/2295526
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0035 Sun

0035 Sun

0020 Sat

2315 Fri

2315 Fri

15/11/10

15/11/10

15/11/10

15/11/10

15/11/10

0500 Mon

0500 Mon

0600 Mon

0555 Mon

0555 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down

Up

Down Goods Loop

Down

Up

Up

Single

Down

Greenhill Lower Jn

Greenhill Lower Jn

Redford Jn

Inverness

Inverness

Gartsherrie South
Jn

Gartsherrie South
Jn

Dunfermline Town

Perth

Perth

P2010/1157791

P2010/1154227

P2010/1154213

FIRST SCOTRAIL: GLASGOW QUEEN ST TO
CUMBERNAULD/FALKIRK GRAHAMSTON SERVICES
WITHDRAWN.  1Y11, 0450 SAT EDINBURGH/FORT
WILLIAM SLEEPER SERVICE DIVERTED TO RUN VIA
FALKIRK HIGH AND COWLAIRS EAST JN

DBS: WHL FREIGHT SERVICES DIVERTED TO RUN VIA
GLASGOW CENTRAL LOW LEVEL.

FIRST SCOTRAIL: FIFE CIRCLE SERVICES TERMINATE/
START AT DUNFERMLINE TOWN AND GLENROTHES
WITH THORNTON.

ENGINEERING TRAIN/S IN POSSESSION



FIRST SCOTRAIL: GLASGOW QUEEN ST/EDINBURGH
WAVERLEY TO INVERNESS SERVICES
TERMINATE/START AT AVIEMORE.  GLASGOW QUEEN
ST TO ELGIN SERVICES TERMINATE/START AT
AVIEMORE AND INVERNESS.  POSSESSION TO BE
GIVEN UP FOR THE PASSAGE OF 1M16, 2025 SUN
INVERNESS/EUSTON.

NXEC: KINGS CROSS/INVERNESS/KINGS CROSS
SERVICES TO TERMINATE/START AT PERTH

EWS: SERVICES EITHER DIVERTED VIA ABERDEEN OR
WITHDRAWN.

SC093

SC173

SC193

96m440yds and 101m440yds

97m0yds and 97m11yds

29m1660yds and 30m119yds

22m746yds and 22m800yds

114m408yds and 114m1411yds

104m1728yds and 105m1131yds

104m1728yds and 106m139yds

106m1729yds and 107m675yds

109m1539yds and 110m948yds

58m992yds and 60m1163yds

C10 Rerail Resleeper Reballast -
ABC

C70 S&C - Complete Renewal
113A

Structures Work

Structures Work

Earthwork

Earthwork

Earthwork

Earthwork

Earthwork

Structures Work

14/11/10

14/11/10

13/11/10

12/11/10

12/11/10

33Week

W2010/2282747

W2010/2289947

W2010/2282691

W2010/2291005

W2010/2282677

W2010/2286704

W2010/2286705

W2010/2291003

W2010/2293263

W2010/2295526
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Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

2315 Fri

2315 Fri

22/11/10

22/11/10

0555 Mon

0555 Mon

BLOCKED T3

BLOCKED T3

Up

Single

Down

Inverness

Inverness

Perth

Perth

P2010/1154215 FIRST SCOTRAIL: GLASGOW QUEEN ST/EDINBURGH
WAVERLEY TO INVERNESS SERVICES
TERMINATE/START AT PERTH.  GLASGOW QUEEN ST
TO ELGIN SERVICES TERMINATE/START AT PERTH
AND INVERNESS.  POSSESSION TO BE GIVEN UP FOR
THE PASSAGE OF 1M16, 2025 SUN
INVERNESS/EUSTON.

NXEC: KINGS CROSS/INVERNESS/KINGS CROSS
SERVICES TO TERMINATE/START AT PERTH

EWS: SERVICES EITHER DIVERTED VIA ABERDEEN OR
WITHDRAWN

SC193

104m1728yds and 105m1131yds

77m692yds and 77m702yds

114m408yds and 114m1411yds

104m1728yds and 106m139yds

106m242yds and 107m457yds

109m1539yds and 110m948yds

0m0yds and 0m0yds

Earthwork

Structures Work

Earthwork

Earthwork

Earthwork

Earthwork

Structures Work

19/11/10

19/11/10

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2010/2282679

W2010/2282688

W2010/2286707

W2010/2286709

W2010/2291874

W2010/2291876

W2010/2293269

Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Scotland Route

Data freeze:
Previous freeze: ROTR_2010_V4.1

Rules of the Route - Section 7
Version 4.2

ROTR_2010_V4.2

0035 Sun

0035 Sun

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Fri

2315 Fri

21/11/10

21/11/10

22/11/10

22/11/10

22/11/10

22/11/10

22/11/10

22/11/10

1235 Sun

1235 Sun

0415 Mon

0415 Mon

0440 Mon

0440 Mon

0555 Mon

0555 Mon

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

BLOCKED T3

Down

Up

Down Goods Loop

Down

Down/Single

Up

Up

Down

Single

Up

Single

Down

Greenhill Lower Jn

Greenhill Lower Jn

Portobello Jn
(Scotland)

Portobello Jn
(Scotland)

Craiglockhart Jn

Niddrie West Jn

Inverness

Inverness

Gartsherrie South
Jn

Gartsherrie South
Jn

Millerhill Yard

Millerhill Yard

Niddrie South Jn

Portobello Jn
(Scotland)

Perth

Perth

P2010/1157792

P2010/1154319

P2010/1154215

FIRST SCOTRAIL: GLASGOW QUEEN ST TO
CUMBERNAULD/FALKIRK GRAHAMSTON SERVICES
WITHDRAWN.

EWS: WHL FREIGHT SERVICES DIVERTED TO RUN VIA
GLASGOW CENTRAL LOW LEVEL.


CALEDONIAN SLEEPER LOCO'S : 0B16, 0130 MON
EDINBURGH WAVERLEY TO MILLERHILL AND 0A25,
0328 MON MILLERHILL TO EDINBURGH WAVERLEY
TO RUN VIA ECML TO/FROM MILLERHILL, REVERSING
AT PRESTONPANS.

FIRST SCOTRAIL: GLASGOW QUEEN ST/EDINBURGH
WAVERLEY TO INVERNESS SERVICES
TERMINATE/START AT PERTH.  GLASGOW QUEEN ST
TO ELGIN SERVICES TERMINATE/START AT PERTH
AND INVERNESS.  POSSESSION TO BE GIVEN UP FOR
THE PASSAGE OF 1M16, 2025 SUN
INVERNESS/EUSTON.

NXEC: KINGS CROSS/INVERNESS/KINGS CROSS
SERVICES TO TERMINATE/START AT PERTH

EWS: SERVICES EITHER DIVERTED VIA ABERDEEN OR
WITHDRAWN

SC093

SC161
SC163
SC165

SC193

97m0yds and 97m11yds

6m0yds and 7m0yds

4m1546yds and 5m1302yds

104m1728yds and 105m1131yds

77m692yds and 77m702yds

114m408yds and 114m1411yds

104m1728yds and 106m139yds

106m242yds and 107m457yds

109m1539yds and 110m948yds

0m0yds and 0m0yds

C70 S&C - Complete Renewal
113A

C11 Rerail Resleeper Reballast -
Trax

C11 Rerail Resleeper Reballast -
Trax

Earthwork

Structures Work

Earthwork

Earthwork

Earthwork

Earthwork

Structures Work

21/11/10

21/11/10

20/11/10

20/11/10

20/11/10

20/11/10

19/11/10

19/11/10

34Week

W2010/2289948

W2010/2282783

W2010/2286695

W2010/2282679

W2010/2282688

W2010/2286707

W2010/2286709

W2010/2291874

W2010/2291876

W2010/2293269
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