
Transport and Works Act Order 
Process

Timing Project stages

Submission of 
TWAO application 

to Secretary of 
State for Transport 

Early 
/ mid 
2017

Early 
/ mid 
2017

Statutory period for 
representations and 

objections 

Anglia Level Crossing Proposals

2015 Initial options 
feasibility

June 
2016

Analysis of Stage 
1 consultation 

feedback

July / 
August 
2016

Selection of 
preferred options

Consultation:  
Stage 2  

(preferred option)

Landowner and 
stakeholder 
engagement

Analysis of Stage 
2 consultation 

feedback

Preparation of 
TWAO material 

including supporting 
environmental 

information

Consultation:  
Stage 1  

(initial options)

Landowner and 
stakeholder 
engagement

Landowner and 
stakeholder 
engagementLate 

2016 
/ early 
2017

Autumn 
/ Winter 
2016

Sept / 
October 
2016

July / 
August 
2016

12 public exhibitions

13 public exhibitions

Your opportunities to influence 
the scheme

Notices served and published. Copies 
of our application will be made 

available to view on our website and 
at a public venue

Representations and objections 
can be made by anyone to the 

Secretary of State within a 42 day 
period after the submission

Early 
/ mid 
2018

Secretary of State 
decision on approval 

of TWAOs

Detailed design Third party liaison on works 
specification

2018 / 
2019

Construction works 
followed by scheme 

opening

If objections are received, the Secretary of State may decide one of three options:
			   1.	Hold a public inquiry
			   2.	Hold a hearing
			   3.	Exchange written representations between relevant parties
These would be led by an independent inspector who will make recommendations 
to the Secretary of State 

2017 / 
2018


