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Executive summary 
 

The derailment of a passenger train near Carmont on 12 August 2020 was a tragedy for the 

families and friends of the three people who lost their lives and will have a lasting effect on those 

injured and involved in responding, as well as the wider railway industry. It has raised questions 

about the resilience and safe performance of the railway, and how the risk of such an event 

happening again can be minimised.  

Emerging findings from the investigations suggest that a significant contributing factor to the 

derailment was heavy rainfall washing material onto the track. Therefore, this report 

commissioned by the Secretary of State for Transport seeks to provide an initial review of the 

resilience of rail infrastructure, in particular in the context of severe weather. Because of the 

nature of events that led to the derailment at Carmont, the report focuses on the resilience of 

earthworks and drainage infrastructure to heavy rainfall.  

It is critical to understand fully what went wrong, what is being done now and what more can and 

should be done. This report in no way pre-empts the outcome of formal independent 

investigations. It is a look at our current approach, procedures and risk; our immediate and longer-

term plans and actions; and initial consideration of next steps. 

 

The challenge 

• Britain’s railway is one of the safest railways in Europe1. However, with increasingly 

frequent severe weather conditions due to climate change, maintaining this high level of 

safety performance remains a constant challenge. This is particularly true for managing 

earthworks – the sloped ground beside the track – and drainage infrastructure. 

• Most earthworks beside our railway were built more than 150 years ago.  They were 

constructed without detailed engineering design and not to modern standards at a time 

when the risks associated with earthworks were not scientifically understood. 

Consequently, cuttings and embankments (defined in section 1) were constructed with 

steep and unreinforced slopes and while they have served us well, and despite many 

improvements over the years, they are not as robust as a modern-day equivalent.2 Such 

structures are complex to manage due to underlying geology, adjacent environments and 

assets, and local weather patterns. In the short term, rebuilding thousands of miles of 

earthworks to modern day standards is not practicable either from a funding or 

deliverability perspective.  

The current situation 

• Infrastructure improvements are targeted to locations where we have identified the 

greatest safety risk. We manage the railway to a low level of risk and apply a robust 

management system to achieve that.  Our investment is carefully prioritised to locations 

assessed as higher risk and using technology to predict and warn of failures. 

 
1 RSSB (2020) Annual Health and Safety Report 2019/20. https://www.rssb.co.uk/Standards-and-
Safety/Improving-Safety-Health--Wellbeing/Monitoring-safety/Safety-Performance-Reports  
2 Network Rail (2018) Earthworks Technical Strategy. https://www.networkrail.co.uk/wp-
content/uploads/2018/07/Earthworks-Technical-Strategy.pdf viewed 26 August 2020 

https://www.rssb.co.uk/Standards-and-Safety/Improving-Safety-Health--Wellbeing/Monitoring-safety/Safety-Performance-Reports
https://www.rssb.co.uk/Standards-and-Safety/Improving-Safety-Health--Wellbeing/Monitoring-safety/Safety-Performance-Reports
https://www.networkrail.co.uk/wp-content/uploads/2018/07/Earthworks-Technical-Strategy.pdf
https://www.networkrail.co.uk/wp-content/uploads/2018/07/Earthworks-Technical-Strategy.pdf
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• We have developed techniques to monitor and manage ageing earthworks assets, which 

have been high on our risk radar for some time and these techniques are recognised as 

industry leading by fellow member organisations of the UK Geotechnical Asset Owners 

Forum.  

• Climate change considerations are being embedded in our standards and planning, and 

the Government’s Committee on Climate Change recognises our resilience planning for 

climate change adaptation is well advanced3. But it is clear from the impact of severe 

weather events experienced in recent years that this is an area that is accelerating faster 

than our assumptions, and as a result it has become even more important to implement 

these plans. 

What we are doing 

• Industry rules for reporting and reacting to heavy rainfall are being clarified and 

strengthened in September 2020. Supporting more consistent use of real-time rainfall 

data and application of extreme weather action teleconferences has already been 

addressed in refreshed company standards. 

• We have already implemented recommendations from earlier relevant Rail Accident 

Investigation Branch (RAIB) reports or have action plans in place. Following two 

particularly relevant reports from washout incidents at Watford tunnel (2016) and Corby 

(2019) we are continuing to improve how we manage risk from washouts. We recognise 

our records of drainage condition and serviceability require further work. 

• Investment in earthworks and drainage has nearly doubled from Control Period 4 (CP4: 

2009-2014) to Control Period 6 (CP6: 2019-2024) to £1.274bn. Investment in CP6 is 20% 

higher than Control Period 5 (CP5: 2014-2019). Our investments are ahead of plan for CP6 

and we will redirect risk funds to prioritise immediate needs. Proposals for further 

investments will be developed in conjunction with the recently announced task forces and 

are expected to need to rise again for Control Period 7 (CP7: 2024-2029).  

• Technology has played an increasingly important role over the last ten years and we have 

been ramping up deployment: predicting and warning of failures and better weather 

forecasting to enable local decisions for imminent weather events. Our overall investment 

in research and development (R&D) has more than doubled from CP5 to CP6, brought 

together under a single integrated portfolio, enabling over £30m to be invested at pace in 

projects specific to earthworks, drainage and resilience. Data analytics are also useful 

tools to manage a large and complex asset base and the relationship with real time data.  

• Two task forces led by distinguished independent experts have been established in August 

2020. One led by Lord Robert Mair will review our management of earthworks. The other 

led by Dame Julia Slingo will help us make best use of weather data in our operational 

arrangements. 

• The two strands of our work can be characterised as steadily rising investment in 

earthworks and drainage assets, and transformational change in how we operate the 

network and deploy technology.    

 
3 Committee on Climate Change (2019) Progress in preparing for climate change 2019 Report to 
Parliament. https://www.theccc.org.uk/publication/progress-in-preparing-for-climate-change-2019-progress-
report-to-parliament/  

https://www.theccc.org.uk/publication/progress-in-preparing-for-climate-change-2019-progress-report-to-parliament/
https://www.theccc.org.uk/publication/progress-in-preparing-for-climate-change-2019-progress-report-to-parliament/
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Conclusion 

• Britain’s railway is one of the safest in Europe and that safety record is underpinned by 

the resilience of our assets and the rigour of our management system. However, the 

increasingly clear implications of climate change mean that we must and will do 

more. This is particularly important with respect to how we operate the railway and the 

wider deployment of technology.  

• The report examines in detail: the immediate facts from the Carmont derailment, current 

asset and operational controls, short term improvements, longer term strategic 

sustainability, the financial facts, and in section six sets out some next steps.  

• Our next report will go into more detail about what can be accelerated and where, 

particularly the options around extra technology that could sharpen where we focus and 

improve warnings, and initial consideration of next steps. 
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Section 1 – Context  

The Carmont derailment, 12 August 2020 

On the morning of 12 August, train 1T08 Aberdeen to Glasgow Queen Street derailed just north-

east of Carmont, Aberdeenshire, fatally injuring the driver of the train, the train’s conductor, and 

one passenger.  

After departing Stonehaven, the train was continuing on its southbound journey when it was 

stopped by an emergency radio message from the signaller at Carmont, who had received a 

report of a landslip obstructing the line. Following a period of around two and a half hours waiting 

for an operations manager to arrive and secure the points, the train was returning to Stonehaven 

to allow onward travel for the passengers on board. It had reached close to the 75mph line speed.  

At around 09:38, the train rounded a left-hand curve and struck a pile of washed-out stone 

covering the line. The front part of the train was derailed by the washed-out material. After 

striking a bridge parapet, the whole train derailed.  

 Figure 1. Aerial photograph of derailment site 

1T08 Direction 

of travel 
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That morning there had been thunderstorms with associated heavy rain across north eastern 

Scotland. Weather records indicate that over 50mm of rain fell in the Carmont area between 05:00 

and 09:00. Heavy rainfall from convection storms disrupted railways and other transport modes 

over a wide area of eastern Scotland. This followed a month of greater than average daily rainfall. 

August brought some challenging weather and it is likely to be one of the wettest Augusts ever 

recorded in Scotland. There had been major landslips on the road infrastructure (e.g. the A83 ‘Rest 

and be Thankful’ and A68 at Fala) and a breach of the Union Canal at Polmont which also led to 

significant damage to the Edinburgh to Glasgow main railway line.  

The land beside the railway at the initial derailment point rises steeply upwards. On the morning 

of 12 August, water flowing from higher land beside the railway washed stone onto the track after 

the previous train had passed on the same line two and a half hours before. 

 

Figure 2. Drainage features in the area of the washout 

 

Site investigations indicate the water causing the washout flowed from the adjacent land. It is not 

yet understood how new drains installed in 2010 and any pre-existing field drains interact. Site 

investigation currently underway in collaboration with police and the Rail Accident Investigation 

Branch (RAIB) includes CCTV surveys, ground penetrating radar and LiDAR analysis, and in due 

course trenches, to understand how the storm water came to wash out the stone. 

The drainage installed in 2010 and owned by Network Rail was last inspected in May 2020 with 

no defects recorded, and investigations will further examine the accuracy of those records. The 

earthworks were last inspected in June 2020 and scored as having a low to medium likelihood of 

failure. 
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Wider context of weather, earthworks failures and the safety record 

2020 has seen heavy rainfall which has caused ground slips at many embankments and cuttings 

across the network.  While disruptive, none in 2020 before Carmont have caused derailment. 

Severity is influenced by a number of factors including local topography, proximity to structures 

and train speed. 

The autumn and winter of 2019/20 brought challenging weather across large parts of the 

network. This resulted in 250 earthworks failures in 2019/20, with a significant proportion 

occurring in February 2020, associated with it being an exceptional month for rainfall. The chart 

below demonstrates the correlation between the network-wide monthly earthwork failures from 

mid-August 2003 to June 2020, and the UK monthly rainfall totals (expressed as Long-Term 

Averages). 

 

 

 

Since the impact of winter 2019/20 on the network we have commissioned a piece of work to 

improve the way our inspections can identify assets most susceptible to failure.  

The assets most relevant to weather resilience in the context of the derailment at Stonehaven are 

drainage and earthworks.  

Earthworks comprise cuttings and embankments. A cutting is an excavation that allows railway 

lines to pass at an acceptable level and gradient through the surrounding ground. An 

embankment is a construction composed entirely of soil or rock fill – usually excavated from 

cuttings – that allows railway lines to pass at an acceptable level and gradient over low-lying 

ground, or ground that is susceptible to flooding. Drainage includes all components designed to 

collect surface and groundwater which runs towards, falls onto or issues from the railway and 
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deliver it to a suitable outfall. A drainage system is defined as drainage components which convey 

water from multiple points of inflow to a single outfall.  

The table below shows the quantity of earthwork failures since good record keeping began. 

Embankment failures are shown as a sub-set as these are primarily performance related issues 

where signs of failure often first show up as misalignment of the track. Cutting failures carry a 

higher safety risk but are harder to identify as there are often no early warning signs. 
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Section 2 – Management of earthworks and drainage in the 

operational railway 

Managing a diverse asset base and emerging threats 

Our assets have a lifecycle and the risk from them failing varies through that lifecycle – they 

respond to the environment, which varies over time; they interact with other assets; and they 

deteriorate over time. We manage the risk of them failing by building and maintaining an 

inventory, monitoring condition and targeting maintenance, renewal and improvement works.   

Earthwork failures across the network are reported to the Office of Rail and Road (ORR) in our 

annual return4. The number of train derailments from earthwork failures has been steadily 

reducing and prior to Control Period 6 (CP6: 2019-2024) there was a generally improving trend in 

potentially high consequence earthwork failures. However, these failures remain high on our risk 

radar and above where we would like to be for this asset group.  

Our earthwork asset management activities, funding and operational responses primarily focus on 

the threat of landslip from our own infrastructure. But more recently we have also started to 

consider threats beyond our boundary fence from steep sided natural terrain which exists 

alongside hundreds of miles of the railway. Changing weather patterns are already increasing the 

likelihood of landslip events from such areas and will continue to do so. To address this, we have 

been working in conjunction with the British Geological Survey and engaging with Transport 

Scotland to learn from previous comparable trunk road studies how we can best manage this 

threat.  The potential impact of these risks has become clearer in recent years, so we are working 

hard to understand it better. We have already undertaken some initial computer modelling and 

are now progressing our plans for more detailed assessments.   

Most of our infrastructure slopes are in excess of 150 years old and are not comparable to the 

levels of capability and resistance that are provided by modern engineered slopes. The rapid 

failure of cutting slopes is difficult to predict particularly when failures are triggered by intensive 

local rainfall. These weather events can be difficult for meteorologists to forecast accurately with 

a high confidence.  

Drainage plays a vital role in weather resilience 

The stability and resilience of earthworks is in most cases critically dependent on the control of 

water.  We manage water through drainage systems that collect surface and groundwater 

running towards, falling onto or issuing from the railway, delivering water to a suitable outfall. As 

we have seen more extreme rainfall, the capability of our drainage has been brought to the fore, 

and we recognise that we have further work to do in improving our water management. 

We are completing our drainage inventory and capturing structural and serviceability condition of 

all drainage assets. Most of our existing drainage pipes are in the form of just a few imperial sizes, 

selected historically either for economy or availability and not for their calculated capacity to 

handle water from a predicted amount of rainfall or catchment. Recognising the importance of 

water management, we established a new senior engineering leadership role for drainage in 2015.  

A primary focus of this role has been to drive developments in the quality of information and tools 

 
4 Available at https://www.networkrail.co.uk/who-we-are/publications-and-resources/regulatory-and-
licensing/annual-return/ 

https://www.networkrail.co.uk/who-we-are/publications-and-resources/regulatory-and-licensing/annual-return/
https://www.networkrail.co.uk/who-we-are/publications-and-resources/regulatory-and-licensing/annual-return/


 

11 

OFFICIAL 

available to effectively manage drainage assets and promote a broader and more integrated 

approach to the management of drainage assets.        

 

 

Figure 3: Key drainage features 

 

We mitigate the risk of drainage system failure through a coordinated approach to the 

management of railway drainage assets. Our control documents describe a co-ordinated 

approach to managing railway drainage, supporting catchment water management, 

and procedures for identifying risks, prioritising actions and maintaining effective drainage.  

Risk assessment and prioritisation is documented by each Network Rail geographical route, 

addressing increased risk associated with adverse and extreme weather, with the requirements 

incorporated into each route’s plans. Routes use a drainage decision support tool and data 

collected from drainage inspections, surveys and assessments. A drainage condition score is key to 

understanding the status of the system and what mitigating actions need to be taken. Drainage 

assets are required to be inspected at least every five years.  

Our approaches to managing the risks from earthworks 

We have an extensive inventory of earthworks. Gathered over the last 20 years, it comprises over 

191,000 distinct earthwork assets. We use a range of techniques to monitor their condition and 

performance over time, including a cyclical programme of inspections. The inventory is 

maintained with data for changing condition and to reflect work done to the assets. We use 

machine learning techniques to optimise our predictive algorithms to focus activities on assets 

that are more likely to fail.  

Risk is categorised (using algorithms for consistency) as a combination of the condition of 

earthworks and the consequence of failure.  The condition (or hazard category) ranges from A 

(lowest likelihood of failure or best condition) to E (highest likelihood of failure or worst condition). 

The distribution of assets enables prioritisation, with most assets in condition A (c98,000), with 

reducing quantities B (c46,000), C (c38,000), D (c8,000) and E (c1,000). 
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Figure 4: Risk matrix 
 
 

The risk matrix forms the building block of our policy, which targets available resources towards 

the most susceptible assets in the locations of highest safety consequence. The consequence of 

failure ranges from 1 (lowest) to 5 (highest) and includes variables such as line speed, frequency 

of train services and proximity to tunnels, bridges and other infrastructure features. The highest 

scoring risk category is E5. 

Inspection frequencies for earthworks, ranging from annual inspections to ten-yearly, are 

determined by their condition score. Other processes increasingly being deployed to support and 

improve observations by our engineers include aerial survey using helicopters and more recently 

drones, train-borne survey, and remote monitoring on sites assessed as high risk, where devices 

continuously feed back data on changes.   

Risk categories provide a framework for our specialist engineers to evaluate actions to manage 

the likelihood of failure (such as improving the drainage), and actions to mitigate the 

consequence of failure (such as installing failure detection equipment). Thousands of individual 

evaluations are undertaken each year and the actions are prioritised to manage the greatest 

safety risks, using decision support tools, within funding constraints and planned for cost-efficient 

delivery.  

Priorities and decisions are made regionally in accordance with company standards and guided by 

national policies. Risk management is routinely reviewed through an assurance process carried out 

by central teams. Design and execution of works is undertaken in accordance with international, 

British and Network Rail company standards which embed legislative requirements and best 

practice. 

Our asset management maturity in the areas of earthworks and drainage has advanced 

significantly over the last decade. Specialist earthworks and drainage teams are now established 

in every route and in our technical authority.   

ORR and RAIB recommendations from reports going back several years have progressively been 

closed with action plans implemented to address findings in earthwork management. There are 

open recommendations not yet fully implemented for drainage improvement (for example 

completing the drainage inventory). The most recent RAIB report relating to landslips is from 

Corby (2019, published May 2020) and we are shortly to write to ORR with our action plans to 

address these areas of recommended improvement.  
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One action from RAIB’s 2017 report into the Watford tunnel washout and derailment is to 

consider ways to mitigate a derailment by keeping the train close to the line of the track. This is 

being addressed in research managed by Rail Safety and Standards Board (RSSB) (project T1143 

– Devices to Guide Derailed Trains5) and due to report later in 2020. The work is reviewing 

international best practice in train design and criteria for where extra rails could be fitted in the 

track (‘check rails’). 

We recognise the importance of embracing technology and we are working with academia to 

understand further how the changing climate will impact our infrastructure. Unfortunately, it is 

simply not economically viable to strengthen all sub-standard infrastructure slopes. Putting this 

into context our current rate of strengthening through renewal and refurbishment is 

approximately 3.5% of the asset base in CP6.  So, despite continuing improvement, we expect 

there will still be earthwork failures as a result of challenging weather. What we can and will do is 

continue to evolve our application of technology and refine our operational procedures to 

manage their safety impact and protect our passengers, colleagues and members of the public. 

Our investment plans target areas that have the highest risk of failure and consequence, based on 

data which will often include intelligence from sub-surface ground monitoring we have installed. 

Our renewals portfolio will prevent many failures and will be accelerated where monitoring is 

showing assets that are actively failing and require more urgent strengthening to prevent 

collapse. However, high rainfall will continue to present challenges as it triggers a high proportion 

of rapid cutting slope failures with little or no indication of visible distress prior to failure. 

Our procedures to manage trains where there is heightened safety risk from 

weather events 

Our standards, developed with our meteorologists, establish plans for each route that identify 

vulnerable assets, identify trigger thresholds for action and recommended actions such as speed 

restrictions. We have a small team of weather specialists who work with our weather forecast 

provider to support the operational railway with forecasts and incorporate engineering standards 

to help improve our operational response to weather resilience. The current weather forecast 

management approach uses extreme weather action teleconferences (EWATs) to advise our 

routes of forthcoming heavy rainfall and thunderstorms and analyse historical weather events 

and delays to improve our response.   

When action is triggered, EWATs bring together route control, maintenance, operations, and train 

and freight operators to amend timetables and make critical decisions to reduce safety risk. Our 

weather forecasting service provides a five-day outlook of weather conditions at a national and 

local level to provide alerts of adverse or extreme events. These forecasts are updated daily and 

communicated to operations control centres and to our EWATs to improve our response.  

When two or more routes may be affected by an impending weather event, a national EWAT is 

invoked led by our national operations centre (NOC) and attended by the Department for 

Transport (DfT). An equivalent system operates in Scotland’s Railway with Transport Scotland. 

Route teams inform the national team and information is distributed across the industry. Plans 

and processes are reviewed based on learning points from events. 

There will be occasions when additional speed restrictions will be required on particular lines if 

heavy rainfall is judged to present a heightened risk to earthwork stability. As technology to 

 
5RSSB (2018) Devices to Guide Derailed Trains 
https://www.sparkrail.org/Lists/Records/DispForm.aspx?ID=25913 viewed 26 August 2020 

https://www.sparkrail.org/Lists/Records/DispForm.aspx?ID=25913
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predict and warn of failures matures, and we deploy it in more places, the risk of such disruption 

will reduce.  

We recognise that speed restrictions can cause disruption to passengers and freight services, and 

to some degree create additional safety issues if not managed appropriately, e.g. through 

crowding or frustrated passenger behaviour. We work closely with our train operator and freight 

colleagues to ensure that train services are managed pro-actively to minimise disruption and 

delay, and to share timely information to allow passengers and freight users to plan their 

journeys. 
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Section 3 – Immediate actions to manage risk and build 

confidence 
 

The factors contributing to the Carmont derailment are complex.  Until we fully understand the 

event and its causes, and do everything we can to reduce the risk of similar incidents, our first 

priority has been to establish additional precautionary measures to safeguard passengers and 

trains. 

These additional precautions sit on top of our current asset management processes and how we 

manage operations where there is a heightened safety risk to the infrastructure.  These include 

additional control arrangements, checks to earthworks and drainage and opportunities to apply 

technology.   

Our first priority is to establish additional precautionary measures 

We have used the established cross-industry group chaired by RSSB and involving the ORR, the 

Rail Delivery Group,  representatives of train and freight operating companies, and ASLEF and 

RMT trades unions, to review communication processes and provide a consistent network-wide 

response to extreme rainfall-related events by drivers, railway staff, signallers and control centres.  

The group identified the need to strengthen industry rules providing instructions on train 

operation during extreme weather in the event of reports of water build-up and /or damage to 

structures above or below the railway. Our operating instructions will also be revised to clarify train 

operating principles during extreme weather conditions, where earthworks are at risk of failure.  

The review will also provide improved guidance using a ‘high-medium-low' risk alert status aligned 

with weather forecasts and infrastructure risk registers to determine the appropriate response to 

implement during adverse and extreme weather. 

The rule changes will be issued in the Weekly Operating Notice and are effective from 5 

September 2020. 

Additional precautions for operating trains 

An emergency instruction was issued to signallers on 18 August 2020 as a reminder of our 

operational procedures for reporting and managing services during heavy rainfall events which 

cause water levels to rise on or near the railway, or where there is a potential for infrastructure 

damage. The instruction clarifies actions for signallers to report to route control centres when they 

receive reports:  

• of significant weather events; 

• from drivers, railway staff or others of an increase in water levels on and near the railway;  

• of concerns about risks to specific areas which appear unstable due to heavy rain; and 

of subsidence, water flowing from an earthwork that has the potential to cause a landslip, 

damage to a structure or bridge above or below the railway that could result in a landslip due 

to heavy rainfall, or due to the cumulative effect of rain, where flood water is moving and 

likely to cause ballast to become unstable, and where there has been a washout. And it 

requires:  

• that all trains are stopped until the infrastructure is inspected by a competent engineer; 

and  
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• to report all conditions to the operations control centre and act upon instructions given or 

take any action required by their Signal Box Special Instructions. 

There are additional rules covering circumstances where signallers have not received reports of 

asset damage from staff on track, but route controls are aware that our thresholds for defined 

extreme rainfall have been exceeded in a given area.  

To coincide with these changes, we are also publishing emergency changes within two of our 

existing National Operating Procedures and Weather Management Standards to cover the 

development of route operations control instructions and introducing a new guidance document 

for route operations controls during periods of adverse and extreme rainfall. The instructions will 

allow route operations controls to determine rainfall thresholds and the operating restrictions to 

the train service based on local conditions and knowledge. The changes also provide an update to 

the EWAT on whether additional operating restrictions are required due to rainfall forecasts and 

severe weather events. The emergency changes to our existing standards and procedures were 

published on 25 August 2020, with the new control guidance due to be published in September 

2020. 

Additional precautions for managing earthworks 

We issued an emergency instruction on 18 August on our management of earthworks during 

adverse and extreme weather that adds to our existing procedure to either reduce train speeds or 

withdraw services until we have completed safety checks on the infrastructure. These instructions 

align with the new operations guidance to route operations controls. The change introduces a 

structured approach to deal with the risk of rainfall on earthworks, with pro-active and iterative 

syndicated assessments of operational management risks to cuttings and embankments, 

drainage and structures.  The difference with this enhanced, more precautionary approach is that 

more attention is focused from an earlier stage to understand and evaluate the threat from 

weather.   

These enhanced procedures are documented in local integrated weather management plans. 

Risks will be assessed based on emerging weather conditions with mitigating actions reviewed to 

confirm that they are appropriate to protect the safety of passengers and railway staff and to 

deploy additional controls when necessary.    

We have identified sites sharing some of the characteristics at Carmont and 

are currently doing extra inspections 

We have identified 584 sites which share some characteristics of the Carmont location, 

constructed from soil cuttings with track drainage, including any local features that are considered 

a risk, using our existing lists of adverse and extreme weather sites. Our inspections also 

incorporate high risk drainage sites that have already been identified from our asset resilience 

inventory.   

We are using both in-house engineers and specialist contractors to undertake these inspections, 

supplemented by aerial surveys, with checks for significant defects (for example blocked crest 

drains which can affect the stability of slopes). We completed these on 28 August. The 584 

specialist inspections since the Carmont derailment have not identified any significant issues 

requiring emergency intervention. At around 1% of the sites we have identified defects that have 

deteriorated and require action sooner than originally planned.  
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We have experienced a few other recent landslips on the network, including rapid cutting failures 

where trains have collided with washed out material. Defects such as blocked drainage can be a 

causal factor in these incidents and are the types of defect we look for. However, slopes can fail 

with little indication of distress prior to failure if a sufficiently high volume of water falls locally.   

We have mobilised teams at a route, regional and national level to ensure that a national picture 

is represented on the progress of additional earthworks and drainage inspections that have been 

taking place since 12 August 2020. 

An earthworks management task force, led by Lord Robert Mair, has been set up to review our 

capability to better understand, manage and improve all aspects of earthworks safety. The task 

force will consider our current skills and competence, look at what can be learned from other 

organisations and countries, as well as the use and deployment of the latest technology. It will 

focus on cuttings and embankment construction and the age of our assets.  

Reviewing the latest weather forecasting technology to enhance our approach 

Additionally, as an interim short-term measure, the national weather team is enhancing our 

weather services website, which is the forecasting tool used by all operational controls, 

maintenance delivery, train operators and freight operators. A new tool providing improved alerts 

for convective storm events is being accelerated and will be trialled over the coming months. 

We have implemented a review, as part of a weather advisory task force led by Dame Julia Slingo, 

of our weather forecasting information in relation to rainfall and thunderstorms.  We are 

exploring the benefits of introducing a ‘real-time’ weather alert system that can better equip us 

with understanding the local risk of rainfall to our infrastructure and operations. This will draw on 

the latest science developments in monitoring, real-time observations, and weather forecasting.  

The weather advisory task force will investigate the deployment of readily available spatial 

resolution rainfall data to a granular level of a 500-metre grid size with images of rainfall rates 

updated every five minutes. Specialist resources including weather analytics and forecasting will 

be procured to support the provision of this additional service. The information will bolster our 

existing decision-making capability in assessing the risk that rainfall has on our infrastructure, 

using condition-based asset data available from our inspections and records to apply appropriate 

measures that will protect the safe passage of trains. We are separately exploring how climate 

change might increase the frequency and severity of heavy rainfall events and storms and will 

draw this into our future analysis and tools.  

Terms of reference for both the earthworks management task force and the weather advisory task 

force are appended to this report. Both task forces will be closely aligned. 

Technology-based solutions already heading towards implementation 

Our research and development portfolio involves development and trials of new earthwork 

monitoring systems, including surface ‘tilt meter’ technology to warn of sudden earthwork 

movement.   

Through research and development, we will continue to adopt new remote monitoring and 

remote sensing technologies, and algorithmic interpretation of data. Our processes increasingly 

exploit technology including aerial derived laser survey (using helicopters and drones), train-borne 

survey, and asset monitoring using telemetry. This is improving our insight on the changing state 

of our assets and can provide early warning alerts. We have also recently completed work applying 
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‘machine learning’ to enhance our earthworks risk hazard scoring, improving targeting of 

interventions. We have now installed telemetry at more than 200 locations.   
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Section 4 - long terms plans to improve resilience to climate 

change 

Adverse weather linked to climate change is accelerating deterioration of 

earthworks and drainage 

Climate change is often viewed as a future problem. However, it is already causing more frequent 

and more severe extreme weather events and we are experiencing its impacts. The weather over 

the past two years shows clear trends towards an increased frequency of extreme drier periods 

followed by prolonged and extreme wet weather. Very hot summers such as 2018 are “30 times 

more likely than would be expected from natural factors alone”.6 “Extreme regional rainfall such 

as Storm Desmond in 2015 has a return period of about five years (20% chance in any given 

year) and is at present roughly 60% more likely due to human-caused climate change.”7  

These factors increase deterioration of our earthworks and put pressure on drainage systems, 

increasing the likelihood of critical coping thresholds being exceeded, prompting increased levels 

of intervention (as illustrated in Figure 5). Adverse weather can also impact other assets, with 

accelerated scour increasing risk at bridges over rivers for example. Some assets can be replaced 

more quickly/easily with current technology (e.g. track/signalling), but others, such as earthworks, 

cannot be future-proofed quickly. These assets require progressively rising investment 

accompanied by transformational change in how we manage the network and deploy technology. 

‘Good’ management of climate change risk involves improved on the ground resilience which will 

come at significant cost and will take many years to achieve.  

The Scottish Government’s high level output specification for CP6 

https://www.transport.gov.scot/media/39496/high-level-output-specification-hlos-for-control-

period-6-final.pdf specifically mentioned the need for climate change adaptation, and measures 

to assess the effectiveness of the approach. The Secretary of State, in the England and Wales high 

level output specification, also referred to the importance of weather resilience and taking into 

account the impacts of climate change. 

Whilst our planning for climate change adaptation is well advanced (as recognised by the 

Committee on Climate Change in their 2019 Progress Report8), our key challenge will be 

implementing these plans and improving resilience on the ground.     

 

 
6 Madge G (2019) Study examines drivers of 218 UK summer heatwave.  
https://www.metoffice.gov.uk/about-us/press-office/news/weather-and-climate/2019/drivers-for-2018-uk-
summer-heatwave viewed 26 August 2020 
7 World Weather Attribution (2017) https://www.worldweatherattribution.org/uk-storm-desmond-revisited-
december-2017/ viewed on 26 August 2020 
8 Committee on Climate Change (2019) Progress in preparing for climate change 2019 Report to 
Parliament. https://www.theccc.org.uk/publication/progress-in-preparing-for-climate-change-2019-progress-
report-to-parliament/ viewed 26 August 2020 

https://www.transport.gov.scot/media/39496/high-level-output-specification-hlos-for-control-period-6-final.pdf
https://www.transport.gov.scot/media/39496/high-level-output-specification-hlos-for-control-period-6-final.pdf
https://www.theccc.org.uk/publication/progress-in-preparing-for-climate-change-2019-progress-report-to-parliament/
https://www.metoffice.gov.uk/about-us/press-office/news/weather-and-climate/2019/drivers-for-2018-uk-summer-heatwave
https://www.metoffice.gov.uk/about-us/press-office/news/weather-and-climate/2019/drivers-for-2018-uk-summer-heatwave
https://www.worldweatherattribution.org/uk-storm-desmond-revisited-december-2017/
https://www.worldweatherattribution.org/uk-storm-desmond-revisited-december-2017/
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Figure 5: Coping thresholds and the need to manage unacceptable risk  

Source: Adapted from Willows, R.I. and Connell, R.K. (Eds) (2003) Climate adaptation: Risk, 

uncertainty and decision-making, UKCIP Technical Report, UKCIP, Oxford. 9 

 

Our challenges are shared by other operators of historical infrastructure10. Our resurveys are 

suggesting accelerated deterioration and the Environment Agency (EA) has estimated this 

increase to be between 30% and 60% for their assets11. These findings are consistent with the 

changes we forecast for Control Period 7 (CP7: 2024-2029) but have arisen much sooner than we 

anticipated.    

The threat of extreme weather also increases the influence of broader ‘catchment-wide’ impacts. 

The complex nature of drainage systems that transfer water from multiple private owners can 

concentrate risks at or near the railway (for example Figure 6). Past inspection processes have not 

always been able to pick up vulnerabilities associated with these diffuse sources, or how others are 

changing these. We must now focus more on these interdependencies to redress risks from the 

changing climate. We already work with other infrastructure operators to share experiences and 

learning to help validate our own judgements and work together to better understand 

deterioration, performance and forecasting improvements.   

   

Figure 6: Interdependencies: The Union canal embankment collapse washed away the railway 

between Edinburgh and Glasgow (12 August 2020)  

 
9 UK Climate Impacts Programme (2003) Climate adaptation: Risk, uncertainty and decision-making. 
https://www.ukcip.org.uk/wp-content/PDFs/UKCIP-Risk-framework.pdf viewed on 26 August 2020 
10 Examples include Environment Agency (EA), Scottish Environmental Protection Agency (SEPA), Canal & 
Rivers Trust (C&RT), Scottish Canals, Natural Resources Wales and utility companies. 
11 Jim Barlow, Deputy Director for Asset Performance & Engineering at the Environment Agency in 

discussion with Tim Kersley on 17 August 2020 

https://www.ukcip.org.uk/wp-content/PDFs/UKCIP-Risk-framework.pdf


 

21 

OFFICIAL 

Our forthcoming Environmental Sustainability Strategy outlines our ambitions for Climate 

Change Adaptation and a roadmap to 2050 which looks to embed long-term forward-looking 

adaptation into the core of what we do (see Figure 7). One of the key ambitions is the 

development of local climate change adaptation strategies and investment plans for each railway 

corridor that will map out our intentions to be achieved by 2050.   

Our previous Weather Resilience and 

Climate Change Adaptation Strategy 

(WRCCA12) has been in place since 2017, 

and we are making good progress 

identifying and managing key risks and 

areas of vulnerability across the Network 

Rail regions. Critical to our plans for 

minimising safety and reliability and 

performance impacts caused by climate 

change is embedding resilience into the 

way that we design, build, operate, 

maintain and replace our railway assets. 

Our principle for replacing assets in the 

future will be ‘replace like with better’ 

rather than ‘replace like for like’. This 

change will mean we will continually 

improve the network, making it more 

resilient for our customers and 

passengers.  

  

Our regions are preparing for climate change  

We continue to work on improved guidance, tools and research to support the integration of 

climate change within business-as-usual activities including embedding the latest climate change 

projections (UKCP1813) in risk assessments and designs. Since 2014 we have produced Weather 

Resilience and Climate Change adaptation plans for each of our routes14. For CP6, these are 

 
12 Available at: https://safety.networkrail.co.uk/home-2/environment-and-sustainable-
development/wrcca/wrcca-strategy-2/ 
13 More information available at: 
https://www.metoffice.gov.uk/research/approach/collaboration/ukcp/index 
14 Available at: https://www.networkrail.co.uk/communities/environment/climate-change-and-weather-
resilience/climate-change-adaptation/ 

https://safety.networkrail.co.uk/home-2/environment-and-sustainable-development/wrcca/wrcca-strategy-2/
https://safety.networkrail.co.uk/home-2/environment-and-sustainable-development/wrcca/wrcca-strategy-2/
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being updated to confirm local actions already delivered, funded actions for CP6 and future 

opportunities and priorities for additional funding. Each of our technical authority asset teams are 

undertaking a climate change risk assessment to understand the direct and indirect impacts of 

weather and climate change on the asset performance, safety and functionality. This includes 

consideration of the extent to which current asset, technical, operational, research and 

procurement policies, procedures, specifications and strategies need to be changed to control 

weather and climate change risk. Action plans will look at how management of the asset needs to 

change in the short, medium and long term in order to improve safety and reliability performance 

in light of future climate change.   

We are applying technology to help manage the impacts of climate change 

We are investing heavily in research and innovation to make solutions to manage assets cost-

effectively and we are ahead of planned progress in making this happen.  This investment 

includes better monitoring, condition assessment, modelling and decision support for earthworks 

and drainage assets.  

We continue to improve near term through our intelligent infrastructure programme, to join up 

data, including weather data, through decision support tools. We are improving longer term 

through our research and development portfolio to prove new remote monitoring and sensing 

technologies and develop algorithms to interpret data.  Our review of the research portfolio has 

recently resulted in prioritising a £3m project to further improve the performance of earthworks, 

focusing primarily on assets that pose the greatest likelihood of derailment. The priorities in these 

programmes are adjusted as we learn from events.   

Our innovation programme is complemented and underpinned by our participation in research led 

by world-leading universities.  The Achilles programme investigates deterioration, performance, 

forecasting and decision support for earthworks across the infrastructure sector15. We are working 

to include consideration of climate change and future weather conditions in our studies to 

improve our knowledge of how our assets will perform in the future.  

Managing water as a system – from rainfall to outfall  

We co-operate with governments, regulators, rail and other transport and wider infrastructure 

sectors including train designers, manufacturers, passenger and freight train operators, and river 

authorities to share knowledge, collaborate on research and improve adaptation action and co-

ordination.  Such collaboration is essential to manage water as a system from rainfall to outfall. 

Our CP6 strategic business planning focussed on addressing priority weather resilience. We are still 

developing stronger cases for investment to proactively enhance our assets and deliver resilience 

to future climate change.   

We will continue to work closely with Governments and regulators to make sure our resilience 

plans are proportionate to the level of service expected from the railway during adverse and 

extreme weather conditions in the future and that they are funded. We will set out more detail on 

our climate change resilience work and future action plans in the follow up report.  

  

 
15 More information on the ACHILLES Programme: https://www.achilles-grant.org.uk/ 
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Section 5 – Investment and financial planning to improve 

resilience  

Our plans already incorporate significant addition investment and we have 

been accelerating work on earthworks and drainage  

We are investing increasing amounts in works to manage weather resilience on the ground and to 

improve our ability to manage it better in future. In total for CP6 we will invest £1.274bn to 

maintain and renew earthworks and drainage, supporting an overall small improvement in 

resilience to weather. This is a real term increase of 20% on Control Period 5 (CP5: 2014-2019) 

and nearly doubling that in Control Period 4 (CP4: 2009-2014), recognising the increasing 

challenges. For CP6 we also identified in 2018 the potential to use £185m of our risk fund as 

further needs emerged, including responses to extreme weather events.  

 

Also included within our plans is £33m to increase remote monitoring and sensing, improved 

weather services monitoring and diagnostics for earthworks and drainage, together with £31m on 

research and development specific to earthworks, drainage and resilience. Much of this activity is 

in collaboration with other operators to broaden access to knowledge and insights and forms part 

of a prioritised research and development portfolio that balances investment spanning all our 

challenges. This is progressing satisfactorily with emerging insights outlined in section 4 of this 

report.  

So far in CP6 we are ahead of programme in terms of volume of work completed and expenditure. 

Reprioritisation of activities by our regions has added £210m more to base plans as the need to 

respond to weather-related events has been greater than we forecast, and this has resulted in 

additional operational expenditure. We are continuing to review our investments in this area for 

CP6 and we will elaborate further on this in future reports.  
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Preparing for future investments 

As part of readying our plans for future cycles we anticipate investing around £80m in CP6 to 

design and develop projects to be able to deliver quickly from the start of CP7. This will include 

deployment of monitoring and additional risk assessment. 

Further outputs from both our research and development programme and our support to cross 

sector learning will build a clearer understanding of the need, location and form of future 

interventions required.  We know that we will want to continue to deploy improved monitoring 

and sensing technologies to better guide our interventions. Research is helping us more accurately 

quantify rates of change and we produce updated, improved analysis annually to improve 

confidence in our forecasts.  The most recent insights from both research and our own analysis 

indicates that, for some types of earthworks, the future design of interventions must evolve to be 

effective against future weather conditions, and if rates of change accelerate we must treat more 

locations. To accommodate these changes, future funding needs will potentially grow further than 

our previous models suggested, although we have yet to fully confirm the scale of impact.  

Before the Carmont derailment our conventional modelling identified a need to grow investment 

for earthworks and drainage in CP7 by c.£300-500m beyond CP6 levels. We will complete further 

work on rates of change to forecast accurately the medium- and longer-term need, and the 

findings of the task forces on weather resilience and geotechnical work will further inform actual 

requirements. We will provide an update on this in future reports.  
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Section 6 – Next steps 
 

We are continuing to support the RAIB and the ORR on their Carmont accident investigations 

while also leading the industry investigation. This can be expected to continue for several months. 

The learnings from the investigations will be fed into our business planning process in due course.  

In the short-term, we continue the work with our meteorological partners to harness real-time, 

more granular data and incorporate them further into our operational response processes. This 

will be done in conjunction with operators to bring their specific insights into management during 

extreme weather and the potential impact on passenger and freight customers.  

We are also reviewing the speed of deployment of on-the-shelf geotechnical monitoring 

technology where there may be an opportunity to accelerate our existing programme. We will 

work with other agencies, such as Highways England, the Civil Aviation Authority, Transport for 

London and other infrastructure bodies in Scotland specifically to compare approaches to the 

issues that emerged from Carmont including work with neighbouring landowners for more system 

and catchment level consideration of water flow and drainage. 

We are reviewing international benchmarks and practices for insights that may be used in Britain. 

We will also work closely with RSSB on their current research into derailment containment 

measures, particularly as it considers rolling stock design opportunities and additional targeted 

track improvements.  

In the medium-term, the two task forces will bring fresh insights to our approaches to weather 

resilience and geotechnical asset management. We will also update our research and 

development agenda to capture future requirements and opportunities.  

For longer term planning, we are drawing together these combined learnings to update our asset 

management strategy for CP7 and beyond. This will be incorporated in our proposal for the CP7 

periodic review process. We will work closely with Governments’ transport departments and ORR 

to ensure our proposal reflects and contributes positively to the emerging position adopted by 

Governments following the recommendations by the National Infrastructure Commission report 

on resilience establishing clear standards, ensuring systems are tested regularly and that 

operators take action to deliver resilience both now and in the future.  Data will be shared as it 

becomes available during 2021. 
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Annex A – Draft remit for earthworks management task force 

Earthworks Management Task Force 

An external review of Network Rail's capability to manage and understand the implications of 

earthworks is requested of the Task Force led by Lord Robert Mair. The aim of this review is to 

equip Network Rail with the expertise and competence in order that it can better manage 

earthworks in future, particularly taking into account effects of climate change  

 

The rail industry precursor risk model shows earthworks to be our highest risk asset. There have 

been several different failure modes, rock falls, rotational slips, washouts etc. and we need to 

recognise the different modes, causes and consequences, and so improve all aspects of 

earthworks safety.  

1) Our controls framework for earthwork assets is described by our engineering standards. 

The Task Force is to undertake an independent review of this framework. Is it effective for 

controlling the risks we manage? Does it place realistic demands on our frontline 

engineers? 

2) Do we have the competence framework and resource needed to manage our earthworks 

and drainage assets? Do we manage drainage and earthworks assets in an integrated and 

effective way? Or do we need greater coordination between these two engineering 

functions? 

3) Do other organisations manage earthwork risks more effectively and what might we learn 

from them? 

4) Are we aware of the latest technologies and do we deploy them effectively? There are 

significant numbers of innovative technologies for monitoring, many of which are already 

being used by NR - are there any recent innovations that can further enhance NR's 

capabilities? 

5) The Task Force will consider both cuttings and embankments. History of embankment 

construction will be important and the review will consider the work that has occurred on 

this across Network Rail and in other organisations such as London Underground. The 

review will include considerations of vegetation change and its link with climate change, 

with age of both cuttings and embankments likely to be a significant factor. 

6) The Task Force will also consider what can be learned from organisations in other 

countries. 

 

There is a need for this earthworks workstream to interface with experts on climate change and 

the separate review workstream being led by Dame Julia Slingo. Separately the Task Force’s 

Expert Panel may need advice from a monitoring specialist (INSAR satellite technologies etc). The 

Expert Panel will also seek advice from other specialists as necessary.  

 

 [Timescales to be agreed] 
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Annex B – Draft remit for weather advisory task force 

Weather Advisory Task Force 

Purpose: 

An external review of Network Rail's capability to manage and understand the implications of 

rainfall is requested through a Task Force led by Dame Julia Slingo FRS. This aim is to equip 

Network Rail with the expertise and competence in order that it can better manage rainfall in the 

future. 

Rainfall can affect the railway in many ways, from flooding, washing out ballast, damaging 

structures (particularly bridges and culverts), washing down debris, to triggering landslips and 

rockfalls.  

Anything that undermines the strength of the railway formation, or that can be an obstacle to 

trains (and thus creating a risk of derailment) is a risk that must be mitigated. 

Network Rail's Safety Management System provides an assurance process for management of 

the cuttings, embankments, structures and drainage. These have assisted Network Rail to limit the 

effects of rainfall on the infrastructure. The events at Stonehaven on 12 August 2020 have 

highlighted that these risks are only mitigated by the SMS, not eliminated.  

Aims: 

The review is requested to explore the following questions with the objective of shaping the 

organisation for moving forward, better equipped to understand the risk of rainfall to its 

infrastructure and operations. It should draw on the latest science developments in monitoring, 

real-time observations, weather forecasting and climate prediction, to contribute to the following 

questions: 

1. What level of expertise in rainfall should Network Rail employ in order that it can either 

manage rainfall itself, or so that it can act as an informed client when procuring specialist 

services? 

2. To what extent is Network Rail availing itself of data and research on historical, current 

and future rainfall and its effects on the operational railway? How should such 

information be used to: 

a. understand the likely levels of rainfall today, at a location level, that may pose a 

risk to the operational railway; 

b. understand the potential levels of rain today and up to 10 years ahead, that could 

fall at a location, in order to estimate the potential damage to infrastructure that 

such levels could inflict;  

c. ensure that future engineering decisions (such as for drainage specifications) take 

account of local weather factors, and to identify where existing assets are 

insufficient; and 

d. track how changing land use and/or river management policies near the railway 

affect how quickly rain enters and leaves the system. 

3. How effectively does Network Rail make use of available forecasting technology to 

identify where rainfall could create a risk to the railway?  

a. How can it make better use of weather monitoring technology (such as rainfall 

radar) and state-of-the-art nowcasting to guide decision-making during a high-

impact weather event?  
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b. How can Network Rail ensure that it manages the risk while keeping the system 

open to passengers and freight who depend on the system? 

4. How extensively has Network Rail explored the potential of real-time weather monitoring 

technology, particularly with augmenting of different data sources (such as its asset 

databases), to introduce better means of identifying location specific risks?  

a. How could the EWAT process be improved to take advantage of such processes?  

b. What real-time weather competence and capability would support a national 

organisation with devolved accountability? 

5. How should Network Rail use such weather expertise and competence to provide input 

into longer term planning or procurement decisions? This could be in earthworks 

engineering or providing guidance to track and rolling stock design specifications.  

When considering the questions, best practice from other industries and sectors will be included 

where appropriate. 

For clarity, the work should focus on Network Rail's ability to deal with current rainfall levels and 

the associated likely outcomes over the next ten years. It should however consider potential 

changes in rainfall out to 2050 to ensure infrastructure investments are climate-proofed.  

It is understood that the above questions will involve the procurement of specialist resources 

including weather analytics and forecasting, as well as how best to translate rainfall extremes to 

high impact hazards (e.g. surface water flooding, river flooding, landslides). A process will be 

agreed as part of the remit to enable this. 

 

[Timescales to be agreed] 

 

 

 


