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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

2305 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0300 Wed

0345 Wed

0400 Wed

0445 Wed

14/12/20

14/12/20

14/12/20

14/12/20

13/12/20

14/12/20

14/12/20

14/12/20

16/12/20

16/12/20

16/12/20

16/12/20

0300 Mon (29 hrs)

0300 Mon (29 hrs)

0345 Mon

0345 Mon

0615 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Wed

0445 Wed

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Main / Bedford

Arrival and 
Departure Line

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down Slow

Up Slow

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Bedford St. Johns

Forders Sidings

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Bow Brickhill

Forders Sidings

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

P2020/2735054

P2020/2692842

P2020/2654832

NO ACCESS BLETCHLEY FROM BEDFORD 
DIRECTION. NO ACCESS FORDERS SIDINGS.

BEDFORD MTCE DELIVERY UNIT: THAMESLINK 
CORE CYCLICAL MTCE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS FOR 
9M02 (SUN) TO STABLE AT ST.PANCRAS HIGH 
LEVEL PLATFORM 1 WITH PANTOGRAPH 
LOWERED AND LOCKED: OHLE POWER 
RESTORED AT 0545 SUN.



0615 SUN TO 0855 SUN

ALL LINES BLOCKED ST.PANCRAS TO WEST 
HAMPSTEAD. THAMESLINK SERVICES TO 
START/TERMINATE AT WEST HAMPSTEAD 
THAMESLINK ON THE SLOW LINES.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND RADLETT JN.

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3140
MD140

LN3201
LN3213
LN3214
SO280

LN3201

2m20ch and 3m40ch

2m20ch and 3m40ch

Permanent Way Inspection

Permanent Way Inspection

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

16/12/20

16/12/20

16/12/20

16/12/20

37Week

W2020/6532032

W2020/6532157
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2315 Sat

2315 Sat

2315 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

2200 Sat

0030 Sun

2300 Mon

2300 Tue

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

13/12/20

15/12/20

16/12/20

0155 Sun

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0500 Mon

1000 Sun

0500 Tue

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Up Goods No.1

Up Goods No.2

Down Hendon

Up Hendon

Down Slow

Up Slow

North Reception 
Road

Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down Fast

Up Fast

Down Slow

Down and Up Fast

Down and Up Fast

Radlett Jn

Cricklewood Depot 
Jn

Silkstream Jn

Radlett Jn

Hendon (London)

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Trent South Jn

Trent South Jn

Ratcliffe Jn

Ratcliffe Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

Carlton Road Jn

Cricklewood 
Depot Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

P2020/2617362

P2020/2699676

P2020/2700100

P2020/2700101

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS

DERBY WORKS DELIVERY: DRAINAGE WORKS 
WATLING STREET



2315 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



ACCESS MAINTAINED TO/FROM THE SOUTH.



0155 SUN TO 0515 MON 

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD UP 
SIDINGS - ALL RUNNING LINES AND SIDINGS 
BLOCKED WITHIN THE CRICKLEWOOD DEPOT 
AREA. THAMESLINK ECS TO STABLE 
ADDITIONALLY AT ST.PANCRAS HIGH LEVEL, 
LUTON CRESCENT ROAD AND LUTON STATION. 
ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
HAVE PANTOGRAPHS LOWERED AND LOCKED.

IP TRACK: PLTR KINGSTON DOWN FAST



2200 SAT TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN LOUGHBOROUGH NORTH JN 
AND TRENT SOUTH JN.



NO DIRECT ROUTE FOR SERVICES BETWEEN 
DERBY AND LEICESTER: TRAINS TO REVERSE IN 
TRENT DOWN PASSENGER LOOP.



0030 SUN TO 1000 SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW. NO 
ROUTE FOR DOWN TRAINS (NO BOOKED DOWN 
TRAFFIC).

IP TRACK: PLTR KINGSTON DF FOLLOW-UP 
WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

IP TRACK: PLTR KINGSTON DF FOLLOW-UP 
WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

LN3201

LN3201

LN3201

LN3201

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

12/12/20

13/12/20

14/12/20

15/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Wed

2300 Thu

2300 Mon

2300 Mon

2300 Tue

2300 Tue

17/12/20

18/12/20

15/12/20

15/12/20

16/12/20

16/12/20

0500 Thu

0500 Fri

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Ratcliffe Jn

Ratcliffe Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Loughborough 
North Jn

Loughborough 
North Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2700102

P2020/2700103

P2020/2676890

P2020/2676974

IP TRACK: PLTR KINGSTON DF FOLLOW-UP 
WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

IP TRACK: PLTR KINGSTON DF FOLLOW-UP 
WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201

LN3201

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 151m45ch

146m40ch and 151m45ch

Preparatory Work

Preparatory Work

16/12/20

17/12/20

14/12/20

14/12/20

15/12/20

15/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6578515

W2020/6578520

Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

17/12/20

17/12/20

18/12/20

18/12/20

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2676975

P2020/2676976

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 151m45ch

146m40ch and 151m45ch

Preparatory Work

Preparatory Work

16/12/20

16/12/20

17/12/20

17/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578521

W2020/6578522

Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

P2020/2616396 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
TRENT EAST JN TO NOTTINGHAM.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Snowhill 
Spur

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Dickens Jn

Herne Hill

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2020/2622041 SMITHFIELD SIDINGS TO BE KEPT CLEAR.

GTR TO BERTH IN BLACKFRIARS PLATFORMS 3&4
LUL NORTHERN LINE TO BE OPEN.

GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3.

THAMESLINK SERVICES TO RUN TO / FROM 
LONDON BRIDGE CENTRAL AND ALSO 
PLATFORMS 4 AND 5.

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 5 AT LONDON BRIDGE.

GTR THAMESLINK TO RUN 2TPH LONDON 
BRIDGE TO WIMBLEDON VIA SYDENHAM AND 
WEST CROYDON (DUE TO SIMULTANEOUS TULSE
HILL POSSESSION).

BEDFORD TO BRIGHTON SERVICES WILL RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON.

CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY.

BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 

ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS.





MAINTENANCE WORK K05.1

Works delivery

LN3213
SO280

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2240 Sat

2240 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

BLOCKED To
A/C Electric 
Trains

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Sidings 1, 2 
and 3
Shunt Neck

All Lines

Down Trent Valley
Slow

Down and Up 
Hinckley/Arley

Nuneaton North 
Chord

Down and Up 
Nuneaton Chord

Up Relief

Down & Up 
Platform

Down Trent 
Valley/Down Trent
Valley Fast
Up Trent Valley 
Fast
Up Trent Valley 
Slow
Down and Up 
Bedworth

Nuneaton

Tamworth Low Level
OHNS

Atherstone

Stockingford Station,
former site of

Canal Farm Jn

Abbey Jn

Nuneaton South Jn

Nuneaton North Jn

Atherstone

Nuneaton South Jn

Nuneaton

Nuneaton OHNS

Attleborough 
South Jn

Hinckley

Midland Yard Jn

Nuneaton North 
Jn

Nuneaton South 
Jn

Shilton HABD 
(inc)

Three Spires Jn

P2020/2735039 NO ACCESS NUNEATON STATION AND DOWN 
SIDINGS. NO ACCESS TO/FROM BIRMINGHAM, 
COVENTRY AND HINCKLEY LINES.

LN3232
MD101
MD232
MD233
MD410
MD555

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

12/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0800 Sat

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2315 Sat

2315 Sat

2315 Sat

2315 Sat

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

26/12/20

23/12/20

23/12/20

23/12/20

23/12/20

21/12/20

21/12/20

21/12/20

21/12/20

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

2000 Sat

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

All Lines

Cricklewood 
Sidings

Discharge Sidings

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Up Goods No.1

Up Goods No.2

North Reception 
Road

Down Hendon

Up Hendon

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Kentish Town Jn

Luton North Jn

Cricklewood Depot

Dock Jn North

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Radlett Jn

Cricklewood Depot 
Jn

Hendon (London)

Silkstream Jn

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Farringdon

St. Pancras 
International

Cricklewood 
Depot

St. Pancras 
International

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood

Cricklewood 
Curve Jn

Cricklewood 
Depot Jn

Hendon (London)

P2020/2697338

P2020/2673282

P2020/2700166

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS.

XMAS SHUTDOWN PERIOD. 



ALL ECS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED AT CRICKLEWOOD SIDINGS.



SIDINGS TO BE KEPT CLEAR WITHIN 
CRICKLEWOOD DEPOT AS FOLLOWS: NORTH 
SIDINGS NOS.1&2 AND SOUTH SIDING NO.5.

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO CRICKLEWOOD DEPOT 
TO/FROM THE NORTH: THAMESLINK ECS TO 
REVERSE AT KENTISH TOWN. ACCESS 
MAINTAINED TO/FROM THE SOUTH.

EA1360
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222

LN3201

LN3201

2m20ch and 3m40ch

2m20ch and 3m40ch

Permanent Way Inspection

Permanent Way Inspection

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

26/12/20

23/12/20

23/12/20

23/12/20

23/12/20

19/12/20

19/12/20

19/12/20

19/12/20

38Week

W2020/6532033

W2020/6532158
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

0900 Fri

2200 Sat

0030 Sun

2300 Mon

2300 Tue

2300 Wed

21/12/20

21/12/20

25/12/20

21/12/20

20/12/20

22/12/20

23/12/20

24/12/20

0315 Mon

0545 Mon

0955 Fri

0500 Mon

1000 Sun

0500 Tue

0500 Wed

0500 Thu

Possession

Possession

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down Fast

Up Fast

Down Slow

Up Slow

Down Fast

Up Fast

Down Slow

Down and Up Fast

Down and Up Fast

Down and Up Fast

Silkstream Jn

Radlett Jn

Wellingborough 
South Jn

Trent South Jn

Trent South Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Sharnbrook Jn

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

Loughborough 
North Jn

P2020/2697344

P2020/2672461

P2020/2699680

P2020/2700105

P2020/2700106

P2020/2700107

***MOVED FROM WK40 TO WK38 AT EAS V2***



IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

IP TRACK: PLTR KINGSTON DOWN FAST



2200 SAT TO 0030 SUN AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN LOUGHBOROUGH NORTH JN 
AND TRENT SOUTH JN.



NO DIRECT ROUTE FOR SERVICES BETWEEN 
DERBY AND LEICESTER: TRAINS TO REVERSE IN 
TRENT DOWN PASSENGER LOOP.



0030 SUN TO 1000 SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW. NO 
ROUTE FOR DOWN TRAINS (NO BOOKED DOWN 
TRAFFIC).

IP TRACK: PLTR KINGSTON DF FOLLOW-UP 
WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

IP TRACK: PLTR KINGSTON DF FOLLOW-UP 
WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

IP TRACK: PLTR KINGSTON DF FOLLOW-UP 
WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

LN3201

LN3201

LN3201

LN3201

LN3201

LN3201

58m30ch and 60m30ch
Permanent Way Inspection

19/12/20

19/12/20

25/12/20

19/12/20

20/12/20

21/12/20

22/12/20

23/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6572676

Week 38  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

25/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0500 Fri

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Grantham

Down and Up 
Newark

Platform 1

Platform 2

Eastcroft Down 
Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Ratcliffe Jn

Rectory Jn

Newark Castle

Nottingham

Nottingham East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Loughborough 
North Jn

Netherfield Jn

Nottingham

Nottingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2700108

P2020/2616386

P2020/2690426

IP TRACK: PLTR KINGSTON DF FOLLOW-UP 
WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
NOTTINGHAM EAST JN.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4





POSSESSION TO BE TAKEN AFTER P2698955 
(MET JN FOUL) GIVEN UP



MAINTENANCE

LN3201

LN3204
LN3625
LN3635

LN3213
LN3216
SO280

24/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

22/12/20

22/12/20

23/12/20

23/12/20

24/12/20

24/12/20

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2020/2721056

P2020/2721057

P2020/2721064

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

22/12/20

22/12/20

23/12/20

23/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Down Moorgate 
(Platform 8)

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Holloway

Finsbury Park

Hornsey

Finsbury Park Jn

Wood Green North 
Jn

Hornsey

Kings Cross

Wood Green North 
Jn

Kings Cross

Alexandra Palace

Drayton Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

New Southgate

P2020/2620348 MAINTENANCE FP15 

MAINTENANCE FP03

MAINTENANCE OHL WORK 

PLTR ALEXANDRA PALACE SURVEY WORK



TRAINS TO START/TERMINATE NEW BARNET

LN101
LN105
LN3214 1m73ch and 3m60ch

1m5ch and 2m30ch

0m0ch and 4m52ch

5m5ch and 4m0ch

OHL Work

S&C Maintenance

Track Maintenance

Survey Work

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6318459

W2020/6222558

W2020/6465359

W2020/6555029

Week 38  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Down Moorgate

Up Moorgate

Up Hertford

Up Canonbury

Platforms 1 to 11 
inc
Platform 0

All Lines

Down Hertford

Copenhagen Jn

Belle Isle Jn

Moorgate

Wood Green North 
Jn

Finsbury Park

Kings Cross

Potters Bar

Hertford North

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Hertford North

Highbury Vale Jn

Kings Cross

Wood Green 
South Jn

P2020/2643475 KINGS CROSS STAGE 1A 

ETCS TESTING AND COMMISSIONING 

STRUCTURES BRIDGE 12

STRUCTURES REMOVAL NEW SOUTHGATE 
TICKET OFFICE

STRUCTURES REMOVAL HARRINGAY TICKET 
OFFICE 





STABLING AT KINGS CROSS AVAILABILITY TBC

EA1320
LN101
LN105
LN110
LN120
LN3214

12m40ch and 14m0ch

1m30ch and 2m48ch

5m15ch and 8m0ch

2m20ch and 4m0ch

0m0ch and 3m40ch

Structures Work

Structures Work

Structures Work

Structures Work

Commissioning Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5914705

W2020/6132899

W2020/6450519

W2020/6450534

W2020/6454025

Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0800 Sat

0400 Wed

0445 Wed

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

26/12/20

30/12/20

30/12/20

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

2000 Sat

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

All Lines

Cricklewood 
Sidings

Discharge Sidings

Down and Up 
Slow

Down and Up 
Slow

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Kentish Town Jn

Luton North Jn

Cricklewood Depot

Dock Jn North

West Hampstead 
South Jn

West Hampstead 
South Jn

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Farringdon

St. Pancras 
International

Cricklewood 
Depot

St. Pancras 
International

Carlton Road Jn

Carlton Road Jn

P2020/2697338

P2020/2673291

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS.

XMAS SHUTDOWN PERIOD. 



ALL ECS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED AT CRICKLEWOOD SIDINGS.



SIDINGS TO BE KEPT CLEAR WITHIN 
CRICKLEWOOD DEPOT AS FOLLOWS: NORTH 
SIDINGS NOS.1&2 AND SOUTH SIDING NO.5.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

EA1360
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222

LN3201

2m20ch and 3m40ch
Permanent Way Inspection

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

26/12/20

30/12/20

30/12/20

39Week

W2020/6532194
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0315 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

0315 Sun

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2695089

P2020/2690463

CHRISTMAS SHUTDOWN FOR FREIGHT

NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4







TO BE CONVERTED TO LINE BLOCKAGE 
(BLOCKED)





MAINTENANCE

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0800 Sun

0800 Sun

0800 Sun

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

28/12/20

28/12/20

28/12/20

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Down Moorgate

Up Moorgate

Up Hertford

Up Canonbury

Platforms 1 to 11 
inc
Platform 0

All Lines

Down Hertford

Down and Up 
Canal Tunnel

All Lines

Platforms 1 to 11 
inc
Platform 0

Copenhagen Jn

Belle Isle Jn

Moorgate

Wood Green North 
Jn

Finsbury Park

Kings Cross

Potters Bar

Hertford North

Belle Isle Jn

Finsbury Park

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Hertford North

Highbury Vale Jn

Kings Cross

Wood Green 
South Jn

Canal Tunnels Jn

Kings Cross

P2020/2643475

P2020/2643542

KINGS CROSS STAGE 1A 

ETCS TESTING AND COMMISSIONING 

STRUCTURES BRIDGE 12

STRUCTURES REMOVAL NEW SOUTHGATE 
TICKET OFFICE

STRUCTURES REMOVAL HARRINGAY TICKET 
OFFICE 





STABLING AT KINGS CROSS AVAILABILITY TBC

KINGS CROSS STAGE 1B



STABLING AT KINGS CROSS AVAILABILITY TBC

EA1320
LN101
LN105
LN110
LN120
LN3214

LN101
LN105
LN3214

12m40ch and 14m0ch

1m30ch and 2m48ch

5m15ch and 8m0ch

2m20ch and 4m0ch

0m0ch and 3m40ch

Structures Work

Structures Work

Structures Work

Structures Work

Commissioning Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5914705

W2020/6132899

W2020/6450519

W2020/6450534

W2020/6454025

Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0400 Wed

0445 Wed

2300 Sat

2300 Sat

0400 Tue

0900 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

06/01/21

06/01/21

21/12/20

21/12/20

05/01/21

08/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

0445 Wed

0545 Wed

0315 Mon

0545 Mon

0500 Tue

0955 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down and Up Fast

Down Hendon

Up Hendon

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Derby Pilot Line

A Line

B Line

C Line

D Line

Platform 5

Platform 6

Chaddesden 
Sidings

West Hampstead 
South Jn

West Hampstead 
South Jn

Silkstream Jn

Radlett Jn

Radlett Jn

Wellingborough 
South Jn

Derby Station North 
Jn

St. Marys South Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Mill Hill Broadway

Sharnbrook Jn

Derby

Derby Station 
North Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

P2020/2673300

P2020/2697344

P2020/2673415

P2020/2672462

P2020/2616382

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS.



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
DERBY STATION NORTH JN.



NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.

LN3201

LN3201

LN3201

LN3201

LN3201

2m20ch and 3m40ch

11m38ch and 12m35ch

58m30ch and 60m30ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

06/01/21

06/01/21

19/12/20

19/12/20

05/01/21

08/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

40Week

W2020/6532034

W2020/6531982

W2020/6572677
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2691242 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 151m45ch

155m55ch and 158m20ch

Preparatory Work

Preparatory Work

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578528

W2020/6450780

Week 40  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2691243 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 151m45ch

155m55ch and 158m20ch

Preparatory Work

Preparatory Work

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578530

W2020/6450781

Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690428 ONE BAY PLATFORM AT BLACKFRIARS TO BE 
OUTBERTHED (CONFIRM AT DPPP)



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4







MAINTENANCE

LN3213
LN3216
SO280

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Slow/Down 
Slow/Down Slow 
No.1
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow No.2

Up Slow No.1/Up 
Slow/No.2 Slow

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Holloway

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Wood Green 
South Jn

P2020/2643791 KINGS CROSS TYPE D 

PLTR FINSBURY PARK UNLOAD CWR

PLTR ALEXANDRA PALACE SURVEY WORK



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

1m70ch and 4m0ch

5m5ch and 4m0ch

Unload CWR

Survey Work

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539899

W2020/6578398

Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0215 Sun

0215 Sun

0215 Sun

0400 Wed

0445 Wed

2305 Sat

2305 Sat

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

13/01/21

13/01/21

11/01/21

11/01/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0445 Wed

0545 Wed

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Cauldwell Depot

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Bedford South Jn

Bedford Cauldwell 
Depot

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

Flitwick Jn

Bedford 
Cauldwell Depot

P2020/2616406

P2020/2673309

P2020/2696678

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
ST.PANCRAS HIGH LEVEL.



2330 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

DERBY WORKS DELIVERY: PLTR STEWARTBY



TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES.



NO ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL OR BEDFORD CAULDWELL DEPOT.

LN3201
LN3210
LN3213
LN3219
LN3222

LN3201

LN3201

2m20ch and 3m40ch
Permanent Way Inspection

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

13/01/21

13/01/21

09/01/21

09/01/21

41Week

W2020/6532195
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0015 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

BLOCKED By
Local 
Arrangement
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Up Main

Down Main

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Brightside Station Jn

Sheffield North Jn

Holmes Jn LC CCTV

Ecclesfield West Jn

Dore Station Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield South 
Jn

Tapton Jn

Wincobank Jn

P2020/2671332 IP TRACK: CAT 11 PLTR 738 YDS

HEELEY UP MAIN LINE

TBC 

NWR24 



DONCASTER WORKS DELIVERY: S&C HEAVY 
REFURBISHMENT DORE STATION JN.



2340 SAT TO 0015 SUN

DOWN LINE BLOCKED DORE TO SHEFFIELD FOR 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO WORK COMMENCING. 1N70 TO DIVERT VIA 
BARROW HILL AND WOODBURN JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE TO 
DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

155m55ch and 158m20ch

153m72ch and 155m50ch

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6237367

W2020/6635817

Week 41  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

0001 Sun

0740 Sun

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

10/01/21

11/01/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0740 Sun

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Manchester
Up

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down Main

Up Main

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Tapton Jn (inc)

Tapton Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2020/2671332

P2020/2695420

POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

DERBY WORKS DELIVERY: PLTR DOWN MAIN 
CHESTERFIELD SOUTH JN.



0001 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH/BARROW HILL LINES BETWEEN CLAY 
CROSS NORTH JN AND TAPTON JN AND THEN 
DIVERTED VIA BARROW HILL AND BEIGHTON JN 
DUE TO P/2671332).

NOTE: ROUTE AVAILABLE POST-0740 SUN FOR 
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA 
DRONFIELD AND DORE SOUTH CURVE.



UP SERVICES UNABLE TO CALL AT 
CHESTERFIELD STATION. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. (DUE TO DESIGN 
OF INTERLOCKING AT CHESTERFIELD SOUTH JN,
IT IS NOT POSSIBLE TO SET 836/838 PTS 
REVERSE WHILST MAIN LINES ARE UNDER 
POSSESSION).

LN3201
LN3207
LN804
LN806

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued

Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

12/01/21

12/01/21

13/01/21

13/01/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651376

P2020/2651377

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

11/01/21

11/01/21

12/01/21

12/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952730

W2020/5952742
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

14/01/21

14/01/21

15/01/21

15/01/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651378

P2020/2651379

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

13/01/21

13/01/21

14/01/21

14/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952743

W2020/5952744
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2696033

P2020/2690464

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4







Work: Maintenance

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow/No.2 
Slow

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 11 
inc
Platform 0

Up Slow No.2

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Wood Green South 
Jn

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Holloway

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross

Wood Green 
South Jn

P2020/2643806 KINGS CROSS TYPE D 

TRACK MAINTENANCE 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

0m0ch and 4m18ch
Track Maintenance

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6222562

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2300 Sat

2300 Sat

0025 Sun

0225 Sun

0900 Fri

20/01/21

20/01/21

20/01/21

20/01/21

18/01/21

18/01/21

17/01/21

17/01/21

22/01/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0545 Mon

0545 Mon

0840 Sun

0610 Sun

0955 Fri

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Possession

Line 
Blockage

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Centre Sidings

Up Fast

Down Fast

Down Slow

Up Slow

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Harpenden Jn

St. Albans

Harpenden Jn

Harpenden Jn

Wellingborough 
South Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Radlett Jn

St. Albans

Radlett Jn

Radlett Jn

Sharnbrook Jn

P2020/2673318

P2020/2696676

P2020/2672463

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

DERBY WORKS DELIVERY: NAPSBURY DRAINAGE
WORKS 



2300 SAT TO 0025 SUN AND 0840 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING RADLETT AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT ST.ALBANS



0025 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED SERVICES). 



0225 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN HARPENDEN JN AND RADLETT JN JN 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).



NOTE: NO ACCESS TO RADLETT REDLANDS 
AGGREGATES TERMINAL THROUGHOUT 
POSSESSION FROM 2245 SAT-0600 MON.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

LN3201

2m20ch and 3m40ch

2m20ch and 3m40ch

58m30ch and 60m30ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

20/01/21

20/01/21

20/01/21

20/01/21

16/01/21

16/01/21

17/01/21

17/01/21

22/01/21

42Week

W2020/6532035

W2020/6532159

W2020/6572678
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

2200 Sat

2335 Sat

0020 Sun

0020 Sun

0630 Sun

2330 Mon

2330 Mon

18/01/21

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

19/01/21

19/01/21

0500 Mon

0500 Mon

0020 Sun

0630 Sun

0630 Sun

0930 Sun

0415 Tue

0415 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down and Up 
High Level

Up Fast

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Up Fast

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Trent South Jn

Meadow Lane Jn

Trent South Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Trent South Jn

Ratcliffe Power 
Station

Sileby Jn

Trent South Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

Loughborough 
South Jn

Ratcliffe Power 
Station

P2020/2616363

P2020/2732469

IP TRACK: PLTR RATCLIFFE DOWN SLOW (UID 
113249)



2200 SAT TO 2335 SAT

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



2335 SAT TO 0020 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST. 



NO ROUTE FOR UP TRAINS: CROSS COUNTRY TO
STABLE ECS AT DERBY AND NOTTINGHAM 
STATIONS.



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



0020 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0930 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES).



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



0930 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3261

LN3201

115m20ch and 118m65ch
Follow-Up Work

16/01/21

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6732716

Week 42  - Continued
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EAS_V2_2021

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

20/01/21

20/01/21

21/01/21

21/01/21

22/01/21

22/01/21

0415 Wed

0415 Wed

0415 Thu

0415 Thu

0415 Fri

0415 Fri

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

P2020/2732471

P2020/2732472

P2020/2732473

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201

LN3201

LN3201

19/01/21

19/01/21

20/01/21

20/01/21

21/01/21

21/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0015 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Up Main

Down Main

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Brightside Station Jn

Sheffield North Jn

Holmes Jn LC CCTV

Ecclesfield West Jn

Dore Station Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield South 
Jn

Tapton Jn

Wincobank Jn

P2020/2671336 IP TRACK: CAT 11 PLTR 738 YDS

HEELEY UP MAIN LINE

TBC 

NWR24 



DONCASTER WORKS DELIVERY: S&C HEAVY 
REFURBISHMENT DORE STATION JN



2340 SAT TO 0015 SUN

DOWN LINE BLOCKED DORE TO SHEFFIELD FOR 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO WORK COMMENCING. 1N70 TO DIVERT VIA 
BARROW HILL AND WOODBURN JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE TO 
DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

155m55ch and 158m20ch

153m72ch and 155m50ch

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6450771

W2020/6635978
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

0001 Sun

0740 Sun

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

17/01/21

18/01/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0740 Sun

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Manchester
Up

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down Main

Up Main

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Tapton Jn (inc)

Tapton Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2020/2671336

P2020/2695481

POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

DERBY WORKS DELIVERY: PLTR DOWN MAIN 
CHESTERFIELD SOUTH JN.



0001 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH/BARROW HILL LINES BETWEEN CLAY 
CROSS NORTH JN AND TAPTON JN AND THEN 
DIVERTED VIA BARROW HILL AND BEIGHTON JN 
DUE TO P/2671332).

NOTE: ROUTE AVAILABLE POST-0740 SUN FOR 
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA 
DRONFIELD AND DORE SOUTH CURVE.



UP SERVICES UNABLE TO CALL AT 
CHESTERFIELD STATION. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. (DUE TO DESIGN 
OF INTERLOCKING AT CHESTERFIELD SOUTH JN,
IT IS NOT POSSIBLE TO SET 836/838 PTS 
REVERSE WHILST MAIN LINES ARE UNDER 
POSSESSION).

LN3201
LN3207
LN804
LN806

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

19/01/21

19/01/21

20/01/21

20/01/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651388

P2020/2651389

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

18/01/21

18/01/21

19/01/21

19/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952745

W2020/5952746

Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

21/01/21

21/01/21

22/01/21

22/01/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651390

P2020/2651391

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

20/01/21

20/01/21

21/01/21

21/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952747

W2020/5952748

Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690429 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4







MAINTENANCE

LN3213
LN3216
SO280

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up Slow No.2

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow/No.2 
Slow

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 11 
inc
Platform 0

Up Slow No.2

Copenhagen Jn

Belle Isle Jn

Holloway

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Holloway

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross

Wood Green 
South Jn

P2020/2643807 KINGS CROSS TYPE D 

TRACK MAINTENANCE FP08

PLTR PREP WORK FINSBURY PARK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

4m55ch and 3m31ch

1m70ch and 4m0ch

Track Maintenance

Preparatory Work

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6222589

W2020/6539900

Week 42  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2300 Sat

2300 Sat

0025 Sun

0225 Sun

27/01/21

27/01/21

27/01/21

27/01/21

25/01/21

25/01/21

24/01/21

24/01/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0545 Mon

0545 Mon

0840 Sun

0610 Sun

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Centre Sidings

Up Fast

Down Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Harpenden Jn

St. Albans

Harpenden Jn

Harpenden Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Radlett Jn

St. Albans

Radlett Jn

Radlett Jn

P2020/2692855

P2020/2696677

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

DERBY WORKS DELIVERY: NAPSBURY DRAINAGE
WORKS 



2300 SAT TO 0025 SUN AND 0840 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING RADLETT AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT ST.ALBANS



0025 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED SERVICES). 



0225 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN HARPENDEN JN AND RADLETT JN JN 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).



NOTE: NO ACCESS TO RADLETT REDLANDS 
AGGREGATES TERMINAL THROUGHOUT 
POSSESSION FROM 2245 SAT-0600 MON.

LN3201

LN3201

2m20ch and 3m40ch

2m20ch and 3m40ch

Permanent Way Inspection

Permanent Way Inspection

27/01/21

27/01/21

27/01/21

27/01/21

23/01/21

23/01/21

24/01/21

24/01/21

43Week

W2020/6532036

W2020/6532160
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

2200 Sat

2335 Sat

0020 Sun

0020 Sun

0630 Sun

2330 Mon

2330 Mon

25/01/21

25/01/21

24/01/21

24/01/21

24/01/21

24/01/21

26/01/21

26/01/21

0500 Mon

0500 Mon

0020 Sun

0630 Sun

0630 Sun

0930 Sun

0415 Tue

0415 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down and Up 
High Level

Up Fast

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Up Fast

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Trent South Jn

Meadow Lane Jn

Trent South Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Trent South Jn

Ratcliffe Power 
Station

Sileby Jn

Trent South Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

Loughborough 
South Jn

Ratcliffe Power 
Station

P2020/2616364

P2020/2732478

IP TRACK: PLTR RATCLIFFE DOWN SLOW (UID 
113249)



2200 SAT TO 2335 SAT

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



2335 SAT TO 0020 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST. 



NO ROUTE FOR UP TRAINS: CROSS COUNTRY TO
STABLE ECS AT DERBY AND NOTTINGHAM 
STATIONS.



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



0020 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0930 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES).



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



0930 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3261

LN3201

23/01/21

23/01/21

23/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

27/01/21

27/01/21

28/01/21

28/01/21

29/01/21

29/01/21

0415 Wed

0415 Wed

0415 Thu

0415 Thu

0415 Fri

0415 Fri

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

P2020/2732479

P2020/2732480

P2020/2732481

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201

LN3201

LN3201

26/01/21

26/01/21

27/01/21

27/01/21

28/01/21

28/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0015 Sun

0200 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Sheffield South Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Dore Station Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Clay Cross North 
Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

P2020/2679128 IP TRACK: CAT 11 PLTR 738 YDS

HEELEY UP MAIN LINE

TBC 

NWR24 



DONCASTER WORKS DELIVERY: S&C HEAVY 
REFURBISHMENT DORE STATION JN



2340 SAT TO 0015 SUN

DOWN LINE BLOCKED DORE TO SHEFFIELD FOR 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO WORK COMMENCING. 1N70 TO DIVERT VIA 
BARROW HILL AND WOODBURN JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE TO 
DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

155m55ch and 158m20ch

153m72ch and 155m50ch

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6523699

W2020/6635979

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

2155 Mon

2155 Mon

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

26/01/21

26/01/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0555 Tue

0555 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Manchester
Up

Down Main

Up Main

Up Dore Curve 
Down

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

P2020/2679128

P2020/2651392

POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952749

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

27/01/21

27/01/21

28/01/21

28/01/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651393

P2020/2651394

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

26/01/21

26/01/21

27/01/21

27/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952750

W2020/5952751

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

29/01/21

29/01/21

0555 Fri

0555 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651395 HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

28/01/21

28/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952752

Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Snowhill 
Spur

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Dickens Jn

Herne Hill

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2020/2699376 SMITHFIELD SIDINGS TO BE KEPT CLEAR.

LUL NORTHERN LINE TO BE OPEN.

GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3.

THAMESLINK SERVICES TO RUN TO / FROM 
LONDON BRIDGE CENTRAL AND ALSO 
PLATFORMS 4 AND 5.

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE.

GTR THAMESLINK TO RUN 2TPH LONDON

BRIDGE TO WIMBLEDON VIA SYDENHAM AND 
WEST CROYDON (DUE TO SIMULTANEOUS TULSE
HILL POSSESSION).

BEDFORD TO BRIGHTON SERVICES WILL RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON.

CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY.

BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS.





MAINTENANCE WORK K05.1

Works delivery

LN3213
SO280

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up Slow No.2

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow/Up Slow 
No.1

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Platforms 1 to 11 
inc
Platform 0

Up Slow No.2

Copenhagen Jn

Belle Isle Jn

Holloway

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Holloway

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross

Wood Green 
South Jn

P2020/2643808 KINGS CROSS TYPE D 

PLTR FINSBURY PARK PREP WORK 

PLTR PREP WORK HOLLOWAY 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

1m70ch and 4m0ch

0m47ch and 2m30ch

Preparatory Work

Preparatory Work

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539902

W2020/6578386

Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

0900 Fri

03/02/21

03/02/21

03/02/21

03/02/21

05/02/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0955 Fri

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Line 
Blockage

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Wellingborough 
South Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Sharnbrook Jn

P2020/2673283

P2020/2672464

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

2m20ch and 3m40ch

2m20ch and 3m40ch

58m30ch and 60m30ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

03/02/21

03/02/21

03/02/21

03/02/21

05/02/21

44Week

W2020/6532037

W2020/6532161

W2020/6572679
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

2200 Sat

2335 Sat

0020 Sun

0020 Sun

0630 Sun

2330 Mon

2330 Mon

01/02/21

01/02/21

31/01/21

31/01/21

31/01/21

31/01/21

02/02/21

02/02/21

0500 Mon

0500 Mon

0020 Sun

0630 Sun

0630 Sun

0930 Sun

0415 Tue

0415 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down and Up 
High Level

Up Fast

Down Fast/Down 
Main
Up Main/Up Fast

Down and Up 
Nottingham

Up Fast

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Trent South Jn

Meadow Lane Jn

Trent South Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Trent South Jn

Ratcliffe Power 
Station

Sileby Jn

Trent South Jn

Sileby Jn

Sileby Jn

Trent South Jn

Sileby Jn

Loughborough 
South Jn

Ratcliffe Power 
Station

P2020/2612646

P2020/2732482

IP TRACK: PLTR RATCLIFFE DOWN SLOW (UID 
113249)



2200 SAT TO 2335 SAT

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



2335 SAT TO 0020 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST. 



NO ROUTE FOR UP TRAINS: CROSS COUNTRY TO
STABLE ECS AT DERBY AND NOTTINGHAM 
STATIONS.



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



0020 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 0930 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES).



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.



0930 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE FAST LINES. 



NO ACCESS TO RATCLIFFE POWER STATION OR 
BRUSH WORKS LOUGHBOROUGH.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3261

LN3201

30/01/21

30/01/21

30/01/21

31/01/21

31/01/21

31/01/21

01/02/21

01/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/02/21

03/02/21

04/02/21

04/02/21

05/02/21

05/02/21

31/01/21

31/01/21

31/01/21

31/01/21

0415 Wed

0415 Wed

0415 Thu

0415 Thu

0415 Fri

0415 Fri

1015 Sun

1015 Sun

1015 Sun

1015 Sun

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Grantham

Down and Up 
Newark

Platform 1

Platform 2

Eastcroft Down 
Siding

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Rectory Jn

Newark Castle

Nottingham

Nottingham East Jn

Loughborough 
South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

Netherfield Jn

Nottingham

Nottingham

P2020/2732483

P2020/2732484

P2020/2732485

P2020/2616387

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
NOTTINGHAM EAST JN 



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3201

LN3201

LN3201

LN3204
LN3625
LN3635

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690430 ONE BAY PLATFORM AT BLACKFRIARS TO BE 
OUTBERTHED (CONFIRM AT DPPP)



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4









MAINTENANCE

LN3213
LN3216
SO280

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2155 Sat

2155 Sat

2155 Sat

01/02/21

01/02/21

01/02/21

30/01/21

01/02/21

01/02/21

31/01/21

31/01/21

31/01/21

0440 Mon

0440 Mon

0440 Mon

0135 Sat

0440 Mon

0440 Mon

1900 Sun

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

North London 
Incline

Down Moorgate

Up Moorgate

All Lines

Platform 0

Platforms 1 to 11 
inc
All Lines

Up & Down Acton 
Branch

Down and Up 
Cricklewood

Up & Down 
Branch

Belle Isle Jn

Camden Road 
Central Jn

Moorgate

Finsbury Park

Kings Cross

Stevenage

Territory Boundary 
(MD170 with Anglia)

Acton Wells Jn

Neasden South Jn

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Kings Cross

Kings Cross

Acton Canal 
Wharf Jn

Dudding Hill Jn

Neasden Jn

P2020/2644045

P2020/2699783

KINGS CROSS STAGE 3A

PLTR POTTERS BAR 

PLTR HADLEY WOOD SOUTH TUNNEL FOLLOW 
UP 

HIGH OUTPUT KNEBWORTH 

MAINTENANCE FP11

MAINTENANCE FP13



NO SERVICES SOUTH OF PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
AT PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
ST PANCRAS



GTR CAMBRIDGE SERVICES TO 
START/TERMINATE LETCHWORTH GARDEN CITY 


GC SERVICES TO START/TERMINATE AT 
DONCASTER

 

FHT SERVICES TO START/TERMINATE AT ST 
PANCRAS



THAMESLINK CORE OPEN FRIDAY CLOSED SAT 
AND SUN 

NCL MOORGATE OPEN OPEN FRIDAY CLOSED 
SAT AND SUN 

NLI OPEN OPEN FRIDAY CLOSED SAT AND SUN

IP Sig: NLL Recontrol Surveys

LN101
LN105
LN115
LN3214

EA1360
LN3219
LN3222
MD170
MD701

4m60ch and 27m60ch

0m0ch and 3m10ch

3m20ch and 4m40ch

0m47ch and 2m30ch

23m40ch and 29m10ch

8m30ch and 13m25ch

Track Maintenance

Track Maintenance

Station Work

Preparatory Work

Follow Up Tamping

Follow-Up Work

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226082

W2020/6226063

W2020/6640255

W2020/6555039

W2020/6571656

W2020/6539845

Week 44  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0215 Sun

0215 Sun

0400 Wed

0445 Wed

2305 Sat

2305 Sat

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

10/02/21

10/02/21

08/02/21

08/02/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0445 Wed

0545 Wed

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Down Hendon

Up Hendon

Down Slow

Up Slow

Up Tottenham

Up & Down Goods
1 & 2

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Down and Up 
Slow

Down and Up 
Slow

Up Sundon Loop

Down & Up Slow

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Leagrave Jn

Flitwick Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Carlton Road Jn

Carlton Road Jn

Harlington

Leagrave Jn

P2020/2616405

P2020/2673292

P2020/2696679

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
CRICKLEWOOD AREA SLOW LINES.



2315 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

DERBY WORKS DELIVERY: PLTR HARLINGTON UP
SLOW



TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES.

LN3201

LN3201

LN3201

2m20ch and 3m40ch
Permanent Way Inspection

06/02/21

06/02/21

06/02/21

06/02/21

06/02/21

07/02/21

07/02/21

10/02/21

10/02/21

06/02/21

06/02/21

45Week

W2020/6532196
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

0030 Sun

0030 Sun

2155 Tue

2155 Tue

2215 Tue

08/02/21

07/02/21

07/02/21

09/02/21

10/02/21

10/02/21

0500 Mon

0630 Sun

1000 Sun

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Slow

Down Slow

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Ratcliffe Jn

Ratcliffe Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Mountsorrel

Mountsorrel

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2695378

P2020/2687916

DERBY WORKS DELIVERY: PLTR 
LOUGHBOROUGH



2200 SAT TO 0030 SUN AND 0630 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. ACCESS MAINTAINED TO 
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH, 
NO EGRESS TO THE NORTH.



NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000 
SUN (NO BOOKED DOWN TRAFFIC).



0030 SUN TO 0630 SUN

NO BOOKED TRAFFIC.

HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

06/02/21

07/02/21

07/02/21

09/02/21

09/02/21

09/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5953153

Week 45  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Wed

2155 Wed

2215 Wed

10/02/21

11/02/21

11/02/21

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687917 HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

10/02/21

10/02/21

10/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953154
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Data freeze:
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EAS - Section 7
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EAS_V2_2021

2155 Thu

2155 Thu

2215 Thu

11/02/21

12/02/21

12/02/21

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687918 HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

11/02/21

11/02/21

11/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953155
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Mon

2155 Mon

2215 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/02/21

09/02/21

09/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

2215 Mon

0555 Tue

0555 Tue

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Dore Station Jn

Dore West Jn

Dore Station Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2651396

P2020/2690467

HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN804
LN807
NW9001

LN3213
LN3216
SO280

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

08/02/21

08/02/21

08/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953132

Week 45  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2225 Fri

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

07/02/21

08/02/21

08/02/21

07/02/21

08/02/21

08/02/21

08/02/21

15/02/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0845 Sun

0410 Mon

0410 Mon

0845 Sun

0410 Mon

0410 Mon

0410 Mon

0630 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up Slow No.2

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down Goods

EMU Rev.Siding 
No.1

Up Slow/No.2 
Slow

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 11 
inc
Platform 0

Down and Up 
Stoke

Copenhagen Jn

Belle Isle Jn

Holloway

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Finsbury Park

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Uttoxeter

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross

Tutbury and 
Hatton

P2020/2644179

P2020/2641969

KINGS CROSS TYPE D 

TRACK MAINTENANCE FP01

PLTR FINSBURY PARK PREP WORK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

IP SNE RENEWALS: STRUCTURES WORK NSS/67 
GOODALLS



2200 FRI TO 0630 SAT, 2205 SAT TO 1415 SUN 
AND 2225 SUN TO 0630 MON 

NO BOOKED TRAFFIC. 



0630 SAT TO 2205 SAT AND 1415 SUN TO 2225 
SUN 

TRAINS TO RUN BETWEEN UTTOXETER AND 
CREWE WITH ECS REVERSING AT UTTOXETER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND UTTOXETER.

EA1320
LN101
LN105
LN110
LN3214

LN3505

0m0ch and 1m30ch

1m70ch and 4m0ch

23m0ch and 18m20ch

S&C Maintenance

Preparatory Work

Structures Work

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

12/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226122

W2020/6539903

W2020/6459840

Week 45  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0400 Wed

0445 Wed

0400 Tue

2305 Sat

2305 Sat

0900 Fri

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

17/02/21

17/02/21

16/02/21

15/02/21

15/02/21

19/02/21

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0550 Sun

0910 Sun

0445 Wed

0545 Wed

0500 Tue

0530 Mon

0530 Mon

0955 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Diesels

Line 
Blockage

Line 
Blockage

Possession

Possession

Line 
Blockage

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Maintenance 
Siding

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Up Sundon Loop

Down & Up Slow

Down Slow

Up Slow

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood South 
Jn

Cricklewood South 
Jn

Dock Jn South

West Hampstead 
South Jn

West Hampstead 
South Jn

Radlett Jn

Leagrave Jn

Flitwick Jn

Wellingborough 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Harlington

Leagrave Jn

Sharnbrook Jn

P2020/2725491

P2020/2673301

P2020/2673416

P2020/2696680

P2020/2672465

0155 SUN TO 0550 SUN

NO BOOKED TRAFFIC.



0550 SUN TO 0910 SUN

THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL OVER THE FAST LINES 
BUT UNABLE TO CALL AT KENTISH TOWN 
STATION. RAIL REPLACEMENT ROAD SERVICE TO
OPERATE TO/FROM KENTISH TOWN.

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

DERBY WORKS DELIVERY: PLTR HARLINGTON UP
SLOW



TRAINS RETIMED TO TRAVEL OVER THE FAST 
LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201
LN3213
LN3214
SO280

LN3201

LN3201

LN3201

LN3201

2m20ch and 3m40ch

11m38ch and 12m35ch

58m30ch and 60m30ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

17/02/21

17/02/21

16/02/21

13/02/21

13/02/21

19/02/21

46Week

W2020/6532038

W2020/6531983

W2020/6572680
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

0040 Sun

0040 Sun

0040 Sun

0840 Sun

0840 Sun

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

14/02/21

0040 Sun

0620 Sun

0840 Sun

0840 Sun

0500 Mon

1000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Down and Up Fast

Down Slow

Ratcliffe Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Ratcliffe Jn

Ratcliffe Jn

Mountsorrel

Syston North Jn

Syston South Jn

Trent South Jn

Mountsorrel

Syston North Jn

P2020/2616393 DERBY WORKS DELIVERY: PLTR 
LOUGHBOROUGH

DERBY MTCE: CYCLICAL MTCE RATCLIFFE AND 
TRENT SOUTH JNS



2200 SAT TO 0040 SUN AND 0840 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. ACCESS MAINTAINED TO 
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH, 
NO EGRESS TO THE NORTH.



NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000 
SUN (NO BOOKED DOWN TRAFFIC).



0040 SUN TO 0620 SUN

NO BOOKED TRAFFIC.



0620 SUN TO 0840 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201
LN3204
LN3261

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683165 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Prep for RDT

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594405

Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

14/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

0740 Sun

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683165

P2020/2683161 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

156m60ch and 158m40ch

155m55ch and 158m20ch

Prep for RDT

Follow-Up Work

14/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6594406

W2020/6362570

Week 46  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Sat

0005 Sat

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

13/02/21

13/02/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Down Main

Up Main

Up Dore Curve 
Down

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Dore Station Jn

Dore West Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

P2020/2683164

P2020/2685373

**SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

HIGH OUTPUT PLTR TRS - FRIDAY NIGHT SPATE 
TAMP

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
LN808
NW9001

LN3201
LN804
LN807
NW9001

156m60ch and 158m40ch

155m55ch and 158m20ch

146m40ch and 151m45ch

Prep for RDT

Preparatory Work

Follow Up Tamping

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

13/02/21

13/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594408

W2020/6450765

W2020/6604433

Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690433

P2020/2735330

ONE BAY PLATFORM AT BLACKFRIARS TO BE 
OUTBERTHED (CONFIRM AT DPPP)



NO OUTBERTHING OF SMITHFIELD SIDINGS DUE 
TO VICTORIA POSSESSION.



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED.





MAINTENANCE

REPLACES P2690433



SMITHFIELD SIDINGS TO BE KEPT CLEAR.



GTR TO STABLE IN PLATFORMS 3 & 4 AT 
BLACKFRIARS



Work: Maintenance

LN3213
LN3216
SO280

LN3213
LN3216
SO280

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sat

0120 Sat

0120 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Down Canonbury

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Slow/Down 
Slow/Down Slow 
No.1
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow No.2

Up Slow No.1/Up 
Slow/No.2 Slow

Finsbury Park

Finsbury Park

Hornsey

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Holloway

Kings Cross

Drayton Park

Highbury Vale Jn

Holloway

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Wood Green 
South Jn

Drayton Park

P2020/2644183 KINGS CROSS TYPE D 

TRACK MAINTENANCE FP04

PLTR HOLLOWAY FOLLOW UP WORK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

2m14ch and 0m35ch

0m47ch and 2m30ch

S&C Maintenance

Follow-Up Work

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226159

W2020/6555041

Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0845 Sun

0845 Sun

0845 Sun

2225 Fri

15/02/21

15/02/21

15/02/21

15/02/21

0400 Mon

0400 Mon

0400 Mon

0630 Mon

Possession

Possession

Possession

Possession

Down Moorgate

Down Canonbury

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

Down and Up 
Stoke

Finsbury Park

Finsbury Park

Hornsey

Uttoxeter

Highbury Vale Jn

Holloway

Tutbury and 
Hatton

P2020/2644183

P2020/2641969 IP SNE RENEWALS: STRUCTURES WORK NSS/67 
GOODALLS



2200 FRI TO 0630 SAT, 2205 SAT TO 1415 SUN 
AND 2225 SUN TO 0630 MON 

NO BOOKED TRAFFIC. 



0630 SAT TO 2205 SAT AND 1415 SUN TO 2225 
SUN 

TRAINS TO RUN BETWEEN UTTOXETER AND 
CREWE WITH ECS REVERSING AT UTTOXETER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND UTTOXETER.

LN3505

23m0ch and 18m20ch
Structures Work

14/02/21

14/02/21

14/02/21

12/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6459840

Week 46  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

0005 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down & Up Slow

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down & Up Slow

Flitwick Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Leagrave Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Leagrave Jn

P2020/2616408 DERBY WORKS DELIVERY: PLTR HARLINGTON DS
BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LUTON-BEDFORD ALL LINES



2300 SAT TO 0005 SUN AND 0805 SUN TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN LEAGRAVE JN AND FLITWICK JN (RE-
TIMING REQUIRED 1200-2300 SUN).



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

20/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

47Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0200 Sat

22/02/21

22/02/21

20/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

20/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0430 Mon

0430 Mon

0600 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0600 Sat

0430 Mon

0430 Mon

0430 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down and Up 
Canal Tunnel

North London 
Incline

Down & Up 
Moorgate

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

Down 
Goods/Down Slow
2/Down Hertford
Up Hertford/Up 
Slow No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Belle Isle Jn

Camden Road 
Central Jn

Kentish Town Jn

Canonbury West Jn

Hornsey

Harringay Park Jn

Hertford North

Hornsey

Potters Bar

Finsbury Park

Kentish Town Jn

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Canal Tunnels Jn

Copenhagen Jn

Farringdon

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

St. Pancras 
International

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

P2020/2736620 KINGS CROSS PROJECT 



0001 SAT TO 0430 MON TRAINS TO 
START/TERMINATE POTTERS BAR 

0430 MON TO 2359 TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

EA1310
EA1320
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3201
LN3213
LN3214

0m0ch and 2m14ch
Major Projects

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6746040

Week 47  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0430 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

0400 Wed

0445 Wed

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

26/02/21

23/02/21

24/02/21

25/02/21

26/02/21

24/02/21

24/02/21

0300 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2359 Fri

0430 Tue

0430 Wed

0430 Thu

0430 Fri

0445 Wed

0545 Wed

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

All Lines

All Lines

Down & Up 
Moorgate

All Lines

Down and Up T&H

All Lines

East Coast 
Mainline 
Connection
No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
Down and Up 
Slow

Down and Up 
Slow

Hornsey Carriage 
Sidings

Camden Road East 
Jn

Kentish Town Jn

Hackney Central

Harringay Green 
Lanes

Kentish Town Jn

York Way North Jn

Belle Isle Jn

Holloway

Holloway

Holloway

Holloway

West Hampstead 
South Jn

West Hampstead 
South Jn

Camden Road 
West Jn

Farringdon

Highbury and 
Islington

Junction Road Jn

St. Pancras 
International

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Carlton Road Jn

Carlton Road Jn

P2020/2736620

P2020/2673310 0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

LN3201

2m20ch and 3m40ch
Permanent Way Inspection

20/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

23/02/21

24/02/21

25/02/21

26/02/21

24/02/21

24/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6532197

Week 47  - Continued
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EAS_V2_2021

2200 Sat

0030 Sun

0030 Sun

22/02/21

21/02/21

21/02/21

0500 Mon

0630 Sun

1000 Sun

Possession

Possession

Possession

Down and Up Fast

Up Slow

Down Slow

Ratcliffe Jn

Ratcliffe Jn

Mountsorrel

Mountsorrel

P2020/2695395 DERBY WORKS DELIVERY: PLTR 
LOUGHBOROUGH



2200 SAT TO 0030 SUN AND 0630 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. ACCESS MAINTAINED TO 
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH, 
NO EGRESS TO THE NORTH.



NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000 
SUN (NO BOOKED DOWN TRAFFIC).



0030 SUN TO 0630 SUN

NO BOOKED TRAFFIC.

LN3201 20/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683170 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Unload CWR

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594407

Week 47  - Continued

Page 70 of 304Page 70 of 304



s7_2021_EM.pdf Page           71 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

21/02/21

23/02/21

23/02/21

24/02/21

24/02/21

0740 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2683170

P2020/2668240

P2020/2668251

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m28ch

146m40ch and 154m28ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

21/02/21

22/02/21

22/02/21

23/02/21

23/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5953652

W2020/5953670

Week 47  - Continued
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

25/02/21

25/02/21

26/02/21

26/02/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668252

P2020/2668253

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m28ch

146m40ch and 154m28ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/02/21

24/02/21

25/02/21

25/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953671

W2020/5953672
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EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2696034

P2020/2690469

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



NO OUTBERTHING OF SMITHFIELD SIDINGS DUE 
TO VICTORIA POSSESSION



ISOLATION AT BLACKFRIARS TO BE GIVEN UP AT 
0640 SUN

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0120 Sat

0120 Sat

0120 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Down Canonbury

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Slow/Down 
Slow/Down Slow 
No.1
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow No.2

Finsbury Park

Finsbury Park

Hornsey

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Holloway

Drayton Park

Highbury Vale Jn

Holloway

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Wood Green 
South Jn

P2020/2644184 KINGS CROSS TYPE D 

TRACK MAINTENANCE FP05

PLTR ALEXANDRA PALACE PREP WORK 

PLTR FOLLOW UP HOLLOWAY



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

1m55ch and 3m0ch

0m47ch and 2m30ch

5m5ch and 3m15ch

S&C Maintenance

Follow-Up Work

Preparatory Work

20/02/21

20/02/21

20/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226196

W2020/6578389

W2020/6578397
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EAS_V2_2021

0200 Sun

0845 Sun

0845 Sun

0845 Sun

21/02/21

22/02/21

22/02/21

22/02/21

0845 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Up Slow No.1/Up 
Slow/No.2 Slow

Down Moorgate

Down Canonbury

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

Kings Cross

Finsbury Park

Finsbury Park

Hornsey

Drayton Park

Highbury Vale Jn

Holloway

P2020/2644184 21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0300 Wed

0345 Wed

0400 Wed

0445 Wed

0900 Fri

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

03/03/21

03/03/21

03/03/21

03/03/21

05/03/21

0005 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0955 Fri

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Line 
Blockage

Down & Up Slow

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down & Up Slow

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Flitwick Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Wellingborough 
South Jn

Leagrave Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Leagrave Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Sharnbrook Jn

P2020/2696687

P2020/2673319

P2020/2672466

DERBY WORKS DELIVERY: PLTR HARLINGTON DS
BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LUTON-BEDFORD ALL LINES



2300 SAT TO 0005 SUN AND 0805 SUN TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN LEAGRAVE JN AND FLITWICK JN (RE-
TIMING REQUIRED 1200-2300 SUN).



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3140
LN3201

LN3201

LN3201

2m20ch and 3m40ch

2m20ch and 3m40ch

58m30ch and 60m30ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

27/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

03/03/21

03/03/21

03/03/21

03/03/21

05/03/21

48Week

W2020/6532039

W2020/6532162

W2020/6572681
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EAS_V2_2021

2200 Sat

0030 Sun

0030 Sun

2300 Mon

2300 Tue

2300 Wed

01/03/21

28/02/21

28/02/21

02/03/21

03/03/21

04/03/21

0500 Mon

0630 Sun

1000 Sun

0500 Tue

0500 Wed

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Down and Up Fast

Down and Up Fast

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Mountsorrel

Mountsorrel

Mountsorrel

Mountsorrel

Mountsorrel

P2020/2695396

P2020/2700157

P2020/2700158

P2020/2700159

DERBY WORKS DELIVERY: PLTR 
LOUGHBOROUGH



2200 SAT TO 0030 SUN AND 0630 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. ACCESS MAINTAINED TO 
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH, 
NO EGRESS TO THE NORTH.



NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000 
SUN (NO BOOKED DOWN TRAFFIC).



0030 SUN TO 0630 SUN

NO BOOKED TRAFFIC.

DERBY WORKS DELIVERY: PLTR LOUGHBORUGH 
FOLLOW-UP WORKS



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN. 



ACCESS MAINTAINED TO MOUNTSORREL 
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF 
TRAINS NORTHBOUND FROM MOUNTSORREL 
SIDING.

DERBY WORKS DELIVERY: PLTR LOUGHBORUGH 
FOLLOW-UP WORKS



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN. 



ACCESS MAINTAINED TO MOUNTSORREL 
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF 
TRAINS NORTHBOUND FROM MOUNTSORREL 
SIDING.

DERBY WORKS DELIVERY: PLTR LOUGHBORUGH 
FOLLOW-UP WORKS



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN. 



ACCESS MAINTAINED TO MOUNTSORREL 
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF 
TRAINS NORTHBOUND FROM MOUNTSORREL 
SIDING.

LN3201

LN3201

LN3201

LN3201

27/02/21

28/02/21

28/02/21

01/03/21

02/03/21

03/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

05/03/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

0500 Fri

0845 Sun

0650 Sun

0845 Sun

0650 Sun

0845 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Ratcliffe Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Mountsorrel

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2020/2700160

P2020/2616402

P2020/2616379

DERBY WORKS DELIVERY: PLTR LOUGHBORUGH 
FOLLOW-UP WORKS



TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN SYSTON SOUTH JN AND RATCLIFFE 
JN. 



ACCESS MAINTAINED TO MOUNTSORREL 
SIDINGS TO/FROM THE SOUTH. NO EGRESS OF 
TRAINS NORTHBOUND FROM MOUNTSORREL 
SIDING.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
SHEET STORES JN



0030 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0845 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD (REVERSE), 
ALFRETON AND TOTON.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
DERBY WAY&WORKS JN AND LONDON ROAD JN



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD (REVERSE) AND 
ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

04/03/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

02/03/21

02/03/21

03/03/21

03/03/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668255

P2020/2668256

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

01/03/21

01/03/21

02/03/21

02/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5964723

W2020/5954187
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EAS - Section 7
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

04/03/21

04/03/21

05/03/21

05/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668257

P2020/2668258

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

03/03/21

03/03/21

04/03/21

04/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954188

W2020/5954189
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EAS - Section 7
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EAS_V2_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2020/2695093

P2020/2699247

FREIGHT TO BE DIVERTED VIA THE D&U 
WILLESDEN RELIEF LINES, WEMBLEY (R/R), 
CAMDEN JN, PRIMROSE HILL AND THE NLL



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



NLL CYCLIC TYPE 17

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1370
LN165
LN3210

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2690434 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up Slow No.2

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down Goods

EMU Rev.Siding 
No.1

Up Slow/Up Slow 
No.1

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 11 
inc
Platform 0

Copenhagen Jn

Belle Isle Jn

Holloway

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Finsbury Park

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross

P2020/2644186 KINGS CROSS TYPE D 

PLTR FINSBURY PARK FOLLOW UP WORK 

PLTR ALEXANDRA PALACE PREP WORK 

PLTR HOLLOWAY FOLLOW UP WORK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

1m70ch and 4m0ch

5m5ch and 3m15ch

0m47ch and 2m30ch

Follow Up Tamping

Preparatory Work

Follow-Up Work

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539907

W2020/6555031

W2020/6578390

Week 48  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

0005 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down & Up Slow

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow
Down and Up Fast

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down & Up Slow

Flitwick Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Leagrave Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Leagrave Jn

P2020/2699011 DERBY WORKS DELIVERY: PLTR WESTONINGS 
DOWN SLOW

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LUTON-BEDFORD ALL LINES



2300 SAT TO 0005 SUN AND 0805 SUN TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN LEAGRAVE JN AND FLITWICK JN (RE-
TIMING REQUIRED 1200-2300 SUN).



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

49Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0215 Sun

0215 Sun

0215 Sun

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2330 Mon

2330 Mon

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

10/03/21

10/03/21

10/03/21

10/03/21

09/03/21

09/03/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0415 Tue

0415 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Kentish Town Jn

Harpenden Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Trent South Jn

Ratcliffe Power 
Station

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Loughborough 
South Jn

Ratcliffe Power 
Station

P2020/2616407

P2020/2692856

P2020/2732778

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
ST.PANCRAS HIGH LEVEL



2330 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC.

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3210
LN3213
LN3219
LN3222

LN3201

LN3201

2m20ch and 3m40ch

2m20ch and 3m40ch

Permanent Way Inspection

Permanent Way Inspection

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

10/03/21

10/03/21

10/03/21

10/03/21

08/03/21

08/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6532040

W2020/6532163
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2155 Mon

2155 Mon

10/03/21

10/03/21

11/03/21

11/03/21

12/03/21

12/03/21

09/03/21

09/03/21

0415 Wed

0415 Wed

0415 Thu

0415 Thu

0415 Fri

0415 Fri

0555 Tue

0555 Tue

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down and Up 
Slow

Coal Arrival Line A

Coal Arrival Line B

Coal Departure 
Line C

Down Main

Up Main

Up Dore Curve 
Down

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Trent South Jn

Ratcliffe Power 
Station

Dore Station Jn

Dore West Jn

Loughborough 
South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

Loughborough 
South Jn

Ratcliffe Power 
Station

Chesterfield North
Jn

Dore South Jn

P2020/2732779

P2020/2732780

P2020/2732781

P2020/2668269

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201

LN3201

LN3201

LN3201
LN804
LN807
NW9001 146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

09/03/21

09/03/21

10/03/21

10/03/21

11/03/21

11/03/21

08/03/21

08/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5954206
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

10/03/21

10/03/21

11/03/21

11/03/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668270

P2020/2668271

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

09/03/21

09/03/21

10/03/21

10/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954207

W2020/5954208
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

12/03/21

12/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0555 Fri

0555 Fri

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Dore Station Jn

Dore West Jn

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Chesterfield North
Jn

Dore South Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

P2020/2668272

P2020/2616397

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
TRENT EAST JN TO NOTTINGHAM.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR INTERCITY SERVICES TO START 
FROM EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201
LN804
LN807
NW9001

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

146m40ch and 154m24ch

123m25ch and 123m70ch

C20 Reballast ABC - High 
Output

S&C Tamping

11/03/21

11/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954209

W2020/6488801
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2696035

P2020/2690471

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS GTR TO 
STABLE IN BLACKFRIARS PLATFORMS 3 & 4



ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 
TO BE GIVEN UP AT 0640 SUN

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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EAS - Section 7
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Slow/Down 
Slow/Down Slow 
No.1
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow No.2

Up Slow No.1/Up 
Slow/No.2 Slow

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Holloway

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Wood Green 
South Jn

P2020/2644188 KINGS CROSS TYPE D 

TRACK MAINTENANCE FP15

S&C MAINTENANCE 

PLTR FINSBURY PARK FOLLOW UP WORK 

PLTR ALEXANDRA PALACE FOLLOW UP WORK

PLTR HOLLOWAY OHL WORK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

0m0ch and 4m52ch

1m5ch and 2m30ch

1m70ch and 4m0ch

5m5ch and 3m15ch

0m47ch and 2m30ch

Track Maintenance

S&C Maintenance

Follow-Up Work

Follow-Up Work

OHL Work

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6263329

W2020/6222564

W2020/6539908

W2020/6555033

W2020/6578391

Week 49  - Continued

Page 90 of 304Page 90 of 304



s7_2021_EM.pdf Page           91 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

0900 Fri

17/03/21

17/03/21

17/03/21

17/03/21

19/03/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0955 Fri

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Line 
Blockage

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Wellingborough 
South Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Sharnbrook Jn

P2020/2673284

P2020/2672467

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

2m20ch and 3m40ch

2m20ch and 3m40ch

58m30ch and 60m30ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

17/03/21

17/03/21

17/03/21

17/03/21

19/03/21

50Week

W2020/6532041

W2020/6532164

W2020/6572682
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683172 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Preparatory Work

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594400
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun
14/03/21
0740 Sun

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2

Sheffield North JnSheffield South 
Jn

P2020/2683172 14/03/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2020/2545238 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / Siemens Rail Automation 



TS11 Signalling disconnection i/c/w Beighton ¿ 
Woodhouse blockade. Disconnection required at the 
beginning of the main blockade for data updates to 
York ROC requiring both Sheffield & Rotherham 
Workstations. 



Wheels-free required in the following areas: 

LN804 [TJC1]: 158m 19ch to 159m 34ch (See note 
below); 

LN806 [CHR]: 150m 64ch to160m 11ch; 

LN736 [MAC3]: 042m 29ch to 050m 00ch; 

LN816 [BEW]: 046m 52ch to 048m 06ch. 

NOTE: Will work around stabled ECS within Sheffield 
Station but no further rail-borne equipment permitted) 


Wheels-Stationary required in the following areas: 

LN3201 [SPC9]: 145m 21ch to 146m 65ch; 

LN736 [NUJ1 / NUJ2 / MAC3]: 158m 76ch to 050m 
34ch; 

LN804 [TJC1/ TJC2 / TJC3]: 146m 65ch to 015m 
50ch; 

LN806 [CHR]: 146m 65ch to 162m 24ch; 

LN807 [MAS]: 153m 714ch to 154m 16ch; 

LN808 [DWS / MAS]: 000m 60ch to 154m 62ch; 

LN815 [BEW]: 048m 06ch to 046m 52ch; 

LN816 [BEW]: 046m 56ch to 048m 06ch; 

LN818 [HCD]: 000m 00ch 000m 62ch; 

LN826 [SJM1 / SJM2 / PED5]: 166m 56ch to 020m 
70ch; 

LN828 [WME]: 007m 26ch to 010m 17ch; 

LN830 [WME]: 003m 60ch to 007m 14ch; 

LN868 [SHB]: 161m 52ch to 164m 00ch.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6107093
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2020/2545238

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2020/2696036

P2020/2690435

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hertford

Up Hertford

Down and Up 
Canal Tunnel

North London 
Incline

Up Canonbury

Platforms 1 to 11 
inc
Platform 0

All Lines

Down & Up 
Moorgate

Bowes Park

Belle Isle Jn

Camden Road 
Central Jn

Highbury Vale Jn

Kings Cross

New Barnet

Finsbury Park

Bowes Park

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Kings Cross

Moorgate

P2020/2644266 KINGS CROSS STAGE 5

S&C MAINTENANCE

PLTR ALEXANDRA PALACE FOLLOW UP WORK 



NO SERVICES SOUTH OF PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
AT PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
ST PANCRAS



GTR CAMBRIDGE SERVICES TO 
START/TERMINATE LETCHWORTH GARDEN CITY 


GC SERVICES TO START/TERMINATE AT 
DONCASTER

 

FHT SERVICES TO START/TERMINATE AT ST 
PANCRAS

LN101
LN105
LN110
LN115
LN120
LN3214

3m0ch and 2m20ch

5m5ch and 3m15ch

S&C Maintenance

Follow-Up Work

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6222568

W2020/6578399
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Data freeze:
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EAS - Section 7
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EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0155 Sat

0155 Sat

0155 Sat

0155 Sun

0155 Sun

0155 Sun

22/03/21

22/03/21

22/03/21

21/03/21

22/03/21

22/03/21

22/03/21

22/03/21

21/03/21

0545 Mon

0545 Mon

0545 Mon

0155 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0615 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Maintenance 
Siding

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down & Up Fast

Kentish Town Jn

Kentish Town Jn

Dock Jn South

Kentish Town Jn

Junction Road Jn

West Hampstead 
Thameslink

Belle Isle Jn

Kentish Town Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Kentish Town Jn

Canal Tunnels Jn

Farringdon

St. Pancras 
International

P2020/2692844 DERBY WORKS DELIVERY: PLTR KENTISH TOWN 
DRAINAGE RENEWAL

HITCHIN WORKS DELIVERY: PLTR TOTTENHAM 
NORTH CURVE TUNNEL

BEDFORD MTCE DELIVERY UNIT: THAMESLINK 
CORE CYCLICAL MTCE



0001 SAT TO 0155 SUN

NO BOOKED TRAFFIC ON UP & DOWN 
SLOW/RELIEF LINES.



0155 SAT TO 0155 SUN

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO/FROM ST.PANCRAS TO 
TRAVEL OVER THE FAST LINES BETWEEN 
ST.PANCRAS AND CRICKLEWOOD SOUTH JN. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM KENTISH TOWN. ACCESS 
MAINTAINED TO/FROM ECML VIA CANAL 
TUNNELS.



NO ROUTE FOR FREIGHT TRAFFIC TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN: 
TRAINS DIVERTED VIA ALTERNATIVE ROUTES.



0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS FOR 
9M02 (SUN) TO STABLE AT ST.PANCRAS HIGH 
LEVEL PLATFORM 1: OHLE POWER RESTORED 
AT 0545 SUN.



0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL. 
TRAINS TO/FROM ST.PANCRAS TO TRAVEL OVER 
THE FAST LINES BETWEEN ST.PANCRAS AND 
CRICKLEWOOD SOUTH JN.



THAMESLINK CORE BLOCKED - NO ROUTE 
TO/FROM ECML VIA CANAL TUNNELS.



NO ROUTE FOR FREIGHT TRAFFIC TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN: 
TRAINS DIVERTED VIA ALTERNATIVE ROUTES.

LN3201
LN3210
LN3213
LN3214
SO280
SO400

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

21/03/21

21/03/21

21/03/21

51Week
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2315 Sat

2315 Sat

2315 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0345 Mon

0400 Wed

0445 Wed

21/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

24/03/21

24/03/21

0155 Sun

0515 Mon

0515 Mon

0345 Mon

0515 Mon

0345 Mon

0345 Mon

0345 Mon

0530 Mon

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Slow

Up Goods No.1

Up Goods No.2

Down Hendon

Up Hendon

Down Slow

Up Slow

North Reception 
Road

Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Radlett Jn

Cricklewood Depot 
Jn

Silkstream Jn

Radlett Jn

Hendon (London)

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Radlett Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

Carlton Road Jn

Cricklewood 
Depot Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

Carlton Road Jn

Carlton Road Jn

P2020/2700167

P2020/2673293

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS



2315 SAT TO 0155 SUN AND 0345 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



ACCESS MAINTAINED TO/FROM THE SOUTH.



0155 SUN TO 0345 MON 

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD UP 
SIDINGS - ALL RUNNING LINES AND SIDINGS 
BLOCKED WITHIN THE CRICKLEWOOD DEPOT 
AREA. THAMESLINK ECS TO STABLE 
ADDITIONALLY AT ST.PANCRAS HIGH LEVEL, 
LUTON CRESCENT ROAD AND LUTON STATION. 
ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
HAVE PANTOGRAPHS LOWERED AND LOCKED.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

LN3201

LN3201

2m20ch and 3m40ch
Permanent Way Inspection

20/03/21

20/03/21

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

22/03/21

24/03/21

24/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6532198
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683175 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Preparatory Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594399
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0740 Sun

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2

Sheffield North JnSheffield South 
Jn

P2020/2683175 21/03/21
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21/03/21
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0740 Sun
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0740 Sun
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0740 Sun

0740 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2020/2545256 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / Siemens Rail Automation 



TS11 Signalling disconnection i/c/w Beighton ¿ 
Woodhouse blockade. Disconnection required at the 
end of the main blockade for data updates to York 
ROC requiring both Sheffield & Rotherham 
Workstations. 



Wheels-free required in the following areas: 

LN804 [TJC1]: 158m 19ch to 159m 34ch (See note 
below); 

LN736 [MAC3]: 042m 29ch to 050m 00ch; 

LN816 [BEW]: 046m 52ch to 048m 06ch. 

NOTE: Will work around stabled ECS within Sheffield 
Station but no further rail-borne equipment permitted) 


Wheels-Stationary required in the following areas: 

LN3201 [SPC9]: 145m 21ch to 146m 65ch; 

LN736 [NUJ1 / NUJ2 / MAC3]: 158m 76ch to 050m 
34ch; 

LN804 [TJC1/ TJC2 / TJC3]: 146m 65ch to 015m 
50ch; 

LN806 [CHR]: 146m 65ch to 162m 24ch; 

LN807 [MAS]: 153m 714ch to 154m 16ch; 

LN808 [DWS / MAS]: 000m 60ch to 154m 62ch; 

LN815 [BEW]: 048m 06ch to 046m 52ch; 

LN816 [BEW]: 046m 56ch to 048m 06ch; 

LN818 [HCD]: 000m 00ch 000m 62ch; 

LN826 [SJM1 / SJM2 / PED5]: 166m 56ch to 020m 
70ch; 

LN828 [WME]: 007m 26ch to 010m 17ch; 

LN830 [WME]: 003m 60ch to 007m 14ch; 

LN868 [SHB]: 161m 52ch to 164m 00ch.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6107094
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2020/2545256

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

23/03/21

23/03/21

24/03/21

24/03/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668281

P2020/2668283

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

22/03/21

22/03/21

23/03/21

23/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954746

W2020/5954764
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Previous freeze: EAS_V1_2021
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

25/03/21

25/03/21

26/03/21

26/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668284

P2020/2668285

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/03/21

24/03/21

25/03/21

25/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954765

W2020/5954766
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EAS - Section 7
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/03/21

21/03/21

21/03/21

21/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Grantham

Down and Up 
Newark

Platform 1

Platform 2

Eastcroft Down 
Siding

Platform 3

Platform 4

Down Snowhill 
Spur

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Rectory Jn

Newark Castle

Nottingham

Nottingham East Jn

Blackfriars

Dickens Jn

Herne Hill

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Netherfield Jn

Nottingham

Nottingham

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2020/2616388

P2020/2699619

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
NOTTINGHAM EAST JN.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

SMITHFIELD SIDINGS TO BE KEPT CLEAR.

LUL NORTHERN LINE TO BE OPEN.

GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA

PLATFORM 3.

THAMESLINK SERVICES TO RUN TO / FROM 
LONDON BRIDGE CENTRAL AND ALSO 
PLATFORMS 4 AND 5.

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE.

GTR THAMESLINK TO RUN 2TPH LONDON

BRIDGE TO WIMBLEDON VIA SYDENHAM AND 
WEST CROYDON (DUE TO SIMULTANEOUS TULSE
HILL POSSESSION).

BEDFORD TO BRIGHTON SERVICES WILL RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON.

CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY.

BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS.





MAINTENANCE WORK K05.1

Works delivery

LN3204
LN3625
LN3635

LN3213
SO280

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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EAS_V2_2021

2200 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0820 Sun

0215 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0120 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

1200 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Fast

Up Fast

Reversing Siding

Down and Up 
Canal Tunnel

Down Moorgate

Up Moorgate

All Lines

Up Hertford

Avoiding Line

Down Fast

Up Fast

All Lines

Welwyn Garden City

Bowes Park

Belle Isle Jn

Moorgate

Hitchin

Langley Jn

Bounds Green T 
and RSMD

Welwyn Garden City

Peterborough South

New Barnet

Bowes Park

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green 
South Jn

Bounds Green T 
and RSMD

New Barnet

Cambridge Jn

P2020/2645438

P2020/2645439

KING CROSS PROJECT

PLTR WYMONDLEY 

PLTR POTTERS BAR 

PLTR FINSBURY PARK FOLLOW UP WORK 1M 
70CH AND 4MP

HIGH OUTPUT KNEBWORTH

BOWES PARK PREP WORK 

PLTR ALEXANDRA FOLLOW UP WORK 



2200 SAT TO 0120 SUN TRAINS TO TRAVEL OVER 
THE SLOW LINES

0120 SUN TO 0820 SUN SERVICES DIVERTED VIA 
THE CAMBRIDGE LINES TO HITCHIN 

0820 SUN TO 1200 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES

MAINTENANCE

HOBC CONNINGTON

PLTR WOODWALTON

A14 BRIDGE

LN101
LN105
LN120
LN3214

LN101
LN105
LN120
LN3214

1m79ch and 2m65ch

3m60ch and 3m5ch

9m12ch and 14m40ch

5m12ch and 6m37ch

1m70ch and 4m0ch

5m5ch and 3m15ch

58m35ch and 59m20ch

OHL Work

Track Maintenance

C20 Reballast ABC - High 
Output

Preparatory Work

Follow Up Tamping

Follow-Up Work

Structures Work

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6318487

W2020/6226306

W2020/6162662

W2020/6448575

W2020/6539909

W2020/6578400

W2020/5921572
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

0255 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Belle Isle Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

P2020/2700168 DERBY WORKS DELIVERY: FOLLOW-UP TAMPING 
KENTISH TOWN

HITCHIN WORKS DELIVERY: FOLLOW-UP 
TAMPING MORTIMER STREET



0255 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0915 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 
THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL BUT TRAINS UNABLE 
AT CALL AT KENTISH TOWN: RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

52Week
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Data freeze:
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EAS_V2_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

2340 Sat

2340 Sat

2340 Sat

0345 Mon

05/04/21

05/04/21

05/04/21

05/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

04/04/21

04/04/21

04/04/21

06/04/21

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0850 Sun

0850 Sun

0850 Sun

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Goods
1 & 2

North Reception 
Road No.1

Down Slow

Up Slow

Down and Up 
Moorgate

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down Fast

Up Fast

Down Carriage 
Loop

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Hendon

Down and Up 
Slow

Cricklewood Depot 
Jn

Cricklewood Depot

Silkstream Jn

Silkstream Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Mill Hill Broadway

Mill Hill Broadway

Mill Hill Broadway

Cricklewood South 
Jn

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Mill Hill Broadway

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town Jn

West Hampstead 
North Jn

West Hampstead 
North Jn

West Hampstead 
Thameslink

Brent Curve Jn

Cricklewood 
Curve Jn

West Hampstead 
South Jn

Cricklewood

P2020/2696747 IP ENHANCEMENTS: BRENT CROSS STATION 
SCHEME - UP SLOW TRACK SLUE.



0001 FRI TO 0205 FRI AND 0345 MON TO 0545 
MON

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 FRI TO 0345 MON

FAST AND SLOW LINES BLOCKED BETWEEN 
WEST HAMPSTEAD NORTH JN AND SILKSTREAM 
JN: EMR AND FREIGHT SERVICES RE-TIMED TO 
USE THE HENDON LINES AND RUN OVER THE 
SLOW LINES TO/FROM HARPENDEN JN. GOODS 
LINE AUTHORITY REQUIRED. 



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. TRAINS TO RUN 
TO/FROM MILL HILL BROADWAY OVER DOWN 
FAST LINE TO/FROM RADLETT JN UNDER PILOT 
WORKING ARRANGEMENTS. 8-CAR SERVICES TO
START/TERMINATE AT KENTISH TOWN 
PLATFORM 3, 12-CAR SERVICES TO 
START/TERMINATE AT WEST HAMPSTEAD 
THAMESLINK PLATFORM 2.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
SOUTH SIDINGS.

LN3201
LN3219
LN3222

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

03/04/21

03/04/21

03/04/21

05/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V2_2021

0400 Wed

0445 Wed

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0315 Sun

0315 Sun

0315 Sun

0315 Sun

0625 Sun

0400 Tue

0900 Fri

31/03/21

31/03/21

29/03/21

29/03/21

29/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

29/03/21

30/03/21

02/04/21

0445 Wed

0545 Wed

0545 Mon

0545 Mon

0545 Mon

0315 Sun

0625 Sun

0625 Sun

0625 Sun

0915 Sun

0545 Mon

0500 Tue

0955 Fri

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage

Line 
Blockage

Down and Up Fast

Down and Up Fast

Up & Down Goods
1 & 2

Down and Up 
Slow

North Reception 
Road

Down & Up 
Hendon

Down & Up Brent 
Curve

Down & Up 
Hendon

Down & Up Fast

Cricklewood 
Sidings

Down & Up 
Hendon

Down Slow

Up Slow

Down Slow

Up Slow

West Hampstead 
South Jn

West Hampstead 
South Jn

Cricklewood Depot 
Jn

Radlett Jn

Hendon (London)

Silkstream Jn

Dudding Hill Jn

Silkstream Jn

Radlett Jn

Cricklewood Depot

Silkstream Jn

Radlett Jn

Wellingborough 
South Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood

Cricklewood 
Depot Jn

Hendon (London)

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Cricklewood 
Depot

Hendon (London)

Mill Hill Broadway

Sharnbrook Jn

P2020/2673302

P2020/2696681

P2020/2673417

P2020/2672468

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

DERBY WORKS DELIVERY: S&C REBALLASTING 
SILKSTREAM JN 835 PTS



2300 SAT TO 0315 SUN AND 0625 SUN TO 0545 
MON

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN WEST HAMPSTEAD SOUTH JN AND 
RADLETT JN. NO ACCESS TO CRICKLEWOOD 
DEPOT TO/FROM THE NORTH: THAMESLINK ECS 
TO REVERSE AT KENTISH TOWN.



ACCESS MAINTAINED TO CRICKLEWOOD 
SIDINGS TO/FROM THE SOUTH.



0315 SUN TO 0625 SUN

NO BOOKED TRAFFIC.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201
LN3222

LN3201

LN3201

2m20ch and 3m40ch

11m38ch and 12m35ch

58m30ch and 60m30ch

Permanent Way Inspection

Permanent Way Inspection

Permanent Way Inspection

31/03/21

31/03/21

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

30/03/21

02/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6532042

W2020/6531984

W2020/6572683
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EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Derby Pilot Line

B Line

A Line

C Line

D Line

Platform 5

Platform 6

Chaddesden 
Sidings

Derby Station North 
Jn

St. Marys South Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby

Derby Station 
North Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

P2020/2616383 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
DERBY STATION NORTH JN.



NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.

LN3201 27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0200 Sun

1155 Sun

1155 Sun

1155 Sun

1155 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2020/2673866 C20 REBALLAST

HIGH OUTPUT

DORE SOUTH/DORE STATION

BROOMHOUSE CUTTING UNSTONE



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

152m10ch and 156m64ch

C20 Reballast ABC - High 
Output

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6162743
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EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

28/03/21

28/03/21

28/03/21

0740 Sun

0740 Sun

1155 Sun

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Sheffield South 
Jn

Tapton Jn

P2020/2673866 28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2020/2545263 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / [Contractor TBC] 



TS11 Signalling disconnection for T+1 data updates to
Sheffield & Rotherham workstations i/c/w Beighton ¿ 
Woodhouse resignalling and re-control project and 
Woodburn Jn remodelling scheme. Wheels-stationary 
required across both workstations for full duration. 
Routes will be set and points swung for confidence 
testing. T3 possessions must not use signals 
controlled by these workstation for protection (¿S¿-
prefixed signals and signals previously controlled by 
(W) Woodburn Jn, (WH) Woodhouse Jn or (BX) 
Beighton Jn) as maintenance of a danger aspect 
cannot be guaranteed. 



Additional mileages affected: 

LN3201 [SPC9]: 145m 21ch to 146m 65ch; 

LN736 [NUJ1 / NUJ2 / MAC3]: 158m 76ch to 050m 
34ch; 

LN804 [TJC1/ TJC2 / TJC3]: 146m 65ch to 015m 
50ch; 

LN806 [CHR]: 146m 65ch to 162m 24ch; 

LN807 [MAS]: 153m 714ch to 154m 16ch; 

LN808 [DWS / MAS]: 000m 60ch to 154m 62ch; 

LN815 [BEW]: 048m 06ch to 046m 52ch; 

LN816 [BEW]: 046m 56ch to 048m 06ch; 

LN818 [HCD]: 000m 00ch 000m 62ch; 

LN826 [SJM1 / SJM2 / PED5]: 166m 56ch to 020m 
70ch; 

LN828 [WME]: 007m 26ch to 010m 17ch; 

LN830 [WME]: 003m 60ch to 007m 14ch; 

LN868 [SHB]: 161m 52ch to 164m 00ch.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6079309
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EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2020/2545263

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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EAS_V2_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

30/03/21

30/03/21

31/03/21

31/03/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668288

P2020/2668290

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m19ch

146m40ch and 154m19ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

29/03/21

29/03/21

30/03/21

30/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954790

W2020/5954820
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

01/04/21

01/04/21

02/04/21

02/04/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668291

P2020/2668292

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

31/03/21

31/03/21

01/04/21

01/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954821

W2020/5954823
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EAS_V2_2021

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

2200 Sat

0220 Sun

0220 Sun

0220 Sun

0820 Sun

0215 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0220 Sun

0820 Sun

0820 Sun

0820 Sun

1200 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Fast

Up Fast

Down and Up 
Canal Tunnel

Down Moorgate

Up Moorgate

All Lines

Down Fast

Up Fast

All Lines

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Welwyn Garden City

Belle Isle Jn

Moorgate

Hitchin

Welwyn Garden City

Peterborough South

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

New Barnet

Canal Tunnels Jn

Finsbury Park

Kings Cross

New Barnet

Cambridge Jn

P2020/2690436

P2020/2645442

P2020/2645487

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

KING CROSS PROJECT

PLTR WYMONDLEY FOLLOW UP

PLTR POTTERS BAR 

PLTR FINSBURY PARK FOLLOW UP WORK 1M 
70CH AND 4MP 

HIGH OUTPUT KNEBWORTH AND POTTERS BAR

BOWES PARK PREP WORK 

MAINTENANCE

PLTR ALEXANDRA PALACE FOLLOW UP WORK 



2200 SAT TO 0120 SUN TRAINS TO TRAVEL OVER 
THE SLOW LINES

0120 SUN TO 0820 SUN SERVICES DIVERTED VIA 
THE CAMBRIDGE LINES TO HITCHIN 

0820 SUN TO 1200 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES



0220 START DUE TO BST

MAINTENANCE

HOBC CONNINGTON

PLTR WOODWALTON

BIGGLESWADE FOLLOW UP WORK 

A14 BRIDGE

LN3213
LN3216
SO280

LN101
LN105
LN120
LN3214

LN101
LN105
LN120
LN3214

1m70ch and 4m0ch

27m40ch and 30m40ch

5m5ch and 3m15ch

58m35ch and 59m20ch

40m0ch and 42m15ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Structures Work

OHL Work

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6539910

W2020/6539871

W2020/6555034

W2020/5921573

W2020/6555007
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EAS_V2_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

0205 Fri

2340 Sat

2340 Sat

2340 Sat

0345 Mon

05/04/21

05/04/21

05/04/21

05/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

06/04/21

04/04/21

04/04/21

04/04/21

06/04/21

0545 Mon

0545 Mon

0545 Mon

0545 Mon

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0850 Sun

0850 Sun

0850 Sun

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Goods
1 & 2

North Reception 
Road No.1

Down Slow

Up Slow

Down and Up 
Moorgate

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down Fast

Up Fast

Down Carriage 
Loop

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Hendon

Down and Up 
Slow

Cricklewood Depot 
Jn

Cricklewood Depot

Silkstream Jn

Silkstream Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Mill Hill Broadway

Mill Hill Broadway

Mill Hill Broadway

Cricklewood South 
Jn

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Mill Hill Broadway

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town Jn

West Hampstead 
North Jn

West Hampstead 
North Jn

West Hampstead 
Thameslink

Brent Curve Jn

Cricklewood 
Curve Jn

West Hampstead 
South Jn

Cricklewood

P2020/2696747 IP ENHANCEMENTS: BRENT CROSS STATION 
SCHEME - UP SLOW TRACK SLUE.



0001 FRI TO 0205 FRI AND 0345 MON TO 0545 
MON

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 FRI TO 0345 MON

FAST AND SLOW LINES BLOCKED BETWEEN 
WEST HAMPSTEAD NORTH JN AND SILKSTREAM 
JN: EMR AND FREIGHT SERVICES RE-TIMED TO 
USE THE HENDON LINES AND RUN OVER THE 
SLOW LINES TO/FROM HARPENDEN JN. GOODS 
LINE AUTHORITY REQUIRED. 



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. TRAINS TO RUN 
TO/FROM MILL HILL BROADWAY OVER DOWN 
FAST LINE TO/FROM RADLETT JN UNDER PILOT 
WORKING ARRANGEMENTS. 8-CAR SERVICES TO
START/TERMINATE AT KENTISH TOWN 
PLATFORM 3, 12-CAR SERVICES TO 
START/TERMINATE AT WEST HAMPSTEAD 
THAMESLINK PLATFORM 2.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
SOUTH SIDINGS.

LN3201
LN3219
LN3222

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

02/04/21

03/04/21

03/04/21

03/04/21

05/04/21

1Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0400 Wed

0445 Wed

2300 Sat

0020 Sun

0640 Sun

0710 Sun

0740 Sun

0825 Sun

2200 Mon

2200 Tue

07/04/21

07/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

06/04/21

07/04/21

0445 Wed

0545 Wed

1200 Sun

0630 Sun

0700 Sun

0730 Sun

0810 Sun

0840 Sun

0545 Tue

0545 Wed

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

West Hampstead 
South Jn

West Hampstead 
South Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Elstow Sidings

Elstow Sidings

Carlton Road Jn

Carlton Road Jn

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Flitwick Jn

Flitwick Jn

P2021/2673311

P2021/2692892

P2021/2692910

P2021/2692912

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

2300 SAT TO 0010 SUN AND 0840 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH TSR.


0010 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0225 SUN TO 0625 SUN

NO BOOOKED TRAFFIC.



0625 SUN TO 0840 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.

LN3201

LN3201

LN3201

LN3201

16m68ch and 23m4ch

41m45ch and 46m0ch

41m45ch and 46m0ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

07/04/21

07/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

05/04/21

06/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6566929

W2021/6567740

W2021/6567913

Week 1  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Wed

2200 Thu

2315 Fri

08/04/21

09/04/21

10/04/21

0545 Thu

0545 Fri

0515 Sat

Possession

Possession

Possession

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Elstow Sidings

Elstow Sidings

Elstow Sidings

Flitwick Jn

Flitwick Jn

Flitwick Jn

P2021/2692913

P2021/2692914

P2021/2734071

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.

HIGH OUTPUT SPATE TAMP 



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.

LN3201

LN3201

LN3201

41m45ch and 46m0ch

41m45ch and 46m0ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

07/04/21

08/04/21

09/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6567914

W2021/6567915

Week 1  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

0015 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Manchester
Up

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Sheffield South Jn

Dore West Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

P2021/2682854 EAST BANK TUNNEL CAT11 PLTR

DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS



0005 SAT TO 0200 SUN AND 0200 SUN TO 0430 
MON

ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

ACCESS TO/FROM HOPE VALLEY ROUTE AT 
DORE AVAILABLE TO/FROM CHESTERFIELD 
ONLY: RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN SHEFFIELD, MANCHESTER 
AND DRONFIELD. FREIGHT SERVICES TO/FROM 
THE HOPE VALLEY DIRECTION DIVERTED VIA 
DIGGLE AND HUDDERSFIELD OR HEBDEN 
BRIDGE AND BRIGHOUSE

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch

156m60ch and 158m40ch

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

03/04/21

03/04/21

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594378

W2021/6594412

Week 1  - Continued
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

2300 Fri

2300 Fri

04/04/21

04/04/21

04/04/21

05/04/21

10/04/21

10/04/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0500 Sat

0500 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2682854

P2021/2678119 HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch
Follow Up Tamping

04/04/21

04/04/21

04/04/21

04/04/21

09/04/21

09/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582272

Week 1  - Continued

Continued
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 11

No.1 Slow/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/No.2 Slow

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2690473

P2021/2620120

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

MAINTENANCE FP02 



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN

LN3213
LN3216
SO280

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6226463

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2300 Sat

2300 Sat

2300 Sat

14/04/21

14/04/21

14/04/21

14/04/21

12/04/21

12/04/21

12/04/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0315 Mon

0315 Mon

0545 Mon

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down Brent Curve

Up Brent Curve

Down Hendon

Up Hendon

Down Fast

Up Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Dudding Hill Jn

Silkstream Jn

Radlett Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

P2021/2673320

P2021/2697996

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201

LN3201
LN3222

14/04/21

14/04/21

14/04/21

14/04/21

10/04/21

10/04/21

10/04/21

2Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0045 Sun

0215 Sun

12/04/21

11/04/21

11/04/21

0545 Mon

0850 Sun

0610 Sun

Possession

Possession

Possession

Down and Up 
Slow

Up Fast

Down Fast

Radlett Jn

Radlett Jn

Radlett Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2625154 ***POSSESSION MOVED FROM WK05 TO WK02 AT
EAS V2 DUE TO ADDITIONAL BRENT CROSS ALB 
IN WK05***



IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE 
UP SLOW LINE (UID 114587)

DERBY WORKS DELIVERY: PLTR WELSH HARP 
DOWN SLOW

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

7m0ch and 12m55ch

C14 Rerail Resleep Reball 
Form - Trax

10/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594453

Week 2  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0020 Sun

0640 Sun

0710 Sun

0740 Sun

0825 Sun

2200 Tue

2315 Tue

0515 Wed

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

14/04/21

14/04/21

14/04/21

1200 Sun

0630 Sun

0700 Sun

0730 Sun

0810 Sun

0840 Sun

2315 Wed

0515 Wed

0545 Wed

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Possession

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Flitwick Jn

Bedford South Jn

Flitwick Jn

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Leagrave Jn

Leagrave Jn

Leagrave Jn

P2021/2692894

P2021/2692918

2300 SAT TO 0010 SUN AND 0840 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH TSR.


0010 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0225 SUN TO 0625 SUN

NO BOOOKED TRAFFIC.



0625 SUN TO 0840 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

2200 TUE TO 2315 TUE AND 0515 WED TO 0545 
WED

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN LEAGRAVE JN AND FLITWICK JN.


ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.



2315 TUE TO 0515 WED

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL AND BEDFORD CAULDWELL DEPOT.

LN3201

LN3201

16m68ch and 23m4ch

35m35ch and 40m28ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

10/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

13/04/21

13/04/21

14/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6567055

W2021/6568034
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EAS_V2_2021

2200 Wed

2315 Wed

0515 Thu

2200 Thu

2315 Thu

0515 Fri

2315 Fri

2200 Mon

2315 Mon

0515 Tue

15/04/21

15/04/21

15/04/21

16/04/21

16/04/21

16/04/21

10/04/21

13/04/21

13/04/21

13/04/21

2315 Thu

0515 Thu

0545 Thu

2315 Fri

0515 Fri

0545 Fri

0515 Sat

2315 Tue

0515 Tue

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Flitwick Jn

Bedford South Jn

Flitwick Jn

Flitwick Jn

Bedford South Jn

Flitwick Jn

Elstow Sidings

Flitwick Jn

Bedford South Jn

Flitwick Jn

Leagrave Jn

Leagrave Jn

Leagrave Jn

Leagrave Jn

Leagrave Jn

Leagrave Jn

Flitwick Jn

Leagrave Jn

Leagrave Jn

Leagrave Jn

P2021/2692919

P2021/2692920

P2021/2734071

P2021/2692916

2200 WED TO 2315 WED AND 0515 THU TO 0545 
THU

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN LEAGRAVE JN AND FLITWICK JN.


ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.



2315 WED TO 0515 THU

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL AND BEDFORD CAULDWELL DEPOT.

2200 THU TO 2315 THU AND 0515 FRI TO 0545 FRI
TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN LEAGRAVE JN AND FLITWICK JN.


ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.



2315 THU TO 0515 FRI

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL AND BEDFORD CAULDWELL DEPOT.

HIGH OUTPUT SPATE TAMP 



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.

2200 MON TO 2315 MON AND 0515 TUE TO 0545 
TUE

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN LEAGRAVE JN AND FLITWICK JN.


ACCESS MAINTAINED TO/FROM BEDFORD 
CAULDWELL DEPOT AND ELSTOW AGGREGATES 
TERMINAL TO/FROM THE NORTH.



2315 MON TO 0515 TUE

TRAINS TO TRAVEL OVER THE SLOW LINES. NO 
ACCESS TO/FROM ELSTOW AGGREGATES 
TERMINAL AND BEDFORD CAULDWELL DEPOT.

LN3201

LN3201

LN3201

LN3201

35m35ch and 40m28ch

35m35ch and 40m28ch

35m35ch and 40m28ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

14/04/21

14/04/21

15/04/21

15/04/21

15/04/21

16/04/21

09/04/21

12/04/21

12/04/21

13/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6568035

W2021/6568036

W2021/6567996
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EAS_V2_2021

0900 Fri
16/04/21
0955 Fri

Line 
Blockage

Down Slow

Up Slow

Wellingborough 
South Jn

Sharnbrook JnP2021/2673424 ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201 16/04/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
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EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2683097 EAST BANK TUNNEL CAT11 PLTR

DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Follow-Up Work

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594396

Week 2  - Continued
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EAS_V2_2021

0200 Sun

2300 Fri

2300 Fri

2300 Mon

2300 Mon

2300 Tue

2300 Tue

11/04/21

10/04/21

10/04/21

13/04/21

13/04/21

14/04/21

14/04/21

0740 Sun

0500 Sat

0500 Sat

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2683097

P2021/2678119

P2021/2678131

P2021/2678132

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch

146m40ch and 154m25ch

146m40ch and 154m25ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

11/04/21

09/04/21

09/04/21

12/04/21

12/04/21

13/04/21

13/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582272

W2021/6582339

W2021/6582340

Week 2  - Continued
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EAS_V2_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2300 Fri

2300 Fri

15/04/21

15/04/21

16/04/21

16/04/21

17/04/21

17/04/21

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678133

P2021/2678134

P2021/2678128

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch

146m40ch and 154m25ch

146m40ch and 154m25ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

14/04/21

14/04/21

15/04/21

15/04/21

16/04/21

16/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582341

W2021/6582342

W2021/6582299
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EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2335 Sat

2335 Sat

2335 Sat

2235 Sat

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

12/04/21

12/04/21

12/04/21

12/04/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0405 Mon

0405 Mon

0405 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down&Up BSC 
Branch/Automotiv
e Branch
Down and Up 
Corby

Run Round 
Sidings

Down and Up 
Newark

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Corby South Station 
Jn

Manton Jn

Corby Tunnel

Lowdham LC (MCB-
OD)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Corby South 
Station Jn

Kettering North Jn

Corby North Jn

Netherfield Jn

P2021/2690437

P2021/2695582

P2021/2695570

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

DERBY WORKS DELIVERY: REBALLASTING OF 
CORBY STATION SOUTH JN 654A/B PTS.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KETTERING AND CORBY.



NO ACCESS TO/FROM CORBY STEEL WORKS.

DERBY WORKS DELIVERY: PLTR STOKE LANE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND NEWARK 
CASTLE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.

LN3213
LN3216
SO280

LN3601
LN3605
LN3610

LN3625

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

10/04/21

10/04/21

10/04/21

10/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

2300 Sat

2300 Sat

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

19/04/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0315 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down Hendon

Up Hendon

Down Fast

Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Silkstream Jn

Radlett Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

P2021/2696689

P2021/2697999

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LUTON-BEDFORD ALL LINES.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3140
LN3201

LN3201

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

17/04/21

17/04/21

3Week

Page 134 of 304Page 134 of 304



s7_2021_EM.pdf Page         135 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
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EAS_V2_2021

2300 Sat

0045 Sun

0215 Sun

19/04/21

18/04/21

18/04/21

0545 Mon

0850 Sun

0610 Sun

Possession

Possession

Possession

Down and Up 
Slow

Up Fast

Down Fast

Radlett Jn

Radlett Jn

Radlett Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2625155 ***POSSESSION MOVED FROM WK06 TO WK03 AT
EAS V2 DUE TO ADDITIONAL BRENT CROSS ALB 
IN WK05M WHICH REQUIRES THE PLTRS TO 
MOVE FROM WKS 04-06 TO WKS 02-04***



IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE 
UP SLOW LINE (UID 114587)

DERBY WORKS DELIVERY: PLTR WELSH HARP 
DOWN SLOW

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

7m0ch and 12m55ch

C14 Rerail Resleep Reball 
Form - Trax

17/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594454
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EAS_V2_2021

2300 Sat

0020 Sun

0640 Sun

0710 Sun

0740 Sun

0825 Sun

2155 Mon

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Tue

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

20/04/21

20/04/21

20/04/21

21/04/21

21/04/21

21/04/21

1200 Sun

0630 Sun

0700 Sun

0730 Sun

0810 Sun

0840 Sun

0555 Tue

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Wed

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harrowden Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Harrowden Jn

Wellingborough

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

P2021/2692895

P2021/2692925

P2021/2692926

2300 SAT TO 0010 SUN AND 0840 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH TSR.


0010 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0225 SUN TO 0625 SUN

NO BOOOKED TRAFFIC.



0625 SUN TO 0840 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

***MOVED FROM MON NIGHT TO FRI NIGHT AT V2 
DUE TO CLASH WITH MANDATORY UTU RUN 
3Q07***



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

LN3201

LN3201

LN3201

18m50ch and 24m0ch

62m50ch and 65m60ch

62m50ch and 65m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

17/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

19/04/21

19/04/21

20/04/21

20/04/21

20/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6567102

W2021/6568100

W2021/6568129
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2155 Thu

2300 Fri

2300 Fri

22/04/21

22/04/21

22/04/21

23/04/21

23/04/21

23/04/21

17/04/21

17/04/21

0555 Thu

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0555 Fri

0500 Sat

0500 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Main

Up Main

Up Dore Curve 
Down

Harrowden Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Harrowden Jn

Wellingborough

Dore Station Jn

Dore West Jn

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Chesterfield North
Jn

Dore South Jn

P2021/2692927

P2021/2692928

P2021/2678128

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201

LN3201

LN3201
LN804
LN807
NW9001

62m50ch and 65m60ch

62m50ch and 65m60ch

146m40ch and 154m25ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

Follow Up Tamping

21/04/21

21/04/21

21/04/21

22/04/21

22/04/21

22/04/21

16/04/21

16/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6568130

W2021/6568131

W2021/6582299
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696038

P2021/2690474

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO STABLE AT PLUMSTEAD SIDINGS

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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2310 Sat
19/04/21
0515 Mon

PossessionDown and Up 
Grantham

BinghamBottesfordP2021/2695565 DERBY WORKS DELIVERY: PLTR ASLOCKTON



EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM.

LN3635 17/04/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0300 Wed

0345 Wed

0400 Wed

0445 Wed

26/04/21

26/04/21

25/04/21

26/04/21

26/04/21

26/04/21

26/04/21

28/04/21

28/04/21

28/04/21

28/04/21

0345 Mon

0345 Mon

0850 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Wed

0445 Wed

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

P2021/2696690

P2021/2673285

BEDFORD MTCE DELIVERY UNIT: THAMESLINK 
CORE CYCLICAL MTCE.



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. 



0615 SUN TO 0850 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY (I/C/W P/2625153). RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND MILL HILL.



0850 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES.

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201
LN3210
LN3213
LN3214
SO280

LN3201

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

25/04/21

25/04/21

28/04/21

28/04/21

28/04/21

28/04/21

4Week
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EAS_V2_2021

2300 Sat

0045 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0345 Mon

25/04/21

25/04/21

25/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0215 Sun

0850 Sun

0850 Sun

0345 Mon

0345 Mon

0345 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Slow

Up Fast

Down Fast

Down Carriage 
Loop

Down and Up 
Slow

Cricklewood 
Sidings

Down and Up 
Slow

Radlett Jn

Radlett Jn

Mill Hill Broadway

Cricklewood South 
Jn

Radlett Jn

Cricklewood Depot

Radlett Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

P2021/2625153 IP TRACK PLTR SCRATCHWOOD TRACK FREEZE 
UP SLOW LINE (UID 114587)

DERBY WORKS DELIVERY: PLTR WELSH HARP 
DOWN SLOW

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0345 MON TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. THAMESLINK SERVICES TO 
START/TERMINATE AT MILL HILL BROADWAY, 
RUNNING OVER THE DOWN FAST TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS.



0850 SUN TO 0345 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN. 


ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NOTE: NO ACCESS TO/FROM CRICKLEWOOD 
DEPOT 0215 SUN-0345 MON. ALL ECS STABLED 

LN3201

7m0ch and 12m55ch

C14 Rerail Resleep Reball 
Form - Trax

24/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

26/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594451
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EAS_V2_2021

2300 Sat

0020 Sun

0640 Sun

0710 Sun

0740 Sun

0825 Sun

2145 Mon

2145 Mon

2145 Mon

0900 Fri

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

27/04/21

27/04/21

27/04/21

30/04/21

1200 Sun

0630 Sun

0700 Sun

0730 Sun

0810 Sun

0840 Sun

0545 Tue

0545 Tue

0545 Tue

0955 Fri

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Sidings 
Possession

Line 
Blockage

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down Slow

Up Slow

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harrowden Jn

Kettering North Jn

Wellingborough

Wellingborough 
South Jn

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Redland Road 
Stone Siding

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

P2021/2625153

P2021/2692896

P2021/2692930

P2021/2673426

AT CRICKLEWOOD TO HAVE PANTOGRAPHS 
LOWERED AND LOCKED DURING THIS TIME 
PERIOD.
2300 SAT TO 0010 SUN AND 0840 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH TSR.


0010 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0225 SUN TO 0625 SUN

NO BOOOKED TRAFFIC.



0625 SUN TO 0840 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

LN3201

18m50ch and 24m0ch

67m55ch and 73m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

26/04/21

26/04/21

26/04/21

30/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6567238

W2021/6574745
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EAS_V2_2021

2145 Tue

2145 Tue

2145 Tue

2145 Wed

2145 Wed

2145 Wed

2145 Thu

2145 Thu

2145 Thu

0005 Sat

0005 Sat

0005 Sat

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

30/04/21

30/04/21

30/04/21

26/04/21

26/04/21

26/04/21

0545 Wed

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0545 Fri

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Matlock Single

Down and Up 
Main

All Lines

Harrowden Jn

Kettering North Jn

Wellingborough

Harrowden Jn

Kettering North Jn

Wellingborough

Harrowden Jn

Kettering North Jn

Wellingborough

Matlock

Chesterfield South 
Jn

Clay Cross North Jn

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough

Ambergate Jn

Clay Cross North 
Jn

Derby Station 
North Jn

P2021/2692933

P2021/2692934

P2021/2692935

P2021/2673266

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

IP TRACK: BROADHOLME JN S&C RENEWAL 
DY790A/B PTS (UID 111946)

IP SNE RENEWALS CLAY CROSS TUNNEL: 
STRUCTURES WORKS



TRAINS DIVERTED VIA SPONDON, TOTON AND 
ALFRETON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND MATLOCK.



ACCESS MAINTAINED TO/FROM CHADDESDEN 
SIDINGS.

LN3201

LN3201

LN3201

LN3201
LN3246

67m55ch and 73m40ch

67m55ch and 73m40ch

67m55ch and 73m40ch

145m0ch and 143m10ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

Structures Work

27/04/21

27/04/21

27/04/21

28/04/21

28/04/21

28/04/21

29/04/21

29/04/21

29/04/21

24/04/21

24/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6574826

W2021/6574827

W2021/6574828

W2021/6459724
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EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2683120 EAST BANK TUNNEL CAT11 PLTR

DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Follow-Up Work

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594401

Week 4  - Continued
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EAS_V2_2021

0200 Sun
25/04/21
0740 Sun

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2

Sheffield North JnSheffield South 
Jn

P2021/2683120 25/04/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2021/2577779 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / [Contractor TBC] 



TS11 Signalling disconnection for T+5 data updates to
Sheffield & Rotherham workstations i/c/w Beighton ¿ 
Woodhouse resignalling and re-control project and 
Woodburn Jn remodelling scheme. Wheels-stationary 
required across both workstations for full duration. 
Routes will be set and points swung for confidence 
testing. T3 possessions must not use signals 
controlled by these workstation for protection (¿S¿-
prefixed signals and signals previously controlled by 
(W) Woodburn Jn, (WH) Woodhouse Jn or (BX) 
Beighton Jn) as maintenance of a danger aspect 
cannot be guaranteed.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6079311

Week 4  - Continued

Page 146 of 304Page 146 of 304



s7_2021_EM.pdf Page         147 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2021/2577779

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

25/04/21

25/04/21

25/04/21

25/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Netherfield Jn

Nottingham

Nottingham

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2696713

P2021/2696039

***MOVED FROM WK06 TO WK04 AT V2***



DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
NOTTINGHAM EAST JN.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN3204
LN3625
LN3635

EA1290
EA1300
EA1370
LN165
LN3210

25/04/21

25/04/21

25/04/21

25/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2021/2622044 SMITHFIELD SIDINGS TO BE KEPT CLEAR.

LUL NORTHERN LINE TO BE OPEN.

GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3.

GTR THAMESLINK TO RUN 2TPH LONDON 
BRIDGE TO WIMBLEDON VIA WEST CROYDON. 
2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT. 
THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).



MAINTENANCE WORK K05.1

Works delivery

LN3213
SO280

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0015 Sun

0015 Sun

04/05/21

03/05/21

04/05/21

04/05/21

02/05/21

02/05/21

0400 Tue (76 hrs)

1200 Mon (54 hrs)

0400 Tue (76 hrs)

0400 Tue (76 hrs)

0815 Sun

0815 Sun (5 hrs)

Possession

Possession

Possession

Possession

Line 
Blockage

Sidings 
Possession

Down and Up 
Vale

Down and Up DC 
Electric

Down & Up Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Slow

Platform 4

Maintenance 
Siding

Bedford St. Johns

Watford Junction

Denbigh Hall North 
Jn

Watford Junction

St. Pancras 
International

Dock Jn South

Bletchley South 
Jn

Camden Jn

Watford Junction

West London Jn 
(Willesden)

St. Pancras 
International

St. Pancras 
International

P2021/2681336

P2021/2694642

TRAFFIC REMARKS 

ALL LINE BLOCK SOUTH OF MILTON KEYNES

RRS TO OPERATRE FROM CMK



Work Content - 

PLTR: Harrow & Wealdstone

PLTR West London Jn 

S&C: Wembley Central

S&C Mtce Tamp: Willesden Jns

S&C Mtce Tamp: Wembley Nth

East/West: Bletchley Flyover

S&C: Tring Abandonment

IP Renewals: FB133 Leighton Buzzard

IP Renewals: FB Queens Park

IP Renewals: Hedgestone Lane Canopy Works

LN3140
MD101

LN3201
SO400

0m0ch and 0m0ch
Track Maintenance

01/05/21

01/05/21

01/05/21

01/05/21

02/05/21

02/05/21

5Week

W2021/6628632
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EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0815 Sun

0815 Sun

0715 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
CTRL Relief

Down CTRL

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2021/2694574 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13 
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2016 HALF SET RENEWAL

LN3201
LN3213
SO400
SO410

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V2_2021

0400 Wed

0445 Wed

0001 Sat

0001 Sat

0001 Sat

0205 Sat

2340 Sat

2340 Sat

2340 Sat

05/05/21

05/05/21

04/05/21

04/05/21

04/05/21

04/05/21

02/05/21

02/05/21

02/05/21

0445 Wed

0545 Wed

0545 Tue

0545 Tue

0545 Tue

0345 Tue

0850 Sun

0850 Sun

0850 Sun

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Up & Down Goods
1 & 2

North Reception 
Road No.1
North Reception 
Road No.2
Down Slow

Up Slow

Down Fast

Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Hendon

West Hampstead 
South Jn

West Hampstead 
South Jn

Cricklewood Depot 
Jn

Cricklewood Depot

Silkstream Jn

Mill Hill Broadway

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Carlton Road Jn

Carlton Road Jn

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

West Hampstead 
North Jn

Brent Curve Jn

Cricklewood 
Curve Jn

West Hampstead 
South Jn

P2021/2673294

P2021/2736819

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

***ADDITIONAL POSSESSION AGREED AT EAS V2 
DUE TO DEFERRAL OF WORK FROM WK22 
2020***



IP ENHANCEMENTS: BRENT CROSS STATION 
SCHEME - DOWN SLOW TRACK SLUE.



0001 SAT TO 0205 SAT AND 0345 TUE TO 0545 
TUE

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 SAT TO 0345 TUE

FAST AND SLOW LINES BLOCKED BETWEEN 
WEST HAMPSTEAD NORTH JN AND SILKSTREAM 
JN: EMR AND FREIGHT SERVICES RE-TIMED TO 
USE THE HENDON LINES AND RUN OVER THE 
SLOW LINES TO/FROM HARPENDEN JN. GOODS 
LINE AUTHORITY REQUIRED. 



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. TRAINS TO RUN 
TO/FROM MILL HILL BROADWAY OVER DOWN 
FAST LINE TO/FROM RADLETT JN UNDER PILOT 
WORKING ARRANGEMENTS. 8-CAR SERVICES TO
START/TERMINATE AT KENTISH TOWN 
PLATFORM 3, 12-CAR SERVICES TO 
START/TERMINATE AT WEST HAMPSTEAD 
THAMESLINK PLATFORM 2.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
SOUTH SIDINGS.

LN3201

LN3201
LN3219
LN3222

05/05/21

05/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

01/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0045 Sun

0215 Sun

12/04/21

11/04/21

11/04/21

0545 Mon

0850 Sun

0610 Sun

Possession

Possession

Possession

Down and Up 
Slow

Up Fast

Down Fast

Radlett Jn

Radlett Jn

Radlett Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2625154 IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE 
UP SLOW LINE (UID 114587)

DERBY WORKS DELIVERY: PLTR WELSH HARP 
DOWN SLOW

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

7m0ch and 12m55ch

C14 Rerail Resleep Reball 
Form - Trax

10/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594453
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

04/05/21

04/05/21

05/05/21

05/05/21

06/05/21

06/05/21

0530 Tue

0500 Tue

0530 Wed

0500 Wed

0530 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

P2021/2689783

P2021/2689784

P2021/2689785

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

LN3201

LN3201

7m0ch and 12m55ch

7m0ch and 12m55ch

7m0ch and 12m55ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

03/05/21

03/05/21

04/05/21

04/05/21

05/05/21

05/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594462

W2021/6594463

W2021/6594464
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Sat

0015 Sun

0635 Sun

0705 Sun

0735 Sun

0820 Sun

07/05/21

07/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0530 Fri

0500 Fri

1200 Sun

0620 Sun

0655 Sun

0725 Sun

0805 Sun

0835 Sun

Possession

Possession

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down and Up 
Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Radlett Jn

Silkstream Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Cricklewood

Hendon (London)

St. Albans

St. Albans

St. Albans

St. Albans

St. Albans

St. Albans

P2021/2689786

P2021/2692897

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

2300 SAT TO 0015 SUN AND 0835 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS.

 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING ST.ALBANS DUE TO 20MPH TSR.



0015 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0235 SUN TO 0620 SUN

NO BOOOKED TRAFFIC.



0620 SUN TO 0835 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

LN3201

7m0ch and 12m55ch

21m60ch and 26m40ch

Follow-Up Work

C20 Reballast ABC - High 
Output

06/05/21

06/05/21

01/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594465

W2021/6574885
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2140 Mon

2140 Mon

2140 Mon

2330 Mon

2140 Tue

2140 Tue

2140 Tue

2330 Tue

2140 Wed

2140 Wed

2140 Wed

2330 Wed

2140 Thu

2140 Thu

2140 Thu

2330 Thu

04/05/21

03/05/21

04/05/21

04/05/21

05/05/21

04/05/21

05/05/21

05/05/21

06/05/21

05/05/21

06/05/21

06/05/21

07/05/21

06/05/21

07/05/21

07/05/21

0540 Tue

2330 Mon

0540 Tue

0540 Tue

0540 Wed

2330 Tue

0540 Wed

0540 Wed

0540 Thu

2330 Wed

0540 Thu

0540 Thu

0540 Fri

2330 Thu

0540 Fri

0540 Fri

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Harrowden Jn

Kettering North Jn

Wellingborough

Market Harborough

Harrowden Jn

Kettering North Jn

Wellingborough

Market Harborough

Harrowden Jn

Kettering North Jn

Wellingborough

Market Harborough

Harrowden Jn

Kettering North Jn

Wellingborough

Market Harborough

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

P2021/2692945

P2021/2692936

P2021/2692942

P2021/2692943

***MOVED FROM FRI NIGHT TO MON NIGHT AT V2 
- HIGH OUTPUT CONFIRMED AS NOW WORKING 
BH SHIFTS***



2140 MON TO 2330 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



2330 MON TO 0540 TUE

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES AND DIVERTED VIA CORBY AND MANTON 
JN.

2140 TUE TO 2330 TUE

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



2330 TUE TO 0540 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES AND DIVERTED VIA CORBY AND MANTON 
JN.

2140 WED TO 2330 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



2330 WED TO 0540 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES AND DIVERTED VIA CORBY AND MANTON 
JN.

2140 THU TO 2330 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



2330 THU TO 0540 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES AND DIVERTED VIA CORBY AND MANTON 
JN.

LN3201

LN3201

LN3201

LN3201

67m55ch and 73m40ch

67m55ch and 73m40ch

67m55ch and 73m40ch

67m55ch and 73m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

03/05/21

03/05/21

03/05/21

03/05/21

04/05/21

04/05/21

04/05/21

04/05/21

05/05/21

05/05/21

05/05/21

05/05/21

06/05/21

06/05/21

06/05/21

06/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6574832

W2021/6574829

W2021/6574830

W2021/6574831
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EAS - Section 7
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EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690476 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0400 Wed

0445 Wed

2300 Sat

0045 Sun

0215 Sun

12/05/21

12/05/21

19/04/21

18/04/21

18/04/21

0445 Wed

0545 Wed

0545 Mon

0850 Sun

0610 Sun

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Up Fast

Down Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

Radlett Jn

Radlett Jn

Radlett Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2673303

P2021/2625155

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE 
UP SLOW LINE (UID 114587)

DERBY WORKS DELIVERY: PLTR WELSH HARP 
DOWN SLOW

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

LN3201

7m0ch and 12m55ch

C14 Rerail Resleep Reball 
Form - Trax

12/05/21

12/05/21

17/04/21

18/04/21

18/04/21

6Week

W2021/6594454
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0400 Tue

2300 Sat

0015 Sun

0635 Sun

0705 Sun

0735 Sun

0820 Sun

0900 Fri

11/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

14/05/21

0500 Tue

1200 Sun

0620 Sun

0655 Sun

0725 Sun

0805 Sun

0835 Sun

0955 Fri

Line 
Blockage

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Line 
Blockage

Down Slow

Up Slow

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Slow

Up Slow

Radlett Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Wellingborough 
South Jn

Mill Hill Broadway

St. Albans

St. Albans

St. Albans

St. Albans

St. Albans

St. Albans

Sharnbrook Jn

P2021/2673418

P2021/2692898

P2021/2673427

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

2300 SAT TO 0015 SUN AND 0835 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS.

 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING ST.ALBANS DUE TO 20MPH TSR.



0015 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0235 SUN TO 0620 SUN

NO BOOOKED TRAFFIC.



0620 SUN TO 0835 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

LN3201

21m60ch and 26m40ch

C20 Reballast ABC - High 
Output

11/05/21

08/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

14/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6574909
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2140 Mon

2140 Mon

2140 Mon

2330 Mon

2130 Mon

2130 Mon

2130 Mon

2145 Mon

2215 Mon

2250 Mon

2250 Mon

2250 Mon

2250 Mon

04/05/21

03/05/21

04/05/21

04/05/21

11/05/21

11/05/21

10/05/21

10/05/21

10/05/21

11/05/21

11/05/21

11/05/21

11/05/21

0540 Tue

2330 Mon

0540 Tue

0540 Tue

0530 Tue

0530 Tue

2145 Mon

2215 Mon

2250 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Harrowden Jn

Kettering North Jn

Wellingborough

Market Harborough

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

P2021/2692945

P2021/2692947

2140 FRI TO 2330 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



2330 FRI TO 0540 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES AND DIVERTED VIA CORBY AND MANTON 
JN.

2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2145-2215. BETWEEN 2130-
2145 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 2R92, ONE OF 
6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

LN3201

LN3201
LN3234
LN3615

67m55ch and 73m40ch

104m20ch and 108m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

03/05/21

03/05/21

03/05/21

03/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

10/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6574832

W2021/6575513
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Tue

2130 Tue

2130 Tue

2145 Tue

2215 Tue

2250 Tue

2250 Tue

2250 Tue

2250 Tue

12/05/21

12/05/21

11/05/21

11/05/21

11/05/21

12/05/21

12/05/21

12/05/21

12/05/21

0530 Wed

0530 Wed

2145 Tue

2215 Tue

2250 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

P2021/2692952 2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2145-2215. BETWEEN 2130-
2145 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 2R92, ONE OF 
6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

LN3201
LN3234
LN3615

104m20ch and 108m20ch

C20 Reballast ABC - High 
Output

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6575563
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Wed

2130 Wed

2130 Wed

2145 Wed

2215 Wed

2250 Wed

2250 Wed

2250 Wed

2250 Wed

13/05/21

13/05/21

12/05/21

12/05/21

12/05/21

13/05/21

13/05/21

13/05/21

13/05/21

0530 Thu

0530 Thu

2145 Wed

2215 Wed

2250 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

P2021/2692953 2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2145-2215. BETWEEN 2130-
2145 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 2R92, ONE OF 
6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

LN3201
LN3234
LN3615

104m20ch and 108m20ch

C20 Reballast ABC - High 
Output

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6575564
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Thu

2130 Thu

2130 Thu

2145 Thu

2215 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

0020 Sun

0020 Sun

0020 Sun

14/05/21

14/05/21

13/05/21

13/05/21

13/05/21

14/05/21

14/05/21

14/05/21

14/05/21

09/05/21

09/05/21

09/05/21

0530 Fri

0530 Fri

2145 Thu

2215 Thu

2250 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0645 Sun

0855 Sun

0855 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

Syston North Jn

Syston South Jn

Trent South Jn

P2021/2692954

P2021/2696700

2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2145-2215. BETWEEN 2130-
2145 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 2R92, ONE OF 
6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
SILEBY, LOUGHBOROUGH NORTH, RATCLIFFE 
AND TRENT SOUTH JNS.



0020 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201
LN3234
LN3615

LN3201
LN3204
LN3261

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

13/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/04/21

25/04/21

25/04/21

25/04/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Netherfield Jn

Nottingham

Nottingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696713

P2021/2690439

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
NOTTINGHAM EAST JN.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1025 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3204
LN3625
LN3635

LN3213
LN3216
SO280

25/04/21

25/04/21

25/04/21

25/04/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

P2021/2696693 IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
ST.PANCRAS HIGH LEVEL



2330 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

7Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2021/2694582 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
LN3213
SO400
SO410

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0400 Wed

0445 Wed

16/05/21

16/05/21

19/05/21

19/05/21

0715 Sun

0715 Sun (5 hrs)

0445 Wed

0545 Wed

Line 
Blockage

Sidings 
Possession

BLOCKED To
Diesels

Line 
Blockage

Platform 4

Maintenance 
Siding

Down and Up 
Slow

Down and Up 
Slow

St. Pancras 
International

Dock Jn South

West Hampstead 
South Jn

West Hampstead 
South Jn

St. Pancras 
International

St. Pancras 
International

Carlton Road Jn

Carlton Road Jn

P2021/2694643

P2021/2673312 0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

LN3201
SO400

LN3201

0m0ch and 0m0ch
Track Maintenance

16/05/21

16/05/21

19/05/21

19/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6628638
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Fri

2300 Fri

2300 Fri

0040 Sun

24/05/21

24/05/21

24/05/21

23/05/21

0315 Mon

0545 Mon

0545 Mon

0850 Sun

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down Fast

Up Fast

Hendon Chord

Down Slow

Silkstream Jn

Radlett Jn

Silkstream Jn

Mill Hill Broadway

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood

P2021/2673279 IP TRACK: SILKSTREAM JN S&C RENEWAL 
WH904A/B, WH905A/B PTS (UID 111949)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 FRI TO 0040 SUN AND 0850 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN WITH ADDITIONAL ENGINEERING 
ALLOWANCES (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN). 



NO ACCESS TO/FROM HENDON LINES AT 
SILKSTREAM JN OR BRENT CURVE JN: SERVICES
NORMALLY BOOKED VIA THE BRENT CURVE 
DIVERTED TO RUN-ROUND AT WEST HAMPSTEAD
AND RUN VIA THE CRICKLEWOOD CURVE.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). NO ROUTE FOR 
UP TRAINS (NO BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

ALL TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES. FULL
ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

LN3201 21/05/21

21/05/21

21/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0015 Sun

0635 Sun

0705 Sun

0735 Sun

0820 Sun

2145 Mon

2145 Tue

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

18/05/21

19/05/21

1200 Sun

0620 Sun

0655 Sun

0725 Sun

0805 Sun

0835 Sun

0545 Tue

0545 Wed

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down and Up 
Erewash Fast

Down and Up 
Erewash Fast

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Codnor Park Jn

Codnor Park Jn

St. Albans

St. Albans

St. Albans

St. Albans

St. Albans

St. Albans

Toton North Jn

Toton North Jn

P2021/2692899

P2021/2692955

P2021/2692956

2300 SAT TO 0015 SUN AND 0835 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS.

 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING ST.ALBANS DUE TO 20MPH TSR.



0015 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0235 SUN TO 0620 SUN

NO BOOOKED TRAFFIC.



0620 SUN TO 0835 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

LN3201

LN3207

LN3207

23m40ch and 27m30ch

127m10ch and 131m40ch

127m10ch and 131m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

17/05/21

18/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6575068

W2021/6575618

W2021/6575645
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2145 Wed

2145 Thu

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2220 Sat

20/05/21

21/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

17/05/21

0545 Thu

0545 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0630 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Erewash Fast

Down and Up 
Erewash Fast

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Stoke

Codnor Park Jn

Codnor Park Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Stallington LC

Toton North Jn

Toton North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Uttoxeter

P2021/2692957

P2021/2692958

P2021/2690477

P2021/2695540

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

DERBY WORKS DELIVERY: PLTR DAGDALE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE.

LN3207

LN3207

LN3213
LN3216
SO280

LN3505

127m10ch and 131m40ch

127m10ch and 131m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

19/05/21

20/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

15/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6575646

W2021/6575647
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

26/05/21

26/05/21

26/05/21

26/05/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

P2021/2673321 0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201 26/05/21

26/05/21

26/05/21

26/05/21

8Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Fri

2300 Fri

2300 Fri

0040 Sun

24/05/21

24/05/21

24/05/21

23/05/21

0315 Mon

0545 Mon

0545 Mon

0850 Sun

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down Fast

Up Fast

Hendon Chord

Down Slow

Silkstream Jn

Radlett Jn

Silkstream Jn

Mill Hill Broadway

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood

P2021/2673279 IP TRACK: SILKSTREAM JN S&C RENEWAL 
WH904A/B, WH905A/B PTS (UID 111949)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 FRI TO 0040 SUN AND 0850 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN WITH ADDITIONAL ENGINEERING 
ALLOWANCES (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN). 



NO ACCESS TO/FROM HENDON LINES AT 
SILKSTREAM JN OR BRENT CURVE JN: SERVICES
NORMALLY BOOKED VIA THE BRENT CURVE 
DIVERTED TO RUN-ROUND AT WEST HAMPSTEAD
AND RUN VIA THE CRICKLEWOOD CURVE.



0050 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). NO ROUTE FOR 
UP TRAINS (NO BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

ALL TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SLW ARRANGEMENTS BETWEEN 
CRICKLEWOOD AND MILL HILL BROADWAY 
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES).



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES. FULL
ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

LN3201 21/05/21

21/05/21

21/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0015 Sun

0630 Sun

0700 Sun

0730 Sun

0815 Sun

0900 Fri

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

28/05/21

1200 Sun

0620 Sun

0650 Sun

0720 Sun

0800 Sun

0830 Sun

0955 Fri

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Line 
Blockage

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Slow

Up Slow

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Wellingborough 
South Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Sharnbrook Jn

P2021/2692901

P2021/2673428

2300 SAT TO 0010 SUN AND 0830 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS.

 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING ST.ALBANS DUE TO 20MPH TSR.



0010 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0235 SUN TO 0620 SUN

NO BOOOKED TRAFFIC.



0620 SUN TO 0830 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

24m46ch and 27m70ch

C20 Reballast ABC - High 
Output

22/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

28/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6575074
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

05/07/21

05/07/21

05/07/21

0845 Sun

0650 Sun

0845 Sun

0650 Sun

0845 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Down and Up 
Attenborough 
Curve
Down and Up 
Nottingham

Down and Up 
High Level

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Meadow Lane Jn

Beeston South Jn

Toton South Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Attenborough Jn

Trent East Jn

Trent South Jn

P2021/2696707

P2021/2696694

P2021/2695543

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
SHEET STORES JN



0030 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0845 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
DERBY WAY&WORKS JN AND LONDON ROAD JN.


NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

DERBY WORKS DELIVERY: PLTR 
ATTENBOROUGH CURVE.



EMR NOTTINGHAM-LONDON SERVICES 
DIVERTED VIA RADFORD JN, ILKESTON JN 
(REVERSE), TOTON AND TRENT EAST JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND DERBY.



FREIGHT SERVICES TO DIVERT SCUNTHORPE 
AND DONCASTERNORTHERN SERVICE 5Y18 
DIVERTED VIA THE EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

LN3204
LN3261
LN3264

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

04/07/21

04/07/21

04/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2145 Mon

2145 Tue

2145 Wed

2145 Thu

2345 Fri

25/05/21

26/05/21

27/05/21

28/05/21

29/05/21

0545 Tue

0545 Wed

0545 Thu

0545 Fri

0545 Sat

Possession

Possession

Possession

Possession

Possession

Down and Up 
Erewash Fast

Down and Up 
Erewash Fast

Down and Up 
Erewash Fast

Down and Up 
Erewash Fast

Down and Up 
Erewash Fast

Codnor Park Jn

Codnor Park Jn

Codnor Park Jn

Codnor Park Jn

Codnor Park Jn

Toton North Jn

Toton North Jn

Toton North Jn

Toton North Jn

Toton North Jn

P2021/2692959

P2021/2692960

P2021/2692961

P2021/2692962

P2021/2734108

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

HIGH OUTPUT BCS SPATE TAMP



TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

LN3207

LN3207

LN3207

LN3207

LN3207

125m25ch and 128m40ch

125m25ch and 128m40ch

125m25ch and 128m40ch

125m25ch and 128m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/05/21

25/05/21

26/05/21

27/05/21

28/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6576060

W2021/6576120

W2021/6576121

W2021/6576122
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2155 Sat

2155 Sat

2155 Sat

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

1900 Sun

1900 Sun

1900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Up & Down Acton 
Branch

Down and Up 
Cricklewood

Up & Down 
Branch

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Territory Boundary 
(MD170 with Anglia)

Acton Wells Jn

Neasden South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Acton Canal 
Wharf Jn

Dudding Hill Jn

Neasden Jn

P2021/2690440

P2021/2735304

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

IP Sig: NLL Recontrol Surveys

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD170
MD701

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

22/05/21

22/05/21

22/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

2340 Sat

2340 Sat

2340 Sat

0345 Mon

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

01/06/21

30/05/21

30/05/21

30/05/21

01/06/21

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0850 Sun

0850 Sun

0850 Sun

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Goods
1 & 2

North Reception 
Road No.1
North Reception 
Road No.2
Down Slow

Up Slow

Down and Up 
Moorgate

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down Fast

Up Fast

Down Carriage 
Loop

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Hendon

Down and Up 
Slow

Cricklewood Depot 
Jn

Cricklewood Depot

Silkstream Jn

Silkstream Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Mill Hill Broadway

Mill Hill Broadway

Mill Hill Broadway

Cricklewood South 
Jn

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Mill Hill Broadway

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Cricklewood 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town Jn

West Hampstead 
North Jn

West Hampstead 
North Jn

West Hampstead 
Thameslink

Brent Curve Jn

Cricklewood 
Curve Jn

West Hampstead 
South Jn

Cricklewood

P2021/2696751 IP ENHANCEMENTS: BRENT CROSS STATION 
SCHEME - UP FAST TRACK SLUE.



IP ENHANCEMENTS: BRENT CROSS STATION 
SCHEME - UP FAST TRACK SLUE.



0001 SAT TO 0205 SAT AND 0345 TUE TO 0545 
TUE

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 SAT TO 0345 TUE

FAST AND SLOW LINES BLOCKED BETWEEN 
WEST HAMPSTEAD NORTH JN AND SILKSTREAM 
JN: EMR AND FREIGHT SERVICES RE-TIMED TO 
USE THE HENDON LINES AND RUN OVER THE 
SLOW LINES TO/FROM HARPENDEN JN. GOODS 
LINE AUTHORITY REQUIRED. 



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN WEST HAMPSTEAD THAMESLINK AND 
MILL HILL BROADWAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. TRAINS TO RUN 
TO/FROM MILL HILL BROADWAY OVER DOWN 
FAST LINE TO/FROM RADLETT JN UNDER PILOT 
WORKING ARRANGEMENTS. 8-CAR SERVICES TO
START/TERMINATE AT KENTISH TOWN 
PLATFORM 3, 12-CAR SERVICES TO 
START/TERMINATE AT WEST HAMPSTEAD 
THAMESLINK PLATFORM 2.



ACCESS MAINTAINED TO/FROM CRICKLEWOOD 
SOUTH SIDINGS.

LN3201
LN3219
LN3222

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

31/05/21

9Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0015 Sun

0630 Sun

0700 Sun

0730 Sun

0815 Sun

2155 Mon

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Tue

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

01/06/21

01/06/21

01/06/21

02/06/21

02/06/21

02/06/21

1200 Sun

0620 Sun

0650 Sun

0720 Sun

0800 Sun

0830 Sun

0555 Tue

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Wed

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Harrowden Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Harrowden Jn

Wellingborough

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

P2021/2692904

P2021/2692963

P2021/2692964

2300 SAT TO 0010 SUN AND 0830 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS.

 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING ST.ALBANS DUE TO 20MPH TSR.



0010 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0235 SUN TO 0620 SUN

NO BOOOKED TRAFFIC.



0620 SUN TO 0830 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

LN3201

LN3201

LN3201

24m51ch and 29m55ch

60m70ch and 64m52ch

60m70ch and 64m52ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

01/06/21

01/06/21

01/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6567609

W2021/6576289

W2021/6576338
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EAS - Section 7
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2155 Thu

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

03/06/21

03/06/21

03/06/21

04/06/21

04/06/21

04/06/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

0555 Thu

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0555 Fri

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Harrowden Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Harrowden Jn

Wellingborough

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

P2021/2692965

P2021/2692966

P2021/2696703

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
TRENT EAST JN TO NOTTINGHAM.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3201

LN3201

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

60m70ch and 64m52ch

60m70ch and 64m52ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

02/06/21

02/06/21

02/06/21

03/06/21

03/06/21

03/06/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6576339

W2021/6576340
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EAS_V2_2021

2345 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

0545 Sat

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Erewash Fast

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Codnor Park Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Toton North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2734108

P2021/2690478

HIGH OUTPUT BCS SPATE TAMP



TRAINS TO TRAVEL OVER THE UP&DOWN 
EREWASH SLOW. 



DUE TO LIMITED CAPACITY, SELECTED SERVICES
DIVERTED VIA AMBERGATE JN AND DERBY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM ILKESTON AND LANGLEY 
MILL STATIONS.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



GTR TO START/TERMINATE RAINHAM SERVICES 
IN PLATFORM 2 AT LONDON BRIDGE

LN3207

LN3213
LN3216
SO280

28/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2300 Sat

2300 Sat

2300 Sat

2200 Mon

2200 Mon

09/06/21

09/06/21

09/06/21

09/06/21

07/06/21

07/06/21

07/06/21

08/06/21

08/06/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0315 Mon

0315 Mon

0545 Mon

0545 Tue

0545 Tue

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down Brent Curve

Up Brent Curve

Down Hendon

Up Hendon

Down Fast

Up Fast

Down Slow

Up Slow

Down Hendon

Up Hendon

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Dudding Hill Jn

Silkstream Jn

Radlett Jn

Radlett Jn

Silkstream Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Cricklewood

Hendon (London)

P2021/2673286

P2021/2698065

P2021/2692972

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



[3]MINS REQUIRED IN UP TRAINS APPROACHING 
HENDON DUE TO SAFETY TSR.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH: FREIGHTS REQUIRING 
REGULATION/CREW CHANGE TO USE THE 
HENDON LINES.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH.

LN3201

LN3201
LN3222

LN3201

7m72ch and 12m35ch

C20 Reballast ABC - High 
Output

09/06/21

09/06/21

09/06/21

09/06/21

05/06/21

05/06/21

05/06/21

07/06/21

07/06/21

10Week

W2021/6575860
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EAS_V2_2021

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

09/06/21

09/06/21

10/06/21

10/06/21

11/06/21

11/06/21

0545 Wed

0545 Wed

0545 Thu

0545 Thu

0545 Fri

0545 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Down Hendon

Up Hendon

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

P2021/2692974

P2021/2692975

P2021/2692976

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



[3]MINS REQUIRED IN UP TRAINS APPROACHING 
HENDON DUE TO SAFETY TSR.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH: FREIGHTS REQUIRING 
REGULATION/CREW CHANGE TO USE THE 
HENDON LINES.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH.

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



[3]MINS REQUIRED IN UP TRAINS APPROACHING 
HENDON DUE TO SAFETY TSR.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH: FREIGHTS REQUIRING 
REGULATION/CREW CHANGE TO USE THE 
HENDON LINES.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH.

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



[3]MINS REQUIRED IN UP TRAINS APPROACHING 
HENDON DUE TO SAFETY TSR.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH: FREIGHTS REQUIRING 
REGULATION/CREW CHANGE TO USE THE 
HENDON LINES.



ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH.

LN3201

LN3201

LN3201

7m72ch and 12m35ch

7m72ch and 12m35ch

7m72ch and 12m35ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

08/06/21

08/06/21

09/06/21

09/06/21

10/06/21

10/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6575931

W2021/6575932

W2021/6575933
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Data freeze:
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EAS_V2_2021

2300 Sat

0015 Sun

0630 Sun

0700 Sun

0730 Sun

0815 Sun

2200 Mon

2200 Tue

2200 Wed

2200 Thu

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

08/06/21

09/06/21

10/06/21

11/06/21

1200 Sun

0620 Sun

0650 Sun

0720 Sun

0800 Sun

0830 Sun

0545 Tue

0545 Wed

0545 Thu

0545 Fri

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Luton South Jn

Flitwick Jn

Flitwick Jn

Flitwick Jn

Flitwick Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Leagrave Jn

Leagrave Jn

Leagrave Jn

Leagrave Jn

P2021/2692905

P2021/2734117

P2021/2734119

P2021/2734120

P2021/2734121

2300 SAT TO 0010 SUN AND 0830 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



THAMESLINK LUTON TERMINATORS TO 
START/TERMINATE AT ST.ALBANS.

 

[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING ST.ALBANS DUE TO 20MPH TSR.



0010 SUN TO 0235 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0235 SUN TO 0620 SUN

NO BOOOKED TRAFFIC.



0620 SUN TO 0830 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. NOTE
THAT THE UP FAST WILL BE LINE BLOCKAGES 
BETWEEN WTT SERVICES 
9M03/9M05/9M07/9M09/9M11 ONLY, NO 
ADDITIONAL STP/VSTP MOVES PERMITTED.



[3]MINS REQUIRED IN ALL UP TRAINS

APPROACHING RADLETT JN DUE TO 20MPH TSR.


NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

HIGH OUTPUT BCS UP SLOW HARLINGTON



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.

HIGH OUTPUT BCS UP SLOW HARLINGTON



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.

HIGH OUTPUT BCS UP SLOW HARLINGTON



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.

HIGH OUTPUT BCS UP SLOW HARLINGTON



TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.

LN3201

LN3201

LN3201

LN3201

LN3201

24m51ch and 29m55ch

C20 Reballast ABC - High 
Output

05/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

08/06/21

09/06/21

10/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6567648
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Data freeze:
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EAS_V2_2021

0900 Fri

2345 Fri

2345 Fri

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0915 Sun

11/06/21

14/06/21

14/06/21

07/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

0955 Fri

0530 Mon

0530 Mon

0455 Mon

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0455 Mon

0455 Mon

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

All Lines

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
High Level

Down and Up 
Nottingham

Wellingborough 
South Jn

Wigston North Jn

Wigston South Jn

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

Mansfield Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Toton South Jn

Beeston South Jn

Sharnbrook Jn

Kettering South 
Jn

Kilby Bridge Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Trent East Jn

P2021/2673429

P2021/2673280

P2021/2695558

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

IP TRACK: KILBY BRIDGE JN S&C RENEWAL 
LR748A/B, LR749A/B, LR750 PTS (UID 111968)



TRAINS DIVERTED VIA CORBY AND MANTON JN. 
NO ROUTE FROM GLEN PARVA JN TO/FROM 
MARKET HARBOROUGH. ACCESS MAINTAINED 
FOR SERVICES TO/FROM BARDON HILL LINE TO 
RUN-ROUND BETWEEN KNIGHTON-WIGSTON 
NORTH.

DERBY WORKS DELIVERY: PLTR 
ATTENBOROUGH CURVE

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
TRENT EAST JN TO NOTTINGHAM.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.



0915 SUN TO 0455 MON

EMR NOTTINGHAM-LONDON SERVICES 
DIVERTED VIA RADFORD JN, ILKESTON JN 
(REVERSE), TOTON AND TRENT EAST JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND DERBY.



FREIGHT SERVICES TO DIVERT SCUNTHORPE 
AND DONCASTER.

LN3201

LN3201

LN3204
LN3261
LN3264

11/06/21

11/06/21

11/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690443 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued

Page 185 of 304Page 185 of 304



s7_2021_EM.pdf Page         186 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Down & Up 
Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Holloway

Highbury Vale Jn

Hornsey

Wood Green North 
Jn

Hornsey

Kings Cross

Wood Green North 
Jn

Finsbury Park

Kings Cross

Alexandra Palace

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Moorgate

New Southgate

P2021/2620356 MAINTENANCE FP15 

MAINTENANCE FP03



TRAINS TO START/TERMINATE NEW BARNET

LN101
LN3214

1m5ch and 2m30ch

2m20ch and 3m11ch

0m0ch and 4m52ch

S&C Maintenance

OHL Work

Track Maintenance

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6222565

W2021/6318572

W2021/6263344

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

14/06/21

14/06/21

13/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2021/2696692 BEDFORD MTCE DELIVERY UNIT: THAMESLINK 
CORE CYCLICAL MTCE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

12/06/21

12/06/21

12/06/21

12/06/21

13/06/21

13/06/21

13/06/21

13/06/21

11Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0400 Wed

0445 Wed

2345 Fri

2345 Fri

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

13/06/21

16/06/21

16/06/21

14/06/21

14/06/21

0315 Mon

0315 Mon

0545 Mon

0315 Mon

0315 Mon

0850 Sun

0445 Wed

0545 Wed

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down & Up Fast

Hendon Chord

Down & Up 
Hendon

Down Slow

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Main/Fast

Up & Down Slow

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Radlett Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Wigston North Jn

Wigston South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
South Jn

Cricklewood

Carlton Road Jn

Carlton Road Jn

Kettering South 
Jn

Kilby Bridge Jn

P2021/2625159

P2021/2673295

P2021/2673280

PLTR SCRATCHWOOD TRACK FREEZE UP FAST 
LINE (UID 114586)



2305 SAT TO 0045 SUN AND 0850 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



NO ACCESS TO/FROM DUDDING HILL JN.



0045 SUN TO 0850 SUN

3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS BETWEEN CRICKLEWOOD 
STATION AND RADLETT JN. INTERMEDIATE HSM 
PROVIDED AT MILL HILL BROADWAY STATION TO 
SPLIT THE SECTION IN TWO.



NO ACCESS TO/FROM DUDDING HILL JN.



0315 MON TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

IP TRACK: KILBY BRIDGE JN S&C RENEWAL 
LR748A/B, LR749A/B, LR750 PTS (UID 111968)



TRAINS DIVERTED VIA CORBY AND MANTON JN. 
NO ROUTE FROM GLEN PARVA JN TO/FROM 
MARKET HARBOROUGH. ACCESS MAINTAINED 
FOR SERVICES TO/FROM BARDON HILL LINE TO 
RUN-ROUND BETWEEN KNIGHTON-WIGSTON 
NORTH.

LN3201
LN3219
LN3222

LN3201

LN3201

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

13/06/21

16/06/21

16/06/21

11/06/21

11/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2696040 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/06/21

14/06/21

13/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2695900 PLATFORMS 3 & 4 AT LONDON BLACKFRIARS TO 
BE OUTBERTED



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3.





PART 1: 0100 SAT TO 0145 SUN

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



GTR TO TURNBACK IN PLATFORM 1 AT HERNE 
HILL



PART 2: 0145 SUN TO 0345 MON

SMITHFIELD SIDINGS TO BE KEPT CLEAR



LUL NORTHERN LINE TO BE OPEN



GTR THAMESLINK TO RUN 2TPH LONDON 
BRIDGE TO WIMBLEDON VIA WEST CROYDON. 
2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT. 
THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).



MAINTENANCE WORK K05.1

WORK: ELEPHANT AND CASTLE (UF) CORE 1/1

Buildings: Elephant & Castle station - Platform work

Structures: Hampton Street - Prep

LN3213
SO280

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

12/06/21

13/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2021/2696691 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LUTON-BEDFORD ALL LINES.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

19/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

12Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

1200 Sun

1200 Sun

2315 Sun

2315 Sun

0400 Wed

0445 Wed

0400 Tue

21/06/21

21/06/21

21/06/21

20/06/21

21/06/21

21/06/21

20/06/21

20/06/21

20/06/21

20/06/21

21/06/21

21/06/21

23/06/21

23/06/21

22/06/21

0315 Mon

0315 Mon

0315 Mon

1200 Sun

0315 Mon

0315 Mon

1200 Sun

0850 Sun

2315 Sun

2315 Sun

0545 Mon

0545 Mon

0445 Wed

0545 Wed

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains

BLOCKED To
Diesels

Line 
Blockage

Line 
Blockage

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down & Up Fast

Down & Up 
Hendon

Run Round Loop

Down and Up Fast

Down Slow

Down & Up Fast

Down and Up Fast

Down & Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

West Hampstead 
North Jn

Kentish Town Jn

Radlett Jn

Radlett Jn

Cricklewood South 
Jn

Radlett Jn

Kentish Town Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Kentish Town Jn

West Hampstead 
South Jn

Dock Jn South

Cricklewood

Cricklewood 
South Jn

Dock Jn South

Kentish Town Jn

Dock Jn South

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

P2021/2625160

P2021/2673304

P2021/2673419

IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE 
UP FAST LINE (UID 114586)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2305 SAT TO 0045 SUN AND 0850 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



NO ACCESS TO/FROM DUDDING HILL JN.



0045 SUN TO 0850 SUN

3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS BETWEEN CRICKLEWOOD 
STATION AND RADLETT JN. INTERMEDIATE HSM 
PROVIDED AT MILL HILL BROADWAY STATION TO 
SPLIT THE SECTION IN TWO.



NO ACCESS TO/FROM DUDDING HILL JN.



0315 MON TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3201
LN3219
LN3222

LN3201

LN3201

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

23/06/21

23/06/21

22/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0900 Fri

2200 Sat

2200 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

25/06/21

21/06/21

21/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

0955 Fri

0530 Mon

0530 Mon

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down and Up 
Main/Fast

Up & Down Slow

Derby Pilot Line

A Line

B Line

C Line

D Line

Platform 5

Platform 6

Chaddesden 
Sidings

Wellingborough 
South Jn

Wigston North Jn

Wigston South Jn

Derby Station North 
Jn

St. Marys South Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Sharnbrook Jn

Kettering South 
Jn

Kilby Bridge Jn

Derby

Derby Station 
North Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

P2021/2673430

P2021/2673281

P2021/2696697

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

IP TRACK: KILBY BRIDGE JN S&C RENEWAL 
LR748A/B, LR749A/B, LR750 PTS (UID 111968)

DERBY WORKS DELIVERY: PLTR GREAT GLEN



TRAINS DIVERTED VIA CORBY AND MANTON JN. 
NO ROUTE FROM GLEN PARVA JN TO/FROM 
MARKET HARBOROUGH. ACCESS MAINTAINED 
FOR SERVICES TO/FROM BARDON HILL LINE TO 
RUN-ROUND BETWEEN KNIGHTON-WIGSTON 
NORTH.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
DERBY STATION NORTH JN.



NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.

LN3201

LN3201

LN3201

25/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

19/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued

Page 193 of 304Page 193 of 304



s7_2021_EM.pdf Page         194 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2698327

P2021/2690444

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4





MAINTENANCE 

WORK: ELEPHANT AND CASTLE (UF) FOLLOW UP

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

27/06/21

27/06/21

27/06/21

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

P2021/2696717 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
ST.PANCRAS HIGH LEVEL



2330 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

26/06/21

26/06/21

26/06/21

13Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0215 Sun

0215 Sun

0215 Sun

0555 Sun

1200 Sun

1200 Sun

2315 Sun

2315 Sun

28/06/21

28/06/21

28/06/21

27/06/21

28/06/21

28/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

0315 Mon

0315 Mon

0315 Mon

1200 Sun

0315 Mon

0315 Mon

1200 Sun

0215 Sun

0555 Sun

0555 Sun

0555 Sun

0850 Sun

2315 Sun

2315 Sun

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up Fast

Down & Up 
Hendon

Run Round Loop

Down and Up Fast

Down Slow

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate/Slow

Down Slow

Down & Up Fast

Down and Up Fast

Down & Up Fast

Down and Up Fast

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Kentish Town Jn

Radlett Jn

Junction Road Jn

Cricklewood Depot 
Jn

Harpenden Jn

Radlett Jn

Radlett Jn

Cricklewood South 
Jn

Radlett Jn

Kentish Town Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Kentish Town Jn

West Hampstead 
South Jn

Dock Jn South

Cricklewood

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Cricklewood

Cricklewood 
South Jn

Dock Jn South

Kentish Town Jn

Dock Jn South

P2021/2625161 IP TRACK: PLTR SCRATCHWOOD TRACK FREEZE 
UP FAST LINE (UID 114586)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS.



2305 SAT TO 0045 SUN AND 0850 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



NO ACCESS TO/FROM DUDDING HILL JN.



0045 SUN TO 0850 SUN

3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS BETWEEN CRICKLEWOOD 
STATION AND RADLETT JN. INTERMEDIATE HSM 
PROVIDED AT MILL HILL BROADWAY STATION TO 
SPLIT THE SECTION IN TWO.



NO ACCESS TO/FROM DUDDING HILL JN.



0315 MON TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

LN3201
LN3210
LN3213
LN3219
LN3222

26/06/21

26/06/21

26/06/21

26/06/21

26/06/21

26/06/21

26/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21
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Data freeze:
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EAS - Section 7
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EAS_V2_2021

0400 Wed

0445 Wed

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

30/06/21

30/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

0445 Wed

0545 Wed

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Erewash Fast

Mapperley Goods 
Branch

Down Toton 
Goods

Down and Up 
Erewash Slow

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

West Hampstead 
South Jn

West Hampstead 
South Jn

Trowell South Jn

Stanton & Staveley 
Sidings

Toton North Jn

Trowell South Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Carlton Road Jn

Long Eaton Jn

Toton North Jn

Toton South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2673313

P2021/2691147

P2021/2698385

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

DERBY WORKS DELIVERY: PLTR TOTON CENTRE


TRAINS DIVERTED VIA AMBERGATE JN, DERBY 
AND TRENT EAST JN OR VIA RADFORD JN.



ACCESS MAINTAINED TO/FROM TOTON TMD AND 
DOWN YARDS VIA LONG EATON JN ONLY. 
ACCESS MAINTAINED TO/FROM TOTON UP YARD 
VIA HIGH LEVEL LINES ONLY. 



NO ACCESS POSSIBLE BETWEEN DOWN AND UP 
YARDS AT TOTON AND NO SHUNT MOVES 
POSSIBLE AT NORTH END OF SANDIACRE 
SIDINGS.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN3201

LN3207

EA1290
EA1300
EA1370
LN165
LN3210

30/06/21

30/06/21

26/06/21

26/06/21

26/06/21

26/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 11

No.1 Slow/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/No.2 Slow

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2690480

P2021/2620121

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

MAINTENANCE FP02 



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN

LN3213
LN3216
SO280

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0600 Mon
02/07/21
2200 Fri

PossessionDown Kirkby

Up Kirkby

Kirkby Lane End JnIronville JnP2021/2696753 DERBY WORKS DELIVERY: PLTR SLEIGHTS EAST 
- 1-WEEK BLOCKADE



EMR ROBIN HOOD LINE ECS MOVES DIVERTED 
VIA BULWELL ALL WEEK.



FREIGHT SERVICES DIVERTED VIA SHEFFIELD 
OR VIA WOODHOUSE JN (RUN-ROUND) AND 
BARROW HILL.

LN3273 28/06/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2300 Sat

0045 Sun

0215 Sun

07/07/21

07/07/21

07/07/21

07/07/21

05/07/21

04/07/21

04/07/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0545 Mon

0850 Sun

0610 Sun

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Up Fast

Down Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Radlett Jn

Radlett Jn

Radlett Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2673322

P2021/2625148

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

IP TRACK: PLTR SCRATCHWOOD UP SLOW LINE 
(UID 114266SF)

DERBY WORKS DELIVERY: PLTR WELSH HARP 
DOWN SLOW

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS.



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

LN3201

9m20ch and 13m55ch

C14 Rerail Resleep Reball 
Form - Trax

07/07/21

07/07/21

07/07/21

07/07/21

03/07/21

04/07/21

04/07/21

14Week

W2021/6632749
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0900 Fri

0040 Sun

0040 Sun

0040 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

09/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

0955 Fri

0455 Mon

0455 Mon

0455 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down and Up 
Attenborough 
Curve
Down and Up 
Nottingham

Down and Up 
High Level

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Wellingborough 
South Jn

Meadow Lane Jn

Beeston South Jn

Toton South Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Sharnbrook Jn

Attenborough Jn

Trent East Jn

Trent South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2673431

P2021/2695543

P2021/2698408

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

***MOVED FROM WK08 TO WK14 AT EAS V2 AT 
OPERATOR REQUEST***



DERBY WORKS DELIVERY: PLTR 
ATTENBOROUGH CURVE.



EMR NOTTINGHAM-LONDON SERVICES 
DIVERTED VIA RADFORD JN, ILKESTON JN 
(REVERSE), TOTON AND TRENT EAST JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND DERBY.



FREIGHT SERVICES TO DIVERT SCUNTHORPE 
AND DONCASTERNORTHERN SERVICE 5Y18 
DIVERTED VIA THE EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN3201

LN3204
LN3261
LN3264

EA1290
EA1300
EA1370
LN165
LN3210

09/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS - Section 7
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EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690445 SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0045 Sun

0215 Sun

12/07/21

11/07/21

11/07/21

0545 Mon

0850 Sun

0610 Sun

Possession

Possession

Possession

Down and Up 
Slow

Up Fast

Down Fast

Radlett Jn

Radlett Jn

Radlett Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2625149 IP TRACK: PLTR SCRATCHWOOD UP SLOW LINE 
(UID 114266SF)

DERBY WORKS DELIVERY: PLTR WELSH HARP 
DOWN SLOW

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS.



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

9m20ch and 13m55ch

C14 Rerail Resleep Reball 
Form - Trax

10/07/21

11/07/21

11/07/21

15Week

W2021/6632754

Page 203 of 304Page 203 of 304



s7_2021_EM.pdf Page         204 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/07/21

25/07/21

25/07/21

26/07/21

26/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2671294

P2021/2690481

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B

UID 124938 

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0545 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN806

LN3213
LN3216
SO280

148m60ch and 149m65ch
C75 S&C - Reballasting

24/07/21

24/07/21

24/07/21

24/07/21

25/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6564590

Week 15  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2250 Fri

2250 Fri

19/07/21

19/07/21

0515 Mon

0515 Mon

Possession

Possession

All Lines

Down and Up 
Corby

Syston East Jn

Manton Jn

Ketton LC

Wing Tunnel

P2021/2691001 IP SNE RENEWALS: RECONSTRUCTION OF 
UNDERBRIDGE GSM2/47 - FULL TRACK-OFF 
SCHEME.

DERBY WORKS DELIVERY: PLTR LUFFENHAM 



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT MELTON MOWBRAY AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN SERVING OAKHAM 
AND STAMFORD.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE 
ROUTES:

INTERMODAL TRAFFIC VIA WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.

LN3601
LN3615

90m40ch and 94m0ch
Structures Work

16/07/21

16/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6268891

Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

1200 Sun

2325 Sun

0300 Wed

0345 Wed

0400 Wed

0445 Wed

19/07/21

19/07/21

19/07/21

18/07/21

19/07/21

19/07/21

18/07/21

18/07/21

19/07/21

21/07/21

21/07/21

21/07/21

21/07/21

0315 Mon

0315 Mon

0315 Mon

1200 Sun

0315 Mon

0315 Mon

0850 Sun

2325 Sun

0545 Mon

0345 Wed

0445 Wed

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Hendon Chord

Down and Up Fast

Down & Up 
Hendon

Run Round Loop

Down Slow

Down & Up Fast

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Dudding Hill Jn

Dudding Hill Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Radlett Jn

Radlett Jn

Harpenden Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Hendon (London)

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood

Cricklewood 
South Jn

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

P2021/2625162

P2021/2673287

IP TRACK: PLTR ELSTREE TRACK FREEZE DOWN 
FAST LINE (UID 114663)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS.



2300 SAT TO 0045 SUN AND 0850 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



NO ACCESS TO/FROM DUDDING HILL JN.



0045 SUN TO 0850 SUN

3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS BETWEEN CRICKLEWOOD 
STATION AND RADLETT JN. INTERMEDIATE HSM 
PROVIDED AT MILL HILL BROADWAY STATION TO 
SPLIT THE SECTION IN TWO.



NO ACCESS TO/FROM DUDDING HILL JN.



0315 MON TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201
LN3219
LN3222

LN3201

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

17/07/21

18/07/21

18/07/21

18/07/21

21/07/21

21/07/21

21/07/21

21/07/21

16Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Fri

2300 Fri

2300 Fri

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

1020 Sun

1415 Sun

24/07/21

24/07/21

24/07/21

26/07/21

26/07/21

25/07/21

26/07/21

26/07/21

26/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

2300 Sat

2300 Sat

2300 Sat

0315 Mon

0315 Mon

1415 Sun

0315 Mon

0315 Mon

0315 Mon

1020 Sun

1020 Sun

1415 Sun

1020 Sun

1020 Sun

1020 Sun

1020 Sun

1415 Sun

2325 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Hendons

Run Round Loop

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Run Round Loop

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Moorgate

Down Slow

Up Slow

Down Carriage 
Loop

Down and Up 
Slow

Down and Up Fast

Radlett Jn

Brent Curve Jn

West Hampstead 
North Jn

Dudding Hill Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Radlett Jn

Silkstream Jn

Cricklewood South 
Jn

West Hampstead 
Thameslink

Radlett Jn

Dock Jn South

West Hampstead 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn South

Hendon (London)

West Hampstead 
South Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Dock Jn South

Dock Jn South

P2021/2625163 IP TRACK: S&C RENEWALS CARLTON ROAD JN 
763A/B PTS

IP TRACK: PLTR ELSTREE TRACK FREEZE DOWN 
FAST LINE (UID 114663)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 FRI TO 2300 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. EMR TO THIN 
SERVICES TO 3TPH, GTR TO 6TPH.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED VIA
THE BRENT CURVE.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



2300 SAT TO 0215 SUN AND 1415 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



NO ACCESS TO/FROM DUDDING HILL JN.



0215 SUN TO 1020 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO RUN TO/FROM MILL HILL 
BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. 



1020 SUN TO 1415 SUN

ALL LINES BLOCKED ST.PANCRAS TO WEST 
HAMPSTEAD. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO START/TERMINATE AT WEST 
HAMPSTEAD THAMESLINK, RUNNING SL TO 
HARPENDEN JN. 



NO ACCESS TO/FROM DUDDING HILL JN.



0315 MON TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 

LN3201
LN3210
LN3213
LN3219
LN3222

23/07/21

23/07/21

23/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2325 Sun

0900 Fri

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

26/07/21

23/07/21

19/07/21

18/07/21

18/07/21

19/07/21

19/07/21

0545 Mon

0955 Fri

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

Possession

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up Fast

Down Slow

Up Slow

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Harpenden Jn

Wellingborough 
South Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Sharnbrook Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

P2021/2625163

P2021/2673432

P2021/2671313

APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B AND ABANDON S4747A PTS 

UID 124938

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0545 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

LN3201

LN3201
LN806

148m60ch and 149m65ch
C75 S&C - Reballasting

25/07/21

23/07/21

17/07/21

17/07/21

17/07/21

17/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6564613

Week 16  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2250 Fri

2250 Fri

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

19/07/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All Lines

Down and Up 
Corby

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Syston East Jn

Manton Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Ketton LC

Wing Tunnel

P2021/2690448

P2021/2691001

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

IP SNE RENEWALS: RECONSTRUCTION OF 
UNDERBRIDGE GSM2/47 - FULL TRACK-OFF 
SCHEME.

DERBY WORKS DELIVERY: PLTR LUFFENHAM 



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT MELTON MOWBRAY AND 
PETERBOROUGH WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN SERVING OAKHAM 
AND STAMFORD.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE 
ROUTES:

INTERMODAL TRAFFIC VIA WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.

LN3213
LN3216
SO280

LN3601
LN3615

90m40ch and 94m0ch
Structures Work

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

18/07/21

16/07/21

16/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6268891

Week 16  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Fri

2300 Fri

2300 Fri

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

1020 Sun

1415 Sun

24/07/21

24/07/21

24/07/21

26/07/21

26/07/21

25/07/21

26/07/21

26/07/21

26/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

2300 Sat

2300 Sat

2300 Sat

0315 Mon

0315 Mon

1415 Sun

0315 Mon

0315 Mon

0315 Mon

1020 Sun

1020 Sun

1415 Sun

1020 Sun

1020 Sun

1020 Sun

1020 Sun

1415 Sun

2325 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Hendons

Run Round Loop

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Run Round Loop

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Moorgate

Down Slow

Up Slow

Down Carriage 
Loop

Down and Up 
Slow

Down and Up Fast

Radlett Jn

Brent Curve Jn

West Hampstead 
North Jn

Dudding Hill Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Radlett Jn

Silkstream Jn

Cricklewood South 
Jn

West Hampstead 
Thameslink

Radlett Jn

Dock Jn South

West Hampstead 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn South

Hendon (London)

West Hampstead 
South Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Dock Jn South

Dock Jn South

P2021/2625163 IP TRACK: S&C RENEWALS CARLTON ROAD JN 
763A/B PTS

IP TRACK: PLTR ELSTREE TRACK FREEZE DOWN 
FAST LINE (UID 114663)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 FRI TO 2300 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN DOCK JN SOUTH(EMR)/KENTISH 
TOWN JN(GTR) AND RADLETT JN. EMR TO THIN 
SERVICES TO 3TPH, GTR TO 6TPH.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED VIA
THE BRENT CURVE.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



2300 SAT TO 0215 SUN AND 1415 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



NO ACCESS TO/FROM DUDDING HILL JN.



0215 SUN TO 1020 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO RUN TO/FROM MILL HILL 
BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. 



1020 SUN TO 1415 SUN

ALL LINES BLOCKED ST.PANCRAS TO WEST 
HAMPSTEAD. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO START/TERMINATE AT WEST 
HAMPSTEAD THAMESLINK, RUNNING SL TO 
HARPENDEN JN. 



NO ACCESS TO/FROM DUDDING HILL JN.



0315 MON TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 

LN3201
LN3210
LN3213
LN3219
LN3222

23/07/21

23/07/21

23/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

24/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2325 Sun

0400 Wed

0445 Wed

2200 Sat

0030 Sun

0030 Sun

26/07/21

28/07/21

28/07/21

26/07/21

25/07/21

25/07/21

0545 Mon

0445 Wed

0545 Wed

0500 Mon

0630 Sun

1000 Sun

Possession

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Up Slow

Down Slow

Harpenden Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Ratcliffe Jn

Ratcliffe Jn

Carlton Road Jn

Carlton Road Jn

Mountsorrel

Mountsorrel

P2021/2625163

P2021/2673296

P2021/2696756

APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

DERBY WORKS DELIVERY: PLTR BARROW-ON-
SOAR (DRAINAGE)



2200 SAT TO 0030 SUN AND 0630 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. ACCESS MAINTAINED TO 
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH, 
NO EGRESS TO THE NORTH.



NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000 
SUN (NO BOOKED DOWN TRAFFIC).



0030 SUN TO 0630 SUN

NO BOOKED TRAFFIC.

LN3201

LN3201

25/07/21

28/07/21

28/07/21

24/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

2300 Mon

2300 Mon

26/07/21

25/07/21

25/07/21

26/07/21

26/07/21

27/07/21

27/07/21

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

0500 Tue

0500 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Down Main

Up Main

Up Dore Curve 
Down

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Dore Station Jn

Dore West Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

Chesterfield North
Jn

Dore South Jn

P2021/2671294

P2021/2678038

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B

UID 124938 

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0545 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN806

LN3201
LN804
LN807
NW9001

148m60ch and 149m65ch

146m41ch and 152m40ch

C75 S&C - Reballasting

Preparatory Work

24/07/21

24/07/21

24/07/21

24/07/21

25/07/21

26/07/21

26/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6564590

W2021/6611088
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Thu

2300 Thu

28/07/21

28/07/21

29/07/21

29/07/21

30/07/21

30/07/21

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678082

P2021/2678083

P2021/2678084

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

146m41ch and 152m40ch

Preparatory Work

Preparatory Work

Preparatory Work

27/07/21

27/07/21

28/07/21

28/07/21

29/07/21

29/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611126

W2021/6611127

W2021/6611128
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690482 SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4







Work: Maintenance

WORK: ELEPHANT AND CASTLE (UF) 6 WEEK 
FOLLOW UP

LN3213
LN3216
SO280

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

1020 Sun

1415 Sun

2325 Sun

02/08/21

02/08/21

01/08/21

02/08/21

02/08/21

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

0315 Mon

0315 Mon

1415 Sun

0315 Mon

0315 Mon

0315 Mon

1020 Sun

1020 Sun

1415 Sun

1020 Sun

1020 Sun

1020 Sun

1020 Sun

1415 Sun

2325 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Run Round Loop

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Moorgate

Down Slow

Up Slow

Down Carriage 
Loop

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Dudding Hill Jn

Dudding Hill Jn

Harpenden Jn

Silkstream Jn

Silkstream Jn

West Hampstead 
North Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Radlett Jn

Silkstream Jn

Cricklewood South 
Jn

West Hampstead 
Thameslink

Radlett Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn South

Hendon (London)

West Hampstead 
South Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

Dock Jn South

Dock Jn South

P2021/2696755 IP TRACK: S&C RENEWALS CARLTON ROAD JN 
(PLTR ELEMENT)

IP TRACK: PLTR ELSTREE TRACK FREEZE DOWN 
FAST LINE (UID 114663)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS.



2300 SAT TO 0215 SUN AND 1415 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



NO ACCESS TO/FROM DUDDING HILL JN.



0215 SUN TO 1020 SUN

ALL LINES BLOCKED ST.PANCRAS TO MILL HILL 
BROADWAY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO RUN TO/FROM MILL HILL 
BROADWAY OVER THE UP SLOW TO/FROM 
RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS. 



1020 SUN TO 1415 SUN

ALL LINES BLOCKED ST.PANCRAS TO WEST 
HAMPSTEAD. EMR SERVICES TO 
START/TERMINATE AT LUTON. THAMESLINK 
SERVICES TO START/TERMINATE AT WEST 
HAMPSTEAD THAMESLINK, RUNNING SL TO 
HARPENDEN JN. 



NO ACCESS TO/FROM DUDDING HILL JN.



0315 MON TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. [3]MINS REQUIRED IN DOWN TRAINS 
APPROACHING RADLETT JN DUE TO 20MPH 
SAFETY TSR.



ACCESS AVAILABLE TO/FROM DUDDING HILL JN.

LN3201
LN3210
LN3213
LN3219
LN3222

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

31/07/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

18Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

0400 Wed

0445 Wed

0400 Tue

0900 Fri

0020 Sun

0020 Sun

0020 Sun

04/08/21

04/08/21

04/08/21

04/08/21

18/08/21

18/08/21

03/08/21

06/08/21

01/08/21

01/08/21

01/08/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0445 Wed

0545 Wed

0500 Tue

0955 Fri

0645 Sun

0855 Sun

0855 Sun

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow/Down 
High Level
Up High Level/Up 
Slow
Down and Up 
Fast/Main

Down and Up 
Nottingham

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Radlett Jn

Wellingborough 
South Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Sharnbrook Jn

Loughborough 
North Jn

Trent South Jn

P2021/2673323

P2021/2673305

P2021/2673420

P2021/2673433

P2021/2696702

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
RATCLIFFE AND TRENT SOUTH JNS.



0020 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201

LN3201

LN3201

LN3201
LN3204
LN3261

04/08/21

04/08/21

04/08/21

04/08/21

18/08/21

18/08/21

03/08/21

06/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

0030 Sun

0030 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

0500 Mon

0630 Sun

1000 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Slow

Down Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Ratcliffe Jn

Ratcliffe Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Mountsorrel

Mountsorrel

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696757

P2021/2690449

DERBY WORKS DELIVERY: PLTR BARROW-ON-
SOAR (DRAINAGE)



2200 SAT TO 0030 SUN AND 0630 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. ACCESS MAINTAINED TO 
MOUNTSORRREL SIDINGS TO/FROM THE SOUTH, 
NO EGRESS TO THE NORTH.



NOTE: NO ROUTE FOR DOWN TRAINS 0630-1000 
SUN (NO BOOKED DOWN TRAFFIC).



0030 SUN TO 0630 SUN

NO BOOKED TRAFFIC.

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201

LN3213
LN3216
SO280

31/07/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0215 Sun

0215 Sun

0215 Sun

0400 Wed

0445 Wed

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

11/08/21

11/08/21

0855 Sun

0215 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

0855 Sun

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

Down Hendon

Up Hendon

Down Slow

Up Slow

Up Tottenham

Up & Down Goods
1 & 2

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Harpenden Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

P2021/2696732

P2021/2673314

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
CRICKLEWOOD AREA SLOW LINES.

IP TRACK: CARLTON ROAD JN S&C RENEWALS 
PREPARATORY WORKS ON SLOW LINES



2315 SAT TO 0215 SUN 

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).



0615 SUN TO 0855 SUN

TRAINS TO TRAVEL OVER THE FAST LINES. 
THAMESLINK SERVICES UNABLE TO CALL AT 
KENTISH TOWN: RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

LN3201

LN3201

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

08/08/21

11/08/21

11/08/21

19Week
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

0200 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2021/2673797 C20 REBALLAST

HIGH OUTPUT

DORE STATION/HEELEY

124225 



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m37ch and 158m20ch

C20 Reballast ABC - High 
Output

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6569782
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

2155 Mon

2155 Mon

08/08/21

08/08/21

08/08/21

10/08/21

10/08/21

0740 Sun

0740 Sun

1140 Sun

0555 Tue

0555 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Tapton Jn

Chesterfield North
Jn

Dore South Jn

P2021/2673797

P2021/2678140 HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m41ch and 152m40ch

C20 Reballast ABC - High 
Output

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6611157

Week 19  - Continued
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EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

11/08/21

11/08/21

12/08/21

12/08/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678226

P2021/2678227

HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

10/08/21

10/08/21

11/08/21

11/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611175

W2021/6611176
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EAS - Section 7
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EAS_V2_2021

2155 Thu

2155 Thu

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

13/08/21

13/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

0555 Fri

0555 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Dore Station Jn

Dore West Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Chesterfield North
Jn

Dore South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2678228

P2021/2696041

HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN3201
LN804
LN807
NW9001

EA1290
EA1300
EA1370
LN165
LN3210

146m41ch and 152m40ch

C20 Reballast ABC - High 
Output

12/08/21

12/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611177
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EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2210 Sat

2210 Sat

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

All Lines

Down and Up 
Corby

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Syston East Jn

Manton Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Ketton LC

Wing Tunnel

P2021/2690484

P2021/2691029

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

DERBY WORKS DELIVERY: PLTR FRISBY AND 
DRAINAGE WORKS MANTON.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT LEICESTER AND 
STAMFORD (ECS TO REVERSE AT KETTON) WITH 
RAIL REPLACEMENT ROAD SERVICE BETWEEN 
SERVING MELTON MOWBRAY AND OAKHAM.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE 
ROUTES:

INTERMODAL TRAFFIC VIA WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.

LN3213
LN3216
SO280

LN147
LN3615

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

07/08/21

07/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0915 Sun

0915 Sun

0600 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Junction Road Jn

Kentish Town Jn

P2021/2696722

P2021/2700152

BEDFORD MTCE DELIVERY UNIT: CYCICAL MTCE 
LUTON-BEDFORD ALL LINES.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

IP TRACK: CARLTON ROAD JN S&C RENEWAL 
PREPARATORY WORKS



2330 SAT TO 0155 SUN

THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE/SLOW LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0915 SUN

THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL BUT TRAINS UNABLE 
AT CALL AT KENTISH TOWN: RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

LN3140
LN3201

EA1370
LN3201
LN3210
LN3213
LN3214
SO280

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

14/08/21

14/08/21

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

20Week

Page 224 of 304Page 224 of 304



s7_2021_EM.pdf Page         227 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

0400 Wed

0445 Wed

04/08/21

04/08/21

04/08/21

04/08/21

18/08/21

18/08/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0445 Wed

0545 Wed

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down and Up Fast

Down and Up Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

P2021/2673323

P2021/2673305

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

LN3201

LN3201

04/08/21

04/08/21

04/08/21

04/08/21

18/08/21

18/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0045 Sun

1200 Sun

2325 Sun

0900 Fri

15/08/21

15/08/21

15/08/21

16/08/21

20/08/21

1200 Sun

0850 Sun

2325 Sun

0545 Mon

0955 Fri

Possession

Possession

Possession

Possession

Line 
Blockage

Down and Up Fast

Down Slow

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Wellingborough 
South Jn

Radlett Jn (inc.)

Radlett Jn

Radlett Jn

Radlett Jn (inc.)

Sharnbrook Jn

P2021/2625141

P2021/2673434

IP TRACK: PLTR SANDRIDGE ROAD DOWN FAST 
LINE (UID 114669)



2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN 
AND 2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
HARPENDEN JN. ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES 
CALLING AT HARPENDEN.



0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0230 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.



1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

14/08/21

15/08/21

15/08/21

15/08/21

20/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0845 Sun

0650 Sun

0845 Sun

0650 Sun

0845 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2021/2696708

P2021/2696695

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
SHEET STORES JN



0030 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0845 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
DERBY WAY&WORKS JN AND LONDON ROAD JN.


NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0200 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2021/2673843 C20 REBALLAST

HIGH OUTPUT

DORE STATION/HEELEY

124225 



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m37ch and 158m20ch

C20 Reballast ABC - High 
Output

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6573577
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EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

2300 Mon

2300 Mon

2300 Tue

2300 Tue

15/08/21

15/08/21

15/08/21

17/08/21

17/08/21

18/08/21

18/08/21

0740 Sun

0740 Sun

1140 Sun

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Tapton Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2673843

P2021/2678085

P2021/2678086

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

Follow Up Tamping

Follow-Up Work

15/08/21

15/08/21

15/08/21

16/08/21

16/08/21

17/08/21

17/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6611135

W2021/6611143
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EAS_V2_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

19/08/21

19/08/21

20/08/21

20/08/21

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678087

P2021/2678088

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

Follow-Up Work

Follow-Up Work

18/08/21

18/08/21

19/08/21

19/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611152

W2021/6611153
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EAS_V2_2021

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696042

P2021/2690450

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2335 Sat

2335 Sat

2335 Sat

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

05/09/21

16/08/21

16/08/21

16/08/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow

Up Slow/No.2 
Slow

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Down Hertford

Up Hertford

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Down&Up BSC 
Branch/Automotiv
e Branch
Down and Up 
Corby

Run Round 
Sidings

Hornsey

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Wood Green North 
Jn

Kings Cross

Wood Green North 
Jn

Langley Jn

Kings Cross

Corby South Station 
Jn

Manton Jn

Corby Tunnel

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross

Kings Cross

Wood Green 
South Jn

New Southgate

Corby South 
Station Jn

Kettering North Jn

Corby North Jn

P2021/2620357

P2021/2696758

MAINTENANCE FP15 

MAINTENANCE FP09

OHL WORK 



TRAINS TO START/TERMINATE NEW BARNET



LNER WILL REQUIRE 4 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS

DERBY WORKS DELIVERY: PLTR PEN GREEN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KETTERING AND CORBY.



NO ACCESS TO/FROM CORBY STEEL WORKS.

LN101
LN120
LN3214

LN3601
LN3605
LN3610

1m5ch and 2m30ch

3m51ch and 4m70ch

5m20ch and 4m58ch

0m0ch and 4m52ch

S&C Maintenance

OHL Work

S&C Maintenance

Track Maintenance

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

05/09/21

14/08/21

14/08/21

14/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6222566

W2021/6318593

W2021/6226793

W2021/6263347
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EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down Slow

Up Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

P2021/2696725 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
ST.PANCRAS HIGH LEVEL.



2330 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

21Week
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EAS_V2_2021

2300 Sat

0045 Sun

1200 Sun

2325 Sun

22/08/21

22/08/21

22/08/21

23/08/21

1200 Sun

0850 Sun

2325 Sun

0545 Mon

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Down and Up Fast

Down and Up Fast

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Radlett Jn (inc.)

Radlett Jn

Radlett Jn

Radlett Jn (inc.)

P2021/2625142 IP TRACK: PLTR SANDRIDGE ROAD DOWN FAST 
LINE (UID 114669)



2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN 
AND 2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
HARPENDEN JN. ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES 
CALLING AT HARPENDEN.



0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0230 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.



1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.

LN3201 21/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

0200 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2021/2673846 C20 REBALLAST

HIGH OUTPUT

DORE STATION/HEELEY

124225 



C9 PLTR 

TAPTON JN

1100

WD



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m37ch and 158m20ch

146m0ch and 147m40ch

C20 Reballast ABC - High 
Output

C9 Resleeper Reballast - 
Trax

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6573578

W2021/6610583
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EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

0740 Sun

0740 Sun

1140 Sun

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

P2021/2673846

P2021/2696704 DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
TRENT EAST JN TO NOTTINGHAM.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2696043 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2335 Sat

2335 Sat

2335 Sat

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

22/08/21

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Snow Hill

Up Snowhill

1 & 2 Sidings

Down&Up BSC 
Branch/Automotiv
e Branch
Down and Up 
Corby

Run Round 
Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Blackfriars Jn

Smithfield Sidings

Corby South Station 
Jn

Manton Jn

Corby Tunnel

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

Corby South 
Station Jn

Kettering North Jn

Corby North Jn

P2021/2695650

P2021/2696759

PLATFORMS 3 & 4 AT LONDON BLACKFRIARS TO 
BE OUTBERTED



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3.





PART 1: 0100 SAT TO 0145 SUN & 0915 SUN TO 
0345 MON

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



GTR TO TURNBACK IN PLATFORM 1 AT HERNE 
HILL



PART 2: 0145 SUN TO 0915

SMITHFIELD SIDINGS TO BE KEPT CLEAR



LUL NORTHERN LINE TO BE OPEN





MAINTENANCE WORK K05.1

Works delivery

Structures: Hampton Street Bridge 385 ¿ Follow up 

Structures: Steedman Street Bridge 384 - 
Replacement of life expired underbridge

DERBY WORKS DELIVERY: PLTR PEN GREEN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KETTERING AND CORBY.



NO ACCESS TO/FROM CORBY STEEL WORKS.

LN3213
SO280

LN3601
LN3605
LN3610

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

21/08/21

21/08/21

21/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sat
01/09/21
0400 Wed (100 hrs)

PossessionDown and Up 
Vale

Bedford St. JohnsBletchley South 
Jn

P2021/2689262 TRAFFIC REMARKS 

ALL LINES BLOCKED BEDFORD TO BLETCHLEY 

RRS TO OPERATE

PLEASE NOTE BLOCK IS 100HR UNTIL 0400 WEDS




Work Content - 

East/West: Bletchley Flyover

LN3140 28/08/21

22Week
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EAS_V2_2021

0001 Sat

0001 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0205 Sat

0345 Mon

31/08/21

28/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

31/08/21

0545 Tue

0205 Sat

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0345 Tue

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Goods
1 & 2

Down and Up 
Slow

Down and Up 
Brent Curve

Down and Up 
Moorgate

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up Fast

Down and Up 
Hendon

Down Carriage 
Loop

Down and Up 
Slow

Cricklewood Depot 
Jn

Mill Hill Broadway

Dudding Hill Jn

Kentish Town Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Mill Hill Broadway

Mill Hill Broadway

Silkstream Jn

Cricklewood South 
Jn

Mill Hill Broadway

Cricklewood

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
Thameslink

Cricklewood

P2021/2696752 IP TRACK: CARLTON ROAD JN S&C RENEWAL - 
762A/B PTS

IP ENHANCEMENTS: BRENT CROSS STATION 
SCHEME



0001 SAT TO 0205 SAT AND 0345 TUE TO 0545 
TUE

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



NO ACCESS TO CRICKLEWOOD GOODS LOOPS 
TO/FROM THE NORTH, FREIGHT TRAINS 
REQUIRING REGULATION/CREW CHANGES TO 
USE THE HENDON LINES.



0205 SAT TO 0345 TUE

ALL LINES BLOCKED BETWEEN WEST 
HAMPSTEAD NORTH JN AND SILKSTREAM JN.



EMR SERVICES TO START/TERMINATE AT LUTON 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
LONDON ST.PANCRAS.



THAMESLINK MML SERVICES UNABLE TO RUN 
BETWEEN ST.PANCRAS LOW LEVEL AND MILL 
HILL BROADWAY. RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE. TRAINS TO RUN TO/FROM
MILL HILL BROADWAY OVER DOWN FAST LINE 
TO/FROM RADLETT JN UNDER PILOT WORKING 
ARRANGEMENTS.



FREIGHT SERVICES DIVERTED VIA THE ECML. NO
ACCESS TO/FROM DUDDING HILL JN OR 
TOTTENHAM LINES AT CARLTON ROAD JN. NO 
ACCESS TO CRICKLEWOOD FREIGHT TERMINALS
OR CHURCHYARD AGGREGATES TERMINAL.



NO ACCESS TO/FROM CRICKLEWOOD SIDINGS: 
ANY ECS STABLED WITHIN SIDINGS TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.

LN3201
LN3210
LN3213
LN3219
LN3222

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

28/08/21

30/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

0900 Fri

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

01/09/21

01/09/21

01/09/21

01/09/21

03/09/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0955 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Wellingborough 
South Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Sharnbrook Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2673288

P2021/2673435

P2021/2696044

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN3201

LN3201

EA1290
EA1300
EA1370
LN165
LN3210

01/09/21

01/09/21

01/09/21

01/09/21

03/09/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690452 SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued

Page 242 of 304Page 242 of 304



s7_2021_EM.pdf Page         245 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0915 Sun

0400 Wed

0445 Wed

05/09/21

06/09/21

06/09/21

06/09/21

06/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

06/09/21

08/09/21

08/09/21

0155 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

1355 Sun

1355 Sun

0915 Sun

1355 Sun

1355 Sun

0345 Mon

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Moorgate

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

Down Fast

Up Fast

Down and Up 
Hendon

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Radlett Jn

Silkstream Jn

Kentish Town Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Farringdon

St. Pancras 
International

West Hampstead 
South Jn

Canal Tunnels Jn

Carlton Road Jn

Carlton Road Jn

P2021/2700148

P2021/2673297

IP TRACK: CARLTON ROAD JN S&C RENEWAL 
WH765A/B PTS



0145 SAT TO 0155 SUN AND 1355 SUN TO 0345 
MON

ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN ST.PANCRAS AND CRICKLEWOOD 
SOUTH JN. 



NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND AT ST.PANCRAS HIGH 
LEVEL (4TPH) / WEST HAMPSTEAD THAMESLINK 
(2TPH) TO/FROM THE NORTH. ACCESS 
MAINTAINED TO/FROM ECML AT CANAL TUNNELS
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM KENTISH TOWN. 



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN.



0155 SUN TO 1355 SUN

EMR SERVICES TO START/TERMINATE AT LUTON.




NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND WEST HAMPSTEAD 
THAMESLINK (3TPH) TO/FROM THE NORTH. 
ACCESS MAINTAINED TO/FROM ECML AT CANAL 
TUNNELS JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND WEST 
HAMPSTEAD.



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN OR 
TO/FROM DUDDING HILL JN.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

LN3201

04/09/21

04/09/21

04/09/21

04/09/21

04/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

08/09/21

08/09/21

23Week
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690486 SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued

Page 244 of 304Page 244 of 304



s7_2021_EM.pdf Page         247 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

05/09/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow

Up Slow/No.2 
Slow

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Down Hertford

Up Hertford

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Hornsey

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Wood Green North 
Jn

Kings Cross

Wood Green North 
Jn

Langley Jn

Kings Cross

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross

Kings Cross

Wood Green 
South Jn

New Southgate

P2021/2620357 MAINTENANCE FP15 

OHL WORK 



TRAINS TO START/TERMINATE NEW BARNET

LN101
LN120
LN3214 1m5ch and 2m30ch

3m51ch and 4m70ch

5m20ch and 4m58ch

0m0ch and 4m52ch

S&C Maintenance

OHL Work

S&C Maintenance

Track Maintenance

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6222566

W2021/6318593

W2021/6226793

W2021/6263347

Week 23  - Continued

Page 245 of 304Page 245 of 304



s7_2021_EM.pdf Page         250 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0145 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

12/09/21

13/09/21

13/09/21

13/09/21

13/09/21

12/09/21

13/09/21

12/09/21

13/09/21

12/09/21

12/09/21

0155 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

1355 Sun

0345 Mon

1355 Sun

0345 Mon

1355 Sun

1355 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Moorgate

Up & Down Relief

Up & Down Slow

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

Down Fast

Up Fast

Down and Up 
Hendon

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

Dudding Hill Jn

Belle Isle Jn

Dudding Hill Jn

Kentish Town Jn

Radlett Jn

Silkstream Jn

Canal Tunnels Jn

Dock Jn North

Dock Jn South

Junction Road Jn

Kentish Town Jn

Brent Curve Jn

Canal Tunnels Jn

Cricklewood 
Curve Jn

Farringdon

St. Pancras 
International

West Hampstead 
South Jn

P2021/2700149 IP TRACK: CARLTON ROAD JN S&C RENEWAL 
WH766/767 PTS & FIXED DIAMOND



0145 SAT TO 0155 SUN 

ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN ST.PANCRAS AND CRICKLEWOOD 
SOUTH JN. 



NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND AT ST.PANCRAS HIGH 
LEVEL (4TPH) / WEST HAMPSTEAD THAMESLINK 
(2TPH) TO/FROM THE NORTH. ACCESS 
MAINTAINED TO/FROM ECML AT CANAL TUNNELS
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM KENTISH TOWN. 



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN.



0155 SUN TO 1355 SUN

EMR SERVICES TO START/TERMINATE AT LUTON.




NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE OR ECML. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND WEST HAMPSTEAD 
THAMESLINK (3TPH) TO/FROM THE NORTH.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND WEST 
HAMPSTEAD.



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN OR 
TO/FROM DUDDING HILL JN.



1355 SUN TO 0345 MON

ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN ST.PANCRAS AND CRICKLEWOOD 
SOUTH JN. 



NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE OR ECML. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND AT ST.PANCRAS HIGH 
LEVEL (4TPH) / WEST HAMPSTEAD THAMESLINK 
(2TPH) TO/FROM THE NORTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
TO/FROM KENTISH TOWN. 


EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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EAS_V2_2021

0015 Sun

0015 Sun

03/10/21

03/10/21

0815 Sun

0815 Sun (5 hrs)

Line 
Blockage

Sidings 
Possession

Platform 4

Maintenance 
Siding

St. Pancras 
International

Dock Jn South

St. Pancras 
International

St. Pancras 
International

P2021/2700149

P2021/2694644



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN OR 
TO/FROM DUDDING HILL JN.

LN3201
SO400

0m0ch and 0m0ch
Track Maintenance

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6628647

Week 24  - Continued

Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0815 Sun

0815 Sun

0715 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
CTRL Relief

Down CTRL

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2021/2694595 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13 
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2018 HALF SET RENEWAL

LN3201
LN3213
SO400
SO410

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0400 Wed

0445 Wed

0400 Tue

0900 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

15/09/21

15/09/21

14/09/21

17/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

0445 Wed

0545 Wed

0500 Tue

0955 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

BLOCKED To
Diesels

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Derby Pilot Line

A Line

B Line

C Line

D Line

Platform 5

Platform 6

Chaddesden 
Sidings

West Hampstead 
South Jn

West Hampstead 
South Jn

Radlett Jn

Wellingborough 
South Jn

Derby Station North 
Jn

St. Marys South Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Sharnbrook Jn

Derby

Derby Station 
North Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

P2021/2673306

P2021/2673421

P2021/2673436

P2021/2696698

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
DERBY STATION NORTH JN.



NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.

LN3201

LN3201

LN3201

LN3201

15/09/21

15/09/21

14/09/21

17/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

13/09/21

13/09/21

12/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast
Up Holborn Fast

Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2622046 PLATFORMS 3 & 4 AT LONDON BLACKFRIARS TO 
BE OUTBERTED



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3.





PART 1: 0100 SAT TO 0145 SUN

GTR SERVICES TO BE DIVERTED VIA LONDON 
BRIDGE



GTR TO TURNBACK IN PLATFORM 1 AT HERNE 
HILL



PART 2: 0145 SUN TO 0345 MON

SMITHFIELD SIDINGS TO BE KEPT CLEAR



LUL NORTHERN LINE TO BE OPEN



GTR THAMESLINK TO RUN 2TPH LONDON 
BRIDGE TO WIMBLEDON VIA WEST CROYDON. 
2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT. 
THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).



MAINTENANCE WORK K05.1

Works delivery

Structures: Hampton Street Bridge 385 ¿ 
Replacement of life expired underbridge 

Structures: Steedman Street - Prep

Buildings: Elephant and Castle station - Platform 
repairs

E&P: Points Heating - Farringdon to Loughborough Jn

LN3213
SO280

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

11/09/21

12/09/21

12/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0915 Sun

19/09/21

19/09/21

20/09/21

20/09/21

19/09/21

20/09/21

20/09/21

19/09/21

19/09/21

20/09/21

0915 Sun

0915 Sun

0345 Mon

0345 Mon

0915 Sun

0345 Mon

0345 Mon

0915 Sun

0915 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Down Fast

Up Fast

Down and Up 
Hendon

Down and Up 
Moorgate

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

Radlett Jn

Silkstream Jn

Kentish Town Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Farringdon

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

West Hampstead 
South Jn

Canal Tunnels Jn

P2021/2700150 IP TRACK: CARLTON ROAD JN S&C RENEWAL 
FOLLOW-UP WORKS



0155 SUN TO 0915 SUN

EMR SERVICES TO START/TERMINATE AT LUTON.




THAMESLINK SERVICES AT WEST HAMPSTEAD 
THAMESLINK (3TPH) TO/FROM THE NORTH. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.


NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN OR 
TO/FROM DUDDING HILL JN.



0915 SUN TO 0345 MON

ALL TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN ST.PANCRAS AND CRICKLEWOOD 
SOUTH JN. 



NO THROUGH THAMESLINK SERVICES TO/FROM 
THE MIDLAND MAIN LINE. TRAINS TO 
START/TERMINATE AT LONDON BRIDGE 
TO/FROM THE SOUTH AND AT ST.PANCRAS HIGH 
LEVEL (4TPH) / WEST HAMPSTEAD THAMESLINK 
(2TPH) TO/FROM THE NORTH. ACCESS 
MAINTAINED TO/FROM ECML AT CANAL TUNNELS
JN. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE TO/FROM KENTISH TOWN. 



NO ACCESS FOR FREIGHT TRAINS TO/FROM 
TOTTENHAM LINES AT CARLTON ROAD JN.

EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

25Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2315 Sat

2315 Sat

2315 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0345 Mon

0400 Wed

0445 Wed

19/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

22/09/21

22/09/21

0155 Sun

0515 Mon

0515 Mon

0345 Mon

0515 Mon

0345 Mon

0345 Mon

0345 Mon

0530 Mon

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Slow

Up Goods No.1

Up Goods No.2

Down Hendon

Up Hendon

Down Slow

Up Slow

North Reception 
Road

Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Radlett Jn

Cricklewood Depot 
Jn

Silkstream Jn

Radlett Jn

Hendon (London)

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Radlett Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

Carlton Road Jn

Cricklewood 
Depot Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

Carlton Road Jn

Carlton Road Jn

P2021/2700175

P2021/2673315

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS



2315 SAT TO 0155 SUN AND 0345 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



ACCESS MAINTAINED TO/FROM THE SOUTH.



0155 SUN TO 0345 MON 

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD UP 
SIDINGS - ALL RUNNING LINES AND SIDINGS 
BLOCKED WITHIN THE CRICKLEWOOD DEPOT 
AREA. THAMESLINK ECS TO STABLE 
ADDITIONALLY AT ST.PANCRAS HIGH LEVEL, 
LUTON CRESCENT ROAD AND LUTON STATION. 
ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
HAVE PANTOGRAPHS LOWERED AND LOCKED.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

LN3201

LN3201

18/09/21

18/09/21

18/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

20/09/21

22/09/21

22/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2691134

P2021/2690485

DERBY WORKS DELIVERY: PLTR SITES EREWASH
VALLEY



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN3207
LN3252
LN3273

LN3213
LN3216
SO280

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 11

No.1 Slow/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/No.2 Slow

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2620122 MAINTENANCE FP02 



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6226842
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2300 Sat

2300 Sat

0900 Fri

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

29/09/21

29/09/21

29/09/21

29/09/21

27/09/21

27/09/21

01/10/21

0915 Sun

0915 Sun

0600 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0315 Mon

0545 Mon

0955 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Line 
Blockage

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down Hendon

Up Hendon

Down Fast

Up Fast

Down Slow

Up Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Silkstream Jn

Radlett Jn

Wellingborough 
South Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Junction Road Jn

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Sharnbrook Jn

P2021/2700155

P2021/2673324

P2021/2700176

P2021/2673437

IP TRACK: CARLTON ROAD JN S&C RENEWAL 
FOLLOW-UP WORKS



2330 SAT TO 0155 SUN

THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE/SLOW LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0915 SUN

THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS HIGH LEVEL BUT TRAINS UNABLE 
AT CALL AT KENTISH TOWN: RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE.

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

EA1370
LN3201
LN3210
LN3213
LN3214
SO280

LN3201

LN3201

LN3201

25/09/21

25/09/21

25/09/21

26/09/21

26/09/21

26/09/21

26/09/21

29/09/21

29/09/21

29/09/21

29/09/21

25/09/21

25/09/21

01/10/21

26Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2691136

P2021/2690455

DERBY WORKS DELIVERY: PLTR SITES EREWASH
VALLEY



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

ISOLATION OF PLATFORMS 3 & 4 TO BE GIVEN UP
AT 0640

LN3201
LN3207
LN3252
LN3273

LN3213
LN3216
SO280

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2021/2696723 BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LUTON-BEDFORD ALL LINES.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

02/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

27Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0015 Sun

0015 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0815 Sun

0815 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Sidings 
Possession

Up & Down Relief

Up & Down Slow

Up Fast

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down and Up 
Tottenham

Down and Up 
Slow

Platform 4

Maintenance 
Siding

Kentish Town Jn

Kentish Town Jn

Radlett Jn

West Hampstead 
South Jn

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

West Hampstead 
Thameslink

St. Pancras 
International

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Junction Road Jn

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

P2021/2700154

P2021/2694644

IP TRACK: CARLTON ROAD JN S&C RENEWAL 
FOLLOW-UP WORKS T+4 TAMP



2330 SAT TO 0155 SUN

THAMESLINK SERVICES TO TRAVEL OVER THE 
MOORGATE/SLOW LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0855 SUN

THAMESLINK SERVICES TO RUN TO/FROM WEST 
HAMPSTEAD THAMESLINK. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
ST.PANCRAS AND WEST HAMPSTEAD.

EA1370
LN3201
LN3210
LN3213
LN3214
SO280

LN3201
SO400

0m0ch and 0m0ch
Track Maintenance

02/10/21

02/10/21

02/10/21

02/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6628647

Week 27  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0815 Sun

0815 Sun

0715 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
CTRL Relief

Down CTRL

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2021/2694595 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0815 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF030

PLATFORMS 8-9/UP CTRL - BUFFER STOPS TO 
AF019



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 10-13 
& CTRL RELIEF TO BE GIVEN UP AT 0715 TO 
ALLOW FIRST ARRIVALS & DEPARTURES.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2018 HALF SET RENEWAL

LN3201
LN3213
SO400
SO410

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0045 Sun

1200 Sun

2325 Sun

03/10/21

03/10/21

03/10/21

04/10/21

1200 Sun

0850 Sun

2325 Sun

0545 Mon

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Down and Up Fast

Down and Up Fast

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Radlett Jn (inc.)

Radlett Jn

Radlett Jn

Radlett Jn (inc.)

P2021/2625143 IP TRACK: PLTR ST.ALBANS NORTH UP FAST LINE
(UID 114613)



2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN 
AND 2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
HARPENDEN JN. ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES 
CALLING AT HARPENDEN.



0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0230 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.



1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.

LN3201 02/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

10/10/21

10/10/21

10/10/21

10/10/21

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

1015 Sun

1015 Sun

1015 Sun

1015 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

Netherfield Jn

Nottingham

Nottingham

P2021/2691137

P2021/2696715

DERBY WORKS DELIVERY: PLTR SITES EREWASH
VALLEY



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
NOTTINGHAM EAST JN



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1025 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3201
LN3207
LN3252
LN3273

LN3204
LN3625
LN3635

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

10/10/21

10/10/21

10/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696045

P2021/2690492

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

13/10/21

13/10/21

13/10/21

13/10/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

P2021/2673289 0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201 13/10/21

13/10/21

13/10/21

13/10/21

28Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0045 Sun

1200 Sun

2325 Sun

0900 Fri

10/10/21

10/10/21

10/10/21

11/10/21

15/10/21

1200 Sun

0850 Sun

2325 Sun

0545 Mon

0955 Fri

Possession

Possession

Possession

Possession

Line 
Blockage

Down and Up Fast

Down Slow

Down and Up Fast

Down and Up Fast

Down Slow

Up Slow

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Wellingborough 
South Jn

Radlett Jn (inc.)

Radlett Jn

Radlett Jn

Radlett Jn (inc.)

Sharnbrook Jn

P2021/2625144

P2021/2673438

IP TRACK: PLTR ST.ALBANS NORTH UP FAST LINE
(UID 114613)



2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN 
AND 2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
HARPENDEN JN. ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES 
CALLING AT HARPENDEN.



0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0230 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.



1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201

LN3201

09/10/21

10/10/21

10/10/21

10/10/21

15/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2200 Sat

2200 Sat

2200 Sat

1245 Sun

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

10/10/21

10/10/21

11/10/21

11/10/21

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

1245 Sun

1245 Sun

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
Down Barrow Hill

Up Barrow Hill

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Jn

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Beighton Jn

P2021/2691138

P2021/2683691

DERBY WORKS DELIVERY: PLTR SITES EREWASH
VALLEY



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

CANKLOW PLTR

UID 124207

NWR24



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



1245 SUN TO 0545 MON



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY

LN3201
LN3207
LN3252
LN3273

LN3201
LN806

159m14ch and 162m11ch

C11 Rerail Resleeper 
Reballast - Trax

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

09/10/21

09/10/21

09/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6601849
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

10/10/21

10/10/21

10/10/21

10/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Netherfield Jn

Nottingham

Nottingham

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2696715

P2021/2696046

***MOVED FROM WK27 TO WK28 AT V2***

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
NOTTINGHAM EAST JN



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN3204
LN3625
LN3635

EA1290
EA1300
EA1370
LN165
LN3210

10/10/21

10/10/21

10/10/21

10/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2690456 SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0400 Wed

0445 Wed

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

20/10/21

20/10/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down Slow

Up Slow

Down and Up 
Slow

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Radlett Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

P2021/2696729

P2021/2673298

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
ST.PANCRAS HIGH LEVEL



2330 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

LN3201
LN3210
LN3213
LN3219
LN3222

LN3201

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

16/10/21

17/10/21

17/10/21

17/10/21

17/10/21

20/10/21

20/10/21

29Week

Page 268 of 304Page 268 of 304



s7_2021_EM.pdf Page         273 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0045 Sun

1200 Sun

2325 Sun

17/10/21

17/10/21

17/10/21

18/10/21

1200 Sun

0850 Sun

2325 Sun

0545 Mon

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Down and Up Fast

Down and Up Fast

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Radlett Jn (inc.)

Radlett Jn

Radlett Jn

Radlett Jn (inc.)

P2021/2625145 IP TRACK PLTR ST.ALBANS NORTH UP FAST LINE 
(UID 114613)



2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN 
AND 2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
HARPENDEN JN. ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES 
CALLING AT HARPENDEN.



0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0230 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.



1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.

LN3201 16/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2200 Sat

2200 Sat

2200 Sat

1245 Sun

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

18/10/21

18/10/21

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

1245 Sun

1245 Sun

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
Down Barrow Hill

Up Barrow Hill

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Jn

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Beighton Jn

P2021/2691139

P2021/2683715

DERBY WORKS DELIVERY: PLTR SITES EREWASH
VALLEY



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

CANKLOW PLTR

UID 124207

NWR24



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



1245 SUN TO 0545 MON



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY

LN3201
LN3207
LN3252
LN3273

LN3201
LN806

159m14ch and 162m11ch

C11 Rerail Resleeper 
Reballast - Trax

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

16/10/21

16/10/21

16/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6601850
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696047

P2021/2690493

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0400 Wed

0445 Wed

2300 Sat

2300 Sat

25/10/21

25/10/21

24/10/21

24/10/21

25/10/21

25/10/21

25/10/21

25/10/21

27/10/21

27/10/21

25/10/21

25/10/21

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0445 Wed

0545 Wed

0315 Mon

0545 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down Hendon

Up Hendon

Down Fast

Up Fast

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

West Hampstead 
South Jn

West Hampstead 
South Jn

Silkstream Jn

Radlett Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

P2021/2696730

P2021/2673307

P2021/2700185

BEDFORD MTCE DU: THAMESLINK CORE 
CYCLICAL MTCE

IP TRACK: CARLTON ROAD JN S&C RENEWAL 
FOLLOW-UP WORKS T+9 TAMP



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201
LN3210
LN3213
LN3214
SO280

LN3201

LN3201

23/10/21

23/10/21

23/10/21

23/10/21

24/10/21

24/10/21

24/10/21

24/10/21

27/10/21

27/10/21

23/10/21

23/10/21

30Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0400 Tue

0900 Fri

0020 Sun

0020 Sun

0020 Sun

26/10/21

29/10/21

24/10/21

24/10/21

24/10/21

0500 Tue

0955 Fri

0645 Sun

0855 Sun

0855 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Radlett Jn

Wellingborough 
South Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Mill Hill Broadway

Sharnbrook Jn

Syston North Jn

Syston South Jn

Trent South Jn

P2021/2673422

P2021/2673439

P2021/2696701

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
SILEBY, LOUGHBOROUGH NORTH, RATCLIFFE 
AND TRENT SOUTH JNS.



0020 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201

LN3201
LN3204
LN3261

26/10/21

29/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Page 273 of 304Page 273 of 304



s7_2021_EM.pdf Page         278 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2691140

P2021/2696048

DERBY WORKS DELIVERY: PLTR SITES EREWASH
VALLEY



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN3201
LN3207
LN3252
LN3273

EA1290
EA1300
EA1370
LN165
LN3210

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Carriage 
Reception 
Road/Train Road
Down Blackfriars 
Spur
Metropolitan 
Reversible/Up 
Blackfriars Spur
Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Blackfriars

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2021/2622047 SMITHFIELD SIDINGS TO BE KEPT CLEAR.

LUL NORTHERN LINE TO BE OPEN.

GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA

PLATFORM 3.

THAMESLINK SERVICES TO RUN TO / FROM 
LONDON BRIDGE CENTRAL AND ALSO 
PLATFORMS 4 AND 5.

KENTISH TOWN TO RAINHAM SERVICES TO 
REVERSE IN PLATFORM 2 AT LONDON BRIDGE.

GTR THAMESLINK TO RUN 2TPH LONDON

BRIDGE TO WINBLEDON VIA TULSE HILL.

BEDFORD TO BRIGHTON SERVICES WILL RUN 
BETWEEN LONDON BRIDGE AND BRIGHTON.

CAMBRIDGE TO GATWICK SERVICES TO RUN 
BETWEEN LONDON BRIDGE AND GATWICK 
AIRPORT ONLY.

BEDFORD TO GATWICK SERVICES WILL NOT RUN
BETWEEN ST PANCRAS AND GATWICK. 
ADDITIONAL CALLS IN LONDON BRIDGE TO 
HORSHAM SERVICES TO COVER INTERMEDIATE 
STATIONS.



MAINTENANCE WORK K05.1

Works delivery

Buildings: Elephant and Castle Station - Platform 
repairs

Structures: Steedman Street - Follow up

Structures: Hampton Street - Follow up

LN3213
SO280

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0400 Wed

0445 Wed

2300 Sat

0045 Sun

0115 Sun

03/11/21

03/11/21

01/11/21

31/10/21

31/10/21

0445 Wed

0545 Wed

0445 Mon

0750 Sun

0510 Sun

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up 
Slow

Up Fast

Down Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

Radlett Jn

Radlett Jn

Radlett Jn

Carlton Road Jn

Carlton Road Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2673316

P2021/2625150

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

IP TRACK: PLTR MILL HILL BROADWAY DOWN 
SLOW LINE (UID 114661)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

LN3201

03/11/21

03/11/21

30/10/21

31/10/21

31/10/21

31Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/11/21

01/11/21

01/11/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0330 Mon

0330 Mon

0330 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Main

Up Main/Fast

Down and Up 
Chellaston

Down and Up 
East Curve

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Way & Works Jn

Lock Lane LC

Sheet Stores Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Loughborough 
North Jn

Sheet Stores Jn

Trent East Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2700111

P2021/2690494

DERBY WORKS DELIVERY: PLTR SHEET STORES 
DOWN FAST



TRAINS BETWEEN DERBY AND LEICESTER 
DIVERTED VIA AMBERGATE JN, CHESTERFIELD 
(REVERSE), TOTON AND TRENT EAST JN, AND 
THENCE OVER THE SLOW LINES TRENT SOUTH 
JN TO LOUGHBOROUGH NORTH JN.



TRAINS BETWEEN NOTTINGHAM AND LEICESTER 
RE-TIMED TO RUN OVER THE SLOW LINES 
BETWEEN LOUGHBOROUGH NORTH JN AND 
TRENT SOUTH JN.



NO ROUTE BETWEEN DERBY AND NOTTINGHAM: 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE. ECS BETWEEN DERBY AND 
NOTTINGHAM TO RUN VIA CHESTERFIELD 
(REVERSE) AND RADFORD JN.



POINTS AT TRENT SOUTH JN MAINTAINED FOR 
CROSSOVER MOVE FROM SLOW TO 
NOTTINGHAM LINES: NO ACCESS TO HIGH LEVEL
LINES BEWTEEN TRENT SOUTH JN AND MEADOW
LANE JN.

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN3228
LN3520

LN3213
LN3216
SO280

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2700161 ONE BAY PLATFORM AT BLACKFRIARS TO BE 
OUTBERTHED (CONFIRM AT DPPP)



SMITHFIELD SIDINGS TO BE KEPT CLEAR



BLACKFRIARS PLATFORMS 3 & 4 TO BE 
OUTBERTHED



Work: Maintenance

LN3213
LN3216
SO280

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2300 Sat

0045 Sun

0215 Sun

10/11/21

10/11/21

10/11/21

10/11/21

08/11/21

07/11/21

07/11/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0545 Mon

0850 Sun

0610 Sun

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Up Fast

Down Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Radlett Jn

Radlett Jn

Radlett Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2673325

P2021/2625151

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

IP TRACK: PLTR MILL HILL BROADWAY DOWN 
SLOW LINE (UID 114661)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

LN3201

10/11/21

10/11/21

10/11/21

10/11/21

06/11/21

07/11/21

07/11/21

32Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0900 Fri

0040 Sun

0040 Sun

0040 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

12/11/21

08/11/21

08/11/21

08/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0955 Fri

0330 Mon

0330 Mon

0330 Mon

0845 Sun

0650 Sun

0845 Sun

0650 Sun

0845 Sun

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Fast/Main

Up Main/Fast

Down and Up 
Chellaston

Down and Up 
East Curve

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Wellingborough 
South Jn

Way & Works Jn

Lock Lane LC

Sheet Stores Jn

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Sharnbrook Jn

Loughborough 
North Jn

Sheet Stores Jn

Trent East Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2021/2673440

P2021/2700117

P2021/2696709

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY WORKS DELIVERY: PLTR SHEET STORES 
DOWN FAST

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
SHEET STORES JN



0030 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0330 MON

TRAINS BETWEEN DERBY AND LEICESTER 
DIVERTED VIA AMBERGATE JN, CHESTERFIELD 
(REVERSE), TOTON AND TRENT EAST JN, AND 
THENCE OVER THE SLOW LINES TRENT SOUTH 
JN TO LOUGHBOROUGH NORTH JN.



TRAINS BETWEEN NOTTINGHAM AND LEICESTER 
RE-TIMED TO RUN OVER THE SLOW LINES 
BETWEEN LOUGHBOROUGH NORTH JN AND 
TRENT SOUTH JN.



NO ROUTE BETWEEN DERBY AND NOTTINGHAM: 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE. ECS BETWEEN DERBY AND 
NOTTINGHAM TO RUN VIA CHESTERFIELD 
(REVERSE) AND RADFORD JN.



POINTS AT TRENT SOUTH JN MAINTAINED FOR 
CROSSOVER MOVE FROM SLOW TO 
NOTTINGHAM LINES: NO ACCESS TO HIGH LEVEL
LINES BEWTEEN TRENT SOUTH JN AND MEADOW
LANE JN.

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
SHEET STORES JN



0030 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0845 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

LN3201

LN3201
LN3228
LN3520

LN3201
LN3204
LN3207
LN3228
LN3520

12/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696696

P2021/2690458

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
DERBY WAY&WORKS JN AND LONDON ROAD JN.


NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201
LN3501

LN3213
LN3216
SO280

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0045 Sun

0215 Sun

15/11/21

14/11/21

14/11/21

0545 Mon

0850 Sun

0610 Sun

Possession

Possession

Possession

Down and Up 
Slow

Up Fast

Down Fast

Radlett Jn

Radlett Jn

Radlett Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2625152 IP TRACK: PLTR MILL HILL BROADWAY DOWN 
SLOW LINE (UID 114661)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201 13/11/21

14/11/21

14/11/21

33Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

16/11/21

16/11/21

17/11/21

17/11/21

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

P2021/2696743

P2021/2696744

IP TRACK: FOLLOW-UP WORKS PLTR MILL HILL 
DOWN SLOW



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

IP TRACK: FOLLOW-UP WORKS PLTR MILL HILL 
DOWN SLOW



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

LN3201

15/11/21

15/11/21

16/11/21

16/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

18/11/21

18/11/21

19/11/21

19/11/21

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

P2021/2696745

P2021/2696746

IP TRACK: FOLLOW-UP WORKS PLTR MILL HILL 
DOWN SLOW



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

IP TRACK: FOLLOW-UP WORKS PLTR MILL HILL 
DOWN SLOW



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

LN3201

17/11/21

17/11/21

18/11/21

18/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696705

P2021/2690495

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
TRENT EAST JN TO NOTTINGHAM.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

LN3213
LN3216
SO280

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sat
15/11/21
0530 Mon

PossessionDown and Up 
Grantham

BinghamBottesfordP2021/2700118 DERBY WORKS DELIVERY: PLTR ASLOCKTON



EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

LN3635 13/11/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0300 Wed

0345 Wed

0400 Wed

0445 Wed

2300 Sat

0045 Sun

0215 Sun

24/11/21

24/11/21

24/11/21

24/11/21

22/11/21

21/11/21

21/11/21

0345 Wed

0445 Wed

0445 Wed

0545 Wed

0530 Mon

0850 Sun

0610 Sun

BLOCKED To
Diesels

Line 
Blockage

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Down and Up 
Slow

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Up Fast

Down Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Harpenden Jn

Radlett Jn

Radlett Jn

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2673290

P2021/2625156

0300 WED TO 0400 WED

ALL TRAINS TO TRAVEL OVER THE FAST LINES. 



0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.



0445 WED TO 0545 WED

ALL TRAINS TO TRAVEL OVER THE SLOW LINES.

IP TRACK: PLTR BOREHAMWOOD UP SLOW LINE 
(UID 114664)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND HARPENDEN JN. 



NO ACCESS TO/FROM RADLETT REDLANDS 
AGGREGATES TERMINAL.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING MILL HILL AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT ELSTREE



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

LN3201

24/11/21

24/11/21

24/11/21

24/11/21

20/11/21

21/11/21

21/11/21

34Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0900 Fri

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

0955 Fri

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Line 
Blockage

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Wellingborough 
South Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Sharnbrook Jn

Netherfield Jn

Nottingham

Nottingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2673441

P2021/2696716

P2021/2690459

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

***MOVED FROM WK35 TO WK34 AT V2***

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
NOTTINGHAM EAST JN



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

SMITHFIELD SIDINGS TO BE OUTBERTHED

GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3201

LN3204
LN3625
LN3635

LN3213
LN3216
SO280

26/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2230 Sat

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

22/11/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Down and Up 
Grantham

Holloway

Hornsey

Wood Green North 
Jn

Hornsey

Kings Cross

Wood Green North 
Jn

Kings Cross

Bingham

Alexandra Palace

Harringay

Holloway

Hornsey

Kings Cross

New Southgate

Bottesford

P2021/2620358

P2021/2700119

MAINTENANCE FP15 

MAINTENANCE FP06

OHL WORK 



TRAINS TO START/TERMINATE NEW BARNET



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS

DERBY WORKS DELIVERY: PLTR ASLOCKTON



EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

LN101
LN3214

LN3635

3m0ch and 2m20ch

3m51ch and 4m70ch

0m0ch and 4m52ch

S&C Maintenance

OHL Work

Track Maintenance

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

20/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6222571

W2021/6318636

W2021/6263356

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0400 Wed

0445 Wed

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

01/12/21

01/12/21

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0445 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

BLOCKED To
Diesels

Line 
Blockage

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down and Up 
Slow

Down and Up 
Slow

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

West Hampstead 
South Jn

West Hampstead 
South Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

Carlton Road Jn

Carlton Road Jn

P2021/2696724

P2021/2673299

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
LUTON TO BEDFORD ALL LINES.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

0400 WED TO 0445 WED

ELECTRIC TRAINS TO TRAVEL OVER THE SLOW 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0445 WED TO 0545 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.

LN3140
LN3201

LN3201

27/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

01/12/21

01/12/21

35Week
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

0045 Sun

0215 Sun

29/11/21

28/11/21

28/11/21

0530 Mon

0850 Sun

0610 Sun

Possession

Possession

Possession

Down and Up 
Slow

Up Fast

Down Fast

Harpenden Jn

Radlett Jn

Radlett Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2625157 IP TRACK: PLTR BOREHAMWOOD UP SLOW LINE 
(UID 114664)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND HARPENDEN JN. 



NO ACCESS TO/FROM RADLETT REDLANDS 
AGGREGATES TERMINAL.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING MILL HILL AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT ELSTREE



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201 27/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

30/11/21

30/11/21

01/12/21

01/12/21

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

P2021/2696733

P2021/2696734

IP TRACK: FOLLOW-UP WORKS PLTR 
BOREHAMWOOD UP SLOW



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

IP TRACK: FOLLOW-UP WORKS PLTR 
BOREHAMWOOD UP SLOW



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

LN3201

29/11/21

29/11/21

30/11/21

30/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued

Page 292 of 304Page 292 of 304



s7_2021_EM.pdf Page         297 Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

02/12/21

02/12/21

03/12/21

03/12/21

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down Hendon

Up Hendon

Down and Up 
Slow

Down Hendon

Up Hendon

Radlett Jn

Silkstream Jn

Radlett Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood

Hendon (London)

P2021/2696735

P2021/2696736

IP TRACK: FOLLOW-UP WORKS PLTR 
BOREHAMWOOD UP SLOW



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

IP TRACK: FOLLOW-UP WORKS PLTR 
BOREHAMWOOD UP SLOW



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.

LN3201

LN3201

01/12/21

01/12/21

02/12/21

02/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

21/11/21

21/11/21

21/11/21

21/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Netherfield Jn

Nottingham

Nottingham

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2696716

P2021/2696049

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
NOTTINGHAM EAST JN



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1025 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN3204
LN3625
LN3635

EA1290
EA1300
EA1370
LN165
LN3210

21/11/21

21/11/21

21/11/21

21/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2305 Sat

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Grantham

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Bingham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Bottesford

P2021/2690497

P2021/2700120

GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

DERBY WORKS DELIVERY: PLTR BOTTESFORD



EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

LN3213
LN3216
SO280

LN3635

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0400 Wed

0445 Wed

2300 Sat

0045 Sun

0215 Sun

08/12/21

08/12/21

06/12/21

05/12/21

05/12/21

0445 Wed

0545 Wed

0530 Mon

0850 Sun

0610 Sun

BLOCKED To
Diesels

Line 
Blockage

Possession

Possession

Possession

Down and Up Fast

Down and Up Fast

Down and Up 
Slow

Up Fast

Down Fast

West Hampstead 
South Jn

West Hampstead 
South Jn

Harpenden Jn

Radlett Jn

Radlett Jn

Kentish Town Jn

Kentish Town Jn

Cricklewood

Cricklewood 
South Jn

Cricklewood 
South Jn

P2021/2673308

P2021/2625158

0415 WED TO 0500 WED

ELECTRIC TRAINS TO TRAVEL OVER THE FAST 
LINES. NO ROUTE FOR DIESEL TRAINS: TO BE 
RETIMED ACCORDINGLY.

 

0500 WED TO 0600 WED

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
SLOW LINES.

IP TRACK: PLTR BOREHAMWOOD UP SLOW LINE 
(UID 114664)

IP ENHANCEMENTS: BRENT CROSS SCHEME 
STATION CONSTRUCTION WORKS



2300 SAT TO 0045 SUN AND 0850 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND HARPENDEN JN. 



NO ACCESS TO/FROM RADLETT REDLANDS 
AGGREGATES TERMINAL.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING MILL HILL AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT ELSTREE



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: ECS TO REVERSE AT KENTISH 
TOWN.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).

LN3201

LN3201

08/12/21

08/12/21

04/12/21

05/12/21

05/12/21

36Week
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EAS_V2_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

07/12/21

07/12/21

08/12/21

08/12/21

0500 Tue

0500 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Down Hendon

Up Hendon

Radlett Jn (inc.)

Silkstream Jn

Radlett Jn (inc.)

Silkstream Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
South Jn

Hendon (London)

P2021/2696738

P2021/2696739

IP TRACK: FOLLOW-UP WORKS PLTR 
BOREHAMWOOD UP SLOW

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE


(MOVED FROM NORMAL CYCLE IN WK38 DUE TO 
TRACK RENEWAL FOLLOW-UP WORKS)



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.



ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

IP TRACK: FOLLOW-UP WORKS PLTR 
BOREHAMWOOD UP SLOW

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE


(MOVED FROM NORMAL CYCLE IN WK38 DUE TO 
TRACK RENEWAL FOLLOW-UP WORKS)



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.



ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

LN3201

LN3201

06/12/21

06/12/21

07/12/21

07/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

09/12/21

09/12/21

10/12/21

10/12/21

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Down Slow

Up Slow

Down Hendon

Up Hendon

Down Slow

Up Slow

Down Hendon

Up Hendon

Radlett Jn (inc.)

Silkstream Jn

Radlett Jn (inc.)

Silkstream Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
South Jn

Hendon (London)

P2021/2696740

P2021/2696741

IP TRACK: FOLLOW-UP WORKS PLTR 
BOREHAMWOOD UP SLOW

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE


(MOVED FROM NORMAL CYCLE IN WK38 DUE TO 
TRACK RENEWAL FOLLOW-UP WORKS)



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.



ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

IP TRACK: FOLLOW-UP WORKS PLTR 
BOREHAMWOOD UP SLOW

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE


(MOVED FROM NORMAL CYCLE IN WK38 DUE TO 
TRACK RENEWAL FOLLOW-UP WORKS)



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT AND UP & 
DOWN GOODS NOS.1&2 TO/FROM THE NORTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. 



FREIGHT SERVICES BOOKED TO USE UP & DOWN
GOODS NOS.1&2 FOR REGULATION / CREW 
CHANGE RETIMED TO USE FAST OR HENDON 
LINES. 



CRICKLEWOOD UP & DOWN GOODS LOOPS 
AVAILABLE FOR REVERSALS TO/FROM THE 
SOUTH AND TO ACCESS CRICKLEWOOD 
AGGREGATES TERMINAL ONLY.



ACCESS MAINTAINED TO RADLETT AGGREGATES
TERMINAL TO/FROM THE NORTH.

LN3201

LN3201

08/12/21

08/12/21

09/12/21

09/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0400 Tue

0900 Fri

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

07/12/21

10/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

0500 Tue

0955 Fri

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Up Slow

Down Slow

Up Slow

Derby Pilot Line

B Line

A Line

C Line

D Line

Platform 5

Platform 6

Chaddesden 
Sidings

Radlett Jn

Wellingborough 
South Jn

Derby Station North 
Jn

St. Marys South Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Mill Hill Broadway

Sharnbrook Jn

Derby

Derby Station 
North Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

P2021/2673423

P2021/2673442

P2021/2696699

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

DERBY MTCE DELIVERY UNIT: CYCLICAL MTCE 
DERBY STATION NORTH JN.



NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.

LN3201

LN3201

LN3201

07/12/21

10/12/21

04/12/21

04/12/21

04/12/21

04/12/21

04/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2696032

P2021/2690461

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 
TO BE GIVEN UP AT 0640



GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

EA1290
EA1300
EA1370
LN165
LN3210

LN3213
LN3216
SO280

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2305 Sat
06/12/21
0515 Mon

PossessionDown and Up 
Grantham

BinghamBottesfordP2021/2700121 DERBY WORKS DELIVERY: PLTR BOTTESFORD



EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

LN3635 04/12/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

2315 Sat

2315 Sat

2315 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0345 Mon

13/12/21

13/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0155 Sun

0515 Mon

0515 Mon

0345 Mon

0515 Mon

0345 Mon

0345 Mon

0345 Mon

0530 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up 
Slow

Up Goods No.1

Up Goods No.2

Down Hendon

Up Hendon

Down Slow

Up Slow

North Reception 
Road

Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Radlett Jn

Cricklewood Depot 
Jn

Silkstream Jn

Radlett Jn

Hendon (London)

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Radlett Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

Carlton Road Jn

Cricklewood 
Depot Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Cricklewood

P2021/2696731

P2021/2700180

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
THAMESLINK CORE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH) AND WEST HAMPSTEAD THAMESLINK 
(2TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION WORKS



2315 SAT TO 0155 SUN AND 0345 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN.



ACCESS MAINTAINED TO/FROM THE SOUTH.



0155 SUN TO 0345 MON 

ALL TRAINS RE-TIMED TO TRAVEL OVER THE 
FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD UP 
SIDINGS - ALL RUNNING LINES AND SIDINGS 
BLOCKED WITHIN THE CRICKLEWOOD DEPOT 
AREA. THAMESLINK ECS TO STABLE 
ADDITIONALLY AT ST.PANCRAS HIGH LEVEL, 
LUTON CRESCENT ROAD AND LUTON STATION. 
ANY ECS STABLED IN CRICKLEWOOD SIDINGS TO
HAVE PANTOGRAPHS LOWERED AND LOCKED.

LN3201
LN3210
LN3213
LN3214
SO280

LN3201

11/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

37Week
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EAS_V2_2021

2300 Sat

0045 Sun

1200 Sun

2325 Sun

12/12/21

12/12/21

12/12/21

13/12/21

1200 Sun

0850 Sun

2325 Sun

0545 Mon

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Down and Up Fast

Down and Up Fast

Harpenden Jn

Harpenden Jn

Harpenden Jn

Harpenden Jn

Radlett Jn (inc.)

Radlett Jn

Radlett Jn

Radlett Jn (inc.)

P2021/2625146 IP TRACK: PLTR SANDRIDGE ROAD UP FAST LINE 
(UID 114668)



2300 SAT TO 0045 SUN, 0850 SUN TO 1200 SUN 
AND 2325 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
HARPENDEN JN. ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HARPENDEN AS FOLLOWS: [3]MINS FOR NON-
STOP SERVICES, [2]MINS FOR SERVICES 
CALLING AT HARPENDEN.



0045 SUN TO 0230 SUN

3 LINES BLOCKED. NO ROUTE FOR UP TRAINS 
(NO BOOKED UP TRAFFIC). DOWN THAMESLINK 
SERVICES TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
(REFER TO STRUCTURE FOR THE AMENDED 
TRAIN PLAN FOR ALLOWANCES). SINGLE LINE 
WILL BE SPLIT AT ST.ALBANS STATION.



0230 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0850 SUN

ALL THAMESLINK SERVICES TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS. (REFER TO STRUCTURE FOR 
THE AMENDED TRAIN PLAN FOR ALLOWANCES). 
SINGLE LINE WILL BE SPLIT AT ST.ALBANS 
STATION.



1200 SUN TO 2325 SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN RADLETT JN AND HARPENDEN 
JN. ENGINEERING ALLOWANCE REQUIRED IN 
DOWN TRAINS APPROACHING HARPENDEN AS 
FOLLOWS: [3]MINS FOR NON-STOP SERVICES, 
[2]MINS FOR SERVICES CALLING AT HARPENDEN.

LN3201 11/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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- End of Report -

2300 Sat

2355 Sat

12/12/21

12/12/21

1200 Sun

0820 Sun

Possession

Possession

Down Slow

Up Slow

Up Fast

Flitwick Jn

Flitwick Jn

Leagrave Jn

Leagrave Jn

P2021/2700139 2300 SAT TO 2355 SAT AND 0820 SUN TO 1200 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



[3]MINS REQUIRED IN ALL UP TRAINS 
APPROACHING LUTON DUE TO 20MPH TSR.



2355 SAT TO 0250 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. 



0250 SUN TO 0600 SUN

NO BOOOKED TRAFFIC.



0600 SUN TO 0820 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SLW ARRANGEMENTS BETWEEN 
FLITWICK JN AND LEAGRAVE JN (REFER TO 
SFATP FOR ALLOWANCES).



NOTE: 2300 SAT-1200 SUN: LOADS WITH CODES 
AJAX (OUT OF GAUGE LOADS) SHALL BE 
PROHIBITED FROM PASSING THE RENEWAL 
SYSTEM(S) WHILST IT WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC

LN3201

33m70ch and 39m40ch

C24 Rerail Resleeper - High 
Output

11/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6634634

Week 37  - Continued
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