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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sun

0115 Sun

0115 Sun

0105 Sun

0105 Sun

0105 Sun

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0820 Sun

0730 Sun

0730 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow/No.2 
Slow
Up Fast

No.1 Fast/Down 
Fast

Down Fast

Down Slow

Down Goods

Up Canonbury

Up Fast

Up Slow No.1

Up Slow No.2

Down & Up 
Moorgate

Wood Green North 
Jn

Finsbury Park

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Kings Cross

Belle Isle Jn

Holloway

Finsbury Park

Harringay

Moorgate

P2020/2691527

P2020/2558192

P2020/2620144

PLTR ALEXANDRA PALACE UNLOAD CWR

TRACK MAINTENANCE FP03

1M 05CH TO 2M 30CH 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

MAINTENANCE FP06

OHL WORK



NO ROUTE FOR UP ECML TRAINS THROUGHOUT 
GTR REQUIRE 2 LONG AND 2 SHORT PLATFORMS
AT KINGS CROSS FOR STABLING TRAINS 

GTR 2J06 2K08 TO TERMINATE AT ALEXANDRA 
PALACE 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LN101

LN101

LN101
LN105

5m5ch and 1m20ch

0m47ch and 5m5ch

3m0ch and 2m20ch

1m58ch and 2m75ch

Unload CWR

Unload CWR

S&C Maintenance

OHL Work

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

37Week

W2020/6555026

W2020/6578394

W2020/6222560

W2020/6318484
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Royston

Down Royston

Down Royston 
Flyover

Up Cambridge

All Lines

All Lines

Letchworth Garden 
City

Letchworth Garden 
City

Hitchin East Jn

Cambridge Jn

Biggleswade

Hitchin South

Cambridge Jn

Cambridge Jn

Hitchin North Jn

Letchworth 
Garden City

Stevenage

Stevenage

P2020/2620266

P2020/2663946

MAINTENANCE HIT01

PLTR WYMONDLEY PREP WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVENAGE UNTIL 
0825 SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

PLTR WYMONDLEY PREP WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH



COMBINE WITH P2620266 AND EXTEND LIMITS TO
THE POINTS AT STEVENAGE IF THEY BOTH STAY 
IN WEEK 37

LN101
LN125
LN126

LN101

27m74ch and 30m40ch

27m74ch and 30m40ch

28m46ch and 41m0ch

27m50ch and 30m40ch

Unload CWR

Prep for RDT

Track Maintenance

Prep for RDT

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539876

W2020/6539877

W2020/6262589

W2020/6539877

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0150 Sun

0150 Sun

2335 Sun

2335 Sun

2335 Sun

0220 Mon

0220 Mon

0220 Mon

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0410 Mon

0410 Mon

0410 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2020/2569829

P2020/2503221

MAINTENANCE S&EW PET01

42MP TO 75M 50CH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



GTR TO START/TERMINATE AT STEVENAGE 

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR SUN MORNING 2P21 1P05 TO START 
STEVENAGE

MAINTENANCE S&EW 

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON

1P99 TO START FROM HUNTINGDON 



FREIGHT DIVERTED VIA MML

LN101

LN101

40m55ch and 42m15ch

42m0ch and 75m50ch

60m12ch and 75m55ch

OHL Renewals Work

Safe & Effective Working

Safe & Effective Working

12/12/20

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

14/12/20

14/12/20

14/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6613514

W2020/6262748

W2020/6055783

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2200 Mon

2200 Mon

0055 Tue

0550 Tue

0550 Tue

2200 Tue

2200 Tue

0055 Wed

0550 Wed

0550 Wed

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

15/12/20

15/12/20

15/12/20

15/12/20

15/12/20

16/12/20

16/12/20

16/12/20

16/12/20

16/12/20

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0055 Tue

0055 Tue

0550 Tue

0630 Tue

0630 Tue

0055 Wed

0055 Wed

0550 Wed

0630 Wed

0630 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators
Possession

Possession

Line 
Blockage 
+Detonators

Possession

Line 
Blockage 
+Detonators
Possession

Possession

Line 
Blockage 
+Detonators

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down & Up Fast

Up Slow 
No.2/Platform 2

Up Slow/Up Slow 
No1/Platform 1/Up
Slow

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

New England North

New England North

Werrington Jn

Peterborough 
Station

Fletton Jn

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Werrington Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2691526

P2020/2556301

P2020/2556300

PLTR SURVEY WORK

HIGH OUTPUT 



2200 TO 0055 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 

0055 TO 0550 TRAINS DIVERTED VIA GNGE 

0550 TO 0630 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



TIMETABLE STUDY 20-21 LNE11 HELPSTON TO 
STOKE

HIGH OUTPUT 



2200 TO 0055 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 

0055 TO 0550 TRAINS DIVERTED VIA GNGE 

0550 TO 0630 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



TIMETABLE STUDY 20-21 LNE11 HELPSTON TO 
STOKE

LN101

LN101

LN101

75m40ch and 78m40ch

83m25ch and 87m60ch

83m25ch and 87m60ch

Survey Work

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

13/12/20

13/12/20

13/12/20

13/12/20

13/12/20

14/12/20

14/12/20

15/12/20

15/12/20

15/12/20

15/12/20

15/12/20

16/12/20

16/12/20

16/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6608887

W2020/5952634

W2020/5952665

Week 37  - Continued

Page 4 of 419Page 4 of 419



s7_2021_LNE.pdf Page             5 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Wed

2200 Wed

0055 Thu

0550 Thu

0550 Thu

2200 Thu

2200 Thu

0055 Fri

0550 Fri

0550 Fri

2235 Sat

17/12/20

17/12/20

17/12/20

17/12/20

17/12/20

18/12/20

18/12/20

18/12/20

18/12/20

18/12/20

13/12/20

0055 Thu

0055 Thu

0550 Thu

0630 Thu

0630 Thu

0055 Fri

0055 Fri

0550 Fri

0630 Fri

0630 Fri

0915 Sun

Possession

Line 
Blockage 
+Detonators
Possession

Possession

Line 
Blockage 
+Detonators

Possession

Line 
Blockage 
+Detonators
Possession

Possession

Line 
Blockage 
+Detonators

Possession

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

All Lines

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Newark Crossing

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Claypole LC 
CCTV

P2020/2556242

P2020/2556235

P2020/2556304

HIGH OUTPUT



2200 TO 0055 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 

0055 TO 0550 TRAINS DIVERTED VIA GNGE 

0550 TO 0630 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



TIMETABLE STUDY 20-21 LNE11 HELPSTON TO 
STOKE

HIGH OUTPUT 



2200 TO 0055 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 

0055 TO 0550 TRAINS DIVERTED VIA GNGE 

0550 TO 0630 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



TIMETABLE STUDY 20-21 LNE11 HELPSTON TO 
STOKE

HIGH OUTPUT 



TRAINS TO DIVERT VIA GNGE BETWEEN 
WERRINGTON AND DONCASTER



LNER TO CANCEL 1D32 & 1A51 AND RETIME 1N34
& 1D34 30 MINUTES EARLIER AND DIVERT VIA 
GNGE BETWEEN PETERBOROUGH AND 
DONCASTER 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14.



SECTION 4 CUTBACKS WILL BE CONFIRMED AT 
T18 AND SECTION 4 ACCESS WILL BE EASED AS 
REQUIRED

LN101

LN101

LN101

83m25ch and 87m60ch

83m25ch and 87m60ch

115m73ch and 120m0ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

16/12/20

16/12/20

17/12/20

17/12/20

17/12/20

17/12/20

17/12/20

18/12/20

18/12/20

18/12/20

12/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952666

W2020/5952667

W2020/6143890

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2155 Fri

2150 Mon

2150 Mon

2150 Tue

2150 Tue

2150 Wed

2150 Wed

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

21/12/20

15/12/20

15/12/20

16/12/20

16/12/20

17/12/20

17/12/20

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0620 Mon

0550 Tue

0550 Tue

0550 Wed

0550 Wed

0550 Thu

0550 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Up & Down Main

Down & Up Leeds

Down Normanton

Up Normanton

Down & Up Leeds

Down Normanton

Up Normanton

Down & Up Leeds

Down Normanton

Up Normanton

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Sibsey LC MGH

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Tattershall Road 
LC

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2020/2695088

P2020/2695218

P2020/2602922

P2020/2602923

P2020/2602924

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

DERBY WORKS DELIVERY: RENEWAL OF 
LONGITUDINAL TIMBERS MAUD FOSTER DRAIN - 
GRS3/1



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOSTON AND SKEGNESS.

HIGH OUTPUT 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES 

HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES 

HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES 

EA1180
EA1320
EA1340
LN110

LN185

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m60ch

10m20ch and 183m60ch

10m20ch and 183m60ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

14/12/20

18/12/20

14/12/20

14/12/20

15/12/20

15/12/20

16/12/20

16/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6328875

W2020/6328876

W2020/6328877

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Thu

2150 Thu

2320 Sat

2320 Sat

2300 Sun

2300 Sun

18/12/20

18/12/20

13/12/20

13/12/20

14/12/20

14/12/20

0550 Fri

0550 Fri

0830 Sun

0700 Sun

0600 Mon

0700 Mon

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

BLOCKED To
Electric Trains

Possession

BLOCKED To
Electric Trains

Down & Up Leeds

Down Normanton

Up Normanton

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

Colton North Jn

Colton North Jn

York

York

York

York

Church Fenton 
North Jn

Church Fenton 
North Jn

Holgate Jn

York

Holgate Jn

York

P2020/2602925

P2020/2610342

P2020/2610347

HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES 

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK FOR 1Y14 08:00 YORK TO 
LKX.



EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO P2556304 SECTION 7
RETIMING AND DIVERTING 1N34

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



ACCESS TO SIEMENS DEPOT VIA Y656 INTO 
PLATFORM 9 WITH REVERSE MOVE REQUIRED 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING

LN600
LN854

LN600

LN600

10m20ch and 183m60ch

188m15ch and 188m40ch

188m15ch and 188m40ch

C24 Rerail Resleeper - High 
Output

C75 S&C - Reballasting

C75 S&C - Reballasting

17/12/20

17/12/20

12/12/20

12/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6328878

W2020/6374029

W2020/6374041

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

15/12/20

15/12/20

16/12/20

16/12/20

0600 Tue

0700 Tue

0600 Wed

0700 Wed

Possession

BLOCKED To
Electric Trains

Possession

BLOCKED To
Electric Trains

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

York

York

York

York

Holgate Jn

York

Holgate Jn

York

P2020/2610349

P2020/2610357

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



ACCESS TO SIEMENS DEPOT VIA Y656 INTO 
PLATFORM 9 WITH REVERSE MOVE REQUIRED 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



ACCESS TO SIEMENS DEPOT VIA Y656 INTO 
PLATFORM 9 WITH REVERSE MOVE REQUIRED 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING

LN600

LN600

188m15ch and 188m40ch

188m15ch and 188m40ch

C75 S&C - Reballasting

C75 S&C - Reballasting

14/12/20

14/12/20

15/12/20

15/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6374054

W2020/6374062

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Wed

2300 Wed

2200 Sat

2200 Sat

2345 Sat

2345 Sat

0800 Sun

0800 Sun

17/12/20

17/12/20

12/12/20

12/12/20

13/12/20

13/12/20

13/12/20

13/12/20

0600 Thu

0700 Thu

2345 Sat

2345 Sat

0800 Sun

0800 Sun

0940 Sun

0940 Sun

Possession

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)
Possession

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

Up Main

Down Main

All Lines

All Lines

Up Main

Down Main

York

York

Darlington South Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Holgate Jn

York

East Cowton 
Crossovers

East Cowton 
Crossovers

East Cowton 
Crossovers

East Cowton 
Crossovers

East Cowton 
Crossovers

East Cowton 
Crossovers

P2020/2610358

P2020/2685361

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



ACCESS TO SIEMENS DEPOT VIA Y656 INTO 
PLATFORM 9 WITH REVERSE MOVE REQUIRED 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING

INSTALL RAILS PEPPERFIELD WORKS DELIVERY 


0800 TO 0940 SUN SIMBID WORKING OVER THE 
DOWN MAIN LINE



SAFETY SPEED NOT REQUIRED 



EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO P2556304 SECTION 7
RETIMING AND DIVERTING 1N34

LN600

LN600

188m15ch and 188m40ch

39m40ch and 41m70ch

C75 S&C - Reballasting

C2 Rerail - Both Rails

16/12/20

16/12/20

12/12/20

12/12/20

12/12/20

12/12/20

13/12/20

13/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6374078

W2020/6570757

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

15/12/20

15/12/20

16/12/20

16/12/20

17/12/20

17/12/20

0500 Tue

0500 Tue

0500 Wed

0500 Wed

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2676890

P2020/2676974

P2020/2676975

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 151m45ch

146m40ch and 151m45ch

146m40ch and 151m45ch

Preparatory Work

Preparatory Work

Preparatory Work

14/12/20

14/12/20

15/12/20

15/12/20

16/12/20

16/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578515

W2020/6578520

W2020/6578521

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

18/12/20

18/12/20

0500 Fri

0500 Fri

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

P2020/2676976 HIGH OUTPUT PLTR TRS

PREP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

146m40ch and 151m45ch
Preparatory Work

17/12/20

17/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578522

Week 37  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

1020 Sun

1020 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1020 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

All Lines

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Canonbury West Jn

Hornsey

Hornsey

Wood Green North 
Jn

Finsbury Park

Finsbury Park

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Finsbury Park

Harringay

Hornsey

Kings Cross 
Station

Moorgate

Kings Cross 
Station

P2020/2736074 KINGS CROSS PROJECT



0020 SUN TO 0200 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK

0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE NEW BARNET AND GORDON 
HILL

0845 SUN TO 1020 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK

LN101

0m0ch and 2m14ch
Major Projects

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

38Week

W2020/6743226
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Down Moorgate 
(Platform 8)

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Holloway

Finsbury Park

Hornsey

Finsbury Park Jn

Wood Green North 
Jn

Hornsey

Kings Cross

Wood Green North 
Jn

Kings Cross

Alexandra Palace

Drayton Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

New Southgate

P2020/2620348 MAINTENANCE FP15 

MAINTENANCE FP03

MAINTENANCE OHL WORK 

PLTR ALEXANDRA PALACE SURVEY WORK



TRAINS TO START/TERMINATE NEW BARNET

LN101
LN105
LN3214 1m73ch and 3m60ch

1m5ch and 2m30ch

0m0ch and 4m52ch

5m5ch and 4m0ch

OHL Work

S&C Maintenance

Track Maintenance

Survey Work

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6318459

W2020/6222558

W2020/6465359

W2020/6555029

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0115 Thu

0115 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

2300 Thu

2300 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Down and Up 
Canal Tunnel

North London 
Incline

Up Canonbury

Up and Down 
Canonbury/Single
Up Reversing 
Siding

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
2/Down Hertford
Up Hertford/Up 
Slow No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

All Lines

All Lines

All Lines

All Lines

Belle Isle Jn

Holloway

Belle Isle Jn

Camden Road 
Central Jn

Canonbury West Jn

Harringay

Hornsey

Hertford North

Hornsey

Potters Bar

Finsbury Park

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

P2020/2736349 KINGS CROSS PROJECT 



XMAS SHUTDOWN

LN101

0m0ch and 2m14ch
Major Projects

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6744070

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Fri

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0200 Sun

0200 Sun

0200 Sun

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

20/12/20

20/12/20

20/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0400 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0845 Sun

0845 Sun

0845 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

North London 
Incline

Down and Up 
Canal Tunnel

Down Moorgate

Up Moorgate

Up Hertford

Up Canonbury

Platforms 1 to 11 
inc
Platform 0

All Lines

Down Hertford

Down Moorgate

Down Canonbury

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1

Down Slow

Down Fast

Up Hertford

Up Fast

Up Slow

Down Hertford

Hornsey Carriage 
Sidings

Copenhagen Jn

Belle Isle Jn

Moorgate

Wood Green North 
Jn

Finsbury Park

Kings Cross

Potters Bar

Hertford North

Finsbury Park Jn

Finsbury Park Jn

Hornsey

Stevenage

Watton-at-Stone

Knebworth

Langley Jn

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Hertford North

Highbury Vale Jn

Kings Cross

Wood Green 
South Jn

Drayton Park

Highbury Vale Jn

Holloway

Knebworth

Langley Jn

Stevenage

Watton-at-Stone

P2020/2736349

P2020/2643475

P2020/2665515

P2020/2548223

KINGS CROSS STAGE 1A 

ETCS TESTING AND COMMISSIONING 

STRUCTURES BRIDGE 12

STRUCTURES REMOVAL NEW SOUTHGATE 
TICKET OFFICE

STRUCTURES REMOVAL HARRINGAY TICKET 
OFFICE 





STABLING AT KINGS CROSS AVAILABILITY TBC

PLTR FINSBURY PARK PREP WORK

STEVENAGE PROJECT

EA1320
LN101
LN105
LN110
LN120
LN3214

LN101
LN105
LN110

LN101

12m40ch and 14m0ch

1m30ch and 2m48ch

5m15ch and 8m0ch

2m20ch and 4m0ch

0m0ch and 3m40ch

2m40ch and 4m0ch

26m15ch and 28m5ch

Structures Work

Structures Work

Structures Work

Structures Work

Commissioning Work

Prep for RDT

Major Projects

25/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

20/12/20

20/12/20

20/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5914705

W2020/6132899

W2020/6450519

W2020/6450534

W2020/6454025

W2020/6539898

W2020/6050490

Week 38  - Continued

Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0125 Sun

0200 Fri

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

20/12/20

27/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0720 Sun

0400 Sun (54 hrs)

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

All Lines

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down & Up Fast

Up Slow 
No.2/Platform 2

Up Slow/Up Slow 
No1/Platform 1/Up
Slow

Up Spalding

Down Slow/Down 
Stamford

Down Fast

Up Slow

Down Spalding

Up Stamford

Up Fast

Hitchin South

Huntingdon North Jn

New England North

New England North

Werrington Jn

Peterborough 
Station

Fletton Jn

Werrington Jn

Woodcroft LC

New England North

Folly Bank LC

New England North

Langley Jn

Huntingdon South
Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Werrington Jn

Folly Bank LC

New England 
North

Tallington 
Crossovers

Werrington Jn

Woodcroft LC

P2020/2663961

P2020/2473552

P2020/2691556

P2020/2460813

PLTR WYMONDLEY O/L RAILS FOR CORE WORK 
IN WEEK 44 AND 50



ROAD RAIL REPLACEMENT SERVICE IN PLACE 
BETWEEN

HUNTINGDON A14 BRIDGE 

XMAS SHUTDOWN

PLTR PETERBOROUGH SURVEY WORK



GTR 9W90 TO STABLE IN PLATFORM 1

WERRINGTON GRADE SEPERATION 



XMAS SHUTDOWN ONLY

LN101

LN101

LN101

LN101
LN147

27m40ch and 30m40ch

58m35ch and 59m20ch

75m40ch and 78m40ch

78m35ch and 81m40ch

Unload CWR

Structures Work

Survey Work

Major Projects

20/12/20

25/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539876

W2020/5964263

W2020/6608888

W2020/5917637

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Mon

2200 Mon

0055 Tue

0550 Tue

0550 Tue

2200 Tue

2200 Tue

0055 Wed

0550 Wed

0555 Wed

2200 Wed

2200 Wed

0055 Thu

0550 Thu

0550 Thu

22/12/20

22/12/20

22/12/20

22/12/20

22/12/20

23/12/20

23/12/20

23/12/20

23/12/20

23/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

0055 Tue

0055 Tue

0550 Tue

0630 Tue

0630 Tue

0055 Wed

0055 Wed

0550 Wed

0630 Wed

0630 Wed

0055 Thu

0055 Thu

0550 Thu

0630 Thu

0630 Thu

Possession

Line 
Blockage 
+Detonators
Possession

Possession

Line 
Blockage 
+Detonators

Possession

Line 
Blockage 
+Detonators
Possession

Possession

Line 
Blockage 
+Detonators

Possession

Line 
Blockage 
+Detonators
Possession

Possession

Line 
Blockage 
+Detonators

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2602926

P2020/2602927

P2020/2602928

HIGH OUTPUT 



2200 TO 0055 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 

0055 TO 0550 TRAINS DIVERTED VIA GNGE 

0550 TO 0630 DOWN RAINS TO TRAVEL OVER 
THE DOWN FAST LINE 



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



TIMETABLE STUDY 20-21 LNE11 HELPSTON TO 
STOKE

HIGH OUTPUT 



2200 TO 0055 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 

0055 TO 0550 TRAINS DIVERTED VIA GNGE 

0550 TO 0630 DOWN RAINS TO TRAVEL OVER 
THE DOWN FAST LINE 



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



TIMETABLE STUDY 20-21 LNE11 HELPSTON TO 
STOKE

HIGH OUTPUT 



2200 TO 0055 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 

0055 TO 0550 TRAINS DIVERTED VIA GNGE 

0550 TO 0630 DOWN RAINS TO TRAVEL OVER 
THE DOWN FAST LINE 



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



TIMETABLE STUDY 20-21 LNE11 HELPSTON TO 
STOKE

LN101

LN101

LN101

83m25ch and 87m60ch

83m25ch and 87m60ch

83m25ch and 87m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

21/12/20

21/12/20

22/12/20

22/12/20

22/12/20

22/12/20

22/12/20

23/12/20

23/12/20

23/12/20

23/12/20

23/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952671

W2020/5952672

W2020/5952673
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2235 Sat

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

20/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0915 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Fast

Down Platform 
Loop
Down Slow

Platforms 4, 5, 6, 
7 & 8
Down/Up West 
Slow No.1
Down/Up West 
Slow No.2
Belmont Down 
Sidings

Down Reception

Down Slow No.2

Down/Up Slow 
No.1
Down Fast

Up Fast

Down Leeds 
Goods
Down Leeds Slow

Hexthorpe Dead 
End

Two-Way Goods 
No.1
Two-Way Goods 
No.2

Newark Crossing

Marshgate Jn

South Yorkshire Jn

Bridge Jn

South Yorkshire Jn

Marshgate Jn

Doncaster West 
Yard

Doncaster North Jn

Claypole LC 
CCTV

Bridge Jn

Decoy North Jn

Doncaster North 
Jn

Doncaster West 
Yard

South Yorkshire 
Jn

P2020/2602895

P2020/2693558

HIGH OUTPUT 



TRAINS TO DIVERT VIA GNGE BETWEEN 
WERRINGTON AND DONCASTER



LNER TO CANCEL 1D32 & 1A51 AND RETIME 1N34
& 1D34 30 MINUTES EARLIER AND DIVERT VIA 
GNGE BETWEEN PETERBOROUGH AND 
DONCASTER 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14.



SECTION 4 CUTBACKS WILL BE CONFIRMED AT 
T18 AND SECTION 4 ACCESS WILL BE EASED AS 
REQUIRED

REBALLAST DONCASTER PLATFORM 4 AND 8 
WORKS DELIVERY 

PLATFORMS 5, 6, AND 7 AND MIDDLE SIDINGS 
ARE AVAILABLE FOR STABLING

LN101

LN101

115m73ch and 120m0ch

154m13ch and 156m42ch

C20 Reballast ABC - High 
Output

C7 Reballast - Trax

19/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6143972

W2020/6619793
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

21/12/20

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2020/2695087 RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0001 Fri

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

27/12/20

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Down and Up

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Hertford North

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Bayford

P2020/2668960

P2020/2460618

ARL NLL SERVICES ARE TO START/TERMINATE 
AT GOSPEL OAK



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

IP SNE RENEWALS HDB/38 HORNSMILL VIADUCT

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

LN120

4m50ch and 5m49ch

16m50ch and 19m35ch

Structures Work

Structures Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6709133

W2020/5914863
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2155 Fri

2200 Mon

2200 Mon

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

21/12/20

22/12/20

22/12/20

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0620 Mon

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up

Down Slow

Platforms 1-8

No. 7 Platform 
Line
Down Goods 
Loop
Platform Line

Through Line

No 8 Platform Line

Platform 3

Up & Down 
Newmarket

Down Platform

Up Goods Loop

Down and Up 
Royston

Down Goods 
Loop

Carriage Sidings 1
- 8
Washer Road

Headshunt

Up & Down Main

Down & Up Leeds

Down Normanton

Up Normanton

Ely Dock Jn

Cambridge

Cambridge North

Chippenham Jn

Dullingham

Great Chesterford

Meldreth

Whittlesford 
Parkway

Cambridge

Sibsey LC MGH

Colton North Jn

Colton North Jn

Audley End

Cambridge

Cambridge North

Coldham Lane Jn

Dullingham

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

Tattershall Road 
LC

Church Fenton 
North Jn

Church Fenton 
North Jn

P2020/2668956

P2020/2695218

P2020/2602930

CHRISTMAS SHUTDOWN



TRAINS TO STABLE IN PLATFORMS 2, 3 AND 5 OR 
6 AS REQUIRED

PLATFORMS 1, 4, 5 OR 6 TO BE KEPT CLEAR OF 
STABLED TRAINS

SIGNAL BOX INSTRUCTION REQUIRED FOR 
STABLING IN PLATFORM 8



ISOLATION OF CAMBRIDGE PLATFORMS AND CS 
TO BE LIFTED AT 0001 SUN



IP Sig: Cambridge

Resignalling UTXs

WDA: Cambridge OLE Works

DERBY WORKS DELIVERY: RENEWAL OF 
LONGITUDINAL TIMBERS MAUD FOSTER DRAIN - 
GRS3/1



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BOSTON AND SKEGNESS.

HIGH OUTPUT



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES

EA1161
EA1230
EA1530
LN125

LN185

LN600
LN854

54m0ch and 58m22ch

10m20ch and 183m60ch

OHL Work

C24 Rerail Resleeper - High 
Output

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

18/12/20

21/12/20

21/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6667770

W2020/6328884
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2330 Thu

23/12/20

23/12/20

24/12/20

24/12/20

25/12/20

25/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down & Up Leeds

Down Normanton

Up Normanton

Down & Up Leeds

Down Normanton

Up Normanton

Down & Up Leeds

Down Normanton

Up Normanton

Down Leeds/Slow

Down and Up 
Normanton/Main

Up Leeds

Down and Up 
Leeds

Down Main

Up Main

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

York

York

Micklefield Jn

York

York

Colton Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Micklefield Jn

Sherburn Jn

York

Church Fenton 
North Jn

Colton Jn

York

P2020/2602931

P2020/2602932

P2020/2602933

P2020/2606385

HIGH OUTPUT



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES

HIGH OUTPUT



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES

HIGH OUTPUT



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES

TRU 

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854
LN902

10m20ch and 183m60ch

10m20ch and 183m60ch

10m20ch and 183m60ch

10m69ch and 188m7ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

Major Projects

22/12/20

22/12/20

23/12/20

23/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6328909

W2020/6328910

W2020/6328911

W2020/6133376
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2320 Sat

2320 Sat

2300 Sun

2300 Sun

20/12/20

20/12/20

21/12/20

21/12/20

0830 Sun

0700 Sun

0600 Mon

0700 Mon

Possession

BLOCKED To
Electric Trains

Possession

BLOCKED To
Electric Trains

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

York

York

York

York

Holgate Jn

York

Holgate Jn

York

P2020/2610361

P2020/2610364

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK FOR 1Y14 08:00 YORK TO 
LKX.



EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO P2556304 SECTION 7
RETIMING AND DIVERTING 1N34

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 AND EITHER 
10 OR 11 FOR STABLING AT YORK  OLE LIVE FOR 
1N36 22:05 LKX TO YORK AND  1Y00 04:40 York - 
LKX



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



ACCESS TO SIEMENS DEPOT VIA Y656 INTO 
PLATFORM 9 WITH REVERSE MOVE REQUIRED 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



SUN/MON SHIFT MAY NEED TO BE EASED DUE TO
P2610550 P2620954 WHICH WILL TAKE PRIORITY 
TO BE CONFIRMED AT CPPP/T18 BID STAGE

LN600

LN600

188m15ch and 188m40ch

188m15ch and 188m40ch

C75 S&C - Reballasting

C75 S&C - Reballasting

19/12/20

19/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6373973

W2020/6373938
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Mon

2300 Mon

2300 Tue

2300 Tue

22/12/20

22/12/20

23/12/20

23/12/20

0600 Tue

0700 Tue

0600 Wed

0700 Wed

Possession

BLOCKED To
Electric Trains

Possession

BLOCKED To
Electric Trains

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

York

York

York

York

Holgate Jn

York

Holgate Jn

York

P2020/2610367

P2020/2610368

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



ACCESS TO SIEMENS DEPOT VIA Y656 INTO 
PLATFORM 9 WITH REVERSE MOVE REQUIRED 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



ACCESS TO SIEMENS DEPOT VIA Y656 INTO 
PLATFORM 9 WITH REVERSE MOVE REQUIRED 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING

LN600

LN600

188m15ch and 188m40ch

188m15ch and 188m40ch

C75 S&C - Reballasting

C75 S&C - Reballasting

21/12/20

21/12/20

22/12/20

22/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6373927

W2020/6373912
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Wed

2300 Wed

0001 Fri

0015 Mon

2200 Sat

2200 Sat

2345 Sat

2345 Sat

0800 Sun

0800 Sun

24/12/20

24/12/20

27/12/20

21/12/20

19/12/20

19/12/20

20/12/20

20/12/20

20/12/20

20/12/20

0600 Thu

0700 Thu

0410 Sun

0515 Mon

2345 Sat

2345 Sat

0800 Sun

0800 Sun

0940 Sun

0940 Sun

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)

Platforms 6,7 and 
9

Platforms 9, 10 
and 11

All Lines

All Lines

Up Main

Down Main

All Lines

All Lines

Up Main

Down Main

York

York

York

Ferryhill South Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Darlington South Jn

Holgate Jn

York

Holgate Jn

Longlands Jn

East Cowton 
Crossovers

East Cowton 
Crossovers

East Cowton 
Crossovers

East Cowton 
Crossovers

East Cowton 
Crossovers

East Cowton 
Crossovers

P2020/2610370

P2020/2610371

P2020/2610550

P2020/2685370

REBALLAST PLATFORM 7 WORKS DELIVERY 



TRAINS TO TRAVEL OVER OTHER LINES AND BE 
REPLATFORMED AS NECESSARY 



LNER WILL REQUIRE  PLATFORM 5 FOR 
STABLING AT YORK  OLE LIVE FOR 1N36 22:05 
LKX TO YORK AND  1Y00 04:40 York - LKX



PLATFORMS 6 AND 7 TO BE KEPT CLEAR OF 
STABLED TRAINS 



ACCESS TO PLATFORM 9 AVAILABLE FROM THE 
NORTH END OF THE STATION 



ACCESS TO SIEMENS DEPOT VIA Y656 INTO 
PLATFORM 9 WITH REVERSE MOVE REQUIRED 



PLATFORMS 1, 2, 8, 10 ,11 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING

REBALLAST PLATFORM 7 WORKS DELIVERY 




FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



XC 5G46 TO BE RETIMED LATER

INSTALL RAILS PEPPERFIELD WORKS DELIVERY 


0800 TO 1000 SUN TRAINS TO TRAVEL OVER THE 
DOWN MAIN UNDER SIMBID WORKING

LN600

LN600

LN600

LN600

188m15ch and 188m40ch

188m7ch and 188m40ch

39m40ch and 41m70ch

C75 S&C - Reballasting

C14 Rerail Resleep Reball 
Form - Trax

C2 Rerail - Both Rails

23/12/20

23/12/20

25/12/20

21/12/20

19/12/20

19/12/20

19/12/20

19/12/20

20/12/20

20/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6373879

W2020/6373848

W2020/6570758
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EAS - Section 7
Version 2.0

EAS_V2_2021

2315 Sun

2355 Sun

0020 Mon

20/12/20

21/12/20

21/12/20

2355 Sun

0020 Mon

0515 Mon

Possession

Possession

Possession

Up Main

All Lines

All Lines

Durham

Durham

Low Fell Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2020/2620954 MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


XC 5G46 TO BE RETIMED LATER



FRIEGHT DIVERTED VIA DURHAM COAST

LN600

62m35ch and 63m5ch
PL Tamping

20/12/20

20/12/20

21/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6402423
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0800 Thu

0800 Thu

0800 Thu

1600 Thu

1600 Thu

1800 Thu

1800 Thu

2000 Thu

2000 Thu

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

0015 Fri

24/12/20

27/12/20

25/12/20

25/12/20

24/12/20

25/12/20

24/12/20

25/12/20

25/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

2200 Thu

1000 Sun

0015 Fri

0015 Fri

2330 Thu

0015 Fri

2000 Thu

0015 Fri

0015 Fri

0515 Sun

0515 Sun

1000 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric Trains

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Provincial Sidings

Up Slow

Provincial Sidings

Up Slow

Up Slow

Down Slow

Down Slow

Up Fast/Main

Single

Single

Single

Single

All Lines

All Lines

All Lines

Newcastle

Newcastle

Newcastle

Newcastle

Newcastle

Newcastle

Newcastle South Jn

Newcastle South Jn

Newcastle South Jn

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Heaton South Jn

Newcastle South 
Jn

Newcastle

Newcastle

Newcastle

Newcastle

King Edward 
Bridge North Jn

King Edward 
Bridge North Jn

King Edward 
Bridge South Jn

King Edward 
Bridge South Jn

King Edward 
Bridge East Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

King Edward 
Bridge South Jn

Low Fell Jn

Low Fell Jn

P2020/2596474 KEB WAYBEAM RENEWAL 



BETWEEN 0800 THU TO 0015 FRI 

NO ACCESS TO PROVINCIAL SIDINGS 



BETWEEN 0015 FRI TO 0515 SUN 

CHRISTMAS SHUTDOWN 



BETWEEN 0515 SUN TO 1000 SUN 

NO ACCESS TO PROVINCIAL SIDINGS 

TRAINS TO TRAVEL OVER THE MAIN LINES 
BETWEEN KEB SOUTH JN AND NEWCASTLE 
SOUTH JUNCTION 



ISOLATION THAT EFFECTS HEATON DEPOT TO 
BE EASED TO ACCOMODATE LAST SERVICES 
AND ECS MOVES ONTO THE DEPOT

LN600

78m60ch and 0m60ch
Change Longitudinal Timbers

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5679183
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0015 Fri

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0515 Sun

0001 Fri

0001 Fri

2300 Thu

2300 Thu

2300 Thu

2300 Thu

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0515 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

1000 Sun

0600 Sun

0600 Sun

0935 Sun

0935 Sun

0830 Sun

0935 Sun

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Slow/Carlisle

Down Slow

Down and Up 
Slow

Up Slow

Up Fast/Main

Up Main

All Lines

All Lines

Down and Up 
Main
Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

All Lines

Up & Down 
Newcastle

All Lines

Benton Crossovers

Newcastle South Jn

Newcastle South Jn

Newcastle East Jn

Newcastle South Jn

King Edward Bridge 
South Jn

St. Peters Station

South Hylton

Carlisle North Jn

Carlisle North Jn

Carlisle South Jn

Caldew Jn

King Edward 
Bridge South Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

King Edward 
Bridge South Jn

King Edward 
Bridge North Jn

Ryhope Grange 
SB (RG)

Sunderland South
Jn

Carlisle South Jn

Currock Jn

Petteril Bridge Jn

Upperby Bridge 
Jn

P2020/2596474

P2020/2460454

P2020/2674534

IP SNE RENEWALS LEN3/256A

SUNDERLAND STATION OVERBRIDGE 
WATERPROOFING



LN627 88M 60CH AND 90MP

LN628 0M 44CH AND 89M 60CH



TYNE AND WEAR METRO SERVICES TO START 
TERMINATE ST PETERS STATION

TOC STABLING ARRANGEMENTS AT CARLISLE 
STATION  TO BE CONFIRMED



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSIONS

LN627
LN628

LN682
NW4001
NW4033
NW9909

88m60ch and 90m0ch
Structures Work

25/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

25/12/20

25/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5910348
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0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

P2020/2671331 C75 REBALLAST S4054 POINTS SHEFFIELD 
STATION PLATFORM 7



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0030 FRI & 0300 SUN



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



TAKE POSSESSION AROUND TRAIN 6### 
STANDING AT SIGNAL S109 ON PLATFORM 6

LN736
LN804
LN830 157m60ch and 159m5ch

C75 S&C - Reballasting
25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6509411
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EAS_V2_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0200 Fri

0600 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down and Up 
Whitehall Curve

Up Harrogate/A 
Line/Platform 1

Platform 6/B 
Line/Down 
Harrogate
All

Platform 2

Platform 3

Platform 4

Platform 5

Platforms 8, 9, 11,
12 & Through Line

Down and Up 
Bradford

All Lines

Down and Up 
Doncaster

Down and Up 
Midland

Down 
Huddersfield
Up Huddersfield

Tilcon Sidings

Depot 
Arrival/Departure 
Line
Shunt Neck

Leeds West Jn

Leeds East Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Leeds

Leeds East Jn

Holbeck Jn

Hunslet East Notice 
Board

Whitehall West Jn

Leeds West Jn

Copley Hill East Jn

Neville Hill West Jn

Neville Hill West Jn

Neville Hill Depot

Apperley Jn

Copley Hill East 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Leeds West Jn

Mill Lane Jn 
(Yorks)

Neville Hill West 
Jn

Outwood

Stourton Jn

Thornhill LNW Jn

Marsh Lane Jn

Marsh Lane Jn

Neville Hill Depot

P2020/2691639 TRU - LEEDS STATION CAPACITY

PLATFORM 0 FINAL COMMISSIONING



MAINTENANCE S&C TANDEM TAMPING

SHIFT 1 - 09:00 - 17:00 CHRISTMAS DAY 

SHIFT 2 - 17:00 - 02:00 CHRISTMAS DAY/BOXING 
DAY 

SHIFT 3 - 02:00- 10:00 BOXING DAY 



0001 FRI TO 0410 SUN



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC

ALL LINE BLOCK NO ACCESS TO LEEDS STATION
PLATFORMS 1 TO 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NO ACCESS TO/FROM WHITEHALL GOODS YARD
NO ACCESS TO/FROM HOLBECK DEPOT

NO ACCESS TO/FROM NEVILLE HILL DEPOT

NO ACCESS TO/FROM HUNSLET EAST

NO ACCESS TO/FROM HUNSLET 

NO ACCESS TO/FROM STOURTON

LN836
LN838
LN840
LN852
LN860
LN872
LN898
LN900
LN922

32m16ch and 41m20ch

32m16ch and 41m20ch

185m1ch and 20m20ch

185m1ch and 20m20ch

184m40ch and 20m34ch

Survey Work

Survey Work

S&C Tamping

S&C Stoneblowing

Major Projects

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6582531

W2020/6582571

W2020/6287215

W2020/6287247

W2020/6123972
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0410 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2310 Thu

30/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

27/12/20

0400 Wed

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0510 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

B Line/Down 
Harrogate

Up Shipley Main/C
Line
D Line/Down 
Shipley Main
Down 
Huddersfield
Up Huddersfield

Down/Up Copley 
Hill Chord

Down Doncaster

Up Doncaster

Down Whitehall 
Curve
Up Whitehall 
Curve
Down & Up 
Bradford

Platform 2

Platform 3

Platform 4

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
Platform 5

Platforms 8 & 9

Platforms 11 & 12

Through Line

Down

Up

Horsforth

Leeds West Jn

Copley Hill East Jn

Copley Hill East Jn

Holbeck Jn

Whitehall East Jn

Wortley Jn

Armley Jn

Horsforth

Leeds

Leeds East Jn

Streethouse

Leeds West Jn

Armley Jn

Batley

Copley Hill West 
Jn

Engine Shed Jn

Holbeck Jn

Leeds

Leeds West Jn

Crofton West Jn

P2020/2691639

P2020/2700135

P2020/2571850

LEEDS MTCE MPSB WHITEHALL WEST AND EAST 
JNS - RECORDING SHIFT PRIOR TO XMAS.



TRANS PENNINE SERVICE DIVERTED VIA HEALEY
MILLS, ALTOFRTS AND METHLEY JNS. ALL 
SERVICES TO TRAVEL OVER LINE F/PLATFORM 
16 BETWEEN LEEDS WEST JN AND LEEDS EAST 
JN.

IP SNE RENEWALS



WAG1/15

UNDERBRIDGE REPLACEMENT



CHRISTMAS SHUTDOWN POSSESSION


LN836
LN838
LN840
LN852
LN860
LN922

LN882
LN886

49m60ch and 51m0ch
Station Work

27/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

20/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5837709
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0115 Thu

0115 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0200 Fri

0200 Fri

0200 Fri

0200 Fri

0200 Fri

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

2300 Thu

2300 Thu

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Down and Up 
Canal Tunnel

North London 
Incline

Up Canonbury

Up and Down 
Canonbury/Single
Up Reversing 
Siding

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
2/Down Hertford
Up Hertford/Up 
Slow No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down & Up 
Moorgate

All Lines

All Lines

All Lines

All Lines

All Lines

Belle Isle Jn

Holloway

Belle Isle Jn

Camden Road 
Central Jn

Canonbury West Jn

Harringay

Hornsey

Hertford North

Hornsey

Potters Bar

Finsbury Park

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

P2020/2736349 KINGS CROSS PROJECT 



XMAS SHUTDOWN

LN101

0m0ch and 2m14ch
Major Projects

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6744070
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0200 Fri

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

0800 Sun

0800 Sun

0800 Sun

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

28/12/20

28/12/20

28/12/20

0400 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0440 Mon

0440 Mon

0440 Mon

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

North London 
Incline

Down and Up 
Canal Tunnel

Down Moorgate

Up Moorgate

Up Hertford

Up Canonbury

Platforms 1 to 11 
inc
Platform 0

All Lines

Down Hertford

Down and Up 
Canal Tunnel

All Lines

Platforms 1 to 11 
inc
Platform 0

Hornsey Carriage 
Sidings

Copenhagen Jn

Belle Isle Jn

Moorgate

Wood Green North 
Jn

Finsbury Park

Kings Cross

Potters Bar

Hertford North

Belle Isle Jn

Finsbury Park

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Hertford North

Highbury Vale Jn

Kings Cross

Wood Green 
South Jn

Canal Tunnels Jn

Kings Cross

P2020/2736349

P2020/2643475

P2020/2643542

KINGS CROSS STAGE 1A 

ETCS TESTING AND COMMISSIONING 

STRUCTURES BRIDGE 12

STRUCTURES REMOVAL NEW SOUTHGATE 
TICKET OFFICE

STRUCTURES REMOVAL HARRINGAY TICKET 
OFFICE 





STABLING AT KINGS CROSS AVAILABILITY TBC

KINGS CROSS STAGE 1B



STABLING AT KINGS CROSS AVAILABILITY TBC

EA1320
LN101
LN105
LN110
LN120
LN3214

LN101
LN105
LN3214

12m40ch and 14m0ch

1m30ch and 2m48ch

5m15ch and 8m0ch

2m20ch and 4m0ch

0m0ch and 3m40ch

Structures Work

Structures Work

Structures Work

Structures Work

Commissioning Work

25/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

27/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5914705

W2020/6132899

W2020/6450519

W2020/6450534

W2020/6454025
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0801 Sun

0801 Sun

0801 Sun

0430 Mon

0430 Mon

0430 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

0440 Mon

0440 Mon

0440 Mon

0440 Thu

0440 Thu

28/12/20

28/12/20

28/12/20

04/01/21

04/01/21

08/01/21

05/01/21

06/01/21

07/01/21

08/01/21

31/12/20

31/12/20

31/12/20

03/01/21

03/01/21

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

2359 Fri

0430 Tue

0430 Wed

0430 Thu

0430 Fri

0440 Thu

0440 Thu

0440 Thu

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

North London 
Incline

All

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1 to 11 
inc
Platform 0

No.1 Slow

No.2 Slow

Platforms 7 to 11

Platform 0

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Belle Isle Jn

Holloway

Holloway

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Belle Isle Jn

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736355

P2020/2643567

P2020/2643745

KINGS CROSS PROJECT



0801 SUN TO 0430 MON TRAINS TO TRAINS TO 
START/TERMINATE FINSBURY PARK OR 
PETERBOROUGH

0430 MON 28TH TO 0530 MON 4TH 

TRAINS TO TRAINS TO START/TERMINATE 
FINSBURY PARK OR PETERBOROUGH, CANAL 
TUNNEL OPEN TO TRAFFIC 

2359 FRI 8TH JAN TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

KINGS CROSS STAGE 2A



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

KINGS CROSS STAGE 2B 



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

LN101

LN101

LN101

0m0ch and 2m14ch
Major Projects

27/12/20

27/12/20

27/12/20

28/12/20

28/12/20

04/01/21

05/01/21

06/01/21

07/01/21

08/01/21

28/12/20

28/12/20

28/12/20

31/12/20

31/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6744447

Week 39  - Continued

Page 34 of 419Page 34 of 419



s7_2021_LNE.pdf Page           37 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0
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2300 Thu

0200 Fri
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0055 Wed

0550 Wed
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27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

30/12/20

30/12/20

30/12/20

30/12/20

30/12/20

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0400 Sun (54 hrs)

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0055 Wed

0055 Wed

0550 Wed

0630 Wed

0630 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators
Possession

Possession

Line 
Blockage 
+Detonators

Down Slow

Down Fast

Up Hertford

Up Fast

Up Slow

Down Hertford

All Lines

Up Spalding

Down Slow/Down 
Stamford

Down Fast

Up Slow

Down Spalding

Up Stamford

Up Fast

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

Stevenage

Watton-at-Stone

Knebworth

Langley Jn

Huntingdon North Jn

Werrington Jn

Woodcroft LC

New England North

Folly Bank LC

New England North

Stoke

Stoke

Stoke

Stoke

Stoke

Knebworth

Langley Jn

Stevenage

Watton-at-Stone

Huntingdon South
Jn

Folly Bank LC

New England 
North

Tallington 
Crossovers

Werrington Jn

Woodcroft LC

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2548223

P2020/2473552

P2020/2460813

P2020/2602934

STEVENAGE PROJECT

HUNTINGDON A14 BRIDGE 

XMAS SHUTDOWN

WERRINGTON GRADE SEPERATION 



XMAS SHUTDOWN ONLY

HIGH OUTPUT 



2200 TO 0055 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 

0055 TO 0550 TRAINS DIVERTED VIA GNGE 

0550 TO 0630 DOWN RAINS TO TRAVEL OVER 
THE DOWN FAST LINE 



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



TIMETABLE STUDY 20-21 LNE11 HELPSTON TO 
STOKE

LN101

LN101

LN101
LN147

LN101

26m15ch and 28m5ch

58m35ch and 59m20ch

78m35ch and 81m40ch

83m25ch and 87m60ch

Major Projects

Structures Work

Major Projects

C20 Reballast ABC - High 
Output

24/12/20

24/12/20

24/12/20

24/12/20

25/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

29/12/20

29/12/20

30/12/20

30/12/20

30/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6050490

W2020/5964263

W2020/5917637

W2020/6124645
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0055 Thu

0550 Thu

0550 Thu

2300 Thu
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2300 Thu
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31/12/20

31/12/20
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27/12/20
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0055 Thu
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0550 Thu
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0630 Thu

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Line 
Blockage 
+Detonators
Possession
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Line 
Blockage 
+Detonators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down Fast

All Lines

Down Slow

Down Fast

Down Fast

Down Platform 
Loop
Down Slow

Platforms 4, 5, 6, 
7 & 8
Down/Up West 
Slow No.1
Down/Up West 
Slow No.2
Belmont Down 
Sidings

Down Reception

Down Slow No.2

Down/Up Slow 
No.1
Down Fast

Up Fast

Down Leeds 
Goods
Down Leeds Slow

Hexthorpe Dead 
End

Two-Way Goods 
No.1
Two-Way Goods 
No.2

Stoke

Stoke

Stoke

Stoke

Stoke

Marshgate Jn

South Yorkshire Jn

Bridge Jn

South Yorkshire Jn

Marshgate Jn

Doncaster West 
Yard

Doncaster North Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Bridge Jn

Decoy North Jn

Doncaster North 
Jn

Doncaster West 
Yard

South Yorkshire 
Jn

P2020/2602935

P2020/2693558

HIGH OUTPUT 



2200 TO 0055 DOWN TRAINS TO TRAVEL OVER 
THE DOWN FAST LINE 

0055 TO 0550 TRAINS DIVERTED VIA GNGE 

0550 TO 0630 DOWN RAINS TO TRAVEL OVER 
THE DOWN FAST LINE 



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



TIMETABLE STUDY 20-21 LNE11 HELPSTON TO 
STOKE

REBALLAST DONCASTER PLATFORM 4 AND 8 
WORKS DELIVERY 

PLATFORMS 5, 6, AND 7 AND MIDDLE SIDINGS 
ARE AVAILABLE FOR STABLING

LN101

LN101

83m25ch and 87m60ch

154m13ch and 156m42ch

C20 Reballast ABC - High 
Output

C7 Reballast - Trax

30/12/20

30/12/20

31/12/20

31/12/20

31/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6124646

W2020/6619793
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25/12/20

25/12/20
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2359 Fri

2359 Fri
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2359 Fri

2359 Fri
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2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2020/2668960 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



LOCAL TRANSPORT TO REPLACE TRAINS 
BETWEEN DALSTON JUNCTION AND HIGHBURY &
ISLINGTON FOR ELL SERVICES



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

4m50ch and 5m49ch
Structures Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6709133
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Possession
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Possession
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Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Down and Up

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Hertford North

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Bayford

P2020/2725098

P2020/2460618

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



ARL NLL SERVICES ARE TO START/TERMINATE 
AT GOSPEL OAK



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

IP SNE RENEWALS HDB/38 HORNSMILL VIADUCT

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

LN120

3m0ch and 4m35ch

16m50ch and 19m35ch

Structures Work

Structures Work

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

26/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6732257

W2020/5914863
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2300 Thu
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0600 Sun

0600 Sun
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0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession
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Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Down Slow

Platforms 1-8

No. 7 Platform 
Line
Down Goods 
Loop
Platform Line

Through Line

No 8 Platform Line

Platform 3

Up & Down 
Newmarket

Down Platform

Up Goods Loop

Down and Up 
Royston

Down Goods 
Loop

Carriage Sidings 1
- 8
Washer Road

Headshunt

Ely Dock Jn

Cambridge

Cambridge North

Chippenham Jn

Dullingham

Great Chesterford

Meldreth

Whittlesford 
Parkway

Cambridge

Audley End

Cambridge

Cambridge North

Coldham Lane Jn

Dullingham

Great Chesterford

Shepreth Branch 
Jn

Whittlesford 
Parkway

Cambridge

P2020/2668956 CHRISTMAS SHUTDOWN



TRAINS TO STABLE IN PLATFORMS 2, 3 AND 5 OR 
6 AS REQUIRED

PLATFORMS 1, 4, 5 OR 6 TO BE KEPT CLEAR OF 
STABLED TRAINS

SIGNAL BOX INSTRUCTION REQUIRED FOR 
STABLING IN PLATFORM 8



ISOLATION OF CAMBRIDGE PLATFORMS AND CS 
TO BE LIFTED AT 0001 SUN



IP Sig: Cambridge

Resignalling UTXs

WDA: Cambridge OLE Works

EA1161
EA1230
EA1530
LN125

54m0ch and 58m22ch
OHL Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6667770
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Electric Trains
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Harringay Curve
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Down and Up 
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Curve
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Main
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Church Fenton 
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Jn

Micklefield Jn

Sherburn Jn

York

Church Fenton 
North Jn

Colton Jn

York

P2020/2695089

P2020/2655289

P2020/2606385

CHRISTMAS SHUTDOWN FOR FREIGHT

NLL CYCLIC TYPE 8

STRUCTURES WORK XMAS SHUTDOWN

Detailed examination of Footbridge ECM3-35 at 182m
79ch.

TRU 

EA1290
EA1300
EA1370
LN165
LN3210

LN600
LN854

LN600
LN854
LN902

174m40ch and 183m26ch

10m69ch and 188m7ch

Structures Examination

Major Projects

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

28/12/20

26/12/20

26/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6488843

W2020/6133376
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27/12/20
0410 Sun

PossessionAll LinesYorkHolgate JnP2020/2610371 REBALLAST PLATFORM 7 WORKS DELIVERY 




LN600

188m7ch and 188m40ch

C14 Rerail Resleep Reball 
Form - Trax

25/12/20
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6373848
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P2020/2596474 KEB WAYBEAM RENEWAL 



BETWEEN 0800 THU TO 0015 FRI 

NO ACCESS TO PROVINCIAL SIDINGS 



BETWEEN 0015 FRI TO 0515 SUN 

CHRISTMAS SHUTDOWN 



BETWEEN 0515 SUN TO 1000 SUN 

NO ACCESS TO PROVINCIAL SIDINGS 

TRAINS TO TRAVEL OVER THE MAIN LINES 
BETWEEN KEB SOUTH JN AND NEWCASTLE 
SOUTH JUNCTION 



ISOLATION THAT EFFECTS HEATON DEPOT TO 
BE EASED TO ACCOMODATE LAST SERVICES 
AND ECS MOVES ONTO THE DEPOT

LN600

78m60ch and 0m60ch
Change Longitudinal Timbers
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5679183
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1000 Sun

0600 Sun

0600 Sun

0935 Sun

0935 Sun

0830 Sun

0935 Sun

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Slow/Carlisle

Down Slow

Down and Up 
Slow

Up Slow

Up Fast/Main

Up Main

All Lines

All Lines

Down and Up 
Main
Platforms 3 and 4

B and C Up & 
Down Goods
Platform 1

All Lines

Up & Down 
Newcastle

All Lines

Benton Crossovers

Newcastle South Jn

Newcastle South Jn

Newcastle East Jn

Newcastle South Jn

King Edward Bridge 
South Jn

St. Peters Station

South Hylton

Carlisle North Jn

Carlisle North Jn

Carlisle South Jn

Caldew Jn

King Edward 
Bridge South Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

King Edward 
Bridge South Jn

King Edward 
Bridge North Jn

Ryhope Grange 
SB (RG)

Sunderland South
Jn

Carlisle South Jn

Currock Jn

Petteril Bridge Jn

Upperby Bridge 
Jn

P2020/2596474

P2020/2460454

P2020/2674534

IP SNE RENEWALS LEN3/256A

SUNDERLAND STATION OVERBRIDGE 
WATERPROOFING



LN627 88M 60CH AND 90MP

LN628 0M 44CH AND 89M 60CH



TYNE AND WEAR METRO SERVICES TO START 
TERMINATE ST PETERS STATION

TOC STABLING ARRANGEMENTS AT CARLISLE 
STATION  TO BE CONFIRMED



WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSIONS

LN627
LN628

LN682
NW4001
NW4033
NW9909

88m60ch and 90m0ch
Structures Work

25/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

25/12/20

25/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5910348
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EAS_V2_2021

0030 Fri

0030 Fri

0030 Fri

0030 Fri

0030 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0300 Sun

0300 Sun

0300 Sun

0300 Sun

0300 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

P2020/2671331 C75 REBALLAST S4054 POINTS SHEFFIELD 
STATION PLATFORM 7



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0030 FRI & 0300 SUN



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



TAKE POSSESSION AROUND TRAIN 6### 
STANDING AT SIGNAL S109 ON PLATFORM 6

LN736
LN804
LN830 157m60ch and 159m5ch

C75 S&C - Reballasting
25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6509411
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EAS_V2_2021

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0200 Fri

0600 Fri

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0410 Sun

0100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down and Up 
Whitehall Curve

Up Harrogate/A 
Line/Platform 1

Platform 6/B 
Line/Down 
Harrogate
All

Platform 2

Platform 3

Platform 4

Platform 5

Platforms 8, 9, 11,
12 & Through Line

Down and Up 
Bradford

All Lines

Down and Up 
Doncaster

Down and Up 
Midland

Down 
Huddersfield
Up Huddersfield

Tilcon Sidings

Depot 
Arrival/Departure 
Line
Shunt Neck

Leeds West Jn

Leeds East Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Leeds

Leeds East Jn

Holbeck Jn

Hunslet East Notice 
Board

Whitehall West Jn

Leeds West Jn

Copley Hill East Jn

Neville Hill West Jn

Neville Hill West Jn

Neville Hill Depot

Apperley Jn

Copley Hill East 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Leeds West Jn

Mill Lane Jn 
(Yorks)

Neville Hill West 
Jn

Outwood

Stourton Jn

Thornhill LNW Jn

Marsh Lane Jn

Marsh Lane Jn

Neville Hill Depot

P2020/2691639 TRU - LEEDS STATION CAPACITY

PLATFORM 0 FINAL COMMISSIONING



MAINTENANCE S&C TANDEM TAMPING

SHIFT 1 - 09:00 - 17:00 CHRISTMAS DAY 

SHIFT 2 - 17:00 - 02:00 CHRISTMAS DAY/BOXING 
DAY 

SHIFT 3 - 02:00- 10:00 BOXING DAY 



0001 FRI TO 0410 SUN



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC

ALL LINE BLOCK NO ACCESS TO LEEDS STATION
PLATFORMS 1 TO 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NO ACCESS TO/FROM WHITEHALL GOODS YARD
NO ACCESS TO/FROM HOLBECK DEPOT

NO ACCESS TO/FROM NEVILLE HILL DEPOT

NO ACCESS TO/FROM HUNSLET EAST

NO ACCESS TO/FROM HUNSLET 

NO ACCESS TO/FROM STOURTON

LN836
LN838
LN840
LN852
LN860
LN872
LN898
LN900
LN922

32m16ch and 41m20ch

32m16ch and 41m20ch

185m1ch and 20m20ch

185m1ch and 20m20ch

184m40ch and 20m34ch

Survey Work

Survey Work

S&C Tamping

S&C Stoneblowing

Major Projects

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6582531

W2020/6582571

W2020/6287215

W2020/6287247

W2020/6123972
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EAS_V2_2021

0410 Sun

2310 Thu

0015 Sun

0015 Sun

0015 Sun

30/12/20

27/12/20

27/12/20

27/12/20

27/12/20

0400 Wed

0510 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

B Line/Down 
Harrogate

Down

Up

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Horsforth

Streethouse

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Leeds West Jn

Crofton West Jn

Anlaby Road Jn

Hull Paragon

P2020/2691639

P2020/2571850

P2020/2610719

IP SNE RENEWALS



WAG1/15

UNDERBRIDGE REPLACEMENT



CHRISTMAS SHUTDOWN POSSESSION


CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  1 LONG PLATFORM AND 2 OTHER 
PLATFORMS TO BE AVAILABLE FOR STABLING 
(TO BE CONFIRMED AT T-35)

LN882
LN886

LN898
LN914
LN920

49m60ch and 51m0ch
Station Work

27/12/20

24/12/20

27/12/20

27/12/20

27/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5837709

Week 39  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021
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EAS_V2_2021

0801 Sun

0801 Sun

0801 Sun

0430 Mon

0430 Mon

0430 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

0440 Thu

0440 Thu

28/12/20

28/12/20

28/12/20

04/01/21

04/01/21

08/01/21

05/01/21

06/01/21

07/01/21

08/01/21

03/01/21

03/01/21

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

2359 Fri

0430 Tue

0430 Wed

0430 Thu

0430 Fri

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

North London 
Incline

All

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

Platforms 7 to 11

Platform 0

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Belle Isle Jn

Holloway

Holloway

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736355

P2020/2643745

KINGS CROSS PROJECT



0801 SUN TO 0430 MON TRAINS TO TRAINS TO 
START/TERMINATE FINSBURY PARK OR 
PETERBOROUGH

0430 MON 28TH TO 0530 MON 4TH 

TRAINS TO TRAINS TO START/TERMINATE 
FINSBURY PARK OR PETERBOROUGH, CANAL 
TUNNEL OPEN TO TRAFFIC 

2359 FRI 8TH JAN TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

KINGS CROSS STAGE 2B 



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

LN101

LN101

0m0ch and 2m14ch
Major Projects

27/12/20

27/12/20

27/12/20

28/12/20

28/12/20

04/01/21

05/01/21

06/01/21

07/01/21

08/01/21

31/12/20

31/12/20

40Week

W2020/6744447
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

10/01/21

10/01/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Slow/Down 
Slow/Down Slow 
No.1
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow No.2

Up Slow No.1/Up 
Slow/No.2 Slow

No.1 Slow

No.2 Slow

Platforms 7 to 11

Platform 0

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Holloway

Kings Cross

Belle Isle Jn

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Wood Green 
South Jn

Kings Cross

P2020/2643791

P2020/2643772

KINGS CROSS TYPE D 

PLTR FINSBURY PARK UNLOAD CWR

PLTR ALEXANDRA PALACE SURVEY WORK



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

KINGS CROSS STAGE 2B 



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

EA1320
LN101
LN105
LN110
LN3214

LN101

1m70ch and 4m0ch

5m5ch and 4m0ch

Unload CWR

Survey Work

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

03/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539899

W2020/6578398

Week 40  - Continued
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EAS_V2_2021

0010 Tue

0010 Wed

0010 Thu

05/01/21

06/01/21

07/01/21

0510 Tue

0510 Wed

0510 Thu

Possession

Possession

Possession

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

New Southgate

New Southgate

New Southgate

Potters Bar

Potters Bar

Potters Bar

P2020/2663444

P2020/2663452

P2020/2663455

PLTR POTTERS BAR INSTALL LIGHTING 



TRAINS DIVERTED VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


PLANNED AS SECTION 7 AS ALREADY USING 
SECTION 5 IN WEEKS 18 AND 36 FOR OTHER 
PREP WORK. 

THE CORE IS PLANNED WEEK 41 SO NO OTHER 
SECTION 5 OPPERTUNITIES AVAILABLE. 

NO DOUBLE UP SECTION 4 OPPERTUNITIES 
EITHER.

PLTR POTTERS BAR INSTALL LIGHTING 



TRAINS DIVERTED VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


PLANNED AS SECTION 7 AS ALREADY USING 
SECTION 5 IN WEEKS 18 AND 36 FOR OTHER 
PREP WORK. 

THE CORE IS PLANNED WEEK 41 SO NO OTHER 
SECTION 5 OPPERTUNITIES AVAILABLE. 

NO DOUBLE UP SECTION 4 OPPERTUNITIES 
EITHER.

PLTR POTTERS BAR INSTALL LIGHTING 



TRAINS DIVERTED VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


PLANNED AS SECTION 7 AS ALREADY USING 
SECTION 5 IN WEEKS 18 AND 36 FOR OTHER 
PREP WORK. 

THE CORE IS PLANNED WEEK 41 SO NO OTHER 
SECTION 5 OPPERTUNITIES AVAILABLE. 

NO DOUBLE UP SECTION 4 OPPERTUNITIES 
EITHER.

LN101

LN101

LN101

9m60ch and 13m25ch

9m60ch and 13m25ch

9m60ch and 13m25ch

Preparatory Work

Preparatory Work

Preparatory Work

05/01/21

06/01/21

07/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539798

W2020/6539799

W2020/6539800

Week 40  - Continued
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EAS_V2_2021

0010 Fri

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2200 Mon

2200 Mon

08/01/21

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

27/12/20

05/01/21

05/01/21

0510 Fri

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0630 Tue

0630 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
+Detonators

Up Fast

Up Slow

Up Spalding

Down Slow/Down 
Stamford

Down Fast

Up Slow

Down Spalding

Up Stamford

Up Fast

Down Slow

Down Fast

New Southgate

Werrington Jn

Woodcroft LC

New England North

Folly Bank LC

New England North

Stoke

Stoke

Potters Bar

Folly Bank LC

New England 
North

Tallington 
Crossovers

Werrington Jn

Woodcroft LC

Helpston Jn

Helpston Jn

P2020/2663458

P2020/2460813

P2020/2602936

PLTR POTTERS BAR INSTALL LIGHTING 



TRAINS DIVERTED VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY




PLANNED AS SECTION 7 AS ALREADY USING 
SECTION 5 IN WEEKS 18 AND 36 FOR OTHER 
PREP WORK. 

THE CORE IS PLANNED WEEK 41 SO NO OTHER 
SECTION 5 OPPERTUNITIES AVAILABLE. 

NO DOUBLE UP SECTION 4 OPPERTUNITIES 
EITHER.

WERRINGTON DIVE UNDER. 



NO SERVICES BETWEEN 2300 THUR 24TH DEC 
TO 0400 MON 28TH DEC 

0400 MON 28TH DEC TO 0400 SAT 2ND JAN ROAD 
RAIL REPLACEMENT BETWEEN STAMFORD AND 
PETERBOROUGH 

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



CANT HAVE ALB AS SECTION 5 ON LN101.16-
LN101.17 THIS WEEK



TIMETABLE STUDY 20-21 LNE 11 HELPSTON TO 
STOKE

LN101

LN101
LN147

LN101

9m60ch and 13m25ch

78m35ch and 81m40ch

83m25ch and 87m60ch

Preparatory Work

Major Projects

C20 Reballast ABC - High 
Output

08/01/21

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539801

W2020/5917637

W2020/6124647
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EAS_V2_2021

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

06/01/21

06/01/21

07/01/21

07/01/21

08/01/21

08/01/21

0630 Wed

0630 Wed

0630 Thu

0630 Thu

0630 Fri

0630 Fri

Possession

Line 
Blockage 
+Detonators

Possession

Line 
Blockage 
+Detonators

Possession

Line 
Blockage 
+Detonators

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2020/2602937

P2020/2603342

P2020/2603343

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



CANT HAVE ALB AS SECTION 5 ON LN101.16-
LN101.17 THIS WEEK



TIMETABLE STUDY 20-21 LNE 11 HELPSTON TO 
STOKE

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



CANT HAVE ALB AS SECTION 5 ON LN101.16-
LN101.17 THIS WEEK



TIMETABLE STUDY 20-21 LNE 11 HELPSTON TO 
STOKE

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER DOWN FAST 
LINE



SAFETY SPEED ON THE DOWN FAST NOT 
REQUIRED AT THIS LOCATION AS PER HO5171 
SAFE SYSTEM OF WORK STANDARD AM 
26.11.2019



CANT HAVE ALB AS SECTION 5 ON LN101.16-
LN101.17 THIS WEEK



TIMETABLE STUDY 20-21 LNE 11 HELPSTON TO 
STOKE

LN101

LN101

LN101

83m25ch and 87m60ch

83m25ch and 87m60ch

83m25ch and 87m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

05/01/21

05/01/21

06/01/21

06/01/21

07/01/21

07/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6124648

W2020/6124649

W2020/6124650
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EAS_V2_2021

2235 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

03/01/21

04/01/21

04/01/21

04/01/21

04/01/21

0915 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Newark Crossing

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Claypole LC 
CCTV

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2020/2602905

P2020/2610842

HIGH OUTPUT 



TRAINS TO DIVERT VIA GNGE BETWEEN 
WERRINGTON AND DONCASTER



LNER TO CANCEL 1D32 & 1A51 AND RETIME 1N34
& 1D34 30 MINUTES EARLIER AND DIVERT VIA 
GNGE BETWEEN PETERBOROUGH AND 
DONCASTER 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14.



SECTION 4 CUTBACKS WILL BE CONFIRMED AT 
T18 AND 

SECTION 4 ACCESS WILL BE EASED AS 
REQUIRED

THIS MAY REQUIRE TO BE EASED DUE TO KINGS 
CROSS TRAIN PLAN

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 22:05 KGX-YRK. 



NOTE AN OLE ROUTE WILL NEED TO BE 
MAINTAINED AT DONCASTER ON THE DOWN 
LEEDS TO ALLOW LNER 5E29 0002 DON-LDS ECS 
TO RUN VIA NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101

LN101
LN600
LN720
LN752
LN889

115m73ch and 120m0ch

C20 Reballast ABC - High 
Output

02/01/21

04/01/21

04/01/21

04/01/21

04/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6143973
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EAS_V2_2021

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Thu

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

25/12/20

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2020/2668960 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



LOCAL TRANSPORT TO REPLACE TRAINS 
BETWEEN DALSTON JUNCTION AND HIGHBURY &
ISLINGTON FOR ELL SERVICES



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

4m50ch and 5m49ch
Structures Work

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

24/12/20

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6709133
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EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

04/01/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Up Channelsea 
Loop

Down and Up 
North London

Up and Down 
East London Line

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Copenhagen Jn

Highbury and 
Islington

Lea Jn

Highbury Vale Jn

Lea Jn

Camden Road West 
Jn

Dalston Junction

Channelsea North 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Channelsea 
North Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

P2020/2728327 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GOSPEL OAK AND 
STRATFORD



THAMESIDE FREIGHT TO BE DIVERTED VIA THE 
T&H



FELIXSTOWE FREIGHT TO BE DIVERTED VIA 
BURY ST EDMUNDS, ELY AND PETERBOROUGH



TWO ARL ECS UNITS TO STABLE IN PLATFORMS 
1 AND 2 AT STRATFORD



ARL NLL SERVICES ARE TO START/TERMINATE 
AT GOSPEL OAK



Structures:CRC1 renewal Primrose Hill

Structures:BOK72 renewal Camden Road

Buildings: Highbury Corner Deck Renewal NLL and 
ELL

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

02/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2691242 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 151m45ch

155m55ch and 158m20ch

Preparatory Work

Preparatory Work

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

05/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578528

W2020/6450780
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EAS_V2_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2691243 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 151m45ch

155m55ch and 158m20ch

Preparatory Work

Preparatory Work

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

06/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578530

W2020/6450781
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EAS_V2_2021

0001 Sat

0130 Sat

0020 Sun

0020 Sun

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

10/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

15/01/21

11/01/21

12/01/21

13/01/21

14/01/21

15/01/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

All Lines

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

Holloway

Belle Isle Jn

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Canonbury West Jn

Hornsey

Hornsey

Wood Green North 
Jn

Finsbury Park

Finsbury Park

Holloway

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Finsbury Park

Harringay

Hornsey

Kings Cross 
Station

Moorgate

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736084 KINGS CROSS PROJECT 

0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

0020 SUN TO 0200 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK

0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE NEW BARNET AND GORDON 
HILL 

NO ACCESS TO KINGS CROSS 

0845 SUN TO 1020 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

LN101

0m0ch and 2m14ch
Major Projects

09/01/21

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

11/01/21

12/01/21

13/01/21

14/01/21

15/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6743974
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0845 Sun

0845 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

17/01/21

17/01/21

0200 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7 to 11

Platform 0

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow/No.2 
Slow

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 11 
inc
Platform 0

Up Slow No.2

No.1 Slow

No.2 Slow

Platforms 7 to 11

Platform 0

Belle Isle Jn

Kings Cross

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Wood Green South 
Jn

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Holloway

Belle Isle Jn

Kings Cross

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross

Wood Green 
South Jn

Kings Cross

P2020/2643772

P2020/2643806

P2020/2643773

KINGS CROSS STAGE 2B 



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

KINGS CROSS TYPE D 

TRACK MAINTENANCE 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

KINGS CROSS STAGE 2B 



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

LN101

EA1320
LN101
LN105
LN110
LN3214

LN101

0m0ch and 4m18ch
Track Maintenance

03/01/21

03/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6222562
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EAS_V2_2021

2100 Sun

2100 Sun

2100 Sun

0100 Mon

0100 Mon

0010 Tue

0010 Wed

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

12/01/21

13/01/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0510 Tue

0510 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Canonbury/Single

Down Canonbury

Down Goods

Platform 8 (Down 
Moorgate)

Down & Up 
Moorgate

Up Fast

Up Slow

Up Fast

Up Slow

Canonbury West Jn

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park

New Southgate

New Southgate

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Moorgate

Potters Bar

Potters Bar

P2020/2570350

P2020/2663553

P2020/2663555

TRACK MAINTENANCE

GTR  MOORGATE SERVICES TO 
START/TERMINATE KINGS CROSS



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

PLTR POTTERS BAR FOLLOW UP 



TRAINS DIVERTED VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


PLANNED AS SECTION 7 AS ALREADY USING 
SECTION 5 IN WEEKS 18 AND 36 FOR OTHER 
PREP WORK. 

THE CORE IS PLANNED WEEK 41 SO NO OTHER 
SECTION 5 OPPERTUNITIES AVAILABLE. 

NO DOUBLE UP SECTION 4 OPPERTUNITIES 
EITHER.

PLTR POTTERS BAR FOLLOW UP



TRAINS DIVERTED VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


PLANNED AS SECTION 7 AS ALREADY USING 
SECTION 5 IN WEEKS 18 AND 36 FOR OTHER 
PREP WORK. 

THE CORE IS PLANNED WEEK 41 SO NO OTHER 
SECTION 5 OPPERTUNITIES AVAILABLE. 

NO DOUBLE UP SECTION 4 OPPERTUNITIES 
EITHER.

LN101
LN105
LN110

LN101

LN101

2m5ch and 2m30ch

9m60ch and 13m25ch

9m60ch and 13m25ch

Track Maintenance

Follow-Up Work

Follow-Up Work

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

12/01/21

13/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6222577

W2020/6539802

W2020/6539803
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EAS_V2_2021

0010 Thu

0010 Fri

0205 Sun

0205 Sun

0205 Sun

0220 Sun

0220 Sun

0600 Sun

0600 Sun

14/01/21

15/01/21

11/01/21

11/01/21

11/01/21

10/01/21

10/01/21

11/01/21

11/01/21

0510 Thu

0510 Fri

0355 Mon

0355 Mon

0355 Mon

0600 Sun

0600 Sun

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast/Main/Fast

Down Slow

Up Slow

Down Main/Fast

Up Slow

All Lines

Down Slow

Up Slow

Up Slow

New Southgate

New Southgate

Stevenage

Digswell

Stevenage

Hitchin South

Hitchin South

Langley Jn

Hitchin South

Potters Bar

Potters Bar

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Woolmer Green

Woolmer Green

Woolmer Green

P2020/2663556

P2020/2663557

P2020/2607570

PLTR POTTERS BAR FOLLOW UP 



TRAINS DIVERTED VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


PLANNED AS SECTION 7 AS ALREADY USING 
SECTION 5 IN WEEKS 18 AND 36 FOR OTHER 
PREP WORK. 

THE CORE IS PLANNED WEEK 41 SO NO OTHER 
SECTION 5 OPPERTUNITIES AVAILABLE. 

NO DOUBLE UP SECTION 4 OPPERTUNITIES 
EITHER.

PLTR POTTERS BAR FOLLOW UP 



TRAINS DIVERTED VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


PLANNED AS SECTION 7 AS ALREADY USING 
SECTION 5 IN WEEKS 18 AND 36 FOR OTHER 
PREP WORK. 

THE CORE IS PLANNED WEEK 41 SO NO OTHER 
SECTION 5 OPPERTUNITIES AVAILABLE. 

NO DOUBLE UP SECTION 4 OPPERTUNITIES 
EITHER.

PLTR POTTERS BAR TUNNEL 9M 60CH AND 13M 
25CH

HIGH OUTPUT UP FAST 23M 40CH AND 29M 10CH 


0205 SUN TO 0355 MON TRAINS DIVERTED VIA

HERTFORD NORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY

LN101

LN101

LN101

9m60ch and 13m25ch

9m60ch and 13m25ch

23m40ch and 29m10ch

9m60ch and 13m25ch

Follow-Up Work

Follow-Up Work

C20 Reballast ABC - High 
Output

C14 Rerail Resleep Reball 
Form - Trax

14/01/21

15/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539804

W2020/6539805

W2020/6162384

W2020/6539788
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EAS_V2_2021

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down & Up Fast

Up Slow 
No.2/Platform 2

Up Slow/Up Slow 
No1/Platform 1/Up
Slow

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

New England North

New England North

Werrington Jn

Peterborough 
Station

Fletton Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Werrington Jn

P2020/2570294

P2020/2691578

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



GBRF TO DIVERT  6O20, 6E23, 6M02, 6E20 VIA 
CAMBRIDGE AND 6M85 MML



FREIGHT DIVERTED VIA MML

PLTR PETERBOROUGH



GTR 9W90 STABLE IN PLATFORM 1

LN101

LN101

75m40ch and 78m40ch
Survey Work

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6608889
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EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

13/01/21

13/01/21

14/01/21

14/01/21

15/01/21

15/01/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

P2020/2696033

P2020/2628664

P2020/2628665

P2020/2628666

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

EA1290
EA1300
EA1370
LN165
LN3210

LN600
LN854

LN600
LN854

LN600
LN854

184m0ch and 188m1ch

184m0ch and 188m1ch

184m0ch and 188m1ch

184m0ch and 188m1ch

184m0ch and 188m1ch

184m0ch and 188m1ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

11/01/21

12/01/21

12/01/21

13/01/21

13/01/21

14/01/21

14/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6421721

W2020/6421628

W2020/6421722

W2020/6421629

W2020/6421723

W2020/6421630
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EAS_V2_2021

2300 Sat

2300 Sat

2200 Mon

2200 Mon

1300 Sat

1300 Sat

10/01/21

10/01/21

12/01/21

12/01/21

10/01/21

10/01/21

0900 Sun

0900 Sun

0600 Tue

0600 Tue

1300 Sun

1300 Sun

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

Sidings

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Durham

King Edward Bridge 
South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Durham

Tursdale Jn

P2020/2628622

P2020/2628658

P2020/2603604

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

S&C DURHAM STATION WORKS DELIVERY (12 
HOURS) 



TRAINS DIVERTED VIA THE DURHAM COAST

LN600
LN854

LN600
LN854

LN600

184m0ch and 188m1ch

184m0ch and 188m1ch

184m0ch and 188m1ch

64m68ch and 72m6ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C14 Rerail Resleep Reball 
Form - Trax

09/01/21

09/01/21

11/01/21

11/01/21

09/01/21

09/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6421550

W2020/6421619

W2020/6421720

W2020/6358423
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EAS_V2_2021

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

0015 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

BLOCKED By
Local 
Arrangement
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Up Main

Down Main

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Brightside Station Jn

Sheffield North Jn

Holmes Jn LC CCTV

Ecclesfield West Jn

Dore Station Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield South 
Jn

Tapton Jn

Wincobank Jn

P2020/2671332 IP TRACK: CAT 11 PLTR 738 YDS

HEELEY UP MAIN LINE

TBC 

NWR24 



DONCASTER WORKS DELIVERY: S&C HEAVY 
REFURBISHMENT DORE STATION JN.



2340 SAT TO 0015 SUN

DOWN LINE BLOCKED DORE TO SHEFFIELD FOR 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO WORK COMMENCING. 1N70 TO DIVERT VIA 
BARROW HILL AND WOODBURN JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE TO 
DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

155m55ch and 158m20ch

153m72ch and 155m50ch

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

09/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6237367

W2020/6635817
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

0001 Sun

0740 Sun

10/01/21

10/01/21

10/01/21

11/01/21

11/01/21

10/01/21

11/01/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0740 Sun

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Manchester
Up

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down Main

Up Main

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Tapton Jn (inc)

Tapton Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2020/2671332

P2020/2695420

POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

DERBY WORKS DELIVERY: PLTR DOWN MAIN 
CHESTERFIELD SOUTH JN.



0001 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH/BARROW HILL LINES BETWEEN CLAY 
CROSS NORTH JN AND TAPTON JN AND THEN 
DIVERTED VIA BARROW HILL AND BEIGHTON JN 
DUE TO P/2671332).

NOTE: ROUTE AVAILABLE POST-0740 SUN FOR 
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA 
DRONFIELD AND DORE SOUTH CURVE.



UP SERVICES UNABLE TO CALL AT 
CHESTERFIELD STATION. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. (DUE TO DESIGN 
OF INTERLOCKING AT CHESTERFIELD SOUTH JN,
IT IS NOT POSSIBLE TO SET 836/838 PTS 
REVERSE WHILST MAIN LINES ARE UNDER 
POSSESSION).

LN3201
LN3207
LN804
LN806

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

10/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

12/01/21

12/01/21

13/01/21

13/01/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651376

P2020/2651377

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

11/01/21

11/01/21

12/01/21

12/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952730

W2020/5952742
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2200 Fri

14/01/21

14/01/21

15/01/21

15/01/21

16/01/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0600 Sat

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down and Up 
Normanton

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Colton Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Church Fenton

P2020/2651378

P2020/2651379

P2020/2633511

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

TRU ALLIANCE WORK 



TRAINS TO TRAVEL OVER THE LEEDS LINES

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN854

146m40ch and 152m40ch

146m40ch and 152m40ch

10m64ch and 5m50ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

Major Projects

13/01/21

13/01/21

14/01/21

14/01/21

15/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952743

W2020/5952744

W2020/6418707
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EAS_V2_2021

0001 Sat

0130 Sat

0020 Sun

0020 Sun

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

17/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

22/01/21

18/01/21

19/01/21

20/01/21

21/01/21

22/01/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

All Lines

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

Holloway

Belle Isle Jn

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Canonbury West Jn

Hornsey

Hornsey

Wood Green North 
Jn

Finsbury Park

Finsbury Park

Holloway

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Finsbury Park

Harringay

Hornsey

Kings Cross 
Station

Moorgate

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736090 KINGS CROSS PROJECT 

0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

0020 SUN TO 0200 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK 

0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE NEW BARNET AND GORDON 
HILL 

NO ACCESS TO KINGS CROSS 

0845 SUN TO 1020 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK 

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

LN101

0m0ch and 2m14ch
Major Projects

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

18/01/21

19/01/21

20/01/21

21/01/21

22/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6744852
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EAS_V2_2021

0845 Sun

0845 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0200 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7 to 11

Platform 0

North London 
Incline

Down and Up 
Canal Tunnel

Up Slow No.2

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow/No.2 
Slow

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 11 
inc
Platform 0

Up Slow No.2

Belle Isle Jn

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Holloway

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross

Wood Green 
South Jn

P2020/2643773

P2020/2643807

KINGS CROSS STAGE 2B 



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

KINGS CROSS TYPE D 

TRACK MAINTENANCE FP08

PLTR PREP WORK FINSBURY PARK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

LN101

EA1320
LN101
LN105
LN110
LN3214

4m55ch and 3m31ch

1m70ch and 4m0ch

Track Maintenance

Preparatory Work

10/01/21

10/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6222589

W2020/6539900
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EAS_V2_2021

0845 Sun

0845 Sun

0205 Sun

0205 Sun

0205 Sun

0220 Sun

0220 Sun

0600 Sun

0600 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

24/01/21

24/01/21

18/01/21

18/01/21

18/01/21

17/01/21

17/01/21

18/01/21

18/01/21

07/03/21

07/03/21

07/03/21

07/03/21

0200 Sun

0200 Sun

0355 Mon

0355 Mon

0355 Mon

0600 Sun

0600 Sun

0355 Mon

0355 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7 to 11

Platform 0

Up Fast/Main/Fast

Down Slow

Up Slow

Down Main/Fast

Up Slow

All Lines

Down Slow

Up Slow

Up Slow

All Lines

Down 
Fast/Main/Fast
Up 
Fast/Main/Fast/Ma
in/Fast
Down Slow

Up Slow

Down Hertford

Up Hertford

Belle Isle Jn

Kings Cross

Stevenage

Digswell

Stevenage

Hitchin South

Hitchin South

Langley Jn

Hitchin South

Letchworth Garden 
City

Peterborough South

Peterborough South

Langley Jn

Kings Cross

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Woolmer Green

Woolmer Green

Woolmer Green

Cambridge Jn

Langley Jn

Wood Green 
South Jn

P2020/2643777

P2020/2607611

P2020/2643920

KINGS CROSS STAGE 2B 



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

PLTR POTTERS BAR 9M 60CH AND 13M 25CH 

HIGH OUTPUT UP FAST 23M 40CH AND 29M 10CH 


0205 SUN TO 0355 MON TRAINS DIVERTED VIA

HERTFORD NORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY

MAINTENANCE HIT 03 S&C MAINTENANCE

MAINTENANCE OHL WORK 

PLTR WYMONDLEY PREP

HIGH OUTPUT CADWELL TO BIGGLESWADE

LN101

LN101

LN101
LN120
LN125

23m40ch and 29m10ch

9m60ch and 13m25ch

25m56ch and 30m63ch

26m40ch and 28m0ch

C20 Reballast ABC - High 
Output

C14 Rerail Resleep Reball 
Form - Trax

OHL Work

S&C Maintenance

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6162435

W2020/6539790

W2020/6318527

W2020/6222572
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EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

Ely North Jn

March

March East Jn

March West Jn

March

P2020/2620336

P2020/2694672

TRACK MAINTENANCE PET 04 



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS



GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THEN 0700 FINISH

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

LN101

EA1550
EA1560
EA1570
LN135

75m5ch and 77m35ch
S&C Maintenance

16/01/21

16/01/21

16/01/21

16/01/21

17/01/21

17/01/21

17/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6222585
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EAS_V2_2021

2200 Mon

2200 Mon

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2300 Sat

2300 Sat

1300 Sat

19/01/21

19/01/21

20/01/21

20/01/21

21/01/21

21/01/21

22/01/21

22/01/21

17/01/21

17/01/21

17/01/21

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

0900 Sun

0900 Sun

1300 Sun

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

King Edward Bridge 
South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Tursdale Jn

P2020/2628685

P2020/2628686

P2020/2628687

P2020/2628688

P2020/2628645

P2020/2610543

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

S&C BIRTLEY WORKS DELIVERY (12 HOURS) 



TRAINS DIVERTED VIA THE DURHAM COAST

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN600

184m0ch and 188m1ch

184m0ch and 188m1ch

184m0ch and 188m1ch

184m0ch and 188m1ch

184m0ch and 188m1ch

73m20ch and 77m53ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C75 S&C - Reballasting

18/01/21

18/01/21

19/01/21

19/01/21

20/01/21

20/01/21

21/01/21

21/01/21

16/01/21

16/01/21

16/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6421631

W2020/6421724

W2020/6421725

W2020/6421726

W2020/6421785

W2020/6359524
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EAS_V2_2021

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

0015 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Up West Slow 
Down

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Up Main

Down Main

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Sheffield South Jn

Wincobank Jn

Brightside Station Jn

Sheffield North Jn

Holmes Jn LC CCTV

Ecclesfield West Jn

Dore Station Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Brightside Station 
Jn

Mill Race Jn

Sheffield South 
Jn

Tapton Jn

Wincobank Jn

P2020/2671336 IP TRACK: CAT 11 PLTR 738 YDS

HEELEY UP MAIN LINE

TBC 

NWR24 



DONCASTER WORKS DELIVERY: S&C HEAVY 
REFURBISHMENT DORE STATION JN



2340 SAT TO 0015 SUN

DOWN LINE BLOCKED DORE TO SHEFFIELD FOR 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO WORK COMMENCING. 1N70 TO DIVERT VIA 
BARROW HILL AND WOODBURN JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE TO 
DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

155m55ch and 158m20ch

153m72ch and 155m50ch

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

16/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6450771

W2020/6635978
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

0001 Sun

0740 Sun

17/01/21

17/01/21

17/01/21

18/01/21

18/01/21

17/01/21

18/01/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0740 Sun

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Manchester
Up

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down Main

Up Main

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Tapton Jn (inc)

Tapton Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2020/2671336

P2020/2695481

POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

DERBY WORKS DELIVERY: PLTR DOWN MAIN 
CHESTERFIELD SOUTH JN.



0001 SUN TO 0740 SUN

NO BOOKED TRAFFIC.



0740 SUN TO 0530 MON

TRAINS RE-TIMED TO TRAVEL OVER THE 
EREWASH/BARROW HILL LINES BETWEEN CLAY 
CROSS NORTH JN AND TAPTON JN AND THEN 
DIVERTED VIA BARROW HILL AND BEIGHTON JN 
DUE TO P/2671332).

NOTE: ROUTE AVAILABLE POST-0740 SUN FOR 
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA 
DRONFIELD AND DORE SOUTH CURVE.



UP SERVICES UNABLE TO CALL AT 
CHESTERFIELD STATION. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE. (DUE TO DESIGN 
OF INTERLOCKING AT CHESTERFIELD SOUTH JN,
IT IS NOT POSSIBLE TO SET 836/838 PTS 
REVERSE WHILST MAIN LINES ARE UNDER 
POSSESSION).

LN3201
LN3207
LN804
LN806

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

17/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

19/01/21

19/01/21

20/01/21

20/01/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651388

P2020/2651389

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

18/01/21

18/01/21

19/01/21

19/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952745

W2020/5952746
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EAS - Section 7
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2200 Fri

2200 Fri

21/01/21

21/01/21

22/01/21

22/01/21

16/01/21

23/01/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down and Up 
Normanton

Down and Up 
Normanton

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Colton Jn

Colton Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Church Fenton

Church Fenton

P2020/2651390

P2020/2651391

P2020/2633511

P2020/2633559

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

TRU ALLIANCE WORK 



TRAINS TO TRAVEL OVER THE LEEDS LINES

TRU ALLIANCE



TRAINS TO TRAVEL OVER THE LEEDS LINES

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN854

LN854

146m40ch and 152m40ch

146m40ch and 152m40ch

10m64ch and 5m50ch

10m64ch and 5m50ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

Major Projects

Major Projects

20/01/21

20/01/21

21/01/21

21/01/21

15/01/21

22/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952747

W2020/5952748

W2020/6418707

W2020/6418719
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EAS_V2_2021

0001 Sat

0130 Sat

0020 Sun

0020 Sun

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

24/01/21

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

29/01/21

25/01/21

26/01/21

27/01/21

28/01/21

29/01/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

All Lines

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

Holloway

Belle Isle Jn

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Canonbury West Jn

Hornsey

Hornsey

Wood Green North 
Jn

Finsbury Park

Finsbury Park

Holloway

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Finsbury Park

Harringay

Hornsey

Kings Cross 
Station

Moorgate

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736092 KINGS CROSS PROJECT 

0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

0020 SUN TO 0200 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK 

0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE NEW BARNET AND GORDON 
HILL 

NO ACCESS TO KINGS CROSS 

0845 SUN TO 1020 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK 

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

LN101

0m0ch and 2m14ch
Major Projects

23/01/21

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

26/01/21

27/01/21

28/01/21

29/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6744853
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EAS_V2_2021

0845 Sun

0845 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0200 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

Platforms 7 to 11

Platform 0

North London 
Incline

Down and Up 
Canal Tunnel

Up Slow No.2

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow/Up Slow 
No.1

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Platforms 1 to 11 
inc
Platform 0

Up Slow No.2

Belle Isle Jn

Kings Cross

Copenhagen Jn

Belle Isle Jn

Holloway

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Holloway

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross

Wood Green 
South Jn

P2020/2643777

P2020/2643808

KINGS CROSS STAGE 2B 



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

KINGS CROSS TYPE D 

PLTR FINSBURY PARK PREP WORK 

PLTR PREP WORK HOLLOWAY 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

LN101

EA1320
LN101
LN105
LN110
LN3214

1m70ch and 4m0ch

0m47ch and 2m30ch

Preparatory Work

Preparatory Work

17/01/21

17/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6539902

W2020/6578386

Week 43  - Continued
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EAS_V2_2021

0845 Sun

0845 Sun

0440 Fri

0440 Fri

0440 Fri

0205 Sun

0205 Sun

0205 Sun

0220 Sun

0220 Sun

0600 Sun

0600 Sun

29/01/21

29/01/21

30/01/21

30/01/21

30/01/21

25/01/21

25/01/21

25/01/21

24/01/21

24/01/21

25/01/21

25/01/21

0440 Fri

0440 Fri

0001 Sat

0001 Sat

0001 Sat

0355 Mon

0355 Mon

0355 Mon

0600 Sun

0600 Sun

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

No.1 Slow

No.2 Slow

Platforms 7 to 11

Platform 0

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1 to 11 
inc
Platform 0

Up Fast/Main/Fast

Down Slow

Up Slow

Down Main/Fast

Up Slow

All Lines

Down Slow

Up Slow

Up Slow

Belle Isle Jn

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Stevenage

Digswell

Stevenage

Hitchin South

Hitchin South

Langley Jn

Hitchin South

Kings Cross

Kings Cross

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Woolmer Green

Woolmer Green

Woolmer Green

P2020/2643778

P2020/2644037

P2020/2608124

KINGS CROSS STAGE 2B 



THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPEN

KINGS CROSS STAGE 3A

THAMESLINK CORE OPEN FRIDAY CLOSED SAT 
AND SUN 

NCL MOORGATE OPEN OPEN FRIDAY CLOSED 
SAT AND SUN 

NLI OPEN OPEN FRIDAY CLOSED SAT AND SUN

PLTR POTTERS BAR FOLLOW UP WORK 9M 60CH 
AND 13M 25CH 

PLTR HADLEY WOOD TUNNEL 8M 30CH AND 13M 
25CH 

HIGH OUTPUT UP FAST 23M 40CH AND 29M 10CH 
S&C MAINTENANCE FAST LINES



0205 SUN TO 0355 MON TRAINS DIVERTED VIA

HERTFORD NORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY

LN101

LN101

LN101

23m40ch and 29m10ch

28m46ch and 32m11ch

9m60ch and 13m25ch

8m30ch and 13m25ch

C20 Reballast ABC - High 
Output

Track Maintenance

OHL Work

C11 Rerail Resleeper 
Reballast - Trax

24/01/21

24/01/21

29/01/21

29/01/21

29/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6162439

W2020/6484473

W2020/6539812

W2020/6539831
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EAS_V2_2021

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2200 Mon

2200 Mon

2200 Tue

2200 Tue

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

26/01/21

26/01/21

27/01/21

27/01/21

0810 Sun

0610 Sun

0700 Sun

0820 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0600 Tue

0600 Tue

0600 Wed

0600 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

All Lines

Up Slow

Down 
Fast/Main/Fast
Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Hertford

Up Hertford

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

Letchworth Garden 
City

Peterborough South

Langley Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Cambridge Jn

Langley Jn

Wood Green 
South Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

P2020/2643988

P2020/2696319

P2020/2628770

P2020/2628771

PLTR WYMONDLEY 

HIGH OUTPUT CADWELL TO BIGGLESWADE

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

LN101
LN120
LN125

EA1180
EA1320
EA1340
LN110

LN600
LN854

LN600
LN854

27m40ch and 30m40ch

184m0ch and 188m1ch

184m0ch and 188m1ch

Preparatory Work

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

25/01/21

26/01/21

26/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539855

W2020/6421727

W2020/6421728
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EAS_V2_2021

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2300 Sat

2300 Sat

28/01/21

28/01/21

29/01/21

29/01/21

24/01/21

24/01/21

0600 Thu

0600 Thu

0600 Fri

0600 Fri

0900 Sun

0900 Sun

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

Down and Up 
Leeds

Down and Up 
Main

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

P2020/2628772

P2020/2628773

P2020/2628764

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU REBALLAST UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON/MAIN LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

LN600
LN854

LN600
LN854

LN600
LN854

184m0ch and 188m1ch

184m0ch and 188m1ch

184m0ch and 188m1ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

27/01/21

27/01/21

28/01/21

28/01/21

23/01/21

23/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6421729

W2020/6421730

W2020/6421786
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EAS_V2_2021

2340 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

0015 Sun

0200 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Sheffield South Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Dore Station Jn

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Clay Cross North 
Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

P2020/2679128 IP TRACK: CAT 11 PLTR 738 YDS

HEELEY UP MAIN LINE

TBC 

NWR24 



DONCASTER WORKS DELIVERY: S&C HEAVY 
REFURBISHMENT DORE STATION JN



2340 SAT TO 0015 SUN

DOWN LINE BLOCKED DORE TO SHEFFIELD FOR 
POSITIONING OF ENGINEERING TRAINS PRIOR 
TO WORK COMMENCING. 1N70 TO DIVERT VIA 
BARROW HILL AND WOODBURN JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE TO 
DRONFIELD.



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 

LN3201
LN736
LN750
LN804
LN806
LN807
LN808
LN868
NW9001

155m55ch and 158m20ch

153m72ch and 155m50ch

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

23/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6523699

W2020/6635979

Week 43  - Continued

Page 82 of 419Page 82 of 419



s7_2021_LNE.pdf Page           91 Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0740 Sun

2155 Mon

2155 Mon

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

26/01/21

26/01/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0430 Mon

0555 Tue

0555 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Stocksbridge 
Down

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Manchester
Up

Down Main

Up Main

Up Dore Curve 
Down

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

P2020/2679128

P2020/2651392

POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

24/01/21

24/01/21

24/01/21

24/01/21

24/01/21

25/01/21

25/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5952749
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

27/01/21

27/01/21

28/01/21

28/01/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2651393

P2020/2651394

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

26/01/21

26/01/21

27/01/21

27/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952750

W2020/5952751
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

0001 Sun

2200 Fri

29/01/21

29/01/21

25/01/21

23/01/21

0555 Fri

0555 Fri

0515 Mon

0600 Sat

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down L&Y

Up L&Y

Down and Up 
Normanton

Dore Station Jn

Dore West Jn

Altofts Jn

Colton Jn

Chesterfield North
Jn

Dore South Jn

Turners Lane Jn

Church Fenton

P2020/2651395

P2020/2690226

P2020/2633559

HIGH OUTPUT PLTR TRS

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

NORMANTON PLTR

UP L&Y 185M  11CH TO 185 19CH

WORKS DELIVERY



0001 SUN TO 0820 SUN

NO BOOKED TRAFFIC



0820 SUN TO 0515 MON



XC TO DIVERT VIA WAKEFIELD WESTGATE OR 
PONTEFRACT MONKHILL



LNER TO DIVERT VIA WAKEFIELD 



NO ACCESS TO/FROM WAKEFIELD EUROPORT

TRU ALLIANCE



TRAINS TO TRAVEL OVER THE LEEDS LINES

LN3201
LN804
LN807
NW9001

LN854

LN854

146m40ch and 152m40ch

50m20ch and 185m50ch

10m64ch and 5m50ch

C20 Reballast ABC - High 
Output

C7 Reballast - Trax

Major Projects

28/01/21

28/01/21

24/01/21

22/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5952752

W2020/6603476

W2020/6418719
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0130 Sat

0020 Sun

0020 Sun

0020 Sun

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

0440 Fri

0440 Fri

0440 Fri

31/01/21

30/01/21

31/01/21

31/01/21

31/01/21

05/02/21

01/02/21

02/02/21

03/02/21

04/02/21

05/02/21

30/01/21

30/01/21

30/01/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

0001 Sat

0001 Sat

0001 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1 to 11 
inc
Platform 0

Holloway

Belle Isle Jn

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Holloway

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736176

P2020/2644037

KINGS CROSS PROJECT 0

001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

0020 SUN TO 1020 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK 

NO ACCESS TO KINGS CROSS 

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

KINGS CROSS STAGE 3A

THAMESLINK CORE OPEN FRIDAY CLOSED SAT 
AND SUN 

NCL MOORGATE OPEN OPEN FRIDAY CLOSED 
SAT AND SUN 

NLI OPEN OPEN FRIDAY CLOSED SAT AND SUN

LN101

LN101

0m0ch and 2m14ch
Major Projects

30/01/21

30/01/21

31/01/21

31/01/21

31/01/21

31/01/21

01/02/21

02/02/21

03/02/21

04/02/21

05/02/21

29/01/21

29/01/21

29/01/21

44Week

W2020/6744871
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0440 Mon

0440 Mon

01/02/21

01/02/21

01/02/21

30/01/21

01/02/21

01/02/21

07/02/21

07/02/21

0440 Mon

0440 Mon

0440 Mon

0135 Sat

0440 Mon

0440 Mon

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Canal Tunnel

North London 
Incline

Down Moorgate

Up Moorgate

All Lines

Platform 0

Platforms 1 to 11 
inc
All Lines

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Belle Isle Jn

Camden Road 
Central Jn

Moorgate

Finsbury Park

Kings Cross

Stevenage

Holloway

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Kings Cross

Kings Cross

Kings Cross

P2020/2644045

P2020/2644166

KINGS CROSS STAGE 3A

PLTR POTTERS BAR 

PLTR HADLEY WOOD SOUTH TUNNEL FOLLOW 
UP 

HIGH OUTPUT KNEBWORTH 

MAINTENANCE FP11

MAINTENANCE FP13



NO SERVICES SOUTH OF PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
AT PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
ST PANCRAS



GTR CAMBRIDGE SERVICES TO 
START/TERMINATE LETCHWORTH GARDEN CITY 


GC SERVICES TO START/TERMINATE AT 
DONCASTER

 

FHT SERVICES TO START/TERMINATE AT ST 
PANCRAS



THAMESLINK CORE OPEN FRIDAY CLOSED SAT 
AND SUN 

NCL MOORGATE OPEN OPEN FRIDAY CLOSED 
SAT AND SUN 

NLI OPEN OPEN FRIDAY CLOSED SAT AND SUN

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

LN101
LN105
LN115
LN3214

LN101

4m60ch and 27m60ch

0m0ch and 3m10ch

3m20ch and 4m40ch

0m47ch and 2m30ch

23m40ch and 29m10ch

8m30ch and 13m25ch

Track Maintenance

Track Maintenance

Station Work

Preparatory Work

Follow Up Tamping

Follow-Up Work

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

30/01/21

01/02/21

01/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226082

W2020/6226063

W2020/6640255

W2020/6555039

W2020/6571656

W2020/6539845
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Thu

0005 Thu

0005 Fri

0005 Fri

01/02/21

01/02/21

01/02/21

01/02/21

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

05/02/21

05/02/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Thu

0520 Thu

0520 Fri

0520 Fri

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Royston

Down Royston

Down Royston 
Flyover

All Lines

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Letchworth Garden 
City

Letchworth Garden 
City

Hitchin East Jn

Peterborough South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Cambridge Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Langley Jn

Langley Jn

Langley Jn

Langley Jn

Langley Jn

Langley Jn

Langley Jn

Langley Jn

P2020/2644098

P2020/2664119

P2020/2664122

P2020/2664124

P2020/2664128

PLTR WYMONDLEY 

HIGH OUTPUT CADWELL TO BIGGLESWADE

MAINTENANCE HIT 01



NO SERVICES SOUTH OF PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
AT PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
ST PANCRAS



GTR CAMBRIDGE SERVICES TO 
START/TERMINATE LETCHWORTH GARDEN CITY 


GC SERVICES TO START/TERMINATE AT 
DONCASTER

 

FHT SERVICES TO START/TERMINATE AT ST 
PANCRAS

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

LN101
LN125

LN101

LN101

LN101

LN101

27m40ch and 30m40ch

28m46ch and 40m40ch

37m0ch and 42m11ch

27m40ch and 30m40ch

27m40ch and 30m40ch

27m40ch and 30m40ch

27m40ch and 30m40ch

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

C20 Reballast ABC - High 
Output

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

30/01/21

30/01/21

30/01/21

30/01/21

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

05/02/21

05/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539850

W2020/6226050

W2020/6144464

W2020/6539856

W2020/6539857

W2020/6539858

W2020/6539859
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2050 Mon

2150 Mon

2240 Mon

2340 Mon

0001 Tue

0055 Tue

2050 Tue

2150 Tue

2240 Tue

2340 Tue

0001 Wed

0055 Wed

01/02/21

02/02/21

01/02/21

01/02/21

02/02/21

02/02/21

02/02/21

03/02/21

02/02/21

02/02/21

03/02/21

03/02/21

2150 Mon

0055 Tue

2257 Mon

2348 Mon

0035 Tue

0550 Tue

2150 Tue

0055 Wed

2257 Tue

2348 Tue

0035 Wed

0550 Wed

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

All Lines

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

All Lines

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

P2020/2688074

P2020/2688072

HIGH OUTPUT 

2150 TO 0055 UP TRAINS TO TRAVEL OVER THE 
UP FAST LINE 

0055 to 0550 TRAINS DIVERTED VIA GNGE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36

EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

HIGH OUTPUT 

2150 TO 0055 UP TRAINS TO TRAVEL OVER THE 
UP FAST LINE 

0055 to 0550 TRAINS DIVERTED VIA GNGE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36 

EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

LN101

LN101

83m33ch and 88m60ch

83m33ch and 88m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

01/02/21

01/02/21

01/02/21

01/02/21

02/02/21

02/02/21

02/02/21

02/02/21

02/02/21

02/02/21

03/02/21

03/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6561021

W2020/6562077
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Data freeze:
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EAS_V2_2021

2050 Wed

2150 Wed

2240 Wed

2340 Wed

0001 Thu

0055 Thu

2050 Thu

2150 Thu

2240 Thu

2340 Thu

0001 Fri

0055 Fri

03/02/21

04/02/21

03/02/21

03/02/21

04/02/21

04/02/21

04/02/21

05/02/21

04/02/21

04/02/21

05/02/21

05/02/21

2150 Wed

0055 Thu

2257 Wed

2348 Wed

0035 Thu

0550 Thu

2150 Thu

0055 Fri

2257 Thu

2348 Thu

0035 Fri

0550 Fri

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

All Lines

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

All Lines

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

P2020/2688075

P2020/2688077

HIGH OUTPUT 

2150 TO 0055 UP TRAINS TO TRAVEL OVER THE 
UP FAST LINE 

0055 to 0550 TRAINS DIVERTED VIA GNGE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36 

EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

HIGH OUTPUT 

2150 TO 0055 UP TRAINS TO TRAVEL OVER THE 
UP FAST LINE 

0055 to 0550 TRAINS DIVERTED VIA GNGE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36 

EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

LN101

LN101

83m33ch and 88m60ch

83m33ch and 88m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

03/02/21

03/02/21

03/02/21

03/02/21

04/02/21

04/02/21

04/02/21

04/02/21

04/02/21

04/02/21

05/02/21

05/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6562078

W2020/6562079
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EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2230 Sat

2200 Mon

2200 Mon

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

02/02/21

02/02/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0630 Mon

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Sleaford/Main

Down and Up 
Leeds

Down and Up 
Normanton

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Sleaford West Jn

Holgate Jn

Holgate Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Allington East Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2020/2610843

P2020/2696320

P2020/2700136

P2020/2630755

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

DERBY WORKS DELIVERY: PLTR ANCASTER



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND SLEAFORD.

TRU DOWN AND UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

LN101
LN600
LN720
LN752
LN889

EA1180
EA1320
EA1340
LN110

LN600
LN854

8m70ch and 186m45ch

C20 Reballast ABC - High 
Output

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

01/02/21

30/01/21

01/02/21

01/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6329079

Week 44  - Continued

Page 91 of 419Page 91 of 419



s7_2021_LNE.pdf Page         100 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

0045 Wed

03/02/21

03/02/21

04/02/21

04/02/21

05/02/21

05/02/21

03/02/21

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

0530 Wed

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Down and Up 
Leeds

Down and Up 
Normanton

Down and Up 
Leeds

Down and Up 
Normanton

Down and Up 
Leeds

Down and Up 
Normanton

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Low Row LC

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Haydon Bridge

P2020/2630762

P2020/2630765

P2020/2630767

P2020/2639270

TRU DOWN AND UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU DOWN AND UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

TRU DOWN AND UP LEEDS HIGH OUTPUT 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
NORMANTON LINES 



20MPH SAFETY SPEED DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED

PLTR HALTWHISTLE PREP



SECTION 4 CREATED FOR EAS TIMESCALES, THIS
WILL BE COMBINED INTO THE PLAN OR 
CANCELLED/RECREATED BY THE DELIVERY 
TEAM AT T35 STAGE

LN600
LN854

LN600
LN854

LN600
LN854

LN682

8m70ch and 186m45ch

8m70ch and 186m45ch

8m70ch and 186m45ch

36m0ch and 39m5ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

Preparatory Work

02/02/21

02/02/21

03/02/21

03/02/21

04/02/21

04/02/21

03/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6438001

W2020/6438002

W2020/6438003

W2020/6450814
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EAS_V2_2021

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0805 Sun

2315 Sun

2315 Sun

2315 Sun

31/01/21

01/02/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

01/02/21

01/02/21

01/02/21

01/02/21

0755 Sun

0515 Mon

0805 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0515 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Mexborough
Up Mexborough

Up Conisbrough 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down

Up

All Lines

Down and Up 
Whitehall Curve

All Lines

Mexborough Jn

Conisbrough

Swinton Jn North

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Moorthorpe Jn

South Kirkby Jn

Mexborough Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Aldwarke Jn

Conisbrough

Holmes Jn LC 
CCTV

Kilnhurst

Moorthorpe Jn

Conisbrough

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2020/2687935

P2020/2643135

CONISBROUGH PLTR

WORKS DELIVERY

1100 18m 118y to 18m 416y 

UID 124258 



0025 SUN TO 0805 SUN

NO BOOKED SERVICES



0805 SUN TO 0515 MON

ROUTE BLOCKED BETWEEN MEXBOROUGH 
STATION EXCLUSIVE AND CONISBROUGH 
INCLUSIVE



BUS SERVICE TO OPERATE BETWEEN 
DONCASTER AND MEXBOROUGH/SWINTON



AIRPORT SERVICES TO START/TERMINATE AT 
DONCASTER AND SHEFFIELD



PILOTMAN WORKING REQUIRED AT 
MEXBOROUGH

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



TRAINS DIVERTED VIA MICKLEFIELD & MORLEY. 


ECS TO/FROM CROFTON DEPOT DIVERTED VIA 
WAKEFIELD WESTGATE 



AFFECTED SERVICES TO BE DIVERTED VIA 
WAKEFIELD WESTGATE



6D91 TO BE RETIMED

LN804
LN806
LN810
LN818
LN824
LN826
LN828
LN830

LN872

18m56ch and 17m0ch
C5 Reballast ABC

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

31/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6588021
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EAS_V2_2021

0855 Sun

2350 Sat

2350 Sat

31/01/21

01/02/21

01/02/21

1625 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Pontefract West Jn

Hambleton East Jn

Hambleton West Jn

Crofton West Jn

Gascoigne Wood

Hambleton South 
Jn

P2020/2610749

P2020/2647400

S&C MAINTENANCE DU 

TRAINS DIVERTED VIA CASTLEFORD, 
GASCOIGNE WOOD AND THE ECML



FREIGHT TRAINS DIVERTED



GBRF: DIVERT BIOMASS VIA HOLGATE



NORTHERN: RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WAKEFIELD KIRKGATE 
AND KNOTTINGLEY



NO ACCESS TO CROFTON DEPOT



5A70 TO LEAVE CROFTON WEST EARLIER AND 
STABLE BDI AFTER 1A81 HAS PASSED 



TPE TO BID ECS MOVES PRIOIR TO 0855 SUN

WORKS DELIVERY REBALLAST HAMBLETON 
WEST JN  



SERVICES BOOKED TO/FROM YORK VIA 
GASCOIGNE WOOOD TO DIVERT VIA HAMBLETON
NORTH JN AND ECML



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND SELBY



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LEEDS AND SELBY

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND MICKLEFIELD 
VIA SOUTH MILFORD



NORTHERN YORK TO HULL SERVICES TO DIVERT
VIA ECML

NORTHERN LEEDS TO SELBY SERVICES TO RUN 
TO MICKLEFIELD AND REVERSE AT GASCOINGE 
WOOD



TPE HULL SERVICES TO START/TERMINATE AT 
LEEDS 

TPE MAY RUN A HULL TO SELBY SERVICE TBC 



FREIGHT SERVICES TO DIVERT VIA 
KNOTTINGLEY WEST JN AND KNOTTINGLEY 
SOUTH JN OR TO DIVERT VIA MOORTHORPE

LN882

LN898

3m43ch and 4m70ch
C75 S&C - Reballasting

31/01/21

30/01/21

30/01/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6459597
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR
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Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0001 Sat

0130 Sat

0020 Sun

0020 Sun

0020 Sun

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

0440 Mon

0440 Mon

07/02/21

06/02/21

07/02/21

07/02/21

07/02/21

12/02/21

08/02/21

09/02/21

10/02/21

11/02/21

12/02/21

07/02/21

07/02/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Holloway

Belle Isle Jn

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Holloway

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736181

P2020/2644166

KINGS CROSS PROJECT 

0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

0020 SUN TO 1020 TRAINS TO START/TERMINATE 
FINSBURY PARK 

NO ACCESS TO KINGS CROSS 

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

0m0ch and 2m14ch
Major Projects

06/02/21

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

09/02/21

10/02/21

11/02/21

12/02/21

01/02/21

01/02/21

45Week

W2020/6744900
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EAS_V2_2021

0120 Sat

0120 Sat

0120 Sat

08/02/21

08/02/21

08/02/21

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Up Slow/No.2 
Slow
No.1 Fast/Down 
Fast
No.1 Slow/Down 
Slow/Down Slow 
No.1
Up Slow/No.2 
Slow
No.1 Fast/Down 
Fast
No.1 Slow/Down 
Slow
Up Slow

Up Fast

Wood Green South 
Jn

Finsbury Park

Finsbury Park

Kings Cross

Kings Cross

Kings Cross

P2020/2688078 PLTR HOLLOWAYLN101

0m47ch and 4m0ch

C11 Rerail Resleeper 
Reballast - Trax

06/02/21

06/02/21

06/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6555040
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

0210 Sun

0210 Sun

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

07/02/21

08/02/21

08/02/21

07/02/21

08/02/21

08/02/21

08/02/21

14/02/21

14/02/21

07/02/21

07/02/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0845 Sun

0410 Mon

0410 Mon

0845 Sun

0410 Mon

0410 Mon

0410 Mon

0200 Sun

0200 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up Slow No.2

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down Goods

EMU Rev.Siding 
No.1

Up Slow/No.2 
Slow

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 11 
inc
Platform 0

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

All Lines

Down Hertford

Up Hertford

Copenhagen Jn

Belle Isle Jn

Holloway

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Finsbury Park

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Holloway

Kings Cross

Cambridge Jn

Langley Jn

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross

Kings Cross

Wood Green 
South Jn

P2020/2644179

P2020/2644168

P2020/2644215

KINGS CROSS TYPE D 

TRACK MAINTENANCE FP01

PLTR FINSBURY PARK PREP WORK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

MAINTENANCE 

PLTR WYMONDLEY 

HIGH OUTPUT KNEBWORTH

EA1320
LN101
LN105
LN110
LN3214

LN101

LN101
LN120
LN125

0m0ch and 1m30ch

1m70ch and 4m0ch

S&C Maintenance

Preparatory Work

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226122

W2020/6539903
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EAS_V2_2021

0120 Sat

2335 Sun

2335 Sun

2335 Sun

0220 Mon

0220 Mon

0220 Mon

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

0410 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Peterborough South

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Cambridge Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2020/2606698

P2020/2570300

PLTR WOODWALTON

HOBC CADWELL - BIGGLESWADE 

OHL WORKS DELIVERY 43M 43CH AND 49M 68CH 
A14 BRIDGE 



TRAINS DIVERTED VIA CAMBRIDGE

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



GBRF TO DIVERT  6O20, 6E23, 6M02, 6E20 VIA 
CAMBRIDGE AND 6M85 MML



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML

LN101

LN101

58m35ch and 59m20ch

37m0ch and 42m11ch

43m43ch and 49m68ch

Structures Work

C20 Reballast ABC - High 
Output

OHL Work

06/02/21

07/02/21

07/02/21

07/02/21

08/02/21

08/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5921539

W2020/6144505

W2020/6354925
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EAS_V2_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

1130 Sun

2345 Sun

2345 Sun

2345 Sun

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

07/02/21

07/02/21

08/02/21

07/02/21

08/02/21

08/02/21

08/02/21

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

1045 Sun

1045 Sun

1130 Sun

0445 Mon

1130 Sun

1130 Sun

0445 Mon

2345 Sun

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line 
Blockage

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down 
Slow/Stamford

Up Stamford

Up Slow

Down & Up Fast

North Down 
Departure
North Up Arrival

Down 
Slow/Stamford
Up Stamford

Up Slow

Up Slow

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

Peterborough 
North

Spital Jn

Spital Jn

Crescent Jn

Peterborough 
North

Peterborough 
South

P2020/2570140

P2020/2688093

MAINTENANCE PET03



NO ACCESS TO/FROM NENE CS

PLTR NEW ENGLAND



1045 SUN TO 2345 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN SLOW LINE



1130 SUN TO 2345 SUN UP TRAINS TO TRAVEL 
OVER THE UP SLOW LINE 



UP SLOW 40MPH SAFETY SPEED ADDITIONAL 
[XX] REQUIRED 

DOWN FAST SETTLEMENT SPEED

EA1560
LN101
LN135

LN101

100m20ch and 100m70ch

76m20ch and 78m4ch

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

06/02/21

06/02/21

06/02/21

06/02/21

06/02/21

06/02/21

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226151

W2020/6585905
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EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

0520 Mon

0520 Mon

0520 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods No.1

Low Ellers Curve

Up East 
Slow/'Down 
Loco/Up East 
Slow'/Up East 
Slow

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2020/2610864

P2020/2696321

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP EAST SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

TAKE POSSESSION AROUND 6U01 STANDING AT 
D240, UP EAST SLOW

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101
LN600
LN720
LN764

EA1180
EA1320
EA1340
LN110

07/02/21

07/02/21

07/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

0750 Sun

0830 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0830 Sun

0830 Sun

0750 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No. 7 Platform 
Line
No 8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Carriage Sidings 1
- 8
Washer Road

Headshunt

Reception Roads 
1,2 & 3

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2020/2694438 0050 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0830 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0830 SUN, ACCESS TO/FROM 
PLATFORMS 5 AND 6 ONLY



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J ~(Reduced Times)

EA1161
EA1230
EA1530
LN125

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2200 Mon

2200 Mon

2200 Mon

09/02/21

09/02/21

09/02/21

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down Normanton

Up Normanton

Church Fenton

Colton South Jn

Colton South Jn

Church Fenton

Micklefield Jn

Sherburn in Elmet
LC CCTV

P2020/2653156 HIGH OUTPUT 

C24 RERAIL AND RESLEEPER UP LEEDS LINE

FUW ON DOWN AND UP LEEDS LINE



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TPE EXPRESS SERVICES TO YORK TO 
TERMINATE AT LEEDS.  SCARBOROUGH, 
MIDDLESBOROUGH AND NEWCASTLE SERVICES 
DIVERTED VIA METHLEY JN AND CASTLEFORD 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN



NORTHERN YORK TO LEEDS SERVICES 
CANCELLED.  BLACKPOOL, BLACKBURN, AND 
MANCHESTER VICTORIA SERVICES DIVERTED 
VIA METHLEY JN AND CASTLEFORD AND TO 
TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN.  YORK TO HULL SERVICES TO 
BE DIVERTED VIA ECML OR CANCELLED.



CROSSCOUNTRY SERVICES DIVERTED VIA 
METHLEY JN AND CASTLEFORD AND TO TRAVEL 
OVER THE NORMANTON LINES BETWEEN 
CHURCH FENTON STH JN AND COLTON STH JN.



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD AND 3B81 (MSX) TO DIVERT VIA 
WAKEFIELD WESTGATE AND NEWARK 
NORTHGATE



20 MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN NORMANTON LINE



TRS2, TAMPER AND REGULATOR IN USE

LN600
LN854
LN902

08/02/21

08/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued

Page 102 of 419Page 102 of 419



s7_2021_LNE.pdf Page         111 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Tue

2200 Tue

2200 Tue

10/02/21

10/02/21

10/02/21

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down Normanton

Up Normanton

Church Fenton

Colton South Jn

Colton South Jn

Church Fenton

Micklefield Jn

Sherburn in Elmet
LC CCTV

P2020/2653157 HIGH OUTPUT 

C24 RERAIL AND RESLEEPER UP LEEDS LINE

FUW ON DOWN AND UP LEEDS LINE



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TPE EXPRESS SERVICES TO YORK TO 
TERMINATE AT LEEDS.  SCARBOROUGH, 
MIDDLESBOROUGH AND NEWCASTLE SERVICES 
DIVERTED VIA METHLEY JN AND CASTLEFORD 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN



NORTHERN YORK TO LEEDS SERVICES 
CANCELLED.  BLACKPOOL, BLACKBURN, AND 
MANCHESTER VICTORIA SERVICES DIVERTED 
VIA METHLEY JN AND CASTLEFORD AND TO 
TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN.  YORK TO HULL SERVICES TO 
BE DIVERTED VIA ECML OR CANCELLED.



CROSSCOUNTRY SERVICES DIVERTED VIA 
METHLEY JN AND CASTLEFORD AND TO TRAVEL 
OVER THE NORMANTON LINES BETWEEN 
CHURCH FENTON STH JN AND COLTON STH JN.



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD AND 3B81 (MSX) TO DIVERT VIA 
WAKEFIELD WESTGATE AND NEWARK 
NORTHGATE



20 MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN NORMANTON LINE



TRS2, TAMPER AND REGULATOR IN USE

LN600
LN854
LN902

09/02/21

09/02/21

09/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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EAS_V2_2021

2200 Wed

2200 Wed

2200 Wed

11/02/21

11/02/21

11/02/21

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down Normanton

Up Normanton

Church Fenton

Colton South Jn

Colton South Jn

Church Fenton

Micklefield Jn

Sherburn in Elmet
LC CCTV

P2020/2653158 HIGH OUTPUT 

C24 RERAIL AND RESLEEPER UP LEEDS LINE

FUW ON DOWN AND UP LEEDS LINE



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TPE EXPRESS SERVICES TO YORK TO 
TERMINATE AT LEEDS.  SCARBOROUGH, 
MIDDLESBOROUGH AND NEWCASTLE SERVICES 
DIVERTED VIA METHLEY JN AND CASTLEFORD 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN



NORTHERN YORK TO LEEDS SERVICES 
CANCELLED.  BLACKPOOL, BLACKBURN, AND 
MANCHESTER VICTORIA SERVICES DIVERTED 
VIA METHLEY JN AND CASTLEFORD AND TO 
TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN.  YORK TO HULL SERVICES TO 
BE DIVERTED VIA ECML OR CANCELLED.



CROSSCOUNTRY SERVICES DIVERTED VIA 
METHLEY JN AND CASTLEFORD AND TO TRAVEL 
OVER THE NORMANTON LINES BETWEEN 
CHURCH FENTON STH JN AND COLTON STH JN.



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD AND 3B81 (MSX) TO DIVERT VIA 
WAKEFIELD WESTGATE AND NEWARK 
NORTHGATE



20 MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN NORMANTON LINE



TRS2, TAMPER AND REGULATOR IN USE

LN600
LN854
LN902

10/02/21

10/02/21

10/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2200 Thu

2200 Thu

2200 Thu

0015 Mon

12/02/21

12/02/21

12/02/21

08/02/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0515 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down Normanton

Up Normanton

All Lines

Church Fenton

Colton South Jn

Colton South Jn

Ferryhill South Jn

Church Fenton

Micklefield Jn

Sherburn in Elmet
LC CCTV

Longlands Jn

P2020/2653159

P2020/2610557

HIGH OUTPUT 

C24 RERAIL AND RESLEEPER UP LEEDS LINE

FUW ON DOWN AND UP LEEDS LINE



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TPE EXPRESS SERVICES TO YORK TO 
TERMINATE AT LEEDS.  SCARBOROUGH, 
MIDDLESBOROUGH AND NEWCASTLE SERVICES 
DIVERTED VIA METHLEY JN AND CASTLEFORD 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN



NORTHERN YORK TO LEEDS SERVICES 
CANCELLED.  BLACKPOOL, BLACKBURN, AND 
MANCHESTER VICTORIA SERVICES DIVERTED 
VIA METHLEY JN AND CASTLEFORD AND TO 
TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN.  YORK TO HULL SERVICES TO 
BE DIVERTED VIA ECML OR CANCELLED.



CROSSCOUNTRY SERVICES DIVERTED VIA 
METHLEY JN AND CASTLEFORD AND TO TRAVEL 
OVER THE NORMANTON LINES BETWEEN 
CHURCH FENTON STH JN AND COLTON STH JN.



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD AND 3B81 (MSX) TO DIVERT VIA 
WAKEFIELD WESTGATE AND NEWARK 
NORTHGATE



20 MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN NORMANTON LINE



TRS2, TAMPER AND REGULATOR IN USE

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



XC 5G46 TO BE RETIMED LATER

LN600
LN854
LN902

LN600

11/02/21

11/02/21

11/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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EAS_V2_2021

2200 Sat

2200 Sat

0035 Sun

0035 Sun

2315 Sun

2355 Sun

0020 Mon

2155 Mon

2155 Mon

2215 Mon

07/02/21

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

08/02/21

08/02/21

09/02/21

09/02/21

0035 Sun

0035 Sun

0800 Sun

0800 Sun

2355 Sun

0020 Mon

0515 Mon

2215 Mon

0555 Tue

0555 Tue

Possession

Line 
Blockage 
(Between 
Trains)
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

All Lines

All Lines

Up Main

All Lines

All Lines

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2693564

P2020/2610565

P2020/2651396

RERAIL PRESTON LE SKERNE WORKS DELIEVRY


2200 SAT TO 0035 SUN TRAINS OVER THE DOWN 
LINE

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



XC 5G46 TO BE RETIMED LATER

HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN600

LN600

LN3201
LN804
LN807
NW9001

48m0ch and 54m40ch

62m35ch and 63m5ch

146m40ch and 152m40ch

C2 Rerail - Both Rails

PL Tamping

C20 Reballast ABC - High 
Output

06/02/21

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

08/02/21

08/02/21

08/02/21

08/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6609750

W2020/6402467

W2020/5953132
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EAS_V2_2021

2155 Tue

2155 Tue

2215 Tue

09/02/21

10/02/21

10/02/21

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687916 HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

09/02/21

09/02/21

09/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953153
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Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

2155 Wed

2155 Wed

2215 Wed

10/02/21

11/02/21

11/02/21

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687917 HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

10/02/21

10/02/21

10/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953154
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EAS - Section 7
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EAS_V2_2021

2155 Thu

2155 Thu

2215 Thu

11/02/21

12/02/21

12/02/21

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Dore Station Jn

Dore West Jn

Dore Station Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield 
South Jn

P2020/2687918 HIGH OUTPUT PLTR TRS

CHESTERFIELD TO UNSTONE DOWN MAIN LINE

**WORKSITE EXTENDED AT 2215 INTO 
CHESTERFIELD 146M 30CH**



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMT 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

11/02/21

11/02/21

11/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953155
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EAS - Section 7
Version 2.0

EAS_V2_2021

2350 Sat

2350 Sat

0015 Sun

0015 Sun

0015 Sun

08/02/21

08/02/21

07/02/21

07/02/21

07/02/21

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Hambleton East Jn

Hambleton West Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Gascoigne Wood

Hambleton South 
Jn

Anlaby Road Jn

Hull Paragon

P2020/2647401

P2020/2610720

WORKS DELIVERY REBALLAST HAMBLETON 
WEST JN 



SERVICES BOOKED TO/FROM YORK VIA 
GASCOIGNE WOOOD TO DIVERT VIA HAMBLETON
NORTH JN AND ECML



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND SELBY



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LEEDS AND SELBY

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND MICKLEFIELD 
VIA SOUTH MILFORD



NORTHERN YORK TO HULL SERVICES TO DIVERT
VIA ECML

NORTHERN LEEDS TO SELBY SERVICES TO RUN 
TO MICKLEFIELD AND REVERSE AT GASCOINGE 
WOOD 



FREIGHT SERVICES TO DIVERT VIA 
KNOTTINGLEY WEST JN AND KNOTTINGLEY 
SOUTH JN OR TO DIVERT VIA MOORTHORPE OR 
VIA ASKERN AND SHAFTHOLME

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  1 LONG PLATFORM AND 2 OTHER 
PLATFORMS TO BE AVAILABLE FOR STABLING 
(TO BE CONFIRMED AT T-35)

LN898

LN898
LN914
LN920

3m43ch and 4m70ch
C75 S&C - Reballasting

06/02/21

06/02/21

07/02/21

07/02/21

07/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6459642
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0130 Sat

0020 Sun

0020 Sun

0020 Sun

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0001 Fri

0845 Sun

0845 Sun

14/02/21

13/02/21

14/02/21

14/02/21

14/02/21

19/02/21

15/02/21

16/02/21

17/02/21

18/02/21

19/02/21

14/02/21

14/02/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

2359 Fri

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

Down and Up 
Canal Tunnel

North London 
Incline

All Lines

No1 and No2 
Fast, Down and 
Up Fast
No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Holloway

Belle Isle Jn

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Holloway

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Belle Isle Jn

Holloway

Kings Cross

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736199

P2020/2644168

KINGS CROSS PROJECT 

0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

0020 SUN TO 1020 TRAINS TO START/TERMINATE 
FINSBURY PARK 

NO ACCESS TO KINGS CROSS 

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
SLOW LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

0m0ch and 2m14ch
Major Projects

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

15/02/21

16/02/21

17/02/21

18/02/21

19/02/21

07/02/21

07/02/21

46Week

W2020/6744901

Page 111 of 419Page 111 of 419



s7_2021_LNE.pdf Page         120 Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sat

0120 Sat

0120 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Down Canonbury

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Slow/Down 
Slow/Down Slow 
No.1
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow No.2

Up Slow No.1/Up 
Slow/No.2 Slow

Finsbury Park

Finsbury Park

Hornsey

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Holloway

Kings Cross

Drayton Park

Highbury Vale Jn

Holloway

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Wood Green 
South Jn

Drayton Park

P2020/2644183 KINGS CROSS TYPE D 

TRACK MAINTENANCE FP04

PLTR HOLLOWAY FOLLOW UP WORK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

2m14ch and 0m35ch

0m47ch and 2m30ch

S&C Maintenance

Follow-Up Work

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226159

W2020/6555041

Week 46  - Continued

Page 112 of 419Page 112 of 419



s7_2021_LNE.pdf Page         121 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route
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EAS_V2_2021

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0610 Sun

0210 Sun

0210 Sun

15/02/21

15/02/21

15/02/21

21/02/21

21/02/21

15/02/21

15/02/21

14/02/21

15/02/21

15/02/21

14/02/21

14/02/21

0400 Mon

0400 Mon

0400 Mon

0200 Sun

0200 Sun

0400 Mon

0400 Mon

0610 Sun

0400 Mon

0400 Mon

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Down Moorgate

Down Canonbury

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Down Moorgate

Down Canonbury

Up Fast

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

All Lines

Down Hertford

Up Hertford

Finsbury Park

Finsbury Park

Hornsey

Holloway

Kings Cross

Finsbury Park Jn

Finsbury Park Jn

Hornsey

Hornsey

Cambridge Jn

Langley Jn

Highbury Vale Jn

Holloway

Kings Cross

Drayton Park

Highbury Vale Jn

Holloway

Holloway

Wood Green 
South Jn

P2020/2644183

P2020/2644169

P2020/2665530

P2020/2644227

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

PLTR FINSBURY PARK CORE 1M 70CH AND 4MP

MAINTENANCE 

PLTR WYMONDLEY 

HIGH OUTPUT KNEBWORTH

LN101

LN101
LN105
LN110

LN101
LN120
LN125

1m70ch and 4m0ch

27m40ch and 30m40ch

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

13/02/21

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6539879

W2020/6539865

Week 46  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

1130 Sun

2345 Sun

2345 Sun

2345 Sun

15/02/21

14/02/21

14/02/21

15/02/21

14/02/21

14/02/21

15/02/21

14/02/21

15/02/21

15/02/21

15/02/21

0410 Mon

1045 Sun

1130 Sun

0445 Mon

1130 Sun

1130 Sun

0445 Mon

2345 Sun

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line 
Blockage

Possession

Possession

Possession

All Lines

Down 
Slow/Stamford

Up Slow

Down & Up Fast

North Down 
Departure
North Up Arrival

Down 
Slow/Stamford
Up Stamford

Up Slow

Up Slow

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

Peterborough South

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Cambridge Jn

Crescent Jn

Peterborough 
South

Spital Jn

Peterborough 
North

Spital Jn

Spital Jn

Crescent Jn

Peterborough 
North

Peterborough 
South

P2020/2606708

P2020/2688204

PLTR WOODWALTON 

HOBC HUNTINGDON 

EAST ROAD LC WORK 32M 31CH AND 43M 39CH

OHL WORKS DELIVERY 43M 43CH AND 51M 72CH 


MAINTENANCE 32M 11CH AND 75M 09CH 

A14 BRIDGE 





TRAINS DIVERTED VIA CAMBRIDGE

PLTR NEW ENGLAND

1045 SUN TO 2345 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN SLOW LINE



1130 SUN TO 2345 SUN UP TRAINS TO TRAVEL 
OVER THE UP SLOW LINE 





UP SLOW 40MPH SAFETY SPEED ADDITIONAL 
[XX] REQUIRED 

DOWN FAST SETTLEMENT SPEED

LN101

LN101

58m35ch and 59m20ch

32m31ch and 43m39ch

59m25ch and 68m40ch

32m11ch and 75m9ch

43m43ch and 49m68ch

76m20ch and 78m4ch

Structures Work

Resignalling Work

C20 Reballast ABC - High 
Output

Safe & Effective Working

OHL Work

C11 Rerail Resleeper 
Reballast - Trax

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5921567

W2020/6348606

W2020/6145160

W2020/6262758

W2020/6354990

W2020/6585910
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Page 114 of 419Page 114 of 419



s7_2021_LNE.pdf Page         123 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2330 Sat

2200 Sat

2200 Sat

0035 Sun

0035 Sun

2140 Sat

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

14/02/21

14/02/21

14/02/21

14/02/21

22/02/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0630 Mon

0035 Sun

0035 Sun

0800 Sun

0800 Sun

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

BLOCKED To
Electric Trains

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Platform 8

Up Main

Down Main

All Lines

All Lines

All Lines

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

York

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Grosmont

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

York

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Battersby

P2020/2696552

P2020/2628817

P2020/2693569

P2020/2640581

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

SIGNALLING WORK NETHER POPPLETON LEVEL 
CROSSING RENEWAL IN CONNECTION WITH 
P2628797



TRAINS TO BE REPLATFORMED AS NECESSARY

RERAIL PRESTON LE SKERNE WORKS DELIEVRY


2200 SAT TO 0035 SUN TRAINS TO TRAVEL OVER 
THE DOWN LINE

PLTR DANBY

EA1180
EA1320
EA1325
EA1340
LN110

LN600
LN720
LN854
LN880

LN600

LN634

0m2ch and 0m10ch

48m0ch and 54m40ch

19m20ch and 26m60ch

Resignalling Work

C2 Rerail - Both Rails

C4 Rerail Resleeper (steel)

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

13/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6359350

W2020/6609760

W2020/6450922

Week 46  - Continued
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Data freeze:
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EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683165 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Prep for RDT

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594405

Week 46  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0005 Sat

0005 Sat

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

14/02/21

13/02/21

13/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

0740 Sun

0500 Sat

0500 Sat

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield North Jn

Dore Station Jn

Dore West Jn

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683165

P2020/2685373

P2020/2683161

HIGH OUTPUT PLTR TRS - FRIDAY NIGHT SPATE 
TAMP

TAPTON TO UNSTONE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL

**SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
LN808
NW9001

146m40ch and 151m45ch

156m60ch and 158m40ch

155m55ch and 158m20ch

Follow Up Tamping

Prep for RDT

Follow-Up Work

14/02/21

13/02/21

13/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

16/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6604433

W2020/6594406

W2020/6362570

Week 46  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2020/2683164 **SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP

DOWN HEELEY 

TBC 

NWR24 



HEELEY PLTR FOLLOW UP WORK

UP HEELEY 

UID 124252

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN3201
LN804
LN807
LN808
NW9001

156m60ch and 158m40ch

155m55ch and 158m20ch

Prep for RDT

Preparatory Work

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

17/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594408

W2020/6450765

Week 46  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Sat

0010 Sat

0010 Sat

0005 Sun

0005 Sun

0005 Sun

0025 Sun

0025 Sun

14/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

15/02/21

0005 Sun

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Tinsley

Up Tinsley

Down/Up Sheffield
Tram Transfer 
Line
Up/Down North 
West Curve

Down Tinsley

Up Tinsley

Holmes Curve

Down/Up 
Parkgate Tram 
Transfer Line

Through Line

Bay Platform 2

Down / Up 
Harrogate

Broughton Lane Jn

Tinsley North Jn

Tinsley South Jn

Broughton Lane Jn

Rotherham Central 
Jn

Parkgate Tram Stop

Harrogate

Hornbeam Park

Rotherham 
Central Jn

Route Boundary 
LNE Route STT

Shepcote Lane 
East Jn

Aldwarke Jn

Holmes Jn LC 
CCTV

Parkgate Jn

Harrogate

Starbeck

P2020/2690815

P2020/2657085

IP STRUCTURES WORK

DECK REPAIRS (TRACK OFF) 

WME 12 

WME 13



ROTHERHAM CENTRAL

REBALLAST ROTHERHAM CENTRAL JM

WORKS DELIVERY



TRAM SERVICES TO TERMINATE AT 
MEADOWHALL. RAIL REPLACEMENT BUS 
SERVICE TO OPERATE BETWEEN PARKGATE AND
MEADOWHALL



TRAINS DIVERTED VIA MASBOROUGH JN



ACCESS TO TINSLEY DEPOT MAINTAINED FROM 
THE SOUTH



0010 SUN TO 0810 SUN

NO BOOKED SERVICES



0810 SUN TO 0510 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SWINTON, ROTHERHAM 
CENTRAL AND MEADOWHALL



TPE SERVICES BETWEEN SHEFFIELD AND 
DONCASTER TO DIVERT VIA MEADOWHALL AND 
MASBOROUGH

RERAIL AND RESLEEPER HARROGATE THROUGH
LINE WORKS DELIVERY 



SERVICES TO START/TERMINATE HORNBEAM 
PARK  

RAIL ROAD REPLACEMENT SERVICE IN 
OPERATION BETWEEN HORNBEAM PARK AND 
YORK



LNER HARROGATE SERVICES TO 
START/TERMINATE AT LEEDS



TO BE COMBINED WITH P2628797 IF BOTH STAY 
IN WEEK 46

LN810
LN814
LN815
LN818
LN830

LN838

5m25ch and 4m10ch

0m20ch and 0m62ch

4m25ch and 2m15ch

17m0ch and 18m50ch

C75 S&C - Reballasting

In Connection With 
Engineering Work

Structures Work

C11 Rerail Resleeper 
Reballast - Trax

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

14/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6589600

W2020/6589769

W2020/6618990

W2020/6525624

Week 46  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Sat

2355 Fri

15/02/21

27/02/21

0630 Mon

0530 Sat

Possession

Possession

Single/Down

Single/Up

All Lines

Hammerton

Filey

Skelton Jn (York)

Nafferton LC

P2020/2628797

P2020/2666237

SIGNALLING WORK DECOMMISSION NETHER 
POPPLETON LEVEL CROSSING 



SERVICES TO START/TERMINATE HORNBEAM 
PARK  

RAIL ROAD REPLACEMENT SERVICE IN 
OPERATION BETWEEN HORNBEAM PARK AND 
YORK



COMBINE P2657085 IF BOTH STAY IN WEEK 46

WORKS DELIVERY BRIDLINGTON REMODEL



RAIL REPLACEMENT ROAD SERVICE TO 
EPERATE BETWEEN BEVERLEY TO 
SCARBROUGH OR HULL TO SCARBROUGH TBC

LN838

LN914

1m58ch and 3m20ch

28m0ch and 41m60ch

Resignalling Work

C72 S&C - Remodelled

13/02/21

19/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6351818

W2020/6386936

Week 46  - Continued

Page 120 of 419Page 120 of 419



s7_2021_LNE.pdf Page         129 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0845 Sun

0845 Sun

21/02/21

21/02/21

0200 Sun

0200 Sun

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Holloway

Kings Cross

Kings CrossP2020/2644169 KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

LN101 14/02/21

14/02/21

47Week
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0200 Sat

22/02/21

22/02/21

20/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

20/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

0430 Mon

0430 Mon

0600 Sat

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0600 Sat

0430 Mon

0430 Mon

0430 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down and Up 
Canal Tunnel

North London 
Incline

Down & Up 
Moorgate

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Single

Down 
Goods/Down Slow
2/Down Hertford
Up Hertford/Up 
Slow No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Belle Isle Jn

Camden Road 
Central Jn

Kentish Town Jn

Canonbury West Jn

Hornsey

Harringay Park Jn

Hertford North

Hornsey

Potters Bar

Finsbury Park

Kentish Town Jn

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Canal Tunnels Jn

Copenhagen Jn

Farringdon

Finsbury Park

Harringay

Harringay Park Jn

Holloway

Hornsey

Kings Cross

Moorgate

St. Pancras 
International

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

P2020/2736620 KINGS CROSS PROJECT 



0001 SAT TO 0430 MON TRAINS TO 
START/TERMINATE POTTERS BAR 

0430 MON TO 2359 TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

EA1310
EA1320
EA1370
LN101
LN105
LN110
LN115
LN120
LN165
LN3201
LN3213
LN3214

0m0ch and 2m14ch
Major Projects

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6746040

Week 47  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0430 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

26/02/21

23/02/21

24/02/21

25/02/21

26/02/21

0300 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

2359 Fri

0430 Tue

0430 Wed

0430 Thu

0430 Fri

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down & Up 
Moorgate

All Lines

Down and Up T&H

All Lines

East Coast 
Mainline 
Connection
No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast

Hornsey Carriage 
Sidings

Camden Road East 
Jn

Kentish Town Jn

Hackney Central

Harringay Green 
Lanes

Kentish Town Jn

York Way North Jn

Belle Isle Jn

Holloway

Holloway

Holloway

Holloway

Camden Road 
West Jn

Farringdon

Highbury and 
Islington

Junction Road Jn

St. Pancras 
International

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736620 20/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

23/02/21

24/02/21

25/02/21

26/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued

Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sat

0120 Sat

0120 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Down Canonbury

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Slow/Down 
Slow/Down Slow 
No.1
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow No.2

Finsbury Park

Finsbury Park

Hornsey

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Holloway

Drayton Park

Highbury Vale Jn

Holloway

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Wood Green 
South Jn

P2020/2644184 KINGS CROSS TYPE D 

TRACK MAINTENANCE FP05

PLTR ALEXANDRA PALACE PREP WORK 

PLTR FOLLOW UP HOLLOWAY



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

EA1320
LN101
LN105
LN110
LN3214

1m55ch and 3m0ch

0m47ch and 2m30ch

5m5ch and 3m15ch

S&C Maintenance

Follow-Up Work

Preparatory Work

20/02/21

20/02/21

20/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226196

W2020/6578389

W2020/6578397

Week 47  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0610 Sun

21/02/21

22/02/21

22/02/21

22/02/21

28/02/21

28/02/21

22/02/21

22/02/21

21/02/21

22/02/21

22/02/21

0845 Sun

0400 Mon

0400 Mon

0400 Mon

0200 Sun

0200 Sun

0400 Mon

0400 Mon

0610 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Slow No.1/Up 
Slow/No.2 Slow

Down Moorgate

Down Canonbury

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Down Moorgate

Down Canonbury

Up Fast

Down 
Goods/Down Slow
No.2
Down Slow/Down 
Slow No.1
Down Fast

Up Fast

Kings Cross

Finsbury Park

Finsbury Park

Hornsey

Holloway

Kings Cross

Finsbury Park Jn

Finsbury Park Jn

Hornsey

Hornsey

Drayton Park

Highbury Vale Jn

Holloway

Kings Cross

Drayton Park

Highbury Vale Jn

Holloway

Holloway

P2020/2644184

P2020/2644172

P2020/2665531

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

PLTR FINSBURY PARK CORE

LN101

LN101
LN105
LN110

1m70ch and 4m0ch

C11 Rerail Resleeper 
Reballast - Trax

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

20/02/21

20/02/21

20/02/21

20/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6539885
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0120 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0410 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Up Fast

Down Fast

Up Slow

Up Slow

Up Slow

Peterborough South

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Cambridge Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

P2020/2631923

P2020/2620305

PLTR WOOD WALTON 

HOBC STUKELEY

EAST ROAD LC WORK 32M 31CH AND 43M 39CH





TRAINS DIVERTED VIA CAMBRIDGE

MAINTENANCE PET09



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

LN101

LN101

58m35ch and 59m20ch

32m31ch and 43m39ch

56m30ch and 63m25ch

40m0ch and 42m15ch

76m35ch and 83m25ch

Structures Work

Resignalling Work

C20 Reballast ABC - High 
Output

Preparatory Work

Track Maintenance

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

20/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5921568

W2020/6348603

W2020/6145298

W2020/6554998

W2020/6226168
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EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0001 Sat

2200 Sat

2200 Sat

0035 Sun

0035 Sun

2140 Sat

2350 Sat

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

21/02/21

21/02/21

21/02/21

21/02/21

22/02/21

22/02/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0630 Mon

0035 Sun

0035 Sun

0800 Sun

0800 Sun

0450 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Platform 8

Up Main

Down Main

All Lines

All Lines

All Lines

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

York

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Grosmont

Corby Gates LC

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

York

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Battersby

Brampton Fell LC

P2020/2696034

P2020/2628828

P2020/2693570

P2020/2640581

P2020/2691780

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SIGNALLING WORK NETHER POPPLETON LEVEL 
CROSSING RENEWAL IN CONNECTION WITH 
P2628810



TRAINS TO BE REPLATFORMED AS NECESSARY

RERAIL PRESTON LE SKERNE WORKS DELIEVRY


2200 SAT TO 0035 SUN TRAINS TO TRAVEL OVER 
THE DOWN LINE

PLTR DANBY

REBALLAST BROADWATH LC MTCE TEAM



GBRF 6E01 CANCELLED 

6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT 
SUN

EA1290
EA1300
EA1370
LN165
LN3210

LN600
LN720
LN854
LN880

LN600

LN634

LN682

0m2ch and 0m10ch

48m0ch and 54m40ch

19m20ch and 26m60ch

52m60ch and 55m0ch

Resignalling Work

C2 Rerail - Both Rails

C4 Rerail Resleeper (steel)

Rerail Resleeper Reballast 
(Maintenance Only)

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

20/02/21

20/02/21

20/02/21

21/02/21

21/02/21

13/02/21

20/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6359357

W2020/6609761

W2020/6450922

W2020/6564428
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EAS_V2_2021

2350 Sat
22/02/21
0530 Mon

PossessionAll LinesCorby Gates LCBrampton Fell LCP2020/2677920 TRAINS TO TERMINATE/START AT HALTWHISTLE 
OR HEXHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EITHER 
HEXHAM/HALTWHISTLE AND CARLISLE



FREIGHT SERVICES TO DIVERT VIA S & C, 
SKIPTON, WHITEHALL JN AND WOODLESFORD

52m60ch and 55m0ch

Rerail Resleeper Reballast 
(Maintenance Only)

20/02/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6563935
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EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683170 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Unload CWR

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

21/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594407
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0200 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

21/02/21

23/02/21

23/02/21

24/02/21

24/02/21

0740 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2683170

P2020/2668240

P2020/2668251

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m28ch

146m40ch and 154m28ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

21/02/21

22/02/21

22/02/21

23/02/21

23/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5953652

W2020/5953670
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

25/02/21

25/02/21

26/02/21

26/02/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668252

P2020/2668253

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m28ch

146m40ch and 154m28ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/02/21

24/02/21

25/02/21

25/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5953671

W2020/5953672
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0010 Sat

0010 Sat

0010 Sat

0005 Sun

0005 Sun

0005 Sun

0001 Sat

2355 Fri

2355 Sat

21/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

22/02/21

27/02/21

22/02/21

0005 Sun

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0630 Mon

0530 Sat

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Tinsley

Up Tinsley

Down/Up Sheffield
Tram Transfer 
Line
Up/Down North 
West Curve

Down Tinsley

Up Tinsley

Holmes Curve

Down/Up 
Parkgate Tram 
Transfer Line

Single/Down

Single/Up

All Lines

Down

Up

Broughton Lane Jn

Tinsley North Jn

Tinsley South Jn

Broughton Lane Jn

Rotherham Central 
Jn

Parkgate Tram Stop

Hammerton

Filey

Hunmanby Jn

Rotherham 
Central Jn

Route Boundary 
LNE Route STT

Shepcote Lane 
East Jn

Aldwarke Jn

Holmes Jn LC 
CCTV

Parkgate Jn

Skelton Jn (York)

Nafferton LC

Bridlington

P2020/2680894

P2020/2628810

P2020/2666237

P2020/2639417

IP STRUCTURES WORK

DECK REPAIRS (TRACK OFF) 

WME 12 

WME 13



ROTHERHAM CENTRAL

REBALLAST ROTHERHAM CENTRAL JM

WORKS DELIVERY



TRAM SERVICES TO TERMINATE AT 
MEADOWHALL



TRAINS DIVERTED VIA MASBOROUGH JN



ACCESS TO TINSLEY DEPOT MAINTAINED FROM 
THE SOUTH



0010 SUN TO 0010 TO 0810 SUN

NO BOOKED SERVICES



0810 SUN TO 0510 MON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SWINTON, ROTHERHAM 
CENTRAL AND MEADOWHALL



TPE SERVICES BETWEEN SHEFFIELD AND 
DONCASTER TO DIVERT VIA MEADOWHALL AND 
MASBOROUGH

SIGNALLING WORK RECOMMISSION NETHER 
POPPLETON LEVEL CROSSING 



SERVICES TO START/TERMINATE 
KNARESBOROUGH 

RAIL ROAD REPLACEMENT SERVICE IN 
OPERATION BETWEEN KNARESBOROUGH AND 
YORK

WORKS DELIVERY BRIDLINGTON REMODEL



RAIL REPLACEMENT ROAD SERVICE TO 
EPERATE BETWEEN BEVERLEY TO 
SCARBROUGH OR HULL TO SCARBROUGH TBC

PLTR BEMPTON CORE



ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN DRIFFIELD AND 
BRIDLINGTON

LN810
LN814
LN815
LN818
LN830

LN838

LN914

LN914

5m25ch and 4m10ch

0m20ch and 0m62ch

4m25ch and 2m15ch

1m58ch and 3m20ch

28m0ch and 41m60ch

30m75ch and 37m40ch

C75 S&C - Reballasting

In Connection With 
Engineering Work

Structures Work

Resignalling Work

C72 S&C - Remodelled

C16 Rerail Resleeper 
(Concrete)

20/02/21

20/02/21

20/02/21

21/02/21

21/02/21

21/02/21

20/02/21

19/02/21

20/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6589764

W2020/6589793

W2020/6619053

W2020/6351925

W2020/6386936

W2020/6450836
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EAS_V2_2021

0001 Sat

0130 Sat

0020 Sun

0020 Sun

0020 Sun

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

0845 Sun

0845 Sun

28/02/21

27/02/21

28/02/21

28/02/21

28/02/21

05/03/21

01/03/21

02/03/21

03/03/21

04/03/21

05/03/21

28/02/21

28/02/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Down and Up 
Canal Tunnel

North London 
Incline

All Lines

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Belle Isle Jn

Holloway

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Belle Isle Jn

Holloway

Holloway

Holloway

Holloway

Holloway

Holloway

Kings Cross

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736209

P2020/2644172

KINGS CROSS PROJECT 

0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

0020 SUN TO 1020 TRAINS TO START/TERMINATE 
FINSBURY PARK 

NO ACCESS TO KINGS CROSS 

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

0m0ch and 2m14ch
Major Projects

27/02/21

27/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

02/03/21

03/03/21

04/03/21

05/03/21

21/02/21

21/02/21

48Week

W2020/6745035
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

07/03/21

07/03/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0200 Sun

0200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up Slow No.2

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down Goods

EMU Rev.Siding 
No.1

Up Slow/Up Slow 
No.1

No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 1 to 11 
inc
Platform 0

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Copenhagen Jn

Belle Isle Jn

Holloway

Canonbury West Jn

Moorgate

Hornsey

Finsbury Park

Finsbury Park

Hornsey

Finsbury Park

Finsbury Park

Kings Cross

Holloway

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Finsbury Park

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross

Kings Cross

P2020/2644186

P2020/2644173

KINGS CROSS TYPE D 

PLTR FINSBURY PARK FOLLOW UP WORK 

PLTR ALEXANDRA PALACE PREP WORK 

PLTR HOLLOWAY FOLLOW UP WORK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

EA1320
LN101
LN105
LN110
LN3214

LN101

1m70ch and 4m0ch

5m5ch and 3m15ch

0m47ch and 2m30ch

Follow Up Tamping

Preparatory Work

Follow-Up Work

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539907

W2020/6555031

W2020/6578390
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0120 Sat

2325 Sat

2325 Sat

2325 Sat

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

28/02/21

28/02/21

28/02/21

0940 Sun

0650 Sun

0830 Sun

0940 Sun

0410 Mon

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

All Lines

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Wood Green North 
Jn

Hornsey

Hornsey

Langley Jn

Peterborough South

Peterborough North

Fletton Jn

Peterborough 
Station

Langley Jn

New Southgate

Wood Green 
North Jn

Wood Green 
South Jn

Cambridge Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2020/2585846

P2020/2606663

P2020/2620325

TRACK MAINTENANCE 

BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH

PLTR BIGGLESWADE 

HIGH OUTPUT CONNINGTON 

EAST ROAD LC WORK 32M 31CH AND 43M 39CH

A14 BRIDGE 





TRAINS DIVERTED VIA CAMBRIDGE

TRACK MAINTENANCE PET02

ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101
LN120

LN101

LN101

5m20ch and 4m58ch

58m35ch and 59m20ch

32m31ch and 43m39ch

59m25ch and 68m40ch

40m0ch and 42m15ch

75m2ch and 76m24ch

Track Maintenance

Structures Work

Resignalling Work

C20 Reballast ABC - High 
Output

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

28/02/21

28/02/21

28/02/21

28/02/21

27/02/21

27/02/21

27/02/21

27/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6226237

W2020/5921569

W2020/6348600

W2020/6145327

W2020/6554999

W2020/6226205
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EAS_V2_2021

2125 Sat

2215 Sat

2215 Sat

2300 Sat

2300 Sat

2300 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

08/03/21

07/03/21

07/03/21

08/03/21

07/03/21

07/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0615 Mon

1045 Sun

1045 Sun

0615 Mon

0900 Sun

0900 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Stamford

Down 
Slow/Stamford

Up Main

Up Fast

Up Slow

Down Fast

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Folly Bank LC

New England North

Helpston Jn

Werrington Jn

New England North

Helpston LC (MCB)

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Werrington Jn

Helpston Jn

New England 
North

Folly Bank LC

Helpston LC 
(MCB)

New England 
North

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2020/2607624

P2020/2610844

WERRINGTON GRADE SEPERATION 

EMT TO START/TERMINATE SERVICES AT 
SPALDING 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
SPALDING 



GBRF: TO DIVERT INTERMODAL TRAFFIC VIA

LONDON



FREIGHT DIVERTED VIA GRANTHAM AND

NOTTINGHAM

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES



EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KX

LN101
LN147
LN170

LN101
LN600
LN720
LN752
LN889

78m5ch and 81m40ch
Major Projects

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

01/03/21

01/03/21

01/03/21

01/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6084650
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EAS_V2_2021

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Ely North Jn

March

March East Jn

March West Jn

March

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2020/2695040

P2020/2695093

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

FREIGHT TO BE DIVERTED VIA THE D&U 
WILLESDEN RELIEF LINES, WEMBLEY (R/R), 
CAMDEN JN, PRIMROSE HILL AND THE NLL



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



NLL CYCLIC TYPE 17

EA1550
EA1560
EA1570
LN135

EA1290
EA1300
EA1370
LN165
LN3210

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

27/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2200 Sat

2200 Sat

0035 Sun

0035 Sun

2140 Sat

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

01/03/21

28/02/21

28/02/21

28/02/21

28/02/21

22/02/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0035 Sun

0035 Sun

0800 Sun

0800 Sun

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

BLOCKED To
Electric Trains

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Up Main

Down Main

All Lines

All Lines

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Grosmont

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Battersby

P2020/2699247

P2020/2693572

P2020/2640581

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

RERAIL PRESTON LE SKERNE WORKS DELIEVRY


2200 SAT TO 0035 SUN TRAINS TO TRAVEL OVER 
THE DOWN MAIN LINE

PLTR DANBY

EA1290
EA1300
EA1370
LN165
LN3210

LN600

LN634

48m0ch and 54m40ch

19m20ch and 26m60ch

C2 Rerail - Both Rails

C4 Rerail Resleeper (steel)

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

28/02/21

27/02/21

27/02/21

28/02/21

28/02/21

13/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6609762

W2020/6450922
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EAS_V2_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

02/03/21

02/03/21

03/03/21

03/03/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668255

P2020/2668256

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

01/03/21

01/03/21

02/03/21

02/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5964723

W2020/5954187
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

04/03/21

04/03/21

05/03/21

05/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668257

P2020/2668258

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 152m40ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

03/03/21

03/03/21

04/03/21

04/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954188

W2020/5954189
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EAS_V2_2021

0001 Sun

0001 Sun

2355 Fri

2355 Sat

01/03/21

01/03/21

27/02/21

01/03/21

0450 Mon

0450 Mon

0530 Sat

0530 Mon

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down

Up

Greetland Jn

Mill Lane Jn (Yorks)

Filey

Hunmanby Jn

Dryclough Jn

Milner Royd Jn

Nafferton LC

Bridlington

P2020/2669726

P2020/2666237

P2020/2639553

WORKS DELIVERY

S&C REFURBISHMENT AT HALIFAX

MM7715 MM7713 AND MM7714 POINTS



0001 SUN TO 0750 SUN

NO BOOKED TRAFFIC.



0750 SUN TO 0450 MON

NORTHERN SERVICES DIVERTED VIA 
DEWSBURY. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN BRADFORD AND HEBDEN
BRIDGE.



GRAND CENTRAL SERVICES DIVERTED VIA 
LEEDS.

WORKS DELIVERY BRIDLINGTON REMODEL



RAIL REPLACEMENT ROAD SERVICE TO 
EPERATE BETWEEN BEVERLEY TO 
SCARBROUGH OR HULL TO SCARBROUGH TBC

PLTR BEMPTON CORE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIDLINGTON AND 
SCARBOROUGH

LN858
LN859

LN914

LN914

31m36ch and 32m10ch

28m0ch and 41m60ch

30m75ch and 37m40ch

C75 S&C - Reballasting

C72 S&C - Remodelled

C16 Rerail Resleeper 
(Concrete)

28/02/21

28/02/21

19/02/21

27/02/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6558708

W2020/6386936

W2020/6450838
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EAS_V2_2021

0001 Sat

0130 Sat

0020 Sun

0020 Sun

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

07/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

12/03/21

08/03/21

09/03/21

10/03/21

11/03/21

12/03/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Down and Up 
Canal Tunnel

North London 
Incline

All Lines

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

All Lines

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast

Belle Isle Jn

Holloway

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Canonbury West Jn

Hornsey

Hornsey

Wood Green North 
Jn

Finsbury Park

Finsbury Park

Belle Isle Jn

Holloway

Holloway

Holloway

Holloway

Holloway

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Finsbury Park

Harringay

Hornsey

Kings Cross 
Station

Moorgate

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736220 KINGS CROSS PROJECT 

0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

0020 SUN TO 0200 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK 

0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE NEW BARNET AND GORDON 
HILL 

NO ACCESS TO KINGS CROSS 

0845 SUN TO 1020 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK 

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

LN101

0m0ch and 2m14ch
Major Projects

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

09/03/21

10/03/21

11/03/21

12/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6743999
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EAS_V2_2021

0845 Sun

0845 Sun

0120 Sat

0120 Sat

07/03/21

07/03/21

08/03/21

08/03/21

0200 Sun

0200 Sun

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Up Slow

Up Slow/No.2 
Slow
Up Fast

No.1 Fast/Down 
Fast
Down Fast

Down Slow

Up Fast

Up Slow

Holloway

Kings Cross

Wood Green North 
Jn

Barnet South 
Crossovers

Kings Cross

Kings Cross

Wood Green 
North Jn

P2020/2644173

P2020/2688081

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

6m6ch and 1m20ch

C11 Rerail Resleeper 
Reballast - Trax

28/02/21

28/02/21

06/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6555032
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EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

0845 Sun

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

13/03/21

13/03/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0001 Sat

0001 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down and Up 
Canal Tunnel

Up 
Canonbury/Single

Down Moorgate

Up Moorgate

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Slow/Down 
Slow/Down Slow 
No.1
No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Up Slow No.2

Up Slow No.1/Up 
Slow/No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Copenhagen Jn

Belle Isle Jn

Canonbury West Jn

Moorgate

Hornsey

Wood Green South 
Jn

Hornsey

Kings Cross

Wood Green South 
Jn

Holloway

Kings Cross

Holloway

Kings Cross

Camden Road 
Central Jn

Canal Tunnels Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Wood Green 
South Jn

Kings Cross

P2020/2644188

P2020/2644175

KINGS CROSS TYPE D 

TRACK MAINTENANCE FP15

S&C MAINTENANCE 

PLTR FINSBURY PARK FOLLOW UP WORK 

PLTR ALEXANDRA PALACE FOLLOW UP WORK

PLTR HOLLOWAY OHL WORK 



TRAINS TO START/TERMINATE NEW BARNET 



ACCESS/EGRESS TO BE MAINTAINED AT FERME 
PARK AND BOUNDS GREEN

OLE POWER TO BE MAINTAINED AT FERME PARK 
AND BOUNDS GREEN (SECTIONS 10ACJKN AND 
250 MUST BE LIVE)



LNER REQUIRE 4 PLATFORMS FOR STABLING

OPEN ACCESS REQUIRE 1 PLATFORM FOR 
STABLING

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

EA1320
LN101
LN105
LN110
LN3214

LN101

0m0ch and 4m52ch

1m5ch and 2m30ch

1m70ch and 4m0ch

5m5ch and 3m15ch

0m47ch and 2m30ch

Track Maintenance

S&C Maintenance

Follow-Up Work

Follow-Up Work

OHL Work

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6263329

W2020/6222564

W2020/6539908

W2020/6555033

W2020/6578391
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EAS_V2_2021

0205 Sun

0205 Sun

0220 Sun

0600 Sun

0600 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

08/03/21

08/03/21

07/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

0355 Mon

0355 Mon

0600 Sun

0355 Mon

0355 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Up Slow

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Cambridge Jn

Digswell

Hitchin South

Langley Jn

Hitchin South

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Wood Green 
South Jn

Woolmer Green

Woolmer Green

Woolmer Green

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2020/2608117

P2020/2570301

HIGH OUTPUT UP FAST 23M 40CH AND 29M 10CH 
PLTR POTTERS BAR 



0205 SUN TO 0355 MON TRAINS DIVERTED VIA

HERTFORD NORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT DIVERTED VIA CAMBRIDGE OR MML

LN101

LN101

23m40ch and 29m10ch

C20 Reballast ABC - High 
Output

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

08/03/21

08/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6162438
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EAS_V2_2021

2215 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0735 Sun

0735 Sun

07/03/21

08/03/21

07/03/21

08/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0125 Sun

0615 Mon

0125 Sun

0615 Mon

0820 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0900 Sun

1045 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford
Up Stamford

Up Spalding

Down Fast

Up Fast

Up Slow

Down Spalding

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Down Slow 1/ 
Down 
Slow/Stamford
Up Slow

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Up Stamford

Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Up Fast

Down Fast

Up Slow 
No.2/Platform 2

Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford
Up Stamford

Helpston Jn

Werrington Jn

Helpston Jn

Folly Bank LC

Fletton Jn

Helpston Jn

Helpston Jn

New England North

Helpston Jn

New England North

Helpston Jn

Helpston Jn

Peterborough 
Station

Helpston Jn

New England 
North

Folly Bank LC

New England 
North

Werrington Jn

Werrington Jn

Crescent Jn

Fletton Jn

Peterborough

Peterborough 
North

Peterborough 
North

Peterborough 
South

Peterborough 
South

Peterborough 
Station

New England 
North

P2020/2691704 PLTR PETERBOROUGH PREP WORK

PLTR NEW ENGLAND PREP WORK

WERRINGTON GRADE SEPARATION



GTR TO STABLE IN PLATFORMS 4 AND 5

GTR 0745 TO DEPART SPITAL SINGLE LINE WORK
OVER THE DOWNS SLOW TO FLETTON

LN101

75m40ch and 78m40ch

76m20ch and 78m4ch

78m5ch and 81m40ch

Prep for RDT

Prep for RDT

Major Projects

06/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6608886

W2020/6594369

W2020/6084650
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EAS_V2_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2125 Sat

2215 Sat

2215 Sat

2300 Sat

2300 Sat

2300 Sat

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

07/03/21

07/03/21

08/03/21

07/03/21

07/03/21

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0615 Mon

1045 Sun

1045 Sun

0615 Mon

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Down Spalding

Up Stamford

Down 
Slow/Stamford

Up Main

Up Fast

Up Slow

Down Fast

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Folly Bank LC

New England North

Helpston Jn

Werrington Jn

New England North

Helpston LC (MCB)

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

Werrington Jn

Helpston Jn

New England 
North

Folly Bank LC

Helpston LC 
(MCB)

New England 
North

P2020/2688083

P2020/2607624

PLTR NEW ENGLAND PREP WORK

WERRINGTON GRADE SEPERATION 

EMT TO START/TERMINATE SERVICES AT 
SPALDING 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
SPALDING 



GBRF: TO DIVERT INTERMODAL TRAFFIC VIA

LONDON



FREIGHT DIVERTED VIA GRANTHAM AND

NOTTINGHAM

LN101

LN101
LN147
LN170

76m20ch and 78m4ch

78m5ch and 81m40ch

Prep for RDT

Major Projects

07/03/21

07/03/21

07/03/21

07/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594369

W2020/6084650
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EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2340 Sat

2340 Sat

2340 Sat

0815 Sun

2130 Sun

2200 Sat

2200 Sat

0035 Sun

0035 Sun

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

07/03/21

08/03/21

07/03/21

08/03/21

08/03/21

07/03/21

07/03/21

07/03/21

07/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0555 Mon

0815 Sun

0555 Mon

0555 Mon

0035 Sun

0035 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

BLOCKED To
Electric Trains

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down Slow

Up Slow

Down and Up Fast

Up Fast

Up Fast

Up Slow

Up Main

Down Main

All Lines

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

P2020/2696035

P2020/2688243

P2020/2693577

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

REBALLAST BENINBROUGH UP SLOW WORKS 
DELIVERY 



0815 SUN TO 0555 MON UP TRAINS TO TRAVEL 
OVER THE UP FAST LINE



WORKS DELIVERY HAVE CONFIRMED A SAFETY 
SPEED IS NOT REQUIRED P McGUIRE 27.11.2019

RERAIL PRESTON LE SKERNE WORKS DELIEVRY


2200 SAT TO 0035 SUN TRAINS TO TRAVEL OVER 
THE DOWN MAIN LINE

EA1290
EA1300
EA1370
LN165
LN3210

LN600

LN600

4m76ch and 9m3ch

48m0ch and 54m40ch

C7 Reballast - Trax

C2 Rerail - Both Rails

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

08/03/21

06/03/21

06/03/21

06/03/21

07/03/21

07/03/21

06/03/21

06/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6599777

W2020/6609763
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EAS_V2_2021

2330 Fri

0001 Sat

0001 Sun

0001 Sun

15/03/21

13/03/21

07/03/21

07/03/21

0530 Mon

0001 Sat

1200 Sun

1200 Sun

Possession

Sidings 
Possession

Possession

Possession

Down

Up Carlisle

Sidings

Down Beighton 
Branch
Up Beighton 
Branch
Down Main

Up Main

Haltwhistle

Woodhouse Jn

Woodhouse Jn

Woodburn Jn SB 
(W)

Haydon Bridge

Woodhouse Jn

Beighton Jn

Kiveton Bridge

P2020/2639133

P2020/2679229

IP SNE RENEWALS 

NEC2/98 SOUTH TYNE VIADUCT 31M 44CH TO 
31M 50CH

STRENGHEN AND REPAIR



NORTHERN TO START/TERMINATE AT HEXHAM

RAIL REPLACEMENT ROAD SERVICE TO 
OPERTAE BETWEEN HEXHAM AND CARLISLE



GBRF TO CANCEL 

6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT 
SUN

BEIGHTON WOODHOUSE RESIGNALLING

TRACK PREPARATION WORK 

118952



WOODHOUSE SIDINGS OUT OF USE 

ABANDON WH35A&B POINTS

REMOVAL OF WOODHOUSE SIDINGS "B" SIDING



NO ACCCESS TO WOODHOUSE SIDINGS



WOODHOUSE SIDINGS TO BE CLEAR OF 
STABLED UNITS



0001 TO 0830 SUN 7TH MARCH

NO BOOKED SERVICES



0830 TO 1200 SUN 7TH MARCH 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN WORKSOP AND SHEFFIELD

LN682

LN736
LN816

28m32ch and 32m60ch

46m58ch and 46m17ch

46m56ch and 47m46ch

47m75ch and 42m56ch

Structures Work

Resignalling Work

Resignalling Work

Resignalling Work

12/03/21

06/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6634078

W2020/6578798

W2020/6578959

W2020/6588803
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EAS_V2_2021

2155 Mon

2155 Mon

2155 Tue

2155 Tue

09/03/21

09/03/21

10/03/21

10/03/21

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668269

P2020/2668270

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

08/03/21

08/03/21

09/03/21

09/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954206

W2020/5954207
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EAS - Section 7
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

11/03/21

11/03/21

12/03/21

12/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668271

P2020/2668272

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 

GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

DRONFIELD/WREAKES LANE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

10/03/21

10/03/21

11/03/21

11/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954208

W2020/5954209
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Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0805 Sun

2355 Sat

07/03/21

08/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

08/03/21

08/03/21

0755 Sun

0515 Mon

0805 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0755 Sun

0515 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Mexborough
Up Mexborough

Up Conisbrough 
Goods Loop

Down 
Conisbrough
Up Conisbrough

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Holmes Curve

Up Kilnhurst 
Goods Loop

Down Moorthorpe 
Loop
Up Moorthorpe 
Loop
Down South 
Kirkby
Up South Kirkby

Down

Up

Down

Up

Mexborough Jn

Conisbrough

Swinton Jn North

Moorthorpe Jn

Rotherham Central 
Jn

Kilnhurst

Moorthorpe Jn

South Kirkby Jn

Mexborough Jn

Hunmanby Jn

Aldwarke Jn

Conisbrough

Holmes Jn LC 
CCTV

Kilnhurst

Moorthorpe Jn

Conisbrough

Bridlington

P2020/2687989

P2020/2639560

CONISBROUGH PLTR

WORKS DELIVERY

1100 18m 118y to 18m 416y 

UID 124258 



0025 SUN TO 0805 SUN

NO BOOKED SERVICES



0805 SUN TO 0515 MON

ROUTE BLOCKED BETWEEN MEXBOROUGH 
STATION EXCLUSIVE AND CONISBROUGH 
INCLUSIVE



BUS SERVICE TO OPERATE BETWEEN 
DONCASTER AND MEXBOROUGH/SWINTON



AIRPORT SERVICES TO START/TERMINATE AT 
DONCASTER AND SHEFFIELD



PILOTMAN WORKING REQUIRED AT 
MEXBOROUGH

PLTR BEMPTON CORE



NORTHERN TO START/TERMINATE AT 
HULL/BRIDLINGTON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRIDLINGTON AND 
SCARBROUGH

LN804
LN806
LN810
LN818
LN824
LN826
LN828
LN830

LN914

18m56ch and 17m0ch

30m75ch and 37m40ch

C5 Reballast ABC

C16 Rerail Resleeper 
(Concrete)

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

07/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6588051

W2020/6450839
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EAS_V2_2021

2330 Sat

2330 Sat

2330 Sat

08/03/21

08/03/21

08/03/21

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Platform 1

Platform 2

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Bradford Forster 
Square

Bradford Forster 
Square

Shipley West Jn

Bradford Forster 
Square

Shipley East Jn

Shipley South Jn

P2020/2652606 SHIPLEY SOUTH JN TO FRIZINGHALL PLTR 

DOWN FORSTER SQUARE

UID 136055

NWR24



NO TRAINS TO BE STABLED IN BRADFORD FS 
PLATFORMS 1 AND 2

BRADFORD FS PLATFORM 3 AVAILABLE FOR 
STABLING

2330 SAT TO 0840 SUN AND 2325 SUN TO 0530 
MON 

NO BOOKED TRAFFIC

0840 SUN TO 2325 SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

LN928
LN932

206m0ch and 208m0ch

C11 Rerail Resleeper 
Reballast - Trax

06/03/21

06/03/21

06/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6578404
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0130 Sat

2220 Sat

2220 Sat

2220 Sat

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

0845 Sun

0845 Sun

14/03/21

13/03/21

14/03/21

14/03/21

14/03/21

19/03/21

15/03/21

16/03/21

17/03/21

18/03/21

19/03/21

13/03/21

13/03/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

0001 Sat

0001 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Down and Up 
Canal Tunnel

North London 
Incline

All Lines

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast

No1 and No2 
Fast, Down and 
Up Fast
Platforms 1-6

Platform 0

Belle Isle Jn

Holloway

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Belle Isle Jn

Holloway

Holloway

Holloway

Holloway

Holloway

Holloway

Kings Cross

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736226

P2020/2644175

KINGS CROSS PROJECT 

0001 SAT TO 2220 SUN TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

2220 SUN TO 1020 TRAINS TO START/TERMINATE 
FINSBURY PARK 

NO ACCESS TO KINGS CROSS 

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

KINGS CROSS STAGE 4





THAMESLINK CORE OPEN 

NCL MOORGATE OPEN 

NLI OPENTRAINS TO TRAVEL OVER SLOW LINES

LN101

LN101

0m0ch and 2m14ch
Major Projects

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

15/03/21

16/03/21

17/03/21

18/03/21

19/03/21

07/03/21

07/03/21

50Week

W2020/6745051
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0120 Sun

0120 Sun

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Thu

0005 Thu

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

14/03/21

16/03/21

16/03/21

17/03/21

17/03/21

18/03/21

18/03/21

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0820 Sun

0820 Sun

0520 Tue

0520 Tue

0520 Wed

0520 Wed

0520 Thu

0520 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down Hertford

Up Hertford

Down and Up 
Canal Tunnel

North London 
Incline

Up Canonbury

Platforms 1 to 11 
inc
Platform 0

All Lines

Down & Up 
Moorgate

All Lines

All Lines

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Bowes Park

Belle Isle Jn

Camden Road 
Central Jn

Highbury Vale Jn

Kings Cross

New Barnet

Finsbury Park

Langley Jn

Stevenage

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Bowes Park

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Kings Cross

Moorgate

Bowes Park

New Barnet

Langley Jn

Langley Jn

Langley Jn

Langley Jn

Langley Jn

Langley Jn

P2020/2644266

P2020/2644577

P2020/2664137

P2020/2664138

P2020/2664141

KINGS CROSS STAGE 5

S&C MAINTENANCE

PLTR ALEXANDRA PALACE FOLLOW UP WORK 



NO SERVICES SOUTH OF PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
AT PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
ST PANCRAS



GTR CAMBRIDGE SERVICES TO 
START/TERMINATE LETCHWORTH GARDEN CITY 


GC SERVICES TO START/TERMINATE AT 
DONCASTER

 

FHT SERVICES TO START/TERMINATE AT ST 
PANCRAS

MAINTENANCE

PLTR POTTERS BAR 

HIGH OUTPUT KNEBWORTH

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

LN101
LN105
LN110
LN115
LN120
LN3214

LN101
LN120

LN101

LN101

LN101

3m0ch and 2m20ch

5m5ch and 3m15ch

5m12ch and 6m37ch

27m40ch and 30m40ch

27m40ch and 30m40ch

27m40ch and 30m40ch

S&C Maintenance

Follow-Up Work

Preparatory Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

16/03/21

16/03/21

17/03/21

17/03/21

18/03/21

18/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6222568

W2020/6578399

W2020/6448631

W2020/6539867

W2020/6539868

W2020/6539869
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EAS_V2_2021

0005 Fri

0005 Fri

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

19/03/21

19/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0520 Fri

0520 Fri

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Up Royston

Down Royston

Down Royston 
Flyover

All Lines

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Hitchin South

Hitchin South

Royston

Royston

Hitchin East Jn

Peterborough South

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Langley Jn

Langley Jn

Cambridge Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

P2020/2664143

P2020/2645422

P2020/2688085

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

PLTR WYMONDLEY 

HIGH OUTPUT CONNINGTON

MAINTENANCE HIT02

MAINTENANCE PET01

A14 BRIDGE



NO SERVICES SOUTH OF PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
AT PETERBOROUGH



LNER CERTAIN SERVICES TO START/TERMINATE 
ST PANCRAS



GTR CAMBRIDGE SERVICES TO 
START/TERMINATE LETCHWORTH GARDEN CITY 


GC SERVICES TO START/TERMINATE AT 
DONCASTER

 

FHT SERVICES TO START/TERMINATE AT ST 
PANCRAS

NEW ENGLAND PLTR UNLOAD CWR

LN101

LN101
LN125

LN101

27m40ch and 30m40ch

58m35ch and 59m20ch

28m46ch and 41m0ch

59m25ch and 68m40ch

42m0ch and 75m50ch

27m40ch and 30m40ch

76m20ch and 78m4ch

Follow-Up Work

Structures Work

Track Maintenance

C20 Reballast ABC - High 
Output

Safe & Effective Working

C11 Rerail Resleeper 
Reballast - Trax

Unload CWR

19/03/21

19/03/21

13/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539870

W2020/5921570

W2020/6226276

W2020/6145478

W2020/6262764

W2020/6539866

W2020/6594368
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EAS_V2_2021

2050 Mon

2150 Mon

2240 Mon

2340 Mon

0001 Tue

0055 Tue

2050 Tue

2150 Tue

2240 Tue

2340 Tue

0001 Wed

0055 Wed

15/03/21

16/03/21

15/03/21

15/03/21

16/03/21

16/03/21

16/03/21

17/03/21

16/03/21

16/03/21

17/03/21

17/03/21

2150 Mon

0055 Tue

2257 Mon

2348 Mon

0035 Tue

0550 Tue

2150 Tue

0055 Wed

2257 Tue

2348 Tue

0035 Wed

0550 Wed

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

All Lines

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

All Lines

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

P2020/2688086

P2020/2688087

HIGH OUTPUT 

2150 TO 0055 UP TRAINS TO TRAVEL OVER THE 
UP FAST LINE 

0055 to 0550 TRAINS DIVERTED VIA GNGE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36 

EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

HIGH OUTPUT 

2150 TO 0055 UP TRAINS TO TRAVEL OVER THE 
UP FAST LINE 

0055 to 0550 TRAINS DIVERTED VIA GNGE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36 

EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS



ACCESS TO REDLANDS MUST BE MAINTANED 
FOR DBC 6H67 SUN PETERBOROUGH TO 
LANGLEY AND 6M33 SUN

LN101

LN101

83m33ch and 88m60ch

83m33ch and 88m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

15/03/21

15/03/21

15/03/21

15/03/21

16/03/21

16/03/21

16/03/21

16/03/21

16/03/21

16/03/21

17/03/21

17/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6562080

W2020/6562081
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EAS_V2_2021

2050 Wed

2150 Wed

2240 Wed

2340 Wed

0001 Thu

0055 Thu

2050 Thu

2150 Thu

2240 Thu

2340 Thu

0001 Fri

0055 Fri

17/03/21

18/03/21

17/03/21

17/03/21

18/03/21

18/03/21

18/03/21

19/03/21

18/03/21

18/03/21

19/03/21

19/03/21

2150 Wed

0055 Thu

2257 Wed

2348 Wed

0035 Thu

0550 Thu

2150 Thu

0055 Fri

2257 Thu

2348 Thu

0035 Fri

0550 Fri

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Possession

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

All Lines

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

All Lines

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

P2020/2688089

P2020/2688090

HIGH OUTPUT 

2150 TO 0055 UP TRAINS TO TRAVEL OVER THE 
UP FAST LINE 

0055 to 0550 TRAINS DIVERTED VIA GNGE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36 

EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

HIGH OUTPUT 

2150 TO 0055 UP TRAINS TO TRAVEL OVER THE 
UP FAST LINE 

0055 to 0550 TRAINS DIVERTED VIA GNGE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D36 

EASEMENT MAY BE REQUIRED TO BE 
CONFIRMED AT T18 DUE TO KINGS CROSS

LN101

LN101

83m33ch and 88m60ch

83m33ch and 88m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

17/03/21

17/03/21

17/03/21

17/03/21

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

18/03/21

19/03/21

19/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6562082

W2020/6562083
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EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2340 Sat

2340 Sat

2340 Sat

0815 Sun

2130 Sun

2200 Sat

2200 Sat

0035 Sun

0035 Sun

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

14/03/21

15/03/21

14/03/21

15/03/21

15/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0555 Mon

0815 Sun

0555 Mon

0555 Mon

0035 Sun

0035 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

BLOCKED To
Electric Trains

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down Slow

Up Slow

Down and Up Fast

Up Fast

Up Fast

Up Slow

Up Main

Down Main

All Lines

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Skelton Jn (York)

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

Darlington North 
Jn

P2020/2696036

P2020/2688254

P2020/2693579

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

REBALLAST BENINBROUGH UP SLOW WORKS 
DELIVERY 



0815 SUN TO 0555 MON UP TRAINS TO TRAVEL 
OVER THE UP FAST LINE



WORKS DELIVERY HAVE CONFIRMED A SAFETY 
SPEED IS NOT REQUIRED P MGUIRE 27.11.2019

RERAIL PRESTON LE SKERNE WORKS DELIEVRY


2200 SAT TO 0035 SUN TRAINS TO TRAVEL OVER 
THE DOWN MAIN LINE

EA1290
EA1300
EA1370
LN165
LN3210

LN600

LN600

4m76ch and 9m3ch

48m0ch and 54m40ch

C7 Reballast - Trax

C2 Rerail - Both Rails

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

15/03/21

13/03/21

13/03/21

13/03/21

14/03/21

14/03/21

13/03/21

13/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6596434

W2020/6609764
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EAS_V2_2021

2330 Fri

2330 Fri

0001 Sat

0001 Sun

0001 Sun

15/03/21

22/03/21

13/03/21

07/03/21

07/03/21

0530 Mon

0530 Mon

0001 Sat

1200 Sun

1200 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Down

Up Carlisle

Down

Up Carlisle

Sidings

Down Beighton 
Branch
Up Beighton 
Branch
Down Main

Up Main

Haltwhistle

Haltwhistle

Woodhouse Jn

Woodhouse Jn

Woodburn Jn SB 
(W)

Haydon Bridge

Haydon Bridge

Woodhouse Jn

Beighton Jn

Kiveton Bridge

P2020/2639133

P2020/2697147

P2020/2679229

IP SNE RENEWALS 

NEC2/98 SOUTH TYNE VIADUCT 31M 44CH TO 
31M 50CH

STRENGHEN AND REPAIR



NORTHERN TO START/TERMINATE AT HEXHAM

RAIL REPLACEMENT ROAD SERVICE TO 
OPERTAE BETWEEN HEXHAM AND CARLISLE



GBRF TO CANCEL 

6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT 
SUN

STRUCTURES NEC2/98 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND CARLISLE 



NORTHERN TO TERMINATE/START SERVICES 
FROM NEWCASTLE AT HEXHAM



GBRF TO CANCEL 

6E94 HUNTRSTGB 23:51 DRAX GBRF 12:47 WTT 
FO

4S02 EGGBOROGB 06:17 KILLOCHGB 14:50 WTT 
SO

6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT 
SUN

BEIGHTON WOODHOUSE RESIGNALLING

TRACK PREPARATION WORK 

118952



WOODHOUSE SIDINGS OUT OF USE 

ABANDON WH35A&B POINTS

REMOVAL OF WOODHOUSE SIDINGS "B" SIDING



NO ACCCESS TO WOODHOUSE SIDINGS



WOODHOUSE SIDINGS TO BE CLEAR OF 
STABLED UNITS



0001 TO 0830 SUN 7TH MARCH

NO BOOKED SERVICES



0830 TO 1200 SUN 7TH MARCH 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN WORKSOP AND SHEFFIELD

LN682

LN682

LN736
LN816

28m32ch and 32m60ch

28m32ch and 32m60ch

46m58ch and 46m17ch

46m56ch and 47m46ch

47m75ch and 42m56ch

Structures Work

Structures Work

Resignalling Work

Resignalling Work

Resignalling Work

12/03/21

19/03/21

06/03/21

07/03/21

07/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6634078

W2020/6631598

W2020/6578798

W2020/6578959

W2020/6588803
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EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

14/03/21

14/03/21

14/03/21

21/03/21

21/03/21

21/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0740 Sun

0740 Sun

0740 Sun

1245 Sun

1245 Sun

1245 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Beighton 
Branch
Up Beighton 
Branch
All Lines

Down/Up Tinsley

Up Stocksbridge 
Down

Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods

Woodhouse Jn

Nunnery Main Line 
Jn

Woodburn Jn SB 
(W)

Deepcar

Woodhouse Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Beighton Jn

Brancliffe East Jn

Broughton Lane 
Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

P2020/2401635 WOODBURN JN 

UID 124926 

S&C RENEWAL 



BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL (118952) 

IP SIGNALLING



SERVICES BOOKED VIA BROUGHTON LANE 
JN/BEIGHTON JN TO DIVERT VIA WINCOBANK 
JN/DORE STATION JN RESPECTIVELY



DBC TO DIVERT AFFECTED SERVICES VIA SOUTH
YORKSHIRE JOINT LINE, DONCASTER AND 
SHEFFIELD

LN736
LN750
LN806
LN816
LN830

153m20ch and 155m55ch

51m72ch and 43m25ch

153m20ch and 155m55ch

43m20ch and 159m14ch

41m40ch and 42m29ch

0m0ch and 1m0ch

48m6ch and 46m56ch

Resignalling Work

Resignalling Work

Resignalling Work

C72 S&C - Remodelled

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Resignalling Work

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

20/03/21

20/03/21

20/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6565746

W2020/5735618

W2020/5735785

W2020/5733277

W2020/5733548

W2020/5733573

W2020/5735402
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2020/2545238 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / Siemens Rail Automation 



TS11 Signalling disconnection i/c/w Beighton ¿ 
Woodhouse blockade. Disconnection required at the 
beginning of the main blockade for data updates to 
York ROC requiring both Sheffield & Rotherham 
Workstations. 



Wheels-free required in the following areas: 

LN804 [TJC1]: 158m 19ch to 159m 34ch (See note 
below); 

LN806 [CHR]: 150m 64ch to160m 11ch; 

LN736 [MAC3]: 042m 29ch to 050m 00ch; 

LN816 [BEW]: 046m 52ch to 048m 06ch. 

NOTE: Will work around stabled ECS within Sheffield 
Station but no further rail-borne equipment permitted) 


Wheels-Stationary required in the following areas: 

LN3201 [SPC9]: 145m 21ch to 146m 65ch; 

LN736 [NUJ1 / NUJ2 / MAC3]: 158m 76ch to 050m 
34ch; 

LN804 [TJC1/ TJC2 / TJC3]: 146m 65ch to 015m 
50ch; 

LN806 [CHR]: 146m 65ch to 162m 24ch; 

LN807 [MAS]: 153m 714ch to 154m 16ch; 

LN808 [DWS / MAS]: 000m 60ch to 154m 62ch; 

LN815 [BEW]: 048m 06ch to 046m 52ch; 

LN816 [BEW]: 046m 56ch to 048m 06ch; 

LN818 [HCD]: 000m 00ch 000m 62ch; 

LN826 [SJM1 / SJM2 / PED5]: 166m 56ch to 020m 
70ch; 

LN828 [WME]: 007m 26ch to 010m 17ch; 

LN830 [WME]: 003m 60ch to 007m 14ch; 

LN868 [SHB]: 161m 52ch to 164m 00ch.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6107093
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2020/2545238

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683172 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Preparatory Work

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

14/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594400
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0200 Sun

2330 Sat

2330 Sat

2330 Sat

14/03/21

15/03/21

15/03/21

15/03/21

0740 Sun

0530 Mon

0530 Mon

0530 Mon

Sidings 
Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Platform 1

Platform 2

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Sheffield North Jn

Bradford Forster 
Square

Bradford Forster 
Square

Shipley West Jn

Sheffield South 
Jn

Bradford Forster 
Square

Shipley East Jn

Shipley South Jn

P2020/2683172

P2020/2652623 SHIPLEY SOUTH JN TO FRIZINGHALL PLTR 

DOWN FORSTER SQUARE

UID 136055

NWR24



NO TRAINS TO BE STABLED IN BRADFORD FS 
PLATFORMS 1 AND 2

BRADFORD FS PLATFORM 3 AVAILABLE FOR 
STABLING

2330 SAT TO 0840 SUN AND 2325 SUN TO 0530 
MON 

NO BOOKED TRAFFIC

0840 SUN TO 2325 SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

LN928
LN932

206m0ch and 208m0ch

C11 Rerail Resleeper 
Reballast - Trax

14/03/21

13/03/21

13/03/21

13/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6578405
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0001 Sat

0130 Sat

0020 Sun

0020 Sun

0020 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0845 Sun

1020 Sun

0130 Mon

0130 Tue

0130 Wed

0130 Thu

0130 Fri

21/03/21

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

26/03/21

22/03/21

23/03/21

24/03/21

25/03/21

26/03/21

0020 Sun

0430 Sat

1020 Sun

1020 Sun

0200 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1020 Sun

2359 Fri

0430 Mon

0430 Tue

0430 Wed

0430 Thu

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
Down and Up 
Canal Tunnel

North London 
Incline

All Lines

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

All Lines

No.1 Slow

No.2 Slow

No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast
No1 and No2 
Fast, Down and 
Up Fast

Belle Isle Jn

Holloway

Belle Isle Jn

Camden Road 
Central Jn

Finsbury Park

Canonbury West Jn

Hornsey

Hornsey

Wood Green North 
Jn

Finsbury Park

Finsbury Park

Belle Isle Jn

Holloway

Holloway

Holloway

Holloway

Holloway

Kings Cross

Kings Cross

Canal Tunnels Jn

Copenhagen Jn

Kings Cross 
Station

Finsbury Park

Harringay

Hornsey

Kings Cross 
Station

Moorgate

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2020/2736229 0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS 

0020 SUN TO 0200 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK 

0200 SUN TO 0845 SUN TRAINS TO 
START/TERMINATE NEW BARNET AND GORDON 
HILL 

NO ACCESS TO KINGS CROSS 

0845 SUN TO 1020 SUN TRAINS TO 
START/TERMINATE FINSBURY PARK 

1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER 
FAST LINES REDUCED CAPACITY IN/OUT OF 
KINGS CROSS

LN101

0m0ch and 2m14ch
Major Projects

20/03/21

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

22/03/21

23/03/21

24/03/21

25/03/21

26/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6745030
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EAS - Section 7
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EAS_V2_2021

2200 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0820 Sun

0215 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0120 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

1200 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Fast

Up Fast

Reversing Siding

Down and Up 
Canal Tunnel

Down Moorgate

Up Moorgate

All Lines

Up Hertford

Avoiding Line

Down Fast

Up Fast

All Lines

Welwyn Garden City

Bowes Park

Belle Isle Jn

Moorgate

Hitchin

Langley Jn

Bounds Green T 
and RSMD

Welwyn Garden City

Peterborough South

New Barnet

Bowes Park

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green 
South Jn

Bounds Green T 
and RSMD

New Barnet

Cambridge Jn

P2020/2645438

P2020/2645439

KING CROSS PROJECT

PLTR WYMONDLEY 

PLTR POTTERS BAR 

PLTR FINSBURY PARK FOLLOW UP WORK 1M 
70CH AND 4MP

HIGH OUTPUT KNEBWORTH

BOWES PARK PREP WORK 

PLTR ALEXANDRA FOLLOW UP WORK 



2200 SAT TO 0120 SUN TRAINS TO TRAVEL OVER 
THE SLOW LINES

0120 SUN TO 0820 SUN SERVICES DIVERTED VIA 
THE CAMBRIDGE LINES TO HITCHIN 

0820 SUN TO 1200 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES

MAINTENANCE

HOBC CONNINGTON

PLTR WOODWALTON

A14 BRIDGE

LN101
LN105
LN120
LN3214

LN101
LN105
LN120
LN3214

1m79ch and 2m65ch

3m60ch and 3m5ch

9m12ch and 14m40ch

5m12ch and 6m37ch

1m70ch and 4m0ch

5m5ch and 3m15ch

58m35ch and 59m20ch

OHL Work

Track Maintenance

C20 Reballast ABC - High 
Output

Preparatory Work

Follow Up Tamping

Follow-Up Work

Structures Work

20/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6318487

W2020/6226306

W2020/6162662

W2020/6448575

W2020/6539909

W2020/6578400

W2020/5921572
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EAS_V2_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun

0830 Sun (9 hrs)

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow / 
Down Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
March 
Independent

Up Fast

Down Fast

Two Way Goods 
Line

Up Slow

North Down 
Departure
Up Stamford 
(Platform 4)

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Werrington Jn

Peterborough North

Peterborough

Werrington Jn

Werrington Jn

Peterborough 
Station

Werrington Jn

Peterborough South

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Fletton Jn

Kings Dyke

Peterborough

Peterborough 
South

Peterborough 
South

Peterborough 
Station

Spital Jn

Werrington Jn

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

P2020/2570142

P2020/2688091

TRACK MAINTENANCE PET 03

PLTR NEW ENGLAND NORTH PREP



NO ACCESS TO/FROM NENE CS



ACCESS TO/FROM SPITAL, PLATFORM 1 AND 2 
TO BE MAINTAINED FOR STABLING

PLTR NEW ENGLAND PREP WORK

EA1560
LN101
LN135

LN101

76m70ch and 78m4ch

100m20ch and 100m70ch

76m20ch and 78m4ch

Preparatory Work

Track Maintenance

Preparatory Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594366

W2020/6226324

W2020/6594366
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EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2020/2696322 FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS - Section 7
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EAS_V2_2021

2200 Mon

2200 Mon

2200 Mon

23/03/21

23/03/21

23/03/21

0600 Tue (8 hrs)

0600 Tue (8 hrs)

0600 Tue (8 hrs)

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down Normanton

Up Normanton

Church Fenton

Colton South Jn

Colton South Jn

Church Fenton

Micklefield Jn

Sherburn in Elmet
LC CCTV

P2020/2653168 HIGH OUTPUT 

C24 RERAIL AND RESLEEPER UP LEEDS LINE

FUW ON DOWN AND UP LEEDS LINE



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TPE EXPRESS SERVICES TO YORK TO 
TERMINATE AT LEEDS.  SCARBOROUGH, 
MIDDLESBOROUGH AND NEWCASTLE SERVICES 
DIVERTED VIA METHLEY JN AND CASTLEFORD 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN



NORTHERN YORK TO LEEDS SERVICES 
CANCELLED.  BLACKPOOL, BLACKBURN, AND 
MANCHESTER VICTORIA SERVICES DIVERTED 
VIA METHLEY JN AND CASTLEFORD AND TO 
TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN.  YORK TO HULL SERVICES TO 
BE DIVERTED VIA ECML OR CANCELLED.



CROSSCOUNTRY SERVICES DIVERTED VIA 
METHLEY JN AND CASTLEFORD AND TO TRAVEL 
OVER THE NORMANTON LINES BETWEEN 
CHURCH FENTON STH JN AND COLTON STH JN.



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD AND 3B81 (MSX) TO DIVERT VIA 
WAKEFIELD WESTGATE AND NEWARK 
NORTHGATE



20 MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN NORMANTON LINE



TRS2, TAMPER AND REGULATOR IN USE

LN600
LN854
LN902

22/03/21

22/03/21

22/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2200 Tue

2200 Tue

2200 Tue

24/03/21

24/03/21

24/03/21

0600 Wed (8 hrs)

0600 Wed (8 hrs)

0600 Wed (8 hrs)

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down Normanton

Up Normanton

Church Fenton

Colton South Jn

Colton South Jn

Church Fenton

Micklefield Jn

Sherburn in Elmet
LC CCTV

P2020/2653169 HIGH OUTPUT 

C24 RERAIL AND RESLEEPER UP LEEDS LINE

FUW ON DOWN AND UP LEEDS LINE



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TPE EXPRESS SERVICES TO YORK TO 
TERMINATE AT LEEDS.  SCARBOROUGH, 
MIDDLESBOROUGH AND NEWCASTLE SERVICES 
DIVERTED VIA METHLEY JN AND CASTLEFORD 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN



NORTHERN YORK TO LEEDS SERVICES 
CANCELLED.  BLACKPOOL, BLACKBURN, AND 
MANCHESTER VICTORIA SERVICES DIVERTED 
VIA METHLEY JN AND CASTLEFORD AND TO 
TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN.  YORK TO HULL SERVICES TO 
BE DIVERTED VIA ECML OR CANCELLED.



CROSSCOUNTRY SERVICES DIVERTED VIA 
METHLEY JN AND CASTLEFORD AND TO TRAVEL 
OVER THE NORMANTON LINES BETWEEN 
CHURCH FENTON STH JN AND COLTON STH JN.



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD AND 3B81 (MSX) TO DIVERT VIA 
WAKEFIELD WESTGATE AND NEWARK 
NORTHGATE



20 MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN NORMANTON LINE



TRS2, TAMPER AND REGULATOR IN USE

LN600
LN854
LN902

23/03/21

23/03/21

23/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2200 Wed

2200 Wed

2200 Wed

25/03/21

25/03/21

25/03/21

0600 Thu (8 hrs)

0600 Thu (8 hrs)

0600 Thu (8 hrs)

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down Normanton

Up Normanton

Church Fenton

Colton South Jn

Colton South Jn

Church Fenton

Micklefield Jn

Sherburn in Elmet
LC CCTV

P2020/2653170 HIGH OUTPUT 

C24 RERAIL AND RESLEEPER UP LEEDS LINE

FUW ON DOWN AND UP LEEDS LINE



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TPE EXPRESS SERVICES TO YORK TO 
TERMINATE AT LEEDS.  SCARBOROUGH, 
MIDDLESBOROUGH AND NEWCASTLE SERVICES 
DIVERTED VIA METHLEY JN AND CASTLEFORD 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN



NORTHERN YORK TO LEEDS SERVICES 
CANCELLED.  BLACKPOOL, BLACKBURN, AND 
MANCHESTER VICTORIA SERVICES DIVERTED 
VIA METHLEY JN AND CASTLEFORD AND TO 
TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN.  YORK TO HULL SERVICES TO 
BE DIVERTED VIA ECML OR CANCELLED.



CROSSCOUNTRY SERVICES DIVERTED VIA 
METHLEY JN AND CASTLEFORD AND TO TRAVEL 
OVER THE NORMANTON LINES BETWEEN 
CHURCH FENTON STH JN AND COLTON STH JN.



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD AND 3B81 (MSX) TO DIVERT VIA 
WAKEFIELD WESTGATE AND NEWARK 
NORTHGATE



20 MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN NORMANTON LINE



TRS2, TAMPER AND REGULATOR IN USE

LN600
LN854
LN902

24/03/21

24/03/21

24/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2200 Thu

2200 Thu

2200 Thu

26/03/21

26/03/21

26/03/21

0600 Fri (8 hrs)

0600 Fri (8 hrs)

0600 Fri (8 hrs)

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

Down Normanton

Up Normanton

Church Fenton

Colton South Jn

Colton South Jn

Church Fenton

Micklefield Jn

Sherburn in Elmet
LC CCTV

P2020/2653172 HIGH OUTPUT 

C24 RERAIL AND RESLEEPER UP LEEDS LINE

FUW ON DOWN AND UP LEEDS LINE



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



TPE EXPRESS SERVICES TO YORK TO 
TERMINATE AT LEEDS.  SCARBOROUGH, 
MIDDLESBOROUGH AND NEWCASTLE SERVICES 
DIVERTED VIA METHLEY JN AND CASTLEFORD 
AND TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN



NORTHERN YORK TO LEEDS SERVICES 
CANCELLED.  BLACKPOOL, BLACKBURN, AND 
MANCHESTER VICTORIA SERVICES DIVERTED 
VIA METHLEY JN AND CASTLEFORD AND TO 
TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON STH JN AND 
COLTON STH JN.  YORK TO HULL SERVICES TO 
BE DIVERTED VIA ECML OR CANCELLED.



CROSSCOUNTRY SERVICES DIVERTED VIA 
METHLEY JN AND CASTLEFORD AND TO TRAVEL 
OVER THE NORMANTON LINES BETWEEN 
CHURCH FENTON STH JN AND COLTON STH JN.



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD AND 3B81 (MSX) TO DIVERT VIA 
WAKEFIELD WESTGATE AND NEWARK 
NORTHGATE



20 MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN NORMANTON LINE



TRS2, TAMPER AND REGULATOR IN USE

LN600
LN854
LN902

25/03/21

25/03/21

25/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued

Page 173 of 419Page 173 of 419



s7_2021_LNE.pdf Page         186 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Fri

2150 Fri

2255 Fri

22/03/21

26/03/21

29/03/21

0530 Mon

2255 Fri

0530 Mon

Possession

Possession

Possession

Down

Up Carlisle

Down

All Lines

Haltwhistle

Low Row LC

Corby Gates LC

Haydon Bridge

Haltwhistle

Haydon Bridge

P2020/2697147

P2020/2639209

STRUCTURES NEC2/98 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND CARLISLE 



NORTHERN TO TERMINATE/START SERVICES 
FROM NEWCASTLE AT HEXHAM



GBRF TO CANCEL 

6E94 HUNTRSTGB 23:51 DRAX GBRF 12:47 WTT 
FO

4S02 EGGBOROGB 06:17 KILLOCHGB 14:50 WTT 
SO

6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT 
SUN

PLTR HALTWHISTLE 

STRUCTURES NEC2 98



BETWEEN 2150 FRI AND 2255 FRI SINGLE LINE 
WORKING OVER THE UP LINE



2255 FRI TO 0530 MON RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HEXHAM 
AND CARLISLE



2255 FRI TO 0530 MON NORTHERN TO 
TERMINATE/START SERVICES FROM NEWCASTLE
AT HEXHAM



TSR IMPOSED ADDITIONAL [XX] REQUIRED UNTIL 
FRIDAY 09.04.2021 WEEK 1



GBRF TO CANCEL 

6E94 HUNTRSTGB 23:51 DRAX GBRF 12:47 WTT 
FO

4S02 EGGBOROGB 06:17 KILLOCHGB 14:50 WTT 
SO

6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT 
SUN

LN682

LN682

28m32ch and 32m60ch

36m0ch and 39m5ch

28m32ch and 32m60ch

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Structures Work

19/03/21

26/03/21

26/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6631598

W2020/6450805

W2020/6633627
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EAS_V2_2021

2130 Sat

2130 Sat

2130 Sat

2130 Sat

2130 Sat

2130 Sat

2130 Sat

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Run Round/ Down
Reception No 1
Down Departure 
No 1
Down and Up

Down Mansfield

Up Mansfield

Up West Goods 
Curve Down

Down Reception 
No 2
Up Departure 
No.1
Up Departure 
No.2
Loco Siding

Up Reception 1 & 
2
Down Departure 2

Shireoaks East Jn

Brancliffe East Jn

Shireoaks East Jn

Shireoaks West Jn

Shireoaks East Jn

Worksop East 
Crossover

Shireoaks East Jn

Manton Wood

Thrumpton West 
Jn

Woodend Jn

Manton Wood

Shireoaks East Jn

P2020/2679144 C7 REBALLAST

DOWN MAIN

WORKS DELIVERY

MNT022



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN RETFORD AND SHEFFIELD



TO MOVE WITH THE WOODHOUSE-BEIGHTON 
RESIGNALLING AND WOODBURN JN 
REMODELLING

LN736
LN758
LN768
LN782

58m40ch and 56m0ch
C7 Reballast - Trax

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

20/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6508932

Week 51  - Continued

Page 175 of 419Page 175 of 419



s7_2021_LNE.pdf Page         188 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

22/03/21

22/03/21

22/03/21

22/03/21

22/03/21

14/03/21

14/03/21

14/03/21

21/03/21

21/03/21

21/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0740 Sun

0740 Sun

0740 Sun

1245 Sun

1245 Sun

1245 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Beighton 
Branch
Up Beighton 
Branch
All Lines

Down/Up Tinsley

Up Stocksbridge 
Down

Sidings

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods

Woodhouse Jn

Nunnery Main Line 
Jn

Woodburn Jn SB 
(W)

Deepcar

Woodhouse Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Beighton Jn

Brancliffe East Jn

Broughton Lane 
Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

P2020/2401635 WOODBURN JN 

UID 124926 

S&C RENEWAL 



BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL (118952) 

IP SIGNALLING



SERVICES BOOKED VIA BROUGHTON LANE 
JN/BEIGHTON JN TO DIVERT VIA WINCOBANK 
JN/DORE STATION JN RESPECTIVELY



DBC TO DIVERT AFFECTED SERVICES VIA SOUTH
YORKSHIRE JOINT LINE, DONCASTER AND 
SHEFFIELD

LN736
LN750
LN806
LN816
LN830

153m20ch and 155m55ch

51m72ch and 43m25ch

153m20ch and 155m55ch

43m20ch and 159m14ch

41m40ch and 42m29ch

0m0ch and 1m0ch

48m6ch and 46m56ch

Resignalling Work

Resignalling Work

Resignalling Work

C72 S&C - Remodelled

In Connection With 
Engineering Work

In Connection With 
Engineering Work

Resignalling Work

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

13/03/21

20/03/21

20/03/21

20/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6565746

W2020/5735618

W2020/5735785

W2020/5733277

W2020/5733548

W2020/5733573

W2020/5735402
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2020/2545256 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / Siemens Rail Automation 



TS11 Signalling disconnection i/c/w Beighton ¿ 
Woodhouse blockade. Disconnection required at the 
end of the main blockade for data updates to York 
ROC requiring both Sheffield & Rotherham 
Workstations. 



Wheels-free required in the following areas: 

LN804 [TJC1]: 158m 19ch to 159m 34ch (See note 
below); 

LN736 [MAC3]: 042m 29ch to 050m 00ch; 

LN816 [BEW]: 046m 52ch to 048m 06ch. 

NOTE: Will work around stabled ECS within Sheffield 
Station but no further rail-borne equipment permitted) 


Wheels-Stationary required in the following areas: 

LN3201 [SPC9]: 145m 21ch to 146m 65ch; 

LN736 [NUJ1 / NUJ2 / MAC3]: 158m 76ch to 050m 
34ch; 

LN804 [TJC1/ TJC2 / TJC3]: 146m 65ch to 015m 
50ch; 

LN806 [CHR]: 146m 65ch to 162m 24ch; 

LN807 [MAS]: 153m 714ch to 154m 16ch; 

LN808 [DWS / MAS]: 000m 60ch to 154m 62ch; 

LN815 [BEW]: 048m 06ch to 046m 52ch; 

LN816 [BEW]: 046m 56ch to 048m 06ch; 

LN818 [HCD]: 000m 00ch 000m 62ch; 

LN826 [SJM1 / SJM2 / PED5]: 166m 56ch to 020m 
70ch; 

LN828 [WME]: 007m 26ch to 010m 17ch; 

LN830 [WME]: 003m 60ch to 007m 14ch; 

LN868 [SHB]: 161m 52ch to 164m 00ch.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6107094
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0740 Sun
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0740 Sun

0740 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2020/2545256

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

0015 Sun
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2020/2683175 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT
DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Preparatory Work

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

21/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594399
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EAS_V2_2021

0200 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

21/03/21

23/03/21

23/03/21

24/03/21

24/03/21

0740 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2683175

P2020/2668281

P2020/2668283

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

21/03/21

22/03/21

22/03/21

23/03/21

23/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5954746

W2020/5954764
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EAS_V2_2021

2155 Wed

2155 Wed

2155 Thu

2155 Thu

25/03/21

25/03/21

26/03/21

26/03/21

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2020/2668284

P2020/2668285

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

UNSTONE/DRONFIELD UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m24ch

146m40ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

24/03/21

24/03/21

25/03/21

25/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954765

W2020/5954766
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0015 Sun

0015 Sun

0015 Sun

2330 Sat

2330 Sat

2330 Sat

21/03/21

21/03/21

21/03/21

22/03/21

22/03/21

22/03/21

0810 Sun

0810 Sun

0810 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Platform 1

Platform 2

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Bradford Forster 
Square

Bradford Forster 
Square

Shipley West Jn

Anlaby Road Jn

Hull Paragon

Bradford Forster 
Square

Shipley East Jn

Shipley South Jn

P2020/2610721

P2020/2652624

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  1 LONG PLATFORM AND 2 OTHER 
PLATFORMS TO BE AVAILABLE FOR STABLING 
(TO BE CONFIRMED AT T-35)

SHIPLEY SOUTH JN TO FRIZINGHALL PLTR 

DOWN FORSTER SQUARE

UID 136055

NWR24



NO TRAINS TO BE STABLED IN BRADFORD FS 
PLATFORMS 1 AND 2

BRADFORD FS PLATFORM 3 AVAILABLE FOR 
STABLING

2330 SAT TO 0840 SUN AND 2325 SUN TO 0530 
MON 

NO BOOKED TRAFFIC

0840 SUN TO 2325 SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

LN898
LN914
LN920

LN928
LN932

206m0ch and 208m0ch

C11 Rerail Resleeper 
Reballast - Trax

21/03/21

21/03/21

21/03/21

20/03/21

20/03/21

20/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6578406

Week 51  - Continued

Page 182 of 419Page 182 of 419



s7_2021_LNE.pdf Page         195 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0200 Sat

0200 Sat

29/03/21

29/03/21
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29/03/21
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0430 Mon
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0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Up Hertford/Up 
Slow No.2

Down and Up 
Canal Tunnel

North London 
Incline

Up and Down 
Canonbury/Single
Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
2/Down Hertford
EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2
All Lines

Down and Up

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Holloway

Belle Isle Jn

Camden Road 
Central Jn

Canonbury West Jn

Hornsey

Bowes Park

Hornsey

New Barnet

Finsbury Park

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage 
Sidings

Bowes Park

Canal Tunnels Jn

Copenhagen Jn

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Moorgate

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

Bounds Green T 
and RSMD

Ferme Park RS

Hornsey Carriage
Sidings

P2020/2736682 KINGS CROSS PROJECT 



TRAINS TO START/TERMINATE AT POTTERS BAR

LN101
LN105
LN110
LN120

0m0ch and 2m14ch
Major Projects

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

52Week

W2020/6745972
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EAS_V2_2021

2200 Sat

0220 Sun

0220 Sun

0220 Sun

0820 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0830 Sun

0940 Sun

0940 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

29/03/21

29/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

29/03/21

29/03/21

0220 Sun

0820 Sun

0820 Sun

0820 Sun

1200 Sun

0405 Mon

0405 Mon

0830 Sun

0830 Sun

0940 Sun

0830 Sun

0940 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down and Up 
Canal Tunnel

Down Moorgate

Up Moorgate

All Lines

Down Fast

Up Fast

Avoiding Line

Reversing Siding

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Hertford

Down Hertford

Up Hertford

Down Hertford

Welwyn Garden City

Belle Isle Jn

Moorgate

Hitchin

Welwyn Garden City

Bounds Green T 
and RSMD

Bowes Park

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Gordon Hill

Langley Jn

Wood Green North 
Jn

Gordon Hill

New Barnet

Canal Tunnels Jn

Finsbury Park

Kings Cross

New Barnet

Bounds Green T 
and RSMD

Bowes Park

Hornsey

Langley Jn

Wood Green 
South Jn

Wood Green 
South Jn

Gordon Hill

Wood Green 
South Jn

P2020/2645442

P2020/2571994

KING CROSS PROJECT

PLTR WYMONDLEY FOLLOW UP

PLTR POTTERS BAR 

PLTR FINSBURY PARK FOLLOW UP WORK 1M 
70CH AND 4MP 

HIGH OUTPUT KNEBWORTH AND POTTERS BAR

BOWES PARK PREP WORK 

MAINTENANCE

PLTR ALEXANDRA PALACE FOLLOW UP WORK 



2200 SAT TO 0120 SUN TRAINS TO TRAVEL OVER 
THE SLOW LINES

0120 SUN TO 0820 SUN SERVICES DIVERTED VIA 
THE CAMBRIDGE LINES TO HITCHIN 

0820 SUN TO 1200 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES



0220 START DUE TO BST

TRACK MAINTENANCE FP12

BOWES PARK S&C RENEWAL 2302B 2303AB 
POINTS 

PREP WORK



HERTFORD SERVICES DIVERTED VIA

ECML/WGC 



0210 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 



0210 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

LN101
LN105
LN120
LN3214

LN101
LN120

1m70ch and 4m0ch

27m40ch and 30m40ch

5m5ch and 3m15ch

4m60ch and 27m60ch

5m12ch and 6m37ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Track Maintenance

Preparatory Work

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6539910

W2020/6539871

W2020/6555034

W2020/6227131

W2020/6388500
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EAS_V2_2021

0210 Sun

0210 Sun

0210 Sun

0210 Sun

0215 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

29/03/21

29/03/21

29/03/21

29/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0555 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Reversing Siding

Up Hertford

Down Hertford

Avoiding Line

All Lines

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Bowes Park

Wood Green North 
Jn

Gordon Hill

Bounds Green T 
and RSMD

Peterborough South

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Bowes Park

Gordon Hill

Wood Green 
South Jn

Bounds Green T 
and RSMD

Cambridge Jn

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

P2020/2622388

P2020/2645487

P2020/2691343

BOWES PARK S&C RENEWAL 2302B 2303AB 
POINTS 

PREP WORK



HERTFORD SERVICES DIVERTED VIA

ECML/WGC 



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN ALEXANDRA PALACE AND

STEVENAGE VIA HERTFORD NORTH 



ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY

REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS

MAINTENANCE

HOBC CONNINGTON

PLTR WOODWALTON

BIGGLESWADE FOLLOW UP WORK 

A14 BRIDGE

PLTR NEW ENGLAND PREP

LN101
LN120

LN101
LN105
LN120
LN3214

LN101

5m12ch and 6m37ch

58m35ch and 59m20ch

40m0ch and 42m15ch

76m70ch and 78m4ch

Preparatory Work

Structures Work

OHL Work

Preparatory Work

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6388500

W2020/5921573

W2020/6555007

W2020/6594364
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EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0005 Fri

2300 Fri

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2200 Mon

29/03/21

29/03/21

29/03/21

29/03/21

06/04/21

05/04/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

30/03/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Tue

0400 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down Moorgate

Up Moorgate

Up & Down 
Canonbury

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Leeds

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Finsbury Park Jn

Finsbury Park Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Holgate Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Moorgate

Highbury Vale Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Church Fenton 
North Jn

P2020/2610845

P2020/2642968

P2020/2696323

P2020/2633881

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

NORTHERN CITY LINE SIGNALLING UPGRADE 
ETCS TEST

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

TRU ALLIANCE 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON & YORK

NO ACCESS TO HOLGATE SIDINGS FROM THE 
SOUTH

LN101
LN600
LN720
LN752
LN889

LN105
LN110

EA1180
EA1320
EA1340
LN110

LN600
LN854

2m40ch and 3m10ch

0m0ch and 3m40ch

10m20ch and 187m40ch

C15 Drainage Only

Commissioning Work

Major Projects

29/03/21

29/03/21

29/03/21

29/03/21

02/04/21

02/04/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

29/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6443553

W2020/6454831

W2020/6419394
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EAS_V2_2021

0015 Fri

0015 Fri

0015 Fri

2150 Fri

2255 Fri

2305 Fri

04/04/21

04/04/21

04/04/21

26/03/21

29/03/21

05/04/21

0800 Sun

0800 Sun

0800 Sun

2255 Fri

0530 Mon

0605 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down West Curve 
Up

Down Gateshead 
Up

All Lines

Down

All Lines

Down and Up 
Newark

Greensfield Jn

King Edward Bridge 
East Jn

King Edward Bridge 
South Jn

Low Row LC

Corby Gates LC

Newark Crossing

High Level Bridge
Jn

King Edward 
Bridge North Jn

Park Lane Jn 
(Gateshead)

Haltwhistle

Haydon Bridge

Staythorpe 
Crossing LC

P2020/2672954

P2020/2639209

P2020/2693563

REBALLAST/RAILVAC 2361 2362 POINTS WORKS 
DELIVERY



FREIGHT DIVERTED VIA HLB REVERSE MOVE IN 
NEWCASTLE. 

DRAX SERVICES TO DIVERT VIA DURHAM COAST

PLTR HALTWHISTLE 

STRUCTURES NEC2 98



BETWEEN 2150 FRI AND 2255 FRI SINGLE LINE 
WORKING OVER THE UP LINE



2255 FRI TO 0530 MON RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN HEXHAM 
AND CARLISLE



2255 FRI TO 0530 MON NORTHERN TO 
TERMINATE/START SERVICES FROM NEWCASTLE
AT HEXHAM



TSR IMPOSED ADDITIONAL [XX] REQUIRED UNTIL 
FRIDAY 09.04.2021 WEEK 1



GBRF TO CANCEL 

6E94 HUNTRSTGB 23:51 DRAX GBRF 12:47 WTT 
FO

4S02 EGGBOROGB 06:17 KILLOCHGB 14:50 WTT 
SO

6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT 
SUN

RESLEEPER. REBALLAST TRAX UP NEWARK 
WORKS DELIVERY



FREIGHT DIVERTED VIA DONCASTER AND 
SCUNTHORPE

LN627
LN676

LN682

LN730

0m0ch and 0m46ch

36m0ch and 39m5ch

28m32ch and 32m60ch

14m20ch and 17m67ch

C75 S&C - Reballasting

C14 Rerail Resleep Reball 
Form - Trax

Structures Work

C9 Resleeper Reballast - 
Trax

02/04/21

02/04/21

02/04/21

26/03/21

26/03/21

02/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6565609

W2020/6450805

W2020/6633627

W2020/6616532
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2020/2545263 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / [Contractor TBC] 



TS11 Signalling disconnection for T+1 data updates to
Sheffield & Rotherham workstations i/c/w Beighton ¿ 
Woodhouse resignalling and re-control project and 
Woodburn Jn remodelling scheme. Wheels-stationary 
required across both workstations for full duration. 
Routes will be set and points swung for confidence 
testing. T3 possessions must not use signals 
controlled by these workstation for protection (¿S¿-
prefixed signals and signals previously controlled by 
(W) Woodburn Jn, (WH) Woodhouse Jn or (BX) 
Beighton Jn) as maintenance of a danger aspect 
cannot be guaranteed. 



Additional mileages affected: 

LN3201 [SPC9]: 145m 21ch to 146m 65ch; 

LN736 [NUJ1 / NUJ2 / MAC3]: 158m 76ch to 050m 
34ch; 

LN804 [TJC1/ TJC2 / TJC3]: 146m 65ch to 015m 
50ch; 

LN806 [CHR]: 146m 65ch to 162m 24ch; 

LN807 [MAS]: 153m 714ch to 154m 16ch; 

LN808 [DWS / MAS]: 000m 60ch to 154m 62ch; 

LN815 [BEW]: 048m 06ch to 046m 52ch; 

LN816 [BEW]: 046m 56ch to 048m 06ch; 

LN818 [HCD]: 000m 00ch 000m 62ch; 

LN826 [SJM1 / SJM2 / PED5]: 166m 56ch to 020m 
70ch; 

LN828 [WME]: 007m 26ch to 010m 17ch; 

LN830 [WME]: 003m 60ch to 007m 14ch; 

LN868 [SHB]: 161m 52ch to 164m 00ch.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6079309
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EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2020/2545263

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

0200 Sun

1155 Sun

1155 Sun

1155 Sun

1155 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2020/2673866 C20 REBALLAST

HIGH OUTPUT

DORE SOUTH/DORE STATION

BROOMHOUSE CUTTING UNSTONE



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

152m10ch and 156m64ch

C20 Reballast ABC - High 
Output

27/03/21

27/03/21

27/03/21

27/03/21

27/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6162743
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0200 Sun

0200 Sun

0740 Sun

2155 Mon

2155 Mon

28/03/21

28/03/21

28/03/21

30/03/21

30/03/21

0740 Sun

0740 Sun

1155 Sun

0555 Tue

0555 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Tapton Jn

Chesterfield North
Jn

Dore South Jn

P2020/2673866

P2020/2668288 HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m40ch and 154m19ch

C20 Reballast ABC - High 
Output

28/03/21

28/03/21

28/03/21

29/03/21

29/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/5954790
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EAS_V2_2021

0005 Tue

0005 Tue

0005 Tue

2155 Tue

2155 Tue

30/03/21

30/03/21

30/03/21

31/03/21

31/03/21

0505 Tue

0505 Tue

0505 Tue

0555 Wed

0555 Wed

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 5

Platform 2

Washer Shunt 
Spur
Down Station 
Sidings

Down Main

Up Main

Up Dore Curve 
Down

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

P2020/2683176

P2020/2668290

**SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP WORK

HEELEY FUW 

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN804

LN3201
LN804
LN807
NW9001

156m60ch and 158m40ch

155m55ch and 158m20ch

146m40ch and 154m19ch

Preparatory Work

Follow-Up Work

C20 Reballast ABC - High 
Output

30/03/21

30/03/21

30/03/21

30/03/21

30/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594394

W2020/6450782

W2020/5954820

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Wed

0005 Wed

0005 Wed

2155 Wed

2155 Wed

31/03/21

31/03/21

31/03/21

01/04/21

01/04/21

0505 Wed

0505 Wed

0505 Wed

0555 Thu

0555 Thu

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 5

Platform 2

Washer Shunt 
Spur
Down Station 
Sidings

Down Main

Up Main

Up Dore Curve 
Down

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

P2020/2683179

P2020/2668291

**SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR PREP WORK

HEELEY DOWN FUW

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN804

LN3201
LN804
LN807
NW9001

156m60ch and 158m40ch

155m55ch and 158m20ch

146m40ch and 154m24ch

Preparatory Work

Follow-Up Work

C20 Reballast ABC - High 
Output

31/03/21

31/03/21

31/03/21

31/03/21

31/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6594395

W2020/6450783

W2020/5954821

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

2315 Sun

2315 Sun

2315 Sun

02/04/21

02/04/21

29/03/21

29/03/21

29/03/21

0555 Fri

0555 Fri

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

All Lines

Down and Up 
Whitehall Curve

All Lines

Dore Station Jn

Dore West Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Chesterfield North
Jn

Dore South Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2020/2668292

P2020/2643136

HIGH OUTPUT PLTR TRS

SHEEPBRIDGE UNSTONE UP MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY



6D91 TO BE RETIMED

LN3201
LN804
LN807
NW9001

LN872

146m40ch and 154m24ch

C20 Reballast ABC - High 
Output

01/04/21

01/04/21

28/03/21

28/03/21

28/03/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/5954823

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sun

0120 Sun

0120 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

0820 Sun

0820 Sun

0820 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow/No.2 
Slow

Up Slow

Up Fast

No.1 Fast/Down 
Fast
Down Fast

Down Slow

Up Fast

Up Slow

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 11

No.1 Slow/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/No.2 Slow

Wood Green North 
Jn

Barnet South 
Crossovers

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Kings Cross

Wood Green 
North Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2688201

P2021/2620120

PLTR ALEXANDRA PALACE/HOLLOWAY

PLTR ALEXANDRA PALACE FOLLOW UP WORK

MAINTENANCE FP02 



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN

LN101

LN101
LN3214

6m6ch and 1m20ch

5m5ch and 3m15ch

0m0ch and 4m18ch

OHL Work

Follow-Up Work

Track Maintenance

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

1Week

W2021/6555035

W2021/6578401

W2021/6226463
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sun

06/04/21

06/04/21

06/04/21

06/04/21

02/05/21

0355 Tue

0355 Tue

0355 Tue

0355 Tue

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Reversing Siding

Up Hertford

Down Hertford

Avoiding Line

All Lines

Bowes Park

Wood Green North 
Jn

Gordon Hill

Bounds Green T 
and RSMD

Hitchin South

Bowes Park

Gordon Hill

Wood Green 
South Jn

Bounds Green T 
and RSMD

Knebworth

P2021/2622403

P2021/2620286

BOWES PARK S&C RENEWAL 2302B 2303AB 



HERTFORD SERVICES DIVERTED VIA

ECML/WGC 



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN ALEXANDRA PALACE AND

STEVENAGE VIA HERTFORD NORTH 



50MPH TSR TO BE IMPOSED ON THE DOWN & UP 
HERTFORD

ADDITIONAL [XX] REQUIRED 



ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY

REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS



LNER REQUIRE 5/6 LONG PLATFORMS FOR 
STABLING

MAINTENANCE HIT03A



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101
LN120

LN101
LN120

5m12ch and 7m10ch

27m40ch and 30m40ch

26m40ch and 28m0ch

C70 S&C - Complete 
Renewal 113A

Follow-Up Work

S&C Maintenance

03/04/21

03/04/21

03/04/21

03/04/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6388922

W2020/6539871

W2021/6222574

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2021/2570302 MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML

LN101 04/04/21

04/04/21

04/04/21

05/04/21

05/04/21

05/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

1130 Sun

2345 Sun

2345 Sun

2345 Sun

0005 Fri

2300 Fri

07/02/21

07/02/21

07/02/21

08/02/21

07/02/21

07/02/21

08/02/21

07/02/21

08/02/21

08/02/21

08/02/21

06/04/21

05/04/21

1045 Sun

1045 Sun

1130 Sun

0445 Mon

1130 Sun

1130 Sun

0445 Mon

2345 Sun

0445 Mon

0445 Mon

0445 Mon

0400 Tue

0400 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford

Up Stamford

Up Slow

Down & Up Fast

North Down 
Departure
North Up Arrival

Down 
Slow/Stamford
Up Stamford

Up Slow

Up Slow

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

Down Moorgate

Up Moorgate

Up & Down 
Canonbury

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Finsbury Park Jn

Finsbury Park Jn

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

Peterborough 
North

Spital Jn

Spital Jn

Crescent Jn

Peterborough 
North

Peterborough 
South

Moorgate

Highbury Vale Jn

P2021/2688093

P2020/2642968

PLTR NEW ENGLAND

NORTHERN CITY LINE SIGNALLING UPGRADE 
ETCS TEST

LN101

LN105
LN110

76m20ch and 78m4ch

2m40ch and 3m10ch

0m0ch and 3m40ch

C11 Rerail Resleeper 
Reballast - Trax

C15 Drainage Only

Commissioning Work

06/02/21

06/02/21

06/02/21

06/02/21

06/02/21

06/02/21

06/02/21

07/02/21

07/02/21

07/02/21

07/02/21

02/04/21

02/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6585905

W2020/6443553

W2020/6454831

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2200 Fri

0015 Fri

0015 Fri

0015 Fri

2305 Fri

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

10/04/21

04/04/21

04/04/21

04/04/21

05/04/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0600 Sat

0800 Sun

0800 Sun

0800 Sun

0605 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Leeds

Down West Curve 
Up

Down Gateshead 
Up

All Lines

Down and Up 
Newark

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Holgate Jn

Greensfield Jn

King Edward Bridge 
East Jn

King Edward Bridge 
South Jn

Newark Crossing

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Church Fenton 
North Jn

High Level Bridge
Jn

King Edward 
Bridge North Jn

Park Lane Jn 
(Gateshead)

Staythorpe 
Crossing LC

P2021/2696324

P2021/2633972

P2020/2672954

P2020/2693563

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

TRU ALLIANCE 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON & YORK

NO ACCESS TO HOLGATE SIDINGS FROM THE 
SOUTH

REBALLAST/RAILVAC 2361 2362 POINTS WORKS 
DELIVERY



FREIGHT DIVERTED VIA HLB REVERSE MOVE IN 
NEWCASTLE. 

DRAX SERVICES TO DIVERT VIA DURHAM COAST

RESLEEPER. REBALLAST TRAX UP NEWARK 
WORKS DELIVERY



FREIGHT DIVERTED VIA DONCASTER AND 
SCUNTHORPE

EA1180
EA1320
EA1340
LN110

LN600
LN854

LN627
LN676

LN730

10m20ch and 187m40ch

0m0ch and 0m46ch

14m20ch and 17m67ch

Major Projects

C75 S&C - Reballasting

C9 Resleeper Reballast - 
Trax

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

09/04/21

02/04/21

02/04/21

02/04/21

02/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6419436

W2020/6565609

W2020/6616532

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0005 Sat

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/04/21

05/04/21

05/04/21

05/04/21

05/04/21

05/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

0015 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Manchester
Up

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Sheffield South Jn

Dore West Jn

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

P2021/2682854 EAST BANK TUNNEL CAT11 PLTR

DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS



0005 SAT TO 0200 SUN AND 0200 SUN TO 0430 
MON

ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

ACCESS TO/FROM HOPE VALLEY ROUTE AT 
DORE AVAILABLE TO/FROM CHESTERFIELD 
ONLY: RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN SHEFFIELD, MANCHESTER 
AND DRONFIELD. FREIGHT SERVICES TO/FROM 
THE HOPE VALLEY DIRECTION DIVERTED VIA 
DIGGLE AND HUDDERSFIELD OR HEBDEN 
BRIDGE AND BRIGHOUSE

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch

156m60ch and 158m40ch

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

03/04/21

03/04/21

03/04/21

03/04/21

03/04/21

03/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

04/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594378

W2021/6594412

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0740 Sun

0005 Tue

0005 Tue

0005 Tue

04/04/21

04/04/21

04/04/21

05/04/21

06/04/21

06/04/21

06/04/21

0740 Sun

0740 Sun

0740 Sun

0430 Mon

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Stocksbridge 
Down

Down Main

Up Main

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 5

Platform 2

Washer Shunt 
Spur
Down Station 
Sidings

Deepcar

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2021/2682854

P2021/2683075 EAST BANK TUNNEL CAT11 PLTR FOLLOW UP 
WORK

DOWN HEELEY 

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD, MANCHESTER AND 
DRONFIELD. FREIGHT SERVICES TO/FROM THE 
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE 
AND HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE.

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN804

156m60ch and 158m40ch
Follow-Up Work

04/04/21

04/04/21

04/04/21

04/04/21

06/04/21

06/04/21

06/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6594392

Week 1  - Continued

Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Fri

2300 Fri

0005 Wed

0005 Wed

0005 Wed

10/04/21

10/04/21

07/04/21

07/04/21

07/04/21

0500 Sat

0500 Sat

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 5

Platform 2

Washer Shunt 
Spur
Down Station 
Sidings

Dore Station Jn

Dore West Jn

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Chesterfield North
Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2021/2678119

P2021/2683092

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

EAST BANK TUNNEL CAT11 PLTR FOLLOW UP 
WORK

DOWN HEELEY 

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD, MANCHESTER AND 
DRONFIELD. FREIGHT SERVICES TO/FROM THE 
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE 
AND HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE.

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN804

146m40ch and 154m25ch

156m60ch and 158m40ch

Follow Up Tamping

Follow-Up Work

09/04/21

09/04/21

07/04/21

07/04/21

07/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582272

W2021/6594393

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Thu

0005 Thu

0005 Thu

08/04/21

08/04/21

08/04/21

0505 Thu

0505 Thu

0505 Thu

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 5

Platform 2

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

P2021/2683115 EAST BANK TUNNEL CAT11 PLTR FOLLOW UP 
WORK

DOWN HEELEY 

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD, MANCHESTER AND 
DRONFIELD. FREIGHT SERVICES TO/FROM THE 
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE 
AND HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE.

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN804

156m60ch and 158m40ch
Follow-Up Work

08/04/21

08/04/21

08/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594397

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Fri

0005 Fri

0005 Fri

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

09/04/21

09/04/21

09/04/21

06/04/21

06/04/21

06/04/21

07/04/21

07/04/21

07/04/21

0505 Fri

0505 Fri

0505 Fri

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

Possession

Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

Down Main

Up Main

Down Heeley 
Loop
Up Heeley loop

Platform 5

Platform 2

Washer Shunt 
Spur
Down Station 
Sidings

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Sheffield South Jn

Sheffield North Jn

Sheffield North Jn

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Dore Station Jn

Sheffield South 
Jn

Sheffield South 
Jn

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

P2021/2683116

P2021/2682448

P2021/2682456

EAST BANK TUNNEL CAT11 PLTR FOLLOW UP 
WORK

DOWN HEELEY 

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



ALL TRAINS TO/FROM THE CHESTERFIELD 
DIRECTION DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SHEFFIELD, MANCHESTER AND 
DRONFIELD. FREIGHT SERVICES TO/FROM THE 
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE 
AND HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE.

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN804

LN836

LN836

156m60ch and 158m40ch

179m40ch and 184m45ch

179m40ch and 184m45ch

Follow-Up Work

Preparatory Work

Preparatory Work

09/04/21

09/04/21

09/04/21

06/04/21

06/04/21

06/04/21

07/04/21

07/04/21

07/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594398

W2021/6594431

W2021/6594432

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Thu

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0025 Fri

2355 Sat

08/04/21

08/04/21

08/04/21

09/04/21

09/04/21

09/04/21

04/04/21

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0905 Sun

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

Possession

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

All Lines

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill East Jn

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Ravensthorpe

P2021/2682457

P2021/2682458

P2021/2689757

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN836

LN836

LN860

179m40ch and 184m45ch

179m40ch and 184m45ch

32m16ch and 41m20ch

Preparatory Work

Preparatory Work

Major Projects

08/04/21

08/04/21

08/04/21

09/04/21

09/04/21

09/04/21

03/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594433

W2021/6594434

W2021/6582733

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2100 Sun

2100 Sun

2100 Sun

0100 Mon

0100 Mon

0020 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

11/04/21

12/04/21

12/04/21

12/04/21

12/04/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0820 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up 
Canonbury/Single

Down Canonbury

Down Goods

Platform 8 (Down 
Moorgate)

Down & Up 
Moorgate

Up Slow No.1

Up Slow No.2

Reversing Siding

Up Hertford

Down Hertford

Avoiding Line

Canonbury West Jn

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park

Harringay

Bowes Park

Wood Green North 
Jn

Gordon Hill

Bounds Green T 
and RSMD

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Moorgate

Wood Green 
South Jn

Bowes Park

Gordon Hill

Wood Green 
South Jn

Bounds Green T 
and RSMD

P2021/2570353

P2021/2620180

P2021/2622465

TRACK MAINTENANCE

GTR  MOORGATE SERVICES TO 
START/TERMINATE KINGS CROSS



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

MAINTENANCE FP08

ROUTE FROM BOUNDS GREEN NORTH EXIT VIA 
K2145 POINTS UP FAST



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT



UP TRAINS TO BE RETIMED OVER THE UP FAST 
AND WILL BE UNABLE TO CALL AT HORNSEY AND
HARRINGAY

BOWES PARK S&C RENEWAL 2302B 2303AB 
TAMP, WELD STRESS 



HERTFORD SERVICES DIVERTED VIA ECML/WGC 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH 



50MPH TSR TO BE IMPOSED ON THE DOWN & UP 
HERTFORD

ADDITIONAL [XX] REQUIRED 



ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY

REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS



LNER REQUIRE 5/6 LONG PLATFORMS FOR 
STABLING

LN101
LN105
LN110

LN101

LN101
LN120

2m5ch and 2m30ch

4m55ch and 3m31ch

5m12ch and 6m37ch

Track Maintenance

Track Maintenance

Follow Up Tamping

11/04/21

11/04/21

11/04/21

12/04/21

12/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

2Week

W2021/6222580

W2021/6222590

W2021/6388960
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2021/2620337 TRACK MAINTENANCE PET 04 



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS



GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THEN 0700 FINISH

LN101

75m5ch and 77m35ch
S&C Maintenance

10/04/21

10/04/21

10/04/21

10/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6222586

Week 2  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

1130 Sun

2345 Sun

2345 Sun

2345 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

14/02/21

14/02/21

15/02/21

14/02/21

14/02/21

15/02/21

14/02/21

15/02/21

15/02/21

15/02/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

12/04/21

1045 Sun

1130 Sun

0445 Mon

1130 Sun

1130 Sun

0445 Mon

2345 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford

Up Slow

Down & Up Fast

North Down 
Departure
North Up Arrival

Down 
Slow/Stamford
Up Stamford

Up Slow

Up Slow

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Crescent Jn

Peterborough 
South

Spital Jn

Peterborough 
North

Spital Jn

Spital Jn

Crescent Jn

Peterborough 
North

Peterborough 
South

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2688204

P2021/2696553

PLTR NEW ENGLAND

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

LN101

EA1180
EA1320
EA1325
EA1340
LN110

76m20ch and 78m4ch

C11 Rerail Resleeper 
Reballast - Trax

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

13/02/21

14/02/21

14/02/21

14/02/21

14/02/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2020/6585910

Week 2  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2200 Fri

2200 Sat

2200 Sat

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

10/04/21

12/04/21

12/04/21

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0600 Sat

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Leeds

All Lines

All Lines

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Holgate Jn

Plessey Road LC

Plessey Road LC

Ely North Jn

March

March East Jn

March West Jn

March

Church Fenton 
North Jn

Benton North Jn

Benton North Jn

P2021/2695041

P2021/2633972

P2021/2691248

P2021/2688238

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

TRU ALLIANCE 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON & YORK

NO ACCESS TO HOLGATE SIDINGS FROM THE 
SOUTH

REBALLAST HARTLEY CURVE WORKS DELIVERY

EA1550
EA1560
EA1570
LN135

LN600
LN854

LN694

LN694

10m20ch and 187m40ch

1m66ch and 12m50ch

1m66ch and 12m50ch

Major Projects

Follow-Up Work

C7 Reballast - Trax

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

10/04/21

09/04/21

10/04/21

10/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6419436

W2021/6551300

W2021/6551263

Week 2  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2683097 EAST BANK TUNNEL CAT11 PLTR

DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Follow-Up Work

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594396

Week 2  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

2300 Fri

2300 Fri

2300 Mon

2300 Mon

2300 Tue

2300 Tue

11/04/21

10/04/21

10/04/21

13/04/21

13/04/21

14/04/21

14/04/21

0740 Sun

0500 Sat

0500 Sat

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Sheffield North Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2683097

P2021/2678119

P2021/2678131

P2021/2678132

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch

146m40ch and 154m25ch

146m40ch and 154m25ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

11/04/21

09/04/21

09/04/21

12/04/21

12/04/21

13/04/21

13/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582272

W2021/6582339

W2021/6582340

Week 2  - Continued

Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2300 Fri

2300 Fri

15/04/21

15/04/21

16/04/21

16/04/21

17/04/21

17/04/21

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678133

P2021/2678134

P2021/2678128

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch

146m40ch and 154m25ch

146m40ch and 154m25ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

14/04/21

14/04/21

15/04/21

15/04/21

16/04/21

16/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582341

W2021/6582342

W2021/6582299

Week 2  - Continued
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EAS - Section 7
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EAS_V2_2021

0025 Sun

0025 Sun

12/04/21

12/04/21

0505 Mon

0505 Mon

Possession

BLOCKED To
Electric Trains

Down Doncaster

Up Doncaster

Down/Up Sidings

Copley Hill West Jn

Wrenthorpe Sidings

Balne Lane

Wrenthorpe 
Sidings

P2021/2652653 ARDSLEY PLTR

UID 136247



0020 SUN TO 0805 SUN

NO BOOKED TRAFFIC



0805 SUN TO 0400 MON

LNER DIVERTED 1TPH VIA HAMBLETON 

EMT DIVERTED VIA WAKEFIELD KIRKGATE

XC TO DIVERT VIA ALTOFTS JN AND CALDER 
BRIDGE JN/BARNSLEY

FREIGHT SERVICES DIVERTED

NORTHERN SERVICES TO TERMINATE AT 
WAKEFIELD WESTGATE RAIL REPLACEMENT BUS
SERVICE TO OPERATE BETWEEN WAKEFIELD 
AND LEEDS 



BID AS BASE PLAN FOR WEEK 9 2020(P/2652653)

LN836

178m25ch and 183m25ch

C11 Rerail Resleeper 
Reballast - Trax

11/04/21

11/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594416

Week 2  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2355 Sat

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0905 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Shipley Main/C
Line
D Line/Down 
Shipley Main
Down 
Huddersfield
Up Huddersfield

Down/Up Copley 
Hill Chord

Down Doncaster

Up Doncaster

Down Whitehall 
Curve
Up Whitehall 
Curve
Down & Up 
Bradford

Platform 2

Platform 3

Platform 4

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
Platform 5

Platforms 8 & 9

Platforms 11 & 12

Through Line

All Lines

Leeds West Jn

Copley Hill East Jn

Copley Hill East Jn

Holbeck Jn

Whitehall East Jn

Wortley Jn

Armley Jn

Horsforth

Leeds

Leeds East Jn

Copley Hill East Jn

Armley Jn

Batley

Copley Hill West 
Jn

Engine Shed Jn

Holbeck Jn

Leeds

Leeds West Jn

Ravensthorpe

P2021/2700133

P2021/2689509

LEEDS MTCE DELIVERY UNIT: MULTI-PURPOSE 
STONEBLOWERS WHITEHALL WEST AND EAST 
JNS.



NO ACCESS TO LEEDS TO/FROM WAKEFIELD 
WESTGATE, BRADFORD INTERCHANGE OR 
DEWSBURY. ACCESS MAINTAINED TO/FROM 
ARMLEY JN FOR HARROGATE AND AIRE VALLEY 
SERVICES VIA LINES A&B. ACCESS VIA METHLEY 
JN MAINTAINED. 



NORTHERN TO OPERATE RAIL REPLACEMENT 
BUS SERVICE BETWEEN LEEDS AND WAKEFIELD 
WESTGATE/DONCASTER, LEEDS AND BRADFORD
INTERCHANGE AND LEEDS AND 
RAVENSTHORPE.



LNER TO DIVERT 1TPH (IN EACH DIRECTION) VIA 
TEMPLE HIRST JN, HAMBLETON AND ECML.



TPE BID TO DIVERT VIA WAKEFIELD KIRGATE AND
METHLEY JN.



XC BID TO DIVERT VIA ALTOFTS JN AND 
METHLEY JN.



NO ACCESS TO WHITEHALL GOODS YARD.



NOTE: OHLE POWER MAINTAINED TO NEVILLE 
HILL DEPOT AT ALL TIMES.

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN836
LN838
LN840
LN852
LN860
LN922

LN860

32m16ch and 41m20ch
Major Projects

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

11/04/21

10/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582734

Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sun

0120 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0650 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

0820 Sun

0820 Sun

0940 Sun

0830 Sun (8 hrs)

0650 Sun

0940 Sun

0940 Sun

0940 Sun

0830 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Sidings 
Possession

Up Slow No.1

Up Slow No.2

Up Fast

Up Hertford

Up Slow No.1

Up Slow No.2

Up Fast

Down Hertford

Avoiding Line

Reversing Siding

Up Fast

Reversing Siding

Up Hertford

Down Hertford

Avoiding Line

Finsbury Park

Finsbury Park

Wood Green North 
Jn

Finsbury Park

Finsbury Park

Langley Jn

Bounds Green T 
and RSMD

Bowes Park

Finsbury Park

Bowes Park

Wood Green North 
Jn

Gordon Hill

Bounds Green T 
and RSMD

Wood Green 
North Jn

Wood Green 
South Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Wood Green 
South Jn

Bounds Green T 
and RSMD

Bowes Park

Wood Green 
South Jn

Bowes Park

Gordon Hill

Wood Green 
South Jn

Bounds Green T 
and RSMD

P2021/2691231

P2021/2585820

P2021/2622515

PLTR ALEXANDRA PALACE FOLLLOW UP WORK

TRACK MAINTENANCE FP09

PLTR ALEXANDRA PALACE FOLLOW UP WORK

BOWES PARK 2302B 2302AB FOLLOW UP



BETWEEN 0200 SUN TO 0830 SUN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH



NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

BOWES PARK 2302B 2303AB FOLLOW UP 



HERTFORD SERVICES DIVERTED VIA ECML/WGC 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH 



ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY

REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS

LN101

LN101
LN120

LN101
LN120

5m5ch and 3m15ch

5m5ch and 3m15ch

5m20ch and 4m58ch

5m12ch and 6m37ch

5m12ch and 6m37ch

Follow-Up Work

Follow-Up Work

S&C Maintenance

Follow-Up Work

Follow-Up Work

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

3Week

W2021/6578402

W2021/6578402

W2021/6226501

W2021/6388979

W2021/6388979
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford

Up Stamford

Down Fast

Up Slow

Up Fast

North Down 
Departure
North Up Arrival

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Peterborough 
North

Peterborough 
North

Spital Jn

Spital Jn

Spital Jn

P2021/2691238 PLTR NEW ENGLAND FOLLOW UP WORK



ACCESS TO PLATFORM 4 AND 5 TO BE 
MAINTAINED

LN101

76m70ch and 78m4ch
Follow-Up Work

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594370
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

18/04/21

19/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

19/04/21

18/04/21

18/04/21

19/04/21

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Washer Road

Carriage Sidings 1
- 8
Headshunt

Arrival Line

Reception Roads 
1,2 & 3

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2021/2694416 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

EA1161
EA1230
EA1530
LN125

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

18/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2300 Fri

2300 Fri

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

17/04/21

17/04/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down Main

Up Main

Up Dore Curve 
Down

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Dore Station Jn

Dore West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Chesterfield North
Jn

Dore South Jn

P2021/2696038

P2021/2678128

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

TAPTON TO UNSTONE DOWN MAIN LINE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

EA1290
EA1300
EA1370
LN165
LN3210

LN3201
LN804
LN807
NW9001

146m40ch and 154m25ch
Follow Up Tamping

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

19/04/21

16/04/21

16/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582299
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EAS_V2_2021

0025 Sun

0025 Sun

0025 Tue

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Thu

19/04/21

19/04/21

20/04/21

20/04/21

20/04/21

21/04/21

21/04/21

21/04/21

22/04/21

22/04/21

22/04/21

0505 Mon

0505 Mon

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

Possession

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

BLOCKED To
Electric Trains

Down Doncaster

Up Doncaster

Down/Up Sidings

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

Copley Hill West Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Balne Lane

Wrenthorpe 
Sidings

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

P2021/2652661

P2021/2682472

P2021/2682473

P2021/2682474

ARDSLEY PLTR

UID 136247



0020 SUN TO 0805 SUN

NO BOOKED TRAFFIC



0805 SUN TO 0400 MON

LNER DIVERTED VIA HAMBLETON WEST JN

EMT DIVERTED VIA WAKEFIELD KIRKGATE

XC TO DIVERT VIA ALTOFTS JN AND CALDER 
BRIDGE JN/BARNSLEY

FREIGHT SERVICES DIVERTED

NORTHERN SERVICES TO TERMINATE AT 
WAKEFIELD WESTGATE RAIL REPLACEMENT BUS
SERVICE TO OPERATE BETWEEN WAKEFIELD 
AND LEEDS 



BID AS BASE PLAN FOR WEEK 9 2020(P/2652653)

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN836

LN836

LN836

LN836

178m25ch and 183m25ch

179m40ch and 181m60ch

179m40ch and 181m60ch

179m40ch and 181m60ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

Follow-Up Work

18/04/21

18/04/21

20/04/21

20/04/21

20/04/21

21/04/21

21/04/21

21/04/21

22/04/21

22/04/21

22/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594417

W2021/6594422

W2021/6594423

W2021/6594424
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EAS_V2_2021

0025 Fri

0025 Fri

0025 Fri

2355 Sat

23/04/21

23/04/21

23/04/21

18/04/21

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0905 Sun

Possession

Possession

BLOCKED To
Electric Trains

Possession

Down Doncaster

Up Doncaster

Single

Down/Up Sidings

All Lines

Copley Hill West Jn

Copley Hill East Jn

Wrenthorpe Sidings

Copley Hill East Jn

Balne Lane

Copley Hill West 
Jn

Wrenthorpe 
Sidings

Ravensthorpe

P2021/2682475

P2021/2689535

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN836

LN860

179m40ch and 181m60ch

32m16ch and 41m20ch

Follow-Up Work

Major Projects

23/04/21

23/04/21

23/04/21

17/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594425

W2021/6582735
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

0045 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0005 Tue

0005 Tue

0005 Wed

0005 Wed

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

27/04/21

27/04/21

28/04/21

28/04/21

0830 Sun

0830 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0520 Tue

0520 Tue

0520 Wed

0520 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 0 to 6

Reversing Siding

Up Hertford

Down Hertford

Avoiding Line

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Holloway

Kings Cross

Bowes Park

Wood Green North 
Jn

Gordon Hill

Bounds Green T 
and RSMD

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Kings Cross

Bowes Park

Gordon Hill

Wood Green 
South Jn

Bounds Green T 
and RSMD

Langley Jn

Langley Jn

Langley Jn

Langley Jn

P2021/2620096

P2021/2622529

P2021/2663902

P2021/2663910

S&C MAINTENANCE FP01

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS 0 TO 6

BOWES PARK S&C 2302B 2303AB FOLLOW UP 
WORK 



HERTFORD SERVICES DIVERTED VIA ECML/WGC 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH 



ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY

REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

LN101

LN101
LN120

LN101

LN101

0m0ch and 1m30ch

5m12ch and 6m37ch

27m45ch and 30m40ch

27m45ch and 30m40ch

S&C Maintenance

Follow-Up Work

Follow Up Tamping

Follow Up Tamping

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

27/04/21

27/04/21

28/04/21

28/04/21

4Week

W2021/6226505

W2021/6388988

W2021/6539872

W2021/6539873
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EAS_V2_2021

0005 Thu

0005 Thu

0005 Fri

0005 Fri

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0150 Sun

0150 Sun

29/04/21

29/04/21

30/04/21

30/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0520 Thu

0520 Thu

0520 Fri

0520 Fri

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down and Up Fast

Down and Up 
Slow

Up Royston

Down Royston

Down Royston 
Flyover

Up Cambridge

All

Up Slow

Up Slow

Up Slow

Up Fast/Main

Down Slow

Down 
Fast/Main/Fast

Hitchin South

Hitchin South

Hitchin South

Hitchin South

Letchworth Garden 
City

Letchworth Garden 
City

Hitchin East Jn

Cambridge Jn

Sandy South Jn

Woodwalton Jn

Sandy South Jn

Fletton Jn

Holme LC

Holme LC

Peterborough South

Langley Jn

Langley Jn

Langley Jn

Langley Jn

Cambridge Jn

Cambridge Jn

Hitchin North Jn

Letchworth 
Garden City

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Sandy South Jn

P2021/2663912

P2021/2663913

P2021/2620268

P2021/2569833

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

PLTR WYMONDLEY FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE SLOW LINES 



SECTION 4 TIMES NOT LONG ENOUGH

MAINTENANCE HIT01



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

MAINTENANCE S&EW PET01

42MP TO 75M 50CH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE



FREIGHT DIVERTED VIA MML

LN101

LN101

LN101
LN125
LN126

LN101

27m45ch and 30m40ch

27m45ch and 30m40ch

40m0ch and 42m15ch

28m46ch and 41m0ch

44m20ch and 75m50ch

Follow-Up Work

Follow-Up Work

OHL Work

Track Maintenance

Safe & Effective Working

29/04/21

29/04/21

30/04/21

30/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

24/04/21

24/04/21

24/04/21

24/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6539874

W2021/6539875

W2020/6555007

W2021/6226466

W2021/6262766
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EAS_V2_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0105 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

25/04/21

25/04/21

25/04/21

25/04/21

03/05/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0515 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Down & Up 
Moorgate

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Finsbury Park

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

Moorgate

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2691250

P2021/2620251

P2021/2696039

PLTR FOLLOW UP WORK NEW ENGLAND

HEAVY MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN101

LN105

EA1290
EA1300
EA1370
LN165
LN3210

76m70ch and 78m4ch

0m0ch and 3m10ch

Follow-Up Work

Track Maintenance

25/04/21

25/04/21

25/04/21

25/04/21

02/05/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

26/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594371

W2021/6226489
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EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down 
Mexborough
Up Mexborough

Mexborough 
Single Line
Up Goods

Down Barrow Hill 
Goods
Up Staveley 
Goods Down
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down Beighton 
Branch
Up Beighton 
Branch
Up West Slow 
Down

Down and Up 
Barrow Hill

Down Main/Down 
Pontefract
Up Main/Up 
Pontefract
Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Holmes Curve

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Through Line

Down Station 
Sidings

Mexborough Jn

Barrow Hill North Jn

Woodhouse Jn

Wincobank Jn

Masborough Jn

Moorthorpe Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Rotherham Central 
Jn

Brightside Station Jn

Sheffield North Jn

Aldwarke Jn

Barrow Hill South 
Jn

Beighton Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Holmes Jn LC 
CCTV

Mill Race Jn

Sheffield South 
Jn

P2021/2577779 BEIGHTON ¿ WOODHOUSE RESIGNALLING & RE-
CONTROL 

IP Signalling (Northern) / [Contractor TBC] 



TS11 Signalling disconnection for T+5 data updates to
Sheffield & Rotherham workstations i/c/w Beighton ¿ 
Woodhouse resignalling and re-control project and 
Woodburn Jn remodelling scheme. Wheels-stationary 
required across both workstations for full duration. 
Routes will be set and points swung for confidence 
testing. T3 possessions must not use signals 
controlled by these workstation for protection (¿S¿-
prefixed signals and signals previously controlled by 
(W) Woodburn Jn, (WH) Woodhouse Jn or (BX) 
Beighton Jn) as maintenance of a danger aspect 
cannot be guaranteed.

LN3201
LN736
LN804
LN806
LN807
LN808
LN816
LN818
LN826
LN828
LN830
LN868

149m50ch and 15m50ch
Commissioning Work

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6079311
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EAS_V2_2021

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Up Station Sidings
1&2
Washer Shunt 
Spur
Down Heeley 
Loop

Down/Up South 
West Curve

Up/Down North 
West Curve

Down 
Conisbrough
Up Conisbrough

Down Treeton 
Goods
Up Canklow 
Goods
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Down & Up 
Tinsley/Single

Up Stocksbridge 
Down

Down Worksop

Up Worksop

Sidings

Sheffield South Jn

Broughton Lane Jn

Tinsley South Jn

Hexthorpe Jn

Masborough Sorting
Sidings South Jn

Ecclesfield West Jn

Aldwarke Jn

Deepcar

Nunnery Main Line 
Jn

Woodhouse Jn

Shepcote Lane 
East Jn

Swinton (South 
Yorks)

Treeton Jn

Wincobank Jn

Woodburn Jn SB 
(W)

Woodhouse Jn

P2021/2577779

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

0200 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Platform 2

Platform 5

Down Heeley 
Loop

Down Station 
Sidings
Washer Shunt 
Spur
Up West Slow 
Down

Down Main

Up Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 7

Platform 8

Up Stocksbridge 
Down

Down Main

Up Main

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Deepcar

Nunnery Main Line 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

P2021/2683120 EAST BANK TUNNEL CAT11 PLTR

DOWN HEELEY

TBC

NWR24



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS

NO ACCESS TO PLATFORMS 2C AND 7

NO ACCESS TO SHUNT SPUR

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS

 

NORTHERN TRAINS SHUNTING OPERATIONS IN 
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC

NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS 

NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

156m60ch and 158m40ch
Follow-Up Work

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

25/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594401

Week 4  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

2355 Sat

25/04/21

25/04/21

0740 Sun

0905 Sun

Sidings 
Possession

Possession

Up Station Siding 
No.1
Up Station Siding 
No.2
All Lines

Sheffield North Jn

Copley Hill East Jn

Sheffield South 
Jn

Ravensthorpe

P2021/2683120

P2021/2689536 TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN860

32m16ch and 41m20ch
Major Projects

25/04/21

24/04/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582736

Week 4  - Continued

Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

0045 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0130 Sun

25/04/21

25/04/21

09/05/21

09/05/21

09/05/21

09/05/21

02/05/21

0830 Sun

0830 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 0 to 6

Reversing Siding

Up Hertford

Down Hertford

Avoiding Line

All Lines

Holloway

Kings Cross

Bowes Park

Wood Green North 
Jn

Gordon Hill

Bounds Green T 
and RSMD

Hitchin South

Kings Cross

Bowes Park

Gordon Hill

Wood Green 
South Jn

Bounds Green T 
and RSMD

Knebworth

P2021/2620096

P2021/2622536

P2021/2620286

S&C MAINTENANCE FP01

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS 0 TO 6

BOWES PARK S&C 2302B 2303AB FOLLOW UP 



HERTFORD SERVICES DIVERTED VIA ECML/WGC 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY

REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS

MAINTENANCE HIT03A

WYMONDLEY OHL WORK FOLLOW UP



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101

LN101
LN120

LN101
LN120

0m0ch and 1m30ch

5m12ch and 6m37ch

27m40ch and 30m40ch

26m40ch and 28m0ch

S&C Maintenance

Follow Up Tamping

Follow-Up Work

S&C Maintenance

25/04/21

25/04/21

09/05/21

09/05/21

09/05/21

09/05/21

02/05/21

5Week

W2021/6226505

W2021/6388990

W2020/6539871

W2021/6222574
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2021/2570303

P2021/2570143

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



GBRF TO DIVERT VIA CAMBRIDGE OR MML



FREIGHT DIVERTED VIA MML

NO ACCESS TO/FROM NENE CS



TRACK MAINTENANCE PET 03

LN101

EA1560
LN101
LN135 100m20ch and 100m70ch

Track Maintenance

02/05/21

02/05/21

02/05/21

03/05/21

03/05/21

03/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6226513

Week 5  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2230 Sun

2230 Sun

2230 Sun

0105 Sun

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

03/05/21

03/05/21

03/05/21

03/05/21

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0520 Mon

0520 Mon

0520 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down & Up Fast

Up Slow 
No.2/Platform 2

Up Slow/Up Slow 
No1/Platform 1/Up
Slow

Up Goods No.1

Low Ellers Curve

Up East 
Slow/'Down 
Loco/Up East 
Slow'/Up East 
Slow

Down & Up 
Moorgate

New England North

New England North

Werrington Jn

Peterborough 
Station

Fletton Jn

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Finsbury Park

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Werrington Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Moorgate

P2021/2691727

P2021/2610866

P2021/2620251

PLTR PETERBOROUGH UNLOAD CWR

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP EAST SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

TAKE POSSESSION AROUND 6U01 STANDING AT 
D240, UP EAST SLOW

HEAVY MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101

LN101
LN600
LN720
LN764

LN105

75m40ch and 78m40ch

0m0ch and 3m10ch

Unload CWR

Track Maintenance

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6608885

W2021/6226489

Week 5  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2355 Sat

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

02/05/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0905 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

All Lines

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Copley Hill East Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Ravensthorpe

P2021/2696325

P2021/2697556

P2021/2689537

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

EA1180
EA1320
EA1340
LN110

EA1180
EA1320
EA1340
LN110

LN860

32m16ch and 41m20ch
Major Projects

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

03/05/21

01/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582737

Week 5  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

02/05/21

02/05/21

02/05/21

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Anlaby Road Jn

Hull Paragon

P2021/2610722 CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  1 LONG PLATFORM AND 2 OTHER 
PLATFORMS TO BE AVAILABLE FOR STABLING 
(TO BE CONFIRMED AT T-35)

LN898
LN914
LN920

02/05/21

02/05/21

02/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0105 Sun

0105 Sun

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Slow No.2

Up Hertford

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow/Down Slow 
No.1
Platforms 1 to 11 
inc
Platform 0

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow
Down Hertford

Avoiding Line

Reversing Siding

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Holloway

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Kings Cross Station

Kings Cross

Gordon Hill

Bounds Green T 
and RSMD

Bowes Park

Belle Isle Jn

Holloway

Alexandra Palace

Gordon Hill

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

New Southgate

Wood Green 
South Jn

Bounds Green T 
and RSMD

Bowes Park

Finsbury Park

P2021/2735433

P2021/2570021

S&C MAINTENANCE FP04 

BOWES PARK S&C 2302B 2303AB FOLLOW UP



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED 



LNER REQUIRE 4 LONG PLATFORMS

S&C MAINTENANCE FP04

GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED

LN101

LN101

2m14ch and 0m35ch

0m0ch and 4m52ch

5m12ch and 6m37ch

2m14ch and 0m35ch

S&C Maintenance

Track Maintenance

Follow Up Tamping

S&C Maintenance

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

09/05/21

6Week

W2021/6226522

W2021/6263329

W2021/6388990

W2021/6226522
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2355 Sat

0010 Tue

0010 Tue

0010 Wed

0010 Wed

09/05/21

09/05/21

09/05/21

09/05/21

10/05/21

11/05/21

11/05/21

12/05/21

12/05/21

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0530 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

North Down 
Departure
North Up Arrival

All Lines

Down and Up Fast

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Haydon Bridge

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

Prudhoe LC

Thorne Jn

Thorne Jn

Thorne Jn

Thorne Jn

P2021/2691255

P2021/2691257

P2021/2691739

P2021/2691741

PLTR NEW ENGLAND FOLLOW UP WORK

PLTR HEXHAM



NORTHERN TO START /TERMINATE PRUDHOE



GBRF 6E01 CARLISLEY 12:02 DRAX GBRF 19:45 
WTT SUN CANCELLED

PLTR HATFIELD COLLIERY SURVEY WORK 

TRAINS TO TRAVEL OVER THE SLOW LINES.



NOT A SECTION 5 WEEK ALREADY USING THAT

PLTR HATFIELD COLLIERY SURVEY WORK 

TRAINS TO TRAVEL OVER THE SLOW LINES.



NOT A SECTION 5 WEEK ALREADY USING THAT

LN101

LN682

LN752

LN752

76m20ch and 78m4ch

17m55ch and 21m60ch

8m5ch and 6m28ch

8m5ch and 6m28ch

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

Survey Work

Survey Work

09/05/21

09/05/21

09/05/21

09/05/21

08/05/21

11/05/21

11/05/21

12/05/21

12/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594372

W2021/6578438

W2021/6616304

W2021/6616305

Week 6  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2683130

P2021/2683123

**SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR FOLLOW UP 
TAMPING

DOWN HEELEY 

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

**SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR FOLLOW UP 
TAMPING

DOWN HEELEY 

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN804

LN804

156m60ch and 158m40ch

155m55ch and 158m20ch

156m60ch and 158m40ch

155m55ch and 158m20ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

12/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

11/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594390

W2021/6362575

W2021/6594389

W2021/6362573

Week 6  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sat
10/05/21
0440 Mon

PossessionAll LinesCopley Hill East JnRavensthorpeP2021/2688885 TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



WHITE ROSE SHOPPING CENTRE 

NEW STATION WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN860

32m16ch and 41m20ch
Major Projects

08/05/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582756

Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0150 Sun

0150 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0735 Sun

0750 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Down Slow/Down 
Slow No.1
Down 
Goods/Down Slow
No.2

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down & Up Fast

Up Slow 
No.2/Platform 2

Up Slow/Up Slow 
No1/Platform 1/Up
Slow

Harringay

New England North

New England North

Werrington Jn

Peterborough 
Station

Fletton Jn

Holloway

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Werrington Jn

P2021/2571903

P2021/2691742

S&C MAINTENANCE FP05

NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 

0735 SUN TO 0750 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 

GTR ECS MOVES VIA HORNSEY FLYOVER 

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

GTR 2K05 WILL NOT RUN 

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

PLTR PETERBOROUGH PREP WORK

LN101

LN101

1m55ch and 3m0ch

75m40ch and 78m40ch

S&C Maintenance

Preparatory Work

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

7Week

W2021/6226548

W2021/6608879
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0230 Sun

0630 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

0800 Sun

0120 Sun

0800 Sun

0800 Sun

0230 Sun

0800 Sun

0800 Sun

0630 Sun

0800 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Up Fast

Down Fast

Up Slow

Down Slow 1/ 
Down 
Slow/Stamford
North Down 
Departure
North Up Arrival

Up Slow

Up Slow

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Helpston Jn

Werrington Jn

Peterborough South

Peterborough North

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Crescent Jn

Spital Jn

Tallington 
Crossovers

Tallington 
Crossovers

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

P2021/2620307

P2021/2691263

MAINTENANCE PET09

PLTR NEW ENGLAND



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

PLTR NEW ENGLAND

LN101

LN101

76m20ch and 78m4ch

76m35ch and 83m25ch

76m20ch and 78m4ch

OHL Work

Track Maintenance

OHL Work

15/05/21

15/05/21

15/05/21

15/05/21

15/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

16/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594373

W2021/6226531

W2021/6594373

Week 7  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2355 Sat

0005 Sun

0005 Sun

0040 Sat

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0530 Mon

0555 Mon

0555 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

All Lines

Platform 2

All Lines

All Lines

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Haydon Bridge

Huddersfield

Penistone

Copley Hill East Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Prudhoe LC

Huddersfield

Ravensthorpe

P2021/2696326

P2021/2691266

P2021/2686730

P2021/2689238

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

PLTR HEXHAM



NORTHERN TO START /TERMINATE PRUDHOE



GBRF 6E01 CARLISLEY 12:02 DRAX GBRF 19:45 
WTT SUN CANCELLED

PADDOCK VIADUCT PLTR

WORKS DELIVERY



PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
UNITS



0005 SUN TO 0905 SUN

NO BOOKED SERVICES



0905 SUN TO 2200 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
PENISTONE



2200 SUN TO 0555 MON

NO BOOKED SERVICES

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



WHITE ROSE SHOPPING CENTRE 

NEW STATION WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

EA1180
EA1320
EA1340
LN110

LN682

LN860
LN862

LN860

17m55ch and 21m60ch

25m60ch and 0m73ch

32m16ch and 41m20ch

C11 Rerail Resleeper 
Reballast - Trax

C9 Resleeper Reballast - 
Trax

Major Projects

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

17/05/21

15/05/21

16/05/21

16/05/21

15/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6578439

W2021/6605643

W2021/6582766

Week 7  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0210 Sun

0210 Sun

0210 Sun

0210 Sun

2325 Sat

2325 Sat

2325 Sat

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

0940 Sun

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0940 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Reversing Siding

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Avoiding Line

Down Hertford

Reversing Siding

Up Hertford

Down Hertford

Avoiding Line

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Bowes Park

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Bounds Green T 
and RSMD

Langley Jn

Bowes Park

Wood Green North 
Jn

Gordon Hill

Bounds Green T 
and RSMD

Peterborough North

Fletton Jn

Peterborough 
Station

Bowes Park

Hornsey

Langley Jn

Bounds Green T 
and RSMD

Wood Green 
South Jn

Bowes Park

Gordon Hill

Wood Green 
South Jn

Bounds Green T 
and RSMD

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2021/2572280

P2021/2622765

P2021/2620328

TRACK MAINTENANCE FP11

BOWES PARK T+7 TAMP 



0635 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY 

REVERSING SIDING TO BE KEPT CLEAR OF 
STABLED UNITS



LNER WILL REQUIRE 4 LONG PLATFORMS AT 
KINGS CROSS FOR STABLING

BOWES PARK T+7 TAMP 



HERTFORD SERVICES DIVERTED VIA ECML/WGC


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH 



ACCESS TO BOUNDS GREEN FROM THE SOUTH 
ONLY

REVERSING SIDING TO BE CLEAR OF STABLED 
UNITS

TRACK MAINTENANCE PET02

ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101
LN120

LN101
LN120

LN101

4m60ch and 27m60ch

5m12ch and 6m37ch

5m12ch and 6m37ch

75m2ch and 76m24ch

Track Maintenance

Follow Up Tamping

Follow Up Tamping

Track Maintenance

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

22/05/21

22/05/21

22/05/21

8Week

W2021/6226577

W2021/6419052

W2021/6419052

W2021/6226565

Page 240 of 419Page 240 of 419



s7_2021_LNE.pdf Page         253 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down & Up Fast

Up Slow 
No.2/Platform 2

Up Slow/Up Slow 
No1/Platform 1/Up
Slow

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

New England North

New England North

Werrington Jn

Peterborough 
Station

Fletton Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Peterborough

Peterborough 
North

Peterborough 
South

Peterborough 
Station

Werrington Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2691749

P2021/2696327

PLTR PETERBOROUGH PREP WORK

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

EA1180
EA1320
EA1340
LN110

75m40ch and 78m40ch
Preparatory Work

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

24/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6608878

Week 8  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2355 Sat

2350 Sat

2350 Sat

0040 Sat

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

24/05/21

24/05/21

23/05/21

23/05/21

24/05/21

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

0520 Mon

0530 Mon

0910 Sun

0910 Sun

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Newcastle East Jn

Haydon Bridge

Copley Hill East Jn

Horbury Jn

Copley Hill East Jn

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

Pelaw Jn

Prudhoe LC

Bradley Jn

Bradley Wood Jn

Ravensthorpe

P2021/2610769

P2021/2648066

P2021/2691270

P2021/2698996

P2021/2689388

NEWCASTLE DU HEAVY MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE HARTLEPOOL


5A60 AND 5A61 TO BE DIVERTED VIA DINSDALE. 
SIGNAL BOXES REQUIRED FOR THESE MOVES



GBRF TO CANCEL 6H12 TYNEDK GB 07:40 DRAX 
GBRF 11:15 WTT SUN



SIGNAL BOXES REQUIRED TO BE OPEN

IMDM NEWCASTLE CHANGE LONGITUDINAL 
TIMBERS 98MP TO 101MP

PLTR HEXHAM



TRAINS DIVERTED



GBRF 6E01 CARLISLEY 12:02 DRAX GBRF 19:45 
WTT SUN CANCELLED

MAINTENANCE STRATEGY

WEEKS 8 16 AND 23



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMELY AND WHITEHALL 
JN

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



WHITE ROSE SHOPPING CENTRE 

NEW STATION WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN627
LN628
LN629
LN630
LN664
LN674
LN676

LN627

LN682

LN854
LN860

LN860

98m0ch and 101m0ch

17m55ch and 21m60ch

32m16ch and 41m20ch

Change Longitudinal Timbers

C11 Rerail Resleeper 
Reballast - Trax

Major Projects

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

23/05/21

22/05/21

22/05/21

22/05/21

22/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6464391

W2021/6578440

W2021/6582767

Week 8  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2315 Sun

2315 Sun

2315 Sun

24/05/21

24/05/21

24/05/21

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2021/2643137 8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY



6D91 TO BE RETIMED

LN872 23/05/21

23/05/21

23/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0105 Sun

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0150 Sun

0150 Sun

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

0710 Sun

0710 Sun

0710 Sun

0820 Sun

0820 Sun

0820 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Canonbury

Up Fast

Up Slow No.1

Up Slow No.2

Down & Up 
Moorgate

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Highbury Vale Jn

Holloway

Finsbury Park

Royston

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Finsbury Park

Harringay

Moorgate

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

P2021/2668958

P2021/2620280

P2021/2569834

MAINTENANCE FP06



NO ROUTE FOR UP ECML TRAINS THROUGHOUT 
GTR REQUIRE 2 LONG AND 2 SHORT PLATFORMS
AT KINGS CROSS FOR STABLING TRAINS 

GTR 2J06 2K08 TO TERMINATE AT ALEXANDRA 
PALACE 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

MAINTENANCE HIT02

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

MAINTENANCE S&EW PET01

42MP TO 75M 50CH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101
LN105

LN101
LN125
LN126

LN101

3m0ch and 2m20ch

28m46ch and 41m0ch

42m0ch and 75m50ch

S&C Maintenance

Track Maintenance

Safe & Effective Working

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

30/05/21

29/05/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

9Week

W2021/6222569

W2021/6226579

W2021/6262767
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EAS_V2_2021

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2021/2570304 MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



GBRF TO DIVERT VIA CAMBRIDGE OR MML

LN101 30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

1100 Sun

2345 Sun

2345 Sun

2345 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

31/05/21

31/05/21

30/05/21

31/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

0445 Mon

0445 Mon

1100 Sun

0445 Mon

1100 Sun

2345 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North Up 
Arrival/South Up 
Departure
South Down 
Arrival/North 
Down Departure
Arrival/Departure 
Line 1
Arrival/Departure 
Line 2
Down Fast

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Fast

Up Fast

Down Fast

Up Slow 
No.2/Platform 2

Up Fast

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

New England North

New England North

Werrington Jn

Fletton Jn

Peterborough South

Peterborough South

New England North

Peterborough 
Station

Peterborough South

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Peterborough

Peterborough 
North

Peterborough 
South

Werrington Jn

Werrington Jn

Peterborough 
South

Peterborough 
Station

Werrington Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2691758

P2021/2696328

PLTR PETERBOROUGH CORE 



BETWEEN 2300 SAT TO 1100 SUN 
ACCESS/EGRESS TO/FROM PLATFORM 4 AND 5 
AVAILABLE FROM THE SOUTH.

BETWEEN 2300 SAT TO 1100 SUN 
ACCESS/EGRESS TO/FROM PLATFORM 4 AND 5 
AVAILABLE FROM THE NORTH VIA THE 
STAMFORD LINES ONLY.

BETWEEN 2300 SAT TO 1100 SUN 
ACCESS/EGRESS AVAILABLE INTO PLATFORM 2 
FROM THE SOUTH ONLY.

BETWEEN 2300 SAT TO 1100 SUN NO ACCESS 
INTO PLATFORM 3.

NO ACCESS TO/FROM THAMES LINK DEPOT 
THROUGHOUT.

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

EA1180
EA1320
EA1340
LN110

75m40ch and 78m40ch

C11 Rerail Resleeper 
Reballast - Trax

29/05/21

29/05/21

29/05/21

29/05/21

29/05/21

30/05/21

30/05/21

30/05/21

30/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6608873

Week 9  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0020 Sat

0040 Sun

0040 Sun

0040 Sun

2320 Sat

2320 Sat

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

31/05/21

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0530 Mon

0455 Mon

0455 Mon

0455 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Gateshead 
Up

Single

Down and Up 
Slow

All Lines

Up & Down 
Newcastle

Down and Up 
Main
Platform 1

Platforms 3 and 4

B and C Up & 
Down Goods
Platform 5 Bay

Platform 6 Bay

All Lines

Up Slow

Up Fast

Up Fast/Main

Down Fast/Main

Greensfield Jn

King Edward Bridge 
East Jn

King Edward Bridge 
East Jn

Newcastle South Jn

Prudhoe LC

Carlisle

Carlisle North Jn

Carlisle North Jn

Kirton Lane LC 
CCTV

Thorne South

King Edward 
Bridge East Jn

King Edward 
Bridge North Jn

King Edward 
Bridge South Jn

Blaydon

Carlisle South Jn

Currock Jn

Thorne Jn

P2021/2628434

P2021/2691282

P2021/2678924

P2021/2692793

S&C RENEWAL 2365B POINTS UP SLOW WORKS 
DELIVERY 



TRAINS TO TRAVEL OVER THE FAST/MAIN LINES 


Route from Newcastle to Carlisle via HLB will be 
available for part of this request - TBC.



FREIGHT DIVERTED VIA DURHAM COAST

PLTR HEXHAM



TRAINS DIVERTED VIA 



GBRF TO CANCEL 

6E94 HUNTRSTGB 23:51 DRAX GBRF 12:47 WTT 
FO

4S02 EGGBOROGB 06:17 KILLOCHGB 14:50 WTT 
SO

6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT 
SUN

AVENTI: START/TERMINATE AT 
OXENHOLME/PENRITH/LANCASTER

TPE: START/TERMINATE AT OXENHOLME



NORTHERN: NO ACCESS PERMITTED INTO 
PLATFORMS 5 AND 6 

NO ACCESS PERMITTED FOR TRAFFIC EX-
BARROW COAST.



SCOTRAIL: STABLING PERMITTED IN PLATFORMS
7 AND 8. 



PLATFORM 1 TO BE KEPT CLEAR



FREIGHT: ECML DIVERSIONS



WORK CONTENT:

MAINTENANCE - CARLISLE SOUTH JN TAMP

WORKS DELIVERY - S&C HEAVE MAINTENANCE 
CARLISLE SOUTH.

REBALLAST KIRTON LANE LC WORKS DELIVERY



TPE TO RUN MANCHESTER AIRPORT TO 
DONCASTER SERVICES AND A CLEETHORPES TO
SCUNTHORPE SERVICE



FREIGHT DIVERTED VIA BRIGG

LN600
LN676
LN682

LN682

LN682
NW4001
NW4021
NW4023
NW4031
NW4033
SC031

LN752

79m45ch and 79m75ch

6m35ch and 10m40ch

8m10ch and 9m48ch

C70 S&C - Complete 
Renewal 113A

C4 Rerail Resleeper (steel)

C75 S&C - Reballasting

30/05/21

30/05/21

30/05/21

30/05/21

29/05/21

30/05/21

30/05/21

30/05/21

29/05/21

29/05/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6426977

W2021/6585879

W2021/6621738

Week 9  - Continued
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EAS_V2_2021

2355 Sat
30/05/21
0905 Sun

PossessionAll LinesCopley Hill East JnRavensthorpeP2021/2689538 TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN860

32m16ch and 41m20ch
Major Projects

29/05/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582793

Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2330 Sat

2330 Sat

0001 Mon

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

1030 Sun

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Down & Up 
Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Up Slow

Down and Up Fast

Up Slow

Holloway

Highbury Vale Jn

Hornsey

Wood Green North 
Jn

Hornsey

Kings Cross

Wood Green North 
Jn

Finsbury Park

Kings Cross

Cadwell

Cadwell

Alexandra Palace

Finsbury Park

Harringay

Holloway

Hornsey

Kings Cross

Moorgate

New Southgate

Stevenage

Stevenage

P2021/2620356

P2021/2700990

MAINTENANCE FP15 

MAINTENANCE FP03



TRAINS TO START/TERMINATE NEW BARNET

PLTR HITCHIN SOUTH



XXXX SUN TO 1030 SUN SINGLE LINE WORKING 
OVER THE DOWN SLOW FOR ALL SERVICES 
BETWEEN HITCHIN AND STEVENAGE PLATFORM 
4, TOWARDS CAMBRIDGE BRANCH AND 
HERTFORD LOOP. UP TRAINS TO ARRIVE IN 
PLATFORM 1 AND HITCHIN FROM CAMBRIDGE 
AND REVERSE VIA CAMBRIDGE JN TO ACCESS 
PLATFORM 2/ DOW SLOW. AT STEVENAGE RUN 
BIDI OVER THE DOWN SLOW/DOWN HERTFORD 
UNDER NORMAL SIGNALLING FROM PLATFORM 4
TO BRAGBURY JN ON THE HERTFORD BRANCH.  
1030 SUN TO 0430 MON DOWN TRAINS TO 
TRAVEL OVER THE DOWN SLOW LINE 

1030 SUN TO 0001 MON UP TRAINS TO TRAVEL 
OVER THE UP SLOW LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

LN101
LN3214

LN101

1m5ch and 2m30ch

2m20ch and 3m11ch

0m0ch and 4m52ch

27m45ch and 32m48ch

S&C Maintenance

OHL Work

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

05/06/21

05/06/21

07/06/21

10Week

W2021/6222565

W2021/6318572

W2021/6263344

W2021/6608890
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Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0125 Sun

0125 Sun

0125 Sun

0125 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2215 Sat

06/06/21

06/06/21

06/06/21

06/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

07/06/21

0735 Sun

0735 Sun

0735 Sun

0735 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford

Up Stamford

Down & Up Fast

Up Slow

North Down 
Departure
North Up Arrival

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Longlands Loops

Werrington Jn

Werrington Jn

Werrington Jn

Werrington Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Northallerton East 
Jn

Crescent Jn

Peterborough 
North

Peterborough 
South

Spital Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Longlands Jn

P2021/2691285

P2021/2696554

P2021/2691307

PLTR NEW ENGLAND

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

RERAIL AND REBALLAST BOROUGHBRIDGE 
ROAD LC WORKS DELIVERY

LN101

EA1180
EA1320
EA1325
EA1340
LN110

LN626
LN627
LN631

76m20ch and 78m4ch

29m22ch and 42m46ch

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

06/06/21

05/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594374

W2021/6561007

Week 10  - Continued

Page 250 of 419Page 250 of 419



s7_2021_LNE.pdf Page         263 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Sun

0025 Sun

0005 Tue

0005 Tue

07/06/21

07/06/21

08/06/21

08/06/21

0450 Mon

0450 Mon

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Down

Up

Down Bradford

Up Bradford

Down

Up

All Lines

Whitehall West Jn

Mill Lane Jn (Yorks)

Whitehall West Jn

Mill Lane Jn (Yorks)

Copley Hill West 
Jn

Holbeck Jn

Copley Hill West 
Jn

Holbeck Jn

P2021/2688659

P2021/2706815

HOLBECK JN TO ARMLEY PLTR UP LINE

UID 137048 

NWR24



0025 SUN TO 0800 SUN AND 0020 MON TO 0450 
MON 

NO BOOKED TRAFFIC



0800 SUN TO 0020 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS


IMPACTED LNER SERVICES TO 
START/TERMINATE AT LEEDS 





TRAINS TO/FROM DONCASTER TO TRAVEL OVER 
THE UP COPLEY HILL CHORD DN LINE

HOLBECK JN TO ARMLEY PLTR UP LINE

FOLLOW UP WORK

UID 137048 

NWR24



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

LN836
LN852

LN836
LN852

0m2ch and 3m26ch

0m2ch and 3m26ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

06/06/21

06/06/21

08/06/21

08/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601789

W2021/6601795

Week 10  - Continued
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EAS_V2_2021

0005 Wed

0005 Wed

0005 Thu

0005 Thu

09/06/21

09/06/21

10/06/21

10/06/21

0500 Wed

0500 Wed

0500 Thu

0500 Thu

Possession

Possession

Possession

Possession

Down

Up

All Lines

Down

Up

All Lines

Whitehall West Jn

Mill Lane Jn (Yorks)

Whitehall West Jn

Mill Lane Jn (Yorks)

Copley Hill West 
Jn

Holbeck Jn

Copley Hill West 
Jn

Holbeck Jn

P2021/2706838

P2021/2706839

HOLBECK JN TO ARMLEY PLTR UP LINE

FOLLOW UP WORK

UID 137048 

NWR24



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

HOLBECK JN TO ARMLEY PLTR UP LINE

FOLLOW UP WORK

UID 137048 

NWR24



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

LN836
LN852

LN836
LN852

0m2ch and 3m26ch

0m2ch and 3m26ch

Follow-Up Work

Follow-Up Work

09/06/21

09/06/21

10/06/21

10/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601796

W2021/6601797

Week 10  - Continued
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EAS_V2_2021

0005 Fri

0005 Fri

2355 Sat

11/06/21

11/06/21

06/06/21

0500 Fri

0500 Fri

0905 Sun

Possession

Possession

Possession

Down

Up

All Lines

All Lines

Whitehall West Jn

Mill Lane Jn (Yorks)

Copley Hill East Jn

Copley Hill West 
Jn

Holbeck Jn

Ravensthorpe

P2021/2706840

P2021/2689539

HOLBECK JN TO ARMLEY PLTR UP LINE

FOLLOW UP WORK

UID 137048 

NWR24



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN836
LN852

LN860

0m2ch and 3m26ch

32m16ch and 41m20ch

Follow Up Tamping

Major Projects

11/06/21

11/06/21

05/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601798

W2021/6582794

Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2200 Mon

2200 Mon

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

13/06/21

13/06/21

13/06/21

13/06/21

15/06/21

15/06/21

16/06/21

16/06/21

17/06/21

17/06/21

18/06/21

18/06/21

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Harringay

Hornsey

Finsbury Park

Hornsey

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Harringay

Hornsey

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

P2021/2571951

P2021/2635570

P2021/2635588

P2021/2635589

P2021/2635590

TRACK MAINTENANCE FP07 

GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

LN101

LN101

LN101

LN101

LN101

3m60ch and 3m5ch

40m20ch and 35m45ch

35m45ch and 40m20ch

35m45ch and 40m20ch

35m45ch and 40m20ch

Track Maintenance

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

13/06/21

13/06/21

13/06/21

13/06/21

14/06/21

14/06/21

15/06/21

15/06/21

16/06/21

16/06/21

17/06/21

17/06/21

11Week

W2021/6226602

W2021/6444343

W2021/6444393

W2021/6444394

W2021/6444395
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2120 Sat

2130 Sat

2215 Sat

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

12/06/21

13/06/21

13/06/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun (9 hrs)

0830 Sun

0830 Sun

2215 Sat

0815 Sun

0905 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Main

All Lines

Down Main

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Temple Hirst Jn

Temple Hirst Jn

Temple Hirst Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Marshgate Jn

Marshgate Jn

Marshgate Jn

P2021/2570144

P2021/2635530

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS

HIGH OUTPUT 

POSSESSION TO BE TAKE AFTER THE PASSAGE 
OF 1D32 AND GIVEN UP FOR THE PASSAGE OF 
1Y14 

1N33 & 1N34 LNER DIVERTED VIA LEEDS



XC 1E68 WILL DIVERT FROM SHEFFIELD TO YORK
VIA LEEDS, OMITTING CALL AT DONCASTER

EA1560
LN101
LN135

LN101
LN600

100m20ch and 100m70ch

158m0ch and 163m0ch

Track Maintenance

C20 Reballast ABC - High 
Output

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

13/06/21

12/06/21

12/06/21

12/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6226619

W2021/6443656

Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0015 Mon

0025 Sun

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0515 Mon

0500 Mon (14 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

All Lines

All

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Ferryhill South Jn

Copley Hill West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Longlands Jn

Hare Park Jn

P2021/2696040

P2021/2610558

P2021/2642266

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRACK MAINTENANCE DU 



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



XC 5G46 TO BE RETIMED LATER



FREIGHT DIVERTED VIA DURHAM COAST

Stage 5 Commissioning of the Wakefield Westgate 
Lineside Renewals Project.



Commissioning as final of all the Up Doncaster line 
circuits between W15 and W50 locations. Recovery of
temporary works associated with the Up Doncaster on
Stage 2 - 4.



***Wheels Free Required for Testing Purposes 
Between Hare Park and Leeds FS***

EA1290
EA1300
EA1370
LN165
LN3210

LN600

LN836
LN850

172m0ch and 184m40ch

172m0ch and 184m40ch

Commissioning Work

Commissioning Work

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

14/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6219304

W2021/6219311

Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Sun

0025 Sun

0005 Tue

0005 Tue

0005 Wed

0005 Wed

14/06/21

14/06/21

15/06/21

15/06/21

16/06/21

16/06/21

0450 Mon

0450 Mon

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

Down Bradford

Up Bradford

Down

Up

All Lines

Down

Up

All Lines

Whitehall West Jn

Mill Lane Jn (Yorks)

Whitehall West Jn

Mill Lane Jn (Yorks)

Whitehall West Jn

Mill Lane Jn (Yorks)

Copley Hill West 
Jn

Holbeck Jn

Copley Hill West 
Jn

Holbeck Jn

Copley Hill West 
Jn

Holbeck Jn

P2021/2688833

P2021/2706843

P2021/2706844

HOLBECK JN TO WORTLEY JN PLTR 

UID TBC

NWR24



0025 SUN TO 0800 SUN AND 0020 MON TO 0450 
MON 

NO BOOKED TRAFFIC



0800 SUN TO 0020 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS


TRAINS TO/FROM DONCASTER TO TRAVEL OVER 
THE UP COPLEY HILL CHORD DN LINE

HOLBECK JN TO ARMLEY PLTR UP LINE

FOLLOW UP WORK

UID 137048 

NWR24



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

HOLBECK JN TO ARMLEY PLTR UP LINE

FOLLOW UP WORK

UID 137048 

NWR24



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

LN836
LN852

LN836
LN852

LN836
LN852

0m2ch and 3m26ch

0m2ch and 3m26ch

0m2ch and 3m26ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

Follow-Up Work

13/06/21

13/06/21

15/06/21

15/06/21

16/06/21

16/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601793

W2021/6601799

W2021/6601800

Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0005 Thu

0005 Thu

0005 Fri

0005 Fri

2355 Sat

0015 Sun

0015 Sun

0015 Sun

17/06/21

17/06/21

18/06/21

18/06/21

13/06/21

13/06/21

13/06/21

13/06/21

0500 Thu

0500 Thu

0500 Fri

0500 Fri

0905 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

All Lines

Down

Up

All Lines

All Lines

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Whitehall West Jn

Mill Lane Jn (Yorks)

Whitehall West Jn

Mill Lane Jn (Yorks)

Copley Hill East Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Copley Hill West 
Jn

Holbeck Jn

Copley Hill West 
Jn

Holbeck Jn

Ravensthorpe

Anlaby Road Jn

Hull Paragon

P2021/2706845

P2021/2706846

P2021/2689540

P2021/2610723

HOLBECK JN TO ARMLEY PLTR UP LINE

FOLLOW UP WORK

UID 137048 

NWR24



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

HOLBECK JN TO ARMLEY PLTR UP LINE

FOLLOW UP WORK

UID 137048 

NWR24



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
2E69



TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE



TRAINS TO/FROM LEEDS DIVERTED VIA HEATON 
LODGE JN



5J35 TO BE RETIMED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  1 LONG PLATFORM AND 2 OTHER 
PLATFORMS TO BE AVAILABLE FOR STABLING 
(TO BE CONFIRMED AT T-35)

LN836
LN852

LN836
LN852

LN860

LN898
LN914
LN920

0m2ch and 3m26ch

0m2ch and 3m26ch

32m16ch and 41m20ch

Follow-Up Work

Follow Up Tamping

Major Projects

17/06/21

17/06/21

18/06/21

18/06/21

12/06/21

13/06/21

13/06/21

13/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601801

W2021/6601802

W2021/6582795

Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2200 Mon

2200 Mon

2200 Tue

2200 Tue

20/06/21

20/06/21

20/06/21

20/06/21

22/06/21

22/06/21

23/06/21

23/06/21

0940 Sun

0650 Sun

0830 Sun

0940 Sun

0600 Tue

0600 Tue

0600 Wed

0600 Wed

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

Up Slow

Up Fast

Up Slow

Up Fast

Wood Green North 
Jn

Hornsey

Hornsey

Langley Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Langley Jn

New Southgate

Wood Green 
North Jn

Wood Green 
South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

P2021/2585847

P2021/2635638

P2021/2635641

TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

LN101
LN120

LN101

LN101

5m20ch and 4m58ch

35m45ch and 40m20ch

35m45ch and 40m20ch

Track Maintenance

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

20/06/21

20/06/21

20/06/21

20/06/21

21/06/21

21/06/21

22/06/21

22/06/21

12Week

W2021/6226653

W2021/6444425

W2021/6444426
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2120 Sat

2130 Sat

2215 Sat

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

2320 Sun

24/06/21

24/06/21

25/06/21

25/06/21

19/06/21

20/06/21

20/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

21/06/21

0600 Thu

0600 Thu

0600 Fri

0600 Fri

2215 Sat

0815 Sun

0905 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Slow

Up Fast

Up Slow

Up Fast

Down Main

All Lines

Down Main

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Temple Hirst Jn

Temple Hirst Jn

Temple Hirst Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Marshgate Jn

Marshgate Jn

Marshgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2635642

P2021/2635643

P2021/2635565

P2021/2698327

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

HIGH OUTPUT 

POSSESSION TO BE TAKE AFTER THE PASSAGE 
OF 1D32 AND GIVEN UP FOR THE PASSAGE OF 
1Y14 

1N33 & 1N34 LNER DIVERTED VIA LEEDS



XC 1E68 WILL DIVERT FROM SHEFFIELD TO YORK
VIA LEEDS, OMITTING CALL AT DONCASTER

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

LN101

LN101

LN101
LN600

EA1290
EA1300
EA1370
LN165
LN3210

35m45ch and 40m20ch

35m45ch and 40m20ch

158m0ch and 163m0ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

23/06/21

23/06/21

24/06/21

24/06/21

19/06/21

19/06/21

19/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

20/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6444430

W2021/6444431

W2021/6444328

Week 12  - Continued
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Network Rail
LNE Route
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0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Tue

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

0005 Wed

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Down Main

Up Main

Up Dore Curve 
Down

Down Heeley 
Loop
Up Heeley loop

Down Manchester

Up Manchester

Platform 5

Platform 2

Chesterfield Down
Sidings

Washer Shunt 
Spur
Down Station 
Sidings

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Sheffield South Jn

Dore West Jn

Sheffield South Jn

Totley Tunnel East 
(TE)

Sheffield North Jn

Chesterfield

Sheffield North Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Sheffield South 
Jn

P2021/2683135

P2021/2683136

**SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR FOLLOW UP 
TAMPING

DOWN HEELEY 

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

**SECTION 5 WEEK**

EAST BANK TUNNEL CAT11 PLTR FOLLOW UP 
TAMPING

DOWN HEELEY 

TBC 

NWR24 



SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE 
KEPT CLEAR OF STABLED UNITS 

DOWN STATION SIDINGS TO BE KEPT CLEAR OF 
STABLED UNITS 

NO ACCESS TO PLATFORMS 2C AND 7 

NO ACCESS TO SHUNT SPUR 

ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS 



TRAIN TO TRAVEL OVER EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



TRAINS TO/FROM THE HOPE DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT

LN804

LN804

156m60ch and 158m40ch

155m55ch and 158m20ch

156m60ch and 158m40ch

155m55ch and 158m20ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

22/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

23/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6594402

W2021/6362576

W2021/6594404

W2021/6362577
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EAS_V2_2021

0025 Sun

0040 Sat

0855 Sun

0001 Sun

20/06/21

21/06/21

20/06/21

12/07/21

1425 Sun (14 hrs)

0440 Mon

1625 Sun

0500 Mon

Possession

Possession

Possession

Possession

All

All Lines

All Lines

Down and Up

Copley Hill West Jn

Copley Hill East Jn

Pontefract West Jn

Pontefract West Jn

Hare Park Jn

Ravensthorpe

Crofton West Jn

Crofton East Jn

P2021/2680186

P2021/2689392

P2021/2610755

P2021/2666071

Stage 5 Commissioning of the Wakefield Westgate 
Lineside Renewals Project.



Commissioning as final of all the Up Doncaster line 
circuits between W15 and W50 locations. Recovery of
temporary works associated with the Up Doncaster on
Stage 2 - 4.



***Wheels Free Required for Testing Purposes 
Between Hare Park and Leeds FS***

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



WHITE ROSE SHOPPING CENTRE 

NEW STATION WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

S&C Maintenance Crofton East York DU



TRAINS DIVERTED VIA CASTLEFORD, 
GASCOIGNE WOOD AND THE ECML



FREIGHT TRAINS DIVERTED



GBRF: DIVERT BIOMASS VIA HOLGATE



NORTHERN: RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WAKEFIELD KIRKGATE 
AND KNOTTINGLEY



NO ACCESS TO CROFTON DEPOT



5A70 TO LEAVE CROFTON WEST EARLIER AND 
STABLE BDI AFTER 1A81 HAS PASSED 



TPE TO BID ECS MOVES PRIOIR TO 0855 SUN 

WORKS DELIVERY RESLEEPER, REBALLAST 
STREET HOUSE

LN836
LN850

LN860

LN882

LN882

172m0ch and 184m40ch

32m16ch and 41m20ch

51m40ch and 53m50ch

Commissioning Work

Major Projects

C9 Resleeper Reballast - 
Trax

20/06/21

19/06/21

20/06/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6219311

W2021/6582818

W2021/6543422
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0115 Sun

2200 Mon

2200 Mon

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

29/06/21

29/06/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0815 Sun

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 11

No.1 Slow/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/No.2 Slow

All Lines

Up Slow

Up Fast

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Cambridge Jn

Cambridge Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Knebworth

Sandy South Jn

Sandy South Jn

P2021/2620121

P2021/2620285

P2021/2637605

MAINTENANCE FP02 



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN

MAINTENANCE STEVENAGE HIT 03 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

LN101
LN3214

LN101
LN120

LN101

0m0ch and 4m18ch

26m40ch and 28m0ch

35m45ch and 40m20ch

Track Maintenance

S&C Maintenance

C20 Reballast ABC - High 
Output

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

13Week

W2021/6226660

W2021/6222575

W2021/6444531
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2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

30/06/21

30/06/21

01/07/21

01/07/21

02/07/21

02/07/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Sandy South Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2021/2637609

P2021/2637612

P2021/2637613

P2021/2570305

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

HIGH OUTPUT  UP SLOW 



20MPH ON THE UP FAST ADDITIONAL [XX] 
REQUIRED



UP TRAINS TO TRAVEL OVER THE UP FAST AND 
UNABLE TO CALL AT ARLESEY

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML

LN101

LN101

LN101

LN101

35m45ch and 40m20ch

35m45ch and 40m20ch

35m45ch and 40m20ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

29/06/21

29/06/21

30/06/21

30/06/21

01/07/21

01/07/21

27/06/21

27/06/21

27/06/21

28/06/21

28/06/21

28/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6444532

W2021/6444533

W2021/6444534
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2140 Sat

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0040 Sat

27/06/21

27/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

28/06/21

0830 Sun

0830 Sun

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up

Down

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

All Lines

Ranskill Crossovers 
LC

Loversall Carr Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Copley Hill East Jn

Loversall Carr Jn

Ranskill 
Crossovers LC

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Ravensthorpe

P2021/2643065

P2021/2698385

P2021/2689397

HIGH OUTPUT



TAKE POSSESSION AFTER 1D32

1N34 1D34 DIVERTED VIA GNGE 

POSSESSION TO BE GIVEN UP BEFORE THE 
PASSAGE OF 1Y14

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



WHITE ROSE SHOPPING CENTRE 

NEW STATION WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN101

EA1290
EA1300
EA1370
LN165
LN3210

LN860

145m68ch and 151m60ch

32m16ch and 41m20ch

C20 Reballast ABC - High 
Output

Major Projects

26/06/21

26/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

27/06/21

26/06/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6444577

W2021/6582819
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EAS_V2_2021

0020 Sun

2200 Mon

2200 Mon

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

04/07/21

06/07/21

06/07/21

07/07/21

07/07/21

08/07/21

08/07/21

09/07/21

09/07/21

0820 Sun

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Slow No.1

Up Slow No.2

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Harringay

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Wood Green 
South Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2620181

P2021/2704299

P2021/2704303

P2021/2704305

P2021/2704307

MAINTENANCE FP08

ROUTE FROM BOUNDS GREEN NORTH EXIT VIA 
K2145 POINTS UP FAST



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT



UP TRAINS TO BE RETIMED OVER THE UP FAST 
AND WILL BE UNABLE TO CALL AT HORNSEY AND
HARRINGAY

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

LN101

LN101

LN101

LN101

LN101

4m55ch and 3m31ch

54m7ch and 45m40ch

54m7ch and 45m40ch

54m7ch and 45m40ch

54m7ch and 45m40ch

Track Maintenance

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

04/07/21

05/07/21

05/07/21

06/07/21

06/07/21

07/07/21

07/07/21

08/07/21

08/07/21

14Week

W2021/6222591

W2021/6562607

W2021/6562608

W2021/6562609

W2021/6562610
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

2140 Sat

2140 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0830 Sun

0830 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

Up

Down

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Ranskill Crossovers 
LC

Loversall Carr Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

Loversall Carr Jn

Ranskill 
Crossovers LC

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2620338

P2021/2643086

P2021/2695043

TRACK MAINTENANCE PET 04 



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS



GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THEN 0700 FINISH

HIGH OUTPUT

TAKE POSSESSION AFTER 1D32 

1N34 1D34 DIVERTED VIA GNGE 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

LN101

LN101

EA1550
EA1560
EA1570
LN135

75m5ch and 77m35ch

145m68ch and 151m60ch

S&C Maintenance

C20 Reballast ABC - High 
Output

03/07/21

03/07/21

03/07/21

03/07/21

04/07/21

04/07/21

04/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

03/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6222587

W2021/6444740
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EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2330 Fri

0040 Sat

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

05/07/21

12/07/21

05/07/21

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0600 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
Normanton
Down and Up 
Leeds

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Colton Jn

Copley Hill East Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Church Fenton 
South Jn

Ravensthorpe

P2021/2698408

P2021/2701199

P2021/2689400

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

PLTR BOLTON PERCY



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



WHITE ROSE SHOPPING CENTRE 

NEW STATION WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

EA1290
EA1300
EA1370
LN165
LN3210

LN600
LN854

LN860

10m60ch and 6m0ch

32m16ch and 41m20ch

C11 Rerail Resleeper 
Reballast - Trax

Major Projects

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

04/07/21

09/07/21

03/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6608792

W2021/6582820
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0105 Sun

2100 Sun

2100 Sun

2100 Sun

0120 Mon

2200 Mon

2200 Mon

2200 Mon

2200 Tue

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Wed

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

13/07/21

13/07/21

13/07/21

14/07/21

14/07/21

14/07/21

15/07/21

15/07/21

15/07/21

0515 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0600 Tue

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down & Up 
Moorgate

Up 
Canonbury/Single

Down Canonbury

Down Goods

Platform 8 (Down 
Moorgate)

Up Hertford

Up Slow

Up Fast

Up Hertford

Up Slow

Up Fast

Up Hertford

Up Slow

Up Fast

Finsbury Park

Canonbury West Jn

Finsbury Park

Finsbury Park

Finsbury Park

Langley Jn

Woolmer Green

Woolmer Green

Langley Jn

Woolmer Green

Woolmer Green

Langley Jn

Woolmer Green

Woolmer Green

Moorgate

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Langley South Jn

Stevenage

Stevenage

Langley South Jn

Stevenage

Stevenage

Langley South Jn

Stevenage

Stevenage

P2021/2570354

P2021/2727360

P2021/2727365

P2021/2727367

TRACK MAINTENANCE FP13 FP14



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE



FREIGHT DIVERTED VIA INCLINE OR RETIME



GBRF TO RETIME AFTER THE POSSESSION 

6M85 PBOROGBVQ 02:28 CHRCHCEM  06:41 WTT 
MO

6M02 PBOROSDGB 03:02 CRICKWNES 06:29 WTT 
MO

LN101
LN105
LN110

LN101

LN101

LN101

2m5ch and 2m30ch

0m0ch and 3m10ch

24m0ch and 27m20ch

24m0ch and 27m20ch

24m0ch and 27m20ch

Track Maintenance

Track Maintenance

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

11/07/21

11/07/21

11/07/21

11/07/21

12/07/21

12/07/21

12/07/21

12/07/21

13/07/21

13/07/21

13/07/21

14/07/21

14/07/21

14/07/21

15Week

W2021/6222581

W2021/6226672

W2021/6468729

W2021/6468831

W2021/6468832
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Thu

2200 Thu

2200 Thu

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0120 Sun

0120 Sun

16/07/21

16/07/21

16/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

0600 Fri

0600 Fri

0600 Fri

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Slow

Up Fast

Up Royston

Down Royston

Down Royston 
Flyover

Up Cambridge

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Langley Jn

Woolmer Green

Woolmer Green

Letchworth Garden 
City

Letchworth Garden 
City

Hitchin East Jn

Cambridge Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Langley South Jn

Stevenage

Stevenage

Cambridge Jn

Cambridge Jn

Hitchin North Jn

Letchworth 
Garden City

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

P2021/2727369

P2021/2620269

P2021/2569835

MAINTENANCE HIT01

PLTR OHL WORK HITCHIN SOUTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

MAINTENANCE S&EW PET 01 

42MP TO 75M 50CH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

LN101
LN125
LN126

LN101

24m0ch and 27m20ch

27m45ch and 32m48ch

28m46ch and 41m0ch

42m0ch and 75m50ch

C20 Reballast ABC - High 
Output

OHL Work

Track Maintenance

Safe & Effective Working

15/07/21

15/07/21

15/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

10/07/21

10/07/21

10/07/21

10/07/21

11/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6468833

W2021/6608903

W2021/6226671

W2021/6262772
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2140 Sat

2140 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

11/07/21

11/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

0830 Sun

0830 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up

Down

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Ranskill Crossovers 
LC

Loversall Carr Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Loversall Carr Jn

Ranskill 
Crossovers LC

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2643090

P2021/2696329

HIGH OUTPUT

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D32

1N34 1D34 DIVERTED VIA GNGE 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

EA1180
EA1320
EA1340
LN110

145m68ch and 151m60ch

C20 Reballast ABC - High 
Output

10/07/21

10/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

12/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6444741
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

2330 Fri

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

12/07/21

0750 Sun

0940 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0940 Sun

0750 Sun

0940 Sun

0940 Sun

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No. 7 Platform 
Line
No 8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Carriage Sidings 1
- 8
Washer Road

Headshunt

Reception Roads 
1,2 & 3

Down and Up

Down and Up 
Normanton
Down and Up 
Leeds

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Colton Jn

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

Church Fenton 
South Jn

P2021/2694477

P2021/2701199

0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0940 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0940 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J

PLTR BOLTON PERCY



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

EA1161
EA1230
EA1530
LN125

LN600
LN854

10m60ch and 6m0ch

C11 Rerail Resleeper 
Reballast - Trax

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

11/07/21

09/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6608792
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sat

0100 Sat

0100 Sat

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

12/07/21

12/07/21

12/07/21

26/07/21

25/07/21

25/07/21

26/07/21

26/07/21

0100 Mon

0100 Mon

0100 Mon

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Passenger 
Loop/Down 
Reception
Down and Up

Up Passenger 
Loop

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Sherburn Jn

Church Fenton 
South Jn

Milford (North Yorks)

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Milford (North 
Yorks)

Milford Jn (North 
Yorks)

Sherburn Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

P2021/2622767

P2021/2671294

S&C MILFORD NORTH 



XC BID TO DIVERT 1V46 1E63 5E63 & 5E68 (SAT) 
5V52 5E63 & 5E80 (SUN) VIA MICKLEFIELD



FREIGHT DIVERTED VIA ALTERNATIVE ROUTES 



FLHH DIVERTED VIA ALTERNATIVE ROUTES 



GBRF DIVERTED VIA ECM RR DECOY



50MPH TSR ON THE DOWN NORMANTON 
ADDITIONAL [XX] REQUIRED 



MILFORD DOWN SIDINGS - SIDINGS POSSESSION
REQUIRED AND CLEAR OF STABLED UNITS



PREP AND FOLLOW UP WILL BE COMPLETED IN 
SECTION 4 ACCESS 2335 SAT TO 0820 SUN 
PERIODS EFGH LN854

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B

UID 124938 

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0545 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

LN804
LN854
LN878

LN3201
LN806

15m0ch and 12m60ch

148m60ch and 149m65ch

C70 S&C - Complete 
Renewal 113A

C75 S&C - Reballasting

10/07/21

10/07/21

10/07/21

24/07/21

24/07/21

24/07/21

24/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6401751

W2021/6564590
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

0001 Sun

11/07/21

12/07/21

0905 Sun

0500 Mon

Possession

Possession

All Lines

Down and Up

Copley Hill East Jn

Pontefract West Jn

Ravensthorpe

Crofton East Jn

P2021/2689541

P2021/2666071

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

WORKS DELIVERY RESLEEPER, REBALLAST 
STREET HOUSE



SERVICES TO DIVERT VIA ECML/HAMBLETON

LN860

LN882

32m16ch and 41m20ch

51m40ch and 53m50ch

Major Projects

C9 Resleeper Reballast - 
Trax

10/07/21

11/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582835

W2021/6543422
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0830 Sun

2200 Mon

2200 Mon

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

18/07/21

18/07/21

18/07/21

18/07/21

20/07/21

20/07/21

21/07/21

21/07/21

22/07/21

22/07/21

23/07/21

23/07/21

0830 Sun

0830 Sun

0940 Sun

0940 Sun

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Hertford

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Hornsey

Langley Jn

Wood Green 
South Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2571995

P2021/2705405

P2021/2705406

P2021/2705408

P2021/2705409

TRACK MAINTENANCE FP12

0200 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

LN101
LN120

LN101

LN101

LN101

LN101

4m60ch and 27m60ch

54m7ch and 45m40ch

54m7ch and 45m40ch

54m7ch and 45m40ch

54m7ch and 45m40ch

Track Maintenance

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

18/07/21

18/07/21

18/07/21

18/07/21

19/07/21

19/07/21

20/07/21

20/07/21

21/07/21

21/07/21

22/07/21

22/07/21

16Week

W2021/6226738

W2021/6562640

W2021/6562642

W2021/6562643

W2021/6562645
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2140 Sat

2140 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

18/07/21

18/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

0830 Sun

0830 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up

Down

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Ranskill Crossovers 
LC

Loversall Carr Jn

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Loversall Carr Jn

Ranskill 
Crossovers LC

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2643091

P2021/2610846

P2021/2696330

HIGH OUTPUT

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D32

1N34 1D34 DIVERTED VIA GNGE 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

LN101
LN600
LN720
LN752
LN889

EA1180
EA1320
EA1340
LN110

145m68ch and 151m60ch

C20 Reballast ABC - High 
Output

17/07/21

17/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

19/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6444742

Week 16  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

2350 Sat

2350 Sat

2355 Sat

19/07/21

18/07/21

18/07/21

19/07/21

19/07/21

18/07/21

18/07/21

18/07/21

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

0910 Sun

0910 Sun

0905 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

All Lines

All Lines

All Lines

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Copley Hill East Jn

Horbury Jn

Copley Hill East Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

Bradley Jn

Bradley Wood Jn

Ravensthorpe

P2021/2671313

P2021/2698997

P2021/2689542

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B AND ABANDON S4747A PTS 

UID 124938

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0545 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

MAINTENANCE STRATEGY

WEEKS 8 16 AND 24



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMELY AND WHITEHALL 
JN

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN3201
LN806

LN854
LN860

LN860

148m60ch and 149m65ch

32m16ch and 41m20ch

C75 S&C - Reballasting

Major Projects

17/07/21

17/07/21

17/07/21

17/07/21

18/07/21

17/07/21

17/07/21

17/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6564613

W2021/6582836

Week 16  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2315 Sun

2315 Sun

2315 Sun

19/07/21

19/07/21

19/07/21

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2021/2643138 8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON  



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY



6D91 TO BE RETIMED

LN872 18/07/21

18/07/21

18/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

0045 Sun

2200 Mon

2200 Mon

2200 Tue

2200 Tue

2200 Wed

2200 Wed

25/07/21

25/07/21

27/07/21

27/07/21

28/07/21

28/07/21

29/07/21

29/07/21

0830 Sun

0830 Sun

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Thu

0600 Thu

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 0 to 6

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Holloway

Kings Cross

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Kings Cross

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2620097

P2021/2705413

P2021/2705415

P2021/2705417

S&C MAINTENANCE FP01

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS 0 TO 6

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

LN101

LN101

LN101

LN101

0m0ch and 1m30ch

54m7ch and 45m40ch

54m7ch and 45m40ch

54m7ch and 45m40ch

Track Maintenance

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

25/07/21

25/07/21

26/07/21

26/07/21

27/07/21

27/07/21

28/07/21

28/07/21

17Week

W2021/6226746

W2021/6563527

W2021/6563528

W2021/6563529
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Thu

2200 Thu

2300 Fri

2300 Fri

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

30/07/21

30/07/21

31/07/21

31/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

0600 Fri

0600 Fri

0550 Sat

0550 Sat

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2021/2705418

P2021/2705420

P2021/2570306

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML

LN101

LN101

LN101

54m7ch and 45m40ch

54m7ch and 45m40ch

C20 Reballast ABC - High 
Output

Follow Up Tamping

29/07/21

29/07/21

30/07/21

30/07/21

25/07/21

25/07/21

25/07/21

26/07/21

26/07/21

26/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563530

W2021/6563564

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2140 Sat

2140 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Up

Down

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Ranskill Crossovers 
LC

Loversall Carr Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Loversall Carr Jn

Ranskill 
Crossovers LC

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2570145

P2021/2643097

P2021/2696331

NO ACCESS TO/FROM NENE CS



TRACK MAINTENANCE PET 03

HIGH OUTPUT

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1D32

1N34 1D34 DIVERTED VIA GNGE 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1560
LN101
LN135

LN101

EA1180
EA1320
EA1340
LN110

100m20ch and 100m70ch

145m68ch and 151m60ch

Track Maintenance

C20 Reballast ABC - High 
Output

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

24/07/21

24/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

26/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6226752

W2021/6444743

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2300 Mon

2300 Mon

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

26/07/21

26/07/21

27/07/21

27/07/21

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0520 Mon

0520 Mon

0520 Mon

0500 Tue

0500 Tue

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Single

All Lines

Down Pelaw 
Chord
Up Pelaw Chord

Down Sunderland

Up Sunderland

Down South 
Hylton
Up South Hylton

Down and Up 
Sunderland

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Up Jarrow Goods 
Down
Down and Up

Down Main

Up Main

Up Dore Curve 
Down

Pelaw Jn

Shell Mex Depot 
Jarrow

Wardley

Pelaw South Jn

St. James Bridge Jn

Sunderland South 
Jn

Park Lane Jn 
(Gateshead)

Pelaw Jn

Pelaw Jn

Dore Station Jn

Dore West Jn

Pelaw Jn

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

South Hylton

Pelaw Jn

Wardley

Chesterfield North
Jn

Dore South Jn

P2021/2672259

P2021/2628464

P2021/2678038

TYNESIDE IECC RE-CONTROL

RERAIL, RESLEEPER HEWORTH STATION WORKS
DELIVERY 



GC ECS MOVES VIA DINSDALE AND DURHAM



Possession dates are flexible and could align with 
Tyne Dock Maintenance shutdown weekend (date 
has been requested from M.Bridel.



Tyne and Wear Metro lines not effected

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN627
LN628
LN629
LN630
LN650
LN670

LN627
LN676

LN3201
LN804
LN807
NW9001

87m25ch and 99m56ch

98m0ch and 100m45ch

146m41ch and 152m40ch

Commissioning Work

C14 Rerail Resleep Reball 
Form - Trax

Preparatory Work

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

25/07/21

26/07/21

26/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6557591

W2021/6433199

W2021/6611088

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Thu

2300 Thu

28/07/21

28/07/21

29/07/21

29/07/21

30/07/21

30/07/21

0500 Wed

0500 Wed

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678082

P2021/2678083

P2021/2678084

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 PREP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

146m41ch and 152m40ch

Preparatory Work

Preparatory Work

Preparatory Work

27/07/21

27/07/21

28/07/21

28/07/21

29/07/21

29/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611126

W2021/6611127

W2021/6611128

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

2355 Sat

0015 Sat

0015 Sat

26/07/21

25/07/21

25/07/21

26/07/21

26/07/21

25/07/21

26/07/21

24/07/21

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

0905 Sun

0555 Mon

0455 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

All Lines

Single

Down Main

Up Main

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Copley Hill East Jn

Clayton West Jn

Barnsley Station Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

Ravensthorpe

Summer Lane Jn

Wombwell

P2021/2671294

P2021/2689543

P2021/2683720

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B

UID 124938 

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0545 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

OXSPRING VIADUCT PLTR

UID 124208

NWR24



0015 SAT TO 0455 SAT 

0005 SUN TO 0905 SUN 

2200 SUN TO 0555 MON

NO BOOKED TRAFFIC



0555 SAT TO 0005 SUN AND 0905 SUN TO 2200 
SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.

PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN3201
LN806

LN860

LN862
LN868

148m60ch and 149m65ch

32m16ch and 41m20ch

1m47ch and 13m25ch

C75 S&C - Reballasting

Major Projects

C16 Rerail Resleeper 
(Concrete)

24/07/21

24/07/21

24/07/21

24/07/21

25/07/21

24/07/21

24/07/21

24/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6564590

W2021/6582837

W2021/6717406

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

0010 Sun

25/07/21

25/07/21

25/07/21

26/07/21

0810 Sun

0810 Sun

0810 Sun

0550 Mon

Possession

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Up Baildon Down

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Esholt Jn

Anlaby Road Jn

Hull Paragon

Dockfield Jn

P2021/2610724

P2021/2687016

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  1 LONG PLATFORM AND 2 OTHER 
PLATFORMS TO BE AVAILABLE FOR STABLING 
(TO BE CONFIRMED AT T-35)

0010 SUN TO 0900 SUN AND 2345 SUN TO 0550 
MON

NO BOOKED SERVICES



0900 SUN TO 2345 SUN

NORTHERN TO OPERATE A RAIL REPLACEMENT 
ROAD SERVICE BETWEEN SHIPLEY AND ILKLEY

LN898
LN914
LN920

LN926

2m40ch and 0m10ch

C9 Resleeper Reballast - 
Trax

25/07/21

25/07/21

25/07/21

25/07/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6607596

Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0105 Sun

0105 Sun

2300 Fri

2300 Fri

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Wed

2300 Wed

2300 Thu

2300 Thu

01/08/21

01/08/21

31/07/21

31/07/21

03/08/21

03/08/21

04/08/21

04/08/21

05/08/21

05/08/21

06/08/21

06/08/21

0715 Sun

0715 Sun

0550 Sat

0550 Sat

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Belle Isle Jn

Holloway

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Finsbury Park

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2570022

P2021/2705420

P2021/2705435

P2021/2705432

P2021/2705436

P2021/2705438

S&C MAINTENANCE FP04

GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

LN101

LN101

LN101

LN101

LN101

LN101

2m14ch and 0m35ch

54m7ch and 45m40ch

54m7ch and 45m40ch

54m7ch and 45m40ch

54m7ch and 45m40ch

54m7ch and 45m40ch

S&C Maintenance

Follow Up Tamping

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

01/08/21

01/08/21

30/07/21

30/07/21

02/08/21

02/08/21

03/08/21

03/08/21

04/08/21

04/08/21

05/08/21

05/08/21

18Week

W2021/6226755

W2021/6563564

W2021/6578608

W2021/6478856

W2021/6478880

W2021/6478881
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2140 Sat

2140 Sat

2140 Sat

2140 Sat

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

01/08/21

01/08/21

01/08/21

01/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

02/08/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0520 Mon

0520 Mon

0520 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down Passenger 
Loop

Down Main

Up Main

Up Goods No.1

Low Ellers Curve

Up East 
Slow/'Down 
Loco/Up East 
Slow'/Up East 
Slow

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Carlton LC CCTV

Tuxford GSP

Tuxford GSP

Newark Crossing

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Carlton 
Crossovers

Newark Crossing

Tuxford GSP

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2654621

P2021/2610867

P2021/2696555

HIGH OUTPUT



POSSESSION TO BE TAKEN AFTER 1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 1Y14

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP EAST SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

TAKE POSSESSION AROUND 6U01 STANDING AT 
D240, UP EAST SLOW

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

LN101

LN101
LN600
LN720
LN764

EA1180
EA1320
EA1325
EA1340
LN110

125m8ch and 130m28ch

C20 Reballast ABC - High 
Output

31/07/21

31/07/21

31/07/21

31/07/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6457982

Week 18  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

0001 Sun

0001 Sun

0010 Sun

01/08/21

02/08/21

02/08/21

02/08/21

0905 Sun

0445 Mon

0445 Mon

0550 Mon

Possession

Possession

Possession

Possession

All Lines

Down 
Huddersfield/Dow
n/Up Huddersfield
Down/Up 
Huddersfield/Up 
Huddersfield
Down Main

Up Main

Up Baildon Down

Copley Hill East Jn

Penistone

Horbury Jn

Esholt Jn

Ravensthorpe

Barnsley Station 
Jn

Meadowhall

Dockfield Jn

P2021/2689544

P2021/2683725

P2021/2687072

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

JUMBLE LANE TO QUARRY JN PLTR UP LINE

UID 124025

NWR24



MEADOWHALL

C75 REBALLAST [WD]

4115A/B POINTS



0001 SUN TO 0835 SUN AND 2340 SUN TO 0445 
MON

NO BOOKED TRAFFIC



0835 SUN TO 2340 SUN

TRAINS TO START/TERMINATE AT 
HUDDERSFIELD AND PENISTONE WITH RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN HUDDERSFIELD PENISTONE AND 
MEADOWHALL.

0010 SUN TO 0900 SUN AND 2345 SUN TO 0550 
MON

NO BOOKED SERVICES



0900 SUN TO 2345 SUN

NORTHERN TO OPERATE A RAIL REPLACEMENT 
ROAD SERVICE BETWEEN SHIPLEY AND ILKLEY

LN860

LN862
LN868

LN926

32m16ch and 41m20ch

171m40ch and 51m40ch

161m72ch and 163m75ch

2m40ch and 0m10ch

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

C75 S&C - Reballasting

C9 Resleeper Reballast - 
Trax

31/07/21

01/08/21

01/08/21

01/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582838

W2021/6601821

W2021/6660503

W2021/6609085

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0150 Sun

0150 Sun

2300 Mon

2300 Mon

2300 Wed

2300 Wed

2300 Thu

2300 Thu

08/08/21

08/08/21

10/08/21

10/08/21

12/08/21

12/08/21

13/08/21

13/08/21

0735 Sun

0750 Sun

0530 Tue

0530 Tue

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Fast

Down Slow/Down 
Slow No.1
Down 
Goods/Down Slow
No.2

Up Slow

Up Fast

Up Slow

Up Fast

Up Slow

Up Fast

Harringay

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Sandy North Jn

Holloway

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

Huntingdon South
Jn

P2021/2571904

P2021/2705441

P2021/2705442

P2021/2705443

S&C MAINTENANCE FP05



NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 

0735 SUN TO 0750 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 

GTR ECS MOVES VIA HORNSEY FLYOVER 

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

GTR 2K05 WILL NOT RUN 

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

LN101

LN101

LN101

LN101

1m55ch and 3m0ch

54m7ch and 45m40ch

54m7ch and 45m40ch

54m7ch and 45m40ch

S&C Maintenance

Follow-Up Work

Follow-Up Work

Follow-Up Work

08/08/21

08/08/21

09/08/21

09/08/21

11/08/21

11/08/21

12/08/21

12/08/21

19Week

W2021/6226777

W2021/6478876

W2021/6478878

W2021/6478879
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

2210 Sat

2210 Sat

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Up Fast

Down Fast

Up Slow

Up Slow

Up Slow

All Lines

Down and Up 
Corby

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Syston East Jn

Manton Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Ketton LC

Wing Tunnel

P2021/2620308

P2021/2691029

MAINTENANCE PET09



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH



NEW DATE REQUIRED IF PLTR AT PBORO GETS 
AGREED AS THEY WANT PLATFORM 2

DERBY WORKS DELIVERY: PLTR FRISBY AND 
DRAINAGE WORKS MANTON.



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT LEICESTER AND 
STAMFORD (ECS TO REVERSE AT KETTON) WITH 
RAIL REPLACEMENT ROAD SERVICE BETWEEN 
SERVING MELTON MOWBRAY AND OAKHAM.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE 
ROUTES:

INTERMODAL TRAFFIC VIA WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.

LN101

LN147
LN3615

76m35ch and 83m25ch
Track Maintenance

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

07/08/21

07/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6226762

Week 19  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0015 Mon

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Ferryhill South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Longlands Jn

P2021/2696041

P2021/2610559

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

MAINTENANCE YORK DU 



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



XC 5G46 TO BE RETIMED LATER



FREIGHT DIVERTED VIA DURHAM COAST

EA1290
EA1300
EA1370
LN165
LN3210

LN600

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2315 Sun

2355 Sun

0020 Mon

08/08/21

09/08/21

09/08/21

2355 Sun

0020 Mon

0515 Mon

Possession

Possession

Possession

Up Main

All Lines

All Lines

Durham

Durham

Low Fell Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2620958 MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



XC 5G46 TO BE RETIMED LATER

LN600

62m35ch and 63m5ch
PL Tamping

08/08/21

08/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6402468

Week 19  - Continued

Page 292 of 419Page 292 of 419



s7_2021_LNE.pdf Page         305 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Slow

Tyne South 
Arrival/Departure

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
Down Main

Up Main

Down Sunderland

Up Sunderland

Down West Curve 
Up

East Curve

Down Greensfield 
West Up
Down Greensfield 
East Up
Down Gateshead 
Up
Down/Up Single

Royal Mail 
Terminal Loop
Tyne North 
Arrival/Departure

Up Staging 
Sidings

Low Fell Jn

Tyne Yard

Newcastle South Jn

Newcastle South Jn

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Tyne Yard

Birtley Jn

Blaydon

Durham

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Tyne Yard

P2021/2672261 TYNESIDE IECC RE-CONTROL (158746)LN600
LN620
LN627
LN674
LN676
LN682
LN684

70m49ch and 79m75ch
Commissioning Work

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6559857
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

0200 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2021/2673797 C20 REBALLAST

HIGH OUTPUT

DORE STATION/HEELEY

124225 



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m37ch and 158m20ch

C20 Reballast ABC - High 
Output

07/08/21

07/08/21

07/08/21

07/08/21

07/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6569782
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

2155 Mon

2155 Mon

08/08/21

08/08/21

08/08/21

10/08/21

10/08/21

0740 Sun

0740 Sun

1140 Sun

0555 Tue

0555 Tue

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Tapton Jn

Chesterfield North
Jn

Dore South Jn

P2021/2673797

P2021/2678140 HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001 146m41ch and 152m40ch

C20 Reballast ABC - High 
Output

08/08/21

08/08/21

08/08/21

09/08/21

09/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6611157
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Tue

2155 Tue

2155 Wed

2155 Wed

11/08/21

11/08/21

12/08/21

12/08/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678226

P2021/2678227

HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

10/08/21

10/08/21

11/08/21

11/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611175

W2021/6611176
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2155 Thu

2155 Thu

0040 Sat

0015 Sat

0001 Sun

0001 Sun

0730 Sun

13/08/21

13/08/21

23/08/21

15/08/21

15/08/21

15/08/21

16/08/21

0555 Fri

0555 Fri

0440 Mon

0001 Sun

0830 Sun

0830 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

All Lines

Down Main

Up Main

Up Huddersfield

Down 
Huddersfield
Down and Up 
Main

Down Main

Up Main

Dore Station Jn

Dore West Jn

Copley Hill East Jn

Barnsley

Summer Lane Jn

Horbury Jn

Barnsley

Chesterfield North
Jn

Dore South Jn

Ravensthorpe

Ecclesfield West 
Jn

Barnsley Station 
Jn

Ecclesfield West 
Jn

Ecclesfield West 
Jn

P2021/2678228

P2021/2689411

P2021/2700192

HIGH OUTPUT PLTR TRS

C20 REBALLAST

DRONFIELD-WREAKES LANE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD 



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVIE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.

16 DAY BLOCK



TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



WHITE ROSE SHOPPING CENTRE 

NEW STATION WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

IP SNE RENEWALS: STRUCTURES WORK



0015 SAT TO 0455 SAT

0001 SUN TO 0835 SUN

2340 SAT TO 0445 SUN 

NO BOOKED SERVICES



0455 SAT TO 0001 SUN

0835 SUN TO 2340 SUN

SERVICES TO START/TERMINATE AT BARNSLEY 
TO/FROM HUDDERSFIELD/LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
MEADOWHALL

LN3201
LN804
LN807
NW9001

LN860

LN862
LN868

146m41ch and 152m40ch

32m16ch and 41m20ch

32m16ch and 41m20ch

32m16ch and 41m20ch

C20 Reballast ABC - High 
Output

Major Projects

Major Projects

Major Projects

12/08/21

12/08/21

07/08/21

14/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611177

W2021/6582870

W2021/6582884

W2021/6582904
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

0001 Sun

0010 Sun

09/08/21

09/08/21

09/08/21

0445 Mon

0445 Mon

0550 Mon

Possession

Possession

Possession

Down 
Huddersfield/Dow
n/Up Huddersfield
Down/Up 
Huddersfield/Up 
Huddersfield
Down Main

Up Main

Up Baildon Down

Penistone

Horbury Jn

Esholt Jn

Barnsley Station 
Jn

Meadowhall

Dockfield Jn

P2021/2683740

P2021/2687073

JUMBLE LANE TO QUARRY JN PLTR UP LINE

UID 124025

NWR24



MEADOWHALL

C75 REBALLAST [WD]

4115A/B POINTS



0001 SUN TO 0835 SUN AND 2340 SUN TO 0445 
MON

NO BOOKED TRAFFIC



0835 SUN TO 2340 SUN

TRAINS TO START/TERMINATE AT 
HUDDERSFIELD AND PENISTONE WITH RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN HUDDERSFIELD PENISTONE AND 
MEADOWHALL.

0010 SUN TO 0900 SUN AND 2345 SUN TO 0550 
MON

NO BOOKED SERVICES



0900 SUN TO 2345 SUN

NORTHERN TO OPERATE A RAIL REPLACEMENT 
ROAD SERVICE BETWEEN SHIPLEY AND ILKLEY

LN862
LN868

LN926

171m40ch and 51m40ch

161m72ch and 163m75ch

2m40ch and 0m10ch

C11 Rerail Resleeper 
Reballast - Trax

C75 S&C - Reballasting

C9 Resleeper Reballast - 
Trax

08/08/21

08/08/21

08/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6601822

W2021/6660554

W2021/6609086
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

05/09/21

15/08/21

15/08/21

15/08/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0940 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow

Up Slow/No.2 
Slow

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Down Hertford

Up Hertford

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Hornsey

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Wood Green North 
Jn

Kings Cross

Wood Green North 
Jn

Langley Jn

Kings Cross

Wood Green North 
Jn

Hornsey

Langley Jn

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross

Kings Cross

Wood Green 
South Jn

New Southgate

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2021/2620357

P2021/2585822

MAINTENANCE FP15 

MAINTENANCE FP09

OHL WORK 



TRAINS TO START/TERMINATE NEW BARNET



LNER WILL REQUIRE 4 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS

TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

LN101
LN120
LN3214

LN101
LN120

1m5ch and 2m30ch

3m51ch and 4m70ch

5m20ch and 4m58ch

0m0ch and 4m52ch

5m20ch and 4m58ch

S&C Maintenance

OHL Work

S&C Maintenance

Track Maintenance

S&C Maintenance

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

05/09/21

15/08/21

15/08/21

15/08/21

20Week

W2021/6222566

W2021/6318593

W2021/6226793

W2021/6263347

W2021/6226793
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Mon

2200 Mon

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

2325 Sat

2325 Sat

2325 Sat

17/08/21

17/08/21

18/08/21

18/08/21

19/08/21

19/08/21

20/08/21

20/08/21

15/08/21

15/08/21

15/08/21

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

0535 Sun

0535 Sun

0535 Sun

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Peterborough North

Fletton Jn

Peterborough 
Station

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2021/2705445

P2021/2705446

P2021/2705447

P2021/2705448

P2021/2620329

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

TRACK MAINTENANCE PET02

ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101

LN101

LN101

LN101

LN101

59m20ch and 67m30ch

59m20ch and 67m30ch

59m20ch and 67m30ch

59m20ch and 67m30ch

75m2ch and 76m24ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

Track Maintenance

16/08/21

16/08/21

17/08/21

17/08/21

18/08/21

18/08/21

19/08/21

19/08/21

14/08/21

14/08/21

14/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563781

W2021/6563782

W2021/6563783

W2021/6563784

W2021/6226784
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

16/08/21

16/08/21

16/08/21

16/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2610847

P2021/2695044

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

LN101
LN600
LN720
LN752
LN889

EA1550
EA1560
EA1570
LN135

16/08/21

16/08/21

16/08/21

16/08/21

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

16/08/21

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2696042 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued

Page 302 of 419Page 302 of 419



s7_2021_LNE.pdf Page         315 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route
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EAS - Section 7
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EAS_V2_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 1

Platform 2

Platform 3

Platform 4

Down/Up Station 
Loop
Up Goods Loop

Down Bypass Line

Up Sidings

Down & Up 
Bishop Auckland

Down Passenger 
Loop

Down Main/Down 
Saltburn
Up Main/Up 
Saltburn
Down Slow

Up Passenger 
Loop
Down Slow

Up Slow

Up Sidings

Down Main / 
Down Fast
Up Main / Up Fast

Down Stillington

Up Stillington

Darlington

Heighington LC

Darlington South Jn

Eaglescliffe South 
Jn

Durham

Tursdale Jn

Chester-Le-Street

Ferryhill South Jn

Darlington

Darlington North 
Jn

Darlington South 
Jn

Durham

Ferryhill South Jn

Northallerton

Norton-on-Tees 
South

P2021/2672262 TYNESIDE IECC RE-CONTROLLN600

30m53ch and 71m51ch
Commissioning Work

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6559882

Week 20  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

0200 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2021/2673843 C20 REBALLAST

HIGH OUTPUT

DORE STATION/HEELEY

124225 



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m37ch and 158m20ch

C20 Reballast ABC - High 
Output

14/08/21

14/08/21

14/08/21

14/08/21

14/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6573577
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

2300 Mon

2300 Mon

2300 Tue

2300 Tue

15/08/21

15/08/21

15/08/21

17/08/21

17/08/21

18/08/21

18/08/21

0740 Sun

0740 Sun

1140 Sun

0500 Tue

0500 Tue

0500 Wed

0500 Wed

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Sheffield South 
Jn

Tapton Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2673843

P2021/2678085

P2021/2678086

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

Follow Up Tamping

Follow-Up Work

15/08/21

15/08/21

15/08/21

16/08/21

16/08/21

17/08/21

17/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6611135

W2021/6611143

Week 20  - Continued

Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Wed

2300 Wed

2300 Thu

2300 Thu

19/08/21

19/08/21

20/08/21

20/08/21

0500 Thu

0500 Thu

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Main

Up Main

Up Dore Curve 
Down

Dore Station Jn

Dore West Jn

Dore Station Jn

Dore West Jn

Chesterfield North
Jn

Dore South Jn

Chesterfield North
Jn

Dore South Jn

P2021/2678087

P2021/2678088

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

HIGH OUTPUT PLTR TRS

C20 FOLLOW UP WORKS

DRONFIELD TO WREAKES LANE DOWN MAIN LINE


POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70 1F83 5F83 AND 5M06 TO DIVERT VIA 
BARROW HILL

LN3201
LN804
LN807
NW9001

LN3201
LN804
LN807
NW9001

146m41ch and 152m40ch

146m41ch and 152m40ch

Follow-Up Work

Follow-Up Work

18/08/21

18/08/21

19/08/21

19/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6611152

W2021/6611153
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Tue

0915 Tue

0915 Wed

0915 Wed

17/08/21

17/08/21

18/08/21

18/08/21

1750 Tue

1715 Tue

1750 Wed

1715 Wed

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678674

P2021/2678675

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

PREP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

PREP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

160m25ch and 149m60ch

159m33ch and 149m60ch

Preparatory Work

Preparatory Work

17/08/21

17/08/21

18/08/21

18/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582061

W2021/6582085
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Thu

0915 Thu

0915 Fri

0915 Fri

19/08/21

19/08/21

20/08/21

20/08/21

1750 Thu

1715 Thu

1750 Fri

1715 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678676

P2021/2678677

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

PREP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

PREP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

Preparatory Work

Preparatory Work

19/08/21

19/08/21

20/08/21

20/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582086

W2021/6582087
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0040 Sat

0015 Sat

0001 Sun

0001 Sun

0730 Sun

23/08/21

15/08/21

15/08/21

15/08/21

16/08/21

0440 Mon

0001 Sun

0830 Sun

0830 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

All Lines

Down Main

Up Main

Up Huddersfield

Down 
Huddersfield
Down and Up 
Main

Down Main

Up Main

Copley Hill East Jn

Barnsley

Summer Lane Jn

Horbury Jn

Barnsley

Ravensthorpe

Ecclesfield West 
Jn

Barnsley Station 
Jn

Ecclesfield West 
Jn

Ecclesfield West 
Jn

P2021/2689411

P2021/2700192

16 DAY BLOCK



TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



WHITE ROSE SHOPPING CENTRE 

NEW STATION WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

IP SNE RENEWALS: STRUCTURES WORK SHB 
63/65 



0015 SAT TO 0455 SAT

0001 SUN TO 0835 SUN

2340 SAT TO 0445 SUN 

NO BOOKED SERVICES



0455 SAT TO 0001 SUN

0835 SUN TO 2340 SUN

SERVICES TO START/TERMINATE AT BARNSLEY 
TO/FROM HUDDERSFIELD/LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
MEADOWHALL

LN860

LN862
LN868

32m16ch and 41m20ch

32m16ch and 41m20ch

32m16ch and 41m20ch

Major Projects

Major Projects

Major Projects

07/08/21

14/08/21

15/08/21

15/08/21

15/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582870

W2021/6582884

W2021/6582904
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2200 Tue

2200 Tue

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

22/08/21

22/08/21

22/08/21

22/08/21

25/08/21

25/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0600 Wed

0600 Wed

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Possession

Possession

Possession

Possession

Possession

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1

Up Slow

Up Fast

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Harringay

Hornsey

Finsbury Park

Hornsey

Sandy North Jn

Sandy North Jn

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Harringay

Hornsey

Huntingdon South
Jn

Huntingdon South
Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2021/2571952

P2021/2705456

P2021/2570307

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

HIGH OUTPUT



UP TRAINS TO TRAVEL OVER THE UP FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML

LN101

LN101

LN101

3m60ch and 3m5ch

54m7ch and 45m40ch

Track Maintenance

Follow-Up Work

22/08/21

22/08/21

22/08/21

22/08/21

24/08/21

24/08/21

22/08/21

22/08/21

22/08/21

23/08/21

23/08/21

23/08/21

21Week

W2021/6226819

W2021/6478883
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2200 Mon

2200 Mon

2200 Tue

2200 Tue

2200 Wed

2200 Wed

2200 Thu

2200 Thu

24/08/21

24/08/21

25/08/21

25/08/21

26/08/21

26/08/21

27/08/21

27/08/21

0600 Tue

0600 Tue

0600 Wed

0600 Wed

0600 Thu

0600 Thu

0600 Fri

0600 Fri

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Down Slow

Down Fast

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Holme LC

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

Huntingdon North
Jn

P2021/2705449

P2021/2705450

P2021/2705451

P2021/2705453

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

LN101

LN101

LN101

LN101

59m20ch and 67m30ch

59m20ch and 67m30ch

59m20ch and 67m30ch

59m20ch and 67m30ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

23/08/21

23/08/21

24/08/21

24/08/21

25/08/21

25/08/21

26/08/21

26/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6563785

W2021/6563786

W2021/6563787

W2021/6563788
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Single

All Lines

Down Pelaw 
Chord
Up Pelaw Chord

Down Sunderland

Up Sunderland

Down South 
Hylton
Up South Hylton

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Pelaw Jn

Shell Mex Depot 
Jarrow

Wardley

Pelaw South Jn

St. James Bridge Jn

Sunderland South 
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Pelaw Jn

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

South Hylton

P2021/2696043

P2021/2672263

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TYNESIDE IECC RE-CONTROL

EA1290
EA1300
EA1370
LN165
LN3210

LN627
LN628
LN629
LN630
LN650
LN670

87m25ch and 99m56ch
Commissioning Work

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

23/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6557592
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

0200 Sun

1140 Sun

1140 Sun

1140 Sun

1140 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Up Dore Curve 
Down

Down Manchester

Up Manchester

Up Heeley loop

Down Heeley 
Loop

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Washer Shunt 
Spur
Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley
Up Stocksbridge 
Down

Sheffield South Jn

Dore West Jn

Totley Tunnel East 
(TE)

Heeley

Sheffield South Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Ecclesfield West Jn

Deepcar

Chesterfield 
South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Chesterfield 
South Jn

Mill Race Jn

Sheffield South 
Jn

Wincobank Jn

Woodburn Jn SB 
(W)

P2021/2673846 C20 REBALLAST

HIGH OUTPUT

DORE STATION/HEELEY

124225 



C9 PLTR 

TAPTON JN

1100

WD



2355 SAT TO 0200 SUN AND 0740 SUN TO 1155 
SUN

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



ALL PLATFORMS & SIDINGS AVAILABLE FOR 
STABLING OF TPE/NORTHERN UNITS PRIOR TO 
POSSESSION START TIME



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STAITON AFTER 0740 SUN

LN3201
LN736
LN750
LN804
LN807
LN808
LN868
NW9001

151m37ch and 158m20ch

146m0ch and 147m40ch

C20 Reballast ABC - High 
Output

C9 Resleeper Reballast - 
Trax

21/08/21

21/08/21

21/08/21

21/08/21

21/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

22/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6573578

W2021/6610583
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Data freeze:
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EAS - Section 7
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EAS_V2_2021

0200 Sun

0200 Sun

0740 Sun

0915 Tue

0915 Tue

22/08/21

22/08/21

22/08/21

24/08/21

24/08/21

0740 Sun

0740 Sun

1140 Sun

1750 Tue

1715 Tue

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Up Barrow Hill

Down Barrow Hill

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Sheffield South 
Jn

Chesterfield 
South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2673846

P2021/2678695 HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

PREP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

159m33ch and 149m60ch
Preparatory Work

22/08/21

22/08/21

22/08/21

24/08/21

24/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582088

Week 21  - Continued
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EAS - Section 7
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EAS_V2_2021

0915 Wed

0915 Wed

0915 Thu

0915 Thu

25/08/21

25/08/21

26/08/21

26/08/21

1750 Wed

1715 Wed

1750 Thu

1715 Thu

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678696

P2021/2678697

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

PREP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

PREP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

Preparatory Work

Preparatory Work

25/08/21

25/08/21

26/08/21

26/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582089

W2021/6582090
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EAS_V2_2021

0915 Fri

0915 Fri

0040 Sat

27/08/21

27/08/21

23/08/21

1750 Fri

1715 Fri

0440 Mon

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Up Barrow Hill

Down Barrow Hill

All Lines

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Copley Hill East Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Ravensthorpe

P2021/2678698

P2021/2689411

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

PREP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

16 DAY BLOCK



TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



WHITE ROSE SHOPPING CENTRE 

NEW STATION WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN806
LN816

LN860

159m33ch and 149m60ch

32m16ch and 41m20ch

32m16ch and 41m20ch

32m16ch and 41m20ch

Preparatory Work

Major Projects

Major Projects

Major Projects

27/08/21

27/08/21

07/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582091

W2021/6582870

W2021/6582884

W2021/6582904

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0105 Sun

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0150 Sun

0150 Sun

2130 Sat

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

0710 Sun

0710 Sun

0710 Sun

0820 Sun

0820 Sun

0820 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Canonbury

Up Fast

Up Slow No.1

Up Slow No.2

Down & Up 
Moorgate

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Fast/Down

Up Fast

Highbury Vale Jn

Holloway

Finsbury Park

Royston

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Claypole LC CCTV

Finsbury Park

Harringay

Moorgate

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Grantham

P2021/2620155

P2021/2620281

P2021/2569836

P2021/2654640

MAINTENANCE FP06



NO ROUTE FOR UP ECML TRAINS THROUGHOUT 
GTR REQUIRE 2 LONG AND 2 SHORT PLATFORMS
AT KINGS CROSS FOR STABLING TRAINS 

GTR 2J06 2K08 TO TERMINATE AT ALEXANDRA 
PALACE 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

MAINTENANCE HIT02

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

MAINTENANCE S&EW PET01

42MP TO 75M 50CH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

HIGH OUTPUT 

GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

GIVE UP FOR THE PASSAGE OF 1Y14

LN101
LN105

LN101
LN125
LN126

LN101

LN101

3m0ch and 2m20ch

28m46ch and 41m0ch

42m0ch and 75m50ch

106m36ch and 112m76ch

S&C Maintenance

Track Maintenance

Safe & Effective Working

C20 Reballast ABC - High 
Output

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

28/08/21

28/08/21

28/08/21

28/08/21

29/08/21

29/08/21

28/08/21

22Week

W2021/6222570

W2021/6226808

W2021/6262773

W2021/6461524
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

1930 Sat

2000 Sat

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

All Lines

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Tollerton

Darlington South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Skelton Jn (York)

Northallerton High
Jn

P2021/2696044

P2021/2705464

P2021/2603991

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

PLTR SKELTON

RERAIL AND REBALLAST EAST COWTON WORKS 
DELIVERY



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE



FREIGHT DIVERTED VIA DURHAM COAST

EA1290
EA1300
EA1370
LN165
LN3210

LN600
LN618

LN600

1m60ch and 5m50ch

34m76ch and 43m60ch

C11 Rerail Resleeper 
Reballast - Trax

C14 Rerail Resleep Reball 
Form - Trax

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

30/08/21

28/08/21

28/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6616327

W2021/6361144
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down/Single

Up/Single

Down Goods 
Loop North & 
South
Depot Sidings

Up Goods Loop

Down Fast

Up Fast

Down Slow

Up Slow

Down Main

Up Main

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Platform 9

Platform 10

Platform 11

Platform 12

Up Slow

Provincial Sidings

Down/Up Slow

Down Sunderland

Down Sunderland

Forth/Paradise 
Branch

Newsham LC

Heaton North Jn

Heaton Depot

Chillingham Road

Newcastle

Morpeth

Newcastle

Heaton South Jn

High Level Bridge 
Central Jn

Newcastle West Jn

Benton North Jn

Chillingham Road

Heaton Depot

Heaton North Jn

King Edward 
Bridge South Jn

Newcastle

Newcastle East 
Jn

Newcastle West 
Jn

P2021/2672264 TYNESIDE IECC RE-CONTROLLN600
LN622
LN627
LN682
LN694

79m52ch and 16m67ch
Commissioning Work

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

29/08/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6557601

Week 22  - Continued

Page 319 of 419Page 319 of 419



s7_2021_LNE.pdf Page         332 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Tue

0915 Tue

0915 Wed

0915 Wed

31/08/21

31/08/21

01/09/21

01/09/21

1750 Tue

1715 Tue

1750 Wed

1715 Wed

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678699

P2021/2678700

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

31/08/21

31/08/21

01/09/21

01/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6579342

W2021/6581848
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Thu

0915 Thu

0915 Fri

0915 Fri

02/09/21

02/09/21

03/09/21

03/09/21

1750 Thu

1715 Thu

1750 Fri

1715 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2669460

P2021/2678701

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

02/09/21

02/09/21

03/09/21

03/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581849

W2021/6581850
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat
29/08/21
0905 Sun

PossessionAll LinesCopley Hill East JnRavensthorpeP2021/2689545 TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN860

32m16ch and 41m20ch
Major Projects

28/08/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582924

Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Up Slow

Up Slow/No.2 
Slow

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Down Hertford

Up Hertford

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Hornsey

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Wood Green North 
Jn

Kings Cross

Wood Green North 
Jn

Langley Jn

Kings Cross

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Harringay

Holloway

Hornsey

Kings Cross

Kings Cross

Kings Cross

Wood Green 
South Jn

New Southgate

Hornsey

Langley Jn

Wood Green 
South Jn

P2021/2620357

P2021/2572281

MAINTENANCE FP15 

OHL WORK 



TRAINS TO START/TERMINATE NEW BARNET

TRACK MAINTENANCE FP11

0635 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

LN101
LN120
LN3214

LN101
LN120

1m5ch and 2m30ch

3m51ch and 4m70ch

5m20ch and 4m58ch

0m0ch and 4m52ch

4m60ch and 27m60ch

S&C Maintenance

OHL Work

S&C Maintenance

Track Maintenance

Track Maintenance

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

15/08/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

23Week

W2021/6222566

W2021/6318593

W2021/6226793

W2021/6263347

W2021/6226841
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0045 Sat

0045 Sat

05/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

05/09/21

05/09/21

0830 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Sun

0440 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down

Up Fast

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Main

Plats 1,3,4 and 5

Claypole LC CCTV

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

York

York

Grantham

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Colton North Jn

York

P2021/2654643

P2021/2696332

P2021/2628450

HIGH OUTPUT 



GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

GIVE UP FOR THE PASSAGE OF 1Y14

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

RERAIL, RESLEEPER AND REBALLAST UP MAIN 
WORKS DELIVERY



TRAINS TO TRAVEL OVER LEEDS LINES 



PLATFORMS 1, 2, 6, 7, 8 AND INSPECTION 
SIDINGS AVAILABLE FOR STABLING



LNER REQUIRE 1 LONG OLE LIVE PLATFORM FOR
STABLING 1Y14

LN101

EA1180
EA1320
EA1340
LN110

LN600
LN854

106m36ch and 112m76ch

184m28ch and 0m13ch

C20 Reballast ABC - High 
Output

C11 Rerail Resleeper 
Reballast - Trax

04/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

06/09/21

04/09/21

04/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6461853

W2021/6435595

Week 23  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2300 Fri

0001 Sat

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

13/09/21

06/09/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0600 Mon

0510 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Down & Up Slow

Tyne South 
Arrival/Departure

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
Down Main

Up Main

Down Sunderland

Up Sunderland

Down West Curve 
Up

East Curve

Down Greensfield 
West Up
Down Greensfield 
East Up
Down Gateshead 
Up
Down/Up Single

Royal Mail 
Terminal Loop
Tyne North 
Arrival/Departure

Up Staging 
Sidings

All Lines

All Lines

Low Fell Jn

Tyne Yard

Newcastle South Jn

Newcastle South Jn

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Tyne Yard

Widdrington

Allens West LC

Birtley Jn

Blaydon

Durham

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Tyne Yard

Plessey 
Crossovers

Darlington South 
Jn

P2021/2672265

P2021/2706160

P2021/2691784

TYNESIDE IECC RE-CONTROL

PLTR MORPETH STATION



NORTH MAIN LINE MOVED TO WEEKS 25 TO 30 
DUE TO SCOTLAND NOT WORKING AND NORTH 
RUN IN WEEK 24. MOVE?

S&C ABANDONMENT WORK MAIDENDALE WORKS
DELIVERY



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE

LN600
LN620
LN627
LN674
LN676
LN682
LN684

LN600

LN631

70m49ch and 79m75ch

14m50ch and 18m50ch

1m40ch and 3m40ch

Commissioning Work

C11 Rerail Resleeper 
Reballast - Trax

C73 S&C - Abandonment

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

10/09/21

04/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6559858

W2021/6632627

W2021/6603788

Week 23  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0145 Sat

0145 Sat

0001 Sun

0915 Tue

0915 Tue

06/09/21

06/09/21

07/09/21

07/09/21

07/09/21

0500 Mon

0500 Mon

0500 Tue

1750 Tue

1715 Tue

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Single/Down and 
Up

All Lines

All Lines

Up Barrow Hill

Down Barrow Hill

Nunthorpe LC

Grangetown Jn

Longbeck LC

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Guisborough Jn

Stockton Cut Jn

Redcar Ore 
Terminal Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2596443

P2021/2643301

P2021/2678702

MIDDLESBROUGH - WHITEHOUSE SIGNALLING 
REHERSAL



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE

RENEW 591A CROSSING AND TWIST RAILS 
CHURCH LANE LC WORKS DELIVERY 



PLANNED AT THE SAME TIME AS IP SIGNALLING

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN632
LN634

LN632

LN806
LN816

10m13ch and 18m65ch

22m55ch and 25m24ch

159m33ch and 149m60ch

Commissioning Work

C74 S&C - Partial Renewal

C20 Reballast ABC - High 
Output

04/09/21

04/09/21

05/09/21

07/09/21

07/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6309677

W2021/6451739

W2021/6581855

Week 23  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Wed

0915 Wed

0915 Thu

0915 Thu

08/09/21

08/09/21

09/09/21

09/09/21

1750 Wed

1715 Wed

1750 Thu

1715 Thu

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678703

P2021/2678704

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

08/09/21

08/09/21

09/09/21

09/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581865

W2021/6581866

Week 23  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Fri

0915 Fri

2350 Sat

2350 Sat

2355 Sat

0015 Sun

0015 Sun

0015 Sun

10/09/21

10/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

05/09/21

1750 Fri

1715 Fri

0910 Sun

0910 Sun

0905 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

All Lines

All Lines

All Lines

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Copley Hill East Jn

Horbury Jn

Copley Hill East Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Bradley Jn

Bradley Wood Jn

Ravensthorpe

Anlaby Road Jn

Hull Paragon

P2021/2678705

P2021/2698998

P2021/2689546

P2021/2610725

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

MAINTENANCE STRATEGY

WEEKS 8 16 AND 23



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMELY AND WHITEHALL 
JN

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  1 LONG PLATFORM AND 2 OTHER 
PLATFORMS TO BE AVAILABLE FOR STABLING 
(TO BE CONFIRMED AT T-35)

LN806
LN816

LN854
LN860

LN860

LN898
LN914
LN920

159m33ch and 149m60ch

32m16ch and 41m20ch

C20 Reballast ABC - High 
Output

Major Projects

10/09/21

10/09/21

04/09/21

04/09/21

04/09/21

05/09/21

05/09/21

05/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581867

W2021/6582925

Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2130 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Fast/Down

Up Fast

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Claypole LC CCTV

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Grantham

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2570146

P2021/2654645

P2021/2610848

NO ACCESS TO/FROM NENE CS



TRACK MAINTENANCE PET 03

HIGH OUTPUT 



GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

GIVE UP FOR THE PASSAGE OF 1Y14

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

EA1560
LN101
LN135

LN101

LN101
LN600
LN720
LN752
LN889

100m20ch and 100m70ch

106m36ch and 112m76ch

Track Maintenance

C20 Reballast ABC - High 
Output

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

11/09/21

13/09/21

13/09/21

13/09/21

13/09/21

24Week

W2021/6226822

W2021/6461854
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2696333 FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

13/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

2300 Fri

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

13/09/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0600 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Platform 1

Platform 2

Platform 3

Platform 4

Down/Up Station 
Loop
Up Goods Loop

Down Bypass Line

Up Sidings

Down & Up 
Bishop Auckland

Down Passenger 
Loop

Down Main/Down 
Saltburn
Up Main/Up 
Saltburn
Down Slow

Up Passenger 
Loop
Down Slow

Up Slow

Up Sidings

Down Main / 
Down Fast
Up Main / Up Fast

Down Stillington

Up Stillington

All Lines

Darlington

Heighington LC

Darlington South Jn

Eaglescliffe South 
Jn

Durham

Tursdale Jn

Chester-Le-Street

Ferryhill South Jn

Widdrington

Darlington

Darlington North 
Jn

Darlington South 
Jn

Durham

Ferryhill South Jn

Northallerton

Norton-on-Tees 
South

Plessey 
Crossovers

P2021/2672266

P2021/2706160

TYNESIDE IECC RE-CONTROL

PLTR MORPETH STATION



NORTH MAIN LINE MOVED TO WEEKS 25 TO 30 
DUE TO SCOTLAND NOT WORKING AND NORTH 
RUN IN WEEK 24. MOVE?

LN600

LN600

30m53ch and 71m51ch

14m50ch and 18m50ch

Commissioning Work

C11 Rerail Resleeper 
Reballast - Trax

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

12/09/21

10/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6559883

W2021/6632627

Week 24  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1200 Fri

1200 Fri

0025 Sat

0930 Sat

1200 Sat

0915 Tue

0915 Tue

18/09/21

18/09/21

18/09/21

18/09/21

20/09/21

14/09/21

14/09/21

0025 Sat

0025 Sat

0930 Sat

1200 Sat

0410 Mon

1750 Tue

1715 Tue

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Passenger 
Loop

Down Main

All Lines

Down Main And 
Loop

All Lines

Up Barrow Hill

Down Barrow Hill

Chevington North 
Crossovers

Chevington North 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Chevington LC 
CCTV

Widdrington 
Sidings 
Crossover

Butterwell Jn

Butterwell Jn

Butterwell Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2726612

P2021/2678706

RERAIL REBALLAST CHEVINGTON DOWN LOOP 
WORKS DELIVERY



0025 SAT TO 0930 SAT SERVICES DIVERTED VIA 
TYNE VALLEY CARLISLE AND WCML 

0930 SAT TO 1200 SAT SIMBID WORKING OVER 
THE UP MAIN LINE

6S45 NORTH BLYTH TO FORT WILLIAM TO RUN 
WRING DIRECTION ON THE UP MAIN 

1200 SAT TO 0410 MON SERVICES DIVERTED VIA 
TYNE VALLEY CARLISLE AND WCML

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN600

LN806
LN816

22m20ch and 33m40ch

159m33ch and 149m60ch

C14 Rerail Resleep Reball 
Form - Trax

C20 Reballast ABC - High 
Output

17/09/21

17/09/21

18/09/21

18/09/21

18/09/21

14/09/21

14/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6715438

W2021/6581868

Week 24  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Wed

0915 Wed

0915 Thu

0915 Thu

15/09/21

15/09/21

16/09/21

16/09/21

1750 Wed

1715 Wed

1750 Thu

1715 Thu

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678707

P2021/2678708

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

15/09/21

15/09/21

16/09/21

16/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581869

W2021/6581870

Week 24  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Fri

0915 Fri

2355 Sat

2355 Sat

2315 Sun

2315 Sun

2315 Sun

17/09/21

17/09/21

12/09/21

12/09/21

13/09/21

13/09/21

13/09/21

1750 Fri

1715 Fri

0905 Sun

0905 Sun

0415 Mon

0415 Mon

0415 Mon

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

All Lines

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Copley Hill East Jn

Copley Hill East Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Ravensthorpe

Ravensthorpe

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2021/2678709

P2021/2689547

P2021/2689548

P2021/2643139

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY 



6D91 TO BE RETIMED

LN806
LN816

LN860

LN860

LN872

159m33ch and 149m60ch

32m16ch and 41m20ch

C20 Reballast ABC - High 
Output

Major Projects

17/09/21

17/09/21

11/09/21

11/09/21

12/09/21

12/09/21

12/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581871

W2021/6582926

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 11

No.1 Slow/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/No.2 Slow

All Lines

Down and Up 
Hertford

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Langley Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Knebworth

Langley Jn FS

P2021/2620122

P2021/2620289

MAINTENANCE FP02 



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN

MAINTENANCE HIT03A

OHL WORK MTCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101
LN3214

LN101
LN120

0m0ch and 4m18ch

26m40ch and 28m0ch

25m56ch and 30m63ch

Track Maintenance

S&C Maintenance

OHL Work

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

25Week

W2021/6226842

W2021/6222576

W2021/6318807
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EAS_V2_2021

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

2130 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

19/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0830 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Down Fast/Down

Up Fast

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Claypole LC CCTV

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

Grantham

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2570308

P2021/2654648

P2021/2696334

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT DIVERTED VIA CAMBRIDGE OR MML

HIGH OUTPUT 

GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

GIVE UP FOR THE PASSAGE OF 1Y14

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

LN101

EA1180
EA1320
EA1340
LN110

106m36ch and 112m76ch

C20 Reballast ABC - High 
Output

19/09/21

19/09/21

19/09/21

20/09/21

20/09/21

20/09/21

18/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6461855
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EAS_V2_2021

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

1200 Fri

1200 Fri

0025 Sat

0930 Sat

1200 Sat

0025 Sat

1200 Fri

1200 Fri

0025 Sat

0930 Sat

1200 Sat

20/09/21

20/09/21

20/09/21

20/09/21

20/09/21

18/09/21

18/09/21

18/09/21

18/09/21

20/09/21

20/09/21

25/09/21

25/09/21

25/09/21

25/09/21

27/09/21

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0025 Sat

0025 Sat

0930 Sat

1200 Sat

0410 Mon

0410 Mon

0025 Sat

0025 Sat

0930 Sat

1200 Sat

0410 Mon

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Down/Up Slow

Down and Up 
Main

Down Goods 
Loop South & 
North
Up Goods Loop

All Lines

Down Passenger 
Loop

Down Main

All Lines

Down Main And 
Loop

All Lines

All

Down Passenger 
Loop

Down Main

All Lines

Down Main And 
Loop

All Lines

Heaton South Jn

Benton Crossovers

Heaton North Jn

Chillingham Road

Heaton Depot

Chevington North 
Crossovers

Chevington North 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Chevington North 
Crossovers

Chevington North 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Argyle Street Jn

Argyle Street Jn

Chillingham Road

Heaton North Jn

Heaton Depot

Chevington LC 
CCTV

Widdrington 
Sidings 
Crossover

Butterwell Jn

Butterwell Jn

Butterwell Jn

Plessey 
Crossovers

Chevington LC 
CCTV

Widdrington 
Sidings 
Crossover

Butterwell Jn

Butterwell Jn

Butterwell Jn

P2021/2501275

P2021/2726612

P2021/2604104

P2021/2726618

HEATON SOUTH S&C RENEWALS 3071AB 3072AB 
3073 3074AB 3076AB POINTS 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



50MPH TSR REQUIRED SETTLEMENT SPEED



HEATON DEPOT BTET

RERAIL REBALLAST CHEVINGTON DOWN LOOP 
WORKS DELIVERY



0025 SAT TO 0930 SAT SERVICES DIVERTED VIA 
TYNE VALLEY CARLISLE AND WCML 

0930 SAT TO 1200 SAT SIMBID WORKING OVER 
THE UP MAIN LINE

6S45 NORTH BLYTH TO FORT WILLIAM TO RUN 
WRING DIRECTION ON THE UP MAIN 

1200 SAT TO 0410 MON SERVICES DIVERTED VIA 
TYNE VALLEY CARLISLE AND WCML

RERAIL AND REBALLAST CHEVINGTON DOWN 
LOOP WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

RERAIL REBALLAST CHEVINGTON DOWN LOOP 
WORKS DELIVERY 



0025 SAT TO 0930 SAT SERVICES DIVERTED VIA 
TYNE VALLEY CARLISLE AND WCML 

0930 SAT TO 1200 SAT SIMBID WORKING OVER 
THE UP MAIN LINE 

6S45 NORTH BLYTH TO FORT WILLIAM TO RUN 
WRING DIRECTION ON THE UP MAIN 

1200 SAT TO 0410 MON SERVICES DIVERTED VIA 
TYNE VALLEY CARLISLE AND WCML

LN600

LN600

LN600

LN600

1m0ch and 3m8ch

22m20ch and 33m40ch

23m71ch and 28m46ch

22m20ch and 33m40ch

C70 S&C - Complete 
Renewal 113A

C14 Rerail Resleep Reball 
Form - Trax

C14 Rerail Resleep Reball 
Form - Trax

C14 Rerail Resleep Reball 
Form - Trax

18/09/21

18/09/21

18/09/21

18/09/21

18/09/21

17/09/21

17/09/21

18/09/21

18/09/21

18/09/21

18/09/21

24/09/21

24/09/21

25/09/21

25/09/21

25/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6036256

W2021/6715438

W2021/6358055

W2021/6715743
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EAS_V2_2021

0020 Sun

0915 Tue

0915 Tue

15/11/21

21/09/21

21/09/21

0330 Mon

1750 Tue

1715 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Pontefract

Up Pontefract

Up Barrow Hill

Down Barrow Hill

Moorthorpe Station

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Swinton Jn North

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2691787

P2021/2678710

REBALLAST AND RESLEEPER THURNSCOE 
STATION WORKS DELIVERY

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN804

LN806
LN816

16m56ch and 13m40ch

159m33ch and 149m60ch

C9 Resleeper Reballast - 
Trax

C20 Reballast ABC - High 
Output

14/11/21

21/09/21

21/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6609449

W2021/6581872
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EAS - Section 7
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EAS_V2_2021

0915 Wed

0915 Wed

0915 Thu

0915 Thu

22/09/21

22/09/21

23/09/21

23/09/21

1750 Wed

1715 Wed

1750 Thu

1715 Thu

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678711

P2021/2678712

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

22/09/21

22/09/21

23/09/21

23/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581873

W2021/6581874
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EAS_V2_2021

0915 Fri

0915 Fri

2355 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

24/09/21

24/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

1750 Fri

1715 Fri

0905 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Copley Hill East Jn

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Ravensthorpe

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

P2021/2678713

P2021/2689549

P2021/2699764

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

LN806
LN816

LN860

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

159m33ch and 149m60ch

32m16ch and 41m20ch

C20 Reballast ABC - High 
Output

Major Projects

24/09/21

24/09/21

18/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

19/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581876

W2021/6582927
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

2130 Sat

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

0820 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

Up Main

Down Main

Harringay

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Newark South Jn

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

Grantham North 
Jn

P2021/2620182

P2021/2620339

P2021/2654652

MAINTENANCE FP08

ROUTE FROM BOUNDS GREEN NORTH EXIT VIA 
K2145 POINTS UP FAST



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT



UP TRAINS TO BE RETIMED OVER THE UP FAST 
AND WILL BE UNABLE TO CALL AT HORNSEY AND
HARRINGAY

TRACK MAINTENANCE PET 04 



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS



GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THEN 0700 FINISH

HIGH OUTPUT 



GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

GIVE UP FOR THE PASSAGE OF 1Y14

LN101

LN101

LN101

4m55ch and 3m31ch

75m5ch and 77m35ch

108m40ch and 118m30ch

Track Maintenance

S&C Maintenance

C20 Reballast ABC - High 
Output

26/09/21

25/09/21

25/09/21

25/09/21

25/09/21

26/09/21

26/09/21

26/09/21

25/09/21

26Week

W2021/6222592

W2021/6222588

W2021/6485991
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EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2696556

P2021/2695045

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1180
EA1320
EA1325
EA1340
LN110

EA1550
EA1560
EA1570
LN135

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0015 Mon

2315 Sun

2355 Sun

0020 Mon

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

27/09/21

26/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

27/09/21

0515 Mon

2355 Sun

0020 Mon

0515 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

All Lines

Up Main

All Lines

All Lines

Down/Up Slow

Down and Up 
Main

Down Goods 
Loop South & 
North
Up Goods Loop

All Lines

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Heaton South Jn

Benton Crossovers

Heaton North Jn

Chillingham Road

Heaton Depot

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Argyle Street Jn

Argyle Street Jn

Chillingham Road

Heaton North Jn

Heaton Depot

P2021/2610560

P2021/2620960

P2021/2501287

MAINTEANCE YORK DU 



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



XC 5G46 TO BE RETIMED LATER



FREIGHT DIVERTED VIA DURHAM COAST

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



XC 5G46 TO BE RETIMED LATER

HEATON SOUTH S&C RENEWALS 3071AB 3072AB 
3073 3074AB 3076AB POINTS



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



50MPH TSR REQUIRED SETTLEMENT SPEED



HEATON DEPOT ACCESS DETAILS TBC



HEATON DEPOT BTET

LN600

LN600

LN600

62m35ch and 63m5ch

1m0ch and 3m8ch

PL Tamping

C70 S&C - Complete 
Renewal 113A

27/09/21

26/09/21

26/09/21

27/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6402469

W2021/6036634

Week 26  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

1200 Fri

1200 Fri

0025 Sat

0930 Sat

1200 Sat

0025 Sat

2330 Sat

0010 Tue

0010 Tue

0010 Wed

0010 Wed

0010 Thu

0010 Thu

25/09/21

25/09/21

25/09/21

25/09/21

27/09/21

27/09/21

27/09/21

28/09/21

28/09/21

29/09/21

29/09/21

30/09/21

30/09/21

0025 Sat

0025 Sat

0930 Sat

1200 Sat

0410 Mon

0410 Mon

0445 Mon

0525 Tue

0525 Tue

0525 Wed

0525 Wed

0525 Thu

0525 Thu

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down Passenger 
Loop

Down Main

All Lines

Down Main And 
Loop

All Lines

All Lines

All Lines

Down and Up Fast

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Down and Up Fast

Down Slow

Up Slow

Chevington North 
Crossovers

Chevington North 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Wooden Gate 
Crossovers

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Kirk Sandall Jn

Chevington LC 
CCTV

Widdrington 
Sidings 
Crossover

Butterwell Jn

Butterwell Jn

Butterwell Jn

Butterwell Jn

Thorne Jn

Thorne Jn

Thorne Jn

Thorne Jn

Thorne Jn

Thorne Jn

Thorne Jn

P2021/2726618

P2021/2604142

P2021/2706195

P2021/2706202

P2021/2706204

P2021/2706208

RERAIL REBALLAST CHEVINGTON DOWN LOOP 
WORKS DELIVERY 



0025 SAT TO 0930 SAT SERVICES DIVERTED VIA 
TYNE VALLEY CARLISLE AND WCML 

0930 SAT TO 1200 SAT SIMBID WORKING OVER 
THE UP MAIN LINE 

6S45 NORTH BLYTH TO FORT WILLIAM TO RUN 
WRING DIRECTION ON THE UP MAIN 

1200 SAT TO 0410 MON SERVICES DIVERTED VIA 
TYNE VALLEY CARLISLE AND WCML

RERAIL AND REBALLAST CHEVINGTON DOWN 
LOOP WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

PLTR HATFIELD COLLIERY 



NO ACCESS TO/FROM THORNE LINES.

NO ACCESS TO/FROM STAINFORTH LINES.



MISSED VERSION 1 READY FOR PROPOSAL IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

PLTR HATFIELD COLLIERY FOLLOW UP WORK 
(NOT SECTION 5 WEEK)



TRAINS TO TRAVEL OVER THE SLOW LINES.



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

PLTR HATFIELD COLLIERY FOLLOW UP WORK 
(NOT SECTION 5 WEEK)



TRAINS TO TRAVEL OVER THE SLOW LINES



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

PLTR HATFIELD COLLIERY FOLLOW UP WORK 
(NOT SECTION 5 WEEK)



TRAINS TO TRAVEL OVER THE SLOW LINES.



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

LN600

LN600

LN752

LN752

LN752

LN752

22m20ch and 33m40ch

23m71ch and 28m46ch

8m5ch and 4m65ch

7m60ch and 6m28ch

7m60ch and 6m28ch

7m60ch and 6m28ch

C14 Rerail Resleep Reball 
Form - Trax

C14 Rerail Resleep Reball 
Form - Trax

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow Up Tamping

Follow-Up Work

24/09/21

24/09/21

25/09/21

25/09/21

25/09/21

25/09/21

25/09/21

28/09/21

28/09/21

29/09/21

29/09/21

30/09/21

30/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6715743

W2021/6358177

W2021/6616248

W2021/6616263

W2021/6616269

W2021/6616270
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0010 Fri

0010 Fri

0020 Sun

0915 Tue

0915 Tue

01/10/21

01/10/21

22/11/21

28/09/21

28/09/21

0525 Fri

0525 Fri

0330 Mon

1750 Tue

1715 Tue

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up Fast

Down Slow

Up Slow

Down Pontefract

Up Pontefract

Up Barrow Hill

Down Barrow Hill

Kirk Sandall Jn

Kirk Sandall Jn

Moorthorpe Station

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Thorne Jn

Thorne Jn

Swinton Jn North

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2706209

P2021/2691790

P2021/2678714

PLTR HATFIELD COLLIERY FOLLOW UP WORK 
(NOT SECTION 5 WEEK)



TRAINS TO TRAVEL OVER THE SLOW LINES.



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

RESLEEPER AND REBALLAST THURNSCOE 
STATION WORKS DELIVERY

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN752

LN804

LN806
LN816

7m60ch and 6m28ch

16m56ch and 13m40ch

159m33ch and 149m60ch

Follow-Up Work

C9 Resleeper Reballast - 
Trax

C20 Reballast ABC - High 
Output

01/10/21

01/10/21

21/11/21

28/09/21

28/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6616271

W2021/6609603

W2021/6581906

Week 26  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Wed

0915 Wed

0915 Thu

0915 Thu

29/09/21

29/09/21

30/09/21

30/09/21

1750 Wed

1715 Wed

1750 Thu

1715 Thu

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678715

P2021/2678716

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

29/09/21

29/09/21

30/09/21

30/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581960

W2021/6581961
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Fri

0915 Fri

2355 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

01/10/21

01/10/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

1750 Fri

1715 Fri

0905 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Copley Hill East Jn

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Ravensthorpe

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

P2021/2678717

P2021/2689550

P2021/2699778

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

LN806
LN816

LN860

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

159m33ch and 149m60ch

32m16ch and 41m20ch

C20 Reballast ABC - High 
Output

Survey Work

01/10/21

01/10/21

25/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

26/09/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581962

W2021/6582928

Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0150 Sun

0150 Sun

2130 Sat

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0825 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Royston

Down Royston

Down Royston 
Flyover

Up Cambridge

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Up Main

Down Main

Letchworth Garden 
City

Letchworth Garden 
City

Hitchin East Jn

Cambridge Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Newark South Jn

Cambridge Jn

Cambridge Jn

Hitchin North Jn

Letchworth 
Garden City

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Grantham North 
Jn

P2021/2620270

P2021/2569837

P2021/2654685

MAINTENANCE HIT01



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

MAINTENANCE S&EW PET01

42MP TO 75M 50CH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

HIGH OUTPUT 



GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

1A15 TO TRAVEL OVER THE UP LINE UNDER 
SINGLE LINE WORKING

GIVE UP FOR THE PASSAGE OF 1Y14

LN101
LN125
LN126

LN101

LN101

28m46ch and 41m0ch

42m0ch and 75m50ch

110m65ch and 120m10ch

Track Maintenance

Safe & Effective Working

C20 Reballast ABC - High 
Output

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

02/10/21

02/10/21

02/10/21

02/10/21

03/10/21

03/10/21

02/10/21

27Week

W2021/6226845

W2021/6262774

W2021/6486264
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2130 Sat

0105 Sun

03/10/21

04/10/21

0830 Sun

0515 Mon

Possession

Possession

All Lines

Down & Up 
Moorgate

Retford South Jn

Finsbury Park

Carlton 
Crossovers

Moorgate

P2021/2706222

P2021/2620252

HIGH OUTPUT 



GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

GIVE UP FOR THE PASSAGE OF 1Y14

HEAVY MAINTENANCE 



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101

LN105

128m30ch and 133m60ch

0m0ch and 3m10ch

C20 Reballast ABC - High 
Output

Track Maintenance

02/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6583952

W2021/6226940
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

0750 Sun

0830 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0830 Sun

0830 Sun

0750 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No. 7 Platform 
Line
No 8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Carriage Sidings 1
- 8
Washer Road

Headshunt

Reception Roads 
1,2 & 3

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2021/2695173 0050 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0830 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0830 SUN, ACCESS TO/FROM 
PLATFORMS 5 AND 6 ONLY



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J ~(Reduced Times)

EA1161
EA1230
EA1530
LN125

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2145 Sat

2145 Sat

2350 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

03/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

1100 Sun

0505 Mon

0505 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Up Flyover

Down Flyover

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Up Flyover

Down Flyover

Royal Mail 
Terminal

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Up Main

Down and Up 
Main

Down Goods 
Loop South & 
North
Up Goods Loop

All Lines

Decoy North Jn

Decoy North Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Heaton South Jn

Benton Crossovers

Heaton North Jn

Chillingham Road

Heaton Depot

Decoy South Jn

Decoy South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Argyle Street Jn

Argyle Street Jn

Chillingham Road

Heaton North Jn

Heaton Depot

P2021/2707005

P2021/2696045

P2021/2501337

WORKS DELIVERY REBALLAST 



Rec Sidings No 1,2,3,4 to be clear of stock

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

HEATON SOUTH S&C RENEWALS 3071AB 3072AB 
3073 3074AB 3076AB POINTS



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



50MPH TSR REQUIRED SETTLEMENT SPEED 



HEATON DEPOT ACCESS DETAILS TBC

LN150
LN170

EA1290
EA1300
EA1370
LN165
LN3210

LN600

116m67ch and 117m46ch

1m0ch and 3m8ch

C7 Reballast - Trax

C70 S&C - Complete 
Renewal 113A

02/10/21

02/10/21

03/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

04/10/21

02/10/21

02/10/21

02/10/21

02/10/21

02/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6628158

W2021/6036635
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Sat

2330 Sat

0915 Tue

0915 Tue

04/10/21

04/10/21

05/10/21

05/10/21

0410 Mon

0445 Mon

1750 Tue

1715 Tue

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

All

All Lines

Up Barrow Hill

Down Barrow Hill

Morpeth

Kirk Sandall Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Benton 
Crossovers

Thorne Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2604121

P2021/2706234

P2021/2678719

RERAIL AND REBALLAST PLESSEY VIADUCT 
WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

PLTR HATFIELD COLLIERY 

FOOLW UP WORK IN SECTION 5 WEEK 27 



NO ACCESS TO/FROM THORNE LINES.

NO ACCESS TO/FROM STAINFORTH LINES.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN600

LN752

LN806
LN816

11m37ch and 14m5ch

8m5ch and 4m65ch

159m33ch and 149m60ch

C14 Rerail Resleep Reball 
Form - Trax

C11 Rerail Resleeper 
Reballast - Trax

C20 Reballast ABC - High 
Output

02/10/21

02/10/21

05/10/21

05/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6357733

W2021/6616252

W2021/6581963

Week 27  - Continued

Page 352 of 419Page 352 of 419



s7_2021_LNE.pdf Page         365 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Wed

0915 Wed

0915 Thu

0915 Thu

06/10/21

06/10/21

07/10/21

07/10/21

1750 Wed

1715 Wed

1750 Thu

1715 Thu

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678720

P2021/2678721

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

06/10/21

06/10/21

07/10/21

07/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581964

W2021/6581965
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Fri

0915 Fri

2355 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

08/10/21

08/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

1750 Fri

1715 Fri

0905 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Barrow Hill

Down Barrow Hill

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Copley Hill East Jn

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Ravensthorpe

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

P2021/2678722

P2021/2689551

P2021/2699779

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

LN806
LN816

LN860

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

159m33ch and 149m60ch

32m16ch and 41m20ch

C20 Reballast ABC - High 
Output

Major Projects

08/10/21

08/10/21

02/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

03/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581966

W2021/6582929
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0150 Sun

0150 Sun

2100 Sun

2100 Sun

2100 Sun

0100 Mon

0100 Mon

2130 Sat

2130 Sat

10/10/21

10/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

10/10/21

10/10/21

0820 Sun

0820 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Platform 0

Platforms 1 to 11 
inc

Up 
Canonbury/Single

Down Canonbury

Down Goods

Platform 8 (Down 
Moorgate)

Down & Up 
Moorgate

Up Main

Down Main

All Lines

Finsbury Park

Kings Cross Station

Canonbury West Jn

Finsbury Park

Finsbury Park

Finsbury Park

Finsbury Park

Newark South Jn

Retford South Jn

Kings Cross

Kings Cross 
Station

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Moorgate

Grantham North 
Jn

Carlton 
Crossovers

P2021/2668967

P2021/2570355

P2021/2654688

P2021/2706240

OHL MAINTENANCE WORK



TRAINS TO START/TERMINATE NEW BARNET



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE FP14

GTR  MOORGATE SERVICES TO 
START/TERMINATE KINGS CROSS



FREIGHT DIVERTED VIA INCLINE OR RETIME



GBRF 6M85 6M02 TO BE RETIMED AFTER THE 
POSSESSION 

GBRF 6M85 PBOROGBVQ 02:28 CHRCHCEM  
06:41 WTT MO

GBRF 6M02 PBOROSDGB 03:02 CRICKWNES 06:29
WTT MO



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

HIGH OUTPUT 





GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

1A15 TO TRAVEL OVER THE UP LINE UNDER 
SINGLE LINE WORKING

GIVE UP FOR THE PASSAGE OF 1Y14

HIGH OUTPUT 

GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

GIVE UP FOR THE PASSAGE OF 1Y14

LN101

LN101
LN105
LN110

LN101

LN101

0m0ch and 2m19ch

2m5ch and 2m30ch

110m65ch and 120m10ch

128m30ch and 133m60ch

OHL Work

Track Maintenance

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

11/10/21

11/10/21

09/10/21

09/10/21

28Week

W2021/6318656

W2021/6222583

W2021/6486396

W2021/6584186
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2145 Sat

2145 Sat

2350 Sun

11/10/21

11/10/21

11/10/21

11/10/21

10/10/21

11/10/21

11/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1100 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Up Flyover

Down Flyover

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Up Flyover

Down Flyover

Royal Mail 
Terminal

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Decoy North Jn

Decoy North Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Decoy South Jn

Decoy South Jn

P2021/2610849

P2021/2707007

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

WORKS DELIVERY REBALLAST 



Rec Sidings No 1,2,3,4 to be clear of stock

LN101
LN600
LN720
LN752
LN889

LN150
LN170

116m67ch and 117m46ch
C7 Reballast - Trax

11/10/21

11/10/21

11/10/21

11/10/21

09/10/21

09/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6628159
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down/Up Slow

Down and Up 
Main

Down Goods 
Loop South & 
North
Up Goods Loop

All Lines

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Heaton South Jn

Benton Crossovers

Heaton North Jn

Chillingham Road

Heaton Depot

Beal Crossovers

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Argyle Street Jn

Argyle Street Jn

Chillingham Road

Heaton North Jn

Heaton Depot

Chathill 
Crossovers

P2021/2696046

P2021/2501349

P2021/2672819

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

HEATON SOUTH S&C RENEWALS 3071AB 3072AB 
3073 3074AB 3076AB POINTS



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



50MPH TSR REQUIRED SETTLEMENT SPEED



HEATON DEPOT ACCESS DETAILS TBC



HEATON DEPOT BTET

RERAIL SMEAFIELD LC WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY, CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

EA1290
EA1300
EA1370
LN165
LN3210

LN600

LN600

1m0ch and 3m8ch

51m7ch and 57m22ch

C70 S&C - Complete 
Renewal 113A

C11 Rerail Resleeper 
Reballast - Trax

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

11/10/21

09/10/21

09/10/21

09/10/21

09/10/21

09/10/21

09/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6036636

W2021/6558128
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Sat

2350 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

11/10/21

22/02/21

10/10/21

10/10/21

11/10/21

11/10/21

0605 Mon (54 hrs)

0530 Mon

1245 Sun

1245 Sun

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
Down Barrow Hill

Up Barrow Hill

Grantshouse

Corby Gates LC

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Jn

Tweedmouth SB 
(TW)

Brampton Fell LC

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Beighton Jn

P2021/2670708

P2021/2691780

P2021/2683691

(HO) BURNMOUTH 52M 205YDS TO 52M 1190YDS 
& 53M700YDS TO 54M 1121YDS

(PLTR) COVEYHEUGH UP 45M 488YDS TO 45M 
1072YDS UP 583YDS CAT14

(CIVILS) COCKBURNS 
PATH/GRANTSHOUSE/RESTON 36M 1210YDS TO 
45 1540YDS



LNER: SERVICES TO BE DIVERTED VIA TYNE 
VALLEY/CARLISLE/WCML. 1x TPH IN EACH 
DIRECTION



XC: SERVICES TO START/TERMINATE AT NCL



GBRF: SERVICES TO BE DIVERTED VIA WCML 
AND TYNE VALLEY.

REBALLAST BROADWATH LC MTCE TEAM

CANKLOW PLTR

UID 124207

NWR24



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



1245 SUN TO 0545 MON



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY

LN600
SC147

LN682

LN3201
LN806

52m60ch and 55m0ch

159m14ch and 162m11ch

Rerail Resleeper Reballast 
(Maintenance Only)

C11 Rerail Resleeper 
Reballast - Trax

09/10/21

20/02/21

09/10/21

09/10/21

09/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2020/6564428

W2021/6601849

Week 28  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Tue

0915 Tue

0915 Wed

0915 Wed

12/10/21

12/10/21

13/10/21

13/10/21

1750 Tue

1715 Tue

1750 Wed

1715 Wed

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678723

P2021/2678724

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

12/10/21

12/10/21

13/10/21

13/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6581967

W2021/6581991

Week 28  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Thu

0915 Thu

0915 Fri

0915 Fri

14/10/21

14/10/21

15/10/21

15/10/21

1750 Thu

1715 Thu

1750 Fri

1715 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678725

P2021/2678726

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

14/10/21

14/10/21

15/10/21

15/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582010

W2021/6582011

Week 28  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2355 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

0905 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Copley Hill East Jn

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

Ravensthorpe

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

P2021/2689552

P2021/2699784

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

LN860

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

32m16ch and 41m20ch
Survey Work

09/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

10/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582965

Week 28  - Continued

Page 361 of 419Page 361 of 419



s7_2021_LNE.pdf Page         374 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0045 Sun

0045 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

17/10/21

17/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

0830 Sun

0830 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

Platforms 0 to 6

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Holloway

Kings Cross

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Kings Cross

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2021/2620098

P2021/2570309

S&C MAINTENANCE FP01

TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS 0 TO 6

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT DIVERT VIA CAMBRIDGE OR MML

LN101

LN101

0m0ch and 1m30ch
Track Maintenance

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

18/10/21

18/10/21

18/10/21

29Week

W2021/6226951
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2130 Sat

2130 Sat

2145 Sat

2145 Sat

2350 Sun

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

18/10/21

18/10/21

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun (9 hrs)

0830 Sun

0830 Sun

1100 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Up Main

Down Main

All Lines

Up Flyover

Down Flyover

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Up Flyover

Down Flyover

Royal Mail 
Terminal

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Newark South Jn

Retford South Jn

Decoy North Jn

Decoy North Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Grantham North 
Jn

Carlton 
Crossovers

Decoy South Jn

Decoy South Jn

P2021/2570147

P2021/2654695

P2021/2706251

P2021/2707001

NO ACCESS TO/FROM NENE CS



TRACK MAINTENANCE PET03

HIGH OUTPUT 



GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

1A15 TO TRAVEL OVER THE UP LINE UNDER 
SINGLE LINE WORKING

GIVE UP FOR THE PASSAGE OF 1Y14

HIGH OUTPUT 



GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

GIVE UP FOR THE PASSAGE OF 1Y14

REBALLAST WORKS DELIVERY 



Rec Sidings No 1,2,3,4 to be clear of stock

EA1560
LN101
LN135

LN101

LN101

LN150
LN170

100m20ch and 100m70ch

110m65ch and 120m10ch

128m30ch and 133m60ch

116m67ch and 117m46ch

Track Maintenance

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C7 Reballast - Trax

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

16/10/21

16/10/21

16/10/21

16/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6226828

W2021/6486397

W2021/6584187

W2021/6628160
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Page 363 of 419Page 363 of 419



s7_2021_LNE.pdf Page         376 Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0025 Sat

0025 Sat

0025 Sat

0025 Sat

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

All Lines

Down Goods 
Loop South & 
North
Up Goods Loop

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Berwick upon Tweed

Heaton North Jn

Chillingham Road

Heaton Depot

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Argyle Street Jn

Chillingham Road

Heaton North Jn

Heaton Depot

P2021/2696047

P2021/2501353

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

HEATON SOUTH S&C RENEWALS 3071AB 3072AB 
3073 3074AB 3076AB POINTS

WORKS DELIVERY REBALLAST TRAX NEWHAM LC




TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



50MPH TSR REQUIRED



HEATON DEPOT ACCESS DETAILS TBC

EA1290
EA1300
EA1370
LN165
LN3210

LN600

45m51ch and 51m47ch

1m0ch and 3m8ch

C12 Reballast Formation - 
Trax

Follow Up Tamping

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

18/10/21

16/10/21

16/10/21

16/10/21

16/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6545420

W2021/6036637

Week 29  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2200 Sat

2200 Sat

2200 Sat

1245 Sun

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

18/10/21

18/10/21

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

1245 Sun

1245 Sun

0545 Mon

0545 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Single

All Lines

Down Pelaw 
Chord
Up Pelaw Chord

Down Sunderland

Up Sunderland

Down South 
Hylton
Up South Hylton

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
Down Barrow Hill

Up Barrow Hill

Pelaw Jn

Shell Mex Depot 
Jarrow

Wardley

Pelaw South Jn

St. James Bridge Jn

Sunderland South 
Jn

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Masborough Jn

Pelaw Jn

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

South Hylton

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Beighton Jn

P2021/2672258

P2021/2683715

TYNESIDE IECC RE-CONTROL

CANKLOW PLTR

UID 124207

NWR24



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



1245 SUN TO 0545 MON



ACCESS TO/FROM BARROW HILL SIDINGS FROM 
THE SOUTH ONLY

LN627
LN628
LN629
LN630
LN650
LN670

LN3201
LN806

87m25ch and 99m56ch

159m14ch and 162m11ch

Commissioning Work

C11 Rerail Resleeper 
Reballast - Trax

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

16/10/21

16/10/21

16/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6445709

W2021/6601850

Week 29  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Tue

0915 Tue

0915 Wed

0915 Wed

19/10/21

19/10/21

20/10/21

20/10/21

1750 Tue

1715 Tue

1750 Wed

1715 Wed

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678727

P2021/2678728

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

19/10/21

19/10/21

20/10/21

20/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582012

W2021/6582013

Week 29  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Thu

0915 Thu

0915 Fri

0915 Fri

21/10/21

21/10/21

22/10/21

22/10/21

1750 Thu

1715 Thu

1750 Fri

1715 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678729

P2021/2678730

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

21/10/21

21/10/21

22/10/21

22/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582014

W2021/6582015

Week 29  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2300 Sat

2300 Sat

2300 Sat

0005 Sun

0800 Sun

2300 Sun

2355 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

18/10/21

17/10/21

18/10/21

17/10/21

17/10/21

18/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

0430 Mon

0005 Sun

0430 Mon

0800 Sun

2300 Sun

0430 Mon

0905 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Hexthorpe Goods 
Single

Down and Up 
Hexthorpe Goods

Down Reception

All Lines

Down and Up 
Hexthorpe Goods

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

St. James Jn

Hexthorpe Jn

Conisbrough

Hexthorpe Jn

Conisbrough

Copley Hill East Jn

Philips Park South 
Jn

Philips Park West Jn

Ashton Moss North 
Jn

Philips Park West Jn

Ashburys West Jn

Diggle Jn

Guide Bridge West 
Jn

Bridge Jn

St. James Jn

St. James Jn

St. James Jn

St. James Jn

Ravensthorpe

Baguley Fold Jn

Brewery Jn

Denton Jn SB 
(DJ)

Miles Platting Jn

Philips Park West 
Jn

Stalybridge Jn

P2021/2706256

P2021/2689553

P2021/2699790

PLTR ST JAMES TO HEXTHORPE 



SIDINGS NO.1 TO REMAIN CLEAR TO STAND A 
BARRIER TRAIN FOR ALO.

STABLING AVAILABLE ON SIDINGS NO.2, NO.3 
BUT NO MOVEMENT PERMITTED.

DOWN RECEPTION TO REMAIN CLEAR TO STAND 
BARRIER TRAIN FOR ALO. 

NO ACCESS/EGRESS TO ROBERTS ROAD DEPOT.

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

WORK CONTENT.

TRANS PENNINE ROUTE UPGRADE PROGRAMME

LN826

LN860

LN860
NW5011
NW5013
NW5015
NW5021
NW7021
NW7023
NW7025
NW7027

22m40ch and 21m35ch

32m16ch and 41m20ch

C11 Rerail Resleeper 
Reballast - Trax

Major Projects

16/10/21

16/10/21

16/10/21

17/10/21

17/10/21

17/10/21

16/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6616219

W2021/6582966

Week 29  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Sun

0015 Sun

0015 Sun

17/10/21

17/10/21

17/10/21

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Anlaby Road Jn

Hull Paragon

P2021/2610726 CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  1 LONG PLATFORM AND 2 OTHER 
PLATFORMS TO BE AVAILABLE FOR STABLING 
(TO BE CONFIRMED AT T-35)

LN898
LN914
LN920

17/10/21

17/10/21

17/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0105 Sun

0105 Sun

2130 Sat

2130 Sat

2145 Sat

2145 Sat

2350 Sun

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

25/10/21

25/10/21

0715 Sun

0715 Sun

0830 Sun

0830 Sun

1100 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Up Main

Down Main

All Lines

Up Flyover

Down Flyover

Royal Mail 
Terminal
Nos.1 and 2 and 3
and 4 Reception 
Sidings
Up Flyover

Down Flyover

Royal Mail 
Terminal

Belle Isle Jn

Holloway

Newark South Jn

Retford South Jn

Decoy North Jn

Decoy North Jn

Finsbury Park

Grantham North 
Jn

Carlton 
Crossovers

Decoy South Jn

Decoy South Jn

P2021/2570023

P2021/2654702

P2021/2706257

P2021/2707004

S&C MAINTENANCE FP04



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

HIGH OUTPUT 





GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

1A15 TO TRAVEL OVER THE UP LINE UNDER 
SINGLE LINE WORKING

GIVE UP FOR THE PASSAGE OF 1Y14

HIGH OUTPUT 



GIVE UP POSSESSION FOR THE PASSAGE OF 
1D32

1N34 1D34 TO BE DIVERTED VIA GNGE 

GIVE UP FOR THE PASSAGE OF 1Y14

REBALLAST WORKS DELIVERY 



Rec Sidings No 1,2,3,4 to be clear of stock

LN101

LN101

LN101

LN150
LN170

2m14ch and 0m35ch

110m65ch and 120m10ch

128m30ch and 133m60ch

116m67ch and 117m46ch

S&C Maintenance

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

C7 Reballast - Trax

24/10/21

24/10/21

23/10/21

23/10/21

23/10/21

23/10/21

24/10/21

30Week

W2021/6226963

W2021/6486398

W2021/6584188

W2021/6622951
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

P2021/2696048 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1370
LN165
LN3210

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

25/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down/Single

Up/Single

Down Goods 
Loop North & 
South
Depot Sidings

Up Goods Loop

Down Fast

Up Fast

Down Slow

Up Slow

Down Main

Up Main

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Platform 9

Platform 10

Platform 11

Platform 12

Up Slow

Provincial Sidings

Down/Up Slow

Down Sunderland

Down Sunderland

Forth/Paradise 
Branch

Newsham LC

Heaton North Jn

Heaton Depot

Chillingham Road

Newcastle

Morpeth

Newcastle

Heaton South Jn

High Level Bridge 
Central Jn

Newcastle West Jn

Benton North Jn

Chillingham Road

Heaton Depot

Heaton North Jn

King Edward 
Bridge South Jn

Newcastle

Newcastle East 
Jn

Newcastle West 
Jn

P2021/2654705 TYNESIDE IECC RE-CONTROLLN600
LN622
LN627
LN682
LN694

79m52ch and 16m67ch
Commissioning Work

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6446576

Week 30  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0025 Sat

0025 Sat

0025 Sat

0025 Sat

2300 Sat

2300 Sat

2300 Sat

0005 Sun

0800 Sun

2300 Sun

24/10/21

24/10/21

24/10/21

24/10/21

25/10/21

24/10/21

25/10/21

24/10/21

24/10/21

25/10/21

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0430 Mon

0005 Sun

0430 Mon

0800 Sun

2300 Sun

0430 Mon

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Goods 
Loop South & 
North
Up Goods Loop

All Lines

Hexthorpe Goods 
Single

Down and Up 
Hexthorpe Goods

Down Reception

All Lines

Down and Up 
Hexthorpe Goods

All Lines

Morpeth Jn

Heaton North Jn

Chillingham Road

Heaton Depot

St. James Jn

Hexthorpe Jn

Conisbrough

Hexthorpe Jn

Conisbrough

Argyle Street Jn

Chillingham Road

Heaton North Jn

Heaton Depot

Bridge Jn

St. James Jn

St. James Jn

St. James Jn

St. James Jn

P2021/2501357

P2021/2706267

HEATON DEPOT ACCESS DETAILS TBC



HEATON SOUTH S&C RENEWALS 3071AB 3072AB 
3073 3074AB 3076AB POINTS

WORKS DELIVERY REBALLAST TRAX HEATON 
NORTH



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE



HEATON DEPOT BTET

PLTR ST JEAMES TO HEXTHORPE 



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE



SIDINGS NO.1 TO REMAIN CLEAR TO STAND A 
BARRIER TRAIN FOR ALO.

STABLING AVAILABLE ON SIDINGS NO.2, NO.3 
BUT NO MOVEMENT PERMITTED.

DOWN RECEPTION TO REMAIN CLEAR TO STAND 
BARRIER TRAIN FOR ALO. 

NO ACCESS/EGRESS TO ROBERTS ROAD DEPOT.

LN600

LN826

2m45ch and 3m45ch

1m0ch and 3m8ch

22m40ch and 21m35ch

C12 Reballast Formation - 
Trax

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

23/10/21

23/10/21

23/10/21

23/10/21

23/10/21

23/10/21

23/10/21

24/10/21

24/10/21

24/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6545014

W2021/6036641

W2021/6616224

Week 30  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sat

0530 Mon

0020 Sat

2355 Sat

25/10/21

30/10/21

01/11/21

24/10/21

0530 Mon

0020 Sat

0100 Mon

0905 Sun

Possession

Possession

Possession

Possession

All Lines

Down and Up

All Lines

All Lines

Hebden Bridge

Todmorden

Hebden Bridge

Copley Hill East Jn

Thorpes Bridge 
Jn

Littleborough GF

Thorpes Bridge 
Jn

Ravensthorpe

P2021/2679009

P2021/2689554

NORTHERN:

23 AND 24 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

MIDWEEK SERVICES START/TERMINATE AT 
LITTLEBOROUGH GF (SUBJECT TO 
SERVICABILITY)/TODMORDEN 

30-31 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

ACCESS TO/FROM NEWTON HEATH PERMITTED 
FROM MANCHESTER VICTORIA END ONLY.



TPE: ALL SERVICES VIA CALDER VALLEY TO BE 
DIVERTED VIA DIGGLE.



FREIGHT: ALL AFFECTED SERVICES TO BE 
DIVERTED VIA DIGGLE.



WORK CONTENT



IP TRACK PLTR: 5000yds SUMMIT WEST TO 
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS

IP TRACK DRAINAGE: HALL ROYD JN WEEKEND 
30&31 

WORKS DELIVERY S&C - CASTLETON SOUTH

IP CIVILS: MOSTON DRAINAGE

MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st 
WEEKEND)

MAN DU: HEAVY S&C MAINTENANCE/TAMPING 
CASTLETON SOUTH AND NORTH JN'S AND 
ROCHDALE

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN854
NW7001
NW7009

LN860

32m16ch and 41m20ch
Major Projects

23/10/21

25/10/21

30/10/21

23/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582967

Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sat

0130 Sat

0150 Sun

0150 Sun

01/11/21

01/11/21

31/10/21

31/10/21

0400 Mon

0400 Mon

0735 Sun

0750 Sun

Possession

Possession

Possession

Possession

Down and Up 
Nottingham

All Lines

Down Fast

Down Slow/Down 
Slow No.1
Down 
Goods/Down Slow
No.2

Allington East Jn

Newark South Jn

Harringay

Nottingham 
Branch Jn

Tallington 
Crossovers

Holloway

P2021/2629007

P2021/2571905

GRANTHAM S&C RENEWALS 2117 POINTS 105MP 
TO 107M 50CH

HIGH OUTPUT PREP 96M 10CH TO 105M 20CH 



TRAINS DIVERTED VIA GNGE 



LNER 1TPH TO DIVERT VIA THE GNGE BETWEEN 
PETERBOROUGH AND DONCASTER, OTHER 
SERVICES TO START/TERMINATE AT DONCASTER
OR YORK 

 

TSR????? ADDITIONAL [XX] REQUIRED

S&C MAINTENANCE FP05 



NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 

0735 SUN TO 0750 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 

GTR ECS MOVES VIA HORNSEY FLYOVER 

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

GTR 2K05 WILL NOT RUN 

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

LN101
LN195

LN101

105m0ch and 107m50ch

96m10ch and 105m20ch

110m65ch and 119m3ch

1m55ch and 3m0ch

C70 S&C - Complete 
Renewal 113A

Preparatory Work

C20 Reballast ABC - High 
Output

S&C Maintenance

30/10/21

30/10/21

31/10/21

31/10/21

31Week

W2021/6428794

W2021/6634153

W2021/6486586

W2021/6226780
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0940 Sun

01/11/21

31/10/21

31/10/21

31/10/21

01/11/21

01/11/21

0405 Mon

0650 Sun

0830 Sun

0940 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Bay Platform

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

Up Hertford

Down Sidings

Up Sidings

All Lines

Gordon Hill

Hornsey

Hornsey

Langley Jn

Hertford North

Langley Jn

Gordon Hill

New Southgate

Wood Green 
North Jn

Wood Green 
South Jn

Hertford North

Bowes Park

P2021/2617156 TRACK MAINTENANCE FP10 

S&C HEAVY MAINTENANCE GORDON HILL 2317AB
2318AB 2320AB WORKS DELIVERY 

S&C HEAVY MAINTENANCE HERTFORD NORTH 
2328AB 2329AB 2331AB WORKS DELIVERY 



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH



0940 SUN TO 0405 MON HERTFORD SERVICES 
DIVERTED ON ECML VIA WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK

LN101
LN120

5m20ch and 4m58ch

9m0ch and 12m0ch

16m49ch and 19m60ch

S&C Maintenance

C75 S&C - Reballasting

C75 S&C - Reballasting

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6275652

W2021/6386225

W2021/6386262

Week 31  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0940 Sun

0650 Sun

0830 Sun

0940 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Up Fast

Down Fast

Up Slow

Up Slow

Up Slow

Wood Green North 
Jn

Hornsey

Hornsey

Langley Jn

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Langley Jn

New Southgate

Wood Green 
North Jn

Wood Green 
South Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

P2021/2585848

P2021/2620309

TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH

MAINTENANCE PET09



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

LN101
LN120

LN101

5m20ch and 4m58ch

76m35ch and 83m25ch

S&C Maintenance

Track Maintenance

31/10/21

31/10/21

31/10/21

31/10/21

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6275652

W2021/6226972

Week 31  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

2230 Sun

2230 Sun

2230 Sun

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Loversall 
Curve

Down Fast

Up Fast

Up East Slow

Up Goods No.1

Low Ellers Curve

Up East 
Slow/'Down 
Loco/Up East 
Slow'/Up East 
Slow

Tuxford GSP

Rossington LC

Flyover East Jn

Decoy North Jn

Decoy North Jn

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Newark South Jn

Tuxford GSP

Loversall Jn

Rossington LC

Rossington LC

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2021/2706331

P2021/2706385

P2021/2672905

P2021/2610868

HIGH OUTPUT 124M 50CH TO 131M 40CH 

PLTR MUSKHAM VIADUCT 119M 60CH TO 123M 
25CH



TRAINS DIVERTED VIA GNGE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT 139M 20CH TO 145M 73CH 

WORKS DELIVERY REBALLAST BAWTRY 2AB 3AB 
148M 30CH TO 149M 30CH 



TRAINS DIVERTED VIA GNGE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

REBALLAST AT LOVERSALL JN 2287 POINTS 
WORKS DELIVERY



TRAINS DIVERTED VIA GNGE

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP EAST SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

TAKE POSSESSION AROUND 6U01 STANDING AT 
D240, UP EAST SLOW

LN101

LN101

LN101

LN101
LN600
LN720
LN764

124m50ch and 131m40ch

119m60ch and 123m25ch

148m30ch and 149m30ch

139m20ch and 145m73ch

151m20ch and 153m0ch

148m30ch and 149m30ch

C20 Reballast ABC - High 
Output

C11 Rerail Resleeper 
Reballast - Trax

C75 S&C - Reballasting

Preparatory Work

C75 S&C - Reballasting

C75 S&C - Reballasting

30/10/21

30/10/21

30/10/21

30/10/21

30/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6584213

W2021/6616348

W2021/6549988

W2021/6634359

W2021/6564685

W2021/6549988

Week 31  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2696335 FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

01/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down & Up Slow

Tyne South 
Arrival/Departure

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
Down Main

Up Main

Down Sunderland

Up Sunderland

Down West Curve 
Up

East Curve

Down Greensfield 
West Up
Down Greensfield 
East Up
Down Gateshead 
Up
Down/Up Single

Royal Mail 
Terminal Loop
Tyne North 
Arrival/Departure

Up Staging 
Sidings

Low Fell Jn

Tyne Yard

Newcastle South Jn

Newcastle South Jn

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Tyne Yard

Birtley Jn

Blaydon

Durham

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Tyne Yard

P2021/2654729 TYNESIDE IECC RE-CONTROLLN600
LN620
LN627
LN674
LN676
LN682
LN684

70m49ch and 79m75ch
Commissioning Work

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

31/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6449156

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Tue

0915 Tue

0915 Wed

0915 Wed

02/11/21

02/11/21

03/11/21

03/11/21

1750 Tue

1715 Tue

1750 Wed

1715 Wed

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678731

P2021/2678732

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

02/11/21

02/11/21

03/11/21

03/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582016

W2021/6582017

Week 31  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Thu

0915 Thu

0915 Fri

0915 Fri

04/11/21

04/11/21

05/11/21

05/11/21

1750 Thu

1715 Thu

1750 Fri

1715 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678733

P2021/2678734

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

C20 Reballast ABC - High 
Output

C20 Reballast ABC - High 
Output

04/11/21

04/11/21

05/11/21

05/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582018

W2021/6582019

Week 31  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sat

0530 Mon

0020 Sat

2355 Sat

25/10/21

30/10/21

01/11/21

31/10/21

0530 Mon

0020 Sat

0100 Mon

0905 Sun

Possession

Possession

Possession

Possession

All Lines

Down and Up

All Lines

All Lines

Hebden Bridge

Todmorden

Hebden Bridge

Copley Hill East Jn

Thorpes Bridge 
Jn

Littleborough GF

Thorpes Bridge 
Jn

Ravensthorpe

P2021/2679009

P2021/2689758

NORTHERN:

23 AND 24 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

MIDWEEK SERVICES START/TERMINATE AT 
LITTLEBOROUGH GF (SUBJECT TO 
SERVICABILITY)/TODMORDEN 

30-31 OCT SERVICES START/TERMINATE AT 
MANCHESTER VICTORIA/HEBDEN BRIDGE 

ACCESS TO/FROM NEWTON HEATH PERMITTED 
FROM MANCHESTER VICTORIA END ONLY.



TPE: ALL SERVICES VIA CALDER VALLEY TO BE 
DIVERTED VIA DIGGLE.



FREIGHT: ALL AFFECTED SERVICES TO BE 
DIVERTED VIA DIGGLE.



WORK CONTENT



IP TRACK PLTR: 5000yds SUMMIT WEST TO 
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS

IP TRACK DRAINAGE: HALL ROYD JN WEEKEND 
30&31 

WORKS DELIVERY S&C - CASTLETON SOUTH

IP CIVILS: MOSTON DRAINAGE

MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st 
WEEKEND)

MAN DU: HEAVY S&C MAINTENANCE/TAMPING 
CASTLETON SOUTH AND NORTH JN'S AND 
ROCHDALE

TRANSPIRE ALLIANCE 

TRANSPENINE ROUTE UPGRADE

MORLEY STATION REMODELLING

MULTI DICIPLINE WORKS



RAIL REPLACEMENT BUS SERVICE TO OPERATE

LN854
NW7001
NW7009

LN860

32m16ch and 41m20ch
Major Projects

23/10/21

25/10/21

30/10/21

30/10/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6582968

Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0940 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0120 Sun

0120 Sun

0120 Sun

08/11/21

07/11/21

07/11/21

07/11/21

08/11/21

07/11/21

08/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0405 Mon

0830 Sun

0830 Sun

0940 Sun

0405 Mon

0940 Sun

0405 Mon

0830 Sun

0830 Sun

0940 Sun

0940 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay Platform

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Sidings

Up Sidings

Down Hertford

All Lines

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Hertford

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Gordon Hill

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Hertford North

Langley Jn

Langley Jn

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Royston

Hitchin East Jn

Biggleswade

Gordon Hill

Hornsey

Langley Jn

Hertford North

Wood Green 
South Jn

Bowes Park

Hornsey

Langley Jn

Wood Green 
South Jn

Cambridge Jn

Hitchin North Jn

Stevenage

P2021/2617162

P2021/2571996

P2021/2620282

TRACK MAINTENANCE FP12

S&C HEAVY MAINTENANCE GORDON HILL 2317AB
2318AB 2320AB WORKS DELIVERY 

S&C HEAVY MAINTENANCE HERTFORD NORTH 
2328AB 2329AB 2331AB WORKS DELIVERY 



TRACK MAINTENANCE FP12 



0200 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



0940 SUN TO 0405 MON HERTFORD SERVICES 
DIVERTED ON ECML VIA WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK

TRACK MAINTENANCE FP12 



0200 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

MAINTENANCE HIT02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

LN101
LN120

LN101
LN120

LN101
LN125
LN126

4m60ch and 27m60ch

9m0ch and 12m0ch

16m49ch and 19m60ch

4m60ch and 27m60ch

28m46ch and 41m0ch

Track Maintenance

C75 S&C - Reballasting

C75 S&C - Reballasting

Track Maintenance

Track Maintenance

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

32Week

W2021/6226909

W2021/6386226

W2021/6386263

W2021/6226909

W2021/6226811
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EAS - Section 7
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EAS_V2_2021

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0150 Sun

0150 Sun

0130 Sat

0130 Sat

0130 Sat

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

08/11/21

08/11/21

08/11/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down and Up 
Nottingham

All Lines

All Lines

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Allington East Jn

Claypole LC CCTV

Carlton LC

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Nottingham 
Branch Jn

Tallington 
Crossovers

Claypole LC 
CCTV

P2021/2569838

P2021/2622772

P2021/2679372

MAINTENANCE S&EW PET 01

42MP TO 75M 50CH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

S&C RENEWAL PEASCLIFFE CROSSOVERS 
2120AB 2126AB 107M 45CH TO 110M 14CH 

HIGH OUTPUT 96M 10CH TO 105M 20CH 



TRAINS DIVERTED VIA GNGE 



50MPH TSR SETTLEMENT SPEED IMPOSED 
ADDITIONAL [3] REQUIRED LOOKING AT 
INCREASING TO AN 80 IF AND 80 ADDITIONAL [2] 
REQUIRED



LNER 1TPH TO DIVERT VIA THE GNGE BETWEEN 
PETERBOROUGH AND DONCASTER, OTHER 
SERVICES TO START/TERMINATE AT DONCASTER
OR YORK 



FOLLOW UP WILL BE COMPLETED IN MIDWEEK 
SECTION 4 ACCESS

REBALLAST BARNBY LANE LC WORKS DELIVERY 
115M 45CH TO 120M 20CH 

REBALLAST NORWELL LC WORKS DELIVERY 
120M 40CH TO 125M 50CH 

PLTR FOLLOW UP WORK MUSKHAM 119M 60CH 
TO 123M 25CH 

PLTR PREP WORK MUSKHAM 119M 60CH TO 
123M 25CH 



TRAINS DIVERTED VIA GNGE



LNER 1TPH TO DIVERT VIA THE GNGE BETWEEN 
PETERBOROUGH AND DONCASTER, OTHER 
SERVICES TO START/TERMINATE AT DONCASTER
OR YORK

LN101

LN101
LN195

LN101

42m0ch and 75m50ch

107m45ch and 110m14ch

96m10ch and 105m20ch

105m0ch and 106m40ch

120m40ch and 125m50ch

115m45ch and 120m20ch

119m60ch and 123m25ch

119m60ch and 123m25ch

Safe & Effective Working

C70 S&C - Complete 
Renewal 113A

Preparatory Work

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

Follow-Up Work

06/11/21

06/11/21

06/11/21

06/11/21

07/11/21

07/11/21

06/11/21

06/11/21

06/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6262780

W2021/6323729

W2021/6634154

W2021/6437501

W2021/6553661

W2021/6571081

W2021/6616383

W2021/6616363

Week 32  - Continued
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EAS_V2_2021

0130 Sat

0130 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Carlton Crossovers

Bawtry Crossovers 
GSP

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Newark South Jn

Retford South Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2672922

P2021/2706632

P2021/2610850

P2021/2696336

REBALLASTING NORWELL LC WORKS DELIVERY


TRAINS DIVERTED VIA GNGE

HIGH OUTPUT 139M 20CH TO 145M 73CH



TRAINS DIVERTED VIA GNGE

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

LN101

LN101
LN600
LN720
LN752
LN889

EA1180
EA1320
EA1340
LN110

120m40ch and 125m50ch

139m20ch and 145m73ch

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

06/11/21

06/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6553661

W2021/6582380

Week 32  - Continued
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EAS_V2_2021

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2695046 NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

06/11/21

06/11/21

06/11/21

06/11/21

06/11/21

06/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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EAS_V2_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 1

Platform 2

Platform 3

Platform 4

Down/Up Station 
Loop
Up Goods Loop

Down Bypass Line

Up Sidings

Down & Up 
Bishop Auckland

Down Passenger 
Loop

Down Main/Down 
Saltburn
Up Main/Up 
Saltburn
Down Slow

Up Passenger 
Loop
Down Slow

Up Slow

Up Sidings

Down Main / 
Down Fast
Up Main / Up Fast

Down Stillington

Up Stillington

Darlington

Heighington LC

Darlington South Jn

Eaglescliffe South 
Jn

Durham

Tursdale Jn

Chester-Le-Street

Ferryhill South Jn

Darlington

Darlington North 
Jn

Darlington South 
Jn

Durham

Ferryhill South Jn

Northallerton

Norton-on-Tees 
South

P2021/2654762 TYNESIDE IECC RE-CONTROLLN600

30m53ch and 71m51ch
Commissioning Work

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6449355

Week 32  - Continued
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EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

08/11/21

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0525 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

Single

Single

All Lines

Single

Down Pelaw 
Chord

Down

Up

All Lines

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Boldon North Jn

Boldon North Jn

Boldon East Jn

Pelaw North Jn

Pelaw South Jn

Pelaw Jn

Newcastle East Jn

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

Boldon East Jn

Boldon West Jn

East Boldon

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

Pelaw Jn

P2021/2610772

P2021/2628472

P2021/2654780

NEWCASTLE DU HEAVY MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE HARTLEPOOL


5A60 AND 5A61 TO BE DIVERTED VIA DINSDALE. 
SIGNAL BOXES REQUIRED FOR THESE MOVES



GBRF 6H12 TO BE CANCELLED

6H12 TYNEDK GB 07:40 DRAX GBRF 11:15 WTT 
SUN



SIGNAL BOXES REQUIRED TO BE OPEN



GC ECS MOVES VIA DINSDALE AND DURHAM

RERAIL, RESLEEPER BROCKLEY WHINS WORKS 
DELIVERY

S&C RENEWAL SUNDERLAND STATION WORKS 
DELIVERY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE HARTLEPOOL


5A60 AND 5A61 TO BE DIVERTED VIA DINSDALE. 
SIGNAL BOXES REQUIRED FOR THESE MOVES



SIGNAL BOXES REQUIRED TO BE OPEN



GC ECS SERVICES DIVERTED VIA DINSDALE AND 
DURHAM 



P2610772 TO BE COMBINED IF THESE STAY IN 
THE SAME WEEK

TRACK DEFECTS 

TO BE COMBINED WITH P2628472 IF THEY STAY 
IN THE SAME WEEK TOGETHER



GC ECS SERVICES DIVERTED VIA DINSDALE AND 
DURHAM

LN627
LN628
LN629
LN630
LN664
LN674
LN676

LN627
LN666

LN627

88m66ch and 92m5ch

89m76ch and 97m70ch

98m0ch and 101m0ch

C70 S&C - Complete 
Renewal 113A

C14 Rerail Resleep Reball 
Form - Trax

Remove Rail Defects

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6484809

W2021/6434442

W2021/6464292

Week 32  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0915 Tue

0915 Tue

0915 Wed

0915 Wed

09/11/21

09/11/21

10/11/21

10/11/21

1750 Tue

1715 Tue

1750 Wed

1715 Wed

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678735

P2021/2678736

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

FOLLOW UP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

FOLLOW UP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

Follow Up Tamping

Follow-Up Work

09/11/21

09/11/21

10/11/21

10/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582098

W2021/6582120

Week 32  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0915 Thu

0915 Thu

0915 Fri

0915 Fri

11/11/21

11/11/21

12/11/21

12/11/21

1750 Thu

1715 Thu

1750 Fri

1715 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Barrow Hill

Down Barrow Hill

Up Barrow Hill

Down Barrow Hill

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Masborough Sorting
Sidings South Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

Masborough 
Sorting Sidings 
South Jn
Barrow Hill North 
Jn

P2021/2678737

P2021/2678738

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

FOLLOW UP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL

FOLLOW UP WORK

TREETON - WOODHOUSE MILL

124098 



NO ACCESS/EGRESS FROM/TO WESTHORPE 
BRANCH



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC



LINE BLOCKAGES OF THE DOWN BARROW HILL 
LINE TO BE GIVEN UP FOR PASSAGE OF THE 
FOLLOWING TRAINS ONLY UNDER SINGLE LINE 
WORKING ARRANGEMENTS BETWEEN BARROW 
HILL NORTH JN AND TREETON SOUTH JN: 6X01 
(UP), 4O55 or 4O95 (UP), 6M35 (UP), 4E33 (DOWN)


ALLOWANCES REQUIRED IN TRAINS OPERATING 
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North 
Jn.

[25]mins in Down trains approaching Treeton Jn.

LN806
LN816

LN806
LN816

159m33ch and 149m60ch

159m33ch and 149m60ch

Follow-Up Work

Follow-Up Work

11/11/21

11/11/21

12/11/21

12/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6582136

W2021/6582138

Week 32  - Continued
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EAS_V2_2021

2315 Sun

2315 Sun

2315 Sun

0855 Sun

08/11/21

08/11/21

08/11/21

07/11/21

0415 Mon

0415 Mon

0415 Mon

1625 Sun

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Pontefract West Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Crofton West Jn

P2021/2643140

P2021/2610756

8 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO DIVERT VIA 
MORLEY 



6D91 TO BE RETIMED

S&C MAINTENANCE CROFTON EAST YORK DU



TRAINS DIVERTED VIA CASTLEFORD, 
GASCOIGNE WOOD AND THE ECML



FREIGHT TRAINS DIVERTED



GBRF: DIVERT BIOMASS VIA HOLGATE



NORTHERN: RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WAKEFIELD KIRKGATE 
AND KNOTTINGLEY



NO ACCESS TO CROFTON DEPOT



5A70 TO LEAVE CROFTON WEST EARLIER AND 
STABLE BDI AFTER 1A81 HAS PASSED 



TPE TO BID ECS MOVES PRIOIR TO 0855 SUN

LN872

LN882

07/11/21

07/11/21

07/11/21

07/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued

Page 392 of 419Page 392 of 419



s7_2021_LNE.pdf Page         405 Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0115 Sun

0115 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

14/11/21

14/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

0730 Sun

0730 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Down Slow

Down Goods

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Finsbury Park

Finsbury Park

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Belle Isle Jn

Holloway

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2021/2668972

P2021/2570310

TRACK MAINTENANCE FP03

1M05CH TO 2M 30CH 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

MAINTENANCE S&EW 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUNTINGDON AND 
PETERBOROUGH THROUGHOUT



BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0410 MON

NO ROUTE ABVAILABLE BETWEEN HUNTINGDON 
AND PETERBOROUGH

GTR: 2P78 TO TERMINATE AND STABLE AT 
HUNTINGDON 

GTR: 1P99 TO START FROM HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT TO DIVERT VIA CAMBRIDGE OR MML

GBRF TO DIVERT 6020, 6E23, 6M85, 6M02

6O20 TALLNGTGB 22:15 TONB11&12 03:42 WTT 
SUN

6E23 TONB11&12 00:33 TALLNGTGB 06:00 WTT 
EWD

6M85 PBOROGBVQ 02:28 CHRCHCEM  06:41 WTT 
MO 

6M02 PBOROSDGB 03:02 CRICKWNES 06:29 WTT 
MO

LN101

LN101

1m5ch and 2m30ch
S&C Maintenance

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

15/11/21

15/11/21

15/11/21

33Week

W2021/6222567
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2325 Sat

2325 Sat

2325 Sat

2130 Mon

2150 Mon

2130 Tue

2150 Tue

2130 Wed

2150 Wed

2150 Thu

2150 Thu

0130 Sat

14/11/21

14/11/21

14/11/21

16/11/21

16/11/21

17/11/21

17/11/21

18/11/21

18/11/21

19/11/21

19/11/21

15/11/21

0535 Sun

0535 Sun

0535 Sun

0550 Tue

0550 Tue

0550 Wed

0550 Wed

0550 Thu

0550 Thu

0550 Fri

0550 Fri

0400 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Up Slow

Down and Up Fast

Up Slow

Down and Up Fast

Up Slow

Down and Up Fast

Down and Up Fast

Up Slow

All Lines

Peterborough North

Fletton Jn

Peterborough 
Station

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Grantham North Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

New England 
North

New England 
North

New England 
North

New England 
North

New England 
North

New England 
North

New England 
North

New England 
North

Tallington 
Crossovers

P2021/2620330

P2021/2727374

P2021/2727378

P2021/2727381

P2021/2727382

P2021/2727373

TRACK MAINTENANCE PET02

ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

HIGH OUTPUT 



TRAINS DIVERTED VIA GNGE

LN101

LN101

LN101

LN101

LN101

LN101

75m5ch and 76m24ch

78m40ch and 87m20ch

78m40ch and 87m20ch

78m40ch and 87m20ch

78m40ch and 87m20ch

96m10ch and 105m20ch

Track Maintenance

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

13/11/21

13/11/21

13/11/21

15/11/21

15/11/21

16/11/21

16/11/21

17/11/21

17/11/21

18/11/21

18/11/21

13/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6226790

W2021/6585636

W2021/6585727

W2021/6585728

W2021/6585729

W2021/6715625
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0130 Sat

1200 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

15/11/21

14/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

0400 Mon

1200 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Carlton LC

Bawtry Crossovers 
GSP

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Tallington 
Crossovers

Retford South Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2622781

P2021/2706569

P2021/2696337

S&C RENEWAL PEASCLIFFE CROSSOVERS 
2120AB 2126AB 107M 45CH TO 110M 41CH 

HIGH OUTPUT 119M 60CH TO 123M 25CH 

PLTR GRANTHAM PREP WORK 104MP TO 107M 
55CH 

 

TRAINS DIVERTED VIA GNGE 



LNER 1TPH TO DIVERT VIA THE GNGE BETWEEN 
PETERBOROUGH AND DONCASTER, OTHER 
SERVICES TO START/TERMINATE AT DONCASTER
OR YORK 



50MPH TSR SETTLEMENT SPEED IMPOSED 
ADDITIONAL [3] REQUIRED LOOKING AT 
INCREASING TO AN 80 IF AND 80 ADDITIONAL [2] 
REQUIRED



FOLLOW UP WILL BE COMPLETED IN MIDWEEK 
SECTION 4 ACCESS

HIGH OUTPUT 139M 20CH TO 145M 73CH 



TRAINS DIVERTED VIA GNGE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

LN101

LN101

EA1180
EA1320
EA1340
LN110

119m60ch and 123m25ch

107m45ch and 110m14ch

104m0ch and 107m55ch

139m20ch and 145m73ch

C11 Rerail Resleeper 
Reballast - Trax

C70 S&C - Complete 
Renewal 113A

Preparatory Work

Preparatory Work

13/11/21

13/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6616377

W2021/6323761

W2021/6632644

W2021/6582422
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0220 Sun

0220 Sun

0220 Sun

2230 Sat

0015 Mon

2315 Mon

2355 Mon

0020 Tue

2215 Sat

15/11/21

15/11/21

15/11/21

15/11/21

22/11/21

22/11/21

23/11/21

23/11/21

15/11/21

0405 Mon

0405 Mon

0405 Mon

0630 Mon

0515 Mon

2355 Mon

0020 Tue

0515 Tue

0545 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Bay Platform

Down Sidings

Up Sidings

Down and Up 
Sleaford/Main

All Lines

Up Main

All Lines

All Lines

All Lines

Langley Jn

Gordon Hill

Hertford North

Sleaford West Jn

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Eaglescliffe South 
Jn

Bowes Park

Gordon Hill

Hertford North

Allington East Jn

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Longlands Jn

P2021/2617167

P2021/2700124

P2021/2610561

P2021/2610568

P2021/2603945

S&C HEAVY MAINTENANCE GORDON HILL 2317AB
2318AB 2320AB WORKS DELIVERY 

S&C HEAVY MAINTENANCE HERTFORD NORTH 
2328AB 2329AB 2331AB WORKS DELIVERY 



HERTFORD SERVICES DIVERTED ON ECML VIA

WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN ALEXANDRA PALACE AND

STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK

DERBY WORKS DELIVERY: PLTR GONERBY HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE

TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST

RERAIL AND REBALLAST YARM TUNNEL WORKS 
DELIVERY

RERAIL AND REBALLAST BOROUGHBRIDGE 
ROAD LC



SERVICES DIVERTED VIA DURHAM



GBRF SERVICES RUN VIA NORTHALLERTON 
LOOP

LN120

LN185

LN600

LN600

LN626
LN627
LN631

9m0ch and 12m0ch

16m49ch and 19m60ch

62m35ch and 63m5ch

29m22ch and 42m46ch

54m40ch and 56m35ch

C75 S&C - Reballasting

C75 S&C - Reballasting

PL Tamping

C11 Rerail Resleeper 
Reballast - Trax

C14 Rerail Resleep Reball 
Form - Trax

14/11/21

14/11/21

14/11/21

13/11/21

22/11/21

22/11/21

22/11/21

23/11/21

13/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6386227

W2021/6386264

W2021/6402645

W2021/6561007

W2021/6360846
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

15/11/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Single

Down Main/Down 
Saltburn
Up Main/Up 
Saltburn
Single/Down and 
Up

Down Hartburn 
Curve
Up Hartburn 
Curve
Down Main / 
Down Stockton / 
Down Sunderland
Up Main / Up 
Stockton / Up 
Sunderland
Down

Up

Down Stillington

Up Stillington

Single

Single

Down Main

Up Main

Down Goods

Up Goods No.1

Up Goods No.2

Port Clarence GF

Eaglescliffe South 
Jn

Nunthorpe LC

Bowesfield Jn

Sunderland South 
Jn

Norton-on-Tees 
West

Ferryhill South Jn

Hendon (Tyne & 
Wear)

Seaton-on-Tees End
of Line

South Bank Jn

Whitehouse LC

Billingham Jn

Darlington South 
Jn

Guisborough Jn

Hartburn Jn

Low Gates LC

Norton-on-Tees 
East

Norton-on-Tees 
South

Ryhope Grange 
SB (RG)

Seaton Snook Jn

Stockton Cut Jn

Thornaby East Jn

P2021/2680612 IP SIGNALLING WORK BOWESFIELDLN627
LN631
LN632
LN634
LN644
LN646
LN648
LN652
LN656
LN662

56m60ch and 88m60ch
Commissioning Work

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

13/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6588336
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0145 Sat

0145 Sat

0001 Sat

0001 Sat

0020 Sun

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

16/11/21

16/11/21

15/11/21

15/11/21

15/11/21

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0500 Tue

0500 Tue

0500 Mon

0500 Mon

0330 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Possession

Possession

Possession

Down Pelaw 
Goods Loop
Up Pelaw Goods 
Loop
Single

All Lines

Down Pelaw 
Chord
Up Pelaw Chord

Down Sunderland

Up Sunderland

Down South 
Hylton
Up South Hylton

Single/Down and 
Up

All Lines

All

All Lines

Down Pontefract

Up Pontefract

Pelaw Jn

Shell Mex Depot 
Jarrow

Wardley

Pelaw South Jn

St. James Bridge Jn

Sunderland South 
Jn

Nunthorpe LC

Grangetown Jn

Redcar Ore 
Terminal Jn

Tees Dock

Moorthorpe Station

Pelaw Jn

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

South Hylton

Guisborough Jn

Stockton Cut Jn

Grangetown Jn

Swinton Jn North

P2021/2654448

P2021/2692795

P2021/2643268

P2021/2691787

TYNESIDE IECC RE-CONTROL

MIDDLESBROUGH ¿ WHITEHOUSE



ERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE

REBALLAST GRANGETOWN WORKS DELIVERY 

PLANNED AT THE SAME TIME AS THE IP 
SIGNALLING WORK



FREIGHT SERVICES DIVERTED

THURNSCOE STATION

C9 RESLEEPER REBALLAS AND TRAX

WORKS DELIVERY



NORTHERN SHEFFIELD TO LEEDS SERVICES TO 
TERMINATE AT MOORTHORPE AND RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SWINTON AND MOORTHORPE



CROSSCOUNTRY SERVICES TO DIVERT VIA 
DONCASTER



EMR AND TPE ECS TO DIVERT VIA DONCASTER



FREIGHT DIVERTED VIA ALTERNATIVE ROUTES



GBRF SERVICES DIVERTED 

6E17 DIVERTED VIA DONCASTER AND ADWICK 

4M25 DIVERTED VIA DONCASTER CONISBROUGH

LN627
LN628
LN629
LN630
LN650
LN670

LN632
LN634

LN632

LN804

87m25ch and 99m56ch

10m13ch and 18m65ch

18m65ch and 19m60ch

16m56ch and 13m40ch

Commissioning Work

Commissioning Work

C75 S&C - Reballasting

C9 Resleeper Reballast - 
Trax

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

14/11/21

13/11/21

13/11/21

13/11/21

13/11/21

14/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6446034

W2021/6622882

W2021/6451634

W2021/6609449
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2150 Mon

2150 Mon

2150 Tue

2150 Tue

2150 Wed

2150 Wed

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

23/11/21

23/11/21

24/11/21

24/11/21

25/11/21

25/11/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0550 Tue

0550 Tue

0550 Wed

0550 Wed

0550 Thu

0550 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

Platforms 1 to 11 
inc
Platform 0

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Down and Up Fast

Up Slow

Down and Up Fast

Up Slow

Down and Up Fast

Up Slow

Holloway

Hornsey

Wood Green North 
Jn

Hornsey

Kings Cross

Wood Green North 
Jn

Kings Cross

Stoke

Stoke

Stoke

Stoke

Stoke

Stoke

Alexandra Palace

Harringay

Holloway

Hornsey

Kings Cross

New Southgate

New England 
North

New England 
North

New England 
North

New England 
North

New England 
North

New England 
North

P2021/2620358

P2021/2727383

P2021/2727384

P2021/2727386

MAINTENANCE FP15 

MAINTENANCE FP06

OHL WORK 



TRAINS TO START/TERMINATE NEW BARNET



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING AT KINGS CROSS

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

LN101
LN3214

LN101

LN101

LN101

3m0ch and 2m20ch

3m51ch and 4m70ch

0m0ch and 4m52ch

78m40ch and 87m20ch

78m40ch and 87m20ch

78m40ch and 87m20ch

S&C Maintenance

OHL Work

Track Maintenance

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

22/11/21

22/11/21

23/11/21

23/11/21

24/11/21

24/11/21

34Week

W2021/6222571

W2021/6318636

W2021/6263356

W2021/6585975

W2021/6585976

W2021/6585977
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Thu

2150 Thu

1200 Sat

1200 Sat

26/11/21

26/11/21

21/11/21

21/11/21

0550 Fri

0550 Fri

1200 Sun

1200 Sun

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Down and Up Fast

Up Slow

All Lines

All Lines

Stoke

Stoke

Carlton LC

Bawtry Crossovers 
GSP

New England 
North

New England 
North

Tallington 
Crossovers

Retford South Jn

P2021/2727390

P2021/2654792

P2021/2706693

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

PLTR PEASCLIFFE FOLLOW UP TAMP 107M 45CH 
TO 110M 14CH  

HIGH OUTPUT 96M 10CH TO 105M 20CH FOLLOW 
UP WORK 

PLTR FOLLOW UP WORK MUSKHAM VIADUCT 
119M 60CH TO 123M 25CH 



50MPH TSR ADDITIONAL [XX] REQUIRED



TRAINS DIVERTED VIA GNGE 



ACCESS ON AND OFF NOTTINGHAM BRANCH IS 
AVAILABLE



LNER 1TPH TO DIVERT VIA THE GNGE BETWEEN 
PETERBOROUGH AND DONCASTER, OTHER 
SERVICES TO START/TERMINATE AT DONCASTER
OR YORK

HIGH OUTPUT 139M 20CH TO 145M 73CH 



TRAINS DIVERTED VIA GNGE

LN101

LN101

LN101

78m40ch and 87m20ch

96m10ch and 105m20ch

119m60ch and 123m25ch

107m45ch and 110m14ch

139m20ch and 145m73ch

C24 Rerail Resleeper - High 
Output

Follow Up Tamping

Follow-Up Work

Follow Up Tamping

C24 Rerail Resleeper - High 
Output

25/11/21

25/11/21

20/11/21

20/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6585978

W2021/6578564

W2021/6616379

W2021/6438225

W2021/6580739
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EAS_V2_2021

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0220 Sun

0220 Sun

0220 Sun

2230 Sat

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

22/11/21

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0405 Mon

0405 Mon

0405 Mon

0630 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

All Lines

Up Bay Platform

Down Sidings

Up Sidings

Down and Up 
Sleaford/Main

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Langley Jn

Gordon Hill

Hertford North

Sleaford West Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Bowes Park

Gordon Hill

Hertford North

Allington East Jn

P2021/2696557

P2021/2617172

P2021/2700125

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

S&C HEAVY MAINTENANCE GORDON HILL 2317AB
2318AB 2320AB WORKS DELIVERY 

S&C HEAVY MAINTENANCE HERTFORD NORTH 
2328AB 2329AB 2331AB WORKS DELIVERY 



HERTFORD SERVICES DIVERTED ON ECML VIA

WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN ALEXANDRA PALACE AND

STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK

DERBY WORKS DELIVERY: PLTR GONERBY HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

EA1180
EA1320
EA1325
EA1340
LN110

LN120

LN185

9m0ch and 12m0ch

16m49ch and 19m60ch

C75 S&C - Reballasting

C75 S&C - Reballasting

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

20/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6386228

W2021/6386265

Week 34  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0015 Mon

2315 Mon

2355 Mon

0020 Tue

22/11/21

22/11/21

23/11/21

23/11/21

0515 Mon

2355 Mon

0020 Tue

0515 Tue

Possession

Possession

Possession

Possession

All Lines

Up Main

All Lines

All Lines

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2610561

P2021/2610568

MAINTENANCE YORK DU 



FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



XC 5G46 TO BE RETIMED LATER



GBRF TO DIVERT VIA DURHAM COAST 6N98, 
6N55, 6H45, 0N61

6N98 DRAX GBRF 22:15 TYNEDK GB 01:40 WTT 
SUN 

6N55 DRAX GBRF 23:20 TYNEDK GB 02:53 WTT 
SUN 

6H45 TYNEDK GB 02:14 DRAX GBRF 05:55 WTT 
MO  

0N61 TYNEDK GB 03:10 FRYHLTCGB 04:24 WTT 
MO

MAINTENANCE YORK DU 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TERMINATE 1N35 AT YORK AND START 
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00



XC 5G46 TO BE RETIMED LATER



GBRF TO DIVERT VIA DURHAM COAST 6N98, 
6N55, 6H45, 0N61

6N98 DRAX GBRF 22:15 TYNEDK GB 01:40 WTT 
SUN 

6N55 DRAX GBRF 23:20 TYNEDK GB 02:53 WTT 
SUN 

6H45 TYNEDK GB 02:14 DRAX GBRF 05:55 WTT 
MO  

0N61 TYNEDK GB 03:10 FRYHLTCGB 04:24 WTT 
MO

LN600

LN600

62m35ch and 63m5ch
PL Tamping

22/11/21

22/11/21

22/11/21

23/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6402645
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
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EAS_V2_2021

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Down/Single

Up/Single

Down Goods 
Loop North & 
South
Depot Sidings

Up Goods Loop

Down Fast

Up Fast

Down Slow

Up Slow

Down Main

Up Main

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Platform 8

Platform 9

Platform 10

Platform 11

Platform 12

Up Slow

Provincial Sidings

Down/Up Slow

Down Sunderland

Down Sunderland

Forth/Paradise 
Branch

Newsham LC

Heaton North Jn

Heaton Depot

Chillingham Road

Newcastle

Morpeth

Newcastle

Heaton South Jn

High Level Bridge 
Central Jn

Newcastle West Jn

Benton North Jn

Chillingham Road

Heaton Depot

Heaton North Jn

King Edward 
Bridge South Jn

Newcastle

Newcastle East 
Jn

Newcastle West 
Jn

P2021/2654796 TYNESIDE IECC RE-CONTROLLN600
LN622
LN627
LN682
LN694

79m52ch and 16m67ch
Commissioning Work

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

21/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6447025
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EAS_V2_2021

0020 Sun
22/11/21
0330 Mon

PossessionDown Pontefract

Up Pontefract

Moorthorpe StationSwinton Jn NorthP2021/2691790 THURNSCOE STATION

C9 RESLEEPER REBALLAS AND TRAX

WORKS DELIVERY



NORTHERN SHEFFIELD TO LEEDS SERVICES TO 
TERMINATE AT MOORTHORPE AND RAIL 
REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN SWINTON AND MOORTHORPE



CROSSCOUNTRY SERVICES TO DIVERT VIA 
DONCASTER



EMR AND TPE ECS TO DIVERT VIA DONCASTER



FREIGHT DIVERTED VIA ALTERNATIVE ROUTES



GBRF SERVICES DIVERTED 

6E17 DIVERTED VIA DONCASTER AND ADWICK 

4M25 DIVERTED VIA DONCASTER CONISBROUGH

LN804

16m56ch and 13m40ch

C9 Resleeper Reballast - 
Trax

21/11/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6609603

Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2150 Mon

2150 Mon

2150 Tue

2150 Tue

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

30/11/21

30/11/21

01/12/21

01/12/21

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0550 Tue

0550 Tue

0550 Wed

0550 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down and Up Fast

Up Slow

Down and Up Fast

Up Slow

Harringay

Hornsey

Finsbury Park

Hornsey

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Stoke

Stoke

Stoke

Stoke

Harringay

Hornsey

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

New England 
North

New England 
North

New England 
North

New England 
North

P2021/2571953

P2021/2570148

P2021/2727391

P2021/2727392

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

NO ACCESS TO/FROM NENE CS



TRACK MAINTENANCE PET 03

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

LN101

EA1560
LN101
LN135

LN101

LN101

3m60ch and 3m5ch

100m20ch and 100m70ch

78m40ch and 87m20ch

78m40ch and 87m20ch

Track Maintenance

Track Maintenance

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

30/11/21

30/11/21

35Week

W2021/6226820

W2021/6226832

W2021/6585979

W2021/6585980
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Network Rail
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Wed

2150 Wed

2150 Thu

2150 Thu

1200 Sat

1200 Sat

0220 Sun

0220 Sun

0220 Sun

0145 Sat

02/12/21

02/12/21

03/12/21

03/12/21

28/11/21

28/11/21

29/11/21

29/11/21

29/11/21

29/11/21

0550 Thu

0550 Thu

0550 Fri

0550 Fri

1200 Sun

1200 Sun

0405 Mon

0405 Mon

0405 Mon

0455 Mon

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up Fast

Up Slow

Down and Up Fast

Up Slow

All Lines

All Lines

All Lines

Up Bay Platform

Down Sidings

Up Sidings

Down and Up 
Royston

Stoke

Stoke

Stoke

Stoke

Grantham North Jn

Bawtry Crossovers 
GSP

Langley Jn

Gordon Hill

Hertford North

Shepreth Branch Jn

New England 
North

New England 
North

New England 
North

New England 
North

Tallington 
Crossovers

Retford South Jn

Bowes Park

Gordon Hill

Hertford North

Royston

P2021/2727393

P2021/2727395

P2021/2706899

P2021/2706894

P2021/2617174

P2021/2698883

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

HIGH OUTPUT 



TRAINS TO TRAVEL OVER SLOW LINES



THESE BLOCK THE GNGE IF THE WERRINGTON 
GRADE SEPERATION LAYOUT ISNT 
COMMISSIONED BY THIS TIME THEN THESE WILL 
CUT BACK TO ALLOW A GNGE DIVERSION

HIGH OUTPUT 96M 10CH AND 105M 20CH 



TRAINS DIVERTED VIA GNGE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT FOLLOW UP WORK 139M 20CH 
AND 145M 73CH 



TRAINS DIVERTED VIA GNGE



MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

S&C HEAVY MAINTENANCE GORDON HILL 2317AB
2318AB 2320AB WORKS DELIVERY 

S&C HEAVY MAINTENANCE HERTFORD NORTH 
2328AB 2329AB 2331AB WORKS DELIVERY 



HERTFORD SERVICES DIVERTED ON ECML VIA

WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN ALEXANDRA PALACE AND

STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND CAMBRIDGE


Track PL: Foxton Prep

Maintenance: Shepreth Branch Maintenance

LN101

LN101

LN101

LN101

LN120

EA1230
LN125

78m40ch and 87m20ch

78m40ch and 87m20ch

96m10ch and 105m20ch

139m20ch and 145m73ch

9m0ch and 12m0ch

16m49ch and 19m60ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

Follow-Up Work

C75 S&C - Reballasting

C75 S&C - Reballasting

01/12/21

01/12/21

02/12/21

02/12/21

27/11/21

27/11/21

28/11/21

28/11/21

28/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6585981

W2021/6585982

W2021/6580113

W2021/6582436

W2021/6386229

W2021/6386266

Week 35  - Continued
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EAS_V2_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

28/11/21

29/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

28/11/21

28/11/21

29/11/21

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Washer Road

Carriage Sidings 1
- 8
Headshunt

Arrival Line

Reception Roads 
1,2 & 3

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2021/2698882 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

EA1161
EA1230
EA1530
LN125

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V2_2021

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

28/11/21

29/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

28/11/21

28/11/21

29/11/21

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Washer Road

Carriage Sidings 1
- 8
Headshunt

Arrival Line

Reception Roads 
1,2 & 3

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2021/2695170 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

EA1161
EA1230
EA1530
LN125

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2300 Sat

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
Sleaford/Main

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Sleaford West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Allington East Jn

P2021/2696049

P2021/2700126

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

DERBY WORKS DELIVERY: PLTR GONERBY HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

EA1290
EA1300
EA1370
LN165
LN3210

LN185

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

29/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2330 Fri

2330 Fri

0045 Sun

0430 Mon

2330 Mon

2330 Mon

0430 Tue

2330 Tue

2330 Tue

0430 Wed

2330 Wed

2330 Wed

0430 Thu

0430 Fri

06/12/21

06/12/21

05/12/21

07/12/21

07/12/21

07/12/21

07/12/21

08/12/21

08/12/21

08/12/21

09/12/21

09/12/21

09/12/21

10/12/21

0430 Mon

0430 Mon

0715 Sun

2330 Tue

0430 Tue

0430 Tue

2330 Tue

0430 Wed

0430 Wed

2330 Wed

0430 Thu

0430 Thu

2330 Thu

2330 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Holgate Sidings

Down & Up 
Normanton/Main

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Holgate Sidings

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Holgate Sidings

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Holgate Sidings

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Church Fenton 
North Jn

Colton North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2654797 TRU ALLIANCE 



TRAINS TO TRAVEL OVER NORMANTON AND 
MAIN LINES 



FREIGHT TO DIVERT THROUGH YORK STATION 



NO ACCESS TO HOLGATE RECEPTION SIDINGS 
1,2 

& 3 FROM THE SOUTH DURING WEEKENDS AND 
OVERNIGHT

LN600
LN854
LN902 10m20ch and 187m60ch

Major Projects
03/12/21

03/12/21

05/12/21

06/12/21

06/12/21

06/12/21

07/12/21

07/12/21

07/12/21

08/12/21

08/12/21

08/12/21

09/12/21

10/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6507251
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EAS_V2_2021

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2215 Sat

2215 Sat

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

29/11/21

29/11/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0545 Mon

0545 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Possession

Down & Up Slow

Tyne South 
Arrival/Departure

Down 
Carlisle/Down 
Slow
Up Carlisle/Up 
Slow
Down Main

Up Main

Down Sunderland

Up Sunderland

Down West Curve 
Up

East Curve

Down Greensfield 
West Up
Down Greensfield 
East Up
Down Gateshead 
Up
Down/Up Single

Royal Mail 
Terminal Loop
Tyne North 
Arrival/Departure

Up Staging 
Sidings

Down and Up 
Longlands Loops

All Lines

Low Fell Jn

Tyne Yard

Newcastle South Jn

Newcastle South Jn

Newcastle East Jn

Greensfield Jn

King Edward Bridge 
North Jn

Park Lane Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Tyne Yard

Northallerton East 
Jn

Eaglescliffe South 
Jn

Birtley Jn

Blaydon

Durham

Heworth

High Level Bridge
Jn

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

Tyne Yard

Longlands Jn

Northallerton High
Jn

P2021/2654657

P2021/2603980

TYNESIDE IECC RE-CONTROL

RERAIL AND REBALLAST YARM TUNNEL WORKS 
DELIVERY

S&C ABANDONMENT 895A&B POINTS WORKS 
DELIVERY



TPE CERTAIN SERVICES TO TERMINATE

GC SERVICES TO DIVERT VIA DARLINGTON AND 
DINSDALE

LN600
LN620
LN627
LN674
LN676
LN682
LN684

LN626
LN627
LN631

70m49ch and 79m75ch

54m40ch and 56m35ch

42m60ch and 43m30ch

Commissioning Work

C14 Rerail Resleep Reball 
Form - Trax

C73 S&C - Abandonment

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

28/11/21

27/11/21

27/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6449294

W2021/6360910

W2021/6451228
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EAS_V2_2021

0145 Sat

0145 Sat

0015 Sun

0015 Sun

0015 Sun

29/11/21

29/11/21

28/11/21

28/11/21

28/11/21

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

All Lines

Single/Down and 
Up

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Grangetown Jn

Nunthorpe LC

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Guisborough Jn

Guisborough Jn

Anlaby Road Jn

Hull Paragon

P2021/2596407

P2021/2610727

COMMISSION WHITE HOUSE LC



TPE MIDDLESBROUGH SERVICES WILL 
START/TERMINATE AT YORK



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE



ACCESS TO TEES YARD AND MIDDLESBOROUGH 
GOOD YARD AGREED WITH THE PROJECT

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  1 LONG PLATFORM AND 2 OTHER 
PLATFORMS TO BE AVAILABLE FOR STABLING 
(TO BE CONFIRMED AT T-35)

LN632
LN634

LN898
LN914
LN920

15m43ch and 18m65ch
Commissioning Work

27/11/21

27/11/21

28/11/21

28/11/21

28/11/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6310404

Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

05/12/21

05/12/21

05/12/21

0940 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Wood Green North 
Jn

Hornsey

Langley Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2021/2585832 TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

05/12/21

05/12/21

05/12/21

36Week

W2021/6226800
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0940 Sun

2150 Mon

2150 Mon

2150 Tue

2150 Tue

06/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

07/12/21

07/12/21

08/12/21

08/12/21

0405 Mon

0940 Sun

0830 Sun

0940 Sun

0405 Mon

0405 Mon

0550 Tue

0550 Tue

0550 Wed

0550 Wed

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Bay Platform

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Down Sidings

Up Sidings

All Lines

Down and Up Fast

Up Slow

Down and Up Fast

Up Slow

Gordon Hill

Wood Green North 
Jn

Hornsey

Langley Jn

Hertford North

Langley Jn

Stoke

Stoke

Stoke

Stoke

Gordon Hill

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Hertford North

Bowes Park

New England 
North

New England 
North

New England 
North

New England 
North

P2021/2617177

P2021/2706922

P2021/2706924

TRACK MAINTANANCE FP09 

S&C HEAVY MAINTENANCE GORDON HILL 2317AB
2318AB 2320AB WORKS DELIVERY 

S&C HEAVY MAINTENANCE HERTFORD NORTH 
2328AB 2329AB 2331AB WORKS DELIVERY 



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE. 

ECS VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH 



0940 SUN TO 0405 MON HERTFORD SERVICES 
DIVERTED ON ECML VIA WELWYN GARDEN CITY 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



ACCESS TO BOUNDS GREEN VIA BOWES PARK

HIGH OUTPUT 78M 40CH AND 87M 20CH 



TRAINS TO TRAVEL OVER SLOW LINES. 

NO DOWN ROUTE AVAILABLE VIA GNGE ROUTE. 


MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT 78M 40CH AND 87M 20CH 



TRAINS TO TRAVEL OVER SLOW LINES. 

NO DOWN ROUTE AVAILABLE VIA GNGE ROUTE. 


MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

LN101
LN120

LN101

LN101

5m20ch and 4m58ch

9m0ch and 12m0ch

16m49ch and 19m60ch

78m40ch and 87m20ch

78m40ch and 87m20ch

S&C Maintenance

C75 S&C - Reballasting

C75 S&C - Reballasting

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

06/12/21

06/12/21

07/12/21

07/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6226800

W2021/6386230

W2021/6386267

W2021/6585983

W2021/6585984
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Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

2150 Wed

2150 Wed

2150 Thu

2150 Thu

2130 Sat

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/12/21

09/12/21

10/12/21

10/12/21

05/12/21

06/12/21

06/12/21

06/12/21

06/12/21

0550 Thu

0550 Thu

0550 Fri

0550 Fri

0830 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Slow

Down and Up Fast

Up Slow

All Lines

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Stoke

Stoke

Stoke

Stoke

Grantham North Jn

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

New England 
North

New England 
North

New England 
North

New England 
North

Tallington 
Crossovers

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2706926

P2021/2706928

P2021/2727397

P2021/2610851

HIGH OUTPUT 78M 40CH AND 87M 20CH 



TRAINS TO TRAVEL OVER SLOW LINES. 

NO DOWN ROUTE AVAILABLE VIA GNGE ROUTE. 


MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT 78M 40CH AND 87M 20CH 



TRAINS TO TRAVEL OVER SLOW LINES. 

NO DOWN ROUTE AVAILABLE VIA GNGE ROUTE. 


MISSED VERSION 1 READY FOR PROPOSING IN 
VERSION 3 AS SUBSIDIARY TIMETABLE

HIGH OUTPUT



TRAINS DIVERTED VIA GNGE

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101

LN101

LN101

LN101
LN600
LN720
LN752
LN889

78m40ch and 87m20ch

78m40ch and 87m20ch

96m10ch and 105m20ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

08/12/21

08/12/21

09/12/21

09/12/21

04/12/21

06/12/21

06/12/21

06/12/21

06/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6585985

W2021/6585986

W2021/6580114
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Data freeze:
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EAS - Section 7
Version 2.0

EAS_V2_2021

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2300 Sat

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
Sleaford/Main

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Sleaford West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Allington East Jn

P2021/2696032

P2021/2700127

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

DERBY WORKS DELIVERY: PLTR GONERBY HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

EA1290
EA1300
EA1370
LN165
LN3210

LN185

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

06/12/21

04/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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EAS_V2_2021

2330 Fri

2330 Fri

0045 Sun

0430 Mon

2330 Mon

2330 Mon

0430 Tue

2330 Tue

2330 Tue

0430 Wed

2330 Wed

2330 Wed

0430 Thu

0430 Fri

06/12/21

06/12/21

05/12/21

07/12/21

07/12/21

07/12/21

07/12/21

08/12/21

08/12/21

08/12/21

09/12/21

09/12/21

09/12/21

10/12/21

0430 Mon

0430 Mon

0715 Sun

2330 Tue

0430 Tue

0430 Tue

2330 Tue

0430 Wed

0430 Wed

2330 Wed

0430 Thu

0430 Thu

2330 Thu

2330 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Holgate Sidings

Down & Up 
Normanton/Main

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Holgate Sidings

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Holgate Sidings

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Holgate Sidings

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Church Fenton 
North Jn

Colton North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2654797 TRU ALLIANCE 



TRAINS TO TRAVEL OVER NORMANTON AND 
MAIN LINES 



FREIGHT TO DIVERT THROUGH YORK STATION 



NO ACCESS TO HOLGATE RECEPTION SIDINGS 
1,2 

& 3 FROM THE SOUTH DURING WEEKENDS AND 
OVERNIGHT

LN600
LN854
LN902 10m20ch and 187m60ch

Major Projects
03/12/21

03/12/21

05/12/21

06/12/21

06/12/21

06/12/21

07/12/21

07/12/21

07/12/21

08/12/21

08/12/21

08/12/21

09/12/21

10/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6507251
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Platform 1

Platform 2

Platform 3

Platform 4

Down/Up Station 
Loop
Up Goods Loop

Down Bypass Line

Up Sidings

Down & Up 
Bishop Auckland

Down Passenger 
Loop

Down Main/Down 
Saltburn
Up Main/Up 
Saltburn
Down Slow

Up Passenger 
Loop
Down Slow

Up Slow

Up Sidings

Down Main / 
Down Fast
Up Main / Up Fast

Down Stillington

Up Stillington

Darlington

Heighington LC

Darlington South Jn

Eaglescliffe South 
Jn

Durham

Tursdale Jn

Chester-Le-Street

Ferryhill South Jn

Darlington

Darlington North 
Jn

Darlington South 
Jn

Durham

Ferryhill South Jn

Northallerton

Norton-on-Tees 
South

P2021/2654799 TYNESIDE IECC RE-CONTROLLN600

30m53ch and 71m51ch
Commissioning Work

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

05/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6455010
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V1_2021

EAS - Section 7
Version 2.0

EAS_V2_2021

- End of Report -

2230 Sat

2330 Sat

2330 Sat

13/12/21

12/12/21

13/12/21

0630 Mon

1630 Sun

0600 Mon

Possession

Possession

Possession

Down and Up 
Sleaford/Main

Down and Up 
Normanton

Down and Up 
Leeds

Sleaford West Jn

Holgate Jn

Allington East Jn

Church Fenton 
North Jn

P2021/2700128

P2021/2654567

DERBY WORKS DELIVERY: PLTR RAUCEBY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND SLEAFORD.

TRU ALLIANCE



ECML SERVICES TO START/TERMINATE YORK 
AND DONCASTER

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND DONCASTER

SERVICES TO START/TERMINATE CHURCH 
FENTON AND YORK 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN CHURCH FENTON AND 
YORK

CERTAIN LNER SERVICES TO DIVERT VIA 
HARROGATE

LN185

LN854

10m20ch and 187m10ch
Major Projects

11/12/21

11/12/21

11/12/21

37Week

W2021/6425394
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