Network Ralil EAS - Section 7 Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 37

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type

o
B

:

G

P2020/2620144

LN101
LN105

Finsbury Park Highbury Vale Jn Up Canonbury Possession  |13/12/20 13/12/20 MAINTENANCE FP06 W2020/6222560
0105 Sun  |0710 Sun OHL WORK S&C Maintenance
3mOch and 2m20ch

Harringay Holloway Up Fast Possession  |13/12/20 13/12/20 NO ROUTE FOR UP ECML TRAINS THROUGHOUT \W2020/6318484

Up Slow No.1 0105 Sun  |0710 Sun GTR REQUIRE 2 LONG AND 2 SHORT PLATFORMS |OHL Work

' /AT KINGS CROSS FOR STABLING TRAINS 1m58ch and 2m75ch
Up Slow No.2 GTR 2J06 2K08 TO TERMINATE AT ALEXANDRA
P

Moorgate Finsbury Park Down & Up Possession  |13/12/20 13/12/20 [GIIEQCIEEQUIRE 4 LONG PLATFORMS AT KINGS

Moorgate 0105 Sun 0710 Sun CROSS FOR STABLING

. . f41
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 37 - Continued
Possession Ref |LOR Location from Location to Blocked Line

P2020/2620266 |LN101 Cambridge Jn Letchworth Garden  |Up Royston
LN125 City
LN126

Protn Type Start End Traffic Remarks \ Work Type

Possession  13/12/20 13/12/20 \W2020/6539876
0125 Sun 0825 Sun Unload CWR

27m74ch and 30m40ch
Possession  |13/12/20 13/12/20 \W2020/6539877
0125 Sun 0825 Sun

Prep for RDT
Possession  |13/12/20 | 13/12/20 i chlandtE0ing0eh
0125Sun (0825 Sun

Cambridge Jn Letchworth Garden
City
Hitchin North Jn  |Hitchin East Jn

W2020/6262589
Track Maintenance
28m46ch and 41mOch

13/12/20 13/12/20
0125 Sun 0825 Sun

Possession

Stevenage Biggleswade All Lines
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2569829 |LN101 Connington South [Woodwalton Jn Up Slow Possession |12/12/20 13/12/20 MAINTENANCE S&EW PETO01 'W2020/6613514
2355 Sat 0845 Sun 42MP TO 75M 50CH OHL Renewals Work
40m55ch and 42m15ch
Huntingdon North |Biggleswade Up Slow Possession |12/12/20 13/12/20 RAIL REPLACEMENT ROAD SERVICE TO 'W2020/6262748
Jn Crossovers 2355 Sat 0845 Sun OPERATE BETWEEN STEVENAGE AND Safe & Effective Working
PETERBOROUGH
Peterborough Biggleswade Up Possession  [12/12/20 13/12/20 #2m0ch and 75m50ch
South Crossovers Fast/Main/Fast/Ma 2355 Sat  |0845 Sun GTR TO START/TERMINATE AT STEVENAGE
in/Fast _ GTR TO START/TERMINATE AT LETCHWORTH
Fletton Jn Up Slow Possession  |12/12/20 13/12/20 GTR SAT NIGHT 9W90 TO TERMINATE AT
2355 Sat  |0845 Sun STEVENAGE
- - GTR SUN MORNING 1P11 TO START AT
Biggleswade Holme LC Down Slow Possession  [13/12/20 13/12/20 LJETCHWORTH
Crossovers 0150 Sun 0845 Sun GTR SUN MORNING 2P21 1P05 TO START
Peterborough South |Down Possession  [13/12/20 13/12/20 STEVENAGE
Fast/Main/Fast 0150 Sun (0845 Sun
P2020/2503221 |LN101 Connington South Woodwalton Jn Up Slow Possession |13/12/20 14/12/20 MAINTENANCE S&EW \W2020/6055783
2335Sun  |0410 Mon GTR: 2P78 TO TERMINATE AND STABLE AT Safe & Effective Working
i HUNTINGDON 60m12ch and 75m55ch
Fletton Jn Peterborough South |Up Slow Possession  [13/12/20 14/12/20 1P99 TO START FROM HUNTINGDON
2335Sun  |0410 Mon
] ] i FREIGHT DIVERTED VIA MML
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |13/12/20 14/12/20
Jn 2335Sun 0410 Mon
Fletton Jn Peterborough South |Down Slow Possession  [14/12/20 14/12/20
0220 Mon (0600 Mon
Huntingdon North |Holme LC Down Slow Possession  [14/12/20 14/12/20
Jn 0220 Mon {0600 Mon
Peterborough South |Down Possession |14/12/20 14/12/20
Fast/Main/Fast 0220 Mon  |0600 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691526 |LN101 Peterborough New England North  [North Up Possession |13/12/20  [13/12/20 _W2020/6608887
Arrival/South Up 0120 Sun (0820 Sun Survey Work
Departure 75m40ch and 78m40ch
South Down
Arrival/North
Down Departure
Peterborough New England North  |Arrival/Departure  |Possession  [13/12/20 13/12/20
North Line 1 0120 Sun  |0820 Sun
Arrival/Departure
Line 2
Peterborough Werrington Jn Down & Up Fast |Possession  [13/12/20 13/12/20
South 0120 Sun  |0820 Sun
Peterborough Peterborough Up Slow Possession  |13/12/20 13/12/20
Station Station No.2/Platform 2 0120 Sun  |0820 Sun
Werrington Jn Fletton Jn Up Slow/Up Slow |Possession  |13/12/20 13/12/20
No1/Platform 1/Up 0120 Sun 0820 Sun
Slow
P2020/2556301 |LN101 Helpston Jn Stoke Down Slow Possession  |14/12/20 \W2020/5952634
2200 Mon C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 14/12/20 83m25ch and 87m60ch
Blockage 2200 Mon
+Detonators
Helpston Jn Stoke All Lines Possession  |15/12/20 15/12/20
0055 Tue 0550 Tue
Helpston Jn Stoke Down Slow Possession  |15/12/20 15/12/20
0550 Tue (0630 Tue
Helpston Jn Stoke Down Fast Line 15/12/20 15/12/20
Blockage 0550 Tue 0630 Tue
+Detonators
P2020/2556300 |LN101 Helpston Jn Stoke Down Slow Possession  |15/12/20 \W2020/5952665
2200 Tue C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 15/12/20 83m25ch and 87m60ch
Blockage 2200 Tue
+Detonators
Helpston Jn Stoke All Lines Possession  |16/12/20 16/12/20
0055 Wed 0550 Wed
Helpston Jn Stoke Down Slow Possession  |16/12/20 16/12/20
0550 Wed 0630 Wed
Helpston Jn Stoke Down Fast Line 16/12/20 16/12/20
Blockage 0550 Wed 0630 Wed
+Detonators
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2556242 |LN101 Helpston Jn Stoke Down Slow Possession  |16/12/20 W2020/5952666
2200 Wed C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 16/12/20 83m25ch and 87m60ch
Blockage 2200 Wed
+Detonators
Helpston Jn Stoke All Lines Possession  |17/12/20 17/12/20
0055 Thu (0550 Thu
Helpston Jn Stoke Down Slow Possession  |17/12/20 17/12/20
0550 Thu  |0630 Thu
Helpston Jn Stoke Down Fast Line 17/12/20 17/12/20
Blockage 0550 Thu (0630 Thu
+Detonators
P2020/2556235 |LN101 Helpston Jn Stoke Down Slow Possession  |17/12/20 \W2020/5952667
2200 Thu C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 17/12/20 83m25ch and 87m60ch
Blockage 2200 Thu
+Detonators
Helpston Jn Stoke All Lines Possession  |18/12/20 18/12/20
0055 Fri 0550 Fri
Helpston Jn Stoke Down Slow Possession  |18/12/20 18/12/20
0550 Fri 0630 Fri
Helpston Jn Stoke Down Fast Line 18/12/20 18/12/20
Blockage 0550 Fri 0630 Fri
+Detonators
P2020/2556304 |LN101 Claypole LC Newark Crossing All Lines Possession  |12/12/20 13/12/20 \W2020/6143890
CcCTv 2235Sat  |0915 Sun C20 Reballast ABC - High
Output
115m73ch and 120mOch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2695088 |[EA1180 |Camden Road Channelsea North  |Down and Up NLL |Possession  |14/12/20 14/12/20 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |14/12/20 14/12/20
Islington London Relief 0001 Mon  |0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |14/12/20 14/12/20
Jn Canonbury 0001 Mon  |0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  [14/12/20 14/12/20
Curve 0001 Mon (0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |14/12/20 14/12/20
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |14/12/20 14/12/20
Jn West Loop 0001 Mon (0445 Mon
P2020/2695218 |LN185 Tattershall Road |Sibsey LC MGH Up & Down Main |Possession 21/12/20 DERBY WORKS DELIVERY: RENEWAL OF
LC 0620 Mon LONGITUDINAL TIMBERS MAUD FOSTER DRAIN -
GRS3/1
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BOSTON AND SKEGNESS.

e e
e e s—
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 37 - Continued

Traffic Remarks

Work Type

Possession Ref [LOR

e i e— ke e 5%

Location from

Start

Protn Type

Blocked Line

Location to

P2020/2610342 |LN600

Holgate Jn

York Platforms 6,7 and |Possession [12/12/20 13/12/20
9 2320 Sat 0830 Sun

B it

P2020/2610347

LN600

Holgate Jn

o

Platforms 6,7 and |Possession [13/12/20
9 2300 Sun

\W2020/6374029
C75 S&C - Reballasting
188m15ch and 188m40ch

\W2020/6374041
C75 S&C - Reballasting
188m15ch and 188m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 37 - Continued

Possession Ref [LOR Location from Location to
P2020/2610349 |LN600 Holgate Jn York

.

\Blocked Line Protn Type Start End Traffic Remarks \ Work Type

Platforms 6,7 and |Possession  [14/12/20 \W2020/6374054

9 2300 Mon C75 S&C - Reballasting
188m15ch and 188m40ch

P2020/2610357 |LN600 Holgate Jn York Platforms 6,7 and |Possession  |[15/12/20

9 2300 Tue

\W2020/6374062
C75 S&C - Reballasting
188m15ch and 188m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref [LOR Location from Location to \Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2610358 |LN600 Holgate Jn York Platforms 6,7 and |Possession |16/12/20 \W2020/6374078
9 2300 Wed C75 S&C - Reballasting
_- 188m15ch and 188m40ch
P2020/2685361 |LN600 East Cowton Darlington South Jn  |Up Main Possession  |12/12/20 12/12/20 \W2020/6570757
Crossovers 2200 Sat 2345 Sat C2 Rerail - Both Rails
_ 39m40ch and 41m70ch
East Cowton Darlington South Jn  |Down Main Line 12/12/20 12/12/20
Crossovers Blockage 2200 Sat 2345 Sat
(Between
Trains)
East Cowton Darlington South Jn  |All Lines Possession  |12/12/20 13/12/20
Crossovers 2345 Sat 0800 Sun
East Cowton Darlington South Jn  |All Lines BLOCKED To |12/12/20 13/12/20
Crossovers Electric Trains (2345 Sat 0800 Sun
East Cowton Darlington South Jn  |Up Main Possession  |13/12/20
Crossovers 0800 Sun
East Cowton Darlington South Jn  |Down Main Line 13/12/20
Crossovers Blockage 0800 Sun
(Between
Trains)
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

37 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2020/2676890

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

14/12/20
2300 Mon

15/12/20
0500 Tue

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

14/12/20
2300 Mon

15/12/20
0500 Tue

HIGH OUTPUT PLTR TRS
PREP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

'W2020/6578515
Preparatory Work
146m40ch and 151m45ch

P2020/2676974

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

15/12/20
2300 Tue

16/12/20
0500 Wed

HIGH OUTPUT PLTR TRS
PREP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

15/12/20
2300 Tue

16/12/20
0500 Wed

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2020/6578520
Preparatory Work
146m40ch and 151m45ch

P2020/2676975

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

16/12/20
2300 Wed

17/12/20
0500 Thu

HIGH OUTPUT PLTR TRS
PREP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

16/12/20
2300 Wed

17/12/20
0500 Thu

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA

BARROW HILL

W2020/6578521
Preparatory Work
146m40ch and 151m45ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2676976 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession |17/12/20 18/12/20 HIGH OUTPUT PLTR TRS \W2020/6578522
LN804 Jn Uo Mai 2300 Thu  |0500 Fri PREP WORKS Preparatory Work
LN8O7 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 151m45ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession [17/12/20 18/12/20
Down 2300 Thu 0500 Fri POSSESSION TO BE TAKEN AFTER THE PASSAGE

OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2736074 |LN101 Canal Tunnels Jn Belle Isle Jn Down and Up Possession  |20/12/20 20/12/20 KINGS CROSS PROJECT \W2020/6743226
Canal Tunnel 0020 Sun  |1020 Sun Major Projects
0020 SUN TO 0200 SUN TRAINS TO 0mOch and 2m14ch
Copenhagen Jn |Camden Road North London Possession  |20/12/20 20/12/20 START/TERMINATE FINSBURY PARK
Central Jn Incline 0020 Sun {1020 Sun 0200 SUN TO 0845 SUN TRAINS TO
_ ; _ _ START/TERMINATE NEW BARNET AND GORDON
Kings Cross Finsbury Park All Lines Possession  |20/12/20 20/12/20 HILL
Station 0020 Sun /0200 Sun 0845 SUN TO 1020 SUN TRAINS TO
. = START/TERMINATE FINSBURY PARK
Finsbury Park Canonbury West Jn  |Up and Down Possession  |20/12/20 20/12/20
Canonbury/Single 0200 Sun (0845 Sun
Up Canonbury
Harringay Hornsey Flyover/EMU Possession  |20/12/20 20/12/20
Reversing Siding 0200 Sun (0845 Sun
No.2
Hornsey Hornsey EMU Rev.Siding [Possession  [20/12/20 20/12/20
No.1 0200 Sun 0845 Sun
Inlet/Outlet 1 and
2
Kings Cross Wood Green North  |All Lines Possession  |20/12/20 20/12/20
Station Jn 0200 Sun 0845 Sun
Moorgate Finsbury Park Down and Up Possession  |20/12/20 20/12/20
0200 Sun  |0845 Sun
Kings Cross Finsbury Park All Lines Possession  |20/12/20 20/12/20
Station 0845 Sun 1020 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type

o e

il
 EERRREEE
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736349 |LN101 Kings Cross Belle Isle Jn No.1 Slow Possession  |24/12/20 24/12/20 KINGS CROSS PROJECT \W2020/6744070
No.2 Slow 0115 Thu {2300 Thu Major Projects
: XMAS SHUTDOWN 0mOch and 2m14ch
Holloway Nol and No2 Possession  |24/12/20 24/12/20
Fast, Down and 0115 Thu  |2300 Thu
Up Fast
Canal Tunnels Jn Belle Isle Jn Down and Up Possession  |24/12/20 27/12/20
Canal Tunnel 2300 Thu  |0800 Sun
Copenhagen Jn  |Camden Road North London Possession  |24/12/20 27/12/20
Central Jn Incline 2300 Thu 0800 Sun
Finsbury Park Canonbury West Jn  |Up Canonbury Possession  |24/12/20 27/12/20
Up and Down 2300 Thu 0800 Sun
Canonbury/Single
Harringay Harringay Up Reversing Possession  |24/12/20 27/12/20
Siding 2300 Thu |0800 Sun
Hornsey Flyover/EMU Possession  |24/12/20 27/12/20
Reversing Siding 2300 Thu |0800 Sun
No.2
Holloway Hertford North Down Possession  |24/12/20 27/12/20
Goods/Down Slow 2300 Thu  |0800 Sun
2/Down Hertford
Up Hertford/Up
Slow No.2
Hornsey Hornsey EMU Rev.Siding |Possession [24/12/20 27/12/20
No.1 2300 Thu  |0800 Sun
Inlet/Outlet 1 and
2
Kings Cross Potters Bar All Lines Possession  |24/12/20 27/12/20
2300 Thu 0800 Sun
Moorgate Finsbury Park Down & Up Possession  |24/12/20 27/12/20
Moorgate 2300 Thu |0800 Sun
Bounds Green T |Bounds Green T All Lines Sidings 25/12/20 27/12/20
and RSMD and RSMD Possession 0200 Fri 0400 Sun
Ferme Park RS  |Ferme Park RS All Lines Sidings 25/12/20 27/12/20
Possession 0200 Fri 0400 Sun
Hornsey Carriage |Hornsey Carriage All Lines Sidings 25/12/20 27/12/20
Sidings Sidings Possession 0200 Fri 0400 Sun
Bounds Green T |Bounds Green T All Lines BLOCKED To |25/12/20 27/12/20
and RSMD and RSMD Electric Trains |0200 Fri 0400 Sun
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To |25/12/20 27/12/20
Electric Trains {0200 Fri 0400 Sun
Hornsey Carriage
Sidings
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued

Possession Ref [LOR | Location from Location to |Blocked Line [Protn Type | Start 'End Traffic Remarks | Work Type
P2020/2736349 Hornsey Carriage All Lines BLOCKED To |25/12/20 27/12/20

Continued Sidings Electric Trains [0200 Fri 0400 Sun

]
il

HINIME

U

L

S
=

P2020/2548223 |LN101

Knebworth Stevenage Down Slow Possession  |24/12/20
Down Fast 2300 Thu

Langley Jn Watton-at-Stone Up Hertford Possession  |24/12/20
2300 Thu

Stevenage Knebworth Up Fast Possession  |24/12/20
Up Slow 2300 Thu

Watton-at-Stone |Langley Jn Down Hertford Possession  |24/12/20
2300 Thu

STEVENAGE PROJECT

[
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week

38 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

Work Type

P2020/2473552 |LN101 Huntingdon South |Huntingdon North Jn |All Lines Possession  |25/12/20 27/12/20
Jn 0200 Fri 0400 Sun (54 hrs)
P2020/2691556 |LN101 Peterborough New England North  |North Up Possession
Arrival/South Up
Departure
South Down
Arrival/North
Down Departure
Peterborough New England North |Arrival/Departure |Possession
North Line 1
Arrival/Departure
Line 2
Peterborough Werrington Jn Down & Up Fast |Possession
South
Peterborough Peterborough Up Slow Possession
Station Station No.2/Platform 2
Werrington Jn Fletton Jn Up Slow/Up Slow |Possession
Nol/Platform 1/Up
Slow
P2020/2460813 |LN101 Folly Bank LC Werrington Jn Up Spalding Possession  |24/12/20 27/12/20
LN147 2300 Thu  |0500 Sun
New England Woodcroft LC Down Slow/Down |Possession  [24/12/20
North Stamford 2300 Thu
Down Fast Possession  |24/12/20 27/12/20
2300 Thu (0500 Sun
Tallington New England North |Up Slow Possession  |24/12/20 27/12/20
Crossovers 2300 Thu 0500 Sun
Werrington Jn Folly Bank LC Down Spalding Possession  |24/12/20 27/12/20
2300 Thu (0500 Sun
Woodcroft LC New England North  |Up Stamford Possession  |24/12/20
2300 Thu
Up Fast Possession  |24/12/20 27/12/20
2300 Thu (0500 Sun

HUNTINGDON A14 BRIDGE
XMAS SHUTDOWN

W2020/5964263
Structures Work
58m35ch and 59m20ch

\W2020/6608888
Survey Work
75m40ch and 78m40ch

\W2020/5917637
Major Projects
78m35ch and 81m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 38 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2602926 |LN101 Helpston Jn Stoke Down Slow Possession  |21/12/20 W2020/5952671
2200 Mon C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 21/12/20 83m25ch and 87m60ch
Blockage 2200 Mon
+Detonators
Helpston Jn Stoke All Lines Possession  |22/12/20 22/12/20
0055 Tue 0550 Tue
Helpston Jn Stoke Down Slow Possession  |22/12/20 22/12/20
0550 Tue  |0630 Tue
Helpston Jn Stoke Down Fast Line 22/12/20 22/12/20
Blockage 0550 Tue 0630 Tue
+Detonators
P2020/2602927 |LN101 Helpston Jn Stoke Down Slow Possession  |22/12/20 \W2020/5952672
2200 Tue C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 22/12/20 83m25ch and 87m60ch
Blockage 2200 Tue
+Detonators
Helpston Jn Stoke All Lines Possession  |23/12/20 23/12/20
0055 Wed 0550 Wed
Helpston Jn Stoke Down Slow Possession  |23/12/20 23/12/20
0550 Wed |0630 Wed
Helpston Jn Stoke Down Fast Line 23/12/20 23/12/20
Blockage 0555 Wed 0630 Wed
+Detonators
P2020/2602928 |LN101 Helpston Jn Stoke Down Slow Possession  |23/12/20 W2020/5952673
2200 Wed C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 23/12/20 83m25ch and 87m60ch
Blockage 2200 Wed
+Detonators
Helpston Jn Stoke All Lines Possession  |24/12/20 24/12/20
0055 Thu 0550 Thu
Helpston Jn Stoke Down Slow Possession  |24/12/20 24/12/20
0550 Thu (0630 Thu
Helpston Jn Stoke Down Fast Line 24/12/20 24/12/20
Blockage 0550 Thu 0630 Thu
+Detonators
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2602895 |LN101 Claypole LC Newark Crossing All Lines Possession  |19/12/20 20/12/20
CcCTv 2235Sat  |0915 Sun C20 Reballast ABC - High
Output
115m73ch and 120mOch
P2020/2693558 |LN101 Bridge Jn Marshgate Jn Down Fast Possession  |24/12/20 27/12/20 \W2020/6619793
Down Platform 2300 Thu  |0500 Sun C7 Reballast - Trax
Loop
Down Slow
Platforms 4, 5, 6,
7&8
South Yorkshire Jn  |Down/Up West Possession  |24/12/20 27/12/20
Slow No.1 2300 Thu  |0500 Sun
Down/Up West
Slow No.2
Decoy North Jn  |Bridge Jn Belmont Down Possession  |24/12/20 27/12/20
Sidings 2300 Thu 0500 Sun
South Yorkshire Jn  |Down Reception |Possession |24/12/20 27/12/20
Down Slow No.2 2300 Thu 0500 Sun
Down/Up Slow
No.1
Down Fast
Up Fast
Doncaster North  |Marshgate Jn Down Leeds Possession  |24/12/20 27/12/20
Jn Goods 2300 Thu  |0500 Sun
Down Leeds Slow
Doncaster West  |Doncaster West Hexthorpe Dead |Possession  |24/12/20 27/12/20
Yard Yard End 2300 Thu  |0500 Sun
South Yorkshire  |Doncaster North Jn  [Two-Way Goods |Possession  [24/12/20 27/12/20
Jn No.1 2300 Thu  |0500 Sun
Two-Way Goods
No.2
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2695087 |[EA1180 |Camden Road Channelsea North  |Down and Up NLL |Possession  |20/12/20 21/12/20
EA1320 |EastJn Jn 2230 Sun 0445 Mon
EA1325
EA1340 Highbury and Down North Possession  |20/12/20 21/12/20
LN110 Islington London Relief 2230 Sun  |0445 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |20/12/20 21/12/20
Jn Canonbury 2230 Sun  |0445 Mon
Highbury and Dalston Junction Up and Down Possession  |20/12/20 21/12/20
Islington East London Line 2230 Sun 0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |20/12/20 21/12/20
Curve 2230 Sun 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |20/12/20 21/12/20
Curve 2230 Sun 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |20/12/20 21/12/20
Jn West Loop 2230 Sun 0445 Mon

Electronic Copy - Uncontrolled when printed

Page 19 of 419



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
P2020/2668960 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |24/12/20 W2020/6709133
EA1310 |Central Jn Incline 2300 Thu Structures Work
EA1320 Silo Curve 4Am50ch and 5m49ch
Eﬁigig Camden Road Highbury and Down North Possession  |24/12/20
LN110 East Jn Islington London Relief 2300 Thu
Line
I,QII\IID111455 Up North London
Reversible Line
Camden Road Lea Jn Down and Up Possession  |24/12/20
West Jn North London 2300 Thu
Canonbury West [Highbury Vale Jn Up/Down Possession  |24/12/20
Jn Canonbury 2300 Thu
Channelsea Lea Jn Up Channelsea  |Possession |24/12/20
North Jn Loop 2300 Thu
Gospel Oak Camden Road West |Down and Up Possession  |24/12/20
Jn North London 2300 Thu
Highbury and Dalston Junction Up and Down Possession  |24/12/20
Islington East London Line 2300 Thu
Lea Jn Channelsea North  |Down and Up NLL |Possession  |24/12/20
Jn 2300 Thu
High Meads Jn Down and Up Lea |Possession  |24/12/20
Curve 2300 Thu
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |24/12/20
Curve 2300 Thu
Primrose Hill Camden Road West Possession  |24/12/20
(closed) site of Jn 2300 Thu

Electronic Copy - Uncontrolled when printed

Page 20 of 419



Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668956 |EA1161 |Audley End Ely Dock Jn Down and Up Possession  |24/12/20 27/12/20 W2020/6667770
EA1230 2300 Thu (0600 Sun OHL Work
EA1530 54m0ch and 58m22ch
LN125 Cambridge Cambridge Down Slow Possession  |24/12/20 27/12/20
Platforms 1-8 2300 Thu (0600 Sun
No. 7 Platform
Line
Down Goods
Loop
Platform Line
Through Line
No 8 Platform Line
Cambridge North |[Cambridge North Platform 3 Possession  |24/12/20 27/12/20
2300 Thu (0600 Sun
Coldham Lane Jn [Chippenham Jn Up & Down Possession  |24/12/20 27/12/20
Newmarket 2300 Thu  |0600 Sun
Dullingham Dullingham Down Platform Possession  |24/12/20 27/12/20
2300 Thu (0600 Sun
Great Chesterford |Great Chesterford Up Goods Loop  |Possession  |24/12/20 27/12/20
2300 Thu (0600 Sun
Shepreth Branch |Meldreth Down and Up Possession  |24/12/20 27/12/20
Jn Royston 2300 Thu  |0600 Sun
Whittlesford Whittlesford Down Goods Possession  |24/12/20 27/12/20
Parkway Parkway Loop 2300 Thu  |0600 Sun
Cambridge Cambridge Carriage Sidings 1 |Sidings 24/12/20 27/12/20
-8 Possession 2300 Thu 0600 Sun
Washer Road
Headshunt
P2020/2695218 |LN185 Tattershall Road |Sibsey LC MGH Up & Down Main |Possession 21/12/20 DERBY WORKS DELIVERY: RENEWAL OF
LC 0620 Mon LONGITUDINAL TIMBERS MAUD FOSTER DRAIN -
GRS3/1
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BOSTON AND SKEGNESS.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 38 - Continued
Possession Ref [LOR
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to \Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2020/2610361 |LN600

Holgate Jn York

.

Platforms 6,7 and
9

Possession

19/12/20
2320 Sat

P2020/2610364 |LN600

Holgate Jn York

o I

Platforms 6,7 and
9

Possession

20/12/20
2300 Sun

20/12/20
0830 Sun

\W2020/6373973
C75 S&C - Reballasting
188m15ch and 188m40ch

\W2020/6373938
C75 S&C - Reballasting
188m15ch and 188m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 38 - Continued

Possession Ref [LOR Location from Location to
P2020/2610367 |LN600 Holgate Jn York

.

\Blocked Line Protn Type Start End Traffic Remarks \ Work Type

Platforms 6,7 and |Possession [21/12/20 \W2020/6373927

9 2300 Mon C75 S&C - Reballasting
188m15ch and 188m40ch

P2020/2610368 |LN600 Holgate Jn York Platforms 6,7 and |Possession  [22/12/20

9 2300 Tue

\W2020/6373912
C75 S&C - Reballasting
188m15ch and 188m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to \Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2610370 |LN600 Holgate Jn York Platforms 6,7 and |Possession |23/12/20 \W2020/6373879
9 2300 Wed C75 S&C - Reballasting
_- 188m15ch and 188m40ch
P2020/2610371 |LN600 Holgate Jn York All Lines Possession 25/12/20 27/12/20 REBALLAST PLATFORM 7 WORKS DELIVERY \W2020/6373848
0001 Fri 0410 Sun C14 Rerail Resleep Reball
Form - Trax
188m7ch and 188m40ch
P2020/2610550 |LN600 Longlands Jn Ferryhill South Jn All Lines Possession  |21/12/20 21/12/20
0015 Mon |0515 Mon
P2020/2685370 |LN600 East Cowton Darlington South Jn  |Up Main Possession  |19/12/20 19/12/20 W2020/6570758
Crossovers 2200 Sat 2345 Sat C2 Rerail - Both Rails
39m40ch and 41m70ch
East Cowton Darlington South Jn  |Down Main Line 19/12/20 19/12/20
Crossovers Blockage 2200 Sat (2345 Sat
(Between
Trains)
East Cowton Darlington South Jn  |All Lines Possession  |19/12/20 20/12/20
Crossovers 2345 Sat 0800 Sun
East Cowton Darlington South Jn  |All Lines BLOCKED To |19/12/20 20/12/20
Crossovers Electric Trains |2345 Sat 0800 Sun
East Cowton Darlington South Jn  |Up Main Possession  |20/12/20
Crossovers 0800 Sun
East Cowton Darlington South Jn  |Down Main Line 20/12/20
Crossovers Blockage 0800 Sun
(Between
Trains)
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2620954 |LN600 Ferryhill South Jn |Durham Up Main Possession  |20/12/20 20/12/20 W2020/6402423
2315 Sun  |2355 Sun PL Tamping
62m35ch and 63m5ch
Ferryhill South Jn |Durham All Lines Possession  |20/12/20 21/12/20
2355 Sun  |0020 Mon
Ferryhill South Jn |Low Fell Jn All Lines Possession  |21/12/20 21/12/20
0020 Mon  |0515 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2596474 |LN600 Newcastle South |Newcastle Up Slow Line 24/12/20 24/12/20 KEB WAYBEAM RENEWAL W2020/5679183
Jn Blockage 0800 Thu [2200 Thu Change Longitudinal Timbers
(Between BETWEEN 0800 THU TO 0015 FRI 78m60ch and 0Om60ch
Trains)+Disco NO ACCESS TO PROVINCIAL SIDINGS
nnect
Newcastle Newcastle Provincial Sidings |Sidings 24/12/20 27/12/20 BETWEEN 0015 FRI TO 0515 SUN
Possession 0800 Thu 1000 Sun CHRISTMAS SHUTDOWN
Newcastle Newcastle Up Slow BLOCKED To |24/12/20 25/12/20 BETWEEN 0515 SUN TO 1000 SUN
Electric Trains 0800 Thu (0015 Fri NO ACCESS TO PROVINCIAL SIDINGS

King Edward
Bridge East Jn

King Edward
Bridge South Jn

Low Fell Jn

King Edward Bridge

TRAINS TO TRAVEL OVER THE MAIN LINES
BETWEEN KEB SOUTH JN AND NEWCASTLE
SOUTH JUNCTION

ISOLATION THAT EFFECTS HEATON DEPOT TO
BE EASED TO ACCOMODATE LAST SERVICES
AND ECS MOVES ONTO THE DEPOT

Single

Possession

25/12/20

27/12/20

Norwood Jn
(Gateshead)

North Jn 0015 Fri 1000 Sun
King Edward Bridge |Single Possession  |25/12/20 27/12/20
South Jn 0015 Fri 0515 Sun

All Lines

Possession

25/12/20
0015 Fri

27/12/20
0515 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type Start End Traffic Remarks
P2020/2596474 Benton Crossovers  |All Lines Possession  |25/12/20 27/12/20
Continued 0015 Fri 0515 Sun
King Edward Newcastle South Jn  |Down and Up Possession  |27/12/20 27/12/20
Bridge South Jn Slow 0515 Sun {1000 Sun
Newcastle South |Newcastle EastJn  |Up Slow Possession  |27/12/20 27/12/20
Jn 0515 Sun 1000 Sun
King Edward King Edward Bridge |Up Main Line 27/12/20 27/12/20
Bridge North Jn  |South Jn Blockage 0515 Sun  |1000 Sun
(Between
Trains)
P2020/2460454 |LN627 Ryhope Grange All Lines Possession  |25/12/20 27/12/20 \W2020/5910348
LN628 SB (RG) 0001 Fri 0600 Sun Structures Work
Sunderland South [South Hylton All Lines Possession  |25/12/20 27/12/20
Jn 0001 Fri (0600 Sun
P2020/2674534 |LN682 Carlisle South Jn |Carlisle North Jn Down and Up Possession  |24/12/20 27/12/20 TOC STABLING ARRANGEMENTS AT CARLISLE
NwW4001 Main 2300 Thu 0935 Sun STATION TO BE CONFIRMED
NW4033 Platforms 3 and 4
NW9909 Band C Up & WORK CONTENT
an P L&C DU CARLISLE HEAVY MAINTENANCE - LIFE
Down Goods
EXTENSIONS
Platform 1
Currock Jn Carlisle North Jn All Lines Possession  |24/12/20 27/12/20
2300 Thu  |0935 Sun
Petteril Bridge Jn |Carlisle South Jn Up & Down Possession  |24/12/20 27/12/20
Newcastle 2300 Thu  |0830 Sun
Upperby Bridge |Caldew Jn All Lines Possession  |24/12/20 27/12/20
Jn 2300 Thu (0935 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2671331 |LN736 Sheffield South  |Nunnery Main Line  |Down Main Possession  [25/12/20 27/12/20 C75 REBALLAST S4054 POINTS SHEFFIELD 'W2020/6509411
LN804 Jn Jn Up Main 0030 Fri 0300 Sun STATION PLATFORM 7 C75 S&C - Reballasting
LN830 P 157m60ch and 159m5ch
Sheffield North Jn Platform 1 Possession  |25/12/20 27/12/20 CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC
0030 Fri 0300 Sun
Down Through NO NORTHERN/TPE MOVEMENTS TO TAKE
Platform 2 PLACE WITHIN THE STATION LIMITS BETWEEN
0030 FRI & 0300 SUN
Platform 2c
Platform 3 PLATFORM 6 TO BE KEPT CLEAR OF STABLED
UNITS
Platform 4
Platform 6 PLATFORM 7 TO BE KEPT CLEAR OF STABLED
UNITS
Platform 5
Platform 7 ALL REMAINING PLATFORMS & SIDINGS
atio AVAILABLE FOR STABLING OF TPE/NORTHERN
Platform 8 UNITS PRIOR TO POSSESSION START TIME
Washer Shunt TAKE POSSESSION AROUND TRAIN 6###
: Spur : STANDING AT SIGNAL S109 ON PLATFORM 6
Sheffield South Jn Down Heeley Possession  [25/12/20 27/12/20
Loop 0030 Fri 0300 Sun
Woodburn Jn SB  |Nunnery Main Line  |Down Main Possession  |25/12/20 27/12/20
(W) Jn Up Main 0030 Fri 0300 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 25/12/20 27/12/20
Jn Sidings Possession 0030 Fri 0300 Sun
Up Station Siding
No.1
Up Station Siding
No.2
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 38 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691639 |LN836 Apperley Jn Leeds West Jn D Line/Down Possession  |25/12/20 27/12/20 W2020/6582531
LN838 Shipley Main 0001 Fri 0410 Sun Survey Work
LN840 Up Shipley Main/C 32m16ch and 41m20ch
LN852 Line \W2020/6582571
LN860 Copley Hill East |Leeds East Jn Down and Up Possession  |25/12/20 27/12/20 Survey Work
LN872 Jn Huddersfield/E 0001 Fri 0410 Sun 32m16ch and 41m20ch
LN898 and F Lines/PIt 15 \W2020/6287215
LN900 i & 16 ] S&C Tamping
LN922 Holbeck Depot Jn |Whitehall East Jn Down and Up Possession  |25/12/20 27/12/20 185m1ch and 20m20ch
Whitehall Curve 0001 Fri 0410 Sun \W2020/6287247
Leeds Horsforth Up Harrogate/A  |Possession  |25/12/20
Line/Platform 1 0001 Fri 185mlch and 20m20ch
\W2020/6123972
Platform 6/B Possession  |25/12/20 27/12/20 Major Projects
Line/Down 0001 Fri 0410 Sun 184m40ch and 20m34ch
Harrogate
Leeds East Jn Micklefield Jn All Possession  |25/12/20 27/12/20
0001 Fri 0410 Sun
Leeds WestJn |Leeds Platform 2 Possession  |25/12/20 _
Platform 3 0001 Fri
Platform 4
Platform 5
Leeds East Jn Platforms 8, 9, 11, |Possession |25/12/20 27/12/20
12 & Through Line 0001 Fri 0410 Sun
Mill Lane Jn Holbeck Jn Down and Up Possession  |25/12/20 27/12/20
(Yorks) Bradford 0001 Fri 0410 Sun
Neville Hill West  |Hunslet East Notice |All Lines Possession  |25/12/20 27/12/20
Jn Board 0001 Fri 0410 Sun
Outwood Whitehall West Jn Down and Up Possession  |25/12/20 27/12/20
Doncaster 0001 Fri 0410 Sun
Stourton Jn Leeds West Jn Down and Up Possession  |25/12/20 27/12/20
Midland 0001 Fri 0410 Sun
Thornhill LNW Jn |Copley Hill East Jn  |Down Possession  |25/12/20 27/12/20
Huddersfield 0001 Fri 0410 Sun
Up Huddersfield
Marsh Lane Jn |Neville Hill West Jn | Tilcon Sidings Sidings 25/12/20 27/12/20
Possession  |0001 Fri 0410 Sun
Marsh Lane Jn Neville Hill West Jn  |Depot Sidings 25/12/20 27/12/20
Arrival/Departure |Possession 0200 Fri 0410 Sun
Line
Neville Hill Depot |Neville Hill Depot Shunt Neck Sidings 25/12/20 27/12/20
Possession  |0600 Fri 0100 Sun
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LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 38 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2020/2691639
Continued
- ‘ IJH
i ‘ IJu
P2020/2571850 |LN882 Crofton West Jn  |Streethouse Down Possession  |24/12/20 27/12/20 IP SNE RENEWALS 'W2020/5837709
LN886 U 2310 Thu |0510 Sun Station Work
P WAG1/15

UNDERBRIDGE REPLACEMENT

CHRISTMAS SHUTDOWN POSSESSION

49m60ch and 51mO0ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 -
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736349 |LN101 Kings Cross Belle Isle Jn No.1 Slow Possession  |24/12/20 24/12/20 KINGS CROSS PROJECT \W2020/6744070
No.2 Slow 0115 Thu {2300 Thu Major Projects
: XMAS SHUTDOWN 0mOch and 2m14ch
Holloway Nol and No2 Possession  |24/12/20 24/12/20
Fast, Down and 0115 Thu  |2300 Thu
Up Fast
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |24/12/20 27/12/20
Canal Tunnel 2300 Thu  |0800 Sun
Copenhagen Jn  |Camden Road North London Possession  |24/12/20 27/12/20
Central Jn Incline 2300 Thu 0800 Sun
Finsbury Park Canonbury West Jn  |Up Canonbury Possession  |24/12/20 27/12/20
Up and Down 2300 Thu 0800 Sun
Canonbury/Single
Harringay Harringay Up Reversing Possession  |24/12/20 27/12/20
Siding 2300 Thu |0800 Sun
Hornsey Flyover/EMU Possession  |24/12/20 27/12/20
Reversing Siding 2300 Thu |0800 Sun
No.2
Holloway Hertford North Down Possession  |24/12/20 27/12/20
Goods/Down Slow 2300 Thu  |0800 Sun
2/Down Hertford
Up Hertford/Up
Slow No.2
Hornsey Hornsey EMU Rev.Siding |Possession [24/12/20 27/12/20
No.1 2300 Thu  |0800 Sun
Inlet/Outlet 1 and
2
Kings Cross Potters Bar All Lines Possession  |24/12/20 27/12/20
2300 Thu 0800 Sun
Moorgate Finsbury Park Down & Up Possession  |24/12/20 27/12/20
Moorgate 2300 Thu |0800 Sun
Bounds Green T |Bounds Green T All Lines Sidings 25/12/20 27/12/20
and RSMD and RSMD Possession 0200 Fri 0400 Sun
Ferme Park RS  |Ferme Park RS All Lines Sidings 25/12/20 27/12/20
Possession 10200 Fri 0400 Sun
Hornsey Carriage |Hornsey Carriage All Lines Sidings 25/12/20 27/12/20
Sidings Sidings Possession 0200 Fri 0400 Sun
Bounds Green T |Bounds Green T All Lines BLOCKED To |25/12/20 27/12/20
and RSMD and RSMD Electric Trains |0200 Fri 0400 Sun
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To |25/12/20 27/12/20
Electric Trains {0200 Fri 0400 Sun
Hornsey Carriage
Sidings
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued

Possession Ref [LOR Location from |Blocked Line Protn Type | Start 'End Traffic Remarks | Work Type
P2020/2736349 Hornsey Carriage All Lines BLOCKED To |25/12/20 27/12/20

Continued Electric Trains (0200 Fri 0400 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736355 |LN101 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |27/12/20 28/12/20 KINGS CROSS PROJECT \W2020/6744447
Canal Tunnel 0801 Sun 0430 Mon Major Projects
0801 SUN TO 0430 MON TRAINS TO TRAINS TO 0mOch and 2m14ch
Copenhagen Jn  |Camden Road North London Possession  |27/12/20 28/12/20 START/TERMINATE FINSBURY PARK OR
Central Jn Incline 0801 Sun (0430 Mon PETERBOROUGH
_ i _ 0430 MON 28TH TO 0530 MON 4TH
Kings Cross Finsbury Park All Possession  |27/12/20 28/12/20 TRAINS TO TRAINS TO START/TERMINATE
0801 Sun 0430 Mon FINSBURY PARK OR PETERBOROUGH, CANAL
- - TUNNEL OPEN TO TRAFFIC
KIngS Cross Belle Isle Jn No.1 Slow Possession 28/12/20 04/01/21 2359 FRI 8TH JAN TRAINS TO TRAVEL OVER
No.2 Slow 0430 Mon 0430 Mon SLOW LINES REDUCED CAPACITY IN/OUT OF
] KINGS CROSS
Holloway Nol and No2 Possession  |28/12/20 04/01/21
Fast, Down and 0430 Mon  |0430 Mon
Up Fast
Kings Cross Holloway Nol and No2 Possession  |04/01/21 08/01/21
Fast, Down and 0430 Mon  [2359 Fri
Up Fast
Kings Cross Belle Isle Jn No.1 Slow Possession  |05/01/21 05/01/21
No.2 Slow 0130 Tue 0430 Tue
Kings Cross Belle Isle Jn No.1 Slow Possession  |06/01/21 06/01/21
No.2 Slow 0130 Wed {0430 Wed
Kings Cross Belle Isle Jn No.1 Slow Possession  |07/01/21 07/01/21
No.2 Slow 0130 Thu 0430 Thu
Kings Cross Belle Isle Jn No.1 Slow Possession  |08/01/21 08/01/21
No.2 Slow 0130 Fri 0430 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2548223 |LN101 Knebworth Stevenage Down Slow Possession  |24/12/20 STEVENAGE PROJECT
Down Fast 2300 Thu
Langley Jn Watton-at-Stone Up Hertford Possession  |24/12/20
2300 Thu
Stevenage Knebworth Up Fast Possession  |24/12/20
Up Slow 2300 Thu
Watton-at-Stone |Langley Jn Down Hertford Possession  |24/12/20
2300 Thu
P2020/2473552 |LN101 Huntingdon South |Huntingdon North Jn |All Lines Possession  |25/12/20 27/12/20 HUNTINGDON A14 BRIDGE W2020/5964263
Jn 0200 Fri 0400 Sun (54 hrs) XMAS SHUTDOWN Structures Work
58m35ch and 59m20ch
P2020/2460813 |LN101 Folly Bank LC Werrington Jn Up Spalding Possession  |24/12/20 27/12/20 W2020/5917637
LN147 2300 Thu  |0500 Sun Major Projects
i 78m35ch and 81m40ch
New England Woodcroft LC Down Slow/Down |Possession  |24/12/20
North Stamford 2300 Thu
Down Fast Possession  |24/12/20 27/12/20
2300 Thu (0500 Sun
Tallington New England North |Up Slow Possession  |24/12/20 27/12/20
Crossovers 2300 Thu  |0500 Sun
Werrington Jn Folly Bank LC Down Spalding Possession  |24/12/20 27/12/20
2300 Thu (0500 Sun
Woodcroft LC New England North |Up Stamford Possession  |24/12/20
2300 Thu
Up Fast Possession  |24/12/20 27/12/20
2300 Thu (0500 Sun
P2020/2602934 |LN101 Helpston Jn Stoke Down Slow Possession  |29/12/20 W2020/6124645
2200 Tue C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 29/12/20 83m25ch and 87m60ch
Blockage 2200 Tue
+Detonators
Helpston Jn Stoke All Lines Possession  |30/12/20 30/12/20
0055 Wed |0550 Wed
Helpston Jn Stoke Down Slow Possession  |30/12/20 30/12/20
0550 Wed 0630 Wed
Helpston Jn Stoke Down Fast Line 30/12/20 30/12/20
Blockage 0550 Wed 0630 Wed
+Detonators
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks
P2020/2602935 |LN101 Helpston Jn Stoke Down Slow Possession  |30/12/20
2200 Wed C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 30/12/20 83m25ch and 87m60ch
Blockage 2200 Wed
+Detonators
Helpston Jn Stoke All Lines Possession  |31/12/20 31/12/20
0055 Thu (0550 Thu
Helpston Jn Stoke Down Slow Possession  |31/12/20 31/12/20
0550 Thu (0630 Thu
Helpston Jn Stoke Down Fast Line 31/12/20 31/12/20
Blockage 0550 Thu (0630 Thu
+Detonators
P2020/2693558 |LN101 Bridge Jn Marshgate Jn Down Fast Possession  |24/12/20 27/12/20 \W2020/6619793
Down Platform 2300 Thu  |0500 Sun C7 Reballast - Trax
Loop
Down Slow
Platforms 4, 5, 6,
7&8
South Yorkshire Jn  |Down/Up West Possession  |24/12/20 27/12/20
Slow No.1 2300 Thu  |0500 Sun
Down/Up West
Slow No.2
Decoy North Jn  |Bridge Jn Belmont Down Possession  |24/12/20 27/12/20
Sidings 2300 Thu 0500 Sun
South Yorkshire Jn  |Down Reception |Possession |24/12/20 27/12/20
Down Slow No.2 2300 Thu 0500 Sun
Down/Up Slow
No.1
Down Fast
Up Fast
Doncaster North |Marshgate Jn Down Leeds Possession  |24/12/20 27/12/20
Jn Goods 2300 Thu  |0500 Sun
Down Leeds Slow
Doncaster West  |Doncaster West Hexthorpe Dead |Possession  |24/12/20 27/12/20
Yard Yard End 2300 Thu  |0500 Sun
South Yorkshire  |Doncaster North Jn  [Two-Way Goods |Possession  [24/12/20 27/12/20
Jn No.1 2300 Thu  |0500 Sun
Two-Way Goods
No.2
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2725098 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |26/12/20 01/01/21 RAIL REPLACEMENT ROAD SERVICE TO W2020/6732257
EA1310 |Central Jn Incline 0001 Sat 2359 Fri OPERATE BETWEEN GOSPEL OAK AND Structures Work
EA1320 Silo Curve STRATFORD 3mOch and 4m35ch
EA1325 : e
EA1340 Camden Road nghbury and Down North_ Possession  |26/12/20 01/01/2_1 THAMESIDE EREIGHT TO BE DIVERTED VIA THE
East Jn Islington London Relief 0001 Sat 2359 Fri
LN110 . T&H
Line
LN115 Up North Lond
MD145 Rgve‘r’sible ?_?ne‘)” FELIXSTOWE FREIGHT TO BE DIVERTED VIA
Camden Road Lea Jn Down and Up Possession  |26/12/20 01/01/21 BURY ST EDMUNDS, ELY AND PETERBOROUGH
Lzl North London 0001 Sat 2359 Fri TWO ARL ECS UNITS TO STABLE IN PLATFORMS
Canonbury West |[Highbury Vale Jn Up/Down Possession  |26/12/20 01/01/21 (AL Z AT STRATIOIRD
n Cahionblb e ARL NLL SERVICES ARE TO START/TERMINATE
Channelsea Lea Jn Up Channelsea  |Possession |26/12/20 01/01/21 AT GOSPEL OAK
North Jn Loo| i
B S o Structures:CRC1 renewal Primrose Hill
Gospel Oak Camden Road West |Down and Up Possession  [26/12/20  |01/01/21 Structures:BOK72 renewal Camden Road
Jn North London 0001 Sat  |2359 Fri Buildings: Highbury Corner Deck Renewal NLL and
ELL
Highbury and Dalston Junction Up and Down Possession  |26/12/20 01/01/21
Islington East London Line 0001 Sat 2359 Fri
Lea Jn Channelsea North  |Down and Up NLL |Possession |26/12/20 01/01/21
Jn 0001 Sat  [2359 Fri
High Meads Jn Down and Up Lea |Possession  [26/12/20 01/01/21
Curve 0001 Sat 2359 Fri
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |26/12/20 01/01/21
Curve 0001 Sat 2359 Fri
Primrose Hill Camden Road West |Down and Up Possession  |26/12/20 01/01/21
(closed) site of Jn North London 0001 Sat 2359 Fri
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EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668956 |EA1161 |Audley End Ely Dock Jn Down and Up Possession  |24/12/20 27/12/20 \W2020/6667770
EA1230 2300 Thu (0600 Sun OHL Work
EA1530 54m0ch and 58m22ch
LN125 Cambridge Cambridge Down Slow Possession  |24/12/20 27/12/20
Platforms 1-8 2300 Thu (0600 Sun
No. 7 Platform
Line
Down Goods
Loop
Platform Line
Through Line
No 8 Platform Line
Cambridge North |[Cambridge North Platform 3 Possession  |24/12/20 27/12/20
2300 Thu (0600 Sun
Coldham Lane Jn [Chippenham Jn Up & Down Possession  |24/12/20 27/12/20
Newmarket 2300 Thu  |0600 Sun
Dullingham Dullingham Down Platform Possession  |24/12/20 27/12/20
2300 Thu (0600 Sun
Great Chesterford |Great Chesterford Up Goods Loop  |Possession  |24/12/20 27/12/20
2300 Thu (0600 Sun
Shepreth Branch |Meldreth Down and Up Possession  |24/12/20 27/12/20
Jn Royston 2300 Thu  |0600 Sun
Whittlesford Whittlesford Down Goods Possession  |24/12/20 27/12/20
Parkway Parkway Loop 2300 Thu 0600 Sun
Cambridge Cambridge Carriage Sidings 1 |Sidings 24/12/20 27/12/20
-8 Possession 2300 Thu 0600 Sun
Washer Road
Headshunt
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Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2655289 |LN600 Church Fenton Colton North Jn Down & Up Leeds |Possession  |26/12/20 26/12/20 W2020/6488843
LN854 North Jn 0800 Sat 1800 Sat Structures Examination
Down Normanton 174m40ch and 183m26¢ch
Up Normanton
Hambleton South |Colton North Jn Down and Up Possession  |26/12/20 26/12/20
Main 0800 Sat  |1800 Sat

e

1)
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Network Rail EAS - Section 7

Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2610371 |LN600 Holgate Jn York All Lines Possession  [25/12/20 27/12/20 REBALLAST PLATFORM 7 WORKS DELIVERY \W2020/6373848

0001 Fri 0410 Sun

C14 Rerail Resleep Reball
Form - Trax
188m7ch and 188m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2596474 |LN600 Newcastle South |Newcastle Up Slow Line 24/12/20 24/12/20 KEB WAYBEAM RENEWAL W2020/5679183
Jn Blockage 0800 Thu [2200 Thu Change Longitudinal Timbers
(Between BETWEEN 0800 THU TO 0015 FRI 78m60ch and 0Om60ch
Trains)+Disco NO ACCESS TO PROVINCIAL SIDINGS
nnect
Newcastle Newcastle Provincial Sidings |Sidings 24/12/20 27/12/20 BETWEEN 0015 FRI TO 0515 SUN
Possession 0800 Thu 1000 Sun CHRISTMAS SHUTDOWN
Newcastle Newcastle Up Slow BLOCKED To |24/12/20 25/12/20 BETWEEN 0515 SUN TO 1000 SUN
Electric Trains 0800 Thu (0015 Fri NO ACCESS TO PROVINCIAL SIDINGS

King Edward
Bridge East Jn

King Edward
Bridge South Jn

Low Fell Jn

King Edward Bridge

TRAINS TO TRAVEL OVER THE MAIN LINES
BETWEEN KEB SOUTH JN AND NEWCASTLE
SOUTH JUNCTION

ISOLATION THAT EFFECTS HEATON DEPOT TO
BE EASED TO ACCOMODATE LAST SERVICES
AND ECS MOVES ONTO THE DEPOT

Single

Possession

25/12/20

27/12/20

Norwood Jn
(Gateshead)

North Jn 0015 Fri 1000 Sun
King Edward Bridge |Single Possession  |25/12/20 27/12/20
South Jn 0015 Fri 0515 Sun

All Lines

Possession

25/12/20
0015 Fri

27/12/20
0515 Sun
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Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref |[LOR Location from Location to \Blocked Line Protn Type Start End Traffic Remarks
P2020/2596474 Benton Crossovers  |All Lines Possession  |25/12/20 27/12/20
Continued 0015 Fri 0515 Sun
King Edward Newcastle South Jn  |Down and Up Possession  |27/12/20 27/12/20
Bridge South Jn Slow 0515 Sun {1000 Sun
Newcastle South |Newcastle EastJn  |Up Slow Possession  |27/12/20 27/12/20
Jn 0515 Sun 1000 Sun
King Edward King Edward Bridge |Up Main Line 27/12/20 27/12/20
Bridge North Jn  |South Jn Blockage 0515 Sun  |1000 Sun
(Between
Trains)
P2020/2460454 |LN627 Ryhope Grange All Lines Possession  |25/12/20 27/12/20 \W2020/5910348
LN628 SB (RG) 0001 Fri 0600 Sun Structures Work
Sunderland South [South Hylton All Lines Possession  |25/12/20 27/12/20
Jn 0001 Fri (0600 Sun
P2020/2674534 |LN682 Carlisle South Jn |Carlisle North Jn Down and Up Possession  |24/12/20 27/12/20 TOC STABLING ARRANGEMENTS AT CARLISLE
NwW4001 Main 2300 Thu 0935 Sun STATION TO BE CONFIRMED
NW4033 Platforms 3 and 4
NW9909 Band C Up & WORK CONTENT
an P L&C DU CARLISLE HEAVY MAINTENANCE - LIFE
Down Goods
EXTENSIONS
Platform 1
Currock Jn Carlisle North Jn All Lines Possession  |24/12/20 27/12/20
2300 Thu  |0935 Sun
Petteril Bridge Jn |Carlisle South Jn Up & Down Possession  |24/12/20 27/12/20
Newcastle 2300 Thu  |0830 Sun
Upperby Bridge |Caldew Jn All Lines Possession  |24/12/20 27/12/20
Jn 2300 Thu (0935 Sun
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2671331 |LN736 Sheffield South  |Nunnery Main Line  |Down Main Possession  [25/12/20 27/12/20 C75 REBALLAST S4054 POINTS SHEFFIELD 'W2020/6509411
LN804 Jn Jn Up Main 0030 Fri 0300 Sun STATION PLATFORM 7 C75 S&C - Reballasting
LN830 P 157m60ch and 159m5ch
Sheffield North Jn Platform 1 Possession  |25/12/20 27/12/20 CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC
0030 Fri 0300 Sun
Down Through NO NORTHERN/TPE MOVEMENTS TO TAKE
Platform 2 PLACE WITHIN THE STATION LIMITS BETWEEN
0030 FRI & 0300 SUN
Platform 2c
Platform 3 PLATFORM 6 TO BE KEPT CLEAR OF STABLED
UNITS
Platform 4
Platform 6 PLATFORM 7 TO BE KEPT CLEAR OF STABLED
UNITS
Platform 5
Platform 7 ALL REMAINING PLATFORMS & SIDINGS
atio AVAILABLE FOR STABLING OF TPE/NORTHERN
Platform 8 UNITS PRIOR TO POSSESSION START TIME
Washer Shunt TAKE POSSESSION AROUND TRAIN 6###
: Spur : STANDING AT SIGNAL S109 ON PLATFORM 6
Sheffield South Jn Down Heeley Possession  [25/12/20 27/12/20
Loop 0030 Fri 0300 Sun
Woodburn Jn SB  |Nunnery Main Line  |Down Main Possession  |25/12/20 27/12/20
(W) Jn Up Main 0030 Fri 0300 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 25/12/20 27/12/20
Jn Sidings Possession 0030 Fri 0300 Sun
Up Station Siding
No.1
Up Station Siding
No.2
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691639 |LN836 Apperley Jn Leeds West Jn D Line/Down Possession  |25/12/20 27/12/20 W2020/6582531
LN838 Shipley Main 0001 Fri 0410 Sun Survey Work
LN840 Up Shipley Main/C 32m16ch and 41m20ch
LN852 Line \W2020/6582571
LN860 Copley Hill East |Leeds East Jn Down and Up Possession  |25/12/20 27/12/20 Survey Work
LN872 Jn Huddersfield/E 0001 Fri 0410 Sun 32m16ch and 41m20ch
LN898 and F Lines/PIt 15 \W2020/6287215
LN900 i & 16 ] S&C Tamping
LN922 Holbeck Depot Jn |Whitehall East Jn Down and Up Possession  |25/12/20 27/12/20 185m1ch and 20m20ch
Whitehall Curve 0001 Fri 0410 Sun \W2020/6287247
Leeds Horsforth Up Harrogate/A  |Possession  |25/12/20
Line/Platform 1 0001 Fri 185mlch and 20m20ch
\W2020/6123972
Platform 6/B Possession  |25/12/20 27/12/20 Major Projects
Line/Down 0001 Fri 0410 Sun 184m40ch and 20m34ch
Harrogate
Leeds East Jn Micklefield Jn All Possession  |25/12/20 27/12/20
0001 Fri 0410 Sun
Leeds WestJn |Leeds Platform 2 Possession  |25/12/20 _
Platform 3 0001 Fri
Platform 4
Platform 5
Leeds East Jn Platforms 8, 9, 11, |Possession |25/12/20 27/12/20
12 & Through Line 0001 Fri 0410 Sun
Mill Lane Jn Holbeck Jn Down and Up Possession  |25/12/20 27/12/20
(Yorks) Bradford 0001 Fri 0410 Sun
Neville Hill West  |Hunslet East Notice |All Lines Possession  |25/12/20 27/12/20
Jn Board 0001 Fri 0410 Sun
Outwood Whitehall West Jn Down and Up Possession  |25/12/20 27/12/20
Doncaster 0001 Fri 0410 Sun
Stourton Jn Leeds West Jn Down and Up Possession  |25/12/20 27/12/20
Midland 0001 Fri 0410 Sun
Thornhill LNW Jn |Copley Hill East Jn  |Down Possession  |25/12/20 27/12/20
Huddersfield 0001 Fri 0410 Sun
Up Huddersfield
Marsh Lane Jn |Neville Hill West Jn | Tilcon Sidings Sidings 25/12/20 27/12/20
Possession  |0001 Fri 0410 Sun
Marsh Lane Jn Neville Hill West Jn  |Depot Sidings 25/12/20 27/12/20
Arrival/Departure |Possession 0200 Fri 0410 Sun
Line
Neville Hill Depot |Neville Hill Depot Shunt Neck Sidings 25/12/20 27/12/20
Possession  |0600 Fri 0100 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 39 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2691639
Continued
P2020/2571850 |LN882 Crofton West Jn  |Streethouse Down Possession  |24/12/20 27/12/20 IP SNE RENEWALS 'W2020/5837709
LN886 U 2310 Thu |0510 Sun Station Work
P WAG1/15 49m60ch and 51mOch
UNDERBRIDGE REPLACEMENT
CHRISTMAS SHUTDOWN POSSESSION
P2020/2610719 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  |27/12/20 27/12/20 CYCLICAL MAINTENANCE HULL STATION.
LN914 Up Hull 0015 Sun 0810 Sun
LN920 p IALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |27/12/20 27/12/20 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun 0810 Sun POSSESSION. 1 LONG PLATFORM AND 2 OTHER
PLATFORMS TO BE AVAILABLE FOR STABLING
Hull Paragon Walton Street LC Down Possession  |27/12/20 27/12/20 (TO BE CONFIRMED AT T-35)
CCTvV Up 0015 Sun (0810 Sun
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Week 40
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2736355 |LN101 Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |27/12/20 28/12/20 KINGS CROSS PROJECT \W2020/6744447
Canal Tunnel 0801 Sun 0430 Mon Major Projects
0801 SUN TO 0430 MON TRAINS TO TRAINS TO 0mOch and 2m14ch
Copenhagen Jn |Camden Road North London Possession  |27/12/20 28/12/20 START/TERMINATE FINSBURY PARK OR
Central Jn Incline 0801 Sun  |0430 Mon PETERBOROUGH
_ _ _ 0430 MON 28TH TO 0530 MON 4TH
Kings Cross Finsbury Park All Possession  (27/12/20 28/12/20 TRAINS TO TRAINS TO START/TERMINATE
0801 Sun  |0430 Mon FINSBURY PARK OR PETERBOROUGH, CANAL
TUNNEL OPEN TO TRAFFIC
No.2 Slow 0430 Mon 10430 Mon SLOW LINES REDUCED CAPACITY IN/OUT OF
] KINGS CROSS
Holloway Nol and No2 Possession  28/12/20 04/01/21
Fast, Down and 0430 Mon 0430 Mon
Up Fast
Kings Cross Holloway Nol and No2 Possession  |04/01/21 08/01/21
Fast, Down and 0430 Mon 2359 Fri
Up Fast
Kings Cross Belle Isle Jn No.1 Slow Possession  |05/01/21 05/01/21
No.2 Slow 0130 Tue  |0430 Tue
Kings Cross Belle Isle Jn No.1 Slow Possession  |06/01/21 06/01/21
No.2 Slow 0130 Wed |0430 Wed
Kings Cross Belle Isle Jn No.1 Slow Possession |07/01/21 07/01/21
No.2 Slow 0130 Thu  |0430 Thu
Kings Cross Belle Isle Jn No.1 Slow Possession |08/01/21 08/01/21
No.2 Slow 0130 Fri 0430 Fri
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
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Possession Ref [LOR Location from Location to
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail

LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 40 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

P2020/2602936 |LN101 Helpston Jn Stoke Down Slow Possession  |04/01/21 05/01/21 W2020/6124647
2200 Mon  |0630 Tue C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 04/01/21 05/01/21 83m25ch and 87m60ch

Blockage 2200 Mon 0630 Tue
+Detonators
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2602937 |LN101 Helpston Jn Stoke Down Slow Possession  |05/01/21 06/01/21 W2020/6124648
2200 Tue |0630 Wed C20 Reballast ABC - High
Output
Helpston Jn Stoke Down Fast Line 05/01/21 06/01/21 83m25ch and 87m60ch
Blockage 2200 Tue |0630 Wed
+Detonators
P2020/2603342 |LN101 Helpston Jn Stoke Down Slow Possession  |06/01/21 07/01/21 \W2020/6124649
2200 Wed 0630 Thu C20 Reballast ABC - High
] Output
Helpston Jn Stoke Down Fast Line 06/01/21 07/01/21 83m25ch and 87m60ch
Blockage 2200 Wed (0630 Thu
+Detonators
P2020/2603343 |LN101 Helpston Jn Stoke Down Slow Possession  |07/01/21 08/01/21 \W2020/6124650
2200 Thu  |0630 Fri C20 Reballast ABC - High
] Output
Helpston Jn Stoke Down Fast Line 07/01/21 08/01/21 83m25ch and 87m60ch
Blockage 2200 Thu  |0630 Fri
+Detonators

Electronic Copy - Uncontrolled when printed

Page 51 of 419



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
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Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2602905 |LN101 Claypole LC Newark Crossing All Lines Possession  |02/01/21 03/01/21 \W2020/6143973
CcCTv 2235Sat  |0915 Sun C20 Reballast ABC - High
Output
115m73ch and 120mOch
P2020/2610842 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  |04/01/21 04/01/21
LN600 0001 Mon  |0500 Mon
LN720
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession  [04/01/21 04/01/21
LN889 Jn Up Slow 0001 Mon (0500 Mon
Marshgate Jn Joan Croft Jn All Lines Possession  |04/01/21 04/01/21
0001 Mon (0500 Mon
Shaftholme Jn Haywood Jn All Lines Possession  |04/01/21 04/01/21
0001 Mon  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2728327 |[EA1180 |Camden Road Copenhagen Jn North London Possession  |02/01/21 04/01/21 RAIL REPLACEMENT ROAD SERVICE TO
EA1310 |Central Jn Incline 0001 Sat 0400 Mon OPERATE BETWEEN GOSPEL OAK AND
EA1320 Silo Curve STRATFORD
EA1325 : =
EA1340 Camden Road nghbury and Down North' Possession  |02/01/21 04/01/21 THAMESIDE FREIGHT TO BE DIVERTED VIA THE
East Jn Islington London Relief 0001 Sat 0400 Mon
LN110 . T&H
Line
LN115 Up North Lond
MD145 Rgve‘r’sible ‘I’_’i‘neo” FELIXSTOWE FREIGHT TO BE DIVERTED VIA
Camden Road Lea Jn Down and Up Possession  |02/01/21 04/01/21 BURY ST EDMUNDS, ELY AND PETERBOROUGH
e S LT Gl 0001 Sat 0400 Mon TWO ARL ECS UNITS TO STABLE IN PLATFORMS
Canonbury West |[Highbury Vale Jn Up/Down Possession  |02/01/21 04/01/21 LonD 2 el slraFoRD
Jn Canonbury e ARL NLL SERVICES ARE TO START/TERMINATE
Channelsea Lea Jn Up Channelsea  |Possession |02/01/21 04/01/21 AT GOSPEL OAK
North Jn Loo|
P S L Structures:CRC1 renewal Primrose Hill
Gospel Oak Camden Road West |Down and Up Possession  |02/01/21  |04/01/21 Structures:BOK72 renewal Camden Road
Jn North London 0001 Sat 0400 Mon Buildings: Highbury Corner Deck Renewal NLL and
ELL
Highbury and Dalston Junction Up and Down Possession  |02/01/21 04/01/21
Islington East London Line 0001 Sat  |0400 Mon
Lea Jn Channelsea North Down and Up NLL [Possession  [02/01/21 04/01/21
Jn 0001 Sat (0400 Mon
High Meads Jn Down and Up Lea |Possession |02/01/21 04/01/21
Curve 0001 Sat  |0400 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |02/01/21 04/01/21
Curve 0001 Sat 0400 Mon
Primrose Hill Camden Road West |Down and Up Possession  |02/01/21 04/01/21
(closed) site of Jn North London 0001 Sat 0400 Mon
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691242 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession |05/01/21 05/01/21 *SECTION 5 WEEK** 'W2020/6578528
LN804 South Jn Up Main 0005 Tue  |0505 Tue EAST BANK TUNNEL CAT11 PLTR PREP Preparatory Work
LN807 p DOWN HEELEY 146m40ch and 151m45ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |05/01/21 05/01/21 TBC \W2020/6450780
NW9001 Down 0005 Tue 0505 Tue NWR24 Preparatory Work
i i i 155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  |05/01/21 05/01/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Tue  |0505 Tue UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |05/01/21 05/01/21
(TE) Up Manchester 0005 Tue 0505 Tue SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
- - - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Tue  |0505 Tue STABLED UNITS
_ _ _ _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 05/01/21 05/01/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession 10005 Tue  |0505 Tue ALL OTHER PLATFORMS & SIDINGS AVAILABLE
- - — FOR STABLING OF TPE/NORTHERN UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 05/01/21 05/01/21
an Spur Possession 10005 Tue 0505 Tue TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 40 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691243 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [06/01/21 06/01/21 *SECTION 5 WEEK** 'W2020/6578530
LN804 South Jn Up Main 0005 Wed |0505 Wed EAST BANK TUNNEL CAT11 PLTR PREP Preparatory Work
LN807 P DOWN HEELEY 146m40ch and 151m45ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |06/01/21 06/01/21 TBC \W2020/6450781
NW9001 Down 0005 Wed 0505 Wed NWR24 Preparatory Work
i i i 155m55ch and 158m20ch
Dore Station Jn  [Sheffield South Jn Down Heeley Possession 06/01/21 06/01/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Wed |0505 Wed UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |06/01/21 06/01/21
(TE) Up Manchester 0005 Wed 0505 Wed SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
: : - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Wed 0505 Wed STABLED UNITS
_ _ _ _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 06/01/21 06/01/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession  |0005 Wed |0505 Wed ALL OTHER PLATFORMS & SIDINGS AVAILABLE
- - — FOR STABLING OF TPE/NORTHERN UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 06/01/21 06/01/21
Jan Spur . Possession 10005 Wed 0505 Wed TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736084 |LN101 Kings Cross Holloway Nol and No2 Possession  |09/01/21 10/01/21 KINGS CROSS PROJECT \W2020/6743974
Fast, Down and 0001 Sat 0020 Sun 0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER |Major Projects
Up Fast SLOW LINES REDUCED CAPACITY IN/OUT OF 0OmOch and 2m14ch
Kings Cross Belle Isle Jn No.1 Slow Possession  |09/01/21 09/01/21 KINGS CROSS
No.2 S| 0130 Sat 0430 Sat 0020 SUN TO 0200 SUN TRAINS TO
e START/TERMINATE FINSBURY PARK
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |10/01/21 10/01/21 0200 SUN TO 0845 SUN TRAINS TO
Canal Tunnel 0020 Sun 11020 Sun START/TERMINATE NEW BARNET AND GORDON
HILL
Copenhagen Jn  |Camden Road North London Possession  |10/01/21 10/01/21 NO ACCESS TO KINGS CROSS
Central Jn Incline 0020 Sun  |1020 Sun 0845 SUN TO 1020 SUN TRAINS TO
START/TERMINATE FINSBURY PARK
Kings Cross Finsbury Park All Lines Possession  |10/01/21 10/01/21 1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
Station 0020 Sun {0200 Sun SLOW LINES REDUCED CAPACITY IN/OUT OF
_ _ KINGS CROSS
Finsbury Park Canonbury West Jn  |Up and Down Possession  |10/01/21 10/01/21
Canonbury/Single 0200 Sun  |0845 Sun
Up Canonbury
Harringay Hornsey Flyover/EMU Possession  |10/01/21 10/01/21
Reversing Siding 0200 Sun  |0845 Sun
No.2
Hornsey Hornsey EMU Rev.Siding |Possession [10/01/21 10/01/21
No.1 0200 Sun  |0845 Sun
Inlet/Outlet 1 and
2
Kings Cross Wood Green North  |All Lines Possession  |10/01/21 10/01/21
Station Jn 0200 Sun  |0845 Sun
Moorgate Finsbury Park Down and Up Possession  |10/01/21 10/01/21
0200 Sun 0845 Sun
Kings Cross Finsbury Park All Lines Possession  |10/01/21 10/01/21
Station 0845 Sun 1020 Sun
Kings Cross Holloway Nol and No2 Possession  |10/01/21 15/01/21
Fast, Down and 1020 Sun 2359 Fri
Up Fast
Kings Cross Belle Isle Jn No.1 Slow Possession  |11/01/21 11/01/21
No.2 Slow 0130 Mon |0430 Mon
Kings Cross Belle Isle Jn No.1 Slow Possession  |12/01/21 12/01/21
No.2 Slow 0130 Tue  |0430 Tue
Kings Cross Belle Isle Jn No.1 Slow Possession  |13/01/21 13/01/21
No.2 Slow 0130 Wed 0430 Wed
Kings Cross Belle Isle Jn No.1 Slow Possession  |14/01/21 14/01/21
No.2 Slow 0130 Thu (0430 Thu
Kings Cross Belle Isle Jn No.1 Slow Possession  |15/01/21 15/01/21
NO0.2 Slow 0130 Fri 0430 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2570294 |LN101 Connington South Woodwalton Jn Up Slow Possession  |10/01/21 11/01/21
2335 Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |10/01/21 11/01/21
2335Sun  |0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |10/01/21 11/01/21
Jn 2335Sun 0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |11/01/21 11/01/21
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |11/01/21 11/01/21
Jn 0320 Mon  |0600 Mon
Peterborough South |Down Possession  |11/01/21 11/01/21
Fast/Main/Fast 0320 Mon  |0600 Mon
P2020/2691578 |LN101 Peterborough New England North  |North Up Possession W2020/6608889
Arrival/South Up Survey Work
Departure 75m40ch and 78m40ch
South Down
Arrival/North
Down Departure
Peterborough New England North |Arrival/Departure |Possession
North Line 1
Arrival/Departure
Line 2
Peterborough Werrington Jn Down & Up Fast |Possession
South
Peterborough Peterborough Up Slow Possession
Station Station No.2/Platform 2
Werrington Jn Fletton Jn Up Slow/Up Slow |Possession

Nol/Platform 1/Up
Slow
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696033 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |11/01/21 11/01/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [11/01/21 11/01/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [11/01/21 11/01/21
Jn 0020 Mon (0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession |11/01/21 11/01/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |11/01/21 11/01/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession [11/01/21 11/01/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |11/01/21 11/01/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 11/01/21 11/01/21
Possession  [0020 Mon (0500 Mon

-
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2671332 |LN3201 Dore Station Jn  |Sheffield South Jn Down Main BLOCKED By |09/01/21 10/01/21 IP TRACK: CAT 11 PLTR 738 YDS \W2020/6237367
LN736 Local 2340 Sat 0015 Sun HEELEY UP MAIN LINE C11 Rerail Resleeper
LN750 Arrangement TBC Reballast - Trax
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |10/01/21 10/01/21 NWR24 155m55ch and 158m20ch
LN807 Down 0015 Sun 0740 Sun 'W2020/6635817
LN808 DONCASTER WORKS DELIVERY: S&C HEAVY C7 Reballast - Trax
LN868 Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |10/01/21 10/01/21 REFURBISHMENT DORE STATION JN. 153m72ch and 155m50ch
NW9001 (TE) 0015 Sun (0740 Sun
Up Manchester 2340 SAT TO 0015 SUN
Heeley Heeley Up Heeley loop Possession  [10/01/21 11/01/21 DOWN LINE BLOCKED DORE TO SHEFFIELD FOR
0015 Sun 0430 Mon POSITIONING OF ENGINEERING TRAINS PRIOR
TO WORK COMMENCING. 1N70 TO DIVERT VIA
Sheffield South Sheffield South Jn Down Heeley Possession |10/01/21 11/01/21 BARROW HILL AND WOODBURN JN. RAIL
Jn Loop 0015 Sun 0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE TO
_ _ . DRONFIELD.
Tapton Jn Sheffield South Jn Down Main Possession  [10/01/21 10/01/21
Up Main 0015 Sun 0200 Sun 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430
MON
Brightside Station |Wincobank Jn Up West Slow Possession  |10/01/21 10/01/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Down 0200 Sun  |0740 Sun BEIGHTON JN
Mill Race Jn Brightside Station Jn |Up East Slow Possession 10/01/21 10/01/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Down 0200 Sun  |0740 Sun STATION JN.
Brightside
Reception No 1 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Brightside TERMINATE AT SHEFFIELD WITH RAIL
: : Reception No 2 : REPLACEMENT ROAD SERVICE TO OPERATE
Sheffield South Sheffield North Jn Platform 1 Possession 10/01/21 10/01/21
Jn Down Through 0200 Sun /0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN MANCHESTER AND SHEFFIELD
Platform 2
Platform 2¢ FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Platform 3 HUDDERSFIELD OR HEBDEN BRIDGE AND
Platform 4 BRIGHOUSE
Platform 5 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N70 OVER THE DOWN MAIN LINE
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur 0200 SUN TO 0740 SUN
Tapton Jn Holmes Jn LC CCTV |Up Main Possession |10/01/21  |10/01/21 NO BOOKED TRAFFIC
: 2 74
Down Main 0200 Sun 0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
Wincobank Jn Ecclesfield West Jn  |Down Possession 10/01/21 10/01/21 g'z-g‘gEo\;\ﬂgg'S'\lT HE STATION LIMITS BETWEEN
Barnsley/Down 0200 Sun  |0740 Sun i
Mai
US",r\],lain,Up ALL PLATFORMS & SIDINGS AVAILABLE FOR
Bamsley STABLING OF TPE/NORTHERN UNITS PRIOR TO
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2671332 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [10/01/21 10/01/21 POSSESSION START TIME
Continued (W) Down 0200 Sun 0740 Sun
NO ACCESS/EGRESS FROM/TO EMR
Nunnery Main Line  |Down Main Possession  [10/01/21 10/01/21 ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 10/01/21 10/01/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Dore South Jn Sheffield South Jn Down Main Possession 10/01/21 11/01/21
Up Main 0740 Sun  |0430 Mon
Dore Station Jn  |Dore West Jn Down Manchester |Possession 10/01/21 11/01/21
Up 0740 Sun 0430 Mon
P2020/2695420 |LN3201 Clay Cross North (Tapton Jn (inc) Down Main Possession 10/01/21 10/01/21 DERBY WORKS DELIVERY: PLTR DOWN MAIN
LN3207 Jn . 0001 Sun 0740 Sun CHESTERFIELD SOUTH JN.
N804 Up Main
LN806 Down 0001 SUN TO 0740 SUN
Erewash/Down NO BOOKED TRAFFIC.
Barrow Hill
Up Barrow Hill/lUp 0740 SUN TO 0530 MON
Erewash TRAINS RE-TIMED TO TRAVEL OVER THE
Clay Cross North [Tapton Jn Down Main Possession  [10/01/21 11/01/21 EREWASH/BARROW HILL LINES BETWEEN CLAY
Jn . 0740 Sun 0530 Mon CROSS NORTH JN AND TAPTON JN AND THEN
Up Main DIVERTED VIA BARROW HILL AND BEIGHTON JN
DUE TO P/2671332).
NOTE: ROUTE AVAILABLE POST-0740 SUN FOR
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA
DRONFIELD AND DORE SOUTH CURVE.
UP SERVICES UNABLE TO CALL AT
CHESTERFIELD STATION. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE. (DUE TO DESIGN
OF INTERLOCKING AT CHESTERFIELD SOUTH JN,
IT IS NOT POSSIBLE TO SET 836/838 PTS
REVERSE WHILST MAIN LINES ARE UNDER
POSSESSION).
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Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651376 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |11/01/21 12/01/21 \W2020/5952730
LN804 Jn Ub Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [11/01/21 12/01/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
P2020/2651377 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |12/01/21 13/01/21 \W2020/5952742
LN804 Jn Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession |12/01/21  [13/01/21 146m40ch and 152m40ch
Down 2155 Tue |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 41 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651378 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |13/01/21 14/01/21 \W2020/5952743
LN804 Jn Ub Main 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore SouthJn  |Dore West Jn Up Dore Curve  |Possession  [13/01/21  |14/01/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
P2020/2651379 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |14/01/21 15/01/21 W2020/5952744
LN804 Jn Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |14/01/21  |15/01/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736090 |LN101 Kings Cross Holloway Nol and No2 Possession  |16/01/21 17/01/21 KINGS CROSS PROJECT \W2020/6744852
Fast, Down and 0001 Sat 0020 Sun 0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER |Major Projects
Up Fast SLOW LINES REDUCED CAPACITY IN/OUT OF 0OmOch and 2m14ch
Kings Cross Belle Isle Jn No.1 Slow Possession  |16/01/21 16/01/21 KINGS CROSS
No.2 S| 0130 Sat 0430 Sat 0020 SUN TO 0200 SUN TRAINS TO
isElie START/TERMINATE FINSBURY PARK
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession  |17/01/21 17/01/21 0200 SUN TO 0845 SUN TRAINS TO
Canal Tunnel 0020 Sun 11020 Sun START/TERMINATE NEW BARNET AND GORDON
HILL
Copenhagen Jn  |Camden Road North London Possession  |17/01/21 17/01/21 NO ACCESS TO KINGS CROSS
Central Jn Incline 0020 Sun  |1020 Sun 0845 SUN TO 1020 SUN TRAINS TO
START/TERMINATE FINSBURY PARK
Kings Cross Finsbury Park All Lines Possession  |17/01/21 17/01/21 1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
Station 0020 Sun {0200 Sun SLOW LINES REDUCED CAPACITY IN/OUT OF
_ _ KINGS CROSS
Finsbury Park Canonbury West Jn  |Up and Down Possession |17/01/21 17/01/21
Canonbury/Single 0200 Sun  |0845 Sun
Up Canonbury
Harringay Hornsey Flyover/EMU Possession  |17/01/21 17/01/21
Reversing Siding 0200 Sun  |0845 Sun
No.2
Hornsey Hornsey EMU Rev.Siding |Possession [17/01/21 17/01/21
No.1 0200 Sun  |0845 Sun
Inlet/Outlet 1 and
2
Kings Cross Wood Green North  |All Lines Possession  |17/01/21 17/01/21
Station Jn 0200 Sun 0845 Sun
Moorgate Finsbury Park Down and Up Possession |17/01/21 17/01/21
0200 Sun 0845 Sun
Kings Cross Finsbury Park All Lines Possession  |17/01/21 17/01/21
Station 0845 Sun {1020 Sun
Kings Cross Holloway Nol and No2 Possession |17/01/21 22/01/21
Fast, Down and 1020 Sun 2359 Fri
Up Fast
Kings Cross Belle Isle Jn No.1 Slow Possession  |18/01/21 18/01/21
No.2 Slow 0130 Mon 0430 Mon
Kings Cross Belle Isle Jn No.1 Slow Possession  |19/01/21 19/01/21
No.2 Slow 0130 Tue  |0430 Tue
Kings Cross Belle Isle Jn No.1 Slow Possession  |20/01/21 20/01/21
No.2 Slow 0130 Wed 0430 Wed
Kings Cross Belle Isle Jn No.1 Slow Possession  |21/01/21 21/01/21
No.2 Slow 0130 Thu  |0430 Thu
Kings Cross Belle Isle Jn No.1 Slow Possession  |22/01/21 22/01/21
NO0.2 Slow 0130 Fri 0430 Fri
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2620336 |LN101 Fletton Jn New England North  |Down Possession |16/01/21 17/01/21 TRACK MAINTENANCE PET 04 \W2020/6222585
Slow/Stamford 2300 Sat 0725 Sun S&C Maintenance
(Platform 5) NO ACCESS/EGRESS TO/FROM NENE SIDINGS 75m5ch and 77m35ch
New England Peterborough South |Up Stamford Possession  [16/01/21 17/01/21 I/AND THAMESLINK SIDINGS
North (Platform 4) 2300 Sat 0725 Sun
Up Fast/Platform 3 GTR SERVICES TO CROSS OVER AT SOUTH END
- I/AND STABLE IN PLATFORMS 1 & 2
Peterborough Peterborough March Possession  [16/01/21 17/01/21 PETERBOROUGH STATION
Independent 2300 Sat 0725 Sun
Peterborough New England North  |Down Fast Possession  [16/01/21 17/01/21 IF ISOLATION REQUIRED THEN 0700 FINISH
South 2300 Sat 0725 Sun
Eastfield Eastfield Shunt Line Possession |17/01/21 17/01/21
0120 Sun  |0725 Sun
New England Peterborough South |Up Slow Possession  [17/01/21 17/01/21
North 0120 Sun 0725 Sun
Peterborough New England North  |South Down Possession  [17/01/21 17/01/21
North Arrival/North 0120 Sun  |0725 Sun
Down Departure
South Up
Departure/North
Up Arrival
P2020/2694672 |EA1550 |Ely North Jn Ely West Jn West Curve Possession  [16/01/21 17/01/21 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat  |0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession  [16/01/21 17/01/21
Jn 2350 Sat  |0900 Sun
March March Down Goods No.1 |Possession  |16/01/21 17/01/21
and 2 2350 Sat {0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession |16/01/21 17/01/21
2350 Sat  |0900 Sun
March West Jn Whitemoor Jn West Curve Possession  [16/01/21 17/01/21
2350 Sat  |0900 Sun
March March Down Sidings Sidings 16/01/21 17/01/21
Up Sidings Possession 2350 Sat {0900 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2671336 |LN3201 Dore Station Jn  |Sheffield South Jn Down Main Possession  [16/01/21 17/01/21 IP TRACK: CAT 11 PLTR 738 YDS 'W2020/6450771
LN736 2340 Sat 0015 Sun HEELEY UP MAIN LINE C11 Rerail Resleeper
LN750 TBC Reballast - Trax
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [17/01/21 17/01/21 NWR24 155m55ch and 158m20ch
LN807 Down 0015 Sun 0740 Sun 'W2020/6635978
LN808 _ _ DONCASTER WORKS DELIVERY: S&C HEAVY C7 Reballast - Trax
LN868 Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |17/01/21 17/01/21 REFURBISHMENT DORE STATION JN 153m72ch and 155m50ch
NW9001 (TE) Up Manchester 0015 Sun 0740 Sun
2340 SAT TO 0015 SUN
Heeley Heeley Up Heeley loop Possession  [17/01/21 18/01/21 DOWN LINE BLOCKED DORE TO SHEFFIELD FOR
0015 Sun 0430 Mon POSITIONING OF ENGINEERING TRAINS PRIOR
_ _ _ TO WORK COMMENCING. 1N70 TO DIVERT VIA
Sheffield South Sheffield South Jn Down Heeley Possession 17/01/21 18/01/21 BARROW HILL AND WOODBURN JN. RAIL
Jn Loop 0015 Sun  |0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE TO
DRONFIELD.
Tapton Jn Sheffield South Jn Down Main Possession 17/01/21 17/01/21
Up Main 0015 Sun /0200 Sun 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430
MON
Brightside Station |Wincobank Jn Up West Slow Possession 17/01/21 17/01/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Down 0200 Sun  |0740 Sun BEIGHTON JN
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [17/01/21 17/01/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Down 0200 Sun  |0740 Sun
- . STATION JN.
Brightside
E?Cﬁpt.'g” No1l NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Rg%eﬁ'iof] No 2 TERMINATE AT SHEFFIELD WITH RAIL
- : - REPLACEMENT ROAD SERVICE TO OPERATE
Sheffield South  [Sheffield North Jn Platform 1 Possession  [17/01/21 17/01/21
Jn Down Through 0200 Sun /0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN MANCHESTER AND SHEFFIELD
Platform 2
Platform 2c FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Platform 3 HUDDERSFIELD OR HEBDEN BRIDGE AND
Platform 4 BRIGHOUSE
Platform 5 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Platform 6 OF 1N70 OVER THE DOWN MAIN LINE
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
Platf 8 BE CARRIED OUT AT THE NORTH END OF THE
atiorm STAITON AFTER 0740 SUN
Washer Shunt
Spur 0200 SUN TO 0740 SUN
Tapton Jn Holmes Jn LC CCTV |Up Main Possession |17/01/21 17/01/21 NO BOOKED TRAFFIC
: 0200 Sun  |0740 Sun
Down Main NO NORTHERN/TPE MOVEMENTS TO TAKE
Wincobank Jn |Ecclesfield West Jn  |Down Possession |17/01/21  |17/01/21 PLACE WITHIN THE STATION LIMITS BETWEEN
Barnsley/Down 0200 Sun (0740 Sun 0200 - 0740 SUN
Main
Up Main/Up ALL PLATFORMS & SIDINGS AVAILABLE FOR
Barnsley STABLING OF TPE/NORTHERN UNITS PRIOR TO
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2671336 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [17/01/21 17/01/21 POSSESSION START TIME
Continued (W) Down 0200 Sun 0740 Sun
NO ACCESS/EGRESS FROM/TO EMR
Nunnery Main Line  |Down Main Possession  [17/01/21 17/01/21 ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 17/01/21 17/01/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Dore South Jn Sheffield South Jn Down Main Possession 17/01/21 18/01/21
Up Main 0740 Sun  |0430 Mon
Dore Station Jn  |Dore West Jn Down Manchester |Possession 17/01/21 18/01/21
Up 0740 Sun (0430 Mon
P2020/2695481 |LN3201 |Clay Cross North |Tapton Jn (inc) Down Main Possession  [17/01/21 17/01/21 DERBY WORKS DELIVERY: PLTR DOWN MAIN
LN3207 Jn . 0001 Sun 0740 Sun CHESTERFIELD SOUTH JN.
N804 Up Main
LN806 Down 0001 SUN TO 0740 SUN
Erewash/Down NO BOOKED TRAFFIC.
Barrow Hill
Up Barrow Hill/lUp 0740 SUN TO 0530 MON
Erewash TRAINS RE-TIMED TO TRAVEL OVER THE
Clay Cross North [Tapton Jn Down Main Possession  |17/01/21 18/01/21 EREWASH/BARROW HILL LINES BETWEEN CLAY
Jn . 0740 Sun 0530 Mon CROSS NORTH JN AND TAPTON JN AND THEN
Up Main DIVERTED VIA BARROW HILL AND BEIGHTON JN
DUE TO P/2671332).
NOTE: ROUTE AVAILABLE POST-0740 SUN FOR
FREIGHT TRAFFIC TO/FROM HOPE VALLEY VIA
DRONFIELD AND DORE SOUTH CURVE.
UP SERVICES UNABLE TO CALL AT
CHESTERFIELD STATION. RAIL REPLACEMENT
ROAD SERVICE TO OPERATE. (DUE TO DESIGN
OF INTERLOCKING AT CHESTERFIELD SOUTH JN,
IT IS NOT POSSIBLE TO SET 836/838 PTS
REVERSE WHILST MAIN LINES ARE UNDER
POSSESSION).
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651388 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |18/01/21 19/01/21 \W2020/5952745
LN804 Jn Ub Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [18/01/21 19/01/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
P2020/2651389 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |19/01/21 20/01/21 \W2020/5952746
LN804 Jn Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |19/01/21  [20/01/21 146m40ch and 152m40ch
Down 2155 Tue |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 42 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651390 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |20/01/21 21/01/21 \W2020/5952747
LN804 Jn Ub Main 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore SouthJn  |Dore West Jn Up Dore Curve  |Possession  [20/01/21  |21/01/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
P2020/2651391 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |21/01/21 22/01/21 \W2020/5952748
LN804 Jn Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |21/01/21  |22/01/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 -
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736092 |LN101 Kings Cross Holloway Nol and No2 Possession  |23/01/21 24/01/21 KINGS CROSS PROJECT \W2020/6744853
Fast, Down and 0001 Sat 0020 Sun 0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER |Major Projects
Up Fast SLOW LINES REDUCED CAPACITY IN/OUT OF 0OmOch and 2m14ch
Kings Cross Belle Isle Jn No.1 Slow Possession  |23/01/21 23/01/21 KINGS CROSS
No.2 S| 0130 Sat 0430 Sat 0020 SUN TO 0200 SUN TRAINS TO
isElie START/TERMINATE FINSBURY PARK
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  [24/01/21 24/01/21 0200 SUN TO 0845 SUN TRAINS TO
Canal Tunnel 0020 Sun 11020 Sun START/TERMINATE NEW BARNET AND GORDON
HILL
Copenhagen Jn  |Camden Road North London Possession  |24/01/21 24/01/21 NO ACCESS TO KINGS CROSS
Central Jn Incline 0020 Sun  |1020 Sun 0845 SUN TO 1020 SUN TRAINS TO
START/TERMINATE FINSBURY PARK
Kings Cross Finsbury Park All Lines Possession  |24/01/21 24/01/21 1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
Station 0020 Sun {0200 Sun SLOW LINES REDUCED CAPACITY IN/OUT OF
_ _ KINGS CROSS
Finsbury Park Canonbury West Jn  |Up and Down Possession  |24/01/21 24/01/21
Canonbury/Single 0200 Sun  |0845 Sun
Up Canonbury
Harringay Hornsey Flyover/EMU Possession  |24/01/21 24/01/21
Reversing Siding 0200 Sun (0845 Sun
No.2
Hornsey Hornsey EMU Rev.Siding |Possession [24/01/21 24/01/21
No.1 0200 Sun  |0845 Sun
Inlet/Outlet 1 and
2
Kings Cross Wood Green North  |All Lines Possession  |24/01/21 24/01/21
Station Jn 0200 Sun (0845 Sun
Moorgate Finsbury Park Down and Up Possession  |24/01/21 24/01/21
0200 Sun 0845 Sun
Kings Cross Finsbury Park All Lines Possession  |24/01/21 24/01/21
Station 0845 Sun 1020 Sun
Kings Cross Holloway Nol and No2 Possession  |24/01/21 29/01/21
Fast, Down and 1020 Sun 2359 Fri
Up Fast
Kings Cross Belle Isle Jn No.1 Slow Possession  |25/01/21 25/01/21
No.2 Slow 0130 Mon 0430 Mon
Kings Cross Belle Isle Jn No.1 Slow Possession  |26/01/21 26/01/21
No.2 Slow 0130 Tue  |0430 Tue
Kings Cross Belle Isle Jn No.1 Slow Possession  |27/01/21 27/01/21
No.2 Slow 0130 Wed 0430 Wed
Kings Cross Belle Isle Jn No.1 Slow Possession  |28/01/21 28/01/21
No.2 Slow 0130 Thu  |0430 Thu
Kings Cross Belle Isle Jn No.1 Slow Possession  |29/01/21 29/01/21
NO0.2 Slow 0130 Fri 0430 Fri
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks \ Work Type
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks

B _Ju

P2020/2696319

EA1180
EA1320
EA1340
LN110

NLL CYCLIC TYPE 7

H-

B

———

B
me

Camden Road Channelsea North Down and Up NLL |Possession  |25/01/21 25/01/21
East Jn Jn 0001 Mon 0445 Mon
Highbury and Down North Possession  |25/01/21 25/01/21
Islington London Relief 0001 Mon  |0445 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |25/01/21 25/01/21
Jn Canonbury 0001 Mon  |0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |25/01/21 25/01/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |25/01/21 25/01/21
Curve 0001 Mon  |0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |25/01/21 25/01/21
Jn West Loop 0001 Mon (0445 Mon

FREIGHT SERVICES DIVERTED VIA THE T&H
IACCESS AVAILABLE TO/FROM THE INCLINE AT
CAMDEN ROAD CENTRAL JN

il
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2679128 |LN3201 |Dore Station Jn  |Sheffield South Jn Down Main Possession  |23/01/21 24/01/21 IP TRACK: CAT 11 PLTR 738 YDS 'W2020/6523699
LN736 2340 Sat 0015 Sun HEELEY UP MAIN LINE C11 Rerail Resleeper
LN750 TBC Reballast - Trax
LN804 Clay Cross North |Sheffield South Jn Down Main Possession  [24/01/21 24/01/21 NWR24 155m55ch and 158m20ch
LN806 Jn Up Main 0015 Sun 0200 Sun \W2020/6635979
LN807 DONCASTER WORKS DELIVERY: S&C HEAVY C7 Reballast - Trax
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |24/01/21 24/01/21 REFURBISHMENT DORE STATION JN 153m72ch and 155m50ch
LN868 Down 0015 Sun 0740 Sun
NwW9001 2340 SAT TO 0015 SUN
Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |24/01/21 24/01/21 DOWN LINE BLOCKED DORE TO SHEFFIELD FOR
(TE) Up Manchester 0015 Sun 0740 Sun POSITIONING OF ENGINEERING TRAINS PRIOR
TO WORK COMMENCING. 1N70 TO DIVERT VIA
Heeley Heeley Up Heeley loop Possession  [24/01/21 25/01/21 BARROW HILL AND WOODBURN JN. RAIL
0015 Sun 0430 Mon REPLACEMENT ROAD SERVICE TO OPERATE TO
DRONFIELD.
Sheffield South  |Sheffield South Jn Down Heeley Possession  |24/01/21 25/01/21
Jn Loop 0015 Sun 0430 Mon 0015 SUN TO 0200 SUN AND 0740 SUN TO 0430
MON
Brightside Station |Wincobank Jn Up West Slow Possession  [24/01/21 24/01/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Down 0200 Sun 0740 Sun BEIGHTON JN
Clay Cross North [Holmes Jn LC CCTV |Up Main Possession  |24/01/21 24/01/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Jn Down Main 0200 Sun  |0740 Sun STATION JN.
Mill Race Jn Brightside Station Jn |Up East Slow Possession 24/01/21 24/01/21 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
Down 0200 Sun /0740 Sun TERMINATE AT SHEFFIELD WITH RAIL
Brightside REPLACEMENT ROAD SERVICE TO OPERATE
Reception No 1
Brightside RAIL REPLACEMENT BUS SERVICE TO OPERATE
: : Reception No 2 : BETWEEN MANCHESTER AND SHEFFIELD
Sheffield South  [Sheffield North Jn Platform 1 Possession  |24/01/21 24/01/21
Jn Down Through 0200 Sun /0740 Sun FREIGHT SERVICES TO/FROM THE HOPE VALLEY
DIRECTION DIVERTED VIA DIGGLE JN AND
Platform 2 HUDDERSFIELD OR HEBDEN BRIDGE AND
Platform 2c BRIGHOUSE
Platform 3 POSSESSION TO BE TAKEN AFTER THE PASSAGE
Platform 4 OF 1IN70 OVER THE DOWN MAIN LINE
Platform 5 NORTHERN TRAINS SHUNTING OPERATIONS TO
Platf 6 BE CARRIED OUT AT THE NORTH END OF THE
atiorm STAITON AFTER 0740 SUN
Platform 7
0200 SUN TO 0740 SUN
Platform 8 NO BOOKED TRAFFIC
Washer Shunt
Spur NO NORTHERN/TPE MOVEMENTS TO TAKE
Wincobank Jn Ecclesfield West Jn  [Down Possession |24/01/21  |24/01/21 PLACE WITHIN THE STATION LIMITS BETWEEN
Bamnsley/Down 0200 Sun (0740 Sun 0200 - 0740 SUN
Main
Up Main/Up ALL PLATFORMS & SIDINGS AVAILABLE FOR
Barnsley STABLING OF TPE/NORTHERN UNITS PRIOR TO
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2020/2679128 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |24/01/21 24/01/21 POSSESSION START TIME
Continued (W) Down 0200 Sun (0740 Sun
NO ACCESS/EGRESS FROM/TO EMR
Nunnery Main Line  |Down Main Possession  |24/01/21 24/01/21 ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 24/01/21 24/01/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Dore Southdn|Sheffield South Jn [Down Main Possession |24/01/21  |25/01/21
Up Main 0740 Sun 0430 Mon
Dore Station Jn  |Dore West Jn Down Manchester |Possession |24/01/21 25/01/21
Up 0740 Sun  |0430 Mon
P2020/2651392 |LN3201 | Chesterfield North |Dore Station Jn Down Main Possession  |25/01/21 26/01/21 \W2020/5952749
LN804 Jn . 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN8O7 Up Main
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession |25/01/21  |26/01/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651393 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |26/01/21 27/01/21 \W2020/5952750
LN804 Jn Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [26/01/21  |27/01/21 146m40ch and 152m40ch
Down 2155 Tue 0555 Wed
P2020/2651394 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |27/01/21 28/01/21 W2020/5952751
LN804 Jn Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |27/01/21  |28/01/21 146m40ch and 152m40ch
Down 2155 Wed [0555 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 43 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2651395 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |28/01/21 29/01/21 \W2020/5952752
LN804 Jn Ub Main 2155 Thu 0555 Fri C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [28/01/21 29/01/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
P2020/2690226 |LN854 Turners Lane Jn  |Altofts Jn Down L&Y Possession  |24/01/21 \W2020/6603476
Up L&Y 0001 Sun C7 Reballast - Trax
P 50m20ch and 185m50ch
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 44
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2736176 |LN101 Kings Cross Holloway Nol and No2 Possession  |30/01/21 31/01/21 KINGS CROSS PROJECT 0 \W2020/6744871
Fast, Down and 0001 Sat 0020 Sun 001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER  |Major Projects
Up Fast SLOW LINES REDUCED CAPACITY IN/OUT OF 0mOch and 2m14ch
Kings Cross Belle Isle Jn No.1 Slow Possession  |30/01/21 30/01/21 KINGS CROSS
No.2 S 0130 Sat 0430 Sat 0020 SUN TO 1020 SUN TRAINS TO
0.2 Slow START/TERMINATE FINSBURY PARK
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  [31/01/21 31/01/21 NO ACCESS TO KINGS CROSS
Canal Tunnel 0020 Sun  |1020 Sun 1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
SLOW LINES REDUCED CAPACITY IN/OUT OF
Copenhagen Jn  |Camden Road North London Possession  |31/01/21 31/01/21 KINGS CROSS
Central Jn Incline 0020 Sun  |1020 Sun
Kings Cross Finsbury Park All Lines Possession  |31/01/21 31/01/21
Station 0020 Sun  |1020 Sun
Kings Cross Holloway Nol and No2 Possession  |31/01/21 05/02/21
Fast, Down and 1020 Sun 2359 Fri
Up Fast
Kings Cross Belle Isle Jn No.1 Slow Possession  |01/02/21 01/02/21
No.2 Slow 0130 Mon (0430 Mon
Kings Cross Belle Isle Jn No.1 Slow Possession  |02/02/21 02/02/21
No.2 Slow 0130 Tue  |0430 Tue
Kings Cross Belle Isle Jn No.1 Slow Possession  |03/02/21 03/02/21
No.2 Slow 0130 Wed 0430 Wed
Kings Cross Belle Isle Jn No.1 Slow Possession  |04/02/21 04/02/21
No.2 Slow 0130 Thu (0430 Thu
Kings Cross Belle Isle Jn No.1 Slow Possession  |05/02/21 05/02/21
No.2 Slow 0130 Fri 0430 Fri
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EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688074 |LN101 Werrington Jn Stoke Up Fast Line 01/02/21 01/02/21 \W2020/6561021
Blockage 2050 Mon 2150 Mon C20 Reballast ABC - High
(Between Output
Trains)+Deto 83m33ch and 88m60ch
nators
Werrington Jn Stoke Up Slow Possession  |01/02/21 02/02/21
2150 Mon  |0055 Tue
Werrington Jn Stoke Up Fast Line 01/02/21 01/02/21
Blockage +T- (2240 Mon  [2257 Mon
COoD
Werrington Jn Stoke Up Fast Line 01/02/21 01/02/21
Blockage +T- (2340 Mon 2348 Mon
COoD
Werrington Jn Stoke Up Fast Line 02/02/21 02/02/21
Blockage +T- 0001 Tue 0035 Tue
COoD
Werrington Jn Stoke All Lines Possession  |02/02/21 02/02/21
0055 Tue  |0550 Tue
P2020/2688072 |LN101 Werrington Jn Stoke Up Fast Line 02/02/21 02/02/21 \W2020/6562077
Blockage 2050 Tue [2150 Tue C20 Reballast ABC - High
(Between Output
Trains)+Deto 83m33ch and 88m60ch
nators
Werrington Jn Stoke Up Slow Possession  |02/02/21 03/02/21
2150 Tue  |0055 Wed
Werrington Jn Stoke Up Fast Line 02/02/21 02/02/21
Blockage +T- |2240 Tue  |2257 Tue
COoD
Werrington Jn Stoke Up Fast Line 02/02/21 02/02/21
Blockage +T- |2340 Tue  |2348 Tue
COoD
Werrington Jn Stoke Up Fast Line 03/02/21 03/02/21
Blockage +T- |0001 Wed 0035 Wed
COoD
Werrington Jn Stoke All Lines Possession  |03/02/21 03/02/21
0055 Wed |0550 Wed
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Week 44 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688075 |LN101 Werrington Jn Stoke Up Fast Line 03/02/21 03/02/21 \W2020/6562078
Blockage 2050 Wed  [2150 Wed C20 Reballast ABC - High
(Between Output
Trains)+Deto 83m33ch and 88m60ch
nators
Werrington Jn Stoke Up Slow Possession  |03/02/21 04/02/21
2150 Wed 0055 Thu
Werrington Jn Stoke Up Fast Line 03/02/21 03/02/21
Blockage +T- |2240 Wed  |2257 Wed
COoD
Werrington Jn Stoke Up Fast Line 03/02/21 03/02/21
Blockage +T- |2340 Wed  |2348 Wed
COoD
Werrington Jn Stoke Up Fast Line 04/02/21 04/02/21
Blockage +T- (0001 Thu  |0035 Thu
COoD
Werrington Jn Stoke All Lines Possession  |04/02/21 04/02/21
0055 Thu  [0550 Thu
P2020/2688077 |LN101 Werrington Jn Stoke Up Fast Line 04/02/21 04/02/21 \W2020/6562079
Blockage 2050 Thu  |2150 Thu C20 Reballast ABC - High
(Between Output
Trains)+Deto 83m33ch and 88m60ch
nators
Werrington Jn Stoke Up Slow Possession  |04/02/21 05/02/21
2150 Thu 0055 Fri
Werrington Jn Stoke Up Fast Line 04/02/21 04/02/21
Blockage +T- |2240 Thu 2257 Thu
COoD
Werrington Jn Stoke Up Fast Line 04/02/21 04/02/21
Blockage +T- |2340 Thu  |2348 Thu
COoD
Werrington Jn Stoke Up Fast Line 05/02/21 05/02/21
Blockage +T- |0001 Fri  |0035 Fi
COoD
Werrington Jn Stoke All Lines Possession  |05/02/21 05/02/21
0055 Fri 0550 Fri
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2610843 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  |01/02/21 01/02/21 ACCESS TO/FROM LEEDS LINES TO BE
LN600 0001 Mon |0500 Mon MAINTAINED THROUGH ECML TRAINS TO DIVERT
LN720 VIA HARE PARK JN
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession  |01/02/21 01/02/21
LN889 Jn Up Slow 0001 Mon |0500 Mon TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO
TRAVEL OVER OTHER LINES AT DONCASTER
Marshgate Jn Joan Croft Jn All Lines Possession  |01/02/21 01/02/21 /AND TO BE DIVERTED VIA SKELLOW JN AND
0001 Mon (0500 Mon CARCROFT JN
Shaftholme Jn Haywood Jn All Lines Possession  |01/02/21 01/02/21 ROUTE VIA DONCASTER NORTH CHORD TO BE
0001 Mon  |0500 Mon MAINTAINED
FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK
TO BE SHORTENED AS REQUIRED TO
SHAFTHOLME OR JOAN CROFT AT DPPP
TIMESCALES
P2020/2696320 |[EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |01/02/21 01/02/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |01/02/21 01/02/21
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |01/02/21 01/02/21
Jn Canonbury 0001 Mon  |0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |01/02/21 01/02/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |01/02/21 01/02/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |01/02/21 01/02/21
Jn West Loop 0001 Mon 0445 Mon
P2020/2700136
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 44 - Continued

Possession Ref [LOR Location from

i ul

I
L]
]

Location to

|

Blocked Line

Protn Type

Start

Traffic Remarks

8 WEEKLY CYCLICAL MAINTENANCE ON
SUN/MON

TRAINS DIVERTED VIA MICKLEFIELD & MORLEY.

ECS TO/FROM CROFTON DEPOT DIVERTED VIA

P2020/2643135 |LN872 Altofts Jn Leeds West Jn All Lines Possession  |31/01/21 01/02/21
2315 Sun  |0415 Mon

Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |31/01/21 01/02/21

Whitehall Curve 2315Sun 0415 Mon

Whitwood Jn Methley Jn All Lines Possession  |31/01/21 01/02/21

2315Sun  |0415 Mon

WAKEFIELD WESTGATE

AFFECTED SERVICES TO BE DIVERTED VIA
WAKEFIELD WESTGATE

6D91 TO BE RETIMED
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 44 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2610749 |LN882 Crofton West Jn  |Pontefract West Jn  |All Lines Possession  |31/01/21 31/01/21
0855 Sun  |1625 Sun
P2020/2647400 |LN898 Gascoigne Wood |Hambleton East Jn  |All Lines Possession  |30/01/21 01/02/21 \W2020/6459597
2350 Sat  |0525 Mon C75 S&C - Reballasting
3m43ch and 4m70ch
Hambleton South |Hambleton West Jn |All Lines Possession  |30/01/21 01/02/21
Jn 2350 Sat 0525 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2736181 |LN101 Kings Cross Holloway Nol and No2 Possession  |06/02/21 07/02/21 KINGS CROSS PROJECT \W2020/6744900
Fast, Down and 0001 Sat 0020 Sun 0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER |Major Projects
Up Fast SLOW LINES REDUCED CAPACITY IN/OUT OF 0mOch and 2m14ch
Kings Cross Belle Isle Jn No.1 Slow Possession  |06/02/21 06/02/21 KINGS CROSS
No.2 S 0130 Sat 0430 Sat 0020 SUN TO 1020 TRAINS TO START/TERMINATE
0.2 Slow FINSBURY PARK
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  |07/02/21 07/02/21 NO ACCESS TO KINGS CROSS
Canal Tunnel 0020 Sun  |1020 Sun 1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
SLOW LINES REDUCED CAPACITY IN/OUT OF
Copenhagen Jn  |Camden Road North London Possession  |07/02/21 07/02/21 KINGS CROSS
Central Jn Incline 0020 Sun  |1020 Sun
Kings Cross Finsbury Park All Lines Possession  |07/02/21 07/02/21
Station 0020 Sun  |1020 Sun
Kings Cross Holloway Nol and No2 Possession  |07/02/21 12/02/21
Fast, Down and 1020 Sun 2359 Fri
Up Fast
Kings Cross Belle Isle Jn No.1 Slow Possession  |08/02/21 08/02/21
No.2 Slow 0130 Mon (0430 Mon
Kings Cross Belle Isle Jn No.1 Slow Possession  |09/02/21 09/02/21
No.2 Slow 0130 Tue  |0430 Tue
Kings Cross Belle Isle Jn No.1 Slow Possession  |10/02/21 10/02/21
No.2 Slow 0130 Wed 0430 Wed
Kings Cross Belle Isle Jn No.1 Slow Possession  |11/02/21 11/02/21
No.2 Slow 0130 Thu (0430 Thu
Kings Cross Belle Isle Jn No.1 Slow Possession  |12/02/21 12/02/21
No.2 Slow 0130 Fri 0430 Fri
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Week 45 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued

Possession Ref [LOR Location from

B

Location to

Blocked Line

Protn Type

Start

Traffic Remarks Work Type

P2020/2570300 |LN101 Connington South

Woodwalton Jn

Up Slow

Possession

07/02/21

08/02/21

2335Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |07/02/21 08/02/21
2335Sun  |0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |07/02/21 08/02/21
Jn 2335 Sun (0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |08/02/21
0220 Mon
Huntingdon North |Holme LC Down Slow Possession  |08/02/21
Jn 0220 Mon
Peterborough South |Down Possession  |08/02/21
Fast/Main/Fast 0220 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2570140 |[EA1560 |Fletton Jn New England North |Down Possession  |07/02/21 07/02/21 MAINTENANCE PETO03 W2020/6226151
LN101 Slow/Stamford 0001 Sun 0830 Sun (9 hrs) Track Maintenance
LN135 (Platform 5) NO ACCESS TO/FROM NENE CS 100m20ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  |07/02/21 07/02/21
March/Platform 7 0001 Sun 0830 Sun (9 hrs)
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |07/02/21 07/02/21
North (Platform 4) 0001 Sun 0830 Sun (9 hrs)
Peterborough Peterborough March Possession  |07/02/21 07/02/21
Independent 0001 Sun 0830 Sun (9 hrs)
Peterborough New England North  |Down Fast Possession  |07/02/21 07/02/21
South 0001 Sun  |0830 Sun (9 hrs)
Peterborough Peterborough Two Way Goods |Possession |07/02/21 07/02/21
Station Station Line 0001 Sun 0830 Sun (9 hrs)
P2020/2688093 |LN101 Crescent Jn Werrington Jn Down Possession PLTR NEW ENGLAND
Slow/Stamford C11 Rerail Resleeper
] ] 1045 SUN TO 2345 SUN DOWN TRAINS TO Reballast - Trax
Peterborough Werrington Jn Up Stamford Possession TRAVEL OVER THE DOWN SLOW LINE 76m20ch and 78m4ch
North
_ _ 1130 SUN TO 2345 SUN UP TRAINS TO TRAVEL
Peterborough Werrington Jn Up Slow Possession OVER THE UP SLOW LINE
South
Down & Up Fast | Possession UP SLOW 40MPH SAFETY SPEED ADDITIONAL
[XX] REQUIRED
i i i DOWN FAST SETTLEMENT SPEED
Spital Jn Werrington Jn North Down Possession
Departure
North Up Arrival
Peterborough Werrington Jn Down BLOCKED To
North Slow/Stamford Electric Trains
Up Stamford
Spital Jn Werrington Jn Up Slow BLOCKED To
Electric Trains
Spital Jn Werrington Jn Up Slow Line
Blockage
Crescent Jn Werrington Jn Down Possession
Slow/Stamford
Peterborough Werrington Jn Up Stamford Possession
North
Peterborough Werrington Jn Down & Up Fast |Possession
South

Up Slow
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2610864 |LN101 Carr Potteric Carr Jn Up Goods No.1 Possession |07/02/21 08/02/21 DONCASTER DU 13 WEEKLY CYCLICAL MTCE
LN600 2230 Sun  |0520 Mon
LN720 TRAINS BETWEEN ST CATHERINES JN / ECML
LN764 Low Ellers Curve |Potteric Carr Jn Low Ellers Curve |Possession 07/02/21 08/02/21 SOUTH AND DECOY UP YARD TO DIVERT VIA
Jn 2230 Sun 0520 Mon DONCASTER (RUN ROUND)
Sand Bank Jn Loversall Carr Jn Up East Possession |07/02/21 08/02/21 TRAINS TO TRAVEL OVER OTHER LINES
Slow/'Down 2230 Sun {0520 Mon
Loco/Up East /AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
Slow/Up East THE UP EAST SLOW INTO PLATFORM 1 FROM
Slow DONCASTER IEP DEPOT FOR ECS MOVES FROM
0430 MON
TAKE POSSESSION AROUND 6U01 STANDING AT
D240, UP EAST SLOW
P2020/2696321 |EA1180 Camden Road Channelsea North Down and Up NLL |Possession 08/02/21 08/02/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon |0445 Mon ACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |08/02/21 08/02/21
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |08/02/21 08/02/21
Jn Canonbury 0001 Mon  |0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |08/02/21 08/02/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession |08/02/21 08/02/21
Curve 0001 Mon  |0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |08/02/21 08/02/21
Jn West Loop 0001 Mon  |0445 Mon
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Week 45 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2694438 |EA1161 |Cambridge Cambridge Platforms 5 And 6 |Possession |07/02/21 07/02/21 0050 TO 0205 SUN TRAINS TO TERMINATE IN
EA1230 D Good 0050 Sun 0750 Sun PLATFORMS 7 AND 8 AND SHUNT TO CS
EA1530 Lg(‘)’“’)” oods 0205 TO 0830 SUN RAIL REPLACEMENT ROAD
LN125 - SERVICE TO OPERATE BETWEEN AUDLEY END,
Down Slow Possession  |07/02/21 07/02/21 ROYSTON AND CAMBRIDGE
Platforms 1-4 0050 Sun 0830 Sun 0750 TO 0830 SUN, ACCESS TO/FROM
. PLATFORMS 5 AND 6 ONLY
Platform Line
Through Line ISOLATION OF CAMBRIDGE CS 0205 TO 0815
SUN, PANTOGRAPHS TO BE LOWERED
Waterbeach Down and Up Possession  |07/02/21 07/02/21
0050 Sun {0205 Sun
WA CYCLIC TYPE J ~(Reduced Times
Cambridge North |[Cambridge North Platform 3 Possession  [07/02/21 07/02/21 ( )
0050 Sun 0750 Sun
Coldham Lane Jn |Laundry Lane AOCL |Up & Down Possession  |07/02/21 07/02/21
and B Newmarket 0050 Sun  |0750 Sun
Audley End Waterbeach Down and Up Possession  |07/02/21 07/02/21
0205 Sun  |0750 Sun
Cambridge Cambridge No. 7 Platform Possession  [07/02/21 07/02/21
Line 0205 Sun (0830 Sun
No 8 Platform Line
Platforms 7 and 8
Shepreth Branch |Meldreth Down and Up Possession |07/02/21 07/02/21
Jn Royston 0205 Sun 0830 Sun
Cambridge Cambridge Carriage Sidings 1 |Sidings 07/02/21 07/02/21
-8 Possession  |0205 Sun  |0750 Sun
Washer Road
Headshunt
Reception Roads |Sidings 07/02/21 07/02/21
12&3 Possession  |0205 Sun  |0830 Sun
Audley End Cambridge Down and Up Possession  |07/02/21 07/02/21
0750 Sun  |0830 Sun
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Version 2.0
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

P2020/2610557

LN600

Longlands Jn

Ferryhill South Jn

All Lines

Possession

08/02/21
0015 Mon

08/02/21
0515 Mon

Traffic Remarks

| Work Type
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EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2693564 |LN600 Darlington North  |Ferryhill South Jn Up Main Possession  |06/02/21 W2020/6609750
Jn 2200 Sat C2 Rerail - Both Rails
48mOch and 54m40ch
Darlington North  |Ferryhill South Jn Down Main Line 06/02/21
Jn Blockage 2200 Sat
(Between
Trains)
Darlington North  |Ferryhill South Jn All Lines Possession  |07/02/21 07/02/21
Jn 0035 Sun  |0800 Sun
P2020/2610565 |LN600 Ferryhill South Jn |Durham Up Main Possession  |07/02/21 07/02/21 \W2020/6402467
2315Sun 2355 Sun PL Tamping
_ _ _ 62m35ch and 63m5ch
Ferryhill South Jn |Durham All Lines Possession  |07/02/21 08/02/21
2355 Sun  |0020 Mon
Ferryhill South Jn |Low Fell Jn All Lines Possession  |08/02/21 08/02/21
0020 Mon 0515 Mon
P2020/2651396 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |08/02/21 08/02/21 W2020/5953132
LN804 Jn - 2155 Mon 2215 Mon C20 Reballast ABC - High
LN8O7 Up Main
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |08/02/21 09/02/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
Chesterfield Dore Station Jn Down Main Possession  |08/02/21 09/02/21
South Jn Up Main 2215 Mon  |0555 Tue
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2687916 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |09/02/21 09/02/21 \W2020/5953153
LN804 Jn Up Main 2155 Tue |2215 Tue C20 Reballast ABC - High
LN807 p Ma Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |09/02/21  |10/02/21 146m40ch and 152m40ch
Down 2155 Tue 0555 Wed
Chesterfield Dore Station Jn Down Main Possession  |09/02/21 10/02/21
South Jn Up Main 2215 Tue  |0555 Wed

Page 107 of 419

Electronic Copy - Uncontrolled when printed
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Data freeze: EAS V2 2021

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2687917 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |10/02/21 10/02/21 W2020/5953154
LN804 Jn Ub Main 2155 Wed |2215 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [10/02/21 11/02/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
Chesterfield Dore Station Jn Down Main Possession  |10/02/21 11/02/21
South Jn Up Main 2215 Wed |0555 Thu
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2687918 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |11/02/21 11/02/21 \W2020/5953155
LN804 Jn Ub Main 2155 Thu 2215 Thu C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [11/02/21 12/02/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
Chesterfield Dore Station Jn Down Main Possession  |11/02/21 12/02/21
South Jn Up Main 2215 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 45 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2647401 |LN898 Gascoigne Wood [Hambleton EastJn  |All Lines Possession  |06/02/21 08/02/21 W2020/6459642
2350 Sat 0525 Mon C75 S&C - Reballasting
3m43ch and 4m70ch
Hambleton South |Hambleton West Jn  |All Lines Possession  |06/02/21 08/02/21
Jn 2350 Sat 0525 Mon
P2020/2610720 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  |07/02/21 07/02/21 CYCLICAL MAINTENANCE HULL STATION.
LN914 Up Hull 0015 Sun  |0810 Sun
LN920 p ALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |07/02/21 07/02/21 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun  |0810 Sun POSSESSION. 1 LONG PLATFORM AND 2 OTHER
PLATFORMS TO BE AVAILABLE FOR STABLING
Hull Paragon Walton Street LC Down Possession  |07/02/21 07/02/21 (TO BE CONFIRMED AT T-35)
CCTv Up 0015 Sun 0810 Sun
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Week 46
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2736199 |LN101 Kings Cross Holloway Nol and No2 Possession  |13/02/21 14/02/21 KINGS CROSS PROJECT \W2020/6744901
Fast, Down and 0001 Sat 0020 Sun 0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER |Major Projects
Up Fast SLOW LINES REDUCED CAPACITY IN/OUT OF 0mOch and 2m14ch
Kings Cross Belle Isle Jn No.1 Slow Possession  |13/02/21 13/02/21 KINGS CROSS
No.2 S 0130 Sat 0430 Sat 0020 SUN TO 1020 TRAINS TO START/TERMINATE
0.2 Slow FINSBURY PARK
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  [14/02/21 14/02/21 NO ACCESS TO KINGS CROSS
Canal Tunnel 0020 Sun  |1020 Sun 1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
SLOW LINES REDUCED CAPACITY IN/OUT OF
Copenhagen Jn  |Camden Road North London Possession  |14/02/21 14/02/21 KINGS CROSS
Central Jn Incline 0020 Sun  |1020 Sun
Kings Cross Finsbury Park All Lines Possession  |14/02/21 14/02/21
Station 0020 Sun  |1020 Sun
Kings Cross Holloway Nol and No2 Possession  |14/02/21 19/02/21
Fast, Down and 1020 Sun 2359 Fri
Up Fast
Kings Cross Belle Isle Jn No.1 Slow Possession  |15/02/21 15/02/21
No.2 Slow 0130 Mon (0430 Mon
Kings Cross Belle Isle Jn No.1 Slow Possession  |16/02/21 16/02/21
No.2 Slow 0130 Tue  |0430 Tue
Kings Cross Belle Isle Jn No.1 Slow Possession  |17/02/21 17/02/21
No.2 Slow 0130 Wed 0430 Wed
Kings Cross Belle Isle Jn No.1 Slow Possession  |18/02/21 18/02/21
No.2 Slow 0130 Thu (0430 Thu
Kings Cross Belle Isle Jn No.1 Slow Possession  |19/02/21 19/02/21
No.2 Slow 0001 Fri 2359 Fri
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2020/2644183 |

Continued
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 46 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type Start

P2020/2688204

LN101

Crescent Jn Werrington Jn Down Possession
Slow/Stamford
Peterborough Werrington Jn Up Slow Possession
South
Down & Up Fast |Possession ‘ ‘
Spital Jn Werrington Jn North Down Possession
Departure
North Up Arrival
Peterborough Werrington Jn Down BLOCKED To
North Slow/Stamford Electric Trains
Up Stamford
Spital Jn Werrington Jn Up Slow BLOCKED To
Electric Trains
Spital Jn Werrington Jn Up Slow Line
Blockage
Crescent Jn Werrington Jn Down Possession
Slow/Stamford
Peterborough Werrington Jn Up Stamford Possession
North
Peterborough Werrington Jn Down & Up Fast |Possession
South

Up Slow

Traffic Remarks

Work Type

PLTR NEW ENGLAND
1045 SUN TO 2345 SUN DOWN TRAINS TO
TRAVEL OVER THE DOWN SLOW LINE

[XX] REQUIRED

1130 SUN TO 2345 SUN UP TRAINS TO TRAVEL
OVER THE UP SLOW LINE

UP SLOW 40MPH SAFETY SPEED ADDITIONAL

DOWN FAST SETTLEMENT SPEED

C11 Rerail Resleeper
Reballast - Trax
76m20ch and 78m4ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696552 |[EA1180 |Camden Road Channelsea North  |Down and Up NLL |Possession  |14/02/21 15/02/21
EA1320 East Jn Jn 2230 Sun  |0445 Mon
EA1325
EA1340 Highbury and Down North Possession  |14/02/21 15/02/21
LN110 Islington London Relief 2230 Sun 0445 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |14/02/21 15/02/21
Jn Canonbury 2230 Sun  |0445 Mon
Highbury and Dalston Junction Up and Down Possession  |14/02/21 15/02/21
Islington East London Line 2230 Sun 0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession |14/02/21 15/02/21
Curve 2230 Sun  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |14/02/21 15/02/21
Curve 2230 Sun 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |14/02/21 15/02/21

Jn West

Loop

2230 Sun 0445 Mon

P2020/2693569

LN600

Darlington North

Ferryhill South Jn

Up Main

Possession

13/02/21

Jn 2200 Sat
Darlington North  |Ferryhill South Jn Down Main Line 13/02/21
Jn Blockage 2200 Sat
(Between
Trains)
Darlington North  |Ferryhill South Jn All Lines Possession  |14/02/21
Jn 0035 Sun

P2020/2640581

LN634

Battersby

Grosmont

All Lines

Possession

\W2020/6609760
C2 Rerail - Both Rails
48mO0ch and 54m40ch

W2020/6450922

C4 Rerail Resleeper (steel)

19m20ch and 26m60ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683165 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |14/02/21 14/02/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594405
LN736 South Jn Up Main 0015 Sun  |0200 Sun DOWN HEELEY Prep for RDT
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [14/02/21 14/02/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |14/02/21 14/02/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun 0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop ~ |Possession  |14/02/21 14/02/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  [Sheffield North Jn Platform 2 Possession |14/02/21 14/02/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession  |14/02/21 14/02/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 14/02/21 14/02/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |14/02/21 14/02/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [14/02/21 14/02/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [14/02/21 14/02/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [14/02/21 14/02/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [14/02/21 14/02/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession |14/02/21 14/02/21
Jn Up Main 0200 Sun  |0740 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683165 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 14/02/21 14/02/21
Continued Jn No.1 Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.2
P2020/2685373 |LN3201 Chesterfield Dore Station Jn Down Main Possession  |13/02/21 13/02/21 \W2020/6604433
LN804 South Jn Up Main 0005 Sat 0500 Sat Follow Up Tamping
LN807 p 146m40ch and 151m45ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |13/02/21 13/02/21
Down 0005 Sat 0500 Sat
P2020/2683161 |LN3201 Chesterfield Sheffield South Jn Down Main Possession 16/02/21 16/02/21 *SECTION 5 WEEK** 'W2020/6594406
LN804 South Jn Up Main 0005 Tue 0505 Tue EAST BANK TUNNEL CAT11 PLTR PREP Prep for RDT
LN807 P DOWN HEELEY 156m60ch and 158m40ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  [16/02/21 16/02/21 TBC \W2020/6362570
NW9001 Down 0005 Tue  |0505 Tue NWR24 Follow-Up Work
155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn  |Down Heeley Possession  |16/02/21 16/02/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Tue (0505 Tue UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession 16/02/21 16/02/21
(TE) Up Manchester 0005 Tue 0505 Tue SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
- - - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Tue (0505 Tue STABLED UNITS
, , , _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 16/02/21 16/02/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession /0005 Tue 0505 Tue ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Fi
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 16/02/21 16/02/21 FOR STABLING OF TPE/NORTHERN UNITS
In Spur Possession 0005 Tue (0505 Tue TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683164 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |17/02/21 17/02/21 *SECTION 5 WEEK** 'W2020/6594408
LN804 South Jn Up Main 0005 Wed |0505 Wed EAST BANK TUNNEL CAT11 PLTR PREP Prep for RDT
LN807 p DOWN HEELEY 156m60ch and 158m40ch
LN808 Dore South Jn Dore West Jn Up Dore Curve Possession  |17/02/21 17/02/21 TBC \W2020/6450765
NW9001 Down 0005 Wed 0505 Wed NWR24 Preparatory Work
i i i 155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  [17/02/21 17/02/21 HEELEY PLTR FOLLOW UP WORK
Loop 0005 Wed |0505 Wed UP HEELEY
Up Heeley loop UID 124252
- NWR24
Totley Tunnel East  |Down Manchester |Possession |17/02/21 17/02/21
(TE) Up Manchester 0005 Wed 0505 Wed SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
- - - KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Wed 0505 Wed STABLED UNITS
_ _ _ _ NO ACCESS TO PLATFORMS 2C AND 7
Chesterfield Chesterfield Chesterfield Down |Sidings 17/02/21 17/02/21 NO ACCESS TO SHUNT SPUR
South Jn Sidings Possession 10005 Wed 0505 Wed ALL OTHER PLATFORMS & SIDINGS AVAILABLE
- - — FOR STABLING OF TPE/NORTHERN UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 17/02/21 17/02/21
Jn Spur Possession 0005 Wed 0505 Wed TRAIN TO TRAVEL OVER EREWASH LINES
Down Station BETWEEN CLAY CROSS NORTH JN AND TAPTON
Sidings JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 46 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2690815 |LN810 Rotherham Broughton Lane Jn  |Down Tinsley Possession  |13/02/21 14/02/21 W2020/6589600
LN814 Central Jn Up Tinsle 0010 Sat 0005 Sun C75 S&C - Reballasting
LN815 P Yy 5m25ch and 4m10ch
LN818 Route Boundary |Tinsley North Jn Down/Up Sheffield |Possession  |13/02/21 15/02/21 \W2020/6589769
LN830 LNE Route STT Tram Transfer 0010 Sat 0510 Mon In Connection With
Line Engineering Work
Shepcote Lane  [Tinsley South Jn Up/Down North Possession  |13/02/21 15/02/21 0m20ch and 0m62ch
East Jn West Curve 0010 Sat  |0510 Mon W2020/6618990
; _ Structures Work
Aldwarke Jn Broughton Lane Jn  |Down Tinsley Possession  |14/02/21 15/02/21 Am25ch and 2m15ch
Up Tinsley 0005 Sun 0510 Mon
Holmes Jn LC Rotherham Central  |Holmes Curve Possession  |14/02/21 15/02/21
CCTV Jn 0005 Sun 0510 Mon
Parkgate Jn Parkgate Tram Stop |Down/Up Possession  |14/02/21 15/02/21
Parkgate Tram 0005 Sun (0510 Mon
Transfer Line
P2020/2657085 |LN838 Harrogate Harrogate Through Line Possession  |14/02/21 15/02/21 \W2020/6525624
0025 Sun  |0500 Mon C11 Rerail Resleeper
Bay Platform 2 Reballast - Trax
Starbeck Hornbeam Park Down / Up Possession  |14/02/21 15/02/21 17mOch and 18m50ch
Harrogate 0025 Sun  |0500 Mon
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Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 46 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type
P2020/2666237 |LN914 Nafferton LC Filey All Lines Possession 19/02/21 27/02/21 WORKS DELIVERY BRIDLINGTON REMODEL 'W2020/6386936
2355 Fri 0530 Sat C72 S&C - Remodelled

RAIL REPLACEMENT ROAD SERVICE TO
EPERATE BETWEEN BEVERLEY TO
SCARBROUGH OR HULL TO SCARBROUGH TBC

28mO0ch and 41m60ch
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Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736620 |[EA1310 |Canal Tunnels Jn Belle Isle Jn Down and Up Possession  |20/02/21 22/02/21 KINGS CROSS PROJECT \W2020/6746040
EA1320 Canal Tunnel 0001 Sat 0430 Mon Major Projects
EA1370 0001 SAT TO 0430 MON TRAINS TO OmOch and 2m14ch
LN101 Copenhagen Jn  |Camden Road North London Possession 20/02/21 22/02/21 START/TERMINATE POTTERS BAR
LN105 Central Jn Incline 0001 Sat 0430 Mon 0430 MON TO 2359 TRAINS TO TRAVEL OVER
LN110 _ _ _ FAST LINES REDUCED CAPACITY IN/OUT OF
LN115 Farringdon Kentish Town Jn Down & Up Possession  |20/02/21 20/02/21 KINGS CROSS
LN120 Moorgate 0001 Sat  |0600 Sat
LN165 - -
LN3201 | Finsbury Park Canonbury West Jn  |Up and Down Possession  |20/02/21 22/02/21
LN3213 Canonbury/Single 0001 Sat (0430 Mon
LN3214 Up Canonbury
Harringay Hornsey Flyover/EMU Possession  |20/02/21 22/02/21
Reversing Siding 0001 Sat (0430 Mon
No.2
Harringay Park Jn [Harringay Park Jn Single Possession  |20/02/21 22/02/21
0001 Sat  |0430 Mon
Holloway Hertford North Down Possession  |20/02/21 22/02/21
Goods/Down Slow 0001 Sat 0430 Mon
2/Down Hertford
Up Hertford/Up
Slow No.2
Hornsey Hornsey EMU Rev.Siding |Possession [20/02/21 22/02/21
No.1 0001 Sat 0430 Mon
Inlet/Outlet 1 and
2
Kings Cross Potters Bar All Lines Possession  |20/02/21 22/02/21
0001 Sat 0430 Mon
Moorgate Finsbury Park Down and Up Possession  |20/02/21 22/02/21
0001 Sat 0430 Mon
St. Pancras Kentish Town Jn All Lines Possession  |20/02/21 20/02/21
International 0001 Sat  |0600 Sat
Bounds Green T |Bounds Green T All Lines Sidings 20/02/21 22/02/21
and RSMD and RSMD Possession  |0001 Sat 0430 Mon
Ferme Park RS  |Ferme Park RS All Lines Sidings 20/02/21 22/02/21
Possession  |0001 Sat  |0430 Mon
Hornsey Carriage |Hornsey Carriage All Lines Sidings 20/02/21 22/02/21
Sidings Sidings Possession (0001 Sat  |0430 Mon
Bounds Green T |Bounds Green T All Lines BLOCKED To |20/02/21 22/02/21
and RSMD and RSMD Electric Trains |0200 Sat 0300 Mon
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To |20/02/21 22/02/21
Electric Trains {0200 Sat ~ |0300 Mon
Hornsey Carriage
Sidings
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736620 Hornsey Carriage All Lines BLOCKED To |20/02/21 22/02/21
Continued Sidings Electric Trains |0200 Sat 0300 Mon
Camden Road Camden Road East |All Lines Possession  [21/02/21 21/02/21
West Jn Jn 0001 Sun |0800 Sun
Farringdon Kentish Town Jn Down & Up Possession  |21/02/21 21/02/21
Moorgate 0001 Sun |0800 Sun
Highbury and Hackney Central All Lines Possession  |21/02/21 21/02/21
Islington 0001 Sun  |0800 Sun
Junction Road Jn |Harringay Green Down and Up T&H [Possession  [21/02/21 21/02/21
Lanes 0001 Sun  |0800 Sun
St. Pancras Kentish Town Jn All Lines Possession  |21/02/21 21/02/21
International 0001 Sun  |0800 Sun
York Way North Jn  |[East Coast Possession  [21/02/21 21/02/21
Mainline 0001 Sun  |0800 Sun
Connection
Kings Cross Belle Isle Jn No.1 Slow Possession  |22/02/21 26/02/21
No.2 Slow 0430 Mon 2359 Fri
Kings Cross Holloway Nol and No2 Possession  |23/02/21 23/02/21
Fast, Down and 0130 Tue  |0430 Tue
Up Fast
Kings Cross Holloway Nol and No2 Possession  |24/02/21 24/02/21
Fast, Down and 0130 Wed (0430 Wed
Up Fast
Kings Cross Holloway Nol and No2 Possession  |25/02/21 25/02/21
Fast, Down and 0130 Thu (0430 Thu
Up Fast
Kings Cross Holloway Nol and No2 Possession  |26/02/21 26/02/21
Fast, Down and 0130 Fri 0430 Fri

Up Fast

Electronic Copy - Uncontrolled when printed

Page 123 of 419



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 47 - Continued
Possession Ref [LOR

Blocked Line Start

Traffic Remarks

Work Type

:
:

Location to

Location from

Protn Type
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2644184

Continued

B
B

Electronic Copy - Uncontrolled when printed Page 125 of 419



Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 47 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type
P2020/2620305 |LN101 Helpston Jn Tallington Down Slow Possession  |20/02/21 21/02/21 MAINTENANCE PET09 W2020/6226168
Crossovers 2300 Sat 0800 Sun Track Maintenance
IACCESS AVAILABLE TO/FROM NENE CS VIA 76m35ch and 83m25ch
Peterborough Helpston Jn Down Possession 20/02/21 21/02/21 PLATFORM 5
North Slow/Stamford 2300 Sat 0800 Sun
. ACCESS AVAILABLE TO/FROM SPITAL
Peterborough Helpston Jn Up Stamford Possession  |20/02/21 21/02/21 THAMESLINK DEPOT VIA PLATEORM 1 UNTIL 0230
South (Platform 4) 2300 Sat 0800 Sun SUNDAY AND FROM 0630 SUNDAY
Crossovers Down East 2300 Sat 0800 Sun 0630 SUN TO 0800 SUN NOT TO PASS P466
. § SIGNAL WITHOUT SIGNALLER'S PERMISSION
Tallington Peterborough North  |Up Slow Possession  |20/02/21 21/02/21
Crossovers 2300 Sat 0230 Sun GTR TO STABLE IN PLATFORM 2 AT
- - PETERBOROUGH
Tallington Peterborough South |Up Slow Possession  |21/02/21 21/02/21
Crossovers 0230 Sun 0630 Sun
Tallington Peterborough North  |Up Slow Possession  |21/02/21 21/02/21
Crossovers 0630 Sun  |0800 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696034 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |22/02/21 22/02/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [22/02/21 22/02/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [22/02/21 22/02/21
Jn 0020 Mon (0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |22/02/21 22/02/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |22/02/21 22/02/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [22/02/21 22/02/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |22/02/21 22/02/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 22/02/21 22/02/21
Possession  [0020 Mon (0500 Mon

P2020/2693570 |LN600 Darlington North  |Ferryhill South Jn Up Main Possession  |20/02/21
Jn 2200 Sat
Darlington North  |Ferryhill South Jn Down Main Line 20/02/21
Jn Blockage 2200 Sat
(Between
Trains)
Darlington North  |Ferryhill South Jn All Lines Possession  |21/02/21
Jn 0035 Sun
P2020/2640581 |LN634 Battersby Grosmont All Lines Possession
P2020/2691780 |LN682 Brampton Fell LC |Corby Gates LC All Lines Possession

W2020/6450922

19m20ch and 26m60ch

REBALLAST BROADWATH LC MTCE TEAM

GBRF 6E01 CANCELLED
6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT
SUN

(Maintenance Only)
52m60ch and 55m0ch
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Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683170 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession |21/02/21 21/02/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594407
LN736 South Jn Up Main 0015 Sun  |0200 Sun DOWN HEELEY Unload CWR
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [21/02/21 21/02/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/02/21 21/02/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession |21/02/21 21/02/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |21/02/21 21/02/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession |21/02/21 21/02/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 21/02/21 21/02/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession |21/02/21 21/02/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [21/02/21 21/02/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [21/02/21 21/02/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [21/02/21 21/02/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [21/02/21 21/02/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  [21/02/21 21/02/21
Jn Up Main 0200 Sun 0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683170 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 21/02/21 21/02/21
Continued Jn No.1 Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.2
P2020/2668240 |LN3201 iDore Station Jn Down Main Possession |22/02/21  |23/02/21 W2020/5953652
LN804 Up Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [22/02/21 23/02/21 146m40ch and 154m28ch
Down 2155 Mon  [0555 Tue
P2020/2668251 |LN3201 _Dore Station Jn Down Main Possession  |23/02/21  |24/02/21 W2020/5953670
LN804 Up Main 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 P Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  [23/02/21 24/02/21 146m40ch and 154m28ch
Down 2155 Tue  |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668252 |LN3201 iDore Station Jn Down Main Possession |24/02/21  |25/02/21 W2020/5953671
LN804 Up Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  [24/02/21  |25/02/21 146m40ch and 154m28ch
Down 2155 Wed |0555 Thu
P2020/2668253 |LN3201 Dore Station Jn Down Main Possession  |25/02/21 26/02/21 W2020/5953672
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |25/02/21  |26/02/21 146m40ch and 154m28ch
Down 2155 Thu  |0555 Fri
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 47 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2680894 |LN810 Rotherham Broughton Lane Jn  |Down Tinsley Possession  |20/02/21 21/02/21
LN814 Central Jn Up Tinsle 0010 Sat 0005 Sun C75 S&C - Reballasting
LN815 P Yy 5m25ch and 4m10ch
LN818 Route Boundary |Tinsley North Jn Down/Up Sheffield |Possession  |20/02/21 22/02/21 \W2020/6589793
LN830 LNE Route STT Tram Transfer 0010 Sat 0510 Mon In Connection With
Line Engineering Work
Shepcote Lane  [Tinsley South Jn Up/Down North Possession  |20/02/21 22/02/21 Om20ch and Om62ch
East Jn West Curve 0010 Sat (0510 Mon W2020/6619053
- - Structures Work
Aldwarke Jn Broughton Lane Jn  |Down Tinsley Possession  |21/02/21 22/02/21 Am25ch and 2m15ch
Up Tinsley 0005 Sun  |0510 Mon
Holmes Jn LC Rotherham Central  |[Holmes Curve Possession  |21/02/21 22/02/21
CCTV Jn 0005 Sun 0510 Mon
Parkgate Jn Parkgate Tram Stop |Down/Up Possession  |21/02/21 22/02/21
Parkgate Tram 0005 Sun (0510 Mon

B

Transfer Line

P2020/2666237 |LN914

Nafferton LC

Filey

All Lines

Possession

19/02/21
2355 Fri

27/02/21
0530 Sat

'W2020/6386936
C72 S&C - Remodelled
28mO0ch and 41m60ch

WORKS DELIVERY BRIDLINGTON REMODEL

RAIL REPLACEMENT ROAD SERVICE TO
EPERATE BETWEEN BEVERLEY TO
SCARBROUGH OR HULL TO SCARBROUGH TBC
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2736209 |LN101 Kings Cross Belle Isle Jn No.1 Slow Possession  |27/02/21 28/02/21 KINGS CROSS PROJECT W2020/6745035
No.2 Slow 0001 Sat 0020 Sun 0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER |Major Projects
: FAST LINES REDUCED CAPACITY IN/OUT OF 0mOch and 2m14ch
Kings Cross Holloway Nol and No2 Possession  [27/02/21 27/02/21 KINGS CROSS
Fast, Down and 0130 Sat  |0430 Sat 0020 SUN TO 1020 TRAINS TO START/TERMINATE
Up Fast FINSBURY PARK
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  [28/02/21 28/02/21 NO ACCESS TO KINGS CROSS
Canal Tunnel 0020 Sun  |1020 Sun 1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
FAST LINES REDUCED CAPACITY IN/OUT OF
Copenhagen Jn  |Camden Road North London Possession  |28/02/21 28/02/21 KINGS CROSS
Central Jn Incline 0020 Sun 1020 Sun
Kings Cross Finsbury Park All Lines Possession  |28/02/21 28/02/21
Station 0020 Sun (1020 Sun
Kings Cross Belle Isle Jn No.1 Slow Possession  |28/02/21 05/03/21
NO.2 Slow 1020 Sun 2359 Fri
Kings Cross Holloway Nol and No2 Possession  |01/03/21 01/03/21
Fast, Down and 0130 Mon  |0430 Mon
Up Fast
Kings Cross Holloway Nol and No2 Possession  |02/03/21 02/03/21
Fast, Down and 0130 Tue  |0430 Tue
Up Fast
Kings Cross Holloway Nol and No2 Possession  |03/03/21 03/03/21
Fast, Down and 0130 Wed 0430 Wed
Up Fast
Kings Cross Holloway Nol and No2 Possession  |04/03/21 04/03/21
Fast, Down and 0130 Thu (0430 Thu
Up Fast
Kings Cross Holloway Nol and No2 Possession  |05/03/21 05/03/21
Fast, Down and 0130 Fri 0430 Fri
Up Fast
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2585846 |LN101 Langley Jn Wood Green North  [Up Hertford Possession  |28/02/21 28/02/21 TRACK MAINTENANCE \W2020/6226237
LN120 Jn 0200 Sun 0940 Sun BETWEEN 0200 SUN TO 0650 SUN NO ROUTE Track Maintenance
FOR UP TRAINS 5m20ch and 4m58ch
New Southgate |Hornsey Up Fast Possession  |28/02/21 28/02/21 RAIL REPLACEMENT ROAD SERVICES TO
0200 Sun 0650 Sun OPERATE BETWEEN FINSBURY PARK AND
STEVENAGE VIA HERTFORD NORTH
Wood Green Hornsey Up Slow No.1 Possession  |28/02/21 28/02/21
North Jn Up Slow No.2 0200 Sun 0830 Sun BETWEEN 0650 SUN TO 0830 SUN
) UP TRAINS TO TRAVEL OVER THE UP FAST LINE
Wood Green Langley Jn Down Hertford Possession  |28/02/21 28/02/21 BETWEEN NEW BARNET AND FINSBURY PARK
South Jn 0200 Sun 0940 Sun /AND WILL BE UNABLE TO CALL AT ALEXANDRA
PALACE, HORNSEY OR HARRINGAY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN FINSBURY PARK AND
STEVENAGE VIA HERTFORD NORTH
NO ACCESS/EGRESS TO HORNSEY EMUD
NORTH-END
BETWEEN 0830 SUN TO 0940 SUN
GTR HERTFORD LOOP SERVICES TO
START/TERMINATE AT ALEXANDRA PALACE. ECS
'VIA BOWES PARK REVERSAL SIDINGS
RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN STEVENAGE AND
ALEXANDRA PALACE VIA HERTFORD NORTH
P2020/2620325 |LN101 Fletton Jn Peterborough North  |Down Fast Possession  |27/02/21 28/02/21 TRACK MAINTENANCE PET02 W2020/6226205
2325 Sat 0535 Sun IACCESS AVAILABLE TO SPITAL SIDINGS VIA Track Maintenance
PLATFORM 4 AND 5 AND SPITAL LADDER 75m2ch and 76m24ch
Peterborough Fletton Jn Up Fast/Platform |Possession  |27/02/21 28/02/21
North 3/Up Fast 2325Sat  |0535 Sun
Platform 1/Up
Slow 1/Up Slow
Peterborough Peterborough Up Slow Possession  |27/02/21 28/02/21
Station Station No.2/Platform 2 2325 Sat 0535 Sun
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 48 - Continued

Possession Ref [LOR

o

Location from

Location to

Blocked Line

Start

Protn Type

T e
il
el
il
=

Traffic Remarks Work Type

P2020/2610844 |LN101
LN600
LN720
LN752
LN889

Bentley Jn Marshgate Jn Down and Up Possession  |01/03/21 01/03/21
0001 Mon  |0500 Mon
Doncaster North  |Marshgate Jn Thorne Slow Possession  |01/03/21 01/03/21
Jn Up Slow 0001 Mon  |0500 Mon
Marshgate Jn Joan Croft Jn All Lines Possession  |01/03/21 01/03/21
0001 Mon  |0500 Mon
Shaftholme Jn Haywood Jn All Lines Possession  |01/03/21 01/03/21
0001 Mon  |0500 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2695040 |EA1550 |Ely North Jn Ely West Jn West Curve Possession  |27/02/21 28/02/21 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat 0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession  [27/02/21 28/02/21
Jn 2350 Sat 0900 Sun
March March Down Goods No.1 |Possession  |27/02/21 28/02/21
and 2 2350 Sat 0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession  |27/02/21 28/02/21
2350 Sat 0900 Sun
March West Jn Whitemoor Jn West Curve Possession  |27/02/21 28/02/21
2350 Sat 0900 Sun
March March Down Sidings Sidings 27/02/21 28/02/21
Up Sidings Possession 2350 Sat  |0900 Sun
P2020/2695093 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |28/02/21 01/03/21
EA1300 Tottenham 0100 Sun  |0400 Mon
EA1370
LN165 Gospel Oak Gospel Oak Platform 3 Possession  |28/02/21 01/03/21
LN3210 0100 Sun  |0400 Mon
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [28/02/21 01/03/21
Jn 0100 Sun (0400 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |28/02/21 01/03/21
0100 Sun 0400 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |28/02/21 01/03/21
0100 Sun (0400 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [28/02/21 01/03/21
West Jn Sisters Chord 0100 Sun 0400 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |28/02/21 01/03/21
East Jn Tottenham South 0100 Sun 0400 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 28/02/21 01/03/21
Possession (0100 Sun  |0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2699247 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |28/02/21 01/03/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2320 Sun 0400 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [28/02/21 01/03/21 IAND THE NLL
LN3210 2320 Sun  |0400 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [28/02/21 01/03/21
Jn 2320 Sun  |0400 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |28/02/21 01/03/21
2320 Sun  |0400 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |28/02/21 01/03/21
2320 Sun  |0400 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [28/02/21 01/03/21
West Jn Sisters Chord 2320 Sun  |0400 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |28/02/21 01/03/21
East Jn Tottenham South 2320 Sun {0400 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 28/02/21 01/03/21
Possession 2320 Sun (0400 Mon
P2020/2693572 |LN600 Darlington North  |Ferryhill South Jn Up Main Possession  |27/02/21 W2020/6609762
Jn 2200 Sat C2 Rerail - Both Rails
48mOch and 54m40ch
Darlington North  |Ferryhill South Jn Down Main Line 27/02/21
Jn Blockage 2200 Sat
(Between
Trains)
Darlington North  |Ferryhill South Jn All Lines Possession  |28/02/21
Jn 0035 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668255 |LN3201 iDore Station Jn Down Main Possession |01/03/21  |02/03/21 W2020/5964723
LN804 Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |01/03/21  |02/03/21 146m40ch and 152m40ch
Down 2155 Mon  |0555 Tue
P2020/2668256 |LN3201 Dore Station Jn Down Main Possession  |02/03/21 03/03/21 \W2020/5954187
LN804 Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |02/03/21 03/03/21 146m40ch and 152m40ch
Down 2155 Tue |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 48 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668257 |LN3201 iDore Station Jn Down Main Possession  |03/03/21  |04/03/21 W2020/5954188
LN804 Up Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |03/03/21  |04/03/21 146m40ch and 152m40ch
Down 2155 Wed |0555 Thu
P2020/2668258 |LN3201 Dore Station Jn Down Main Possession  |04/03/21 05/03/21 \W2020/5954189
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |04/03/21 05/03/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 48 - Continued
Possession Ref [LOR

B

Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type

WORKS DELIVERY BRIDLINGTON REMODEL 'W2020/6386936
C72 S&C - Remodelled
28mO0ch and 41m60ch

19/02/21 27/02/21
2355 Fri 0530 Sat

P2020/2666237 |LN914 Nafferton LC All Lines Possession

RAIL REPLACEMENT ROAD SERVICE TO
EPERATE BETWEEN BEVERLEY TO
SCARBROUGH OR HULL TO SCARBROUGH TBC

\W2020/6450838

C16 Rerail Resleeper
(Concrete)

30m75ch and 37m40ch

P2020/2639553 |LN914 Bridlington Hunmanby Jn Down Possession  |27/02/21 01/03/21
Up 2355Sat  |0530 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736220 |LN101 Kings Cross Belle Isle Jn No.1 Slow Possession  |06/03/21 07/03/21 KINGS CROSS PROJECT \W2020/6743999
No.2 S| 0001 Sat 0020 Sun 0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER |Major Projects
B2 Siol FAST LINES REDUCED CAPACITY IN/OUT OF 0mOch and 2m14ch
Kings Cross Holloway Nol and No2 Possession |06/03/21 06/03/21 KINGS CROSS
Fast, Down and 0130 Sat 0430 Sat 0020 SUN TO 0200 SUN TRAINS TO
Up Fast START/TERMINATE FINSBURY PARK
Canal Tunnels Jn |Belle Isle Jn Down and Up Possession |07/03/21 07/03/21 0200 SUN TO 0845 SUN TRAINS TO
Canal Tunnel 0020 Sun 11020 Sun START/TERMINATE NEW BARNET AND GORDON
HILL
Copenhagen Jn  |Camden Road North London Possession  |07/03/21 07/03/21 NO ACCESS TO KINGS CROSS
Central Jn Incline 0020 Sun  |1020 Sun 0845 SUN TO 1020 SUN TRAINS TO
START/TERMINATE FINSBURY PARK
Kings Cross Finsbury Park All Lines Possession  |07/03/21 07/03/21 1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
Station 0020 Sun {0200 Sun FAST LINES REDUCED CAPACITY IN/OUT OF
_ _ KINGS CROSS
Finsbury Park Canonbury West Jn  |Up and Down Possession  |07/03/21 07/03/21
Canonbury/Single 0200 Sun  |0845 Sun
Up Canonbury
Harringay Hornsey Flyover/EMU Possession  |07/03/21 07/03/21
Reversing Siding 0200 Sun  |0845 Sun
No.2
Hornsey Hornsey EMU Rev.Siding |Possession [07/03/21 07/03/21
No.1 0200 Sun  |0845 Sun
Inlet/Outlet 1 and
2
Kings Cross Wood Green North  |All Lines Possession  |07/03/21 07/03/21
Station Jn 0200 Sun 0845 Sun
Moorgate Finsbury Park Down and Up Possession  |07/03/21 07/03/21
0200 Sun 0845 Sun
Kings Cross Finsbury Park All Lines Possession  |07/03/21 07/03/21
Station 0845 Sun 1020 Sun
Kings Cross Belle Isle Jn No.1 Slow Possession  |07/03/21 12/03/21
No0.2 Slow 1020 Sun 2359 Fri
Kings Cross Holloway Nol and No2 Possession  |08/03/21 08/03/21
Fast, Down and 0130 Mon 0430 Mon
Up Fast
Kings Cross Holloway Nol and No2 Possession  |09/03/21 09/03/21
Fast, Down and 0130 Tue (0430 Tue
Up Fast
Kings Cross Holloway Nol and No2 Possession  |10/03/21 10/03/21
Fast, Down and 0130 Wed 0430 Wed
Up Fast
Kings Cross Holloway Nol and No2 Possession  |11/03/21 11/03/21
Fast, Down and 0130 Thu  |0430 Thu
Up Fast
Kings Cross Holloway Nol and No2 Possession  |12/03/21 12/03/21
Fast, Down and 0130 Fri 0430 Fri
Up Fast
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Version 2.0
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Week 49 - Continued

Traffic Remarks

Possession Ref [LOR

B

Location from

Location to Blocked Line Protn Type Start
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2570301 |LN101 Connington South Woodwalton Jn Up Slow Possession  |07/03/21 08/03/21
2335Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |07/03/21 08/03/21
2335 Sun {0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |07/03/21 08/03/21
Jn 2335Sun  |0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |08/03/21 08/03/21
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |08/03/21 08/03/21
Jn 0320 Mon |0600 Mon
Peterborough South |Down Possession  |08/03/21 08/03/21
Fast/Main/Fast 0320 Mon  |0600 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2691704 |LN101 New England Helpston Jn Down Possession  |06/03/21 07/03/21 W2020/6608886
North Slow/Stamford 2215 Sat  |0125 Sun Prep for RDT
Up Stamford 75m40ch and 78m40ch
Foly BankLC | Werrington Jn Up Spalding Possession  |06/03/21 | 08/03/21 leCaiEse sy
2300 Sat  |0615 Mon Prep for RDT
76m20ch and 78m4ch
New England Helpston Jn Down Fast Possession  |06/03/21  |07/03/21 W2020/6084650
North 2300 Sat (0125 Sun Major Projects
Up Fast 78m5ch and 81m40ch
Up Slow
Werrington Jn Folly Bank LC Down Spalding Possession  |06/03/21 08/03/21
2300 Sat  |0615 Mon
Crescent Jn Helpston Jn Down Slow 1/ Possession  |07/03/21 07/03/21
Down 0125 Sun 0735 Sun
Slow/Stamford
Fletton Jn Helpston Jn Up Slow Possession  |07/03/21 07/03/21
0125 Sun 0735 Sun
Peterborough New England North  |North Up Possession
Arrival/South Up
Departure
South Down
Arrival/North
Down Departure
Peterborough Helpston Jn Up Stamford Possession  |07/03/21 07/03/21
North 0125Sun  [0735 Sun
Peterborough New England North |Arrival/Departure |Possession
North Line 1
Arrival/Departure
Line 2
Peterborough Helpston Jn Up Fast Possession  |07/03/21 07/03/21
South 0125 Sun  |0735 Sun
Peterborough Possession
South
Peterborough Peterborough Up Slow Possession
Station Station No.2/Platform 2
New England Helpston Jn Down Fast Possession  |07/03/21 07/03/21
North Up Fast 0735Sun 0900 Sun
Up Slow
Down Possession  |07/03/21 07/03/21
Slow/Stamford 0735 Sun  |1045 Sun
Up Stamford
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 49 - Continued
Possession Ref [LOR
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Traffic Remarks

Location to

Location from

Protn Type Work Type

]
I

i
LU LD
LLLLLRELL

; : P 147 of 41
Electronic Copy - Uncontrolled when printed age of 419



Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696035 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |08/03/21 08/03/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [08/03/21 08/03/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |08/03/21 08/03/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |08/03/21 08/03/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |08/03/21 08/03/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |08/03/21 08/03/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |08/03/21 08/03/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 08/03/21 08/03/21
Possession  |0020 Mon {0500 Mon
P2020/2688243 |LN600 Skelton Jn (York) |(Tollerton Down Slow Possession  |06/03/21 07/03/21 W2020/6599777
2340 Sat 0815 Sun C7 Reballast - Trax
Am76ch and 9m3ch
Skelton Jn (York) [Tollerton Up Slow Possession __
Skelton Jn (York) [Tollerton _ Possession |06/03/21  |07/03/21
2340 Sat 0815 Sun
Skelton Jn (York) |(Tollerton Up Fast Line 07/03/21
Blockage 0815 Sun
(Between
Trains
P2020/2693577 |LN600 Darlington North  |Ferryhill South Jn Up Main Possession  |06/03/21 \W2020/6609763
Jn 2200 Sat C2 Rerail - Both Rails
i _ i _ 48mOch and 54m40ch
Darlington North  |Ferryhill South Jn Down Main Line 06/03/21
Jn Blockage 2200 Sat
(Between
Trains)
Darlington North |Ferryhill South Jn All Lines Possession  |07/03/21 07/03/21
Jn 0035 Sun  |0800 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2639133 |LN682 Haydon Bridge Haltwhistle Down Possession  |12/03/21 15/03/21 IP SNE RENEWALS \W2020/6634078
Up Carlis] 2330 Fri 0530 Mon NEC2/98 SOUTH TYNE VIADUCT 31M 44CH TO Structures Work
p Carlisle 31M 50CH 28m32ch and 32m60ch
STRENGHEN AND REPAIR
NORTHERN TO START/TERMINATE AT HEXHAM
RAIL REPLACEMENT ROAD SERVICE TO
OPERTAE BETWEEN HEXHAM AND CARLISLE
GBRF TO CANCEL
6E01 CARLISLEY 12:02 DRAX GBRF 19:45 WTT
SUN
P2020/2679229 |LN736 Woodhouse Jn Woodhouse Jn Sidings Sidings 06/03/21 13/03/21 BEIGHTON WOODHOUSE RESIGNALLING \W2020/6578798
LN816 Possession  |0001 Sat 0001 Sat TRACK PREPARATION WORK Resignalling Work
i i i 118952 46m58ch and 46m17ch
Beighton Jn Woodhouse Jn Down Beighton Possession |07/03/21 07/03/21 \W2020/6578959
Branch 0001 Sun  |1200 Sun WOODHOUSE SIDINGS OUT OF USE Resignalling Work
Up Beighton IABANDON WH35A&B POINTS 46m56¢ch and 47m46ch
Branch REMOVAL OF WOODHOUSE SIDINGS "B" SIDING  \W2020/6588803
Kiveton Bridge Woodburn Jn SB Down Main Possession |07/03/21 07/03/21 ; ;
Resignalling Work
W) Up Main 0001 Sun (1200 Sun NO ACCCESS TO WOODHOUSE SIDINGS 47m75ch and 42m56ch
WOODHOUSE SIDINGS TO BE CLEAR OF
STABLED UNITS
0001 TO 0830 SUN 7TH MARCH
NO BOOKED SERVICES
0830 TO 1200 SUN 7TH MARCH
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN WORKSOP AND SHEFFIELD
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668269 |LN3201 iDore Station Jn Down Main Possession  |08/03/21  |09/03/21 W2020/5954206
LN804 Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |08/03/21  |09/03/21 146m40ch and 154m24ch
Down 2155 Mon  |0555 Tue
P2020/2668270 |LN3201 Dore Station Jn Down Main Possession  |09/03/21 10/03/21 \W2020/5954207
LN804 Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |09/03/21 10/03/21 146m40ch and 154m24ch
Down 2155 Tue |0555 Wed
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Network Rail EAS - Section 7
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668271 |LN3201 iDore Station Jn Down Main Possession |10/03/21  |11/03/21 W2020/5954208
LN804 Ub Main 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [10/03/21 11/03/21 146m40ch and 154m24ch
Down 2155 Wed |0555 Thu
P2020/2668272 |LN3201 iDore Station Jn Down Main Possession |11/03/21  |12/03/21 W2020/5954209
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession |11/03/21  [12/03/21 146m40ch and 154m24ch
Down 2155 Thu 0555 Fri
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2020/2639560 |LN914 Bridlington Hunmanby Jn Down Possession  |06/03/21 08/03/21 \W2020/6450839
U 2355 Sat 0530 Mon C16 Rerail Resleeper
P (Concrete)
30m75ch and 37m40ch
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Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 49 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2652606 |LN928 Bradford Forster |Bradford Forster Platform 1 Possession  |06/03/21 08/03/21 \W2020/6578404
LN932 Square Square Platform 2 2330 Sat 0530 Mon C11 Rerail Resleeper
atfol Reballast - Trax
Shipley East Jn  |Bradford Forster Down Forster Possession  |06/03/21 08/03/21 206mOch and 208m0Och
Square Square 2330 Sat 0530 Mon
Up Forster Square
Shipley South Jn |Shipley West Jn Up & Down Possession  |06/03/21 08/03/21
Shipley Curve 2330 Sat  |0530 Mon
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Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2736226 |LN101 Kings Cross Belle Isle Jn No.1 Slow Possession  |13/03/21 14/03/21 KINGS CROSS PROJECT W2020/6745051
No.2 Slow 0001 Sat 0020 Sun 0001 SAT TO 2220 SUN TRAINS TO TRAVEL OVER |Major Projects
: FAST LINES REDUCED CAPACITY IN/OUT OF 0mOch and 2m14ch
Kings Cross Holloway Nol and No2 Possession  [13/03/21 13/03/21 KINGS CROSS
Fast, Down and 0130 Sat  |0430 Sat 2220 SUN TO 1020 TRAINS TO START/TERMINATE
Up Fast FINSBURY PARK
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  [13/03/21 14/03/21 NO ACCESS TO KINGS CROSS
Canal Tunnel 2220 Sat  |1020 Sun 1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
FAST LINES REDUCED CAPACITY IN/OUT OF
Copenhagen Jn  |Camden Road North London Possession  |13/03/21 14/03/21 KINGS CROSS
Central Jn Incline 2220 Sat 1020 Sun
Kings Cross Finsbury Park All Lines Possession  |13/03/21 14/03/21
Station 2220 Sat  |1020 Sun
Kings Cross Belle Isle Jn No.1 Slow Possession  |14/03/21 19/03/21
NO.2 Slow 1020 Sun 2359 Fri
Kings Cross Holloway Nol and No2 Possession  |15/03/21 15/03/21
Fast, Down and 0130 Mon  |0430 Mon
Up Fast
Kings Cross Holloway Nol and No2 Possession  |16/03/21 16/03/21
Fast, Down and 0130 Tue  |0430 Tue
Up Fast
Kings Cross Holloway Nol and No2 Possession  |17/03/21 17/03/21
Fast, Down and 0130 Wed 0430 Wed
Up Fast
Kings Cross Holloway Nol and No2 Possession  |18/03/21 18/03/21
Fast, Down and 0130 Thu (0430 Thu
Up Fast
Kings Cross Holloway Nol and No2 Possession  |19/03/21 19/03/21
Fast, Down and 0130 Fri 0430 Fri
Up Fast
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Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type

— _Ju
— o [ e |

Traffic Remarks

Start Work Type

P2020/2688085 |LN101 Crescent Jn Werrington Jn Down Possession  |14/03/21 14/03/21 NEW ENGLAND PLTR UNLOAD CWR W2020/6594368
Slow/Stamford 0120 Sun 0820 Sun Unload CWR
_ _ 76m20ch and 78m4ch
Peterborough Werrington Jn Up Stamford Possession  |14/03/21 14/03/21
North 0120 Sun (0820 Sun
Peterborough Werrington Jn Down & Up Fast |Possession |14/03/21 14/03/21
South Up Slow 0120 Sun  |0820 Sun
Spital Jn Werrington Jn North Down Possession  |14/03/21 14/03/21
Departure 0120 Sun  |0820 Sun
North Up Arrival
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Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688086 |LN101 Werrington Jn Stoke Up Fast Line 15/03/21 15/03/21 \W2020/6562080
Blockage 2050 Mon 2150 Mon C20 Reballast ABC - High
(Between Output
Trains)+Deto 83m33ch and 88m60ch
nators
Werrington Jn Stoke Up Slow Possession  |15/03/21 16/03/21
2150 Mon  |0055 Tue
Werrington Jn Stoke Up Fast Line 15/03/21 15/03/21
Blockage +T- (2240 Mon  [2257 Mon
COoD
Werrington Jn Stoke Up Fast Line 15/03/21 15/03/21
Blockage +T- (2340 Mon 2348 Mon
COoD
Werrington Jn Stoke Up Fast Line 16/03/21 16/03/21
Blockage +T- 0001 Tue (0035 Tue
COoD
Werrington Jn Stoke All Lines Possession  |16/03/21 16/03/21
0055 Tue  |0550 Tue
P2020/2688087 |LN101 Werrington Jn Stoke Up Fast Line 16/03/21 16/03/21 \W2020/6562081
Blockage 2050 Tue [2150 Tue C20 Reballast ABC - High
(Between Output
Trains)+Deto 83m33ch and 88m60ch
nators
Werrington Jn Stoke Up Slow Possession  |16/03/21 17/03/21
2150 Tue  |0055 Wed
Werrington Jn Stoke Up Fast Line 16/03/21 16/03/21
Blockage +T- |2240 Tue  |2257 Tue
COoD
Werrington Jn Stoke Up Fast Line 16/03/21 16/03/21
Blockage +T- |2340 Tue  |2348 Tue
COoD
Werrington Jn Stoke Up Fast Line 17/03/21 17/03/21
Blockage +T- |0001 Wed 0035 Wed
COoD
Werrington Jn Stoke All Lines Possession  |17/03/21 17/03/21
0055 Wed 0550 Wed
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2688089 |LN101 Werrington Jn Stoke Up Fast Line 17/03/21 17/03/21 \W2020/6562082
Blockage 2050 Wed  [2150 Wed C20 Reballast ABC - High
(Between Output
Trains)+Deto 83m33ch and 88m60ch
nators
Werrington Jn Stoke Up Slow Possession  |17/03/21 18/03/21
2150 Wed 0055 Thu
Werrington Jn Stoke Up Fast Line 17/03/21 17/03/21
Blockage +T- |2240 Wed  |2257 Wed
COoD
Werrington Jn Stoke Up Fast Line 17/03/21 17/03/21
Blockage +T- |2340 Wed  |2348 Wed
COoD
Werrington Jn Stoke Up Fast Line 18/03/21 18/03/21
Blockage +T- (0001 Thu  |0035 Thu
COoD
Werrington Jn Stoke All Lines Possession  |18/03/21 18/03/21
0055 Thu  [0550 Thu
P2020/2688090 |LN101 Werrington Jn Stoke Up Fast Line 18/03/21 18/03/21 \W2020/6562083
Blockage 2050 Thu  |2150 Thu C20 Reballast ABC - High
(Between Output
Trains)+Deto 83m33ch and 88m60ch
nators
Werrington Jn Stoke Up Slow Possession  |18/03/21 19/03/21
2150 Thu 0055 Fri
Werrington Jn Stoke Up Fast Line 18/03/21 18/03/21
Blockage +T- |2240 Thu 2257 Thu
COoD
Werrington Jn Stoke Up Fast Line 18/03/21 18/03/21
Blockage +T- |2340 Thu  |2348 Thu
COoD
Werrington Jn Stoke Up Fast Line 19/03/21 19/03/21
Blockage +T- |0001 Fri  |0035 Fi
COoD
Werrington Jn Stoke All Lines Possession  |19/03/21 19/03/21
0055 Fri 0550 Fri
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Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696036 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |15/03/21 15/03/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [15/03/21 15/03/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
i NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [15/03/21 15/03/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |15/03/21 15/03/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |15/03/21 15/03/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [15/03/21 15/03/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |15/03/21 15/03/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 15/03/21 15/03/21
Possession  |0020 Mon {0500 Mon
P2020/2688254 |LN600 Skelton Jn (York) |(Tollerton Down Slow Possession  |13/03/21 14/03/21 \W2020/6596434
2340 Sat 0815 Sun C7 Reballast - Trax
Am76ch and 9m3ch
Skelton Jn (York) [Tollerton Up Slow Possession __
Skelton Jn (York) [Tollerton _ Possession |13/03/21  |14/03/21
2340 Sat 0815 Sun
Skelton Jn (York) |(Tollerton Up Fast Line 14/03/21
Blockage 0815 Sun
(Between
Trains
P2020/2693579 |LN600 Darlington North  |Ferryhill South Jn Up Main Possession  |13/03/21 \W2020/6609764
Jn 2200 Sat C2 Rerail - Both Rails
i _ i _ 48mOch and 54m40ch
Darlington North  |Ferryhill South Jn Down Main Line 13/03/21
Jn Blockage 2200 Sat
(Between
Trains)
Darlington North  |Ferryhill South Jn All Lines Possession  |14/03/21 14/03/21
Jn 0035 Sun  |0800 Sun
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Week 50 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2639133 |LN682 Haydon Bridge Haltwhistle Down Possession W2020/6634078
Up Carlisle Structures Work
P 28m32ch and 32m60ch
P2020/2697147 |LN682 Haydon Bridge Haltwhistle Down Possession  |19/03/21 22/03/21 \W2020/6631598
; 2330 Fri 0530 Mon Structures Work
Up Carlisle 28m32ch and 32m60ch
P2020/2679229 |LN736 Woodhouse Jn  |Woodhouse Jn Sidings Sidings 06/03/21 13/03/21 BEIGHTON WOODHOUSE RESIGNALLING \W2020/6578798
LN816 Possession  |0001 Sat  |0001 Sat TRACK PREPARATION WORK Resignalling Work
_ i _ 118952 46m58ch and 46m17ch
Beighton Jn Woodhouse Jn Down Beighton Possession  |07/03/21 07/03/21 \W2020/6578959
Branch 0001 Sun {1200 Sun WOODHOUSE SIDINGS OUT OF USE Resignalling Work
Up Beighton /ABANDON WH35A&B POINTS 46m56¢h and 47m46ch
Branch REMOVAL OF WOODHOUSE SIDINGS "B" SIDING  \W2020/6588803
Kiveton Bridge Woodburn Jn SB Down Main Possession  |07/03/21 07/03/21 ; ;
Resignalling Work
W) Up Main 0001 Sun  [1200 Sun NO ACCCESS TO WOODHOUSE SIDINGS 47m75¢ch and 42m56ch
'WOODHOUSE SIDINGS TO BE CLEAR OF
STABLED UNITS
0001 TO 0830 SUN 7TH MARCH
NO BOOKED SERVICES
0830 TO 1200 SUN 7TH MARCH
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN WORKSOP AND SHEFFIELD
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Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2401635 |LN736 Beighton Jn Woodhouse Jn Down Beighton Possession  |13/03/21 22/03/21 W2020/6565746
LN750 Branch 0001 Sat 0500 Mon Resignalling Work
LN806 Up Beighton 153m20ch and 155m55ch
LN816 Branch W2020/5735618
LN830 Brancliffe East Jn |Nunnery Main Line  |All Lines Possession  |13/03/21 22/03/21 Resignalling Work
Jn 0001 Sat 0500 Mon 51m72ch and 43m25ch
. . W2020/5735785
Broughton Lane |Woodburn Jn SB Down/Up Tinsley |Possession |13/03/21 22/03/21 Resignalling Work
Jn W) 0001 Sat 0500 Mon 153m20ch and 155m55¢h
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [13/03/21 22/03/21 W2020/5733277
W) Down 0001 Sat 0500 Mon C72 S&C - Remodelled
43m20ch and 159m14ch
Woodhouse Jn _ |Woodhouse Jn Sidings Possession |13/03/21  |22/03/21 W2020/5733548
0001 Sat 0500 Mon In Connection With
Engineering Work
Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |13/03/21 14/03/21 41m40ch and 42m29ch
Jn Goods 2200 Sat 0740 Sun 'W2020/5733573
Down/Up Staveley In Connection With
Goods Engineering Work
Chesterfield Masborough Jn Down and Up Possession  |13/03/21 14/03/21 OmOch and 1mOch
South Jn Barrow Hill 2200 Sat (0740 Sun 'W2020/5735402
_ _ Resignalling Work
Treeton Jn Masborough Sorting |Down Treeton Possession  |13/03/21 14/03/21 48m6ch and 46m56ch
Sidings South Jn Goods 2200 Sat 0740 Sun
Up Canklow
Goods
Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |20/03/21 21/03/21
Jn Goods 2200 Sat 1245 Sun
Down/Up Staveley
Goods
Chesterfield Masborough Jn Down and Up Possession  |20/03/21 21/03/21
South Jn Barrow Hill 2200 Sat 1245 Sun
Treeton Jn Masborough Sorting |Down Treeton Possession  |20/03/21 21/03/21
Sidings South Jn Goods 2200 Sat 1245 Sun
Up Canklow
Goods
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Week 50 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545238 |LN3201 |Aldwarke Jn Mexborough Jn Down Module TS11 [14/03/21 14/03/21 BEIGHTON ¢, WOODHOUSE RESIGNALLING & RE- |W2020/6107093
LN736 Mexborough Section 3 0040 Sun  |0740 Sun CONTROL Commissioning Work
LN804 Up Mexborough IP Signalling (Northern) / Siemens Rail Automation 149m50ch and 15m50ch
LN806 Mexb h
LN807 S'eXI O'LQUQ TS11 Signalling disconnection i/c/w Beighton ¢,
LN808 Uln%e (line 'Woodhouse blockade. Disconnection required at the
LN816 p (0008 beginning of the main blockade for data updates to
LN818 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill [Module TS11 |14/03/21 14/03/21 York ROC requiring both Sheffield & Rotherham
LN826 Jn Goods Section 3 0040 Sun 0740 Sun \Workstations.
LN828 Up Staveley
LN830 Goods Down 'Wheels-free required in the following areas:
LN868 No.1 Reception LN804 [TJC1]: 158m 19ch to 159m 34ch (See note
) below);
No.2 Reception LN806 [CHR]: 150m 64ch to160m 11ch;
Line ) LN736 [MAC3]: 042m 29ch to 050m 00ch;
No.3 Reception LN816 [BEW]: 046m 52ch to 048m 06ch.
Beighton Jn Woodhouse Jn Down Beighton  |Module TS11 [14/03/21  |14/03/21 NOTE: Will work around stabled ECS within Sheffield
Branch Section 3 0040 Sun 10740 Sun Station but no further rail-borne equipment permitted)
Up Beighton . L )
Branch \Wheels-Stationary required in the following areas:
Brightside Station [Wincobank Jn Up West Slow Module TS11 [14/03/21  |14/03/21 LN3201 [SPC9]: 145m 21ch to 146m 65ch;
34ch;
Chesterfield Masborough Jn Down and Up Module TS11 |14/03/21 14/03/21 LN804 [TJC1/ TIC2/ TIC3]: 146m 65ch to 015m
South Jn Barrow Hill Section 3 0040 Sun 0740 Sun 50ch;
LN806 [CHR]: 146m 65ch to 162m 24ch;
Moorthorpe Jn Down Main/Down |Module TS11 |14/03/21 14/03/21 LN807 [MAS]: 153m 714ch to 154m 16ch;
Pontefract Section 3 0040 Sun  |0740 Sun LN808 [DWS / MAS]: 000m 60ch to 154m 62ch;
Up Main/Up LN815 [BEW]: 048m 06ch to 046m 52ch;
Pontefract LN816 [BEW]: 046m 56ch to 048m 06ch;
Dore South Jn Dore West Jn Up Dore Curve Module TS11 |14/03/21 14/03/21 LN818 [HCD]: 000m 00ch 000m 62ch;
Down Section 3 0040 Sun  |0740 Sun LN826 [SIM1/ SIM2 / PED5]: 166m 56¢ch to 020m
70ch;
Dore Station Jn  |Totley Tunnel East  |Down Manchester |Module TS11 |14/03/21 14/03/21 LN828 [WME]: 007m 26¢ch to 010m 17ch;
(TE) Up Manchester Section 3 0040 Sun  |0740 Sun LN830 [WME]: 003m 60ch to 007m 14ch;
LN868 [SHB]: 161m 52ch to 164m 00ch.
Heeley Heeley Up Heeley loop Module TS11 [14/03/21 14/03/21
Section 3 0040 Sun 0740 Sun
Holmes Jn LC Rotherham Central  |Holmes Curve Module TS11 |14/03/21 14/03/21
CCTV Jn Section 3 0040 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Module TS11 |14/03/21 14/03/21
Down Section 3 0040 Sun  |0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Module TS11 [14/03/21 14/03/21
Jn Through Line Section 3 0040 Sun  |0740 Sun
Down Station
Sidings
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Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545238 Platform 2
Continued Platform 2c
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Up Station Sidings
1&2
Washer Shunt
Spur
Sheffield South Jn Down Heeley Module TS11 |14/03/21 14/03/21
Loop Section 3 0040 Sun 0740 Sun
Shepcote Lane  [Broughton Lane Jn  |[Down/Up South Module TS11 [14/03/21 14/03/21
East Jn West Curve Section 3 0040 Sun  |0740 Sun
Tinsley South Jn Up/Down North Module TS11 |14/03/21 14/03/21
West Curve Section 3 0040 Sun  |0740 Sun
Swinton (South  [Hexthorpe Jn Down Module TS11 [14/03/21 14/03/21
Yorks) Conisbrough Section 3 0040 Sun  |0740 Sun
Up Conisbrough
Treeton Jn Masborough Sorting |Down Treeton Module TS11 [14/03/21 14/03/21
Sidings South Jn Goods Section 3 0040 Sun  |0740 Sun
Up Canklow
Goods
Wincobank Jn Ecclesfield West Jn  |Down Module TS11 [14/03/21 14/03/21
Barnsley/Down Section 3 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB  |Aldwarke Jn Down & Up Module TS11 [14/03/21 14/03/21
(W) Tinsley/Single Section 3 0040 Sun  |0740 Sun
Deepcar Up Stocksbridge |Module TS11 [14/03/21 14/03/21
Down Section 3 0040 Sun  |0740 Sun
Nunnery Main Line  |Down Worksop Module TS11 |14/03/21 14/03/21
Jn Up Worksop Section 3 0040 Sun  |0740 Sun
Woodhouse Jn  |Woodhouse Jn Sidings Module TS11 |14/03/21 14/03/21
Section 3 0040 Sun 0740 Sun

Electronic Copy - Uncontrolled when printed

Page 163 of 419



Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 50 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683172 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |14/03/21 14/03/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594400
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Preparatory Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [14/03/21 14/03/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |14/03/21 14/03/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession  |14/03/21 14/03/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |14/03/21 14/03/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession |14/03/21 14/03/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 14/03/21 14/03/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |14/03/21 14/03/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [14/03/21 14/03/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [14/03/21 14/03/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [14/03/21 14/03/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [14/03/21 14/03/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  |14/03/21 14/03/21
Jn Up Main 0200 Sun 0740 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683172 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 14/03/21 14/03/21
Continued Jn No.1 Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.2
P2020/2652623 |LN928 Bradford Forster |Bradford Forster Platform 1 Possession  |13/03/21 15/03/21 \W2020/6578405
LN932 Square Square Platf. 2 2330 Sat 0530 Mon C11 Rerail Resleeper
EWE Reballast - Trax
Shipley East Jn  |Bradford Forster Down Forster Possession  |13/03/21 15/03/21 206mOch and 208m0Och
Square Square 2330 Sat 0530 Mon
Up Forster Square
Shipley South Jn |Shipley West Jn Up & Down Possession  |13/03/21 15/03/21
Shipley Curve 2330 Sat  |0530 Mon

Electronic Copy - Uncontrolled when printed

Page 165 of 419



Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2736229 |LN101 Kings Cross Belle Isle Jn No.1 Slow Possession  |20/03/21 21/03/21 0001 SAT TO 0020 SUN TRAINS TO TRAVEL OVER |W2020/6745030
No.2 Slow 0001 Sat  |0020 Sun FAST LINES REDUCED CAPACITY IN/OUT OF Major Projects
: KINGS CROSS 0OmOch and 2m14ch
Kings Cross Holloway No1 and No2 Possession  [20/03/21 20/03/21 0020 SUN TO 0200 SUN TRAINS TO
Fast, Down and 0130 Sat 0430 Sat START/TERMINATE FINSBURY PARK
Up Fast 0200 SUN TO 0845 SUN TRAINS TO
Canal Tunnels Jn [Belle Isle Jn Down and Up Possession  [21/03/21 21/03/21 START/TERMINATE NEW BARNET AND GORDON
Canal Tunnel 0020 Sun  |1020 Sun HILL
NO ACCESS TO KINGS CROSS
Copenhagen Jn  |Camden Road North London Possession  |21/03/21 21/03/21 0845 SUN TO 1020 SUN TRAINS TO
Central Jn Incline 0020 Sun  |1020 Sun START/TERMINATE FINSBURY PARK
1020 SUN TO 2359 FRI TRAINS TO TRAVEL OVER
Kings Cross Finsbury Park All Lines Possession  |21/03/21 21/03/21 FAST LINES REDUCED CAPACITY IN/OUT OF
Station 0020 Sun {0200 Sun KINGS CROSS
Finsbury Park Canonbury West Jn  |Up and Down Possession  |21/03/21 21/03/21
Canonbury/Single 0200 Sun  |0845 Sun
Up Canonbury
Harringay Hornsey Flyover/EMU Possession  |21/03/21 21/03/21
Reversing Siding 0200 Sun  |0845 Sun
No.2
Hornsey Hornsey EMU Rev.Siding |Possession [21/03/21 21/03/21
No.1 0200 Sun  |0845 Sun
Inlet/Outlet 1 and
2
Kings Cross Wood Green North  |All Lines Possession  |21/03/21 21/03/21
Station Jn 0200 Sun 0845 Sun
Moorgate Finsbury Park Down and Up Possession  |21/03/21 21/03/21
0200 Sun 0845 Sun
Kings Cross Finsbury Park All Lines Possession  |21/03/21 21/03/21
Station 0845 Sun 1020 Sun
Kings Cross Belle Isle Jn No.1 Slow Possession  |21/03/21 26/03/21
No0.2 Slow 1020 Sun 2359 Fri
Kings Cross Holloway Nol and No2 Possession  |22/03/21 22/03/21
Fast, Down and 0130 Mon 0430 Mon
Up Fast
Kings Cross Holloway Nol and No2 Possession  |23/03/21 23/03/21
Fast, Down and 0130 Tue (0430 Tue
Up Fast
Kings Cross Holloway Nol and No2 Possession  |24/03/21 24/03/21
Fast, Down and 0130 Wed |0430 Wed
Up Fast
Kings Cross Holloway Nol and No2 Possession  |25/03/21 25/03/21
Fast, Down and 0130 Thu  |0430 Thu
Up Fast
Kings Cross Holloway Nol and No2 Possession  |26/03/21 26/03/21
Fast, Down and 0130 Fri 0430 Fri
Up Fast
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Network Rail
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Data freeze: EAS V2 2021
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Week 51 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2570142 |EA1560 |Fletton Jn Possession  |21/03/21 21/03/21 \W2020/6594366
LN101 0001 Sun  |0830 Sun (9 hrs) Preparatory Work
LN135 76m70ch and 78m4ch
Kings Dyke Peterborough North  |Down Possession  |21/03/21 21/03/21 W2020/6226324
March/Platform 7 0001 Sun  |0830 Sun (9 hrs) Track Maintenance
gp March/Platform 100m20ch and 100m70ch
Peterborough Peterborough March Possession  |21/03/21 21/03/21
Independent 0001 Sun 0830 Sun (9 hrs)
Peterborough Werrington Jn Up Fast Possession  |21/03/21 21/03/21
South 0001 Sun  |0830 Sun
Peterborough Down Fast Possession  |21/03/21 21/03/21
South 0001 Sun 0830 Sun (9 hrs)
Peterborough Peterborough Two Way Goods |Possession |21/03/21 21/03/21
Station Station Line 0001 Sun 0830 Sun (9 hrs)
Spital Jn Werrington Jn Up Slow Possession  |21/03/21 21/03/21
North Down 0001 Sun 0830 Sun
Departure
[Werringtondn. | Peterborough South |Up Stamford Possession |21/03/21  |21/03/21
(Platform 4) 0001 Sun 0830 Sun (9 hrs)
H ‘ IJu
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2696322 |[EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  [22/03/21 22/03/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon  |0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  [22/03/21 22/03/21
Islington London Relief 0001 Mon (0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [22/03/21 22/03/21
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |[22/03/21 22/03/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |22/03/21 22/03/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [22/03/21 22/03/21
Jn West Loop 0001 Mon (0445 Mon
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Week 51 - Continued

Traffic Remarks \ Work Type

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End
P2020/2697147 |LN682 Haydon Bridge Haltwhistle Down Possession  |19/03/21 22/03/21
Up Carlisle 2330 Fri 0530 Mon
P2020/2639209 |LN682 Haltwhistle Low Row LC Down Possession  |26/03/21
2150 Fri
Haydon Bridge Corby Gates LC All Lines Possession

\W2020/6631598
Structures Work
28m32ch and 32m60ch

\W2020/6450805

C14 Rerail Resleep Reball
Form - Trax

36mO0ch and 39m5ch
W2020/6633627
Structures Work
28m32ch and 32m60ch

Electronic Copy - Uncontrolled when printed

Page 174 of 419
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51 - Continued

Traffic Remarks

| Work Type

C7 REBALLAST
DOWN MAIN
WORKS DELIVERY
MNTO022

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN RETFORD AND SHEFFIELD

TO MOVE WITH THE WOODHOUSE-BEIGHTON
RESIGNALLING AND WOODBURN JN

REMODELLING

Possession Ref [LOR Location from Location to Blocked Line Protn Type
P2020/2679144 |LN736 Manton Wood Shireoaks East Jn Run Round/ Down |Possession
LN758 Reception No 1
LN768 Down Departure
LN782 No 1
Thrumpton West |Brancliffe East Jn Down and Up Possession
Jn
Woodend Jn Shireoaks East Jn Down Mansfield |Possession
Up Mansfield
Shireoaks West Jn  |Up West Goods  |Possession
Curve Down
Manton Wood Shireoaks East Jn Down Reception |Sidings
No 2 Possession
Up Departure
No.1
Up Departure
No.2
Worksop East Loco Siding Sidings
Crossover Possession
Shireoaks East Jn [Shireoaks East Jn Up Reception 1 & |Sidings
2 Possession

Down Departure 2

'W2020/6508932
C7 Reballast - Trax
58m40ch and 56mO0ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2401635 |LN736 Beighton Jn Woodhouse Jn Down Beighton Possession  |13/03/21 22/03/21 W2020/6565746
LN750 Branch 0001 Sat 0500 Mon Resignalling Work
LN806 Up Beighton 153m20ch and 155m55ch
LN816 Branch W2020/5735618
LN830 Brancliffe East Jn |Nunnery Main Line  |All Lines Possession  |13/03/21 22/03/21 Resignalling Work
Jn 0001 Sat 0500 Mon 51m72ch and 43m25ch
. . W2020/5735785
Broughton Lane |Woodburn Jn SB Down/Up Tinsley |Possession |13/03/21 22/03/21 Resignalling Work
Jn W) 0001 Sat 0500 Mon 153m20ch and 155m55¢h
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [13/03/21 22/03/21 W2020/5733277
W) Down 0001 Sat 0500 Mon C72 S&C - Remodelled
43m20ch and 159m14ch
Woodhouse Jn _ |Woodhouse Jn Sidings Possession |13/03/21  |22/03/21 W2020/5733548
0001 Sat 0500 Mon In Connection With
Engineering Work
Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |13/03/21 14/03/21 41m40ch and 42m29ch
Jn Goods 2200 Sat 0740 Sun 'W2020/5733573
Down/Up Staveley In Connection With
Goods Engineering Work
Chesterfield Masborough Jn Down and Up Possession  |13/03/21 14/03/21 OmOch and 1mOch
South Jn Barrow Hill 2200 Sat (0740 Sun 'W2020/5735402
_ _ Resignalling Work
Treeton Jn Masborough Sorting |Down Treeton Possession  |13/03/21 14/03/21 48m6ch and 46m56ch
Sidings South Jn Goods 2200 Sat 0740 Sun
Up Canklow
Goods
Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |20/03/21 21/03/21
Jn Goods 2200 Sat 1245 Sun
Down/Up Staveley
Goods
Chesterfield Masborough Jn Down and Up Possession  |20/03/21 21/03/21
South Jn Barrow Hill 2200 Sat 1245 Sun
Treeton Jn Masborough Sorting |Down Treeton Possession  |20/03/21 21/03/21
Sidings South Jn Goods 2200 Sat 1245 Sun
Up Canklow
Goods
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545256 |LN3201 |Aldwarke Jn Mexborough Jn Down Module TS11 [21/03/21 21/03/21 BEIGHTON ¢ WOODHOUSE RESIGNALLING & RE- |W2020/6107094
LN736 Mexborough Section 3 0040 Sun  |0740 Sun CONTROL Commissioning Work
LN804 Up Mexborough IP Signalling (Northern) / Siemens Rail Automation 149m50ch and 15m50ch
LN806 b h
LN807 '\Sﬂiﬁxlgl’_?r?g TS11 Signalling disconnection i/c/w Beighton ¢,
LN808 U % d 'Woodhouse blockade. Disconnection required at the
LN816 p (0008 end of the main blockade for data updates to York
LN818 Barrow Hill South |[Barrow Hill North Jn  |Down Barrow Hill |Module TS11 [21/03/21  |21/03/21 ROC requiring both Sheffield & Rotherham
LN826 Jn Goods Section 3 0040 Sun  |0740 Sun \Workstations.
LN828 Up Staveley
LN830 Goods Down 'Wheels-free required in the following areas:
LN868 No.1 Reception LN804 [TJC1]: 158m 19ch to 159m 34ch (See note
) below);
No.2 Reception LN736 [MAC3]: 042m 29ch to 050m 00ch;
Line ) LN816 [BEW]: 046m 52ch to 048m 06ch.
No.3 Reception NOTE: Will work around stabled ECS within Sheffield
Beighton Jn Woodhouse Jn Down Beighton  |Module TS11 [21/03/21  |21/03/21 Station but no further rail-borne equipment permitted)
Branch Section 3 0040 Sun  |0740 Sun . - )
Up Beighton 'Wheels-Stationary required in the following areas:
Branch LN3201 [SPC9]: 145m 21ch to 146m 65ch;
Brightside Station [Wincobank Jn Up West Slow Module TS11 [21/03/21  |21/03/21 LN736 [NUJ1/NUJ2 / MAC3]: 158m 76ch to 050m
Jn Down Section3  |0040 Sun 0740 Sun 34ch;
LN804 [TJC1/ TIC2/ TIC3I]: 146m 65ch to 015m
Chesterfield Masborough Jn Down and Up Module TS11 |21/03/21 21/03/21 50ch;
South Jn Barrow Hill Section 3 0040 Sun 0740 Sun LN806 [CHR]: 146m 65ch to 162m 24ch;
LN807 [MAS]: 153m 714ch to 154m 16ch;
Moorthorpe Jn Down Main/Down |Module TS11 |21/03/21 21/03/21 LN808 [DWS / MAS]: 000m 60ch to 154m 62ch;
Pontefract Section 3 0040 Sun  |0740 Sun LN815 [BEW]: 048m 06ch to 046m 52ch;
Up Main/Up LN816 [BEW]: 046m 56ch to 048m 06ch;
Pontefract LN818 [HCD]: 000m 00ch 000m 62ch;
Dore South Jn Dore West Jn Up Dore Curve Module TS11 |21/03/21 21/03/21 LN826 [SIM1/ SIM2 / PED5]: 166m 56¢ch to 020m
Down Section 3 0040 Sun  |0740 Sun 70ch;
LN828 [WME]: 007m 26¢ch to 010m 17ch;
Dore Station Jn  |Totley Tunnel East  |Down Manchester |Module TS11 |21/03/21 21/03/21 LN830 [WME]: 003m 60ch to 007m 14ch;
(TE) Up Manchester Section 3 0040 Sun  |0740 Sun LN868 [SHB]: 161m 52ch to 164m 00ch.
Heeley Heeley Up Heeley loop Module TS11 [21/03/21 21/03/21
Section 3 0040 Sun 0740 Sun
Holmes Jn LC Rotherham Central  |Holmes Curve Module TS11 |21/03/21 21/03/21
ccrv Jn Section 3 0040 Sun {0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Module TS11 |21/03/21 21/03/21
Down Section 3 0040 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Module TS11 [21/03/21 21/03/21
Jn Through Line Section 3 0040 Sun  |0740 Sun
Down Station
Sidings
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Week 51 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545256 Platform 2
Continued Platform 2c
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Up Station Sidings
1&2
Washer Shunt
Spur
Sheffield South Jn Down Heeley Module TS11 [21/03/21 21/03/21
Loop Section 3 0040 Sun 0740 Sun
Shepcote Lane  [Broughton Lane Jn  |[Down/Up South Module TS11 [21/03/21 21/03/21
East Jn West Curve Section 3 0040 Sun  |0740 Sun
Tinsley South Jn Up/Down North Module TS11 |21/03/21 21/03/21
West Curve Section 3 0040 Sun  |0740 Sun
Swinton (South  [Hexthorpe Jn Down Module TS11 [21/03/21 21/03/21
Yorks) Conisbrough Section 3 0040 Sun  |0740 Sun
Up Conisbrough
Treeton Jn Masborough Sorting |Down Treeton Module TS11 [21/03/21 21/03/21
Sidings South Jn Goods Section 3 0040 Sun  |0740 Sun
Up Canklow
Goods
Wincobank Jn Ecclesfield West Jn  |Down Module TS11 [21/03/21 21/03/21
Barnsley/Down Section 3 0040 Sun  |0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB  |Aldwarke Jn Down & Up Module TS11 [21/03/21 21/03/21
(W) Tinsley/Single Section 3 0040 Sun  |0740 Sun
Deepcar Up Stocksbridge |Module TS11 [21/03/21 21/03/21
Down Section 3 0040 Sun  |0740 Sun
Nunnery Main Line  |Down Worksop Module TS11 |21/03/21 21/03/21
Jn Up Worksop Section 3 0040 Sun  |0740 Sun
Woodhouse Jn  |Woodhouse Jn Sidings Module TS11 |21/03/21 21/03/21
Section 3 0040 Sun 0740 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683175 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession |21/03/21 21/03/21 EAST BANK TUNNEL CAT11 PLTR PREP FOR RDT |W2020/6594399
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Preparatory Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [21/03/21 21/03/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/03/21 21/03/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun 0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession |21/03/21 21/03/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  [Sheffield North Jn Platform 2 Possession  |21/03/21 21/03/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession |21/03/21 21/03/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 21/03/21 21/03/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession |21/03/21 21/03/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [21/03/21 21/03/21
South Jn Up Main 0200 Sun  |0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [21/03/21 21/03/21
Down 0200 Sun  |0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South Sheffield North Jn Platform 1 Possession  [21/03/21 21/03/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [21/03/21 21/03/21
(W) Down 0200 Sun  |0740 Sun
Nunnery Main Line  |Down Main Possession  [21/03/21 21/03/21
Jn Up Main 0200 Sun 0740 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683175 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 21/03/21 21/03/21
Continued Jn No.1 Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.2
P2020/2668281 |LN3201 iDore Station Jn Down Main Possession  |22/03/21  |23/03/21 W2020/5954746
LN804 Up Main 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [22/03/21 23/03/21 146m40ch and 154m24ch
Down 2155 Mon  |0555 Tue
P2020/2668283 [LN3201 _Dore Station Jn Down Main Possession |23/03/21  |24/03/21 W2020/5954764
LN804 Up Main 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 P Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  [23/03/21 24/03/21 146m40ch and 154m24ch
Down 2155 Tue  |0555 Wed
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668284 |LN3201 iDore Station Jn Down Main Possession  |24/03/21  |25/03/21 W2020/5954765
LN804 Up Mai 2155 Wed |0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn  |Dore West Jn Up Dore Curve  |Possession  |24/03/21  |25/03/21 146m40ch and 154m24ch
Down 2155 Wed |0555 Thu
P2020/2668285 |LN3201 Dore Station Jn Down Main Possession  |25/03/21 26/03/21 \W2020/5954766
LN804 Up Mai 2155 Thu  |0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession  |25/03/21 26/03/21 146m40ch and 152m40ch
Down 2155 Thu  |0555 Fri
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 51 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2610721 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  |21/03/21 21/03/21 CYCLICAL MAINTENANCE HULL STATION.
LN914 Up Hull 0015 Sun  |0810 Sun
LN920 p IALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |21/03/21 21/03/21 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun 10810 Sun POSSESSION. 1 LONG PLATFORM AND 2 OTHER
PLATFORMS TO BE AVAILABLE FOR STABLING
Hull Paragon Walton Street LC Down Possession  |21/03/21 21/03/21 (TO BE CONFIRMED AT T-35)
CCTV Up 0015 Sun  |0810 Sun
P2020/2652624 |LN928 Bradford Forster |Bradford Forster Platform 1 Possession  |20/03/21 22/03/21 \W2020/6578406
LN932 Square Square Platform 2 2330 Sat  |0530 Mon C11 Rerail Resleeper
guon Reballast - Trax
Shipley East Jn  |Bradford Forster Down Forster Possession  |20/03/21 22/03/21 206mOch and 208m0Och
Square Square 2330 Sat 0530 Mon
Up Forster Square
Shipley South Jn |Shipley West Jn Up & Down Possession  |20/03/21 22/03/21
Shipley Curve 2330 Sat  |0530 Mon
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2020/2736682 |LN101 Bowes Park Holloway Up Hertford/Up Possession  |27/03/21 29/03/21 KINGS CROSS PROJECT \W2020/6745972
LN105 Slow No.2 0001 Sat 0430 Mon Major Projects
LN110 TRAINS TO START/TERMINATE AT POTTERS BAR |0mOch and 2m14ch
LN120 Canal Tunnels Jn Belle Isle Jn Down and Up Possession  |27/03/21 29/03/21
Canal Tunnel 0001 Sat 0430 Mon
Copenhagen Jn  |Camden Road North London Possession  |27/03/21 29/03/21
Central Jn Incline 0001 Sat 0430 Mon
Finsbury Park Canonbury West Jn  |Up and Down Possession  |27/03/21 29/03/21
Canonbury/Single 0001 Sat 0430 Mon
Up Canonbury
Harringay Hornsey Flyover/EMU Possession  |27/03/21 29/03/21
Reversing Siding 0001 Sat 0430 Mon
No.2
Holloway Bowes Park Down Possession  |27/03/21 29/03/21
Goods/Down Slow 0001 Sat 0430 Mon
2/Down Hertford
Hornsey Hornsey EMU Rev.Siding |Possession [27/03/21 29/03/21
No.1 0001 Sat (0430 Mon
Inlet/Outlet 1 and
2
Kings Cross New Barnet All Lines Possession  |27/03/21 29/03/21
0001 Sat 0430 Mon
Moorgate Finsbury Park Down and Up Possession  |27/03/21 29/03/21
0001 Sat  |0430 Mon
Bounds Green T |Bounds Green T All Lines Sidings 27/03/21 29/03/21
and RSMD and RSMD Possession {0001 Sat 0430 Mon
Ferme Park RS  |Ferme Park RS All Lines Sidings 27/03/21 29/03/21
Possession  |0001 Sat  |0430 Mon
Hornsey Carriage |Hornsey Carriage All Lines Sidings 27/03/21 29/03/21
Sidings Sidings Possession (0001 Sat  |0430 Mon
Bounds Green T |Bounds Green T All Lines BLOCKED To |27/03/21 29/03/21
and RSMD and RSMD Electric Trains|0200 Sat 0300 Mon
Ferme Park RS  |Ferme Park RS All Lines BLOCKED To |27/03/21 29/03/21
Electric Trains |0200 Sat  |0300 Mon
Hornsey Carriage |Hornsey Carriage All Lines BLOCKED To |27/03/21 29/03/21
Sidings Sidings Electric Trains (0200 Sat  |0300 Mon
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 52 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

Work Type

:
:

Traffic Remarks

P2020/2571994

LN101
LN120

\W2020/6227131
Track Maintenance
4m60ch and 27m60ch

\W2020/6388500
Preparatory Work

5m12ch and 6m37ch

Bounds Green T |Bounds Green T Avoiding Line Possession  |28/03/21 29/03/21
and RSMD and RSMD 0210 Sun 0405 Mon
Bowes Park Bowes Park Reversing Siding |Possession |28/03/21 29/03/21
0210 Sun 0405 Mon

Hornsey Langley Jn Down Slow Possession 28/03/21
No.2/Down 0830 Sun

Hertford

Wood Green North  |Down Slow No.1 |Possession 28/03/21

Jn 0830 Sun

Langley Jn Wood Green North  |Up Hertford Possession 28/03/21
Jn 0940 Sun

Wood Green Gordon Hill Down Hertford Possession  |28/03/21 28/03/21
South Jn 0210 Sun 0830 Sun
Wood Green Langley Jn Down Hertford Possession  |28/03/21 28/03/21
South Jn 0830 Sun 0940 Sun
Gordon Hill Wood Green North  [Up Hertford Possession  |28/03/21 29/03/21
Jn 0940 Sun  |0405 Mon

Wood Green Gordon Hill Down Hertford Possession  |28/03/21 29/03/21
South Jn 0940 Sun 0405 Mon
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Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 52 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

Work Type

:

P2020/2691343

LN101

Crescent Jn

Werrington Jn

Down
Slow/Stamford

Possession

28/03/21
0200 Sun

28/03/21
0820 Sun

PLTR NEW ENGLAND PREP

\W2020/6594364
Preparatory Work

Peterborough Werrington Jn Up Stamford Possession  |28/03/21 28/03/21
North 0200 Sun 0820 Sun
Peterborough Werrington Jn Down & Up Fast |Possession |28/03/21 28/03/21
South Up Slow 0200 Sun  |0820 Sun
Spital Jn Werrington Jn North Down Possession  |28/03/21 28/03/21

Departure 0200 Sun  |0820 Sun

North Up Arrival
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2610845 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  |29/03/21 29/03/21 ACCESS TO/FROM LEEDS LINES TO BE
LN600 0001 Mon 0500 Mon MAINTAINED THROUGH ECML TRAINS TO DIVERT
LN720 VIA HARE PARK JN
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession  [29/03/21 29/03/21
LN889 Jn Up Slow 0001 Mon /0500 Mon TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO
TRAVEL OVER OTHER LINES AT DONCASTER
Marshgate Jn Joan Croft Jn All Lines Possession  |29/03/21 29/03/21 /AND TO BE DIVERTED VIA SKELLOW JN AND
0001 Mon  |0500 Mon CARCROFT JN
Shaftholme Jn Haywood Jn All Lines Possession  |29/03/21 29/03/21 ROUTE VIA DONCASTER NORTH CHORD TO BE
0001 Mon  |0500 Mon MAINTAINED

B

FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK

TO BE SHORTENED AS REQUIRED TO
SHAFTHOLME OR JOAN CROFT AT DPPP

TIMESCALES

P2020/2696323 |EA1180
EA1320
EA1340
LN110

FREIGHT SERVICES DIVERTED VIA THE T&H
IACCESS AVAILABLE TO/FROM THE INCLINE AT
CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 7

Camden Road Channelsea North ~ |Down and Up NLL |Possession  |29/03/21 29/03/21
East Jn Jn 0001 Mon 0445 Mon
Highbury and Down North Possession  |29/03/21 29/03/21
Islington London Relief 0001 Mon 0445 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |29/03/21 29/03/21
Jn Canonbury 0001 Mon  |0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  [29/03/21 29/03/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |29/03/21 29/03/21
Curve 0001 Mon  |0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |29/03/21 29/03/21
Jn West Loop 0001 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2672954 |LN627 High Level Bridge |Greensfield Jn Down West Curve |Possession |02/04/21 04/04/21 W2020/6565609
LN676 Jn Up 0015 Fri 0800 Sun C75 S&C - Reballasting
0mOch and Om46c¢ch
King Edward King Edward Bridge |Down Gateshead |Possession |02/04/21 04/04/21
Bridge North Jn  |East Jn Up 0015 Fri 0800 Sun
Park Lane Jn King Edward Bridge |All Lines Possession  |02/04/21 04/04/21
(Gateshead) South Jn 0015 Fri 0800 Sun
P2020/2639209 |LN682 Haltwhistle Low Row LC Down Possession  |26/03/21 W2020/6450805
2150 Fri C14 Rerail Resleep Reball
Haydon Bridge Corby Gates LC All Lines Possession 36mO0ch and 39m5ch
28m32ch and 32m60ch
P2020/2693563 |LN730 Staythorpe Newark Crossing Down and Up Possession W2020/6616532
Crossing LC Newark C9 Resleeper Reballast -
Trax
14m20ch and 17m67ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545263 |LN3201 |Aldwarke Jn Mexborough Jn Down Module TS11 [28/03/21 28/03/21 BEIGHTON ¢, WOODHOUSE RESIGNALLING & RE- |W2020/6079309
LN736 Mexborough Section 3 0040 Sun  |0730 Sun CONTROL Commissioning Work
LN804 Up Mexborough IP Signalling (Northern) / [Contractor TBC] 149m50ch and 15m50ch
LN806
LN807 '\SA.eXkI)O'LQUQh TS11 Signalling disconnection for T+1 data updates to
LN808 Uln%e (line Sheffield & Rotherham workstations i/c/w Beighton ¢,
LN816 p (0008 'Woodhouse resignalling and re-control project and
LN818 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill [Module TS11 |28/03/21 28/03/21 'Woodburn Jn remodelling scheme. Wheels-stationary
LN826 Jn Goods Section 3 0040 Sun 0730 Sun required across both workstations for full duration.
LN828 Up Staveley Routes will be set and points swung for confidence
LN830 Goods Down testing. T3 possessions must not use signals
LN868 No.1 Reception controlled by these workstation for protection (¢,S¢ -
) prefixed signals and signals previously controlled by
No.2 Reception (W) Woodburn Jn, (WH) Woodhouse Jn or (BX)
Line ) Beighton Jn) as maintenance of a danger aspect
No.3 Reception cannot be guaranteed.
Beighton Jn Woodhouse Jn Down Beighton Module TS11 |28/03/21 28/03/21 » .
Branch Section 3 0040 Sun 10730 Sun /Additional mileages affected:
Up Beighton LN3201 [SPC9]: 145m 21ch to 146m 65ch;
Branch LN736 [NUJ1/NUJ2 / MAC3]: 158m 76ch to 050m
Brightside Station [Wincobank Jn Up West Slow Module TS11 [28/03/21  |28/03/21 34ch;
n Down Section 3 0040 Sun 10730 Sun LN804 [TJC1/ TIC2/ TJIC3]: 146m 65ch to 015m
50ch;
Chesterfield Masborough Jn Down and Up Module TS11 [28/03/21 28/03/21 LN806 [CHR]: 146m 65ch to 162m 24ch;
South Jn Barrow Hill Section 3 0040 Sun 10730 Sun LN807 [MAS]: 153m 714ch to 154m 16c¢ch;
LN808 [DWS / MAS]: 000m 60ch to 154m 62ch;
Moorthorpe Jn Down Main/Down |Module TS11 |28/03/21 28/03/21 LN815 [BEW]: 048m 06ch to 046m 52ch;
Pontefract Section 3 0040 Sun  |0730 Sun LN816 [BEW]: 046m 56ch to 048m 06ch;
Up Main/Up LN818 [HCD]: 000m 00ch 000m 62ch;
Pontefract LN826 [SIM1/ SIM2 / PED5]: 166m 56¢ch to 020m
Dore South Jn Dore West Jn Up Dore Curve Module TS11 |28/03/21 28/03/21 70ch;
Down Section 3 0040 Sun  |0730 Sun LN828 [WME]: 007m 26ch to 010m 17ch;
LN830 [WME]: 003m 60ch to 007m 14ch;
Dore Station Jn  |Totley Tunnel East |Down Manchester Modyle TS11 |28/03/21 28/03/21 LN868 [SHB]: 161m 52ch to 164m 00ch.
(TE) Up Manchester Section 3 0040 Sun {0730 Sun
Heeley Heeley Up Heeley loop Module TS11 [28/03/21 28/03/21
Section 3 0040 Sun 0730 Sun
Holmes Jn LC Rotherham Central  |Holmes Curve Module TS11 |28/03/21 28/03/21
ccrv Jn Section 3 0040 Sun {0730 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Module TS11 [28/03/21 28/03/21
Down Section 3 0040 Sun  |0730 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Module TS11 [28/03/21 28/03/21
Jn Through Line Section 3 0040 Sun  |0730 Sun
Down Station
Sidings
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2545263 Platform 2
Continued Platform 2c
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Up Station Sidings
1&2
Washer Shunt
Spur
Sheffield South Jn Down Heeley Module TS11 [28/03/21 28/03/21
Loop Section 3 0040 Sun  |0730 Sun
Shepcote Lane  [Broughton Lane Jn  |[Down/Up South Module TS11 [28/03/21 28/03/21
East Jn West Curve Section 3 0040 Sun  |0730 Sun
Tinsley South Jn Up/Down North Module TS11 |28/03/21 28/03/21
West Curve Section 3 0040 Sun  |0730 Sun
Swinton (South  [Hexthorpe Jn Down Module TS11 [28/03/21 28/03/21
Yorks) Conisbrough Section 3 0040 Sun  |0730 Sun
Up Conisbrough
Treeton Jn Masborough Sorting |Down Treeton Module TS11 [28/03/21 28/03/21
Sidings South Jn Goods Section 3 0040 Sun  |0730 Sun
Up Canklow
Goods
Wincobank Jn Ecclesfield West Jn  |Down Module TS11 [28/03/21 28/03/21
Barnsley/Down Section 3 0040 Sun  |0730 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB  |Aldwarke Jn Down & Up Module TS11 [28/03/21 28/03/21
(W) Tinsley/Single Section 3 0040 Sun  |0730 Sun
Deepcar Up Stocksbridge |Module TS11 [28/03/21 28/03/21
Down Section 3 0040 Sun  |0730 Sun
Nunnery Main Line  |Down Worksop Module TS11 |28/03/21 28/03/21
Jn Up Worksop Section 3 0040 Sun  |0730 Sun
Woodhouse Jn  |Woodhouse Jn Sidings Module TS11 |28/03/21 28/03/21
Section 3 0040 Sun 0730 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2673866 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [27/03/21 28/03/21 C20 REBALLAST \W2020/6162743
LN736 South Jn . 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 Up Main DORE SOUTH/DORE STATION
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [27/03/21 28/03/21 BROOMHOUSE CUTTING UNSTONE 152m10ch and 156m64ch
LN807 Down 2355 Sat 1155 Sun
LN808 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |27/03/21 28/03/21 SUN
NW9001 (TE) Up Manchester 2355 Sat 1155 Sun gggﬁ?gyl\leEI\TTED VIA BARROW HILL AND
Heeley Heeley Up Heeley loop Possession  [27/03/21 28/03/21
2355 Sat 1155 Sun NO ACCESS TO/FROM HOPE VALLEY AT DORE
STATION JN.
Sheffield South  |Sheffield South Jn Down Heeley Possession  [27/03/21 28/03/21
Jn Loop 2355 Sat 1155 Sun NORTHERN LEEDS-NOTTINGHAM SERVICES TO
TERMINATE AT SHEFFIELD WITH RAIL
Brightside Station |Wincobank Jn Up West Slow Possession  |28/03/21 28/03/21 REPLACEMENT ROAD SERVICE TO OPERATE
Jn Down 0200 Sun 0740 Sun
_ _ _ RAIL REPLACEMENT BUS SERVICE TO OPERATE
Chesterfield Holmes Jn LC CCTV |Up Main Possession  [28/03/21 28/03/21 BETWEEN MANCHESTER AND SHEEFIELD
South Jn D : 0200 Sun {0740 Sun
own Main
FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |28/03/21 28/03/21 DIRECTION DIVERTED VIA DIGGLE JN AND
Down 0200 Sun  |0740 Sun HUDDERSFIELD OR HEBDEN BRIDGE AND
Brightside BRIGHOUSE
Reception No 1
Brightside 0200 SUN TO 0740 SUN
Reception No 2 NO BOOKED TRAFFIC
Sheffield South Sheffield North Jn Platform 1 Possession  |28/03/21 28/03/21
Jn Down Through 0200 Sun 0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
Platform 2 0200 - 0740 SUN
Platform 2¢ ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 3 STABLING OF TPE/NORTHERN UNITS PRIOR TO
POSSESSION START TIME
Platform 4
Platform 5 NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur
Wincobank Jn Ecclesfield West Jn  |Down Possession  |28/03/21 28/03/21
Barnsley/Down 0200 Sun (0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [28/03/21 28/03/21
(W) Down 0200 Sun  |0740 Sun
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Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2673866 Nunnery Main Line  |Down Main Possession  |28/03/21 28/03/21
Continued Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 28/03/21 28/03/21
Jn Sidings Possession 10200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Taptondn [ Sheffield South Jn  [Down Main Possession |28/03/21  |28/03/21
Up Main 0740 Sun  |1155 Sun
P2020/2668288 |LN3201 iDore Station Jn Down Main Possession  |29/03/21  |30/03/21 W2020/5954790
LN804 Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |29/03/21  |30/03/21 146m40ch and 154m19ch
Down 2155 Mon 0555 Tue
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Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683176 |LN804 Dore Station Jn  |Sheffield South Jn Down Main Possession  |30/03/21 30/03/21 *SECTION 5 WEEK** 'W2020/6594394
Up Main 0005 Tue 0505 Tue EAST BANK TUNNEL CAT11 PLTR PREP WORK Preparatory Work
P HEELEY FUW 156m60ch and 158m40ch
Down Heeley TBC 'W2020/6450782
Loop NWR24 Follow-Up Work
Up Heeley loop 155m55ch and 158m20ch
. . . SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Sheffield South Sheffield North Jn Platform 5 Possession 30/03/21 30/03/21 KEPT CLEAR OF STABLED UNITS
Jan Platform 2 0005 Tue 0505 Tue DOWN STATION SIDINGS TO BE KEPT CLEAR OF
. . _ STABLED UNITS
Sheffield South Sheffield North Jn Washer Shunt Sidings 30/03/21 30/03/21 NO ACCESS TO PLATEORMS 2C AND 7
Jn Spur . Possession  |0005 Tue (0505 Tue NO ACCESS TO SHUNT SPUR
Down Station ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sidings FOR STABLING OF TPE/NORTHERN UNITS
TRAIN TO TRAVEL OVER EREWASH LINES
BETWEEN CLAY CROSS NORTH JN AND TAPTON
JN AND DIVERT VIA BARROW HILL
TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
P2020/2668290 |LN3201 iDore Station Jn Down Main Possession |30/03/21  |31/03/21 W2020/5954820
LN804 Up Mai 2155 Tue  |0555 Wed C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |30/03/21  |31/03/21 146m40ch and 154m19ch
Down 2155 Tue  |0555 Wed
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2683179 |LN804 Dore Station Jn  |Sheffield South Jn Down Main Possession  |31/03/21 31/03/21 *SECTION 5 WEEK** 'W2020/6594395
Up Main 0005 Wed |0505 Wed EAST BANK TUNNEL CAT11 PLTR PREP WORK Preparatory Work
P HEELEY DOWN FUW 156m60ch and 158m40ch
Down Heeley TBC 'W2020/6450783
Loop NWR24 Follow-Up Work
Up Heeley loop 155m55ch and 158m20ch
. . . SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Sheffield South Sheffield North Jn Platform 5 Possession 31/03/21 31/03/21 KEPT CLEAR OF STABLED UNITS
Jan Platform 2 0005 Wed /0505 Wed DOWN STATION SIDINGS TO BE KEPT CLEAR OF
. . - STABLED UNITS
Sheffield South Sheffield North Jn Washer Shunt Sidings 31/03/21 31/03/21 NO ACCESS TO PLATEORMS 2C AND 7
Jn Spur . Possession 0005 Wed 0505 Wed NO ACCESS TO SHUNT SPUR
Down Station IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sidings FOR STABLING OF TPE/NORTHERN UNITS

TRAIN TO TRAVEL OVER EREWASH LINES
BETWEEN CLAY CROSS NORTH JN AND TAPTON
JN AND DIVERT VIA BARROW HILL

TRAINS TO/FROM THE HOPE DIRECTION
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
OR HEBDEN BRIDGE AND BRIGHOUSE

NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT

P2020/2668291 |LN3201 iDore Station Jn Down Main Possession |31/03/21  |01/04/21 W2020/5954821
LN804 Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession |31/03/21  |01/04/21 146m40ch and 154m24ch
Down 2155 Wed |0555 Thu
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 52 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2020/2668292 |LN3201 iDore Station Jn Down Main Possession  |01/04/21  |02/04/21 W2020/5954823
LN804 Up Mai 2155 Thu 0555 Fri C20 Reballast ABC - High
LN807 p Main Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  |01/04/21 02/04/21 146m40ch and 154m24ch
Down 2155 Thu  |0555 Fri
P2020/2643136 |LN872 Altofts Jn Leeds West Jn All Lines Possession  |28/03/21 29/03/21
2315 Sun 0415 Mon
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |28/03/21 29/03/21
Whitehall Curve 2315Sun 0415 Mon
Whitwood Jn Methley Jn All Lines Possession  |28/03/21 29/03/21
2315 Sun 0415 Mon
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620120 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession  |04/04/21 04/04/21 MAINTENANCE FP02 \W2021/6226463
LN3214 Tunnel 0130 Sun  |0830 Sun Track Maintenance
Up Canal Tunnel TRAINS TO TRAVEL OVER THE FAST LINES OmOch and 4m18ch
Holloway Finsbury Park Down Possession  |04/04/21 04/04/21 '?CE)TI;/IVEERI’EI[Z\IPER\IT?:%IS Eggié’\[l\j%ggévsig$’\l ETAND
GoodsiDown Slow 0130 Sun 0830 Sun UNABLE TO CALL AT HARRINGAY AND HORNSEY
Kings Cross Kings Cross Platforms 7to 11 |Possession  |04/04/21 04/04/21 GTR SERVICES STARTING/TERMINATING AT
0130 Sun 0830 Sun FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
Wood Green South |No.1 Slow/Down |Possession  |04/04/21 | 04/04/21 N
Jn fl'g"i’/ Down Slow 0130 Sun 0830 Sun LNER REQUIRE 4 LONG PLATFORMS AT KINGS
Wood Green Kings Cross Up Slow No.1/Up |Possession  |04/04/21 04/04/21 CROSS FOR STABLING
South Jn Slow/No.2 Slow 0130 Sun  |0830 Sun

NO ACCESS TO/FROM NORTH LONDON INCLINE
\VIA COPENHAGEN JN

IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS 7 TO 11

LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2622403 |LN101 Bowes Park Bowes Park Reversing Siding |Possession |03/04/21 06/04/21 W2021/6388922
LN120 0130 Sat  |0355 Tue C70 S&C - Complete
Renewal 113A
Gordon Hill Wood Green North  [Up Hertford Possession  |03/04/21 06/04/21 5m12ch and 7m10ch
Jn 0130 Sat 0355 Tue
Wood Green Gordon Hill Down Hertford Possession  |03/04/21 06/04/21
South Jn 0130 Sat  |0355 Tue
Bounds Green T |Bounds Green T Avoiding Line Sidings 03/04/21 06/04/21
and RSMD and RSMD Possession  |0130 Sat 0355 Tue
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2570302 |LN101 Connington South Woodwalton Jn Up Slow Possession  |04/04/21 05/04/21
2335 Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |04/04/21 05/04/21
2335Sun  |0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |04/04/21 05/04/21
Jn 2335Sun 0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |05/04/21 05/04/21
0320 Mon (0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |05/04/21 05/04/21
Jn 0320 Mon  |0600 Mon
Peterborough South |Down Possession  |05/04/21 05/04/21
Fast/Main/Fast 0320 Mon  |0600 Mon
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Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type

B

g

|
#

Electronic Copy - Uncontrolled when printed Page 198 of 419



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696324 |[EA1180 |Camden Road Channelsea North  |Down and Up NLL |Possession  |05/04/21 05/04/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |05/04/21 05/04/21
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |05/04/21 05/04/21
Jn Canonbury 0001 Mon  |0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |05/04/21 05/04/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |05/04/21 05/04/21
Curve 0001 Mon 0445 Mon
Stratford Central [Lea Jn Up Channelsea Possession  |05/04/21 05/04/21
Jn West Loop 0001 Mon 0445 Mon

P2020/2672954 |LN627 High Level Bridge |Greensfield Jn Down West Curve |Possession |02/04/21 04/04/21
LN676 Jn Up 0015 Fri 0800 Sun
King Edward King Edward Bridge |Down Gateshead |Possession |02/04/21 04/04/21
Bridge North Jn  |East Jn Up 0015 Fri 0800 Sun
Park Lane Jn King Edward Bridge |All Lines Possession  |02/04/21 04/04/21
(Gateshead) South Jn 0015 Fri 0800 Sun
P2020/2693563 |LN730 Staythorpe Newark Crossing Down and Up Possession
Crossing LC Newark

\W2020/6565609
C75 S&C - Reballasting
OmOch and Om46ch

\W2020/6616532
C9 Resleeper Reballast -

14m20ch and 17m67ch
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2682854 |LN3201 Dore South Jn Sheffield South Jn Down Main Possession  [03/04/21 04/04/21 EAST BANK TUNNEL CAT11 PLTR \W2021/6594378
LN736 Uo Mai 0005 Sat 0015 Sun DOWN HEELEY C11 Rerail Resleeper
LN750 p Main TBC Reballast - Trax
LN804 Dore Station Jn  [Dore West Jn Down Manchester [Possession  |03/04/21 05/04/21 NWR24 156m60ch and 158m40ch
LN807 Up 0005 Sat  |0430 Mon W2021/6594412
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE  |C11 Rerail Resleeper
LN868 Heeley Heeley Up Heeley loop Possession  |03/04/21 05/04/21 KEPT CLEAR OF STABLED UNITS Reballast - Trax
NW9001 0005 Sat (0430 Mon DOWN STATION SIDINGS TO BE KEPT CLEAR OF  |156m60ch and 158m40ch
STABLED UNITS
Sheffield South  [Sheffield North Jn Platform 2 Possession  |03/04/21 05/04/21 NO ACCESS TO PLATFORMS 2C AND 7
Jn Platform 5 0005 Sat 0430 Mon NO ACCESS TO SHUNT SPUR
ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South Jn Down Heeley Possession  |03/04/21 05/04/21 FOR STABLING OF TPE/NORTHERN UNITS
Loop 0005 Sat 0430 Mon
0005 SAT TO 0200 SUN AND 0200 SUN TO 0430
Sheffield South Sheffield North Jn Down Station Sidings 03/04/21 05/04/21 MON
Jn Sidings Possession /0005 Sat 0430 Mon ALL TRAINS TO/FROM THE CHESTERFIELD
Washer Shunt DIRECTION DIVERTED VIA BARROW HILL AND
Spur i BEIGHTON JN
Chesterfield Sheffield South Jn Down Main Possession  [04/04/21 04/04/21 IACCESS TO/FROM HOPE VALLEY ROUTE AT
South Jn Up Main 0015 Sun 0200 Sun DORE AVAILABLE TO/FROM CHESTERFIELD
ONLY: RAIL REPLACEMENT BUS SERVICE TO
Dore South Jn Dore West Jn Up Dore Curve Possession  |04/04/21 04/04/21 OPERATE BETWEEN SHEFFIELD, MANCHESTER
Down 0015 Sun 0740 Sun /AND DRONFIELD. FREIGHT SERVICES TO/FROM
THE HOPE VALLEY DIRECTION DIVERTED VIA
Dore Station Jn  |Totley Tunnel East |Down Manchester |Possession |04/04/21 04/04/21 DIGGLE AND HUDDERSFIELD OR HEBDEN
(TE) 0015 Sun 0740 Sun BRIDGE AND BRIGHOUSE
Up Manchester NORTHERN TRAINS SHUNTING OPERATIONS IN
Brightside Station |Wincobank Jn Up West Slow Possession  |04/04/21 04/04/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Jn Down 0200 Sun 0740 Sun NORTH END OF THE STATION
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [04/04/21 04/04/21 0200 SUN TO 0740 SUN
South Jn Up Main 0200 Sun 0740 Sun NO BOOKED TRAFFIC
NO NORTHERN/TPE MOVEMENTS TO TAKE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |04/04/21 04/04/21 PLACE WITHIN THE STATION LIMITS
Down 0200 Sun 0740 Sun NO ACCESS/EGRESS FROM/TO EMR
Brightside ATTERCLIFFE
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  |04/04/21 04/04/21
Jn Down Through 0200 Sun  |0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2682854 Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [04/04/21 04/04/21
Continued (W) Down 0200 Sun  |0740 Sun
Nunnery Main Line  |Down Main Possession  |04/04/21 04/04/21
Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 04/04/21 04/04/21
Jn No.1 Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.2
Dore South Jn Sheffield South Jn Down Main Possession  |04/04/21 05/04/21
Up Main 0740 Sun 0430 Mon
P2021/2683075 |LN804 Dore Station Jn  |Sheffield South Jn Down Main Possession  |06/04/21 06/04/21 EAST BANK TUNNEL CAT11 PLTR FOLLOW UP W2021/6594392
Up Main 0005 Tue  |0505 Tue WORK Follow-Up Work
P DOWN HEELEY 156m60ch and 158m40ch
Down Heeley TBC
Loop NWR24
Up Heeley loop
- - - SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Sheffield South Sheffield North Jn Platform 5 Possession 06/04/21 06/04/21 KEPT CLEAR OF STABLED UNITS
Jan Platform 2 0005 Tue 0505 Tue DOWN STATION SIDINGS TO BE KEPT CLEAR OF
_ _ _ STABLED UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 06/04/21 06/04/21 NO ACCESS TO PLATEORMS 2C AND 7
Jn Spur ) Possession 0005 Tue 0505 Tue NO ACCESS TO SHUNT SPUR
Down Station ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sidings FOR STABLING OF TPE/NORTHERN UNITS

ALL TRAINS TO/FROM THE CHESTERFIELD
DIRECTION DIVERTED VIA BARROW HILL AND
BEIGHTON JN

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN SHEFFIELD, MANCHESTER AND
DRONFIELD. FREIGHT SERVICES TO/FROM THE
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE
AND HUDDERSFIELD OR HEBDEN BRIDGE AND
BRIGHOUSE.

NORTHERN TRAINS SHUNTING OPERATIONS IN
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678119 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |09/04/21 10/04/21 HIGH OUTPUT PLTR TRS \W2021/6582272
LN804 Jn Uo Mai 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LNS07 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  |09/04/21 10/04/21
Down 2300 Fri 10500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2683092 |LN804 Dore Station Jn Sheffield South Jn Down Main Possession 07/04/21 07/04/21 EAST BANK TUNNEL CAT11 PLTR FOLLOW UP \W2021/6594393
Ub Main 0005 Wed 0505 Wed WORK Follow-Up Work
p DOWN HEELEY 156m60ch and 158m40ch
Down Heeley TBC
Loop NWR24
Up Heeley loop
- - - SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Sheffield South Sheffield North Jn Platform 5 Possession 07/04/21 07/04/21 KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Wed 0505 Wed DOWN STATION SIDINGS TO BE KEPT CLEAR OF
_ _ _ STABLED UNITS
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 07/04/21 07/04/21 NO ACCESS TO PLATEORMS 2C AND 7
Jn Spur ) Possession /0005 Wed 0505 Wed NO ACCESS TO SHUNT SPUR
Down Station ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sidings FOR STABLING OF TPE/NORTHERN UNITS

ALL TRAINS TO/FROM THE CHESTERFIELD
DIRECTION DIVERTED VIA BARROW HILL AND
BEIGHTON JN

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN SHEFFIELD, MANCHESTER AND
DRONFIELD. FREIGHT SERVICES TO/FROM THE
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE
AND HUDDERSFIELD OR HEBDEN BRIDGE AND
BRIGHOUSE.

NORTHERN TRAINS SHUNTING OPERATIONS IN
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683115 |LN804 Dore Station Jn  |Sheffield South Jn Down Main Possession  |08/04/21 08/04/21 EAST BANK TUNNEL CAT11 PLTR FOLLOW UP W2021/6594397
Up Main 0005 Thu 0505 Thu WORK Follow-Up Work
P DOWN HEELEY 156m60ch and 158m40ch
Down Heeley TBC
Loop NWR24
Up Heeley loop
; . . SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Sheffield South  |Sheffield North Jn Platform 5 Possession  |08/04/21 08/04/21 KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Thu /0505 Thu DOWN STATION SIDINGS TO BE KEPT CLEAR OF
, , _ STABLED UNITS
Sheffield South Sheffield North Jn Washer Shunt Sidings 08/04/21 08/04/21 NO ACCESS TO PLATFORMS 2C AND 7
Jn Spur ) Possession  |0005 Thu 0505 Thu NO ACCESS TO SHUNT SPUR
Down Station ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sidings FOR STABLING OF TPE/NORTHERN UNITS

ALL TRAINS TO/FROM THE CHESTERFIELD
DIRECTION DIVERTED VIA BARROW HILL AND
BEIGHTON JN

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN SHEFFIELD, MANCHESTER AND
DRONFIELD. FREIGHT SERVICES TO/FROM THE
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE
/AND HUDDERSFIELD OR HEBDEN BRIDGE AND
BRIGHOUSE.

NORTHERN TRAINS SHUNTING OPERATIONS IN
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683116 |LN804 Dore Station Jn  |Sheffield South Jn Down Main Possession  |09/04/21 09/04/21 EAST BANK TUNNEL CAT11 PLTR FOLLOW UP W2021/6594398
Ub Main 0005 Fri 0505 Fri WORK Follow-Up Work
p DOWN HEELEY 156m60ch and 158m40ch
Down Heeley TBC
Loop NWR24
Up Heeley loop
. . . SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Sheffield South Sheffield North Jn Platform 5 Possession 09/04/21 09/04/21 KEPT CLEAR OF STABLED UNITS
Jn Platform 2 0005 Fri |0505 Fri DOWN STATION SIDINGS TO BE KEPT CLEAR OF
, , _ STABLED UNITS
Sheffield South Sheffield North Jn Washer Shunt Sidings 09/04/21 09/04/21 NO ACCESS TO PLATEORMS 2C AND 7
Jn Spur ) Possession /0005 Fri 0505 Fri NO ACCESS TO SHUNT SPUR
Down Station IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sidings FOR STABLING OF TPE/NORTHERN UNITS
ALL TRAINS TO/FROM THE CHESTERFIELD
DIRECTION DIVERTED VIA BARROW HILL AND
BEIGHTON JN
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN SHEFFIELD, MANCHESTER AND
DRONFIELD. FREIGHT SERVICES TO/FROM THE
HOPE VALLEY DIRECTION DIVERTED VIA DIGGLE
\/AND HUDDERSFIELD OR HEBDEN BRIDGE AND
BRIGHOUSE.
NORTHERN TRAINS SHUNTING OPERATIONS IN
SHEFFIELD STATION TO BE CARRIED OUT AT THE
NORTH END OF THE STATION.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2682448 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |06/04/21 06/04/21 TRAINS DIVERTED VIA KILNHURST AND W2021/6594431
0025 Tue  |0505 Tue (5 hrs) DONCASTER OR BARNSLEY Preparatory Work
Up Doncaster 179m40ch and 184m45ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |06/04/21 06/04/21
Jn 0025 Tue  |0505 Tue (5 hrs)
Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |06/04/21 06/04/21
Sidings Electric Trains|0025 Tue 0505 Tue (5 hrs)
P2021/2682456 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |07/04/21 07/04/21 TRAINS DIVERTED VIA KILNHURST AND W2021/6594432
0025 Wed  |0505 Wed (5 hrs) DONCASTER OR BARNSLEY Preparatory Work
Up Doncaster 179m40ch and 184m45ch
Copley Hill West |Copley Hill East Jn  [Single Possession  |07/04/21 07/04/21
Jn 0025 Wed  |0505 Wed (5 hrs)
Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |07/04/21 07/04/21
Sidings Electric Trains |0025 Wed 0505 Wed (5 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 1 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2682457 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |08/04/21 08/04/21 TRAINS DIVERTED VIA KILNHURST AND W2021/6594433
0025 Thu  |0505 Thu (5 hrs) DONCASTER OR BARNSLEY Preparatory Work
Up Doncaster 179m40ch and 184m45ch
Copley Hill West |Copley Hill East Jn  [Single Possession  [08/04/21 08/04/21
Jn 0025 Thu  |0505 Thu (5 hrs)
Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |08/04/21 08/04/21
Sidings Electric Trains 0025 Thu 0505 Thu (5 hrs)
P2021/2682458 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |09/04/21 09/04/21 TRAINS DIVERTED VIA KILNHURST AND W2021/6594434
0025 Fri 0505 Fri (5 hrs) DONCASTER OR BARNSLEY Preparatory Work
Up Doncaster 179md0ch and 184m45ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |09/04/21 09/04/21
Jn 0025 Fri 0505 Fri (5 hrs)
Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |09/04/21 09/04/21
Sidings Electric Trains |0025 Fri 0505 Fri (5 hrs)
P2021/2689757 |LN860 Ravensthorpe Copley Hill EastJn  |All Lines Possession  |03/04/21 04/04/21 TRANSPIRE ALLIANCE W2021/6582733
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULT!I DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2570353 |LN101 Finsbury Park Canonbury West Jn  \Up Possession  |11/04/21 12/04/21 TRACK MAINTENANCE W2021/6222580
LN105 Canonbury/Single 2100 Sun  |0500 Mon GTR MOORGATE SERVICES TO Track Maintenance
LN110 START/TERMINATE KINGS CROSS 2m5ch and 2m30ch
Highbury Vale Jn |Finsbury Park Down Canonbury |Possession |11/04/21 12/04/21
2100 Sun  |0500 Mon FREIGHT DIVERTED VIA INCLINE OR RETIME
Holloway Finsbury Park Down Goods Possession  |11/04/21 12/04/21 IACCESS TO EERME PARK MUST BE MAINTAINED
2100 Sun  |0500 Mon /AND OLE LIVE
Finsbury Park Finsbury Park Platform 8 (Down |Possession |12/04/21 12/04/21
Moorgate) 0100 Mon {0500 Mon
Moorgate Finsbury Park Down & Up Possession  |12/04/21 12/04/21
Moorgate 0100 Mon /0500 Mon
P2021/2620180 |LN101 Wood Green Harringay Up Slow No.1 Possession  |11/04/21 11/04/21 MAINTENANCE FP08 W2021/6222590
South Jn Up Slow No.2 0020 Sun 0820 Sun ROUTE FROM BOUNDS GREEN NORTH EXIT VIA  [Track Maintenance
p Slow No. K2145 POINTS UP FAST 4m55ch and 3m31ch
IACCESS/EGRESS AVAILABLE VIA THE NORTH
END TO HORNSEY DEPOT
UP TRAINS TO BE RETIMED OVER THE UP FAST
I/AND WILL BE UNABLE TO CALL AT HORNSEY AND
HARRINGAY
P2021/2622465 |LN101 Bowes Park Bowes Park Reversing Siding |Possession  |11/04/21 12/04/21 \W2021/6388960
LN120 0210 Sun {0405 Mon Follow Up Tamping
_ _ 5ml12ch and 6m37ch
Gordon Hill Wood Green North  |Up Hertford Possession  |11/04/21 12/04/21
Jn 0210 Sun {0405 Mon
Wood Green Gordon Hill Down Hertford Possession  |11/04/21 12/04/21
South Jn 0210 Sun  |0405 Mon
Bounds Green T |Bounds Green T Avoiding Line Sidings 11/04/21 12/04/21
and RSMD and RSMD Possession (0210 Sun  |0405 Mon

Electronic Copy - Uncontrolled when printed

Page 206 of 419




Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2620337 |LN101 Fletton Jn New England North  |Down Possession  |10/04/21 11/04/21 TRACK MAINTENANCE PET 04 \W2021/6222586
Slow/Stamford 2300 Sat 0725 Sun S&C Maintenance
(Platform 5) NO ACCESS/EGRESS TO/FROM NENE SIDINGS 75m5ch and 77m35ch
New England Peterborough South |Up Stamford Possession  [10/04/21 11/04/21 I/AND THAMESLINK SIDINGS
North (Platform 4) 2300 Sat 0725 Sun
Up Fast/Platform 3 GTR SERVICES TO CROSS OVER AT SOUTH END
- I/AND STABLE IN PLATFORMS 1 & 2
Peterborough Peterborough March Possession  [10/04/21 11/04/21 PETERBOROUGH STATION
Independent 2300 Sat 0725 Sun
Peterborough New England North  |Down Fast Possession  [10/04/21 11/04/21 IF ISOLATION REQUIRED THEN 0700 FINISH
South 2300 Sat 0725 Sun
Eastfield Eastfield Shunt Line Possession |11/04/21 11/04/21
0120 Sun  |0725 Sun
New England Peterborough South |Up Slow Possession  [11/04/21 11/04/21
North 0120 Sun 0725 Sun
Peterborough New England North  |South Down Possession  [11/04/21 11/04/21
North Arrival/North 0120 Sun  |0725 Sun
Down Departure
South Up
Departure/North
Up Arrival
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2696553 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |11/04/21 12/04/21
EA1320 |EastJn Jn 2230 Sun 0445 Mon
EA1325
EA1340 Highbury and Down North Possession  |11/04/21 12/04/21
LN110 Islington London Relief 2230 Sun {0445 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |11/04/21 12/04/21
Jn Canonbury 2230 Sun  |0445 Mon
Highbury and Dalston Junction Up and Down Possession  |11/04/21 12/04/21
Islington East London Line 2230 Sun  |0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession |11/04/21 12/04/21
Curve 2230 Sun  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |11/04/21 12/04/21
Curve 2230 Sun  |0445 Mon
Stratford Central |Lea Jn Up Channelsea  |Possession |11/04/21 12/04/21
Jn West Loop 2230 Sun  |0445 Mon
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2695041 |EA1550 | Ely North Jn Ely West Jn West Curve Possession  |10/04/21 11/04/21 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat  |0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession  [10/04/21 11/04/21
Jn 2350 Sat 0900 Sun
March March Down Goods No.1 [Possession  [10/04/21 11/04/21
and 2 2350 Sat  |0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession  |10/04/21 11/04/21
2350 Sat  |0900 Sun
March West Jn Whitemoor Jn West Curve Possession  |10/04/21 11/04/21
2350 Sat 0900 Sun
March March Down Sidings Sidings 10/04/21 11/04/21
Up Sidings Possession  |2350 Sat {0900 Sun

-:_JME_E
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683097 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |11/04/21 11/04/21 EAST BANK TUNNEL CAT11 PLTR W2021/6594396
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Follow-Up Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [11/04/21 11/04/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |11/04/21 11/04/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession  |11/04/21 11/04/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |11/04/21 11/04/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession  |11/04/21 11/04/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 11/04/21 11/04/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |11/04/21 11/04/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [11/04/21 11/04/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [11/04/21 11/04/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [11/04/21 11/04/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  [11/04/21 11/04/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  |11/04/21 11/04/21
Jn Up Main 0200 Sun 0740 Sun
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683097 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 11/04/21 11/04/21
Continued Jn No.1 Possession (0200 Sun  |0740 Sun
Up Station Siding
No.2
P2021/2678119 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 09/04/21 10/04/21 HIGH OUTPUT PLTR TRS \W2021/6582272
LN804 Jn Up Mai 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25¢ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [09/04/21 10/04/21
Down 2300 Fri 0500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678131 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 12/04/21 13/04/21 HIGH OUTPUT PLTR TRS \W2021/6582339
LN804 Jn Up Mai 2300 Mon  |0500 Tue C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  |[12/04/21 13/04/21
Down 2300 Mon 10500 Tue POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678132 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 13/04/21 14/04/21 HIGH OUTPUT PLTR TRS \W2021/6582340
LN804 Jn Up Main 2300 Tue  |0500 Wed C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Mal TAPTON TO UNSTONE DOWN MAIN LINE 146md40ch and 154m25ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |13/04/21 14/04/21
Down 2300 Tue  |0500 Wed POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

2 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678133

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

14/04/21
2300 Wed

15/04/21
0500 Thu

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

14/04/21
2300 Wed

15/04/21
0500 Thu

HIGH OUTPUT PLTR TRS
C20 FOLLOW UP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

\W2021/6582341
Follow-Up Work
146m40ch and 154m25ch

P2021/2678134

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main
Up Main

Possession

15/04/21
2300 Thu

16/04/21
0500 Fri

HIGH OUTPUT PLTR TRS
C20 FOLLOW UP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

15/04/21
2300 Thu

16/04/21
0500 Fri

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

\W2021/6582342
Follow-Up Work
146m40ch and 154m25ch

P2021/2678128

LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

16/04/21
2300 Fri

17/04/21
0500 Sat

HIGH OUTPUT PLTR TRS
C20 FOLLOW UP WORKS
TAPTON TO UNSTONE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

16/04/21
2300 Fri

17/04/21
0500 Sat

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2021/6582299
Follow Up Tamping
146m40ch and 154m25ch
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1 2021

Week 2 - Continued
Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

Possession Ref |[LOR Location from
P2021/2652653 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |11/04/21 12/04/21 W2021/6594416
0025 Sun  |0505 Mon C11 Rerail Resleeper
Reballast - Trax

178m25ch and 183m25ch

Up Doncaster

Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |11/04/21 12/04/21
Sidings Electric Trains |0025 Sun  |0505 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 2 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2700133 |LN836 Armley Jn Leeds West Jn Up Shipley Main/C |Possession  [11/04/21 11/04/21 LEEDS MTCE DELIVERY UNIT: MULTI-PURPOSE
LN838 Line 0001 Sun  |1600 Sun STONEBLOWERS WHITEHALL WEST AND EAST
LN840 D Line/Down JNS.
LN852 Shipley Main
LN860 Batley Copley HillEastJn  |Down Possession  |11/04/21 11/04/21 NO ACCESS TO LEEDS TO/FROM WAKEFIELD
LN922 Huddersfield 0001 Sun |1600 Sun WESTGATE, BRADFORD INTERCHANGE OR
Up Huddersfield DEWSBURY. ACCESS MAINTAINED TO/FROM
Copley Hill West |Copley Hill EastJn  [Down/Up Copley |Possession 11/04/21 11/04/21 QEQA\I;EYEéNvTE 5,\}‘4?; ARSS ﬁgzcégg CIIARII%AE#HI__EE\\((
Jn Hill Chord 0001 Sun 1600 Sun JN MAINTAINED. '
Holbeck Jn Down Doncaster |Possession éé(/)(i4/821 lléé%4é21 NORTHERN TO OPERATE RAIL REPLACEMENT
Up Doncaster un un BUS SERVICE BETWEEN LEEDS AND WAKEFIELD
- - - - WESTGATE/DONCASTER, LEEDS AND BRADFORD
Engine Shed Jn  |Whitehall East Jn gown Whitehall ~ |Possession |11/04/21 11/04/21 INTERCHANGE AND LEEDS AND
urve ) 0001 Sun 1600 Sun RAVENSTHORPE.
Up Whitehall
Curve |
- LNER TO DIVERT 1TPH (IN EACH DIRECTION) VIA
Holbeck Jn Wortley Jn Down & Up Possession |11/04/21 11/04/21 TEMPLE HIRST JN, HAMBLETON AND ECML.
Bradford 0001 Sun  |1600 Sun
Leeds Armley Jn Platform 2 Possession  [11/04/21 11/04/21 TPE BID TO DIVERT VIA WAKEFIELD KIRGATE AND
0045 S 0740 S METHLEY JN.
Platform 3 un un
Platf 4 XC BID TO DIVERT VIA ALTOFTS JN AND
atiorm METHLEY JN.
Horsforth Platform 6/B Possession 11/04/21 11/04/21
Line/Down 0045 Sun  |0740 Sun NO ACCESS TO WHITEHALL GOODS YARD.
Harrogate
Up Harrogate/A NOTE: OHLE POWER MAINTAINED TO NEVILLE
Line/Platform 1 HILL DEPOT AT ALL TIMES.
Leeds Platform 5 Possession 11/04/21 11/04/21
0045 Sun 0740 Sun
Leeds West Jn Leeds East Jn Platforms 8 & 9 Possession  [11/04/21 11/04/21
Platforms 11 & 12 0045 Sun  |0740 Sun
Through Line
P2021/2689509 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession |10/04/21 11/04/21 TRANSPIRE ALLIANCE \W2021/6582734
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16¢h and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from

o —

Location to

Type

=

P2021/2585820 |LN101
LN120

Langley Jn

Wood Green North
Jn

Wood Green
North Jn

Up Hertford

Possession  |18/04/21 18/04/21
0200 Sun  |0940 Sun

Up Slow No.1
Up Slow No.2

Possession 18/04/21 18/04/21
0200 Sun 0830 Sun (8 hrs)

Wood Green Finsbury Park Up Fast Possession  |18/04/21 18/04/21
South Jn 0200 Sun  |0650 Sun
Wood Green Langley Jn Down Hertford Possession  |18/04/21 18/04/21
South Jn 0200 Sun 0940 Sun

Bounds Green T |Bounds Green T Avoiding Line Sidings 18/04/21 18/04/21
and RSMD and RSMD Possession  [0200 Sun  |0940 Sun
Bowes Park Bowes Park Reversing Siding |Sidings 18/04/21 18/04/21

Possession 10200 Sun {0940 Sun
Wood Green Finsbury Park Up Fast BLOCKED To |18/04/21 18/04/21
South Jn Electric Trains 0650 Sun  |0830 Sun

T e
—
—

\W2021/6578402
Follow-Up Work
5m5ch and 3m15ch
W2021/6226501
S&C Maintenance
5m20ch and 4m58ch
W2021/6388979
Follow-Up Work
5m12ch and 6m37ch
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691238 |LN101 iWerrington Jn Down Possession  |18/04/21  |18/04/21
Slow/Stamford 0120 Sun 0820 Sun
Peterborough Werrington Jn Up Stamford Possession  |18/04/21 18/04/21
North 0120 Sun  |0820 Sun
[Spitaldn | Werrington Jn Possession |18/04/21  |18/04/21
Up Slow 0120 Sun 0820 Sun
Spital Jn Werrington Jn Up Fast Possession  |18/04/21 18/04/21
0120 Sun 0820 Sun
Spital Jn Werrington Jn North Down Possession  |18/04/21 18/04/21
Departure 0120 Sun  |0820 Sun
North Up Arrival
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2694416 |EA1161 |Cambridge Cambridge Platforms 5 And 6 |Possession [18/04/21 18/04/21 0115 TO 0205 SUN TRAINS TO TERMINATE IN
EA1230 0115 Sun 0750 Sun PLATFORMS 7 AND 8 FROM THE SOUTH AND
EA1530 - SHUNT TO CS
LN125 Down Slow Possession | 18/04/21 | 19/04/21 0205 SUN TO 0400 MON, RAIL REPLACEMENT
Platforms 1-4 0115Sun 0400 Mon ROAD SERVICE TO OPERATE BETWEEN AUDLEY
. END, ROYSTON AND CAMBRIDGE
Platform Line FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND
_ FROM 0940 SUN ACCESS TO/FROM PLATFORMS
Waterbeach Down and Up Possession  |18/04/21 18/04/21 7 AND 8 FROM THE NORTH
0115 Sun  |0205 Sun
- - - PANTOGRAPHS TO BE LOWERED ON STABLED
Cambridge North |Cambridge North Platform 3 Possession  [18/04/21 18/04/21 ELECTRIC TRAINS IN PLATEORMS 2 AND 3 AT
0115Sun 0750 Sun CAMBRIDGE 0205 TO 2300 SUN
Coldham Lane Jn [Laundry Lane AOCL |Up & Down Possession  [18/04/21 18/04/21 PANTOGRAPHS TO BE LOWERED ON STABLED
and B Newmarket 0115 Sun 10750 Sun ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
Audley End Waterbeach Down and Up Possession  |18/04/21 18/04/21 SUN
0205 Sun 0750 Sun WA CYCLIC TYPE J (GOLDEN BLOCK)
Cambridge Cambridge Platforms 7 and 8 |Possession  |18/04/21 18/04/21
0205 Sun {0940 Sun
Shepreth Branch |Royston Down and Up Possession  [18/04/21 19/04/21
Jn Royston 0205 Sun  |0400 Mon
Cambridge Cambridge Washer Road Sidings 18/04/21 18/04/21
Carriage Sidings 1 Possession 0205 Sun 0750 Sun
Headshunt
Arrival Line
Reception Roads |Sidings 18/04/21 18/04/21
12&3 Possession  |0205 Sun  |0940 Sun
Audley End Cambridge Down and Up Possession  [18/04/21 19/04/21
0750 Sun  |0400 Mon
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696038 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [19/04/21 19/04/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 19/04/21 19/04/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [19/04/21 19/04/21
Jn 0020 Mon {0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |19/04/21 19/04/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [19/04/21 19/04/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  [19/04/21 19/04/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Upper Holloway || Upper Holloway Up Reception Possession  [19/04/21 19/04/21
0020 Mon  |0500 Mon
Upper Holloway | Upper Holloway Cripple Sidings Sidings 19/04/21 19/04/21
Possession  |0020 Mon  |0500 Mon
P2021/2678128 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |16/04/21 17/04/21 HIGH OUTPUT PLTR TRS \W2021/6582299
LN804 Jn Uo Mai 2300 Fri 0500 Sat C20 FOLLOW UP WORKS Follow Up Tamping
LN8O7 p Main TAPTON TO UNSTONE DOWN MAIN LINE 146m40ch and 154m25ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  |[16/04/21 17/04/21
Down 2300 Fri 0500 Sat POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 3 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2652661 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |18/04/21 19/04/21 \W2021/6594417

0025 Sun  |0505 Mon C11 Rerail Resleeper

Up Doncaster Reballast - Trax

Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |18/04/21 19/04/21 178m25ch and 183m25ch
Sidings Electric Trains |0025 Sun  |0505 Mon
P2021/2682472 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |20/04/21 20/04/21 TRAINS DIVERTED VIA KILNHURST AND W2021/6594422
0025 Tue  |0505 Tue (5 hrs) DONCASTER OR BARNSLEY Follow-Up Work
Up Doncaster 179md40ch and 181m60ch
Copley Hill West |Copley Hill East Jn  [Single Possession  |20/04/21 20/04/21
Jn 0025 Tue  |0505 Tue (5 hrs)
Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |20/04/21 20/04/21
Sidings Electric Trains (0025 Tue 0505 Tue (5 hrs)
P2021/2682473 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession [21/04/21 21/04/21 TRAINS DIVERTED VIA KILNHURST AND \W2021/6594423
Up Doncaster 0025 Wed 0505 Wed (5 hrs) DONCASTER OR BARNSLEY Follow-Up Work
P 179m40ch and 181m60ch
Copley Hill West |Copley Hill East Jn  [Single Possession  |21/04/21 21/04/21
Jn 0025 Wed 0505 Wed (5 hrs)
Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |21/04/21 21/04/21
Sidings Electric Trains |0025 Wed 0505 Wed (5 hrs)
P2021/2682474 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |22/04/21 22/04/21 TRAINS DIVERTED VIA KILNHURST AND \W2021/6594424
Up Doncaster 0025 Thu 0505 Thu (5 hrs) DONCASTER OR BARNSLEY Follow-Up Work
P caste 179m40ch and 181m60ch
Copley Hill West |Copley Hill East Jn  |Single Possession  |22/04/21 22/04/21
Jn 0025 Thu  |0505 Thu (5 hrs)
Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |22/04/21 22/04/21
Sidings Electric Trains (0025 Thu 0505 Thu (5 hrs)
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Week 3 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2682475 |LN836 Balne Lane Copley Hill West Jn  |Down Doncaster |Possession |23/04/21 23/04/21 TRAINS DIVERTED VIA KILNHURST AND \W2021/6594425
0025 Fri (0505 Fri (5 hrs) DONCASTER OR BARNSLEY Follow-Up Work
Up Doncaster 179m40ch and 181m60ch
Copley Hill West |Copley Hill East Jn  |Single Possession  [23/04/21 23/04/21
Jn 0025 Fri 0505 Fri (5 hrs)
Wrenthorpe Wrenthorpe Sidings |Down/Up Sidings |BLOCKED To |23/04/21 23/04/21
Sidings Electric Trains |0025 Fri 0505 Fri (5 hrs)
P2021/2689535 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession |17/04/21 18/04/21 TRANSPIRE ALLIANCE W2021/6582735
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16¢ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Data freeze: EAS V2 2021

PLATFORMS AVAILABLE FOR STABLING AT KINGS

LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 4

Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type

Location from Location to Type

P2021/2620096 |LN101 Kings Cross Holloway No.1 Fast/Down |Possession S&C MAINTENANCE FPO1 W2021/6226505
Fast TRAINS TO TRAVEL OVER SLOW LINES AND BE  |S&C Maintenance
Up Fast/No.2 Fast REPLATFORMED AS NECESSARY OmOch and 1m30ch

Kings Cross PlatformsOto 6  |Possession

|

||

i—
S

CROSS

LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS FOR STABLING

GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING

FHT REQUIRE 1 LONG PLATFORM AT KINGS
CROSS FOR STABLING

IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS 0 TO 6
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week

4 - Continued

Possession Ref [LOR

=
—

e

Location from

Location to

—

Blocked Line

AR o

— -
e

Start

Protn Type

End

m——

Traffic Remarks

Work Type

MAINTENANCE HITO1

RAIL REPLACEMENT ROAD SERVICE TO

OPERATE BETWEEN LETCHWORTH GARDEN CITY
IAND STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
PETERBOROUGH

GTR TO START/TERMINATE AT STEVENAGE
GTR TO START/TERMINATE AT LETCHWORTH

P2021/2620268 |LN101 Cambridge Jn Letchworth Garden |Up Royston Possession  |25/04/21 25/04/21
LN125 City 0125 Sun 0825 Sun
LN126

Cambridge Jn Letchworth Garden Possession  |25/04/21 25/04/21
City 0125 Sun  |0825 Sun
Hitchin North Jn  |Hitchin East Jn Possession  |25/04/21 25/04/21
0125 Sun 0825 Sun
Stevenage Possession  |25/04/21 25/04/21
0125 Sun  |0825 Sun

P2021/2569833 |LN101 Connington South Woodwalton Jn Up Slow Possession

Huntingdon North Up Slow Possession

Jn
Peterborough Fletton Jn Up Slow Possession
South

Holme LC Up Fast/Main Possession

[Sandy South'dn||Holme LC Down Slow Possession

Peterborough South |Down Possession

Fast/Main/Fast

GARDEN CITY

GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825
SUN

GTR SUN MORNING 1P11 TO START AT
LETCHWORTH

'W2020/6555007

OHL Work

40mOch and 42m15ch
'W2021/6226466
Track Maintenance
28m46ch and 41m0ch

\W2021/6262766
Safe & Effective Working
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691250 |LN101 Crescent Jn Werrington Jn Down Possession  |25/04/21 25/04/21 PLTR FOLLOW UP WORK NEW ENGLAND W2021/6594371
Slow/Stamford 0120 Sun  |0820 Sun Follow-Up Work
Peterborough Werrington Jn Up Stamford Possession  |25/04/21 25/04/21
North 0120 Sun  |0820 Sun
Peterborough Werrington Jn Down & Up Fast |Possession  |[25/04/21 25/04/21
South Up Slow 0120 Sun  |0820 Sun
Spital Jn Werrington Jn North Down Possession  |25/04/21 25/04/21
Departure 0120 Sun  |0820 Sun
North Up Arrival
P2021/2696039 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |26/04/21 26/04/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon 0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [26/04/21 26/04/21 AND THE NLL
LN3210 0020 Mon  |0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |26/04/21 26/04/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |26/04/21 26/04/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |26/04/21 26/04/21
0020 Mon  |0500 Mon
Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession  |26/04/21 26/04/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |26/04/21 26/04/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 26/04/21 26/04/21
Possession /0020 Mon  |0500 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2577779 |LN3201 |Aldwarke Jn Mexborough Jn Down Module TS11 [25/04/21 25/04/21 BEIGHTON ¢, WOODHOUSE RESIGNALLING & RE- |W2021/6079311
LN736 Mexborough Section 3 0040 Sun  |0630 Sun CONTROL Commissioning Work
LN804 Up Mexborough IP Signalling (Northern) / [Contractor TBC] 149m50ch and 15m50ch
LN806
LN807 '\SA.eXkI)O'LQUQh TS11 Signalling disconnection for T+5 data updates to
LN808 Uln%e (line Sheffield & Rotherham workstations i/c/w Beighton ¢,
LN816 p (0008 'Woodhouse resignalling and re-control project and
LN818 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill [Module TS11 |[25/04/21 25/04/21 'Woodburn Jn remodelling scheme. Wheels-stationary
LN826 Jn Goods Section 3 0040 Sun  |0630 Sun required across both workstations for full duration.
LN828 Up Staveley Routes will be set and points swung for confidence
LN830 Goods Down testing. T3 possessions must not use signals
LN868 No.1 Reception controlled by these workstation for protection (¢,S¢ -
) prefixed signals and signals previously controlled by
No.2 Reception (W) Woodburn Jn, (WH) Woodhouse Jn or (BX)
Line ) Beighton Jn) as maintenance of a danger aspect
No.3 Reception cannot be guaranteed.
Beighton Jn Woodhouse Jn Down Beighton Module TS11 |25/04/21 25/04/21
Branch Section 3 0040 Sun  |0630 Sun
Up Beighton
Branch
Brightside Station |Wincobank Jn Up West Slow Module TS11 |25/04/21 25/04/21
Jn Down Section 3 0040 Sun  |0630 Sun
Chesterfield Masborough Jn Down and Up Module TS11 |25/04/21 25/04/21
South Jn Barrow Hill Section 3 0040 Sun  |0630 Sun
Moorthorpe Jn Down Main/Down |Module TS11 |25/04/21 25/04/21
Pontefract Section 3 0040 Sun  |0630 Sun
Up Main/Up
Pontefract
Dore South Jn Dore West Jn Up Dore Curve Module TS11 |25/04/21 25/04/21
Down Section 3 0040 Sun 0630 Sun
Dore Station Jn  |Totley Tunnel East |Down Manchester Modyle TS11 (25/04/21 25/04/21
(TE) Up Manchester Section 3 0040 Sun 0630 Sun
Heeley Heeley Up Heeley loop Module TS11 [25/04/21 25/04/21
Section 3 0040 Sun 0630 Sun
Holmes Jn LC Rotherham Central  |Holmes Curve Module TS11 |25/04/21 25/04/21
ccrv Jn Section 3 0040 Sun {0630 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Module TS11 [25/04/21 25/04/21
Down Section 3 0040 Sun  |0630 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Module TS11 [25/04/21 25/04/21
Jn Through Line Section 3 0040 Sun  |0630 Sun
Down Station
Sidings
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2577779 Platform 2
Continued Platform 2c
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Up Station Sidings
1&2
Washer Shunt
Spur
Sheffield South Jn Down Heeley Module TS11 [25/04/21 25/04/21
Loop Section 3 0040 Sun 0630 Sun
Shepcote Lane  [Broughton Lane Jn  |[Down/Up South Module TS11 [25/04/21 25/04/21
East Jn West Curve Section 3 0040 Sun 0630 Sun
Tinsley South Jn Up/Down North Module TS11 |25/04/21 25/04/21
West Curve Section 3 0040 Sun  |0630 Sun
Swinton (South  [Hexthorpe Jn Down Module TS11 [25/04/21 25/04/21
Yorks) Conisbrough Section 3 0040 Sun  |0630 Sun
Up Conisbrough
Treeton Jn Masborough Sorting |Down Treeton Module TS11 [25/04/21 25/04/21
Sidings South Jn Goods Section 3 0040 Sun  |0630 Sun
Up Canklow
Goods
Wincobank Jn Ecclesfield West Jn  |Down Module TS11 |25/04/21 25/04/21
Barnsley/Down Section 3 0040 Sun  |0630 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB  |Aldwarke Jn Down & Up Module TS11 [25/04/21 25/04/21
(W) Tinsley/Single Section 3 0040 Sun  |0630 Sun
Deepcar Up Stocksbridge |Module TS11 |25/04/21 25/04/21
Down Section 3 0040 Sun  |0630 Sun
Nunnery Main Line  |Down Worksop Module TS11 |25/04/21 25/04/21
Jn Up Worksop Section 3 0040 Sun 0630 Sun
Woodhouse Jn  |Woodhouse Jn Sidings Module TS11 |25/04/21 25/04/21
Section 3 0040 Sun 0630 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683120 |LN3201 |Chesterfield Sheffield South Jn Down Main Possession  |25/04/21 25/04/21 EAST BANK TUNNEL CAT11 PLTR W2021/6594401
LN736 South Jn Up Main 0015 Sun 0200 Sun DOWN HEELEY Follow-Up Work
LN750 P TBC 156m60ch and 158m40ch
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |25/04/21 25/04/21 NWR24
LN807 Down 0015 Sun 0740 Sun
LN808 SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |25/04/21 25/04/21 KEPT CLEAR OF STABLED UNITS
NW9001 (TE) 0015 Sun  |0740 Sun DOWN STATION SIDINGS TO BE KEPT CLEAR OF
Up Manchester STABLED UNITS
Heeley Heeley Up Heeley loop  |Possession  |25/04/21 25/04/21 NO ACCESS TO PLATFORMS 2C AND 7
0015 Sun 0740 Sun NO ACCESS TO SHUNT SPUR
IALL OTHER PLATFORMS & SIDINGS AVAILABLE
Sheffield South  |Sheffield North Jn Platform 2 Possession  |25/04/21 25/04/21 FOR STABLING OF TPE/NORTHERN UNITS
Jn Platform 5 0015 Sun 0740 Sun
NORTHERN TRAINS SHUNTING OPERATIONS IN
Sheffield South Jn Down Heeley Possession  |25/04/21 25/04/21 SHEFFIELD STATION TO BE CARRIED OUT AT THE
Loop 0015 Sun  |0740 Sun NORTH END OF THE STATION
Sheffield South  [Sheffield North Jn Down Station Sidings 25/04/21 25/04/21 0200 SUN TO 0740 SUN
Jn Sidings Possession  |0015 Sun  |0740 Sun NO BOOKED TRAFFIC
Washer Shunt NO NORTHERN/TPE MOVEMENTS TO TAKE
Spur PLACE WITHIN THE STATION LIMITS
Brightside Station |Wincobank Jn Up West Slow Possession  |25/04/21 25/04/21 NO ACCESS/EGRESS FROM/TO EMR
Jn Down 0200 Sun  |0740 Sun ATTERCLIFFE
Chesterfield Holmes Jn LC CCTV |Down Main Possession  [25/04/21 25/04/21
South Jn Up Main 0200 Sun 0740 Sun
Mill Race Jn Brightside Station Jn |Up East Slow Possession  [25/04/21 25/04/21
Down 0200 Sun 0740 Sun
Brightside
Reception No 1
Brightside
Reception No 2
Sheffield South  [Sheffield North Jn Platform 1 Possession  [25/04/21 25/04/21
Jn Down Through 0200 Sun 0740 Sun
Platform 2c
Platform 3
Platform 4
Platform 6
Platform 7
Platform 8
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |25/04/21 25/04/21
(W) Down 0200 Sun 0740 Sun
Nunnery Main Line  |Down Main Possession  |25/04/21 25/04/21
Jn Up Main 0200 Sun 0740 Sun
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Data freeze: EAS_V2_2021

Network Rail EAS - Section 7
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 4 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683120 Sheffield South  [Sheffield North Jn Up Station Siding |Sidings 25/04/21 25/04/21
Continued Jn No.1 Possession (0200 Sun  |0740 Sun
Up Station Siding
No.2
P2021/2689536 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |24/04/21 25/04/21 TRANSPIRE ALLIANCE W2021/6582736
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects

MORLEY STATION REMODELLING
MULTI DICIPLINE WORKS

RAIL REPLACEMENT BUS SERVICE TO OPERATE

32m16ch and 41m20ch
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LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 5

Possession Ref

LOR

Possession
Location from

B

B

Possession
Location to

Protection

e o
il
il

Type

P2021/2620286

LN101
LN120

Knebworth

Hitchin South

Possession

Traffic Remarks

Work Type

MAINTENANCE HITO3A
WYMONDLEY OHL WORK FOLLOW UP

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
HERTFORD NORTH

GTR SERVICES TO START/TERMINATE AT WGC
GTR SERVICES TO START/TERMINATE AT
BIGGLESWADE

GTR SERVICES TO START/TERMINATE AT
LETCHWORTH

W2020/6539871
Follow-Up Work
27m40ch and 30m40ch
W2021/6222574

S&C Maintenance
26m40ch and 28m0ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2570303 |LN101 Connington South Woodwalton Jn Up Slow Possession  |02/05/21 03/05/21
2335 Sun {0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |02/05/21 03/05/21
2335Sun  |0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |02/05/21 03/05/21
Jn 2335Sun 0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |03/05/21 03/05/21
0320 Mon (0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |03/05/21 03/05/21
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  |03/05/21 03/05/21
Fast/Main/Fast 0320 Mon  |0600 Mon
P2021/2570143 |EA1560 |Fletton Jn New England North  |Down Possession  |02/05/21 02/05/21 NO ACCESS TO/FROM NENE CS W2021/6226513
LN101 Slow/Stamford 0001 Sun  [0830 Sun (9 hrs) Track Maintenance
LN135 (Platform 5) TRACK MAINTENANCE PET 03 100m20ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  |02/05/21 02/05/21
March/Platform 7 0001 Sun 0830 Sun (9 hrs)
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |02/05/21 02/05/21
North (Platform 4) 0001 Sun {0830 Sun (9 hrs)
Peterborough Peterborough March Possession  |02/05/21 02/05/21
Independent 0001 Sun 0830 Sun (9 hrs)
Peterborough New England North  |Down Fast Possession  |02/05/21 02/05/21
South 0001 Sun  |0830 Sun (9 hrs)
Peterborough Peterborough Two Way Goods |Possession |02/05/21 02/05/21
Station Station Line 0001 Sun  |0830 Sun (9 hrs)
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5 - Continued

Possession Ref [LOR

B

Location from

_
—
=
=

Location to

Blocked Line

1
—

E—
Mo v |

Protn Type

Start

End

Traffic Remarks

Work Type

P2021/2610866 |LN101 Carr Potteric Carr Jn Up Goods No.1 Possession  |02/05/21 03/05/21 DONCASTER DU 13 WEEKLY CYCLICAL MTCE
LN600 2230 Sun 0520 Mon
LN720 TRAINS BETWEEN ST CATHERINES JN / ECML
LN764 Low Ellers Curve |Potteric Carr Jn Low Ellers Curve |Possession [02/05/21 03/05/21 SOUTH AND DECOY UP YARD TO DIVERT VIA
Jn 2230 Sun 0520 Mon DONCASTER (RUN ROUND)
Sand Bank Jn Loversall Carr Jn Up East Possession  |02/05/21 03/05/21 TRAINS TO TRAVEL OVER OTHER LINES
Slow/'Down 2230 Sun (0520 Mon
Loco/Up East /AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
Slow'/Up East THE UP EAST SLOW INTO PLATFORM 1 FROM
Slow DONCASTER IEP DEPOT FOR ECS MOVES FROM
0430 MON
TAKE POSSESSION AROUND 6U01 STANDING AT
D240, UP EAST SLOW
P2021/2620251 |LN105 Moorgate Finsbury Park Down & Up Possession HEAVY MAINTENANCE FP13 \W2021/6226489
Moorgate Track Maintenance
GTR MOORGATE SERVICES TO DIVERT AND OmOch and 3m10ch
TERMINATE IN KINGS CROSS.
ACCESS TO FERME PARK MUST BE MAINTAINED
AND OLE LIVE
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696325 |[EA1180 |Camden Road Channelsea North  |Down and Up NLL |Possession  |03/05/21 03/05/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon |0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |03/05/21 03/05/21
Islington London Relief 0001 Mon  |0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |03/05/21 03/05/21
Jn Canonbury 0001 Mon  |0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |03/05/21 03/05/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |03/05/21 03/05/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession 03/05/21 03/05/21
Jn West Loop 0001 Mon  |0445 Mon
P2021/2689537 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession 01/05/21 02/05/21 TRANSPIRE ALLIANCE \W2021/6582737
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
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EAS - Section 7

Data freeze: EAS_V2_2021

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 5 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2610722 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  [02/05/21 02/05/21 CYCLICAL MAINTENANCE HULL STATION.
LN914 Uo Hull 0015 Sun 0810 Sun
LN920 P IALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |02/05/21 02/05/21 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun 10810 Sun POSSESSION. 1 LONG PLATFORM AND 2 OTHER
PLATFORMS TO BE AVAILABLE FOR STABLING
Hull Paragon Walton Street LC Down Possession  |02/05/21 02/05/21 (TO BE CONFIRMED AT T-35)
CCTV Up 0015 Sun  |0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2735433 |LN101 Alexandra Palace |Holloway Up Slow No.2 Possession  |09/05/21 09/05/21 S&C MAINTENANCE FP04 W2021/6226522
0200 Sun (0845 Sun BOWES PARK S&C 2302B 2303AB FOLLOW UP S&C Maintenance
i ] 2ml4ch and 0m35ch
Gordon Hill Wood Green North  |Up Hertford Possession  |09/05/21 09/05/21 GTR TO STABLE AT KINGS CROSS, 2 LONG W2021/6263329
Jn 0200 Sun (0845 Sun PLATFORMS AND 2 SHORT PLATFORMS Track Maintenance
REQUIRED
Harringay Hornsey Flyover/EMU Possession  |09/05/21 09/05/21 . %%%q%g%g&%zm
Eev;rsmg Siding 0200 Sun 0845 Sun LNER REQUIRE 4 LONG PLATFORMS Follow Up Tamping
0.
Holloway Wood Green North  |Down Possession  |09/05/21 09/05/21 Szl e Bk iE
Jn Goods/Down Slow 0200 Sun (0845 Sun
No.2
Hornsey Hornsey EMU Rev.Siding |Possession |09/05/21 09/05/21
No.1 0200 Sun 0845 Sun
Kings Cross Wood Green North  [No.1 Fast/Down |Possession |09/05/21 09/05/21
Jn Fast 0200 Sun 0845 Sun
Up Fast/No.2 Fast
No.1 Slow/Down
Slow/Down Slow
No.1
Kings Cross Kings Cross Station |Platforms 1to 11 |[Possession  [09/05/21 09/05/21
Station inc 0200 Sun  |0845 Sun
Platform O
New Southgate  |Kings Cross Up Slow/Up Slow |Possession |09/05/21 09/05/21
No 1/Up Slow/No 0200 Sun 0845 Sun
2 Slow
Wood Green Gordon Hill Down Hertford Possession  |09/05/21 09/05/21
South Jn 0200 Sun  |0845 Sun
Bounds Green T |Bounds Green T Avoiding Line Sidings 09/05/21 09/05/21
and RSMD and RSMD Possession  |0200 Sun  |0845 Sun
Bowes Park Bowes Park Reversing Siding |Sidings 09/05/21 09/05/21
Possession {0200 Sun  |0845 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work Type
P2021/2691257 |LN682 Prudhoe LC Haydon Bridge All Lines Possession  |08/05/21 10/05/21 \W2021/6578438

2355 Sat  |0530 Mon C11 Rerail Resleeper

Reballast - Trax
17m55ch and 21m60ch

P2021/2691739 |LN752 Thorne Jn Kirk Sandall Jn Down and Up Fast |Possession  |11/05/21 11/05/21 PLTR HATFIELD COLLIERY SURVEY WORK W2021/6616304

0010 Tue |0525 Tue TRAINS TO TRAVEL OVER THE SLOW LINES. Survey Work

_ _ 8m5ch and 6m28ch
Thorne Jn Kirk Sandall Jn Down Slow Line 11/05/21 11/05/21 NOT A SECTION 5 WEEK ALREADY USING THAT
Ub Slow Blockage 0010 Tue |0525 Tue
p (Between
Trains)

P2021/2691741 |LN752 Thorne Jn Kirk Sandall Jn Down and Up Fast |Possession  |12/05/21 12/05/21 PLTR HATFIELD COLLIERY SURVEY WORK W2021/6616305

0010 Wed (0525 Wed TRAINS TO TRAVEL OVER THE SLOW LINES. Survey Work

] ] 8m5ch and 6m28ch
Thorne Jn Kirk Sandall Jn Down Slow Line 12/05/21 12/05/21 NOT A SECTION 5 WEEK ALREADY USING THAT
Up Slow Blockage 0010 Wed |0525 Wed
p (Between
Trains)
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 6 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683130 |LN804 Chesterfield Sheffield South Jn Down Main Possession  |12/05/21 12/05/21 *SECTION 5 WEEK** W2021/6594390
South Jn Up Main 0005 Wed |0505 Wed EAST BANK TUNNEL CAT11 PLTR FOLLOW UP Follow-Up Work
P TAMPING 156m60ch and 158m40ch
Dore South Jn Dore West Jn Up Dore Curve Possession  |12/05/21 12/05/21 DOWN HEELEY 'W2021/6362575
Down 0005 Wed 0505 Wed TBC Follow-Up Work
NWR24 155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  [12/05/21 12/05/21
Loop 0005 Wed 0505 Wed SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Up Heeley loop KEPT CLEAR OF STABLED UNITS
Totley Tunnel East  |Down Manchester |Possession |12/05/21 12/05/21 g‘(l') XyBTESDT G-Hﬁ.g SIDINGS TO BE KEPT CLEAR OF
(TE) Up Manchester 0005 Wed 0505 Wed NO ACCESS TO PLATFORMS 2C AND 7
- - - NO ACCESS TO SHUNT SPUR
Jan Platform 2 0005 Wed 0505 Wed FOR STABLING OF TPE/NORTHERN UNITS
Chesterfield Chesterfield Chesterfield Down |Sidings 12/05/21 12/05/21 TRAIN TO TRAVEL OVER EREWASH LINES
South Jn Sidings Possession 10005 Wed 0505 Wed BETWEEN CLAY CROSS NORTH JN AND TAPTON
- - — JN AND DIVERT VIA BARROW HILL
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 12/05/21 12/05/21
Jn Spur - Possession 0005 Wed 0505 Wed TRAINS TO/FROM THE HOPE DIRECTION
Down Station DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
Sidings OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
P2021/2683123 |LN804 Chesterfield Sheffield South Jn Down Main Possession 11/05/21 11/05/21 *SECTION 5 WEEK** \W2021/6594389
South Jn Up Mai 0005 Tue 0505 Tue EAST BANK TUNNEL CAT11 PLTR FOLLOW UP Follow-Up Work
p Main TAMPING 156m60ch and 158m40ch
Dore South Jn Dore West Jn Up Dore Curve Possession  |11/05/21 11/05/21 DOWN HEELEY 'W2021/6362573
Down 0005 Tue  |0505 Tue TBC Follow Up Tamping
: : : NWR24 155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  [11/05/21 11/05/21
Loop 0005 Tue  |0505 Tue SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Up Heeley loop KEPT CLEAR OF STABLED UNITS
Totley Tunnel East  |Down Manchester |Possession |11/05/21 11/05/21 g%}\/:/gTESJGLﬁg SIDINGS TO BE KEPT CLEAR OF
(TE) Up Manchester 0005 Tue 0505 Tue NO ACCESS TO PLATFORMS 2C AND 7
- - - NO ACCESS TO SHUNT SPUR
Sheffield South Sheffield North Jn Platform 5 Possession  [11/05/21 11/05/21 ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Jan Platform 2 0005 Tue  |0505 Tue FOR STABLING OF TPE/NORTHERN UNITS
Chesterfield Chesterfield Chesterfield Down |Sidings 11/05/21 11/05/21 TRAIN TO TRAVEL OVER EREWASH LINES
South Jn Sidings Possession 10005 Tue 0505 Tue BETWEEN CLAY CROSS NORTH JN AND TAPTON
- - — JN AND DIVERT VIA BARROW HILL
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 11/05/21 11/05/21
Jn Spur Possession 10005 Tue 0505 Tue TRAINS TO/FROM THE HOPE DIRECTION
Down Station DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
Sidings OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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Network Rail EAS - Section 7
LNE Route Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week 6 - Continued

Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End

Traffic Remarks

| Work Type

P2021/2688885 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |08/05/21 10/05/21
0040 Sat 0440 Mon

TRANSPIRE ALLIANCE
TRANSPENINE ROUTE UPGRADE
MORLEY STATION REMODELLING
MULTI DICIPLINE WORKS

WHITE ROSE SHOPPING CENTRE
NEW STATION WORKS

RAIL REPLACEMENT BUS SERVICE TO OPERATE

\W2021/6582756
Major Projects
32m16ch and 41m20ch
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2571903 |LN101 Holloway Harringay Down Fast Possession  |16/05/21 16/05/21 S&C MAINTENANCE FPO5 W2021/6226548
0150 Sun 0735 Sun NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN  [S&C Maintenance
Down Slow/Down |Possession | 16/05/21 | 16/05/21 O R S AT T T2 imS5¢h and 3mOch
Slow No.1 0150 Sun  |0750 Sun
Down GTR INNER SERVICES TO START AT HORNSEY

Goods/Down Slow
No.2

‘
S
T

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE

GTR ECS MOVES VIA HORNSEY FLYOVER

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS
GTR 2K05 WILL NOT RUN

GTR 2J06 2K08 2J09 TO TERMINATE AT
ALEXANDRA PALACE
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 7 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2620307 |LN101 Helpston Jn Tallington Down Slow Possession  |15/05/21 16/05/21 W2021/6594373
Crossovers 2300 Sat 0800 Sun OHL Work
_ 76m20ch and 78m4ch
Peterborough Helpston Jn Down Possession  |15/05/21 W2021/6226531
North Slow/Stamford 2300 Sat Track Maintenance
Peterborough Helpston Jn Up Stamford Possession  |15/05/21 16/05/21 76m35ch and 83m25ch
South (Platform 4) 2300 Sat 0800 Sun
Tallington Up Fast Possession  |15/05/21 16/05/21
Crossovers Down East 2300 Sat 0800 Sun
Tallington Peterborough North  |Up Slow Possession  |15/05/21 16/05/21
Crossovers 2300 Sat 0230 Sun
Crescent Jn Helpston Jn Down Slow 1/ Possession  |16/05/21 16/05/21
Down 0120 Sun 0800 Sun
Slow/Stamford
Spital Jn Werrington Jn North Down Possession  |16/05/21 16/05/21
Departure 0120 Sun  |0800 Sun
North Up Arrival
Tallington Peterborough South |Up Slow Possession  |16/05/21 16/05/21
Crossovers 0230 Sun 0630 Sun
Tallington Peterborough North  |Up Slow Possession  |16/05/21 16/05/21
Crossovers 0630 Sun  |0800 Sun

e
—
e
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 7 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696326 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  [17/05/21 17/05/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  [17/05/21 17/05/21
Islington London Relief 0001 Mon (0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West  [Highbury Vale Jn Up/Down Possession  [17/05/21 17/05/21
Jn Canonbury 0001 Mon 0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession |17/05/21 17/05/21
Curve 0001 Mon {0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [17/05/21 17/05/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [17/05/21 17/05/21
Jn West Loop 0001 Mon  |0445 Mon
P2021/2691266 |LN682 Prudhoe LC Haydon Bridge All Lines Possession  |15/05/21 17/05/21 PLTR HEXHAM \W2021/6578439
2355 Sat  |0530 Mon C11 Rerail Resleeper
NORTHERN TO START /TERMINATE PRUDHOE Reballast - Trax
17m55ch and 21m60ch
GBRF 6E01 CARLISLEY 12:02 DRAX GBRF 19:45
WTT SUN CANCELLED
P2021/2686730 |LN860 Huddersfield Huddersfield Platform 2 Possession  |16/05/21 17/05/21 PADDOCK VIADUCT PLTR \W2021/6605643
LN862 0005 Sun  |0555 Mon WORKS DELIVERY C9 Resleeper Reballast -
Trax
Penistone All Lines Possession  [16/05/21 17/05/21 PLATFORM 2 TO BE KEPT CLEAR OF STABLED 25m60ch and 0m73ch
0005 Sun  |0555 Mon UNITS
0005 SUN TO 0905 SUN
NO BOOKED SERVICES
0905 SUN TO 2200 SUN
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN HUDDERSFIELD AND
PENISTONE
2200 SUN TO 0555 MON
NO BOOKED SERVICES
P2021/2689238 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |15/05/21 17/05/21 TRANSPIRE ALLIANCE \W2021/6582766
0040 Sat 0440 Mon TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16¢ch and 41m20ch
MULTI DICIPLINE WORKS
WHITE ROSE SHOPPING CENTRE
NEW STATION WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2572280 |LN101 Bowes Park Bowes Park Reversing Siding |Possession |23/05/21 23/05/21 \W2021/6226577
LN120 0200 Sun {0940 Sun Track Maintenance
; 4m60ch and 27m60ch
Hornsey Langley Jn Down Slow Possession  |23/05/21 23/05/21 \W2021/6419052
No.2/Down 0200 Sun  |0830 Sun Follow Up Tamping
Hertford ] 5mi12ch and 6m37ch
Wood Green North  |Down Fast Possession  |23/05/21 23/05/21
Jn 0200 Sun  |0635 Sun
Down Slow No.1  |Possession  |23/05/21 23/05/21
0200 Sun 0830 Sun
Langley Jn Wood Green North  [Up Hertford Possession  |23/05/21 23/05/21
Jn 0200 Sun 0940 Sun
Bounds Green T |Bounds Green T Avoiding Line Sidings 23/05/21 23/05/21
and RSMD and RSMD Possession  |0200 Sun  [0940 Sun
Wood Green Langley Jn Down Hertford Possession  |23/05/21 23/05/21
South Jn 0830 Sun {0940 Sun
P2021/2620328 |LN101 Fletton Jn Peterborough North  |Down Fast Possession  |22/05/21 23/05/21 TRACK MAINTENANCE PET02 W2021/6226565
2325 Sat 0535 Sun IACCESS AVAILABLE TO SPITAL SIDINGS VIA Track Maintenance
PLATFORM 4 AND 5 AND SPITAL LADDER 75m2ch and 76m24ch
Peterborough Fletton Jn Up Fast/Platform |Possession  |22/05/21 23/05/21
North 3/Up Fast 2325 Sat 0535 Sun
Platform 1/Up
Slow 1/Up Slow
Peterborough Peterborough Up Slow Possession  |22/05/21 23/05/21
Station Station No.2/Platform 2 2325 Sat 0535 Sun
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week

8 - Continued

Possession Ref [LOR

B

Location from

_
—
=
=

Location to

Blocked Line

Protn Type

Start

-

e
i

E—
Mo P v |

End

Traffic Remarks

Work Type

P2021/2696327

EA1180
EA1320
EA1340
LN110

FREIGHT SERVICES DIVERTED VIA THE T&H
IACCESS AVAILABLE TO/FROM THE INCLINE AT
CAMDEN ROAD CENTRAL JN

NLL CYCLIC TYPE 7

Camden Road Channelsea North  |Down and Up NLL |Possession  |24/05/21 24/05/21
East Jn Jn 0001 Mon 0445 Mon
Highbury and Down North Possession  |24/05/21 24/05/21
Islington London Relief 0001 Mon  |0445 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |24/05/21 24/05/21
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |24/05/21 24/05/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |24/05/21 24/05/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |24/05/21 24/05/21
Jn West Loop 0001 Mon 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2610769 |LN627 Boldon EastJn  |Tyne Coal Terminal |All Lines Possession  |23/05/21 23/05/21
LN628 0020 Sun  |1115 Sun
LN629
LN630 Boldon WestJn  |Tyne Coal Terminal |All Lines Possession  [23/05/21 23/05/21
LN664 0020 Sun  |1115 Sun
LN674 _ _ _ _ .
LN676 Greensfield Jn High Level Bridge Jn |Single Possession  |23/05/21 23/05/21
0020 Sun (1115 Sun
Park Lane Jn King Edward Bridge |All Lines Possession  |23/05/21 23/05/21
(Gateshead) South Jn 0020 Sun (1115 Sun
Pelaw Metro Jn  |Pelaw North Jn Single Possession  |23/05/21 23/05/21
0020 Sun (1115 Sun
Sunderland South |Newcastle EastJn  |All Lines Possession  |23/05/21 23/05/21
Jn 0020 Sun 1115 Sun
South Hylton All Lines Possession  |23/05/21 23/05/21
0020 Sun (1115 Sun
P2021/2648066 |LN627 Pelaw Jn Newcastle EastJn  |All Lines Possession  |23/05/21 IMDM NEWCASTLE CHANGE LONGITUDINAL W2021/6464391
0020 Sun TIMBERS 98MP TO 101MP Change Longitudinal Timbers
98m0ch and 101mOch
P2021/2691270 |LN682 Prudhoe LC Haydon Bridge All Lines Possession  |22/05/21 24/05/21 \W2021/6578440
2355 Sat  |0530 Mon C11 Rerail Resleeper
Reballast - Trax
17m55ch and 21m60ch
P2021/2698996 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession  |22/05/21 23/05/21 MAINTENANCE STRATEGY
LN860 2350 Sat 0910 Sun WEEKS 8 16 AND 23
Bradley Wood Jn |Horbury Jn All Lines Possession  |22/05/21 23/05/21 RAIL REPLACEMENT ROAD SERVICE TO
2350 Sat 0910 Sun OPERATE BETWEEN MANCHESTER AND LEEDS
1A81 TO DIVERT VIA BRAMELY AND WHITEHALL
JN
P2021/2689388 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |22/05/21 24/05/21 TRANSPIRE ALLIANCE \W2021/6582767
0040 Sat  |0440 Mon TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULTI DICIPLINE WORKS
WHITE ROSE SHOPPING CENTRE
NEW STATION WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 8 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643137 |LN872 Altofts Jn Leeds West Jn All Lines Possession  |23/05/21 24/05/21
2315 Sun  |0415 Mon
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |23/05/21 24/05/21
Whitehall Curve 2315 Sun 0415 Mon
Whitwood Jn Methley Jn All Lines Possession  |23/05/21 24/05/21
2315Sun  |0415 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2668958 |LN101 Finsbury Park Highbury Vale Jn Up Canonbury Possession  [30/05/21 30/05/21 MAINTENANCE FP06 W2021/6222569
LN105 0105 Sun 0710 Sun S&C Maintenance
NO ROUTE FOR UP ECML TRAINS THROUGHOUT [3mOch and 2m20ch
Harringay Holloway Up Fast Possession  |30/05/21 30/05/21 GTR REQUIRE 2 LONG AND 2 SHORT PLATFORMS
Up Slow No.1 0105 Sun 0710 Sun AT KINGS CROSS FOR STABLING TRAINS
P : GTR 2J06 2K08 TO TERMINATE AT ALEXANDRA
Up Slow No.2 PALACE
|
Moorgate Finsbury Park Down & Up Possession  |30/05/21 30/05/21 lC_:’\FleEong lE:%lé” EE :BLLCI)I\II\I(S PLATFORMS AT KINGS
Moorgate 0105 Sun 0710 Sun
P2021/2620280 |LN101 Cambridge Jn Royston Down and Up Possession  |30/05/21 30/05/21 MAINTENANCE HIT02 \W2021/6226579
LN125 Royston 0120 Sun  |0820 Sun RAIL REPLACEMENT ROAD SERVICE TO Track Maintenance
LN126 OPERATE BETWEEN STEVENAGE AND 28m46ch and 41mOch
Hitchin North Jn  |Hitchin East Jn Down Royston Possession  |30/05/21 30/05/21 PETERBOROUGH
Flyover 0120 Sun 0820 Sun
_ _ _ RAIL REPLACEMENT ROAD SERVICES TO
Stevenage Biggleswade All Lines Possession  |30/05/21 30/05/21 OPERATE BETWEEN STEVENAGE AND ROYSTON
0120 Sun  |0820 Sun
GTR TO START/TERMINATE AT STEVENAGE
GTR TO START/TERMINATE AT ROYSTON
P2021/2569834 |LN101 Connington South Woodwalton Jn Up Slow Possession  |29/05/21 30/05/21 MAINTENANCE S&EW PETO1 \W2021/6262767
2355 Sat 0845 Sun 42MP TO 75M 50CH Safe & Effective Working
i i ] 42m0ch and 75m50ch
Huntingdon North |Biggleswade Up Slow Possession  |29/05/21 30/05/21 RAIL REPLACEMENT ROAD SERVICES TO
Jn Crossovers 2355 Sat 0845 Sun OPERATE BETWEEN STEVENAGE AND
_ _ PETERBOROUGH
Peterborough Biggleswade Up Possession  [29/05/21 30/05/21
South Crossovers Fast/Main/Fast/Ma 2355 Sat 0845 Sun GTR TO START/TERMINATE AT STEVENAGE
in/Fast : GTR TO START/TERMINATE AT LETCHWORTH
Fletton Jn Up Slow Possession  |29/05/21 30/05/21 GTR SAT NIGHT 9W90 TO TERMINATE AT
2355 Sat (0845 Sun STEVENAGE
- - GTR SUN MORNING 1P11 TO START AT
Biggleswade Holme LC Down Slow Possession  |30/05/21 30/05/21 fETCHWORTH
Crossovers 0150 Sun 0845 Sun GTR SUN MORNING 2P21 1P05 TO START
Peterborough South |Down Possession  |30/05/21 30/05/21 STEVENAGE
Fast/Main/Fast 0150 Sun 0845 Sun
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EAS - Section 7 Data freeze: EAS V2 2021

Network Rail '
LNE Route Version 2.0 Previous freeze: EAS_V1 2021

| Work Type

Week 9 - Continued
Possession Ref [LOR

B

Traffic Remarks

Start

Protn Type

Location to Blocked Line

Location from
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 9 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type

Start

Traffic Remarks

Work Type

P2021/2696328 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |31/05/21 31/05/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |31/05/21 31/05/21

Islington London Relief 0001 Mon  |0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |31/05/21 31/05/21
Jn Canonbury 0001 Mon  |0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |31/05/21 31/05/21
Curve 0001 Mon  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |31/05/21 31/05/21
Curve 0001 Mon 0445 Mon
Stratford Central [Lea Jn Up Channelsea  |Possession |31/05/21 31/05/21
Jn West Loop 0001 Mon 0445 Mon
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Network Rail EAS - Section 7
LNE Route Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 9 - Continued

0020 Sat (0530 Mon

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2628434 |LN600 King Edward Greensfield Jn All Lines Possession  |30/05/21 31/05/21 \W2021/6426977
LN676 Bridge East Jn 0025 Sun  |0525 Mon C70 S&C - Complete
LN682 Renewal 113A
King Edward King Edward Bridge |Down Gateshead |Possession |30/05/21 31/05/21 79m45ch and 79m75ch
Bridge North Jn  |East Jn Up 0025 Sun  |0525 Mon
King Edward King Edward Bridge |Single Possession  |30/05/21 31/05/21
Bridge South Jn  |East Jn 0025 Sun  |0525 Mon
Newcastle South Jn  |Down and Up Possession  |30/05/21 31/05/21
Slow 0025 Sun (0525 Mon
P2021/2691282 |LN682 Blaydon Prudhoe LC All Lines Possession  |29/05/21 31/05/21 W2021/6585879

C4 Rerail Resleeper (steel)
6m35ch and 10m40ch

P2021/2678924 |LN682 Carlisle South Jn |Carlisle Up & Down Possession  |30/05/21 31/05/21

NW4001 Newcastle 0040 Sun  |0455 Mon
NwW4021
NW4023 Carlisle North Jn Down and Up Possession  |30/05/21 31/05/21
NW4031 Main 0040 Sun (0455 Mon
NW4033 Platform 1
SCo031 Platforms 3 and 4

Band CUp &

Down Goods

Platform 5 Bay
Platform 6 Bay

Currock Jn Carlisle North Jn All Lines Possession  |30/05/21 31/05/21
0040 Sun 0455 Mon

W2021/6621738
C75 S&C - Reballasting

P2021/2692793 |LN752 Thorne Jn Kirton Lane LC Up Slow Possession  |29/05/21 31/05/21
CCTvV Up Fast 2320 Sat  |0530 Mon
Thorne South Up Fast/Main Possession  |29/05/21 31/05/21

Down East/Main 2320 Sat  |0530 Mon
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Network Rail EAS - Section 7
LNE Route

Data freeze: EAS_V2_2021
Version 2.0

Previous freeze: EAS V1 2021

Week 9 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2689538 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |29/05/21 30/05/21 TRANSPIRE ALLIANCE W2021/6582793
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects

MORLEY STATION REMODELLING

32m16ch and 41m20ch
MULTI DICIPLINE WORKS

RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 10
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620356 [LN101 Alexandra Palace |Holloway Up Slow No.2 Possession  |06/06/21 06/06/21 MAINTENANCE FP15 W2021/6222565
LN3214 0200 Sun  |0845 Sun MAINTENANCE FP03 S&C Maintenance
] _ _ 1m5ch and 2m30ch
Finsbury Park Highbury Vale Jn Up Canonbury Possession  |06/06/21 06/06/21 TRAINS TO START/TERMINATE NEW BARNET \W2021/6318572
0200 Sun  |0845 Sun OHL Work
Harringay Hornsey Flyover/EMU Possession  |06/06/21 06/06/21 %%%i?&%%gﬂllm
Reversing Siding 0200 Sun 0845 Sun Track Maintenance
No.2 - 0OmOch and 4m52ch
Holloway Wood Green North  |Down Possession  |06/06/21 06/06/21
Jn Goods/Down Slow 0200 Sun (0845 Sun
No.2
Hornsey Hornsey EMU Rev.Siding |Possession  |06/06/21 06/06/21
No.1 0200 Sun 0845 Sun
Kings Cross Kings Cross Platforms 1 to 11 |Possession  |06/06/21 06/06/21
inc 0200 Sun (0845 Sun
Platform O
Wood Green North  [No.1 Fast/Down  |Possession |06/06/21 06/06/21
Jn Fast 0200 Sun 0845 Sun
Up Fast/No.2 Fast
No.1 Slow/Down
Slow
Moorgate Finsbury Park Down & Up Possession  |06/06/21 06/06/21
Moorgate 0200 Sun 0845 Sun
New Southgate  |Kings Cross Up Slow/Up Slow |Possession  |06/06/21 06/06/21
No 1/Up Slow/No 0200 Sun  |0845 Sun
2 Slow
P2021/2700990 |LN101 Stevenage Cadwell Up Slow Possession  |05/06/21 06/06/21 PLTR HITCHIN SOUTH \W2021/6608890
2330 Sat 1030 Sun C11 Rerail Resleeper
: XXXX SUN TO 1030 SUN SINGLE LINE WORKING  [Reballast - Trax
Down and Up Fast |Possession  |05/06/21 07/06/21 OVER THE DOWN SLOW FOR ALL SERVICES >7ma5ch and 32m48ch
2330 Sat 0430 Mon BETWEEN HITCHIN AND STEVENAGE PLATFORM
Stevenage Cadwell Up Slow Possession  |07/06/21 07/06/21 4, TOWARDS CAMBRIDGE BRANCH AND
0001 Mon 0430 Mon HERTFORD LOOP. UP TRAINS TO ARRIVE IN
PLATFORM 1 AND HITCHIN FROM CAMBRIDGE
/AND REVERSE VIA CAMBRIDGE JN TO ACCESS
PLATFORM 2/ DOW SLOW. AT STEVENAGE RUN
BIDI OVER THE DOWN SLOW/DOWN HERTFORD
UNDER NORMAL SIGNALLING FROM PLATFORM 4
TO BRAGBURY JN ON THE HERTFORD BRANCH.
1030 SUN TO 0430 MON DOWN TRAINS TO
TRAVEL OVER THE DOWN SLOW LINE
1030 SUN TO 0001 MON UP TRAINS TO TRAVEL
OVER THE UP SLOW LINE
MISSED VERSION 1 READY FOR PROPOSING IN
VERSION 3 AS SUBSIDIARY TIMETABLE
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691285 |LN101 Crescent Jn Werrington Jn Down Possession PLTR NEW ENGLAND \W2021/6594374
Slow/Stamford Follow-Up Work
76m20ch and 78m4ch
Peterborough Werrington Jn Up Stamford Possession
North
Peterborough Werrington Jn Down & Up Fast |Possession
South
Up Slow
Spital Jn Werrington Jn North Down Possession
Departure
North Up Arrival
P2021/2696554 |[EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |06/06/21 07/06/21
EA1320 |EastJn Jn 2230 Sun 0445 Mon
EA1325
EA1340 Highbury and Down North Possession  |06/06/21 07/06/21
LN110 Islington London Relief 2230 Sun  |0445 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |06/06/21 07/06/21
Jn Canonbury 2230 Sun 0445 Mon
Highbury and Dalston Junction Up and Down Possession  |06/06/21 07/06/21
Islington East London Line 2230 Sun  |0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |06/06/21 07/06/21
Curve 2230 Sun  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |06/06/21 07/06/21
Curve 2230 Sun  |0445 Mon
Stratford Central [Lea Jn Up Channelsea Possession  |06/06/21 07/06/21
Jn West Loop 2230 Sun 0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 10 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2688659 |LN836 Copley Hill West  |Whitehall West Jn Down Possession  |06/06/21 07/06/21 W2021/6601789
LN852 Jn U 0025 Sun  |0450 Mon C14 Rerail Resleep Reball
p Form - Trax
Holbeck Jn Mill Lane Jn (Yorks) |Down Bradford Possession  |06/06/21 07/06/21 0m2ch and 3m26c¢ch
Up Bradford 0025 Sun 0450 Mon
P2021/2706815 |LN836 Copley Hill West  |Whitehall West Jn Down Possession  |08/06/21 08/06/21 HOLBECK JN TO ARMLEY PLTR UP LINE \W2021/6601795
LN852 Jn U 0005 Tue  |0500 Tue FOLLOW UP WORK Follow-Up Work
P UID 137048 Om2ch and 3m26¢ch
Holbeck Jn Mill Lane Jn (Yorks) |All Lines Possession  |08/06/21 08/06/21 NWR24
0005 Tue  |0500 Tue

POSSESSION TO BE TAKEN AFTER PASSAGE OF

2E69

TRAINS TO/FROM DONCASTER TO TRAVEL OVER

THE UP COPLEY HILL CHORD DN LINE

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON

LODGE JN

5J35 TO BE RETIMED

RAIL REPLACEMENT BUS SERVICE TO OPERATE

BETWEEN BRADFORD INTERCHANGE AND LEEDS
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

10 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2706838

LN836
LN852

Copley Hill West
Jn

Whitehall West Jn

Down
Up

09/06/21
0005 Wed

Possession

09/06/21
0500 Wed

Holbeck Jn

Mill Lane Jn (Yorks)

All Lines

09/06/21
0005 Wed

Possession

09/06/21
0500 Wed

HOLBECK JN TO ARMLEY PLTR UP LINE
FOLLOW UP WORK

UID 137048

NWR24

POSSESSION TO BE TAKEN AFTER PASSAGE OF
2E69

TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON
LODGE JN

5J35 TO BE RETIMED

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD INTERCHANGE AND LEEDS

W2021/6601796
Follow-Up Work
Om2ch and 3m26¢h

P2021/2706839

LN836
LN852

Copley Hill West
Jn

Whitehall West Jn

Down
Up

10/06/21
0005 Thu

Possession

10/06/21
0500 Thu

HOLBECK JN TO ARMLEY PLTR UP LINE
FOLLOW UP WORK
UID 137048

Holbeck Jn

Mill Lane Jn (Yorks)

All Lines

10/06/21
0005 Thu

Possession

10/06/21
0500 Thu

NWR24

POSSESSION TO BE TAKEN AFTER PASSAGE OF
2E69

TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON
LODGE JN

5J35 TO BE RETIMED

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD INTERCHANGE AND LEEDS

W2021/6601797
Follow-Up Work
0Om2ch and 3m26¢ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 10 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2706840 |LN836 Copley Hill West  |Whitehall West Jn Down Possession  |11/06/21 11/06/21 HOLBECK JN TO ARMLEY PLTR UP LINE \W2021/6601798
LN852 Jn U 0005 Fri 0500 Fri FOLLOW UP WORK Follow Up Tamping
p UID 137048 Om2ch and 3m26¢ch
Holbeck Jn Mill Lane Jn (Yorks) |All Lines Possession |11/06/21 11/06/21 NWR24
0005 Fri 0500 Fri

POSSESSION TO BE TAKEN AFTER PASSAGE OF

2E69

TRAINS TO/FROM DONCASTER TO TRAVEL OVER

THE UP COPLEY HILL CHORD DN LINE

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON

LODGE JN

5J35 TO BE RETIMED

RAIL REPLACEMENT BUS SERVICE TO OPERATE

BETWEEN BRADFORD INTERCHANGE AND LEEDS
P2021/2689539 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |05/06/21 06/06/21 TRANSPIRE ALLIANCE W2021/6582794

2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects

MORLEY STATION REMODELLING 32m16ch and 41m20ch

MULTI DICIPLINE WORKS

RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2571951 |LN101 Harringay Harringay Inlet/Outlet Line Possession  [13/06/21 13/06/21 TRACK MAINTENANCE FP07 W2021/6226602
No. 1 0020 Sun  |0720 Sun GTR REQUIRE 2 LONG PLATFORMS AND 3 Track Maintenance
Inlet/Outlet Line SHORT PLATFORMS AT KINGS CROSS 3m60ch and 3m5ch
No. 2 LNER REQUIRE 4 LONG PLATFORMS AT KINGS
Hornsey Flyover/EMU Possession  |13/06/21 13/06/21 CROSS
Reversing Siding 0020 Sun  |0720 Sun UP TRAINS TO TRAVEL OVER THE UP FAST LINE
No.2 BEWTWEEN WOOD GREEN SOUTH JN AND
Hornsey Finsbury Park Up Slow No.1 & 2 |Possession  |13/06/21 13/06/21 FINSBURY PARK AND UNABLE TO CALL AT
0020 Sun 0720 Sun HORNSEY AND HARRINGAY
Hornsey EMU Rev.Siding |Possession  |13/06/21 13/06/21
No.1 0020 Sun 0720 Sun
P2021/2635570 |LN101 Sandy South Jn  [Cambridge Jn Up Slow Possession  [14/06/21 15/06/21 HIGH OUTPUT UP SLOW W2021/6444343
2200 Mon  |0600 Tue C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  |Cambridge Jn Up Fast Line 14/06/21 15/06/21 REQUIRED 40m20ch and 35m45ch
Blockage 2200 Mon  |0600 Tue
(Between UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
P2021/2635588 |LN101 Sandy South Jn  [Cambridge Jn Up Slow Possession  [15/06/21 16/06/21 HIGH OUTPUT UP SLOW W2021/6444393
2200 Tue |0600 Wed C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  |[Cambridge Jn Up Fast Line 15/06/21 16/06/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Tue  |0600 Wed
(Between UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
P2021/2635589 |LN101 Sandy South Jn  [Cambridge Jn Up Slow Possession 16/06/21 17/06/21 HIGH OUTPUT UP SLOW W2021/6444394
2200 Wed 10600 Thu C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  |Cambridge Jn Up Fast Line 16/06/21 17/06/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Wed {0600 Thu
(Between UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
P2021/2635590 |LN101 Sandy South Jn  |[Cambridge Jn Up Slow Possession  [17/06/21 18/06/21 HIGH OUTPUT UP SLOW W2021/6444395
2200 Thu  |0600 Fri C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  [Cambridge Jn Up Fast Line 17/06/21 18/06/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Thu  |0600 Fri
(Between UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2570144 |EA1560 |Fletton Jn New England North |Down Possession  |13/06/21 13/06/21 TRACK MAINTENANCE PET 03 W2021/6226619
LN101 Slow/Stamford 0001 Sun  |0830 Sun NO ACCESS TO/FROM NENE CS Track Maintenance
LN135 (Platform 5) 100m20ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  |13/06/21 13/06/21
March/Platform 7 0001 Sun  |0830 Sun
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |13/06/21 13/06/21
North (Platform 4) 0001 Sun  |0830 Sun
Peterborough Peterborough March Possession  |13/06/21 13/06/21
Independent 0001 Sun 0830 Sun (9 hrs)
Peterborough New England North  |Down Fast Possession  |13/06/21 13/06/21
South 0001 Sun  |0830 Sun
Peterborough Peterborough Two Way Goods |Possession |13/06/21 13/06/21
Station Station Line 0001 Sun  |0830 Sun
P2021/2635530 |LN101 \W2021/6443656
LN600 C20 Reballast ABC - High
Output
158mO0ch and 163m0Och

Marshgate Jn

Temple Hirst Jn
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696040 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |14/06/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [14/06/21 IAND THE NLL
LN3210 0020 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [14/06/21
Jn 0020 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |14/06/21
0020 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |14/06/21
0020 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [14/06/21
West Jn Sisters Chord 0020 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |14/06/21
East Jn Tottenham South 0020 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 14/06/21
Possession  [0020 Mon
P2021/2610558 |LN600 Longlands Jn Ferryhill South Jn All Lines Possession  |14/06/21
0015 Mon
P2021/2642266 |LN836 Hare Park Jn Copley Hill West Jn  |All Possession  |13/06/21 Stage 5 Commissioning of the Wakefield Westgate W2021/6219304
LN850 0025 Sun Lineside Renewals Project. Commissioning Work

Commissioning as final of all the Up Doncaster line
circuits between W15 and W50 locations. Recovery of
temporary works associated with the Up Doncaster on
Stage 2 - 4.

***\Wheels Free Required for Testing Purposes
Between Hare Park and Leeds FS***

172mOch and 184m40ch
W2021/6219311
Commissioning Work
172mO0ch and 184m40ch
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

11 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2688833

LN836
LN852

Copley Hill West
Jn

Whitehall West Jn

Down
Up

13/06/21
0025 Sun

Possession

14/06/21
0450 Mon

Holbeck Jn

Mill Lane Jn (Yorks)

Down Bradford
Up Bradford

13/06/21
0025 Sun

Possession

14/06/21
0450 Mon

HOLBECK JN TO WORTLEY JN PLTR
UID TBC
NWR24

0025 SUN TO 0800 SUN AND 0020 MON TO 0450
MON
NO BOOKED TRAFFIC

0800 SUN TO 0020 MON
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD INTERCHANGE AND LEEDS

TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE

'W2021/6601793

Form - Trax
Om2ch and 3m26¢h

P2021/2706843

LN836
LN852

Copley Hill West
Jn

Whitehall West Jn

Down
Up

15/06/21
0005 Tue

Possession

15/06/21
0500 Tue

HOLBECK JN TO ARMLEY PLTR UP LINE
FOLLOW UP WORK
UID 137048

Holbeck Jn

Mill Lane Jn (Yorks)

All Lines

15/06/21
0005 Tue

Possession

15/06/21
0500 Tue

NWR24

POSSESSION TO BE TAKEN AFTER PASSAGE OF
2E69

TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON
LODGE JN

5J35 TO BE RETIMED

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD INTERCHANGE AND LEEDS

W2021/6601799
Follow-Up Work
0Om2ch and 3m26¢ch

P2021/2706844

LN836
LN852

Copley Hill West
Jn

Whitehall West Jn

Down
Up

16/06/21
0005 Wed

Possession

16/06/21
0500 Wed

HOLBECK JN TO ARMLEY PLTR UP LINE
FOLLOW UP WORK
UID 137048

Holbeck Jn

Mill Lane Jn (Yorks)

All Lines

16/06/21
0005 Wed

Possession

16/06/21
0500 Wed

NWR24

POSSESSION TO BE TAKEN AFTER PASSAGE OF
2E69

TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE

TRAINS TO/FROM LEEDS DIVERTED VIA HEATON
LODGE JN

5J35 TO BE RETIMED

RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD INTERCHANGE AND LEEDS

W2021/6601800
Follow-Up Work
0Om2ch and 3m26¢ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 11 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2706845 |LN836 Copley Hill West  |Whitehall West Jn Down Possession  |17/06/21 17/06/21 HOLBECK JN TO ARMLEY PLTR UP LINE W2021/6601801
LN852 Jn U 0005 Thu  |0500 Thu FOLLOW UP WORK Follow-Up Work
p UID 137048 0m2ch and 3m26¢ch
Holbeck Jn Mill Lane Jn (Yorks) |All Lines Possession |17/06/21 17/06/21 NWR24
0005 Thu 0500 Thu
POSSESSION TO BE TAKEN AFTER PASSAGE OF
2E69
TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE
TRAINS TO/FROM LEEDS DIVERTED VIA HEATON
LODGE JN
5J35 TO BE RETIMED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD INTERCHANGE AND LEEDS
P2021/2706846 |LN836 Copley Hill West  |Whitehall West Jn Down Possession  |18/06/21 18/06/21 HOLBECK JN TO ARMLEY PLTR UP LINE W2021/6601802
LN852 Jn U 0005 Fri 0500 Fri FOLLOW UP WORK Follow Up Tamping
P UID 137048 Om2ch and 3m26ch
Holbeck Jn Mill Lane Jn (Yorks) |All Lines Possession  [18/06/21 18/06/21 NWR24
0005 Fri 0500 Fri
POSSESSION TO BE TAKEN AFTER PASSAGE OF
2E69
TRAINS TO/FROM DONCASTER TO TRAVEL OVER
THE UP COPLEY HILL CHORD DN LINE
TRAINS TO/FROM LEEDS DIVERTED VIA HEATON
LODGE JN
5J35 TO BE RETIMED
RAIL REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN BRADFORD INTERCHANGE AND LEEDS
P2021/2689540 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  [12/06/21 13/06/21 TRANSPIRE ALLIANCE W2021/6582795
2355Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2610723 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  [13/06/21 13/06/21 CYCLICAL MAINTENANCE HULL STATION.
LN914 Up Hull 0015 Sun  |0810 Sun
LN920 P ALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |13/06/21 13/06/21 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun  |0810 Sun POSSESSION. 1 LONG PLATFORM AND 2 OTHER
PLATFORMS TO BE AVAILABLE FOR STABLING
Hull Paragon Walton Street LC Down Possession  [13/06/21 13/06/21 (TO BE CONFIRMED AT T-35)
CCTV Up 0015 Sun (0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 12
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2585847 |LN101 Langley Jn Wood Green North  |Up Hertford Possession  [20/06/21 20/06/21 TRACK MAINTENANCE FP10 W2021/6226653
LN120 Jn 0200 Sun  |0940 Sun Track Maintenance
BETWEEN 0200 SUN TO 0650 SUN NO ROUTE 5m20ch and 4m58ch
New Southgate |Hornsey Up Fast Possession  |20/06/21 20/06/21 FOR UP TRAINS
0200 Sun  |0650 Sun RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN FINSBURY PARK AND
Wood Green Hornsey Up Slow No.1 Possession  |20/06/21 20/06/21 STEVENAGE VIA HERTFORD NORTH
North Jn Up Slow No.2 0200 Sun  |0830 Sun
BETWEEN 0650 SUN TO 0830 SUN
Wood Green Langley Jn Down Hertford Possession  [20/06/21 20/06/21 UP TRAINS TO TRAVEL OVER THE UP FAST LINE
South Jn 0200 Sun 0940 Sun BETWEEN NEW BARNET AND FINSBURY PARK
/AND WILL BE UNABLE TO CALL AT ALEXANDRA
PALACE, HORNSEY OR HARRINGAY
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN FINSBURY PARK AND
STEVENAGE VIA HERTFORD NORTH
NO ACCESS/EGRESS TO HORNSEY EMUD
NORTH-END
BETWEEN 0830 SUN TO 0940 SUN
GTR HERTFORD LOOP SERVICES TO
START/TERMINATE AT ALEXANDRA PALACE. ECS
VIA BOWES PARK REVERSAL SIDINGS
RAIL REPLACEMENT ROAD SERVICES TO
OPERATE BETWEEN STEVENAGE AND
ALEXANDRA PALACE VIA HERTFORD NORTH
P2021/2635638 |LN101 Sandy South Jn  [Cambridge Jn Up Slow Possession  |21/06/21 22/06/21 HIGH OUTPUT UP SLOW \W2021/6444425
2200 Mon  |0600 Tue C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  |Cambridge Jn Up Fast Line 21/06/21 22/06/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Mon (0600 Tue
(Between UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
P2021/2635641 |LN101 Sandy South Jn  |[Cambridge Jn Up Slow Possession 22/06/21 23/06/21 HIGH OUTPUT UP SLOW \W2021/6444426
2200 Tue 0600 Wed C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  [Cambridge Jn Up Fast Line 22/06/21 23/06/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Tue 0600 Wed
(Between UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2635642 |LN101 Sandy South Jn  |Cambridge Jn Up Slow Possession  |23/06/21 24/06/21 HIGH OUTPUT UP SLOW W2021/6444430
2200 Wed |0600 Thu C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  |Cambridge Jn Up Fast Line 23/06/21 24/06/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Wed (0600 Thu
(Be_tween UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
P2021/2635643 |LN101 Sandy South Jn  |Cambridge Jn Up Slow Possession  |24/06/21 25/06/21 HIGH OUTPUT UP SLOW W2021/6444431
2200 Thu  |0600 Fri C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  |Cambridge Jn Up Fast Line 24/06/21 25/06/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Thu  |0600 Fri
(Be_tween UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
P2021/2635565 |LN101 \W2021/6444328
LN600 C20 Reballast ABC - High
Output
158mO0ch and 163m0Och
Marshgate Jn Temple Hirst Jn Possession
P2021/2698327 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |20/06/21 21/06/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2320 Sun  |0400 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 'WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  |20/06/21 21/06/21 IAND THE NLL
LN3210 2320 Sun  |0400 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |20/06/21 21/06/21
Jn 2320 Sun (0400 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  [20/06/21 21/06/21
2320 Sun  |0400 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |20/06/21 21/06/21
2320 Sun {0400 Mon
Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession |20/06/21 21/06/21
West Jn Sisters Chord 2320 Sun  |0400 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |20/06/21 21/06/21
East Jn Tottenham South 2320 Sun  |0400 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 20/06/21 21/06/21
Possession 2320 Sun {0400 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 12 - Continued
Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683135 |LN804 Chesterfield Sheffield South Jn Down Main Possession  [22/06/21 22/06/21 *SECTION 5 WEEK** 'W2021/6594402
South Jn Up Main 0005 Tue  |0505 Tue EAST BANK TUNNEL CAT11 PLTR FOLLOW UP Follow-Up Work
P TAMPING 156m60ch and 158m40ch
Dore South Jn Dore West Jn Up Dore Curve Possession  |22/06/21 22/06/21 DOWN HEELEY 'W2021/6362576
Down 0005 Tue (0505 Tue TBC Follow-Up Work
NWR24 155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  [22/06/21 22/06/21
Loop 0005 Tue 0505 Tue SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Up Heeley loop KEPT CLEAR OF STABLED UNITS
Totley Tunnel East  |Down Manchester |Possession |22/06/21 22/06/21 g‘(l') XyBTESDT G-Hﬁ.g SIDINGS TO BE KEPT CLEAR OF
(TE) Up Manchester 0005 Tue 0505 Tue NO ACCESS TO PLATFORMS 2C AND 7
: : - NO ACCESS TO SHUNT SPUR
Jn Platform 2 0005 Tue  |0505 Tue FOR STABLING OF TPE/NORTHERN UNITS
Chesterfield Chesterfield Chesterfield Down |Sidings 22/06/21 22/06/21 TRAIN TO TRAVEL OVER EREWASH LINES
South Jn Sidings Possession  |0005 Tue  |0505 Tue BETWEEN CLAY CROSS NORTH JN AND TAPTON
- - — JN AND DIVERT VIA BARROW HILL
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 22/06/21 22/06/21
Jan Spur . Possession 10005 Tue 0505 Tue TRAINS TO/FROM THE HOPE DIRECTION
Down Station DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
Sidings OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
P2021/2683136 |LN804 Chesterfield Sheffield South Jn Down Main Possession 23/06/21 23/06/21 *SECTION 5 WEEK** \W2021/6594404
South Jn Up Mai 0005 Wed 10505 Wed EAST BANK TUNNEL CAT11 PLTR FOLLOW UP Follow-Up Work
p Main TAMPING 156m60ch and 158m40ch
Dore South Jn Dore West Jn Up Dore Curve Possession  |23/06/21 23/06/21 DOWN HEELEY W2021/6362577
Down 0005 Wed 0505 Wed TBC Follow-Up Work
: : : NWR24 155m55ch and 158m20ch
Dore Station Jn  |Sheffield South Jn Down Heeley Possession  [23/06/21 23/06/21
Loop 0005 Wed 0505 Wed SHEFFIELD STATION PLATFORMS 2 AND 5 TO BE
Up Heeley loop KEPT CLEAR OF STABLED UNITS
Totley Tunnel East  |Down Manchester |Possession |23/06/21 23/06/21 g%}\/:/gTESJGLﬁg SIDINGS TO BE KEPT CLEAR OF
(TE) Up Manchester 0005 Wed 0505 Wed NO ACCESS TO PLATFORMS 2C AND 7
- - - NO ACCESS TO SHUNT SPUR
Sheffield South Sheffield North Jn Platform 5 Possession  |23/06/21 23/06/21 ALL OTHER PLATFORMS & SIDINGS AVAILABLE
Jan Platform 2 0005 Wed 0505 Wed FOR STABLING OF TPE/NORTHERN UNITS
Chesterfield Chesterfield Chesterfield Down |Sidings 23/06/21 23/06/21 TRAIN TO TRAVEL OVER EREWASH LINES
South Jn Sidings Possession 10005 Wed |0505 Wed BETWEEN CLAY CROSS NORTH JN AND TAPTON
JN AND DIVERT VIA BARROW HILL
Sheffield South  [Sheffield North Jn Washer Shunt Sidings 23/06/21 23/06/21
In Spur Possession 10005 Wed 0505 Wed TRAINS TO/FROM THE HOPE DIRECTION
Down Station DIVERTED VIA DIGGLE JN AND HUDDERSFIELD
Sidings OR HEBDEN BRIDGE AND BRIGHOUSE
NO ACCESS TO PLATFORMS 1 & 2 AT
CHESTERFIELD THROUGHOUT
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 12 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start Traffic Remarks Work Type

B

P2021/2689392 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |19/06/21 21/06/21 TRANSPIRE ALLIANCE W2021/6582818
0040 Sat  |0440 Mon TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16¢h and 41m20ch

MULTI DICIPLINE WORKS

WHITE ROSE SHOPPING CENTRE
NEW STATION WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE

P2021/2610755 |LN882 Crofton West Jn  |Pontefract West Jn  |All Lines Possession 20/06/21 20/06/21 S&C Maintenance Crofton East York DU
0855 Sun  |1625 Sun

TRAINS DIVERTED VIA CASTLEFORD,
GASCOIGNE WOOD AND THE ECML

FREIGHT TRAINS DIVERTED

GBRF: DIVERT BIOMASS VIA HOLGATE
NORTHERN: RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN WAKEFIELD KIRKGATE
AND KNOTTINGLEY

NO ACCESS TO CROFTON DEPOT

5A70 TO LEAVE CROFTON WEST EARLIER AND
STABLE BDI AFTER 1A81 HAS PASSED

TPE TO BID ECS MOVES PRIOIR TO 0855 SUN
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Week 13
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620121 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession 27/06/21 27/06/21 MAINTENANCE FP02 \W2021/6226660
LN3214 Tunnel 0130 Sun  |0830 Sun Track Maintenance
Up Canal Tunnel TRAINS TO TRAVEL OVER THE FAST LINES OmOch and 4m18ch
Holloway Finsbury Park Down Possession  [27/06/21 27/06/21 -?STQ/:/EEIEEIP}EK\IT?:%gﬁggié%%gggvsiés(’\lET AND
ﬁg"zdS/ Down Slow 0130 Sun 0830 Sun UNABLE TO CALL AT HARRINGAY AND HORNSEY
Kings Cross Kings Cross Platforms 7 to 11 |Possession  |27/06/21 27/06/21 GTR SERVICES STARTING/TERMINATING AT
0130 Sun 0830 Sun FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
Wood Green South  |No.1 Slow/Down |Possession |27/06/21 27/06/21 N
Jn ﬁlg"i’/ Down Slow 0130 Sun 0830 Sun LNER REQUIRE 4 LONG PLATFORMS AT KINGS
Wood Green Kings Cross Up Slow No.1/Up |Possession [27/06/21 27/06/21 CROSS FOR STABLING
South Jn Slow/No .2 Slow 0130 Sun 0830 Sun NO ACCESS TO/FROM NORTH LONDON INCLINE
VIA COPENHAGEN JN
IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS 7 TO 11
LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN
P2021/2620285 |LN101 Knebworth Hitchin South All Lines Possession  [27/06/21 27/06/21 MAINTENANCE STEVENAGE HIT 03 \W2021/6222575
LN120 0115Sun  |0815 Sun S&C Maintenance
RAIL REPLACEMENT ROAD SERVICE TO 26m40ch and 28m0ch
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
HERTFORD NORTH
GTR SERVICES TO START/TERMINATE AT WGC
GTR SERVICES TO START/TERMINATE AT
BIGGLESWADE
GTR SERVICES TO START/TERMINATE AT
LETCHWORTH
P2021/2637605 |LN101 Sandy South Jn  |[Cambridge Jn Up Slow Possession 28/06/21 29/06/21 HIGH OUTPUT UP SLOW \W2021/6444531
2200 Mon  |0600 Tue C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  |Cambridge Jn Up Fast Line 28/06/21 29/06/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Mon  |0600 Tue
(Be_tween UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 13 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2637609 |LN101 Sandy South Jn  |Cambridge Jn Up Slow Possession  |29/06/21 30/06/21 HIGH OUTPUT UP SLOW W2021/6444532
2200 Tue |0600 Wed C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  |Cambridge Jn Up Fast Line 29/06/21 30/06/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Tue |0600 Wed
(Be_tween UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
P2021/2637612 |LN101 Sandy South Jn  |Cambridge Jn Up Slow Possession  |30/06/21 01/07/21 HIGH OUTPUT UP SLOW W2021/6444533
2200 Wed  |0600 Thu C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  |Cambridge Jn Up Fast Line 30/06/21 01/07/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Wed 0600 Thu
(Be_tween UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
P2021/2637613 |LN101 Sandy South Jn  |Cambridge Jn Up Slow Possession  |01/07/21 02/07/21 HIGH OUTPUT UP SLOW W2021/6444534
2200 Thu  |0600 Fri C20 Reballast ABC - High
20MPH ON THE UP FAST ADDITIONAL [XX] Output
Sandy South Jn  [Cambridge Jn Up Fast Line 01/07/21 02/07/21 REQUIRED 35m45ch and 40m20ch
Blockage 2200 Thu  |0600 Fri
(Between UP TRAINS TO TRAVEL OVER THE UP FAST AND
Trains)+Deto UNABLE TO CALL AT ARLESEY
nators
P2021/2570305 |LN101 Connington South Woodwalton Jn Up Slow Possession  |27/06/21 28/06/21
2335 Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |27/06/21 28/06/21
2335Sun  |0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |27/06/21 28/06/21
Jn 2335 Sun (0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |28/06/21 28/06/21
0320 Mon (0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |28/06/21 28/06/21
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  |28/06/21 28/06/21
Fast/Main/Fast 0320 Mon  |0600 Mon
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Week 13 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643065 |LN101 Loversall Carr Jn |Ranskill Crossovers |Up Possession  |26/06/21 27/06/21 HIGH OUTPUT \W2021/6444577
LC 2140 Sat 0830 Sun C20 Reballast ABC - High
TAKE POSSESSION AFTER 1D32 Output
Ranskill Loversall Carr Jn Down Possession  [26/06/21 27/06/21 1N34 1D34 DIVERTED VIA GNGE 145m68ch and 151m60ch
Crossovers LC 2140 Sat 0830 Sun POSSESSION TO BE GIVEN UP BEFORE THE
PASSAGE OF 1Y14
P2021/2698385 |EA1290 Carlton Road Jn  |Junction Road Jn Down and Up Possession 27/06/21 28/06/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2300 Sun 0340 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 27/06/21 28/06/21 IAND THE NLL
LN3210 2300 Sun  |0340 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |27/06/21 28/06/21
Jn 2300 Sun (0340 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession [27/06/21 28/06/21
2300 Sun  |0340 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |27/06/21 28/06/21
2300 Sun 0340 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |27/06/21 28/06/21
West Jn Sisters Chord 2300 Sun  |0340 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |27/06/21 28/06/21
East Jn Tottenham South 2300 Sun {0340 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 27/06/21 28/06/21
Possession 2300 Sun {0340 Mon
P2021/2689397 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |26/06/21 28/06/21 TRANSPIRE ALLIANCE W2021/6582819
0040 Sat 0440 Mon TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16¢ch and 41m20ch
MULTI DICIPLINE WORKS
WHITE ROSE SHOPPING CENTRE
NEW STATION WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Week 14
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620181 |LN101 Wood Green Harringay Up Slow No.1 Possession  |04/07/21 04/07/21 MAINTENANCE FP08 W2021/6222591
South Jn Up Slow No.2 0020 Sun 0820 Sun ROUTE FROM BOUNDS GREEN NORTH EXIT VIA  [Track Maintenance
P : K2145 POINTS UP FAST 4m55ch and 3m31ch
ACCESS/EGRESS AVAILABLE VIA THE NORTH
END TO HORNSEY DEPOT
UP TRAINS TO BE RETIMED OVER THE UP FAST
AND WILL BE UNABLE TO CALL AT HORNSEY AND
HARRINGAY
P2021/2704299 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |05/07/21 06/07/21 HIGH OUTPUT W2021/6562607
Jn 2200 Mon (0600 Tue C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 05/07/21 06/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Mon (0600 Tue MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2704303 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |06/07/21 07/07/21 HIGH OUTPUT \W2021/6562608
Jn 2200 Tue |0600 Wed C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 06/07/21 07/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Tue |0600 Wed MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2704305 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |07/07/21 08/07/21 HIGH OUTPUT W2021/6562609
Jn 2200 Wed (0600 Thu C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 07/07/21 08/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Wed (0600 Thu MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2704307 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |08/07/21 09/07/21 HIGH OUTPUT W2021/6562610
Jn 2200 Thu  |0600 Fri C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 08/07/21 09/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Thu  |0600 Fri MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2620338 |LN101 Fletton Jn New England North  |Down Possession  |03/07/21 04/07/21 TRACK MAINTENANCE PET 04 \W2021/6222587
Slow/Stamford 2300 Sat 0725 Sun S&C Maintenance
(Platform 5) NO ACCESS/EGRESS TO/FROM NENE SIDINGS 75m5ch and 77m35ch
New England Peterborough South |Up Stamford Possession  [03/07/21 04/07/21 I/AND THAMESLINK SIDINGS
North (Platform 4) 2300 Sat (0725 Sun
Up Fast/Platform 3 GTR SERVICES TO CROSS OVER AT SOUTH END
Peterborough Peterborough March Possession  |03/07/21 04/07/21 QE‘?E??TBA(EIIQ_(E)LIJ%EiLSA'}r Kﬁgms 1&2
Independent 2300 Sat 0725 Sun
Peterborough New England North  |Down Fast Possession  [03/07/21 04/07/21 IF ISOLATION REQUIRED THEN 0700 FINISH
South 2300 Sat 0725 Sun
Eastfield Eastfield Shunt Line Possession  |04/07/21 04/07/21
0120 Sun  |0725 Sun
New England Peterborough South |Up Slow Possession  |04/07/21 04/07/21
North 0120 Sun  |0725 Sun
Peterborough New England North  |South Down Possession  [04/07/21 04/07/21
North Arrival/North 0120 Sun  |0725 Sun
Down Departure
South Up
Departure/North
Up Arrival
P2021/2643086 |[LN101 Loversall Carr Jn |Ranskill Crossovers |Up Possession  |03/07/21 04/07/21 HIGH OUTPUT \W2021/6444740
LC 2140 Sat 0830 Sun TAKE POSSESSION AFTER 1D32 C20 Reballast ABC - High
1N34 1D34 DIVERTED VIA GNGE Output
Ranskill Loversall Carr Jn Down Possession  |03/07/21 04/07/21 POSSESSION TO BE GIVEN UP FOR THE 145m68ch and 151m60ch
Crossovers LC 2140 Sat 0830 Sun PASSAGE OF 1Y14
P2021/2695043 |EA1550 |Ely North Jn Ely West Jn West Curve Possession  |03/07/21 04/07/21 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat 0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession  [03/07/21 04/07/21
Jn 2350 Sat 0900 Sun
March March Down Goods No.1 |Possession  |03/07/21 04/07/21
and 2 2350 Sat {0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession |03/07/21 04/07/21
2350 Sat 0900 Sun
March West Jn Whitemoor Jn West Curve Possession  [03/07/21 04/07/21
2350 Sat 0900 Sun
March March Down Sidings Sidings 03/07/21 04/07/21
Up Sidings Possession 2350 Sat 0900 Sun
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Week 14 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2698408 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [04/07/21 05/07/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2300 Sun 0340 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 04/07/21 05/07/21 IAND THE NLL
LN3210 2300 Sun  |0340 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |04/07/21 05/07/21
Jn 2300 Sun (0340 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |04/07/21 05/07/21
2300 Sun  |0340 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |04/07/21 05/07/21
2300 Sun  |0340 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [04/07/21 05/07/21
West Jn Sisters Chord 2300 Sun  |0340 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |04/07/21 05/07/21
East Jn Tottenham South 2300 Sun 0340 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 04/07/21 05/07/21
Possession 2300 Sun /0340 Mon
P2021/2701199 |LN600 Church Fenton Colton Jn Down and Up Possession  |09/07/21 12/07/21 PLTR BOLTON PERCY \W2021/6608792
LN854 South Jn Normanton 2330 Fri 0600 Mon C11 Rerail Resleeper
Down and Up MISSED VERSION 1 READY FOR PROPOSING IN  |Reballast - Trax
Leeds \VERSION 3 AS SUBSIDIARY TIMETABLE 10m60ch and 6mOch
P2021/2689400 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |03/07/21 05/07/21 TRANSPIRE ALLIANCE W2021/6582820
0040 Sat 0440 Mon TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16¢h and 41m20ch
MULTI DICIPLINE WORKS
WHITE ROSE SHOPPING CENTRE
NEW STATION WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Week 15
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2570354 |LN101 Moorgate Finsbury Park Down & Up Possession  |11/07/21 12/07/21 W2021/6222581
LN105 Moorgate 0105 Sun  |0515 Mon Track Maintenance
LN110 i _ 2m5ch and 2m30ch
Finsbury Park Canonbury West Jn |Up Possession  |11/07/21 12/07/21 \W2021/6226672
Canonbury/Single 2100 Sun  |0500 Mon Track Maintenance
Highbury Vale Jn |Finsbury Park Down Canonbury |Possession |11/07/21 12/07/21 om0ch and 3m10ch
2100 Sun  |0500 Mon
Holloway Finsbury Park Down Goods Possession  |11/07/21 12/07/21
2100 Sun  |0500 Mon
Finsbury Park Finsbury Park Platform 8 (Down |Possession [12/07/21 12/07/21
Moorgate) 0120 Mon  |0500 Mon
P2021/2727360 |LN101 Langley South Jn |Langley Jn Up Hertford Possession  |12/07/21 13/07/21 W2021/6468729
2200 Mon (0600 Tue C20 Reballast ABC - High
Output
Stevenage Woolmer Green Up Slow Possession  |12/07/21 13/07/21 24m0ch and 27m20ch
2200 Mon  |0600 Tue
Stevenage Woolmer Green Up Fast Line 12/07/21 13/07/21
Blockage 2200 Mon  |0600 Tue
(Between
Trains)+Deto
nators
P2021/2727365 |LN101 Langley South Jn |Langley Jn Up Hertford Possession  |13/07/21 14/07/21 W2021/6468831
2200 Tue |0600 Wed C20 Reballast ABC - High
Output
Stevenage Woolmer Green Up Slow Possession  [13/07/21 14/07/21 24mO0ch and 27m20ch
2200 Tue  |0600 Wed
Stevenage Woolmer Green Up Fast Line 13/07/21 14/07/21
Blockage 2200 Tue |0600 Wed
(Between
Trains)+Deto
nators
P2021/2727367 |LN101 Langley South Jn |Langley Jn Up Hertford Possession  |14/07/21 15/07/21 W2021/6468832
2200 Wed 0600 Thu C20 Reballast ABC - High
Output
Stevenage Woolmer Green Up Slow Possession  |14/07/21 15/07/21 24m0ch and 27m20ch
2200 Wed |0600 Thu
Stevenage Woolmer Green Up Fast Line 14/07/21 15/07/21
Blockage 2200 Wed (0600 Thu
(Between
Trains)+Deto
nators
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Week 15 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2727369 |LN101 Langley South Jn |Langley Jn Up Hertford Possession  |15/07/21 16/07/21 W2021/6468833
2200 Thu  |0600 Fri C20 Reballast ABC - High
Stevenage Woolmer Green Up Slow Possession  |15/07/21 16/07/21 24m0ch and 27m20ch
2200 Thu  |0600 Fri
Stevenage Woolmer Green Up Fast Line 15/07/21 16/07/21
Blockage 2200 Thu  |0600 Fri
(Between
Trains)+Deto
nators
P2021/2620269 |LN101 Cambridge Jn Letchworth Garden |Up Royston Possession  |11/07/21 11/07/21 W2021/6608903
LN125 City 0125 Sun 0825 Sun
LN126 27m45ch and 32m48ch
Cambridge Jn Letchworth Garden Possession  |11/07/21 11/07/21 \W2021/6226671
City 0125 Sun 0825 Sun Track Maintenance

Hitchin North Jn

Hitchin East Jn

11/07/21
0125 Sun

11/07/21
0825 Sun

Possession

28m46ch and 41mOch

Stevenage Biggleswade All Lines Possession  |11/07/21 11/07/21
0125 Sun 0825 Sun
P2021/2569835 |LN101 Connington South |Woodwalton Jn Up Slow Possession  |10/07/21 11/07/21 MAINTENANCE S&EW PET 01 \W2021/6262772
2355 Sat 0845 Sun 42MP TO 75M 50CH Safe & Effective Working
_ _ _ 42mOch and 75m50ch
Huntingdon North |Biggleswade Up Slow Possession  |10/07/21 11/07/21 RAIL REPLACEMENT ROAD SERVICES TO
Jn Crossovers 2355 Sat 0845 Sun OPERATE BETWEEN STEVENAGE AND
i i PETERBOROUGH
Peterborough Biggleswade Up Possession  |10/07/21 11/07/21
South Crossovers Fast/Main/Fast/Ma 2355 Sat 0845 Sun GTR TO START/TERMINATE AT STEVENAGE
in/Fast § GTR TO START/TERMINATE AT LETCHWORTH
Fletton Jn Up Slow Possession  |10/07/21 11/07/21 GTR SAT NIGHT 9W90 TO TERMINATE AT
2355 Sat 0845 Sun STEVENAGE
- - GTR SUN MORNING 1P11 TO START AT
Biggleswade Holme LC Down Slow Possession  |11/07/21 11/07/21 fETCHWORTH
Crossovers 0120 Sun 0845 Sun GTR SUN MORNING 2P21 1P05 TO START
Peterborough South |Down Possession  |11/07/21 11/07/21 STEVENAGE
Fast/Main/Fast 0120 Sun 0845 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643090 |LN101 Loversall Carr Jn |Ranskill Crossovers |Up Possession  |10/07/21 11/07/21 W2021/6444741
LC 2140 Sat  |0830 Sun C20 Reballast ABC - High
Output
Ranskill Loversall Carr Jn Down Possession  |10/07/21 11/07/21 145m68ch and 151m60ch
Crossovers LC 2140 Sat 0830 Sun
P2021/2696329 |[EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  [12/07/21 12/07/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |12/07/21 12/07/21
Islington London Relief 0001 Mon  |0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |12/07/21 12/07/21
Jn Canonbury 0001 Mon  |0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession |12/07/21 12/07/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |12/07/21 12/07/21
Curve 0001 Mon 0445 Mon
Stratford Central [Lea Jn Up Channelsea  |Possession [12/07/21 12/07/21
Jn West Loop 0001 Mon  |0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2694477 |EA1161 |Cambridge Cambridge Platforms 5 And 6 |Possession |11/07/21 11/07/21
Eﬁiggg Down Goods 0050 Sun 0750 Sun
LN125 Loop
Down Slow Possession  |11/07/21 _
Platforms 1-4 0050 Sun
Platform Line
Through Line
Waterbeach Down and Up Possession  |11/07/21 11/07/21
0050 Sun 0205 Sun
Cambridge North |Cambridge North Platform 3 Possession  |11/07/21 11/07/21
0050 Sun 0750 Sun
Coldham Lane Jn |Laundry Lane AOCL |Up & Down Possession  |11/07/21 11/07/21
and B Newmarket 0050 Sun 0750 Sun
Audley End Waterbeach Down and Up Possession  |11/07/21 11/07/21
0205 Sun 0750 Sun
Cambridge Cambridge No. 7 Platform Possession  |11/07/21
Line 0205 Sun
No 8 Platform Line
Platforms 7 and 8
Shepreth Branch |Meldreth Down and Up Possession  |11/07/21
Jn Royston 0205 Sun
Cambridge Cambridge Carriage Sidings 1 |Sidings 11/07/21 11/07/21
-8 Possession 10205 Sun {0750 Sun
Washer Road
Headshunt
Reception Roads |Sidings 11/07/21
12&3 Possession  [0205 Sun
Audley End Cambridge Down and Up Possession  |11/07/21
0750 Sun
P2021/2701199 |LN600 Church Fenton  [Colton Jn Down and Up Possession  |09/07/21 12/07/21 PLTR BOLTON PERCY W2021/6608792
LN854 South Jn Normanton 2330 Fri 0600 Mon C11 Rerail Resleeper
Down and Up MISSED VERSION 1 READY FOR PROPOSING IN  |Reballast - Trax
Leeds \VERSION 3 AS SUBSIDIARY TIMETABLE 10m60ch and 6mOch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2622767 |LN804 Milford (North Sherburn Jn Down Passenger |Possession |10/07/21 12/07/21 W2021/6401751
LN854 Yorks) Loop/Down 0100 Sat 0100 Mon C70 S&C - Complete
LN878 Reception Renewal 113A
Milford Jn (North  |Church Fenton Down and Up Possession  |10/07/21 12/07/21 15mO0ch and 12m60ch
Yorks) South Jn 0100 Sat 0100 Mon
Sherburn Jn Milford (North Yorks) |Up Passenger Possession  |10/07/21 12/07/21
Loop 0100 Sat (0100 Mon

—
e e S o
—
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2689541 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession |10/07/21 11/07/21 TRANSPIRE ALLIANCE W2021/6582835
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULT!I DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2666071 |LN882 Crofton EastJn  |Pontefract West Jn  |Down and Up Possession  [11/07/21 12/07/21 WORKS DELIVERY RESLEEPER, REBALLAST \W2021/6543422
0001 Sun 0500 Mon STREET HOUSE C9 Resleeper Reballast -
Trax
SERVICES TO DIVERT VIA ECML/HAMBLETON 51m40ch and 53m50ch
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Week 16
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2571995 |LN101 Hornsey Langley Jn Down Slow Possession  [18/07/21 18/07/21 TRACK MAINTENANCE FP12 W2021/6226738
LN120 No.2/Down 0200 Sun  |0830 Sun 0200 TO 0830 SUN DOWN TRAINS TO TRAVEL Track Maintenance
Hertford OVER THE DOWN FAST LINE 4m60ch and 27m60ch
Wood Green North  |[Down Slow No.1 |Possession |18/07/21 18/07/21 0200 SUN TO 0940 SUN
Jn 0200Sun 10830 Sun RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN FINSBURY PARK AND
Langley Jn Wood Green North  |Up Hertford Possession  [18/07/21 18/07/21 STEVENAGE VIA HERTFORD NORTH
Jn 0200 Sun 0940 Sun
Wood Green Langley Jn Down Hertford Possession  [18/07/21 18/07/21
South Jn 0830 Sun 0940 Sun
P2021/2705405 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession 19/07/21 20/07/21 HIGH OUTPUT \W2021/6562640
Jn 2200 Mon |0600 Tue C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 19/07/21 20/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Mon  |0600 Tue MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705406 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |20/07/21 21/07/21 HIGH OUTPUT W2021/6562642
Jn 2200 Tue |0600 Wed C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 20/07/21 21/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Tue  |0600 Wed MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705408 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |21/07/21 22/07/21 HIGH OUTPUT W2021/6562643
Jn 2200 Wed 0600 Thu C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 21/07/21 22/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Wed (0600 Thu MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705409 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |22/07/21 23/07/21 HIGH OUTPUT \W2021/6562645
Jn 2200 Thu  |0600 Fri C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 22/07/21 23/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Thu 0600 Fri MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643091 |LN101 Loversall Carr Jn |Ranskill Crossovers |Up Possession |17/07/21 18/07/21 HIGH OUTPUT \W2021/6444742
LC 2140 Sat 0830 Sun POSSESSION TO BE TAKEN AFTER THE PASSAGE |C20 Reballast ABC - High
OF 1D32 Output
Ranskill Loversall Carr Jn Down Possession 17/07/21 18/07/21 1N34 1D34 DIVERTED VIA GNGE 145m68ch and 151m60ch
Crossovers LC 2140 Sat 0830 Sun POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 1Y14
P2021/2610846 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  [19/07/21 19/07/21 IACCESS TO/FROM LEEDS LINES TO BE
LN600 0001 Mon  |0500 Mon MAINTAINED THROUGH ECML TRAINS TO DIVERT
LN720 VIA HARE PARK JN
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession 19/07/21 19/07/21
LN889 Jn Up Slow 0001 Mon  |0500 Mon TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO
TRAVEL OVER OTHER LINES AT DONCASTER
Marshgate Jn Joan Croft Jn All Lines Possession  [19/07/21 19/07/21 I/AND TO BE DIVERTED VIA SKELLOW JN AND
0001 Mon  |0500 Mon CARCROFT JN
Shaftholme Jn Haywood Jn All Lines Possession  [19/07/21 19/07/21 ROUTE VIA DONCASTER NORTH CHORD TO BE
0001 Mon  |0500 Mon MAINTAINED
FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK
TO BE SHORTENED AS REQUIRED TO
SHAFTHOLME OR JOAN CROFT AT DPPP
TIMESCALES
P2021/2696330 |[EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |19/07/21 19/07/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon  |0445 Mon ACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  [19/07/21 19/07/21
Islington London Relief 0001 Mon (0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [19/07/21 19/07/21
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession 19/07/21 19/07/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [19/07/21 19/07/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [19/07/21 19/07/21
Jn West Loop 0001 Mon 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2671313 |LN3201 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |17/07/21 19/07/21 BARROW HILL NORTH JN \W2021/6564613
LN806 Jn Goods 2200 Sat 0300 Mon C75 S&C REFURBISHMENT S4150A&B, S4152A&B, [C75 S&C - Reballasting
Down/Up Staveley S4148A&B AND ABANDON S4747A PTS 148m60ch and 149m65ch
Goods UID 124938
Chesterfield Masborough Jn Down and Up Possession  [17/07/21 18/07/21 LNE&EM WORKS DELIVERY
South Jn Barrow Hill 2200 Sat 1245 Sun
NO ACCESS TO/FROM BARROW HILL SIDINGS
Treeton Jn Masborough Sorting [Down Treeton Possession  [17/07/21 18/07/21 THROUGHOUT
Sidings South Jn Goods 2200 Sat 1245 Sun
Up Canklow BARROW HILL RECEPTION ROADS 12 AND 3 TO
Goods BE CLEAR OF STABLED UNITS THROUGHOUT
Barrow Hill South |Barrow Hill North Jn  |No.1 Reception Sidings 17/07/21 19/07/21
Jn No.2 Reception Possession (2200 Sat 0300 Mon TRAINS TO BE DIVERTED VIA TAPTON JN AND
Li ' DORE STATION JN, SHIREOAKES OR SHEFFIELD
ine STATION
No.3 Reception
Tapton Jn Beighton Jn Down and Up Possession  [18/07/21 19/07/21 2200 SAT TO 1245 SUN
Barrow Hill 1245 Sun {0300 Mon
NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3
NO ACCESS TO/FROM ROTHERHAM STEEL
TERMINAL
1245 SUN TO 0545 MON
ACCESS TO/FROM ROTHERHAM STEEL
TERMINAL FROM THE NORTH ONLY
P2021/2698997 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession |17/07/21 18/07/21 MAINTENANCE STRATEGY
LN860 2350 Sat 0910 Sun WEEKS 8 16 AND 24
Bradley Wood Jn |Horbury Jn All Lines Possession  [17/07/21 18/07/21 RAIL REPLACEMENT ROAD SERVICE TO
2350 Sat 0910 Sun OPERATE BETWEEN MANCHESTER AND LEEDS
1A81 TO DIVERT VIA BRAMELY AND WHITEHALL
JIN
P2021/2689542 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  [17/07/21 18/07/21 TRANSPIRE ALLIANCE W2021/6582836
2355Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16¢h and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643138 Altofts Jn Leeds West Jn All Lines Possession  |18/07/21 19/07/21
2315 Sun  |0415 Mon
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |18/07/21 19/07/21
Whitehall Curve 2315 Sun 0415 Mon
Whitwood Jn Methley Jn All Lines Possession  |18/07/21 19/07/21
2315Sun  |0415 Mon
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620097 |LN101 Kings Cross Holloway No.1 Fast/Down |Possession |25/07/21 25/07/21 S&C MAINTENANCE FPO1 W2021/6226746
Fast 0045 Sun {0830 Sun TRAINS TO TRAVEL OVER SLOW LINES AND BE  [Track Maintenance
Up Fast/No.2 Fast REPLATFORMED AS NECESSARY OmOch and 1m30ch
Kings Cross Platforms 0 to 6 Possession  [25/07/21 25/07/21 PLATFORMS AVAILABLE FOR STABLING AT KINGS
0045 Sun 0830 Sun CROSS
LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS FOR STABLING
GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING
FHT REQUIRE 1 LONG PLATFORM AT KINGS
CROSS FOR STABLING
IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS 0 TO 6
P2021/2705413 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |26/07/21 27/07/21 HIGH OUTPUT \W2021/6563527
Jn 2200 Mon (0600 Tue C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 26/07/21 27/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Mon (0600 Tue MISSED VERSION 1 READY FOR PROPOSING IN
(Between \VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705415 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |27/07/21 28/07/21 HIGH OUTPUT W2021/6563528
Jn 2200 Tue |0600 Wed C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |Output
Huntingdon South |Sandy North Jn Up Fast Line 27/07/21 28/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Tue [0600 Wed MISSED VERSION 1 READY FOR PROPOSING IN
(Between \VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705417 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |28/07/21 29/07/21 HIGH OUTPUT W2021/6563529
Jn 2200 Wed (0600 Thu C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE Output
Huntingdon South |Sandy North Jn Up Fast Line 28/07/21 29/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Wed (0600 Thu MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2705418 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |29/07/21 30/07/21 HIGH OUTPUT W2021/6563530
Jn 2200 Thu  |0600 Fri C20 Reballast ABC - High
UP TRAINS TO TRAVEL OVER THE UP FAST LINE  (Output
Huntingdon South |Sandy North Jn Up Fast Line 29/07/21 30/07/21 54m7ch and 45m40ch
Jn Blockage 2200 Thu  |0600 Fri MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705420 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |30/07/21 31/07/21 HIGH OUTPUT W2021/6563564
Jn 2300 Fri 0550 Sat Follow Up Tamping
UP TRAINS TO TRAVEL OVER THE UP FAST LINE [54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 30/07/21 31/07/21
Jn Blockage 2300 Fri 0550 Sat MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2570306 |LN101 Connington South Woodwalton Jn Up Slow Possession  |25/07/21 26/07/21
2335Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |25/07/21 26/07/21
2335Sun  |0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |25/07/21 26/07/21
Jn 2335 Sun 0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |26/07/21 26/07/21
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |26/07/21 26/07/21
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  |26/07/21 26/07/21
Fast/Main/Fast 0320 Mon  |0600 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2570145 |EA1560 |Fletton Jn New England North  |Down Possession  |25/07/21 25/07/21 NO ACCESS TO/FROM NENE CS \W2021/6226752
LN101 Slow/Stamford 0001 Sun  |0830 Sun Track Maintenance
LN135 (Platform 5) TRACK MAINTENANCE PET 03 100m20ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  [25/07/21 25/07/21
March/Platform 7 0001 Sun  |0830 Sun
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  [25/07/21 25/07/21
North (Platform 4) 0001 Sun  |0830 Sun
Peterborough Peterborough March Possession  [25/07/21 25/07/21
Independent 0001 Sun  |0830 Sun
Peterborough New England North  |Down Fast Possession  [25/07/21 25/07/21
South 0001 Sun  |0830 Sun
Peterborough Peterborough Two Way Goods |Possession |25/07/21 25/07/21
Station Station Line 0001 Sun  |0830 Sun
P2021/2643097 |LN101 Loversall Carr Jn  |Ranskill Crossovers |Up Possession  |24/07/21 25/07/21 HIGH OUTPUT \W2021/6444743
LC 2140 Sat 0830 Sun POSSESSION TO BE TAKEN AFTER THE PASSAGE (C20 Reballast ABC - High
OF 1D32 Output
Ranskill Loversall Carr Jn Down Possession  |24/07/21 25/07/21 1N34 1D34 DIVERTED VIA GNGE 145m68ch and 151m60ch
Crossovers LC 2140 Sat 0830 Sun POSSESSION TO BE GIVEN UP FOR THE
PASSAGE OF 1Y14
P2021/2696331 |EA1180 Camden Road Channelsea North Down and Up NLL |Possession 26/07/21 26/07/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon |0445 Mon ACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |26/07/21 26/07/21
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [26/07/21 26/07/21
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  [26/07/21 26/07/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [26/07/21 26/07/21
Curve 0001 Mon 0445 Mon
Stratford Central [Lea Jn Up Channelsea  |Possession |26/07/21 26/07/21
Jn West Loop 0001 Mon 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2672259 |LN627 Pelaw Jn Pelaw Jn Down Pelaw Module TS11 |25/07/21 25/07/21 \W2021/6557591
LN628 Goods Loop Section 3 0110 Sun  |0625 Sun Commissioning Work
LN629 Up Pelaw Goods 87m25ch and 99m56ch
LN630 Loop
LN650 Shell Mex Depot Single Module TS11 |25/07/21 25/07/21
LN670 Jarrow Section 3 0110 Sun  |0625 Sun
Wardley All Lines Module TS11 |25/07/21 25/07/21
Section 3 0110 Sun 0625 Sun
Pelaw Metro Jn  |Pelaw South Jn Down Pelaw Module TS11 |25/07/21 25/07/21
Chord Section 3 0110 Sun 0625 Sun
Up Pelaw Chord
Ryhope Grange |St. James Bridge Jn  |Down Sunderland |Module TS11 |25/07/21 25/07/21
SB (RG) Up Sunderland Section 3 0110 Sun  |0625 Sun
South Hylton Sunderland South Down South Module TS11 |25/07/21 25/07/21
Jn Hylton Section 3 0110 Sun 0625 Sun
Up South Hylton
P2021/2628464 |LN627 Pelaw Jn Park Lane Jn Down and Up Possession  |25/07/21 W2021/6433199
LN676 (Gateshead) Sunderland 0110 Sun C14 Rerail Resleep Reball
Form - Trax
Pelaw Jn Down Pelaw Possession  |25/07/21 98mOch and 100m45ch
Goods Loop 0110 Sun
Up Pelaw Goods
Loop
Up Jarrow Goods
Down
Wardley Pelaw Jn Down and Up Possession  |25/07/21
0110 Sun
P2021/2678038 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |26/07/21 27/07/21 HIGH OUTPUT PLTR TRS 'W2021/6611088
LN804 Jn Up Mai 2300 Mon  |0500 Tue C20 PREP WORKS Preparatory Work
LN807 pMain DRONFIELD TO WREAKES LANE DOWN MAIN LINE [146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [26/07/21 27/07/21
Down 2300 Mon 10500 Tue POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start End

Traffic Remarks

| Work Type

P2021/2678082 |LN3201
LN804
LN807
NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

27/07/21 28/07/21
2300 Tue  |0500 Wed

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

28/07/21
0500 Wed

27/07/21
2300 Tue

HIGH OUTPUT PLTR TRS
C20 PREP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2021/6611126
Preparatory Work
146m41ch and 152m40ch

P2021/2678083 |LN3201
LN804
LN807

NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

28/07/21
2300 Wed

29/07/21
0500 Thu

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

28/07/21
2300 Wed

29/07/21
0500 Thu

HIGH OUTPUT PLTR TRS
C20 PREP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

W2021/6611127
Preparatory Work
146m41ch and 152m40ch

P2021/2678084 |LN3201
LN804
LN807

NW9001

Chesterfield North

Jn

Dore Station Jn

Down Main

Up Main

Possession

29/07/21
2300 Thu

30/07/21
0500 Fri

HIGH OUTPUT PLTR TRS
C20 PREP WORKS
DRONFIELD TO WREAKES LANE DOWN MAIN LINE

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

29/07/21
2300 Thu

30/07/21
0500 Fri

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE

TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.

1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL

\W2021/6611128
Preparatory Work
146m41ch and 152m40ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 17 - Continued

| Work Type

Possession Ref [LOR Location from Location to Blocked Line Protn Type Traffic Remarks
P2021/2671294 |LN3201 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession BARROW HILL NORTH JN \W2021/6564590
LN806 Jn Goods C75 S&C REFURBISHMENT S4150A&B, S4152A&B, [C75 S&C - Reballasting
Down/Up Staveley S4148A&B 148m60ch and 149m65ch
Goods UID 124938
Chesterfield Masborough Jn Down and Up Possession LNE&EM WORKS DELIVERY
South Jn Barrow Hill
NO ACCESS TO/FROM BARROW HILL SIDINGS
Treeton Jn Masborough Sorting |Down Treeton Possession THROUGHOUT
Sidings South Jn Goods
Up Canklow BARROW HILL RECEPTION ROADS 1 2 AND 3 TO
Goods BE CLEAR OF STABLED UNITS THROUGHOUT
Barrow Hill South |Barrow Hill North Jn  |No.1 Reception Sidings
Jn No.2 Reception Possession TRAINS TO BE DIVERTED VIA TAPTON JN AND
Liné DORE STATION JN, SHIREOAKES OR SHEFFIELD
: STATION
No.3 Reception
Tapton Jn Beighton Jn Down and Up Possession 2200 SAT TO 1245 SUN
Barrow Hill
NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3
NO ACCESS TO/FROM ROTHERHAM STEEL
TERMINAL
1245 SUN TO 0545 MON
IACCESS TO/FROM ROTHERHAM STEEL
TERMINAL FROM THE NORTH ONLY
P2021/2689543 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |24/07/21 25/07/21 TRANSPIRE ALLIANCE W2021/6582837
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2683720 |LN862 Summer Lane Jn Possession 26/07/21 \W2021/6717406
LN868 0555 Mon C16 Rerail Resleeper
(Concrete)
Wombwell Barnsley Station Jn  |Down Main Possession  |24/07/21 24/07/21 1m47ch and 13m25ch
Up Main 0015 Sat  |0455 Sat
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 17 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2610724 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  [25/07/21 25/07/21 CYCLICAL MAINTENANCE HULL STATION.
LN914 Uo Hull 0015 Sun (0810 Sun
LN920 p IALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |25/07/21 25/07/21 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun 10810 Sun POSSESSION. 1 LONG PLATFORM AND 2 OTHER
PLATFORMS TO BE AVAILABLE FOR STABLING
Hull Paragon Walton Street LC Down Possession  [25/07/21 25/07/21 (TO BE CONFIRMED AT T-35)
CCTV Up 0015 Sun  |0810 Sun
P2021/2687016 |LN926 Dockfield Jn Esholt Jn Up Baildon Down |Possession 25/07/21 26/07/21 0010 SUN TO 0900 SUN AND 2345 SUN TO 0550 \W2021/6607596
0010 Sun 0550 Mon MON C9 Resleeper Reballast -
NO BOOKED SERVICES Trax
2m40ch and Om10ch
0900 SUN TO 2345 SUN
NORTHERN TO OPERATE A RAIL REPLACEMENT
ROAD SERVICE BETWEEN SHIPLEY AND ILKLEY
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 18
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2570022 |LN101 Finsbury Park Belle Isle Jn Up Fast Possession  [01/08/21 01/08/21 S&C MAINTENANCE FP04 W2021/6226755
0105 Sun  |0715 Sun GTR TO STABLE AT KINGS CROSS, 2 LONG S&C Maintenance
PLATFORMS AND 2 SHORT PLATFORMS 2ml4ch and Om35ch
Holloway Up Slow No.1/Up |Possession  [01/08/21 01/08/21 REQUIRED
Slow 0105 Sun 0715 Sun
Up Slow No.2
P2021/2705420 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |30/07/21 31/07/21 HIGH OUTPUT W2021/6563564
Jn 2300 Fri 0550 Sat Follow Up Tamping
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 30/07/21 31/07/21
Jn Blockage 2300 Fri 0550 Sat MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705435 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |02/08/21 03/08/21 \W2021/6578608
Jn 2300 Mon (0530 Tue Follow Up Tamping
_ _ 54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 02/08/21 03/08/21
n Blockage 2300 Mon  |0530 Tue
(Between
Trains)+Deto
nators
P2021/2705432 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |03/08/21 04/08/21 HIGH OUTPUT \W2021/6478856
Jn 2300 Tue  |0530 Wed Follow-Up Work
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 03/08/21 04/08/21
Jn Blockage 2300 Tue 0530 Wed MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705436 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession 04/08/21 05/08/21 HIGH OUTPUT \W2021/6478880
Jn 2300 Wed 0530 Thu Follow-Up Work
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 04/08/21 05/08/21
Jn Blockage 2300 Wed 0530 Thu MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705438 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |05/08/21 06/08/21 HIGH OUTPUT W2021/6478881
Jn 2300 Thu  |0530 Fri Follow-Up Work
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 05/08/21 06/08/21
Jn Blockage 2300 Thu 0530 Fri MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2654621 |LN101 Carlton Carlton LC CCTV Up Passenger Possession  |31/07/21 01/08/21 W2021/6457982
Crossovers Loop 2140 Sat 0830 Sun C20 Reballast ABC - High
Output
Tuxford GSP Down Passenger |Possession |31/07/21 01/08/21 125m8ch and 130m28ch
Loop 2140 Sat 0830 Sun
Newark Crossing |Tuxford GSP Down Main Possession  |31/07/21 01/08/21
2140 Sat (0830 Sun
Tuxford GSP Newark Crossing Up Main Possession  |31/07/21 01/08/21
2140 Sat 0830 Sun
P2021/2610867 |LN101 Carr Potteric Carr Jn Up Goods No.1 Possession  |01/08/21 02/08/21 DONCASTER DU 13 WEEKLY CYCLICAL MTCE
LN600 2230 Sun  |0520 Mon
LN720 TRAINS BETWEEN ST CATHERINES JN / ECML
LN764 Low Ellers Curve |Potteric Carr Jn Low Ellers Curve |Possession |01/08/21 02/08/21 SOUTH AND DECOY UP YARD TO DIVERT VIA
Jn 2230 Sun  |0520 Mon DONCASTER (RUN ROUND)
Sand Bank Jn Loversall Carr Jn Up East Possession  |01/08/21 02/08/21 TRAINS TO TRAVEL OVER OTHER LINES
Slow/'Down 2230 Sun 0520 Mon
Loco/Up East /AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
Slow/Up East THE UP EAST SLOW INTO PLATFORM 1 FROM
Slow DONCASTER IEP DEPOT FOR ECS MOVES FROM
0430 MON
TAKE POSSESSION AROUND 6U01 STANDING AT
D240, UP EAST SLOW
P2021/2696555 |[EA1180 |Camden Road Channelsea North Down and Up NLL [Possession  [01/08/21 02/08/21
EA1320 |EastJn Jn 2230 Sun 0445 Mon
EA1325
EA1340 Highbury and Down North Possession  |01/08/21 02/08/21
LN110 Islington London Relief 2230 Sun  |0445 Mon
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |01/08/21 02/08/21
Jn Canonbury 2230 Sun  |0445 Mon
Highbury and Dalston Junction Up and Down Possession  |01/08/21 02/08/21
Islington East London Line 2230 Sun  |0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession |01/08/21 02/08/21
Curve 2230 Sun  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |01/08/21 02/08/21
Curve 2230 Sun  |0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  |01/08/21 02/08/21
Jn West Loop 2230 Sun 0445 Mon

Electronic Copy - Uncontrolled when printed

Page 287 of 419



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 18 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2689544 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |31/07/21 01/08/21 TRANSPIRE ALLIANCE W2021/6582838
2355 Sat 0905 Sun Major Projects
32m16ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2683725 |LN862 Barnsley Station |Penistone Down Possession  |01/08/21 02/08/21 \W2021/6601821
LN868 Jn Huddersfield/Dow 0001 Sun  |0445 Mon C11 Rerail Resleeper
n/Up Huddersfield Reballast - Trax
Down/Up 171m40ch and 51m40ch
Huddersfield/Up W2021/6660503
Huddersfield C75 S&C - Reballasting
Meadowhall Horbury Jn Down Main Possession  |01/08/21 02/08/21 161m72ch and 163m75ch
Up Main 0001 Sun  |0445 Mon
P2021/2687072 |LN926 Dockfield Jn Esholt Jn Up Baildon Down |Possession  [01/08/21 02/08/21 0010 SUN TO 0900 SUN AND 2345 SUN TO 0550 'W2021/6609085
0010 Sun  |0550 Mon MON C9 Resleeper Reballast -
NO BOOKED SERVICES Trax
2m40ch and Om210ch
0900 SUN TO 2345 SUN
NORTHERN TO OPERATE A RAIL REPLACEMENT
ROAD SERVICE BETWEEN SHIPLEY AND ILKLEY
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2571904 |LN101 Holloway Harringay Down Fast Possession  |08/08/21 08/08/21 S&C MAINTENANCE FPO5 \W2021/6226777
0150 Sun 0735 Sun S&C Maintenance
- NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN  [1m55ch and 3mOch
Down Slow/Down | Possession gfé %8/3 2 g% %sé 2 0735 SUN TO 0750 SUN DOWN TRAINS TO
Down ’ TRAVEL OVER THE DOWN FAST LINE
Goods/Down Slow GTR INNER SERVICES TO START AT HORNSEY
NO.2 GTR OUTER SERVICES TO START AT ALEXANDRA
' PALACE
GTR ECS MOVES VIA HORNSEY FLYOVER
LNER REQUIRE 4 PLATFORMS AT KINGS CROSS
GTR 2K05 WILL NOT RUN
GTR 2J06 2K08 2J09 TO TERMINATE AT
ALEXANDRA PALACE
P2021/2705441 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |09/08/21 10/08/21 HIGH OUTPUT \W2021/6478876
Jn 2300 Mon (0530 Tue Follow-Up Work
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 09/08/21 10/08/21
Jn Blockage 2300 Mon  |0530 Tue MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705442 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession 11/08/21 12/08/21 HIGH OUTPUT \W2021/6478878
Jn 2300 Wed (0530 Thu Follow-Up Work
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 11/08/21 12/08/21
Jn Blockage 2300 Wed 0530 Thu MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2705443 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |12/08/21 13/08/21 HIGH OUTPUT \W2021/6478879
Jn 2300 Thu (0530 Fri Follow-Up Work
UP TRAINS TO TRAVEL OVER THE UP FAST LINE |54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 12/08/21 13/08/21
Jn Blockage 2300 Thu 0530 Fri MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
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Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2620308 |LN101 Helpston Jn Tallington Down Slow Possession  |07/08/21 08/08/21 W2021/6226762
Crossovers 2300 Sat 0800 Sun Track Maintenance
_ 76m35ch and 83m25ch
Peterborough Helpston Jn Down Possession  |07/08/21 08/08/21
North Slow/Stamford 2300 Sat 0800 Sun
Peterborough Helpston Jn Up Stamford Possession  |07/08/21 08/08/21
South (Platform 4) 2300 Sat  [0800 Sun
Tallington Up Fast Possession  |07/08/21 08/08/21
Crossovers Down East 2300 Sat 0800 Sun
Tallington Peterborough North  |Up Slow Possession  |07/08/21 08/08/21
Crossovers 2300 Sat 0230 Sun
Tallington Peterborough South |Up Slow Possession  |08/08/21 08/08/21
Crossovers 0230 Sun 0630 Sun
Tallington Peterborough North  |Up Slow Possession  |08/08/21 08/08/21
Crossovers 0630 Sun 0800 Sun
P2021/2691029 |LN147 Ketton LC Syston East Jn All Lines Possession  |07/08/21  |09/08/21 DERBY WORKS DELIVERY: PLTR FRISBY AND
LN3615 2210 Sat 0515 Mon DRAINAGE WORKS MANTON.
Wing Tunnel Manton Jn Down and Up Possession  |07/08/21 09/08/21 CROSS COUNTRY SERVICES TO
Corby 2210 Sat 0515 Mon START/TERMINATE AT LEICESTER AND
STAMFORD (ECS TO REVERSE AT KETTON) WITH
RAIL REPLACEMENT ROAD SERVICE BETWEEN
SERVING MELTON MOWBRAY AND OAKHAM.
FREIGHT SERVICES DIVERTED VIA ALTERNATIVE
ROUTES:
INTERMODAL TRAFFIC VIA WCML/NLL/GEML.
NON-INTERMODAL TRAFFIC VIA NOTTINGHAM,
GRANTHAM AND ECML.
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Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696041 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |09/08/21 09/08/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [09/08/21 09/08/21 IAND THE NLL
LN3210 0020 Mon  |0500 Mon
. NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |[Possession  |09/08/21 09/08/21
Jn 0020 Mon (0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |09/08/21 09/08/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |09/08/21 09/08/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [09/08/21 09/08/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |09/08/21 09/08/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 09/08/21 09/08/21
Possession  [0020 Mon (0500 Mon
P2021/2610559 |LN600 Longlands Jn Ferryhill South Jn All Lines Possession  |09/08/21 09/08/21
0015 Mon |0515 Mon
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2620958 |LN600 Ferryhill South Jn |Durham Up Main Possession  |08/08/21 08/08/21 \W2021/6402468
2315 Sun  |2355 Sun PL Tamping
62m35ch and 63m5ch
Ferryhill South Jn |Durham All Lines Possession  |08/08/21 09/08/21
2355 Sun  |0020 Mon
Ferryhill South Jn |Low Fell Jn All Lines Possession  |09/08/21 09/08/21
0020 Mon  |0515 Mon
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2672261 |LN600 Birtley Jn Low Fell Jn Down & Up Slow |Module TS11 |08/08/21 08/08/21 TYNESIDE IECC RE-CONTROL (158746) \W2021/6559857
LN620 Section 3 0050 Sun  |0730 Sun Commissioning Work
LN627 70m49ch and 79m75ch
LN674 Tyne Yard Tyne South Module TS11 [08/08/21 08/08/21
LN676 Arrival/Departure | Section 3 0050 Sun  |0730 Sun
LN682
LN684 Blaydon Newcastle South Jn  |Down Module TS11 |08/08/21 08/08/21
Carlisle/Down Section 3 0050 Sun  |0730 Sun
Slow
Up Carlisle/Up
Slow
Durham Newcastle South Jn  |Down Main Modyle TS11 |08/08/21 08/08/21
Up Main Section 3 0050 Sun  |0730 Sun
Heworth Newcastle East Jn  |Down Sunderland Modyle TS11 |08/08/21 08/08/21
Up Sunderland Section 3 0050 Sun 0730 Sun
High Level Bridge |Greensfield Jn Down West Curve |Module TS11 |08/08/21 08/08/21
Jn Up Section 3 0050 Sun {0730 Sun
King Edward King Edward Bridge |East Curve Module TS11 |08/08/21 08/08/21
Bridge East Jn North Jn Section 3 0050 Sun  |0730 Sun
King Edward Park Lane Jn Down Greensfield [Module TS11 |08/08/21 08/08/21
Bridge South Jn  |(Gateshead) West Up Section 3 0050 Sun  |0730 Sun
Down Greensfield
East Up
Down Gateshead
Up
Low Fell Jn Norwood Jn Down/Up Single |[Module TS11 |08/08/21 08/08/21
(Gateshead) Royal Mail Section 3 0050 Sun 0730 Sun
Terminal Loop
Tyne Yard Low Fell Jn Tyne North Module TS11 [08/08/21 08/08/21
Arrival/Departure |Section 3 0050 Sun  |0730 Sun
Tyne Yard Up Staging Module TS11 |08/08/21 08/08/21
Sidings Section 3 0050 Sun {0730 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673797 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  |07/08/21 08/08/21 C20 REBALLAST \W2021/6569782
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE STATION/HEELEY
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession |07/08/21 08/08/21 124225 151m37ch and 158m20ch
LN807 Down 2355 Sat 1140 Sun
LN808 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |07/08/21 08/08/21 SUN
NW9001 (TE) 2355 Sat 1140 Sun TRAINS DIVERTED VIA BARROW HILL AND
Up Manchester BEIGHTON JN
Heeley Heeley Up Heeley loop Possession |07/08/21 08/08/21
2355 Sat 1140 Sun NO ACCESS TO/FROM HOPE VALLEY AT DORE
STATION JN.
Sheffield South  |Sheffield South Jn Down Heeley Possession  |07/08/21 08/08/21
Jn Loop 2355 Sat 1140 Sun NORTHERN LEEDS-NOTTINGHAM SERVICES TO
TERMINATE AT SHEFFIELD WITH RAIL
Brightside Station |Wincobank Jn Up West Slow Possession  [08/08/21 08/08/21 REPLACEMENT ROAD SERVICE TO OPERATE
Jn Down 0200 Sun 0740 Sun
: _ _ RAIL REPLACEMENT BUS SERVICE TO OPERATE
Chesterfield Holmes Jn LC CCTV |Up Main Possession 08/08/21 08/08/21 BETWEEN MANCHESTER AND SHEEFIELD
South Jn D . 0200 Sun  |0740 Sun
own Main
FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Mill Race Jn Brightside Station Jn |Up East Slow Possession  |08/08/21 08/08/21 DIRECTION DIVERTED VIA DIGGLE JN AND
Down 0200 Sun 0740 Sun HUDDERSFIELD OR HEBDEN BRIDGE AND
Brightside BRIGHOUSE
Reception No 1
Brightside 0200 SUN TO 0740 SUN
Reception No 2 NO BOOKED TRAFFIC
Sheffield South Sheffield North Jn Platform 1 Possession  |08/08/21 08/08/21
Jn Down Through 0200 Sun  |0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
Platform 2 0200 - 0740 SUN
Platform 2¢ ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 3 STABLING OF TPE/NORTHERN UNITS PRIOR TO
POSSESSION START TIME
Platform 4
Platform 5 NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur
Wincobank Jn Ecclesfield West Jn  |Down Possession  |08/08/21 08/08/21
Barnsley/Down 0200 Sun 0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |08/08/21 08/08/21
(W) Down 0200 Sun  |0740 Sun
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673797 Nunnery Main Line  |Down Main Possession  |08/08/21 08/08/21
Continued Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 08/08/21 08/08/21
Jn Sidings Possession 10200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
[Taptondn [ Sheffield South Jn  [Down Main Possession  |08/08/21 _
Up Main 0740 Sun
P2021/2678140 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |09/08/21 10/08/21 W2021/6611157
LN804 Jn Up Mai 2155 Mon  |0555 Tue C20 Reballast ABC - High
LN807 p Main Output
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |09/08/21  [10/08/21 146m41ch and 152m40ch
Down 2155 Mon  |0555 Tue
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EAS - Section 7

Data freeze: EAS V2 2021

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678226 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |10/08/21 11/08/21 \W2021/6611175
LN804 Jn Ub Main 2155 Tue 0555 Wed C20 Reballast ABC - High
LN807 p Ma Output
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [10/08/21 11/08/21 146m41ch and 152m40ch
Down 2155 Tue 0555 Wed
P2021/2678227 |LN3201 |Chesterfield North |Dore Station Jn Down Main Possession  |11/08/21 12/08/21 W2021/6611176
LN804 Jn Up Mai 2155 Wed [0555 Thu C20 Reballast ABC - High
LN807 p Main Output
NW9001 [Dore South Jn Dore West Jn Up Dore Curve Possession |11/08/21  [12/08/21 146m41ch and 152m40ch
Down 2155 Wed [0555 Thu
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type

P2021/2678228 |LN3201
LN804
LN807

NW9001

Chesterfield North
Jn

Dore Station Jn

Down Main
Up Main

Possession

12/08/21
2155 Thu

13/08/21
0555 Fri

\W2021/6611177
C20 Reballast ABC - High
Output

|
"

Dore South Jn

Dore West Jn

Up Dore Curve
Down

Possession

il
-
—

12/08/21
2155 Thu

13/08/21
0555 Fri

146md4lch and 152m40ch

:
:
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 19 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2683740 |LN862 Barnsley Station |Penistone Down Possession  |08/08/21 09/08/21 W2021/6601822
LN868 Jn Huddersfield/Dow 0001 Sun  |0445 Mon C11 Rerail Resleeper
n/Up Huddersfield Reballast - Trax
Down/Up 171m40ch and 51m40ch
Huddersfield/Up \W2021/6660554
Huddersfield C75 S&C - Reballasting
Meadowhall Horbury Jn Down Main Possession  |08/08/21 09/08/21 161m72ch and 163m75ch
Up Main 0001 Sun  |0445 Mon
P2021/2687073 |LN926 Dockfield Jn Esholt Jn Up Baildon Down |Possession |08/08/21 09/08/21 0010 SUN TO 0900 SUN AND 2345 SUN TO 0550 W2021/6609086
0010 Sun  |0550 Mon MON C9 Resleeper Reballast -
NO BOOKED SERVICES
2m40ch and Om10ch
0900 SUN TO 2345 SUN
NORTHERN TO OPERATE A RAIL REPLACEMENT
ROAD SERVICE BETWEEN SHIPLEY AND ILKLEY
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EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20
Possession Ref | LOR Possession Possession Blocked Line Protection Traffic Remarks Work Type
Location from Location to Type
P2021/2620357 |LN101 Harringay Hornsey Flyover/EMU Possession MAINTENANCE FP15 \W2021/6222566
LN120 Reversing Siding MAINTENANCE FP09 S&C Maintenance
LN3214 No.2 1m5ch and 2m30ch
Holloway Wood Green North  |Down Possession 'W2021/6318593
Jn Goods/Down Slow TRAINS TO START/TERMINATE NEW BARNET OHL Work
No.2 3m51ch and 4m70ch
Hornsey Hornsey EMU Rev.Siding |Possession LNER WILL REQUIRE 4 LONG PLATFORMS FOR  \W2021/6226793
- 5m20ch and 4m58ch
Possession W2021/6263347
Track Maintenance
Kings Cross Wood Green North  |Up Slow/No.2 Possession 15/08/21 0mOch and 4m52ch
Jn Slow 0845 Sun
Kings Cross Kings Cross Platforms 1to 11 |Possession
inc
Platform O
Wood Green North  |No.1 Fast/Down  |Possession
Jn Fast
Up Fast/No.2 Fast
No.1 Slow/Down
Slow
Wood Green Langley Jn Down Hertford Possession  |15/08/21 15/08/21
South Jn Up Hertford 0200 Sun  |0845 Sun

—

B I awen |

e
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2705445 |LN101 Huntingdon North |Holme LC Down Slow Possession  |16/08/21 17/08/21 HIGH OUTPUT \W2021/6563781
Jn 2200 Mon (0600 Tue C20 Reballast ABC - High
DOWN TRAINS TO TRAVEL OVER THE DOWN Output
Huntingdon North |Holme LC Down Fast Line 16/08/21 17/08/21 FAST LINE 59m20ch and 67m30ch
dn Blockage 2200 Mon 0600 Tue
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+Deto VERSION 3 AS SUBSIDIARY TIMETABLE
nators
P2021/2705446 |LN101 Huntingdon North |Holme LC Down Slow Possession 17/08/21 18/08/21 HIGH OUTPUT W2021/6563782
Jn 2200 Tue |0600 Wed C20 Reballast ABC - High
DOWN TRAINS TO TRAVEL OVER THE DOWN Output
Huntingdon North |Holme LC Down Fast Line 17/08/21 18/08/21 FAST LINE 59m20ch and 67m30ch
n Blockage 2200 Tue 0600 Wed
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+Deto VERSION 3 AS SUBSIDIARY TIMETABLE
nators
P2021/2705447 |LN101 Huntingdon North |Holme LC Down Slow Possession  |18/08/21 19/08/21 HIGH OUTPUT W2021/6563783
Jn 2200 Wed |0600 Thu C20 Reballast ABC - High
DOWN TRAINS TO TRAVEL OVER THE DOWN Output
Huntingdon North |Holme LC Down Fast Line 18/08/21 19/08/21 FAST LINE 59m20ch and 67m30ch
n Blockage 2200 Wed |0600 Thu
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+Deto VERSION 3 AS SUBSIDIARY TIMETABLE
nators
P2021/2705448 |LN101 Huntingdon North |Holme LC Down Slow Possession  |19/08/21 20/08/21 HIGH OUTPUT W2021/6563784
Jn 2200 Thu 0600 Fri C20 Reballast ABC - High
DOWN TRAINS TO TRAVEL OVER THE DOWN Output
Huntingdon North |Holme LC Down Fast Line 19/08/21 20/08/21 FAST LINE 59m20ch and 67m30ch
Jn Blockage 2200 Thu  |0600 Fri
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+Deto VERSION 3 AS SUBSIDIARY TIMETABLE
nators
P2021/2620329 |LN101 Fletton Jn Peterborough North  |Down Fast Possession 14/08/21 15/08/21 TRACK MAINTENANCE PET02 W2021/6226784
2325 Sat 0535 Sun IACCESS AVAILABLE TO SPITAL SIDINGS VIA Track Maintenance
PLATFORM 4 AND 5 AND SPITAL LADDER 75m2ch and 76m24ch
Peterborough Fletton Jn Up Fast/Platform |Possession |14/08/21 15/08/21
North 3/Up Fast 2325 Sat  |0535 Sun
Platform 1/Up
Slow 1/Up Slow
Peterborough Peterborough Up Slow Possession  |14/08/21 15/08/21
Station Station No.2/Platform 2 2325 Sat 0535 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2610847 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  [16/08/21 16/08/21 IACCESS TO/FROM LEEDS LINES TO BE
LN600 0001 Mon  |0500 Mon MAINTAINED THROUGH ECML TRAINS TO DIVERT
LN720 VIA HARE PARK JN
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession 16/08/21 16/08/21
LN889 Jn Up Slow 0001 Mon  |0500 Mon TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO
TRAVEL OVER OTHER LINES AT DONCASTER
Marshgate Jn Joan Croft Jn All Lines Possession  [16/08/21 16/08/21 I/AND TO BE DIVERTED VIA SKELLOW JN AND
0001 Mon  |0500 Mon CARCROFT JN
Shaftholme Jn Haywood Jn All Lines Possession  [16/08/21 16/08/21 ROUTE VIA DONCASTER NORTH CHORD TO BE
0001 Mon  |0500 Mon MAINTAINED
FREIGHT SERVICES DIVERTED VIA MILFORD,
CASTLEFORD AND HARE PARK
TO BE SHORTENED AS REQUIRED TO
SHAFTHOLME OR JOAN CROFT AT DPPP
TIMESCALES
P2021/2695044 |EA1550 |Ely North Jn Ely West Jn West Curve Possession  |14/08/21 15/08/21 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat 0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession  |14/08/21 15/08/21
Jn 2350 Sat 0900 Sun
March March Down Goods No.1 |[Possession  [14/08/21 15/08/21
and 2 2350 Sat 0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession  [14/08/21 15/08/21
2350 Sat 0900 Sun
March West Jn Whitemoor Jn West Curve Possession  |14/08/21 15/08/21
2350 Sat 0900 Sun
March March Down Sidings Sidings 14/08/21 15/08/21
Up Sidings Possession 2350 Sat 0900 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696042 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [15/08/21 16/08/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 2300 Sun 0340 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 15/08/21 16/08/21 IAND THE NLL
LN3210 2300 Sun  |0340 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |15/08/21 16/08/21
Jn 2300 Sun (0340 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |15/08/21 16/08/21
2300 Sun  |0340 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [15/08/21 16/08/21
2300 Sun  |0340 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [15/08/21 16/08/21
West Jn Sisters Chord 2300 Sun  |0340 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  [15/08/21 16/08/21
East Jn Tottenham South 2300 Sun {0340 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 15/08/21 16/08/21
Possession 2300 Sun  |0340 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2672262 |LN600 Darlington Darlington Platform 1 Module TS11 |15/08/21 15/08/21 TYNESIDE IECC RE-CONTROL \W2021/6559882
Platform 2 Section 3 0035 Sun  |0745 Sun Commissioning Work
30m53ch and 71m51ch
Platform 3
Platform 4
Down/Up Station
Loop
Up Goods Loop
Down Bypass Line
Up Sidings
Darlington North  |Heighington LC Down & Up Module TS11 [15/08/21 15/08/21
Jn Bishop Auckland |Section 3 0035 Sun  |0745 Sun
Darlington South |Darlington South Jn  |Down Passenger |Module TS11 |15/08/21 15/08/21
Jn Loop Section 3 0035 Sun 0745 Sun
Eaglescliffe South Down Main/Down |Module TS11 |15/08/21 15/08/21
Jn Saltburn Section 3 0035 Sun  |0745 Sun
Up Main/Up
Saltburn
Durham Durham Down Slow Modgle TS11 |15/08/21 15/08/21
Up Passenger Section 3 0035 Sun (0745 Sun
Loop
Ferryhill South Jn |Tursdale Jn Down Slow Mod_ule TS11 [15/08/21 15/08/21
Up Slow Section 3 0035 Sun 0745 Sun
Up Sidings
Northallerton Chester-Le-Street Down Main / Module TS11 |15/08/21 15/08/21
Down Fast Section 3 0035 Sun  |0745 Sun
Up Main / Up Fast
Norton-on-Tees  |Ferryhill South Jn Down Stillington  [Module TS11 |15/08/21 15/08/21
South Up Stillington Section 3 0035 Sun 0745 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673843 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [14/08/21 15/08/21 C20 REBALLAST \W2021/6573577
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE STATION/HEELEY
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  |14/08/21 15/08/21 124225 151m37ch and 158m20ch
LN807 Down 2355 Sat 1140 Sun
LN808 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession  |14/08/21 15/08/21 SUN
NW9001 (TE) 2355 Sat 1140 Sun TRAINS DIVERTED VIA BARROW HILL AND
Up Manchester BEIGHTON JN
Heeley Heeley Up Heeley loop Possession  |14/08/21 15/08/21
2355 Sat 1140 Sun NO ACCESS TO/FROM HOPE VALLEY AT DORE
STATION JN.
Sheffield South  |Sheffield South Jn Down Heeley Possession  [14/08/21 15/08/21
Jn Loop 2355 Sat 1140 Sun NORTHERN LEEDS-NOTTINGHAM SERVICES TO
TERMINATE AT SHEFFIELD WITH RAIL
Brightside Station |Wincobank Jn Up West Slow Possession  [15/08/21 15/08/21 REPLACEMENT ROAD SERVICE TO OPERATE
Jn Down 0200 Sun 0740 Sun
: _ _ RAIL REPLACEMENT BUS SERVICE TO OPERATE
Chesterfield Holmes Jn LC CCTV |Up Main Possession 15/08/21 15/08/21 BETWEEN MANCHESTER AND SHEEFIELD
South Jn D . 0200 Sun  |0740 Sun
own Main
FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Mill Race Jn Brightside Station Jn |Up East Slow Possession 15/08/21 15/08/21 DIRECTION DIVERTED VIA DIGGLE JN AND
Down 0200 Sun 0740 Sun HUDDERSFIELD OR HEBDEN BRIDGE AND
Brightside BRIGHOUSE
Reception No 1
Brightside 0200 SUN TO 0740 SUN
Reception No 2 NO BOOKED TRAFFIC
Sheffield South Sheffield North Jn Platform 1 Possession 15/08/21 15/08/21
Jn Down Through 0200 Sun  |0740 Sun NO NORTHERN/TPE MOVEMENTS TO TAKE
PLACE WITHIN THE STATION LIMITS BETWEEN
Platform 2 0200 - 0740 SUN
Platform 2¢ ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 3 STABLING OF TPE/NORTHERN UNITS PRIOR TO
POSSESSION START TIME
Platform 4
Platform 5 NO ACCESS/EGRESS FROM/TO EMR
ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Platform 6
Platform 7 NORTHERN TRAINS SHUNTING OPERATIONS TO
BE CARRIED OUT AT THE NORTH END OF THE
Platform 8 STAITON AFTER 0740 SUN
Washer Shunt
Spur
Wincobank Jn Ecclesfield West Jn  |Down Possession 15/08/21 15/08/21
Barnsley/Down 0200 Sun 0740 Sun
Main
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |15/08/21 15/08/21
(W) Down 0200 Sun  |0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673843 Nunnery Main Line  |Down Main Possession  |15/08/21 15/08/21
Continued Jn Up Main 0200 Sun  |0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 15/08/21 15/08/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Tapton Jn Sheffield South Jn Down Main Possession  [15/08/21 15/08/21
Up Main 0740 Sun  |1140 Sun
P2021/2678085 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  [16/08/21 17/08/21 HIGH OUTPUT PLTR TRS \W2021/6611135
LN804 Jn Up Mai 2300 Mon  |0500 Tue C20 FOLLOW UP WORKS Follow Up Tamping
LN807 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE 146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [16/08/21 17/08/21
Down 2300 Mon  |0500 Tue POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678086 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 17/08/21 18/08/21 HIGH OUTPUT PLTR TRS \W2021/6611143
LN804 Jn Up Mai 2300 Tue |0500 Wed C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE |146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  |17/08/21 18/08/21
Down 2300 Tue |0500 Wed POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HiILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 20 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678087 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession  [18/08/21 19/08/21 HIGH OUTPUT PLTR TRS \W2021/6611152
LN804 Jn Uo Mai 2300 Wed |0500 Thu C20 FOLLOW UP WORKS Follow-Up Work
LNS07 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE [146m41ch and 152m40ch
NW9001 | Dore South Jn Dore West Jn Up Dore Curve Possession  [18/08/21 19/08/21
Down 2300 Wed 10500 Thu POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1IN70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
P2021/2678088 |LN3201 Chesterfield North |Dore Station Jn Down Main Possession 19/08/21 20/08/21 HIGH OUTPUT PLTR TRS \W2021/6611153
LN804 Jn Up Mai 2300 Thu  |0500 Fri C20 FOLLOW UP WORKS Follow-Up Work
LN807 p Main DRONFIELD TO WREAKES LANE DOWN MAIN LINE [146m41ch and 152m40ch
NW9001 |Dore South Jn Dore West Jn Up Dore Curve Possession  [19/08/21 20/08/21
Down 2300 Thu  |0500 Fri POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1F75 OVER THE DOWN MAIN LINE
TRAINS DIVERTED VIA BARROW HILL.
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN SHEFFIELD AND
DRONFIELD.
1N70 1F83 5F83 AND 5M06 TO DIVERT VIA
BARROW HILL
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LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

20 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678674

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

17/08/21
0915 Tue

17/08/21
1750 Tue

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
PREP WORK

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

17/08/21
0915 Tue

17/08/21
1715 Tue

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6582061
Preparatory Work
160m25ch and 149m60ch

P2021/2678675

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

18/08/21
0915 Wed

18/08/21
1750 Wed

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
PREP WORK

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

18/08/21
0915 Wed

18/08/21
1715 Wed

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6582085
Preparatory Work
159m33ch and 149m60ch
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Network Rail
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EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

20 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678676

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

19/08/21
0915 Thu

19/08/21
1750 Thu

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
PREP WORK

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

19/08/21
0915 Thu

19/08/21
1715 Thu

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6582086
Preparatory Work
159m33ch and 149m60ch

P2021/2678677

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

20/08/21
0915 Fri

20/08/21
1750 Fri

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
PREP WORK

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

20/08/21
0915 Fri

20/08/21
1715 Fri

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6582087
Preparatory Work
159m33ch and 149m60ch
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EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 20 - Continued

Possession Ref [LOR Location from Location to Blocked Line Protn Type
P2021/2700192 |LN862 Ecclesfield West  |Barnsley Down Main Possession
LN868 Jn ;
Up Main
Barnsley Station |Summer Lane Jn Up Huddersfield |Possession
Jn
Down
Huddersfield
Ecclesfield West |Horbury Jn Down and Up Possession
Jn Main
Ecclesfield West  |Barnsley Down Main Possession
Jn .
Up Main

Start

Traffic Remarks

Work Type

:
:

IP SNE RENEWALS: STRUCTURES WORK SHB
63/65

0015 SAT TO 0455 SAT
0001 SUN TO 0835 SUN
2340 SAT TO 0445 SUN
NO BOOKED SERVICES

0455 SAT TO 0001 SUN

0835 SUN TO 2340 SUN

SERVICES TO START/TERMINATE AT BARNSLEY
TO/FROM HUDDERSFIELD/LEEDS

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN BARNSLEY AND
MEADOWHALL
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2571952 |LN101 Harringay Harringay Inlet/Outlet Line  |Possession  |22/08/21 22/08/21 TRACK MAINTENANCE FP0O7 W2021/6226819
No. 1 0020 Sun 0720 Sun Track Maintenance
Inlet/Outlet Line GTR REQUIRE 2 LONG PLATFORMS AND 3 3m60ch and 3m5ch
No. 2 SHORT PLATFORMS AT KINGS CROSS
Hornsey Flyover/EMU Possession  |22/08/21 22/08/21 LNER REQUIRE 4 LONG PLATFORMS AT KINGS
Reversing Siding 0020 Sun  |0720 Sun CROSS
No.2 UP TRAINS TO TRAVEL OVER THE UP FAST LINE
Hornsey Finsbury Park Up Slow No.1 & 2 |Possession  |22/08/21 22/08/21 BEWTWEEN WOOD GREEN SOUTH JN AND
0020 Sun 0720 Sun FINSBURY PARK AND UNABLE TO CALL AT
HORNSEY AND HARRINGAY
Hornsey EMU Rev.Siding |Possession |22/08/21 22/08/21
No.1 0020 Sun 0720 Sun
P2021/2705456 |LN101 Huntingdon South |Sandy North Jn Up Slow Possession  |24/08/21 25/08/21 HIGH OUTPUT W2021/6478883
Jn 2200 Tue |0600 Wed Follow-Up Work
UP TRAINS TO TRAVEL OVER THE UP FAST LINE 54m7ch and 45m40ch
Huntingdon South |Sandy North Jn Up Fast Line 24/08/21 25/08/21
Jn Blockage 2200 Tue |0600 Wed MISSED VERSION 1 READY FOR PROPOSING IN
(Between VERSION 3 AS SUBSIDIARY TIMETABLE
Trains)+Deto
nators
P2021/2570307 |LN101 Connington South Woodwalton Jn Up Slow Possession  |22/08/21 23/08/21
2335 Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |22/08/21 23/08/21
2335Sun  |0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |22/08/21 23/08/21
Jn 2335 Sun (0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |23/08/21 23/08/21
0320 Mon (0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |23/08/21 23/08/21
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  |23/08/21 23/08/21
Fast/Main/Fast 0320 Mon (0600 Mon
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2705449 |LN101 Huntingdon North |Holme LC Down Slow Possession  |23/08/21 24/08/21 HIGH OUTPUT \W2021/6563785
Jn 2200 Mon |0600 Tue C20 Reballast ABC - High
DOWN TRAINS TO TRAVEL OVER THE DOWN Output
Huntingdon North |Holme LC Down Fast Line 23/08/21 24/08/21 FAST LINE 59m20ch and 67m30ch
dn Blockage 2200 Mon 0600 Tue
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+Deto VERSION 3 AS SUBSIDIARY TIMETABLE
nators
P2021/2705450 |LN101 Huntingdon North |Holme LC Down Slow Possession  |24/08/21 25/08/21 HIGH OUTPUT \W2021/6563786
Jn 2200 Tue 0600 Wed C20 Reballast ABC - High
DOWN TRAINS TO TRAVEL OVER THE DOWN Output
Huntingdon North |Holme LC Down Fast Line 24/08/21 25/08/21 FAST LINE 59m20ch and 67m30ch
n Blockage 2200 Tue 0600 Wed
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+Deto VERSION 3 AS SUBSIDIARY TIMETABLE
nators
P2021/2705451 |LN101 Huntingdon North |Holme LC Down Slow Possession  |25/08/21 26/08/21 HIGH OUTPUT W2021/6563787
Jn 2200 Wed |0600 Thu C20 Reballast ABC - High
DOWN TRAINS TO TRAVEL OVER THE DOWN Output
Huntingdon North |Holme LC Down Fast Line 25/08/21 26/08/21 FAST LINE 59m20ch and 67m30ch
dn Blockage 2200 Wed 0600 Thu
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+Deto VERSION 3 AS SUBSIDIARY TIMETABLE
nators
P2021/2705453 |LN101 Huntingdon North |Holme LC Down Slow Possession  |26/08/21 27/08/21 HIGH OUTPUT \W2021/6563788
Jn 2200 Thu  |0600 Fri C20 Reballast ABC - High
DOWN TRAINS TO TRAVEL OVER THE DOWN Output
Huntingdon North |Holme LC Down Fast Line 26/08/21 27/08/21 FAST LINE 59m20ch and 67m30ch
Jn Blockage 2200 Thu  |0600 Fri
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+Deto VERSION 3 AS SUBSIDIARY TIMETABLE
nators
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696043 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [23/08/21 23/08/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 23/08/21 23/08/21 IAND THE NLL
LN3210 0020 Mon  |0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [23/08/21 23/08/21
Jn 0020 Mon {0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |23/08/21 23/08/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [23/08/21 23/08/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  23/08/21 23/08/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  [23/08/21 23/08/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 23/08/21 23/08/21
Possession  |0020 Mon  |0500 Mon
P2021/2672263 |LN627 Pelaw Jn Pelaw Jn Down Pelaw Module TS11 |22/08/21 22/08/21 TYNESIDE IECC RE-CONTROL \W2021/6557592
LN628 Goods Loop Section 3 0110 Sun  |0625 Sun Commissioning Work
LN629 Up Pelaw Goods 87m25ch and 99m56ch
LN630 Loop
LN650 Shell Mex Depot Single Module TS11 |22/08/21 22/08/21
LN670 Jarrow Section 3 0110 Sun  |0625 Sun
Wardley All Lines Module TS11 [22/08/21 22/08/21
Section 3 0110 Sun  |0625 Sun
Pelaw Metro Jn  |Pelaw South Jn Down Pelaw Module TS11 [22/08/21 22/08/21
Chord Section 3 0110 Sun 0625 Sun
Up Pelaw Chord
Ryhope Grange |St. James Bridge Jn |Down Sunderland |Module TS11 |22/08/21 22/08/21
SB (RG) Up Sunderland Section 3 0110 Sun  |0625 Sun
South Hylton Sunderland South Down South Module TS11 |22/08/21 22/08/21
Jn Hylton Section 3 0110 Sun 0625 Sun
Up South Hylton
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Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673846 |LN3201 Chesterfield Sheffield South Jn Down Main Possession  [21/08/21 22/08/21 C20 REBALLAST \W2021/6573578
LN736 South Jn Up Mai 2355 Sat 0200 Sun HIGH OUTPUT C20 Reballast ABC - High
LN750 p Main DORE STATION/HEELEY
LN804 Dore South Jn Dore West Jn Up Dore Curve Possession  [21/08/21 22/08/21 124225 151m37ch and 158m20ch
LN807 Down 2355 Sat 1140 Sun 'W2021/6610583
LN808 C9 PLTR C9 Resleeper Reballast -
LN868 Dore Station Jn  |Totley Tunnel East  |Down Manchester |Possession |21/08/21 22/08/21 TAPTON JN
NW9001 (TE) Up Manchester 2355 Sat 1140 Sun \1,\}80 146mO0ch and 147m40ch
Heeley Heeley Up Heeley loop Possession |21/08/21 22/08/21
2355 Sat 1140 Sun 2355 SAT TO 0200 SUN AND 0740 SUN TO 1155
SUN
Sheffield South  |Sheffield South Jn Down Heeley Possession  [21/08/21 22/08/21 TRAINS DIVERTED VIA BARROW HILL AND
Jn Loop 2355 Sat  |1140 Sun BEIGHTON JN
Brightside Station |Wincobank Jn Up West Slow Possession  |22/08/21 22/08/21 NO ACCESS TO/FROM HOPE VALLEY AT DORE
Jn Down 0200 Sun  |0740 Sun STATION JN.
Chesterfield Holmes Jn LC CCTV |Up Main Possession 22/08/21 22/08/21 NORTHERN LEEDS-NOTTINGHAM SERVICES TO
South Jn Down Main 0200 Sun /0740 Sun TERMINATE AT SHEFFIELD WITH RAIL
REPLACEMENT ROAD SERVICE TO OPERATE
Mill Race Jn Brightside Station Jn |Up East Slow Possession |22/08/21 22/08/21
D(_)Wﬂ ) 0200 Sun 0740 Sun RAIL REPLACEMENT BUS SERVICE TO OPERATE
Brightside BETWEEN MANCHESTER AND SHEFFIELD
Reception No 1
Brightside FREIGHT SERVICES TO/FROM THE HOPE VALLEY
Reception No 2 DIRECTION DIVERTED VIA DIGGLE JN AND
Sheffield South Sheffield North Jn Platform 1 Possession  |22/08/21 22/08/21 HUDDERSFIELD OR HEBDEN BRIDGE AND
Jn Down Through 0200 Sun 0740 Sun BRIGHOUSE
Platform 2 0200 SUN TO 0740 SUN
Platform 2c NO BOOKED TRAFFIC
Platform 3 NO NORTHERN/TPE MOVEMENTS TO TAKE
Platf 4 PLACE WITHIN THE STATION LIMITS BETWEEN
atiorm 0200 - 0740 SUN
Platform 5
ALL PLATFORMS & SIDINGS AVAILABLE FOR
Platform 6 STABLING OF TPE/NORTHERN UNITS PRIOR TO
Platform 7 POSSESSION START TIME
Platform 8 NO ACCESS/EGRESS FROM/TO EMR
Washer Shunt ATTERCLIFFE BETWEEN 0200 - 0740 SUN
Spur N\
Wincobank Jn Ecclesfield West Jn  |Down Possession  |22/08/21 22/08/21 NORTHERN TRAINS SHUNTING OPERATIONS TO
Barnsley/Down 0200 Sun 0740 Sun BE CARRIED OUT AT THE NORTH END OF THE
Main STAITON AFTER 0740 SUN
Up Main/Up
Barnsley
Woodburn Jn SB |Deepcar Up Stocksbridge |Possession  |22/08/21 22/08/21
(W) Down 0200 Sun  |0740 Sun
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2673846 Nunnery Main Line  |Down Main Possession  |22/08/21 22/08/21
Continued Jn Up Main 0200 Sun 0740 Sun
Sheffield South  [Sheffield North Jn Down Station Sidings 22/08/21 22/08/21
Jn Sidings Possession  |0200 Sun  |0740 Sun
Up Station Siding
No.1
Up Station Siding
No.2
Chesterfield Sheffield South Jn Down Main Possession |22/08/21 22/08/21
South Jn Up Main 0740 Sun  |1140 Sun
P2021/2678695 |LN806 Masborough Barrow Hill North Jn  |{Up Barrow Hill Possession  |24/08/21 24/08/21 HIGH OUTPUT BCS 'W2021/6582088
LN816 Sorting Sidings 0915 Tue 1750 Tue CAT20 REBALLAST UP BARROW HILL Preparatory Work
South Jn PREP WORK 159m33ch and 149m60ch
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 24/08/21 24/08/21 TREETON - WOODHOUSE MILL
Jn Sidings South Jn Blockage 0915 Tue 1715 Tue 124098
(Between
Trains) NO ACCESS/EGRESS FROM/TO WESTHORPE

BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.
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Previous freeze: EAS V1 2021

Week

21 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678696

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

25/08/21
0915 Wed

25/08/21
1750 Wed

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

25/08/21
0915 Wed

25/08/21
1715 Wed

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
PREP WORK

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6582089
Preparatory Work
159m33ch and 149m60ch

P2021/2678697

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

26/08/21
0915 Thu

26/08/21
1750 Thu

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
PREP WORK

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

26/08/21
0915 Thu

26/08/21
1715 Thu

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6582090
Preparatory Work
159m33ch and 149m60ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 21 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678698 |LN806 Masborough Barrow Hill North Jn  |Up Barrow Hill Possession  |27/08/21 27/08/21 HIGH OUTPUT BCS W2021/6582091
LN816 Sorting Sidings 0915 Fri 1750 Fri CAT20 REBALLAST UP BARROW HILL Preparatory Work
South Jn PREP WORK 159m33ch and 149m60ch
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 27/08/21 27/08/21 TREETON - WOODHOUSE MILL
Jn Sidings South Jn Blockage 0915 Fri 1715 Fri 124098
(Between
Trains) NO ACCESS/EGRESS FROM/TO WESTHORPE

BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 22
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620155 |LN101 Finsbury Park Highbury Vale Jn Up Canonbury Possession  [29/08/21 29/08/21 MAINTENANCE FP06 W2021/6222570
LN105 0105 Sun 0710 Sun S&C Maintenance
NO ROUTE FOR UP ECML TRAINS THROUGHOUT [3mOch and 2m20ch
Harringay Holloway Up Fast Possession  |29/08/21 29/08/21 GTR REQUIRE 2 LONG AND 2 SHORT PLATFORMS
Up Slow No.1 0105 Sun  |0710 Sun AT KINGS CROSS FOR STABLING TRAINS
’ GTR 2J06 2K08 TO TERMINATE AT ALEXANDRA
Up Slow No.2 PALACE
|
Moorgate Finsbury Park Down & Up Possession  |29/08/21 29/08/21 lC_:’\FleEong lE:%lé” EE :BLLCI)I\II\I(S PLATFORMS AT KINGS
Moorgate 0105 Sun 0710 Sun
P2021/2620281 |LN101 Cambridge Jn Royston Down and Up Possession  |29/08/21 29/08/21 MAINTENANCE HIT02 W2021/6226808
LN125 Royston 0120 Sun  |0820 Sun RAIL REPLACEMENT ROAD SERVICE TO Track Maintenance
LN126 OPERATE BETWEEN STEVENAGE AND 28m46ch and 41mOch
Hitchin North Jn  |Hitchin East Jn Down Royston Possession  |29/08/21 29/08/21 PETERBOROUGH
Flyover 0120 Sun 0820 Sun
_ _ _ RAIL REPLACEMENT ROAD SERVICES TO
Stevenage Biggleswade All Lines Possession  |29/08/21 29/08/21 OPERATE BETWEEN STEVENAGE AND ROYSTON
0120 Sun 0820 Sun
GTR TO START/TERMINATE AT STEVENAGE
GTR TO START/TERMINATE AT ROYSTON
P2021/2569836 |LN101 Connington South [Woodwalton Jn Up Slow Possession 28/08/21 29/08/21 MAINTENANCE S&EW PETO1 \W2021/6262773
2355 Sat 0845 Sun 42MP TO 75M 50CH Safe & Effective Working
] ] ] 42mOch and 75m50ch
Huntingdon North |Biggleswade Up Slow Possession  |28/08/21 29/08/21 RAIL REPLACEMENT ROAD SERVICES TO
Jn Crossovers 2355 Sat 0845 Sun OPERATE BETWEEN STEVENAGE AND
_ _ PETERBOROUGH
Peterborough Biggleswade Up Possession  [28/08/21 29/08/21
South Crossovers Fast/Main/Fast/Ma 2355 Sat 0845 Sun GTR TO START/TERMINATE AT STEVENAGE
in/Fast _ GTR TO START/TERMINATE AT LETCHWORTH
Fletton Jn Up Slow Possession 28/08/21 29/08/21 GTR SAT NIGHT 9W90 TO TERMINATE AT
2355 Sat 0845 Sun STEVENAGE
- - GTR SUN MORNING 1P11 TO START AT
Biggleswade Holme LC Down Slow Possession  [29/08/21 29/08/21 fETCHWORTH
Crossovers 0150 Sun 0845 Sun GTR SUN MORNING 2P21 1P05 TO START
Peterborough South |Down Possession  [29/08/21 29/08/21 STEVENAGE
Fast/Main/Fast 0150 Sun  |0845 Sun
P2021/2654640 |LN101 Grantham Claypole LC CCTV |Down Fast/Down |Possession |28/08/21 29/08/21 HIGH OUTPUT W2021/6461524
2130 Sat 0830 Sun GIVE UP POSSESSION FOR THE PASSAGE OF C20 Reballast ABC - High
Up Fast 1D32
1N34 1D34 TO BE DIVERTED VIA GNGE 106m36¢ch and 112m76ch
GIVE UP FOR THE PASSAGE OF 1Y14
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 22 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696044 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |30/08/21 30/08/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [30/08/21 30/08/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
i NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |30/08/21 30/08/21
Jn 0020 Mon (0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |30/08/21 30/08/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |30/08/21 30/08/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [30/08/21 30/08/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |30/08/21 30/08/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 30/08/21 30/08/21
Possession  [0020 Mon (0500 Mon
P2021/2705464 |LN600 Skelton Jn (York) |(Tollerton All Lines Possession  |28/08/21 30/08/21 PLTR SKELTON W2021/6616327
LN618 1930 Sat  |0530 Mon C11 Rerail Resleeper
Reballast - Trax
1m60ch and 5m50ch
P2021/2603991 |LN600 Northallerton High |Darlington South Jn  |All Lines Possession  |28/08/21 30/08/21 W2021/6361144
Jn 2000 Sat  |0500 Mon C14 Rerail Resleep Reball
Form - Trax
34m76¢ch and 43m60ch
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 22 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2672264 |LN600 Benton North Jn  [Newsham LC Down/Single Module TS11 |29/08/21 29/08/21 TYNESIDE IECC RE-CONTROL \W2021/6557601
LN622 Up/Sinale Section 3 0100 Sun  |0710 Sun Commissioning Work
LN627 pising 79m52ch and 16m67ch
LN682 Chillingham Road [Heaton North Jn Down Goods Module TS11 |29/08/21 29/08/21
LN694 Loop North & Section 3 0100 Sun  |0710 Sun
South
Heaton Depot Heaton Depot Depot Sidings Module TS11 [29/08/21 29/08/21
Section 3 0100 Sun  |0710 Sun
Heaton North Jn  |Chillingham Road Up Goods Loop  |[Module TS11 |29/08/21 29/08/21
Section 3 0100 Sun  |0710 Sun
King Edward Newcastle Down Fast Module TS11 |29/08/21 29/08/21
Bridge South Jn Up Fast Section 3 0100 Sun  |0710 Sun
Down Slow
Up Slow
Newcastle Morpeth Down Main Module TS11 |29/08/21 29/08/21
Up Main Section 3 0100 Sun 0710 Sun
Newcastle Platform 1 Mod_ule TS11 [29/08/21 29/08/21
Platform 2 Section 3 0100 Sun 0710 Sun
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Platform 9
Platform 10
Platform 11
Platform 12
Up Slow
Provincial Sidings
Newcastle East |Heaton South Jn Down/Up Slow Module TS11 [29/08/21 29/08/21
Jn Section 3 0100 Sun (0710 Sun
High Level Bridge Down Sunderland Modgle TS11 [29/08/21 29/08/21
Central Jn Down Sunderland Section 3 0100 Sun  |0710 Sun
Newcastle West |Newcastle West Jn  |Forth/Paradise Module TS11 |29/08/21 29/08/21
Jn Branch Section 3 0100 Sun  |0710 Sun
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

22 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678699

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession  [31/08/21
0915 Tue

31/08/21
1750 Tue

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 31/08/21

Blockage 0915 Tue
(Between
Trains)

31/08/21
1715 Tue

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6579342
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678700

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

01/09/21
0915 Wed

Possession

01/09/21
1750 Wed

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 01/09/21

Blockage 0915 Wed
(Between
Trains)

01/09/21
1715 Wed

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581848
C20 Reballast ABC - High

159m33ch and 149m60ch
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

22 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2669460

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession  [02/09/21
0915 Thu

02/09/21
1750 Thu

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 02/09/21

Blockage 0915 Thu
(Between
Trains)

02/09/21
1715 Thu

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581849
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678701

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

03/09/21
0915 Fri

Possession

03/09/21
1750 Fri

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 03/09/21

Blockage 0915 Fri
(Between
Trains)

03/09/21
1715 Fri

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581850
C20 Reballast ABC - High

159m33ch and 149m60ch
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Network Rail EAS - Section 7
LNE Route

Data freeze: EAS_V2_2021
Version 2.0

Previous freeze: EAS V1 2021

Week 22 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2689545 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |28/08/21 29/08/21 TRANSPIRE ALLIANCE 'W2021/6582924
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects

MORLEY STATION REMODELLING

32m16ch and 41m20ch
MULTI DICIPLINE WORKS

RAIL REPLACEMENT BUS SERVICE TO OPERATE
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 23
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
‘ |4u
‘ |4u
‘ IJH
‘ IJu
P2021/2572281 |LN101 Hornsey Langley Jn Down Slow Possession  |05/09/21 05/09/21 TRACK MAINTENANCE FP11 W2021/6226841
LN120 No.2/Down 0200 Sun  |0830 Sun 0635 TO 0830 SUN DOWN TRAINS TO TRAVEL Track Maintenance
Hertford OVER THE DOWN FAST LINE 4m60ch and 27m60ch
Wood Green North  |Down Fast Possession  |05/09/21 05/09/21 0200 SUN TO 0940 SUN
Jn 0200 Sun 0635 Sun RAIL REPLACEMENT ROAD SERVICE TO
- OPERATE BETWEEN FINSBURY PARK AND
Down Slow No.1 |Possession  |05/09/21 05/09/21 STEVENAGE VIA HERTEORD NORTH
0200 Sun  |0830 Sun
Langley Jn Wood Green North  |Up Hertford Possession  |05/09/21 05/09/21
Jn 0200 Sun  |0940 Sun
Wood Green Langley Jn Down Hertford Possession  |05/09/21 05/09/21
South Jn 0830 Sun {0940 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 23 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2654643 |LN101 Grantham Claypole LC CCTV  |Down Fast/Down |Possession |04/09/21 05/09/21 W2021/6461853
Up East 2130 Sat (0830 Sun C20 Reballast ABC - High
P Output
106m36¢ch and 112m76ch
P2021/2696332 |[EA1180 |Camden Road Channelsea North Down and Up NLL [Possession  |06/09/21 06/09/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |06/09/21 06/09/21
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |06/09/21 06/09/21
Jn Canonbury 0001 Mon  |0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |06/09/21 06/09/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |06/09/21 06/09/21
Curve 0001 Mon  |0445 Mon
Stratford Central [Lea Jn Up Channelsea  |Possession |06/09/21 06/09/21
Jn West Loop 0001 Mon  |0445 Mon
P2021/2628450 |LN600 Colton North Jn  |York Down and Up Possession  |04/09/21 05/09/21 \W2021/6435595
LN854 Main 0045 Sat 0440 Sun C11 Rerail Resleeper
Reballast - Trax
York York Plats 1,3,4and 5 |Possession |04/09/21 05/09/21 184m28ch and Om13ch
0045 Sat 0440 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2672265 |LN600 Birtley Jn Low Fell Jn Down & Up Slow |Module TS11 |05/09/21 05/09/21 TYNESIDE IECC RE-CONTROL \W2021/6559858
LN620 Section 3 0050 Sun  |0730 Sun Commissioning Work
LN627 70m49ch and 79m75ch
LN674 Tyne Yard Tyne South Module TS11 |05/09/21 05/09/21
LN676 Arrival/Departure | Section 3 0050 Sun 0730 Sun
LN682
LN684 Blaydon Newcastle South Jn  \Down Module TS11 |05/09/21 05/09/21
Carlisle/Down Section 3 0050 Sun  |0730 Sun
Slow
Up Carlisle/Up
Slow
Durham Newcastle South Jn  |Down Main Mod_ule TS11 |05/09/21 05/09/21
Up Main Section 3 0050 Sun  |0730 Sun
Heworth Newcastle East Jn  |Down Sunderland Mod_ule TS11 |05/09/21 05/09/21
Up Sunderland Section 3 0050 Sun 0730 Sun
High Level Bridge |Greensfield Jn Down West Curve |[Module TS11 |05/09/21 05/09/21
Jn Up Section 3 0050 Sun  |0730 Sun
King Edward King Edward Bridge |East Curve Module TS11 [05/09/21 05/09/21
Bridge East Jn North Jn Section 3 0050 Sun  |0730 Sun
King Edward Park Lane Jn Down Greensfield |Module TS11 |05/09/21 05/09/21
Bridge South Jn  |(Gateshead) West Up Section 3 0050 Sun  |0730 Sun
Down Greensfield
East Up
Down Gateshead
Up
Low Fell Jn Norwood Jn Down/Up Single |Module TS11 |05/09/21 05/09/21
(Gateshead) Royal Mail Section 3 0050 Sun  |0730 Sun
Terminal Loop
Tyne Yard Low Fell Jn Tyne North Module TS11 |05/09/21 05/09/21
Arrival/Departure | Section 3 0050 Sun  |0730 Sun
Tyne Yard Up Staging Module TS11 |05/09/21 05/09/21
Sidings Section 3 0050 Sun 0730 Sun
P2021/2706160 |LN600 Plessey Widdrington All Lines Possession  |10/09/21 13/09/21 PLTR MORPETH STATION \W2021/6632627
Crossovers 2300 Fri 0600 Mon C11 Rerail Resleeper
NORTH MAIN LINE MOVED TO WEEKS 25 TO 30 Reballast - Trax
DUE TO SCOTLAND NOT WORKING AND NORTH  [14m50ch and 18m50ch
RUN IN WEEK 24. MOVE?
P2021/2691784 |LN631 Darlington South |Allens West LC All Lines Possession  |04/09/21 06/09/21 S&C ABANDONMENT WORK MAIDENDALE WORKS |W2021/6603788
Jn 0001 Sat 0510 Mon DELIVERY C73 S&C - Abandonment
1m40ch and 3m40ch
SERVICES DIVERTED VIA YARM, EAGLESCLIFFE
STOCKTON AND TURSDALE
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 23 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2596443 |LN632 Guisborough Jn  |[Nunthorpe LC Single/Down and |Possession  [04/09/21 06/09/21 MIDDLESBROUGH - WHITEHOUSE SIGNALLING \W2021/6309677
LN634 Up 0145 Sat 0500 Mon REHERSAL Commissioning Work
10m13ch and 18m65ch
Stockton CutJn  |Grangetown Jn All Lines Possession  |04/09/21 06/09/21 SERVICES DIVERTED VIA YARM, EAGLESCLIFFE
0145 Sat 0500 Mon STOCKTON AND TURSDALE

P2021/2643301 |LN632 Redcar Ore Longbeck LC All Lines Possession  |05/09/21 07/09/21 RENEW 591A CROSSING AND TWIST RAILS W2021/6451739

Terminal Jn 0001 Sun  |0500 Tue CHURCH LANE LC WORKS DELIVERY C74 S&C - Partial Renewal

22m55ch and 25m24ch
PLANNED AT THE SAME TIME AS IP SIGNALLING
P2021/2678702 |LN806 Masborough Barrow Hill North Jn  [Up Barrow Hill Possession  |07/09/21 07/09/21 HIGH OUTPUT BCS \W2021/6581855
LN816 Sorting Sidings 0915 Tue 1750 Tue CAT20 REBALLAST UP BARROW HILL C20 Reballast ABC - High

South Jn TREETON - WOODHOUSE MILL Output

Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 07/09/21 07/09/21 124098 159m33ch and 149m60ch

Jn Sidings South Jn Blockage 0915 Tue [1715 Tue

(Between NO ACCESS/EGRESS FROM/TO WESTHORPE
Trains) BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

23 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678703

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession  [08/09/21
0915 Wed

08/09/21
1750 Wed

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 08/09/21

Blockage 0915 Wed
(Between
Trains)

08/09/21
1715 Wed

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581865
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678704

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

09/09/21
0915 Thu

Possession

09/09/21
1750 Thu

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 09/09/21

Blockage 0915 Thu
(Between
Trains)

09/09/21
1715 Thu

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581866
C20 Reballast ABC - High

159m33ch and 149m60ch
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 23 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678705 |LN806 Mashorough Barrow Hill North Jn  [Up Barrow Hill Possession  |10/09/21 10/09/21 HIGH OUTPUT BCS \W2021/6581867
LN816 Sorting Sidings 0915 Fri 1750 Fri CAT20 REBALLAST UP BARROW HILL C20 Reballast ABC - High
South Jn TREETON - WOODHOUSE MILL Output
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 10/09/21 10/09/21 124098 159m33ch and 149m60ch
Jn Sidings South Jn Blockage 0915 Fri 1715 Fri
(Between NO ACCESS/EGRESS FROM/TO WESTHORPE
Trains) BRANCH
LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC
LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)
ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:
[25]mins in Up trains approaching Barrow Hill North
Jn.
[25]mins in Down trains approaching Treeton Jn.
P2021/2698998 |LN854 Bradley Jn Copley Hill East Jn  |All Lines Possession  |04/09/21 05/09/21 MAINTENANCE STRATEGY
LN860 2350 Sat 0910 Sun WEEKS 8 16 AND 23
Bradley Wood Jn |Horbury Jn All Lines Possession  [04/09/21 05/09/21 RAIL REPLACEMENT ROAD SERVICE TO
2350 Sat 0910 Sun OPERATE BETWEEN MANCHESTER AND LEEDS
1A81 TO DIVERT VIA BRAMELY AND WHITEHALL
IN
P2021/2689546 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |04/09/21 05/09/21 TRANSPIRE ALLIANCE W2021/6582925
2355Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2610725 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  |05/09/21 05/09/21 CYCLICAL MAINTENANCE HULL STATION.
LN914 Up Hull 0015 Sun  |0810 Sun
LN920 P ALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |05/09/21 05/09/21 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun 0810 Sun POSSESSION. 1 LONG PLATFORM AND 2 OTHER
PLATFORMS TO BE AVAILABLE FOR STABLING
Hull Paragon Walton Street LC Down Possession  |05/09/21 05/09/21 (TO BE CONFIRMED AT T-35)
CCTV Up 0015 Sun 0810 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 24
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2570146 |EA1560 |Fletton Jn New England North |Down Possession  |12/09/21 12/09/21 NO ACCESS TO/FROM NENE CS W2021/6226822
LN101 Slow/Stamford 0001 Sun  |0830 Sun Track Maintenance
LN135 (Platform 5) TRACK MAINTENANCE PET 03 100m20ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  |12/09/21 12/09/21
March/Platform 7 0001 Sun  |0830 Sun
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |12/09/21 12/09/21
North (Platform 4) 0001 Sun (0830 Sun
Peterborough Peterborough March Possession  |12/09/21 12/09/21
Independent 0001 Sun  |0830 Sun
Peterborough New England North  |Down Fast Possession  |12/09/21 12/09/21
South 0001 Sun  |0830 Sun
Peterborough Peterborough Two Way Goods |Possession |12/09/21 12/09/21
Station Station Line 0001 Sun  |0830 Sun
P2021/2654645 |LN101 Grantham Claypole LC CCTV  |Down Fast/Down |Possession |11/09/21 12/09/21 \W2021/6461854
Up Fast 2130 Sat 0830 Sun C20 Reballast ABC - High
106m36¢h and 112m76ch
P2021/2610848 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  |13/09/21 13/09/21
LN600 0001 Mon  |0500 Mon
LN720
LN752 Doncaster North |Marshgate Jn Thorne Slow Possession  [13/09/21 13/09/21
LN889 Jn Up Slow 0001 Mon (0500 Mon
Marshgate Jn Joan Croft Jn All Lines Possession  |13/09/21 13/09/21
0001 Mon  |0500 Mon
Shaftholme Jn Haywood Jn All Lines Possession  |13/09/21 13/09/21
0001 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 24 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696333 |[EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  [13/09/21 13/09/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  [13/09/21 13/09/21
Islington London Relief 0001 Mon (0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [13/09/21 13/09/21
Jn Canonbury 0001 Mon 0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession  |13/09/21 13/09/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |13/09/21 13/09/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [13/09/21 13/09/21
Jn West Loop 0001 Mon (0445 Mon
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2672266 |LN600 Darlington Darlington Platform 1 Module TS11 |12/09/21 12/09/21 TYNESIDE IECC RE-CONTROL \W2021/6559883
Platform 2 Section 3 0035 Sun 0745 Sun Commissioning Work
30m53ch and 71m51ch
Platform 3
Platform 4
Down/Up Station
Loop
Up Goods Loop
Down Bypass Line
Up Sidings
Darlington North  |Heighington LC Down & Up Module TS11 [12/09/21 12/09/21
Jn Bishop Auckland |Section 3 0035 Sun 0745 Sun
Darlington South |Darlington South Jn  |Down Passenger |Module TS11 |12/09/21 12/09/21
Jn Loop Section 3 0035 Sun 0745 Sun
Eaglescliffe South Down Main/Down |Module TS11 |12/09/21 12/09/21
Jn Saltburn Section 3 0035 Sun  |0745 Sun
Up Main/Up
Saltburn
Durham Durham Down Slow Modgle TS11 |12/09/21 12/09/21
Up Passenger Section 3 0035 Sun (0745 Sun
Loop
Ferryhill South Jn |Tursdale Jn Down Slow Module TS11 [12/09/21 12/09/21
Up Slow Section 3 0035 Sun 0745 Sun
Up Sidings
Northallerton Chester-Le-Street Down Main / Module TS11 |12/09/21 12/09/21
Down Fast Section 3 0035 Sun  |0745 Sun
Up Main / Up Fast
Norton-on-Tees  |Ferryhill South Jn Down Stillington  [Module TS11 |[12/09/21 12/09/21
South Up Stillington Section 3 0035 Sun  |0745 Sun
P2021/2706160 |LN600 Plessey Widdrington All Lines Possession  |10/09/21 13/09/21 PLTR MORPETH STATION \W2021/6632627
Crossovers 2300 Fri 0600 Mon C11 Rerail Resleeper
NORTH MAIN LINE MOVED TO WEEKS 25 TO 30 Reballast - Trax
DUE TO SCOTLAND NOT WORKING AND NORTH  [14m50ch and 18m50ch
RUN IN WEEK 24. MOVE?
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2726612 |LN600 Chevington LC Chevington North Down Passenger |Possession [17/09/21 18/09/21 RERAIL REBALLAST CHEVINGTON DOWN LOOP  |W2021/6715438
CCTV Crossovers Loop 1200 Fri 0025 Sat WORKS DELIVERY C14 Rerail Resleep Reball
Form - Trax
Widdrington Chevington North Down Main Line 17/09/21 18/09/21 0025 SAT TO 0930 SAT SERVICES DIVERTED VIA  22m20ch and 33m40ch
Sidings Crossovers Blockage 1200 Fri 0025 Sat TYNE VALLEY CARLISLE AND WCML
Crossover (BeMeen 0930 SAT TO 1200 SAT SIMBID WORKING OVER
Trains) THE UP MAIN LINE
Butterwell Jn Wooden Gate All Lines Possession  |18/09/21 18/09/21 6545 NORTH BLYTH TO FORT WILLIAM TO RUN
Crossovers 0025 Sat 0930 Sat 'WRING DIRECTION ON THE UP MAIN
_ _ 1200 SAT TO 0410 MON SERVICES DIVERTED VIA
Butterwell Jn Wooden Gate Down Main And  |Possession  [18/09/21 18/09/21 TYNE VALLEY CARLISLE AND WCML
Crossovers Loop 0930 Sat 1200 Sat
Butterwell Jn Wooden Gate All Lines Possession  |18/09/21 20/09/21
Crossovers 1200 Sat 0410 Mon
P2021/2678706 |LN806 Masborough Barrow Hill North Jn  |{Up Barrow Hill Possession  |14/09/21 14/09/21 HIGH OUTPUT BCS W2021/6581868
LN816 Sorting Sidings 0915 Tue [1750 Tue CAT20 REBALLAST UP BARROW HILL C20 Reballast ABC - High
South Jn TREETON - WOODHOUSE MILL Output
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 14/09/21 14/09/21 124098 159m33ch and 149m60ch
Jn Sidings South Jn Blockage 0915 Tue (1715 Tue
(Between NO ACCESS/EGRESS FROM/TO WESTHORPE
Trains) BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

24 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678707

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

15/09/21
0915 Wed

15/09/21
1750 Wed

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

15/09/21
0915 Wed

15/09/21
1715 Wed

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6581869
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678708

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

16/09/21
0915 Thu

16/09/21
1750 Thu

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

16/09/21
0915 Thu

16/09/21
1715 Thu

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581870
C20 Reballast ABC - High

159m33ch and 149m60ch

Electronic Copy - Uncontrolled when printed

Page 333 of 419



Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 24 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678709 |LN806 Masborough Barrow Hill North Jn  |Up Barrow Hill Possession  |17/09/21 17/09/21 HIGH OUTPUT BCS W2021/6581871
LN816 Sorting Sidings 0915 Fri 1750 Fri CAT20 REBALLAST UP BARROW HILL C20 Reballast ABC - High
South Jn TREETON - WOODHOUSE MILL Output
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 17/09/21 17/09/21 124098 159m33ch and 149m60ch
Jn Sidings South Jn Blockage 0915 Fri 1715 Fri
(Between NO ACCESS/EGRESS FROM/TO WESTHORPE
Trains) BRANCH
LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'\WITH AN ADJACENT LINE OPEN TO TRAFFIC
LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)
ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:
[25]mins in Up trains approaching Barrow Hill North
Jn.
[25]mins in Down trains approaching Treeton Jn.
P2021/2689547 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |11/09/21 12/09/21 TRANSPIRE ALLIANCE W2021/6582926
2355Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16¢ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2643139 |LN872 Altofts Jn Leeds West Jn All Lines Possession  |12/09/21 13/09/21
2315Sun  |0415 Mon
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |12/09/21 13/09/21
Whitehall Curve 2315Sun 0415 Mon
Whitwood Jn Methley Jn All Lines Possession  |12/09/21 13/09/21
2315 Sun 0415 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 25
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620122 |LN101 Canal Tunnels Jn |Canal Tunnels Jn Down Canal Possession 19/09/21 19/09/21 MAINTENANCE FP02 W2021/6226842
LN3214 Tunnel 0130 Sun  |0830 Sun Track Maintenance
Up Canal Tunnel TRAINS TO TRAVEL OVER THE FAST LINES OmOch and 4m18ch
Fioloway —Finsbury Par—Bown possession | To/00/21 | 19709721 BETWEEN KINGS CROSS AND NEW BARNET AND
ﬁg"zdS/ Down Slow 0130 Sun 0830 Sun UNABLE TO CALL AT HARRINGAY AND HORNSEY
Kings Cross Kings Cross Platforms 7 to 11 |Possession  [19/09/21 19/09/21 GTR SERVICES STARTING/TERMINATING AT
0130 Sun 0830 Sun FINSBURY PARK TO SHUNT VIA HIGHBURY VALE
Wood Green South  |No.1 Slow/Down |Possession 19/09/21 19/09/21 JIN
Jn ﬁlg"i’/ Down Slow 0130 Sun 0830 Sun LNER REQUIRE 4 LONG PLATFORMS AT KINGS
Wood Green Kings Cross Up Slow No.1/Up |Possession  [19/09/21 19/09/21 CROSS FOR STABLING
South Jn Slow/No.2 Slow 0130 Sun 0830 Sun NO ACCESS TO/FROM NORTH LONDON INCLINE
VIA COPENHAGEN JN
IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS 7 TO 11
LN110 TO BE EASED AS REQUIRED FOR THE GTR
SERVICES VIA HIGHBURY VALE JN
P2021/2620289 |LN101 Knebworth Hitchin South All Lines Possession 19/09/21 19/09/21 MAINTENANCE HIT0O3A \W2021/6222576
LN120 0130 Sun 0800 Sun OHL WORK MTCE S&C Maintenance
26m40ch and 28m0ch
Langley Jn FS Langley Jn Down and Up BLOCKED To |19/09/21 19/09/21 RAIL REPLACEMENT ROAD SERVICE TO \W2021/6318807
Hertford Electric Trains |0130 Sun {0800 Sun OPERATE BETWEEN WELWYN GARDEN CITY AND |OHL Work
PETERBOROUGH/LETCHORTH 25m56¢h and 30m63ch
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN STEVENAGE AND
HERTFORD NORTH
GTR SERVICES TO START/TERMINATE AT WGC
GTR SERVICES TO START/TERMINATE AT
BIGGLESWADE
GTR SERVICES TO START/TERMINATE AT
LETCHWORTH
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 25 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2570308 |LN101 Connington South Woodwalton Jn Up Slow Possession  |19/09/21 20/09/21
2335 Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |19/09/21 20/09/21
2335Sun  |0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |19/09/21 20/09/21
Jn 2335Sun  |0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |20/09/21 20/09/21
0320 Mon (0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |20/09/21 20/09/21
Jn 0320 Mon (0600 Mon
Peterborough South |Down Possession  |20/09/21 20/09/21
Fast/Main/Fast 0320 Mon (0600 Mon
P2021/2654648 |LN101 Grantham Claypole LC CCTV  |Down Fast/Down |Possession |18/09/21 19/09/21 W2021/6461855
Ub Fast 2130 Sat (0830 Sun C20 Reballast ABC - High
pFas Output
106m36¢h and 112m76ch
P2021/2696334 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |20/09/21 20/09/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |20/09/21 20/09/21
Islington London Relief 0001 Mon 0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |20/09/21 20/09/21
Jn Canonbury 0001 Mon 0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |20/09/21 20/09/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |20/09/21 20/09/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea  |Possession  |20/09/21 20/09/21
Jn West Loop 0001 Mon 0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 25 - Continued
Possession Ref [LOR Location from Location to \Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2501275 |LN600 Argyle Street Jn  |Heaton South Jn Down/Up Slow Possession  |18/09/21 20/09/21 W2021/6036256
0025 Sat (0410 Mon C70 S&C - Complete
Renewal 113A
Argyle Street Jn Possession |18/09/21 20/09/21
0025 Sat (0410 Mon
Chillingham Road [Heaton North Jn Down Goods Possession  |18/09/21 20/09/21
Loop South & 0025 Sat 0410 Mon
North
Heaton North Jn  |Chillingham Road Up Goods Loop  |Possession  [18/09/21 20/09/21
0025 Sat (0410 Mon
Heaton Depot Heaton Depot All Lines BLOCKED To |18/09/21 20/09/21
A/C Electric 0025 Sat (0410 Mon
Trains
P2021/2726612 |LN600 Chevington LC Chevington North Down Passenger |Possession |17/09/21 18/09/21 RERAIL REBALLAST CHEVINGTON DOWN LOOP  |W2021/6715438
CCTV Crossovers Loop 1200 Fri 0025 Sat WORKS DELIVERY C14 Rerail Resleep Reball
Form - Trax
Widdrington Chevington North  ([Down Main Line 17/09/21  |18/09/21 0025 SAT TO 0930 SAT SERVICES DIVERTED VIA  22m20ch and 33m40ch
Sidings Crossovers Blockage 1200 Fri 0025 Sat TYNE VALLEY CARLISLE AND WCML
Crossover (Be_tween 0930 SAT TO 1200 SAT SIMBID WORKING OVER
Trains) THE UP MAIN LINE
Butterwell Jn Wooden Gate All Lines Possession  |18/09/21 18/09/21 6S45 NORTH BLYTH TO FORT WILLIAM TO RUN
Crossovers 0025 Sat 0930 Sat 'WRING DIRECTION ON THE UP MAIN
i ] 1200 SAT TO 0410 MON SERVICES DIVERTED VIA
Butterwell Jn Wooden Gate Down Main And  |Possession  |18/09/21 18/09/21 TYNE VALLEY CARLISLE AND WCML
Crossovers Loop 0930 Sat 1200 Sat
Butterwell Jn Wooden Gate All Lines Possession  |18/09/21 20/09/21
Crossovers 1200 Sat 0410 Mon
P2021/2726618 |LN600 Chevington LC Chevington North Down Passenger |Possession |24/09/21 25/09/21 RERAIL REBALLAST CHEVINGTON DOWN LOOP  |W2021/6715743
CCTV Crossovers Loop 1200 Fri 0025 Sat WORKS DELIVERY C14 Rerail Resleep Reball
Form - Trax
Widdrington Chevington North  [Down Main Line 24/09/21  |25/09/21 0025 SAT TO 0930 SAT SERVICES DIVERTED VIA  22m20ch and 33m40ch
Sidings Crossovers Blockage 1200 Fri 0025 Sat TYNE VALLEY CARLISLE AND WCML
Crossover (Between 0930 SAT TO 1200 SAT SIMBID WORKING OVER
Trains) THE UP MAIN LINE
Butterwell Jn Wooden Gate All Lines Possession  |25/09/21 25/09/21 6S45 NORTH BLYTH TO FORT WILLIAM TO RUN
Crossovers 0025 Sat 0930 Sat WRING DIRECTION ON THE UP MAIN
_ _ 1200 SAT TO 0410 MON SERVICES DIVERTED VIA
Butterwell Jn Wooden Gate Down Main And  |Possession  |25/09/21 25/09/21 TYNE VALLEY CARLISLE AND WCML
Crossovers Loop 0930 Sat 1200 Sat
Butterwell Jn Wooden Gate All Lines Possession  |25/09/21 27/09/21
Crossovers 1200 Sat 0410 Mon
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS V2 2021
Previous freeze: EAS V1 2021

Week 25 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

Work Type

P2021/2678710 |LN806 Masborough Barrow Hill North Jn  |{Up Barrow Hill Possession  |21/09/21 21/09/21 HIGH OUTPUT BCS W2021/6581872
LN816 Sorting Sidings 0915 Tue (1750 Tue CAT20 REBALLAST UP BARROW HILL C20 Reballast ABC - High
South Jn TREETON - WOODHOUSE MILL Output
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 21/09/21 21/09/21 124098 159m33ch and 149m60ch
Jn Sidings South Jn Blockage 0915 Tue  |1715 Tue
(Between NO ACCESS/EGRESS FROM/TO WESTHORPE
Trains) BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.
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EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

25 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678711

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession  [22/09/21
0915 Wed

22/09/21
1750 Wed

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 22/09/21

Blockage 0915 Wed
(Between
Trains)

22/09/21
1715 Wed

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6581873
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678712

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

23/09/21
0915 Thu

Possession

23/09/21
1750 Thu

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 23/09/21

Blockage 0915 Thu
(Between
Trains)

23/09/21
1715 Thu

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6581874
C20 Reballast ABC - High

159m33ch and 149m60ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 25 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678713 |LN806 Mashorough Barrow Hill North Jn  [Up Barrow Hill Possession  |24/09/21 24/09/21 HIGH OUTPUT BCS \W2021/6581876
LN816 Sorting Sidings 0915 Fri 1750 Fri CAT20 REBALLAST UP BARROW HILL C20 Reballast ABC - High
South Jn TREETON - WOODHOUSE MILL Output
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 24/09/21 24/09/21 124098 159m33ch and 149m60ch
Jn Sidings South Jn Blockage 0915 Fri 1715 Fri
(Between NO ACCESS/EGRESS FROM/TO WESTHORPE
Trains) BRANCH
LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'\WITH AN ADJACENT LINE OPEN TO TRAFFIC
LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)
ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:
[25]mins in Up trains approaching Barrow Hill North
Jn.
[25]mins in Down trains approaching Treeton Jn.
P2021/2689549 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |18/09/21 19/09/21 TRANSPIRE ALLIANCE W2021/6582927
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2699764 |LN860 Baguley Fold Jn  |Philips Park South  |All Lines Possession  [19/09/21 19/09/21 WORK CONTENT.
NW5011 Jn 0020 Sun  |0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NwW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession  [19/09/21 19/09/21
NW5021 0020 Sun  |0820 Sun
NW7021 ] i
NW7023 |DentonJn SB Ashton Moss North  |All Lines Possession  [19/09/21 19/09/21
Nw7025 |(DJ) dn 0020 Sun (0820 Sun
NW7027 - - — - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |19/09/21 19/09/21
0020 Sun 0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession  |19/09/21 19/09/21
Jn 0020 Sun 0820 Sun
Diggle Jn All Lines Possession  [19/09/21 19/09/21
0020 Sun  |0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  [19/09/21 19/09/21
Jn 0020 Sun 0820 Sun
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Week 26
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620182 |LN101 Wood Green Harringay Up Slow No.1 Possession  [26/09/21 26/09/21 MAINTENANCE FP08 W2021/6222592
South Jn Up Slow No.2 0020 Sun 0820 Sun ROUTE FROM BOUNDS GREEN NORTH EXIT VIA [Track Maintenance
p >low No. K2145 POINTS UP FAST 4m55ch and 3m31ch
ACCESS/EGRESS AVAILABLE VIA THE NORTH
END TO HORNSEY DEPOT
UP TRAINS TO BE RETIMED OVER THE UP FAST
AND WILL BE UNABLE TO CALL AT HORNSEY AND
HARRINGAY
P2021/2620339 |LN101 Fletton Jn New England North  |Down Possession  |25/09/21 26/09/21 TRACK MAINTENANCE PET 04 W2021/6222588
Slow/Stamford 2300 Sat 0725 Sun S&C Maintenance
(Platform 5) NO ACCESS/EGRESS TO/FROM NENE SIDINGS 75m5ch and 77m35ch
New England Peterborough South |Up Stamford Possession  |25/09/21 26/09/21 IAND THAMESLINK SIDINGS
North (Platform 4) 2300 Sat 0725 Sun
Up Fast/Platform 3 GTR SERVICES TO CROSS OVER AT SOUTH END
- I/AND STABLE IN PLATFORMS 1 & 2
Peterborough Peterborough March Possession  [25/09/21 26/09/21 PETERBOROUGH STATION
Independent 2300 Sat 0725 Sun
Peterborough New England North  |Down Fast Possession  [25/09/21 26/09/21 IF ISOLATION REQUIRED THEN 0700 FINISH
South 2300 Sat 0725 Sun
Eastfield Eastfield Shunt Line Possession  [26/09/21 26/09/21
0120 Sun 0725 Sun
New England Peterborough South |Up Slow Possession  |26/09/21 26/09/21
North 0120 Sun 0725 Sun
Peterborough New England North  |{South Down Possession  |26/09/21 26/09/21
North Arrival/North 0120 Sun  |0725 Sun
Down Departure
South Up
Departure/North
Up Arrival
P2021/2654652 |LN101 Grantham North  [Newark South Jn Up Main Possession  [25/09/21 26/09/21 HIGH OUTPUT W2021/6485991
Jn D Mai 2130 Sat 0830 Sun C20 Reballast ABC - High
own Main GIVE UP POSSESSION FOR THE PASSAGE OF
1D32 108m40ch and 118m30ch
1N34 1D34 TO BE DIVERTED VIA GNGE
GIVE UP FOR THE PASSAGE OF 1Y14
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696556 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  [26/09/21 27/09/21 RAIL REPLACEMENT BUS SERVICE WILL BE IN
EA1320 East Jn Jn 2230 Sun  |0445 Mon OPERATION
EA1325
EA1340 Highbury and Down North Possession 26/09/21 27/09/21 FREIGHT SERVICES DIVERTED VIA THE T&H
LN110 Islington London Relief 2230 Sun  |0445 Mon
Line NLL CYCLIC TYPE 6
Up North London
Reversible Line
Canonbury West  [Highbury Vale Jn Up/Down Possession  [26/09/21 27/09/21
Jn Canonbury 2230 Sun 0445 Mon
Highbury and Dalston Junction Up and Down Possession  |26/09/21 27/09/21
Islington East London Line 2230 Sun  |0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  |[26/09/21 27/09/21
Curve 2230 Sun  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [26/09/21 27/09/21
Curve 2230 Sun 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [26/09/21 27/09/21
Jn West Loop 2230 Sun  |0445 Mon
P2021/2695045 |EA1550 |Ely North Jn Ely West Jn West Curve Possession  |25/09/21 26/09/21 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat 0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession  [25/09/21 26/09/21
Jn 2350 Sat 0900 Sun
March March Down Goods No.1 [Possession  [25/09/21 26/09/21
and 2 2350 Sat 0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession  [25/09/21 26/09/21
2350 Sat 0900 Sun
March West Jn Whitemoor Jn West Curve Possession  |25/09/21 26/09/21
2350 Sat 0900 Sun
March March Down Sidings Sidings 25/09/21 26/09/21
Up Sidings Possession 2350 Sat 0900 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2610560 |LN600 Longlands Jn Ferryhill South Jn All Lines Possession  |27/09/21 27/09/21
0015 Mon |0515 Mon
P2021/2620960 |LN600 Ferryhill South Jn |Durham Up Main Possession  |26/09/21 26/09/21 \W2021/6402469
2315Sun 2355 Sun PL Tamping
_ _ _ 62m35ch and 63m5ch
Ferryhill South Jn |Durham All Lines Possession  |26/09/21 27/09/21
2355 Sun  |0020 Mon
Ferryhill South Jn |Low Fell Jn All Lines Possession  |27/09/21 27/09/21
0020 Mon  |0515 Mon
P2021/2501287 |LN600 Argyle Street Jn  |Heaton South Jn Down/Up Slow Possession  |25/09/21 27/09/21 W2021/6036634
0025 Sat {0410 Mon C70 S&C - Complete
Renewal 113A
Argyle Street Jn Possession  |25/09/21 27/09/21
0025 Sat 0410 Mon
Chillingham Road [Heaton North Jn Down Goods Possession  |25/09/21 27/09/21
Loop South & 0025 Sat  |0410 Mon
North
Heaton North Jn  |Chillingham Road Up Goods Loop  |Possession  |25/09/21 27/09/21
0025 Sat (0410 Mon
Heaton Depot Heaton Depot All Lines BLOCKED To |25/09/21 27/09/21
A/C Electric 0025 Sat (0410 Mon
Trains
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2726618 |LN600 Chevington LC  |Chevington North Down Passenger |Possession |24/09/21 25/09/21 RERAIL REBALLAST CHEVINGTON DOWN LOOP  |W2021/6715743
CCTV Crossovers Loop 1200 Fri 0025 Sat WORKS DELIVERY C14 Rerail Resleep Reball
Form - Trax
Widdrington Chevington North  [Down Main Line 24/09/21 | 25/09/21 0025 SAT TO 0930 SAT SERVICES DIVERTED VIA  [22m20ch and 33m40ch
Sidings Crossovers Blockage 1200 Fri 0025 Sat TYNE VALLEY CARLISLE AND WCML
Crossover (Between 0930 SAT TO 1200 SAT SIMBID WORKING OVER
Trains) THE UP MAIN LINE
Butterwell Jn Wooden Gate All Lines Possession  |25/09/21 25/09/21 6S45 NORTH BLYTH TO FORT WILLIAM TO RUN
Crossovers 0025 Sat 0930 Sat WRING DIRECTION ON THE UP MAIN
1200 SAT TO 0410 MON SERVICES DIVERTED VIA
Butterwell Jn Wooden Gate Down Main And  |Possession  |25/09/21 25/09/21 TYNE VALLEY CARLISLE AND WCML
Crossovers Loop 0930 Sat 1200 Sat
Butterwell Jn Wooden Gate All Lines Possession  |25/09/21 27/09/21
Crossovers 1200 Sat 0410 Mon
P2021/2706195 |LN752 Thorne Jn Kirk Sandall Jn All Lines Possession  |25/09/21 27/09/21 PLTR HATFIELD COLLIERY W2021/6616248
2330 Sat 0445 Mon C11 Rerail Resleeper
NO ACCESS TO/FROM THORNE LINES. Reballast - Trax
NO ACCESS TO/FROM STAINFORTH LINES. 8m5ch and 4m65ch
MISSED VERSION 1 READY FOR PROPOSAL IN
VERSION 3 AS SUBSIDIARY TIMETABLE
P2021/2706202 |LN752 Thorne Jn Kirk Sandall Jn Down and Up Fast |Possession  |28/09/21 28/09/21 PLTR HATFIELD COLLIERY FOLLOW UP WORK W2021/6616263
0010 Tue |0525 Tue (NOT SECTION 5 WEEK) Follow-Up Work
7m60ch and 6m28ch
Thorne Jn Kirk Sandall Jn Down Slow Line 28/09/21 28/09/21 TRAINS TO TRAVEL OVER THE SLOW LINES.
Up Slow Blockage 0010 Tue (0525 Tue
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains) \VERSION 3 AS SUBSIDIARY TIMETABLE
P2021/2706204 |LN752 Thorne Jn Kirk Sandall Jn Down and Up Fast |Possession  |29/09/21 29/09/21 PLTR HATFIELD COLLIERY FOLLOW UP WORK \W2021/6616269
0010 Wed 0525 Wed (NOT SECTION 5 WEEK) Follow Up Tamping
7m60ch and 6m28ch
Thorne Jn Kirk Sandall Jn Down Slow Line 29/09/21 29/09/21 TRAINS TO TRAVEL OVER THE SLOW LINES
Up Slow Blockage 0010 Wed (0525 Wed
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains) \VERSION 3 AS SUBSIDIARY TIMETABLE
P2021/2706208 |LN752 Thorne Jn Kirk Sandall Jn Down and Up Fast |Possession  |30/09/21 30/09/21 PLTR HATFIELD COLLIERY FOLLOW UP WORK \W2021/6616270
0010 Thu |0525 Thu (NOT SECTION 5 WEEK) Follow-Up Work
7m60ch and 6m28ch
Thorne Jn Kirk Sandall Jn Down Slow Line 30/09/21 30/09/21 TRAINS TO TRAVEL OVER THE SLOW LINES.
Up Slow Blockage 0010 Thu 0525 Thu
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains) VERSION 3 AS SUBSIDIARY TIMETABLE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2706209 |LN752 Thorne Jn Kirk Sandall Jn Down and Up Fast |Possession  |01/10/21 01/10/21 PLTR HATFIELD COLLIERY FOLLOW UP WORK W2021/6616271
0010 Fri 0525 Fri (NOT SECTION 5 WEEK) Follow-Up Work
; _ 7m60ch and 6m28ch
Thorne Jn Kirk Sandall Jn Down Slow Line 01/10/21 01/10/21 TRAINS TO TRAVEL OVER THE SLOW LINES.
Up Slow Blockage 0010 Fri  |0525 Fri
(Be_tween MISSED VERSION 1 READY FOR PROPOSING IN
Trains) VERSION 3 AS SUBSIDIARY TIMETABLE

B

P2021/2678714

LN806
LN816

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Masborough Barrow Hill North Jn  [Up Barrow Hill Possession  |28/09/21 28/09/21
Sorting Sidings 0915 Tue  |1750 Tue
South Jn
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 28/09/21 28/09/21
Jn Sidings South Jn Blockage 0915 Tue 1715 Tue
(Between
Trains)

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581906

Output
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EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

26 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678715

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession  [29/09/21
0915 Wed

29/09/21
1750 Wed

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 29/09/21

Blockage 0915 Wed
(Between
Trains)

29/09/21
1715 Wed

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6581960
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678716

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

30/09/21
0915 Thu

Possession

30/09/21
1750 Thu

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 30/09/21

Blockage 0915 Thu
(Between
Trains)

30/09/21
1715 Thu

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581961
C20 Reballast ABC - High

159m33ch and 149m60ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678717 |LN806 Mashorough Barrow Hill North Jn  [Up Barrow Hill Possession  |01/10/21 01/10/21 HIGH OUTPUT BCS 'W2021/6581962
LN816 Sorting Sidings 0915 Fri 1750 Fri CAT20 REBALLAST UP BARROW HILL C20 Reballast ABC - High
South Jn TREETON - WOODHOUSE MILL Output
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 01/10/21 01/10/21 124098 159m33ch and 149m60ch
Jn Sidings South Jn Blockage 0915 Fri 1715 Fri
(Between NO ACCESS/EGRESS FROM/TO WESTHORPE
Trains) BRANCH
LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'\WITH AN ADJACENT LINE OPEN TO TRAFFIC
LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)
ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:
[25]mins in Up trains approaching Barrow Hill North
Jn.
[25]mins in Down trains approaching Treeton Jn.
P2021/2689550 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |25/09/21 26/09/21 TRANSPIRE ALLIANCE W2021/6582928
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Survey Work
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2699778 |LN860 Baguley Fold Jn  |Philips Park South  |All Lines Possession  [26/09/21 26/09/21 WORK CONTENT.
NW5011 Jn 0020 Sun  |0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NwW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession  [26/09/21 26/09/21
NW5021 0020 Sun  |0820 Sun
NW7021 ] i
NW7023 |DentonJn SB Ashton Moss North  |All Lines Possession  [26/09/21 26/09/21
Nw7025 |(DJ) dn 0020 Sun (0820 Sun
NW7027 - - — - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |26/09/21 26/09/21
0020 Sun 0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession  |26/09/21 26/09/21
Jn 0020 Sun 0820 Sun
Diggle Jn All Lines Possession  [26/09/21 26/09/21
0020 Sun  |0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  [26/09/21 26/09/21
Jn 0020 Sun 0820 Sun
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Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620270 |LN101 Cambridge Jn Letchworth Garden |Up Royston Possession  |03/10/21 03/10/21 MAINTENANCE HITO1 W2021/6226845
LN125 City 0125 Sun  |0825 Sun Track Maintenance
LN126 RAIL REPLACEMENT ROAD SERVICE TO 28md46ch and 41mOch
Cambridge Jn Letchworth Garden Possession  |03/10/21 03/10/21 OPERATE BETWEEN LETCHWORTH GARDEN CITY
City 0125 Sun (0825 Sun /AND STEVENAGE
Hitchin North Jn  |Hitchin East Jn Possession  |03/10/21 03/10/21 RAIL REPLACEMENT ROAD SERVICE TO
0125 Sun 0825 Sun OPERATE BETWEEN STEVENAGE AND
PETERBOROUGH
GTR TO START/TERMINATE AT STEVENAGE
~
Stevenage Biggleswade All Lines Possession  |03/10/21 03/10/21 EXESE)NSEG%T/TERMINATE AT LETCHWORTH
0125 Sun 0825 Sun
GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825
SUN
GTR SUN MORNING 1P11 TO START AT
LETCHWORTH
P2021/2569837 |LN101 Connington South Woodwalton Jn Up Slow Possession  |02/10/21 03/10/21 MAINTENANCE S&EW PETO01 \W2021/6262774
2355 Sat  |0845 Sun 42MP TO 75M 50CH Safe & Effective Working
42mOch and 75m50ch
Huntingdon North |Biggleswade Up Slow Possession  |02/10/21 03/10/21 RAIL REPLACEMENT ROAD SERVICES TO
Jn Crossovers 2355 Sat 0845 Sun OPERATE BETWEEN STEVENAGE AND
_ _ PETERBOROUGH
Peterborough Biggleswade Up Possession  |02/10/21 03/10/21
South Crossovers Fast/Main/Fast/Ma 2355Sat (0845 Sun GTR TO START/TERMINATE AT STEVENAGE
in/Fast _ GTR TO START/TERMINATE AT LETCHWORTH
Fletton Jn Up Slow Possession  |02/10/21 03/10/21 GTR SAT NIGHT 9W90 TO TERMINATE AT
2355Sat (0845 Sun STEVENAGE
- - GTR SUN MORNING 1P11 TO START AT
Biggleswade Holme LC Down Slow Possession  |03/10/21 03/10/21 EETCHWORTH
Crossovers 0150 Sun 0845 Sun GTR SUN MORNING 2P21 1P05 TO START
Peterborough South |Down Possession  |03/10/21 03/10/21 STEVENAGE
Fast/Main/Fast 0150 Sun 0845 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2706222 |LN101 Carlton Retford South Jn All Lines Possession  |02/10/21 03/10/21 HIGH OUTPUT \W2021/6583952
Crossovers 2130 Sat 0830 Sun C20 Reballast ABC - High
GIVE UP POSSESSION FOR THE PASSAGE OF Output
1D32 128m30ch and 133m60ch

1N34 1D34 TO BE DIVERTED VIA GNGE
GIVE UP FOR THE PASSAGE OF 1Y14

P2021/2620252 |LN105 Moorgate Finsbury Park Down & Up Possession  [03/10/21 04/10/21 HEAVY MAINTENANCE \W2021/6226940
Moorgate 0105 Sun  |0515 Mon Track Maintenance
GTR MOORGATE SERVICES TO DIVERT AND OmOch and 3m10ch

TERMINATE IN KINGS CROSS.

ACCESS TO FERME PARK MUST BE MAINTAINED
/AND OLE LIVE
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2695173 |EA1161 |Cambridge Cambridge Platforms 5 And 6 |Possession |03/10/21 03/10/21 0050 TO 0205 SUN TRAINS TO TERMINATE IN
EA1230 D Good 0050 Sun 0750 Sun PLATFORMS 7 AND 8 AND SHUNT TO CS
EA1530 Lg(‘)’“’)” oods 0205 TO 0830 SUN RAIL REPLACEMENT ROAD
LN125 - SERVICE TO OPERATE BETWEEN AUDLEY END,
Down Slow Possession  [03/10/21 03/10/21 ROYSTON AND CAMBRIDGE
Platforms 1-4 0050 Sun 0830 Sun 0750 TO 0830 SUN, ACCESS TO/FROM
. PLATFORMS 5 AND 6 ONLY
Platform Line
Through Line ISOLATION OF CAMBRIDGE CS 0205 TO 0815
SUN, PANTOGRAPHS TO BE LOWERED
Waterbeach Down and Up Possession  [03/10/21 03/10/21
0050 Sun {0205 Sun
WA CYCLIC TYPE J ~(Reduced Times
Cambridge North |[Cambridge North Platform 3 Possession  [03/10/21 03/10/21 ( )
0050 Sun 0750 Sun
Coldham Lane Jn |Laundry Lane AOCL |Up & Down Possession  |03/10/21 03/10/21
and B Newmarket 0050 Sun  |0750 Sun
Audley End Waterbeach Down and Up Possession  |03/10/21 03/10/21
0205 Sun  |0750 Sun
Cambridge Cambridge No. 7 Platform Possession  [03/10/21 03/10/21
Line 0205 Sun (0830 Sun
No 8 Platform Line
Platforms 7 and 8
Shepreth Branch |Meldreth Down and Up Possession |03/10/21 03/10/21
Jn Royston 0205 Sun 0830 Sun
Cambridge Cambridge Carriage Sidings 1 |Sidings 03/10/21 03/10/21
-8 Possession  |0205 Sun  |0750 Sun
Washer Road
Headshunt
Reception Roads |Sidings 03/10/21 03/10/21
12&3 Possession  |0205 Sun  |0830 Sun
Audley End Cambridge Down and Up Possession  [03/10/21 03/10/21
0750 Sun  |0830 Sun

Electronic Copy - Uncontrolled when printed

Page 350 of 419



Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2707005 |LN150 Decoy South Jn  |Decoy North Jn Up Flyover Possession  |02/10/21 03/10/21 WORKS DELIVERY REBALLAST W2021/6628158
LN170 Down Elvover 2145 Sat 1100 Sun C7 Reballast - Trax
© YOLE Rec Sidings No 1,2,3,4 to be clear of stock 116m67ch and 117m46¢ch
Royal Mail
Terminal
Nos.1 and 2 and 3 |Possession  |02/10/21 04/10/21
and 4 Reception 2145 Sat 0505 Mon
Sidings
Decoy South Jn  |Decoy North Jn Up Flyover Possession  |03/10/21 04/10/21
Down Flyover 2350 Sun  |0505 Mon
Royal Mail
Terminal
P2021/2696045 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |04/10/21 04/10/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon (0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  |04/10/21 04/10/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park  |[Down and Up T&H |Possession  |04/10/21 04/10/21
Jn 0020 Mon {0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |04/10/21 04/10/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |04/10/21 04/10/21
0020 Mon  |0500 Mon
Seven Sisters Jn  [South Tottenham Up/Down Seven |Possession  |04/10/21 04/10/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |04/10/21 04/10/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 04/10/21 04/10/21
Possession /0020 Mon {0500 Mon
P2021/2501337 |LN600 Argyle Street Jn  |Heaton South Jn Up Main Possession  |02/10/21 04/10/21 W2021/6036635
0025 Sat 0410 Mon C70 S&C - Complete
Renewal 113A
Argyle Street Jn Possession  |02/10/21 04/10/21
0025 Sat (0410 Mon
Chillingham Road [Heaton North Jn Down Goods Possession  |02/10/21 04/10/21
Loop South & 0025 Sat  |0410 Mon
North
Heaton North Jn  |Chillingham Road Up Goods Loop  |Possession  |02/10/21 04/10/21
0025 Sat 0410 Mon
Heaton Depot Heaton Depot All Lines BLOCKED To |02/10/21 04/10/21
A/C Electric  |0025 Sat {0410 Mon
Trains
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 27 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2604121 |LN600 Benton Morpeth All Possession  |02/10/21 04/10/21 W2021/6357733
Crossovers 0025 Sat 0410 Mon C14 Rerail Resleep Reball
Form - Trax
11m37ch and 14m5ch
P2021/2706234 |LN752 Thorne Jn Kirk Sandall Jn All Lines Possession  |02/10/21 04/10/21 PLTR HATFIELD COLLIERY W2021/6616252
2330 Sat 0445 Mon FOOLW UP WORK IN SECTION 5 WEEK 27 C11 Rerail Resleeper
Reballast - Trax
NO ACCESS TO/FROM THORNE LINES. 8m5ch and 4m65ch
NO ACCESS TO/FROM STAINFORTH LINES.
P2021/2678719 |LN806 Masborough Barrow Hill North Jn  [Up Barrow Hill Possession  |05/10/21 05/10/21 HIGH OUTPUT BCS W2021/6581963
LN816 Sorting Sidings 0915 Tue [1750 Tue CAT20 REBALLAST UP BARROW HILL C20 Reballast ABC - High
South Jn TREETON - WOODHOUSE MILL Output
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 05/10/21 05/10/21 124098 159m33ch and 149m60ch
Jn Sidings South Jn Blockage 0915 Tue (1715 Tue
(Between NO ACCESS/EGRESS FROM/TO WESTHORPE
Trains) BRANCH
LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC
LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)
ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:
[25]mins in Up trains approaching Barrow Hill North
Jn.
[25]mins in Down trains approaching Treeton Jn.
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

27 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678720

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession  [06/10/21
0915 Wed

06/10/21
1750 Wed

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 06/10/21

Blockage 0915 Wed
(Between
Trains)

06/10/21
1715 Wed

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581964
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678721

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

07/10/21
0915 Thu

Possession

07/10/21
1750 Thu

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 07/10/21

Blockage 0915 Thu
(Between
Trains)

07/10/21
1715 Thu

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581965
C20 Reballast ABC - High

159m33ch and 149m60ch
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 27 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2678722 |LN806 Mashorough Barrow Hill North Jn  [Up Barrow Hill Possession  |08/10/21 08/10/21 HIGH OUTPUT BCS W2021/6581966
LN816 Sorting Sidings 0915 Fri 1750 Fri CAT20 REBALLAST UP BARROW HILL C20 Reballast ABC - High
South Jn TREETON - WOODHOUSE MILL Output
Barrow Hill North |Masborough Sorting |Down Barrow Hill |Line 08/10/21 08/10/21 124098 159m33ch and 149m60ch
Jn Sidings South Jn Blockage 0915 Fri 1715 Fri
(Between NO ACCESS/EGRESS FROM/TO WESTHORPE
Trains) BRANCH
LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'\WITH AN ADJACENT LINE OPEN TO TRAFFIC
LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)
ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:
[25]mins in Up trains approaching Barrow Hill North
Jn.
[25]mins in Down trains approaching Treeton Jn.
P2021/2689551 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession |02/10/21 03/10/21 TRANSPIRE ALLIANCE W2021/6582929
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2699779 |LN860 Baguley Fold Jn  |Philips Park South  |All Lines Possession  [03/10/21 03/10/21 WORK CONTENT.
NW5011 Jn 0020 Sun  |0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NwW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession  [03/10/21 03/10/21
NW5021 0020 Sun  |0820 Sun
NW7021 ] i
NW7023 |DentonJn SB Ashton Moss North  |All Lines Possession  [03/10/21 03/10/21
Nw7025 |(DJ) dn 0020 Sun (0820 Sun
NW7027 - - — - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  |03/10/21 03/10/21
0020 Sun 0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession  |03/10/21 03/10/21
Jn 0020 Sun 0820 Sun
Diggle Jn All Lines Possession  [03/10/21 03/10/21
0020 Sun  |0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  [03/10/21 03/10/21
Jn 0020 Sun 0820 Sun
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 28
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2668967 |LN101 Kings Cross Finsbury Park No.1 Fast/Down |Possession |10/10/21 10/10/21 \W2021/6318656
Fast 0150 Sun 0820 Sun OHL Work
Up Fast/No.2 Fast 0mOch and 2m19ch
No.1 Slow/Down
Slow
Up Slow/No.2
Slow
Kings Cross Kings Cross Station |Platform 0 Possession  |10/10/21 10/10/21
Station Platforms 1 to 11 0150 Sun {0820 Sun
inc
P2021/2570355 |LN101 Finsbury Park Canonbury West Jn \Up Possession  |10/10/21 11/10/21 W2021/6222583
LN105 Canonbury/Single 2100 Sun  |0500 Mon Track Maintenance
LN110 ] 2m5ch and 2m30ch
Highbury Vale Jn |Finsbury Park Down Canonbury |Possession |10/10/21 11/10/21
2100 Sun  |0500 Mon
Holloway Finsbury Park Down Goods Possession  |10/10/21 11/10/21
2100 Sun  |0500 Mon
Finsbury Park Finsbury Park Platform 8 (Down |Possession |11/10/21 11/10/21
Moorgate) 0100 Mon  |0500 Mon
Moorgate Finsbury Park Down & Up Possession  |11/10/21 11/10/21
Moorgate 0100 Mon (0500 Mon
P2021/2706240 |LN101 Carlton Retford South Jn All Lines Possession  |09/10/21 10/10/21 HIGH OUTPUT W2021/6584186
Crossovers 2130 Sat 0830 Sun GIVE UP POSSESSION FOR THE PASSAGE OF C20 Reballast ABC - High
1D32 Output
1N34 1D34 TO BE DIVERTED VIA GNGE 128m30ch and 133m60ch
GIVE UP FOR THE PASSAGE OF 1Y14
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Data freeze: EAS V2 2021

Network Rail EAS - Section 7
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2610849 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  |11/10/21 11/10/21
LN600 0001 Mon  |0500 Mon
LN720
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession  [11/10/21 11/10/21
LN889 Jn Up Slow 0001 Mon (0500 Mon
Marshgate Jn Joan Croft Jn All Lines Possession  |11/10/21 11/10/21
0001 Mon  |0500 Mon
Shaftholme Jn Haywood Jn All Lines Possession  |11/10/21 11/10/21
0001 Mon (0500 Mon
P2021/2707007 |LN150 Decoy South Jn  |Decoy North Jn Up Flyover Possession  |09/10/21 10/10/21 WORKS DELIVERY REBALLAST W2021/6628159
LN170 T - 2145Sat (1100 Sun C7 Reballast - Trax
Y Rec Sidings No 1,2,3,4 to be clear of stock 116m67ch and 117m46ch
Royal Mail
Terminal
Nos.1 and 2 and 3 |Possession  |09/10/21 11/10/21
and 4 Reception 2145 Sat 0505 Mon
Sidings
Decoy South Jn  |Decoy North Jn Up Flyover Possession  |10/10/21 11/10/21
Down Flyover 2350 Sun  |0505 Mon
Royal Mail
Terminal
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 28 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2501349 |LN600 Argyle Street Jn  |Heaton South Jn Down/Up Slow Possession  |09/10/21 11/10/21 W2021/6036636
0025 Sat (0410 Mon C70 S&C - Complete
Renewal 113A
Argyle Street Jn Possession  |09/10/21 11/10/21
0025 Sat (0410 Mon
Chillingham Road |Heaton North Jn Down Goods Possession  |09/10/21 11/10/21
Loop South & 0025 Sat 0410 Mon
North
Heaton North Jn  |Chillingham Road Up Goods Loop  |Possession  [09/10/21 11/10/21
0025 Sat 0410 Mon
Heaton Depot Heaton Depot All Lines BLOCKED To |09/10/21 11/10/21
Electric Trains |0025 Sat ~ |0410 Mon
P2021/2672819 |LN600 Chathill Beal Crossovers All Lines Possession  |09/10/21 11/10/21 RERAIL SMEAFIELD LC WORKS DELIVERY \W2021/6558128
Crossovers 0025 Sat 0410 Mon C11 Rerail Resleeper

Reballast - Trax
51m7ch and 57m22ch

TRAINS DIVERTED VIA TYNE VALLEY, CARLISLE

XC TO TERMINATE PLY-EDB SERVICES AT
NEWCASTLE
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_ 2021
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2670708 |LN600 iGrantshouse All Lines Possession 11/10/21 (HO) BURNMOUTH 52M 205YDS TO 52M 1190YDS

SC147 0605 Mon (54 hrs) & 53M700YDS TO 54M 1121YDS

B

(PLTR) COVEYHEUGH UP 45M 488YDS TO 45M
1072YDS UP 583YDS CAT14

(CIVILS) COCKBURNS
PATH/GRANTSHOUSE/RESTON 36M 1210YDS TO
45 1540YDS

LNER: SERVICES TO BE DIVERTED VIA TYNE
\VALLEY/CARLISLE/WCML. 1x TPH IN EACH
DIRECTION

XC: SERVICES TO START/TERMINATE AT NCL

GBRF: SERVICES TO BE DIVERTED VIA WCML
/AND TYNE VALLEY.

P2021/2683691 |LN3201

LN806

Up Barrow Hill

Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |09/10/21 10/10/21 CANKLOW PLTR
Jn Goods 2200 Sat 1245 Sun UID 124207
Down/Up Staveley NWR24
Goods
Chesterfield Masborough Jn Down and Up Possession  |09/10/21 10/10/21 NO ACCESS TO/FROM ROTHERHAM STEEL
South Jn Barrow Hill 2200 Sat 1245 Sun TERMINAL
Treeton Jn Masborough Sorting |Down Treeton Possession  [09/10/21 11/10/21 TRAINS TO BE DIVERTED VIA TAPTON JN AND
Sidings South Jn Goods 2200 Sat 0545 Mon DORE STATION JN, SHIREOAKES OR SHEFFIELD
Up Canklow STATION
Goods
Beighton Jn Masborough Jn Down Barrow Hill |Possession |10/10/21 11/10/21 2200 SAT TO 1245 SUN
1245 Sun 0545 Mon

NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3

1245 SUN TO 0545 MON

/ACCESS TO/FROM BARROW HILL SIDINGS FROM
THE SOUTH ONLY

\W2021/6601849
C11 Rerail Resleeper
Reballast - Trax

159ml14ch and 162mlich
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

28 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678723

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

12/10/21
0915 Tue

12/10/21
1750 Tue

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

12/10/21
0915 Tue

12/10/21
1715 Tue

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581967
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678724

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

13/10/21
0915 Wed

13/10/21
1750 Wed

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

13/10/21
0915 Wed

13/10/21
1715 Wed

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6581991
C20 Reballast ABC - High

159m33ch and 149m60ch
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EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

28 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678725

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

14/10/21
0915 Thu

14/10/21
1750 Thu

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

14/10/21
0915 Thu

14/10/21
1715 Thu

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6582010
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678726

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

15/10/21
0915 Fri

15/10/21
1750 Fri

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

15/10/21
0915 Fri

15/10/21
1715 Fri

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6582011
C20 Reballast ABC - High

159m33ch and 149m60ch
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 28 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2689552 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |09/10/21 10/10/21 TRANSPIRE ALLIANCE W2021/6582965
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Survey Work
MORLEY STATION REMODELLING 32m16¢ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2699784 |LN860 Baguley Fold Jn  |Philips Park South All Lines Possession  [10/10/21 10/10/21 WORK CONTENT.
NwW5011 Jn 0020 Sun 0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession 10/10/21 10/10/21
NW5021 0020 Sun 0820 Sun
NW7021 i i
Nw7023 |DentonJn SB Ashton Moss North  |All Lines Possession  {10/10/21 10/10/21
Nw7025 |(DJ) In 0020 Sun (0820 Sun
NwW7027 - - — - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  [10/10/21 10/10/21
0020 Sun  |0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession  [10/10/21 10/10/21
Jn 0020 Sun 0820 Sun
Diggle Jn All Lines Possession  |10/10/21 10/10/21
0020 Sun 0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  |10/10/21 10/10/21
Jn 0020 Sun 0820 Sun
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620098 |LN101 Kings Cross Holloway No.1 Fast/Down |Possession |17/10/21 17/10/21 S&C MAINTENANCE FPO1 W2021/6226951
Fast 0045 Sun  |0830 Sun TRAINS TO TRAVEL OVER SLOW LINES AND BE  Track Maintenance
Up Fast/No.2 Fast REPLATFORMED AS NECESSARY 0mOch and 1m30ch
Kings Cross Platforms 0 to 6 Possession  |17/10/21 17/10/21 PLATFORMS AVAILABLE FOR STABLING AT KINGS
0045 Sun 0830 Sun CROSS
LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS FOR STABLING
GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING
FHT REQUIRE 1 LONG PLATFORM AT KINGS
CROSS FOR STABLING
IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS 0 TO 6
P2021/2570309 |LN101 Connington South Woodwalton Jn Up Slow Possession  |17/10/21 18/10/21
2335 Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |17/10/21 18/10/21
2335Sun 0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |17/10/21 18/10/21
Jn 2335 Sun (0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |18/10/21 18/10/21
0320 Mon (0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |18/10/21 18/10/21
Jn 0320 Mon  |0600 Mon
Peterborough South |Down Possession  |18/10/21 18/10/21
Fast/Main/Fast 0320 Mon  |0600 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2570147 |EA1560 |Fletton Jn New England North  |Down Possession  |17/10/21 17/10/21 NO ACCESS TO/FROM NENE CS \W2021/6226828
LN101 Slow/Stamford 0001 Sun 0830 Sun (9 hrs) Track Maintenance
LN135 (Platform 5) TRACK MAINTENANCE PETO03 100m20ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  |17/10/21 17/10/21
March/Platform 7 0001 Sun  |0830 Sun (9 hrs)
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  |17/10/21 17/10/21
North (Platform 4) 0001 Sun 0830 Sun (9 hrs)
Peterborough Peterborough March Possession  |17/10/21 17/10/21
Independent 0001 Sun 0830 Sun (9 hrs)
Peterborough New England North  |Down Fast Possession  |17/10/21 17/10/21
South 0001 Sun  |0830 Sun (9 hrs)
Peterborough Peterborough Two Way Goods |Possession |17/10/21 17/10/21
Station Station Line 0001 Sun  |0830 Sun (9 hrs)
P2021/2706251 |LN101 Carlton Retford South Jn All Lines Possession  |16/10/21 17/10/21 HIGH OUTPUT \W2021/6584187
Crossovers 2130 Sat 0830 Sun C20 Reballast ABC - High
GIVE UP POSSESSION FOR THE PASSAGE OF Output
1D32 128m30ch and 133m60ch
1N34 1D34 TO BE DIVERTED VIA GNGE
GIVE UP FOR THE PASSAGE OF 1Y14
P2021/2707001 |LN150 Decoy South Jn  |Decoy North Jn Up Flyover Possession  |16/10/21 17/10/21 REBALLAST WORKS DELIVERY W2021/6628160
LN170 D = 2145 Sat 1100 Sun C7 Reballast - Trax
IEYOLE] Rec Sidings No 1,2,3,4 to be clear of stock 116m67ch and 117m46ch
Royal Mail
Terminal
Nos.1 and 2 and 3 [Possession  [16/10/21 18/10/21
and 4 Reception 2145 Sat 0505 Mon
Sidings
Decoy South Jn  |Decoy North Jn Up Flyover Possession  |17/10/21 18/10/21
Down Flyover 2350 Sun  |0505 Mon
Royal Mail
Terminal
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696047 |[EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  |18/10/21 18/10/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon \VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession  [18/10/21 18/10/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
i NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [18/10/21 18/10/21
Jn 0020 Mon (0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |18/10/21 18/10/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |18/10/21 18/10/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [18/10/21 18/10/21
West Jn Sisters Chord 0020 Mon (0500 Mon
South Tottenham |Tottenham South Jn |Down and Up Possession  |18/10/21 18/10/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 18/10/21 18/10/21
Possession  [0020 Mon (0500 Mon
P2021/2501353 |LN600 Argyle Street Jn  |Berwick upon Tweed |All Lines Possession  |16/10/21 17/10/21 W2021/6545420
0025 Sat 0900 Sun C12 Reballast Formation -
Trax
Chillingham Road |Heaton North Jn Down Goods Possession  |16/10/21 17/10/21 45m51ch and 51m47ch
Loop South & 0025 Sat  |0900 Sun W2021/6036637
_ North i Follow Up Tamping
Heaton North Jn  |Chillingham Road Up Goods Loop  |Possession  |16/10/21 17/10/21
0025 Sat 0900 Sun
Heaton Depot Heaton Depot All Lines BLOCKED To |16/10/21 17/10/21
A/C Electric 0025 Sat  [0900 Sun
Trains
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2672258 |LN627 Pelaw Jn Pelaw Jn Down Pelaw Module TS11 |17/10/21 17/10/21 TYNESIDE IECC RE-CONTROL \W2021/6445709
LN628 Goods Loop Section 3 0110 Sun  |0625 Sun Commissioning Work
LN629 Up Pelaw Goods 87m25ch and 99m56ch
LN630 Loop
LN650 Shell Mex Depot Single Module TS11 |17/10/21 17/10/21
LN670 Jarrow Section 3 0110 Sun  |0625 Sun
Wardley All Lines Module TS11 [17/10/21 17/10/21
Section 3 0110 Sun  |0625 Sun
Pelaw Metro Jn  |Pelaw South Jn Down Pelaw Module TS11 [17/10/21 17/10/21
Chord Section 3 0110 Sun 0625 Sun
Up Pelaw Chord
Ryhope Grange |St. James Bridge Jn |Down Sunderland |Module TS11 |17/10/21 17/10/21
SB (RG) Up Sunderland Section 3 0110 Sun  |0625 Sun
South Hylton Sunderland South Down South Module TS11 |17/10/21 17/10/21
Jn Hylton Section 3 0110 Sun 0625 Sun
Up South Hylton
P2021/2683715 |LN3201 Barrow Hill South |Barrow Hill North Jn  |Down Barrow Hill |Possession |16/10/21 17/10/21 CANKLOW PLTR 'W2021/6601850
LN806 Jn Goods 2200 Sat 1245 Sun UID 124207 C11 Rerail Resleeper
Down/Up Staveley NWR24 Reballast - Trax
Goods 159m14ch and 162m1lch
Chesterfield Masborough Jn Down and Up Possession  [16/10/21 17/10/21 NO ACCESS TO/FROM ROTHERHAM STEEL
South Jn Barrow Hill 2200 Sat 1245 Sun TERMINAL
Treeton Jn Masborough Sorting |Down Treeton Possession  [16/10/21 18/10/21 TRAINS TO BE DIVERTED VIA TAPTON JN AND
Sidings South Jn Goods 2200 Sat 0545 Mon DORE STATION JN, SHIREOAKES OR SHEFFIELD
Up Canklow STATION
Goods
Beighton Jn Masborough Jn Down Barrow Hill |Possession [17/10/21 18/10/21 2200 SAT TO 1245 SUN
1245 Sun  |0545 Mon

Up Barrow Hill

NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3

1245 SUN TO 0545 MON

ACCESS TO/FROM BARROW HILL SIDINGS FROM

THE SOUTH ONLY
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

29 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678727

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

19/10/21
0915 Tue

19/10/21
1750 Tue

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

19/10/21
0915 Tue

19/10/21
1715 Tue

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6582012
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678728

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

20/10/21
0915 Wed

20/10/21
1750 Wed

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

20/10/21
0915 Wed

20/10/21
1715 Wed

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6582013
C20 Reballast ABC - High

159m33ch and 149m60ch
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LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

29 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678729

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession  [21/10/21
0915 Thu

21/10/21
1750 Thu

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 21/10/21

Blockage 0915 Thu
(Between
Trains)

21/10/21
1715 Thu

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6582014
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678730

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

22/10/21
0915 Fri

Possession

22/10/21
1750 Fri

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 22/10/21

Blockage 0915 Fri
(Between
Trains)

22/10/21
1715 Fri

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6582015
C20 Reballast ABC - High

159m33ch and 149m60ch
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EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2706256 |LN826 Bridge Jn St. James Jn Hexthorpe Goods |Possession [16/10/21 18/10/21 PLTR ST JAMES TO HEXTHORPE \W2021/6616219
Single 2300 Sat {0430 Mon C11 Rerail Resleeper
SIDINGS NO.1 TO REMAIN CLEAR TO STAND A Reballast - Trax
St. James Jn Hexthorpe Jn Down and Up Possession  |16/10/21 17/10/21 BARRIER TRAIN FOR ALO. 22m40ch and 21m35ch
Hexthorpe Goods 2300 Sat 0005 Sun STABLING AVAILABLE ON SIDINGS NO.2, NO.3
; ; BUT NO MOVEMENT PERMITTED.
Down Reception | Possession 21368%0/32; gfééoﬁjn DOWN RECEPTION TO REMAIN CLEAR TO STAND
BARRIER TRAIN FOR ALO.
St. James Jn Conisbrough All Lines Possession  |17/10/21 17/10/21 NO ACCESS/EGRESS TO ROBERTS ROAD DEPOT.
0005 Sun 0800 Sun
St. James Jn Hexthorpe Jn Down and Up Possession  |17/10/21 17/10/21
Hexthorpe Goods 0800 Sun 2300 Sun
St. James Jn Conisbrough All Lines Possession  |17/10/21 18/10/21
2300 Sun  |0430 Mon
P2021/2689553 |LN860 Ravensthorpe Copley Hill East Jn  |All Lines Possession  |16/10/21 17/10/21 TRANSPIRE ALLIANCE W2021/6582966
2355 Sat 0905 Sun TRANSPENINE ROUTE UPGRADE Major Projects
MORLEY STATION REMODELLING 32m16ch and 41m20ch
MULTI DICIPLINE WORKS
RAIL REPLACEMENT BUS SERVICE TO OPERATE
P2021/2699790 |LN860 Baguley Fold Jn  |Philips Park South  |All Lines Possession |17/10/21 17/10/21 WORK CONTENT.
NW5011 Jn 0020 Sun 0820 Sun TRANS PENNINE ROUTE UPGRADE PROGRAMME
NW5013
NW5015 |Brewery Jn Philips Park West Jn |All Lines Possession 17/10/21 17/10/21
NW5021 0020 Sun  |0820 Sun
NW7021 _ _
NW7023 |DentonJn SB Ashton Moss North  |All Lines Possession  |17/10/21 17/10/21
Nw7025 |(DJ) In 0020 Sun (0820 Sun
NwW7027 - - = - -
Miles Platting Jn  |Philips Park West Jn |All Lines Possession  [17/10/21 17/10/21
0020 Sun {0820 Sun
Philips Park West |Ashburys West Jn All Lines Possession |17/10/21 17/10/21
Jn 0020 Sun 0820 Sun
Diggle Jn All Lines Possession  [17/10/21 17/10/21
0020 Sun  |0820 Sun
Stalybridge Jn Guide Bridge West  |All Lines Possession  [17/10/21 17/10/21
Jn 0020 Sun  |0820 Sun
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EAS - Section 7

Data freeze: EAS_V2_2021

Network Rail
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 29 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2610726 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  [17/10/21 17/10/21 CYCLICAL MAINTENANCE HULL STATION.
LN914 Up Hull 0015 Sun 0810 Sun
LN920 P IALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |17/10/21 17/10/21 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun 10810 Sun POSSESSION. 1 LONG PLATFORM AND 2 OTHER
PLATFORMS TO BE AVAILABLE FOR STABLING
Hull Paragon Walton Street LC Down Possession  [17/10/21 17/10/21 (TO BE CONFIRMED AT T-35)
CCTV Up 0015 Sun  |0810 Sun
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2570023 |LN101 Finsbury Park Belle Isle Jn Up Fast Possession  |24/10/21 24/10/21 W2021/6226963
0105 Sun  |0715 Sun S&C Maintenance
] 2ml4ch and Om35ch
Holloway Up Slow No.1/Up |Possession  [24/10/21 24/10/21
Slow 0105 Sun (0715 Sun
Up Slow No.2
P2021/2706257 |LN101 Carlton Retford South Jn All Lines Possession  |23/10/21 24/10/21 HIGH OUTPUT \W2021/6584188
Crossovers 2130 Sat 0830 Sun C20 Reballast ABC - High
GIVE UP POSSESSION FOR THE PASSAGE OF Output
1D32 128m30ch and 133m60ch
1N34 1D34 TO BE DIVERTED VIA GNGE
GIVE UP FOR THE PASSAGE OF 1Y14
P2021/2707004 |LN150 Decoy South Jn  |Decoy North Jn Up Flyover Possession  |23/10/21 24/10/21 REBALLAST WORKS DELIVERY W2021/6622951
LN170 Down Elvover 2145 Sat 1100 Sun C7 Reballast - Trax
© YOLE Rec Sidings No 1,2,3,4 to be clear of stock 116m67ch and 117m46¢ch
Royal Mail
Terminal
Nos.1 and 2 and 3 |Possession  |23/10/21 25/10/21
and 4 Reception 2145 Sat 0505 Mon
Sidings
Decoy South Jn  |Decoy North Jn Up Flyover Possession  |24/10/21 25/10/21
Down Flyover 2350 Sun  |0505 Mon
Royal Mail
Terminal
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Version 2.0
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Week 30 - Continued

Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type Start Traffic Remarks

| Work Type
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2654705 |LN600 Benton North Jn  [Newsham LC Down/Single Module TS11 |24/10/21 24/10/21 TYNESIDE IECC RE-CONTROL \W2021/6446576
LN622 Up/Sinale Section 3 0100 Sun  |0710 Sun Commissioning Work
LN627 pising 79m52ch and 16m67ch
LN682 Chillingham Road |Heaton North Jn Down Goods Module TS11 [24/10/21 24/10/21
LN694 Loop North & Section 3 0100 Sun  |0710 Sun
South
Heaton Depot Heaton Depot Depot Sidings Module TS11 [24/10/21 24/10/21
Section 3 0100 Sun  |0710 Sun
Heaton North Jn  |Chillingham Road Up Goods Loop  [Module TS11 |24/10/21 24/10/21
Section 3 0100 Sun  |0710 Sun
King Edward Newcastle Down Fast Module TS11 |24/10/21 24/10/21
Bridge South Jn Up Fast Section 3 0100 Sun  |0710 Sun
Down Slow
Up Slow
Newcastle Morpeth Down Main Module TS11 |24/10/21 24/10/21
Up Main Section 3 0100 Sun 0710 Sun
Newcastle Platform 1 Module TS11 [24/10/21 24/10/21
Platform 2 Section 3 0100 Sun 0710 Sun
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Platform 9
Platform 10
Platform 11
Platform 12
Up Slow
Provincial Sidings
Newcastle East |Heaton South Jn Down/Up Slow Module TS11 [24/10/21 24/10/21
Jn Section 3 0100 Sun (0710 Sun
High Level Bridge Down Sunderland Modgle TS11 (24/10/21 24/10/21
Central Jn Down Sunderland Section 3 0100 Sun  |0710 Sun
Newcastle West |Newcastle West Jn  |Forth/Paradise Module TS11 |24/10/21 24/10/21
Jn Branch Section 3 0100 Sun  |0710 Sun

Electronic Copy - Uncontrolled when printed

Page 372 of 419



Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 30 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks
P2021/2501357 |LN600 Argyle Street Jn  |Morpeth Jn All Lines Possession  |23/10/21 24/10/21
0025 Sat 0900 Sun C12 Reballast Formation -
Trax
Chillingham Road [Heaton North Jn Down Goods Possession  |23/10/21 24/10/21 2m45ch and 3m45ch
LOOII;] South & 0025 Sat {0900 Sun W2021/6036641
Nortl
Heaton North Jn  |Chillingham Road Up Goods Loop  |Possession  |23/10/21 24/10/21
0025 Sat {0900 Sun
Heaton Depot Heaton Depot All Lines BLOCKED To |23/10/21 24/10/21
Electric Trains |0025 Sat ~ |0900 Sun
P2021/2706267 |LN826 Bridge Jn St. James Jn Hexthorpe Goods |Possession |23/10/21 25/10/21 PLTR ST JEAMES TO HEXTHORPE W2021/6616224
Single 2300 Sat {0430 Mon C11 Rerail Resleeper
MISSED VERSION 1 READY FOR PROPOSING IN  |Reballast - Trax
St. James Jn Hexthorpe Jn Down and Up Possession  |23/10/21 24/10/21 'VERSION 3 AS SUBSIDIARY TIMETABLE 22m40ch and 21m35ch
Hexthorpe Goods 2300 Sat 0005 Sun
Down Reception |Possession |23/10/21 25/10/21 SIDINGS NO.1 TO REMAIN CLEAR TO STAND A
2300 Sat 0430 Mon BARRIER TRAIN FOR ALO.
STABLING AVAILABLE ON SIDINGS NO.2, NO.3
St. James Jn Conisbrough All Lines Possession  |24/10/21 24/10/21 BUT NO MOVEMENT PERMITTED.
0005 Sun 0800 Sun DOWN RECEPTION TO REMAIN CLEAR TO STAND
_ BARRIER TRAIN FOR ALO.
St. James Jn Hexthorpe Jn Down and Up Possession  |24/10/21 24/10/21 NO ACCESS/EGRESS TO ROBERTS ROAD DEPOT.
Hexthorpe Goods 0800 Sun 2300 Sun
St. James Jn Conisbrough All Lines Possession  |24/10/21 25/10/21
2300 Sun  |0430 Mon
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Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

30 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2679009

LN854
NW7001
NW7009

Thorpes Bridge
Jn

Hebden Bridge

All Lines

23/10/21
0020 Sat

Possession

25/10/21
0530 Mon

NORTHERN:
23 AND 24 OCT SERVICES START/TERMINATE AT
MANCHESTER VICTORIA/HEBDEN BRIDGE

Littleborough GF

Todmorden

Down and Up

25/10/21
0530 Mon

Possession

30/10/21
0020 Sat

MIDWEEK SERVICES START/TERMINATE AT
LITTLEBOROUGH GF (SUBJECT TO
SERVICABILITY)/TODMORDEN

Thorpes Bridge
Jn

Hebden Bridge

All Lines

30/10/21
0020 Sat

Possession

01/11/21
0100 Mon

30-31 OCT SERVICES START/TERMINATE AT
MANCHESTER VICTORIA/HEBDEN BRIDGE
ACCESS TO/FROM NEWTON HEATH PERMITTED
FROM MANCHESTER VICTORIA END ONLY.

TPE: ALL SERVICES VIA CALDER VALLEY TO BE
DIVERTED VIA DIGGLE.

FREIGHT: ALL AFFECTED SERVICES TO BE
DIVERTED VIA DIGGLE.

WORK CONTENT

IP TRACK PLTR: 5000yds SUMMIT WEST TO
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS
IP TRACK DRAINAGE: HALL ROYD JN WEEKEND
30&31

WORKS DELIVERY S&C - CASTLETON SOUTH

IP CIVILS: MOSTON DRAINAGE

MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st
WEEKEND)

MAN DU: HEAVY S&C MAINTENANCE/TAMPING
CASTLETON SOUTH AND NORTH JN'S AND
ROCHDALE

P2021/2689554

LN860

Ravensthorpe

Copley Hill East Jn

All Lines

23/10/21
2355 Sat

Possession

24/10/21
0905 Sun

TRANSPIRE ALLIANCE
TRANSPENINE ROUTE UPGRADE
MORLEY STATION REMODELLING
MULTI DICIPLINE WORKS

RAIL REPLACEMENT BUS SERVICE TO OPERATE

\W2021/6582967
Major Projects
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2629007 |LN101 Nottingham Allington East Jn Down and Up Possession  |30/10/21 01/11/21 W2021/6428794
LN195 Branch Jn Nottingham 0130 Sat  |0400 Mon C70 S&C - Complete
Renewal 113A
_Newark South Jn All Lines Possession  |30/10/21  |01/11/21 105mOch and 107m50ch
0130 Sat (0400 Mon W2021/6634153
Preparatory Work
96m10ch and 105m20ch
P2021/2571905 |LN101 Holloway Harringay Down Fast Possession  |31/10/21 31/10/21 S&C MAINTENANCE FPO5 W2021/6226780
0150 Sun 0735 Sun S&C Maintenance
- NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN  1m55ch and 3mOch
glcc)’\\flvvnNSc:olw/Down Possession  |31/10/21 31/10/21 0735 SUN TO 0750 SUN DOWN TRAINS TO
Down 0150 Sun 0750 Sun TRAVEL OVER THE DOWN FAST LINE
Goods/Down Slow GTR INNER SERVICES TO START AT HORNSEY
NO.2 GTR OUTER SERVICES TO START AT ALEXANDRA
’ PALACE
GTR ECS MOVES VIA HORNSEY FLYOVER
LNER REQUIRE 4 PLATFORMS AT KINGS CROSS
GTR 2K05 WILL NOT RUN
GTR 2J06 2K08 2J09 TO TERMINATE AT
ALEXANDRA PALACE
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2617156 |LN101 Gordon Hill Gordon Hill Up Bay Platform  |Possession 01/11/21 W2021/6275652
LN120 0405 Mon S&C Maintenance
5m20ch and 4m58ch
New Southgate |Hornsey Up Fast Possession  |31/10/21 31/10/21 \W2021/6386225
0200 Sun 0650 Sun C75 S&C - Reballasting
Wood Green Hornsey Up Slow No.1 Possession  |31/10/21 31/10/21 m%zq%nscééggom
North Jn Up Slow No.2 LELDEm RS S C75 S&C - Reballasting
Wood Green Langley Jn Down Hertford Possession  |31/10/21 31/10/21 16masch and 19m60ch
South Jn Up Hertford 0200 Sun {0940 Sun
Hertford North Hertford North Down Sidings Sidings 01/11/21
Up Sidings Possession 0405 Mon
Bowes Park Langley Jn All Lines Possession 01/11/21
0405 Mon
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 31 - Continued
Possession Ref [LOR

B

Location to Blocked Line Start Traffic Remarks

Location from Protn Type

T e
—
woez |

Work Type

P2021/2620309 |LN101 Helpston Jn Tallington Down Slow Possession  |30/10/21 31/10/21 MAINTENANCE PET09 W2021/6226972
Crossovers 2300 Sat 0800 Sun Track Maintenance
IACCESS AVAILABLE TO/FROM NENE CS VIA 76m35ch and 83m25ch
Peterborough Helpston Jn Down Possession  |30/10/21 31/10/21 PLATFORM 5
North Slow/Stamford 2300 Sat 0800 Sun
_ ACCESS AVAILABLE TO/FROM SPITAL
Peterborough Helpston Jn Up Stamford Possession  |30/10/21 31/10/21 THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
South (Platform 4) 2300 Sat  |0800 Sun SUNDAY AND FROM 0630 SUNDAY
Tallington Up Fast Possession 30/10/21 31/10/21 BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN
Crossovers Down East 2300 Sat 0800 Sun 0630 SUN TO 0800 SUN NOT TO PASS P466
i ] SIGNAL WITHOUT SIGNALLER'S PERMISSION
Tallington Peterborough North  |Up Slow Possession  |30/10/21 31/10/21
Crossovers 2300 Sat 0230 Sun GTR TO STABLE IN PLATFORM 2 AT
- - PETERBOROUGH
Tallington Peterborough South |Up Slow Possession  |31/10/21 31/10/21
Crossovers 0230 Sun {0630 Sun
Tallington Peterborough North  |Up Slow Possession  |31/10/21 31/10/21
Crossovers 0630 Sun {0800 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2706331 |LN101 Newark South Jn | Tuxford GSP All Lines Possession  |30/10/21 01/11/21 HIGH OUTPUT 124M 50CH TO 131M 40CH \W2021/6584213
0130 Sat 0400 Mon PLTR MUSKHAM VIADUCT 119M 60CH TO 123M C20 Reballast ABC - High
25CH Output
124m50ch and 131m40ch
TRAINS DIVERTED VIA GNGE 'W2021/6616348
C11 Rerail Resleeper
MISSED VERSION 1 READY FOR PROPOSING IN Reballast - Trax
VERSION 3 AS SUBSIDIARY TIMETABLE 119m60ch and 123m25ch
P2021/2706385 |LN101 Tuxford GSP Rossington LC All Lines Possession  |30/10/21 01/11/21 HIGH OUTPUT 139M 20CH TO 145M 73CH W2021/6549988
0130 Sat 0400 Mon WORKS DELIVERY REBALLAST BAWTRY 2AB 3AB |C75 S&C - Reballasting
148M 30CH TO 149M 30CH 148m30ch and 149m30ch
'W2021/6634359
TRAINS DIVERTED VIA GNGE Preparatory Work
139m20ch and 145m73ch
MISSED VERSION 1 READY FOR PROPOSING IN
VERSION 3 AS SUBSIDIARY TIMETABLE
P2021/2672905 |LN101 Loversall Jn Flyover East Jn Up Loversall Possession  |30/10/21 01/11/21 REBALLAST AT LOVERSALL JN 2287 POINTS \W2021/6564685
Curve 0130 Sat  |0400 Mon WORKS DELIVERY C75 S&C - Reballasting
151m20ch and 153mOch
Rossington LC Decoy North Jn Down Fast Possession  [30/10/21 01/11/21 TRAINS DIVERTED VIA GNGE
0130 Sat 0400 Mon
Rossington LC Decoy North Jn Up Fast Possession  |30/10/21 01/11/21
Up East Slow 0130 Sat 0400 Mon
P2021/2610868 |LN101 Carr Potteric Carr Jn Up Goods No.1 Possession  [31/10/21 01/11/21 DONCASTER DU 13 WEEKLY CYCLICAL MTCE
LN600 2230 Sun  |0520 Mon
LN720 TRAINS BETWEEN ST CATHERINES JN / ECML
LN764 Low Ellers Curve |Potteric Carr Jn Low Ellers Curve |Possession [31/10/21 01/11/21 SOUTH AND DECOY UP YARD TO DIVERT VIA
Jn 2230 Sun  |0520 Mon DONCASTER (RUN ROUND)
Sand Bank Jn Loversall Carr Jn Up East Possession  |31/10/21 01/11/21 TRAINS TO TRAVEL OVER OTHER LINES
Slow/'Down 2230 Sun  |0520 Mon
Loco/Up East AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON
Slow/Up East THE UP EAST SLOW INTO PLATFORM 1 FROM
Slow DONCASTER IEP DEPOT FOR ECS MOVES FROM
0430 MON
TAKE POSSESSION AROUND 6U01 STANDING AT
D240, UP EAST SLOW
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696335 |[EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  [01/11/21 01/11/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 |EastJn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  [01/11/21 01/11/21
Islington London Relief 0001 Mon (0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  [01/11/21 01/11/21
Jn Canonbury 0001 Mon 0445 Mon
LeaJn High Meads Jn Down and Up Lea |Possession |01/11/21 01/11/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession |01/11/21 01/11/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [01/11/21 01/11/21
Jn West Loop 0001 Mon (0445 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 31 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2654729 |LN600 Birtley Jn Low Fell In Down & Up Slow |Module TS11 |31/10/21 31/10/21 TYNESIDE IECC RE-CONTROL W2021/6449156
LN620 Section 3 0050 Sun  |0730 Sun Commissioning Work
LN627 70m49ch and 79m75ch
LN674 Tyne Yard Tyne South Module TS11 |31/10/21 31/10/21
LN676 Arrival/Departure | Section 3 0050 Sun  |0730 Sun
LN682
LN684 Blaydon Newcastle South Jn  \Down Module TS11 |31/10/21 31/10/21
Carlisle/Down Section 3 0050 Sun {0730 Sun
Slow
Up Carlisle/Up
Slow
Durham Newcastle South Jn  |Down Main Module TS11 |31/10/21 31/10/21
Up Main Section 3 0050 Sun 0730 Sun
Heworth Newcastle EastJn  |Down Sunderland |Module TS11 |31/10/21 31/10/21
Up Sunderland Section 3 0050 Sun 0730 Sun
High Level Bridge |Greensfield Jn Down West Curve |Module TS11 |31/10/21 31/10/21
Jn Up Section 3 0050 Sun {0730 Sun
King Edward King Edward Bridge |East Curve Module TS11 |31/10/21 31/10/21
Bridge East Jn North Jn Section 3 0050 Sun  |0730 Sun
King Edward Park Lane Jn Down Greensfield |Module TS11 |[31/10/21 31/10/21
Bridge South Jn  |(Gateshead) West Up Section 3 0050 Sun  |0730 Sun
Down Greensfield
East Up
Down Gateshead
Up
Low Fell Jn Norwood Jn Down/Up Single |Module TS11 [31/10/21 31/10/21
(Gateshead) Royal Mail Section 3 0050 Sun  |0730 Sun
Terminal Loop
Tyne Yard Low Fell Jn Tyne North Module TS11 |31/10/21 31/10/21
Arrival/Departure |Section 3 0050 Sun  |0730 Sun
Tyne Yard Up Staging Module TS11 |31/10/21 31/10/21
Sidings Section 3 0050 Sun {0730 Sun
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

31 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678731

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession  [02/11/21
0915 Tue

02/11/21
1750 Tue

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 02/11/21

Blockage 0915 Tue
(Between
Trains)

02/11/21
1715 Tue

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6582016
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678732

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

03/11/21
0915 Wed

Possession

03/11/21
1750 Wed

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 03/11/21

Blockage 0915 Wed
(Between
Trains)

03/11/21
1715 Wed

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6582017
C20 Reballast ABC - High

159m33ch and 149m60ch
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

31 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678733

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession  [04/11/21
0915 Thu

04/11/21
1750 Thu

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 04/11/21

Blockage 0915 Thu
(Between
Trains)

04/11/21
1715 Thu

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
\WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

'W2021/6582018
C20 Reballast ABC - High

159m33ch and 149m60ch

P2021/2678734

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

05/11/21
0915 Fri

Possession

05/11/21
1750 Fri

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
TREETON - WOODHOUSE MILL

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line 05/11/21

Blockage 0915 Fri
(Between
Trains)

05/11/21
1715 Fri

124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
'WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6582019
C20 Reballast ABC - High

159m33ch and 149m60ch
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Network Rail
LNE Route

EAS - Section 7
Version 2.0

Data freeze: EAS_V2_2021
Previous freeze: EAS V1 2021

Week

31 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2679009

LN854
NW7001
NW7009

Thorpes Bridge
Jn

Hebden Bridge

All Lines

23/10/21
0020 Sat

Possession

25/10/21
0530 Mon

NORTHERN:
23 AND 24 OCT SERVICES START/TERMINATE AT
MANCHESTER VICTORIA/HEBDEN BRIDGE

Littleborough GF

Todmorden

Down and Up

25/10/21
0530 Mon

Possession

30/10/21
0020 Sat

MIDWEEK SERVICES START/TERMINATE AT
LITTLEBOROUGH GF (SUBJECT TO
SERVICABILITY)/TODMORDEN

Thorpes Bridge
Jn

Hebden Bridge

All Lines

30/10/21
0020 Sat

Possession

01/11/21
0100 Mon

30-31 OCT SERVICES START/TERMINATE AT
MANCHESTER VICTORIA/HEBDEN BRIDGE
ACCESS TO/FROM NEWTON HEATH PERMITTED
FROM MANCHESTER VICTORIA END ONLY.

TPE: ALL SERVICES VIA CALDER VALLEY TO BE
DIVERTED VIA DIGGLE.

FREIGHT: ALL AFFECTED SERVICES TO BE
DIVERTED VIA DIGGLE.

WORK CONTENT

IP TRACK PLTR: 5000yds SUMMIT WEST TO
WINTERBUTLEE TUNNEL VARIOUS LOCATIONS
IP TRACK DRAINAGE: HALL ROYD JN WEEKEND
30&31

WORKS DELIVERY S&C - CASTLETON SOUTH

IP CIVILS: MOSTON DRAINAGE

MAN DU: LIFT AND TAMP SMITHY BRIDGE LC (1st
WEEKEND)

MAN DU: HEAVY S&C MAINTENANCE/TAMPING
CASTLETON SOUTH AND NORTH JN'S AND
ROCHDALE

P2021/2689758

LN860

Ravensthorpe

Copley Hill East Jn

All Lines

30/10/21
2355 Sat

Possession

31/10/21
0905 Sun

TRANSPIRE ALLIANCE
TRANSPENINE ROUTE UPGRADE
MORLEY STATION REMODELLING
MULTI DICIPLINE WORKS

RAIL REPLACEMENT BUS SERVICE TO OPERATE

\W2021/6582968
Major Projects
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 32
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2617162 |LN101 Gordon Hill Gordon Hill Up Bay Platform  |Possession 08/11/21 \W2021/6226909
LN120 0405 Mon Track Maintenance
_ 4m60ch and 27m60ch
Hornsey Langley Jn Down Slow Possession  |07/11/21 07/11/21 \W2021/6386226
No.2/Down 0200 Sun 0830 Sun C75 S&C - Reballasting
Hertford _ 9mO0ch and 12m0ch
Wood Green North  |Down Slow No.1 [Possession |07/11/21 07/11/21 \W2021/6386263
Jn 0200 Sun 0830 Sun C75 S&C - Reballasting
Langley Jn Wood Green North  [Up Hertford Possession  |07/11/21 07/11/21 16m49ch and 19m60ch
Jn 0200 Sun 0940 Sun
Hertford North Hertford North Down Sidings Sidings H 08/11/21
Up Sidings Possession 0405 Mon
Wood Green Langley Jn Down Hertford Possession  |07/11/21 07/11/21
South Jn 0830 Sun  |0940 Sun

Bowes Park Langley Jn All Lines Possession 08/11/21
0405 Mon

B

P2021/2620282 |LN101 Cambridge Jn Royston Possession  |07/11/21 07/11/21 MAINTENANCE HIT02 W2021/6226811
LN125 0120 Sun 0820 Sun Track Maintenance
LN126 RAIL REPLACEMENT ROAD SERVICE TO 28m46ch and 41mOch
Hitchin North Jn  |Hitchin East Jn Possession  |07/11/21 07/11/21 OPERATE BETWEEN STEVENAGE AND
0120 Sun 0820 Sun PETERBOROUGH
Stevenage Biggleswade All Lines Possession |07/11/21 07/11/21 RAIL REPLACEMENT ROAD SERVICES TO
0120 Sun 0820 Sun OPERATE BETWEEN STEVENAGE AND ROYSTON
GTR TO START/TERMINATE AT STEVENAGE
GTR TO START/TERMINATE AT ROYSTON
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 32 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2569838 |LN101 Connington South Woodwalton Jn Up Slow Possession  |06/11/21 07/11/21 MAINTENANCE S&EW PET 01 W2021/6262780
2355 Sat  |0845 Sun 42MP TO 75M 50CH Safe & Effective Working
42mOch and 75m50ch
Huntingdon North |Biggleswade Up Slow Possession  [06/11/21 07/11/21 RAIL REPLACEMENT ROAD SERVICES TO
Jn Crossovers 2355 Sat 0845 Sun OPERATE BETWEEN STEVENAGE AND
PETERBOROUGH
Peterborough Biggleswade Up Possession  |06/11/21 07/11/21
South Crossovers Fast/Main/Fast/Ma 2355 Sat 0845 Sun GTR TO START/TERMINATE AT STEVENAGE
in/Fast _ GTR TO START/TERMINATE AT LETCHWORTH
Fletton Jn Up Slow Possession  [06/11/21 07/11/21 GTR SAT NIGHT 9W90 TO TERMINATE AT
2355 Sat 0845 Sun STEVENAGE
G
Biggleswade Holme LC Down Slow Possession  |07/11/21 07/11/21 fg-?cﬁw\égﬁf NING 1P11TO START AT
Crossovers 0150 Sun 0845 Sun GTR SUN MORNING 2P21 1P05 TO START
Peterborough South |Down Possession  |07/11/21 07/11/21 STEVENAGE
Fast/Main/Fast 0150 Sun (0845 Sun
P2021/2622772 |LN101 Nottingham Allington East Jn Down and Up Possession  |06/11/21 \W2021/6323729
LN195 Branch Jn Nottingham 0130 Sat C70 S&C - Complete
Renewal 113A
_CIaypole LC CCTV _ Possession  |06/11/21 107m45ch and 110m14ch
0130 Sat \W2021/6634154
Preparatory Work
96m210ch and 105m20ch
P2021/2679372 |LN101 Claypole LC iAu Lines Possession |06/11/21  |08/11/21 W2021/6553661
CCTV 0130 Sat 0400 Mon C11 Rerail Resleeper
Reballast - Trax
120m40ch and 125m50ch
W2021/6571081
C11 Rerail Resleeper
Reballast - Trax
115m45ch and 120m20ch
W2021/6616383
Preparatory Work
119m60ch and 123m25ch
W2021/6616363
Follow-Up Work
119m60ch and 123m25ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 32 - Continued

Possession Ref [LOR

B

Location from

Location to

Blocked Line

Protn Type Start Traffic Remarks

Work Type

P2021/2706632 |LN101 Retford South Jn |Bawtry Crossovers  |All Lines Possession  |06/11/21 08/11/21 HIGH OUTPUT 139M 20CH TO 145M 73CH W2021/6582380
GSP 0130 Sat 0400 Mon Preparatory Work
TRAINS DIVERTED VIA GNGE 139m20ch and 145m73ch
P2021/2610850 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  |08/11/21 08/11/21
LN600 0001 Mon  |0500 Mon
LN720
LN752 Doncaster North |Marshgate Jn Thorne Slow Possession  [08/11/21 08/11/21
LN889 Jn Up Slow 0001 Mon (0500 Mon
Marshgate Jn Joan Croft Jn All Lines Possession  |08/11/21 08/11/21
0001 Mon  |0500 Mon
Shaftholme Jn Haywood Jn All Lines Possession  |08/11/21 08/11/21
0001 Mon  |0500 Mon
P2021/2696336 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |08/11/21 08/11/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |08/11/21 08/11/21
Islington London Relief 0001 Mon  |0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |08/11/21 08/11/21
Jn Canonbury 0001 Mon (0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |08/11/21 08/11/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |08/11/21 08/11/21
Curve 0001 Mon 0445 Mon
Stratford Central [Lea Jn Up Channelsea  |Possession |08/11/21 08/11/21
Jn West Loop 0001 Mon  |0445 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2695046 |EA1550 |Ely North Jn Ely West Jn West Curve Possession  [06/11/21 07/11/21 NO ACCESS TO/FROM WHITEMOOR
EA1560 2350 Sat 0900 Sun
EA1570 WA CYCLIC TYPE P
LN135 Peterborough East  |Down and Up Possession 06/11/21 07/11/21
Jn 2350 Sat 0900 Sun
March March Down Goods No.1 |[Possession  [06/11/21 07/11/21
and 2 2350 Sat 0900 Sun
Up Reception
Up Goods No.1
March East Jn Whitemoor Jn East Curve Possession  [06/11/21 07/11/21
2350 Sat 0900 Sun
March West Jn Whitemoor Jn West Curve Possession  [06/11/21 07/11/21
2350 Sat 0900 Sun
March March Down Sidings Sidings 06/11/21 07/11/21
Up Sidings Possession 2350 Sat 0900 Sun
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2654762 |LN600 Darlington Darlington Platform 1 Module TS11 |07/11/21 07/11/21 TYNESIDE IECC RE-CONTROL \W2021/6449355
Platform 2 Section 3 0035 Sun  |0745 Sun Commissioning Work
30m53ch and 71m51ch
Platform 3
Platform 4
Down/Up Station
Loop
Up Goods Loop
Down Bypass Line
Up Sidings
Darlington North  |Heighington LC Down & Up Module TS11 [07/11/21 07/11/21
Jn Bishop Auckland |Section 3 0035 Sun  |0745 Sun
Darlington South |Darlington South Jn  |Down Passenger |Module TS11 |07/11/21 07/11/21
Jn Loop Section 3 0035 Sun 0745 Sun
Eaglescliffe South Down Main/Down |Module TS11 |07/11/21 07/11/21
Jn Saltburn Section 3 0035 Sun  |0745 Sun
Up Main/Up
Saltburn
Durham Durham Down Slow Modgle TS11 |07/11/21 07/11/21
Up Passenger Section 3 0035 Sun (0745 Sun
Loop
Ferryhill South Jn |Tursdale Jn Down Slow Module TS11 [07/11/21 07/11/21
Up Slow Section 3 0035 Sun 0745 Sun
Up Sidings
Northallerton Chester-Le-Street Down Main / Module TS11 |07/11/21 07/11/21
Down Fast Section 3 0035 Sun  |0745 Sun
Up Main / Up Fast
Norton-on-Tees  |Ferryhill South Jn Down Stillington  [Module TS11 [07/11/21 07/11/21
South Up Stillington Section 3 0035 Sun 0745 Sun
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2610772 |LN627 Boldon EastJn  |Tyne Coal Terminal |All Lines Possession  |07/11/21 07/11/21
LN628 0020 Sun  |1115 Sun
LN629
LN630 Boldon WestJn  |Tyne Coal Terminal |All Lines Possession  [07/11/21 07/11/21
LN664 0020 Sun  |1115 Sun
LN674 _ _ _ _ _
LN676 Greensfield Jn High Level Bridge Jn |Single Possession  |07/11/21 07/11/21
0020 Sun (1115 Sun
Park Lane Jn King Edward Bridge |All Lines Possession  |07/11/21 07/11/21
(Gateshead) South Jn 0020 Sun  |1115 Sun
Pelaw Metro Jn  |Pelaw North Jn Single Possession  |07/11/21 07/11/21
0020 Sun (1115 Sun
Sunderland South [Newcastle East Jn  |All Lines Possession  |07/11/21 07/11/21
Jn 0020 Sun 1115 Sun
South Hylton All Lines Possession  |07/11/21 07/11/21
0020 Sun (1115 Sun
P2021/2628472 |LN627 Boldon EastJn  |Boldon North Jn Single Possession  |07/11/21 W2021/6484809
LN666 0020 Sun C70 S&C - Complete
Renewal 113A
Boldon West Jn  |Boldon North Jn Single Possession  |07/11/21 88m66¢ch and 92m5ch
0020 Sun W2021/6434442
- - C14 Rerail Resl Reball
East Boldon Boldon East Jn All Lines Possession  |07/11/21 Form _e-F?;X esieep Reba
0020 Sun 89m76ch and 97m70ch
Pelaw Metro Jn  |Pelaw North Jn Single Possession  |07/11/21
0020 Sun
Pelaw South Jn Down Pelaw Possession  |07/11/21
Chord 0020 Sun
Ryhope Grange |Pelaw Jn Down Possession  |07/11/21
SB (RG) U 0020 Sun
p
P2021/2654780 |LN627 Pelaw Jn Newcastle East Jn  |All Lines Possession  |07/11/21 08/11/21 \W2021/6464292
0020 Sun  |0600 Mon Remove Rail Defects
98mO0Och and 101mOch
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Week

32 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2678735

LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

09/11/21
0915 Tue

Up Barrow Hill Possession

09/11/21
1750 Tue

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

09/11/21
0915 Tue

Down Barrow Hill |Line
Blockage
(Between
Trains)

09/11/21
1715 Tue

HIGH OUTPUT BCS

CAT20 REBALLAST UP BARROW HILL
FOLLOW UP WORK

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6582098
Follow Up Tamping

P2021/2678736

LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

10/11/21
0915 Wed

Up Barrow Hill Possession

10/11/21
1750 Wed

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
FOLLOW UP WORK

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

10/11/21
0915 Wed

Down Barrow Hill |Line
Blockage
(Between
Trains)

10/11/21
1715 Wed

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

W2021/6582120
Follow-Up Work
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Possession Ref [LOR

Location from

Location to

Blocked Line

Protn Type

Start

End

Traffic Remarks

| Work Type

P2021/2678737 |LN806
LN816

Mashorough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

11/11/21
0915 Thu

11/11/21
1750 Thu

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
FOLLOW UP WORK

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

11/11/21
0915 Thu

11/11/21
1715 Thu

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

\W2021/6582136
Follow-Up Work
159m33ch and 149m60ch

P2021/2678738 |LN806
LN816

Masborough
Sorting Sidings
South Jn

Barrow Hill North Jn

Up Barrow Hill

Possession

12/11/21
0915 Fri

12/11/21
1750 Fri

HIGH OUTPUT BCS
CAT20 REBALLAST UP BARROW HILL
FOLLOW UP WORK

Barrow Hill North
Jn

Masborough Sorting
Sidings South Jn

Down Barrow Hill

Line
Blockage
(Between
Trains)

12/11/21
0915 Fri

12/11/21
1715 Fri

TREETON - WOODHOUSE MILL
124098

NO ACCESS/EGRESS FROM/TO WESTHORPE
BRANCH

LOADS WITH CODES AJAX (OUT OF GAUGE
LOADS) SHALL BE PROHIBITED FROM PASSING
THE RENEWAL SYSTEM(S) WHILST WORKING
WITH AN ADJACENT LINE OPEN TO TRAFFIC

LINE BLOCKAGES OF THE DOWN BARROW HILL
LINE TO BE GIVEN UP FOR PASSAGE OF THE
FOLLOWING TRAINS ONLY UNDER SINGLE LINE
WORKING ARRANGEMENTS BETWEEN BARROW
HILL NORTH JN AND TREETON SOUTH JN: 6X01
(UP), 4055 or 4095 (UP), 6M35 (UP), 4E33 (DOWN)

ALLOWANCES REQUIRED IN TRAINS OPERATING
THROUGH SLW AS FOLLOWS:

[25]mins in Up trains approaching Barrow Hill North
Jn.

[25]mins in Down trains approaching Treeton Jn.

\W2021/6582138
Follow-Up Work
159m33ch and 149m60ch
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2643140 |LN872 Altofts Jn Leeds West Jn All Lines Possession  |07/11/21 08/11/21
2315Sun 0415 Mon
Engine Shed Jn  |Whitehall East Jn Down and Up Possession  |07/11/21 08/11/21
Whitehall Curve 2315 Sun 0415 Mon
Whitwood Jn Methley Jn All Lines Possession  |07/11/21 08/11/21
2315Sun 0415 Mon
P2021/2610756 |LN882 Crofton West Jn  |Pontefract West Jn  |All Lines Possession  |07/11/21 07/11/21
0855 Sun  |1625 Sun
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Week 33
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2668972 |LN101 Belle Isle Jn Finsbury Park Down Fast Possession  |14/11/21 14/11/21 TRACK MAINTENANCE FP03 \W2021/6222567
Down Slow 0115 Sun (0730 Sun 1MO5CH TO 2M 30CH S&C Maintenance
1m5ch and 2m30ch
Holloway Finsbury Park Down Goods Possession  [14/11/21 14/11/21 GTR TO START /TERMINATE AT FINSBURY PARK
0115 Sun  |0730 Sun NO ROUTE FOR DOWN SERVICES
IACCESS TO MOORGATE TO BE MAINTAINED
GTR SERVICES TO TURN AROUND VIA HIGHBURY
\VALE JN OR DRAYTON PARK
GTR REQUIRE 1 LONG PLATFORM AT KINGS
CROSS
LNER REQUIRE 4 LONG PLATFORMS AT KINGS
CROSS
IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS 0TO 6
P2021/2570310 |LN101 Connington South Woodwalton Jn Up Slow Possession  |14/11/21 15/11/21
2335Sun  |0320 Mon
Fletton Jn Peterborough South |Up Slow Possession  |14/11/21 15/11/21
2335Sun 0320 Mon
Huntingdon North |Peterborough South |Up Fast/Main/Fast |Possession |14/11/21 15/11/21
Jn 2335 Sun (0320 Mon
Fletton Jn Peterborough South |Down Slow Possession  |15/11/21 15/11/21
0320 Mon  |0600 Mon
Huntingdon North |Holme LC Down Slow Possession  |15/11/21 15/11/21
Jn 0320 Mon  |0600 Mon
Peterborough South |Down Possession  |15/11/21 15/11/21
Fast/Main/Fast 0320 Mon  |0600 Mon
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2620330 |LN101 Fletton Jn Peterborough North  |Down Fast Possession  |13/11/21 14/11/21 TRACK MAINTENANCE PET02 \W2021/6226790
2325 Sat 0535 Sun IACCESS AVAILABLE TO SPITAL SIDINGS VIA Track Maintenance
PLATFORM 4 AND 5 AND SPITAL LADDER 75m5ch and 76m24ch
Peterborough Fletton Jn Up Fast/Platform |Possession  [13/11/21 14/11/21
North 3/Up Fast 2325 Sat 0535 Sun
Platform 1/Up
Slow 1/Up Slow
Peterborough Peterborough Up Slow Possession  [13/11/21 14/11/21
Station Station No.2/Platform 2 2325 Sat 0535 Sun
P2021/2727374 |LN101 New England Stoke Up Slow Line 15/11/21 16/11/21 HIGH OUTPUT W2021/6585636
North Blockage 2130 Mon  [0550 Tue C24 Rerail Resleeper - High
(Between TRAINS TO TRAVEL OVER SLOW LINES Output
Trains)+T- 78m40ch and 87m20ch
COD THESE BLOCK THE GNGE IF THE WERRINGTON
New England Stoke Down and Up Fast |[Possession  [15/11/21 16/11/21 GRADE SEPERATION LAYOUT ISNT
North 2150 Mon  |0550 Tue COMMISSIONED BY THIS TIME THEN THESE WILL
CUT BACK TO ALLOW A GNGE DIVERSION
P2021/2727378 |LN101 New England Stoke Up Slow Line 16/11/21 17/11/21 HIGH OUTPUT \W2021/6585727
North Blockage 2130 Tue [0550 Wed C24 Rerail Resleeper - High
(Between TRAINS TO TRAVEL OVER SLOW LINES Output
Trains)+T- 78m40ch and 87m20ch
COD THESE BLOCK THE GNGE IF THE WERRINGTON
New England Stoke Down and Up Fast |Possession  [16/11/21 17/11/21 GRADE SEPERATION LAYOUT ISNT
North 2150 Tue  |0550 Wed COMMISSIONED BY THIS TIME THEN THESE WILL
CUT BACK TO ALLOW A GNGE DIVERSION
P2021/2727381 |LN101 New England Stoke Up Slow Line 17/11/21 18/11/21 HIGH OUTPUT \W2021/6585728
North Blockage 2130 Wed (0550 Thu C24 Rerail Resleeper - High
(Between TRAINS TO TRAVEL OVER SLOW LINES Output
Trains)+T- 78m40ch and 87m20ch
COD THESE BLOCK THE GNGE IF THE WERRINGTON
New England Stoke Down and Up Fast |Possession  [17/11/21 18/11/21 GRADE SEPERATION LAYOUT ISNT
North 2150 Wed (0550 Thu COMMISSIONED BY THIS TIME THEN THESE WILL
CUT BACK TO ALLOW A GNGE DIVERSION
P2021/2727382 |LN101 New England Stoke Down and Up Fast |Possession  |18/11/21 19/11/21 HIGH OUTPUT W2021/6585729
North 2150 Thu  |0550 Fri C24 Rerail Resleeper - High
TRAINS TO TRAVEL OVER SLOW LINES Output
New England Stoke Up Slow Line 18/11/21 19/11/21 78m40ch and 87m20ch
North Blockage 2150 Thu  |0550 Fri THESE BLOCK THE GNGE IF THE WERRINGTON
(Between GRADE SEPERATION LAYOUT ISNT
Trains)+T- COMMISSIONED BY THIS TIME THEN THESE WILL
COD CUT BACK TO ALLOW A GNGE DIVERSION
P2021/2727373 |LN101 Tallington Grantham North Jn  |All Lines Possession  |13/11/21 15/11/21 HIGH OUTPUT \W2021/6715625
Crossovers 0130 Sat 0400 Mon C24 Rerail Resleeper - High
TRAINS DIVERTED VIA GNGE Output
96m10ch and 105m20ch
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Week 33 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2622781 |LN101 Possession  |13/11/21 15/11/21 \W2021/6616377
0130 Sat  |0400 Mon C11 Rerail Resleeper
Reballast - Trax
119m60ch and 123m25ch
W2021/6323761
C70 S&C - Complete
Renewal 113A
107m45ch and 110m14ch
W2021/6632644
Preparatory Work
104mOch and 107m55ch
P2021/2706569 |LN101 Retford South Jn |Bawtry Crossovers  |All Lines Possession  |13/11/21 14/11/21 HIGH OUTPUT 139M 20CH TO 145M 73CH W2021/6582422
GSP 1200 Sat  |1200 Sun Preparatory Work
TRAINS DIVERTED VIA GNGE 139m20ch and 145m73ch
MISSED VERSION 1 READY FOR PROPOSING IN
\VERSION 3 AS SUBSIDIARY TIMETABLE
P2021/2696337 |EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  |15/11/21 15/11/21 FREIGHT SERVICES DIVERTED VIA THE T&H
EA1320 East Jn Jn 0001 Mon 0445 Mon IACCESS AVAILABLE TO/FROM THE INCLINE AT
EA1340 CAMDEN ROAD CENTRAL JN
LN110 Highbury and Down North Possession  |15/11/21 15/11/21
Islington London Relief 0001 Mon  |0445 Mon NLL CYCLIC TYPE 7
Line
Up North London
Reversible Line
Canonbury West [Highbury Vale Jn Up/Down Possession  |15/11/21 15/11/21
Jn Canonbury 0001 Mon (0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession |15/11/21 15/11/21
Curve 0001 Mon 0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  |15/11/21 15/11/21
Curve 0001 Mon 0445 Mon
Stratford Central |Lea Jn Up Channelsea  |Possession |15/11/21 15/11/21
Jn West Loop 0001 Mon 0445 Mon
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2617167 |LN120 Bowes Park Langley Jn All Lines Possession  |14/11/21 15/11/21 S&C HEAVY MAINTENANCE GORDON HILL 2317AB [W2021/6386227
0220 Sun  |0405 Mon 2318AB 2320AB WORKS DELIVERY C75 S&C - Reballasting
S&C HEAVY MAINTENANCE HERTFORD NORTH 9mOch and 12mOch
Gordon Hill Gordon Hill Up Bay Platform |Possession |14/11/21 15/11/21 2328AB 2329AB 2331AB WORKS DELIVERY \W2021/6386264
0220 Sun 0405 Mon C75 S&C - Reballasting
HERTFORD SERVICES DIVERTED ON ECML VIA
Hertford North _|Hertford North Down Sidings | Sidings 1471121 |15/11/21 WELWYN GARDEN GITY 16m4Sch and 19m60ch
- Possession {0220 Sun  |0405 Mon
Up Sidings
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ALEXANDRA PALACE AND
STEVENAGE VIA HERTFORD NORTH
/ACCESS TO BOUNDS GREEN VIA BOWES PARK
P2021/2700124 |LN185 Allington East Jn |Sleaford West Jn Down and Up Possession  |13/11/21 15/11/21 DERBY WORKS DELIVERY: PLTR GONERBY HILL
Sleaford/Main 2230 Sat 0630 Mon
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
GRANTHAM/SLEAFORD.
P2021/2603945 |LN626 Longlands Jn Eaglescliffe South All Lines Possession  |13/11/21 15/11/21 W2021/6561007
LN627 Jn 2215 Sat 0545 Mon C11 Rerail Resleeper
LN631 Reballast - Trax

29m22ch and 42m46ch
W2021/6360846

C14 Rerail Resleep Reball
Form - Trax

54m40ch and 56m35ch
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Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2680612 |LN627 Billingham Jn Port Clarence GF Single Module TS11 |13/11/21 15/11/21 IP SIGNALLING WORK BOWESFIELD 'W2021/6588336
LN631 Section 3 0001 Sat 0500 Mon Commissioning Work
LN632 56m60ch and 88m60ch
LN634 Darlington South |Eaglescliffe South Down Main/Down |Module TS11 |13/11/21 15/11/21
LN644 Jn Jn Saltburn Section 3 0001 Sat 0500 Mon
LN646 Up Main/Up
LN648 Saltburn
LN652 Guisborough Jn  |[Nunthorpe LC Single/Down and |Module TS11 |13/11/21 15/11/21
LN656 Up Section 3 0001 Sat 0500 Mon
LN662
Hartburn Jn Bowesfield Jn Down Hartburn Module TS11 [13/11/21 15/11/21
Curve Section 3 0001 Sat (0500 Mon
Up Hartburn
Curve
Low Gates LC Sunderland South Down Main / Module TS11 |13/11/21 15/11/21
Jn Down Stockton / |Section 3 0001 Sat 0500 Mon
Down Sunderland
Up Main / Up
Stockton / Up
Sunderland
Norton-on-Tees  |Norton-on-Tees Down Module TS11 [13/11/21 15/11/21
East West Up Section 3 0001 Sat 0500 Mon
Norton-on-Tees  |Ferryhill South Jn Down Stillington  [Module TS11 [13/11/21 15/11/21
South Up Stillington Section 3 0001 Sat 0500 Mon
Ryhope Grange |Hendon (Tyne & Single Module TS11 [13/11/21 15/11/21
SB (RG) Wear) Section 3 0001 Sat 0500 Mon
Seaton Snook Jn |Seaton-on-Tees End [Single Module TS11 [13/11/21 15/11/21
of Line Section 3 0001 Sat (0500 Mon
Stockton Cut Jn  |South Bank Jn Down Main Module TS11 [13/11/21 15/11/21
Up Main Section 3 0001 Sat 0500 Mon
Thornaby East Jn |Whitehouse LC Down Goods Module TS11 [13/11/21 15/11/21
Up Goods No.1 Section 3 0001 Sat 0500 Mon
Up Goods No.2
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Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2654448 |LN627 Pelaw Jn Pelaw Jn Down Pelaw Module TS11 |14/11/21 14/11/21 \W2021/6446034
LN628 Goods Loop Section 3 0110 Sun  |0625 Sun Commissioning Work
LN629 Up Pelaw Goods 87m25ch and 99m56ch
LN630 Loop
LN650 Shell Mex Depot Single Module TS11 |14/11/21 14/11/21
LN670 Jarrow Section 3 0110 Sun  |0625 Sun
Wardley All Lines Module TS11 |14/11/21 14/11/21
Section 3 0110 Sun 0625 Sun
Pelaw Metro Jn  |Pelaw South Jn Down Pelaw Module TS11 |14/11/21 14/11/21
Chord Section 3 0110 Sun  |0625 Sun
Up Pelaw Chord
Ryhope Grange |St. James Bridge Jn |Down Sunderland |Module TS11 |14/11/21 14/11/21
SB (RG) Up Sunderland Section 3 0110 Sun  |0625 Sun
South Hylton Sunderland South Down South Module TS11 |14/11/21 14/11/21
Jn Hylton Section 3 0110 Sun 0625 Sun
Up South Hylton
P2021/2692795 |LN632 Guisborough Jn  |Nunthorpe LC Single/Down and |Possession 16/11/21 MIDDLESBROUGH ¢, WHITEHOUSE W2021/6622882
LN634 Up 0500 Tue Commissioning Work
ERVICES DIVERTED VIA YARM, EAGLESCLIFFE 10m13ch and 18m65ch
Stockton CutJn  |Grangetown Jn All Lines Possession 16/11/21 STOCKTON AND TURSDALE
0500 Tue
P2021/2643268 |LN632 Grangetown Jn  |[Redcar Ore All Possession  |13/11/21 15/11/21 \W2021/6451634
Terminal Jn 0001 Sat 0500 Mon C75 S&C - Reballasting
18m65ch and 19m60ch
Tees Dock All Lines Possession  |13/11/21 15/11/21
0001 Sat  |0500 Mon
P2021/2691787 |LN8O4  |SwintonJn North.|Moorthorpe Station |Down Pontefract |Possession THURNSCOE STATION W2021/6609449
Up Pontefract C9 RESLEEPER REBALLAS AND TRAX C9 Resleeper Reballast -
p Fontetrac WORKS DELIVERY Trax
16m56¢ch and 13m40ch
NORTHERN SHEFFIELD TO LEEDS SERVICES TO
TERMINATE AT MOORTHORPE AND RAIL
REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN SWINTON AND MOORTHORPE
CROSSCOUNTRY SERVICES TO DIVERT VIA
DONCASTER
EMR AND TPE ECS TO DIVERT VIA DONCASTER
FREIGHT DIVERTED VIA ALTERNATIVE ROUTES
GBRF SERVICES DIVERTED
6E17 DIVERTED VIA DONCASTER AND ADWICK
4M25 DIVERTED VIA DONCASTER CONISBROUGH
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1 2021
Week 34
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2620358 |LN101 Alexandra Palace |Holloway Up Slow No.2 Possession  [21/11/21 21/11/21 MAINTENANCE FP15 W2021/6222571
LN3214 0200 Sun  |0845 Sun MAINTENANCE FP06 S&C Maintenance
OHL WORK 3mOch and 2m20ch
Harringay Hornsey Flyover/EMU Possession |21/11/21 21/11/21 \W2021/6318636
Reversing Siding 0200 Sun  |0845 Sun TRAINS TO START/TERMINATE NEW BARNET OHL Work
No.2 _ 3m51ch and 4m70ch
Holloway Wood Green North  |Down Possession |21/11/21 21/11/21 LNER REQUIRE 4 LONG PLATFORMS FOR \W2021/6263356
Jn ’(\ISOOZdS/DOWH Slow 0200 Sun  |0845 Sun STABLING AT KINGS CROSS Track Maintenance
0.
Hornsey Hornsey EMU Rev.Siding |Possession |21/11/21 21/11/21 pmOch and 4ms2ch
No.1 0200 Sun 0845 Sun
Kings Cross Kings Cross Platforms 1to 11 |Possession [21/11/21 21/11/21
inc 0200 Sun 0845 Sun
Platform O
Wood Green North  |No.1 Fast/Down |Possession |21/11/21 21/11/21
Jn Fast 0200 Sun  |0845 Sun
Up Fast/No.2 Fast
No.1 Slow/Down
Slow
New Southgate  |Kings Cross Up Slow/Up Slow |Possession  [21/11/21 21/11/21
No 1/Up Slow/No 0200 Sun  |0845 Sun
2 Slow
P2021/2727383 |LN101 New England Stoke Down and Up Fast |Possession  [22/11/21 23/11/21 HIGH OUTPUT W2021/6585975
North 2150 Mon 0550 Tue C24 Rerail Resleeper - High
TRAINS TO TRAVEL OVER SLOW LINES Output
New England Stoke Up Slow Line 22/11/21 23/11/21 78m40ch and 87m20ch
North Blockage 2150 Mon 0550 Tue THESE BLOCK THE GNGE IF THE WERRINGTON
(Between GRADE SEPERATION LAYOUT ISNT
Trains)+T- COMMISSIONED BY THIS TIME THEN THESE WILL
COD CUT BACK TO ALLOW A GNGE DIVERSION
P2021/2727384 |LN101 New England Stoke Down and Up Fast |Possession  23/11/21 24/11/21 HIGH OUTPUT \W2021/6585976
North 2150 Tue  |0550 Wed C24 Rerail Resleeper - High
TRAINS TO TRAVEL OVER SLOW LINES Output
New England Stoke Up Slow Line 23/11/21 24/11/21 78m40ch and 87m20ch
North Blockage 2150 Tue  |0550 Wed THESE BLOCK THE GNGE IF THE WERRINGTON
(Between GRADE SEPERATION LAYOUT ISNT
Trains)+T- COMMISSIONED BY THIS TIME THEN THESE WILL
COD CUT BACK TO ALLOW A GNGE DIVERSION
P2021/2727386 |LN101 New England Stoke Down and Up Fast |Possession  [24/11/21 25/11/21 HIGH OUTPUT \W2021/6585977
North 2150 Wed 0550 Thu C24 Rerail Resleeper - High
TRAINS TO TRAVEL OVER SLOW LINES Output
New England Stoke Up Slow Line 24/11/21 25/11/21 78m40ch and 87m20ch
North Blockage 2150 Wed (0550 Thu THESE BLOCK THE GNGE IF THE WERRINGTON
(Between GRADE SEPERATION LAYOUT ISNT
Trains)+T- COMMISSIONED BY THIS TIME THEN THESE WILL
COD CUT BACK TO ALLOW A GNGE DIVERSION
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Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2727390 |LN101 New England Stoke Down and Up Fast |Possession  |25/11/21 26/11/21 HIGH OUTPUT W2021/6585978
North 2150 Thu  |0550 Fri C24 Rerail Resleeper - High
TRAINS TO TRAVEL OVER SLOW LINES Output
New England Stoke Up Slow Line 25/11/21 26/11/21 78m40ch and 87m20ch
North Blockage 2150 Thu  |0550 Fri THESE BLOCK THE GNGE IF THE WERRINGTON
(BeMeen GRADE SEPERATION LAYOUT ISNT
Trains)+T- COMMISSIONED BY THIS TIME THEN THESE WILL
COD CUT BACK TO ALLOW A GNGE DIVERSION

P2021/2654792 |LN101

Possession  |20/11/21 21/11/21
1200 Sat 1200 Sun

\W2021/6578564

Follow Up Tamping
96m10ch and 105m20ch
W2021/6616379
Follow-Up Work
119m60ch and 123m25ch
W2021/6438225

Follow Up Tamping
107m45ch and 110ml14ch

P2021/2706693 |LN101

Retford South Jn

Bawtry Crossovers
GSP

All Lines Possession 20/11/21 21/11/21
1200 Sat 1200 Sun

HIGH OUTPUT 139M 20CH TO 145M 73CH W2021/6580739

C24 Rerail Resleeper - High
Output

139m20ch and 145m73ch

TRAINS DIVERTED VIA GNGE
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Week 34 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696557 |[EA1180 |Camden Road Channelsea North Down and Up NLL |Possession  [21/11/21 22/11/21 RAIL REPLACEMENT BUS SERVICE WILL BE IN
EA1320 East Jn Jn 2230 Sun  |0445 Mon OPERATION
EA1325
EA1340 Highbury and Down North Possession 21/11/21 22/11/21 FREIGHT SERVICES DIVERTED VIA THE T&H
LN110 Islington London Relief 2230 Sun 0445 Mon
Line NLL CYCLIC TYPE 6
Up North London
Reversible Line
Canonbury West  [Highbury Vale Jn Up/Down Possession  [21/11/21 22/11/21
Jn Canonbury 2230 Sun 0445 Mon
Highbury and Dalston Junction Up and Down Possession |21/11/21 22/11/21
Islington East London Line 2230 Sun  |0445 Mon
Lea Jn High Meads Jn Down and Up Lea |Possession  [21/11/21 22/11/21
Curve 2230 Sun  |0445 Mon
Navarino Road Jn |Reading Lane Jn Graham Road Possession  [21/11/21 22/11/21
Curve 2230 Sun 0445 Mon
Stratford Central |Lea Jn Up Channelsea Possession  [21/11/21 22/11/21
Jn West Loop 2230 Sun  |0445 Mon
P2021/2617172 |LN120 Bowes Park Langley Jn All Lines Possession |21/11/21 22/11/21 S&C HEAVY MAINTENANCE GORDON HILL 2317AB [W2021/6386228
0220 Sun  |0405 Mon 2318AB 2320AB WORKS DELIVERY C75 S&C - Reballasting
S&C HEAVY MAINTENANCE HERTFORD NORTH  9mOch and 12mOch
Gordon Hill Gordon Hill Up Bay Platform  |Possession |21/11/21 22/11/21 2328AB 2329AB 2331AB WORKS DELIVERY 'W2021/6386265
0220 Sun  |0405 Mon C75 S&C - Reballasting
HERTFORD SERVICES DIVERTED ON ECML VIA
Hertford North _|Hertford North Down Sidings | Sidings 211121 |22/11721 WELWYN GARDEN GITY 16m4sch and 19m60ch
- Possession 0220 Sun {0405 Mon
Up Sidings
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ALEXANDRA PALACE AND
STEVENAGE VIA HERTFORD NORTH
ACCESS TO BOUNDS GREEN VIA BOWES PARK
P2021/2700125 |LN185 Allington East Jn |Sleaford West Jn Down and Up Possession  [20/11/21 22/11/21 DERBY WORKS DELIVERY: PLTR GONERBY HILL
Sleaford/Main 2230 Sat 0630 Mon
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
GRANTHAM/SLEAFORD.
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Week

34 - Continued

Possession Ref

LOR

Location from

Location to

Blocked Line

Protn Type Start

End

Traffic Remarks

| Work Type

P2021/2610561

LN600

Longlands Jn

Ferryhill South Jn

All Lines

22/11/21
0015 Mon

Possession

22/11/21
0515 Mon

MAINTENANCE YORK DU

FREIGHT TRAINS TO BE DIVERTED VIA
EAGLESCLIFFE AND SUNDERLAND

RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN YORK AND NEWCASTLE

LNER TERMINATE 1N35 AT YORK AND START
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00

XC 5G46 TO BE RETIMED LATER

GBRF TO DIVERT VIA DURHAM COAST 6N98,
6N55, 6H45, ON61

6N98 DRAX GBRF 22:15 TYNEDK GB 01:40 WTT
SUN

6N55 DRAX GBRF 23:20 TYNEDK GB 02:53 WTT
SUN

6H45 TYNEDK GB 02:14 DRAX GBRF 05:55 WTT
MO

ON61 TYNEDK GB 03:10 FRYHLTCGB 04:24 WTT
MO

P2021/2610568

LN600

Ferryhill South Jn

Durham

Up Main

22/11/21
2315 Mon

Possession

22/11/21
2355 Mon

MAINTENANCE YORK DU

TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND

Ferryhill South Jn

Durham

All Lines

22/11/21
2355 Mon

Possession

23/11/21
0020 Tue

SUNDERLAND

NORTHERN TO RETIME AND CANCEL ECS MOVES

Ferryhill South Jn

Low Fell Jn

All Lines

23/11/21
0020 Tue

Possession

23/11/21
0515 Tue

FRIEGHT DIVERTED VIA DURHAM COAST

LNER TERMINATE 1N35 AT YORK AND START
1Y03 AT YORK

LNER REQUIRE 2 LONG OLE LIVE PLATFORMS AT
YORK FOR STABLING 1N35/1Y03 & 1N36/1Y00

XC 5G46 TO BE RETIMED LATER

GBRF TO DIVERT VIA DURHAM COAST 6N98,
6NS5, 6H45, ON61

6N98 DRAX GBRF 22:15 TYNEDK GB 01:40 WTT
SUN

6N55 DRAX GBRF 23:20 TYNEDK GB 02:53 WTT
SUN

6H45 TYNEDK GB 02:14 DRAX GBRF 05:55 WTT
MO

ON61 TYNEDK GB 03:10 FRYHLTCGB 04:24 WTT

MO

\W2021/6402645
PL Tamping
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 34 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2654796 |LN600 Benton North Jn  [Newsham LC Down/Single Module TS11 |21/11/21 21/11/21 TYNESIDE IECC RE-CONTROL \W2021/6447025
LN622 Up/Sinale Section 3 0100 Sun  |0710 Sun Commissioning Work
LN627 pising 79m52ch and 16m67ch
LN682 Chillingham Road |Heaton North Jn Down Goods Module TS11 [21/11/21 21/11/21
LN694 Loop North & Section 3 0100 Sun  |0710 Sun
South
Heaton Depot Heaton Depot Depot Sidings Module TS11 [21/11/21 21/11/21
Section 3 0100 Sun  |0710 Sun
Heaton North Jn  |Chillingham Road Up Goods Loop  |[Module TS11 [21/11/21 21/11/21
Section 3 0100 Sun  |0710 Sun
King Edward Newcastle Down Fast Module TS11 |21/11/21 21/11/21
Bridge South Jn Up Fast Section 3 0100 Sun  |0710 Sun
Down Slow
Up Slow
Newcastle Morpeth Down Main Module TS11 |21/11/21 21/11/21
Up Main Section 3 0100 Sun 0710 Sun
Newcastle Platform 1 Module TS11 [21/11/21 21/11/21
Platform 2 Section 3 0100 Sun 0710 Sun
Platform 3
Platform 4
Platform 5
Platform 6
Platform 7
Platform 8
Platform 9
Platform 10
Platform 11
Platform 12
Up Slow
Provincial Sidings
Newcastle East  |Heaton South Jn Down/Up Slow Module TS11 |21/11/21 21/11/21
Jn Section 3 0100 Sun 0710 Sun
High Level Bridge Down Sunderland Modgle TS11 (21/11/21 21/11/21
Central Jn Down Sunderland Section 3 0100 Sun  |0710 Sun
Newcastle West |Newcastle West Jn  |Forth/Paradise Module TS11 |21/11/21 21/11/21
Jn Branch Section 3 0100 Sun  |0710 Sun
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Week 34 - Continued

Possession Ref |LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2691790 |LN804 Swinton Jn North " Moorthorpe Station  |Down Pontefract |Possession  [21/11/21 22/11/21 THURNSCOE STATION 'W2021/6609603
0020 Sun 0330 Mon C9 RESLEEPER REBALLAS AND TRAX C9 Resleeper Reballast -

Up Pontefract

WORKS DELIVERY

NORTHERN SHEFFIELD TO LEEDS SERVICES TO
TERMINATE AT MOORTHORPE AND RAIL
REPLACEMENT BUS SERVICE TO OPERATE
BETWEEN SWINTON AND MOORTHORPE

CROSSCOUNTRY SERVICES TO DIVERT VIA
DONCASTER

EMR AND TPE ECS TO DIVERT VIA DONCASTER
FREIGHT DIVERTED VIA ALTERNATIVE ROUTES
GBRF SERVICES DIVERTED

6E17 DIVERTED VIA DONCASTER AND ADWICK
4M25 DIVERTED VIA DONCASTER CONISBROUGH

Trax
16m56¢ch and 13m40ch
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Week 35
Possession Ref |LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2571953 |LN101 Harringay Harringay Inlet/Outlet Line Possession  [28/11/21 28/11/21 TRACK MAINTENANCE FP07 W2021/6226820
No. 1 0020 Sun 0720 Sun Track Maintenance
Inlet/Outlet Line GTR REQUIRE 2 LONG PLATFORMS AND 3 3m60ch and 3m5ch
No. 2 SHORT PLATFORMS AT KINGS CROSS
Hornsey Flyover/EMU Possession  |28/11/21 28/11/21 LNER REQUIRE 4 LONG PLATFORMS AT KINGS
Reversing Siding 0020 Sun {0720 Sun CROSS
No.2 UP TRAINS TO TRAVEL OVER THE UP FAST LINE
Hornsey Finsbury Park Up Slow No.1 & 2 |Possession  |28/11/21 28/11/21 BEWTWEEN WOOD GREEN SOUTH JN AND
0020 Sun 0720 Sun FINSBURY PARK AND UNABLE TO CALL AT
HORNSEY AND HARRINGAY
Hornsey EMU Rev.Siding |Possession [28/11/21 28/11/21
No.1 0020 Sun  |0720 Sun
P2021/2570148 |EA1560 |Fletton Jn New England North |Down Possession  [28/11/21 28/11/21 NO ACCESS TO/FROM NENE CS W2021/6226832
LN101 Slow/Stamford 0001 Sun  |0830 Sun Track Maintenance
LN135 (Platform 5) TRACK MAINTENANCE PET 03 100m20ch and 100m70ch
Kings Dyke Peterborough North  |Down Possession  [28/11/21 28/11/21
March/Platform 7 0001 Sun 0830 Sun
Up March/Platform
6
New England Peterborough South |Up Stamford Possession  [28/11/21 28/11/21
North (Platform 4) 0001 Sun  |0830 Sun
Peterborough Peterborough March Possession |28/11/21 28/11/21
Independent 0001 Sun  |0830 Sun
Peterborough New England North  |Down Fast Possession  [28/11/21 28/11/21
South 0001 Sun (0830 Sun
Peterborough Peterborough Two Way Goods |Possession |28/11/21 28/11/21
Station Station Line 0001 Sun 0830 Sun
P2021/2727391 |LN101 New England Stoke Down and Up Fast |Possession  [29/11/21 30/11/21 HIGH OUTPUT W2021/6585979
North 2150 Mon  |0550 Tue C24 Rerail Resleeper - High
TRAINS TO TRAVEL OVER SLOW LINES Output
New England Stoke Up Slow Line 29/11/21 30/11/21 78m40ch and 87m20ch
North Blockage 2150 Mon 0550 Tue THESE BLOCK THE GNGE IF THE WERRINGTON
(Between GRADE SEPERATION LAYOUT ISNT
Trains)+T- COMMISSIONED BY THIS TIME THEN THESE WILL
COD CUT BACK TO ALLOW A GNGE DIVERSION
P2021/2727392 |LN101 New England Stoke Down and Up Fast |[Possession  [30/11/21 01/12/21 HIGH OUTPUT 'W2021/6585980
North 2150 Tue [0550 Wed C24 Rerail Resleeper - High
TRAINS TO TRAVEL OVER SLOW LINES Output
New England Stoke Up Slow Line 30/11/21 01/12/21 78m40ch and 87m20ch
North Blockage 2150 Tue |0550 Wed THESE BLOCK THE GNGE IF THE WERRINGTON
(Between GRADE SEPERATION LAYOUT ISNT
Trains)+T- COMMISSIONED BY THIS TIME THEN THESE WILL
COD CUT BACK TO ALLOW A GNGE DIVERSION
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Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2727393 |LN101 New England Stoke Down and Up Fast |Possession  [01/12/21 02/12/21 HIGH OUTPUT \W2021/6585981
North 2150 Wed 0550 Thu C24 Rerail Resleeper - High
TRAINS TO TRAVEL OVER SLOW LINES Output
New England Stoke Up Slow Line 01/12/21 02/12/21 78m40ch and 87m20ch
North Blockage 2150 Wed 0550 Thu THESE BLOCK THE GNGE IF THE WERRINGTON
(BeMeen GRADE SEPERATION LAYOUT ISNT
Trains)+T- COMMISSIONED BY THIS TIME THEN THESE WILL
COD CUT BACK TO ALLOW A GNGE DIVERSION
P2021/2727395 |LN101 New England Stoke Down and Up Fast |Possession 02/12/21 03/12/21 HIGH OUTPUT \W2021/6585982
North 2150 Thu  |0550 Fri C24 Rerail Resleeper - High
TRAINS TO TRAVEL OVER SLOW LINES Output
New England Stoke Up Slow Line 02/12/21 03/12/21 78m40ch and 87m20ch
North Blockage 2150 Thu 0550 Fri THESE BLOCK THE GNGE IF THE WERRINGTON
(Be_tween GRADE SEPERATION LAYOUT ISNT
Trains)+T- COMMISSIONED BY THIS TIME THEN THESE WILL
COD CUT BACK TO ALLOW A GNGE DIVERSION
P2021/2706899 |LN101 Tallington Grantham North Jn  |All Lines Possession 27/11/21 28/11/21 HIGH OUTPUT 96M 10CH AND 105M 20CH W2021/6580113
Crossovers 1200 Sat 1200 Sun C24 Rerail Resleeper - High
TRAINS DIVERTED VIA GNGE Output
96m10ch and 105m20ch
MISSED VERSION 1 READY FOR PROPOSING IN
VERSION 3 AS SUBSIDIARY TIMETABLE
P2021/2706894 |LN101 Retford South Jn |Bawtry Crossovers  |All Lines Possession  |27/11/21 28/11/21 HIGH OUTPUT FOLLOW UP WORK 139M 20CH \W2021/6582436
GSP 1200 Sat {1200 Sun AND 145M 73CH Follow-Up Work
139m20ch and 145m73ch
TRAINS DIVERTED VIA GNGE
MISSED VERSION 1 READY FOR PROPOSING IN
VERSION 3 AS SUBSIDIARY TIMETABLE
P2021/2617174 |LN120 Bowes Park Langley Jn All Lines Possession  [28/11/21 29/11/21 S&C HEAVY MAINTENANCE GORDON HILL 2317AB [W2021/6386229
0220 Sun  |0405 Mon 2318AB 2320AB WORKS DELIVERY C75 S&C - Reballasting
S&C HEAVY MAINTENANCE HERTFORD NORTH 9mOch and 12mOch
Gordon Hill Gordon Hill Up Bay Platform  |Possession |28/11/21 29/11/21 2328AB 2329AB 2331AB WORKS DELIVERY 'W2021/6386266
0220 Sun  [0405 Mon C75 S&C - Reballasting
HERTFORD SERVICES DIVERTED ON ECML VIA
Hertford North _|Hertford North Down Sidings | Sidings 2871121 |29/11/21 WELWYN GARDEN GITY 16m4sch and 19m60ch
i Possession 10220 Sun  |0405 Mon
Up Sidings
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN ALEXANDRA PALACE AND
STEVENAGE VIA HERTFORD NORTH
ACCESS TO BOUNDS GREEN VIA BOWES PARK
P2021/2698883 |EA1230 |Royston Shepreth Branch Jn  |Down and Up Possession  [27/11/21 29/11/21 RAIL REPLACEMENT ROAD SERVICE TO
LN125 Royston 0145 Sat  |0455 Mon OPERATE BETWEEN ROYSTON AND CAMBRIDGE
Track PL: Foxton Prep
Maintenance: Shepreth Branch Maintenance
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2698882 |[EA1161 |Cambridge Cambridge Platforms 5 And 6 |Possession [28/11/21 28/11/21 0115 TO 0205 SUN TRAINS TO TERMINATE IN
EA1230 0115Sun |0750 Sun PLATFORMS 7 AND 8 FROM THE SOUTH AND
EA1530 - SHUNT TO CS
LN125 Down Slow Possession | 28/11/21 | 29/11/21 0205 SUN TO 0400 MON, RAIL REPLACEMENT
Platforms 1-4 0115Sun 0400 Mon ROAD SERVICE TO OPERATE BETWEEN AUDLEY
. END, ROYSTON AND CAMBRIDGE
Platform Line FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND
_ FROM 0940 SUN ACCESS TO/FROM PLATFORMS
Waterbeach Down and Up Possession  |28/11/21 28/11/21 7 AND 8 FROM THE NORTH
0115 Sun  |0205 Sun
- - - PANTOGRAPHS TO BE LOWERED ON STABLED
Cambridge North |Cambridge North Platform 3 Possession  [28/11/21 28/11/21 ELECTRIC TRAINS IN PLATEORMS 2 AND 3 AT
0115Sun 0750 Sun CAMBRIDGE 0205 TO 2300 SUN
Coldham Lane Jn [Laundry Lane AOCL |Up & Down Possession  [28/11/21 28/11/21 PANTOGRAPHS TO BE LOWERED ON STABLED
and B Newmarket 0115 Sun 0750 Sun ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
Audley End Waterbeach Down and Up Possession |28/11/21 28/11/21 SUN
0205 Sun 0750 Sun WA CYCLIC TYPE J (GOLDEN BLOCK)
Cambridge Cambridge Platforms 7 and 8 |Possession  |28/11/21 28/11/21
0205 Sun {0940 Sun
Shepreth Branch |Royston Down and Up Possession  [28/11/21 29/11/21
Jn Royston 0205 Sun  |0400 Mon
Cambridge Cambridge Washer Road Sidings 28/11/21 28/11/21
Carriage Sidings 1 Possession 0205 Sun 0750 Sun
Headshunt
Arrival Line
Reception Roads |Sidings 28/11/21 28/11/21
12&3 Possession  |0205 Sun  |0940 Sun
Audley End Cambridge Down and Up Possession  [28/11/21 29/11/21
0750 Sun  |0400 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 35 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696049 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [29/11/21 29/11/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 29/11/21 29/11/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  [29/11/21 29/11/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  [29/11/21 29/11/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  [29/11/21 29/11/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  [29/11/21 29/11/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  [29/11/21 29/11/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 29/11/21 29/11/21
Possession 0020 Mon 0500 Mon
P2021/2700126 |LN185 Allington East Jn |Sleaford West Jn Down and Up Possession  [27/11/21 29/11/21 DERBY WORKS DELIVERY: PLTR GONERBY HILL
Sleaford/Main 2300 Sat 0615 Mon
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
GRANTHAM/SLEAFORD.
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 35 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2654657 |LN600 Birtley Jn Low Fell In Down & Up Slow |Module TS11 |28/11/21 28/11/21 \W2021/6449294
LN620 Section 3 0050 Sun  |0730 Sun Commissioning Work
LN627 70m49ch and 79m75ch
LN674 Tyne Yard Tyne South Module TS11 |28/11/21 28/11/21
LN676 Arrival/Departure  |Section 3 0050 Sun {0730 Sun
LN682
LN684 Blaydon Newcastle South Jn  \Down Module TS11 |28/11/21 28/11/21
Carlisle/Down Section 3 0050 Sun {0730 Sun
Slow
Up Carlisle/Up
Slow
Durham Newcastle South Jn  |Down Main Module TS11 |28/11/21 28/11/21
Up Main Section 3 0050 Sun 0730 Sun
Heworth Newcastle EastJn  |Down Sunderland |Module TS11 |28/11/21 28/11/21
Up Sunderland Section 3 0050 Sun 0730 Sun
High Level Bridge |Greensfield Jn Down West Curve |Module TS11 |28/11/21 28/11/21
Jn Up Section 3 0050 Sun  |0730 Sun
King Edward King Edward Bridge |East Curve Module TS11 |28/11/21 28/11/21
Bridge East Jn North Jn Section 3 0050 Sun  |0730 Sun
King Edward Park Lane Jn Down Greensfield |Module TS11 |28/11/21 28/11/21
Bridge South Jn  |(Gateshead) West Up Section 3 0050 Sun  |0730 Sun
Down Greensfield
East Up
Down Gateshead
Up
Low Fell Jn Norwood Jn Down/Up Single  |Module TS11 |28/11/21 28/11/21
(Gateshead) Royal Mail Section 3 0050 Sun {0730 Sun
Terminal Loop
Tyne Yard Low Fell Jn Tyne North Module TS11 |28/11/21 28/11/21
Arrival/Departure |Section 3 0050 Sun  |0730 Sun
Tyne Yard Up Staging Module TS11 |28/11/21 28/11/21
Sidings Section 3 0050 Sun 0730 Sun
P2021/2603980 |LN626 Longlands Jn Northallerton East Down and Up Possession  |27/11/21 29/11/21 W2021/6360910
LN627 Jn Longlands Loops 2215 Sat 0545 Mon C14 Rerail Resleep Reball
LN631 Form - Trax
Northallerton High |Eaglescliffe South All Lines Possession  |27/11/21 29/11/21 54m40ch and 56m35ch
Jn Jn 2215Sat  |0545 Mon W2021/6451228
C73 S&C - Abandonment
42m60ch and 43m30ch
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Network Rail EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 35 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2596407 |[LN632  |GuisboroughJdn  |Grangetown Jn All Lines Possession 29/11/21 W2021/6310404
LN634 0500 Mon Commissioning Work
Guisborough Jn  |Nunthorpe LC Single/Down and |Possession 29/11/21
Up 0500 Mon
P2021/2610727 |LN898 Anlaby Road Jn  |Hull Paragon Down Hull Possession  |28/11/21 28/11/21 CYCLICAL MAINTENANCE HULL STATION.
LN914 Uo Hull 0015 Sun 0810 Sun
LN920 P ALL SHUNTING AND FUELLING TO BE
West Parade North  |Down and Up Possession  |28/11/21 28/11/21 COMPLETED PRIOR TO OR AFTER THE
Jn Cottingham 0015 Sun 10810 Sun POSSESSION. 1 LONG PLATFORM AND 2 OTHER
PLATFORMS TO BE AVAILABLE FOR STABLING
Hull Paragon Walton Street LC Down Possession  |28/11/21 28/11/21 (TO BE CONFIRMED AT T-35)
CCTV Up 0015 Sun  |0810 Sun
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Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 36 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2617177 |LN101 Gordon Hill Gordon Hill Up Bay Platform  |Possession 06/12/21 \W2021/6226800
LN120 0405 Mon S&C Maintenance
5m20ch and 4m58ch
Langley Jn Wood Green North  [Up Hertford Possession  |05/12/21 05/12/21 W2021/6386230
Jn 0200 Sun {0940 Sun C75 S&C - Reballasting
Wood Green Hornsey Up Slow No.1 Possession  |05/12/21 05/12/21 mggq%nscééggom
North Jn Up Slow No.2 0200 Sun 0830 Sun C75 S&C - Reballasting
Wood Green Langley Jn Down Hertford Possession  |05/12/21 05/12/21 16m49ch and 19m60ch
South Jn 0200 Sun 0940 Sun
Hertford North Hertford North Down Sidings Sidings 06/12/21
Up Sidings Possession 0405 Mon
Bowes Park Langley Jn All Lines Possession 06/12/21
0405 Mon
P2021/2706922 |LN101 New England Stoke Down and Up Fast |Possession  |06/12/21 07/12/21 HIGH OUTPUT 78M 40CH AND 87M 20CH W2021/6585983
North 2150 Mon  |0550 Tue C24 Rerail Resleeper - High
i TRAINS TO TRAVEL OVER SLOW LINES. Output
New England Stoke Up Slow Line 06/12/21 07/12/21 NO DOWN ROUTE AVAILABLE VIA GNGE ROUTE. [78m40ch and 87m20ch
North Blockage 2150 Mon  |0550 Tue
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+T- VERSION 3 AS SUBSIDIARY TIMETABLE
COD
P2021/2706924 |LN101 New England Stoke Down and Up Fast |Possession  |07/12/21 08/12/21 HIGH OUTPUT 78M 40CH AND 87M 20CH W2021/6585984
North 2150 Tue  |0550 Wed C24 Rerail Resleeper - High
i TRAINS TO TRAVEL OVER SLOW LINES. Output
New England Stoke Up Slow Line 07/12/21 | 08/12/21 NO DOWN ROUTE AVAILABLE VIA GNGE ROUTE. (78m40ch and 87m20ch
North Blockage 2150 Tue  |0550 Wed
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+T- VERSION 3 AS SUBSIDIARY TIMETABLE
COoD

Electronic Copy - Uncontrolled when printed

Page 414 of 419



Network Rail

EAS - Section 7

Data freeze: EAS V2 2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 36 - Continued
Possession Ref [LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2706926 |LN101 New England Stoke Down and Up Fast |Possession  |08/12/21 09/12/21 HIGH OUTPUT 78M 40CH AND 87M 20CH \W2021/6585985
North 2150 Wed 0550 Thu C24 Rerail Resleeper - High
_ TRAINS TO TRAVEL OVER SLOW LINES. Output
New England Stoke Up Slow Line 08/12/21 09/12/21 NO DOWN ROUTE AVAILABLE VIA GNGE ROUTE. [78m40ch and 87m20ch
North Blockage 2150 Wed (0550 Thu
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+T- \VERSION 3 AS SUBSIDIARY TIMETABLE
COD
P2021/2706928 |LN101 New England Stoke Down and Up Fast |Possession  |09/12/21 10/12/21 HIGH OUTPUT 78M 40CH AND 87M 20CH \W2021/6585986
North 2150 Thu  |0550 Fri C24 Rerail Resleeper - High
i TRAINS TO TRAVEL OVER SLOW LINES. Output
New England Stoke Up Slow Line 09/12/21 10/12/21 NO DOWN ROUTE AVAILABLE VIA GNGE ROUTE. [78m40ch and 87m20ch
North Blockage 2150 Thu  |0550 Fri
(Between MISSED VERSION 1 READY FOR PROPOSING IN
Trains)+T- VERSION 3 AS SUBSIDIARY TIMETABLE
COD
P2021/2727397 |LN101 Tallington Grantham North Jn  |All Lines Possession  |04/12/21 05/12/21 HIGH OUTPUT W2021/6580114
Crossovers 2130 Sat  |0830 Sun C24 Rerail Resleeper - High
TRAINS DIVERTED VIA GNGE Output
96m10ch and 105m20ch
P2021/2610851 |LN101 Bentley Jn Marshgate Jn Down and Up Possession  |06/12/21 06/12/21
LN600 0001 Mon  |0500 Mon
LN720
LN752 Doncaster North  |Marshgate Jn Thorne Slow Possession  |06/12/21 06/12/21
LN889 Jn Up Slow 0001 Mon  |0500 Mon
Marshgate Jn Joan Croft Jn All Lines Possession  |06/12/21 06/12/21
0001 Mon |0500 Mon
Shaftholme Jn Haywood Jn All Lines Possession  |06/12/21 06/12/21
0001 Mon  |0500 Mon
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Network Rail EAS - Section 7 Data freeze: EAS_V2_2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2696032 |EA1290 |Carlton Road Jn |Junction Road Jn Down and Up Possession  [06/12/21 06/12/21 WESTERN / ANGLIA FREIGHT TO BE DIVERTED
EA1300 Tottenham 0020 Mon  |0500 Mon VIA THE D&U WILLESDEN RELIEF LINES,
EA1370 WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL
LN165 Gospel Oak Gospel Oak Platform 3 Possession 06/12/21 06/12/21 IAND THE NLL
LN3210 0020 Mon (0500 Mon
_ NLL CYCLIC TYPE 8
Gospel Oak Jn Woodgrange Park Down and Up T&H |Possession  |06/12/21 06/12/21
Jn 0020 Mon  |0500 Mon
Harringay Jn Harringay Park Jn Harringay Curve  |Possession  |06/12/21 06/12/21
0020 Mon  |0500 Mon
Junction Road Jn |Upper Holloway Up Reception Possession  |06/12/21 06/12/21
0020 Mon  |0500 Mon
Seven Sisters Jn  |South Tottenham Up/Down Seven |Possession  |06/12/21 06/12/21
West Jn Sisters Chord 0020 Mon  |0500 Mon
South Tottenham |Tottenham South Jn  |Down and Up Possession  |06/12/21 06/12/21
East Jn Tottenham South 0020 Mon  |0500 Mon
Curve
Junction Road Jn |Upper Holloway Cripple Sidings Sidings 06/12/21 06/12/21
Possession  |0020 Mon  |0500 Mon
P2021/2700127 |LN185 Allington East Jn |Sleaford West Jn Down and Up Possession  [04/12/21 06/12/21 DERBY WORKS DELIVERY: PLTR GONERBY HILL
Sleaford/Main 2300 Sat 0615 Mon
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN NOTTINGHAM AND
GRANTHAM/SLEAFORD.
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LNE Route Version 2.0 Previous freeze: EAS_V1_2021

Week 36 - Continued
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Network Rail

EAS - Section 7

Data freeze: EAS_V2_2021

LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 36 - Continued
Possession Ref |[LOR Location from Location to Blocked Line Protn Type Start End Traffic Remarks \ Work Type
P2021/2654799 |LN600 Darlington Darlington Platform 1 Module TS11 |05/12/21 05/12/21 TYNESIDE IECC RE-CONTROL \W2021/6455010
Platform 2 Section 3 0035 Sun  |0745 Sun Commissioning Work
30m53ch and 71m51ch
Platform 3
Platform 4
Down/Up Station
Loop
Up Goods Loop
Down Bypass Line
Up Sidings
Darlington North  |Heighington LC Down & Up Module TS11 [05/12/21 05/12/21
Jn Bishop Auckland |Section 3 0035 Sun  |0745 Sun
Darlington South |Darlington South Jn  |Down Passenger |Module TS11 |05/12/21 05/12/21
Jn Loop Section 3 0035 Sun 0745 Sun
Eaglescliffe South Down Main/Down |Module TS11 |05/12/21 05/12/21
Jn Saltburn Section 3 0035 Sun  |0745 Sun
Up Main/Up
Saltburn
Durham Durham Down Slow Modgle TS11 |05/12/21 05/12/21
Up Passenger Section 3 0035 Sun (0745 Sun
Loop
Ferryhill South Jn |Tursdale Jn Down Slow Module TS11 [05/12/21 05/12/21
Up Slow Section 3 0035 Sun 0745 Sun
Up Sidings
Northallerton Chester-Le-Street Down Main / Module TS11 |05/12/21 05/12/21
Down Fast Section 3 0035 Sun  |0745 Sun
Up Main / Up Fast
Norton-on-Tees  |Ferryhill South Jn Down Stillington  [Module TS11 |05/12/21 05/12/21
South Up Stillington Section 3 0035 Sun 0745 Sun
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Network Ralil EAS - Section 7 Data freeze: EAS V2 2021
LNE Route Version 2.0 Previous freeze: EAS_V1_2021
Week 37
Possession Ref | LOR Possession Possession Blocked Line Protection Start End Traffic Remarks Work Type
Location from Location to Type
P2021/2700128 |LN185 Allington East Jn  |Sleaford West Jn Down and Up Possession  |11/12/21 13/12/21 DERBY WORKS DELIVERY: PLTR RAUCEBY
Sleaford/Main 2230 Sat 0630 Mon
RAIL REPLACEMENT ROAD SERVICE TO
OPERATE BETWEEN GRANTHAM AND SLEAFORD.
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