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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0105 Sun

0105 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0640 Sun

0640 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Moorgate

Down Moorgate

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Finsbury Park Jn

Finsbury Park North 
Jn

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Moorgate

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2654896 TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH JN AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



EAST COAST TRAINS LTD REQUIRE 1 PLATFORM 
FOR STABLING 



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN

LN101
LN3214

0m0ch and 4m18ch

0m10ch and 0m65ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 0m22ch

0m0ch and 1m20ch

0m0ch and 4m18ch

0m0ch and 4m18ch

Track Maintenance

Survey Work

Tunnel Work

Major Projects

Litter / Graffiti Clearance

P & D Maintenance

Rail Testing and Lubrication

Vegetation Clearance (Non-
Flail)

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

37Week

W2021/6505425

W2021/6406850

W2021/7270381

W2021/7456907

W2021/7396490

W2021/7324277

W2021/7426097

W2021/7426226

Page1 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2235 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0001 Sun

0900 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up Fast

Down and Up 
Royston

All Lines

Down Royston 
Flyover

Up Hertford

Down Hertford / 
Stevenage Bay 
platform 5
Down and Up Fast

Up Slow

Down Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up Back 
Platform/Welwyn 
Reversing Line
Up Yard

Station Sidings

Down Yard & 
Sidings
Langley Stone 
Terminal Siding

Letchworth Arrival 
/ Departure Road
Letchworth 
Reception Road
Letchworth EMU 
Sidings
Welwyn EMU 
Sidings
Welwyn Hertford 
Siding

St. Neots South Jn

St. Neots North Jn

Royston

Biggleswade

Hitchin East Jn

Langley Jn

Stevenage

Hatfield

Welwyn Garden City

Hitchin

Langley Jn

Letchworth Garden 
City

Welwyn Garden City

Cambridge Jn

Biggleswade

Cambridge Jn

Hatfield

Hitchin North Jn

Watton-at-Stone

Welham Green

Welwyn Garden 
City

Hitchin

Langley Jn

Letchworth 
Garden City

Welwyn Garden 
City

P2021/3019969 DIGITAL RAILWAY 

WELWYN TO HITCHIN



BETWEEN 2235 SAT TO 0001 SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN ST. NEOTS NORTH JN AND 
CAMBRIDGE JN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINE BETWEEN CAMBRIDGE JN AND ST 
NEOTS NORTH JN



BETWEEN 0001 SUN AND 1200 SUN

TRAINS TO START/TERMINATE AT POTTERS BAR 
AND SHUNT VIA K142 AND K141 SIGNALS

TRAINS TO START/TERMINATE AT HERTFORD 
NORTH

TRAINS TO START/TERMINATE AT 
PETERBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND 
PETERBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HERTFORD NORTH AND 
STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND POTTERS 
BAR

LN101
LN120
LN125
LN126

21m22ch and 26m20ch

36m79ch and 40m10ch

51m30ch and 52m65ch

21m22ch and 26m20ch

50m67ch and 53m10ch

30m0ch and 33m2ch

39m35ch and 43m20ch

17m50ch and 40m70ch

Safe & Effective Working

OHL Work

Track Maintenance

Safe & Effective Working

S&T Maintenance

PL Grinding Train

S&T Maintenance

Major Projects

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7409472

W2021/7414109

W2021/7426155

W2021/7408639

W2021/7426148

W2021/7432523

W2021/7414192

W2021/7395498

Week 37  - Continued

Page2 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Welwyn Reversing
Siding
Up Bay Platform

Up Slow

Up Main/Fast

Down Fast

Down Slow

Up 
Main/Fast/Main/Fa
st
Down Sidings

Up Slow

Up Slow

Up Slow

Up Fast/Main/Fast

Down Slow

Down Slow

Down 
Fast/Main/Fast

Huntingdon

St. Neots North Jn

Woodwalton Jn

Woodwalton Jn

St. Neots North Jn

Huntingdon

Connington South

Woodwalton Jn

Peterborough South

Peterborough South

Peterborough South

Holme LC

Peterborough South

Huntingdon

Huntingdon North
Jn

St. Neots North 
Jn

St. Neots North 
Jn

Stilton Fen

Huntingdon

Woodwalton Jn

Connington South

Fletton Jn

Huntingdon North
Jn

Fletton Jn

Huntingdon North
Jn

P2021/3019969

P2021/2818351

P2021/2570311

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST NEOTS AND 
PETERBOROUGH



TRAINS TO START/TERMINATE AT ST NEOTS OR 
PETERBOROUGH



TRAINS TO DIVERT VIA CAMBRIDGE OR MML

BETWEEN 2335 SUN TO 0320 MON 

NO UP ROUTE AVAILABLE BETWEEN 
PETERBOROUGH AND HUNTINGDON



BETWEEN 0320 MON TO 0600 MON

NO DOWN ROUTE AVAILABLE BETWEEN 
HUNTINGDON AND PETERBOROUGH



FREIGHT DIVERTED VIA CAMBRIDGE OR MML

LN101

LN101

63m20ch and 64m20ch

57m75ch and 59m60ch

60m12ch and 75m55ch

74m0ch and 75m55ch

Vegetation Clearance (Non-
Flail)

Preparatory Work

Safe & Effective Working

S&T Work

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7427104

W2021/6837107

W2021/6505429

W2021/7427055

Week 37  - Continued

Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0210 Sun

0210 Sun

0210 Sun

0210 Sun

2240 Sat

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Up Slow

Up Main

Down Slow

Down Main/Fast

Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
March 
Independent

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Down 
Slow/Stamford 
(Platform 5)
Down Fast

No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Spital Jn

Fletton Jn

Peterborough South

Spital Jn

New England North

New England North

Peterborough

Eastfield

Fletton Jn

Holme LC

Peterborough 
East Jn

New England 
North

Peterborough 
East Jn

Peterborough 
North

Peterborough 
South

Peterborough

Spital Jn

P2021/2800398

P2021/2861424

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST NEOTS AND 
PETERBOROUGH



TRAINS TO START/TERMINATE AT ST NEOTS OR 
PETERBOROUGH



TRAINS TO DIVERT VIA CAMBRIDGE OR MML

BETWEEN 0120 SUN AND 0745 SUN

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



BETWEEN 0001 SUN TO 0120 SUN

AND BETWEEN 0820 SUN TO 1200 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND 
PETERBOROUGH



BETWEEN 0120 SUN TO 0820 SUN

NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS OR SPITAL SIDINGS

LN101

EA1560
LN101
LN135
LN147

72m45ch and 75m20ch

76m0ch and 77m20ch

75m70ch and 77m55ch

Preparatory Work

Preparatory Work

Preparatory Work

12/12/21

12/12/21

12/12/21

12/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6902442

W2021/7409591

W2021/6818294

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2150 Mon

2150 Mon

2150 Mon

0055 Tue

0055 Tue

0055 Tue

2150 Tue

2150 Tue

2150 Tue

0055 Wed

0055 Wed

0055 Wed

14/12/21

14/12/21

14/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

15/12/21

15/12/21

15/12/21

0550 Tue

0055 Tue

0055 Tue

0550 Tue

0550 Tue

0550 Tue

0550 Wed

0055 Wed

0055 Wed

0550 Wed

0550 Wed

0550 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down & Up Fast

Up Slow

Down Slow

Down Slow

Up Slow

Up Slow

Down & Up Fast

Up Slow

Down Slow

Down Slow

Up Slow

Up Slow

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

New England North

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

New England North

New England 
North

New England 
North

Helpston Jn

Helpston Jn

Werrington Jn

Werrington Jn

New England 
North

New England 
North

Helpston Jn

Helpston Jn

Werrington Jn

Werrington Jn

P2021/2906462

P2021/2906446

BETWEEN 2150 MON TO 0055 TUE

TRAINS TO TRAVEL OVER SLOW LINES 



BETWEEN 0055 TUE TO 0550 TUE

TRAINS TO DIVERT VIA THE GNGE







LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB BETWEEN 0055 TO 0550 TO BE TAKEN AFTER
THE PASSAGE OF 1D36



LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

BETWEEN 2150 TUE TO 0055 WED

TRAINS TO TRAVEL OVER SLOW LINES 



BETWEEN 0055 WED TO 0550 WED

TRAINS TO DIVERT VIA THE GNGE



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB BETWEEN 0055 TO 0550 TO BE TAKEN AFTER
THE PASSAGE OF 1D36



LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

LN101

LN101

79m15ch and 82m40ch

79m15ch and 82m40ch

Follow-Up Work

Follow-Up Work

13/12/21

13/12/21

13/12/21

14/12/21

14/12/21

14/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172472

W2021/7172480

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2150 Wed

2150 Wed

2150 Wed

0055 Thu

0055 Thu

0055 Thu

2150 Thu

2150 Thu

2150 Thu

0055 Fri

0055 Fri

0055 Fri

16/12/21

16/12/21

16/12/21

16/12/21

16/12/21

16/12/21

17/12/21

17/12/21

17/12/21

17/12/21

17/12/21

17/12/21

0550 Thu

0055 Thu

0055 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Fri

0055 Fri

0055 Fri

0550 Fri

0550 Fri

0550 Fri

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down & Up Fast

Up Slow

Down Slow

Down Slow

Up Slow

Up Slow

Down & Up Fast

Up Slow

Down Slow

Down Slow

Up Slow

Up Slow

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

New England North

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

Lolham LC CCTV

New England North

New England 
North

New England 
North

Helpston Jn

Helpston Jn

Werrington Jn

Werrington Jn

New England 
North

New England 
North

Helpston Jn

Helpston Jn

Werrington Jn

Werrington Jn

P2021/2906409

P2021/2906447

BETWEEN 2150 WED TO 0055 THU 

TRAINS TO TRAVEL OVER SLOW LINES 



BETWEEN 0055 THU TO 0550 THU 

TRAINS TO DIVERT VIA THE GNGE



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB BETWEEN 0055 TO 0550 TO BE TAKEN AFTER
THE PASSAGE OF 1D36



LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

BETWEEN 2150 THU TO 0055 FRI 

TRAINS TO TRAVEL OVER SLOW LINES 



BETWEEN 0055 FRI TO 0550 FRI 

TRAINS TO DIVERT VIA THE GNGE



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB BETWEEN 0055 TO 0550 TO BE TAKEN AFTER
THE PASSAGE OF 1D36



LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

LN101

LN101

79m15ch and 82m40ch

79m15ch and 82m40ch

Follow-Up Work

Follow-Up Work

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

16/12/21

16/12/21

16/12/21

17/12/21

17/12/21

17/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7172356

W2021/7172357

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2872945

P2021/2872926

NLL CYCLIC TYPE 8 ROTR



NO TRAINS TO BE STABLED IN PLATFORM 3 
GOSPEL OAK

TRAINS TO BE OUTSTABLED AT GOSPEL OAK 
PLATFORM 3



WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m14ch and 1m35ch

1m52ch and 2m57ch

1m14ch and 1m35ch

0m35ch and 5m35ch

1m52ch and 2m55ch

5m60ch and 11m60ch

0m5ch and 0m40ch

5m60ch and 11m60ch

0m35ch and 5m35ch

0m5ch and 0m40ch

Track Maintenance

Drainage Inspection

URFDO Inspections

Track Maintenance

Patrolling 

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

URFDO Inspections

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7285236

W2021/7213492

W2021/7475698

W2021/7434535

W2021/7231774

W2021/7434416

W2021/7285246

W2021/7434464

W2021/7434459

W2021/7475694

Week 37  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon

2155 Mon

2155 Tue

2155 Wed

2155 Thu

2155 Thu

14/12/21

14/12/21

15/12/21

16/12/21

17/12/21

17/12/21

0555 Tue

0555 Tue

0555 Wed

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2838121

P2021/2836442

P2021/2838145

P2021/2836426

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND HOLGATE JN 



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON

SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT



CUT BACK MON/TUE SHIFT DUE TO SECTION 5 
LN600.07

TRU EAST OF LEEDS 

CUT BACK DUE TO SECTION 5 TUE/WED SHIFT 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFETY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. 

ADDITIONAL [3] REQUIRED 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 5m41ch

9m9ch and 187m78ch

10m20ch and 183m60ch

10m20ch and 5m41ch

10m20ch and 6m30ch

10m20ch and 5m41ch

10m20ch and 6m30ch

10m20ch and 5m41ch

10m20ch and 187m78ch

9m9ch and 187m78ch

Follow-Up Work

URFDO Inspections

Major Projects

Follow-Up Work

Major Projects

Follow-Up Work

Major Projects

Follow-Up Work

Major Projects

URFDO Inspections

13/12/21

13/12/21

14/12/21

15/12/21

16/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7457476

W2021/7356734

W2021/6983148

W2021/7457478

W2021/6983149

W2021/7457479

W2021/6983150

W2021/7457360

W2021/6983151

W2021/7356737

Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

P2021/2980131

P2021/2980563

PLTR TURSDALE HETT 



LNER TO TERMINATE AND STABLE YORK



MIDWEEKS CANCELLED 41, 42, 43 EXTENDED 
RULES WEEKENDS PREFERED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N32(SO) AND POSSESSION TO BE GIVEN 
BACK FOR THE PASSAGE OF 1Y19 (SUO)

5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 

ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES 



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL - BENSHAM 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS



LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N32(SO) AND POSSESSION TO BE GIVEN 
BACK FOR THE PASSAGE OF 1Y19 (SUO)

5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 

ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES 





Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

LN600
LN646

LN600
LN646
LN682
LN684

56m70ch and 62m0ch

77m40ch and 79m66ch

Unload CWR

Prep for RDT

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916051

W2021/6916527

Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2345 Fri

2345 Fri

2345 Fri

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

29/12/21

29/12/21

24/12/21

24/12/21

29/12/21

25/12/21

27/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Wed

0400 Wed

2345 Fri

2345 Fri

0515 Wed

0001 Sat

0400 Mon

0001 Sat

0200 Sat

0200 Sat

0200 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Up Slow No.1/Up 
Slow

Down Slow

Up Slow No.2

Up Fast

Down Fast

Down Moorgate

Up Moorgate

Up Slow

A and B line

D Line/Down Fast

C Line/Up Fast

Down Slow No.1

Up Slow No.1/Up 
Slow
Up Slow No.2

D Line/Down Fast

Up Fast/C Line

Up Canal Tunnel

Down Canal 
Tunnel
North London 
Incline

EMU Rev.Siding 
No.2
Flyover/EMU 
Reversing Siding 
No.1
All Lines

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Finsbury Park

Finsbury Park

Belle Isle Jn

Finsbury Park

Hornsey

Holloway

Hornsey

Belle Isle Jn

Camden Road 
Central Jn

Hornsey

Hornsey

Canonbury West 
Jn

Finsbury Park

Holloway

Moorgate

Belle Isle Jn

Kings Cross

Holloway

Hornsey

Kings Cross

Belle Isle Jn

Copenhagen Jn

Harringay

Kings Cross

Holloway

P2021/3021662 THIS IS P2779051 & P2981293 COMBINED WITH 
AN EXTENSION TO KINGS CROSS



TRAINS TO BE REPLATFORMED AS NECESSARY 
IN THE RUN UP TO THE POSSESSION BEING 
TAKEN TO PERMIT EGRESS FROM KINGS CROSS 
TO DEPOTS



BETWEEN 2330 FRI TO 0200 SAT

ACCESS TO FERME PARK AND BOUNDS GREEN 
FROM KINGS CROSS IS VIA THE DOWN SLOW 
2/DOWN HERTFORD

ACCESS TO HORNSEY EMU DEPOT IS VIA THE 
DOWN SLOW 2 AND HARRINGAY FLYOVER



KINGS CROSS PLATFORMS ARE AVAILABLE FOR 
STABLING



CHRISTMAS SHUTDOWN 2330 FRI TO 0400 MON

NO BOOKED SERVICES



BETWEEN 0400 MON TO 0400 WED

MOORGATE SERVICES TO DIVERT TO KINGS 
CROSS

TRAINS TO DIVERT AND USE DOWN SLOW NO.1 
OR DOWN FAST BETWEEN HOLLOWAY AND 
FINSBURY PARK NORTH JN



ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT

LN101
LN105
LN110 0m0ch and 3m10ch

0m0ch and 2m65ch

1m35ch and 2m55ch

0m0ch and 3m10ch

0m40ch and 1m60ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

2m20ch and 4m0ch

0m0ch and 2m65ch

0m0ch and 3m37ch

Track Maintenance

Litter / Graffiti Clearance

Change Longitudinal Timbers

Technical Inspection

Tunnel Work

Patrolling 

S&T Work

Tunnel Work

Tunnel Work

Tunnel Work

Tunnel Work

Structures Work

Litter / Graffiti Clearance

Major Projects

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505450

W2021/6981854

W2021/6812202

W2021/7407952

W2021/7459285

W2021/7408041

W2021/7407851

W2021/7270430

W2021/7270431

W2021/7270432

W2021/7270433

W2021/7323727

W2021/6981853

W2021/7170564

Week 38  -
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0400 Mon

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0200 Sat

0200 Sat

0400 Mon

0020 Sun

29/12/21

29/12/21

29/12/21

25/12/21

25/12/21

29/12/21

27/12/21

27/12/21

29/12/21

19/12/21

0400 Wed

0400 Wed

0400 Wed

0200 Sat

0200 Sat

0400 Wed

0400 Mon

0400 Mon

0400 Wed

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down Slow

Down Fast

Down Moorgate

Up Moorgate

Down 
Goods/Down Slow
No.2
Down Fast

Up Fast

Down Slow/Down 
Slow No.1
Up Slow No.1/Up 
Slow
Up Slow No.2

Down Goods

Up Slow No.1

Up Slow No.2

Finsbury Park

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Finsbury Park

Hornsey

Holloway

Finsbury Park

Harringay

Canonbury West 
Jn

Finsbury Park

Holloway

Moorgate

Holloway

Hornsey

Holloway

Wood Green 
South Jn

P2021/3021662

P2021/2779051

P2021/2733160

BRIDGE 12 CHANGE WAYBEAMS WORKS 
DELIVERY 2330 FRI TO 0400 MON

TRACK MAINTENANCE FP13 0105 SUN TO 0515 
MON 

DIGITAL RAILWAY 0200 SAT TO 0400 WED



ACCESS TO FERME PARK MUST BE MAINTAINED


CHRISTMAS SHUTDOWN 2330 FRI TO 0400 MON

NO BOOKED SERVICES



BETWEEN 0400 MON TO 0400 WED

MOORGATE SERVICES TO DIVERT TO KINGS 
CROSS



ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT

LNER SERVICES/SERVICES DEPARTING BOUNDS 
GREEN TO DEPART VIA NORTH END OF DEPOT, 
REVERSE AT BOWES PARK AND RUN VIA 
2145PTS ONTO THE UP FAST LINE



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

LN101
LN105
LN110

LN101

0m0ch and 3m37ch

1m35ch and 2m55ch

0m0ch and 3m10ch

4m55ch and 3m31ch

4m0ch and 4m20ch

Major Projects

Change Longitudinal Timbers

Track Maintenance

Track Maintenance

P & D Maintenance

27/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

27/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7170564

W2021/6812202

W2021/6505450

W2021/6505447

W2021/7324279

Week 38  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0200 Sat

0200 Sat

0200 Sat

0010 Sun

0400 Mon

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

26/12/21

27/12/21

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Slow 
No.1/Down Slow
Down Fast

Up Fast

Up Slow

Down Slow

Up Fast

Up Slow

Up Slow No.2

Up Carriage Line

Down Slow No.2

Reception Road 2

Reception Road 1

Down Carriage 
Line

All Lines

All Lines

Potters Bar

New Barnet

Hornsey

Hornsey

Wood Green South 
Jn

Wood Green North 
Jn

Wood Green South 
Jn

Potters Bar

New Barnet

Hornsey

Wood Green 
North Jn

Wood Green 
South Jn

Wood Green 
South Jn

Hornsey

Harringay

Hornsey

Brookmans Park

Wood Green 
South Jn

P2021/2807727 ORIGINAL POSSSESSION EXTENDED TO 
POTTERS BAR/HORNSEY FOR DIGITAL RAILWAY 
REQUEST AT T-35



BETWEEN 2330 FRI TO 0200 SAT

ACCESS TO BOUNDS GREEN IS VIA THE DOWN 
SLOW NO.2 BETWEEN HOLLOWAY AND WOOD 
GREEN SOUTH JN WITH A REVERSE MOVE AT 
BOWES PARK

ACCESS TO FERME PARK IS VIA THE DOWN 
SLOW NO.2 BETWEEN HOLLOWAY AND HORNSEY
ACCESS TO HORNSEY DEPOT IS VIA THE DOWN 
SLOW NO.2 BETWEEN HOLLOWAY AND HORNSEY
WITH A REVERSE MOVE VIA THE HARRINGAY 
FLYOVER



ANY ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT



CHRISTMAS SHUTDOWN PERIOD

LN101

5m15ch and 8m0ch

5m20ch and 13m15ch

4m19ch and 11m10ch

5m20ch and 13m10ch

5m20ch and 13m15ch

5m20ch and 13m15ch

Structures Work

Patrolling 

Resignalling Work

Technical Inspection

Track Maintenance

S&T Work

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

26/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6738267

W2021/7414582

W2021/7393819

W2021/7415037

W2021/7447818

W2021/7414983

Week 38  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0145 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

1200 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Royston

All Lines

Down Royston 
Flyover

Up Hertford

Down Hertford / 
Stevenage Bay 
platform 5
Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Welwyn Up Back 
Platform/Welwyn 
Reversing Line
Up Yard

Station Sidings

Down Yard & 
Sidings
Langley Stone 
Terminal Siding

Letchworth Arrival 
/ Departure Road
Letchworth 
Reception Road
Letchworth EMU 
Sidings
Welwyn EMU 
Sidings
Welwyn Hertford 
Siding
Welwyn Reversing
Siding
All Lines

Royston

Biggleswade

Hitchin East Jn

Langley Jn

Stevenage

Welwyn Garden City

Hitchin

Langley Jn

Letchworth Garden 
City

Welwyn Garden City

Sandy North Jn

Cambridge Jn

Hatfield

Hitchin North Jn

Watton-at-Stone

Welwyn Garden 
City

Hitchin

Langley Jn

Letchworth 
Garden City

Welwyn Garden 
City

Biggleswade

P2021/3021044 DIGITAL RAILWAY 

WELWYN TO HITCHIN



ORIGINALLY AGREED POSSESSIONS MERGED 
INTO THIS ONE

P2799047 (CAMBRIDGE JN - BIGGLESWADE)

P2654886 (Knebworth - Hitchin)

*************************************************



BETWEEN 0001 SUN AND 1200 SUN

TRAINS TO START/TERMINATE AT POTTERS BAR 
AND SHUNT VIA K142 AND K141 SIGNALS

TRAINS TO START/TERMINATE AT HERTFORD 
NORTH

TRAINS TO START/TERMINATE AT 
PETERBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND 
PETERBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HERTFORD NORTH AND 
STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND POTTERS 
BAR

LN101
LN120
LN125
LN126

25m56ch and 29m63ch

31m40ch and 33m51ch

39m35ch and 43m20ch

31m40ch and 33m51ch

31m70ch and 32m20ch

17m50ch and 40m70ch

37m0ch and 41m0ch

27m27ch and 31m17ch

31m40ch and 33m51ch

S&C Maintenance

S&T Renewal

S&T Work

S&C Maintenance

P & D Maintenance

Major Projects

Preparatory Work

OHL Work

Rail Testing and Lubrication

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505427

W2021/7427581

W2021/7427473

W2021/7427500

W2021/7324419

W2021/7395783

W2021/6902425

W2021/6703932

W2021/7427553

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sun

0130 Sun

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0125 Sun

0825 Sun

0145 Sun

19/12/21

19/12/21

27/12/21

27/12/21

26/12/21

27/12/21

26/12/21

27/12/21

19/12/21

0800 Sun

0800 Sun

0400 Mon

0400 Mon

0125 Sun

0400 Mon

0825 Sun

0400 Mon

0845 Sun

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Down and Up 
Hertford

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Down Yard

Station Sidings

All Lines

All Lines

All Lines

Cambridge Jn

Langley Jn

Letchworth Garden 
City

Hitchin East Jn

Cadwell

Hitchin

Biggleswade

Cadwell

Biggleswade

Knebworth

Langley Jn FS

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Stevenage

Stevenage

Cadwell

P2021/2654886

P2021/2734687

P2021/2799047

MAINTENANCE HIT03A

OHL WORK E02 MAINTENANCE SWITCH AND SI 
MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

CHRISTMAS SHUTDOWN PERIOD



BETWEEN 2330 FRI TO 0400 MON

NO ACCESS TO THE DOWN ROYSTON FLYOVER

PLTR LANGFORD PREP WORK 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH

LN101
LN120

LN101
LN125
LN126

LN101

25m56ch and 29m63ch

27m27ch and 31m17ch

28m51ch and 40m62ch

30m72ch and 32m40ch

31m17ch and 32m44ch

31m60ch and 32m0ch

37m0ch and 41m0ch

S&C Maintenance

OHL Work

Track Maintenance

OHL Work (Resilience)

OHL Work

S&T Work

Preparatory Work

19/12/21

19/12/21

24/12/21

24/12/21

24/12/21

24/12/21

26/12/21

26/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505427

W2021/6703932

W2021/6505462

W2021/7427468

W2021/7447805

W2021/7447882

W2021/6902425

Week 38  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2235 Sat

2235 Sat

2235 Sat

0150 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0220 Sun

0150 Sun

0220 Sun

0220 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Fast

Down Fast

Up Slow

Down Slow

Up Slow

Up Bay Platform

Up Slow

Down Slow

Up Main/Fast

Down Fast/Main

Up Slow

Down Sidings

All Lines

Huntingdon South 
Jn

Huntingdon South 
Jn

Huntingdon South 
Jn

Huntingdon

Sandy North Jn

Holme LC

Stilton Fen

Stilton Fen

Connington South

Huntingdon

Peterborough South

Sandy North Jn

Sandy North Jn

Sandy North Jn

Huntingdon

Huntingdon North
Jn

Sandy North Jn

Woodwalton Jn

Huntingdon

Stilton Fen

P2021/2818764

P2021/2800522

BETWEEN 2235 SAT TO 0150 SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN HUNTINGDON NORTH JN AND SANDY 
SOUTH JN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINE BETWEEN SANDY SOUTH JN AND 
HUNTINGDON NORTH JN



BETWEEN 0150 SUN TO 0220 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW LINE BETWEEN SANDY SOUTH JN AND 
HUNTINGDON NORTH JN



BETWEEN 0220 SUN TO 0845 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND 
PETERBOROUGH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND 
PETERBOROUGH

LN101

LN101

65m20ch and 68m25ch

63m20ch and 64m20ch

66m15ch and 68m30ch

57m75ch and 59m60ch

65m20ch and 67m40ch

51m30ch and 56m0ch

51m20ch and 52m40ch

72m45ch and 75m20ch

Unload CWR

Vegetation Clearance (Non-
Flail)

OHL Work

Preparatory Work

S&T Work

Track Maintenance

Technical Inspection

Preparatory Work

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7186043

W2021/7427568

W2021/7427546

W2021/6837194

W2021/7427538

W2021/7447383

W2021/7447526

W2021/6902443

Week 38  - Continued

Page15 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2125 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

0120 Sun

0120 Sun

0120 Sun

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0615 Mon

0120 Sun

0835 Sun

0850 Sun

0120 Sun

0835 Sun

0835 Sun

0235 Sun

0835 Sun

0120 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Spalding

Up Spalding

Up Slow

Up Stamford 
(Platform 4)

Down Slow

Up Fast

Up Slow 
No2/Platform 2

Two Way Goods 
Line
Up March 
(Platform 6)
Down March 
(Platform7)
Down 
Slow/Stamford

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Up Fast

Down Fast

Shunt Line

Up Fast/Platform 
3/Up Fast
Up Slow/Platform 
1/Up Slow
Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

Folly Bank LC

Peterborough North

Peterborough South

Bytham FS

Bytham FS

Peterborough

Spital Jn

Helpston Jn

New England North

New England North

Bytham FS

Eastfield

Bytham FS

Peterborough

Werrington Jn

Bytham FS

Helpston Jn

Helpston Jn

New England 
North

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
North

Peterborough 
South

Peterborough 
South

Eastfield

Fletton Jn

Peterborough

Peterborough

P2021/2733156 BETWEEN 2305 SAT TO 0120 SUN

ACCESS TO SPITAL SIDINGS IS VIA PLATFORM 1



BETWEEN 0120 SUN TO 0835 SUN

NO ACCESS TO/EGRESS FROM SPITAL SIDINGS



BETWEEN 2305 SAT AND 0235 SUN

ACCESS TO NENE CARRIAGE SIDINGS IS VIA 
PLATFORM 5 AND A REVERSE MOVE



BETWEEN 0235 SUN AND 0800 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



BETWEEN 0235 SUN AND 0835 SUN

NO ACCESS TO/EGRESS FROM NENE CARRIAGE 
SIDINGS



1P96 & 9W90 TO TRAVEL OVER THE DOWN SLOW 
BETWEEN FLETTON JN AND PETERBOROUGH 
SOUTH TO TERMINATE IN PLATFORM 5 AND 
STABLE IN NENE CARRIAGE SIDINGS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN POTTERS BAR AND 
PETERBOROUGH



BETWEEN 2355 SUN TO 0445 SUN

ECS FROM NENE CARRIAGE SIDINGS TO 
CROSSOVER AT THE SOUTH END OR REVERSE 
VIA EASTFIELD

EA1560
LN101
LN135
LN147
LN170

77m60ch and 78m20ch

84m60ch and 88m61ch

79m10ch and 79m60ch

79m64ch and 83m49ch

78m42ch and 83m33ch

77m60ch and 78m20ch

78m42ch and 83m33ch

77m60ch and 81m25ch

76m0ch and 77m55ch

77m0ch and 85m5ch

83m20ch and 85m5ch

79m15ch and 82m40ch

79m15ch and 82m40ch

84m60ch and 88m61ch

Track Maintenance

OHL Work

Technical Inspection

OHL Work

OHL Work

Patrolling 

OHL Work

Major Projects

Preparatory Work

Safe & Effective Working

S&T Work

OHL Work

OHL Work

OHL Work

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505432

W2021/7419007

W2021/7427583

W2021/7427559

W2021/7419239

W2021/7414421

W2021/7419293

W2021/7200288

W2021/7059827

W2021/7409408

W2021/7427594

W2021/7172313

W2021/7172300

W2021/7419096

Week 38  - Continued
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Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0235 Sun

0235 Sun

0235 Sun

0235 Sun

0820 Sun

2355 Sun

2355 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

0835 Sun

0835 Sun

0800 Sun

0800 Sun

0850 Sun

0445 Mon

0445 Mon

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

March 
Independent

Down 
Slow/Stamford 
(Platform 5)
Nene Carriage 
Sidings

Spital Sidings

Up Slow

Down Fast

Up Fast

Down Slow

Down and Up Fast

Up Slow

Peterborough

Helpston Jn

Peterborough 
Station

Eastfield

Bytham FS

Bytham FS

Bytham FS

Peterborough 
South

Peterborough 
Station

Spital Jn

New England 
North

Helpston Jn

Peterborough 
North

P2021/2733156 19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued

Continued

Page17 of 550
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2021/2861426 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

LN101
LN135
LN147 75m70ch and 77m55ch

Preparatory Work
18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7059827

Week 38  - Continued
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

31/12/21

04/01/22

27/12/21

31/12/21

04/01/22

04/01/22

04/01/22

04/01/22

1200 Mon

0400 Tue

1200 Mon

1200 Mon

0400 Mon

1200 Mon

2359 Fri

0400 Tue

1200 Mon

2359 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Down Slow / 
Down Stamford 
(Platform 5)
Down and Up Fast

Down Slow / 
Down Stamford 
(Platform 5)
Down and Up 
Main

Up Slow 
No2/Platform 2

March 
Independent

March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
Down March 
(Platform 7)
Two Way Goods 
Line
Up March 
(Platform 6)

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Platform 2

Up Slow/Up Slow 
No.1
Up Fast

Up Stamford 
(Platform 4)

New England North

Werrington Jn

Werrington Jn

Werrington Jn

Fletton Jn

Peterborough

Spital Jn

Peterborough North

New England North

Peterborough 
Station

Fletton Jn

Peterborough South

Eastfield

Fletton Jn

Fletton Jn

Fletton Jn

Holme LC

Peterborough

Peterborough 
East Jn

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

P2021/2861442 50MPH TSR TO BE IMPOSED ON THE UP SLOW 
FROM 1200 MON 27TH DEC ADDITIONAL [1] 
REQUIRED



BETWEEN 2300 FRI (24/12/21) TO 1200 MON 
(27/12/21)

LNER TRAINS TO START/TERMINATE AT 
DONCASTER OR GRANTHAM

LNER TRAINS TO START/TERMINATE AT 
STEVENAGE

GTR TRAINS TO START/TERMINATE AT 
HUNTINGDON

XC TRAINS TO START/TERMINATE AT UFFINGTON
AND MARCH

EMR TRAINS TO START/TERMINATE AT 
STAMFORD AND MARCH

EMR TRAINS TO START/TERMINATE AT SPALDING
EMR TRAINS TO START/TERMINATE AT 
GRANTHAM AND MARCH

GA TRAINS TO START/TERMINATE AT MARCH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
HUNTINGDON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UFFINGTON AND MARCH



FREIGHT TO DIVERT VIA THE MML



BETWEEN 2300 FRI (24/12/21) TO 2359 FRI 
(31/12/21)

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS



BETWEEN 1200 MON (27/12/21) TO 2359 FRI 
(31/12/21)

ACCESS TO SPITAL SIDINGS IS VIA PLATFORM 1



ECML DOWN TRAINS TO TRAVEL OVER THE 
DOWN FAST BETWEEN FLETTON JN AND 
PETERBOROUGH SOUTH AND USE PLATFORM 1



ECML DOWN TRAINS TO TRAVEL OVER THE UP 
SLOW LINE BI-DI BETWEEN PETERBOROUGH AND
NEW ENGLAND NORTH



ECML UP TRAINS TO TRAVEL OVER THE UP 
SLOW LINE BETWEEN NEW ENGLAND NORTH 
AND PETERBOROUGH


EA1560
LN101
LN135
LN147 75m60ch and 78m60ch

77m60ch and 79m60ch

77m60ch and 78m20ch

78m26ch and 99m68ch

69m25ch and 75m55ch

72m28ch and 75m36ch

77m60ch and 78m20ch

75m2ch and 76m47ch

76m65ch and 77m75ch

C70 S&C - Complete 
Renewal 113A

S&C Tamping

Patrolling 

Weld Inspections

OHL Work (Resilience)

OHL Work

S&C Tamping

Structures Work

Safe & Effective Working

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6819181

W2021/7437827

W2021/7414384

W2021/7447884

W2021/7456343

W2021/7447927

W2021/7449724

W2021/7151522

W2021/7409412
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2355 Sun

2355 Sun

2355 Sun

1200 Mon

1200 Mon

1200 Mon

27/12/21

27/12/21

04/01/22

27/12/21

04/01/22

31/12/21

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

31/12/21

31/12/21

31/12/21

1200 Mon

1200 Mon

0400 Tue

1200 Mon

0320 Tue

2359 Fri

0320 Tue

1200 Mon

0445 Mon

0445 Mon

0445 Mon

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Stamford 
(Platform 4)

Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

Loco Fuelling Line

No 1 Shunt Spur

Shunt Spur

No.2 Shunt Spur

All Sidings

Nene Carriage 
Sidings

Spital Sidings

Spital Sidings

Down Slow

Up Stamford

Down 
Slow/Stamford
Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow 
2/Platform 4

Down Fast

Up Fast

Fletton Jn

Peterborough South

Peterborough

Peterborough

Peterborough Nene 
CHS

Peterborough 
Station

Eastfield

Eastfield

Stoke

Helpston Jn

Stoke

Peterborough North

Peterborough South

New England North

Werrington Jn

Peterborough

Peterborough

Peterborough 
Nene CHS

Peterborough 
Station

Spital Jn

Spital Jn

Helpston Jn

Werrington Jn

Fletton Jn

Peterborough 
North

Peterborough 
South

P2021/2861442 

UP MARCH LINE TRAINS TO TRAVEL OVER THE 
DOWN MARCH LINE BETWEEN SPITAL JN AND 
PETERBOROUGH EAST JN



ECML DOWN FREIGHT TRAINS TO TRAVEL VIA 
THE DOWN FAST LINE BETWEEN FLETTON JN 
AND PETERBOROUGH  TO CROSS OVER AND 
TRAVEL THROUGH PLATFORM 1 AND THEN RUN 
BI-DI ON THE UP SLOW BETWEEN 
PETERBOROUGH AND NEW ENGLAND NORTH



ECML UP FREIGHT SERVICES TO TRAVEL ON THE
UP SLOW LINE BETWEEN NEW ENGLAND NORTH 
AND PETERBOROUGH SOUTH VIA PLATFORM 1



NO ACCESS TO THE DOWN MARCH LINE FROM 
THE ECML. TRAINS TO ACCESS THE DOWN 
MARCH LINE VIA THE UP STAMFORD



ACCESS MAINTAINED TO VIRTUAL QUARRY 
LINES AND GBRF DEPOT BETWEEN 1200 
MONDAY (27/12/21) AND 2359 FRIDAY (31/12/21)

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2100 Fri

2100 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0600 Mon

0600 Mon

24/12/21

24/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

2300 Fri

2300 Fri

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

1000 Mon

1000 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 8

Down Platform 
Loop

Up Slow/Up 
Thorne
Down 
Thorne/Thorne 
Slow
Up Goods

Down Fast

Down Platform 
Loop
Down Slow

Platforms 4, 5, 6, 
7 & 8
Down/Up West 
Slow No.1
Down/Up West 
Slow No.2
Up East Slow

Down Leeds 
Goods
Down Leeds Slow

Up Slow

Hexthorpe Dead 
End

Transfer Line

Two-Way Goods 
No.1
Two-Way Goods 
No.2
Platform 8

Down Platform 
Loop

Marshgate Jn

Marshgate Jn

Doncaster North Jn

Carr

Marshgate Jn

South Yorkshire Jn

South Yorkshire Jn

Marshgate Jn

South Yorkshire Jn

Doncaster West 
Yard

Bridge Jn

Doncaster North Jn

Marshgate Jn

Marshgate Jn

Bridge Jn

Bridge Jn

Bentley Jn

Bridge Jn

Decoy North Jn

Doncaster North 
Jn

Doncaster West 
Yard

Potteric Carr Jn

South Yorkshire 
Jn

Bridge Jn

Bridge Jn

P2021/2800297 REBALLAST AND TRAX PLATFORM 8 DONCASTER
WORKS DELIVERY 



PLATFORMS 5, 6, AND 7 AND MIDDLE SIDINGS 
ARE AVAILABLE FOR STABLING

BETWEEN 2100 FRI TO 2300 FRI

NO ACCESS TO PLATFORM 8



BETWEEN 2300 FRI TO 0600 MON

CHRISTMAS SHUTDOWN



BETWEEN 0600 MON TO 1000 MON

NO ACCESS TO PLATFORM 8

LN101

115m50ch and 117m46ch

155m40ch and 157m0ch

116m65ch and 117m46ch

155m17ch and 156m50ch

151m4ch and 157m25ch

0m6ch and 0m0ch

0m12ch and 0m3ch

156m0ch and 156m45ch

156m58ch and 157m0ch

155m25ch and 156m52ch

151m62ch and 155m38ch

21m25ch and 20m5ch

156m28ch and 156m54ch

155m33ch and 156m45ch

153m0ch and 156m52ch

155m30ch and 156m26ch

154m60ch and 156m50ch

UTX Work

OHL Projects (PSU)

Permanent Way Inspection

URFDO Inspections

Safe & Effective Working

Patrolling 

Patrolling 

Welding and Grinding

LC  Work

Patrolling 

UTX Work

Patrolling 

Patrolling 

Technical Inspection

Weld Inspections

C7 Reballast - Trax

S&T Maintenance

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7291946

W2021/7414750

W2021/7390048

W2021/7390626

W2021/7435319

W2021/7390438

W2021/7390205

W2021/7390316

W2021/7373127

W2021/7390072

W2021/7292038

W2021/7390523

W2021/7390224

W2021/7390529

W2021/7390587

W2021/6887541

W2021/7335320
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0402 Sat

0402 Sat

0402 Sat

2350 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

18/12/21

18/12/21

18/12/21

27/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0455 Sat

0455 Sat

0455 Sat

0450 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Fast

Up Fast

Down 
Conisborough

Up Main

Up Hertford

Down Hertford

West Curve

Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

South Yorkshire Jn

Denaby LC (CCTV)

Marshgate Jn

Langley Jn

Ely West Jn

Ely West Jn

March

March

Whitemoor Jn

Whitemoor Jn

March

Marshgate Jn

South Yorkshire 
Jn

Temple Hirst Jn

Bowes Park

Ely North Jn

Ely North Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2021/3026905

P2021/2996646

P2021/2872940

CHRISTMAS SHUTDOWN PERIOD



ACCESS TO BOWES PARK REVERSER IS 
MAINTAINED THROUGHOUT

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

LN101
LN600
LN720
LN826

LN120

EA1550
EA1560

8m75ch and 17m63ch

23m0ch and 27m0ch

13m50ch and 16m60ch

10m17ch and 19m2ch

72m12ch and 85m50ch

75m0ch and 76m50ch

79m45ch and 82m10ch

OHL Work

OHL Work

Patrolling 

S&T Work

Unload Ballast

Track Maintenance

Vegetation Clearance

18/12/21

18/12/21

18/12/21

24/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7401736

W2021/7401679

W2021/7409545

W2021/7447804

W2021/7452779

W2021/7403540

W2021/7304091
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EAS_V3_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910451

P2021/2910681

NLL CYCLIC TYPE 8 ROTR (REDUCED TIMES)



Track S&C: Gospel Oak TOPO Survey

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

5m60ch and 11m60ch

0m35ch and 5m35ch

1m14ch and 1m35ch

0m5ch and 0m40ch

5m60ch and 11m60ch

0m35ch and 5m35ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7443019

W2021/7442858

W2021/7295873

W2021/7295832

W2021/7443030

W2021/7443027
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EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

22/12/21

22/12/21

23/12/21

23/12/21

24/12/21

24/12/21

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2878051

P2021/2878052

P2021/2878068

ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 5m41ch

10m20ch and 187m78ch

10m20ch and 5m41ch

10m20ch and 5m41ch

10m20ch and 187m78ch

Major Projects

Follow-Up Work

Major Projects

Follow-Up Work

Follow-Up Work

Major Projects

21/12/21

21/12/21

22/12/21

22/12/21

23/12/21

23/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7049429

W2021/7457367

W2021/7049352

W2021/7457539

W2021/7457569

W2021/7049353
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EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

1800 Sun

0015 Mon

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

20/12/21

1800 Sun

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Holgate Loop

Down Leeds/Slow

Down and Up 
Normanton/Main

Down and Up 
Slow

All Lines

Up Leeds

Platform 5

Platforms 6,7,10 &
11
All Lines

Down and Up 
Main

All Lines

Colton Jn

Holgate Jn

York

York

Skelton Jn (York)

Bootham AHB X

Micklefield Jn

York

Skelton Jn (York)

Colton Jn

Ferryhill South Jn

Balne LC (MCB)

Colton North Jn

Micklefield Jn

Sherburn Jn

York

York

York

Hambleton North 
Jn

Longlands Jn

P2021/2822464

P2021/2766305

NO TRAFFIC REMARKS DUE TO CHRISTMAS 
SHUTDOWN



PLATFORMS 1, 2, 3, 4, 8 AND INSPECTION 
SIDINGS

ARE AVAILABLE FOR STABLING



NO STABLING AVAILABLE IN PLATFORMS 5, 6, 7, 
9, 10 AND 11

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600
LN618
LN720
LN854

LN600

0m31ch and 1m50ch

11m0ch and 0m31ch

11m0ch and 5m41ch

165m55ch and 182m20ch

174m50ch and 182m55ch

183m0ch and 188m40ch

Major Projects

Major Projects

Commissioning Work

OHL Projects (PSU)

UTX Work

Unload Ballast/Tamping

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

26/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6704206

W2021/7049545

W2021/7453645

W2021/7379689

W2021/7461524

W2021/7459094
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EAS_V3_2022

2315 Sun

2355 Sun

0020 Mon

2310 Sat

2310 Sat

2310 Sat

2310 Sat

19/12/21

20/12/21

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

2355 Sun

0020 Mon

0515 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

All Lines

All Lines

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Durham

Durham

Low Fell Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

P2021/2766684

P2021/2981119

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03

PLTR LOW FELL - BENSHAM



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N32(SO) AND POSSESSION TO BE GIVEN 
BACK FOR THE PASSAGE OF 1Y19 (SUO)

5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 

ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES 





Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

LN600

LN600
LN646
LN682
LN684

56m0ch and 77m0ch

65m35ch and 67m25ch

56m0ch and 77m0ch

77m40ch and 79m66ch

Track Maintenance

Ballast Regulating

S&T Maintenance

Unload CWR

19/12/21

19/12/21

20/12/21

18/12/21

18/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7456434

W2021/7451324

W2021/7456306

W2021/6916528
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EAS_V3_2022

0800 Fri

0800 Fri

0800 Fri

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Mon

0515 Mon

0515 Mon

24/12/21

27/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

2200 Fri

1000 Mon

0015 Sat

1000 Mon

0515 Mon

0515 Mon

0515 Mon

1000 Mon

1000 Mon

1000 Mon

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Up Slow

Provincial Sidings

Up Slow

Single

Single

All Lines

All Lines

Up Main

Down and Up 
Slow

Up Slow

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

King Edward Bridge 
South Jn

Newcastle South Jn

Newcastle East Jn

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

King Edward 
Bridge North Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

P2021/2820903 RENEW WAYBEAMS KEB WORKS DELIVERY



GC 5A60, 5A61, 5A64 TO DIVERT VIA HLB 
BETWEEN HEATON T&RSMD AND SUNDERLAND



EASEMENTS MAY BE REQUIRED FOR ECS MOVES
into HEATON REQUEST AT DPPP

LN600

78m60ch and 0m60ch

0m36ch and 100m65ch

56m12ch and 59m5ch

75m15ch and 75m35ch

0m56ch and 2m0ch

78m60ch and 4m35ch

79m40ch and 1m65ch

79m10ch and 3m0ch

66m10ch and 67m0ch

78m0ch and 1m20ch

78m0ch and 1m20ch

Change Longitudinal Timbers

Structures Work

S&T Work

S&T Points

Patrolling 

OHL Work

OHL Work (Resilience)

S&T Points

S&T Points

S&T Maintenance

Track Maintenance

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6732868

W2021/6739160

W2021/7454977

W2021/7454924

W2021/7455521

W2021/7451995

W2021/7335121

W2021/7454925

W2021/7455020

W2021/7454972

W2021/7454920

Week 38  - Continued

Page27 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

Platform 1

B and C Up & 
Down Goods
Down and Up 
Main
Platforms 3 and 4

All Lines

All Lines

All Lines

All Lines

Cove LC (CCTV)

Carlisle

Carlisle North Jn

Carlisle North Jn

Gretna Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Plumpton Loop

Upperby Bridge 
Jn

P2021/2864208 PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



PERCEIVED XMAS SHUTDOWN PERIOD

SCOT RAIL STABLING IN BAY PLATFORM 7&8

NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN IN LINE WITH NORMAL OVERNIGHT 
LEVELS AND IS ANTICIPATED TO BE AROUND 8 
UNITS IN PLATFORMS 2,5,6,8.

WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

8m20ch and 9m3ch

9m0ch and 10m40ch

116m0ch and 116m14ch

8m46ch and 10m40ch

116m13ch and 116m0ch

0m70ch and 12m30ch

67m50ch and 0m70ch

68m62ch and 0m60ch

68m62ch and 0m40ch

68m58ch and 0m19ch

0m0ch and 0m46ch

1m10ch and 2m30ch

5m70ch and 8m5ch

S&T Points

S&T Points

In Connection With 
Engineering Work

Permanent Way Inspection

In Connection With 
Engineering Work

Patrolling 

Permanent Way Inspection

SO53/54 Points Inspection

S&T Points

Track Maintenance

In Connection With 
Engineering Work

Patrolling 

Patrolling 

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6746051

W2021/6746081

W2021/6746058

W2021/7421898

W2021/7421984

W2021/7381978

W2021/7391714

W2021/7357209

W2021/6709595

W2021/7382079

W2021/7449377

W2021/7222810

W2021/7222782
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EAS_V3_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

2300 Fri

2300 Fri

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

23/12/21

24/12/21

24/12/21

24/12/21

27/12/21

27/12/21

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Up Huddersfield

Up Huddersfield

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Church Fenton

Micklefield Jn

Summer Lane Jn

Horbury Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Barnsley Station 
Jn

Meadowhall

P2021/3006567

P2021/3006555

P2021/3006587

P2021/2898201

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

SHB/63 SWAITHE VIADUCT

171M 55CH TO 171M 63CH



SHB/65 SWAITHE BRIDGE

172M 2CH



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

LN862
LN868

18m47ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m47ch and 10m50ch

15m62ch and 10m65ch

18m47ch and 10m50ch

171m45ch and 172m61ch

162m0ch and 52m45ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Structures Work

Permanent Way Inspection

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

23/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7411323

W2021/7411773

W2021/7411774

W2021/7411324

W2021/7411775

W2021/7411227

W2021/7154733

W2021/7485151
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EAS_V3_2022

2300 Fri

2300 Fri

03/01/22

03/01/22

2300 Mon

2300 Mon

Possession

Sidings 
Possession

Dn Shipley Main

Down Shipley 
Main
Keighley Down 
Sidings

Skipton South Jn

Keighley

Shipley West Jn

Keighley

P2021/2811974 NORTHERN CARLISLE AND 
MORECAMBE/LANCASTER SERVICES TO 
START/TERMINATE AT SKIPTON 



LNER SKIPTON-KX SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS/BRADFORD AND 
SKIPTON 



FREIGHT SERVICES TO DIVERT VIA THE WCML



NO ACCESS/EGRESS TO/FROM KEIGHLEY AND 
WORTH VALLEY RAILWAY

LN922

211m20ch and 213m0ch
Station Construction

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6814093
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EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2345 Fri

2345 Fri

2345 Fri

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

29/12/21

29/12/21

24/12/21

24/12/21

29/12/21

25/12/21

27/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Wed

0400 Wed

2345 Fri

2345 Fri

0515 Wed

0001 Sat

0400 Mon

0001 Sat

0200 Sat

0200 Sat

0200 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Up Slow No.1/Up 
Slow

Down Slow

Up Slow No.2

Up Fast

Down Fast

Down Moorgate

Up Moorgate

Up Slow

A and B line

D Line/Down Fast

C Line/Up Fast

Down Slow No.1

Up Slow No.1/Up 
Slow
Up Slow No.2

D Line/Down Fast

Up Fast/C Line

Up Canal Tunnel

Down Canal 
Tunnel
North London 
Incline

EMU Rev.Siding 
No.2
Flyover/EMU 
Reversing Siding 
No.1
All Lines

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Finsbury Park

Finsbury Park

Belle Isle Jn

Finsbury Park

Hornsey

Holloway

Hornsey

Belle Isle Jn

Camden Road 
Central Jn

Hornsey

Hornsey

Canonbury West 
Jn

Finsbury Park

Holloway

Moorgate

Belle Isle Jn

Kings Cross

Holloway

Hornsey

Kings Cross

Belle Isle Jn

Copenhagen Jn

Harringay

Kings Cross

Holloway

P2021/3021662 THIS IS P2779051 & P2981293 COMBINED WITH 
AN EXTENSION TO KINGS CROSS



TRAINS TO BE REPLATFORMED AS NECESSARY 
IN THE RUN UP TO THE POSSESSION BEING 
TAKEN TO PERMIT EGRESS FROM KINGS CROSS 
TO DEPOTS



BETWEEN 2330 FRI TO 0200 SAT

ACCESS TO FERME PARK AND BOUNDS GREEN 
FROM KINGS CROSS IS VIA THE DOWN SLOW 
2/DOWN HERTFORD

ACCESS TO HORNSEY EMU DEPOT IS VIA THE 
DOWN SLOW 2 AND HARRINGAY FLYOVER



KINGS CROSS PLATFORMS ARE AVAILABLE FOR 
STABLING



CHRISTMAS SHUTDOWN 2330 FRI TO 0400 MON

NO BOOKED SERVICES



BETWEEN 0400 MON TO 0400 WED

MOORGATE SERVICES TO DIVERT TO KINGS 
CROSS

TRAINS TO DIVERT AND USE DOWN SLOW NO.1 
OR DOWN FAST BETWEEN HOLLOWAY AND 
FINSBURY PARK NORTH JN



ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT

LN101
LN105
LN110 0m0ch and 3m10ch

0m0ch and 2m65ch

1m35ch and 2m55ch

0m0ch and 3m10ch

0m40ch and 1m60ch

0m0ch and 3m10ch

0m0ch and 3m10ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

0m0ch and 3m25ch

2m20ch and 4m0ch

0m0ch and 2m65ch

0m0ch and 3m37ch

Track Maintenance

Litter / Graffiti Clearance

Change Longitudinal Timbers

Technical Inspection

Tunnel Work

Patrolling 

S&T Work

Tunnel Work

Tunnel Work

Tunnel Work

Tunnel Work

Structures Work

Litter / Graffiti Clearance

Major Projects

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505450

W2021/6981854

W2021/6812202

W2021/7407952

W2021/7459285

W2021/7408041

W2021/7407851

W2021/7270430

W2021/7270431

W2021/7270432

W2021/7270433

W2021/7323727

W2021/6981853

W2021/7170564
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0400 Mon

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0200 Sat

0200 Sat

0400 Mon

0001 Sat

0001 Sat

29/12/21

29/12/21

29/12/21

25/12/21

25/12/21

29/12/21

27/12/21

27/12/21

29/12/21

27/12/21

27/12/21

0400 Wed

0400 Wed

0400 Wed

0200 Sat

0200 Sat

0400 Wed

0400 Mon

0400 Mon

0400 Wed

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

Up & Down 
Canonbury/Down 
Canonbury
Up Canonbury

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down Slow

Down Fast

Down Moorgate

Up Moorgate

Down 
Goods/Down Slow
No.2
Down Fast

Up Fast

Down Slow/Down 
Slow No.1
Up Slow No.1/Up 
Slow
Up Slow No.2

Down Goods

Down and Up Fast

Down Slow 1

Down Slow 2

Up Slow 1

Up Slow 2

Finsbury Park

Finsbury Park

Highbury Vale Jn

Holloway

Finsbury Park

Finsbury Park

Hornsey

Holloway

Finsbury Park

Hornsey

Finsbury Park Jn

Canonbury West 
Jn

Finsbury Park

Holloway

Moorgate

Holloway

Hornsey

Holloway

Finsbury Park Jn

Hornsey

P2021/3021662

P2021/2779051

P2021/2981293

BRIDGE 12 CHANGE WAYBEAMS WORKS 
DELIVERY 2330 FRI TO 0400 MON

TRACK MAINTENANCE FP13 0105 SUN TO 0515 
MON 

DIGITAL RAILWAY 0200 SAT TO 0400 WED



ACCESS TO FERME PARK MUST BE MAINTAINED


CHRISTMAS SHUTDOWN 2330 FRI TO 0400 MON

NO BOOKED SERVICES



BETWEEN 0400 MON TO 0400 WED

MOORGATE SERVICES TO DIVERT TO KINGS 
CROSS



ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT

CAPITAL DELIVERY



WORK DETAILS: HARRINGAY ECM1/22 SG



CHRISTMAS SHUTDOWN

LN101
LN105
LN110

LN101

0m0ch and 3m37ch

1m35ch and 2m55ch

0m0ch and 3m10ch

2m20ch and 4m0ch

Major Projects

Change Longitudinal Timbers

Track Maintenance

Structures Work

27/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

27/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7170564

W2021/6812202

W2021/6505450

W2021/7323727
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EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0200 Sat

0200 Sat

0200 Sat

0010 Sun

0400 Mon

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0125 Sun

0825 Sun

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

26/12/21

27/12/21

27/12/21

27/12/21

26/12/21

27/12/21

26/12/21

27/12/21

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0750 Sun

0500 Mon

0400 Mon

0400 Mon

0125 Sun

0400 Mon

0825 Sun

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Slow 
No.1/Down Slow
Down Fast

Up Fast

Up Slow

Down Slow

Up Fast

Up Slow

Up Slow No.2

Up Carriage Line

Down Slow No.2

Reception Road 2

Reception Road 1

Down Carriage 
Line

All Lines

All Lines

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Down Yard

Station Sidings

All Lines

All Lines

Potters Bar

New Barnet

Hornsey

Hornsey

Wood Green South 
Jn

Wood Green North 
Jn

Wood Green South 
Jn

Potters Bar

New Barnet

Letchworth Garden 
City

Hitchin East Jn

Cadwell

Hitchin

Biggleswade

Cadwell

Hornsey

Wood Green 
North Jn

Wood Green 
South Jn

Wood Green 
South Jn

Hornsey

Harringay

Hornsey

Brookmans Park

Wood Green 
South Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Hitchin

Stevenage

Stevenage

P2021/2807727

P2021/2734687

ORIGINAL POSSSESSION EXTENDED TO 
POTTERS BAR/HORNSEY FOR DIGITAL RAILWAY 
REQUEST AT T-35



BETWEEN 2330 FRI TO 0200 SAT

ACCESS TO BOUNDS GREEN IS VIA THE DOWN 
SLOW NO.2 BETWEEN HOLLOWAY AND WOOD 
GREEN SOUTH JN WITH A REVERSE MOVE AT 
BOWES PARK

ACCESS TO FERME PARK IS VIA THE DOWN 
SLOW NO.2 BETWEEN HOLLOWAY AND HORNSEY
ACCESS TO HORNSEY DEPOT IS VIA THE DOWN 
SLOW NO.2 BETWEEN HOLLOWAY AND HORNSEY
WITH A REVERSE MOVE VIA THE HARRINGAY 
FLYOVER



ANY ISOLATION NOT TO BE TAKEN OF BOUNDS 
GREEN AND FERME PARK UNTIL 0200 SAT



CHRISTMAS SHUTDOWN PERIOD

CHRISTMAS SHUTDOWN PERIOD



BETWEEN 2330 FRI TO 0400 MON

NO ACCESS TO THE DOWN ROYSTON FLYOVER

LN101

LN101
LN125
LN126

5m15ch and 8m0ch

5m20ch and 13m15ch

4m19ch and 11m10ch

5m20ch and 13m10ch

5m20ch and 13m15ch

5m20ch and 13m15ch

28m51ch and 40m62ch

30m72ch and 32m40ch

31m17ch and 32m44ch

31m60ch and 32m0ch

Structures Work

Patrolling 

Resignalling Work

Technical Inspection

Track Maintenance

S&T Work

Track Maintenance

OHL Work (Resilience)

OHL Work

S&T Work

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

26/12/21

27/12/21

24/12/21

24/12/21

24/12/21

24/12/21

26/12/21

26/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6738267

W2021/7414582

W2021/7393819

W2021/7415037

W2021/7447818

W2021/7414983

W2021/6505462

W2021/7427468

W2021/7447805

W2021/7447882
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0200 Sat
27/12/21
0400 Mon

PossessionAll LinesHuntingdon North JnHuntingdon South
Jn

P2021/2473557 HUNTINGDON A14 BRIDGE 

XMAS SHUTDOWN

LN101

58m35ch and 59m20ch
Structures Work

25/12/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/5964264
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EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

31/12/21

04/01/22

27/12/21

31/12/21

04/01/22

04/01/22

04/01/22

04/01/22

1200 Mon

0400 Tue

1200 Mon

1200 Mon

0400 Mon

1200 Mon

2359 Fri

0400 Tue

1200 Mon

2359 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Down Slow / 
Down Stamford 
(Platform 5)
Down and Up Fast

Down Slow / 
Down Stamford 
(Platform 5)
Down and Up 
Main

Up Slow 
No2/Platform 2

March 
Independent

March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
Down March 
(Platform 7)
Two Way Goods 
Line
Up March 
(Platform 6)

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Platform 2

Up Slow/Up Slow 
No.1
Up Fast

Up Stamford 
(Platform 4)

New England North

Werrington Jn

Werrington Jn

Werrington Jn

Fletton Jn

Peterborough

Spital Jn

Peterborough North

New England North

Peterborough 
Station

Fletton Jn

Peterborough South

Eastfield

Fletton Jn

Fletton Jn

Fletton Jn

Holme LC

Peterborough

Peterborough 
East Jn

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

P2021/2861442 50MPH TSR TO BE IMPOSED ON THE UP SLOW 
FROM 1200 MON 27TH DEC ADDITIONAL [1] 
REQUIRED



BETWEEN 2300 FRI (24/12/21) TO 1200 MON 
(27/12/21)

LNER TRAINS TO START/TERMINATE AT 
DONCASTER OR GRANTHAM

LNER TRAINS TO START/TERMINATE AT 
STEVENAGE

GTR TRAINS TO START/TERMINATE AT 
HUNTINGDON

XC TRAINS TO START/TERMINATE AT UFFINGTON
AND MARCH

EMR TRAINS TO START/TERMINATE AT 
STAMFORD AND MARCH

EMR TRAINS TO START/TERMINATE AT SPALDING
EMR TRAINS TO START/TERMINATE AT 
GRANTHAM AND MARCH

GA TRAINS TO START/TERMINATE AT MARCH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
HUNTINGDON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UFFINGTON AND MARCH



FREIGHT TO DIVERT VIA THE MML



BETWEEN 2300 FRI (24/12/21) TO 2359 FRI 
(31/12/21)

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS



BETWEEN 1200 MON (27/12/21) TO 2359 FRI 
(31/12/21)

ACCESS TO SPITAL SIDINGS IS VIA PLATFORM 1



ECML DOWN TRAINS TO TRAVEL OVER THE 
DOWN FAST BETWEEN FLETTON JN AND 
PETERBOROUGH SOUTH AND USE PLATFORM 1



ECML DOWN TRAINS TO TRAVEL OVER THE UP 
SLOW LINE BI-DI BETWEEN PETERBOROUGH AND
NEW ENGLAND NORTH



ECML UP TRAINS TO TRAVEL OVER THE UP 
SLOW LINE BETWEEN NEW ENGLAND NORTH 
AND PETERBOROUGH


EA1560
LN101
LN135
LN147 75m60ch and 78m60ch

77m60ch and 79m60ch

77m60ch and 78m20ch

78m26ch and 99m68ch

69m25ch and 75m55ch

72m28ch and 75m36ch

77m60ch and 78m20ch

75m2ch and 76m47ch

76m65ch and 77m75ch

C70 S&C - Complete 
Renewal 113A

S&C Tamping

Patrolling 

Weld Inspections

OHL Work (Resilience)

OHL Work

S&C Tamping

Structures Work

Safe & Effective Working

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6819181

W2021/7437827

W2021/7414384

W2021/7447884

W2021/7456343

W2021/7447927

W2021/7449724

W2021/7151522

W2021/7409412
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2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2355 Sun

2355 Sun

2355 Sun

1200 Mon

1200 Mon

1200 Mon

27/12/21

27/12/21

04/01/22

27/12/21

04/01/22

31/12/21

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

31/12/21

31/12/21

31/12/21

1200 Mon

1200 Mon

0400 Tue

1200 Mon

0320 Tue

2359 Fri

0320 Tue

1200 Mon

0445 Mon

0445 Mon

0445 Mon

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Stamford 
(Platform 4)

Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

Loco Fuelling Line

No 1 Shunt Spur

Shunt Spur

No.2 Shunt Spur

All Sidings

Nene Carriage 
Sidings

Spital Sidings

Spital Sidings

Down Slow

Up Stamford

Down 
Slow/Stamford
Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow 
2/Platform 4

Down Fast

Up Fast

Fletton Jn

Peterborough South

Peterborough

Peterborough

Peterborough Nene 
CHS

Peterborough 
Station

Eastfield

Eastfield

Stoke

Helpston Jn

Stoke

Peterborough North

Peterborough South

New England North

Werrington Jn

Peterborough

Peterborough

Peterborough 
Nene CHS

Peterborough 
Station

Spital Jn

Spital Jn

Helpston Jn

Werrington Jn

Fletton Jn

Peterborough 
North

Peterborough 
South

P2021/2861442 

UP MARCH LINE TRAINS TO TRAVEL OVER THE 
DOWN MARCH LINE BETWEEN SPITAL JN AND 
PETERBOROUGH EAST JN



ECML DOWN FREIGHT TRAINS TO TRAVEL VIA 
THE DOWN FAST LINE BETWEEN FLETTON JN 
AND PETERBOROUGH  TO CROSS OVER AND 
TRAVEL THROUGH PLATFORM 1 AND THEN RUN 
BI-DI ON THE UP SLOW BETWEEN 
PETERBOROUGH AND NEW ENGLAND NORTH



ECML UP FREIGHT SERVICES TO TRAVEL ON THE
UP SLOW LINE BETWEEN NEW ENGLAND NORTH 
AND PETERBOROUGH SOUTH VIA PLATFORM 1



NO ACCESS TO THE DOWN MARCH LINE FROM 
THE ECML. TRAINS TO ACCESS THE DOWN 
MARCH LINE VIA THE UP STAMFORD



ACCESS MAINTAINED TO VIRTUAL QUARRY 
LINES AND GBRF DEPOT BETWEEN 1200 
MONDAY (27/12/21) AND 2359 FRIDAY (31/12/21)

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued

Page36 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0010 Mon
27/12/21
0501 Mon

PossessionAll LinesCarlton LCStokeP2021/3009471 LN101

101m40ch and 106m40ch

100m35ch and 106m50ch

Rail Testing and Lubrication

Safe & Effective Working

27/12/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7373208

W2021/7435215
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2100 Fri

2100 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0600 Mon

0600 Mon

24/12/21

24/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

2300 Fri

2300 Fri

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

1000 Mon

1000 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 8

Down Platform 
Loop

Up Slow/Up 
Thorne
Down 
Thorne/Thorne 
Slow
Up Goods

Down Fast

Down Platform 
Loop
Down Slow

Platforms 4, 5, 6, 
7 & 8
Down/Up West 
Slow No.1
Down/Up West 
Slow No.2
Up East Slow

Down Leeds 
Goods
Down Leeds Slow

Up Slow

Hexthorpe Dead 
End

Transfer Line

Two-Way Goods 
No.1
Two-Way Goods 
No.2
Platform 8

Down Platform 
Loop

Marshgate Jn

Marshgate Jn

Doncaster North Jn

Carr

Marshgate Jn

South Yorkshire Jn

South Yorkshire Jn

Marshgate Jn

South Yorkshire Jn

Doncaster West 
Yard

Bridge Jn

Doncaster North Jn

Marshgate Jn

Marshgate Jn

Bridge Jn

Bridge Jn

Bentley Jn

Bridge Jn

Decoy North Jn

Doncaster North 
Jn

Doncaster West 
Yard

Potteric Carr Jn

South Yorkshire 
Jn

Bridge Jn

Bridge Jn

P2021/2800297 REBALLAST AND TRAX PLATFORM 8 DONCASTER
WORKS DELIVERY 



PLATFORMS 5, 6, AND 7 AND MIDDLE SIDINGS 
ARE AVAILABLE FOR STABLING

BETWEEN 2100 FRI TO 2300 FRI

NO ACCESS TO PLATFORM 8



BETWEEN 2300 FRI TO 0600 MON

CHRISTMAS SHUTDOWN



BETWEEN 0600 MON TO 1000 MON

NO ACCESS TO PLATFORM 8

LN101

115m50ch and 117m46ch

155m40ch and 157m0ch

116m65ch and 117m46ch

155m17ch and 156m50ch

151m4ch and 157m25ch

0m6ch and 0m0ch

0m12ch and 0m3ch

156m0ch and 156m45ch

156m58ch and 157m0ch

155m25ch and 156m52ch

151m62ch and 155m38ch

21m25ch and 20m5ch

156m28ch and 156m54ch

155m33ch and 156m45ch

153m0ch and 156m52ch

155m30ch and 156m26ch

154m60ch and 156m50ch

UTX Work

OHL Projects (PSU)

Permanent Way Inspection

URFDO Inspections

Safe & Effective Working

Patrolling 

Patrolling 

Welding and Grinding

LC  Work

Patrolling 

UTX Work

Patrolling 

Patrolling 

Technical Inspection

Weld Inspections

C7 Reballast - Trax

S&T Maintenance

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7291946

W2021/7414750

W2021/7390048

W2021/7390626

W2021/7435319

W2021/7390438

W2021/7390205

W2021/7390316

W2021/7373127

W2021/7390072

W2021/7292038

W2021/7390523

W2021/7390224

W2021/7390529

W2021/7390587

W2021/6887541

W2021/7335320
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EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2911863

P2021/2910423

NLL CYCLIC TYPE 7B (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

3m70ch and 3m5ch

4m78ch and 3m20ch

4m78ch and 3m20ch

3m14ch and 4m40ch

3m14ch and 4m40ch

Patrolling 

Track Maintenance

URFDO Inspections

Track Maintenance

URFDO Inspections

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7215442

W2021/7403769

W2021/7476151

W2021/7379371

W2021/7476148
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EAS_V3_2022

2350 Fri
27/12/21
0450 Mon

PossessionUp Hertford

Down Hertford

Langley JnBowes ParkP2021/2996646 CHRISTMAS SHUTDOWN PERIOD



ACCESS TO BOWES PARK REVERSER IS 
MAINTAINED THROUGHOUT

LN120

8m75ch and 17m63ch

23m0ch and 27m0ch

13m50ch and 16m60ch

10m17ch and 19m2ch

OHL Work

OHL Work

Patrolling 

S&T Work

24/12/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7401736

W2021/7401679

W2021/7409545

W2021/7447804
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EAS_V3_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

25/12/21

27/12/21

25/12/21

27/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0800 Sat

0420 Mon

0800 Sat

0420 Mon

0800 Sat

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Platforms 7-8

No.7 Platform Line

Through Line

No.8 Platform Line

Up Main

No. 3 to 9 
Carriage Sidings
Fletchers Terrace 
Ladder
Headshunt

Reception South

No.10 to 16 
Carriage Sidings
Reception North

Chisholm Line

Cavendish Road 
Ladder
Post Office Ladder

Coldham Lane 
Ladder
Shunt Spur

Reception Road 
1-2
Bypass Road

Down and Up

Down and Up

Down Slow

Platforms 1-8

Down Goods 
Loop
Platform Line

Platform 3

Down Main/Down 
Bury

Cambridge

Cambridge South Jn

Cambridge

Waterbeach

Ely North Jn

Cambridge

Cambridge North

Haughley Jn

Cambridge

Coldham Lane Jn

Cambridge

Shelford

Audley End

Cambridge

Cambridge North

Chippenham Jn

Coldham Lane Jn

P2021/2895986 CHRISTMAS SHUTDOWN



NO TRAINS TO BE STABLED IN PLATFORMS 1, 2, 
3, 4, 7 AND 8 AND DOWN GOODS LOOP AT 
CAMBRIDGE



TRAINS TO BE STABLED IN PLATFORMS 5 AND 6 
AT CAMBRIDGE AND PLATFORM 3 AT 
CAMBRIDGE NORTH AS REQUIRED



NO TRAINS TO BE STABLED IN RECEPTION 
SIDINGS NOS. 1 AND 2, CARRIAGE SIDINGS NOS. 
3 TO 6, SHUNT SPUR, RECEPTION SOUTH, POST 
OFFICE LADDER, RECEPTION NORTH, 
FLETCHERS TERRACE LADDER, BYPASS ROAD, 
HEADSHUNT



TRAINS TO BE STABLED IN CARRIAGE SIDINGS 
NOS. 7, 8, 9 AND CARRIAGE SIDINGS NOS. 10 TO 
15 AS REQUIRED



ISOLATION OF CAMBRIDGE SIDINGS TO BE 
LIFTED BY 2300 SUN



FOXTON SIDING TO BE KEPT CLEAR



WA CYCLIC TYPE S

CD Signalling: Cambridge Re-signalling

Prep/Installation Works

Track S&C: Foxton TOPO survey (41699922)

ASPRO: Cambridge Carriage Sidings Commissioning 
Work

WDA: Nairns LC and Jack O'Tell UWC renewal works

EA1161
EA1230
EA1530
EA1540
LN125

7m48ch and 7m61ch

52m40ch and 57m0ch

49m65ch and 52m35ch

9m55ch and 40m44ch

15m60ch and 16m10ch

10m60ch and 15m60ch

70m0ch and 70m37ch

42m50ch and 43m60ch

Patrolling 

Resignalling Work

Survey Work

Resignalling Work

Patrolling 

Patrolling 

Track Maintenance

Patrolling 

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7145572

W2021/7280888

W2021/7294219

W2021/7283370

W2021/7145366

W2021/7145291

W2021/7403727

W2021/7166218
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EAS_V3_2022

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

0800 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up & Down 
Newmarket

Down Platform

Up Goods Loop

Up Platform Loop

Down Goods 
Loop
Up & Down/Up 
Bury

Up Goods Loop

Up Bury/Up Main

Down and Up 
Royston

Down Bury

Down Goods 
Loop

Through Siding

Ely Freight 
Terminal

Siding

Chippenham Jn

Dullingham

Ely

Chippenham Jn

Great Chesterford

Chippenham Jn

Meldreth

Chippenham Jn

Whittlesford 
Parkway

Ely

Ely North Jn

Foxton

Dullingham

Ely

Ely Dock Jn

Great Chesterford

Haughley Jn

Shepreth Branch 
Jn

Soham

Whittlesford 
Parkway

Ely

Ely North Jn

Foxton

P2021/2895986 25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

1800 Sun

2300 Fri

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

03/01/22

1800 Sun

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Holgate Loop

Down Leeds/Slow

Down and Up 
Normanton/Main

Down and Up 
Slow

All Lines

Up Leeds

Platform 5

Platforms 6,7,10 &
11
All Lines

Down and Up 
Main

All Lines

Colton Jn

Holgate Jn

York

York

Skelton Jn (York)

Bootham AHB X

Micklefield Jn

York

Skelton Jn (York)

Colton Jn

Tollerton

Balne LC (MCB)

Colton North Jn

Micklefield Jn

Sherburn Jn

York

York

York

Hambleton North 
Jn

Skelton Jn (York)

P2021/2822464

P2021/2705464

NO TRAFFIC REMARKS DUE TO CHRISTMAS 
SHUTDOWN



PLATFORMS 1, 2, 3, 4, 8 AND INSPECTION 
SIDINGS

ARE AVAILABLE FOR STABLING



NO STABLING AVAILABLE IN PLATFORMS 5, 6, 7, 
9, 10 AND 11

PLTR SKELTON



IF 2300 FRI TO 0530 MON IS NOT ACCEPTABLE 
WE COULD DO 1200 SAT TO 0530 MON BUT 
WOULD ONLY BE A 50MPH HANDBACK



EAST COAST TRAINS LTD WILL 
START/TERMINATE AT YORK AND DARLINGTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND DARLINGTON

LN600
LN618
LN720
LN854

LN600
LN618

0m31ch and 1m50ch

11m0ch and 0m31ch

11m0ch and 5m41ch

165m55ch and 182m20ch

174m50ch and 182m55ch

183m0ch and 188m40ch

1m60ch and 5m50ch

Major Projects

Major Projects

Commissioning Work

OHL Projects (PSU)

UTX Work

Unload Ballast/Tamping

C11 Rerail Resleeper 
Reballast - Trax

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

26/12/21

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6704206

W2021/7049545

W2021/7453645

W2021/7379689

W2021/7461524

W2021/7459094

W2021/6616327
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EAS_V3_2022

2345 Tue

2345 Tue

2350 Tue

0050 Wed

0240 Wed

0440 Wed

0515 Wed

0001 Sat

0001 Sat

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

26/12/21

26/12/21

0515 Wed

0515 Wed

0010 Wed

0115 Wed

0315 Wed

0500 Wed

0530 Wed

2000 Sun

2000 Sun

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Possession

Possession

Down Fast

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Fast/Main

All Lines

All Lines

Tursdale Jn

Aycliffe

Aycliffe

Aycliffe

Aycliffe

Aycliffe

Aycliffe

King Edward Bridge 
South Jn

Royal Mail Terminal

Aycliffe

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Durham

Low Fell Jn

P2021/3012072

P2021/2822434

T/W

Trains to travel over the Up Main

STRUCTURES WORK ASPRO

LN600
LN646

LN600
LN684

75m50ch and 77m53ch
Structures Work

28/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6691873
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EAS_V3_2022

0800 Fri

0800 Fri

0800 Fri

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0015 Mon

0515 Mon

0515 Mon

24/12/21

27/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

2200 Fri

1000 Mon

0015 Sat

1000 Mon

0515 Mon

0515 Mon

0515 Mon

1000 Mon

1000 Mon

1000 Mon

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Up Slow

Provincial Sidings

Up Slow

Single

Single

All Lines

All Lines

Up Main

Down and Up 
Slow

Up Slow

Newcastle

Newcastle

Newcastle

King Edward Bridge 
North Jn

King Edward Bridge 
South Jn

Norwood Jn 
(Gateshead)

Benton Crossovers

King Edward Bridge 
South Jn

Newcastle South Jn

Newcastle East Jn

Newcastle South 
Jn

Newcastle

Newcastle

King Edward 
Bridge East Jn

King Edward 
Bridge South Jn

Low Fell Jn

King Edward 
Bridge North Jn

King Edward 
Bridge South Jn

Newcastle South 
Jn

P2021/2820903 RENEW WAYBEAMS KEB WORKS DELIVERY



GC 5A60, 5A61, 5A64 TO DIVERT VIA HLB 
BETWEEN HEATON T&RSMD AND SUNDERLAND



EASEMENTS MAY BE REQUIRED FOR ECS MOVES
into HEATON REQUEST AT DPPP

LN600

78m60ch and 0m60ch

0m36ch and 100m65ch

56m12ch and 59m5ch

75m15ch and 75m35ch

0m56ch and 2m0ch

78m60ch and 4m35ch

79m40ch and 1m65ch

79m10ch and 3m0ch

66m10ch and 67m0ch

78m0ch and 1m20ch

78m0ch and 1m20ch

Change Longitudinal Timbers

Structures Work

S&T Work

S&T Points

Patrolling 

OHL Work

OHL Work (Resilience)

S&T Points

S&T Points

S&T Maintenance

Track Maintenance

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6732868

W2021/6739160

W2021/7454977

W2021/7454924

W2021/7455521

W2021/7451995

W2021/7335121

W2021/7454925

W2021/7455020

W2021/7454972

W2021/7454920
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EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

Platform 1

B and C Up & 
Down Goods
Down and Up 
Main
Platforms 3 and 4

All Lines

All Lines

All Lines

All Lines

Cove LC (CCTV)

Carlisle

Carlisle North Jn

Carlisle North Jn

Gretna Jn

Carlisle South Jn

Bog Jn

Carlisle North Jn

Carlisle South Jn

Carlisle South Jn

Currock Jn

Gretna Jn

Plumpton Loop

Upperby Bridge 
Jn

P2021/2864208 PLATFORMS 2, 5, 6, 7 & 8 IN CARLISLE STATION 
WILL NOT BE INCLUDED AS PART OF THIS 
POSSESSION.



PERCEIVED XMAS SHUTDOWN PERIOD

SCOT RAIL STABLING IN BAY PLATFORM 7&8

NORTHERN: STABLING REQUIRED OVER THE 
SHUT DOWN IN LINE WITH NORMAL OVERNIGHT 
LEVELS AND IS ANTICIPATED TO BE AROUND 8 
UNITS IN PLATFORMS 2,5,6,8.

WORK CONTENT

L&C DU CARLISLE HEAVY MAINTENANCE - LIFE 
EXTENSION WORKS

LN682
NW4001
NW4021
NW4031
NW4033
NW9901
NW9909
SC001
SC031

8m20ch and 9m3ch

9m0ch and 10m40ch

116m0ch and 116m14ch

8m46ch and 10m40ch

116m13ch and 116m0ch

0m70ch and 12m30ch

67m50ch and 0m70ch

68m62ch and 0m60ch

68m62ch and 0m40ch

68m58ch and 0m19ch

0m0ch and 0m46ch

1m10ch and 2m30ch

5m70ch and 8m5ch

S&T Points

S&T Points

In Connection With 
Engineering Work

Permanent Way Inspection

In Connection With 
Engineering Work

Patrolling 

Permanent Way Inspection

SO53/54 Points Inspection

S&T Points

Track Maintenance

In Connection With 
Engineering Work

Patrolling 

Patrolling 

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6746051

W2021/6746081

W2021/6746058

W2021/7421898

W2021/7421984

W2021/7381978

W2021/7391714

W2021/7357209

W2021/6709595

W2021/7382079

W2021/7449377

W2021/7222810

W2021/7222782
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Platform 1

Down Through

Platform 2

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Washer Shunt 
Spur
Down Heeley 
Loop

Down Main

Up Main

Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield South 
Jn

Woodburn Jn SB 
(W)

Sheffield South 
Jn

P2021/2753104 C11 PLTR [TWO SITES]

SHEFFIELD STATION

SHEFFIELD NORTH DOWN MAIN 158M 56CH TO 
158M 62CH

SHEFFIELD STATION UP STATION SIDING NO.1 
158M 32CH TO 158M 50CH

WORKS DELIVERY



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0030 SAT & 0300 MON



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
UNITS TBC



THROUGH LINE TO BE KEPT CLEAR OF STABLED 
UNITS TBC



DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED UNITS TBC



PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
UNITS TBC



PLATFORM 6 TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 7 TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS



UP STATION SIDINGS 2 TO BE KEPT CLEAR OF 
STABLED UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME

LN736
LN750
LN804
LN830 157m60ch and 158m60ch

157m60ch and 159m5ch

C11 Rerail Resleeper 
Reballast - Trax

C75 S&C - Reballasting

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7132042

W2021/6634368
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0100 Sat

0400 Mon

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

04/01/22

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

02/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0050 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down & Up 
Doncaster

Down Midland

Up Midland

Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All

Platform 2

Platform 3

Platform 4

Platform 5

Platform 0

Platforms 8, 9, 11,
12 & Through Line

All Lines

Down and Up 
Bradford

Depot 
Arrival/Departure 
Line
Tilcon Sidings

Shunt Neck

Platform 6/B 
Line/Down 
Harrogate

Leeds West Jn

Leeds East Jn

Whitehall West Jn

Leeds West Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Leeds

Leeds East Jn

Hunslet East Notice 
Board

Holbeck Jn

Neville Hill West Jn

Neville Hill Depot

Armley Jn

Apperley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Leeds West Jn

Neville Hill West 
Jn

Wortley Jn

Marsh Lane Jn

Neville Hill Depot

Leeds

P2021/2871601 0001 SAT 25 DEC TO 0400 MON 27 DEC

CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC



AND 0050 SUN 02 JAN TO 0400 TUE 04 JAN

ALL LINE BLOCK NO ACCESS TO LEEDS STATION
PLATFORMS 3 4 5 & 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NO ACCESS TO/FROM WHITEHALL GOODS YARD
NO ACCESS TO/FROM HOLBECK DEPOT

NO ACCESS TO/FROM NEVILLE HILL DEPOT

NO ACCESS TO/FROM HUNSLET EAST

NO ACCESS TO/FROM HUNSLET 

NO ACCESS TO/FROM STOURTON



WHEELS FREE/STATIONARY REQUIRED FOR 
FINAL 52 HOURS - DETAILS TO BE CONFIRMED



0400 MON 27 DEC TO 0050 SUN 02 JAN 

PLATFORMS 3 4 5 & 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NORTHERN HARROGATE SERVICES TO 
START/TERMINATE AT HORSFORTH STATION.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GRAND CENTRAL TO DIVERT VIA HALIFAX



PLATFORMS 7 13 14 15 16 AND 17 AVAILABLE



REDUCED CAPACITY FOR FREIGHT SERVICES 
THROUGH LEEDS.  IMPACTED TRAINS TO BE 
DIVERTED VIA ALTERNATIVE ROUTES

LN836
LN838
LN840
LN852
LN860
LN872
LN898
LN900
LN922

185m50ch and 20m20ch

184m52ch and 20m30ch

185m10ch and 185m50ch

184m9ch and 20m50ch

18m20ch and 19m48ch

S&C Tamping

Major Projects

C75 S&C - Reballasting

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6287243

W2021/6725307

W2021/7337022

W2021/7155929

W2021/6634118
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0400 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

02/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0050 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Harrogate/A 
Line/Platform 1
D Line

C Line

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down & Up 
Doncaster

Down Midland

Up Midland

Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All

All Lines

Down and Up 
Bradford

Leeds

Leeds West Jn

Leeds East Jn

Whitehall West Jn

Leeds West Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Hunslet East Notice 
Board

Holbeck Jn

Leeds West Jn

Apperley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Neville Hill West 
Jn

Wortley Jn

P2021/2871601

27/12/21

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued

Continued

Page49 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0030 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Mon

0400 Mon

0400 Mon

0030 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon (53 hrs)

0400 Mon (53 hrs)

0400 Mon (53 hrs)

0400 Mon (53 hrs)

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

All Lines

Down Passenger 
Loop

Up Branch Down

Platform 5

Platform 6

Platform 4

Down 
Huddersfield/Dow
n Main
Up Main/Up 
Huddersfield
Single

Down Passenger 
Loop

Up Passenger 
Loop

Up

Down

Up Huddersfield

Up Huddersfield

Down 
Barnsley/Down 
Main
Up Main/Up 
Barnsley

Bradley Wood Jn

Dewsbury East Jn

Dewsbury

Lockwood

Huddersfield

Copley Hill East Jn

Penistone

Diggle Jn SB

Marsden

Stalybridge Tunnel 
Jn

Marsden

Summer Lane Jn

Horbury Jn

Bradley Jn

Bradley Wood Jn

Dewsbury

Huddersfield

Huddersfield

Marsden

Huddersfield

Diggle Jn SB

Marsden

Stalybridge 
Tunnel Jn

Barnsley Station 
Jn

Meadowhall

P2021/2844062

P2021/2875712

P2021/2898201

NO TRAFFIC REMARKS DUE TO CHRISTMAS 
SHUTDOWN



HUDDERSFIELD PLATFORM AND SIDINGS 
REQUIREMENTS TO BE CONFIRMED



POSSESSION FROM MARSDEN TO ALLOW LNW 
POSSESSION P/2875712 ACCESS IN STANDEDGE 
TUNNEL.  DO NOT EXTEND TO DIGGLE

ACCESS IN ASSUMED XMAS SHUTDOWN



WORK CONTENT: TRU PROGRAMME 
POSSESSION REQUIRED FOR BORE HOLES IN 
STANDEDGE TUNNEL SO DO NOT SPLIT AT 
DIGGLE.

SHB/63 SWAITHE VIADUCT

171M 55CH TO 171M 63CH



SHB/65 SWAITHE BRIDGE

172M 2CH



CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC

LN854
LN860
LN861
LN862

LN860
NW7021

LN862
LN868

19m0ch and 19m15ch

19m26ch and 29m54ch

19m10ch and 25m51ch

33m70ch and 42m2ch

32m28ch and 41m20ch

12m24ch and 0m10ch

19m10ch and 25m20ch

171m45ch and 172m61ch

162m0ch and 52m45ch

Mobile Maintenance Train

Major Projects

Patrolling 

Patrolling 

Major Projects

S&T Maintenance

P-Way Maintenance

Structures Work

Permanent Way Inspection

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

25/12/21

25/12/21

25/12/21

25/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7458697

W2021/7087383

W2021/7446396

W2021/7446427

W2021/7087591

W2021/7459275

W2021/7446442

W2021/7154733

W2021/7485151
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sat

0001 Sat

0001 Sat

2300 Fri

2300 Fri

27/12/21

27/12/21

27/12/21

03/01/22

03/01/22

0500 Mon

0500 Mon

0500 Mon

2300 Mon

2300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Up Calder Goods

All Lines

Dn Shipley Main

Down Shipley 
Main
Keighley Down 
Sidings

Crofton East Jn

Oakenshaw Jn

Crofton West Jn

Skipton South Jn

Keighley

Calder Bridge Jn

Hare Park Jn

Shipley West Jn

Keighley

P2021/2820832

P2021/2811974

NO TRAFFIC REMARKS DUE TO CHRISTMAS 
SHUTDOWN

NORTHERN CARLISLE AND 
MORECAMBE/LANCASTER SERVICES TO 
START/TERMINATE AT SKIPTON 



LNER SKIPTON-KX SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS/BRADFORD AND 
SKIPTON 



FREIGHT SERVICES TO DIVERT VIA THE WCML



NO ACCESS/EGRESS TO/FROM KEIGHLEY AND 
WORTH VALLEY RAILWAY

LN882

LN922

48m63ch and 50m4ch

211m20ch and 213m0ch

C75 S&C - Reballasting

Station Construction

25/12/21

25/12/21

25/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6768283

W2021/6814093
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0830 Sun

0830 Sun

0830 Sun

0715 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

A&B Line

Line D/Down Fast

C Line/Up Fast

Up Slow/Line E

Line F/Down Slow

Platforms 0 to 10 
inc

All Lines

Up Bay Platform

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

Up Slow

Belle Isle Jn

Holloway

Kings Cross Station

Biggleswade

Huntingdon

St. Neots North Jn

Holme LC

Stilton Fen

St. Neots North Jn

Huntingdon

Connington South

Kings Cross

Kings Cross 
Station

Cadwell

Huntingdon

Huntingdon North
Jn

St. Neots North 
Jn

Stilton Fen

Huntingdon

Woodwalton Jn

P2021/2734692

P2021/2799104

P2021/2818802

TRAINS TO START TERMINATE FINSBURY PARK



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KINGS CROSS AND 
FINSBURY PARK



NO ACCESS TO/EGRESS FROM CANAL TUNNELS 
OR THE NORTH LONDON INCLINE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HITCHIN AND 
PETERBOROUGH



GTR RUN 0745 FROM HUNTINGDON, 0759 DEP 
FROM HUNTINGDON



TRAINS TO START/TERMINATE AT 
PETERBOROUGH OR HITCHIN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST NEOTS AND 
PETERBOROUGH



TRAINS TO START/TERMINATE AT ST. NEOTS



1P11 TO START FROM HUNTINGDON

LN101

LN101

LN101

0m0ch and 0m22ch

0m0ch and 1m13ch

0m0ch and 1m13ch

37m0ch and 41m0ch

36m79ch and 40m10ch

57m75ch and 59m60ch

Litter / Graffiti Clearance

OHL Work

Rail Testing and Lubrication

Preparatory Work

OHL Work

Preparatory Work

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

40Week

W2021/7396491

W2021/6703950

W2021/7445495

W2021/6902479

W2021/7445586

W2021/6837201
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

27/12/21

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

31/12/21

04/01/22

27/12/21

31/12/21

04/01/22

04/01/22

04/01/22

04/01/22

1200 Mon

0400 Tue

1200 Mon

1200 Mon

0400 Mon

1200 Mon

2359 Fri

0400 Tue

1200 Mon

2359 Fri

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival
Down Slow / 
Down Stamford 
(Platform 5)
Down and Up Fast

Down Slow / 
Down Stamford 
(Platform 5)
Down and Up 
Main

Up Slow 
No2/Platform 2

March 
Independent

March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
Down March 
(Platform 7)
Two Way Goods 
Line
Up March 
(Platform 6)

South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Platform 2

Up Slow/Up Slow 
No.1
Up Fast

Up Stamford 
(Platform 4)

New England North

Werrington Jn

Werrington Jn

Werrington Jn

Fletton Jn

Peterborough

Spital Jn

Peterborough North

New England North

Peterborough 
Station

Fletton Jn

Peterborough South

Eastfield

Fletton Jn

Fletton Jn

Fletton Jn

Holme LC

Peterborough

Peterborough 
East Jn

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

P2021/2861442 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

STRUCTURES EXAM BRIDGE 184



50MPH TSR TO BE IMPOSED ON THE UP SLOW, 
UP FAST & DOWN FAST  ADDITIONAL [XX] 
REQUIRED 



NENE CARRIAGE SIDINGS & SPITAL SIDINGS 
BTET PANTOGRAPHS TO BE LOWERED 



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

EA1560
LN101
LN135
LN147 75m60ch and 78m60ch

77m60ch and 79m60ch

77m60ch and 78m20ch

78m26ch and 99m68ch

69m25ch and 75m55ch

72m28ch and 75m36ch

77m60ch and 78m20ch

75m2ch and 76m47ch

76m65ch and 77m75ch

C70 S&C - Complete 
Renewal 113A

S&C Tamping

Patrolling 

Weld Inspections

OHL Work (Resilience)

OHL Work

S&C Tamping

Structures Work

Safe & Effective Working

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6819181

W2021/7437827

W2021/7414384

W2021/7447884

W2021/7456343

W2021/7447927

W2021/7449724

W2021/7151522

W2021/7409412
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2355 Sun

2355 Sun

2355 Sun

1200 Mon

1200 Mon

1200 Mon

27/12/21

27/12/21

04/01/22

27/12/21

04/01/22

31/12/21

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

31/12/21

31/12/21

31/12/21

1200 Mon

1200 Mon

0400 Tue

1200 Mon

0320 Tue

2359 Fri

0320 Tue

1200 Mon

0445 Mon

0445 Mon

0445 Mon

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Stamford 
(Platform 4)

Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

Loco Fuelling Line

No 1 Shunt Spur

Shunt Spur

No.2 Shunt Spur

All Sidings

Nene Carriage 
Sidings

Spital Sidings

Spital Sidings

Down Slow

Up Stamford

Down 
Slow/Stamford
Down Fast

Up Fast

Up Slow

Down 
Slow/Stamford 
(Platform 5)
Down Slow 
2/Platform 4

Down Fast

Up Fast

Fletton Jn

Peterborough South

Peterborough

Peterborough

Peterborough Nene 
CHS

Peterborough 
Station

Eastfield

Eastfield

Stoke

Helpston Jn

Stoke

Peterborough North

Peterborough South

New England North

Werrington Jn

Peterborough

Peterborough

Peterborough 
Nene CHS

Peterborough 
Station

Spital Jn

Spital Jn

Helpston Jn

Werrington Jn

Fletton Jn

Peterborough 
North

Peterborough 
South

P2021/2861442 24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2325 Sat

2325 Sat

2325 Sat

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

1530 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

South Up 
Departure/North 
Up Arrival
South Down 
Arrival/North 
Down Departure
Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
Down and Up Fast

Down and Up 
Main

Up Slow/Up Slow 
No1/Platform 1/Up
Slow
Up Stamford/ Dn 
Slow 2 (Platform 
4)
March 
Independent

Up March 
(Platform 6)
Down March 
(Platform 7)
Two Way Goods 
Line
Up Slow No 2 
(Platform 2)

Loco Fuelling Line

No 1 Shunt Spur

No.2 Shunt Spur

Shunt Spur

All Sidings

Spital Sidings

Down Slow

Up Stamford

Down 
Slow/Stamford
Down and Up Fast

New England North

New England North

Fletton Jn

Fletton Jn

Peterborough South

Peterborough

Peterborough North

Peterborough South

Peterborough

Peterborough Nene 
CHS

Eastfield

Tallington 
Crossovers

Helpston Jn

Tallington 
Crossovers

Eastfield

Fletton Jn

Holme LC

New England 
North

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough

Peterborough 
Nene CHS

Spital Jn

Helpston Jn

New England 
North

P2021/3023083 BETWEEN 0001 SAT TO 1530 SUN

PANTOGRAPHS TO BE LOWERED IN NENE 
CARRIAGE SIDINGS

PANTOGRAPHS TO BE LOWERED IN SPITAL 
SIDINGS



LNER TRAINS TO START/TERMINATE AT 
DONCASTER OR GRANTHAM

LNER TRAINS TO START/TERMINATE AT 
STEVENAGE

GTR TRAINS TO START/TERMINATE AT 
HUNTINGDON

XC TRAINS TO START/TERMINATE AT UFFINGTON
AND MARCH

EMR TRAINS TO START/TERMINATE AT 
STAMFORD AND MARCH

EMR TRAINS TO START/TERMINATE AT SPALDING
EMR TRAINS TO START/TERMINATE AT 
GRANTHAM AND MARCH

GA TRAINS TO START/TERMINATE AT MARCH



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND 
STEVENAGE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND 
HUNTINGDON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UFFINGTON AND MARCH



ACCESS MAINTAINED TO VIRTUAL QUARRY 
LINES AND GBRF DEPOT FROM THE NORTH VIA 
NEW ENGLAND NORTH JN BETWEEN 0001 
SATURDAY(01/01/2022) AND 2359 FRIDAY 
(02/01/2022)



THROUGH FREIGHT TO DIVERT VIA THE MML

EA1560
LN101
LN135
LN147

76m65ch and 83m27ch

72m20ch and 75m30ch

77m60ch and 78m20ch

69m25ch and 75m55ch

75m60ch and 77m40ch

Safe & Effective Working

C15 Drainage Only

Patrolling 

OHL Work (Resilience)

C70 S&C - Complete 
Renewal 113A

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7445719

W2021/7456586

W2021/7414215

W2021/7475472

W2021/7457357
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EAS - Section 7
Version 3.0

EAS_V3_2022

2150 Mon

2150 Mon

2150 Mon

2150 Tue

2150 Tue

2150 Tue

0055 Wed

0055 Wed

0055 Wed

0055 Wed

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

05/01/22

05/01/22

05/01/22

05/01/22

0550 Tue

0550 Tue

0550 Tue

0055 Wed

0055 Wed

0055 Wed

0550 Wed

0550 Wed

0550 Wed

0550 Wed

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Up Slow

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Down Slow

Down and Up Fast

Up Slow

Up Slow

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Stoke

Stoke

Stoke

New England North

New England 
North

New England 
North

Helpston Jn

New England 
North

New England 
North

Helpston Jn

Helpston Jn

New England 
North

Werrington Jn

Werrington Jn

P2021/3023083

P2021/2906449

P2021/2906465

HIGH OUTPUT 79M 15CH TO 82M 40CH 



TRAINS TO TRAVEL OVER SLOW LINES 

NO ROUTE AVAILABLE VIA GNGE ROUTE



20MPH ON THE UP SLOW ADDITIONAL [XX] 
REQUIRED



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

BETWEEN 2150 TUE TO 0055 TUE

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW BETWEEN 
NEW ENGLAND NORTH JN AND TALLINGTON JN

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN TALLINGTON JN AND PETERBOROUGH
NORTH JN



BETWEEN 0055 WED TO 0550 WED

TRAINS TO DIVERT VIA THE GNGE EITHER VIA 
THE WERRINGTON DIVE UNDER OR UP SLOW 
LINE BETWEEN PETERBOROUGH AND 
WERRINGTON



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

LN101

LN101

79m15ch and 82m40ch

79m15ch and 82m40ch

79m49ch and 81m75ch

82m45ch and 99m13ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Safe & Effective Working

03/01/22

03/01/22

03/01/22

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

05/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7172358

W2021/7172359

W2021/7421062

W2021/7445350
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EAS_V3_2022

2150 Wed

2150 Wed

2150 Wed

0055 Thu

0055 Thu

0055 Thu

0055 Thu

06/01/22

06/01/22

06/01/22

06/01/22

06/01/22

06/01/22

06/01/22

0055 Thu

0055 Thu

0055 Thu

0550 Thu

0550 Thu

0550 Thu

0550 Thu

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up Fast

Up Slow

Down Slow

Down Slow

Down and Up Fast

Up Slow

Up Slow

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Stoke

Stoke

Stoke

New England North

New England 
North

New England 
North

Helpston Jn

Helpston Jn

New England 
North

Werrington Jn

Werrington Jn

P2021/2906466 BETWEEN 2150 WED TO 0055 THU 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW BETWEEN 
NEW ENGLAND NORTH JN AND TALLINGTON JN

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN TALLINGTON JN AND PETERBOROUGH
NORTH JN



BETWEEN 0055 THU TO THU WED

TRAINS TO DIVERT VIA THE GNGE EITHER VIA 
THE WERRINGTON DIVE UNDER OR UP SLOW 
LINE BETWEEN PETERBOROUGH AND 
WERRINGTON



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

LN101

79m49ch and 81m75ch

79m15ch and 82m40ch

82m45ch and 100m0ch

Follow-Up Work

Follow-Up Work

Safe & Effective Working

05/01/22

05/01/22

05/01/22

06/01/22

06/01/22

06/01/22

06/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7421065

W2021/7172481

W2021/7445198
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EAS_V3_2022

2150 Thu

2150 Thu

2150 Thu

0055 Fri

0055 Fri

0055 Fri

0055 Fri

2150 Fri

2150 Fri

2150 Fri

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

08/01/22

08/01/22

08/01/22

0055 Fri

0055 Fri

0055 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Fri

0550 Sat

0550 Sat

0550 Sat

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down and Up Fast

Up Slow

Down Slow

Down Slow

Down and Up Fast

Up Slow

Up Slow

Down and Up Fast

Up Slow

Down Slow

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Stoke

Stoke

Stoke

New England North

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

New England 
North

New England 
North

Helpston Jn

Helpston Jn

New England 
North

Werrington Jn

Werrington Jn

New England 
North

New England 
North

Helpston Jn

P2021/2906410

P2021/2906411

BETWEEN 2150 THU TO 0055 FRI 

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW BETWEEN 
NEW ENGLAND NORTH JN AND TALLINGTON JN

UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN TALLINGTON JN AND PETERBOROUGH
NORTH JN



BETWEEN 0055 FRI TO FRI 

TRAINS TO DIVERT VIA THE GNGE EITHER VIA 
THE WERRINGTON DIVE UNDER OR UP SLOW 
LINE BETWEEN PETERBOROUGH AND 
WERRINGTON



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW BETWEEN 
NEW ENGLAND NORTH JN AND TALLINGTON JN



UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN TALLINGTON JN AND PETERBOROUGH
NORTH JN



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

LN101

LN101

79m49ch and 81m75ch

79m15ch and 82m40ch

82m45ch and 99m13ch

79m15ch and 82m40ch

Follow-Up Work

Follow-Up Work

Safe & Effective Working

Follow-Up Work

06/01/22

06/01/22

06/01/22

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7421066

W2021/7172482

W2021/7445391

W2021/7172493
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EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

03/01/22

03/01/22

03/01/22

03/01/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2765921 MAINTENANCE 

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

156m45ch and 160m23ch

156m60ch and 159m16ch

Safe & Effective Working

OHL Inspection

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7407278

W2021/7406469
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EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Silo Curve

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Up North 
London/Down 
North London 
(Westbound)
Up North 
London/Down 
North London 
(Eastbound)
Up Channelsea 
Loop

Copenhagen Jn

Copenhagen Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Channelsea North 
Jn

Channelsea North 
Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2021/2912354 NLL CYCLIC TYPE 7C (ROTR)EA1150
EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145
SO400

3m70ch and 3m5ch

1m3ch and 3m20ch

1m11ch and 2m62ch

1m2ch and 3m70ch

1m3ch and 3m20ch

Patrolling 

Track Maintenance

Unload CWR

Patrolling 

URFDO Inspections

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7215443

W2021/7414909

W2021/7294669

W2021/7215204

W2021/7475780
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EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2300 Fri

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

All Lines

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Tollerton

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Church Fenton

Colton North Jn

Micklefield Jn

Skelton Jn (York)

P2021/2910424

P2021/2880163

P2021/2705464

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN.

NLL CYCLIC TYPE 7

LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

PLTR SKELTON



IF 2300 FRI TO 0530 MON IS NOT ACCEPTABLE 
WE COULD DO 1200 SAT TO 0530 MON BUT 
WOULD ONLY BE A 50MPH HANDBACK



EAST COAST TRAINS LTD WILL 
START/TERMINATE AT YORK AND DARLINGTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND DARLINGTON

EA1150
EA1180
EA1320
EA1340
LN110

LN600
LN854

LN600
LN618

3m14ch and 4m40ch

3m14ch and 4m40ch

11m0ch and 187m78ch

11m0ch and 8m70ch

1m60ch and 5m50ch

Track Maintenance

URFDO Inspections

Major Projects

S&T Work

C11 Rerail Resleeper 
Reballast - Trax

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

02/01/22

02/01/22

02/01/22

02/01/22

31/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7379645

W2021/7475821

W2021/7049358

W2021/7459607

W2021/6616327
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EAS_V3_2022

0100 Sat

0400 Wed

0400 Wed

27/01/22

27/01/22

27/01/22

0001 Thu

0001 Thu

0001 Thu

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Longlands 
Loop/Eaglescliffe
Down 
Northallerton Loop
Up Northallerton 
Loop

Eaglescliffe South 
Jn

Eaglescliffe South 
Jn

Northallerton East 
Jn

Low Gates LC

Longlands Jn

Northallerton High
Jn

P2021/2746690 STRUCTURES WORK YARM TUNNEL LEN3/140 SG
55M 76CH AND 55M 79CH



FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON



GC TO DIVERT VIA DINSDALE

LN627

54m40ch and 56m40ch

29m20ch and 56m60ch

Structures Work

Commissioning Work

01/01/22

26/01/22

26/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6759010

W2021/7121502
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EAS_V3_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0100 Sat

0400 Mon

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

04/01/22

04/01/22

27/12/21

27/12/21

27/12/21

27/12/21

02/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Tue

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0050 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down & Up 
Doncaster

Down Midland

Up Midland

Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All

Platform 2

Platform 3

Platform 4

Platform 5

Platform 0

Platforms 8, 9, 11,
12 & Through Line

All Lines

Down and Up 
Bradford

Depot 
Arrival/Departure 
Line
Tilcon Sidings

Shunt Neck

Platform 6/B 
Line/Down 
Harrogate

Leeds West Jn

Leeds East Jn

Whitehall West Jn

Leeds West Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Leeds

Leeds East Jn

Hunslet East Notice 
Board

Holbeck Jn

Neville Hill West Jn

Neville Hill Depot

Armley Jn

Apperley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Leeds West Jn

Neville Hill West 
Jn

Wortley Jn

Marsh Lane Jn

Neville Hill Depot

Leeds

P2021/2871601 0001 SAT 25 DEC TO 0400 MON 27 DEC

CHRISTMAS SHUTDOWN - NO BOOKED TRAFFIC



AND 0050 SUN 02 JAN TO 0400 TUE 04 JAN

ALL LINE BLOCK NO ACCESS TO LEEDS STATION
PLATFORMS 3 4 5 & 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NO ACCESS TO/FROM WHITEHALL GOODS YARD
NO ACCESS TO/FROM HOLBECK DEPOT

NO ACCESS TO/FROM NEVILLE HILL DEPOT

NO ACCESS TO/FROM HUNSLET EAST

NO ACCESS TO/FROM HUNSLET 

NO ACCESS TO/FROM STOURTON



WHEELS FREE/STATIONARY REQUIRED FOR 
FINAL 52 HOURS - DETAILS TO BE CONFIRMED



0400 MON 27 DEC TO 0050 SUN 02 JAN 

PLATFORMS 3 4 5 & 6 TO BE CLEAR OF STABLED 
UNITS. 



ALL OTHER PLATFORMS AND REMAINING TWO 
THROUGH ROADS AVAILABLE FOR STABLING. 



NORTHERN HARROGATE SERVICES TO 
START/TERMINATE AT HORSFORTH STATION.  



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GRAND CENTRAL TO DIVERT VIA HALIFAX



PLATFORMS 7 13 14 15 16 AND 17 AVAILABLE



REDUCED CAPACITY FOR FREIGHT SERVICES 
THROUGH LEEDS.  IMPACTED TRAINS TO BE 
DIVERTED VIA ALTERNATIVE ROUTES

LN836
LN838
LN840
LN852
LN860
LN872
LN898
LN900
LN922

185m50ch and 20m20ch

184m52ch and 20m30ch

185m10ch and 185m50ch

184m9ch and 20m50ch

18m20ch and 19m48ch

S&C Tamping

Major Projects

C75 S&C - Reballasting

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6287243

W2021/6725307

W2021/7337022

W2021/7155929

W2021/6634118

Week 40  - Continued

Page63 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0400 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

02/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

0050 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Harrogate/A 
Line/Platform 1
D Line

C Line

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down & Up 
Doncaster

Down Midland

Up Midland

Down and Up 
Whitehall Curve

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
All

All Lines

Down and Up 
Bradford

Leeds

Leeds West Jn

Leeds East Jn

Whitehall West Jn

Leeds West Jn

Whitehall East Jn

Horsforth

Micklefield Jn

Hunslet East Notice 
Board

Holbeck Jn

Leeds West Jn

Apperley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Holbeck Depot Jn

Leeds

Leeds East Jn

Neville Hill West 
Jn

Wortley Jn

P2021/2871601

27/12/21

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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2315 Sun

2315 Sun

2315 Sun

0715 Sat

0715 Sat

0715 Sat

0005 Sat

03/01/22

03/01/22

03/01/22

01/01/22

01/01/22

01/01/22

03/01/22

0415 Mon

0415 Mon

0415 Mon

1915 Sat

1915 Sat

1915 Sat

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Down and Up

Up Calder Goods

All Lines

Up

Up and Down 
Goods Loop
Down

Shunt Sidings

Leeds West Jn

Whitehall East Jn

Methley Jn

Crofton East Jn

Oakenshaw Jn

Crofton West Jn

Saltmarshe LC

Altofts Jn

Engine Shed Jn

Whitwood Jn

Calder Bridge Jn

Hare Park Jn

Thorne Jn

P2021/2813981

P2021/2820833

P2021/2911225

**POSSESSION TO BE REMOVED FROM THE PLAN
WHEN LEEDS STATION SECTION 7 ACCESS IS 
CONFIRMED - ACCESS REQUIRED TO STOURTON
FROM THE SOUTH**



4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

ACCESS/EGRESS TO CROFTON DEPOT AND 
MONK BRETTON MAINTAINED VIA PONTEFRACT 
WEST JN ONLY



NORTHERN KNOTTINGLEY SERVICES TO 
START/TERMINATE AT WAKEFIELD KIRKGATE



RAIL REPLACEMENT ROAD SERVICE TO 
OEPRATE BETWEEN WAKEFIELD KIRKGATE AND 
KNOTTINGLEY

TSR 50/30 REQUIRED FOR 2 WEEKS DOWN AND 
UP 7M 65CH TO 7M 62CH. ADDITIONAL [1] 
REQUIRED



AFFECTED LNER SERVICES TO BE DIVERTED VIA 
GOOLE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY

LN840
LN872
LN874

LN848
LN870
LN882
LN884

LN912

48m60ch and 50m4ch

9m40ch and 3m49ch

S&C Tamping

Wheel Timber Renewal

02/01/22

02/01/22

02/01/22

01/01/22

01/01/22

01/01/22

01/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6769149

W2021/7183154
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2300 Fri

2300 Fri

03/01/22

03/01/22

2300 Mon

2300 Mon

Possession

Sidings 
Possession

Dn Shipley Main

Down Shipley 
Main
Keighley Down 
Sidings

Skipton South Jn

Keighley

Shipley West Jn

Keighley

P2021/2811974 NORTHERN CARLISLE AND 
MORECAMBE/LANCASTER SERVICES TO 
START/TERMINATE AT SKIPTON 



LNER SKIPTON-KX SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEEDS/BRADFORD AND 
SKIPTON 



FREIGHT SERVICES TO DIVERT VIA THE WCML



NO ACCESS/EGRESS TO/FROM KEIGHLEY AND 
WORTH VALLEY RAILWAY

LN922

211m20ch and 213m0ch
Station Construction

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6814093
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

2100 Sun

2100 Sun

0120 Mon

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

0830 Sun

0830 Sun

0830 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Belle Isle Jn

Holloway

Kings Cross

Finsbury Park

Finsbury Park

Finsbury Park

Kings Cross

Highbury Vale Jn

Holloway

Moorgate

P2021/2734732

P2021/2734761

TRACK MAINTENANCE FP01 



TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



EAST COAST TRAINS LTD REQUIRE 1 PLATFORM 
FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6 AND TO BE REMOVED AT 
0800

TRACK MAINTENANCE FP14 



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101

LN101
LN105
LN110

0m0ch and 1m30ch

2m5ch and 2m29ch

S&C Maintenance

Track Maintenance

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

41Week

W2021/6505468

W2021/6505472
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0120 Sat

16/01/22

16/01/22

16/01/22

16/01/22

10/01/22

0940 Sun

0650 Sun

0830 Sun

0940 Sun

0405 Mon

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

All Lines

Wood Green North 
Jn

Hornsey

Langley Jn

Biggleswade

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Cadwell

P2021/2734989

P2021/2848656

TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH

PLTR LANGFORD



TRAINS DIVERTED VIA CAMBRIDGE 2020 TRAIN 
PLAN TO BE USED (PRE COVID)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE



CERTAIN LNER SERVICES TO START/TERMINATE
AT PETERBOROUGH OR RETFORD



GTR SERVICES TO DIVERT VIA CAMBRIDGE 



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH



DBC TO DIVERT VIA MML

LN101
LN120

LN101

5m20ch and 4m58ch

37m0ch and 41m0ch

S&C Maintenance

C14 Rerail Resleep Reball 
Form - Trax

16/01/22

16/01/22

16/01/22

16/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505484

W2021/7029219
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0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay Platform

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

Up Slow

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Huntingdon

St. Neots North Jn

Holme LC

Stilton Fen

St. Neots North Jn

Huntingdon

Connington South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Huntingdon

Huntingdon North
Jn

St. Neots North 
Jn

Stilton Fen

Huntingdon

Woodwalton Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2021/2818863

P2021/2734768

S&C RENEWAL HUNTINGDON SOUTH PREP 
WORK

UNLOAD CWR CONNINGTON LOOP WORKS 
DELIVERY 

RERAIL/RESLEEPER UP SLOW CONNINGTON 
LOOP WORKS DELIVERY 



TRAINS DIVERTED VIA CAMBRIDGE 2020 TRAIN 
PLAN TO BE USED (PRE COVID)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE



CERTAIN LNER SERVICES TO START/TERMINATE
AT PETERBOROUGH OR RETFORD



GTR SERVICES TO DIVERT VIA CAMBRIDGE



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH



DBC TO DIVERT VIA MML

TRACK MAINTANANCE PET 05



GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101

64m0ch and 68m25ch

57m75ch and 59m60ch

60m12ch and 75m55ch

60m12ch and 75m55ch

C16 Rerail Resleeper 
(Concrete)

Preparatory Work

Safe & Effective Working

Safe & Effective Working

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7029225

W2021/6837212

W2021/6505766

W2021/6703074
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0320 Mon

0320 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Fast

Down Slow / 
Down Stamford 
(Platform 5)
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Platform 2

Up Slow/Up Slow 
No.1
Up Fast

Up Stamford 
(Platform 4)

Loco Fuelling Line

Shunt Spur

No 1 Shunt Spur

No.2 Shunt Spur

All Sidings

Spital Sidings

Werrington Jn

Spital Jn

New England North

Peterborough 
Station

Fletton Jn

Peterborough South

Peterborough

Peterborough Nene 
CHS

Eastfield

Fletton Jn

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Station

Werrington Jn

Peterborough

Peterborough 
Nene CHS

Spital Jn

P2021/2861444 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



2335 SAT TO 0320 MON NENE CARRIAGE SIDINGS
& SPITAL SIDINGS BTET PANTOGRAPHS TO BE 
LOWERED



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL



DBC TO DIVERT VIA MML

EA1560
LN101
LN135
LN147

75m60ch and 78m60ch
Follow Up Tamping

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7064268
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EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2150 Fri

2150 Fri

2150 Fri

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0550 Sat

0550 Sat

0550 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+Deto
nators

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down and Up Fast

Up Slow

Down Slow

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

New England 
North

New England 
North

Helpston Jn

P2021/2734750

P2021/2906411

TRACK MAINTENANCE PET03



NO ACCESS TO/FROM NENE CS

DOWN TRAINS TO TRAVEL OVER THE DOWN 
SLOW/STAMFORD AND DOWN SLOW BETWEEN 
NEW ENGLAND NORTH JN AND TALLINGTON JN



UP TRAINS TO TRAVEL OVER THE UP SLOW LINE 
BETWEEN TALLINGTON JN AND PETERBOROUGH
NORTH JN



LNER DOWN FAST TO BE TAKEN AFTER THE 
PASSAGE OF 1D32

1N34, 1D33 1N35, 1N36 1D36 TO TRAVEL OVER 
THE DOWN SLOW

ALB TO BE TAKEN AFTER THE PASSAGE OF 1D36


LINE BLOCKAGES TO BE TIMED TO ALLOW 
SERVICES OVER THE UP SLOW 1A52, 1E27, 1E29

EA1560
LN101
LN135

LN101

100m23ch and 100m70ch

79m15ch and 82m40ch

Track Maintenance

Follow-Up Work

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

07/01/22

07/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505471

W2021/7172493
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912444

P2021/2910425

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

3m74ch and 3m36ch

1m2ch and 3m70ch

1m3ch and 3m20ch

3m70ch and 3m5ch

3m14ch and 4m40ch

Structures Examination

Patrolling 

Track Maintenance

Patrolling 

Track Maintenance

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6963050

W2021/7215160

W2021/7414557

W2021/7215444

W2021/7387773

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

11/01/22

11/01/22

12/01/22

12/01/22

13/01/22

13/01/22

14/01/22

14/01/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2878224

P2021/2878242

P2021/2878261

P2021/2878262

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

Major Projects

10/01/22

10/01/22

11/01/22

11/01/22

12/01/22

12/01/22

13/01/22

13/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7049525

W2021/7049526

W2021/7049361

W2021/7049362

Week 41  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0100 Sat

0400 Wed

0400 Wed

2330 Sat

2330 Sat

2355 Fri

2355 Fri

2355 Fri

0015 Sun

0015 Sun

0015 Sun

27/01/22

27/01/22

27/01/22

09/01/22

10/01/22

17/01/22

17/01/22

17/01/22

09/01/22

09/01/22

09/01/22

0001 Thu

0001 Thu

0001 Thu

0845 Sun

0530 Mon

0525 Mon

0525 Mon

0525 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Longlands 
Loop/Eaglescliffe
Down 
Northallerton Loop
Up Northallerton 
Loop

Down and Up 
Main

Down and Up 
Goods

Single

Down and Up

Single

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Eaglescliffe South 
Jn

Eaglescliffe South 
Jn

Northallerton East 
Jn

South Bank Jn

Whitehouse LC

Hambleton East Jn

Selby South Jn

Canal Jn (LN908 & 
LN910)

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Low Gates LC

Longlands Jn

Northallerton High
Jn

Guisborough Jn

Middlesbrough

Hambleton North 
Jn

Hambleton West 
Jn

Selby West Jn

Anlaby Road Jn

Hull Paragon

P2021/2746690

P2021/2820922

P2021/2805772

P2021/2766745

STRUCTURES WORK YARM TUNNEL LEN3/140 SG
55M 76CH AND 55M 79CH



FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON



GC TO DIVERT VIA DINSDALE

S&C ABANDONMENT 4AB 17A WORKS DELIVERY

PLTR THORPE HALL



AFFECTED LNER SERVICES TO BE DIVERTED VIA 
GOOLE



AFFECTED TPE SERVICES TO TERMINATE/START 
AT LEEDS



TPE HULL SHUTTLE SERVICE TO 
TERMINATE/START AT SELBY



NORTHERN TO START/TERMINATE AT SELBY



AFFECTED FREIGHT TO DIVERT VIA 
KNOTTINGLEY SOUTH JN, MILFORD JN, 
GASCOIGNE WOOD JN, HAMBLETON WEST JN 
AND HAMBLETON SOUTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN627

LN632

LN898
LN906
LN908

LN898
LN914
LN920

54m40ch and 56m40ch

29m20ch and 56m60ch

15m25ch and 16m15ch

3m65ch and 0m20ch

Structures Work

Commissioning Work

C73 S&C - Abandonment

C11 Rerail Resleeper 
Reballast - Trax

01/01/22

26/01/22

26/01/22

08/01/22

08/01/22

14/01/22

14/01/22

14/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6759010

W2021/7121502

W2021/6776184

W2021/6902621

Week 41  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0105 Sun

0105 Sun

16/01/22

16/01/22

16/01/22

16/01/22

0830 Sun

0830 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

D Line/Down Fast

C Line/Up Fast

Platforms 0 to 6

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Holloway

Kings Cross

Belle Isle Jn

Holloway

Kings Cross

Finsbury Park

P2021/2734775

P2021/2734784

OHL MAINTENANCE E02 EA003 EA004 OOD 
16.01.2022

SWITCH AND SI MAINTANANCE 



TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 2 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



PANTOGRAPHS TO BE LOWERED IN PLATFORMS 
0 TO 6



IF P2734775 AND P2734784 STAY IN WEEK 42 
THEN THEY WILL BE COMBINED TOGETHER 
PRIOR TO THE DPPP PUBLICATION

TRACK MAINTENANCE FP04



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED



IF P2734775 AND P2734784 STAY IN WEEK 42 
THEN THEY WILL BE COMBINED TOGETHER 
PRIOR TO THE DPPP PUBLICATION

LN101

LN101

0m0ch and 1m12ch

2m14ch and 0m70ch

2m14ch and 0m70ch

OHL Work

S&C Maintenance

S&C Maintenance

16/01/22

16/01/22

16/01/22

16/01/22

42Week

W2021/6703987

W2021/6505773

W2021/6703089
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0120 Sat

0120 Sat

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

0940 Sun

0650 Sun

0830 Sun

0940 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

All Lines

Down Royston 
Flyover

Wood Green North 
Jn

Hornsey

Langley Jn

St. Neots South Jn

Hitchin East Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Cambridge Jn

Hitchin North Jn

P2021/2734989

P2021/2799606

TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH

PLTR LANGFORD 



TRAINS DIVERTED VIA CAMBRIDGE 2020 TRAIN 
PLAN TO BE USED (PRE COVID)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH



LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



GTR SERVICES TO DIVERT VIA CAMBRIDGE 



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML

LN101
LN120

LN101
LN126

5m20ch and 4m58ch

37m0ch and 41m0ch

S&C Maintenance

C14 Rerail Resleep Reball 
Form - Trax

16/01/22

16/01/22

16/01/22

16/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505484

W2021/6902418
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Slow

Up Bay Platform

Down Slow

Up Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

All Lines

Woodwalton Jn

Huntingdon

Holme LC

Huntingdon North Jn

Stilton Fen

St. Neots South Jn

Huntingdon

Peterborough South

Connington South

Huntingdon

St. Neots South 
Jn

Stilton Fen

Huntingdon

Stilton Fen

P2021/2799643

P2021/2800514

S&C RENEWAL HUNTINGDON SOUTH 

RERAIL/RESLEEPR CONNINGTON UP LOOP 
WORKS DELIVERY 



TRAINS DIVERTED VIA CAMBRIDGE 2020 TRAIN 
PLAN TO BE USED (PRE COVID)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



GTR SERVICES DIVERTED VIA CAMBRIDGE 



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH



DBC TO DIVERT VIA MML

DBC TO CANCEL 4E08

 

SETTLEMENT TSR DETAILS 58M 28CH TO 58M 
55CH

PLTR FLETTON CORE 



TRAINS DIVERTED VIA CAMBRIDGE 2020 TRAIN 
PLAN TO BE USED (PRE COVID) 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



GTR SERVICES TO DIVERT VIA CAMBRIDGE 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH

LN101

LN101

64m0ch and 68m25ch

56m30ch and 61m10ch

72m45ch and 76m0ch

C16 Rerail Resleeper 
(Concrete)

C70 S&C - Complete 
Renewal 113A

Preparatory Work

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6895709

W2021/6837455

W2021/6902444

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Fast

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

No 1 Shunt Spur

All Sidings

Spital Sidings

New England North

Fletton Jn

Peterborough South

Spital Jn

New England North

Peterborough

Peterborough Nene 
CHS

Eastfield

Fletton Jn

New England 
North

Peterborough 
East Jn

Peterborough 
North

Peterborough

Peterborough 
Nene CHS

Spital Jn

P2021/2861544 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6820928

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2908986

P2021/2872837

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1310
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

3m14ch and 4m40ch

1m2ch and 3m70ch

2m6ch and 2m1ch

3m70ch and 3m5ch

3m14ch and 4m40ch

Track Maintenance

Patrolling 

Structures Examination

Patrolling 

Track Maintenance

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7293347

W2021/7215161

W2021/6893826

W2021/7215445

W2021/7388077

Week 42  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0610 Mon

0840 Sun

0840 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Down 
Main/Barnetby
Up Barnetby/Main

Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Up Cleethorpes 
Fast
Down Cleethorpes
Goods
Down 
Cleethorpes/Down
Cleethorpes Fast
Down Cleethorpes
Goods/Down 
Cleethorpes Slow
Down Barnetby

Up Barnetby

Barnetby 
Reception Siding 
No 1
Barnetby 
Reception Siding 
No 2

Pyewipe Jn

West Holmes Jn

Pelham Street Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Wrawby Jn

Wrawby Jn

Holton Le Moor LC

Wrawby Jn

Boultham Jn

East Holmes Jn

Holton Le Moor 
LC

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

Barnetby East

New Barnetby LC

Wrawby Jn

Barnetby East

P2021/2993044

P2021/2840942

***HIGH OUTPUT TRS GAINSBOROUGH LEA ROAD
(UP) ADDED AT V2 AS REPLACEMENT FOR 
SHARNBROOK-WELLINGBOROUGH WORKS***



2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.



0840 SUN TO 2310 SUN

ROUTE BLOCKED PYEWIPE JN TO 
GAINSBOROUGH TRENT JN. NORTHERN 
SERVICES TO START/TERMINATE AT WORKSOP 
WITH RAIL REPLACEMENT ROAD SERVICE 
WORKSOP TO LINCOLN.



2310 SUN TO 0610 MON

NO BOOKED TRAFFIC.

WRAWBY JN

S&C REBALLASTING 5805,5798A&5798B POINTS. 
WORKS DELIVERY



TPE SERVICES TO TERMINATE AT SCUNTHORPE


EMR SERVICES TO TERMINATE AT LINCOLN 
CENTRAL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SCUNTHORPE/LINCOLN 
CENTRAL AND CLEETHORPES



UP ROUTE AVAILABLE FROM SCUNTHORPRE 
THROUGH BARNETBY PLATFORM 1



NO DOWN ROUTE AVAILABLE



NO ROUTE TO LINCOLN AND BRIGG



NO ACCESS TO BARNETBY RECEPTION SIDINGS 


BARNETBY RECEPTION SIDING NO 1 TO BE 
CLEAR OF STABLED UNITS



BARNETBY RECEPTION SIDING NO 2 TO BE 
CLEAR OF STABLED UNITS

LN170
LN200
LN206
LN215

LN200
LN736

12m55ch and 13m5ch

94m70ch and 93m75ch

In Connection With 
Engineering Work

C75 S&C - Reballasting

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7035186

W2021/6801368
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2210 Sat

2210 Sat

0015 Sun

0015 Sun

0015 Sun

0745 Sun

1010 Sun

2155 Mon

2155 Tue

2155 Wed

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

18/01/22

19/01/22

20/01/22

1010 Sun

0015 Sun

0745 Sun

0745 Sun

0745 Sun

1010 Sun

0500 Mon

0555 Tue

0555 Wed

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Church Fenton

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Colton North Jn

Colton North Jn

Colton North Jn

Church Fenton

Micklefield Jn

Church Fenton

Colton North Jn

Micklefield Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2841220

P2021/2858941

P2021/2858922

P2021/2858923

TRU EAST OF LEEDS 



BETWEEN 2210 SAT TO 0015 SUN AND

BETWEEN 0745 SUN TO 1010 SUN 

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN 

TRAINS TRAVELLING BETWEEN YORK AND 
LEEDS TO DIVERT VIA CASTLEFORD



BETWEEN 1010 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN WITH AN ADDITIONAL [3] 
REQUIRED DUE TO 40MPH SAFETY SPEED



NORTHERN TO BID TO RUN 2TXX SERVICES INTO 
SELBY AND TO RUN 1BXX OVER THE NNL POST 
1210



5Y14/1Y14 REQUIRES A LONG PLATFORM TO 
STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854
LN902

LN600
LN854

LN600
LN854

LN600
LN854

13m60ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

18/01/22

19/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001232

W2021/7008573

W2021/7008507

W2021/7008508

Week 42  - Continued

Page81 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Thu

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

21/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0555 Fri

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Colton North Jn

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Church Fenton 
North Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

P2021/2858943

P2021/2980581

P2021/2980604

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLTR TURSDALE HETT PREP WORK 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N32(SO) AND POSSESSION TO BE GIVEN 
BACK FOR THE PASSAGE OF 1Y19 (SUO)

5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 

ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES 



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL TO BENSHAM 

EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS



LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N32(SO) AND POSSESSION TO BE GIVEN 
BACK FOR THE PASSAGE OF 1Y19 (SUO)

5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 

ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES 





Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

LN600
LN854

LN600
LN646

LN600
LN646
LN682
LN684

10m20ch and 183m50ch

56m70ch and 62m0ch

77m40ch and 79m66ch

Major Projects

Preparatory Work

Preparatory Work

20/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7008680

W2021/6941139

W2021/7360199
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0100 Sat

0400 Wed

0400 Wed

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

27/01/22

27/01/22

27/01/22

18/01/22

18/01/22

18/01/22

19/01/22

19/01/22

19/01/22

0001 Thu

0001 Thu

0001 Thu

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Longlands 
Loop/Eaglescliffe
Down 
Northallerton Loop
Up Northallerton 
Loop

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Eaglescliffe South 
Jn

Eaglescliffe South 
Jn

Northallerton East 
Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Low Gates LC

Longlands Jn

Northallerton High
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2746690

P2021/2898604

P2021/2898642

STRUCTURES WORK YARM TUNNEL LEN3/140 SG
55M 76CH AND 55M 79CH



FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON



GC TO DIVERT VIA DINSDALE

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN627

LN854
LN898
LN902

LN854
LN898
LN902

54m40ch and 56m40ch

29m20ch and 56m60ch

15m62ch and 10m65ch

18m30ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Structures Work

Commissioning Work

Major Projects

Major Projects

Major Projects

Major Projects

01/01/22

26/01/22

26/01/22

18/01/22

18/01/22

18/01/22

19/01/22

19/01/22

19/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6759010

W2021/7121502

W2021/7004218

W2021/7004128

W2021/7004323

W2021/7004716
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

20/01/22

20/01/22

20/01/22

21/01/22

21/01/22

21/01/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2898643

P2021/2898627

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

20/01/22

20/01/22

20/01/22

21/01/22

21/01/22

21/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7004324

W2021/7004717

W2021/7004325

W2021/7004868
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2355 Fri

2355 Fri

2355 Fri

2200 Sat

17/01/22

17/01/22

17/01/22

17/01/22

0525 Mon

0525 Mon

0525 Mon

0600 Mon

Possession

Possession

Possession

Possession

Single

Down and Up

Single

Down

Up

Hambleton East Jn

Selby South Jn

Canal Jn (LN908 & 
LN910)

Seamer South Jn

Hambleton North 
Jn

Hambleton West 
Jn

Selby West Jn

Bridlington

P2021/2805772

P2021/2820924

PLTR THORPE HALL



AFFECTED LNER SERVICES TO BE DIVERTED VIA 
GOOLE



AFFECTED TPE SERVICES TO TERMINATE/START 
AT LEEDS



TPE HULL SHUTTLE SERVICE TO 
TERMINATE/START AT SELBY



NORTHERN TO START/TERMINATE AT SELBY



AFFECTED FREIGHT TO DIVERT VIA 
KNOTTINGLEY SOUTH JN, MILFORD JN, 
GASCOIGNE WOOD JN, HAMBLETON WEST JN 
AND HAMBLETON SOUTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND YORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY

RERAIL, REBALLAST TRAX BRIDLINGTON DOWN 
LINE WORKS DELIEVRY

LN898
LN906
LN908

LN914

3m65ch and 0m20ch

37m28ch and 44m30ch

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

14/01/22

14/01/22

14/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6902621

W2021/6769505
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0120 Sat

0120 Sat

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down 
Goods/Down Slow
No.2
Up Slow No.2

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No1/Up Slow/E 
Line

All Lines

Down Royston 
Flyover

Finsbury Park

Harringay

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

St. Neots South Jn

Hitchin East Jn

Canonbury West 
Jn

Holloway

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

Cambridge Jn

Hitchin North Jn

P2021/2734870

P2021/2799909

OHL WORK E02 MAINTENANCE EA025 EA031 OOD
16.01.2022

SWITCH AND SI MAINTENANCE 

TRACK MAINTENANCE FP05



TRAINS TO START/TERMINATE NEW BARNET



GTR HERTFORD SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE

ISOLATION TO BE REMOVED BY 0800

AWAITING WORK CONTENT



TRAINS DIVERTED VIA CAMBRIDGE 2020 TRAIN 
PLAN TO BE USED (PRE COVID)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



GTR SERVICES DIVERTED VIA CAMBRIDGE 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH

LN101
LN105
LN110

LN101
LN126

1m55ch and 3m0ch

0m47ch and 2m72ch

S&C Maintenance

OHL Work

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

22/01/22

43Week

W2021/6505476

W2021/6703999
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Slow

Up Bay Platform

Down Slow

Up Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

All Lines

Woodwalton Jn

Huntingdon

Holme LC

Huntingdon North Jn

Stilton Fen

St. Neots South Jn

Huntingdon

Peterborough South

Connington South

Huntingdon

St. Neots South 
Jn

Stilton Fen

Huntingdon

Stilton Fen

P2021/2799947

P2021/2801762

S&C RENEWAL HUNTINGDON SOUTH 

RERAIL AND RESLEEPER UP SLOW CONNINGTON
LOOP WORKS DELIVERY 



TRAINS DIVERTED VIA CAMBRIDGE, 2020 TRAIN 
PLAN TO BE USED (PRE COVID)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



GTR SERVICES DIVERTED VIA CAMBRIDGE 

EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML 



50MPH WILL BE REMOVED AT 0405 MON WORKS 
DELIVERY

PLTR FLETTON CORE 



TRAINS DIVERTED VIA CAMBRIDGE, 2020 TRAIN 
PLAN TO BE USED (PRE COVID)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERTATE BETWEEN HITCHIN AND 
PETERBOROUGH

LNER TO DIVERT 1xTPH IN EACH DIRECTION VIA 
CAMBRIDGE

CERTAIN LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH OR RETFORD



GTR SERVICES DIVERTED VIA CAMBRIDGE 



POSSESSION TO BE TAKEN AFTRE THE PASSAGE
OF THE ROYAL MAIL SERVICES 

DBC 4E08 TO BE CANCELLED

DBC OTHER SERVICES DIVERTED VIA MML



EAST COAST TRAINS LTD TO START/TERMINATE 
PETERBOROUGH

LN101

LN101

65m0ch and 67m60ch

56m30ch and 61m10ch

72m45ch and 76m0ch

Follow-Up Work

C70 S&C - Complete 
Renewal 113A

C14 Rerail Resleep Reball 
Form - Trax

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6895710

W2021/6837531

W2021/6902445

Week 43  - Continued

Page87 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Fast

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
No 1 Shunt Spur

No.2 Shunt Spur

Loco Fuelling Line

Shunt Spur

March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
All Sidings

Spital Sidings

New England North

Fletton Jn

Peterborough South

Peterborough

Spital Jn

New England North

Peterborough Nene 
CHS

Eastfield

Fletton Jn

New England 
North

Peterborough

Peterborough 
East Jn

Peterborough 
North

Peterborough 
Nene CHS

Spital Jn

P2021/2861602 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow Up Tamping
23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6820883
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0835 Sun

0835 Sun

0810 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Down and Up 
Tottenham

Platform 3

Down and Up 
North London

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Junction Road Jn

Gospel Oak

Hampstead Heath

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Carlton Road Jn

Gospel Oak

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2734787

P2021/2910452

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

GOSPEL OAK PLATFORM 3 TO BE KEPT CLEAR



NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak S&C TOPO Survey 
(41190123df1)

LN101

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

76m35ch and 83m25ch

1m14ch and 1m35ch

1m14ch and 1m35ch

Track Maintenance

URFDO Inspections

Track Maintenance

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505475

W2021/7475505

W2021/7397753
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910701 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m5ch and 0m40ch

0m5ch and 0m40ch

URFDO Inspections

Track Maintenance

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7475445

W2021/7397788
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

2200 Sat

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0230 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Cleethorpes 
Fast
Down Cleethorpes
Goods
Down 
Cleethorpes/Down
Cleethorpes Fast
Down Cleethorpes
Goods/Down 
Cleethorpes Slow
Down Barnetby

Up Barnetby

Barnetby 
Reception Siding 
No 1
Barnetby 
Reception Siding 
No 2

Down and Up 
Main

Wrawby Jn

Wrawby Jn

Holton Le Moor LC

Wrawby Jn

Wickenby LC

Barnetby East

New Barnetby LC

Wrawby Jn

Barnetby East

Holton Le Moor 
LC

P2021/2843087

P2021/2986964

WRAWBY JN

S&C REBALLASTING 5805,5798A&5798B POINTS. 
WORKS DELIVERY



TPE SERVICES TO TERMINATE AT SCUNTHORPE


EMR SERVICES TO TERMINATE AT LINCOLN 
CENTRAL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SCUNTHORPE/LINCOLN 
CENTRAL AND CLEETHORPES



UP ROUTE AVAILABLE FROM SCUNTHORPRE 
THROUGH BARNETBY PLATFORM 1



NO DOWN ROUTE AVAILABLE



NO ROUTE TO LINCOLN AND BRIGG



NO ACCESS TO BARNETBY RECEPTION SIDINGS 


BARNETBY RECEPTION SIDING NO 1 TO BE 
CLEAR OF STABLED UNITS



BARNETBY RECEPTION SIDING NO 2 TO BE 
CLEAR OF STABLED UNITS

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
SHARNBROOK-WELLINGBOROUGH WORKS***



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.

LN200
LN736

LN200

94m70ch and 93m75ch

12m55ch and 13m5ch

C75 S&C - Reballasting

In Connection With 
Engineering Work

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6801369

W2021/7035166
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

2155 Tue

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

25/01/22

26/01/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down & Up Leeds

Down & Up Leeds

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2841229

P2021/2854204

P2021/2854261

TRU EAST OF LEEDS 



BETWEEN 0745 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND COLTON SOUTH JN WITH
ADDITIONAL [3] REQUIRED DUE TO 40MPH 
SAFETY SPEED



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT (SATURDAY 
NIGHT) 



LNER 1N36/1Y00 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT (SUNDAY 
NIGHT)

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854
LN902

LN600
LN854

LN600
LN854

10m50ch and 187m78ch

10m20ch and 183m60ch

10m20ch and 183m60ch

Major Projects

Major Projects

Major Projects

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

25/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7000079

W2021/7001584

W2021/7001585
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2155 Wed

2155 Wed

2155 Thu

2155 Thu

27/01/22

27/01/22

28/01/22

28/01/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841290

P2021/2841291

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH. ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

26/01/22

26/01/22

27/01/22

27/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001586

W2021/7001587
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0100 Sat

0400 Wed

0400 Wed

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

27/01/22

27/01/22

27/01/22

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0001 Thu

0001 Thu

0001 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Down and Up 
Main

Down and Up 
Longlands 
Loop/Eaglescliffe
Down 
Northallerton Loop
Up Northallerton 
Loop

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Eaglescliffe South 
Jn

Eaglescliffe South 
Jn

Northallerton East 
Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Gates LC

Longlands Jn

Northallerton High
Jn

P2021/2980741

P2021/2980743

P2021/2746690

PLTR TURSDALE HETT 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N32(SO) AND POSSESSION TO BE GIVEN 
BACK FOR THE PASSAGE OF 1Y19 (SUO)

5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 

ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES 





Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL - BENSHAM 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N32(SO) AND POSSESSION TO BE GIVEN 
BACK FOR THE PASSAGE OF 1Y19 (SUO)

5Y14/1Y14 AND 1N34/1Y16 TO BE STABLED IN 
YORK STATION 

ANY ISOLATIONS THAT EFFECT HEATON OR 
NEWCASTLE STATION WILL NEED TO BE 
REMOVED AS PER SECTION 4 TIMES 



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

STRUCTURES WORK YARM TUNNEL LEN3/140 SG
55M 76CH AND 55M 79CH



FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON



GC TO DIVERT VIA DINSDALE

LN600
LN646

LN600
LN646
LN682
LN684

LN627

56m70ch and 62m0ch

77m40ch and 79m66ch

54m40ch and 56m40ch

29m20ch and 56m60ch

Preparatory Work

Preparatory Work

Structures Work

Commissioning Work

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

01/01/22

26/01/22

26/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916050

W2021/6941371

W2021/6759010

W2021/7121502
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0001 Sat

0001 Sat

0001 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

24/01/22

24/01/22

23/01/22

25/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

26/01/22

26/01/22

0530 Mon

0530 Mon

1500 Sun

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Wed

0515 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Single

Down Pontefract

Up Pontefract

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Swalwell Jn

Norwood Jn 
(Gateshead)

Moorthorpe Jn

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Bensham Tunnel

Low Fell Jn

Swinton Jn North

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2021/2746591

P2021/2894606

P2021/2832647

P2021/2832649

STRUCTURES WORK NEC1/17 1M 49CH SG



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND HEXHAM



ACCESS/EGRESS MAINTAINED TO THE ROYAL 
MAIL TERMINAL FROM/TO ECML (LN600) ONLY

SWINTON

PLTR 

DOWN AND UP PONTEFRACT

WORKS DELIVERY



NORTHERN LEEDS TO SHEFFIELD SERVICES TO 
TERMNATE AT MOORTHORPE.  RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN SWINTON AND MOORTHORPE 



CROSSCOUNTRY LEEDS SERVICES AND EMR 
SERVICES TO DIVERT VIA BARNSLEY

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN682
LN684

LN804

LN898
LN914
LN920

LN898
LN914
LN920

1m0ch and 3m60ch

167m30ch and 167m75ch

1m22ch and 0m0ch

1m22ch and 0m0ch

Structures Work

C9 Resleeper Reballast - 
Trax

Preparatory Work

Preparatory Work

22/01/22

22/01/22

23/01/22

25/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

26/01/22

26/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6758497

W2021/7147738

W2021/6991085

W2021/6991086
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0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

27/01/22

27/01/22

27/01/22

27/01/22

28/01/22

28/01/22

28/01/22

28/01/22

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2021/2832644

P2021/2832646

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN898
LN914
LN920

LN898
LN914
LN920

1m22ch and 0m0ch

1m22ch and 0m0ch

Prep for RDT

Unload CWR

27/01/22

27/01/22

27/01/22

27/01/22

28/01/22

28/01/22

28/01/22

28/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6991048

W2021/6990958

Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0020 Sun

0020 Sun

0020 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Up Canonbury

Flyover

Up Fast

Up Slow No.2

Inlet/Outlet Line 
No. 1
Inlet/Outlet Line 
No. 2
Down & Up 
Moorgate

Up Slow No.1/Up 
Slow

Shunting Spur

Up Canonbury

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Highbury Vale Jn

Harringay

Wood Green South 
Jn

Hornsey EMU Depot

Finsbury Park

Holloway

Hornsey EMU Depot

Canonbury West Jn

Hornsey

Finsbury Park

Hornsey

Finsbury Park

Harringay

Holloway

Hornsey EMU 
Depot

Moorgate

Wood Green 
South Jn

Hornsey EMU 
Depot

Highbury Vale Jn

Harringay

Hornsey

P2021/2734741

P2021/2735217

OHL MAINTENANCE E02 EB050 EB051 OOD 
21.01.2022

SWITCH AND SI MAINTENANCE



TRAINS TO START TERMINATE NEW BARNET

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

LN101
LN105
LN110

LN101

1m73ch and 4m14ch

3m60ch and 3m5ch

OHL Work

Track Maintenance

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

44Week

W2021/6703959

W2021/6505508
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

0220 Sun

2325 Sat

2325 Sat

2325 Sat

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Bay Platform

Up Slow

Down Slow

Down Fast/Main

Up 
Main/Fast/Main/Fa
st
Down Sidings

Up Slow

All Lines

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Huntingdon

St. Neots North Jn

Connington South

Stilton Fen

St. Neots North Jn

Huntingdon

Connington South

Peterborough South

Peterborough North

Fletton Jn

Peterborough 
Station

Huntingdon

Huntingdon North
Jn

St. Neots North 
Jn

Stilton Fen

Huntingdon

Woodwalton Jn

Stilton Fen

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2021/2818932

P2021/2801714

P2021/2734885

S&C RENEWAL HUNTINGDON SOUTH FOLLOW UP
WORK



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST NEOTS AND 
PETERBOROUGH

FLETTON PLTR FOLLOW UP 



RAIL ROAD REPLACEMENT SERVICE BETWEEN 
ST NEOTS AND PETERBOROUGH



IF P2801714 AND P2734885 STAY IN WEEK 44 
THEN THEY WILL BE COMBINED TOGETHER 
PRIOR TO THE DPPP PUBLICATION

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER



IF P2801714 AND P2734885 STAY IN WEEK 44 
THEN THEY WILL BE COMBINED TOGETHER 
PRIOR TO THE DPPP PUBLICATION

LN101

LN101

LN101

57m75ch and 59m60ch

72m45ch and 75m20ch

75m2ch and 76m24ch

Follow Up Tamping

Follow Up Tamping

Track Maintenance

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6837533

W2021/6902446

W2021/6505480

Week 44  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2021/2861603 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL



ISOLATION TO BE REMOVED BY 0800

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7059931

Week 44  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2765922

P2021/3009573

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

LN101
LN600
LN720
LN752
LN889

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Ely North Jn

March

March East Jn

March West Jn

March

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2891161

P2021/2910453

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

NLL CYCLIC TYPE 8 ROTR

EA1550
EA1560
EA1570
LN135

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2887242

P2021/2910702

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE RETIMED



NLL CYCLIC TYPE 17

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8 (Reduced Times)

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2240 Fri

2240 Fri

2145 Mon

2245 Mon

0500 Tue

2145 Tue

2245 Tue

0500 Wed

2145 Wed

2245 Wed

0500 Thu

07/02/22

07/02/22

31/01/22

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

03/02/22

03/02/22

0610 Mon

0610 Mon

2245 Mon

0500 Tue

0545 Tue

2245 Tue

0500 Wed

0545 Wed

2245 Wed

0500 Thu

0545 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Sleaford North 
West Down 
(Single)

Down and Up 
Main

All Lines

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main/Barnetby

Down and Up 
Main

Down and Up 
Main

All Lines

Down and Up 
Main

Hubberts Bridge LC 
MGH

Sleaford North Jn

Wickenby LC

Pelham Street Jn

Wickenby LC

Wickenby LC

Pelham Street Jn

Wickenby LC

Wickenby LC

Pelham Street Jn

Wickenby LC

Rauceby LC

Sleaford West Jn

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

P2021/2875810

P2021/2993045

P2021/2993046

P2021/2993047

***INCREASED FROM 30HRS TO 54HRS AT V2 TO 
ENABLE REMOVAL OF DISRUPTION IN WKS 
37+47***



DERBY WORKS DELIVERY: PLTR GREAT HALE 
DROVE AND SLEAFORD WEST S&C 
REFURBISHMENT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
KETTERING-WIGSTON WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
KETTERING-WIGSTON WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
KETTERING-WIGSTON WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

LN180
LN185

LN200
LN728

LN200
LN728

LN200
LN728

04/02/22

04/02/22

31/01/22

31/01/22

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

03/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2145 Thu

2245 Thu

0500 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

2155 Mon

03/02/22

04/02/22

04/02/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

01/02/22

01/02/22

2245 Thu

0500 Fri

0545 Fri

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

Down and Up 
Main

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Wickenby LC

Pelham Street Jn

Wickenby LC

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2993048

P2021/2841298

P2021/2841300

***HIGH OUTPUT TRS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR 
KETTERING-WIGSTON WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

TRU EAST OF LEEDS 



BETWEEN 0745 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT (SATURDAY 
NIGHT) 



LNER 1N36/1Y00 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT (SUNDAY 
NIGHT)

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN200
LN728

LN600
LN854
LN902

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

03/02/22

03/02/22

04/02/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7000080

W2021/7001588
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

02/02/22

02/02/22

03/02/22

03/02/22

04/02/22

04/02/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841382

P2021/2841383

P2021/2849342

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

01/02/22

01/02/22

02/02/22

02/02/22

03/02/22

03/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001465

W2021/7001668

W2021/7013538
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0300 Sat

0300 Sat

0300 Sat

0300 Tue

0300 Tue

31/01/22

31/01/22

31/01/22

01/02/22

01/02/22

0420 Mon

0420 Mon

0420 Mon

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Darlington South Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Northallerton High
Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2603991

P2021/2806382

P2021/2815823

RERAIL AND REBALLAST EAST COWTON WORKS 
DELIVERY



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 



CERTAIN SERVICES TO START/TERMINATE YORK
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



NORTHERN TO CANCEL ECS MOVES

PLTR TURSDALE HETT 



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 



CERTAIN SERVICES TO START/TERMINATE YORK
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 



ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

LN600

LN600
LN646

LN600
LN646

34m76ch and 43m60ch

56m70ch and 62m0ch

58m15ch and 61m40ch

C14 Rerail Resleep Reball 
Form - Trax

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

29/01/22

29/01/22

29/01/22

01/02/22

01/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6361144

W2021/6916424

W2021/6941147
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0300 Wed

0300 Wed

0300 Thu

0300 Thu

0300 Fri

0300 Fri

02/02/22

02/02/22

03/02/22

03/02/22

04/02/22

04/02/22

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2815825

P2021/2815887

P2021/2815826

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE 

 

ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

LN600
LN646

LN600
LN646

LN600
LN646

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

02/02/22

02/02/22

03/02/22

03/02/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941148

W2021/6941149

W2021/6941150
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0300 Sat

0300 Sat

0001 Tue

0300 Tue

0300 Tue

0001 Wed

0300 Wed

0300 Wed

31/01/22

31/01/22

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

0420 Mon

0420 Mon

0500 Tue

0430 Tue

0430 Tue

0500 Wed

0430 Wed

0430 Wed

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

All Lines

Single

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Birtley Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

P2021/2807494

P2021/2816445

P2021/2816249

PLTR LOW FELL - BENSHAM CORE WORK



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 



CERTAIN SERVICES TO START/TERMINATE YORK
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



NORTHERN TO START/TERMINATE CARLISLE 
SERVICES AT METRO CENTRE



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

LN600
LN684

LN600
LN682

LN600
LN682

76m30ch and 79m66ch

77m40ch and 79m40ch

77m40ch and 79m40ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

29/01/22

29/01/22

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916451

W2021/6941598

W2021/6941730
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Thu

0300 Thu

0300 Thu

0001 Fri

0300 Fri

0300 Fri

0001 Sun

0001 Sun

0001 Sun

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

31/01/22

31/01/22

31/01/22

0500 Thu

0430 Thu

0430 Thu

0500 Fri

0430 Fri

0430 Fri

0400 Mon

0400 Mon

0400 Mon

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Up Harrogate/A 
Line/Platform 1
Platform 6/B 
Line/Down 
Harrogate
D Line

Platform 2

Platform 3

Platform 4

Platform 5

C Line

Platform 0

Platforms 8, 9, 11,
12 & Through Line
Platform 10

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Armley Jn

Leeds

Leeds East Jn

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Leeds

Leeds West Jn

P2021/2816281

P2021/2816253

P2021/2881366

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR LOW FELL BENSHAM PREP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

TRU LEEDS STATION CAPACITY

OLE FOUNDATION AND STEEL WORK

TAMPING



PLATFORMS 3 4 5 AND 6 TO BE CLEAR OF 
STABLED UNITS



NORTHERN HARROGATE SERVICES TO 
START/TERMINATE AT HORSFORTH STATION.  
RAIL REPLACEMENT BUS SERVICE TO OPERATE 


PLATFORMS 13 14 15 16 AND 17 AVAILABLE



REDUCED CAPACITY FOR FREIGHT SERVICES 
THROUGH LEEDS.  IMPACTED TRAINS TO BE 
DIVERTED VIA ALTERNATIVE ROUTES  



RAIL REPLACEMENT BUS SERVICES TO BE 
CONFIRMED AT DPPP

LN600
LN682

LN600
LN682

LN836
LN838

77m40ch and 79m40ch

77m40ch and 79m40ch

196m16ch and 20m40ch

Follow-Up Work

Follow-Up Work

OHL Work

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941731

W2021/6941732

W2021/6820430
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Data freeze:
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EAS - Section 7
Version 3.0

EAS_V3_2022

2315 Sun

2315 Sun

2315 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

31/01/22

31/01/22

31/01/22

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

0415 Mon

0415 Mon

0415 Mon

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Church Fenton

Micklefield Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2874457

P2021/3007347

P2021/3007350

**POSSESSION TO BE REMOVED FROM THE PLAN
WHEN LEEDS STATION SECTION 7 ACCESS IS 
CONFIRMED - ACCESS REQUIRED TO STOURTON
FROM THE SOUTH**



4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN840
LN872
LN874

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m47ch and 10m50ch

18m47ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

30/01/22

30/01/22

30/01/22

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7411776

W2021/7411199

W2021/7411287

W2021/7411777
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

2335 Fri

2335 Fri

2335 Fri

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

07/02/22

07/02/22

07/02/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Church Fenton

Micklefield Jn

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2021/3007365

P2021/3007351

P2021/2879482

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



BRADFORD FS PLATFORM AVAILABILITY FOR 
STABLING TBC DUE TO ACCESS POINT



PANTOGRAPHS TO BE LOWERED IN BRADFORD 
FORSTER SQUARE STATION



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN AND 0840 SUN TO 2325 
SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN928
LN932

18m47ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m47ch and 10m50ch

208m50ch and 205m54ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

04/02/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7411288

W2021/7411778

W2021/7411779

W2021/7411200

W2021/7110615

Week 44  - Continued

Page111 of 550



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0115 Sun

0115 Sun

0115 Sun

0130 Sun

0130 Sun

0130 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0730 Sun

0730 Sun

0730 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

F Line/Down Slow

D Line/Down Fast

Platforms 6 to 10

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Finsbury Park

Finsbury Park

Kings Cross

Royston

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holloway

Kings Cross

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2021/2734994

P2021/2734997

P2021/2734992

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

TRACK MAINTENANCE PET 01 

FLETTON JN PLTR FOLLOW UP 

HUNTINGDON S&C FOLLOW UP WORK 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

EA1230
LN101
LN125
LN126

LN101

1m5ch and 2m29ch

28m51ch and 40m62ch

41m38ch and 75m50ch

72m45ch and 75m20ch

57m75ch and 59m60ch

S&C Maintenance

Track Maintenance

Track Maintenance

Follow-Up Work

Follow-Up Work

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

45Week

W2021/6505494

W2021/6505498

W2021/6505492

W2021/6902336

W2021/6837542

Page112 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2021/2734998 TRACK MAINTENANCE PET 05



MAINTENANCE S&EW 



GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

60m12ch and 75m55ch
Safe & Effective Working

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505501
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

2230 Sun

2230 Sun

2230 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

Up Goods No.1

Low Ellers Curve

Up Slow

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2021/2861564

P2021/3009584

S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON



TAKE POSSESSION AROUND XXXX AT D240, UP 
SLOW

LN101
LN135
LN147

LN101
LN600
LN720
LN764

75m70ch and 77m55ch
Follow-Up Work

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7064492
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Sun

2230 Sun

2230 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0520 Mon

0520 Mon

0520 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Goods No.1

Low Ellers Curve

Up Slow

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Copenhagen Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2021/2765942

P2021/2901510

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

ARL NLL SERVICES TO START/TERMINATE AT 
WILLESDEN JUNCTION HIGH LEVEL. RAIL 
REPLACEMENT ROAD SERVICE IN OPERATION



NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION 



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



WDA: Wheel Timbers BOK 95,96

Track PL: Camden Road to Kentish Town Up Re-Rail 
Prep

Structures: Highbury Corner

LN101
LN600
LN720
LN764

EA1180
EA1320
EA1325
EA1340
LN110

3m74ch and 3m36ch

1m2ch and 3m70ch

3m70ch and 3m5ch

5m49ch and 5m9ch

Structures Examination

Patrolling 

Patrolling 

Structures Examination

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6963051

W2021/7215164

W2021/7215402

W2021/7016907
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910454

P2021/2910703

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m5ch and 0m40ch
Track Maintenance

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7398626
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2240 Fri

2240 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

2155 Mon

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

08/02/22

08/02/22

0610 Mon

0610 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Sleaford North 
West Down 
(Single)

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Hubberts Bridge LC 
MGH

Sleaford North Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Rauceby LC

Sleaford West Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2875810

P2021/2841349

P2021/2841318

***INCREASED FROM 30HRS TO 54HRS AT V2 TO 
ENABLE REMOVAL OF DISRUPTION IN WKS 
37+47***



DERBY WORKS DELIVERY: PLTR GREAT HALE 
DROVE AND SLEAFORD WEST S&C 
REFURBISHMENT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.

TRU EAST OF LEEDS 



BETWEEN 0745 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT (SATURDAY 
NIGHT) 



LNER 1N36/1Y00 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT (SUNDAY 
NIGHT)

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN180
LN185

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

04/02/22

04/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7000081

W2021/7001670
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

09/02/22

09/02/22

10/02/22

10/02/22

11/02/22

11/02/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841320

P2021/2841421

P2021/2841422

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

08/02/22

08/02/22

09/02/22

09/02/22

10/02/22

10/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001624

W2021/7001625

W2021/7001626
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Mon

2345 Tue

2345 Tue

2350 Tue

0050 Wed

0240 Wed

0440 Wed

0515 Wed

07/02/22

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

0515 Mon

0515 Wed

0515 Wed

0010 Wed

0115 Wed

0315 Wed

0500 Wed

0530 Wed

Possession

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

All Lines

Down Fast

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Fast/Main

Ferryhill South Jn

Tursdale Jn

Aycliffe

Aycliffe

Aycliffe

Aycliffe

Aycliffe

Aycliffe

Longlands Jn

Aycliffe

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

P2021/2766306

P2021/3012073

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03, 1Y05



NORTHERN TO CANCEL ECS MOVES



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

T/W

Trains to travel over the Up Main

LN600

LN600
LN646

07/02/22

08/02/22

08/02/22

08/02/22

09/02/22

09/02/22

09/02/22

09/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0300 Sat

0300 Sat

0300 Mon

0300 Tue

0300 Tue

0300 Wed

0300 Wed

0300 Thu

0300 Thu

07/02/22

07/02/22

07/02/22

08/02/22

08/02/22

09/02/22

09/02/22

10/02/22

10/02/22

0420 Mon

0420 Mon

0420 Mon

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Durham

Tursdale Jn

Low Fell Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2806277

P2021/2815827

P2021/2815847

P2021/2815828

PLTR TURSDALE HETT 

MAINTENANCE MON AM FROM P2766558



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 

CERTAIN SERVICES TO START/TERMINATE YORK 
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 



ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

LN600
LN646

LN600
LN646

LN600
LN646

LN600
LN646

56m70ch and 62m0ch

58m15ch and 61m40ch

58m15ch and 61m40ch

58m15ch and 61m40ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

Follow-Up Work

05/02/22

05/02/22

07/02/22

08/02/22

08/02/22

09/02/22

09/02/22

10/02/22

10/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916048

W2021/6941161

W2021/6941220

W2021/6941065
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0300 Fri

0300 Fri

0300 Sat

0300 Sat

0001 Tue

0300 Tue

0300 Tue

11/02/22

11/02/22

07/02/22

07/02/22

08/02/22

08/02/22

08/02/22

0430 Fri

0430 Fri

0420 Mon

0420 Mon

0500 Tue

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Single

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Durham

Tursdale Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Ferryhill South Jn

Birtley Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

P2021/2815901

P2021/2807523

P2021/2816225

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR LOW FELL - BENSHAM CORE



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 

CERTAIN SERVICES TO START/TERMINATE YORK 
AND NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 



ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



NORTHERN TO START/TERMINATE CARLISLE 
SERVICES AT METRO CENTRE



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

LN600
LN646

LN600
LN684

LN600
LN682

58m15ch and 61m40ch

76m30ch and 79m66ch

77m40ch and 79m40ch

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

11/02/22

11/02/22

05/02/22

05/02/22

08/02/22

08/02/22

08/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941163

W2021/6916534

W2021/6941692
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EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Wed

0300 Wed

0300 Wed

0001 Thu

0300 Thu

0300 Thu

0001 Fri

0300 Fri

0300 Fri

2330 Sat

09/02/22

09/02/22

09/02/22

10/02/22

10/02/22

10/02/22

11/02/22

11/02/22

11/02/22

07/02/22

0500 Wed

0430 Wed

0430 Wed

0500 Thu

0430 Thu

0430 Thu

0500 Fri

0430 Fri

0430 Fri

0500 Mon

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

Possession

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down and Up 
Pontefract

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Hillam Gates LC 
(CCTV)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Ferrybridge North
Jn

P2021/2816302

P2021/2816288

P2021/2816291

P2021/2911156

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

BRIDGEWORK RENEW WHEEL TIMBERS ON 
BROTHERTON BRIDGE WORKS DELIVERY



NORTHERN TO CANCEL YORK TO SHEFFIELD 
SERVICES



FREIGHT DIVERTED VIA THE ECML BETWEEN 
COLTON JN AND DONCASTER OR VIA 
CASTLEFORD AND PONTEFRACT MONKHILL



ACCESS/EGRESS TO/FROM FERRYHILL POWER 
STATION MAINTAINED FROM THE SOUTH END 
ONLY

LN600
LN682

LN600
LN682

LN600
LN682

LN804

77m40ch and 79m40ch

77m40ch and 79m40ch

77m40ch and 79m40ch

1m62ch and 15m57ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Wheel Timber Renewal

09/02/22

09/02/22

09/02/22

10/02/22

10/02/22

10/02/22

11/02/22

11/02/22

11/02/22

05/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941650

W2021/6941651

W2021/6941652

W2021/7183585
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EAS_V3_2022

2335 Fri

2335 Fri

2335 Fri

07/02/22

07/02/22

07/02/22

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2021/2879482 BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



BRADFORD FS PLATFORM AVAILABILITY FOR 
STABLING TBC DUE TO ACCESS POINT



PANTOGRAPHS TO BE LOWERED IN BRADFORD 
FORSTER SQUARE STATION



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN AND 0840 SUN TO 2325 
SUN

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN928
LN932

208m50ch and 205m54ch
Major Projects

04/02/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7110615
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0105 Sat

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow
All Lines

Down Carriage 
Line

Down Moorgate

Up Moorgate

Holloway

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Ferme Park RS

Wood Green South 
Jn

Finsbury Park Jn

Alexandra Palace

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

Ferme Park RS

Harringay

Moorgate

P2021/2734999

P2021/2922859

TRACK MAINTENANCE FP015

S&C MAINTENANCE FP06 

SIGNALLING MAINTENANCE 

E02 MAINTENANCE EB054 OOD 03.04.2020

SI AND SWITCH MAINTENANCE 



BETWEEN 0200 SUN TO 0845 SUN

TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START /TERMINATE GORDON HILL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEW BARNET / GORDON 
HILL AND FINSBURY PARK



ISOLATION 0200 SUN TO 0800 SUN



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING

BETWEEN 0105 SAT TO 0200 SUN AND 0845 SUN 
TO 0515 MON

GTR MOORGATE SERVICES DIVERTED TO KINGS 
CROSS

LN101
LN105
LN110

LN105

0m0ch and 1m20ch

0m0ch and 4m52ch

3m0ch and 2m20ch

0m0ch and 4m52ch

1m63ch and 4m5ch

0m0ch and 3m25ch

Technical Inspection

Track Maintenance

S&C Maintenance

S&T Maintenance

OHL Work

Major Projects

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

12/02/22

46Week

W2021/6761074

W2021/6505496

W2021/6505505

W2021/6588870

W2021/6704013

W2021/7178633
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

14/02/22

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0400 Mon

0035 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up and Down 
East London Line

Down and Up 
North London Line

Down and Up NLL

Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Copenhagen Jn

Canonbury West Jn

Highbury and 
Islington

Camden Road West 
Jn

Dalston Junction

Camden Road East 
Jn

Channelsea North 
Jn

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Gospel Oak

Highbury and 
Islington

Primrose Hill 
(closed) site of

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2902545 ARL NLL SERVICES TO START/TERMINATE AT 
WILLESDEN JUNCTION HIGH LEVEL. RAIL 
REPLACEMENT ROAD SERVICE IN OPERATION 



NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL 



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE NLL INCLINE



ACCESS AVAILABLE TO THE CANONBURY SINGLE
UNTIL 0035 SUN



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



Track PL: Hackney Central Up Prep (41600419)

Track PL: Camden Road - Kentish Town Up Core 1/1
CD Anglia Structures: Footbridge repair / renewal 
work

CD Anglia: Highbury Corner

EA1180
EA1320
EA1325
EA1340
LN110

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

2300 Sat

2300 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0610 Mon

0610 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

All Lines

Up Sleaford North 
West Down 
(Single)

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Hubberts Bridge LC 
MGH

Sleaford North Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Rauceby LC

Sleaford West Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2021/2910455

P2021/2875813

P2021/2841441

NLL CYCLIC TYPE 8 ROTR

DERBY WORKS DELIVERY: PLTR GREAT HALE 
DROVE AND SLEAFORD WEST S&C 
REFURBISHMENT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRANTHAM AND BOSTON.

TRU EAST OF LEEDS



BETWEEN 0745 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT (SATURDAY 
NIGHT) 



LNER 1N36/1Y00 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT (SUNDAY 
NIGHT)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN180
LN185

LN600
LN854

10m50ch and 187m78ch
Major Projects

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6999936
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Data freeze:
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EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

16/02/22

16/02/22

17/02/22

17/02/22

18/02/22

18/02/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841450

P2021/2841451

P2021/2841452

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001628

W2021/7001629

W2021/7001630
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EAS - Section 7
Version 3.0

EAS_V3_2022

0300 Sat

0300 Sat

0300 Tue

0300 Tue

0300 Wed

0300 Wed

14/02/22

14/02/22

15/02/22

15/02/22

16/02/22

16/02/22

0420 Mon

0420 Mon

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

Durham

Tursdale Jn

Durham

Tursdale Jn

Durham

Tursdale Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2021/2806391

P2021/2815851

P2021/2815868

PLTR TURSDALE HETT 



0120 SAT TO 0420 MON SERVICES DIVERTED VIA 
YARM, EAGLESCLIFFE STOCKTON AND 
TURSDALE, DURHAM COAST



0120 SAT TO 1400 SAT MON 1 TPH LNER 
DIVERTED VIA DURHAM COAST. CERTAIN 
SERVICES TO START/TERMINATE YORK AND 
NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



1400 SAT TO 0420 MON 1 TPH LNER DIVERTED 
VIA DURHAM COAST. CERTAIN SERVICES TO 
START/TERMINATE DARLINGTON AND 
NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN DARLINGTON AND 
NEWCASTLE



EAST COAST TRAINS LTD TO START/TERMINAT 
NEWCASLE AND YORK 

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN NEWCASTLE AND YORK



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

LN600
LN646

LN600
LN646

LN600
LN646

56m70ch and 62m0ch

58m15ch and 61m40ch

58m15ch and 61m40ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

12/02/22

12/02/22

15/02/22

15/02/22

16/02/22

16/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6916049

W2021/6941269

W2021/6941221
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Data freeze:
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EAS - Section 7
Version 3.0

EAS_V3_2022

0300 Thu

0300 Thu

0300 Fri

0300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0001 Tue

0300 Tue

0300 Tue

17/02/22

17/02/22

18/02/22

18/02/22

14/02/22

14/02/22

14/02/22

14/02/22

15/02/22

15/02/22

15/02/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0500 Tue

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Fast/Main

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Durham

Tursdale Jn

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Ferryhill South Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

P2021/2815904

P2021/2815830

P2021/2807561

P2021/2816442

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLE



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR TURSDALE HETT FOLLOW UP WORK 



ACCESS TO SLOW LINES AND SIDINGS IS 
AVAILABLEPOSSESSION TO BE TAKEN AFTER 
THE PASSAGE OF THE MAIL TRAIN AND GIVEN UP
FOR THE FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR LOW FELL - BENSHAM 



SERVICES DIVERTED VIA YARM, EAGLESCLIFFE 
STOCKTON AND TURSDALE, DURHAM COAST



1 TPH LNER DIVERTED VIA DURHAM COAST 

CERTAIN SERVICES TO START/TERMINATE YORK 
AND NEWCASTLE

ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



NORTHERN TO START/TERMINATE CARLISLE 
SERVICES AT METRO CENTRE



DBC 1E06 MAIL TRAIN TO RUN INTO LOW FELL 
ROYAL MAIL TERMINAL AND STABLE

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

LN600
LN646

LN600
LN646

LN600
LN682
LN684

LN600
LN682

58m15ch and 61m40ch

58m15ch and 61m40ch

76m30ch and 79m66ch

77m40ch and 79m40ch

Follow-Up Work

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

17/02/22

17/02/22

18/02/22

18/02/22

12/02/22

12/02/22

12/02/22

12/02/22

15/02/22

15/02/22

15/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941222

W2021/6941224

W2021/6916535

W2021/6941693
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EAS_V3_2022

0001 Wed

0300 Wed

0300 Wed

0001 Thu

0300 Thu

0300 Thu

0001 Fri

0300 Fri

0300 Fri

2250 Tue

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

18/02/22

18/02/22

18/02/22

16/02/22

0500 Wed

0430 Wed

0430 Wed

0500 Thu

0430 Thu

0430 Thu

0500 Fri

0430 Fri

0430 Fri

0550 Wed

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage 
(Between 
Trains)

Possession

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

Down Carlisle

Up Carlisle

Down and Up 
Main

Down Carlisle

Up Carlisle

All Lines

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

King Edward Bridge 
South Jn

Haltwhistle

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Norwood Jn 
(Gateshead)

Low Fell Jn

Norwood Jn 
(Gateshead)

Haydon Bridge

P2021/2816359

P2021/2816443

P2021/2816444

P2021/2882846

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

PLTR LOW FELL BENSHAM FOLLOW UP WORK



ACCESS INTO NEWCASTLE VIA THE CARLISLE 
LINES IS AVAILABLE DUE TO  SHORT 
PROTECTION.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF THE MAIL TRAIN AND GIVEN UP FOR THE 
FIRST LNER SERVICE



ACCESS TO ROYAL MAIL TERMINAL TO BE 
MAINTAINED

REGULATE BALLAST FOR THE PLTR 
WITCHESTER TUNNEL 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN600
LN682

LN600
LN682

LN600
LN682

LN682

77m40ch and 79m40ch

77m40ch and 79m40ch

77m40ch and 79m40ch

35m0ch and 37m35ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Prep for RDT

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

18/02/22

18/02/22

18/02/22

15/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6941694

W2021/6941695

W2021/6941696

W2021/6990998

Week 46  - Continued

Page130 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022
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EAS_V3_2022

2250 Wed

2250 Thu

0001 Tue

0001 Tue

0001 Tue

17/02/22

18/02/22

15/02/22

15/02/22

15/02/22

0550 Thu

0550 Fri

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Haltwhistle

Haltwhistle

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Haydon Bridge

Haydon Bridge

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2831675

P2021/2831692

P2021/2898628

PLTR WITCHESTER TUNNEL UNLOAD CWR FOR 
THE DOWN AND UP PLTR SITES 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



SUN/MON SECTION 4 WILL BE USED ASWELL



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER TUNNEL UNLOAD CWR FOR 
THE DOWN AND UP PLTR SITES 

TRAINS DIVERTED



HALTWHISTLE SIDINGS TO REMAIN CLEAR



SUN/MON SECTION 4 WILL BE USED ASWELL



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN682

LN682

LN854
LN898
LN902

35m0ch and 37m35ch

35m0ch and 37m35ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Unload Materials

Unload CWR

Major Projects

Major Projects

16/02/22

17/02/22

15/02/22

15/02/22

15/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6991021

W2021/6991020

W2021/7004869

W2021/7004326
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EAS_V3_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

18/02/22

18/02/22

18/02/22

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2898629

P2021/2898645

P2021/2898614

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

18/02/22

18/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7004327

W2021/7004870

W2021/7004328

W2021/7004871

W2021/7004329

W2021/7004833
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0205 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Up Sidings

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Back 
Platform/Reversin
g Line/Reversing 
Siding

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Potters Bar

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2021/2805048

P2021/2735225

PLTR NEW SOUTHGATE DOWN FAST 

PLTR BARNET TUNNEL DOWN SLOW

WORKS DELIVERY C11 RERAIL



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES

0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH, RAIL REPLACEMENT ROAD 
SERVICE TO

OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WGC 



ISOLATION OF AT 0320



ECTL TO START/TERMINATE STEVENAGE



CAPACITY IS 8TPH

ALLOCATION WILL BE 3 LNER, 1 OPEN ACCESS, 4 
GTR, FREIGHT OVERNIGHT.

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

LN101

EA1560
LN101
LN135

5m15ch and 9m20ch

5m15ch and 9m20ch

20m0ch and 23m25ch

100m23ch and 100m70ch

Preparatory Work

C14 Rerail Resleep Reball 
Form - Trax

C11 Rerail Resleeper 
Reballast - Trax

Track Maintenance

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

47Week

W2021/6902581

W2021/6902453

W2021/6810569

W2021/6505511
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Data freeze:
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EAS_V3_2022

0130 Sat
21/02/22
0445 Mon

PossessionDown and Up 
Main
Down Passenger 
Loop

Shaftholme JnMarshgate JnP2021/2755726 RERAIL/RESLEEPER ARKSEY LC WORKS 
DELIVERY



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  



TRAINS DIVERTED VIA GOOLE



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY 



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS LNER 

OTHER SERVICES TO START/TERMINATE YORK 
AND DONCASTER



XC READING TO NEWCASTLE SERVICES TO 
DIVERT VIA S&K ROUTE NOT CALLING AT 
DONCASTER. 



SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK, (SCOTLAND TO YORK)

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND DONCASTER 

EAST COAST TRAINS LTD TO START TERMINATE 
DONCASTER AND STEVANAGE (DONCASTER TO 
STEVENAGE)

LN101
LN600
LN720

157m0ch and 160m10ch

C9 Resleeper Reballast - 
Trax

19/02/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6781106
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EAS_V3_2022

0130 Sat

0130 Sat

21/02/22

21/02/22

0445 Mon

0445 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Temple Hirst Jn

Applehurst Jn

Shaftholme Jn

P2021/2820005 S&C RENEWAL JOAN CROFT 2514AB 2515AB 
2516A



TRAINS DIVERTED VIA LEEDS. VIA WAKEFIELD 
WESTGATE, LEEDS, CHURCH FENTON AND YORK
 

TRAINS DIVERTED VIA GOOLE



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK, (SCOTLAND TO YORK)

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND DONCASTER 

EAST COAST TRAINS LTD TO START TERMINATE 
DONCASTER AND STEVANAGE (DONCASTER TO 
STEVENAGE)



50MPH TSR IMPOSED ON THE DOWN AND UP 
MAIN (ECM2) 

FROM 21/02/22 (WK47) UNTIL 07/03/22 
(WK49)ADDITIONAL [XX] Required



POSSESSION NOT TO BE TAKEN UNTIL AFTER 
THE PASSAGE OF THE MAIL TRAIN WHICH 
PASSES AT 0125

LN101
LN600
LN842
LN844
LN889

159m10ch and 162m10ch

0m0ch and 0m30ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

19/02/22

19/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6844133

W2021/6844169
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EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912447

P2021/2872839

NLL CYCLIC TYPE 7C (ROTR)



Track PL: Hackney Central Up Prep

Track PL: Camden Road - Kentish Town Up Re-Rail 
Follow Up

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

3m14ch and 4m40ch

2m20ch and 2m1ch

Track Maintenance

Platform / Structures Gauging

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7404321

W2021/7387803
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EAS_V3_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0750 Sun

0830 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0830 Sun

0830 Sun

0750 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Reception Sidings
1-2
Reception South

No.3 to No.7 
Carriage Siding
Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Post Office Ladder

Chisholm Line

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2021/2872935 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0830 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0830 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



XC 5K59 AND 2K59 TO BE RETIMED



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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EAS_V3_2022

0750 Sun

2245 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

20/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0830 Sun

0545 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down 
Main/Barnetby
Up Barnetby/Main

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Cambridge

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Holton Le Moor 
LC

Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

Church Fenton

Colton North Jn

Micklefield Jn

P2021/2872935

P2021/2875861

P2021/2841581

DERBY WORKS DELIVERY - S&C HEAVY 
REFURBISHMENT - WICKENBY



2245 FRI TO 2310 SAT AND 0840 SUN TO 0545 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.


2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.

TRU EAST OF LEEDS

LN170
LN200
LN206
LN215

LN600
LN854
LN902 10m55ch and 187m78ch

Major Projects

20/02/22

25/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7000082

Week 47  - Continued

Continued

Page138 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon

2155 Mon

2155 Tue

2155 Wed

22/02/22

22/02/22

23/02/22

24/02/22

0555 Tue

0555 Tue

0555 Wed

0555 Thu

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2021/2841601

P2021/2858907

P2021/2858908

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [XX] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 6m30ch

10m20ch and 6m30ch

Major Projects

Major Projects

Major Projects

21/02/22

21/02/22

22/02/22

23/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001631

W2021/7001671

W2021/7001672
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EAS_V3_2022

2155 Thu

2155 Thu

0130 Sat

0130 Sat

0130 Sat

2330 Sat

0730 Sun

25/02/22

25/02/22

21/02/22

19/02/22

21/02/22

20/02/22

21/02/22

0555 Fri

0555 Fri

0445 Mon

2330 Sat

0445 Mon

0730 Sun

0445 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+T-
COD
Line 
Blockage 
(Between 
Trains)+T-
COD
Possession

Line 
Blockage 
(Between 
Trains)+T-
COD

Down and Up 
Leeds

Holgate Loop

Down 
Normanton/Main
Up 
Main/Normanton
Up Leeds

Down Leeds

Up Leeds

Up Leeds

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Colton South Jn

Colton South Jn

Colton South Jn

Colton South Jn

P2021/2841584

P2021/2896901

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HIGH OUTPUT 



BETWEEN 0730 SUN TO 0445 MON 

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TRAVEL OVER THE LEEDS LINES BETWEEN 
COLTON SOUTH JN AND HOLGATE JN



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC.

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

6m27ch and 188m7ch

Major Projects

C24 Rerail Resleeper - High 
Output

24/02/22

24/02/22

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001632

W2021/7058273
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EAS_V3_2022

2145 Mon

2145 Mon

2145 Tue

2145 Tue

2145 Wed

2145 Wed

22/02/22

22/02/22

23/02/22

23/02/22

24/02/22

24/02/22

0540 Tue

0540 Tue

0540 Wed

0540 Wed

0540 Thu

0540 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Up Slow

Down Slow

Down and Up Fast

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

P2021/2860724

P2021/2860763

P2021/2860674

HIGH OUTPUT DOWN FAST 



UP TRAINS TO TRAVEL OVER THE UP SLOW 
BETWEEN NORTHALLERTON AND SKELTON JN



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN SLOW LINE ADDITIONAL [XX] REQUIRED



TRAIN PLANNING ALLOWANCES TO BE USED ON 
1Y03 TO ENABLE A WTT PATH FROM YORK

HIGH OUTPUT DOWN FAST 



UP TRAINS TO TRAVEL OVER THE UP SLOW 
BETWEEN NORTHALLERTON AND SKELTON JN



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN SLOW LINE ADDITIONAL [XX] REQUIRED



TRAIN PLANNING ALLOWANCES TO BE USED ON 
1Y03 TO ENABLE A WTT PATH FROM YORK

HIGH OUTPUT DOWN FAST 



UP TRAINS TO TRAVEL OVER THE UP SLOW 
BETWEEN NORTHALLERTON AND SKELTON JN



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SPEED RESTRICTION IMPOSED ON THE 
DOWN SLOW LINE ADDITIONAL [XX] REQUIRED



TRAIN PLANNING ALLOWANCES TO BE USED ON 
1Y03 TO ENABLE A WTT PATH FROM YORK

LN600

LN600

LN600

8m70ch and 11m25ch

8m70ch and 11m25ch

8m70ch and 11m25ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

21/02/22

21/02/22

22/02/22

22/02/22

23/02/22

23/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7056057

W2021/7063041

W2021/7063042
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EAS_V3_2022

2145 Thu

2145 Thu

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2350 Sat

25/02/22

25/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

0540 Fri

0540 Fri

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0530 Mon

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Down Slow

Down and Up Fast

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

All Lines

Thirsk

Thirsk

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Corby Gates LC

Skelton Bridge Jn

Skelton Bridge Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Row LC

P2021/2860675

P2021/2980965

P2021/2981025

P2021/2677920

HIGH OUTPUT DOWN FAST 



UP TRAINS TO TRAVEL OVER THE UP SLOW 
BETWEEN NORTHALLERTON AND SKELTON JN



TRAIN PLANNING ALLOWANCES TO BE USED ON 
1Y03 TO ENABLE A WTT PATH FROM YORK

PLTR TURSDALE HETT 



LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL - BENSHAM 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

TRAINS TO START/TERMINATE AT HALTWHISTLE 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN EITHER HALTWHISTLE AND 
CARLISLE



FREIGHT SERVICES TO DIVERT VIA S & C, 
SKIPTON, WHITEHALL JN AND WOODLESFORD

LN600

LN600
LN646

LN600
LN646
LN682
LN684

LN682

8m70ch and 11m25ch

56m70ch and 62m0ch

77m40ch and 79m66ch

52m60ch and 55m0ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Rerail Resleeper Reballast 
(Maintenance Only)

24/02/22

24/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063133

W2021/6916372

W2021/6941439

W2021/6681968

Week 47  - Continued

Page142 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0015 Sun

0015 Sun

0015 Sun

2210 Fri

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

28/02/22

0800 Sun

0800 Sun

0730 Sun (7 hrs)

0730 Sun (7 hrs)

0730 Sun (7 hrs)

0730 Sun (7 hrs)

0730 Sun (7 hrs)

0810 Sun

0810 Sun

0810 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 6/B 
Line/Down 
Harrogate
Up Harrogate/A 
Line/Platform 1
Platform 2

Platform 0

Platform 3

Platform 4

Platform 5

D Line/Down 
Shipley Main
Up Shipley Main/C
Line
Down and Up 
Huddersfield/E 
and F Lines/Plt 15 
& 16
Down/Up Copley 
Hill Chord

All Lines

Platforms 8 & 9

Platforms 11 & 12

Through Line

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Down and Up

Horsforth

Leeds

Leeds West Jn

Leeds East Jn

Copley Hill East Jn

Marsh Lane Jn

Leeds East Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Bridlington

Leeds

Leeds West Jn

Armley Jn

Copley Hill East 
Jn

Copley Hill West 
Jn

Leeds East Jn

Leeds West Jn

Anlaby Road Jn

Hull Paragon

Nafferton

P2021/2912662

P2021/2766746

P2021/2810243

LEEDS STATION

MAINTENANCE

UNLOAD BALLAST LEEDS STATION

ALL AREAS

A B C D E F LINES 185m 10ch to 187m 70ch/20m 
50ch to 19m 60ch

PLATFORMS 2 8 9 11 12 15 16 AND THROUGH 
LINE

UP AND DOWN HARROGATE 

UP AND DOWN SHIPLEY 

UP AND DOWN HULL

BALLAST TRAIN IN USE



PLATFORMS 2 8 9 11 12 15 16 TO BE KEPT CLEAR 
OF STABLED UNITS



ALL OTHER PLATFORMS AVAILABLE FOR 
STABLING UNITS PRIOR TO POSSESSION START 
TIME



NOT TO BE MOVED BOARDS TO BE PLACED ON 
STABLED UNITS IN LEEDS STATION

CYCLICAL MAINTENANCE HULL STATION. 

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

PLTR THORNHOLME



POSSESION TO BE TAKEN AFTER THE PASSAGE 
OF NORTHERN 1J56,  NORTHERN 1W53 AND 
2W11 TO START/TERMINATE AT BEVERLEY, 
ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE FOR 1W53 2W11 BETWEEN BEVERLEY 
AND BRIDLINGTON

LN836
LN838
LN898
LN922

LN898
LN914
LN920

LN914

185m20ch and 19m60ch

1m22ch and 0m0ch

25m40ch and 28m60ch

Unload Ballast

Preparatory Work

C16 Rerail Resleeper 
(Concrete)

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

25/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6900599

W2021/6990959

W2021/6929671

Week 47  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0150 Sun

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

0205 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0745 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

All Lines

Potters Bar

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

Peterborough South

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

Stilton Fen

P2021/2772442

P2021/2801718

WORKS DELIVERY WELWYN NORTH

PLTR BARNET TUNNEL DOWN SLOW 

PLTR NEW SOUTHGATE DOWN FAST 



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES 

0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY

ISOLATION TO BE REMOVED BY 0320



ECTL TO START/TERMINATE STEVENAGE



CAPACITY IS 8TPH

ALLOCATION WILL BE 3 LNER, 1 OPEN ACCESS, 4 
GTR, FREIGHT OVERNIGHT.

FLETTON PLTR FOLLOW UP 



RAIL ROAD REPLACEMENT SERVICE BETWEEN 
HUNTINGDON AND PETERBOROUGH

LN101

LN101

20m0ch and 23m25ch

5m15ch and 9m20ch

5m15ch and 9m20ch

72m45ch and 75m20ch

Follow Up Tamping

Preparatory Work

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

48Week

W2021/6845901

W2021/6902582

W2021/6902337

W2021/6902447
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2765923

P2021/3009574

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

LN101
LN600
LN720
LN752
LN889

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat
28/02/22
0445 Mon

PossessionDown and Up 
Main
Down Passenger 
Loop

Shaftholme JnMarshgate JnP2021/2755727 RERAIL/RESLEEPER ARKSEY LC WORKS 
DELIVERY



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  



TRAINS DIVERTED VIA GOOLE

LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY 



XC READING TO NEWCASTLE SERVICES TO 
DIVERT VIA S&K ROUTE NOT CALLING AT 
DONCASTER. 

 

SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK, (SCOTLAND TO YORK)

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND DONCASTER 

EAST COAST TRAINS LTD TO START TERMINATE 
DONCASTER AND STEVANAGE (DONCASTER TO 
STEVENAGE)

LN101
LN600
LN720

157m0ch and 160m10ch

C9 Resleeper Reballast - 
Trax

26/02/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6781150

Week 48  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

0130 Sat

28/02/22

28/02/22

28/02/22

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

All Lines

Down and Up 
Main

All Lines

Joan Croft Jn

Hambleton North Jn

Canal Jn (LN908 & 
LN910)

Applehurst Jn

Shaftholme Jn

Temple Hirst Jn

P2021/2820006 S&C RENEWAL 2514AB 2515AB 2516AB JOAN 
CROFT

REBALLAST TEMPLE HIRST WORKS DELIVERY 



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  



TRAINS DIVERTED VIA GOOLE



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



XC READING TO NEWCASTLE SERVICES TO 
DIVERT VIA S&K ROUTE NOT CALLING AT 
DONCASTER. 



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK, (SCOTLAND TO YORK)

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND DONCASTER 

EAST COAST TRAINS LTD TO START TERMINATE 
DONCASTER AND STEVANAGE (DONCASTER TO 
STEVENAGE)



50MPH TSR IMPOSED ON THE DOWN AND UP 
MAIN (ECM2) 

FROM 28/02/22 (WK48) UNTIL 07/03/22 (WK49)



ADDITIONAL [XX] REQUIRED

LN101
LN600
LN842
LN844
LN889

0m0ch and 0m30ch

159m10ch and 162m10ch

168m25ch and 169m46ch

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

C7 Reballast - Trax

26/02/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6844058

W2021/6844137

W2021/6998470

Week 48  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912448

P2021/2910426

NLL CYCLIC TYPE 7C (ROTR)

Track PL: Hackney Central Up Prep

Track PL: Camden Road - Kentish Town Up Re-Rail 
Follow Up

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

1m3ch and 3m20ch

3m70ch and 3m5ch

1m2ch and 3m70ch

3m14ch and 4m40ch

Track Maintenance

Patrolling 

Patrolling 

Track Maintenance

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7467146

W2021/7215405

W2021/7215206

W2021/7405928
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2245 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2155 Mon

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

01/03/22

0545 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Barnetby
Up Barnetby/Main

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Holton Le Moor 
LC

Boultham Jn

East Holmes Jn

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2021/2875861

P2021/2841822

P2021/2858930

DERBY WORKS DELIVERY - S&C HEAVY 
REFURBISHMENT - WICKENBY



2245 FRI TO 2310 SAT AND 0840 SUN TO 0545 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.


2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN170
LN200
LN206
LN215

LN600
LN854
LN902

LN600
LN854

10m55ch and 187m78ch

10m20ch and 183m50ch

Major Projects

Major Projects

25/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7000083

W2021/7008681
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2155 Wed

2155 Thu

0130 Sat

2330 Sat

02/03/22

03/03/22

04/03/22

28/02/22

27/02/22

0555 Wed

0555 Thu

0555 Fri

0445 Mon

0730 Sun

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Main

Up Leeds

Colton North Jn

Colton North Jn

Colton North Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton Jn

Colton Jn

P2021/2858909

P2021/2858945

P2021/2858911

P2021/2896904

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HIGH OUTPUT 



BETWEEN 0730 SUN TO 0445 MON 

TRAINS TO CROSSOVER AT COLTON SOUTH JN 
AND TO TRAVEL OVER THE LEEDS LINES 
BETWEEN COLTON SOUTH JN AND HOLGATE JN



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

182m75ch and 188m7ch

Major Projects

Major Projects

Major Projects

C24 Rerail Resleeper - High 
Output

01/03/22

02/03/22

03/03/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7008682

W2021/7008683

W2021/7008509

W2021/7062665
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2125 Mon

2125 Mon

2230 Mon

2305 Mon

2325 Mon

0001 Tue

0100 Tue

0245 Tue

0345 Tue

0435 Tue

28/02/22

01/03/22

28/02/22

28/02/22

28/02/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

2140 Mon

0535 Tue

2240 Mon

2315 Mon

2335 Mon

0015 Tue

0130 Tue

0325 Tue

0415 Tue

0500 Tue

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2021/2860843 HIGH OUTPUT UP SLOW 



UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN NORTHALLERTON AND TOLLERTON



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SAFETY SPEED IMPOSED ON THE UP 
FAST ADDITIONAL [2] REQUIRED FOR SERVICES 
CALLING AT NORTHALLERTON AND [1 1/2] FOR 
SERVICES THAT DO NOT CALL AT 
NORTHALLERTON



TIMETABLE STUDY 21_22_EC_LONGLANDS HIGH 
OUTPUT

LN600

26m45ch and 22m70ch

C24 Rerail Resleeper - High 
Output

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7056362
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EAS_V3_2022

0515 Tue
01/03/22
0535 Tue

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up FastThirskLonglands JnP2021/2860843 01/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V3_2022

2125 Tue

2125 Tue

2230 Tue

2305 Tue

2325 Tue

0001 Wed

0100 Wed

0245 Wed

0345 Wed

0435 Wed

01/03/22

02/03/22

01/03/22

01/03/22

01/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

2140 Tue

0535 Wed

2240 Tue

2315 Tue

2335 Tue

0015 Wed

0130 Wed

0325 Wed

0415 Wed

0500 Wed

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2021/2860807 HIGH OUTPUT UP SLOW LINE 



UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN NORTHALLERTON AND TOLLERTON



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SAFETY SPEED IMPOSED ON THE UP 
FAST ADDITIONAL [2] REQUIRED FOR SERVICES 
CALLING AT NORTHALLERTON AND [1 1/2] FOR 
SERVICES THAT DO NOT CALL AT 
NORTHALLERTON



TIMETABLE STUDY 21_22_EC_LONGLANDS HIGH 
OUTPUT

LN600

26m45ch and 22m70ch

C24 Rerail Resleeper - High 
Output

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063108
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EAS_V3_2022

0515 Wed
02/03/22
0535 Wed

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up FastThirskLonglands JnP2021/2860807 02/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 48  - Continued

Continued

Page154 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
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EAS - Section 7
Version 3.0

EAS_V3_2022

2125 Wed

2125 Wed

2230 Wed

2305 Wed

2325 Wed

0001 Thu

0100 Thu

0245 Thu

0345 Thu

0435 Thu

02/03/22

03/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

2140 Wed

0535 Thu

2240 Wed

2315 Wed

2335 Wed

0015 Thu

0130 Thu

0325 Thu

0415 Thu

0500 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2021/2860845 HIGH OUTPUT 



UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN NORTHALLERTON AND TOLLERTON



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



20MPH SAFETY SPEED IMPOSED ON THE UP 
FAST ADDITIONAL [2] REQUIRED FOR SERVICES 
CALLING AT NORTHALLERTON AND [1 1/2] FOR 
SERVICES THAT DO NOT CALL AT 
NORTHALLERTON



TIMETABLE STUDY 21_22_EC_LONGLANDS HIGH 
OUTPUT

LN600

26m45ch and 22m70ch

C24 Rerail Resleeper - High 
Output

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063109
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EAS_V3_2022

0515 Thu
03/03/22
0535 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up FastThirskLonglands JnP2021/2860845 03/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V3_2022

2125 Thu

2125 Thu

2230 Thu

2305 Thu

2325 Thu

0001 Fri

0100 Fri

0245 Fri

0345 Fri

0435 Fri

03/03/22

04/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22

04/03/22

04/03/22

2140 Thu

0535 Fri

2240 Thu

2315 Thu

2335 Thu

0015 Fri

0130 Fri

0325 Fri

0415 Fri

0500 Fri

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect
Line 
Blockage 
(Between 
Trains)+Disco
nnect

Up Fast

Up Slow

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Up Fast

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Thirsk

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

Longlands Jn

P2021/2860847 HIGH OUTPUT UP SLOW 



UP TRAINS TO TRAVEL OVER THE UP FAST 
BETWEEN NORTHALLERTON AND TOLLERTON

LN600

26m45ch and 22m70ch
Follow Up Tamping

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22

04/03/22

04/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063110
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0515 Fri

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2350 Sat

2315 Sun

2315 Sun

2315 Sun

04/03/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0535 Fri

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0530 Mon

0415 Mon

0415 Mon

0415 Mon

Line 
Blockage 
(Between 
Trains)+Disco
nnect
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

Thirsk

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Petteril Bridge Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Longlands Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

Low Row LC

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2021/2860847

P2021/2981124

P2021/2981144

P2021/2823478

P2021/2874458

PLTR TURSDALE HETT



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL - BENSHAM



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

RERAIL/RESLEEPER/TRAX WETHERAL WORKS 
DELIVERY



NORTHERN NEWCASTLE SERVICES TO 
TERMINATE/START AT HALTWHISTLE



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HALTWHISTLE AND 
CARLISLE

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

LN600
LN646

LN600
LN646
LN682
LN684

LN682
NW9909

LN840
LN872
LN874

56m70ch and 62m0ch

77m40ch and 79m66ch

54m57ch and 56m50ch

48m55ch and 50m40ch

50m5ch and 50m15ch

Follow-Up Work

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

C7 Reballast - Trax

LC  Work

04/03/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6916379

W2021/6916537

W2021/6603524

W2021/7409580

W2021/7228944
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2210 Fri
28/02/22
0530 Mon

PossessionDown and UpBridlingtonNaffertonP2021/2810243 PLTR THORNHOLME



POSSESION TO BE TAKEN AFTER THE PASSAGE 
OF NORTHERN 1J56,  NORTHERN 1W53 AND 
2W11 TO START/TERMINATE AT BEVERLEY, 
ROAD RAIL REPLACEMENT SERVICE TO 
OPERATE FOR 1W53 2W11 BETWEEN BEVERLEY 
AND BRIDLINGTON

LN914

25m40ch and 28m60ch

C16 Rerail Resleeper 
(Concrete)

25/02/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6929671
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0205 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Down Fast

Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

New Barnet

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

P2021/2735232

P2021/2772404

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 10

PLTR NEW SOUTHGATE DOWN FAST 

PLTR BARNET TUNNEL DOWN SLOW 



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES 

0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY

ISOLATION TO BE REMOVED BY 0320



ECTL TO START/TERMINATE STEVENAGE



CAPACITY IS 8TPH

ALLOCATION WILL BE 3 LNER, 1 OPEN ACCESS, 4 
GTR, FREIGHT OVERNIGHT.

LN101
LN3214

LN101

0m0ch and 4m18ch

5m15ch and 9m20ch

5m15ch and 9m20ch

Track Maintenance

C16 Rerail Resleeper 
(Concrete)

C14 Rerail Resleep Reball 
Form - Trax

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

49Week

W2021/6505577

W2021/6902579

W2021/6902338
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0115 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0815 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Hitchin South

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Knebworth

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2021/2735234

P2021/2735242

TRACK MAINTENANCE HIT03



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
BIGGLESWADE/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT 
STEVENAGE

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH



ACCESS TO STEVENAGE PLATFORM 5 IS 
AVAILABLE

TRACK MAINTENANCE PET 05 



GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101

25m56ch and 29m63ch

60m12ch and 75m55ch

S&C Maintenance

Safe & Effective Working

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505580

W2021/6505581
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0130 Sat

0130 Sat

07/03/22

07/03/22

0445 Mon

0445 Mon

Possession

Possession

All Lines

All Lines

Joan Croft Jn

Temple Hirst Jn

Applehurst Jn

Shaftholme Jn

P2021/2820043 S&C RENEWAL JOAN CROFT FOLLOW UP 2514AB 
2515AB 2516AB 

HIGH OUTPUT 



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  



TRAINS DIVERTED VIA GOOLE



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS



LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



XC SERVICES BOOKED TO CALL AT DONCASTER 
AND YORK TO RUN VIA THE S&K, NOT CALLING 
AT DONCASTER



SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK, (SCOTLAND TO YORK)

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND DONCASTER 

EAST COAST TRAINS LTD TO START TERMINATE 
DONCASTER AND STEVANAGE (DONCASTER TO 
STEVENAGE) 



50MPH TSR IMPOSED ON THE DOWN AND UP 
MAIN (ECM2) 

FROM 21/02/22 (WK47) UNTIL 07/03/22 (WK49)



ADDITIONAL [XX] REQUIRED

LN101
LN600
LN842
LN844
LN889

159m10ch and 162m10ch

0m0ch and 0m30ch

162m9ch and 167m25ch

Follow Up Tamping

In Connection With 
Engineering Work

C24 Rerail Resleeper - High 
Output

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6844143

W2021/6844174

W2021/7062741
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

06/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

North London 
Incline
Silo Curve

Down and Up 
North London

Down and Up 
North London Line

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Copenhagen Jn

Camden Road West 
Jn

Camden Road East 
Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
Central Jn

Gospel Oak Jn

Primrose Hill 
(closed) site of

P2021/2902548 RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD ON SATURDAY



ARL NLL SERVICES TO START/TERMINATE AT 
WILLESDEN JUNCTION HIGH LEVEL ON SUNDAY

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL ON SUNDAY



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE



ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN AND FROM 2300 SUN



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



MERGED WITH NLL CYCLIC TYPE 7C (ROTR) 



Track PL: Hackney Central Up Prep (41600419)

Track PL: Camden Road - Kentish Town Up Re-Rail 6
Wk Follow Up

WDA: Wheel Timbers BOK Br95, 96

EA1180
EA1310
EA1320
EA1325
EA1340
LN110
LN115
MD145

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912465

P2021/2910427

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7 (EARLIER END TIME 
ANTICIPATING MERGE WITH P2021/2902548)

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

2355 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

0445 Mon

0445 Mon

0445 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down and Up

All Lines

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Hambleton East Jn

Colton Jn

Hambleton East Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Hambleton North 
Jn

Temple Hirst Jn

Hambleton West 
Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2021/2840788

P2021/2841841

S&C RENEWAL HAMBLETON NORTH JN 



TRAINS DIVERTED VIA LEEDS 



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS



GC SUNDERLAND SERVICES DIVERT VIA HARE 
PARK, TURNERS LANE, CASTLEFORD AND 
CHURCH FENTON.



XC SERVICES BOOKED TO CALL AT DONCASTER 
AND YORK TO RUN VIA THE S&K, NOT CALLING 
AT DONCASTER



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK, (SCOTLAND TO YORK)

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND DONCASTER 

EAST COAST TRAINS LTD TO START TERMINATE 
DONCASTER AND STEVANAGE (DONCASTER TO 
STEVENAGE)

 



50MP TSR TO BE IMPOSED ON THE DOWN & UP 
MAIN FROM WK49 UNTIL WK51 ADDITIONAL [XX] 
REQUIRED

TRU EAST OF LEEDS 



0745 SUN TO 0500 MON TRAINS TO CROSSOVER 
AT COLTON SOUTH JN TO TRAVEL OVER THE 
NORMANTON LINES

LN600
LN904
LN906

LN600
LN854

173m20ch and 176m0ch

4m0ch and 3m51ch

10m55ch and 187m78ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

Major Projects

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6966362

W2021/7009154

W2021/6999954
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

08/03/22

09/03/22

09/03/22

10/03/22

10/03/22

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Colton North Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2854262

P2021/2854321

P2021/2841796

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m60ch

10m20ch and 183m60ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

07/03/22

08/03/22

08/03/22

09/03/22

09/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001638

W2021/7001639

W2021/7001640
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Data freeze:
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EAS_V3_2022

2155 Thu

2155 Thu

1200 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

11/03/22

11/03/22

07/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0555 Fri

0555 Fri

0500 Mon

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Holgate Loop

Holgate Sidings

Down and Up 
Fast/Main

Down and Up 
Slow

All Lines

Down Slow

Single

Down Carlisle

Up Carlisle

Holgate Jn

Holgate Jn

Holgate Jn

Durham

Tursdale Jn

Newcastle South Jn

Newcastle South Jn

Norwood Jn 
(Gateshead)

King Edward Bridge 
South Jn

Church Fenton 
North Jn

Colton North Jn

Colton North Jn

Ferryhill South Jn

Birtley Jn

King Edward 
Bridge South Jn

Low Fell Jn

Norwood Jn 
(Gateshead)

P2021/2841813

P2021/2679377

P2021/2981118

P2021/2981146

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

RERAIL, REBALLAST RESLEEPER HOLGATE 
SIDINGS WORKS DELIVERY



ECML NOT EFFECTED



NORTHERN TO SHUNT VIA THE SOUTH END OF 
YORK STATION VICE THE LOOP

PLTR TURSDALE HETT 



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

PLTR LOW FELL - BENSHAM



EXTENDED RULES REQUIRED DUE TO 
CANCELLATION OF MIDWEEK ACCESS 
REQUESTS

LNER TO TERMINATE YORK 

LNER STABLING REQUIRED IN YORK STATION



Possession not to be shortened and all work parties to
seek compatibility prior to addition of work

LN600
LN854

LN600
LN618
LN720
LN854

LN600
LN646

LN600
LN646
LN682
LN684

10m20ch and 187m78ch

187m48ch and 188m3ch

56m70ch and 62m0ch

77m40ch and 79m66ch

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow Up Tamping

10/03/22

10/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001641

W2021/6572941

W2021/6916054

W2021/6916499
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2255 Mon

2255 Mon

2315 Mon

2255 Tue

2255 Tue

2315 Tue

2255 Wed

2255 Wed

2315 Wed

08/03/22

08/03/22

08/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

0655 Tue

0655 Tue

0450 Tue

0655 Wed

0655 Wed

0450 Wed

0655 Thu

0655 Thu

0450 Thu

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Up Main

Down Main

All

Up Main

Down Main

All

Up Main

Down Main

All

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

P2021/2860808

P2021/2860795

P2021/2860850

HIGH OUTPUT DOWN MAIN 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 

 POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

LN600

LN600

LN600

40m35ch and 47m47ch

40m35ch and 47m47ch

40m35ch and 47m47ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

07/03/22

07/03/22

07/03/22

08/03/22

08/03/22

08/03/22

09/03/22

09/03/22

09/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7056727

W2021/7062998

W2021/7063000
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2255 Thu

2255 Thu

2100 Mon

2250 Mon

2250 Tue

11/03/22

11/03/22

08/03/22

08/03/22

09/03/22

0655 Fri

0655 Fri

0450 Tue

0550 Tue

0550 Wed

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Possession

Possession

Possession

Up Main

Down Main

All Lines

All Lines

All Lines

Little Mill Crossovers

Belford Crossovers

Whitby

Haltwhistle

Haltwhistle

Belford 
Crossovers

Little Mill 
Crossovers

Guisborough Jn

Haydon Bridge

Haydon Bridge

P2021/2860796

P2021/2781881

P2021/2831676

P2021/2831678

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE.



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

PLTR WITCHESTER TUNNEL PREP WORK UP LINE
 

HALTWHISTLE SIDINGS TO REMAIN CLEAR



SUN/MON SECTION 4 WILL BE USED ASWELL



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER PREP WORK UP LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN600

LN634

LN682

LN682

40m35ch and 47m47ch

0m4ch and 30m61ch

35m0ch and 37m35ch

35m0ch and 37m35ch

Follow-Up Work

Rail Adjusting

Preparatory Work

Preparatory Work

10/03/22

10/03/22

07/03/22

07/03/22

08/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7062999

W2021/6867314

W2021/6990762

W2021/6990763
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Data freeze:
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EAS - Section 7
Version 3.0

EAS_V3_2022

2250 Wed

2250 Thu

2150 Fri

2250 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

10/03/22

11/03/22

11/03/22

14/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0550 Thu

0550 Fri

2250 Fri

0530 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

West Parade North 
Jn

Hull Paragon

Hull

Hull

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2021/2831694

P2021/2831679

P2021/2831646

P2021/3024067

PLTR WITCHESTER PRE WORK UP LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER PREP WORK UP LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER UP LINE 



TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.

STABLING AVAILABLE IN SIDINGS A TO E



STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7



NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN682

LN682

LN682

LN898
LN914
LN920

35m0ch and 37m35ch

35m0ch and 37m35ch

34m25ch and 37m35ch

1m22ch and 0m0ch

Preparatory Work

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

09/03/22

10/03/22

11/03/22

11/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6990764

W2021/6990765

W2021/6990968

W2021/7473618
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0020 Sun

14/03/22

14/03/22

13/03/22

14/03/22

14/03/22

14/03/22

24/04/22

0345 Mon

0345 Mon

0615 Sun

0345 Mon

0345 Mon

0345 Mon

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down Slow

Up Slow

Up Slow No.1

Up Slow No.2

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

Harringay

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Kentish Town Jn

Wood Green 
South Jn

P2021/2875353

P2021/2735253

IP SNE - STRUCTURES WORK KENTISH TOWN 
SPC1-21 UP&DOWN SLOW/UP&DOWN RELIEF 
SPAN

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS TO 
STABLE AT ST.PANCRAS HL PLATFORM 1 WITH 
PANTOGRAPHS LOWERED AND LOCKED (OHLE 
POWER RESTORED AT 0545 SUN).



0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN.

TRACK MAINTENANCE FP08





SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

LN101
LN3201
LN3213
LN3214
SO280

LN101

1m26ch and 1m78ch

4m55ch and 3m31ch

4m55ch and 3m31ch

Structures Work

Track Maintenance

Track Maintenance

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

24/04/22

50Week

W2021/7079859

W2022/6703091

W2022/6505791
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0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0205 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

New Barnet

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2021/2772405

P2021/2735249

PLTR BARNET TUNNEL 

PLTR NEW SOUTHGATE

WORKS DELIVERY WELWYN FLYOVER



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES 

0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY SIDINGS

ISOLATION TO BE REMOVED BY 0320



ECTL TO START/TERMINATE STEVENAGE



CAPACITY IS 8TPH

ALLOCATION WILL BE 3 LNER, 1 OPEN ACCESS, 4 
GTR, FREIGHT OVERNIGHT.

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THE 0700 FINISH

LN101

LN101

5m15ch and 9m20ch

18m55ch and 20m75ch

5m15ch and 9m20ch

75m10ch and 78m17ch

75m10ch and 78m17ch

C16 Rerail Resleeper 
(Concrete)

C75 S&C - Reballasting

C14 Rerail Resleep Reball 
Form - Trax

Track Maintenance

Track Maintenance

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6902416

W2021/6787220

W2021/6980173

W2021/6505788

W2021/6703090
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0105 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

0515 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Up Moorgate

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

North London 
Incline
Silo Curve

Down and Up 
North London

Down and Up 
North London Line

Finsbury Park Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Copenhagen Jn

Camden Road West 
Jn

Camden Road East 
Jn

Moorgate

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
Central Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2021/2922812

P2021/2902549

MOORGATE SERVICES DIVERTED TO KINGS 
CROSS

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD ON SATURDAY



ARL NLL SERVICES TO RUN BETWEEN 
RICHMOND AND WILLESDEN ON SUNDAY

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL ON SUNDAY



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE



ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN AND FROM 2300 SUN



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



MERGED WITH NLL CYCLIC TYPE 6 (ROTR) (SAT 
NIGHT) AND NLL CYCLIC TYPE 6 (SUN NIGHT)



WDA: Wheel Timbers BOK 95,96

Track PL: Camden Road to Kentish Town Up Re-Rail 
6wk follow-up (41620020)

Structures: Highbury Corner

Track PL: Hackney Central Up Core 1 of 3 
(41600419)

LN105

EA1150
EA1180
EA1310
EA1320
EA1325
EA1340
LN110
MD145

0m0ch and 3m25ch

1m2ch and 3m70ch

Major Projects

Patrolling 

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7178642

W2021/7215208
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2908971

P2021/2908996

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

3m70ch and 3m5ch

3m14ch and 4m40ch

3m14ch and 4m40ch

Patrolling 

Track Maintenance

Track Maintenance

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7215407

W2021/7406450

W2021/7406543
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2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2200 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0840 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

2310 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down Barnetby

Up Barnetby

Up Pyewipe Down

Down 
Gainsborough 
Slow
Up Gainsborough 
Slow
Down 
Main/Barnetby
Up Barnetby/Main

Platform 3

Platform 4

Down and Up 
Gainsborough

Down and Up 
Spalding/Down 
and Up 
Gainsborough
Down and Up 
Newark

Up Barnetby

Down Barnetby

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Pelham Street Jn

Pyewipe Jn

West Holmes Jn

Pelham Street Jn

Lincoln Central

Gainsborough Trent 
Jn

Pyewipe Jn

West Holmes Jn

Pelham Street Jn

Ely North Jn

March

March East Jn

March West Jn

March

Langworth LC

Boultham Jn

East Holmes Jn

Holton Le Moor 
LC

Lincoln Central

Pyewipe Jn

Sincil Bank LC 
CCTV

Swinderby

Langworth LC

P2021/2891162

P2021/2875827

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

DERBY MAINTENANCE - PLTR SPA STREET



2200 SAT TO 2310 SAT AND 0840 SUN TO 0545 
MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LINCOLN AND 
GRIMSBY/CLEETHORPES.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.


2310 SAT TO 0840 SUN

NO BOOKED TRAFFIC.



ECS AT LINCOLN CENTRAL TO STABLE IN 
PLATFORMS 1, 2 AND 5.

EA1550
EA1560
EA1570
LN135

LN170
LN200
LN206
LN215

75m0ch and 76m50ch
Track Maintenance

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7406434

Week 50  - Continued

Page175 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat
14/03/22
0445 Mon

PossessionDown Main

Up Main

Temple Hirst JnJoan Croft JnP2021/2884068 HIGH OUTPUT DOWN MAIN



TRAINS DIVERTED VIA LEEDS 

TRAINS DIVERTED VIA GOOLE



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER

XC READING TO NEWCASTLE SERVICES DIVERT 
VIA THE S&K, NOT CALLING AT DONCASTER



GC DIVERTED VIA ASKERN BRANCH BETWEEN 
SHAFTHOLME JN AND KNOTTINGLEY SOUTH JN.



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK, (SCOTLAND TO YORK)

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND DONCASTER 

EAST COAST TRAINS LTD TO START TERMINATE 
DONCASTER AND STEVANAGE (DONCASTER TO 
STEVENAGE)



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY



SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS

LN600

162m9ch and 167m25ch

C24 Rerail Resleeper - High 
Output

12/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7062710
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0130 Sat

0130 Sat

2355 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

0445 Mon

0445 Mon

0445 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down and Up

All Lines

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Hambleton East Jn

Colton Jn

Hambleton East Jn

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Hambleton North 
Jn

Temple Hirst Jn

Hambleton West 
Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2021/2840802

P2021/2841834

S&C RENEWAL HAMBLETON NORTH JN 



TRAINS DIVERTED VIA LEEDS 



XC READING TO NEWCASTLE SERVICES DIVERT 
VIA THE S&K, NOT CALLING AT DONCASTER



LNER TO DIVERT 1TPH IN EACH DIRECTION VIA 
LEEDS

LNER OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER



GC DIVERTED VIA ASKERN BRANCH BETWEEN 
SHAFTHOLME JN AND KNOTTINGLEY WEST JN.



50MP TSR TO BE IMPOSED ON THE DOWN & UP 
MAIN FROM WK49 UNTIL WK51 ADDITIONAL [XX] 
REQUIRED



EAST COAST TRAINS LTD TO START/TERMINATE 
YORK, (SCOTLAND TO YORK)

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN YORK AND DONCASTER 

EAST COAST TRAINS LTD TO START TERMINATE 
DONCASTER AND STEVANAGE (DONCASTER TO 
STEVENAGE) 



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS

TRU EAST OF LEEDS 



0745 SUN TO 0500 MON TRAINS TO CROSSOVER 
AT COLTON SOUTH JN TO TRAVEL OVER THE 
NORMANTON LINES

LN600
LN904
LN906

LN600
LN854

4m0ch and 3m51ch

173m20ch and 176m0ch

10m55ch and 187m78ch

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

Major Projects

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7009474

W2021/7009473

W2021/7000085
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2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

15/03/22

15/03/22

16/03/22

16/03/22

17/03/22

17/03/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841815

P2021/2841816

P2021/2841817

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

14/03/22

14/03/22

15/03/22

15/03/22

16/03/22

16/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001642

W2021/7001643

W2021/7001644
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2155 Thu

2155 Thu

2255 Mon

2255 Mon

2315 Mon

2255 Tue

2255 Tue

2315 Tue

18/03/22

18/03/22

15/03/22

15/03/22

15/03/22

16/03/22

16/03/22

16/03/22

0555 Fri

0555 Fri

0655 Tue

0655 Tue

0450 Tue

0655 Wed

0655 Wed

0450 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Down and Up 
Leeds

Holgate Loop

Up Main

Down Main

All

Up Main

Down Main

All

Holgate Jn

Holgate Jn

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Church Fenton 
North Jn

Colton North Jn

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

P2021/2841818

P2021/2860797

P2021/2860800

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

LN600
LN854

LN600

LN600

10m20ch and 187m78ch

40m35ch and 47m47ch

40m35ch and 47m47ch

Major Projects

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

17/03/22

17/03/22

14/03/22

14/03/22

14/03/22

15/03/22

15/03/22

15/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001645

W2021/7063003

W2021/7063004
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EAS - Section 7
Version 3.0

EAS_V3_2022

2255 Wed

2255 Wed

2315 Wed

2255 Thu

2255 Thu

2100 Mon

2150 Fri

2250 Fri

17/03/22

17/03/22

17/03/22

18/03/22

18/03/22

15/03/22

11/03/22

14/03/22

0655 Thu

0655 Thu

0450 Thu

0655 Fri

0655 Fri

0450 Tue

2250 Fri

0530 Mon

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Possession

Possession

Possession

Up Main

Down Main

All

Up Main

Down Main

All Lines

Down

All Lines

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Whitby

Haltwhistle

Haltwhistle

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Guisborough Jn

Haydon Bridge

Haydon Bridge

P2021/2860827

P2021/2860883

P2021/2781868

P2021/2831646

HIGH OUTPUT DOWN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE.

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

PLTR WITCHESTER UP LINE 



TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.

LN600

LN600

LN634

LN682

40m35ch and 47m47ch

40m35ch and 47m47ch

0m4ch and 30m61ch

34m25ch and 37m35ch

C24 Rerail Resleeper - High 
Output

Follow-Up Work

Rail Adjusting

C11 Rerail Resleeper 
Reballast - Trax

16/03/22

16/03/22

16/03/22

17/03/22

17/03/22

14/03/22

11/03/22

11/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063005

W2021/7063158

W2021/6867315

W2021/6990968
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EAS_V3_2022

2250 Mon

2250 Tue

2250 Wed

2250 Thu

2150 Fri

2250 Fri

15/03/22

16/03/22

17/03/22

18/03/22

18/03/22

21/03/22

0550 Tue

0550 Wed

0550 Thu

0550 Fri

2250 Fri

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

Down

All Lines

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

P2021/2831696

P2021/2831698

P2021/2831702

P2021/2831700

P2021/2831721

PLTR WITCHESTER FOLLOW UP WORK UP LINE 

PLTR WITCHESTER PREP WORK DOWN LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK UP LINE

PLTR WITCHESTER PREP WORK DOWN LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK UP LINE 

PLTR WITCHESTER MOVE MATERIALS DOWN 
LINE 

TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK UP LINE 

PLTR WITCHESTER PREP WORK DOWN LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER CORE DOWN LINE 

TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.

LN682

LN682

LN682

LN682

LN682

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

34m25ch and 37m35ch

Follow-Up Work

Preparatory Work

Follow-Up Work

Preparatory Work

Follow-Up Work

Move Materials

Follow Up Tamping

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

14/03/22

15/03/22

16/03/22

17/03/22

18/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6990969

W2021/6990978

W2021/6990970

W2021/6990979

W2021/6990971

W2021/6990980

W2021/6990972

W2021/6990981

W2021/6990977
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EAS_V3_2022

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0525 Sat

0200 Sun

0200 Sun

0200 Sun

2100 Sun

2100 Sun

12/03/22

12/03/22

13/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

0525 Sat

0525 Sat

0200 Sun

0300 Mon

0300 Mon

0300 Mon

2100 Sun

0740 Sun

0740 Sun

0740 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down 
Main/Platform 2

Down Heeley 
Loop

Down Main

Platform 1

Down Through

Washer Shunt 
Spur
Down Siding

Down Station 
Sidings

Platform 2

Down Main

Up Main

Platform 2c

Platform 3

Platform 4

Platform 6

Platform 5

Platform 7

Platform 8

Up Station Siding 
No.1
Up Station Siding 
No.2
Down 
Main/Platform 2

Down Heeley 
Loop

Sheffield North Jn

Sheffield South Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield North Jn

Nunnery Main Line 
Jn

Sheffield North Jn

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Heeley

Sheffield South 
Jn

Sheffield North Jn

Sheffield South 
Jn

Sheffield South 
Jn

Heeley

Sheffield South 
Jn

Sheffield South 
Jn

Heeley

P2021/2910690 SHEFFIELD STATION

PLATFORM 1

C11 PLTR

WORKS DELIVERY



PLATFORM 1 TO BE KEPT CLEAR OF STABLED 
UNITS



THROUGH LINE TO BE KEPT CLEAR OF STABLED 
UNITS



DOWN STATION SIDING TO BE KEPT CLEAR OF 
STABLED UNITS



PLATFORM 2 TO BE KEPT CLEAR OF STABLED 
UNITS



ALL REMAINING PLATFORMS & SIDINGS 
AVAILABLE FOR STABLING OF TPE/NORTHERN 
UNITS PRIOR TO POSSESSION START TIME



NO ACCESS TO/FROM FISH DOCK SIDINGS [FUEL 
POINT],SHREWSBURY ROAD SIDINGS AND DOWN 
SIDINGS THROUGHOUT



0025 SAT TO 0525 SAT AND 2100 SUN TO 0300 
MON NO ACCESS TO SHEFFIELD STATION FROM 
THE SOUTH

NO ROUTE FROM PLATFORM 2C 



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 SUN AND 0740 SUN

LN804 12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

15/03/22

15/03/22

15/03/22

16/03/22

16/03/22

16/03/22

17/03/22

17/03/22

17/03/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/3007483

P2021/3007484

P2021/3007563

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m47ch and 10m50ch

15m62ch and 10m65ch

18m47ch and 10m50ch

15m62ch and 10m65ch

18m47ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

15/03/22

15/03/22

15/03/22

16/03/22

16/03/22

16/03/22

17/03/22

17/03/22

17/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7411780

W2021/7411256

W2021/7411781

W2021/7411257

W2021/7411782

W2021/7411258
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EAS_V3_2022

0001 Fri

0001 Fri

0001 Fri

18/03/22

18/03/22

18/03/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/3007565 TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902 18m47ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

18/03/22

18/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7411259

W2021/7411783
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0010 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0010 Mon

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

0210 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

0501 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

All Lines

Potters Bar

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Carlton LC

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Bytham FS

P2021/2772406

P2021/2735295

P2021/3009512

PLTR BARNET TUNNEL DOWN SLOW

WORKS DELIVERY WELWYN FLYOVER



0010 SUN TO 0205 SUN TRAINS TO TRAVEL OVER
THE SLOW LINES  



0205 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY SIDINGS



ISOLATION TO BE REMOVED BY 0320



CAPACITY IS 8TPH

ALLOCATION WILL BE 3 LNER, 1 OPEN ACCESS, 4 
GTR, FREIGHT OVERNIGHT.

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

LN101

LN101

5m15ch and 9m20ch

18m55ch and 20m75ch

41m38ch and 75m9ch

41m38ch and 75m50ch

C16 Rerail Resleeper 
(Concrete)

C75 S&C - Reballasting

Track Maintenance

Track Maintenance

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

51Week

W2021/6902530

W2021/6788096

W2021/6505801

W2021/6703092
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EAS_V3_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0005 Sun

0005 Sun

0800 Sun

0800 Sun

0800 Sun

2000 Sun

20/03/22

20/03/22

21/03/22

20/03/22

21/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0005 Sun

0005 Sun

0430 Mon

0005 Sun

0430 Mon

0800 Sun

0800 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Fast

Up Slow

Down and Up

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Marshgate Siding

All Lines

All Lines

Up Main/Fast

Up Slow

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Down Fast

Decoy North Jn

Decoy North Jn

Bentley Jn

South Yorkshire Jn

Marshgate Jn

Dock Hills LC

Moat Hills LC

Decoy North Jn

Decoy North Jn

South Yorkshire Jn

Arksey LC CCTV

Arksey LC CCTV

Doncaster F.S. 
OHNS

Marshgate Jn

Marshgate Jn

Marshgate Jn

Sand Bank Jn

Arksey LC CCTV

Doncaster F.S. 
OHNS

Marshgate Jn

Decoy North Jn

P2021/2821801 S&C RENEWAL DONCASTER STATION NORTH 
2461AB 2462AB 2463A 



TRAINS DIVERTED VIA LEEDS. VIA WAKEFIELD 
WESTGATE, LEEDS, CHURCH FENTON AND YORK
 



AS PER DECISION CRITERIA PUBLISHED AT 
VERSION 3 

TPE: REMOVE NEWCASTLE SERVICE 

GC: CERTAIN SERVIES TO START/TERMINATE AT 
DONCASTER

GC: SUNDERLAND SERVICES TO DIVERT VIA 
SHAFTHOLME J, MILFORD JN AND CHURCH 
FENTON. 

LNER: TWO LEEDS SERVICES WTT, ONE 
DIVERTED ANGLO SCOTT, REMOVE TWO 
THROUGH SERVICES AN HOUR

LNER: OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER

XC: DONCASTER SERVICES TO 
STRAT/TERMINATE SHEFFIELD AND LEEDS 
SERVICE WILL BE 1TPH OR DIVERT VIA S&K ON 
SATURDAY AND MOORTHORPE ON SUNDAY, 

NORTHERN: RETIME DONCASTER TO LEEDS 
NORTHERN SHUTTTLE BY 12 MINUTES 
THROUGHOUT. 

NORTHERN: YORK TO LEEDS SHUTTLE TO RUN 
AS A SELBY SHUTTLE. 

NORTHERN: CERTAIN YORK TO 
HULL/BRIDLINGTON SERVICES TO RUN VIA EAST 
COAST MAIN LINE. 

FREIGHT: CERTAIN SERVICES TO DIVERT VIA 
CASTLEFORD, NORMANTON AND HARE PARK JN  
ECTL TO RUN BETWEEN SCOTLAND AND 
NEWCASTLE, START/TERMINATE NEWCASTLE.   

FHT START/TERMINATE AT DONCASTER



50MPH TSR REQUIRED ON THE UP SLOW FROM 
0445 MON 21/03 (WK51) UNTIL 0800 SUN 03/04 
(WK1)



ADDITIONAL [XX] REQUIRED



SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS

LN101
LN600
LN752
LN826
LN836

155m40ch and 157m20ch

C70 S&C - Complete 
Renewal 113A

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6857718
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EAS - Section 7
Version 3.0

EAS_V3_2022

0105 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0100 Sun

0100 Sun

0100 Sun

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

0515 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Moorgate

Up Moorgate

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

North London 
Incline
Silo Curve

Down and Up 
North London

Down and Up 
North London Line

Finsbury Park Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Copenhagen Jn

Camden Road West 
Jn

Camden Road East 
Jn

Moorgate

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
Central Jn

Gospel Oak

Primrose Hill 
(closed) site of

P2021/2735299

P2021/2902550

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



ARL NLL SERVICES TO START / TERMINATE AT 
CAMDEN ROAD ON SATURDAY



ARL NLL SERVICES TO START/TERMINATE AT 
WILLESDEN JUNCTION HIGH LEVEL ON SUNDAY

NO ACCESS TO GOSPEL OAK PLATFORMS 1 AND 
2 FOR ARL ON SUNDAY



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN HIGHBURY AND 
DALSTON JUNCTION



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE CANONBURY 
SINGLE



ACCESS AVAILABLE TO THE NLL INCLINE UNTIL 
0100 SUN AND FROM 2300 SUN



BARKING FS TO FEED GOSPEL OAK TO BARKING 
LINE



WDA: Wheel Timbers BOK 95,96

Structures: Highbury Corner

Track PL: Hackney Central Up Core 2 of 3 
(41600419)

LN105

EA1180
EA1320
EA1325
EA1340
LN110

0m0ch and 3m10ch

0m0ch and 3m10ch

Track Maintenance

Track Maintenance

20/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6703094

W2021/6505804
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EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2910456 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

21/03/22

21/03/22

0445 Mon

0445 Mon

Possession

Possession

All Lines

All Lines

Hambleton North Jn

Canal Jn (LN908 & 
LN910)

Arksey LC CCTV

Temple Hirst Jn

P2021/2884371 HIGH OUTPUT UP MAIN AND FUW DOWN MAIN

PLTR TEMPLE HIRST PREP WORK



AS PER DECISION CRITERIA PUBLISHED AT 
VERSION 3 

TPE: REMOVE NEWCASTLE SERVICE 

GC: CERTAIN SERVIES TO START/TERMINATE AT 
DONCASTER

GC: SUNDERLAND SERVICES TO DIVERT VIA 
SHAFTHOLME J, MILFORD JN AND CHURCH 
FENTON. 

LNER: TWO LEEDS SERVICES WTT, ONE 
DIVERTED ANGLO SCOTT, REMOVE TWO 
THROUGH SERVICES AN HOUR

LNER: OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER

XC: DONCASTER SERVICES TO 
STRAT/TERMINATE SHEFFIELD AND LEEDS 
SERVICE WILL BE 1TPH OR DIVERT VIA S&K ON 
SATURDAY AND MOORTHORPE ON SUNDAY, 

NORTHERN: RETIME DONCASTER TO LEEDS 
NORTHERN SHUTTTLE BY 12 MINUTES 
THROUGHOUT. 

NORTHERN: YORK TO LEEDS SHUTTLE TO RUN 
AS A SELBY SHUTTLE. 

NORTHERN: CERTAIN YORK TO 
HULL/BRIDLINGTON SERVICES TO RUN VIA EAST 
COAST MAIN LINE. 

FREIGHT: CERTAIN SERVICES TO DIVERT VIA 
CASTLEFORD, NORMANTON AND HARE PARK JN  
ECTL TO RUN BETWEEN SCOTLAND AND 
NEWCASTLE, START/TERMINATE NEWCASTLE.   

FHT START/TERMINATE AT DONCASTER



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY



SERVICES TO BE BACK TIMES OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS

LN600

168m38ch and 171m51ch

159m5ch and 167m25ch

Preparatory Work

C24 Rerail Resleeper - High 
Output

19/03/22

19/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7361663

W2021/7062753
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EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0745 Sun

0755 Sun

0755 Sun

2155 Mon

2155 Mon

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0445 Mon

0445 Mon

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down & Up Leeds

Down Normanton

Down and Up 
Main

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Colton Jn

Church Fenton 
North Jn

Colton Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841819

P2021/2841837

TRU EAST OF LEEDS

HIGH OUTPUT OHL WORK FOLLOW UP ON THE 
UP MAIN 



BETWEEN 0745 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE LEEDS LINES

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

182m75ch and 188m7ch

10m20ch and 187m78ch

Major Projects

OHL Work

Major Projects

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6999937

W2021/7121153

W2021/7001646
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EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

23/03/22

23/03/22

24/03/22

24/03/22

25/03/22

25/03/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841848

P2021/2841849

P2021/2841850

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY  



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

22/03/22

22/03/22

23/03/22

23/03/22

24/03/22

24/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001647

W2021/7001648

W2021/7001596

Week 51  - Continued

Page191 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2345 Tue

2345 Tue

2350 Tue

0050 Wed

0240 Wed

0440 Wed

0515 Wed

2255 Mon

2255 Mon

2315 Mon

23/03/22

23/03/22

23/03/22

23/03/22

23/03/22

23/03/22

23/03/22

22/03/22

22/03/22

22/03/22

0515 Wed

0515 Wed

0010 Wed

0115 Wed

0315 Wed

0500 Wed

0530 Wed

0655 Tue

0655 Tue

0450 Tue

Possession

Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect
Line 
Blockage + 
Disconnect

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Down Fast

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Fast/Main

Up Main

Down Main

All

Tursdale Jn

Aycliffe

Aycliffe

Aycliffe

Aycliffe

Aycliffe

Aycliffe

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Aycliffe

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Tursdale Jn

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

P2021/3012074

P2021/2860852

T/W

Trains to travel over the Up Main

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC.

LN600
LN646

LN600

40m35ch and 47m47ch

C24 Rerail Resleeper - High 
Output

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

23/03/22

21/03/22

21/03/22

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7063006
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EAS_V3_2022

2255 Tue

2255 Tue

2315 Tue

2255 Wed

2255 Wed

2315 Wed

2255 Thu

2255 Thu

23/03/22

23/03/22

23/03/22

24/03/22

24/03/22

24/03/22

25/03/22

25/03/22

0655 Wed

0655 Wed

0450 Wed

0655 Thu

0655 Thu

0450 Thu

0655 Fri

0655 Fri

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Up Main

Down Main

All

Up Main

Down Main

All

Up Main

Down Main

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

P2021/2860902

P2021/2860884

P2021/2860885

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE.

LN600

LN600

LN600

40m35ch and 47m47ch

40m35ch and 47m47ch

40m35ch and 47m47ch

C24 Rerail Resleeper - High 
Output

C24 Rerail Resleeper - High 
Output

Follow-Up Work

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

24/03/22

24/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063007

W2021/7063155

W2021/7063159
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EAS_V3_2022

2150 Fri

2250 Fri

2250 Mon

2250 Tue

2230 Wed

2250 Thu

18/03/22

21/03/22

22/03/22

23/03/22

24/03/22

25/03/22

2250 Fri

0530 Mon

0550 Tue

0550 Wed

0530 Thu

0550 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down

All Lines

All Lines

All Lines

All Lines

All Lines

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Haltwhistle

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

Haydon Bridge

P2021/2831721

P2021/2831703

P2021/2831722

P2021/2831723

P2021/2831704

PLTR WITCHESTER CORE DOWN LINE 

TRAINS DIVERTED 



HALTWHISTLE SIDINGS TO REMAIN CLEAR.

PLTR WITCHESTER FOLLOW UP WORK DOWN 
LINE 

 

HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK DOWN 
LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK DOWN 
LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER FOLLOW UP WORK DOWN 
LINE 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN682

LN682

LN682

LN682

LN682

34m25ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

18/03/22

18/03/22

21/03/22

22/03/22

23/03/22

24/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6990977

W2021/6990982

W2021/6990766

W2021/6990767

W2021/6991018
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0010 Sun

0305 Sun

0305 Sun

0305 Sun

0305 Sun

0225 Sun

0225 Sun

0225 Sun

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

0305 Sun

0355 Mon

0355 Mon

0355 Mon

0355 Mon

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Up Slow

Up Fast/Main/Fast

Down 
Fast/Main/Fast
Down Slow

Up Slow

Welwyn 
Flyover/Welwyn 
Down Back 
Platform
Up Sidings

Up Back 
Platform/Reversin
g Line/Reversing 
Siding
Down Back 
Platform/EMU 
Sidings

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Potters Bar

Digswell

Langley Jn

Langley Jn

Welwyn Garden City

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Wood Green 
South Jn

Wood Green 
South Jn

Woolmer Green

Welwyn Garden 
City

Cambridge Jn

Hitchin North Jn

Stevenage

P2021/2772407

P2021/2735321

PLTR BARNET TUNNEL DOWN SLOW 

WORKS DELIVERY REBALLAST S&C HEAVY 
REFURB 2206 AND 2207 PTS



0010 SUN TO 0305 SUN TRAINS TO TRAVEL OVER
SLOW LINES 

0305 SUN TO 0355 MON TRAINS DIVERTED VIA 
HERTFORD NORTH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA WELWYN GARDEN CITY


SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



PANTOGRAPHS TO BE LOWERED IN WELWYN 
GARDEN CITY SIDINGS

ISOLATION TO BE REMOVED BY 0320



0305 DUE TO CLOCK CHANGE WEEKEND



CAPACITY IS 8TPH

ALLOCATION WILL BE 3 LNER, 1 OPEN ACCESS, 4 
GTR, FREIGHT OVERNIGHT.

TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH



0225 due to clock change

LN101

LN101
LN125
LN126

18m55ch and 20m75ch

5m15ch and 9m20ch

28m51ch and 40m62ch

28m51ch and 40m62ch

C75 S&C - Reballasting

C16 Rerail Resleeper 
(Concrete)

Track Maintenance

Track Maintenance

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

52Week

W2021/7364658

W2021/6902417

W2021/6703099

W2021/6505808
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EAS_V3_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0005 Sun

0005 Sun

0800 Sun

0800 Sun

0800 Sun

2000 Sun

27/03/22

27/03/22

28/03/22

27/03/22

28/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0005 Sun

0005 Sun

0445 Mon

0005 Sun

0445 Mon

0800 Sun

0800 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main/Fast

Up Slow

Down and Up

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Marshgate Siding

All Lines

All Lines

Up Main/Fast

Up Slow

Thorne Slow/Up 
Platform Loop 
(Platform 1)
Down Fast

Decoy North Jn

Decoy North Jn

Bentley Jn

South Yorkshire Jn

Marshgate Jn

Dock Hills LC

Moat Hills LC

Decoy North Jn

Decoy North Jn

South Yorkshire Jn

Arksey LC CCTV

Arksey LC CCTV

Doncaster F.S. 
OHNS

Marshgate Jn

Marshgate Jn

Marshgate Jn

Sand Bank Jn

Arksey LC CCTV

Doncaster F.S. 
OHNS

Marshgate Jn

Decoy North Jn

P2021/2821783 S&C RENEWAL DONCASTER STATION NORTH 
2461AB 2462AB 2463A 



TRAINS DIVERTED VIA WAKEFIELD WESTGATE, 
LEEDS, CHURCH FENTON AND YORK  



AS PER DECISION CRITERIA PUBLISHED AT 
VERSION 3 

TPE: REMOVE NEWCASTLE SERVICE 

GC: CERTAIN SERVIES TO START/TERMINATE AT 
DONCASTER

GC: SUNDERLAND SERVICES TO DIVERT VIA 
SHAFTHOLME J, MILFORD JN AND CHURCH 
FENTON. 

LNER: TWO LEEDS SERVICES WTT, ONE 
DIVERTED ANGLO SCOTT, REMOVE TWO 
THROUGH SERVICES AN HOUR

LNER: OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER

XC: DONCASTER SERVICES TO 
STRAT/TERMINATE SHEFFIELD AND LEEDS 
SERVICE WILL BE 1TPH OR DIVERT VIA S&K ON 
SATURDAY AND MOORTHORPE ON SUNDAY, 

NORTHERN: RETIME DONCASTER TO LEEDS 
NORTHERN SHUTTTLE BY 12 MINUTES 
THROUGHOUT. 

NORTHERN: YORK TO LEEDS SHUTTLE TO RUN 
AS A SELBY SHUTTLE. 

NORTHERN: CERTAIN YORK TO 
HULL/BRIDLINGTON SERVICES TO RUN VIA EAST 
COAST MAIN LINE. 

FREIGHT: CERTAIN SERVICES TO DIVERT VIA 
CASTLEFORD, NORMANTON AND HARE PARK JN  
ECTL TO RUN BETWEEN SCOTLAND AND 
NEWCASTLE, START/TERMINATE NEWCASTLE.   

FHT START/TERMINATE AT DONCASTER



SERVICES TO BE BACK TIMED OUT OF LONDON

TO ACCOMODATE FOR HERTFORD AND LEEDS

DIVERSIONS



50MPH TSR REQUIRED ON THE UP SLOW FROM 
0445 MON 21/03 (WK51) UNTIL 0800 SUN 03/04 
(WK1)ADDITIONAL [XX] WILL BE REQUIRED

LN101
LN600
LN752
LN826
LN836

155m40ch and 157m20ch

C70 S&C - Complete 
Renewal 113A

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6859806
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2021/2765924

P2021/3009575

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

LN101
LN600
LN720
LN752
LN889

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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EAS_V3_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0930 Sat

0930 Sat

0930 Sat

26/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0930 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down and Up 
High Meads 
Curve/Loop
Down and Up 
Channelsea

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Stratford

Temple Mills East Jn

Stratford Central Jn 
West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Channelsea 
North Jn

Channelsea 
South Jn

P2021/2905726 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN 
CAMDEN ROAD AND STRATFORD AND EAST 
LONDON LINE SERVICES BETWEEN HIGHBURY 
AND DALSTON JUNCTION 



ARL SERVICES TO START/ TERMINATE FROM 
CAMDEN ROAD



NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 2 AT STRATFORD



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



LATE START IN STRATFORD AREA FOR 4V37 TO 
RUN VIA WEST ANGLIA, LEA BRIDGE, 
STRATFORD, LEA BRIDGE SOUTH TOTTENHAM 
AND ACTON WELLS



ACCESS AVAILABLE TO THE NLL INCLINE



438G 439A TO BE LIVE



Structures: Highbury Corner

Track PL: Hackney Central Up Core 3 of 3 
(41600419)

Mtce: Channelsea Jns Tamp

EA1180
EA1320
EA1325
EA1340
LN110

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2910457 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

1m14ch and 1m35ch
Track Maintenance

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7407137
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EAS_V3_2022

0130 Sat

0130 Sat

28/03/22

28/03/22

0600 Mon

0600 Mon

Possession

Possession

All Lines

Single/Down

Up/Single

Hambleton North Jn

Canal Jn (LN908 & 
LN910)

Arksey LC CCTV

Temple Hirst Jn

P2021/2816749 PLTR TEMPLE HIRST CORE WEEKEND

HIGH OUTPUT CAT 24 UP MAIN, FOLLOW UP 
WORK DOWN MAIN



TRAINS DIVERTED VIA LEEDS 



AS PER DECISION CRITERIA PUBLISHED AT 
VERSION 3 

TPE: REMOVE NEWCASTLE SERVICE 

GC: CERTAIN SERVIES TO START/TERMINATE AT 
DONCASTER

GC: SUNDERLAND SERVICES TO DIVERT VIA 
SHAFTHOLME J, MILFORD JN AND CHURCH 
FENTON. 

LNER: TWO LEEDS SERVICES WTT, ONE 
DIVERTED ANGLO SCOTT, REMOVE TWO 
THROUGH SERVICES AN HOUR

LNER: OTHER SERVICES TO START/TERMINATE 
YORK AND DONCASTER

XC: DONCASTER SERVICES TO 
STRAT/TERMINATE SHEFFIELD AND LEEDS 
SERVICE WILL BE 1TPH OR DIVERT VIA S&K ON 
SATURDAY AND MOORTHORPE ON SUNDAY, 

NORTHERN: RETIME DONCASTER TO LEEDS 
NORTHERN SHUTTTLE BY 12 MINUTES 
THROUGHOUT. 

NORTHERN: YORK TO LEEDS SHUTTLE TO RUN 
AS A SELBY SHUTTLE. 

NORTHERN: CERTAIN YORK TO 
HULL/BRIDLINGTON SERVICES TO RUN VIA EAST 
COAST MAIN LINE. 

FREIGHT: CERTAIN SERVICES TO DIVERT VIA 
CASTLEFORD, NORMANTON AND HARE PARK JN  
ECTL TO RUN BETWEEN SCOTLAND AND 
NEWCASTLE, START/TERMINATE NEWCASTLE.   

FHT START/TERMINATE AT DONCASTER



NORTHERN TO DIVERT 1H52 AND 1H54 VIA 
GOOLE 

RAIL ROAD REPLACEMENT SERVICE TO 
OPERATE BETWEEN DONCASTER AND SELBY 



SERVICES TO BE BACK TIMED OUT OF LONDON 
TO ACCOMODATE FOR HERTFORD AND LEEDS 
DIVERSIONS

LN600

159m5ch and 167m25ch

168m38ch and 171m51ch

C24 Rerail Resleeper - High 
Output

C11 Rerail Resleeper 
Reballast - Trax

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7062760

W2021/6941925
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EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

29/03/22

29/03/22

30/03/22

30/03/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2021/2841852

P2021/2841897

P2021/2841906

TRU EAST OF LEEDS 



BETWEEN 0745 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

29/03/22

29/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7000086

W2021/7001597

W2021/7001725
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EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2255 Mon

2255 Mon

2315 Mon

31/03/22

31/03/22

01/04/22

01/04/22

29/03/22

29/03/22

29/03/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0655 Tue

0655 Tue

0450 Tue

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Up Main

Down Main

All

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

P2021/2841907

P2021/2841908

P2021/2860886

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HIGH OUTPUT DOWN MAIN LINE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

LN600
LN854

LN600
LN854

LN600

10m20ch and 187m78ch

10m20ch and 187m78ch

40m35ch and 47m47ch

Major Projects

Major Projects

C24 Rerail Resleeper - High 
Output

30/03/22

30/03/22

31/03/22

31/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7001726

W2021/7001727

W2021/7063156

Week 52  - Continued

Page202 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2255 Tue

2255 Tue

2315 Tue

2255 Wed

2255 Wed

0015 Sun

0015 Sun

0025 Tue

0025 Tue

0025 Wed

0025 Wed

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

28/03/22

28/03/22

29/03/22

29/03/22

30/03/22

30/03/22

0655 Wed

0655 Wed

0450 Wed

0655 Thu

0655 Thu

0500 Mon

0500 Mon

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n
BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)+Disco
nnect
BLOCKED - 
Engineering 
Trains 
Protection 
zone + 
Disconnectio
n

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Down Main

All

Up Main

Down Main

Down Main

Up Main

Up Goods No.1

Down Goods

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Little Mill Crossovers

Belford Crossovers

Belford Crossovers

Little Mill Crossovers

Belford Crossovers

Newport East Jn

Newport East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Belford 
Crossovers

Little Mill 
Crossovers

Little Mill 
Crossovers

Belford 
Crossovers

Little Mill 
Crossovers

Bowesfield Jn

Thornaby

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

P2021/2860853

P2021/2860854

P2021/2771791

P2021/2842846

P2021/2842861

HIGH OUTPUT DOWN MAIN 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE. 



LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC. 



POSSESSION TAKEN AFTER THE PASSAGE OF 
1S31 2227 @ BELFORD 



20MPH SAFETY SPEED IMPOSED ON THE UP 
MAIN ADDITIONAL [XX] REQUIRED TO BE 
REMOVED BY 0600

HIGH OUTPUT DOWN LMAIN INE 



TRAINS TO RUN SINGLE LINE WORKING ON UP 
LINE.

RERAIL, REBALLAST, RESLEEPER THORNABY 
STATION WORKS DEL



TPE MIDDLESBROUGH/REDCAR SERVICES TO 
TERMINATE/START AT YORK

BEESTON PLTR PREP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR PREP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN600

LN600

LN632

LN836

LN836

40m35ch and 47m47ch

40m35ch and 47m47ch

11m20ch and 12m4ch

180m0ch and 183m30ch

180m0ch and 183m30ch

C24 Rerail Resleeper - High 
Output

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

Preparatory Work

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

27/03/22

27/03/22

29/03/22

29/03/22

30/03/22

30/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7063157

W2021/7063160

W2021/6788527

W2021/6990932

W2021/6990933

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Thu

0025 Thu

0025 Fri

0025 Fri

2315 Sun

2315 Sun

2315 Sun

0001 Tue

0001 Tue

0001 Tue

31/03/22

31/03/22

01/04/22

01/04/22

28/03/22

28/03/22

28/03/22

29/03/22

29/03/22

29/03/22

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0415 Mon

0415 Mon

0415 Mon

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

All Lines

Down and Up 
Whitehall Curve

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Leeds West Jn

Whitehall East Jn

Methley Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2842862

P2021/2842881

P2021/2874459

P2021/2898681

BEESTON PLTR PREP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR PREP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN836

LN836

LN840
LN872
LN874

LN854
LN898
LN902

180m0ch and 183m30ch

180m0ch and 183m30ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Preparatory Work

Preparatory Work

Major Projects

Major Projects

31/03/22

31/03/22

01/04/22

01/04/22

27/03/22

27/03/22

27/03/22

29/03/22

29/03/22

29/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6990934

W2021/6990935

W2021/7004147

W2021/7004872

Week 52  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

01/04/22

01/04/22

01/04/22

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2021/2898615

P2021/2898721

P2021/2898653

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

01/04/22

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7004148

W2021/7004873

W2021/7004149

W2021/7004874

W2021/7004150

W2021/7004875
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0855 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0130 Sat

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

1625 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Single/Down

Up/Single

Pontefract West Jn

West Parade North 
Jn

Hull Paragon

Hull

Hull

Canal Jn (LN908 & 
LN910)

Crofton West Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Temple Hirst Jn

P2021/2766791

P2021/3024068

P2021/2816720

S&C MAINTENANCE CROFTON EAST YORK DU



TRAINS DIVERTED VIA CASTLEFORD, 
GASCOIGNE WOOD AND THE ECML



FREIGHT TRAINS DIVERTED



GBRF: DIVERT BIOMASS VIA HOLGATE



NORTHERN: RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN WAKEFIELD KIRKGATE 
AND KNOTTINGLEY



NO ACCESS TO CROFTON DEPOT



5A70 TO LEAVE CROFTON WEST EARLIER AND 
STABLE BDI AFTER 1A81 HAS PASSED 



TPE TO BID ECS MOVES PRIOR TO 0855 SUN

STABLING AVAILABLE IN SIDINGS A TO E



STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7



NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

IN CONNECTION WITH PLTR TEMPLE HIRST 
P2816749

LN882

LN898
LN914
LN920

LN910

1m22ch and 0m0ch

169m16ch and 169m70ch

Preparatory Work

In Connection With 
Engineering Work

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/7473492

W2021/6942024

Week 52  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0205 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0830 Sun

0830 Sun

0830 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0710 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

All Lines

Up Slow No.2

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No1
Down 
Moorgate/Platform
8
Up Slow/Up Slow 
No1/Up Slow/E 
Line

Down and Up Fast

Down and Up 
Slow

Belle Isle Jn

Holloway

Kings Cross

Finsbury Park

Harringay

Kings Cross

Wood Green North 
Jn

Finsbury Park

Kings Cross

Potters Bar

Kings Cross

Canonbury West 
Jn

Holloway

Kings Cross

Moorgate

New Southgate

Wood Green 
South Jn

P2022/2763502

P2022/2803902

TRACK MAINTENANCE FP01 

OHL WORK EO2 MAINTENANCE 



0710 SUN TO 0830 SUN TRAINS TO TRAVEL OVER
SLOW LINES AND BE REPLATFORMED AS 
NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 2 LONG PLATFORM AT KINGS 
CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



EAST COAST TRAINS LTD REQUIRE 1 PLATFORM 
FOR STABLING AT KINGS CROSS 



PANTAGRAPHS TO BE LOWERED IN PLATFORMS  
0 TO 6

PLTR NEW SOUTHGATE FOLLOW UP WORK 
DOWN FAST 

PLTR BARNET TUNNEL FOLLOW UP WORK DOWN
SLOW

PART SECTIONS TO ALLOW WD FUW AT WGC.



TRAINS DIVERTED VIA HERTFORD

LN101

LN101

0m0ch and 1m30ch

0m47ch and 2m72ch

5m15ch and 9m20ch

5m15ch and 9m20ch

S&C Maintenance

OHL Work

OHL Work

OHL Work

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

1Week

W2022/6742998

W2022/7466938

W2022/6902598

W2022/6902599
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2747054 TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERY VIA MML

LN101

60m12ch and 75m55ch
Safe & Effective Working

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743134

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861567 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064696
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up NLL

Up/Down 
Canonbury

Down and Up 
Channelsea 
Curve
Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Highbury and 
Islington

Stratford

Highbury Vale Jn

Stratford Central Jn 
West

Channelsea North 
Jn

Temple Mills East Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Camden Road 
East Jn

Canonbury West 
Jn

Channelsea 
South Jn

High Meads Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2747030

P2022/2905741

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN 
CAMDEN ROAD AND STRATFORD AND EAST 
LONDON LINE SERVICES BETWEEN HIGHBURY 
AND DALSTON JUNCTION 



ARL SERVICES TO START/ TERMINATE FROM 
CAMDEN ROAD



TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AT STRATFORD



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



ACCESS AVAILABLE TO THE NLL INCLINE



4V37 TO DIVERT VIA BURY ST EDMUNDS, 
CAMBRIDGE, BROXBOURNE, LEA BRIDGE, 
STRATFORD, SOUTH TOTTENHAM



438G 439A TO BE LIVE



Structures: Highbury Corner

Track PL: Hackney Central Up Follow-up (41600419)

EA1560
LN101
LN135

EA1150
EA1180
EA1320
EA1325
EA1340
EA1350
LN110

100m23ch and 100m70ch
Track Maintenance

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743053
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910486

P2022/2910704

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2843377

P2022/2843378

P2022/2843380

TRU EAST OF LEEDS



0745 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1700 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

05/04/22

05/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7000095

W2022/7001736

W2022/7001737

Week 1  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2345 Sat

07/04/22

07/04/22

08/04/22

08/04/22

04/04/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0505 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Lancaster Road Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Seaton Carew

P2022/2843481

P2022/2843482

P2022/2771805

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

RERAIL AND REBALLAST DOWN SUNDERLAND 
WORKS DELIVERY



GC SERVICES DIVERTED VIA ECML AND 
GREENSFIELD JN 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORTHALLERTON AND 
SUNDERLAND VIA THE DURHAM COAST



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUNDERLAND AND 
MIDDLESBROUGH

LN600
LN854

LN600
LN854

LN627

10m20ch and 187m78ch

10m20ch and 187m78ch

71m10ch and 72m42ch

Major Projects

Major Projects

C11 Rerail Resleeper 
Reballast - Trax

06/04/22

06/04/22

07/04/22

07/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001738

W2022/7001739

W2022/6807126

Week 1  - Continued
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0010 Sat

0010 Sat

0010 Sat

0025 Sat

0025 Sat

0025 Tue

0025 Tue

0025 Wed

0025 Wed

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

0500 Mon

0500 Mon

0500 Mon

0505 Mon

0505 Mon

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Up Doncaster/Up 
Leeds
Down 
Leeds/Down 
Doncaster
Down and Up

Down Doncaster

Up Doncaster

Down/Up Copley 
Hill Chord

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Adwick Jn

South Elmsall

Skellow Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Applehurst Jn

Bentley LC 
(South Yorks)

Carcroft Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

P2022/2840845

P2022/2831368

P2022/2842724

P2022/2842767

S&C RENEWAL ADWICK JN 2566 AND 2567AB 



TSR 50 MPH TO BE IMPOSED ON THE DOWN AND 
UP MAIN FROM 0445 MONDAY (WEEK 1) UNTIL 
0820 SUNDAY (WEEK 3) ADDITIONAL [XX] 
REQUIRED



XC SERVICES BOOKED TO ALL AT DONCASTER 
AND LEEDS WILL DIVERT VIA MOORTHORPE, 
CALDER BRIDGE AND METHLEY DUE TO 
P2831368



FREIGHT SERVICES DIVERTED VIA SHAFTHOLME,
KNOTTINGLEY



LNER TO DIVERT 1TPH VIA HAMBLETON AND 
ECML TO/FROM LEEDS

0025 SAT TO 0020 SUN AND 0805 SUN TO 0505 
MON

LNER DIVERTED 1TPH VIA HAMBLETON AND THE 
ECML

EMT DIVERTED VIA WAKEFIELD KIRKGATE

XC TO DIVERT VIA ALTOFTS JN AND CALDER 
BRIDGE JN/BARNSLEY

FREIGHT SERVICES DIVERTED

NORTHERN SERVICES TO TERMINATE AT 
WAKEFIELD WESTGATE RAIL REPLACEMENT BUS
SERVICE TO OPERATE BETWEEN WAKEFIELD 
AND LEEDS.  2N35 TO REVERSE AT WAKEFIELD 
WESTGATE AND DIVERT VIA WESTGATE CURVE, 
ALTOFTS AND METHLEY



0025 SUN TO 0805 SUN

NO BOOKED TRAFFIC

BEESTON PLTR FOLLOW UP WORK 

136283 

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN836
LN842
LN846

LN836

LN836

LN836

161m0ch and 0m0ch

159m0ch and 162m26ch

160m59ch and 160m8ch

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

05/04/22

05/04/22

06/04/22

06/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7011368

W2022/7011280

W2022/7011383

W2022/6991027

W2022/6991034

W2022/6990926

Week 1  - Continued
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

07/04/22

07/04/22

08/04/22

08/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

West Parade North 
Jn

Hull Paragon

Hull

Hull

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hull Paragon

P2022/2842768

P2022/2842769

P2022/3024026

P2022/2766730

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP TAMPING

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

STABLING AVAILABLE IN SIDINGS A TO E



STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7



NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN836

LN836

LN898
LN914
LN920

LN898
LN914
LN920

180m0ch and 183m30ch

180m0ch and 183m30ch

1m22ch and 0m0ch

Follow-Up Work

Follow Up Tamping

Preparatory Work

07/04/22

07/04/22

08/04/22

08/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990927

W2022/6990928

W2022/7473781

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0105 Sun

0105 Sun

2100 Sun

2100 Sun

0120 Mon

0200 Sun

0200 Sun

0200 Sun

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

0715 Sun

0715 Sun

0455 Mon

0455 Mon

0455 Mon

0940 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Belle Isle Jn

Holloway

Finsbury Park

Finsbury Park

Finsbury Park

Wood Green North 
Jn

Hornsey

Langley Jn

Finsbury Park

Highbury Vale Jn

Holloway

Moorgate

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2022/2743529

P2022/2746970

P2022/2735323

TRACK MAINTENANCE FP04



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED

TRACK MAINTENANCE FP14 



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

LN101

LN101
LN105
LN110

LN101
LN120

2m14ch and 0m70ch

2m5ch and 2m29ch

5m20ch and 4m58ch

5m20ch and 4m58ch

S&C Maintenance

Track Maintenance

S&C Maintenance

S&C Maintenance

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

10/04/22

10/04/22

10/04/22

2Week

W2022/6743118

W2022/6745814

W2022/6703100

W2022/6505811
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861715 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064697

Week 2  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

10/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

10/04/22

10/04/22

11/04/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Bypass Road

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2872986 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END

CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AND CAMBRIDGE.



FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
MELDRETH ROAD LC, SHEPRETH LC, FOXTON LC,
ICKLETON ROAD LC AND STATION ROAD 
(SHELFORD LC)



WA  CYCLIC TYPE J (GOLDEN BLOCK)

Track S&C: Foxton TOPO Surveys (41699922)

CD: Cambridge Re-signalling WST1

EA1161
EA1230
EA1530
LN125

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910487

P2022/2910705

NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak TOPO Surveys 
(41190123df1)

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Tue

2155 Wed

2155 Thu

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

13/04/22

14/04/22

15/04/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Wed

0555 Thu

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton North Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2843486

P2022/2858946

P2022/2858948

P2022/2858914

TRU EAST OF LEEDS 



0745 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

12/04/22

13/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7000096

W2022/7008511

W2022/7008512

W2022/7008513
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2345 Sat

0010 Sat

0010 Sat

0010 Sat

0025 Sat

0025 Sat

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0505 Mon

0500 Mon

0500 Mon

0500 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up

Up Doncaster/Up 
Leeds
Down 
Leeds/Down 
Doncaster
Down and Up

Down Doncaster

Up Doncaster

Down/Up Copley 
Hill Chord

Lancaster Road Jn

Adwick Jn

South Elmsall

Skellow Jn

Copley Hill West Jn

Copley Hill East Jn

Seaton Carew

Applehurst Jn

Bentley LC 
(South Yorks)

Carcroft Jn

Balne Lane

Copley Hill West 
Jn

P2022/2771715

P2022/2840882

P2022/2831278

RERAIL, REBALLAST, RESLEEPER UP 
SUNDERLAND WORKS DELIVERY



GC SERVICES DIVERTED VIA ECML AND 
GREENSFIELD JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORTHALLERTON AND 
SUNDERALND VIA THE DURHAM COAST



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SUNDERLAND AND 
MIDDLESBROUGH

S&C RENEWAL CARCROFT JN 2560AB 2561PTS 



XC SERVICES BOOKED TO ALL AT DONCASTER 
AND LEEDS WILL DIVERT VIA MOORTHORPE, 
CALDER BRIDGE AND METHLEY DUE TO 
P2831278



FREIGHT SERVICES DIVERTED VIA SHAFTHOLME,
KNOTTINGLEY



LNER TO DIVERT 1TPH VIA HAMBLETON AND 
ECML TO/FROM LEEDS



TSR 50 MPH TO BE IMPOSED ON THE DOWN AND 
UP MAIN FROM 0445 MONDAY (WEEK 2) UNTIL 
0820 SUNDAY (WEEK 3) ADDITIONAL [XX] 
REQUIRED

BEESTON PLTR 

CAT11 1782 YDS

UID 136283



0025 SAT TO 0020 SUN AND 0805 SUN TO 0505 
MON

LNER DIVERTED 1TPH VIA HAMBLETON AND THE 
ECML

EMT DIVERTED VIA WAKEFIELD KIRKGATE

XC TO DIVERT VIA ALTOFTS JN AND CALDER 
BRIDGE JN/BARNSLEY

FREIGHT SERVICES DIVERTED

NORTHERN SERVICES TO TERMINATE AT 
WAKEFIELD WESTGATE RAIL REPLACEMENT BUS
SERVICE TO OPERATE BETWEEN WAKEFIELD 
AND LEEDS.  2N35 TO REVERSE AT WAKEFIELD 
WESTGATE AND DIVERT VIA WESTGATE CURVE, 
ALTOFTS AND METHLEY



0025 SUN TO 0805 SUN

NO BOOKED TRAFFIC

LN627

LN836
LN842
LN846

LN836

71m10ch and 72m42ch

157m60ch and 162m25ch

160m59ch and 160m8ch

161m0ch and 0m0ch

180m0ch and 183m30ch

C11 Rerail Resleeper 
Reballast - Trax

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6807127

W2022/7011687

W2022/7012118

W2022/7011961

W2022/6991030
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Tue

0025 Tue

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0001 Tue

0001 Tue

0001 Tue

12/04/22

12/04/22

13/04/22

13/04/22

14/04/22

14/04/22

15/04/22

15/04/22

12/04/22

12/04/22

12/04/22

0505 Tue (5 hrs)

0505 Tue (5 hrs)

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2842739

P2022/2842773

P2022/2842774

P2022/2842775

P2022/2898654

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN836

LN836

LN836

LN836

LN854
LN898
LN902

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow Up Tamping

Major Projects

Major Projects

12/04/22

12/04/22

13/04/22

13/04/22

14/04/22

14/04/22

15/04/22

15/04/22

12/04/22

12/04/22

12/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6991035

W2022/6990931

W2022/6990930

W2022/6990929

W2022/7004835

W2022/7004330
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

15/04/22

15/04/22

15/04/22

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2898742

P2022/2899886

P2022/2899858

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004331

W2022/7004836

W2022/7004332

W2022/7004837

W2022/7004333

W2022/7004838
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Thu

10/04/22

10/04/22

10/04/22

10/04/22

12/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

14/04/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0515 Thu

0515 Thu

0515 Thu

0515 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2832018

P2022/2832109

P2022/2832142

P2022/2832144

PLTR HULL STATION PLATFORM 5 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 1, 2, 3 AND 
7 

NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

1m22ch and 0m0ch

1m22ch and 0m0ch

1m22ch and 0m0ch

1m22ch and 0m0ch

Preparatory Work

Preparatory Work

Preparatory Work

Preparatory Work

10/04/22

10/04/22

10/04/22

10/04/22

12/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990953

W2022/6990954

W2022/6990955

W2022/6990956
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2335 Fri

2335 Fri

2335 Fri

15/04/22

15/04/22

15/04/22

15/04/22

19/04/22

19/04/22

19/04/22

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

West Parade North 
Jn

Hull Paragon

Hull

Hull

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2832145

P2022/2879483

PLTR HULL STATION PLATFORM 5 PREP WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 DIG FORMATION

BRADFORD FS PLAT 3 INSTALL NEW S&C AND 
TAKE PLATFORM 3 OUT OF USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN898
LN914
LN920

LN928
LN932

1m22ch and 0m0ch

208m50ch and 205m54ch

Preparatory Work

Major Projects

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990957

W2022/7110677
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0150 Sun

0150 Sun

0130 Sun

0130 Sun

17/04/22

17/04/22

17/04/22

17/04/22

0735 Sun

0750 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Fast

Down Slow/Down 
Slow No.1
Down 
Goods/Down Slow
No.2

All Lines

Down and Up 
Hertford

Harringay

Harringay

Hitchin South

Langley Jn

Belle Isle Jn

Holloway

Knebworth

Langley Jn FS

P2022/2763521

P2022/2763896

TRACK MAINTENANCE FP05

NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 

0735 SUN TO 0750 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 

GTR ECS MOVES VIA HORNSEY FLYOVER 

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

GTR 2K05 WILL NOT RUN 

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

MAINTENANCE OHL WORK

LN101
LN105
LN110

LN101
LN120

1m55ch and 3m0ch

28m20ch and 31m17ch

S&C Maintenance

OHL Work

17/04/22

17/04/22

17/04/22

17/04/22

3Week

W2022/6752254

W2022/6752290
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861716 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow Up Tamping
16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064563

Week 3  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2747103

P2022/2912124

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

NLL CYCLIC TYPE 7B (ROTR)

LN101

EA1180
EA1320
EA1340
LN110
LN115

76m35ch and 83m25ch
Track Maintenance

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6746413
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

2155 Tue

17/04/22

17/04/22

17/04/22

18/04/22

19/04/22

20/04/22

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down & Up Leeds

Down & Up Leeds

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2843504

P2022/2854393

P2022/2854396

TRU EAST OF LEEDS



0745 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m50ch and 187m78ch

10m20ch and 183m60ch

10m20ch and 183m60ch

Major Projects

Major Projects

Major Projects

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

19/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6999938

W2022/7001688

W2022/7001689

Week 3  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2250 Mon

21/04/22

21/04/22

22/04/22

22/04/22

19/04/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0550 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Haltwhistle

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Haydon Bridge

P2022/2843506

P2022/2843489

P2022/2831668

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLTR WITCHESTER TUNNEL FOLLOW UP

PLTR WITCHESTER TUNNEL FOLLOW DOWN



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

LN600
LN854

LN600
LN854

LN682

10m20ch and 187m78ch

10m20ch and 187m78ch

35m0ch and 37m35ch

35m0ch and 37m35ch

Major Projects

Major Projects

Follow Up Tamping

Follow-Up Work

20/04/22

20/04/22

21/04/22

21/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001690

W2022/7001691

W2022/6990973

W2022/6990984

Week 3  - Continued

Page230 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2250 Tue

2250 Wed

2250 Thu

2330 Sat

2340 Sat

0001 Tue

0001 Tue

0001 Wed

0001 Wed

20/04/22

21/04/22

22/04/22

17/04/22

17/04/22

19/04/22

19/04/22

20/04/22

20/04/22

0550 Wed

0550 Thu

0550 Fri

0840 Sun

0840 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

All Lines

All Lines

All Lines

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Haltwhistle

Haltwhistle

Haltwhistle

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Haydon Bridge

Haydon Bridge

Haydon Bridge

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

P2022/2831670

P2022/2831686

P2022/2831687

P2022/2851108

P2022/2851085

P2022/2851050

PLTR WITCHESTER TUNNEL FOLLOW UP 

PLTR WITCHESTER TUNNEL FOLLOW DOWN 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER TUNNEL FOLLOW UP 

PLTR WITCHESTER TUNNEL FOLLOW DOWN 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR WITCHESTER TUNNEL FOLLOW UP WORK 
DOWN 

PLTR WITCHESTER TUNNREL FOLLOW UP WORK 
UP 



HALTWHISTLE SIDINGS TO REMAIN CLEAR



FREIGHT SERVICES DIVERTED



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N66

PLTR BURTON SALMON PREP WORK

PLTR BURTON SALMON PREP WORK



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON PREP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

LN682

LN682

LN682

LN804
LN854

LN804
LN854

LN804
LN854

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

35m0ch and 37m35ch

19m15ch and 15m50ch

19m15ch and 15m50ch

19m15ch and 15m50ch

Follow-Up Work

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

Preparatory Work

Preparatory Work

Preparatory Work

19/04/22

20/04/22

21/04/22

16/04/22

16/04/22

19/04/22

19/04/22

20/04/22

20/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990974

W2022/6990983

W2022/6990975

W2022/6990985

W2022/6990976

W2022/6990986

W2022/7040963

W2022/7040966

W2022/7041268

Week 3  - Continued

Page231 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0005 Sat

0005 Sat

0005 Sat

0005 Sat

21/04/22

21/04/22

22/04/22

22/04/22

19/04/22

19/04/22

19/04/22

19/04/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0430 Tue

0430 Tue

0430 Tue

0430 Tue

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Cottingham

Down and Up

Platform 1

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

All Lines

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

West Parade North 
Jn

Hull Paragon

Hull

Hull

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2851086

P2022/2851051

P2022/2832148

PLTR BURTON SALMON PREP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON PREP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR HULL STATION PLATFORM 4 & 5 CORE 



NO ACCESS/EGRESS TO HULL STATION 
THROUGHOUT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SELBY AND HULL



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SCARBOROUGH AND HULL



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION 



PLATFORM 1 OUT OF USE 



STABLING AVAILABLE IN SIDINGS A TO E 



STABLING AVAILABLE IN PLATFORM 2



NO STABLING IN PLATFORM 3 DUE TO S&T 
TESTING REQUIREMENTS



NO STABLING IN PLATFORMS 4 AND 5 DUE TO 
RENEWAL ROADS



NO STABLING IN PLATFORM 6 DUE TO S&T 
TESTING REQUIREMENTS



NO STABLING IN PLATFORM 7 DUE TO BALLAST 
TRAIN CASCADING MOVEMENTS



NO ACCESS TO/FROM BOTANIC GARDENS 



AFFECTED LNER SERVICES TO 
START/TERMINATE AT DONCASTER

LN804
LN854

LN804
LN854

LN898
LN914
LN920

19m15ch and 15m50ch

19m15ch and 15m50ch

1m22ch and 0m0ch

Preparatory Work

Preparatory Work

C11 Rerail Resleeper 
Reballast - Trax

21/04/22

21/04/22

22/04/22

22/04/22

16/04/22

16/04/22

16/04/22

16/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7041269

W2022/7041270

W2022/6991043
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

20/04/22

20/04/22

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

21/04/22

21/04/22

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cottingham

Down and Up

Platform 5

Platform 6

Platform 7

Platform 4

All Lines

Down and Up 
Cottingham

Down and Up

Platform 6

Platform 7

Platform 5

Platform 4

All Lines

Down and Up 
Cottingham

Down and Up

Platform 5

Platform 6

Platform 7

Platform 4

All Lines

West Parade North 
Jn

Hull Paragon

Hull

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Hull

Anlaby Road Jn

Hessle Road Jn

Hull

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

Hull

West Parade 
North Jn

P2022/2832151

P2022/2832457

P2022/2832515

PLTR HULL STATION PLATFORM 4 AND 5 FOLLOW
UP WORK



PLATFORM 1 OUT OF USE 

ACCESS AVAILABLE TO SIDINGS A TO E 

ACCESS AVAILABLE TO PLATFORMS 2 AND 3 

STABLING AVAILABLE IN PLATFORM 7 

NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6 AND PLATFORMS 4, 5 AND 6 TO REMAIN 
CLEAR

PLTR HULL STATION PLATFORM 4 AND 5 FOLLOW
UP WORK 



PLATFORM 1 OUT OF USE 

ACCESS AVAILABLE TO SIDINGS A TO E 

ACCESS AVAILABLE TO PLATFORMS 2 AND 3 

STABLING AVAILABLE IN PLATFORM 7 

NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6 AND PLATFORMS 4, 5 AND 6 TO REMAIN 
CLEAR

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



PLATFORM 1 OUT OF USE

ACCESS AVAILABLE TO SIDINGS A TO E 

ACCESS AVAILABLE TO PLATFORMS 2 AND 3

STABLING AVAILABLE IN PLATFORM 7 

NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6 AND PLATFORMS 4, 5 AND 6 TO REMAIN 
CLEAR

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

0m20ch and 0m0ch

0m20ch and 0m0ch

0m20ch and 0m0ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

20/04/22

20/04/22

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

21/04/22

21/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6991068

W2022/6991069

W2022/6991070
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

2335 Fri

2335 Fri

2335 Fri

22/04/22

22/04/22

22/04/22

22/04/22

22/04/22

19/04/22

19/04/22

19/04/22

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0515 Fri

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Cottingham

Down and Up

Platform 5

Platform 6

Platform 7

Platform 4

All Lines

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

West Parade North 
Jn

Hull Paragon

Hull

Hull

Hull

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Anlaby Road Jn

Hessle Road Jn

Hull

Hull

West Parade 
North Jn

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2832537

P2022/2879483

PLTR HULL STATION PLATFORM 4 AND 5 FOLLOW
UP WORK



PLATFORM 1 OUT OF USE 

ACCESS AVAILABLE TO SIDINGS A TO E 

ACCESS AVAILABLE TO PLATFORMS 2 AND 3 

STABLING AVAILABLE IN PLATFORM 7 

NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6 AND PLATFORMS 4, 5 AND 6 TO REMAIN 
CLEAR

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 DIG FORMATION

BRADFORD FS PLAT 3 INSTALL NEW S&C AND 
TAKE PLATFORM 3 OUT OF USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN898
LN914
LN920

LN928
LN932

0m20ch and 0m0ch

208m50ch and 205m54ch

Follow Up Tamping

Major Projects

22/04/22

22/04/22

22/04/22

22/04/22

22/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6991071

W2022/7110677
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Sun

0120 Sun

0120 Sun

0120 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Harringay

Royston

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Wood Green 
South Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2022/2735253

P2022/2747001

P2022/2747015

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE 



ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

EA1230
LN101
LN125
LN126

LN101

4m55ch and 3m31ch

4m55ch and 3m31ch

28m51ch and 40m62ch

41m38ch and 75m20ch

Track Maintenance

Track Maintenance

Track Maintenance

Track Maintenance

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

4Week

W2022/6703091

W2022/6505791

W2022/6761304

W2022/6761329
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861718 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064698

Week 4  - Continued

Page236 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912466

P2022/2910428

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Ely North Jn

March

March East Jn

March West Jn

March

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2022/2891163

P2022/2843507

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

TRU EAST OF LEEDS 



0745 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

EA1550
EA1560
EA1570
LN135

LN600
LN854

10m55ch and 187m78ch
Major Projects

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7000097

Week 4  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

26/04/22

26/04/22

27/04/22

27/04/22

28/04/22

28/04/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2843508

P2022/2843490

P2022/2843491

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

25/04/22

25/04/22

26/04/22

26/04/22

27/04/22

27/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001692

W2022/7001693

W2022/7001694

Week 4  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Thu

2155 Thu

2200 Sat

2200 Sat

1130 Sun

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Thu

0001 Thu

29/04/22

29/04/22

25/04/22

24/04/22

25/04/22

26/04/22

26/04/22

27/04/22

27/04/22

28/04/22

28/04/22

0555 Fri

0555 Fri

0530 Mon

1130 Sun

0530 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Leeds

Holgate Loop

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Holgate Jn

Holgate Jn

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Church Fenton 
North Jn

Colton North Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

P2022/2843492

P2022/2851354

P2022/2851373

P2022/2851403

P2022/2851356

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLTR BURTON SALMON CORE WORK



BETWEEN 1130 SUN TO 0530 MON 

TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT

XC SUN PM ECS BOOKED VIA MILFORD JN TO 
DIVERT VIA LEEDS OR VIA FERRYBRIDGE

FREIGHT DIVERTED VIA MILFORD JN, 
FERRYBRIDGE NORTH JN, PONTEFRACT, 
CALDER BRIDGE JN AND WAKEFIELD KIRKGATE

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

LN600
LN854

LN804
LN854

LN804
LN854

LN804
LN854

LN804
LN854

10m20ch and 187m78ch

20m0ch and 15m20ch

19m15ch and 15m50ch

19m15ch and 15m50ch

19m15ch and 15m50ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

Follow-Up Work

Follow-Up Work

Follow-Up Work

28/04/22

28/04/22

23/04/22

23/04/22

24/04/22

26/04/22

26/04/22

27/04/22

27/04/22

28/04/22

28/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001695

W2022/7040965

W2022/7041271

W2022/7041273

W2022/7041274

Week 4  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Fri

0001 Fri

2315 Sun

2315 Sun

2315 Sun

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

29/04/22

29/04/22

25/04/22

25/04/22

25/04/22

26/04/22

26/04/22

26/04/22

27/04/22

27/04/22

27/04/22

0530 Fri

0530 Fri

0415 Mon

0415 Mon

0415 Mon

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Normanton

Down Pontefract

Up Pontefract

All Lines

Down and Up 
Whitehall Curve

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Leeds West Jn

Whitehall East Jn

Methley Jn

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Church Fenton

Micklefield Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2851374

P2022/2874491

P2022/3007584

P2022/3007588

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN804
LN854

LN840
LN872
LN874

LN854
LN898
LN902

LN854
LN898
LN902

19m15ch and 15m50ch

15m62ch and 10m65ch

18m47ch and 10m50ch

15m62ch and 10m65ch

18m47ch and 10m50ch

Follow Up Tamping

Major Projects

Major Projects

Major Projects

Major Projects

29/04/22

29/04/22

24/04/22

24/04/22

24/04/22

26/04/22

26/04/22

26/04/22

27/04/22

27/04/22

27/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7041275

W2022/7411728

W2022/7411264

W2022/7411729

W2022/7411265
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

28/04/22

28/04/22

28/04/22

29/04/22

29/04/22

29/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Up Platform Loop 
(Platform 3)

Down and Up 
Leeds

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Church Fenton

Church Fenton

Micklefield Jn

Church Fenton

Church Fenton

Micklefield Jn

West Parade North 
Jn

Hull Paragon

Hull

Hull

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/3007492

P2022/3007549

P2022/3024183

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON NORTH JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND LEEDS 



ROUTE AVAILABLE BETWEEN LEEDS STATION 
AND NEVILLE HILL DEPOT



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

STABLING AVAILABLE IN SIDINGS A TO E



STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7



NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN854
LN898
LN902

LN854
LN898
LN902

LN898
LN914
LN920

15m62ch and 10m65ch

18m47ch and 10m50ch

15m62ch and 10m65ch

18m47ch and 10m50ch

1m22ch and 0m0ch

Major Projects

Major Projects

Major Projects

Major Projects

Follow Up Tamping

28/04/22

28/04/22

28/04/22

29/04/22

29/04/22

29/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7411730

W2022/7411266

W2022/7411731

W2022/7411267

W2022/7473602
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Fri

2335 Fri

2335 Fri

03/05/22

03/05/22

03/05/22

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Sidings 
Possession

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2879541 BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 INSTALL NEW S&C

BRADFORD FS PLAT 3 REBUILD PLATFORM TO 
FINAL POSITION AND OLE WORK

PLATFORM 3 CONTINUES OUT OF USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK 
AND OLE MODIFICATIONS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN928
LN932

208m50ch and 205m54ch
Major Projects

29/04/22

29/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7110678
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0115 Sun

0115 Sun

0115 Sun

0020 Sun

0020 Sun

0020 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0730 Sun

0730 Sun

0730 Sun

0720 Sun

0720 Sun

0720 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

D Line/Down Fast

F Line/Down Slow

Platforms 6 to 10

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Finsbury Park

Finsbury Park

Kings Cross

Hornsey

Finsbury Park

Hornsey

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Holloway

Kings Cross

Harringay

Hornsey

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2763548

P2022/2743547

P2022/2747055

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101

LN101

1m5ch and 2m29ch

3m60ch and 3m5ch

60m12ch and 75m55ch

S&C Maintenance

Track Maintenance

Safe & Effective Working

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

02/05/22

5Week

W2022/6746490

W2022/6752264

W2022/6743135
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2325 Sat

2325 Sat

2325 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0535 Sun

0535 Sun

0535 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

Peterborough North

Fletton Jn

Peterborough 
Station

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2747110

P2022/2861807

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101

LN101
LN135
LN147

74m74ch and 76m28ch

75m70ch and 77m55ch

Track Maintenance

Follow Up Tamping

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6765383

W2022/7064594
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0010 Sun

2210 Sat

2210 Sat

0015 Sun

0015 Sun

1010 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0755 Sun

1010 Sun

1010 Sun

0745 Sun

0745 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up 
Leeds

Platform 3

Down and Up 
Leeds

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Holgate Jn

Church Fenton

Colton South Jn

Holgate Jn

Holgate Jn

Colton South Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Micklefield Jn

Church Fenton

Micklefield Jn

Church Fenton

Colton North Jn

Church Fenton 
North Jn

P2022/2912484

P2022/2843495

NLL CYCLIC TYPE 7C (ROTR)

TRU EAST OF LEEDS 



BETWEEN 0755 SUN TO 1210 SUN 

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN 

TRAINS TRAVELLING BETWEEN YORK AND 
LEEDS TO DIVERT VIA CASTLEFORD



BETWEEN 1210 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

LN600
LN854

13m60ch and 6m30ch
Major Projects

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7000099
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

03/05/22

03/05/22

04/05/22

04/05/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2843847

P2022/2843496

P2022/2843497

TRU EAST OF LEEDS 



0745 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

13m60ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

03/05/22

03/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7000100

W2022/7001696

W2022/7001697
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

0120 Sat

0120 Sat

0120 Sat

05/05/22

05/05/22

06/05/22

06/05/22

02/05/22

02/05/22

02/05/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Longlands Loops

Down and Up

Down 
Northallerton Loop
Up Northallerton 
Loop

Down and Up

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Northallerton East 
Jn

Northallerton East 
Jn

Yarm

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Longlands Jn

Northallerton High
Jn

Low Gates LC

P2022/2843498

P2022/2843499

P2022/2746625

P2022/2746652

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN  



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

STRUCTURES WORK NORTHALLERTON TUNNEL 
UNDERBRIDE SG



GC TO DIVERT VIA DARLINGTON AND DINSDALE 
FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON

STRUCTURES WORK FULLICARR LANE BRIDGE 
LEN3/122 SG



GC TO DIVERT VIA DARLINGTON AND DINSDALE 
FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON

LN600
LN854

LN600
LN854

LN627

LN627

10m20ch and 187m78ch

10m20ch and 187m78ch

42m40ch and 43m20ch

44m40ch and 46m60ch

Major Projects

Major Projects

Structures Work

Structures Work

04/05/22

04/05/22

05/05/22

05/05/22

30/04/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001698

W2022/7001699

W2022/6759228

W2022/6759143
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2345 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2340 Tue

2340 Wed

2340 Thu

16/05/22

02/05/22

02/05/22

02/05/22

02/05/22

04/05/22

05/05/22

06/05/22

0530 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0530 Wed

0530 Thu

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Up & Down 
Newcastle

All Lines

All Lines

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Hexham

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Prudhoe LC

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

P2022/2851620

P2022/2870821

P2022/2862281

P2022/2862282

P2022/2862283

PLTR STOCKSFIELD



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N70

SCOT RAIL STABLING IN BAY PLATFORM 7&8 

DUE TO WORK CONTENT STABLING AVAILABILTY 
IN BAY PLATFORMS 5&6 TBC:



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

WORKS DELIVERY S&C WORKS ON 734A/B PTS

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch.

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

APPLEBY TO KEBWOOD PLTR

UNLOAD CWR

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

LN682

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

LN752
LN754

LN752
LN754

LN752
LN754

11m35ch and 15m40ch

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

C16 Rerail Resleeper 
(Concrete)

Prep for RDT

Unload CWR

Prep for RDT

14/05/22

01/05/22

01/05/22

01/05/22

01/05/22

03/05/22

04/05/22

05/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7041318

W2022/7048138

W2022/7048139

W2022/7047976
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Mon

2335 Fri

2335 Fri

2335 Fri

03/05/22

03/05/22

03/05/22

03/05/22

0530 Tue

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Sidings 
Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

North Lincoln Jn

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Wrawby Jn

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2860792

P2022/2879541

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 INSTALL NEW S&C

BRADFORD FS PLAT 3 REBUILD PLATFORM TO 
FINAL POSITION AND OLE WORK

PLATFORM 3 CONTINUES OUT OF USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK 
AND OLE MODIFICATIONS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN752
LN754

LN928
LN932

29m15ch and 25m30ch

208m50ch and 205m54ch

Prep for RDT

Major Projects

02/05/22

29/04/22

29/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7047975

W2022/7110678
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Holloway

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Alexandra Palace

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

P2022/2763645 TRACK MAINTENANCE FP015

S&C MAINTENANCE FP06 

SIGNALLING MAINTENANCE 

TECH INSPECTIONS 



TRAINS TO START/TERMINATE NEW BARNET



ISOLATION 0200 SUN TO 0710 SUN



LNER REQUIRE 4 LONG PLATFORMS IN KINGS 
CROSS FOR STABLING

LN101
LN105
LN110 0m0ch and 1m20ch

0m0ch and 4m52ch

0m0ch and 4m52ch

3m0ch and 2m20ch

Technical Inspection

S&T Maintenance

Track Maintenance

S&C Maintenance

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

6Week

W2022/6761088

W2022/6746443

W2022/6746440

W2022/6752257
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

2230 Sun

2230 Sun

2230 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

Up Goods No.1

Low Ellers Curve

Up Slow

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2022/2861861

P2022/2765943

S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101
LN135
LN147

LN101
LN600
LN720
LN764

75m70ch and 77m55ch
Follow-Up Work

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064699
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up NLL

Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Highbury and 
Islington

Stratford

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2905727

P2022/2908972

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN 
CAMDEN ROAD AND STRATFORD AND EAST 
LONDON LINE SERVICES BETWEEN HIGHBURY 
AND DALSTON JUNCTION 



ARL SERVICES TO START/ TERMINATE FROM 
CAMDEN ROAD



TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AT STRATFORD



DALSTON JUNCTION AVAILABLE FOR ARL ELL 
SERVICES



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



ACCESS AVAILABLE TO THE NLL INCLINE

438G 439A TO BE LIVE



Structures: Highbury Corner

Track PL: Hackney Central Up 6Wk Follow-up 
(41600419)

Mtce: Channelsea Jns Tamp

NLL CYCLIC TYPE 6 (ROTR)

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2305 Sat

0010 Sun

2210 Sat

2210 Sat

0015 Sun

0015 Sun

1010 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

01/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0600 Mon

0755 Sun

1010 Sun

1010 Sun

0745 Sun

0745 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

All Lines

Down and Up 
Leeds

Platform 3

Down and Up 
Leeds

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Sibsey LC MGH

Holgate Jn

Church Fenton

Colton South Jn

Holgate Jn

Holgate Jn

Colton South Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Wyberton LC 
CCTV

Micklefield Jn

Church Fenton

Micklefield Jn

Church Fenton

Colton North Jn

Church Fenton 
North Jn

P2022/2908979

P2022/2907143

P2022/2843495

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

DERBY WORKS DELIVERY: PLTR BROADFIELD 
LANE (BOSTON)



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND SKEGNESS.

TRU EAST OF LEEDS 



BETWEEN 2210 SAT TO 0015 SUN AND 

BETWEEN 0745 SUN TO 1010 SUN 

NO ROUTE BETWEEN MICKLEFIELD JN AND 
COLTON SOUTH JN 

TRAINS TRAVELLING BETWEEN YORK AND 
LEEDS TO DIVERT VIA CASTLEFORD 



BETWEEN 1010 SUN TO 0500 MON 

TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN WITH AN ADDITIONAL [3] 
REQUIRED DUE TO 40MPH SAFETY SPEED 



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

EA1180
EA1320
EA1325
EA1340
LN110

LN185

LN600
LN854

13m60ch and 6m30ch
Major Projects

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

07/05/22

01/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7000099
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

10/05/22

10/05/22

11/05/22

11/05/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2843847

P2022/2843848

P2022/2843882

TRU EAST OF LEEDS 



0800 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

13m60ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

09/05/22

09/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7000100

W2022/7001606

W2022/7001659
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

0120 Sat

0120 Sat

2345 Sat

12/05/22

12/05/22

13/05/22

13/05/22

09/05/22

09/05/22

09/05/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Longlands Loops

Down and Up

Down 
Northallerton Loop
Up Northallerton 
Loop

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Northallerton East 
Jn

Northallerton East 
Jn

Hexham

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Longlands Jn

Northallerton High
Jn

Prudhoe LC

P2022/2843883

P2022/2843884

P2022/2746622

P2022/2851801

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

STRUCTURES WORK NORTHALLERTON TUNNEL 
UNDERBRIDE SG



GC TO DIVERT VIA DARLINGTON AND DINSDALE 
FREIGHT SERVICES TO RUN ROUND AT 
DARLINGTON

PLTR STOCKSFIELD



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N70

LN600
LN854

LN600
LN854

LN627

LN682

10m20ch and 187m78ch

10m20ch and 187m78ch

42m40ch and 43m20ch

11m35ch and 15m40ch

Major Projects

Major Projects

Structures Work

C16 Rerail Resleeper 
(Concrete)

11/05/22

11/05/22

12/05/22

12/05/22

07/05/22

07/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001660

W2022/7001661

W2022/6759196

W2022/7041319
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2899891

P2022/2899922

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004334

W2022/7004839

W2022/7004335

W2022/7004840

Week 6  - Continued

Page257 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

2330 Fri

2330 Fri

12/05/22

12/05/22

12/05/22

13/05/22

13/05/22

13/05/22

16/05/22

16/05/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Down

Up

Up

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Saltmarshe LC

Saltmarshe LC

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Goole

Goole

P2022/2899942

P2022/2899910

P2022/2900482

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 1 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN854
LN898
LN902

LN854
LN898
LN902

LN912

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

6m46ch and 3m60ch

Major Projects

Major Projects

Major Projects

Major Projects

Resignalling Work

12/05/22

12/05/22

12/05/22

13/05/22

13/05/22

13/05/22

13/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004336

W2022/7004841

W2022/7004842

W2022/7004337

W2022/7160174
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Hornsey

Langley Jn

Wood Green 
South Jn

P2022/2746929 TRACK MAINTENANCE FP011



0635 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

LN101
LN120

4m60ch and 27m60ch
Track Maintenance

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

7Week

W2022/6761022
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861863 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS



FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow Up Tamping
14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064567
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2747031

P2022/2910488

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak TOPO Surveys 
(41190123df1)

EA1560
LN101
LN135

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

100m23ch and 100m70ch
Track Maintenance

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743058
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2022/2910706

P2022/2843942

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU EAST OF LEEDS 



0745 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854
LN902 10m55ch and 187m78ch

Major Projects

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7000101
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon

2155 Mon

2155 Tue

2155 Wed

17/05/22

17/05/22

18/05/22

19/05/22

0555 Tue

0555 Tue

0555 Wed

0555 Thu

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2843945

P2022/2858949

P2022/2858950

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 6m30ch

10m20ch and 6m30ch

Major Projects

Major Projects

Major Projects

16/05/22

16/05/22

17/05/22

18/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001662

W2022/7001663

W2022/7001664
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Thu

2155 Thu

2345 Sat

2340 Fri

2340 Fri

2340 Fri

1330 Sat

1330 Sat

1330 Sat

0025 Tue

0025 Tue

20/05/22

20/05/22

16/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

17/05/22

17/05/22

0555 Fri

0555 Fri

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0505 Tue (5 hrs)

0505 Tue (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

All Lines

Up Main

Up Gunhouse 
Loop

Bay Platform (Up 
Line Sidings)

Down Slow

Up Slow

All Lines

Down Doncaster

Up Doncaster

Single

Holgate Jn

Holgate Jn

Hexham

Thorne Jn

Althorpe

Scunthorpe

Thorne Jn

Kirton Lane LC 
CCTV

Thorne Jn

Copley Hill West Jn

Copley Hill East Jn

Church Fenton 
North Jn

Colton North Jn

Prudhoe LC

Frodingham Jn

Gunhouse Jn

Scunthorpe

Kirton Lane LC 
CCTV

Thorne Jn

Thorne South

Balne Lane

Copley Hill West 
Jn

P2022/2843930

P2022/2851620

P2022/2808607

P2022/2842777

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

PLTR STOCKSFIELD



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 2N70



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HEXHAM AND NEWCASTLE

SCUNTHORPE TO THORNE SIGNALLING SCHEME
CAPITAL DELIVERY



KIRTON LANE HEAVY REFURB D2013 PTS

WORKS DELIVERY



TPE SERVICES TO TERMINATE AT DONCASTER. 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER SCUNTHORPE 
AND CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN

BEESTON PLTR FOLLOW UP TAMPING

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

LN600
LN854

LN682

LN752

LN836

10m20ch and 187m78ch

11m35ch and 15m40ch

8m15ch and 8m75ch

22m54ch and 9m41ch

180m0ch and 183m30ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

S&C Heavy Refurb

Resignalling Work

Follow Up Tamping

19/05/22

19/05/22

14/05/22

20/05/22

20/05/22

20/05/22

21/05/22

21/05/22

21/05/22

17/05/22

17/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001665

W2022/7041318

W2022/7094796

W2022/6758423

W2022/6990948
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Wed

0025 Wed

0025 Thu

0025 Thu

0025 Fri

0025 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

18/05/22

18/05/22

19/05/22

19/05/22

20/05/22

20/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0505 Wed (5 hrs)

0505 Wed (5 hrs)

0505 Thu (5 hrs)

0505 Thu (5 hrs)

0505 Fri (5 hrs)

0505 Fri (5 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down Doncaster

Up Doncaster

Single

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

Copley Hill West Jn

Copley Hill East Jn

West Parade North 
Jn

Hull Paragon

Hull

Hull

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Balne Lane

Copley Hill West 
Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hull Paragon

P2022/2842802

P2022/2842803

P2022/2842806

P2022/3024158

P2022/2766747

BEESTON PLTR FOLLOW UP TAMPING

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

BEESTON PLTR FOLLOW UP WORK

136283

NWR24



TRAINS DIVERTED VIA KILNHURST AND 
DONCASTER OR BARNSLEY

STABLING AVAILABLE IN SIDINGS A TO E



STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7



NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN836

LN836

LN836

LN898
LN914
LN920

LN898
LN914
LN920

180m0ch and 183m30ch

180m0ch and 183m30ch

180m0ch and 183m30ch

1m22ch and 0m0ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow Up Tamping

18/05/22

18/05/22

19/05/22

19/05/22

20/05/22

20/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6990949

W2022/6991036

W2022/6990950

W2022/7473743
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

0001 Fri

17/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

18/05/22

19/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

20/05/22

0515 Tue

0515 Tue

0515 Tue

0515 Tue

0515 Wed

0515 Wed

0515 Wed

0515 Wed

0515 Thu

0515 Thu

0515 Thu

0515 Thu

0515 Fri

0515 Fri

0515 Fri

0515 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

West Parade North 
Jn

Hull Paragon

Hull

Hull

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2832431

P2022/2832539

P2022/2832540

P2022/2832436

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

LN898
LN914
LN920

1m22ch and 0m0ch

1m22ch and 0m0ch

1m22ch and 0m0ch

1m22ch and 0m0ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

17/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

18/05/22

19/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

20/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6991046

W2022/6991072

W2022/6991073

W2022/6991074
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

16/05/22

16/05/22

0515 Mon

0515 Mon

Possession

Sidings 
Possession

Down

Up

Up

Saltmarshe LC

Saltmarshe LC

Goole

Goole

P2022/2900482 SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 1 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN912

6m46ch and 3m60ch
Resignalling Work

13/05/22

13/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7160174
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/05/22

22/05/22

22/05/22

22/05/22

0940 Sun

0650 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

Wood Green North 
Jn

Hornsey

Langley Jn

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2022/2743580 TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LN101
LN120

5m20ch and 4m58ch
S&C Maintenance

22/05/22

22/05/22

22/05/22

22/05/22

8Week

W2022/6760989
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861809 S&C RENEWAL SPITAL LADDER 1232B, 1233A/B, 
1240A/B, 1241A/B, 1242B, 1243, 1244A/B PTS

FOLLOW UP WORK WILL TAKE PLACE IN SECTION
4 ACCESS WEEKS 46 TO 52 PERIOD C SO NOT 
SHOWN AS A SECTION 7 BUT ALL PLEASE NOTE 
PERIOD C WILL BE REQUIRED FOR THIS S&C 
RENEWAL

LN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064700
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Down and Up 
Cambridge

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Lea Valley 
Reversible

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve
Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Cripple Sidings

Reverse Siding

Acton Wells Jn

Junction Road Jn

Cheshunt Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Lea Bridge Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Upper Holloway

Kensal Green Jn

Camden Road 
West Jn

Carlton Road Jn

Clapton Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Meridian Water

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Junction Road Jn

Kensal Green Jn

P2022/2906451 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY 

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD - RAIL REPLACEMENT 
ARRANGEMENTS TO BE IN PLACE 



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD 



Structures: TAH2 Jarrow Road

Track S&C: Gospel Oak Prep (41190123df1)

CD Signalling: NLL Re-signalling

CD E&P: Stray current works

EA1160
EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0400 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Willesden 
Turnback Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Willesden Junction 
High Level

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2906451

P2022/2910489 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0745 Sun

2155 Mon

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

24/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Mon

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Colton North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2910682

P2022/2843950

P2022/2858951

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU EAST OF LEEDS



0745 SUN TO 0500 MON TRAINS TO TRAVEL OVER
THE NORMANTON LINES

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854
LN902

LN600
LN854

10m50ch and 187m78ch

10m20ch and 183m50ch

Major Projects

Major Projects

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001284

W2022/7008818
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2155 Wed

2150 Thu

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

25/05/22

26/05/22

27/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0555 Wed

0555 Thu

0550 Fri

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

Colton North Jn

Colton North Jn

Colton North Jn

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

P2022/2858981

P2022/2858935

P2022/2858954

P2022/2766794

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

NEWCASTLE DU HEAVY MAINTENANCE 

REFURB MONKWEARMOUTH JN 2818AB



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE AT 
HARTLEPOOL UNTIL 1115 SUNDAY 



GC 1A60 AND 1A64 TO START HARTLEPOOL



GC 5A60 AND 5A64 TO BE DIVERTED VIA 
STILLINGTON BRANCH. 



GBRF TO CANCEL 6H12 TYNEDK GB 07:40 DRAX 
GBRF 11:15 WTT SUN



SIGNAL BOXES REQUIRED TO BE OPEN

LN600
LN854

LN600
LN854

LN600
LN854

LN627
LN628
LN629
LN630
LN664
LN674
LN676

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

90m0ch and 90m48ch

Major Projects

Major Projects

Major Projects

S&C Medium Refurb

24/05/22

25/05/22

26/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008819

W2022/7008820

W2022/7008821

W2022/6999127
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Fri

2340 Fri

2340 Fri

1330 Sat

1330 Sat

1330 Sat

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Fri

0001 Fri

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

24/05/22

24/05/22

25/05/22

25/05/22

26/05/22

26/05/22

27/05/22

27/05/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Main

Up Gunhouse 
Loop

Bay Platform (Up 
Line Sidings)

Down Slow

Up Slow

All Lines

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Down and Up 
Normanton

Down Pontefract

Up Pontefract

Thorne Jn

Althorpe

Scunthorpe

Thorne Jn

Kirton Lane LC 
CCTV

Thorne Jn

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Milford Jn (North 
Yorks)

Frodingham Jn

Gunhouse Jn

Scunthorpe

Kirton Lane LC 
CCTV

Thorne Jn

Thorne South

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

Castleford West 
Jn

Ferrybridge 
Power Station Jn

P2022/2808607

P2022/2851375

P2022/2851388

P2022/2851390

P2022/2851422

KIRTON LANE HEAVY REFURB D2013 PTS

WORKS DELIVERY



TPE SERVICES TO TERMINATE AT DONCASTER



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DONCASTER SCUNTHORPE 
AND CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

PLTR BURTON SALMON FOLLOW UP WORK 



TRAINS TO TRAVEL OVER THE DOWN AND UP 
PONTEFRACT



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

LN752

LN804
LN854

LN804
LN854

LN804
LN854

LN804
LN854

8m15ch and 8m75ch

22m54ch and 9m41ch

19m15ch and 15m50ch

19m15ch and 15m50ch

19m15ch and 15m50ch

19m15ch and 15m50ch

S&C Heavy Refurb

Resignalling Work

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

20/05/22

20/05/22

20/05/22

21/05/22

21/05/22

21/05/22

24/05/22

24/05/22

25/05/22

25/05/22

26/05/22

26/05/22

27/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7094796

W2022/6758423

W2022/7041276

W2022/7041277

W2022/7041278

W2022/7041279

Week 8  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2315 Sun

2315 Sun

2315 Sun

2350 Sat

2350 Sat

0015 Sun

0015 Sun

0015 Sun

0015 Sun

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0415 Mon

0415 Mon

0415 Mon

0910 Sun

0910 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

All Lines

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Copley Hill East Jn

Horbury Jn

West Parade North 
Jn

Hull Paragon

Hull

Hull

Altofts Jn

Engine Shed Jn

Whitwood Jn

Bradley Jn

Bradley Wood Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2874492

P2022/2813989

P2022/2832624

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

MAINTENANCE STRATEGY

WEEKS 8 16 AND 24



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMLEY AND WHITEHALL 
JN

PLTR HULL STATION PLATFORM 5 FOLLOW UP 
WORK



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



PLATFORM 1 OUT OF USE

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING AVAILABLE IN PLATFORMS 4, 5 
AND 6

LN840
LN872
LN874

LN854
LN860

LN898
LN914
LN920 1m22ch and 0m0ch

Follow-Up Work

22/05/22

22/05/22

22/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6991045

Week 8  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Fri

2335 Fri

2335 Fri

31/05/22

31/05/22

31/05/22

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Sidings 
Possession

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2879505 BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 TRACK INSTALLATION

BRADFORD FS PLAT 3 COMPLETE CIVILS WORK, 
FINAL OLE WORK COMMISSION AND BRING 
PLATFORM BACK INTO OPERATIONAL USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK 
AND OLE MODIFICATIONS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN928
LN932

208m50ch and 205m54ch
Major Projects

27/05/22

27/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7110679

Week 8  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down and Up 
Hertford

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Langley Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Knebworth

Langley Jn FS

P2022/2763561

P2022/2747010

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH JN AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 10

MAINTENANCE HIT03A

OHL WORK E02 MAINTENANCE SWITCH AND SI 
MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
HITCHIN/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT 
HITCHIN 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101
LN3214

LN101
LN120

0m0ch and 4m18ch

28m20ch and 31m17ch

25m56ch and 29m63ch

Track Maintenance

OHL Work

S&C Maintenance

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

9Week

W2022/6746469

W2022/6765267

W2022/6761321

Page277 of 550
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2747056 TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

60m12ch and 75m55ch
Safe & Effective Working

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743137

Week 9  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

0205 Sun

0205 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Down Fast

Up Slow/Up Slow 
No.1
Up Slow No.2

Up Fast/Platform 3

Up Stamford/ Dn 
Slow 2 (Platform 
4)
South Down 
Arrival/North 
Down Departure
North Up 
Arrival/South Up 
Departure
No 1 Shunt Spur

Shunt Spur

Loco Fuelling Line

No.2 Shunt Spur

Spital Sidings

Down Slow/DS1 
(Platf 5) Down 
Slow /Stamford
March 
Independent
Up March 
(Platform 6)
Down March 
(Platform7)
Two Way Goods 
Line

New England North

Fletton Jn

Peterborough South

New England North

Peterborough

Eastfield

New England North

Spital Jn

Fletton Jn

New England 
North

Peterborough 
North

Peterborough

Spital Jn

Fletton Jn

Peterborough 
East Jn

P2022/2861864 SPITAL S&C FOLLW UP WORKLN101
LN135
LN147 75m70ch and 77m55ch

Follow-Up Work
28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7064731

Week 9  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2912233 NO ARL SERVICE BETWEEN CAMDEN ROAD AND 
RICHMOND AND BETWEEN GOSPEL OAK AND 
BARKING.

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN



NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3



Track S&C: Gospel Oak Core 1 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910490

P2022/2910683

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0200 Fri

0200 Sat

0200 Sat

0200 Sat

03/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0050 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up T&H

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Tottenham South 
Curve
Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Temple Mills

Woodgrange Park 
Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Tottenham South Jn

Cheshunt Jn

Lea Bridge Jn

Coppermill Jn

South Tottenham 
East Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

Junction Road Jn

Kensal Green Jn

South Tottenham 
East Jn

Clapton Jn

Meridian Water

Temple Mills 
West Jn

P2022/2912344 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING ON THE THU, FRI, SAT AND SUN AND 
BETWEEN RICHMOND AND CAMDEN ROAD ON 
THE FRI, SAT AND SUN - RAIL REPLACEMENT 
ARRANGEMENTS TO BE IN PLACE 



NO SHUNT AVAILABLE AT SOUTH TOTTENHAM



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL ON THE FRI, SAT AND SUN

ROUTE VIA CITY LINES, GOSPEL OAK, CAMDEN 
ROAD AVAILABLE ON THE THU



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works



BLOCKADE

EA1160
EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

02/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sat

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Tue

06/06/22

29/05/22

29/05/22

29/05/22

31/05/22

01/06/22

0500 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line

Temple Mills Loop

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Ruckholt Rd Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2912344

P2022/2844007

P2022/2858936

P2022/2858982

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

04/06/22

29/05/22

29/05/22

29/05/22

30/05/22

31/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999939

W2022/7001770

W2022/7001771

Week 9  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

02/06/22

02/06/22

03/06/22

03/06/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844066

P2022/2844067

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

01/06/22

01/06/22

02/06/22

02/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001772

W2022/7001773
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0030 Tue

0030 Wed

0030 Thu

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

31/05/22

01/06/22

02/06/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0520 Tue

0520 Wed

0520 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

South Kirkby Jn

South Kirkby Jn

South Kirkby Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Adwick Jn

Adwick Jn

Adwick Jn

P2022/2846784

P2022/2851011

P2022/2896061

P2022/2896081

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

SOUTH ELMSALL PLTR

PREPARATORY WORK

22789

CRSA



TRAINS DIVERTED VIA MOORTHORPE JN OR 
BARNSLEY AND WAKEFIELD KIRKGATE

SOUTH ELMSALL PLTR

PREPARATORY WORK

22789

CRSA



TRAINS DIVERTED VIA MOORTHORPE JN OR 
BARNSLEY AND WAKEFIELD KIRKGATE

SOUTH ELMSALL PLTR

PREPARATORY WORK

22789

CRSA



TRAINS DIVERTED VIA MOORTHORPE JN OR 
BARNSLEY AND WAKEFIELD KIRKGATE

LN804
LN807
LN808
NW9001

LN836

LN836

LN836

165m4ch and 157m44ch

162m20ch and 165m30ch

162m20ch and 165m30ch

162m20ch and 165m30ch

Major Projects

Preparatory Work

Preparatory Work

Preparatory Work

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

31/05/22

01/06/22

02/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001386

W2022/7041429

W2022/7041431

W2022/7041432

Week 9  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0030 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

2335 Fri

2335 Fri

2335 Fri

03/06/22

29/05/22

29/05/22

29/05/22

29/05/22

31/05/22

31/05/22

31/05/22

0520 Fri

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Doncaster

Up Doncaster

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

South Kirkby Jn

West Parade North 
Jn

Hull Paragon

Hull

Hull

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Adwick Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2896044

P2022/2973321

P2022/2879505

SOUTH ELMSALL PLTR

PREPARATORY WORK

22789

CRSA



TRAINS DIVERTED VIA MOORTHORPE JN OR 
BARNSLEY AND WAKEFIELD KIRKGATE

STABLING AVAILABLE IN SIDINGS A TO E

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7

NO STABLING IN PLATFORMS 4, 5 AND 6



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION



NO ACCESS TO/FROM BOTANIC GARDENS

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 TRACK INSTALLATION

BRADFORD FS PLAT 3 COMPLETE CIVILS WORK, 
FINAL OLE WORK COMMISSION AND BRING 
PLATFORM BACK INTO OPERATIONAL USE

SHIPLEY PLAT 4 PLATFORM EXTENSION WORK 
AND OLE MODIFICATIONS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN836

LN898
LN914
LN920

LN928
LN932

162m20ch and 165m30ch

1m22ch and 0m0ch

208m50ch and 205m54ch

Preparatory Work

Platform / Structures Gauging

Major Projects

03/06/22

29/05/22

29/05/22

29/05/22

29/05/22

27/05/22

27/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7041433

W2022/7290523

W2022/7110679
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0820 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

Harringay

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2022/2743558

P2022/2747117

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST

ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THE 0700 FINISH



PLATFORM 1 & 2 TO BE KEPT LIVE FOR GTR 
STABLING IN THERE

LN101

LN101

4m55ch and 3m31ch

75m10ch and 78m17ch

Track Maintenance

Track Maintenance

05/06/22

04/06/22

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

10Week

W2022/6752267

W2022/6765333
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2210 Sat

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Main/Peterboroug
h

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Syston East Jn

Ely North Jn

March

March East Jn

March West Jn

March

Melton Mowbray

P2022/2891164

P2022/3028402

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

DERBY WORKS DELIVERY: PLTR FRISBY 



CROSS COUNTRY SERVICES TO 
START/TERMINATE AT LEICESTER AND MELTON 
MOWBRAY WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



FREIGHT SERVICES DIVERTED VIA ALTERNATIVE 
ROUTES:

INTERMODAL TRAFFIC VIA WCML/NLL/GEML.

NON-INTERMODAL TRAFFIC VIA NOTTINGHAM, 
GRANTHAM AND ECML.

EA1550
EA1560
EA1570
LN135

LN147
LN3615

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Thu

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0200 Fri

0200 Sat

0200 Sat

0200 Sat

03/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0050 Fri

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up T&H

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Tottenham South 
Curve
Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Temple Mills

Woodgrange Park 
Jn

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Tottenham South Jn

Cheshunt Jn

Lea Bridge Jn

Coppermill Jn

South Tottenham 
East Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

Junction Road Jn

Kensal Green Jn

South Tottenham 
East Jn

Clapton Jn

Meridian Water

Temple Mills 
West Jn

P2022/2912344 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING ON THE THU, FRI, SAT AND SUN AND 
BETWEEN RICHMOND AND CAMDEN ROAD ON 
THE FRI, SAT AND SUN - RAIL REPLACEMENT 
ARRANGEMENTS TO BE IN PLACE 



NO SHUNT AVAILABLE AT SOUTH TOTTENHAM



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL ON THE FRI, SAT AND SUN

ROUTE VIA CITY LINES, GOSPEL OAK, CAMDEN 
ROAD AVAILABLE ON THE THU



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works



BLOCKADE

EA1160
EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

02/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

03/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

06/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0500 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Reception Line

Temple Mills Loop

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Ruckholt Rd Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2912344

P2022/2910491 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0015 Sun

0015 Sun

0015 Sun

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

05/06/22

05/06/22

05/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Holgate Jn

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Church Fenton

Colton North Jn

Micklefield Jn

P2022/2910684

P2022/2844068

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU EAST OF LEEDS

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854

10m65ch and 187m78ch
Major Projects

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999940
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

08/06/22

08/06/22

09/06/22

09/06/22

10/06/22

10/06/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2878527

P2022/2844070

P2022/2844013

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

07/06/22

07/06/22

08/06/22

08/06/22

09/06/22

09/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001777

W2022/7001779

W2022/7001782

Week 10  - Continued

Page292 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2340 Mon

2340 Tue

2340 Wed

06/06/22

06/06/22

06/06/22

06/06/22

07/06/22

08/06/22

09/06/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0530 Tue

0530 Wed

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up & Down 
Newcastle

All Lines

All Lines

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Carlisle South Jn

Carlisle

Caldew Jn

Bog Jn

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Currock Jn

London Road Jn 
(Cumbria)

Penrith

Upperby Bridge 
Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

P2022/2870965

P2022/2862270

P2022/2862307

P2022/2862308

TPE: START/TERMINATE LANCASTER OR 
OXENHOLME 

SCOT RAIL STABLING IN BAY PLATFORM 7&8 

DUE TO WORK CONTENT STABLING AVAILABILTY 
IN BAY PLATFORMS 5&6 TBC:



WORK CONTENT:

L&C DU S&C TAMPING AND HEAVY 
MAINTENANCE

CIVILS IB243 INTERSECTION BRIDGE 68m 56ch 
WITH NGD IB3 0m 17ch.

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN682
NW4001
NW4021
NW4023
NW4025
NW9911
SC001

LN752
LN754

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

Preparatory Work

Preparatory Work

Preparatory Work

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

07/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7048127

W2022/7048032

W2022/7048033

Week 10  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Thu

2130 Fri

2130 Fri

10/06/22

13/06/22

13/06/22

0530 Fri

0530 Mon

0530 Mon

Possession

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Wrawby Jn

Foreign Ore 
Branch Jn

Wrawby Jn

P2022/2862309

P2022/2862526

APPLEBY TO KEBWOOD PLTR

PREP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

Preparatory Work

C14 Rerail Resleep Reball 
Form - Trax

09/06/22

10/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048034

W2022/7048025

Week 10  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Sat

2300 Sat

2300 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0500 Mon

0030 Sat

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

04/06/22

0025 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0525 Mon

0520 Sat (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Doncaster

Down Doncaster

Up Passenger 
Loop
Down Passenger 
Loop
Down South 
Kirkby
Up South Kirkby

Down Skellow

Up Skellow

Down Carcroft

Up Carcroft

Down Crofton

Up Crofton

Down

Up

Down Passenger 
Loop

Up Westgate 
Curve Down

Wrenthorpe 
Sidings

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Hare Park Jn

Hemsworth

South Kirkby Jn

Adwick Jn

Skellow Jn

Crofton West Jn

Copley Hill West Jn

Wakefield Westgate

Wakefield Kirkgate 
West Jn

Wakefield Westgate

South Kirkby Jn

South Kirkby Jn

Adwick Jn

Hemsworth

Moorthorpe Jn

Applehurst Jn

Carcroft Jn

Hare Park Jn

Marshgate Jn

Wakefield 
Westgate

Wakefield 
Westgate South 
Jn
Wakefield 
Westgate

Adwick Jn

Adwick Jn

P2022/2847983

P2022/2896063

SOUTH KIRKBY INTERLOCKING RENEWALS 
PROJECT

159568

CAPITAL DELIVERY (SIGNALLING)

POWER STAGE WORKS - POWERING : POWERING
UP NON COMMISSIONED LINESIDE EQUIPMENT.  
NEW PSP AND ASP



SOUTH ELMSALL

PLTR OVER ONE WEEKEND 2300 SAT TO 0530 
SUN

UID 22789

CRSA



ADWICK STATION

PLTR

UID 125945

CRSA (S&C TEAM)

50MPH TSR REQUIRED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN DONCASTER/MOORTHORPE AND 
LEEDS



XC AND EMR SERVICES TO DIVERT VIA HORBURY
JN AND ALTOFTS JN



LNER SERVICES TO DIVERT VIA THE ECML AND 
HAMBLETON JN



GRAND CENTRAL BRADFORD SERVICES TO 
DIVERT VIA ASKERN



FREIGHT SERVICES TO DIVERT VIA THE ECML 
AND HAMBLETON JN



NO ACCESS TO/FROM WRENTHOPRE SIDINGS

PREPARATORY WORK

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

LN824
LN836
LN842
LN846
LN848
LN850

LN836

0m0ch and 160m70ch

160m8ch and 160m59ch

157m60ch and 161m20ch

162m20ch and 165m30ch

165m35ch and 176m0ch

162m20ch and 165m30ch

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

C14 Rerail Resleep Reball 
Form - Trax

Resignalling Work

Preparatory Work

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7154214

W2022/7154112

W2022/7154160

W2022/7041315

W2022/6875925

W2022/7041529
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

05/06/22

05/06/22

05/06/22

05/06/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

West Parade North 
Jn

Hull Paragon

Hull

Hull

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2973310 STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING IN PLATFORMS 4, 5 AND 6 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION 



NO ACCESS TO/FROM BOTANIC GARDENS

LN898
LN914
LN920 1m22ch and 0m0ch

Platform / Structures Gauging
05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7290487
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0830 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

12/06/22

12/06/22

12/06/22

12/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0830 Sun

0830 Sun

0940 Sun

0940 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Slow 
No.2/Down 
Hertford

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Hornsey

Langley Jn

Wood Green 
South Jn

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2022/2746947

P2022/2747016

TRACK MAINTENANCE FP12



0200 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101
LN120

LN101

4m60ch and 27m60ch

41m38ch and 75m20ch

Track Maintenance

Track Maintenance

12/06/22

12/06/22

12/06/22

12/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

11Week

W2022/6761043

W2022/6761331
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912467

P2022/2910429

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0340 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Platforms 1-3

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

Bethnal Green 
North Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

P2022/2906672 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, RICHMOND AND CAMDEN ROAD AND 
BETWEEN LIVERPOOL STREET AND ENFIELD 
TOWN/CHESHUNT VIA SOUTHBURY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



ARL TO STABLE UNITS IN STRATFORD 
PLATFORMS 1 AND 2



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE



Track S&C: Gospel Oak Follow-up (41190123df1)

Track S&C: Seven Sisters Prep (41690022)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1170
EA1290
EA1300
EA1310
EA1370
LN165

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sat

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

13/06/22

12/06/22

12/06/22

12/06/22

14/06/22

14/06/22

15/06/22

15/06/22

0340 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Graham Road 
Curve

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Navarino Road Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2906672

P2022/2844075

P2022/2844149

P2022/2844131

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

11/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

14/06/22

14/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999867

W2022/7001783

W2022/7001784

Week 11  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2100 Mon

16/06/22

16/06/22

17/06/22

17/06/22

14/06/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0450 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Whitby

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Guisborough Jn

P2022/2844132

P2022/2844133

P2022/2781869

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

LN600
LN854

LN600
LN854

LN634

10m20ch and 187m78ch

10m20ch and 187m78ch

0m4ch and 30m61ch

Major Projects

Major Projects

Rail Adjusting

15/06/22

15/06/22

16/06/22

16/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001785

W2022/7001786

W2022/6867316

Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Fri

2130 Fri

2340 Tue

2340 Tue

13/06/22

13/06/22

15/06/22

15/06/22

0530 Mon

0530 Mon

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Single

All Lines

North Lincoln Jn

North Lincoln Jn

Roxby

Keadby Canal LC 
(MCB)

Foreign Ore 
Branch Jn

Wrawby Jn

Trent Jn

Wrawby Jn

P2022/2862526

P2022/2846601

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 11 AND 35



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO/FROM FOREIGN ORE BRANCH 



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

LN752
LN754

LN752
LN754
LN756

29m15ch and 25m30ch

29m15ch and 25m30ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

10/06/22

10/06/22

14/06/22

14/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048025

W2022/7048130

Week 11  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Wed

2340 Wed

2340 Thu

2340 Thu

16/06/22

16/06/22

17/06/22

17/06/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Single

All Lines

Single

All Lines

Roxby

Keadby Canal LC 
(MCB)

Roxby

Keadby Canal LC 
(MCB)

Trent Jn

Wrawby Jn

Trent Jn

Wrawby Jn

P2022/2846602

P2022/2846603

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 11 AND 35



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO/FROM FOREIGN ORE BRANCH 



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 11 AND 35



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO/FROM FOREIGN ORE BRANCH 



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

LN752
LN754
LN756

LN752
LN754
LN756

29m15ch and 25m30ch

29m15ch and 25m30ch

Follow-Up Work

Follow Up Tamping

15/06/22

15/06/22

16/06/22

16/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048131

W2022/7048132
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2130 Fri

2130 Fri

2340 Mon

2340 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

20/06/22

20/06/22

14/06/22

14/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0530 Mon

0530 Mon

0530 Tue

0530 Tue

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Single

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

North Lincoln Jn

North Lincoln Jn

Roxby

Keadby Canal LC 
(MCB)

West Parade North 
Jn

Hull Paragon

Hull

Hull

Foreign Ore 
Branch Jn

Wrawby Jn

Trent Jn

Wrawby Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2862491

P2022/2843329

P2022/2973361

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 11 AND 35



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO/FROM FOREIGN ORE BRANCH 



NO ACCESS TO/FROM SCUNTHORPE 
STEELWORKS

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING IN PLATFORMS 4, 5 AND 6 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION 



NO ACCESS TO/FROM BOTANIC GARDENS

LN752
LN754

LN752
LN754
LN756

LN898
LN914
LN920

29m15ch and 25m30ch

29m15ch and 25m30ch

1m22ch and 0m0ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

Platform / Structures Gauging

17/06/22

17/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048028

W2022/7048129

W2022/7290530
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0125 Sun

0125 Sun

0125 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Royston

Hitchin East Jn

Biggleswade

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Cambridge Jn

Hitchin North Jn

Stevenage

P2022/2911213

P2022/2746982

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 1



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Y71



2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY UNDER SINGLE LINE 
WORKING ARRANGEMENTS OVER THE DOWN 
FAST LINE TO/FROM RADLETT JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND STEVENAGE 


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT ROYSTON 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
ROYSTON

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101
LN125
LN126 28m51ch and 40m62ch

34m0ch and 35m60ch

40m35ch and 42m13ch

Track Maintenance

Survey Work

Survey Work

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

12Week

W2022/6761297

W2022/7052330

W2022/7052337
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0105 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Moorgate

Up Moorgate

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Finsbury Park Jn

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Moorgate

P2022/2747016

P2022/2746954

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101

LN105

41m38ch and 75m20ch

0m0ch and 3m10ch

Track Maintenance

Track Maintenance

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761331

W2022/6761053

Week 12  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2250 Mon

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

05/07/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0455 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down & Up 
Stamford

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Uffington & Barnack 
LC (MCG)

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Helpston Jn

P2022/2912468

P2022/2877112

NLL CYCLIC TYPE 7C (ROTR)

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

LN147
LN3615

16m4ch and 14m15ch
Preparatory Work

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

04/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7083999

Week 12  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2250 Tue

2250 Wed

2250 Thu

06/07/22

07/07/22

08/07/22

0455 Wed

0455 Thu

0455 Fri

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877216

P2022/2877263

P2022/2877264

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

Preparatory Work

Preparatory Work

Preparatory Work

05/07/22

06/07/22

07/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084155

W2022/7084156

W2022/7084157
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2250 Fri

2250 Fri

1120 Sun

2100 Sun

10/07/22

11/07/22

10/07/22

11/07/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877231 PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

LN147
LN3615

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

08/07/22

08/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084230
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0015 Sun

0015 Sun

0015 Sun

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

19/06/22

19/06/22

19/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Down and Up 
Tottenham

Platforms 1-3

Platform 3

Down and Up T&H

Harringay Curve

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Cheshunt Jn

Enfield Town

Junction Road Jn

Enfield Town

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Holgate Jn

Holgate Jn

Holgate Jn

Bethnal Green 
North Jn

Bury Street Jn

Carlton Road Jn

Enfield Town

Gospel Oak

Gospel Oak Jn

Harringay Jn

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Church Fenton

Colton North Jn

Micklefield Jn

P2022/2906674

P2022/2844150

NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters core 1 of 2 (41690022)

TRU EAST OF LEEDS

EA1170
EA1290
EA1300
EA1370
LN165

LN600
LN854

10m65ch and 187m78ch
Major Projects

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999941
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

2155 Wed

2155 Wed

21/06/22

21/06/22

22/06/22

22/06/22

23/06/22

23/06/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844201

P2022/2844221

P2022/2844222

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

20/06/22

20/06/22

21/06/22

21/06/22

22/06/22

22/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001707

W2022/7001708

W2022/7001709
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Thu

2155 Thu

2130 Fri

2130 Fri

2340 Mon

24/06/22

24/06/22

20/06/22

20/06/22

21/06/22

0555 Fri

0555 Fri

0530 Mon

0530 Mon

0530 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Holgate Jn

Holgate Jn

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Church Fenton 
North Jn

Colton North Jn

Foreign Ore 
Branch Jn

Wrawby Jn

Wrawby Jn

P2022/2844223

P2022/2862491

P2022/2862363

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN600
LN854

LN752
LN754

LN752
LN754

10m20ch and 187m78ch

29m15ch and 25m30ch

29m15ch and 25m30ch

Major Projects

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

23/06/22

23/06/22

17/06/22

17/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001710

W2022/7048028

W2022/7048133

Week 12  - Continued

Page312 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Tue

2340 Wed

2340 Thu

2330 Sat

22/06/22

23/06/22

24/06/22

20/06/22

0530 Wed

0530 Thu

0530 Fri

0630 Mon

Possession

Possession

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Single/Down

Single/Up

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Hammerton

Wrawby Jn

Wrawby Jn

Wrawby Jn

Skelton Jn (York)

P2022/2862364

P2022/2862365

P2022/2862366

P2022/2844932

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

REBALLAST AND TRAX WORKS DELIVERY 
POPPLETON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KNARESBOROUGH AND 
YORK

LN752
LN754

LN752
LN754

LN752
LN754

LN838

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

2m30ch and 4m25ch

Follow-Up Work

Follow-Up Work

Follow Up Tamping

C7 Reballast - Trax

21/06/22

22/06/22

23/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048134

W2022/7048135

W2022/7048136

W2022/6969184
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2315 Sun

2315 Sun

2315 Sun

0045 Sat

0001 Tue

0001 Tue

0001 Tue

20/06/22

20/06/22

20/06/22

20/06/22

21/06/22

21/06/22

21/06/22

0415 Mon

0415 Mon

0415 Mon

0530 Mon

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Down Bradford

Up Bradford

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Mill Lane Jn (Yorks)

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Holbeck Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2874493

P2022/2843509

P2022/2899911

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

LBE1/34B

STANNINGLEY TUNNEL 

5M 22CH TO 5M 43CH

TUNNEL WATERPROOFING AND STABILISATION 
WORKS 



0015 SUN TO 0800 SUN AND 0020 MON TO 0455 
MON 

NO BOOKED SERVICES



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD INTERCHANGE AND LEEDS


AFFECTED GRAND CENTRAL SERVICES TO 
DIVERT VIA VIA HALIFAX

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN840
LN872
LN874

LN852

LN854
LN898
LN902

5m0ch and 191m35ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Structures Work

Major Projects

Major Projects

19/06/22

19/06/22

19/06/22

18/06/22

21/06/22

21/06/22

21/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6757850

W2022/7004338

W2022/7004843
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

22/06/22

22/06/22

22/06/22

23/06/22

23/06/22

23/06/22

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2899945

P2022/2899924

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

22/06/22

22/06/22

22/06/22

23/06/22

23/06/22

23/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004339

W2022/7004844

W2022/7004340

W2022/7004845
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Fri

0001 Fri

0001 Fri

0015 Sun

0015 Sun

0015 Sun

0015 Sun

24/06/22

24/06/22

24/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Down and Up 
Cottingham

Down and Up

Platforms 1 - 7

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

West Parade North 
Jn

Hull Paragon

Hull

Hull

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Anlaby Road Jn

Hessle Road Jn

Hull

West Parade 
North Jn

P2022/2899928

P2022/2973268

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

STABLING AVAILABLE IN SIDINGS A TO E 

STABLING AVAILABLE IN PLATFORMS 2, 3 AND 7 
NO STABLING IN PLATFORMS 4, 5 AND 6 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION 



NO ACCESS TO/FROM BOTANIC GARDENS

LN854
LN898
LN902

LN898
LN914
LN920

15m62ch and 10m65ch

18m30ch and 10m50ch

1m22ch and 0m0ch

Major Projects

Major Projects

Platform / Structures Gauging

24/06/22

24/06/22

24/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004846

W2022/7004341

W2022/7290531
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

26/06/22

26/06/22

26/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0830 Sun

0830 Sun

0830 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Belle Isle Jn

Holloway

Kings Cross

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Kings Cross

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2763503

P2022/2747057

TRACK MAINTENANCE FP01 



TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101

0m0ch and 1m30ch

60m12ch and 75m55ch

S&C Maintenance

Safe & Effective Working

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

27/06/22

27/06/22

13Week

W2022/6743000

W2022/6743142
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2747032

P2022/2912469

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

NLL CYCLIC TYPE 7C (ROTR)

EA1560
LN101
LN135

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

100m23ch and 100m70ch
Track Maintenance

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743059
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2250 Fri

2250 Fri

1120 Sun

2100 Sun

2250 Fri

2250 Fri

1120 Sun

2100 Sun

10/07/22

11/07/22

10/07/22

11/07/22

17/07/22

18/07/22

17/07/22

18/07/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877231

P2022/2877321

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM

LN147
LN3615

LN147
LN3615

16m20ch and 14m15ch

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

08/07/22

08/07/22

10/07/22

10/07/22

15/07/22

15/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084230

W2022/7084426
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0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0015 Sun

0015 Sun

0015 Sun

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

26/06/22

26/06/22

26/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Down and Up 
Tottenham

Platforms 1-3

Platform 3

Down and Up T&H

Harringay Curve

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Cheshunt Jn

Enfield Town

Junction Road Jn

Enfield Town

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Holgate Jn

Holgate Jn

Holgate Jn

Bethnal Green 
North Jn

Bury Street Jn

Carlton Road Jn

Enfield Town

Gospel Oak

Gospel Oak Jn

Harringay Jn

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Church Fenton

Colton North Jn

Micklefield Jn

P2022/2912386

P2022/2844187

NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters core 2 of 2 (41690022)

TRU EAST OF LEEDS

EA1170
EA1290
EA1300
EA1370
LN165

LN600
LN854

10m65ch and 187m78ch
Major Projects

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008849
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EAS_V3_2022

2155 Mon

2155 Mon

2155 Tue

2155 Tue

28/06/22

28/06/22

29/06/22

29/06/22

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844308

P2022/2844237

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 





40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

27/06/22

27/06/22

28/06/22

28/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001711

W2022/7001712
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EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

30/06/22

30/06/22

01/07/22

01/07/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844238

P2022/2844239

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

29/06/22

29/06/22

30/06/22

30/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001713

W2022/7001714
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0740 Sun

26/06/22

26/06/22

26/06/22

27/06/22

27/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

0740 Sun

0740 Sun

0200 Sun

0430 Mon

0430 Mon

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0740 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Dore Curve 
Down

Down Manchester

Up Manchester

Down Main

Up Main

Up Heeley loop

Platform 2c

Platform 8

Up West Slow 
Down

Up Main

Down Main

Up East Slow 
Down
Brightside 
Reception No 1
Brightside 
Reception No 2
Platform 1

Down Through

Platform 2

Platform 3

Platform 4

Platform 5

Platform 6

Platform 7

Washer Shunt 
Spur
Down Station 
Sidings
Up Station Siding 
No.1
Up Station Siding 
No.2
Down Main

Up Main

Dore West Jn

Totley Tunnel East 
(TE)

Sheffield South Jn

Heeley

Sheffield North Jn

Wincobank Jn

Holmes Jn LC CCTV

Brightside Station Jn

Sheffield North Jn

Sheffield North Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Dronfield

Heeley

Sheffield South 
Jn

Brightside Station 
Jn

Dronfield

Mill Race Jn

Sheffield South 
Jn

Sheffield South 
Jn

Dore Station Jn

P2022/3028803 CHARLOTTE ROAD

PLTR

UID 124252SF2

CRSA



0015 SUN TO 0200 SUN AND 0740 SUN TO 0430 
MON

TRAINS DIVERTED VIA BARROW HILL AND 
BEIGHTON JN 



NO ACCESS TO/FROM HOPE VALLEY AT DORE 
STATION JN. 



PLATFORM 2C TO BE KEPT CLEAR OF STABLED 
UNITS



PLATFORM 8 TO BE KEPT CLEAR OF STABLED 
UNITS



ALL OTHER PLATFORMS & SIDINGS AVAILABLE 
FOR STABLING OF TPE/NORTHERN UNITS PRIOR 
TO POSSESSION START TIME



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE



NORTHERN TRAINS SHUNTING OPERATIONS TO 
BE CARRIED OUT AT THE NORTH END OF THE 
STATION AFTER 0740 SUN



0200 SUN TO 0740 SUN

NO BOOKED TRAFFIC



NO NORTHERN/TPE MOVEMENTS TO TAKE 
PLACE WITHIN THE STATION LIMITS BETWEEN 
0200 - 0740 SUN



NO ACCESS/EGRESS FROM/TO EMR 
ATTERCLIFFE BETWEEN 0200 - 0740 SUN

LN3201
LN736
LN804
LN807
LN808
LN868
NW9001

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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EAS_V3_2022

2130 Sat

2130 Sat

2340 Mon

2340 Tue

27/06/22

27/06/22

28/06/22

29/06/22

0530 Mon

0530 Mon

0530 Tue

0530 Wed

Possession

Possession

Possession

Possession

Down Scunthorpe 
Goods

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Foreign Ore 
Branch Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

P2022/2862548

P2022/2862351

P2022/2862352

APPLEBY TO KEBWOOD PLTR

CORE WEEKEND

125279 

NWR24



TPE SERVICES TO TERMINATE AT SCUNTHORPE 
STATION.  RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN SCUNTHORPE AND 
CLEETHORPES



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS FROM DONCASTER DIRECTION 
ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN752
LN754

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

Follow-Up Work

25/06/22

25/06/22

27/06/22

28/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048126

W2022/7048037

W2022/7048038
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2340 Wed

2340 Thu

30/06/22

01/07/22

0530 Thu

0530 Fri

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

North Lincoln Jn

North Lincoln Jn

Wrawby Jn

Wrawby Jn

P2022/2862353

P2022/2862383

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

Follow-Up Work

Follow Up Tamping

29/06/22

30/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048039

W2022/7048137

Week 13  - Continued

Page325 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester

Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2846882 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS

DOWN MAIN

NW&C CAPITAL DELIVERY



CHESTERFIELD NORTH JN 

S&C RENEWALS 

846A POINTS



CHESTERFIELD STATION

PLTR DOWN MAIN LINE



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001595
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2330 Fri

2330 Fri

26/06/22

26/06/22

26/06/22

04/07/22

04/07/22

0810 Sun

0810 Sun

0810 Sun

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Down

Up

Up

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Saltmarshe LC

Saltmarshe LC

Anlaby Road Jn

Hull Paragon

Goole

Goole

P2022/2846882

P2022/2766748

P2022/2900484

DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


NO ACCESS TO/FROM CHESTERFIELD SIDINGS
CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 2 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN898
LN914
LN920

LN912

6m46ch and 3m60ch
Resignalling Work

26/06/22

26/06/22

26/06/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7160234
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0105 Sun

0105 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0715 Sun

0715 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Belle Isle Jn

Holloway

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Finsbury Park

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2743530

P2022/2908973

P2022/2908997

TRACK MAINTENANCE FP04



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

LN101

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

2m14ch and 0m70ch
S&C Maintenance

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

14Week

W2022/6743103
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2250 Fri

2250 Fri

1120 Sun

2100 Sun

2250 Fri

2250 Fri

1120 Sun

2100 Sun

17/07/22

18/07/22

17/07/22

18/07/22

10/07/22

11/07/22

10/07/22

11/07/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877321

P2022/2877231

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

LN147
LN3615

LN147
LN3615

16m20ch and 14m15ch

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

15/07/22

15/07/22

17/07/22

17/07/22

08/07/22

08/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084426

W2022/7084230
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Platforms 1-3

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

Bethnal Green 
North Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

P2022/2912423 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, RICHMOND AND CAMDEN ROAD AND 
BETWEEN LIVERPOOL STREET AND ENFIELD 
TOWN/CHESHUNT VIA SOUTHBURY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



TRAINS TO BE STABLED IN STRATFORD 
PLATFORMS 1 AND 2 AS REQUIRED



LUL TO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE



Track S&C: Seven Sisters S&C Follow Up (41690022)
Track S&C: Gospel Oak Jn S&C 6wk Follow-up 
(41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1170
EA1290
EA1300
EA1310
EA1370
LN165

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sat

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Tue

2155 Wed

2155 Thu

03/07/22

03/07/22

03/07/22

03/07/22

05/07/22

06/07/22

07/07/22

08/07/22

2300 Sun

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Wed

0555 Thu

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Graham Road 
Curve

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Navarino Road Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2912423

P2022/2844366

P2022/2859636

P2022/2859041

P2022/2858990

P2022/2859042

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

02/07/22

03/07/22

03/07/22

03/07/22

04/07/22

05/07/22

06/07/22

07/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008850

W2022/7008822

W2022/7008688

W2022/7008689

W2022/7008823
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2847082 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN 

S&C RENEWALS 

845 A&B AND 846A POINTS



CHESTERFIELD STATION

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH




LN3201
LN804
LN806
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001732
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EAS_V3_2022

P2022/2847082 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

18/07/22

18/07/22

18/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2846915 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS 

DOWN MAIN 

NW&C CAPITAL DELIVERY 



CHESTERFIELD NORTH JN

PLTR DOWN MAIN



CHESTERFIELD STATION

PLTR DOWN MAIN



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY

FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

16/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001731
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EAS_V3_2022

P2022/2846915 JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester

Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2846882 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS

DOWN MAIN

NW&C CAPITAL DELIVERY



CHESTERFIELD NORTH JN 

S&C RENEWALS 

846A POINTS



CHESTERFIELD STATION

PLTR DOWN MAIN LINE



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001595
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EAS - Section 7
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EAS_V3_2022

0030 Tue

0030 Wed

0030 Thu

0030 Fri

2330 Sat

2330 Sat

05/07/22

06/07/22

07/07/22

08/07/22

03/07/22

03/07/22

0520 Tue (5 hrs)

0520 Wed (5 hrs)

0520 Thu (5 hrs)

0520 Fri (5 hrs)

1130 Sun

1130 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Down Doncaster

Up Doncaster

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

South Kirkby Jn

South Kirkby Jn

South Kirkby Jn

South Kirkby Jn

Pontefract West Jn

Milford Jn (North 
Yorks)

Adwick Jn

Adwick Jn

Adwick Jn

Adwick Jn

Castleford West 
Jn

Whitwood Jn

P2022/2846882

P2022/2896203

P2022/2896189

P2022/2896193

P2022/2896157

P2022/2858881

DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


NO ACCESS TO/FROM CHESTERFIELD SIDINGS
T+4 FOLLOW UP TAMP AND FOLLOW UP WORKS

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

FOLLOW UP WORKS

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

FOLLOW UP WORKS

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

FOLLOW UP WORKS

SOUTH ELMSALL PLTR

22789

CRSA



TRAINS TO DIVERT VIA MOORTHORPE OR VIA 
WAKEFIELD KIRKGATE AND ASKERN

TRU CASTLEFORD DIVERSIONARY ROUTE WORK

LN836

LN836

LN836

LN836

LN854
LN875

162m20ch and 165m30ch

162m20ch and 165m30ch

162m20ch and 165m30ch

162m20ch and 165m30ch

21m2ch and 20m39ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

Follow-Up Work

Major Projects

05/07/22

06/07/22

07/07/22

08/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7041486

W2022/7041487

W2022/7041488

W2022/7041489

W2022/6976226
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EAS_V3_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

05/07/22

05/07/22

05/07/22

06/07/22

06/07/22

06/07/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900043

P2022/2900044

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

05/07/22

05/07/22

05/07/22

06/07/22

06/07/22

06/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004420

W2022/7004880

W2022/7004421

W2022/7004881
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EAS_V3_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

2330 Fri

2330 Fri

07/07/22

07/07/22

07/07/22

08/07/22

08/07/22

08/07/22

04/07/22

04/07/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Down

Up

Up

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Saltmarshe LC

Saltmarshe LC

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Goole

Goole

P2022/2900016

P2022/2900045

P2022/2900484

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 2 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN854
LN898
LN902

LN854
LN898
LN902

LN912

15m62ch and 10m65ch

18m30ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

6m46ch and 3m60ch

Major Projects

Major Projects

Major Projects

Major Projects

Resignalling Work

07/07/22

07/07/22

07/07/22

08/07/22

08/07/22

08/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004882

W2022/7004422

W2022/7004423

W2022/7004883

W2022/7160234

Week 14  - Continued

Page339 of 550



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0150 Sun

0150 Sun

2100 Sun

2100 Sun

0120 Mon

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0735 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast

Down Slow/Down 
Slow No.1
Down 
Goods/Down Slow
No.2

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

Harringay

Harringay

Finsbury Park

Finsbury Park

Finsbury Park

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Belle Isle Jn

Holloway

Highbury Vale Jn

Holloway

Moorgate

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

P2022/2763541

P2022/2746971

P2022/2747104

TRACK MAINTENANCE FP05

NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 

0735 SUN TO 0750 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 

GTR ECS MOVES VIA HORNSEY FLYOVER 

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

GTR 2K05 WILL NOT RUN 

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

TRACK MAINTENANCE FP14 



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

LN101
LN105
LN110

LN101
LN105
LN110

LN101

1m55ch and 3m0ch

2m5ch and 2m29ch

76m35ch and 83m25ch

S&C Maintenance

Track Maintenance

Track Maintenance

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

15Week

W2022/6752255

W2022/6745820

W2022/6746416
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Data freeze:
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EAS_V3_2022

0120 Sun
10/07/22
0820 Sun

PossessionDown and Up 
Royston

RoystonCambridge JnP2022/2857562 PLTR LETCHWORTH UP LINE PREP WORK   



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN





NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.

LN125

34m0ch and 35m60ch
Survey Work

10/07/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7052151
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EAS_V3_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0750 Sun

0915 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0915 Sun

0940 Sun

0750 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Reception Sidings
1-2
Reception South

No.3 to No.7 
Carriage Siding
Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Post Office Ladder

Chisholm Line

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/3028063 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0915 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0915 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ICKLETON ROAD, SHELFORD



WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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0750 Sun

2250 Fri

2250 Fri

1120 Sun

2100 Sun

2250 Mon

2250 Tue

10/07/22

10/07/22

11/07/22

10/07/22

11/07/22

12/07/22

13/07/22

0915 Sun

1120 Sun

0530 Mon

2100 Sun

0530 Mon

0455 Tue

0455 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Cambridge

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/3028063

P2022/2877231

P2022/2877343

P2022/2877325

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM



MOVED TO WEEK 12 TO AVOID CLASH WITH 
GEML SECTION 5 ANGLIA

PLTR UFFINGTON FOLLOW UP WORK 



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m20ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

10/07/22

08/07/22

08/07/22

10/07/22

10/07/22

11/07/22

12/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7084230

W2022/7084317

W2022/7084578
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EAS_V3_2022

2250 Wed

2250 Thu

2250 Fri

2250 Fri

1120 Sun

2100 Sun

14/07/22

15/07/22

17/07/22

18/07/22

17/07/22

18/07/22

0455 Thu

0455 Fri

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877365

P2022/2877345

P2022/2877321

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m20ch and 14m15ch

Follow-Up Work

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

13/07/22

14/07/22

15/07/22

15/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084579

W2022/7084580

W2022/7084426
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910492

P2022/2910664

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Tue

2155 Wed

2155 Wed

10/07/22

10/07/22

10/07/22

12/07/22

13/07/22

14/07/22

14/07/22

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844413

P2022/2859043

P2022/2859083

P2022/2844521

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

Major Projects

10/07/22

10/07/22

10/07/22

11/07/22

12/07/22

13/07/22

13/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008738

W2022/7001819

W2022/7001612

W2022/7001613

Week 15  - Continued

Page346 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Thu

2155 Thu

15/07/22

15/07/22

0555 Fri

0555 Fri

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844522 TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

10m20ch and 187m78ch
Major Projects

14/07/22

14/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001614
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EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2847082 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN 

S&C RENEWALS 

845 A&B AND 846A POINTS



CHESTERFIELD STATION

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH




LN3201
LN804
LN806
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001732
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P2022/2847082 NO ACCESS TO/FROM CHESTERFIELD SIDINGS
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

18/07/22

18/07/22

18/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2846915 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS 

DOWN MAIN 

NW&C CAPITAL DELIVERY 



CHESTERFIELD NORTH JN

PLTR DOWN MAIN



CHESTERFIELD STATION

PLTR DOWN MAIN



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY

FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

16/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001731
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2330 Sat

2330 Sat

0015 Sat

10/07/22

10/07/22

11/07/22

1130 Sun

1130 Sun

0555 Mon

Possession

Possession

Possession

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Single

Pontefract West Jn

Milford Jn (North 
Yorks)

Clayton West Jn

Castleford West 
Jn

Whitwood Jn

Summer Lane Jn

P2022/2846915

P2022/2858882

P2022/2848089

JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS
TRU CASTLEFORD DIVERSIONARY ROUTE WORK

PENISTONE [THE PAINTSHOP] PLTR

UID 137089

NWR24

CRSA



0015 SAT TO 0455 SAT 

0005 SUN TO 0905 SUN 

2200 SUN TO 0555 MON

NO BOOKED TRAFFIC



0555 SAT TO 0005 SUN AND 0905 SUN TO 2200 
SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.

PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN854
LN875

LN862

21m2ch and 20m39ch
Major Projects

09/07/22

09/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6975967
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
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EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

2325 Sat

2325 Sat

2325 Sat

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0940 Sun

0830 Sun

0940 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Wood Green North 
Jn

Hornsey

Langley Jn

Peterborough North

Fletton Jn

Peterborough 
Station

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2022/2743567

P2022/2747111

TRACK MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101
LN120

LN101

5m20ch and 4m58ch

74m74ch and 76m28ch

S&C Maintenance

Track Maintenance

17/07/22

17/07/22

17/07/22

16/07/22

16/07/22

16/07/22

16Week

W2022/6752276

W2022/6765388
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EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2765925

P2022/2891152

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

LN101
LN600
LN720
LN752
LN889

EA1550
EA1560
EA1570
LN135

18/07/22

18/07/22

18/07/22

18/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2250 Fri

2250 Fri

1120 Sun

2100 Sun

2250 Mon

2250 Tue

17/07/22

18/07/22

17/07/22

18/07/22

19/07/22

20/07/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

0455 Tue

0455 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877321

P2022/3000842

P2022/3000828

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM



XC TRAINS TO START/TERMINATE AT STAMFORD 
- SERVICES TO OPERATE UNDER SLW TO/FROM 
KETTON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



XC CERTAIN SERVICES TO DIVERT VIA 
NOTTINGHAM

AND GRANTHAM

PLTR UFFINGTON FOLLOW UP



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK





TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m20ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Follow-Up Work

15/07/22

15/07/22

17/07/22

17/07/22

18/07/22

19/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084426

W2022/7084427

W2022/7084429
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LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2250 Wed

2250 Thu

21/07/22

22/07/22

0455 Thu

0455 Fri

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

P2022/3000829

P2022/3000796

UFFINGTON PLTR FOLLOW UP 





TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

UFFINGTON PLTR FOLLOW UP 





TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

Follow-Up Work

Follow Up Tamping

20/07/22

21/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084113

W2022/7084114
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910493

P2022/2910665

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

17/07/22

17/07/22

17/07/22

19/07/22

19/07/22

20/07/22

20/07/22

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844561

P2022/2878512

P2022/2878513

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

19/07/22

19/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008739

W2022/7001615

W2022/7001616
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EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

21/07/22

21/07/22

22/07/22

22/07/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844542

P2022/2844565

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

20/07/22

20/07/22

21/07/22

21/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001617

W2022/7001868
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

18/07/22

18/07/22

18/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2846915 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS 

DOWN MAIN 

NW&C CAPITAL DELIVERY 



CHESTERFIELD NORTH JN

PLTR DOWN MAIN



CHESTERFIELD STATION

PLTR DOWN MAIN



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY

FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

16/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001731
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Data freeze:
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EAS - Section 7
Version 3.0

EAS_V3_2022

P2022/2846915 JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2847082 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN 

S&C RENEWALS 

845 A&B AND 846A POINTS



CHESTERFIELD STATION

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH




LN3201
LN804
LN806
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001732
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Data freeze:
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Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2847082

P2022/2847081

NO ACCESS TO/FROM CHESTERFIELD SIDINGS

HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE. 

NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY

DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

23/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001733
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2315 Sun

2315 Sun

2315 Sun

2350 Sat

2350 Sat

0015 Sat

18/07/22

18/07/22

18/07/22

17/07/22

17/07/22

18/07/22

0415 Mon

0415 Mon

0415 Mon

0910 Sun

0910 Sun

0555 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

All Lines

All Lines

Single

Leeds West Jn

Whitehall East Jn

Methley Jn

Copley Hill East Jn

Horbury Jn

Clayton West Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Bradley Jn

Bradley Wood Jn

Summer Lane Jn

P2022/2874494

P2022/2813990

P2022/2848114

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

MAINTENANCE STRATEGY

WEEKS 8 16 AND 24



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMLEY AND WHITEHALL 
JN

PENISTONE STN UPL PLTR

UID 137054

NWR24

CRSA

***WORK DELIVERER LOOKING AT ACCESS 
REQUIREMENT FOR THIS RENEWAL AND MAY 
REQUIRE 9 DAY BLOCK**



0015 SAT TO 0455 SAT 

0005 SUN TO 0905 SUN 

2200 SUN TO 0555 MON

NO BOOKED TRAFFIC



0555 SAT TO 0005 SUN AND 0905 SUN TO 2200 
SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.

PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN840
LN872
LN874

LN854
LN860

LN862

17/07/22

17/07/22

17/07/22

16/07/22

16/07/22

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued

Page363 of 550



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0115 Sun

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0730 Sun

0730 Sun

0730 Sun

0820 Sun

0820 Sun

0820 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

D Line/Down Fast

F Line/Down Slow

Platforms 6 to 10

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Finsbury Park

Finsbury Park

Kings Cross

Royston

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holloway

Kings Cross

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2022/2763549

P2022/2747002

P2022/2747017

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

EA1230
LN101
LN125
LN126

LN101

1m5ch and 2m29ch

28m51ch and 40m62ch

41m38ch and 75m20ch

S&C Maintenance

Track Maintenance

Track Maintenance

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

17Week

W2022/6746493

W2022/6761308

W2022/6761336
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2747059 TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

60m12ch and 75m55ch
Safe & Effective Working

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761440

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Graham Road 
Curve

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Navarino Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
West Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

P2022/2912388 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C Gospel Oak Follow Up

CD Signalling: NLL Resignalling

CD E&P: Stray current works

Track S&C: Seven Sisters 6Wk Follow Up

EA1170
EA1290
EA1300
EA1370
LN165

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910494

P2022/2910666

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

24/07/22

24/07/22

24/07/22

26/07/22

26/07/22

27/07/22

27/07/22

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844566

P2022/2844568

P2022/2844569

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

26/07/22

26/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008782

W2022/7001821

W2022/7001822

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2340 Mon

28/07/22

28/07/22

29/07/22

29/07/22

26/07/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0530 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

North Lincoln Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Wrawby Jn

P2022/2844570

P2022/2844571

P2022/2862410

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN600
LN854

LN600
LN854

LN752
LN754

10m20ch and 187m78ch

10m20ch and 187m78ch

29m15ch and 25m30ch

Major Projects

Major Projects

Follow Up Tamping

27/07/22

27/07/22

28/07/22

28/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001823

W2022/7001824

W2022/7047972

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Tue

2340 Wed

2340 Thu

27/07/22

28/07/22

29/07/22

0530 Wed

0530 Thu

0530 Fri

Possession

Possession

Possession

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

Down 
Scunthorpe/Down 
Main
Up Main/Up 
Scunthorpe

North Lincoln Jn

North Lincoln Jn

North Lincoln Jn

Wrawby Jn

Wrawby Jn

Wrawby Jn

P2022/2862411

P2022/2862412

P2022/2862413

APPLEBY TO KEBWOOD PLTR

FOLLOW UP TAMPING

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

APPLEBY TO KEBWOOD PLTR

FOLLOW UP WORK

125279 

NWR24



TRAINS DIVERTED VIA BRIGG OR LINCOLN 



NO ACCESS TO/FROM FOREIGN ORE BRANCH



ACCESS MAINTAINED TO/FROM SCUNTHORPE 
STEELWORKS TO/FROM THE DONCASTER 
DIRECTION ONLY

LN752
LN754

LN752
LN754

LN752
LN754

29m15ch and 25m30ch

29m15ch and 25m30ch

29m15ch and 25m30ch

Follow Up Tamping

Follow-Up Work

Follow-Up Work

26/07/22

27/07/22

28/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7048043

W2022/7048044

W2022/7048045

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2847081 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE. 

NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY

DOWN EMR AND CROSS COUNTRY SERVICES TO 
CALL AT CHESTERFIELD PLATFORM 3. UP EMR 
AND CROSS COUNTRY SERVICES UNABLE TO 
CALL AT CHESTERFIELD. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE SHEFFIELD-
CHESTERFIELD DERBY



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

23/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001733

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0005 Sat

0005 Sat

0005 Sat

0555 Mon

0555 Mon

0555 Mon

0005 Sat

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

25/07/22

25/07/22

27/08/22

27/08/22

27/08/22

01/08/22

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon

0440 Mon

0555 Mon

0555 Mon

0555 Mon

0005 Sat

0005 Sat

0005 Sat

0555 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Up Penistone 
Loop
Down Penistone 
Loop
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Penistone

Huddersfield

Huddersfield

Denby Dale

Denby Dale

Denby Dale

Huddersfield

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Penistone

Summer Lane Jn

Summer Lane Jn

Barnsley Station 
Jn

Summer Lane Jn

Summer Lane Jn

Summer Lane Jn

P2022/2847185

P2022/2975724

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

**PROPOSED 9 DAY BLOCKADE TO REPLACE 
SERIES OF 54 HOUR ACCESS AT PENISTONE**



0005 SAT TO 0555 MON

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.



0555 Mon 25/07/22 to 0005 Sat 27/07/22

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND DENBY 
DALE.



PILOTMAN REQUIRED 0555 MON TO FRI TO 0005 
TUE TO SAT FROM SHEPLEY STATION HU742 
SIGNAL TO POINT OF OBSTRUCTION AT DENBY 
DALE STATION.  RULE BOOK MODULE P2 WILL 
APPLY.

POINTS OPERATOR REQUIRED AT CLAYTON 
WEST JN 



PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN804
LN807
LN808
NW9001

LN862

165m4ch and 157m44ch

1m0ch and 0m40ch

1m0ch and 0m40ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

C30-59 Renewals 
Miscellaneous

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

23/07/22

23/07/22

23/07/22

25/07/22

25/07/22

25/07/22

30/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001599

W2022/7347769

W2022/7347768

Week 17  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sat
25/07/22
0555 Mon

PossessionSingleClayton West JnSummer Lane JnP2022/2848174 PENISTONE STN DPL PLTR

UID 137055

NWR24

CRSA

***WORK DELIVERER LOOKING AT ACCESS 
REQUIREMENT FOR THIS RENEWAL AND MAY 
REQUIRE 9 DAY BLOCK**



0015 SAT TO 0455 SAT 

0005 SUN TO 0905 SUN 

2200 SUN TO 0555 MON

NO BOOKED TRAFFIC



0555 SAT TO 0005 SUN AND 0905 SUN TO 2200 
SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.

PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN862 23/07/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2250 Mon

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

16/08/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0455 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Down & Up 
Stamford

Holloway

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Uffington & Barnack 
LC (MCG)

Alexandra Palace

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

Helpston Jn

P2022/2763713

P2022/2877381

TRACK MAINTENANCE FP015

S&C MAINTENANCE FP06 

SIGNALLING MAINTENANCE 

TECH INSPECTIONS 



TRAINS TO START/TERMINATE NEW BARNET

TRAINS TO START/TERMINATE AT GORDON HILL



LNER REQUIRE 4 LONG PLATFORMS FOR 
STABLING IN KINGS CROSS



ISOLATION 0200 SUN TO 0710 SUN

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN101
LN105
LN110

LN147
LN3615

3m0ch and 2m20ch

0m0ch and 1m20ch

0m0ch and 4m52ch

0m0ch and 4m52ch

16m4ch and 14m15ch

S&C Maintenance

Technical Inspection

S&T Maintenance

Track Maintenance

Follow Up Tamping

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

15/08/22

18Week

W2022/6752259

W2022/6761091

W2022/6761108

W2022/6761102

W2022/7084581

Page374 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2250 Tue

2250 Wed

2250 Thu

17/08/22

18/08/22

19/08/22

0455 Wed

0455 Thu

0455 Fri

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877326

P2022/2877328

P2022/2877351

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

16/08/22

17/08/22

18/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084623

W2022/7084491

W2022/7084492
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910470

P2022/2910667

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2155 Tue

2155 Tue

2155 Wed

2155 Wed

31/07/22

31/07/22

31/07/22

03/08/22

03/08/22

04/08/22

04/08/22

0745 Sun

0745 Sun

0745 Sun

0555 Wed

0555 Wed

0555 Thu

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844540

P2022/2844479

P2022/2844480

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

31/07/22

31/07/22

31/07/22

02/08/22

02/08/22

03/08/22

03/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6999942

W2022/7001871

W2022/7001872

Week 18  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Thu

2155 Thu

0120 Sat

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

05/08/22

05/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0555 Fri

0555 Fri

0530 Mon

0440 Mon

0440 Mon (29 hrs)

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Main

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Holgate Jn

Holgate Jn

Eaglescliffe South 
Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Church Fenton 
North Jn

Colton North Jn

Low Gates LC

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

P2022/2844601

P2022/2746582

P2022/2847185

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

STRUCTURES WORK CAPITAL DELIVERY GREEN 
LANE B1264 AND FOOTBRIDGE

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

PLTR

IP ENHANCEMENTS



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

LN600
LN854

LN627

LN804
LN807
LN808
NW9001

10m20ch and 187m78ch

43m20ch and 56m40ch

165m4ch and 157m44ch

Major Projects

Structures Work

Major Projects

04/08/22

04/08/22

30/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001827

W2022/6759049

W2022/7001599

Week 18  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

02/08/22

02/08/22

02/08/22

03/08/22

03/08/22

03/08/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900017

P2022/2900047

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

02/08/22

02/08/22

02/08/22

03/08/22

03/08/22

03/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004424

W2022/7004884

W2022/7004425

W2022/7004885

Week 18  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

04/08/22

04/08/22

04/08/22

05/08/22

05/08/22

05/08/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900018

P2022/2900019

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

04/08/22

04/08/22

04/08/22

05/08/22

05/08/22

05/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004886

W2022/7004426

W2022/7004887

W2022/7004427

Week 18  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sat

0005 Sat

0005 Sat

0555 Mon

0555 Mon

0555 Mon

0005 Sat

0015 Sat

01/08/22

25/07/22

25/07/22

27/08/22

27/08/22

27/08/22

01/08/22

01/08/22

0555 Mon

0555 Mon

0555 Mon

0005 Sat

0005 Sat

0005 Sat

0555 Mon

0555 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Penistone 
Loop
Down Penistone 
Loop
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield

Single

Penistone

Huddersfield

Huddersfield

Denby Dale

Denby Dale

Denby Dale

Huddersfield

Clayton West Jn

Penistone

Summer Lane Jn

Summer Lane Jn

Barnsley Station 
Jn

Summer Lane Jn

Summer Lane Jn

Summer Lane Jn

Summer Lane Jn

P2022/2975724

P2022/2848153

**PROPOSED 9 DAY BLOCKADE TO REPLACE 
SERIES OF 54 HOUR ACCESS AT PENISTONE**



0005 SAT TO 0555 MON

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.



0555 Mon 25/07/22 to 0005 Sat 27/07/22

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND DENBY 
DALE.



PILOTMAN REQUIRED 0555 MON TO FRI TO 0005 
TUE TO SAT FROM SHEPLEY STATION HU742 
SIGNAL TO POINT OF OBSTRUCTION AT DENBY 
DALE STATION.  RULE BOOK MODULE P2 WILL 
APPLY.

POINTS OPERATOR REQUIRED AT CLAYTON 
WEST JN 



PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

PENISTONE VIADUCT PLTR

UID 137052

NWR24

CRSA

***WORK DELIVERER LOOKING AT ACCESS 
REQUIREMENT FOR THIS RENEWAL AND MAY 
REQUIRE 9 DAY BLOCK**



0015 SAT TO 0455 SAT 

0005 SUN TO 0905 SUN 

2200 SUN TO 0555 MON

NO BOOKED TRAFFIC



0555 SAT TO 0005 SUN AND 0905 SUN TO 2200 
SUN

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.

PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN862

LN862

1m0ch and 0m40ch

1m0ch and 0m40ch

C16 Rerail Resleeper 
(Concrete)

C30-59 Renewals 
Miscellaneous

23/07/22

23/07/22

23/07/22

25/07/22

25/07/22

25/07/22

30/07/22

30/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7347769

W2022/7347768
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Sun

0020 Sun

0020 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2230 Sun

2230 Sun

2230 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

08/08/22

0720 Sun

0720 Sun

0720 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Up Goods No.1

Low Ellers Curve

Up Slow

Hornsey

Finsbury Park

Hornsey

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Harringay

Hornsey

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2022/2743548

P2022/2747033

P2022/2765862

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101

EA1560
LN101
LN135

LN101
LN600
LN720
LN764

3m60ch and 3m5ch

100m23ch and 100m70ch

Track Maintenance

Track Maintenance

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

19Week

W2022/6752265

W2022/6743064
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Holgate Jn

Holgate Jn

Holgate Jn

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Church Fenton

Colton North Jn

Micklefield Jn

P2022/2912168

P2022/2910430

P2022/2844621

NLL CYCLIC TYPE 7B (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

TRU EAST OF LEEDS

EA1180
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

LN600
LN854

10m65ch and 187m78ch
Major Projects

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008856
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon

2155 Mon

2155 Tue

2155 Wed

09/08/22

09/08/22

10/08/22

11/08/22

0555 Tue

0555 Tue

0555 Wed

0555 Thu

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Jn

Holgate Jn

Colton South Jn

Colton South Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2844622

P2022/2859097

P2022/2859132

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 6m30ch

10m20ch and 6m30ch

Major Projects

Major Projects

Major Projects

08/08/22

08/08/22

09/08/22

10/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001875

W2022/7001876

W2022/7001877

Week 19  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Thu

2155 Thu

0015 Mon

2315 Sun

2355 Sun

0020 Mon

12/08/22

12/08/22

08/08/22

07/08/22

08/08/22

08/08/22

0555 Fri

0555 Fri

0515 Mon

2355 Sun

0020 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

All Lines

Up Main

All Lines

All Lines

Holgate Jn

Holgate Jn

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Church Fenton 
North Jn

Colton North Jn

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2022/2844604

P2022/2766307

P2022/2766559

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03, 1YO5



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03, 1Y05

LN600
LN854

LN600

LN600

10m20ch and 187m78ch
Major Projects

11/08/22

11/08/22

08/08/22

07/08/22

07/08/22

08/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001878
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0300 Sat

0300 Sat

0100 Sat

0100 Sat

0100 Sat

0025 Sun

0025 Sun

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0500 Mon

0500 Mon

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up L&Y/Up L&Y 
Slow
Down L&Y/Down 
L&Y Slow/Through
Line
Down L&Y 
Fast/Down L&Y
Up Goole/Up L&Y 
Fast/Up L&Y
Up Westgate 
Curve Down

Down Passenger 
Loop

Down Main

Up Main

Up Passenger 
Loop

All Lines

All Lines

Wakefield Kirkgate 
East Jn

Wakefield Kirkgate 
West Jn

Diggle Jn SB

Huddersfield

Marsden

Diggle Jn SB

Guide Bridge West 
Jn

Horbury Jn

Wakefield 
Westgate South 
Jn

Diggle Jn SB

Marsden

Ashton Moss 
North Jn

Stalybridge Jn

P2022/2840863

P2022/3022106

P2022/2881265

MVN2/231 

THORNES LANE UB

WATERPROOF AND STRENGTHENING 
STRUCTURE 

CAPITAL DELIVERY 



NO ROUTE AVAILABLE BETWEEN WAKEFIELD 
WESTGATE AND WAKEFIELD KIRKGATE



NO ACCESS TO PLATFORM 1 AT WAKEFIELD 
KIRKGATE



PLATFORMS 2 AND 3 AT WAKEFIELD KIRKGATE 
AVAILABLE FOR SERVICES TO/FROM GOOLE AND
LEEDS



TPE SERVICES DIVERTED VIA MORLEY 



NORTHERN NOTTINGHAM SERVICES DIVERTED 
VIA WAKEFIELD WESTGATE 



XC ECS MOVES TO/FROM CROFTON TO DIVERT 
VIA METHLEY JN OR REVERSE AT CROFTON 
WEST JN 



GC SERVICES DIVERTED VIA WHITEHALL JN AND 
WAKEFIELD WESTGATE 



DBC KNOWSELEY SERVICES TO DIVERT VIA 
YORK, CHURCH FENTON, LEEDS, DEWSBURY, 
THORNHILL LNW AND HEATON LODGE.



ROAD REPLACEMENT SERVICE TO OPERATE 
BETWEEN WAKEFIELD KIRKGATE AND 
MIRFIELD/BARNSLEY

TRAINS TO BE DIVERTED VIA CALDER VALLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

WORK CONTENT: Man DU S&C Maintenance, Points
reliability work and BV 1000's

LN850
LN854
LN868

LN860
NW7021

LN860
NW5021
NW7021

46m20ch and 47m60ch

14m55ch and 19m0ch

Structures Work

Tunnel Work

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6757810

W2022/7452745
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sat

0015 Sat

0015 Sat

0015 Sat

0005 Sat

0005 Sat

0005 Sat

0555 Mon

0555 Mon

0555 Mon

0005 Sat

08/08/22

08/08/22

08/08/22

08/08/22

01/08/22

25/07/22

25/07/22

27/08/22

27/08/22

27/08/22

01/08/22

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0555 Mon

0555 Mon

0555 Mon

0005 Sat

0005 Sat

0005 Sat

0555 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Bradley Single

Platform 6

Platform 5

Platform 8

Platform 4

Platform 1

Down 
Huddersfield

Up Huddersfield

Up Penistone 
Loop
Down Penistone 
Loop
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield

Bradley Wood Jn

Huddersfield

Heaton Lodge Jn

Heaton Lodge Jn

Penistone

Huddersfield

Huddersfield

Denby Dale

Denby Dale

Denby Dale

Huddersfield

Bradley Jn

Huddersfield

Huddersfield 
(inc.)

Huddersfield 
(inc.)

Penistone

Summer Lane Jn

Summer Lane Jn

Barnsley Station 
Jn

Summer Lane Jn

Summer Lane Jn

Summer Lane Jn

P2022/2872525

P2022/2975724

TRU WORK

TRANSPENNINE ROUTE UPGRADE WORK

TRANSPIRE ALLIANCE

DEIGHTON MAJOR BRIDGE WORKS

MVL3/98 FIELD HOUSE OB 27M 17CH

MVL3/99 RIDINGS UB 27M 35CH

CIVILS, S&T, E&P, OLE AND TRACK WORK 

52 hours 



TRAINS DIVERTED VIA THE CALDER VALLEY OR 
THE HOPE VALLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
BRADFORD/WAKEFIELD



RAIL REPLACMENT ROAD SERVICE TO OPERATE


PLATFORM 5 TO BE CLEAR OF STABLED UNITS



PLATFORM 6 TO BE CLEAR OF STABLED UNITS



PLATFORM 8 TO BE CLEAR OF STABLED UNITS

**PROPOSED 9 DAY BLOCKADE TO REPLACE 
SERIES OF 54 HOUR ACCESS AT PENISTONE**



0005 SAT TO 0555 MON

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.



0555 Mon 25/07/22 to 0005 Sat 27/07/22

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND DENBY 
DALE.



PILOTMAN REQUIRED 0555 MON TO FRI TO 0005 
TUE TO SAT FROM SHEPLEY STATION HU742 
SIGNAL TO POINT OF OBSTRUCTION AT DENBY 
DALE STATION.  RULE BOOK MODULE P2 WILL 
APPLY.

POINTS OPERATOR REQUIRED AT CLAYTON 
WEST JN 



PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN860
LN861

LN862

26m19ch and 29m40ch

1m0ch and 0m40ch

1m0ch and 0m40ch

Major Projects

C16 Rerail Resleeper 
(Concrete)

C30-59 Renewals 
Miscellaneous

06/08/22

06/08/22

06/08/22

06/08/22

23/07/22

23/07/22

23/07/22

25/07/22

25/07/22

25/07/22

30/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6980793

W2022/7347769

W2022/7347768
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

07/08/22

07/08/22

07/08/22

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Anlaby Road Jn

Hull Paragon

P2022/2766749 CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN898
LN914
LN920

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0020 Sun

0120 Sun

0120 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Up Slow No.1

Up Slow No.2

Down Fast

Up Fast

Down Slow

Up Slow

Down and Up 
Hertford

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Harringay

Hitchin South

Langley Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Wood Green 
South Jn

Knebworth

Langley Jn FS

P2022/2911447

P2022/2743559

P2022/2764764

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 2



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Y71



2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT 
REVERSE AT BOWES PARK REVERSER AND RUN 
OVER K2145PTS ONTO THE UP FAST LINE 

ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY

OHL WORK MTCE 

LEFT SEPERATE UNTIL A DATE FOUND.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101

LN101
LN120

4m55ch and 3m31ch

27m27ch and 29m77ch

Track Maintenance

OHL Work

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

20Week

W2022/6752273

W2022/6765406
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EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

15/08/22

15/08/22

15/08/22

15/08/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2022/2765926 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

15/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912488

P2022/2910431

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Tue

2155 Wed

2155 Thu

0020 Sat

14/08/22

14/08/22

14/08/22

16/08/22

17/08/22

18/08/22

19/08/22

15/08/22

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Wed

0555 Thu

0555 Fri

0630 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

Single/Down

Single/Up

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Colton North Jn

Colton North Jn

Hammerton

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Skelton Jn (York)

P2022/2844623

P2022/2859133

P2022/2859066

P2022/2859135

P2022/2859067

P2022/3017801

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KNARESBOROUGH AND 
YORK

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN838

10m65ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

1m60ch and 3m0ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Commissioning Work

14/08/22

14/08/22

14/08/22

15/08/22

16/08/22

17/08/22

18/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008857

W2022/7008824

W2022/7008825

W2022/7008826

W2022/7008827

W2022/7387881

Week 20  - Continued
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EAS_V3_2022

2315 Sun

2315 Sun

2315 Sun

0015 Sat

0015 Sat

0015 Sat

0015 Sat

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Bradley Single

Up Huddersfield

Platform 5

Platform 8

Platform 6

Down 
Huddersfield

Leeds West Jn

Whitehall East Jn

Methley Jn

Bradley Wood Jn

Heaton Lodge Jn

Huddersfield

Heaton Lodge Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Bradley Jn

Huddersfield

Huddersfield 
(inc.)

P2022/2874495

P2022/2872943

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

TRU WORK

TRANSPENNINE ROUTE UPGRADE WORK

TRANSPIRE ALLIANCE

DEIGHTON MAJOR BRIDGE WORKS

MVL3/98 FIELD HOUSE OB 27M 17CH

MVL3/99 RIDINGS UB 27M 35CH

CIVILS, S&T, E&P, OLE AND TRACK WORK

52 hours



TRAINS DIVERTED VIA THE CALDER VALLEY OR 
THE HOPE VALLEY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HUDDERSFIELD AND 
BRADFORD/WAKEFIELD



NO ACCESS TO PLATFORMS 5, 6 AND 8 AT 
HUDDERSFIELD



PLATFORM 5 TO BE CLEAR OF STABLED UNITS 



PLATFORM 6 TO BE CLEAR OF STABLED UNITS 



PLATFORM 8 TO BE CLEAR OF STABLED UNITS

LN840
LN872
LN874

LN860
LN861

26m19ch and 29m40ch
Major Projects

14/08/22

14/08/22

14/08/22

13/08/22

13/08/22

13/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6980808
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Data freeze:
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EAS - Section 7
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EAS_V3_2022

0005 Sat

0005 Sat

0005 Sat

0555 Mon

0555 Mon

0555 Mon

0005 Sat

0001 Sat

0001 Sat

2330 Fri

2330 Fri

01/08/22

25/07/22

25/07/22

27/08/22

27/08/22

27/08/22

01/08/22

15/08/22

15/08/22

22/08/22

22/08/22

0555 Mon

0555 Mon

0555 Mon

0005 Sat

0005 Sat

0005 Sat

0555 Mon

0500 Mon

0500 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Penistone 
Loop
Down Penistone 
Loop
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield

All Lines

Up Goole

Down Goole

Down

Up

Up

Penistone

Huddersfield

Huddersfield

Denby Dale

Denby Dale

Denby Dale

Huddersfield

Gilberdyke Jn

Potters Grange Jn

Saltmarshe LC

Saltmarshe LC

Penistone

Summer Lane Jn

Summer Lane Jn

Barnsley Station 
Jn

Summer Lane Jn

Summer Lane Jn

Summer Lane Jn

Thorne Jn

Whitley Bridge Jn

Goole

Goole

P2022/2975724

P2022/2994329

P2022/2900428

**PROPOSED 9 DAY BLOCKADE TO REPLACE 
SERIES OF 54 HOUR ACCESS AT PENISTONE**



0005 SAT TO 0555 MON

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.



0555 Mon 25/07/22 to 0005 Sat 27/07/22

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND DENBY 
DALE.



PILOTMAN REQUIRED 0555 MON TO FRI TO 0005 
TUE TO SAT FROM SHEPLEY STATION HU742 
SIGNAL TO POINT OF OBSTRUCTION AT DENBY 
DALE STATION.  RULE BOOK MODULE P2 WILL 
APPLY.

POINTS OPERATOR REQUIRED AT CLAYTON 
WEST JN 



PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

Ferrybridge to Goole Re-Signalling/Re-Control Project
(141215) 

CAPITAL DELIVERY (EASTERN) SIGNALLING / 
Alstom Ltd

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 3 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

LN862

LN882
LN912

LN912

1m0ch and 0m40ch

1m0ch and 0m40ch

63m56ch and 0m0ch

6m46ch and 3m60ch

C16 Rerail Resleeper 
(Concrete)

C30-59 Renewals 
Miscellaneous

Resignalling Work

Resignalling Work

23/07/22

23/07/22

23/07/22

25/07/22

25/07/22

25/07/22

30/07/22

13/08/22

13/08/22

19/08/22

19/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7347769

W2022/7347768

W2022/7017949

W2022/7160235
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0115 Sun

0115 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down and Up 
Hertford

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Langley Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Knebworth

Langley Jn FS

P2022/2763562

P2022/2747008

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 10

TRACK MAINTENANCE HIT03

PLTR STEVENAGE PLAT 2 DELAPIDATION WALK 
OUT 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101
LN3214

LN101

0m0ch and 4m18ch

27m27ch and 28m40ch

25m56ch and 29m63ch

26m58ch and 28m41ch

Track Maintenance

OHL Work

S&C Maintenance

Dilapidation Walkout

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21Week

W2022/6746471

W2022/6765410

W2022/6761317

W2022/7436210
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2747060

P2022/2912489

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

NLL CYCLIC TYPE 7C (ROTR)

LN101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

60m12ch and 75m55ch
Safe & Effective Working

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761427
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

2155 Mon

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

23/08/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2022/2910432

P2022/2844641

P2022/2859136

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES TO TRAVEL OVER THE NORMANTON LINES 
BETWEEN CHURCH FENTON NORTH JN AND 
COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

EA1180
EA1320
EA1340
LN110

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

Major Projects

Major Projects

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008858

W2022/7001762
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EAS - Section 7
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EAS_V3_2022

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

24/08/22

25/08/22

25/08/22

26/08/22

26/08/22

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Colton North Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2859141

P2022/2844629

P2022/2844630

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m50ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

23/08/22

24/08/22

24/08/22

25/08/22

25/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001828

W2022/7001829

W2022/7001830
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Sat

2330 Sat

2330 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

22/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0630 Mon

0800 Sun

0800 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Single/Down

Single/Up

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Hammerton

Skelton Jn (York)

Skelton Bridge Jn

Heighington LC

Eaglescliffe South 
Jn

Chester-Le-Street

Ferryhill South Jn

Skelton Jn (York)

Holgate Jn

York

Darlington North 
Jn

Darlington South 
Jn

Northallerton

Norton-on-Tees 
South

P2022/3017821

P2022/3028923

NETHER POPPLETON LEVEL CROSSING 
RENEWAL (158097) 

Capital Delivery (Eastern) / Linbrooke Services



ACCESS TO BE MAINTAINED TO YORK 
LOCO/SIEMENS DEPOT



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN KNARESBOROUGH AND 
YORK

TYNESIDE IECC RE-CONTROL (158746)

CAPITAL DELIVERY (Eastern)/[Siemens Mobility Ltd]


TS11.3 OF DARLINGTON WORKSTATION Including 
all Darlington Station Platforms



Reinstating Darlington Workstation back into the 
newly refurbished Tyneside ROC, from the temporary 
REB



PERIODS OF WHEELS FREE REQUIRED 
HOWEVER TRAINS CAN BE STABLED AT 
DARLINGTON



TS11 across Darlington Workstation area. Periods of 
Wheels free required.

Signaller will not be able to swing points for works on 
the ground as the workstations will be signed out of 
use. Works on ground will have to protect themselves 
(clamped/scotched points etc where traversing or 
working on pts).



TRAINS CAN BE STABLED IN DARLINGTON

ACCESS TO BE MAINTAINED TO 
MIDDLESBROUGH VIA 
NORTHALLERTON/LONGLANDS JN

LN600
LN618
LN838

LN600
LN631
LN646
LN678

1m60ch and 8m40ch

31m0ch and 71m51ch

Commissioning Work

Commissioning Work

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7387804

W2022/7470143
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EAS_V3_2022

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

2330 Sun

0040 Sat

0040 Sat

0020 Sat

0020 Sun

0430 Mon

0550 Mon

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

21/08/22

22/08/22

22/08/22

29/08/22

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0440 Mon

0440 Mon

0020 Sun

0430 Mon

0550 Mon

0100 Mon

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Module TS11 
Section 3

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Single

All Lines

Up Pelaw Goods 
Loop
Down Pelaw 
Goods Loop
All Lines

All Lines

Up Pelaw Chord

Down Pelaw 
Chord
Down Sunderland

Up Sunderland

All Lines

Down Goods

Up Goods

Down Main

Up Main

West Dock 
Sidings
Carriage Sidings

All Lines

All Lines

All Lines

All Lines

Boldon North Jn

Green Lane Jn

Pelaw Jn

Shell Mex Depot 
Jarrow

Wardley

Pelaw South Jn

St. James Bridge Jn

Sunderland South 
Jn

South Bank Jn

Middlesbrough

Hall Royd Jn

Hebden Bridge

Hebden Bridge

Hall Royd Jn

Boldon East Jn

Boldon West Jn

Pelaw Jn

Pelaw Metro Jn

Ryhope Grange 
SB (RG)

South Hylton

Newport East Jn

Middlesbrough

Rochdale East Jn

Miles Platting Jn

Thorpes Bridge 
Jn

Rochdale East Jn

P2022/3028922

P2022/2900545

P2022/2870286

TYNESIDE IECC RE-CONTROL (158746)

CAPITAL DELIVERY (Eastern)/[Siemens Mobility Ltd]


TS11.3 OF SUNDERLAND WORKSTATION.



Reinstating Sunderland Workstation back into the 
newly refurbished Tyneside ROC, from the temporary 
REB



WHEELS FREE REQUIRED ACROSS PELAW 
INTERLOCKING

97m 00ch - 100m 40ch (LN627)

00m 00ch - 00m 40ch (LN670)

19m 60ch - 20m 60ch (LN672)



TS11.3 across Sunderland Workstation area, Wheels 
free required across Pelaw Interlocking and fringes to 
adjacent interlockings.

Signaller will not be able to swing points for works on 
the ground as the workstations will be signed out of 
use. Works on ground will have to protect themselves 
(clamped/scotched points etc where traversing or 
working on pts).



NO ACCESS TO/FROM TYNE DOCK

PLATFORM ENHANCEMENT WORKS 
MIDDLESBROUGH SG



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 5D81

WORK CONTENT:

CORE WORKS  SUMMIT TUNNEL SHAFT 
REMEDIATION WORKS -ICICLE PREVENTION 
WORKS

UB60  ROCHDALE CANAL 10m 46c 54 hrs

TODMORDON STATION ACCESS FOR ALL 
PROGRAMME

PLTR MOSTON 29 hrs 21 AUG

DRAINAGE HALL ROYD JN 29 hrs 21 AUG

MAN DU S&C TAMPING BREWERY JN 21 AUG 
(SITE TO PASS ENG TRAINS TO/FM MOSTON AT 
START AND END)

LN627
LN628
LN666
LN670

LN632
LN634

LN854
NW7001

88m61ch and 100m40ch

14m65ch and 16m20ch

Commissioning Work

Platform Enhancements

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

20/08/22

20/08/22

20/08/22

21/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7470641

W2022/7160274
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EAS - Section 7
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EAS_V3_2022

0005 Sat

0005 Sat

0005 Sat

0555 Mon

0555 Mon

0555 Mon

0005 Sat

0855 Sun

01/08/22

25/07/22

25/07/22

27/08/22

27/08/22

27/08/22

01/08/22

21/08/22

0555 Mon

0555 Mon

0555 Mon

0005 Sat

0005 Sat

0005 Sat

0555 Mon

1625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Penistone 
Loop
Down Penistone 
Loop
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield

All Lines

Penistone

Huddersfield

Huddersfield

Denby Dale

Denby Dale

Denby Dale

Huddersfield

Pontefract West Jn

Penistone

Summer Lane Jn

Summer Lane Jn

Barnsley Station 
Jn

Summer Lane Jn

Summer Lane Jn

Summer Lane Jn

Crofton West Jn

P2022/2975724

P2022/2766792

**PROPOSED 9 DAY BLOCKADE TO REPLACE 
SERIES OF 54 HOUR ACCESS AT PENISTONE**



0005 SAT TO 0555 MON

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.



0555 Mon 25/07/22 to 0005 Sat 27/07/22

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND DENBY 
DALE.



PILOTMAN REQUIRED 0555 MON TO FRI TO 0005 
TUE TO SAT FROM SHEPLEY STATION HU742 
SIGNAL TO POINT OF OBSTRUCTION AT DENBY 
DALE STATION.  RULE BOOK MODULE P2 WILL 
APPLY.

POINTS OPERATOR REQUIRED AT CLAYTON 
WEST JN 



PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

S&C Maintenance Crofton East York DU



TRAINS DIVERTED VIA CASTLEFORD, 
GASCOIGNE 

WOOD AND THE ECML



FREIGHT TRAINS DIVERTED



GBRF: DIVERT BIOMASS VIA HOLGATE



NORTHERN: RAIL REPLACEMENT ROAD SERVICE 
TO 

OPERATE BETWEEN WAKEFIELD KIRKGATE AND 
KNOTTINGLEY



NO ACCESS TO CROFTON DEPOT



5A70 TO LEAVE CROFTON WEST EARLIER AND 
STABLE 

BDI AFTER 1A81 HAS PASSED 



TPE TO BID ECS MOVES PRIOIR TO 0855 SUN

LN862

LN882

1m0ch and 0m40ch

1m0ch and 0m40ch

C16 Rerail Resleeper 
(Concrete)

C30-59 Renewals 
Miscellaneous

23/07/22

23/07/22

23/07/22

25/07/22

25/07/22

25/07/22

30/07/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7347769

W2022/7347768
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EAS_V3_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2335 Fri

2335 Fri

2335 Fri

22/08/22

22/08/22

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

0515 Mon

0515 Mon

0515 Mon

0515 Mon

0525 Tue

0525 Tue

0525 Tue

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down

Up

Up

Down

Up

Up

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Saltmarshe LC

Saltmarshe LC

Saltmarshe LC

Saltmarshe LC

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Goole

Goole

Goole

Goole

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2900428

P2022/2900467

P2022/2879561

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 3 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 4 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 OLE COMMISSIONING EIS

BRADFORD FS PLAT 3 OLE COMMISSIONING EIS

SHIPLEY PLAT 4 OLE COMMISSIONING EIS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN912

LN912

LN928
LN932

6m46ch and 3m60ch

6m46ch and 3m60ch

208m50ch and 205m54ch

Resignalling Work

Resignalling Work

Major Projects

19/08/22

19/08/22

26/08/22

26/08/22

26/08/22

26/08/22

26/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7160235

W2022/7160236

W2022/7110680
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0830 Sun

0830 Sun

0940 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Down Fast

Up Hertford

Down Carriage 
Line

Down Hertford

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Mill Hill Broadway

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Wood Green South 
Jn

Langley Jn

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

Hornsey

Langley Jn

Hornsey

Wood Green 
South Jn

P2022/2911365

P2022/2746931

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 2



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

TRACK MAINTENANCE FP011

OHL MAINTENANCE E02 EB004 EB015 OOD 
4.9.2022

PLTR RAFFING GREEN UP LINE PREP WORK



0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101
LN120

4m60ch and 27m60ch

4m39ch and 5m59ch

23m75ch and 28m20ch

Track Maintenance

OHL Work

Preparatory Work

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

22Week

W2022/6761026

W2022/6791286

W2022/7054173
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Data freeze:
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EAS_V3_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

0105 Sat

0105 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

30/08/22

30/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0400 Tue

0400 Tue

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

Up & Down 
Canonbury

All Lines

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Finsbury Park

Finsbury Park Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

Highbury Vale Jn

Moorgate

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2747118

P2022/2784996

P2022/2908974

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THE 0700 FINISH

PLATFORMS 1 & 2 TO BE LIVE THROUGHOUT FOR
GTR TO STABLE

CAT 16 WORKS DELIVERY 

DRAINAGE WORK WORKS DELIVERY

GTR MOORGATE SERVICES TO DIVERT AND

TERMINATE IN KINGS CROSS.



ACCESS AND OLE POWER MUST BE MAINTAINED 
IN/AT/FROM FERME PARK

NLL CYCLIC TYPE 6 (ROTR)

LN101

LN105
LN110

EA1180
EA1320
EA1325
EA1340
LN110

75m10ch and 78m17ch

2m40ch and 3m10ch

2m40ch and 3m10ch

Track Maintenance

C16 Rerail Resleeper 
(Concrete)

C15 Drainage Only

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6765336

W2022/6864530

W2022/7345848
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EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0615 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2908998

P2022/2891153

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1180
EA1320
EA1325
EA1340
LN110

EA1550
EA1560
EA1570
LN135

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

28/08/22

28/08/22

28/08/22

30/08/22

30/08/22

31/08/22

31/08/22

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844642

P2022/2878514

P2022/2878497

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

30/08/22

30/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008859

W2022/7001831

W2022/7001832
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EAS_V3_2022

2150 Wed

2150 Wed

2150 Thu

2150 Thu

0005 Sat

0005 Sat

0005 Sat

01/09/22

01/09/22

02/09/22

02/09/22

29/08/22

29/08/22

29/08/22

0550 Thu

0550 Thu

0550 Fri

0550 Fri

2330 Mon

2330 Mon

2330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

West Dock 
Sidings

Down and Up 
Main
Down and Up 
Goods/Up Goods 
1 & 2
Middlesbrough 
Goods Yard

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Middlesbrough

Guisborough Jn

Newport East Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Middlesbrough

Thornaby

Newport East Jn

P2022/2844631

P2022/2844632

P2022/2746453

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

STRUCTURES WORK SG DSN2/31 AND DSN2/32

LN600
LN854

LN600
LN854

LN632

10m20ch and 187m78ch

10m20ch and 187m78ch

13m40ch and 15m0ch

Major Projects

Major Projects

Structures Work

31/08/22

31/08/22

01/09/22

01/09/22

27/08/22

27/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001833

W2022/7001834

W2022/7154703
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EAS_V3_2022

0040 Sat

0040 Sat

0020 Sat

0020 Sun

0430 Mon

0550 Mon

0005 Sat

0005 Sat

0005 Sat

0555 Mon

0555 Mon

0555 Mon

0005 Sat

29/08/22

29/08/22

21/08/22

22/08/22

22/08/22

29/08/22

01/08/22

25/07/22

25/07/22

27/08/22

27/08/22

27/08/22

01/08/22

0440 Mon

0440 Mon

0020 Sun

0430 Mon

0550 Mon

0100 Mon

0555 Mon

0555 Mon

0555 Mon

0005 Sat

0005 Sat

0005 Sat

0555 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

Up Goods

Down Main

Up Main

West Dock 
Sidings
Carriage Sidings

All Lines

All Lines

All Lines

All Lines

Up Penistone 
Loop
Down Penistone 
Loop
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield
Penistone 
Single/Up 
Huddersfield
Down 
Huddersfield/Peni
stone Single
Down 
Huddersfield/Peni
stone Single
Penistone 
Single/Up 
Huddersfield

South Bank Jn

Middlesbrough

Hall Royd Jn

Hebden Bridge

Hebden Bridge

Hall Royd Jn

Penistone

Huddersfield

Huddersfield

Denby Dale

Denby Dale

Denby Dale

Huddersfield

Newport East Jn

Middlesbrough

Rochdale East Jn

Miles Platting Jn

Thorpes Bridge 
Jn

Rochdale East Jn

Penistone

Summer Lane Jn

Summer Lane Jn

Barnsley Station 
Jn

Summer Lane Jn

Summer Lane Jn

Summer Lane Jn

P2022/2900544

P2022/2870286

P2022/2975724

PLATFORM ENHANCEMENT WORKS 
MIDDLESBROUGH SG



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 5D81

WORK CONTENT:

CORE WORKS  SUMMIT TUNNEL SHAFT 
REMEDIATION WORKS -ICICLE PREVENTION 
WORKS

UB60  ROCHDALE CANAL 10m 46c 54 hrs

TODMORDON STATION ACCESS FOR ALL 
PROGRAMME

PLTR MOSTON 29 hrs 21 AUG

DRAINAGE HALL ROYD JN 29 hrs 21 AUG

MAN DU S&C TAMPING BREWERY JN 21 AUG 
(SITE TO PASS ENG TRAINS TO/FM MOSTON AT 
START AND END)

**PROPOSED 9 DAY BLOCKADE TO REPLACE 
SERIES OF 54 HOUR ACCESS AT PENISTONE**



0005 SAT TO 0555 MON

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND 
HUDDERSFIELD.



0555 Mon 25/07/22 to 0005 Sat 27/07/22

TRAINS TO START/TERMINATE AT BARNSLEY 
WITH RAIL REPLACEMENT BUS SERVICE TO 
OPERATE BETWEEN BARNSLEY AND DENBY 
DALE.



PILOTMAN REQUIRED 0555 MON TO FRI TO 0005 
TUE TO SAT FROM SHEPLEY STATION HU742 
SIGNAL TO POINT OF OBSTRUCTION AT DENBY 
DALE STATION.  RULE BOOK MODULE P2 WILL 
APPLY.

POINTS OPERATOR REQUIRED AT CLAYTON 
WEST JN 



PENISTONE STATION PLATFORM LOOPS TO BE 
KEPT CLEAR OF STABLED UNITS

LN632
LN634

LN854
NW7001

LN862

14m65ch and 16m20ch

1m0ch and 0m40ch

1m0ch and 0m40ch

Platform Enhancements

C16 Rerail Resleeper 
(Concrete)

C30-59 Renewals 
Miscellaneous

27/08/22

27/08/22

20/08/22

21/08/22

22/08/22

22/08/22

23/07/22

23/07/22

23/07/22

25/07/22

25/07/22

25/07/22

30/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7160318

W2022/7347769

W2022/7347768
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EAS_V3_2022

2330 Fri

2330 Fri

2335 Fri

2335 Fri

2335 Fri

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

0515 Mon

0515 Mon

0525 Tue

0525 Tue

0525 Tue

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down

Up

Up

Down Forster 
Square
Up Forster Square

Up & Down 
Shipley Curve

Crossley Sidings

Saltmarshe LC

Saltmarshe LC

Bradford Forster 
Square

Shipley West Jn

Frizinghall

Goole

Goole

Shipley East Jn

Shipley South Jn

Shipley East Jn

P2022/2900467

P2022/2879561

SIGNALLING SCHEME, GOOLE SWING BRIDGE

WEEKEND 4 OF 4. 6/7, 13/14, 20/21 AND 21/22



POSSESSION TO BE GIVEN UP FOR THE 
PASSAGE OF 4D84



FREIGHT DIVERTED VIA SELBY, HAMBLETON 
WEST JN, GASCOIGNE WOOD JN, MILFORD JN, 
FERRYBRIDGE NORTH JN, KNOTTINGLEY EAST 
AND DRAX BRANCH JN

BRADFORD FORSTER SQUARE & SHIPLEY 
PLATFORM EXTENSIONS (153298)

BRADFORD FS PLAT 1 OLE COMMISSIONING EIS

BRADFORD FS PLAT 3 OLE COMMISSIONING EIS

SHIPLEY PLAT 4 OLE COMMISSIONING EIS



CAPITAL DELIVERY



NO TRAINS TO BE STABLED IN CROSSLEY 
SIDINGS 



NO TRAINS TO BE STABLED IN BRADFORD FS 



2335 FRI TO 0525 SAT 

2330 SAT TO 0840 SUN 

2325 SUN TO 0530 MON 

2335 MON TO 0525 TUE

NO BOOKED TRAFFIC



0525 SAT TO 2330 SUN 

0840 SUN TO 2325 SUN

0530 MON TO 2335 MON

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN BRADFORD FORSTER SQUARE AND 
GUISELEY.

AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS

LN912

LN928
LN932

6m46ch and 3m60ch

208m50ch and 205m54ch

Resignalling Work

Major Projects

26/08/22

26/08/22

26/08/22

26/08/22

26/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7160236

W2022/7110680
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0125 Sun

0125 Sun

0125 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0105 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

0825 Sun

0825 Sun

0825 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Down Moorgate

Up Moorgate

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Finsbury Park Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Moorgate

P2022/2746983

P2022/2747018

P2022/2746955

TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

LN101
LN125
LN126

LN101

LN105

28m51ch and 40m62ch

41m38ch and 75m20ch

0m0ch and 3m10ch

Track Maintenance

Track Maintenance

Track Maintenance

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

23Week

W2022/6761298

W2022/6761339

W2022/6761055
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Data freeze:
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EAS_V3_2022

2335 Fri

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down Goods 
Loop

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down Single

West Curve

Down and Up

Down and Up 
Main

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Chesterton 
Jn Yard/Sidings

Down Sidings

Up Sidings

Cambridge North

Brandon

Littleport

Ely

Ely Dock Jn

Ely West Jn

Peterborough East 
Jn

Thetford

March

Whitemoor Jn

Whitemoor Jn

Chesterton Jn

March

Cambridge North

Brandon

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

March

March East Jn

March West Jn

Chesterton Jn

March

P2022/2906103 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE: 

XC SERVICES: BETWEEN CAMBRIDGE AND 
PETERBOROUGH 

GA SERVICES: BETWEEN CAMBRIDGE AND 
THETFORD AND BETWEEN BURY ST EDMUNDS 
AND PETERBOROUGH 

GTR SERVICES: BETWEEN CAMBRIDGE AND 
DOWNHAM MARKET 

EMR SERVICES: BETWEEN PETERBOROUGH AND
NORWICH



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
WATERBEACH LC, LITTLEPORT LC, FODDER FEN 
ROAD (MANEA LC), UPWELL ROAD (HORSEMOOR 
LC), STATION ROAD (MARCH EAST LC), STATION 
ROAD (WHITTLESEA LC), HIGH STREET 
(BRANDON LC), STATION ROAD (LAKENHEATH 
LC), MILDENHALL ROAD (SHIPPEA HILL LC), MILE 
END ROAD (MILE END LC) AND PRICKWILLOW 
ROAD (QUEEN ADELAIDE EA1580 LC)



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



CD Signalling: Cambridge Area 1 Commissioning

CD Signalling: Level Crossings

Life Extension

EA1161
EA1162
EA1540
EA1560
EA1580
LN135

09/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910471

P2022/2910668

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

04/09/22

04/09/22

04/09/22

06/09/22

06/09/22

07/09/22

07/09/22

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844643

P2022/2844644

P2022/2844633

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

06/09/22

06/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008860

W2022/7001887

W2022/7001837
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

08/09/22

08/09/22

09/09/22

09/09/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844634

P2022/2844635

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 





ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

07/09/22

07/09/22

08/09/22

08/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001838

W2022/7001839

Week 23  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

06/09/22

06/09/22

06/09/22

07/09/22

07/09/22

07/09/22

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down

All Lines

Up

Down

All Lines

Up

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

P2022/2881608

P2022/2881671

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.





LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

LN600
SC147

LN600
SC147

05/09/22

05/09/22

05/09/22

06/09/22

06/09/22

06/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2230 Wed

2230 Wed

2230 Wed

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

08/09/22

08/09/22

08/09/22

05/09/22

04/09/22

04/09/22

05/09/22

05/09/22

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Possession

Possession

Sidings 
Possession

Possession

Down

All Lines

Up

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Grantshouse

Grantshouse

Grantshouse

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

P2022/2881672

P2022/2832285

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.





LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B 

UID 124938

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0300 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

LN600
SC147

LN3201
LN806

149m0ch and 150m48ch
S&C Heavy Refurb

07/09/22

07/09/22

07/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7092505
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Skellow

Up Skellow

Down Carcroft

Up Carcroft

Down Crofton

Up Crofton

Down

Up

Down South 
Kirkby
Up South Kirkby

Down Passenger 
Loop

Up Westgate 
Curve Down

Wrenthorpe 
Sidings

Adwick Jn

Skellow Jn

Crofton West Jn

Copley Hill West Jn

South Kirkby Jn

Wakefield Westgate

Wakefield Kirkgate 
West Jn

Wakefield Westgate

Applehurst Jn

Carcroft Jn

Hare Park Jn

Marshgate Jn

Moorthorpe Jn

Wakefield 
Westgate

Wakefield 
Westgate South 
Jn
Wakefield 
Westgate

P2022/2848104 SOUTH KIRKBY INTERLOCKING RENEWALS 
PROJECT

159568

CAPITAL DELIVERY (SIGNALLING)

THOUGH TEST AND INTEGRATION STAGE 
WORKS/TOP NUTTING

WHEELS FREE REQUIRED



WAKEFIELD WESTGATE COMMISSIONING WORK

STAGES 4 5 & 6

LINESIDE RENEWALS

NWR NATIONAL SIGNALLING TEAM



ADWICK STATION

PLTR RENEWAL 

UID 125945 

CRSA (S&C TEAM)

50MPH TSR REQUIRED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN DONCASTER/MOORTHORPE AND 
LEEDS



XC AND EMR SERVICES TO DIVERT VIA HORBURY
JN AND ALTOFTS JN



LNER SERVICES TO DIVERT 1TPH VIA THE ECML 
AND HAMBLETON JN



FREIGHT SERVICES TO DIVERT VIA THE ECML 
AND HAMBLETON JN



NO ACCESS TO/FROM WRENTHORPE SIDINGS

LN824
LN836
LN842
LN846
LN848
LN850

0m0ch and 160m70ch

157m60ch and 161m20ch

160m8ch and 160m59ch

160m0ch and 176m0ch

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

Resignalling Work

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7153622

W2022/7149653

W2022/7153469

W2022/6882416
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2315 Sun

2315 Sun

2315 Sun

2330 Sat

2330 Sat

0030 Sat

0030 Sat

05/09/22

05/09/22

05/09/22

12/09/22

12/09/22

05/09/22

05/09/22

0415 Mon

0415 Mon

0415 Mon

0400 Mon

0400 Mon

0500 Mon (52 hrs)

0500 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

All Lines

All Lines

Leeds West Jn

Whitehall East Jn

Methley Jn

Pontefract West Jn

Milford Jn (North 
Yorks)

Marsden

Stalybridge Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Castleford West 
Jn

Whitwood Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

P2022/2874496

P2022/2858921

P2022/3023011

** V3 - ACCESS MOVED FROM WEEK 24 TO WEEK 
23 DUE TO GREAT NORTH RUN**



**POSSESSION TIME TO BE EASED FOR 
DIVERTED SERVICES FROM SECTION 7 ITEM ON 
LN836**



4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC AND NORTHERN SERVICES TO BE DIVERTED 
VIA WAKEFIELD WESTGATE 



LNER SERVICES TO DIVERT VIA THE ECML AND 
HAMBLETON JN 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

TRU CASTLEFORD DIVERSIONARY ROUTE WORK


XC ECS DIVERTED VIA LEEDS



FREIGHT DIVERTED VIA MILFORD JN, 
FERRYBRIDGE NORTH JN, PONTEFRACT, 
CALDER BRIDGE JN AND WAKEFIELD KIRKGATE

Transpire Alliance: Cat 14 PLTR (750mm dig depth) 

of the Up Ashton from 7m 0200y to 7m 0582y (382 

Yards).

LN840
LN872
LN874

LN854
LN875

LN860
NW5021
NW7021

21m2ch and 20m39ch
Major Projects

04/09/22

04/09/22

04/09/22

10/09/22

10/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6980166
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0940 Sun

0650 Sun

0830 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Incline

No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Platforms 7,8 & 9

Platform 10

Up Hertford

Up Fast

Up Slow No.1

Up Slow No.2

Down Hertford

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross Station

Wood Green North 
Jn

Hornsey

Langley Jn

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

Kings Cross 
Station

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

P2022/2776421

P2022/2743581

OHL MAINTENANCE 



TRAINS TO TRAVEL OVER FAST LINES AND BE 
REPLATFORMED AS NECESSARY.



LNER WILL REQUIRE 4 LONG PLATFORMS AT KX

TRACK MAINTENANCE FP10



BETWEEN 0200  SUN TO 0650 SUN NO ROUTE 
FOR UP TRAINS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH 



BETWEEN 0650 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END 



BETWEEN 0830 SUN TO 0940 SUN 

GTR HERTFORD LOOP SERVICES TO 
START/TERMINATE AT ALEXANDRA PALACE. ECS 
VIA BOWES PARK REVERSAL SIDINGS 

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
ALEXANDRA PALACE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

EA1320
LN101
LN115
LN3214

LN101
LN120

0m0ch and 1m13ch

5m20ch and 4m58ch

OHL Work

S&C Maintenance

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

24Week

W2022/6791380

W2022/6760991
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2355 Mon

12/09/22

12/09/22

12/09/22

12/09/22

13/09/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0420 Tue

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up 
Hertford

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Langley Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Hertford North

P2022/2765927

P2022/2858307

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

PLTR RAFFING GREEN UP LINE PREP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH





THIS IS NOT A SECTION 5 WEEK, THESE HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

LN101
LN600
LN720
LN752
LN889

LN120

23m75ch and 28m20ch
Preparatory Work

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7053615
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2355 Tue
14/09/22
0420 Wed

PossessionDown and Up 
Hertford

Langley JnHertford NorthP2022/2858308 PLTR RAFFING GREEN UP LINE PREP WORK



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



THIS IS NOT A SECTION 5 WEEK, THESE HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

LN120

23m75ch and 28m20ch
Preparatory Work

13/09/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7053689
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EAS_V3_2022

2335 Fri

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down Goods 
Loop

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down Single

West Curve

Down and Up

Down and Up 
Main

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Chesterton 
Jn Yard/Sidings

Down Sidings

Up Sidings

Cambridge North

Brandon

Littleport

Ely

Ely Dock Jn

Ely West Jn

Peterborough East 
Jn

Thetford

March

Whitemoor Jn

Whitemoor Jn

Chesterton Jn

March

Cambridge North

Brandon

Cambridge North

Ely

Ely Dock Jn

Ely North Jn

March

March East Jn

March West Jn

Chesterton Jn

March

P2022/2906103 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE: 

XC SERVICES: BETWEEN CAMBRIDGE AND 
PETERBOROUGH 

GA SERVICES: BETWEEN CAMBRIDGE NORTH 
AND THETFORD AND BETWEEN BURY ST 
EDMUNDS AND PETERBOROUGH 

GTR SERVICES: BETWEEN CAMBRIDGE NORTH 
AND DOWNHAM MARKET 

EMR SERVICES: BETWEEN PETERBOROUGH AND
NORWICH



GA TO STABLE IN PLATFORM 3 CAMBRIDGE 
NORTH



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
WATERBEACH LC, LITTLEPORT LC, FODDER FEN 
ROAD (MANEA LC), UPWELL ROAD (HORSEMOOR 
LC), STATION ROAD (MARCH EAST LC), STATION 
ROAD (WHITTLESEA LC), HIGH STREET 
(BRANDON LC), STATION ROAD (LAKENHEATH 
LC), MILDENHALL ROAD (SHIPPEA HILL LC), MILE 
END ROAD (MILE END LC) AND PRICKWILLOW 
ROAD (QUEEN ADELAIDE EA1580 LC)



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



CD Signalling: WST3/4, Chippenham Jn S&C Follow 
Up

CD Signalling: Level Crossings Life Extension

Maintenance: Ely North Jn treatment

CD Structures: Manea

EA1161
EA1162
EA1540
EA1560
EA1580
LN135

09/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910472

P2022/2910685

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2345 Fri

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

12/12/22

11/09/22

11/09/22

11/09/22

13/09/22

13/09/22

0515 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2907254

P2022/2844646

P2022/2844636

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 1 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE AT NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

09/12/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999943

W2022/7001840
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2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

14/09/22

14/09/22

15/09/22

15/09/22

16/09/22

16/09/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844637

P2022/2844638

P2022/2844639

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

13/09/22

13/09/22

14/09/22

14/09/22

15/09/22

15/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001841

W2022/7001842

W2022/7001843
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EAS_V3_2022

2230 Mon

2230 Mon

2230 Mon

2230 Tue

2230 Tue

2230 Tue

13/09/22

13/09/22

13/09/22

14/09/22

14/09/22

14/09/22

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Tue (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

0530 Wed (8 hrs)

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Down

All Lines

Up

Down

All Lines

Up

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Grantshouse

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

P2022/2881673

P2022/2881674

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

 ABLE TO PASS WITHOUT HIGH OUTPUT 
APPROVAL. 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

LN600
SC147

LN600
SC147

12/09/22

12/09/22

12/09/22

13/09/22

13/09/22

13/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V3_2022

2230 Wed

2230 Wed

2230 Wed

2100 Mon

15/09/22

15/09/22

15/09/22

13/09/22

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0530 Thu (8 hrs)

0450 Tue

Line 
Blockage 
(Between 
Trains)+T-
COD
BLOCKED To
Electric Trains

BLOCKED - 
Engineering 
Trains 
Protection 
zone + T-
COD

Possession

Down

All Lines

Up

All Lines

Grantshouse

Grantshouse

Grantshouse

Whitby

Berwick upon 
Tweed

Berwick upon 
Tweed

Berwick upon 
Tweed

Guisborough Jn

P2022/2881675

P2022/2781870

(HO) RESTONHILL UP / RESTONHILL MARKET 
PREP ECM8 1100 46M 984YDS - 48M 100YDS



LOADS WITH CODES AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM(S) WHILST IT (THEY) IS 
(ARE) WORKING WITH AN ADJACENT LINE OPEN 
TO TRAFFIC 

SINGLE LINE WORKING BETWEEN BERWICK 
UPON TWEED AND GRANTSHOUSE ON THE 
DOWN LINE 

ALL SERVICES TO BE BID AS PER HIGH OUTPUT 
CAPACITY STUDY DOCUMENT. 

ANY VSTP SERVICE WOULD NOT BE ABLE TO 
PASS WITHOUT HIGH OUTPUT APPROVAL.

 



LNER: POSSESSION AND ISOLATION TO BE 
TAKEN AFTER THE PASSAGE OF 1S31 AND GIVEN
UP FOR THE PASSAGE OF 1E01



SINGLE LINE WORKING TO BEGIN AFTER 1S33 
PASSES.

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

LN600
SC147

LN634

0m4ch and 30m61ch
Rail Adjusting

14/09/22

14/09/22

14/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6867317
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EAS_V3_2022

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

12/09/22

11/09/22

11/09/22

12/09/22

12/09/22

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

P2022/2832341 BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B 

UID 124938

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0300 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

LN3201
LN806

149m0ch and 150m48ch
S&C Heavy Refurb

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7109609
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0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Skellow

Up Skellow

Down Carcroft

Up Carcroft

Down Crofton

Up Crofton

Down

Up

Down South 
Kirkby
Up South Kirkby

Down Passenger 
Loop

Up Westgate 
Curve Down

Wrenthorpe 
Sidings

Adwick Jn

Skellow Jn

Crofton West Jn

Copley Hill West Jn

South Kirkby Jn

Wakefield Westgate

Wakefield Kirkgate 
West Jn

Wakefield Westgate

Applehurst Jn

Carcroft Jn

Hare Park Jn

Marshgate Jn

Moorthorpe Jn

Wakefield 
Westgate

Wakefield 
Westgate South 
Jn
Wakefield 
Westgate

P2022/2848104 SOUTH KIRKBY INTERLOCKING RENEWALS 
PROJECT

159568

CAPITAL DELIVERY (SIGNALLING)

THOUGH TEST AND INTEGRATION STAGE 
WORKS/TOP NUTTING

WHEELS FREE REQUIRED



WAKEFIELD WESTGATE COMMISSIONING WORK

STAGES 4 5 & 6

LINESIDE RENEWALS

NWR NATIONAL SIGNALLING TEAM



ADWICK STATION

PLTR RENEWAL 

UID 125945 

CRSA (S&C TEAM)

50MPH TSR REQUIRED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN DONCASTER/MOORTHORPE AND 
LEEDS



XC AND EMR SERVICES TO DIVERT VIA HORBURY
JN AND ALTOFTS JN



LNER SERVICES TO DIVERT 1TPH VIA THE ECML 
AND HAMBLETON JN



FREIGHT SERVICES TO DIVERT VIA THE ECML 
AND HAMBLETON JN



NO ACCESS TO/FROM WRENTHORPE SIDINGS

LN824
LN836
LN842
LN846
LN848
LN850

0m0ch and 160m70ch

157m60ch and 161m20ch

160m8ch and 160m59ch

160m0ch and 176m0ch

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

In Connection With 
Engineering Work

Resignalling Work

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7153622

W2022/7149653

W2022/7153469

W2022/6882416
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EAS_V3_2022

2315 Sun

2315 Sun

2315 Sun

2350 Sat

2350 Sat

2330 Sat

2330 Sat

05/09/22

05/09/22

05/09/22

11/09/22

11/09/22

12/09/22

12/09/22

0415 Mon

0415 Mon

0415 Mon

0910 Sun

0910 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Whitehall Curve

All Lines

All Lines

All Lines

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Leeds West Jn

Whitehall East Jn

Methley Jn

Copley Hill East Jn

Horbury Jn

Pontefract West Jn

Milford Jn (North 
Yorks)

Altofts Jn

Engine Shed Jn

Whitwood Jn

Bradley Jn

Bradley Wood Jn

Castleford West 
Jn

Whitwood Jn

P2022/2874496

P2022/2813991

P2022/2858921

**POSSESSION TIME TO BE EASED FOR 
DIVERTED SERVICES FROM SECTION 7 ITEM ON 
LN836**



4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC AND NORTHERN SERVICES TO BE DIVERTED 
VIA WAKEFIELD WESTGATE 



LNER SERVICES TO DIVERT VIA THE ECML AND 
HAMBLETON JN 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

MAINTENANCE STRATEGY

WEEKS 8 16 AND 24



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANCHESTER AND LEEDS



1A81 TO DIVERT VIA BRAMLEY AND WHITEHALL 
JN

TRU CASTLEFORD DIVERSIONARY ROUTE WORK


XC ECS DIVERTED VIA LEEDS



FREIGHT DIVERTED VIA MILFORD JN, 
FERRYBRIDGE NORTH JN, PONTEFRACT, 
CALDER BRIDGE JN AND WAKEFIELD KIRKGATE

LN840
LN872
LN874

LN854
LN860

LN854
LN875

21m2ch and 20m39ch
Major Projects

04/09/22

04/09/22

04/09/22

10/09/22

10/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6980166

Week 24  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

13/09/22

13/09/22

13/09/22

14/09/22

14/09/22

14/09/22

15/09/22

15/09/22

15/09/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900062

P2022/2900048

P2022/2900022

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

LN854
LN898
LN902

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

Major Projects

13/09/22

13/09/22

13/09/22

14/09/22

14/09/22

14/09/22

15/09/22

15/09/22

15/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004888

W2022/7004520

W2022/7004889

W2022/7004521

W2022/7004890

W2022/7004522

Week 24  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Fri

0001 Fri

0001 Fri

0030 Sat

0030 Sat

0001 Sat

16/09/22

16/09/22

16/09/22

12/09/22

12/09/22

12/09/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

0500 Mon (52 hrs)

0500 Mon (52 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

All Lines

All Lines

Down Cutsyke

Up Cutsyke

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Marsden

Stalybridge Jn

Pontefract West Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Ashton Moss 
North Jn

Guide Bridge 
West Jn

Castleford West 
Jn

P2022/2900023

P2022/3023068

P2022/2994426

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

Transpire Alliance: Cat 14 PLTR (750mm dig depth) 

of the Down Ashton from 7m 0320y to 7m 0670y (350 
Yards).

FERRYBRIDGE TO GOOLE RE-SIGNALLING/RE-
CONTROL PROJECT (141215)

LN854
LN898
LN902

LN860
NW5021
NW7021

LN875

18m30ch and 10m50ch

15m62ch and 10m65ch

0m28ch and 56m50ch

Major Projects

Major Projects

Resignalling Work

16/09/22

16/09/22

16/09/22

10/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004523

W2022/7004891

W2022/7010526

Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0830 Sun

0830 Sun

0830 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

D Line/Down Fast

Up Fast/C Line

Platforms 0 to 6

Down and Up 
Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Hertford

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Belle Isle Jn

Holloway

Kings Cross

Digswell

Hitchin South

Hitchin South

Langley Jn

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Kings Cross

Welwyn Garden 
City

Woolmer Green

Langley Jn FS

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2763504

P2022/2765523

P2022/2747061

TRACK MAINTENANCE FP01 



TRAINS TO TRAVEL OVER SLOW LINES AND BE 
REPLATFORMED AS NECESSARY 



PLATFORMS AVAILABLE FOR STABLING AT KINGS
CROSS 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING 



GTR REQUIRE 3 SHORT PLATFORMS AND 1 LONG
PLATFORM AT KINGS CROSS FOR STABLING 



FHT REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS FOR STABLING



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

OHL MAINTENANCE

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101

LN101
LN120

LN101

0m0ch and 1m30ch

21m73ch and 27m45ch

60m12ch and 75m55ch

S&C Maintenance

OHL Work

Safe & Effective Working

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

25Week

W2022/6743002

W2022/6765274

W2022/6761442
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sat

0300 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0300 Sun

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down and Up 
Hertford

Down and Up 
Hertford

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Langley Jn

Langley Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Hertford North

Gordon Hill

P2022/2747034

P2022/2858309

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

PLTR RAFFING GREEN UP LINE CORE 

PLTR BAYFORD UP LINE PREP WORK

OLE WORKS CUFFLEY BAY SG



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

EA1560
LN101
LN135

LN120

100m23ch and 100m70ch

11m40ch and 14m60ch

23m75ch and 28m20ch

13m15ch and 19m25ch

Track Maintenance

OHL Work

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

17/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743065

W2022/7457760

W2022/7053485

W2022/7053085

Week 25  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910473

P2022/2910650

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2125 Sat

2345 Fri

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

19/09/22

12/12/22

18/09/22

18/09/22

18/09/22

20/09/22

20/09/22

0615 Mon

0515 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Sleaford South Jn

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Spalding

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2906635

P2022/2907254

P2022/2844647

P2022/2844648

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 1 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE AT NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN170

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

17/09/22

09/12/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7008861

W2022/7001844

Week 25  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

21/09/22

21/09/22

22/09/22

22/09/22

23/09/22

23/09/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844640

P2022/2844661

P2022/2844662

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

20/09/22

20/09/22

21/09/22

21/09/22

22/09/22

22/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001845

W2022/7001846

W2022/7001847

Week 25  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Sat

2350 Sat

2330 Sat

2330 Sat

2010 Sat

2010 Sat

0015 Sun

0015 Sun

0015 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

0410 Mon

0450 Mon

0400 Mon

0400 Mon

0455 Mon

0455 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Down and Up

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Down and Up

Cripple Sidings

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Beal Crossovers

Immingham East Jn

Pontefract West Jn

Milford Jn (North 
Yorks)

Drax Power Station

Drax Power Station

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Little Mill 
Crossovers

Immingham 
Reception Sidings

Castleford West 
Jn

Whitwood Jn

Drax Branch Jn

Drax Branch Jn

Anlaby Road Jn

Hull Paragon

P2022/2845241

P2022/3028362

P2022/2858903

P2022/2852828

P2022/2766750

REBALLAST NEWHAM LC UP LINE WORKS 
DELIVERY



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE

AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT

NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND

WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH



GBRF 6S45 TO BE DIVERTED VIA TYNE VALLEY.

IMMINGHAM CAT11 STEEL SLEEPER RELAY

UP GOODS LINE 105M 880YDS TO 106M 220YDS

1100YDS

WORKS DELIVERY

UID 12432



FREIGHT SERVICES TO RUN VIA THE ENGINE 
LINE AND RECEPTION SIDINGS

TRU CASTLEFORD DIVERSIONARY ROUTE WORK


XC ECS DIVERTED VIA LEEDS



FREIGHT DIVERTED VIA MILFORD JN, 
FERRYBRIDGE NORTH JN, PONTEFRACT, 
CALDER BRIDGE JN AND WAKEFIELD KIRKGATE

REBALLAST TRAX DRAX CRIPPLE SIDINGS 
WORKS DELIVERY

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN600

LN740

LN854
LN875

LN896

LN898
LN914
LN920

45m51ch and 51m47ch

21m2ch and 20m39ch

2m50ch and 4m25ch

C7 Reballast - Trax

Major Projects

C7 Reballast - Trax

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6960546

W2022/6980167

W2022/7044245

Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0105 Sun

0105 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

2300 Sat

0220 Sun

0220 Sun

1000 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

0715 Sun

0715 Sun

0820 Sun

0820 Sun

0820 Sun

0820 Sun

0220 Sun

1000 Sun

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Up Fast

Up Slow No.1/Up 
Slow
Up Slow No.2

Down and Up 
Slow

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down Slow

Up Slow

Down and Up 
Hertford

Down and Up 
Hertford

Down and Up

Up Bay Platform

Down and Up

Belle Isle Jn

Holloway

Digswell

Hitchin South

Hitchin South

Langley Jn

Hertford North

Langley Jn

Gordon Hill

Hertford North

Finsbury Park

Welwyn Garden 
City

Woolmer Green

Langley Jn FS

Gordon Hill

Bowes Park

Gordon Hill

Bowes Park

P2022/2743531

P2022/2765527

P2022/2746355

TRACK MAINTENANCE FP04



GTR TO STABLE AT KINGS CROSS, 2 LONG 
PLATFORMS AND 2 SHORT PLATFORMS 
REQUIRED



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

OHL MAINTENANCE

PLTR BAYFORD UP LINE CORE 13M 15CH TO 19M 
25CH

PLTR RAFFING GREEN UP LINE FOLLOW UP 
WORK 23M 75CH TO 28M 20CH

STRUCTURES WORK HDB10 7M 20CH TO 10MP



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



EARLIER START REQUESTED DUE TO BALLAST 
TRAINS GETTING TO SITE BEFORE THE 
STRUCTURES WORK STARTS



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

LN101

LN101
LN120

LN120

2m14ch and 0m70ch

21m73ch and 27m45ch

7m20ch and 10m0ch

23m75ch and 28m20ch

13m15ch and 19m25ch

S&C Maintenance

OHL Work

Structures Work

Follow-Up Work

C14 Rerail Resleep Reball 
Form - Trax

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

24/09/22

25/09/22

25/09/22

25/09/22

26Week

W2022/6743108

W2022/6765310

W2022/6758556

W2022/7053787

W2022/7052510
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2350 Mon

2350 Tue

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

27/09/22

28/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0455 Tue

0455 Wed

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Hertford

Down and Up 
Hertford

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Langley Jn

Langley Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Gordon Hill

Gordon Hill

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2858462

P2022/2858463

P2022/2910474

PLTR BAYFORD UP LINE FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

PLTR BAYFORD UP LINE FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

NLL CYCLIC TYPE 8 ROTR

LN120

LN120

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13m15ch and 19m25ch

13m15ch and 19m25ch

Follow-Up Work

Follow-Up Work

26/09/22

27/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7053130

W2022/7053218

Week 26  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

2210 Mon

2255 Mon

2255 Mon

2255 Mon

2210 Tue

2255 Tue

2255 Tue

2255 Tue

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

27/09/22

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2255 Mon

0610 Tue

0610 Tue

0610 Tue

2255 Tue

0610 Wed

0610 Wed

0610 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

P2022/2910651

P2022/2906722

P2022/2906723

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

HIGH OUTPUT BCS



TRAINS DIVERTED VIA THE ECML.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA THE ECML.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN170
LN175
LN180

LN170
LN175
LN180

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

27/09/22

27/09/22

27/09/22

27/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2210 Wed

2255 Wed

2255 Wed

2255 Wed

2210 Thu

2255 Thu

2255 Thu

2255 Thu

2125 Sat

2230 Sat

2345 Fri

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

30/09/22

30/09/22

30/09/22

26/09/22

26/09/22

03/10/22

2255 Wed

0610 Thu

0610 Thu

0610 Thu

2255 Thu

0610 Fri

0610 Fri

0610 Fri

0615 Mon

0610 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Down Spalding

Up Spalding

Up Sleaford North 
West Down 
(Single)
Up Sleaford South
East Down 
(Single)
Down and Up 
Spalding

Down Spalding

Up Spalding

All Lines

Down and Up 
Newark

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

Sleaford South Jn

Sleaford West Jn

Sleaford East Jn

Pelham Street Jn

Sleaford South Jn

Hubberts Bridge LC 
MGH

West Holmes Jn

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

Spalding

Sleaford North Jn

Sleaford South Jn

Werrington Jn

Spalding

Sleaford East Jn

Newark Crossing 
East Jn

P2022/2906724

P2022/2906725

P2022/2906636

P2022/2993049

P2022/2907322

HIGH OUTPUT BCS



TRAINS DIVERTED VIA THE ECML.

HIGH OUTPUT BCS



TRAINS DIVERTED VIA THE ECML.

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

PLTR ABY HOUSE. DERBY WORKS DELIVERY.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SLEAFORD AND BOSTON.

***WEEK 35 WEEKEND POSSESSION. MOVED 
FROM WK27 AT V3***



IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 3 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE





FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

LN170
LN175
LN180

LN170
LN175
LN180

LN170

LN185

LN206

28/09/22

28/09/22

28/09/22

28/09/22

29/09/22

29/09/22

29/09/22

29/09/22

24/09/22

24/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

2155 Tue

2155 Wed

2155 Thu

0015 Mon

25/09/22

25/09/22

28/09/22

29/09/22

30/09/22

26/09/22

0745 Sun

0745 Sun

0555 Wed

0555 Thu

0555 Fri

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

All Lines

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Colton North Jn

Ferryhill South Jn

Church Fenton

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Longlands Jn

P2022/2844665

P2022/2859161

P2022/2859073

P2022/2859168

P2022/2766308

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 

T

RAINS TO TRAVEL OVER THE NORMANTON LINES
BETWEEN CHURCH FENTON NORTH JN AND 
COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

LN600

10m55ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

25/09/22

25/09/22

27/09/22

28/09/22

29/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008862

W2022/7008724

W2022/7008725

W2022/7008726

Week 26  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2315 Sun

2355 Sun

0020 Mon

0025 Sat

0025 Sat

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

2355 Sun

0020 Mon

0515 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Up Main

All Lines

All Lines

Up

Down

All Lines

Durham

Durham

Low Fell Jn

Wooden Gate 
Crossovers

Beal Crossovers

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

Chevington LC 
CCTV

Chathill

P2022/2766560

P2022/2845244

P2022/2990648

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03

REBALLAST AND TRAX ACKLINGTON STATION 
WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH



GBRF 6S45 TO BE DIVERTED VIA TYNE VALLEY.

WORKS DELIVERY RENEW WIRE RUNS BELFORD




TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH

LN600

LN600

LN600

26m40ch and 33m40ch

50m0ch and 52m50ch

C7 Reballast - Trax

OHL Renewals Work

25/09/22

25/09/22

26/09/22

24/09/22

24/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6961190

W2022/7388983

Week 26  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900024

P2022/2899937

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

27/09/22

27/09/22

27/09/22

28/09/22

28/09/22

28/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004524

W2022/7004893

W2022/7004894

W2022/7004434

Week 26  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

29/09/22

29/09/22

29/09/22

30/09/22

30/09/22

30/09/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900025

P2022/2900026

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

29/09/22

29/09/22

29/09/22

30/09/22

30/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004435

W2022/7004895

W2022/7004748

W2022/7004436
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0735 Sun

0750 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Down Fast

Down Slow/Down 
Slow No.1
Down 
Goods/Down Slow
No.2

Down 
Goods/Down Slow
2/Down Hertford
Platform 8 (Down 
Moorgate)

Down Slow 
No.1/Down Slow
Down Fast

Up Fast

Flyover/EMU 
Reversing Siding 
No.2
EMU Rev.Siding 
No.1

Down Carriage 
Line

All Lines

Harringay

Harringay

Bowes Park

Finsbury Park

Wood Green North 
Jn

Hornsey

Hornsey

Alexandra Palace

Ferme Park RS

Belle Isle Jn

Holloway

Finsbury Park

Harringay

Hornsey

Hornsey

Ferme Park RS

P2022/2763542

P2022/2765534

TRACK MAINTENANCE FP05

NO ROUTE FOR DOWN TRAINS UNTIL 0735 SUN 

0735 SUN TO 0750 SUN DOWN TRAINS TO 
TRAVEL OVER THE DOWN FAST LINE  

GTR INNER SERVICES TO START AT HORNSEY 

GTR OUTER SERVICES TO START AT ALEXANDRA
PALACE 

GTR ECS MOVES VIA HORNSEY FLYOVER 

LNER REQUIRE 4 PLATFORMS AT KINGS CROSS

GTR 2K05 WILL NOT RUN 

GTR 2J06 2K08 2J09 TO TERMINATE AT 
ALEXANDRA PALACE

OHL MAINTENANCE



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

LN101
LN105
LN110

LN101
LN120

1m55ch and 3m0ch

3m24ch and 5m13ch

S&C Maintenance

OHL Work

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

27Week

W2022/6752256

W2022/6765313
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0230 Sun

0630 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0230 Sun

0630 Sun

0800 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Slow

Down 
Slow/Stamford

Up Stamford 
(Platform 4)

Down Fast

Up Fast

Up Slow

Up Slow

Up Slow

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Tallington 
Crossovers

Helpston Jn

Helpston Jn

Tallington 
Crossovers

Peterborough North

Peterborough South

Peterborough North

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Helpston Jn

Peterborough 
North

Peterborough 
South

Tallington 
Crossovers

Tallington 
Crossovers

Tallington 
Crossovers

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2747105

P2022/2912395

TRACK MAINTENANCE PET 09 



ACCESS AVAILABLE TO/FROM NENE CS VIA 
PLATFORM 5



ACCESS AVAILABLE TO/FROM SPITAL 
THAMESLINK DEPOT VIA PLATFORM 1 UNTIL 0230
SUNDAY AND FROM 0630 SUNDAY



BETWEEN 2300 SAT TO 0230 SUN AND BETWEEN 
0630 SUN TO 0800 SUN NOT TO PASS P466 
SIGNAL WITHOUT SIGNALLER'S PERMISSION



GTR TO STABLE IN PLATFORM 2 AT 
PETERBOROUGH

NLL CYCLIC TYPE 7C (ROTR)

LN101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

76m35ch and 83m25ch
Track Maintenance

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6746428
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sat

0220 Sun

0220 Sun

2355 Mon

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

03/10/22

03/10/22

04/10/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0220 Sun

0405 Mon

0405 Mon

0420 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Hertford

Down and Up 
Hertford

Up Bay Platform

Down and Up 
Hertford

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Hertford North

Hertford North

Gordon Hill

Langley Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Gordon Hill

Bowes Park

Gordon Hill

Gordon Hill

P2022/2910433

P2022/2743568

P2022/2858503

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

PLTR BAYFORD CORE UP LINE 13M 15CH TO 19M 
25CH 

STRUCTURES WORK HDB 10 7M 20CH TO 10MP 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



EARLIER START REQUESTED DUE TO BALLAST 
TRAINS GETTING TO SITE BEFORE THE 
STRUCTURES WORK STARTS



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

PLTR BAYFORD UP LINE FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

EA1180
EA1320
EA1340
LN110

LN120

LN120

7m20ch and 10m0ch

13m15ch and 19m25ch

13m15ch and 19m25ch

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

01/10/22

02/10/22

02/10/22

03/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6758594

W2022/7052512

W2022/7053219
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2355 Tue
05/10/22
0420 Wed

PossessionDown and Up 
Hertford

Langley JnGordon HillP2022/2858464 PLTR BAYFORD UP LINE FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

THIS IS NOT A SECTION 5 WEEK, THESE  HAVE 
BEEN FULLY UTILISED AND THERE IS TO MUCH 
WORK TO PUT THIS IN ASWELL

LN120

13m15ch and 19m25ch
Follow-Up Work

04/10/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7053220

Week 27  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0750 Sun

0940 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0940 Sun

0750 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Reception Sidings
1-2
Reception South

No.3 to No.7 
Carriage Siding
Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Post Office Ladder

Chisholm Line

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2896781 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0940 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
ICKLETON ROAD, SHELFORD



0750 TO 0940 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



XC 5K59 AND 2K59 TO BE RETIMED



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0750 Sun

2125 Sat

2345 Fri

0015 Sun

0015 Sun

0015 Sun

2155 Mon

02/10/22

03/10/22

03/10/22

02/10/22

02/10/22

02/10/22

04/10/22

0940 Sun

0615 Mon

0515 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down Spalding

Up Spalding

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Cambridge

Sleaford South Jn

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton North Jn

Spalding

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

P2022/2896781

P2022/2906637

P2022/2907322

P2022/2844651

P2022/2859197

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

***WEEK 35 WEEKEND POSSESSION. MOVED 
FROM WK27 AT V3***



IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 3 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE





FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN170

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 183m50ch

Major Projects

Major Projects

02/10/22

01/10/22

30/09/22

02/10/22

02/10/22

02/10/22

03/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999944

W2022/7001894

Week 27  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

05/10/22

06/10/22

06/10/22

07/10/22

07/10/22

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Colton North Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2859177

P2022/2844654

P2022/2849428

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 183m50ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

04/10/22

05/10/22

05/10/22

06/10/22

06/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001895

W2022/7001855

W2022/7001856
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Sat

0025 Sat

03/10/22

03/10/22

0410 Mon

0410 Mon

Possession

Possession

All Lines

All Lines

Butterwell Jn

Beal Crossovers

Benton 
Crossovers

Chathill 
Crossovers

P2022/2845157

P2022/3019204

OHL WIRE RUNS WORKS DELIVERY



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN RAIL ROAD REPLACEMENT SERVICE 
TO OPERATE BETWEEN NEWCASTLE AND 
MORPETH



GBRF 6S45 TO BE DIVERTED VIA TYNE VALLEY.

RERAIL/RESLEEPER BELFORD DOWN LOOP 
WORKS DELIVERY



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN RAIL ROAD REPLACEMENT SERVICE 
TO OPERATE BETWEEN NEWCASTLE AND 
MORPETH



GBRF 6S45 TO BE DIVERTED VIA TYNE VALLEY.

LN600

LN600

15m70ch and 18m50ch

11m37ch and 14m5ch

51m7ch and 52m67ch

OHL Renewals Work

C11 Rerail Resleeper 
Reballast - Trax

C4 Rerail Resleeper (steel)

01/10/22

01/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7390002

W2022/6960433

W2022/7412954
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0005 Sun

0005 Sun

03/10/22

02/10/22

0505 Mon

0830 Sun

Possession

Possession

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Pontefract West Jn

Milford (North Yorks)

Castleford West 
Jn

Whitwood Jn

P2022/3026762 TRU CASTLEFORD DIVERSIONARY ROUTE 
(152618) PREP WORK TO INSTALL NEW 
CROSSOVER AT CASTLEFORD WEST JN 



NO ROUTE AVAILABLE BETWEEN CASTLEFORD 
WEST JN AND PONTEFRACT WEST JN 
THROUGHOUT 



TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA 
MILFORD JN AND SUDFORTH LANE (REVERSE) 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LEEDS AND KNOTTINGLEY

LN854
LN875

21m2ch and 20m39ch
Major Projects

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7479596
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2100 Sun

2100 Sun

0120 Mon

0200 Sun

0200 Sun

0200 Sun

0830 Sun

2325 Sat

2325 Sat

2325 Sat

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0940 Sun

0940 Sun

0535 Sun

0535 Sun

0535 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Canonbury

Down Goods

Down 
Moorgate/Platform
8
Up Moorgate

Down Slow 
No.2/Down 
Hertford
Down Slow No.1

Up Hertford

Down Slow 
No.2/Down 
Hertford

Down Fast

Up Fast/Platform 
3/Up Fast
Platform 1/Up 
Slow 1/Up Slow
Up Slow 
No.2/Platform 2

Finsbury Park

Finsbury Park

Finsbury Park

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Peterborough North

Fletton Jn

Peterborough 
Station

Highbury Vale Jn

Holloway

Moorgate

Hornsey

Langley Jn

Wood Green 
South Jn

Fletton Jn

Peterborough 
North

Peterborough 
Station

P2022/2746972

P2022/2746948

P2022/2747112

TRACK MAINTENANCE FP14 



FREIGHT DIVERTED VIA INCLINE OR RETIME



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

TRACK MAINTENANCE FP12



0200 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE PET 02



ACCESS AVAILABLE TO SPITAL SIDINGS VIA 
PLATFORM 4 AND 5 AND SPITAL LADDER

LN101
LN105
LN110

LN101
LN120

LN101

2m5ch and 2m29ch

4m60ch and 27m60ch

74m74ch and 76m28ch

Track Maintenance

Track Maintenance

Track Maintenance

09/10/22

09/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

08/10/22

08/10/22

08/10/22

28Week

W2022/6745822

W2022/6761048

W2022/6765389
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

10/10/22

10/10/22

10/10/22

10/10/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2022/2765928 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912452

P2022/2910434

NLL CYCLIC TYPE 7C (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

EA1180
EA1320
EA1340
LN110

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2300 Sat

2300 Sat

0220 Sun

0220 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2125 Sat

2315 Sat

09/10/22

09/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

0220 Sun

0220 Sun

0405 Mon

0405 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0615 Mon

0615 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Hertford

Down and Up 
Hertford

Down and Up 
Hertford

Up Bay Platform

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down Spalding

Up Spalding

Down 
Sleaford/Main
Up Sleaford/Main

Hertford North

Hertford North

Hertford North

Gordon Hill

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Sleaford South Jn

Rauceby LC

Gordon Hill

Gordon Hill

Bowes Park

Gordon Hill

Ely North Jn

March

March East Jn

March West Jn

March

Spalding

Allington West Jn

P2022/2746435

P2022/2891154

P2022/2906638

P2022/2907245

PLTR BAYFORD UP LINE CORE 13M 15CH TO 19M 
25CH 

STRUCTURES WORK HDB 10 7M 20CH TO 10MP 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



EARLIER START REQUESTED DUE TO BALLAST 
TRAINS GETTING TO SITE BEFORE THE 
STRUCTURES WORK STARTS



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

DERBY WORKS DELIVERY: PLTR ANCASTER



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

LN120

EA1550
EA1560
EA1570
LN135

LN170

LN185

7m20ch and 10m0ch

13m15ch and 19m25ch

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

08/10/22

08/10/22

09/10/22

09/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6758595

W2022/7052513
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2145 Mon

2245 Mon

0500 Tue

0500 Tue

2145 Tue

2245 Tue

2145 Wed

2245 Wed

0500 Thu

2145 Thu

2245 Thu

0500 Fri

2345 Fri

10/10/22

11/10/22

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

13/10/22

13/10/22

13/10/22

14/10/22

14/10/22

17/10/22

2245 Mon

0500 Tue

0545 Tue

0545 Tue

2245 Tue

0500 Wed

2245 Wed

0500 Thu

0545 Thu

2245 Thu

0500 Fri

0545 Fri

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

All Lines

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

All Lines

Down and Up 
Main

All Lines

Down and Up 
Main

Down and Up 
Main

All Lines

Down and Up 
Main

Down and Up 
Main

Wickenby LC

Pelham Street Jn

Wickenby LC

Wickenby LC

Wickenby LC

Pelham Street Jn

Wickenby LC

Pelham Street Jn

Wickenby LC

Wickenby LC

Pelham Street Jn

Wickenby LC

Swinderby

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Holton Le Moor 
LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Holton Le Moor 
LC

Wrawby Jn

Holton Le Moor 
LC

Newark Castle

P2022/2993121

P2022/2993122

P2022/2993123

P2022/2993124

P2022/3022061

***HIGH OUTPUT BCS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR SPALDING-
SLEAFORD WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

***HIGH OUTPUT BCS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR SPALDING-
SLEAFORD WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

***HIGH OUTPUT BCS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR SPALDING-
SLEAFORD WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

***HIGH OUTPUT BCS MARKET RASEN (UP) 
ADDED AT V2 AS REPLACEMENT FOR SPALDING-
SLEAFORD WORKS***



TRAINS DIVERTED VIA SCUNTHORPE, 
DONCASTER AND CHESTERFIELD OR BRIGG AND
THE EAST COAST MAINLINE.



EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE LINCOLN-MARKET RASEN-GRIMSBY-
CLEETHORPES.

STRUCTURES WORKS NOB1/63 RIVER DEVON 
VIADUCT

LN206 ONLY



EMR

LN200
LN728

LN200
LN728

LN200
LN728

LN200
LN728

LN206

17m7ch and 18m0ch
Structures Work

10/10/22

10/10/22

11/10/22

11/10/22

11/10/22

11/10/22

12/10/22

12/10/22

13/10/22

13/10/22

13/10/22

14/10/22

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7456661

Week 28  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2345 Fri

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

17/10/22

09/10/22

09/10/22

09/10/22

11/10/22

11/10/22

0515 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2907309

P2022/2844657

P2022/2878498

***WEEK 29 WEEKEND POSSESSION***



SWINDERBY RESIGNALLING - ABANDONMENT OF 
SWINDERBY S&C



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

14/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999911

W2022/7001918
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Data freeze:
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Version 3.0

EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

12/10/22

12/10/22

13/10/22

13/10/22

14/10/22

14/10/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2878499

P2022/2844782

P2022/2844767

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

11/10/22

11/10/22

12/10/22

12/10/22

13/10/22

13/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001919

W2022/7001920

W2022/7001921
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Data freeze:
Previous freeze: EAS_V2_2022
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Version 3.0

EAS_V3_2022

0025 Sat

2315 Sun

2315 Sun

2315 Sun

0005 Sun

0005 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

09/10/22

0410 Mon

0415 Mon

0415 Mon

0415 Mon

0505 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Beal Crossovers

Leeds West Jn

Whitehall East Jn

Methley Jn

Pontefract West Jn

Milford (North Yorks)

Chathill

Altofts Jn

Engine Shed Jn

Whitwood Jn

Castleford West 
Jn

Whitwood Jn

P2022/2845227

P2022/2874497

P2022/3026747

REBALLAST AND TRAX SMEAFIELD DOWN LINE 
NEWHAM BOG DOWN LINE WORKS DELIVERY 



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH



GBRF 6S45 TO BE DIVERTED VIA TYNE VALLEY.

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

TRU CASTLEFORD DIVERSIONARY ROUTE 
(152618) PREP WORK TO INSTALL NEW 
CROSSOVER AT CASTLEFORD WEST JN 



NO ROUTE AVAILABLE BETWEEN CASTLEFORD 
WEST JN AND PONTEFRACT WEST JN 
THROUGHOUT



TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA 
MILFORD JN AND SUDFORTH LANE (REVERSE) 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LEEDS AND KNOTTINGLEY

LN600

LN840
LN872
LN874

LN854
LN875

46m20ch and 49m19ch

54m36ch and 57m22ch

21m2ch and 20m39ch

C7 Reballast - Trax

C7 Reballast - Trax

Major Projects

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6961016

W2022/6960698

W2022/7479743
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0115 Sun

0115 Sun

0115 Sun

0120 Sun

0120 Sun

0120 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0730 Sun

0730 Sun

0730 Sun

0820 Sun

0820 Sun

0820 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Goods

D Line/Down Fast

F Line/Down Slow

Platforms 6 to 10

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Finsbury Park

Finsbury Park

Kings Cross

Royston

Hitchin East Jn

Biggleswade

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Holloway

Kings Cross

Cambridge Jn

Hitchin North Jn

Stevenage

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

P2022/2763550

P2022/2747003

P2022/2747019

TRACK MAINTENANCE FP03 



GTR TO START /TERMINATE AT FINSBURY PARK  
NO ROUTE FOR DOWN SERVICES  

ACCESS TO MOORGATE TO BE MAINTAINED

GTR SERVICES TO TURN AROUND VIA HIGHBURY
VALE JN OR DRAYTON PARK 

GTR REQUIRE 1 LONG PLATFORM AT KINGS 
CROSS  

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  0 TO 6

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

LN101

EA1230
LN101
LN125
LN126

LN101

1m5ch and 2m29ch

28m51ch and 40m62ch

41m38ch and 75m20ch

S&C Maintenance

Track Maintenance

Track Maintenance

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

29Week

W2022/6746500

W2022/6761311

W2022/6761340
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2747062

P2022/2912453

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

NLL CYCLIC TYPE 7C (ROTR)

LN101

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

60m12ch and 75m55ch
Safe & Effective Working

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743117
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2300 Sat

0220 Sun

0220 Sun

2125 Sat

2345 Fri

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0220 Sun

0405 Mon

0405 Mon

0615 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Hertford

Down and Up 
Hertford

Up Bay Platform

Down Spalding

Up Spalding

Down and Up 
Main

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Hertford North

Hertford North

Gordon Hill

Sleaford South Jn

Swinderby

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Gordon Hill

Bowes Park

Gordon Hill

Spalding

Newark Castle

P2022/2910435

P2022/2746448

P2022/2906639

P2022/3022061

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

STRUCTURES WORK HDB 10 7M 20CH TO 10MP 

PLTR BAYFORD UP LINE CORE 13M 15CH TO 19M 
25CH 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



EARLIER START REQUESTED DUE TO BALLAST 
TRAINS GETTING TO SITE BEFORE THE 
STRUCTURES WORK STARTS



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

STRUCTURES WORKS NOB1/63 RIVER DEVON 
VIADUCT

LN206 ONLY



EMR

EA1180
EA1320
EA1340
LN110

LN120

LN170

LN206

7m20ch and 10m0ch

13m15ch and 19m25ch

17m7ch and 18m0ch

Structures Work

C14 Rerail Resleep Reball 
Form - Trax

Structures Work

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

15/10/22

16/10/22

16/10/22

15/10/22

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6758596

W2022/7052514

W2022/7456661

Week 29  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2345 Fri

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

17/10/22

16/10/22

16/10/22

16/10/22

18/10/22

18/10/22

0515 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2907309

P2022/2844801

P2022/2844768

***WEEK 29 WEEKEND POSSESSION***



SWINDERBY RESIGNALLING - ABANDONMENT OF 
SWINDERBY S&C



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

14/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999912

W2022/7001922

Week 29  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

19/10/22

19/10/22

20/10/22

20/10/22

21/10/22

21/10/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844802

P2022/2844803

P2022/2844804

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

18/10/22

18/10/22

19/10/22

19/10/22

20/10/22

20/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001923

W2022/7001924

W2022/7001925

Week 29  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0040 Sat

0040 Sat

0040 Sat

0005 Sun

0005 Sun

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0530 Mon

0530 Mon

0530 Mon

0505 Mon

0830 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Goods 
Loop South & 
North
Up Goods Loop

Down Main

Up Main

Down Sidings

All Lines

All Lines

All Lines

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Heaton North Jn

Chillingham Road

Benton Crossovers

Heaton North Jn

Tees Dock

Tod Point Jn

Redcar Central

Pontefract West Jn

Milford (North Yorks)

Chillingham Road

Heaton North Jn

Heaton South Jn

Heaton South Jn

Grangetown Jn

Redcar Ore 
Terminal Jn

South Bank Jn

Castleford West 
Jn

Whitwood Jn

P2022/2990682

P2022/2836961

P2022/3026748

WORKS DELIVERY HEATON NORTH REBALLAST 
TRAX FORMATION



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN TO START/TERMINATE CHATHILL 
SERVICES AT MORPETH



ACCESS AND OLE POWER TO HEATON DEPOT 
MUST BE MAINTAINED

S&C HEAVY REFURB AND REBALLAST 1343AB 
1344 1345AB 1324A AT GRANGETOWN JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MIDDLESBROUGH AND 
SALTBURN



TPE REDCAR SERVICES TO TERMINATE/START 
AT MIDDLESBROUGH

TRU CASTLEFORD DIVERSIONARY ROUTE 
(152618) PREP WORK TO INSTALL NEW 
CROSSOVER AT CASTLEFORD WEST JN 



NO ROUTE AVAILABLE BETWEEN CASTLEFORD 
WEST JN AND PONTEFRACT WEST JN 
THROUGHOUT 



TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA 
MILFORD JN AND SUDFORTH LANE (REVERSE) 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LEEDS AND KNOTTINGLEY

LN600

LN632

LN854
LN875

2m25ch and 3m45ch

18m30ch and 20m62ch

21m2ch and 20m39ch

C12 Reballast Formation - 
Trax

S&C Heavy Refurb

Major Projects

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7388420

W2022/7006354

W2022/7479744
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Slow No.2

Flyover/EMU 
Reversing Siding 
No.2
Up Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

A&B Line

D Line/Down Fast

Up Fast/C Line

F Line/Down 
Slow/Down Slow 
No1
Platforms 0 to 10 
inc

Down 
Moorgate/Platform
8
Up Moorgate

Up Slow/Up Slow 
No 1/Up Slow/No 
2 Slow

Up Hertford/Up 
Slow No.2

Down and Up Fast

Up Slow

All lines at South 
end of depot

Reception Road 1

Up Carriage Line

Holloway

Hornsey

Finsbury Park

Wood Green South 
Jn

Hornsey

Belle Isle Jn

Wood Green North 
Jn

Kings Cross Station

Finsbury Park

Kings Cross

Finsbury Park

New Southgate

Bounds Green T 
and RSMD

Hornsey EMU Depot

Hornsey

Alexandra Palace

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Kings Cross 
Station

Moorgate

New Southgate

Bowes Park

Finsbury Park

Bounds Green T 
and RSMD

Hornsey EMU 
Depot

Wood Green 
South Jn

P2022/2763594

P2022/2752184

TRACK MAINTENANCE FP015

S&C MAINTENANCE FP06 

SIGNALLING MAINTENANCE 

TECH INSPECTIONS 



SERVICES TO START/TERMINATE NEW BARNET

TRAINS TO START/TERMINATE AT GORDON HILL



LNER WILL REQUIRE 4 LONG PLATFORMS IN 
KINGS CROSS FOR STABLING



GC TO RETIME 5N90 AFTER 0845 SUN AND 1N90 
TO BE TIMED LATER TO DEPART KINGS CROSS 
AND MAINTAIN 55 MINS TURNAROUND 



ISOLATION 0200 SUN TO 0710 SUN



IF P2763594 AND P2752184 STAY IN WEEK 30 
COMBINE TOGETHER

OHL WORK MAINTENANCE



SERVICES TO START/TERMINATE NEW BARNET



IF P2763594 AND P2752184 STAY IN WEEK 30 
COMBINE TOGETHER



ISOLATION TO BE REMOVED BY 0800

LN101
LN105
LN110

LN101
LN120

3m0ch and 2m20ch

0m0ch and 1m20ch

0m0ch and 4m52ch

0m0ch and 4m52ch

4m5ch and 5m13ch

S&C Maintenance

Technical Inspection

Track Maintenance

S&T Maintenance

OHL Work

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

30Week

W2022/6752263

W2022/6761100

W2022/6761105

W2022/6761110

W2022/6791421
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2908975

P2022/2908999

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0120 Sat

0220 Sun

2240 Sat

2125 Sat

2345 Fri

23/10/22

24/10/22

24/10/22

24/10/22

31/10/22

0220 Sun

0405 Mon

0225 Mon

0615 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Hertford

Down and Up

Down and Up

Down Spalding

Up Spalding

Down and Up 
Main

Langley Jn

Langley Jn

Peterborough East 
Jn

Sleaford South Jn

Swinderby

Hertford North

Bowes Park

March West Jn

Spalding

Newark Castle

P2022/2858511

P2022/3028125

P2022/2906640

P2022/3022063

PLTR BAYFORD UP LINE FOLLOW UP WORK 13M 
15CH TO 19M 25CH 

PLTR BULLS MILL UP LINE CORE 19M75CH TO 
24M 07CH 

STRUCTURES WORK HDB 10 HOPPERS ROAD SG 


HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



0120 SAT TO 0220 SUN ACCESS AVILABLE INTO 
HERTFORD NORTH FROM THE SOUTH, 
PLATFORM 2

0120 SAT TO 0220 SUN NO ACCESS INTO 
PLATFORM 1



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEEN ELY AND PETERBOROUGH


ROAD CLOSURE REQUIRED AT WHITTLESEA LC



CD: Signalling (EMP Life Extensions)

Whittlesea LC

HIGH OUTPUT BCS BLOTOFT-HELPRINGHAM 
DOWN SPALDING



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SPALDING AND SLEAFORD.

STRUCTURES WORKS NOB1/63 RIVER DEVON 
VIADUCT

LN206 ONLY



EMR

LN120

EA1560
LN135

LN170

LN206

19m75ch and 24m7ch

13m15ch and 19m25ch

7m20ch and 10m0ch

17m7ch and 18m0ch

C14 Rerail Resleep Reball 
Form - Trax

Follow-Up Work

Structures Work

Structures Work

22/10/22

23/10/22

22/10/22

22/10/22

28/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052433

W2022/7052516

W2022/7457600

W2022/7456796
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Data freeze:
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EAS - Section 7
Version 3.0

EAS_V3_2022

2345 Fri

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

31/10/22

23/10/22

23/10/22

23/10/22

25/10/22

25/10/22

0515 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2907310

P2022/2844805

P2022/2844769

***WEEK 31 WEEKEND POSSESSION***



IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 1 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

28/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999913

W2022/7001900
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EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

26/10/22

26/10/22

27/10/22

27/10/22

28/10/22

28/10/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844806

P2022/2844807

P2022/2844808

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

25/10/22

25/10/22

26/10/22

26/10/22

27/10/22

27/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001926

W2022/7001901

W2022/7001861
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EAS_V3_2022

0025 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0900 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

1115 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All

All Lines

All Lines

Single

All Lines

Single

All Lines

All Lines

Morpeth

Tyne Coal Terminal

Tyne Coal Terminal

High Level Bridge Jn

King Edward Bridge 
South Jn

Pelaw North Jn

Newcastle East Jn

South Hylton

Benton 
Crossovers

Boldon East Jn

Boldon West Jn

Greensfield Jn

Park Lane Jn 
(Gateshead)

Pelaw Metro Jn

Sunderland South
Jn

P2022/3019191

P2022/2766795

PLESSEY VIADUCT WORKS DELIVERY



TRAINS DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML

XC TO TERMINATE PLY-EDB SERVICES AT 
NEWCASTLE

LNER TO DIVERT 1TPH VIA TYNE VALLEY AND 
WCML BETWEEN NEWCASTLE AND EDINBURGH.
OTHER SERVICES TO START/TERM NEWCASTLE

FREIGHT DIVERTED VIA TYNE VALLEY CARLISLE 
AND WCML



TPE EDINBURGH SERVICES TO START 
TERMINATE NEWCASTLE



NORTHERN RAIL ROAD REPLACEMENT SERVICE 
TO OPERATE BETWEEN NEWCASTLE AND 
MORPETH



GBRF 6S45 TO BE DIVERTED VIA TYNE VALLEY.



80/50 TSR to be imposed

NEWCASTLE DU HEAVY MAINTENANCE 

REFURB MONKWEARMOUTH JN 2818AB



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR THE METRO SERVICES



RAIL REPLACEMENT ROAD SERVICE BETWEEN 
NEWCASTLE AND HARTLEPOOL 



NORTHERN TO START/TERMINATE HARTLEPOOL
GC 1A60 AND 1A64 TO START HARTLEPOOL



GC 5A60 AND 5A64 TO BE DIVERTED VIA 
STILLINGTON BRANCH. 



GBRF TO CANCEL 6H12 TYNEDK GB 07:40 DRAX 
GBRF 11:15 WTT SUN



SIGNAL BOXES REQUIRED TO BE OPEN

LN600

LN627
LN628
LN629
LN630
LN664
LN674
LN676

11m37ch and 14m5ch

90m0ch and 90m48ch

C11 Rerail Resleeper 
Reballast - Trax

S&C Medium Refurb

22/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6960433

W2022/6999136
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EAS_V3_2022

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0005 Sun

0005 Sun

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

23/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0505 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Skellow

Up Skellow

Down Carcroft

Up Carcroft

Down Crofton

Up Crofton

Down

Up

Down South 
Kirkby
Up South Kirkby

Down Passenger 
Loop

Up Westgate 
Curve Down

Wrenthorpe 
Sidings

Down Cutsyke

Up Cutsyke

Down and Up 
Normanton

Adwick Jn

Skellow Jn

Crofton West Jn

Copley Hill West Jn

South Kirkby Jn

Wakefield Westgate

Wakefield Kirkgate 
West Jn

Wakefield Westgate

Pontefract West Jn

Milford (North Yorks)

Applehurst Jn

Carcroft Jn

Hare Park Jn

Marshgate Jn

Moorthorpe Jn

Wakefield 
Westgate

Wakefield 
Westgate South 
Jn
Wakefield 
Westgate

Castleford West 
Jn

Whitwood Jn

P2022/2848107

P2022/3026749

SOUTH KIRKBY INTERLOCKING RENEWALS 
PROJECT

159568

CAPITAL DELIVERY (SIGNALLING)

OVER AND BACK REHEARSALS IN PREPARATION 
FOR THE FINAL COMMISSIONING XMAS 
SHUTDOWN 2022



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN DONCASTER/MOORTHORPE AND 
LEEDS



XC AND EMR SERVICES TO DIVERT VIA HORBURY
JN AND ALTOFTS JN



LNER SERVICES TO DIVERT VIA THE ECML AND 
HAMBLETON JN



FREIGHT SERVICES TO DIVERT VIA THE ECML 
AND HAMBLETON JN



NO ACCESS TO/FROM WRENTHOPRE SIDINGS

TRU CASTLEFORD DIVERSIONARY ROUTE 
(152618) PREP WORK TO INSTALL NEW 
CROSSOVER AT CASTLEFORD WEST JN 



NO ROUTE AVAILABLE BETWEEN CASTLEFORD 
WEST JN AND PONTEFRACT WEST JN 
THROUGHOUT 



TRAINS TO/FROM FERRYBRIDGE DIVERTED VIA 
MILFORD JN AND SUDFORTH LANE (REVERSE) 



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN LEEDS AND KNOTTINGLEY

LN824
LN836
LN842
LN846
LN848
LN850

LN854
LN875

160m0ch and 176m0ch

0m0ch and 160m70ch

160m8ch and 160m59ch

157m60ch and 161m20ch

21m2ch and 20m39ch

Resignalling Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

Major Projects

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6882618

W2022/7154214

W2022/7154112

W2022/7154160

W2022/7479745

Week 30  - Continued
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EAS_V3_2022

0001 Tue

0001 Tue

0001 Tue

0001 Wed

0001 Wed

0001 Wed

25/10/22

25/10/22

25/10/22

26/10/22

26/10/22

26/10/22

0540 Tue

0540 Tue

0540 Tue (6 hrs)

0540 Wed

0540 Wed

0540 Wed (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2899939

P2022/2899940

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

15m62ch and 10m65ch

18m30ch and 10m50ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

25/10/22

25/10/22

25/10/22

26/10/22

26/10/22

26/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004749

W2022/7004532

W2022/7004533

W2022/7004750
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EAS_V3_2022

0001 Thu

0001 Thu

0001 Thu

0001 Fri

0001 Fri

0001 Fri

27/10/22

27/10/22

27/10/22

28/10/22

28/10/22

28/10/22

0540 Thu

0540 Thu

0540 Thu (6 hrs)

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900081

P2022/2900102

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

Major Projects

Major Projects

27/10/22

27/10/22

27/10/22

28/10/22

28/10/22

28/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004534

W2022/7004751

W2022/7004752

W2022/7004535

Week 30  - Continued

Page478 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sat

0015 Sat

26/10/22

26/10/22

0515 Wed

0515 Wed

Possession

Possession

Down Passenger 
Loop

Down 
Huddersfield
Up Huddersfield

Dewsbury

Copley Hill East Jn

Dewsbury

Thornhill LNW Jn

P2022/2872503 TRU WORK

TRANSPENNINE ROUTE UPGRADE WORK

TRANSPIRE ALLIANCE

DEWSBURY BRIDGE RECONSTRUCTION AND 
INSTALLATION OF NEW MAIN TO MAIN 
CROSSOVER 

100 HOUR SHUTDOWN



2355 SAT TO 0905 SUN

NO BOOKED TRAFFIC



0905 SUN TO 0415 WED

TRAINS DIVERTED VIA NORMANTON AND 
METHLEY JN



AFFECTED LNER SERVICES TO 
START/TERMINATE AT LEEDS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN861

32m25ch and 41m60ch
Major Projects

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6981026
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0020 Sun

0020 Sun

0020 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0720 Sun

0720 Sun

0720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Slow No.2

Down 
Goods/Down Slow
No.2
No.1 Slow/Down 
Slow
No.1 Fast/Down 
Fast
Up Slow/No.2 
Slow
Platforms 0 to 10 
inc

Up Moorgate

Down 
Moorgate/Platform
8

Flyover/EMU 
Reversing Siding 
No.2
Up Slow No.1 & 2

EMU Rev.Siding 
No.1
Inlet/Outlet 1 and 
2

Finsbury Park

Holloway

Harringay

Harringay

Kings Cross Station

Finsbury Park

Hornsey

Finsbury Park

Hornsey

Canonbury West 
Jn

Harringay

Holloway

Kings Cross

Kings Cross 
Station

Moorgate

Harringay

Hornsey

P2022/2776411

P2022/2743549

OHL MAINTENANCE



SERVICES TO START/TERMINATE NEW BARNET



LNER WILL REQUIRE 4 LONG PLATFORMS AT 
KING CROSS FOR STABLING 



IOSLATION WILL NEED TO BE REMOVED BY 0800 
SUN 



IF P2776411 AND P2743549 STAY IN WEEK 31 
COMBINE TOGETHER

TRACK MAINTENANCE FP07



GTR REQUIRE 2 LONG PLATFORMS  AND 3 
SHORT PLATFORMS AT KINGS CROSS 

LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BEWTWEEN WOOD GREEN SOUTH JN AND 
FINSBURY PARK AND UNABLE TO CALL AT 
HORNSEY AND HARRINGAY



OR 

SERVICES TO START/TERMINATE NEW BARNET 



IF P2776411 AND P2743549 STAY IN WEEK 31 
COMBINE TOGETHER

LN101
LN105
LN110

LN101

0m47ch and 2m72ch

3m60ch and 3m5ch

OHL Work

Track Maintenance

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31Week

W2022/6796491

W2022/6752266
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0130 Sat

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

All Lines

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Grantham South Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Stoke

P2022/2747035

P2022/3024302

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

HIGH OUTPUT 



TRAINS DIVERTED VIA GNGE OR MML

EA1560
LN101
LN135

LN101

100m23ch and 100m70ch

100m15ch and 105m20ch

Track Maintenance

C20 Reballast ABC - High 
Output

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743075

W2022/7471306

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

1300 Sat

29/10/22

31/10/22

1300 Sat

0430 Mon

Possession

Possession

All Lines

All Lines

Carlton Crossovers

Carlton Crossovers

Claypole LC 
CCTV

Peascliff 
Crossovers

P2022/2862948 PLTR NEWARK STATION DOWN LINE CORE WORK


WORKS DELIVERY BARNBY LANE LC (1500 SAT 
TO 0430 MON)

PLTR STUBTON



TRAINS DIVERTED VIA GNGE 



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAINS SERVICES DIVERTED VIA MML 



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION



ANY ADDITIONAL ACCESS REQUIREMENTS 
BETWEEN STOKE AND CLAYPOLE MUST TAKE 
THE BALLAST TRAINS FOR THE PLTR AT NEWARK
ACCESS AND EGRESS REQUIREMENTS INTO 
CONSIDERATION BEFORE BEING ADDED TO THE 
ACCESS PLAN.



PLTR BALLAST TRAINS OUT OF WHITEMOOR AND
BACK TO DONCASTER VIA SWINDERBY

PLTR TAMPER OUT OF NEWARK AND BACK TO 
NEWARK  



WDEL BALLAST TRAINS OUT OF WHITEMOOR 
AND BACK TO WHITEMOOR

LN101

118m20ch and 121m55ch

115m45ch and 118m0ch

112m70ch and 115m50ch

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7065432

W2022/7445025

W2022/7121526

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

31/10/22

31/10/22

31/10/22

31/10/22

0430 Mon

0430 Mon

0430 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

All Lines

Single

Down Sidings

Down and Up 
Main

Ranskill LC

Thrumpton West Jn

Retford

Loversall Carr Jn

Retford South Jn

Retford Western 
Jn

Retford

Ranskill LC

P2022/2845282

P2022/2807742

REBALLAST AND HEAVY REFURB 2258AB 
RETFORD NORTH JN 



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAINS SERVICES DIVERTED VIA MML 



NORTHERN TO TERMINATE AFFECTED SERVICES
AT RETFORD LL VICE RETFORD HL ON SO AND 
SUO



50 TSR SETTLEMENT SPEED ON THE DOWN AND 
UP UNTIL 5.11.2022 ADDITIONAL [XX] REQUIRED, 
AIMING FOR AN 80 HANDBACK, PUBLISHING A 50 
HANDBACK



WORKS DELIVERY BALLAST TRAINS OUT OF 
DONCASTER TPAT ON THE UP LINE BACK TO 
DONCASTER VIA MAC3 DUE TO P2862948 PLTR 
NEWARK AND P2807742 STRUCTURES WORK



WORKS DELIVERY TAMPER OUT OF RETFORD 
AND BACK TO RETFORD

STRUCTURES WORK ECM1/312 A631 
GAINSBOROUGH ROAD SG



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAINS SERVICES DIVERTED VIA MML 



STRUCTURES IF TAMPER REQUIRED IT WILL 
NEED TO BE PLANNED OUT OF MARSHGATE AND 
BACK TO MARSHGATE DUE TO P2862948 PLTR 
NEWARK AND P2845282 WORKS DELIVERY 
RETFORD

LN101
LN736

LN101

138m32ch and 140m60ch

146m20ch and 149m0ch

C75 S&C - Reballasting

Structures Work

29/10/22

29/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6979081

W2022/6758942

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0120 Sun

0145 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

30/10/22

31/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0820 Sun

0455 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Hertford

Down and Up 
Royston

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Langley Jn

Royston

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Hertford North

Shepreth Branch 
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2858583

P2022/2907076

P2022/2910475

PLTR BULLS MILL FOLLOW UP WORK 



HERTFORD SERVICES DIVERTED ON ECML VIA 
WELWYN GARDEN CITY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

NLL CYCLIC TYPE 8 ROTR

LN120

EA1230
LN125

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

19m75ch and 24m7ch
Follow-Up Work

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052464

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

2345 Fri

2345 Fri

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down and Up 
Main

Down and Up 
Newark

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Swinderby

West Holmes Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Newark Castle

Newark Crossing 
East Jn

P2022/2910686

P2022/3022063

P2022/2907310

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

STRUCTURES WORKS NOB1/63 RIVER DEVON 
VIADUCT

LN206 ONLY



EMR

***WEEK 31 WEEKEND POSSESSION***



IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 1 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN206

LN206

17m7ch and 18m0ch
Structures Work

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

28/10/22

28/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7456796

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

2155 Tue

30/10/22

30/10/22

30/10/22

01/11/22

01/11/22

02/11/22

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Church Fenton

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Colton South Jn

Church Fenton

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

P2022/2844770

P2022/2844783

P2022/2859203

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 6m30ch

Major Projects

Major Projects

Major Projects

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

01/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001265

W2022/7001862

W2022/7001863

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Thu

2155 Thu

03/11/22

04/11/22

04/11/22

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Colton South Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2859242

P2022/2844811

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON SOUTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 6m30ch

10m20ch and 187m78ch

Major Projects

Major Projects

02/11/22

03/11/22

03/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001927

W2022/7001928

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon
01/11/22
0555 Tue

PossessionDown Main

Up Main

DronfieldTapton JnP2022/3025381 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

147m19ch and 151m45ch

C20 Reballast ABC - High 
Output

31/10/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7471476

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue
02/11/22
0555 Wed

PossessionDown Main

Up Main

DronfieldTapton JnP2022/3025352 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

147m19ch and 151m45ch

C20 Reballast ABC - High 
Output

01/11/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7471490

Week 31  - Continued
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LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed
03/11/22
0555 Thu

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2022/3025353 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

02/11/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7471491

Week 31  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Thu

0001 Sat

0001 Sat

2355 Sat

2355 Sat

04/11/22

31/10/22

31/10/22

31/10/22

31/10/22

0555 Fri

0400 Mon

0400 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Cutsyke

Up Cutsyke

Down Normanton

Up Normanton

Down Passenger 
Loop

Down 
Huddersfield
Up Huddersfield

Dronfield

Pontefract West Jn

Sherburn Jn

Dewsbury

Copley Hill East Jn

Chesterfield North
Jn

Castleford West 
Jn

Whitwood Jn

Dewsbury

Thornhill LNW Jn

P2022/3025385

P2022/2858904

P2022/2872581

HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

TRU CASTLEFORD DIVERSIONARY ROUTE WORK


XC ECS DIVERTED VIA LEEDS



FREIGHT DIVERTED VIA CROFTON AND 
PONTEFRACT MONKHILL

TRU WORK

TRANSPENNINE ROUTE UPGRADE WORK

TRANSPIRE ALLIANCE

CIVILS INTERVENTIONS ASSOCIATED WITH NEW 
BATLEY CROSSOVER



2355 SAT TO 0905 SUN

NO BOOKED TRAFFIC



0905 SUN TO 0415 MON

TRAINS DIVERTED VIA NORMANTON AND 
METHLEY JN



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE

LN3201
LN804

LN854
LN875

LN860

146m40ch and 151m45ch

21m2ch and 20m39ch

32m25ch and 41m60ch

C20 Reballast ABC - High 
Output

Major Projects

Major Projects

03/11/22

29/10/22

29/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471492

W2022/6980669

W2022/6981029
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EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

30/10/22

30/10/22

30/10/22

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Anlaby Road Jn

Hull Paragon

P2022/2766751 CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN898
LN914
LN920

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0200 Sun

0200 Sun

0200 Sun

0130 Sat

0130 Sat

0130 Sat

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

0940 Sun

0830 Sun

0940 Sun

0545 Mon

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Hertford

Up Slow No.1

Up Slow No.2

Down Hertford

Up Fast

Up Slow

Down Fast

Down Spalding

Up Spalding

Wood Green North 
Jn

Hornsey

Langley Jn

Peterborough North

Helpston Jn

Folly Bank LC

Langley Jn

Wood Green 
North Jn

Wood Green 
South Jn

Helpston Jn

Peterborough 
North

Werrington Jn

P2022/2837063

P2022/2841070

S&C MAINTENANCE FP09



BETWEEN 0200 SUN TO 0830 SUN 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
BETWEEN NEW BARNET AND FINSBURY PARK 
AND WILL BE UNABLE TO CALL AT ALEXANDRA 
PALACE, HORNSEY OR HARRINGAY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

NO ACCESS/EGRESS TO HORNSEY EMUD 
NORTH-END



BETWEEN 0830 SUN TO 0940 SUN

GTR HERTFORD LOOP SERVICES TO START AND 
TERMINATE AT ALEXANDRA PALACE.

ECS VIA BOWES PARK REVERSAL SIDINGS

RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN ALEXANDRA PALACE AND 
STEVENAGE VIA HERTFORD NORTH



LNER WILL REQUIRE 4 LONG PLATFORMS AT 
KING CROSS FOR STABLING

S&C RENEWAL WERRINGTON JN 1271AB 1272AB 
1273 1274 PTS 



TRAINS TO TRAVEL FROM GLINTON JN TO 
WERRINGTON JN VIA THE DIVEUNDER, THEN 
DIVERTED VIA GNE BETWEEN WERRINGTON JN 
AND DONCASTER



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



DBC CERTAIN SERVICES TO DIVERT VIA MML



50 MPH TSR TO BE IMPOSED ON THE DOWN 
FAST, UP FAST & UP SLOW FROM 0445 MONDAY 
(WEEK 32) TO 0900 SUNDAY (WEEK 35) 
ADDITINAL [XX] REQUIRED 



PROTECTION LIMITS ON THE DOWN & UP 
SPALDING TO GO TO AND FROM GLINTON JN 
(NEW) CLEAR OF NEW WERRINGTON DIVE 
UNDER.

LN101
LN120

LN101
LN170

5m20ch and 4m58ch

79m34ch and 80m5ch

77m61ch and 81m0ch

S&C Maintenance

In Connection With 
Engineering Work

C70 S&C - Complete 
Renewal 113A

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

32Week

W2022/6752280

W2022/7014373

W2022/7012720

Page493 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0120 Sat

0120 Sat

1500 Sat

2230 Sun

2230 Sun

2230 Sun

07/11/22

07/11/22

05/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0430 Mon

0505 Mon

1500 Sat

0505 Mon

0520 Mon

0520 Mon

0520 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All

Up Goods No.1

Low Ellers Curve

Up Slow

Grantham South Jn

Newark South Jn

Ranskill LC

Retford South Jn

Potteric Carr Jn

Potteric Carr Jn

Loversall Carr Jn

Tallington 
Crossovers

Peascliff 
Crossovers

Tuxford GSP

Tuxford GSP

Carr

Low Ellers Curve 
Jn

Sand Bank Jn

P2022/3024321

P2022/2883806

P2022/2864026

P2022/2765863

HIGHOUTPUT 



TRAINS DIVERTED VIA GNGE OR MML

PLTR STUBTON



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK



EMR SERVICES



DBC CERTAIN SERVICES TO DIVERT VIA MML

PLTR BOTANY BAY 0120 SAT TO 1500 SAT PREP 
WORK 

PLTR GROVE ROAD TO GAMSTON UP LINE CORE 
WORK 0120 SAT TO 0505 MON 



TRAINS DIVERTED VIA GNGE 



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAIN SERVICES TO DIVERT VIA MML



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

DONCASTER DU 13 WEEKLY CYCLICAL MTCE 



TRAINS BETWEEN ST CATHERINES JN / ECML 
SOUTH  AND DECOY UP YARD TO DIVERT VIA 
DONCASTER (RUN ROUND)



TRAINS TO TRAVEL OVER OTHER LINES



AN ELECTRIFIED ROUTE MUST BE AVAILABLE ON 
THE UP SLOW INTO PLATFORM 1 FROM 
DONCASTER IEP DEPOT FOR ECS MOVES FROM 
0430 MON

LN101

LN101

LN101

LN101
LN600
LN720
LN764

98m20ch and 104m73ch

112m70ch and 115m50ch

133m52ch and 137m70ch

139m10ch and 143m22ch

C20 Reballast ABC - High 
Output

C11 Rerail Resleeper 
Reballast - Trax

C11 Rerail Resleeper 
Reballast - Trax

Preparatory Work

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471770

W2022/7120993

W2022/7066202

W2022/7066193
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EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0145 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Down and Up 
Royston

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Royston

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

Shepreth Branch 
Jn

P2022/2765929

P2022/2907127

MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

LN101
LN600
LN720
LN752
LN889

EA1230
LN125

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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LNE Route

Data freeze:
Previous freeze: EAS_V2_2022
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Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910476

P2022/2910687

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V2_2022
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EAS_V3_2022

2345 Fri

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Tue

2155 Wed

14/11/22

06/11/22

06/11/22

06/11/22

08/11/22

09/11/22

10/11/22

0515 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Wed

0555 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Down and Up 
Leeds

West Holmes Jn

Church Fenton

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Colton North Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2907325

P2022/2844812

P2022/2859244

P2022/2859245

P2022/2859246

***WEEK 33 WEEKEND POSSESSION***



IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 2 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 

T

RAINS TO TRAVEL OVER THE NORMANTON LINES
BETWEEN CHURCH FENTON NORTH JN AND 
COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

Major Projects

11/11/22

06/11/22

06/11/22

06/11/22

07/11/22

08/11/22

09/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001478

W2022/7008727

W2022/7008728

W2022/7008830
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Data freeze:
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EAS_V3_2022

2155 Thu

2200 Sat

2200 Sat

2200 Sat

2340 Sat

0815 Sun

0815 Sun

0815 Sun

11/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0555 Fri

2340 Sat

2340 Sat

2340 Sat

0815 Sun

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
Electric Trains

Down and Up 
Leeds

Down and Up Fast

Down Slow

Down and Up 
Slow

All Lines

Down and Up Fast

Down Slow

Down and Up 
Slow

Colton North Jn

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Church Fenton 
North Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

P2022/2859247

P2022/2864751

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

REBALLAST BENNINGBROUGH WORKS DELIVERY




2200 SAT TO 2340 SUN DIESEL TRAINS TO 
TRAVEL OVER THE SLOW LINES 

0815 SUN TO 1000 SUN DIESEL TRAINS TO 
TRAVEL OVER THE SLOW LINES 



2200 SAT TO 2340 SAT AND 0815 SUN TO 1000 
SUN A 20 MPH SAFETY SPEED IS REQUIRED 
DOWN AND UP SLOW LINES ADDITIONAL [XX] 
REQUIRED 



BETWEEN 1000 SUN AND 0555 MON A 50MPH 
SETTLEMENT SPEED WILL BE APPLIED TO THE 
DOWN FAST ADDITIONAL [XX] REQUIRED

LN600
LN854

LN600

10m20ch and 183m50ch

4m50ch and 9m5ch

Major Projects

C7 Reballast - Trax

10/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7008769

W2022/6983945
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EAS_V3_2022

2155 Mon
08/11/22
0555 Tue

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2022/3025404 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

07/11/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7471493
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EAS_V3_2022

2155 Tue
09/11/22
0555 Wed

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2022/3025405 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

08/11/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7471494
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EAS_V3_2022

2155 Wed
10/11/22
0555 Thu

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2022/3025391 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

09/11/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7471353
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Thu
11/11/22
0555 Fri

PossessionDown Main

Up Main

DronfieldChesterfield North
Jn

P2022/3025358 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 

EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m40ch and 151m45ch

C20 Reballast ABC - High 
Output

10/11/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7471354
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2315 Sun

2315 Sun

2315 Sun

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

07/11/22

07/11/22

07/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0415 Mon

0415 Mon

0415 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Skellow

Up Skellow

Down Carcroft

Up Carcroft

Down Crofton

Up Crofton

Down

Up

Down South 
Kirkby
Up South Kirkby

Down Passenger 
Loop

Up Westgate 
Curve Down

Wrenthorpe 
Sidings

All Lines

Down and Up 
Whitehall Curve

All Lines

Adwick Jn

Skellow Jn

Crofton West Jn

Copley Hill West Jn

South Kirkby Jn

Wakefield Westgate

Wakefield Kirkgate 
West Jn

Wakefield Westgate

Leeds West Jn

Whitehall East Jn

Methley Jn

Applehurst Jn

Carcroft Jn

Hare Park Jn

Marshgate Jn

Moorthorpe Jn

Wakefield 
Westgate

Wakefield 
Westgate South 
Jn
Wakefield 
Westgate

Altofts Jn

Engine Shed Jn

Whitwood Jn

P2022/2848107

P2022/2874498

SOUTH KIRKBY INTERLOCKING RENEWALS 
PROJECT

159568

CAPITAL DELIVERY (SIGNALLING)

OVER AND BACK REHEARSALS IN PREPARATION 
FOR THE FINAL COMMISSIONING XMAS 
SHUTDOWN 2022

WHEELS FREE REQUIRED



ADWICK STATION

PLTR RENEWAL 

UID 125945 

CRSA (S&C TEAM)

50MPH TSR REQUIRED



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN DONCASTER/MOORTHORPE AND 
LEEDS



XC AND EMR SERVICES TO DIVERT VIA HORBURY
JN AND ALTOFTS JN



LNER SERVICES TO DIVERT VIA THE ECML AND 
HAMBLETON JN



FREIGHT SERVICES TO DIVERT VIA THE ECML 
AND HAMBLETON JN



NO ACCESS TO/FROM WRENTHOPRE SIDINGS

**POSSESSION TIME TO BE EASED FOR 
DIVERTED SERVICES FROM SECTION 7 ITEM ON 
LN836**



4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

LN824
LN836
LN842
LN846
LN848
LN850

LN840
LN872
LN874

160m0ch and 176m0ch

0m0ch and 160m70ch

160m8ch and 160m59ch

157m60ch and 161m20ch

Resignalling Work

In Connection With 
Engineering Work

In Connection With 
Engineering Work

C11 Rerail Resleeper 
Reballast - Trax

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6882618

W2022/7154214

W2022/7154112

W2022/7154160
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

All Lines

Down 
Fast/Main/Fast
Up Fast/Main/Fast

Down and Up 
Hertford

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Hitchin South

Woolmer Green

Langley Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

Woolmer Green

Digswell

Langley Jn FS

P2022/2763563

P2022/2747011

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND WOOD GREEN 
SOUTH AND TO BE REPLATFORMED AS 
NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTOGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 10

MAINTENANCE HIT03A

OHL WORK E02 MAINTENANCE SWITCH AND SI 
MAINTENANCE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WELWYN GARDEN CITY AND
PETERBOROUGH/LETCHORTH 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
HERTFORD NORTH



GTR SERVICES TO START/TERMINATE AT WGC 

GTR SERVICES TO START/TERMINATE AT 
BIGGLESWADE 

GTR SERVICES TO START/TERMINATE AT 
LETCHWORTH

LN101
LN3214

LN101
LN120

0m0ch and 4m18ch

25m56ch and 29m63ch

26m56ch and 30m60ch

Track Maintenance

S&C Maintenance

OHL Work

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

33Week

W2022/6746478

W2022/6761323

W2022/6791383
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

0130 Sat

0130 Sat

0130 Sat

0130 Sat

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

0445 Mon

0445 Mon

0445 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Up Fast

Up Slow

Down Fast

Down Spalding

Up Spalding

All Lines

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Peterborough North

Helpston Jn

Folly Bank LC

Grantham South Jn

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

Helpston Jn

Peterborough 
North

Werrington Jn

Tallington 
Crossovers

P2022/2747063

P2022/2841082

P2022/3024322

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

S&C RENEWAL WERRINGTON JN 1271AB 1272AB 
1273 1274 PTS 



TRAINS TO TRAVEL FROM GLINTON JN TO 
WERRINGTON JN VIA THE DIVEUNDER, THEN 
DIVERTED VIA GNE BETWEEN WERRINGTON JN 
AND DONCASTER



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



DBC CERTAIN SERVICES TO DIVERT VIA MML



50 MPH TSR TO BE IMPOSED ON THE DOWN 
FAST, UP FAST & UP SLOW FROM 0445 MONDAY 
(WEEK 32) TO 0900 SUNDAY (WEEK 35) 
ADDITIONAL [xx] REQUIRED 



PROTECTION LIMITS ON THE DOWN & UP 
SPALDING TO GO TO AND FROM GLINTON JN 
(NEW) CLEAR OF NEW WERRINGTON DIVE 
UNDER.

HIGH OUTPUT 



TRAINS DIVERTED VIA GNGE OR MML

LN101

LN101
LN170

LN101

60m12ch and 75m55ch

77m61ch and 81m0ch

79m34ch and 80m5ch

98m20ch and 104m73ch

Safe & Effective Working

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

C20 Reballast ABC - High 
Output

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

12/11/22

12/11/22

12/11/22

12/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743111

W2022/7014668

W2022/7014650

W2022/7471749
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

0130 Sat

14/11/22

14/11/22

14/11/22

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Down Main

Up Main

Down and Up 
Main

Down and Up 
Main

Carlton Crossovers

Swinderby

North Muskham 
TSC

Newark South Jn

Newark Castle

Newark Crossing

P2022/2845252

P2022/3022029

REBALLAST AND TRAX BATHLEY LANE LC DOWN 
AND UP WORKS DELIVERY



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAIN SERVICES TO DIVERT VIA MML



WORKS DELIVERY BALLAST TRAIN TO BE TOP 
AND TAILED OUT OF WHITEMOOR AND BACK TO 
WHITEMOOR



WORKS DELIVERY TAMPER OUT OF NEWARK 
AND BACK TO NEWARK

STRUCTURES WORKS NOB1/63 RIVER DEVON 
VIADUCT



TRAINS DIVERTED VIA GNGE



EMR ?

LN101

LN101
LN206

120m43ch and 123m42ch

17m7ch and 18m0ch

C11 Rerail Resleeper 
Reballast - Trax

Structures Work

12/11/22

12/11/22

12/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6979420

W2022/7456846
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0120 Sat

1800 Sat

0830 Sun

12/11/22

13/11/22

14/11/22

1800 Sat

0830 Sun

0510 Mon

Possession

Possession

Possession

All Lines

All Lines

All Lines

Ranskill LC

Ranskill LC

Ranskill LC

Retford South Jn

Tuxford GSP

Retford South Jn

P2022/2864062 PLTR BOTANY BAY CORE 0120 SAT TO 0510 MON 
PLTR GROVE ROAD TO GAMSTON UP LINE 
FOLLOW UP WORK 1800 SAT TO 0830 SUN 



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAIN SERVICES TO DIVERT VIA MML



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION



ANY ADDITIONAL ACCESS REQUIREMENTS 
BETWEEN DONCASTER AND RANSKILL MUST 
TAKE THE BALLAST TRAINS FOR THE PLTR AT 
BOTANY BAY AND GROVE ROAD P2864062 
ACCESS AND EGRESS REQUIREMENTS INTO 
CONSIDERATION BEFORE BEING ADDED TO THE 
ACCESS PLAN.



PLTR BALLAST TRAINS OUT OF DONCASTER VIA 
BRANCLIFFE AND RETFORD, ERRT @ RETFORD 
TO SITE

PLTR TAMPER OUT OF RETFORD AND BACK TO 
RETFORD

LN101

133m52ch and 137m70ch

139m10ch and 143m22ch

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

12/11/22

12/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7066203

W2022/7066016
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910477

P2022/2910688

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2345 Fri

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Tue

14/11/22

13/11/22

13/11/22

13/11/22

15/11/22

16/11/22

0515 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

West Holmes Jn

Church Fenton

Holgate Jn

Holgate Jn

Colton North Jn

Colton North Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Church Fenton 
North Jn

Church Fenton 
North Jn

P2022/2907325

P2022/2844743

P2022/2859248

P2022/2859249

***WEEK 33 WEEKEND POSSESSION***



IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 2 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



TRAINS TO TRAVEL OVER THE NORMANTON 
LINES BETWEEN CHURCH FENTON NORTH JN 
AND COLTON NORTH JN



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

LN600
LN854

10m55ch and 187m78ch

10m20ch and 183m50ch

10m20ch and 183m50ch

Major Projects

Major Projects

Major Projects

11/11/22

13/11/22

13/11/22

13/11/22

14/11/22

15/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001479

W2022/7001934

W2022/7001935
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

17/11/22

17/11/22

18/11/22

18/11/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844819

P2022/2844820

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

16/11/22

16/11/22

17/11/22

17/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7002025

W2022/7002026
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2200 Sat

2200 Sat

2200 Sat

2340 Sat

0815 Sun

0815 Sun

0815 Sun

0015 Mon

2315 Sun

2355 Sun

0020 Mon

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

13/11/22

14/11/22

14/11/22

2340 Sat

2340 Sat

2340 Sat

0815 Sun

1000 Sun

1000 Sun

1000 Sun

0515 Mon

2355 Sun

0020 Mon

0515 Mon

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
Electric Trains

Possession

Possession

Line 
Blockage 
(Between 
Trains)
BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Down and Up Fast

Down Slow

Down and Up 
Slow

All Lines

Down and Up Fast

Down Slow

Down and Up 
Slow

All Lines

Up Main

All Lines

All Lines

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Tollerton

Ferryhill South Jn

Durham

Durham

Low Fell Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Skelton Bridge Jn

Longlands Jn

Ferryhill South Jn

Ferryhill South Jn

Ferryhill South Jn

P2022/2864732

P2022/2766309

P2022/2766701

REBALLAST BENNINGBROUGH WORKS DELIVERY




2200 SAT TO 2340 SUN DIESEL TRAINS TO 
TRAVEL OVER THE SLOW LINES 

0815 SUN TO 1000 SUN DIESEL TRAINS TO 
TRAVEL OVER THE SLOW LINES 



BETWEEN 2200 SAT TO 2340 SAT AND 0815 SUN 
TO 1000 SUN A 20 MPH SAFETY SPEED IS 
REQUIRED ON THE DOWN AND UP SLOW LINES 
ADDITIONAL [XX] REQUIRED



BETWEEN 1000 SUN AND 0555 MON A 50MPH 
SETTLEMENT SPEED ON THE DOWN FAST 
ADDITIONAL [XX] REQUIRED

FREIGHT TRAINS TO BE DIVERTED VIA 
EAGLESCLIFFE AND SUNDERLAND 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN YORK AND NEWCASTLE



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03



10 MINUTE EASEMENT TO THE FINISH TIME MAY 
BE REQUIRED PLEASE CONFIRM AT T18

MAINTENANCE 



TRAINS TO BE DIVERTED VIA EAGLESCLIFFE AND
SUNDERLAND



NORTHERN TO RETIME AND CANCEL ECS MOVES


FRIEGHT DIVERTED VIA DURHAM COAST



LNER TO TERMINATE 1N35 AT YORK

LNER 1Y03 TO START AT YORK

LNER REQUIRE 2 PLATFORMS AT YORK FOR 
STABLING 1N35 AND 1Y03

LN600

LN600

LN600

4m50ch and 9m5ch
C7 Reballast - Trax

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

14/11/22

13/11/22

13/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6984320
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Data freeze:
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EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2215 Tue

2215 Tue

15/11/22

16/11/22

16/11/22

2215 Tue

0555 Wed

0555 Wed

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3025631 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

15/11/22

15/11/22

15/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471500
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EAS_V3_2022

2155 Wed

2215 Wed

2215 Wed

16/11/22

17/11/22

17/11/22

2215 Wed

0555 Thu

0555 Thu

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3025683 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

16/11/22

16/11/22

16/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471569
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EAS_V3_2022

2155 Thu

2215 Thu

2215 Thu

17/11/22

18/11/22

18/11/22

2215 Thu

0555 Fri

0555 Fri

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Dronfield

Dronfield

Chesterfield

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

P2022/3025684 HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

LN3201
LN804

146m0ch and 151m45ch

C20 Reballast ABC - High 
Output

17/11/22

17/11/22

17/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471570
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EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

P2022/2847342 HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

NEW PLATFORM 2 WORK AT DORE

BAMFORD BRIDGE AND CULVERT WORK

IP ENHANCEMENTS



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001740
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EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Mon

2215 Mon

2215 Mon

0030 Sat

14/11/22

15/11/22

15/11/22

14/11/22

2215 Mon

0555 Tue

0555 Tue

0500 Mon (52 hrs)

Possession

Possession

Sidings 
Possession

Possession

Down Main

Up Main

Down Main

Up Main

Chesterfield Down
Sidings

Down and Up

Dronfield

Dronfield

Chesterfield

Milner Royd Jn

Chesterfield North
Jn

Chesterfield 
South Jn

Chesterfield 
South Jn

Hall Royd Jn

P2022/3025682

P2022/3028979

HIGH OUTPUT 

BCS CAT 20 REBALLAST

DOWN MAIN

TAPTON - UNSTONE 

124216



TRAINS DIVERTED VIA BARROW HILL.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHEFFIELD AND 
DRONFIELD.



1N70, 1Y34, 1Y35 AND 1Y10 TO DIVERT VIA 
BARROW HILL



XC 1E73 DIVERT VIA BEIGHTON JN AND REVERSE
SHEFFIELD



XC 1M00 TO RUN VIA EREWASH LINES TO CLAY 
CROSS NORTH AND REPLATFORMED TO 3 AT 
CHESTERFIELD



GBRF 6L75 TO BE RETIMED TO PASS DORE WEST
AT 0555 AND REDUCE DWELL AT CHESTERFIELD 
TO GET BACK TO BOOKED. 



EMR 1C13 TO BE RETIMED AT CHESTERFIELD TO 
MAINTAIN HEADWAY AND THEN REMOVE 
PATHING AT DERBY, SPONDON AND SILEBY TO 
GET BACK TO BOOKED.



**EAS V3 SUBMISSION**

TRU WEST ALLIANCE

HEBDEN BRIDGE

DIVERSIONARY WORK



NORTHERN TO OPERATE RAIL REPLACEMENT 
ROAD SERVICE



SERVICES TO DIVERT VIA DIGGLE

LN3201
LN804

LN854

146m0ch and 151m45ch

22m65ch and 25m0ch

C20 Reballast ABC - High 
Output

Major Projects

14/11/22

14/11/22

14/11/22

12/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7471359

W2022/7458419
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0120 Sun

0120 Sun

0120 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0820 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow No.1

Up Slow No.2

Down 
Slow/Stamford 
(Platform 5)
Up Stamford 
(Platform 4)
Up Fast/Platform 3

March 
Independent

Down Fast

Shunt Line

Up Slow

South Down 
Arrival/North 
Down Departure
South Up 
Departure/North 
Up Arrival

Harringay

New England North

Peterborough South

Peterborough

New England North

Eastfield

Peterborough South

New England North

Wood Green 
South Jn

Fletton Jn

New England 
North

Peterborough

Peterborough 
South

Eastfield

New England 
North

Peterborough 
North

P2022/2743560

P2022/2747119

TRACK MAINTENANCE FP08



SERVICES DEPARTING BOUNDS GREEN TO 
DEPART VIA THE NORTH END OF THE DEPOT, 
REVERSE AT BOWES PARK REVERSER AND RUN 
VIA K2145PTS ONTO THE UP FAST LINE

ACCESS/EGRESS AVAILABLE VIA THE NORTH 
END TO HORNSEY DEPOT 

UP TRAINS TO TRAVEL OVER THE UP FAST LINE 
AND UNABLE TO CALL AT HORNSEY AND 
HARRINGAY



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE PET04



NO ACCESS/EGRESS TO/FROM NENE SIDINGS 
AND THAMESLINK SIDINGS

GTR SERVICES TO CROSS OVER AT SOUTH END 
AND STABLE IN PLATFORMS 1 & 2 
PETERBOROUGH STATION



IF ISOLATION REQUIRED THE 0700 FINISH

PLATFORM A AND 2 TO BE LIVE THROUGHOUT 
FOR GTR TO STABLE

LN101

LN101

4m55ch and 3m31ch

75m10ch and 78m17ch

Track Maintenance

Track Maintenance

20/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

34Week

W2022/6752274

W2022/6765339
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0120 Sat

2000 Sat

21/11/22

21/11/22

21/11/22

21/11/22

19/11/22

21/11/22

0445 Mon

0445 Mon

0445 Mon

0430 Mon

2000 Sat

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Up Slow

Down Fast

Down Spalding

Up Spalding

All Lines

All Lines

All Lines

Peterborough North

Helpston Jn

Folly Bank LC

Grantham South Jn

Carlton Crossovers

Carlton Crossovers

Helpston Jn

Peterborough 
North

Werrington Jn

Tallington 
Crossovers

Claypole LC 
CCTV

Peascliff 
Crossovers

P2022/2841029

P2022/3024320

P2022/2862876

S&C RENEWAL WERRINGTON JN 1271AB 1272AB 
1273 1274 PTS 



TRAINS TO TRAVEL FROM GLINTON JN TO 
WERRINGTON JN VIA THE DIVEUNDER, THEN 
DIVERTED VIA GNE BETWEEN WERRINGTON JN 
AND DONCASTER



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



DBC CERTAIN SERVICES TO DIVERT VIA MML



50 MPH TSR TO BE IMPOSED ON THE DOWN 
FAST, UP FAST & UP SLOW FROM 0445 MONDAY 
(WEEK 32) TO 0900 SUNDAY (WEEK 35) 
ADDITIONAL [XX] REQUIRED



PROTECTION LIMITS ON THE DOWN & UP 
SPALDING TO GO TO AND FROM GLINTON JN 
(NEW) CLEAR OF NEW WERRINGTON DIVE 
UNDER.

HIGH OUTPUT 



TRAINS DIVERTED VIA GNGE OR MML

PLTR NEWARK STATION UP LINE CORE WORK 

PLTR STUBTON 



TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES



DBC CERTAIN SERVICES TO DIVERT VIA MML



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

LN101
LN170

LN101

LN101

77m61ch and 81m0ch

79m34ch and 80m5ch

96m5ch and 102m5ch

112m70ch and 115m50ch

118m20ch and 121m55ch

C70 S&C - Complete 
Renewal 113A

In Connection With 
Engineering Work

C20 Reballast ABC - High 
Output

Follow-Up Work

C11 Rerail Resleeper 
Reballast - Trax

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7014669

W2022/7014651

W2022/7471670

W2022/7121155

W2022/7065780
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0120 Sat

1800 Sat

1000 Sun

2355 Mon

2355 Tue

2355 Wed

19/11/22

20/11/22

21/11/22

22/11/22

23/11/22

24/11/22

1800 Sat

1000 Sun

0505 Mon

0505 Tue

0505 Wed

0505 Thu

Possession

Possession

Possession

Possession

Possession

Possession

All

All Lines

All

Down and Up

Down and Up

Down and Up

Retford South Jn

Ranskill LC

Retford South Jn

Royston

Royston

Royston

Tuxford GSP

Tuxford GSP

Tuxford GSP

Baldock

Baldock

Baldock

P2022/2864066

P2022/2857563

P2022/2857622

P2022/2857623

PLTR GROVE ROAD DOWN CORE WORK 0120 SAT
TO 0505 MON

PLTR BOTANY BAY FOLLOW UP WORK 1800 SAT 
TO 1000 SUN 



TRAINS DIVERTED VIA GNGE 



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES



DBC CERTAIN SERVICES TO DIVERT VIA MML



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



THIS IS NOT A SECTION 5 WEEK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



THIS IS NOT A SECTION 5 WEEK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



THIS IS NOT A SECTION 5 WEEK

LN101

LN125

LN125

LN125

139m10ch and 143m22ch

133m52ch and 137m70ch

40m15ch and 43m20ch

34m0ch and 35m60ch

40m15ch and 43m20ch

34m0ch and 35m60ch

40m15ch and 43m20ch

34m0ch and 35m60ch

Follow Up Tamping

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

Preparatory Work

Follow-Up Work

Preparatory Work

Follow-Up Work

Preparatory Work

19/11/22

19/11/22

20/11/22

21/11/22

22/11/22

23/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7066178

W2022/7066384

W2022/7052392

W2022/7052141

W2022/7052393

W2022/7052142

W2022/7052394

W2022/7052143
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Network Rail
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2355 Thu

0220 Sat

2355 Mon

2355 Tue

0145 Sat

25/11/22

21/11/22

22/11/22

23/11/22

21/11/22

0505 Fri

0300 Mon

0555 Tue

0555 Wed

0455 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

Down and Up

Down and Up

Down and Up 
Royston

Royston

Royston

Royston

Royston

Royston

Baldock

Baldock

Baldock

Baldock

Shepreth Branch 
Jn

P2022/2857624

P2022/2858121

P2022/2858101

P2022/2858102

P2022/2907164

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



THIS IS NOT A SECTION 5 WEEK

PLTR ASHWELL UP LINE CORE RENEWAL 



ACCESS AVAILABLE TO/FROM LETCHWORTH 
SIDINGS FROM THE SOUTH ONLY.

ACCESS AVAILABLE TO/FROM BALDOCK STATION
FROM THE SOUTH ONLY.

ACCESS AVAILABLE TO/FROM ROYSTON 
STATION FROM THE NORTH ONLY.



ISOLATION TIMES 0220 SAT TO 0200 MON

PLTR ASHWELL UP LINE PREP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



THIS IS NOT A SECTION 5 WEEK

PLTR ASHWELL UP LINE PREP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



THIS IS NOT A SECTION 5 WEEK

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

LN125

LN125

LN125

LN125

EA1230
LN125

40m15ch and 43m20ch

34m0ch and 35m60ch

38m60ch and 43m20ch

40m15ch and 43m20ch

40m15ch and 43m20ch

Follow Up Tamping

Preparatory Work

C14 Rerail Resleep Reball 
Form - Trax

Preparatory Work

Preparatory Work

24/11/22

19/11/22

21/11/22

22/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052395

W2022/7052144

W2022/7052333

W2022/7052387

W2022/7052389
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2891155 NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Down and Up 
Suburban/Southb
ury
Platforms 1-4

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Coppermill Jn

Enfield Town

Chingford

Chingford

Enfield Town

Cheshunt Jn

Liverpool Street

Navarino Road Jn

South Tottenham 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
East Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Liverpool Street

Reading Lane Jn

Seven Sisters Jn

P2022/2912567 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
AND BETWEEN LIVERPOOL STREET AND 
CHINGFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA STRATFORD AND 
LEA VALLEY 



LUL TO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters Prep

CD Structures: Downs Park

Prep

CD Structures: Three Colts Lane Prep

CD Structures: Bishopsgate Prep

EA1010
EA1160
EA1170
EA1300

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2910478

P2022/2910463

NLL CYCLIC TYPE 8 ROTR

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



NLL CYCLIC TYPE 17

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1370
LN165
LN3210

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0015 Sun

0015 Sun

0015 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Down and Up 
Leeds
Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Church Fenton

Holgate Jn

Holgate Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Church Fenton

Colton North Jn

P2022/2910689

P2022/2844821

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN600
LN854

10m55ch and 187m78ch
Major Projects

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001480
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

23/11/22

23/11/22

24/11/22

24/11/22

25/11/22

25/11/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2878500

P2022/2844745

P2022/2844746

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

22/11/22

22/11/22

23/11/22

23/11/22

24/11/22

24/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7002028

W2022/7002029

W2022/7002030

Week 34  - Continued
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0030 Sat

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0500 Mon (52 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Dore Curve 
Down

All Lines

Up Heeley loop

Down Heeley 
Loop

Up Main

Down Main

Down and Up

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Milner Royd Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Hall Royd Jn

P2022/2847347

P2022/3029101

HOPE VALLEY CAPACITY SCHEME

[DORE TWO TRACK]

NEW PLATFORM 2 WORK AT DORE

BAMFORD BRIDGE AND CULVERT WORK

IP ENHANCEMENTS



TRAINS TO DIVERT VIA BARROW HILL



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN STOCKPORT/DRONFIELD AND 
SHEFFIELD



XC: PLY-EDB SUNDAY SERVICES TO DIVERT VIA 
BARROW HILL 

XC: RDG-NCL SERVICES TO TERMINATE AT 
DERBY



NORTHERN MANCHESTER SERVICES TO 
TERMINATE AT EDALE WITH RAIL REPLACEMENT 
BUS SERVICE TO OPERATE BETWEEN EDALE 
AND SHEFFIELD



TRAINS TO/FROM THE HOPE VALLEY DIRECTION 
DIVERTED VIA DIGGLE JN AND HUDDERSFIELD 
OR HEBDEN BRIDGE AND BRIGHOUSE



ACCESS TO/FROM EARLES SIDINGS MAINTAINED

TRU WEST ALLIANCE

HEBDEN BRIDGE

TRU DIVERSIONARY WORK



NORTHERN TO OPERATE RAIL REPLACEMENT 
ROAD SERVICE

SERVICES TO DIVERT VIA DIGGLE

LN804
LN807
LN808
NW9001

LN854
NW7001

165m4ch and 157m44ch

22m65ch and 25m0ch

Major Projects

Major Projects

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001741

W2022/7458783
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0125 Sun

0125 Sun

0125 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0825 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Royston

Up Royston

Down Royston 
Flyover

All Lines

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Letchworth Garden 
City

Hitchin East Jn

Biggleswade

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Cambridge Jn

Hitchin North Jn

Stevenage

P2022/2911549

P2022/2746984

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 3



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1Y71



2340 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

TRACK MAINTENANCE HIT01 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LETCHWORTH GARDEN CITY
AND STEVENAGE 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 
GARDEN CITY 



GTR 1T10 TO BE HELD AT STEVANGE UNTIL 0825 
SUN 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN101
LN125
LN126 28m51ch and 40m62ch

Track Maintenance

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

35Week

W2022/6761300
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0120 Sat

0120 Sat

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

0720 Sun

0720 Sun

0720 Sun

0720 Sun

0845 Sun

0845 Sun

0845 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in/Fast
Up Slow

Down Slow

Down 
Fast/Main/Fast

Down Slow

Up Sidings

All Lines

Woodwalton Jn

Biggleswade 
Crossovers

Biggleswade 
Crossovers

Fletton Jn

Holme LC

Peterborough South

Peterborough South

Grantham North Jn

Peascliff Crossovers

Connington South

Huntingdon North
Jn

Peterborough 
South

Biggleswade 
Crossovers

Fletton Jn

Grantham South 
Jn

Highdyke

P2022/2747020

P2022/2863781

TRACK MAINTENANCE PET01



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH 



GTR TO START/TERMINATE AT STEVENAGE

GTR TO START/TERMINATE AT LETCHWORTH 

GTR SAT NIGHT 9W90 TO TERMINATE AT 
STEVENAGE 

GTR  SUN MORNING 1P11 TO START AT 
LETCHWORTH 

GTR  SUN MORNING 2P21 1P05 TO START 
STEVENAGE

GRANTHAM PLTR CORE WORK 



TRAINS DIVERTED VIA GNGE 



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES 



DBC CERTAIN SERVICES TO DIVERT VIA MML



UP SIDINGS TO REMAIN CLEAR.



TAMPER SIDINGS TO REMAIN CLEAR OF RRAP.



DUE TO EXISTING PLANNED WORK AND THE 
BALLAST TRAIN REQUIREMENTS THAT GO WITH 
IT, ANY WORK REQUIRING THIS ACCESS TO BE 
INTEGRATED WITH CRSA PRIOR TO LINKING TO 
THE POSSESSION

LN101

LN101

41m38ch and 75m20ch

101m78ch and 107m55ch

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761344

W2022/7065798
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0130 Sat

0130 Sat

0130 Sat

0105 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

28/11/22

28/11/22

28/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0430 Mon

0430 Mon

0430 Mon

0515 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

Down Sidings

Down Moorgate

Up Moorgate

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Ranskill LC

Thrumpton West Jn

Retford

Finsbury Park Jn

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Retford South Jn

Retford Western 
Jn

Retford

Moorgate

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2845283

P2022/2746956

P2022/2912152

REBALLAST AND HEAVY REFURB RETFORD 
WEST JN WORKS DELIVERY 2245B&2246 PTS

 

TRAINS DIVERTED VIA GNGE



LNER DIVERT 1TPH IN EACH DIRECTION AND IN 
SOME HOURS 2TPH IN EACH DIRECTION VIA THE 
GNGE

OTHER LNER SERVICES TO START/TERMINATE 
AT PETERBOROUGH, DONCASTER OR YORK 



EMR SERVICES



DBC CERTAIN SERVICES TO DIVERT VIA MML



NORTHERN TO TERMINATE AFFECTED SERVICES
AT RETFORD LL VICE RETFORD HL ON SO AND 
SUO

TRACK MAINTENANCE FP13



GTR MOORGATE SERVICES TO DIVERT AND 
TERMINATE IN KINGS CROSS. 



ACCESS TO FERME PARK MUST BE MAINTAINED 
AND OLE LIVE

NLL CYCLIC TYPE 7B (ROTR)

LN101
LN736

LN105

EA1180
EA1320
EA1340
LN110
LN115

138m32ch and 140m60ch

0m0ch and 3m10ch

C75 S&C - Reballasting

Track Maintenance

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6979106

W2022/6761059
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2355 Mon

2355 Tue

2355 Wed

2355 Thu

22/11/22

23/11/22

24/11/22

25/11/22

0505 Tue

0505 Wed

0505 Thu

0505 Fri

Possession

Possession

Possession

Possession

Down and Up

Down and Up

Down and Up

Down and Up

Royston

Royston

Royston

Royston

Baldock

Baldock

Baldock

Baldock

P2022/2857563

P2022/2857622

P2022/2857623

P2022/2857624

PLTR LETCHWORTH UP LINE PREP WORK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE PREP WORK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE PREP WORK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE PREP WORK

PLTR ASHWELL UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS



THIS IS NOT A SECTION 5 WEEK

LN125

LN125

LN125

LN125

40m15ch and 43m20ch

34m0ch and 35m60ch

40m15ch and 43m20ch

34m0ch and 35m60ch

40m15ch and 43m20ch

34m0ch and 35m60ch

40m15ch and 43m20ch

34m0ch and 35m60ch

Follow-Up Work

Preparatory Work

Follow-Up Work

Preparatory Work

Follow-Up Work

Preparatory Work

Follow Up Tamping

Preparatory Work

21/11/22

22/11/22

23/11/22

24/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052392

W2022/7052141

W2022/7052393

W2022/7052142

W2022/7052394

W2022/7052143

W2022/7052395

W2022/7052144
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0220 Sat

0145 Sat

21/11/22

28/11/22

0300 Mon

0455 Mon

Possession

Possession

Down and Up

Down and Up 
Royston

Royston

Royston

Baldock

Shepreth Branch 
Jn

P2022/2858121

P2022/2907165

PLTR ASHWELL UP LINE CORE RENEWAL 



ACCESS AVAILABLE TO/FROM LETCHWORTH 
SIDINGS FROM THE SOUTH ONLY.

ACCESS AVAILABLE TO/FROM BALDOCK STATION
FROM THE SOUTH ONLY.

ACCESS AVAILABLE TO/FROM ROYSTON 
STATION FROM THE NORTH ONLY.



ISOLATION TIMES 0220 SAT TO 0200 MON

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

LN125

EA1230
LN125

38m60ch and 43m20ch

C14 Rerail Resleep Reball 
Form - Trax

19/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052333
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

27/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

27/11/22

27/11/22

28/11/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Bypass Road

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2898652 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

GA RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
AUDLEY END 

CROSS COUNTRY TRAINS RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
STANSTED AND CAMBRIDGE 



FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



ROAD TO BE OPEN AT THE FOLLOWING LC'S: 
WATERBEAH LC, MELDRETH ROAD LC, 
SHEPRETH LC, FOXTON LC, ICKLETON ROAD LC 
(GREAT CHESTERFORD) AND STATION ROAD 
(SHELFORD LC)



WA  CYCLIC TYPE J (GOLDEN BLOCK)

EA1161
EA1230
EA1530
LN125

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Down and Up 
Suburban/Southb
ury
Platforms 1-4

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Coppermill Jn

Enfield Town

Chingford

Chingford

Enfield Town

Cheshunt Jn

Liverpool Street

Navarino Road Jn

South Tottenham 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
East Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Liverpool Street

Reading Lane Jn

Seven Sisters Jn

P2022/2912645 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
AND BETWEEN LIVERPOOL STREET AND 
CHINGFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA STRATFORD AND 
LEA VALLEY 



LUL TO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters Core 1 of 2 (41692022)

CD Structures: Downs Park

Prep

CD Structures: Three Colts Lane Prep

CD Structures: Bishopsgate Prep

EA1010
EA1160
EA1170
EA1300

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0015 Sun

0015 Sun

0015 Sun

2155 Mon

2155 Mon

2155 Tue

2155 Tue

27/11/22

27/11/22

27/11/22

29/11/22

29/11/22

30/11/22

30/11/22

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

0555 Wed

0555 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844747

P2022/2844748

P2022/2844749

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

29/11/22

29/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6999914

W2022/7002031

W2022/7002032
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2155 Wed

2155 Wed

2155 Thu

2155 Thu

2340 Mon

2340 Mon

01/12/22

01/12/22

02/12/22

02/12/22

29/11/22

29/11/22

0555 Thu

0555 Thu

0555 Fri

0555 Fri

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Single

All Lines

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Roxby

Keadby Canal LC 
(MCB)

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Trent Jn

Wrawby Jn

P2022/2844750

P2022/2844751

P2022/2846631

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 51 AND 23



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO SANTON FOREIGN ORE BRANCH 
OR SCUNTHORPE STEELWORKS

LN600
LN854

LN600
LN854

LN752
LN756

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

30/11/22

30/11/22

01/12/22

01/12/22

28/11/22

28/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7002033

W2022/7002034
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2340 Tue

2340 Tue

2340 Wed

2340 Wed

2340 Thu

2340 Thu

2010 Sat

0001 Sun

0005 Mon

30/11/22

30/11/22

01/12/22

01/12/22

02/12/22

02/12/22

28/11/22

27/11/22

28/11/22

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0455 Mon

0835 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

All Lines

Single

All Lines

Single

All Lines

All Lines

All Lines

All Lines

Roxby

Keadby Canal LC 
(MCB)

Roxby

Keadby Canal LC 
(MCB)

Roxby

Keadby Canal LC 
(MCB)

Potters Grange Jn

Gilberdyke Jn

Gilberdyke Jn

Trent Jn

Wrawby Jn

Trent Jn

Wrawby Jn

Trent Jn

Wrawby Jn

Drax Branch Jn

Thorne Jn

Thorne Jn

P2022/2846632

P2022/2846633

P2022/2846634

P2022/2994461

HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 51 AND 23



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO SANTON FOREIGN ORE BRANCH 
OR SCUNTHORPE STEELWORKS

HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 51 AND 23



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO SANTON FOREIGN ORE BRANCH 
OR SCUNTHORPE STEELWORKS

HEAVY MAINTENANCE WORK

SECTION 7 

TWICE YEARLY MIDWEEK NIGHT ACCESS 
REQUIRED TO COMPLETE MAINTENANCE WHICH 
CANNOT BE SAFELY COMPLETED IN THE SLW 
SECTION 5 ACCESS AND NORTH LINCOLN JN 
AREA



EAS 2022 PROPOSED IN WEEKS 51 AND 23



TRAINS DIVERTED VIA BRIGG OR LINCOLN



NO ACCESS TO SANTON FOREIGN ORE BRANCH 
OR SCUNTHORPE STEELWORKS

FERRYBRIDGE TO GOOLE RE-SIGNALLING/RE-
CONTROL PROJECT (141215)

LN752
LN756

LN752
LN756

LN752
LN756

LN882
LN912

66m5ch and 0m0ch
Resignalling Work

29/11/22

29/11/22

30/11/22

30/11/22

01/12/22

01/12/22

26/11/22

27/11/22

28/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7018433
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0830 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0830 Sun

0635 Sun

0830 Sun

0940 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down Fast

Down 
Goods/Down Slow
No.2
Up Fast

Down Slow/Down 
Slow No.1
EMU Rev.Siding 
No.1

Down 
Moorgate/Platform
8
Up Moorgate

All Lines

Down Carriage 
Line

Down Slow 
No.2/Down 
Hertford
Down Fast

Down Slow No.1

Up Hertford

Down Hertford

Hornsey

Finsbury Park

Wood Green North 
Jn

Hornsey

Finsbury Park

Ferme Park RS

Wood Green South 
Jn

Langley Jn

Wood Green North 
Jn

Wood Green North 
Jn

Langley Jn

Harringay

Highbury Vale Jn

Holloway

Hornsey

Moorgate

Ferme Park RS

Harringay

Hornsey

Langley Jn

Wood Green 
South Jn

P2022/2776501

P2022/2746932

OHL MAINTENANCE



TRAINS TO START/TERMINATE NEW BARNET



LNER WILL REQUIRE 4 LONG PLATFORMS AT 
KINGS CROSS FOR STABLING

TRACK MAINTENANCE FP011



0635 TO 0830 SUN DOWN TRAINS TO TRAVEL 
OVER THE DOWN FAST LINE 

0200 SUN TO 0940 SUN

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN FINSBURY PARK AND 
STEVENAGE VIA HERTFORD NORTH

LN101
LN105
LN110

LN101
LN120

2m34ch and 4m72ch

4m60ch and 27m60ch

OHL Work

Track Maintenance

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

36Week

W2022/6830070

W2022/6761031
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

05/12/22

05/12/22

05/12/22

05/12/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Down and Up

Thorne Slow

Up Slow

All Lines

All Lines

Marshgate Jn

Marshgate Jn

Joan Croft Jn

Haywood Jn

Bentley Jn

Doncaster North 
Jn

Marshgate Jn

Shaftholme Jn

P2022/2765930 MAINTENANCE



ACCESS TO/FROM LEEDS LINES TO BE 
MAINTAINED THROUGH ECML TRAINS TO DIVERT 
VIA HARE PARK JN 



TRAINS TO/FROM IMMINGHAM/SCUNTHORPE TO 
TRAVEL OVER OTHER LINES AT DONCASTER 
AND TO BE DIVERTED VIA SKELLOW JN AND 
CARCROFT JN 



ROUTE VIA DONCASTER NORTH CHORD TO BE 
MAINTAINED 



FREIGHT SERVICES DIVERTED VIA MILFORD, 
CASTLEFORD AND HARE PARK 



GBRF 6V01 DIVERTED VIA MOORTHORPE 

6H04 DIVERTED VIA BRIGG 

6D08 TO BE RETIMED AFTER THE POSSESSION 



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1N36 2205 KGX-YRK. 

OLE LIVE ROUTE TO BE MAINTAINED AT 
DONCASTER ON THE DOWN LEEDS FOR 5E29 
0002 DON-LDS ECS TO RUN TO NEVILLE HILL



TO BE SHORTENED AS REQUIRED TO 
SHAFTHOLME OR JOAN CROFT AT DPPP 
TIMESCALES

LN101
LN600
LN720
LN752
LN889

05/12/22

05/12/22

05/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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EAS_V3_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

2100 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

12/12/22

12/12/22

12/12/22

10/12/22

12/12/22

12/12/22

12/12/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0300 Mon

0300 Mon

0300 Mon

0600 Sat

0300 Mon

0200 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down Royston

Up Royston

Down Royston 
Flyover

Down and Up 
Royston

Letchworth EMU 
Sidings

Letchworth EMU 
Sidings

Down and Up 
Royston

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Royston

Royston

Hitchin East Jn

Hitchin East Jn

Letchworth Garden 
City

Letchworth Garden 
City

Hitchin East Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Hitchin East Jn

Hitchin East Jn

Hitchin North Jn

Cambridge Jn

Letchworth 
Garden City

Letchworth 
Garden City

Cambridge Jn

P2022/2912454

P2022/2857565

NLL CYCLIC TYPE 7C (ROTR)

PLTR LETCHWORTH UP LINE CORE WORK

PLTR ASHWELL UP LINE OHL ADJUSTMENTS 
FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.

EA1180
EA1310
EA1320
EA1340
LN110
LN115
MD145

LN125

33m60ch and 36m55ch

38m60ch and 43m20ch

38m60ch and 43m20ch

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

OHL Work

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7052140

W2022/7470489

W2022/7052346
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EAS_V3_2022

2355 Mon

2355 Mon

2355 Tue

2355 Tue

06/12/22

06/12/22

07/12/22

07/12/22

0505 Tue

0505 Tue

0505 Wed

0505 Wed

Possession

Possession

Possession

Possession

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Royston

Royston

Royston

Royston

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

P2022/3022685

P2022/2857567

P2022/3022687

P2022/2857568

PLTR LETCHWORTH PREP WORK 



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH PREP WORK 



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

LN125

LN125

34m0ch and 35m60ch

34m0ch and 35m60ch

34m0ch and 35m60ch

34m0ch and 35m60ch

Preparatory Work

Follow-Up Work

Preparatory Work

Follow Up Tamping

05/12/22

05/12/22

06/12/22

06/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052141

W2022/7052319

W2022/7052142

W2022/7052323
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EAS_V3_2022

2355 Wed

2355 Wed

2355 Thu

2355 Thu

08/12/22

08/12/22

09/12/22

09/12/22

0505 Thu

0505 Thu

0505 Fri

0505 Fri

Possession

Possession

Possession

Possession

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Down and Up 
Royston

Royston

Royston

Royston

Royston

Cambridge Jn

Cambridge Jn

Cambridge Jn

Cambridge Jn

P2022/3022701

P2022/2857628

P2022/3022702

P2022/2857570

PLTR LETCHWORTH PREP WORK 



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH PREP WORK 



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.



THIS IS NOT A SECTION 5 WEEK

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS



THIS IS NOT A SECTION 5 WEEK

LN125

LN125

34m0ch and 35m60ch

34m0ch and 35m60ch

34m0ch and 35m60ch

34m0ch and 35m60ch

Preparatory Work

Follow-Up Work

Preparatory Work

Follow-Up Work

07/12/22

07/12/22

08/12/22

08/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7052143

W2022/7052324

W2022/7052144

W2022/7052325
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EAS_V3_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Cheshunt Jn

Enfield Town

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Bethnal Green 
West Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2912667 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters Core 2 of 2 (41692022)

CD Structures: Three Colts Lane Prep

EA1010
EA1160
EA1170
EA1300

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V3_2022

2345 Fri

0015 Sat

0015 Sat

0015 Sat

2155 Mon

2155 Mon

12/12/22

04/12/22

04/12/22

04/12/22

06/12/22

06/12/22

0515 Mon

0745 Sun

0745 Sun

0745 Sun

0555 Tue

0555 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down 
Main/Normanton
Up 
Main/Normanton
Holgate Loop

Down and Up 
Leeds

Down and Up 
Leeds

Holgate Loop

West Holmes Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Newark Crossing 
East Jn

Church Fenton

Colton North Jn

Micklefield Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2907254

P2022/2844842

P2022/2844753

***WEEK 37 WEEKEND POSSESSION - MOVED 
FROM WEEK 25 AT V3***



IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 4 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE AT NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

TRU EAST OF LEEDS



LNER 5Y14/1Y14 REQUIRES A LONG PLATFORM 
TO STABLE AT YORK OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN206

LN600
LN854

LN600
LN854

10m65ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

09/12/22

03/12/22

03/12/22

03/12/22

05/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6999915

W2022/7002035
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EAS_V3_2022

2155 Tue

2155 Tue

2155 Wed

2155 Wed

2155 Thu

2155 Thu

07/12/22

07/12/22

08/12/22

08/12/22

09/12/22

09/12/22

0555 Wed

0555 Wed

0555 Thu

0555 Thu

0555 Fri

0555 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Down and Up 
Leeds

Holgate Loop

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Holgate Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

Church Fenton 
North Jn

Colton North Jn

P2022/2844843

P2022/2844844

P2022/2844845

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

TRU EAST OF LEEDS 



ACCESS/EGRESS MAINTAINED TO HOLGATE 
RECEPTION SIDINGS 1, 2 AND 3 FROM THE 
NORTH END ONLY



TRAINS TO TRAVEL OVER THE 
NORMANTON/MAIN LINES BETWEEN CHURCH 
FENTON NORTH JN AND HOLGATE JN 



40MPH SAFTEY SPEED REQUIRED ON DOWN 
NORMANTON BETWEEN CHURCH FENTON AND 
COLTON SOUTH.

ADDITIONAL [3] REQUIRED



LNER TO STABLE 1N36/1Y00 IN YORK STATION 
OVERNIGHT

LN600
LN854

LN600
LN854

LN600
LN854

10m20ch and 187m78ch

10m20ch and 187m78ch

10m20ch and 187m78ch

Major Projects

Major Projects

Major Projects

06/12/22

06/12/22

07/12/22

07/12/22

08/12/22

08/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7002036

W2022/7002037

W2022/7002038
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EAS_V3_2022

2100 Mon

2315 Sun

2315 Sun

2315 Sun

0001 Tue

0001 Tue

0001 Tue

06/12/22

05/12/22

05/12/22

05/12/22

06/12/22

06/12/22

06/12/22

0450 Tue

0415 Mon

0415 Mon

0415 Mon

0540 Tue

0540 Tue

0540 Tue (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down and Up 
Whitehall Curve

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Whitby

Leeds West Jn

Whitehall East Jn

Methley Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Guisborough Jn

Altofts Jn

Engine Shed Jn

Whitwood Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2781871

P2022/2874499

P2022/2900082

RAIL ADJUSTING AND PLATE OILING NEWCASTLE
MTCE 



EXTRA HOURS REQUIRED DUE TO RESOURCE 
BEING USED ON ECML SAT/SUN AND SUN/MON 
WHERE EXTRA TIME IS AVAILABLE ON LN634, 
EMAIL COMMS KATE AT NORTHERN/GLEN 
WALKER/TANIA MARRIOTT TO OBTAIN EXTRA 
CYCLICAL MTCE 2 SHIFTS IN MARCH THEN 1 
SHIFT MIDWEEK EVERY 13 WEEKS



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BEWEEN MIDDLESBROUGH AND 
NUNTHORPE/WHITBY

4 WEEKLY CYCLICAL MAINTENANCE ON 
SUN/MON 



XC, LNER AND NORTHERN AFFECTED SERVICES 
TO BE DIVERTED VIA WAKEFIELD WESTGATE 



TPE AFFECTED SERVICES TO BE DIVERTED VIA 
MORLEY



GBRF AFFECTED SERVICE TO BE DIVERTED VIA 
MICKLEFIELD AND THE ECML



6D91 AND 6M15 TO BE RETIMED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN634

LN840
LN872
LN874

LN854
LN898
LN902

0m4ch and 30m61ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Rail Adjusting

Major Projects

Major Projects

05/12/22

04/12/22

04/12/22

04/12/22

06/12/22

06/12/22

06/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6867468

W2022/7004536

W2022/7004896
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Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Wed

0001 Wed

0001 Wed

0001 Thu

0001 Thu

0001 Thu

07/12/22

07/12/22

07/12/22

08/12/22

08/12/22

08/12/22

0540 Wed

0540 Wed

0540 Wed (6 hrs)

0540 Thu

0540 Thu

0540 Thu (6 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900103

P2022/2900049

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902

LN854
LN898
LN902

18m30ch and 10m50ch

15m62ch and 10m65ch

18m30ch and 10m50ch

15m62ch and 10m65ch

Major Projects

Major Projects

Major Projects

Major Projects

07/12/22

07/12/22

07/12/22

08/12/22

08/12/22

08/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004537

W2022/7004897

W2022/7004538

W2022/7004898

Week 36  - Continued
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Fri

0001 Fri

0001 Fri

09/12/22

09/12/22

09/12/22

0540 Fri

0540 Fri

0540 Fri (6 hrs)

Possession

Possession

Possession

Up Platform Loop 
(Platform 3)

Down and Up

All Lines

Church Fenton

Church Fenton 
South Jn

Micklefield Jn

Church Fenton

Micklefield Jn

Neville Hill West 
Jn

P2022/2900027 TRUe Alliance - East of Leeds

Additional 3/12 MW Access

Discussed in the TRU Working Groups



TRAINS DIVERTED VIA METHLEY JN AND 
CASTLEFORD AND TO TRAVEL OVER THE 
NORMANTON LINES BETWEEN CHURCH FENTON 
SOUTH JN AND COLTON SOUTH JN 



LNER 1E30 TO DIVERT VIA NEWCASTLE HLB & 
CASTLEFORD



NORTHERN 1B46 TO TERMINATE AT LEEDS AND 
1B13 TO START AT LEEDS  

2T00 AND 2T01 TO BE CANCELLED

RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN YORK AND LEEDS



GBRF SERVICES ACCESSING/EGRESSING 
HUNSLET DEPOT TO/FROM LEEDS UNAFFECTED

LN854
LN898
LN902 15m62ch and 10m65ch

18m30ch and 10m50ch

Major Projects

Major Projects

09/12/22

09/12/22

09/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7004899

W2022/7004539

Week 36  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2335 Sun

2335 Sun

2335 Sun

0320 Mon

0320 Mon

0320 Mon

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0320 Mon

0320 Mon

0320 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Flyover/EMU 
Reversing Siding 
No.2
Down Canonbury

Down 
Goods/Down Slow
No.2
EMU Rev.Siding 
No.1

No.1 Fast/Down 
Fast
Up Fast/No.2 Fast

No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Down 
Moorgate/Platform
8
Up Moorgate

All Lines

Down Carriage 
Line

Up Slow

Up Slow

Up 
Fast/Main/Fast/Ma
in
Down Slow

Down Slow

Down 
Fast/Main/Fast

Hornsey

Finsbury Park

Wood Green North 
Jn

Hornsey

Wood Green North 
Jn

Finsbury Park

Ferme Park RS

Wood Green South 
Jn

Woodwalton Jn

Fletton Jn

Huntingdon North Jn

Peterborough South

Holme LC

Peterborough South

Harringay

Highbury Vale Jn

Holloway

Hornsey

Kings Cross

Moorgate

Ferme Park RS

Harringay

Connington South

Peterborough 
South

Fletton Jn

Huntingdon North
Jn

P2022/2776505

P2022/2747064

OHL WORK E02 MAINTENANCE EB043 SI AND 
SWITCH MAINTENANCE 

S&C MAINTENANCE



TRAINS TO START/TEMINATE NEW BARNET



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING

TRACK MAINTENANCE PET 05 

GBRF TO DIVERT VIA CAMBRIDGE OR MML

DBC TO DIVERT VIA MML

LN101
LN105
LN110

LN101

0m0ch and 1m30ch

0m0ch and 1m30ch

2m34ch and 4m72ch

60m12ch and 75m55ch

S&C Maintenance

S&C Maintenance

OHL Work

Safe & Effective Working

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

37Week

W2022/6830023

W2022/7255257

W2022/6830177

W2022/6777672
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Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

0220 Sat

2100 Sun

0120 Sun

0120 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

10/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0300 Mon

0300 Mon

0300 Mon

0600 Sat

0300 Mon

0200 Mon

0300 Mon

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Sidings 
Possession

BLOCKED To
Electric Trains

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down Royston

Up Royston

Down Royston 
Flyover

Down and Up 
Royston

Letchworth EMU 
Sidings

Letchworth EMU 
Sidings

Down and Up 
Royston

Down and Up 
Royston

Down Royston 
Flyover

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Royston

Royston

Hitchin East Jn

Hitchin East Jn

Letchworth Garden 
City

Letchworth Garden 
City

Hitchin East Jn

Royston

Hitchin East Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Hitchin East Jn

Hitchin East Jn

Hitchin North Jn

Cambridge Jn

Letchworth 
Garden City

Letchworth 
Garden City

Cambridge Jn

Cambridge Jn

Hitchin North Jn

P2022/2747036

P2022/2857565

P2022/2857597

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

PLTR LETCHWORTH UP LINE CORE WORK

PLTR ASHWELL FOLLOW UP



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS.

PLTR LETCHWORTH UP LINE FOLLOW UP WORK



SERVICES TO START/TERMINATE AT ROYSTON 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROYSTON AND HITCHIN



NO ACCESS INTO LETCHWORTH GARDEN CITY 
SIDINGS

EA1560
LN101
LN135

LN125

LN125

100m23ch and 100m70ch

33m60ch and 36m55ch

38m60ch and 43m20ch

38m60ch and 43m20ch

33m40ch and 36m55ch

Track Maintenance

C11 Rerail Resleeper 
Reballast - Trax

Follow-Up Work

OHL Work

OHL Work

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6777597

W2022/7052140

W2022/7470489

W2022/7052346

W2022/7052326

Week 37  - Continued

Page549 of 550



Electronic Copy - Uncontrolled when printed

Network Rail
LNE Route

Data freeze:
Previous freeze: EAS_V2_2022

EAS - Section 7
Version 3.0

EAS_V3_2022

2345 Fri

0015 Sun

0015 Sun

0015 Sun

12/12/22

11/12/22

11/12/22

11/12/22

0515 Mon

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Down and Up 
Newark

Down Hull

Up Hull

Down and Up 
Cottingham

Down

Up

West Holmes Jn

Hull Paragon

West Parade North 
Jn

Walton Street LC 
CCTV

Newark Crossing 
East Jn

Anlaby Road Jn

Hull Paragon

P2022/2907254

P2022/2766731

***WEEK 37 WEEKEND POSSESSION - MOVED 
FROM WEEK 25 AT V3***



IP SIGNALLING: SWINDERBY RE-SIGNALLING 
COMMISSIONING POSSESSION 4 OF 5



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWARK 
CASTLE/NORTHGATE AND LINCOLN.



IMPACTED LNER SERVICES TO 
START/TERMINATE AT NEWARK NORTHGATE



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD 
OR GN-GE.

CYCLICAL MAINTENANCE HULL STATION. 



ALL SHUNTING AND FUELLING TO BE 
COMPLETED PRIOR TO OR AFTER THE 
POSSESSION.  

1 LONG PLATFORM AND 2 OTHER PLATFORMS 
TO BE AVAILABLE FOR STABLING (TO BE 
CONFIRMED AT T-35)

LN206

LN898
LN914
LN920

09/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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