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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

0245 Sun

0245 Sun

0245 Sun

0245 Sun

2300 Sat

2300 Sat

1200 Sun

2325 Sun

2130 Mon

2130 Mon

2130 Tue

2130 Tue

13/12/21

13/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

13/12/21

14/12/21

14/12/21

15/12/21

15/12/21

0345 Mon

0345 Mon

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0315 Mon

1200 Sun

2325 Sun

0545 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Hendon

Up Hendon

Up Fast

Down Fast

Down Fast

Up Fast

Down Fast

Up Fast

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Silkstream Jn

Harpenden Jn

Radlett Jn

Harpenden Jn

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Cricklewood 
South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

P2021/2696731

P2021/2894422

P2021/2906643

P2021/2906644

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE



2330 SAT TO 0245 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

IP CRSA: PLTR ELSTREE TUNNEL UP FAST

IP EAST MIDLANDS ENHANCEMENTS: BRENT 
CROSS STATION CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201
LN3210
LN3213
LN3214
SO280

LN3201

LN3201

LN3201

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

11/12/21

11/12/21

12/12/21

12/12/21

13/12/21

13/12/21

14/12/21

14/12/21

37Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2130 Wed

2130 Wed

2130 Thu

2130 Thu

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

16/12/21

16/12/21

17/12/21

17/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

0530 Thu

0530 Thu

0530 Fri

0530 Fri

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Slow

Up & Down Burton

Down Fast/Main

Up Fast/Main

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Wigston North Jn

Saffron Lane GF

Leicester South Jn

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Kilby Bridge Jn

Knighton Jn

Market 
Harborough

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2021/2906645

P2021/2906646

P2021/2889724

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

KO1A MML ELECTRIFICATION - OB39 TRACK 
LOWER

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

LN3201

LN3201

LN3201
LN3231
LN3232
LN3525

15/12/21

15/12/21

16/12/21

16/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2872945

P2021/2872926

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0050 Mon

0050 Mon

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Loughborough Jn

Loughborough Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

P2021/2862801

P2021/2912854

SMITHFIELD SIDINGS TO BE KEPT CLEAR



LUL NORTHERN LINE TO BE OPEN



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



GTR THAMESLINK TO RUN 2TPH LONDON 
BRIDGE TO WIMBLEDON VIA WEST CROYDON. 
2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT. 
THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).





MAINTENANCE WORK

GTR TO DIVERT VIA LONDON BRIDGE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
SO280

LN3213
LN3216
SO280

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
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EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2654896 MAINTENANCE FP02 



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6505425
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0855 Sun

0855 Sun

0900 Fri

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

24/12/21

1200 Sun

1200 Sun

0855 Sun

0855 Sun

1200 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0545 Mon

0315 Mon

0955 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Platform 4

Platform 3

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down Slow

Up Slow

Down Fast

Up Fast

Down Hendon

Up Hendon

Down Slow

Up Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

St. Pancras 
International

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Radlett Jn

Silkstream Jn

Wellingborough 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Cricklewood 
South Jn

Sharnbrook Jn

P2021/2848942

P2021/2673443

IP CRSA: PLTR ELSTREE TUNNEL UP FAST

BEDFORD DU CYCLICAL MTCE

BRENT CROSS STATION CONSTRUCTION



2340 SAT TO 0225 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



2 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 2 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.


0855 SUN TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES 
(NOTE: RE-TIMED AND THINNED-OUT 1200-2315 
SUN). NO ACCESS TO/FROM DUDDING HILL JN 
UNTIL 0315 MON ONWARDS.

ALL TRAINS TO TRAVEL OVER THE FAST LINES.



(NOTE: NO BOOKED WTT TRAFFIC ON SLOW 
LINES - ANY STP/VSTP SERVICES TO BE TIMED 
OVER THE FAST LINES).

LN3201
LN3210
LN3213
LN3219
LN3222

LN3201

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

24/12/21

38Week
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Network Rail
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2140 Mon

2140 Mon

2140 Mon

2140 Tue

2140 Tue

2140 Tue

2140 Wed

2140 Wed

2140 Wed

21/12/21

21/12/21

21/12/21

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

23/12/21

0540 Tue

0540 Tue

0540 Tue

0540 Wed

0540 Wed

0540 Wed

0540 Thu

0540 Thu

0540 Thu

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Harrowden Jn

Kettering North Jn

Wellingborough

Harrowden Jn

Kettering North Jn

Wellingborough

Harrowden Jn

Kettering North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough

P2021/2875944

P2021/2875945

P2021/2875908

HIGH OUTPUT TRS KETTERING 



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
AND KETTERING NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

HIGH OUTPUT TRS KETTERING 



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
AND KETTERING NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

HIGH OUTPUT TRS KETTERING 



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
AND KETTERING NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

LN3201

LN3201

LN3201

20/12/21

20/12/21

20/12/21

21/12/21

21/12/21

21/12/21

22/12/21

22/12/21

22/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
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EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

2330 Fri

2330 Fri

2330 Fri

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

27/12/21

27/12/21

27/12/21

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Slow

Up & Down Burton

Down Fast/Main

Up Fast/Main

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main

Down and Up 
Slow/Down and 
Up High Level
Down and Up 
Nottingham

Wigston North Jn

Wigston South Jn

Wigston North Jn

Saffron Lane GF

Leicester South Jn

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Long Eaton

Meadow Lane Jn

Attenborough Jn

Kettering South 
Jn

Kilby Bridge Jn

Kilby Bridge Jn

Knighton Jn

Market 
Harborough

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Ratcliffe Jn

Ratcliffe North Jn

Trent South Jn

P2021/2889725

P2021/2875321

KO1A MML ELECTRIFICATION - OB39 TRACK 
LOWER

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

XMAS SHUTDOWN PERIOD. NO BOOKED 
TRAFFIC.



RECONSTRUCTION OF UB SPC6/26A - 
CRANFLEET CANAL -SLOW LINES / HIGH LEVEL 
LINES SPAN.

LN3201
LN3231
LN3232
LN3525

LN3201
LN3204
LN3261 118m60ch and 119m40ch

Structures Work

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6757862

Week 38  - Continued
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910451

P2021/2910681

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

21/12/21

21/12/21

22/12/21

22/12/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2834327

P2021/2851519

P2021/2851571

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



Core - Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

21/12/21

21/12/21

22/12/21

22/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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0130 Thu

0130 Thu

0130 Fri

0130 Fri

2245 Sat

23/12/21

23/12/21

24/12/21

24/12/21

20/12/21

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0540 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down and Up 
Newark

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Newark Castle

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Netherfield Jn

P2021/2851593

P2021/2851594

P2021/2865553

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

PLTR TRENT GARDENS DERBY WORKS DELIVERY


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND NEWARK 
CASTLE.



FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3625

23/12/21

23/12/21

24/12/21

24/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

31/12/21

27/12/21

27/12/21

27/12/21

31/12/21

31/12/21

31/12/21

31/12/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2359 Fri

0300 Mon

0300 Mon

0300 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platform 1A

Up & Down 
Bletchley
Run Round 
Sidings
Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

All Lines

Cricklewood 
Sidings

Discharge Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow 
(bi-directional line)

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Kentish Town Jn

Bedford North Jn

Cricklewood Depot

Dock Jn North

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Dock Jn North

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Farringdon

St. Pancras 
International

Cricklewood 
Depot

St. Pancras 
International

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

P2021/2851276 IP EAST MIDS ENHANCEMENTS - KENTISH TOWN 
SLAB TRACK - DAYS 1-7.

IP SNE - RECONSTRUCTION OF SPC1-21 KENTISH
TOWN ROAD MOORGATE LINES SPAN.

BRENT CROSS STATION CONSTRUCTION 
WORKS.

ST.ALBANS STATION SECOND FOOTBRIDGE 
INSTALLATION.



THIS POSSESSION CONTINUES AS 
P2021/2851361.



0001 FRI 25/12 TO 0300 SUN 27/12

XMAS SHUTDOWN: NO BOOKED TRAFFIC.



EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT 
ST.PANCRAS. 



ALL ECS AT CRICKLEWOOD AND BEDFORD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED.



0300 SUN 27/12 TO 2359 FRI 31/12

EMR SERVICES TO TRAVEL OVER THE UP & 
DOWN RELIEF LINE BETWEEN DOCK JN AND 
KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM 
ST.PANCRAS HIGH LEVEL SERVICES FOR 
THAMESLINK SERVICES. THAMESLINK SERVICES 
TO TRAVEL OVER THE MOORGATE LINES (6TPH).


NO ACCESS TO/FROM CHURCHYARD SIDINGS.

EA1370
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

3m17ch and 3m55ch
Structures Work

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7079835

Week 39  

Page12 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1
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0300 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2330 Fri

2330 Fri

2330 Fri

31/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

2359 Fri

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0530 Mon

0530 Mon

0530 Mon

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down and Up 
Fast/Main

Down and Up 
Corby

Down Goods 
Loop

Sidings

Wellingborough 
Down Sidings
Up Sidings

Neilson Sidings

Down and Up 
Main

Down and Up 
Slow/Down and 
Up High Level
Down and Up 
Nottingham

Dock Jn South

Kettering North Jn

Kilby Bridge Jn

Corby Tunnel

Harrowden Jn

Kettering

Wellingborough

Harrowden Jn

Long Eaton

Meadow Lane Jn

Attenborough Jn

Bedford North Jn

Kettering North Jn

Wellingborough

Kettering

Wellingborough

Wellingborough 
North Jn

Ratcliffe Jn

Ratcliffe North Jn

Trent South Jn

P2021/2851276

P2021/2889726

P2021/2875321

KO1A MML ELECTRIFICATION WORKS.



NO BOOKED TRAFFIC.

XMAS SHUTDOWN PERIOD. NO BOOKED 
TRAFFIC.



RECONSTRUCTION OF UB SPC6/26A - 
CRANFLEET CANAL -SLOW LINES / HIGH LEVEL 
LINES SPAN.

LN3201
LN3601

LN3201
LN3204
LN3261 118m60ch and 119m40ch

Structures Work

27/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6757862

Week 39  - Continued
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2908365 GTR TO STABLE IN SMITHFIELD SIDINGS 



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Patrolling & 
Maintenance

LN3213
LN3216
SO280

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2300 Sat

2300 Sat

2140 Tue

2140 Tue

2140 Tue

2130 Wed

2130 Wed

2130 Wed

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

07/01/22

03/01/22

03/01/22

05/01/22

05/01/22

05/01/22

06/01/22

06/01/22

06/01/22

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0315 Mon

0545 Mon

0540 Wed

0540 Wed

0540 Wed

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Up & Down Slow

Down and Up Fast

Discharge Sidings

Up & Down Relief

Up & Down Slow 
(bi-directional line)

Down and Up Fast

Down Hendon

Up Hendon

Down Fast

Up Fast

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Goods 
Loop

Wellingborough 
Down Sidings

Kentish Town Jn

Carlton Road Jn

Dock Jn North

Kentish Town Jn

Dock Jn North

Dock Jn South

Silkstream Jn

Radlett Jn

Harrowden Jn

Kettering North Jn

Wellingborough

East Langton HABD

Harrowden Jn

Wellingborough

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

St. Pancras 
International

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough

P2021/2851361

P2021/2876150

P2021/2906669

P2021/2906670

IP EAST MIDLANDS ENHANCEMENTS KENTISH 
TOWN SLAB TRACK (DAYS 7-14).

IP SNE HEAVY REFURBISHMENT OF SPC1-21 
KENTISH TOWN ROAD



EMR SERVICES TO TRAVEL OVER THE UP & 
DOWN RELIEF LINE BETWEEN DOCK JN AND 
KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM 
ST.PANCRAS HIGH LEVEL SERVICES FOR 
THAMESLINK SERVICES. THAMESLINK SERVICES 
TO TRAVEL OVER THE MOORGATE LINES (6TPH).


NO ACCESS TO/FROM CHURCHYARD SIDINGS.

IP EAST MIDLANDS ENHANCEMENTS: BRENT 
CROSS STATION CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

HIGH OUTPUT TRS



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
TO KETTERING NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

HIGH OUTPUT TRS



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN AND DIVERT VIA CORBY, 
MANTON JN AND MELTON MOWBRAY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
TO/FROM MARKET HARBOROUGH.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

LN3201

LN3201

LN3201

LN3201

0m51ch and 1m71ch
Structures Work

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

40Week

W2021/7079095
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2130 Thu

2130 Thu

2130 Thu

2345 Fri

2345 Fri

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

07/01/22

07/01/22

07/01/22

08/01/22

08/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0530 Fri

0530 Fri

0530 Fri

0530 Sat

0530 Sat

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Fast/Main

Down Goods 
Loop

Wellingborough 
Down Sidings

Up & Down Slow

Down and Up 
Fast/Main

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

East Langton HABD

Harrowden Jn

Wellingborough

Wigston South Jn

Wigston North Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Wellingborough 
North Jn

Wellingborough

Kilby Bridge Jn

Wellingborough 
North Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2906671

P2021/2851430

P2021/2912761

HIGH OUTPUT TRS



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN WELLINGBOROUGH NORTH JN 
TO KETTERING NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

HIGH OUTPUT TRS SPATE TAMP HARROWDEN-
KETTERING DOWN FAST



TRAINS RETIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND THEN DIVERT VIA 
CORBY AND MANTON JN. 



RUN-ROUND FACILITY MAINTAINED BETWEEN 
KNIGHTON JN AND WIGSTON NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS.

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

LN3201

LN3201

LN3213
LN3216
SO280

06/01/22

06/01/22

06/01/22

07/01/22

07/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

04/01/22

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

05/01/22

06/01/22

06/01/22

06/01/22

06/01/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2908186

P2021/2908386

P2021/2908387

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

LN101
LN3214

03/01/22

03/01/22

03/01/22

03/01/22

04/01/22

04/01/22

04/01/22

04/01/22

05/01/22

05/01/22

05/01/22

05/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Thu

2330 Thu

2330 Thu

2330 Thu

07/01/22

07/01/22

07/01/22

07/01/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

P2021/2908388 TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

06/01/22

06/01/22

06/01/22

06/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2135 Mon

2135 Mon

2135 Mon

2335 Mon

2135 Tue

2135 Tue

2135 Tue

2335 Tue

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

11/01/22

10/01/22

11/01/22

11/01/22

12/01/22

11/01/22

12/01/22

12/01/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0535 Tue

2335 Mon

0535 Tue

0535 Tue

0535 Wed

2335 Tue

0535 Wed

0535 Wed

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up & Down Slow

Down and Up Fast

Discharge Sidings

Up & Down Relief

Up & Down Slow 
(bi-directional line)

Down and Up Fast

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down Main

Up Main

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Kentish Town Jn

Carlton Road Jn

Dock Jn North

Kentish Town Jn

Dock Jn North

Dock Jn South

Harrowden Jn

Kettering North Jn

Wellingborough

East Langton HABD

Harrowden Jn

Kettering North Jn

Wellingborough

East Langton HABD

Dock Jn North

Dock Jn South

St. Pancras 
International

Dock Jn North

Dock Jn South

St. Pancras 
International

Wellingborough 
North Jn

Wellingborough

Kettering South 
Jn

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

P2021/2876204

P2021/2876004

P2021/2876005

IP EAST MIDLANDS ENHANCEMENTS KENTISH 
TOWN SLAB TRACK (DAYS 15-16).



EMR SERVICES TO TRAVEL OVER THE UP & 
DOWN RELIEF LINE BETWEEN DOCK JN AND 
KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM 
ST.PANCRAS HIGH LEVEL SERVICES FOR 
THAMESLINK SERVICES. THAMESLINK SERVICES 
TO TRAVEL OVER THE MOORGATE LINES (6TPH).


NO ACCESS TO/FROM CHURCHYARD SIDINGS.

HIGH OUTPUT TRS



2135 MON TO 2335 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN.



2335 MON TO 0535 TUE

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND DIVERTED VIA CORBY
AND MANTON JN.

HIGH OUTPUT TRS



2135 TUE TO 2335 TUE

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN.



2335 TUE TO 0535 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND DIVERTED VIA CORBY
AND MANTON JN.

LN3201

LN3201

LN3201

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

10/01/22

10/01/22

10/01/22

10/01/22

11/01/22

11/01/22

11/01/22

11/01/22

41Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2135 Wed

2135 Wed

2135 Wed

2335 Wed

2135 Thu

2135 Thu

2135 Thu

2335 Thu

2345 Fri

2345 Fri

13/01/22

12/01/22

13/01/22

13/01/22

14/01/22

13/01/22

14/01/22

14/01/22

08/01/22

08/01/22

0535 Thu

2335 Wed

0535 Thu

0535 Thu

0535 Fri

2335 Thu

0535 Fri

0535 Fri

0530 Sat

0530 Sat

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Down Goods 
Loop

Down and Up Fast

Wellingborough 
Down Sidings

Down and Up 
Fast/Main

Up & Down Slow

Down and Up 
Fast/Main

Harrowden Jn

Kettering North Jn

Wellingborough

East Langton HABD

Harrowden Jn

Kettering North Jn

Wellingborough

East Langton HABD

Wigston South Jn

Wigston North Jn

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Wellingborough 
North Jn

Wellingborough

Wellingborough 
North Jn

Kilby Bridge Jn

Wellingborough 
North Jn

P2021/2876007

P2021/2876008

P2021/2851430

HIGH OUTPUT TRS



2135 WED TO 2335 WED

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN.



2335 WED TO 0535 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND DIVERTED VIA CORBY
AND MANTON JN.

HIGH OUTPUT TRS



2135 THU TO 2335 THU

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING NORTH JN.



2335 THU TO 0535 FRI

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND DIVERTED VIA CORBY
AND MANTON JN.

HIGH OUTPUT TRS SPATE TAMP HARROWDEN-
KETTERING DOWN FAST



TRAINS RETIMED TO TRAVEL OVER THE SLOW 
LINES WELLINGBOROUGH NORTH JN TO 
KETTERING SOUTH JN AND THEN DIVERT VIA 
CORBY AND MANTON JN. 



RUN-ROUND FACILITY MAINTAINED BETWEEN 
KNIGHTON JN AND WIGSTON NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS.

LN3201

LN3201

LN3201

12/01/22

12/01/22

12/01/22

12/01/22

13/01/22

13/01/22

13/01/22

13/01/22

07/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

2200 Sat

2200 Sat

2200 Sat

08/01/22

08/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

2330 Sat

2330 Sat

1000 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Down Slow

Up & Down Slow

Up & Down Burton

Down Fast/Main

Up Fast/Main

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
High 
Level/Erewash 
Slow
Up & Down 
Independent

Old Bank Sidings

New Bank Sidings

Wigston North Jn

Wigston South Jn

Kettering North Jn

Wigston North Jn

Saffron Lane GF

Leicester South Jn

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Trowell South Jn

Toton Centre Jn

Toton North Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering

Kilby Bridge Jn

Knighton Jn

Market 
Harborough

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Meadow Lane Jn

Toton South Jn

Toton Centre Jn

P2021/2889728

P2021/2691148

KO1A MML ELECTRIFICATION - OB42 DEMOLITION
HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN. 
(NOTE: BETWEEN 2000 SAT-1400 SUN ALL TRAINS
TO TRAVEL BI-DIRECTIONALLY OVER THE UP 
SLOW BETWEEN KETTERING STATION AND 
KETTERING NORTH JN).



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

DERBY WORKS DELIVERY: PLTR UP EREWASH 
SLOW TOTON

CENTRE



TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM TOTON UP YARDS.



SERVICES BOOKED VIA THE ATTENBOROUGH 
CURVE DIVERTED VIA RADFORD JN.

LN3201
LN3231
LN3232
LN3525

LN3207
LN3261

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2912903 SMITHFIELD SIDINGS TO BE KEPT CLEAR.



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

LN3213
LN3216
SO280

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0400 Tue

2315 Sat

2315 Sat

2315 Sat

0110 Sun

18/01/22

17/01/22

17/01/22

17/01/22

16/01/22

0500 Tue

0530 Mon

0530 Mon

0530 Mon

0945 Sun

Line 
Blockage

Possession

Possession

Sidings 
Possession

Possession

Down Slow

Up Slow

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Slow

Radlett Jn

Harrowden Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Mill Hill Broadway

Sharnbrook Jn

Wellingborough

Wellingborough

Sharnbrook Jn

P2021/2851461

P2021/2907861

PERMANENT WAY INSPECTION BELSIZE TUNNEL 
SLOW LINES.



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

HIGH OUTPUT TRS IRCHESTER UP FAST



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ROUTE FOR DOWN TRAINS 0110-0945 SUN.

LN3201

LN3201

18/01/22

15/01/22

15/01/22

15/01/22

16/01/22

42Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2130 Mon

2130 Mon

2130 Mon

2155 Mon

2215 Mon

2250 Mon

2250 Mon

2250 Mon

2250 Mon

18/01/22

18/01/22

17/01/22

17/01/22

17/01/22

18/01/22

18/01/22

18/01/22

18/01/22

0530 Tue

0530 Tue

2155 Mon

2215 Mon

2250 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

P2021/2875932 HIGH OUTPUT TRS BROOKSBY UP MAIN 



2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2155-2215. BETWEEN 2130-
2155 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 4M31, 2R92, ONE 
OF 6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

LN3201
LN3234
LN3615

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2130 Tue

2130 Tue

2155 Tue

2215 Tue

2250 Tue

2250 Tue

2250 Tue

2250 Tue

19/01/22

19/01/22

18/01/22

18/01/22

18/01/22

19/01/22

19/01/22

19/01/22

19/01/22

0530 Wed

0530 Wed

2155 Tue

2215 Tue

2250 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

P2021/2875887 HIGH OUTPUT TRS BROOKSBY UP MAIN 



2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2155-2215. BETWEEN 2130-
2155 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 4M31, 2R92, ONE 
OF 6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

LN3201
LN3234
LN3615

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

18/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2022

2130 Wed

2130 Wed

2130 Wed

2155 Wed

2215 Wed

2250 Wed

2250 Wed

2250 Wed

2250 Wed

20/01/22

20/01/22

19/01/22

19/01/22

19/01/22

20/01/22

20/01/22

20/01/22

20/01/22

0530 Thu

0530 Thu

2155 Wed

2215 Wed

2250 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

P2021/2875888 HIGH OUTPUT TRS BROOKSBY UP MAIN 



2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2155-2215. BETWEEN 2130-
2155 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 4M31, 2R92, ONE 
OF 6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

LN3201
LN3234
LN3615

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

19/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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2130 Thu

2130 Thu

2130 Thu

2155 Thu

2215 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

2200 Sat

2200 Sat

2200 Sat

21/01/22

21/01/22

20/01/22

20/01/22

20/01/22

21/01/22

21/01/22

21/01/22

21/01/22

17/01/22

17/01/22

17/01/22

0530 Fri

0530 Fri

2155 Thu

2215 Thu

2250 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Line 
Blockage 
+Detonators
Line 
Blockage 
(Between 
Trains)+Deto
nators
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Down and Up 
Erewash Fast

Mapperley Goods 
Branch

Down Toton 
Goods

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Trowell South Jn

Stanton & Staveley 
Sidings

Toton North Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

Long Eaton Jn

Toton North Jn

Toton South Jn

P2021/2875889

P2021/2691147

HIGH OUTPUT TRS BROOKSBY UP MAIN 



2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2155-2215. BETWEEN 2130-
2155 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 4M31, 2R92, ONE 
OF 6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

DERBY WORKS DELIVERY: PLTR TOTON CENTRE 
DOWN EREWASH FAST (MOVED FROM WK13 
2021).



TRAINS DIVERTED VIA AMBERGATE JN, DERBY 
AND TRENT EAST JN OR VIA RADFORD JN.



ACCESS MAINTAINED TO/FROM TOTON TMD AND 
DOWN YARDS VIA LONG EATON JN ONLY. 



NO ACCESS POSSIBLE BETWEEN DOWN AND UP 
YARDS AT TOTON AND NO SHUNT MOVES 
POSSIBLE AT NORTH END OF SANDIACRE 
SIDINGS.

LN3201
LN3234
LN3615

LN3207

20/01/22

20/01/22

20/01/22

20/01/22

20/01/22

20/01/22

20/01/22

20/01/22

20/01/22

15/01/22

15/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

18/01/22

18/01/22

19/01/22

19/01/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2834333

P2021/2851582

P2021/2851583

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: LONDON BRIDGE DU - Core - TRACK 
Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

18/01/22

18/01/22

19/01/22

19/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0130 Thu

0130 Thu

0130 Fri

0130 Fri

20/01/22

20/01/22

21/01/22

21/01/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2851642

P2021/2851643

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

20/01/22

20/01/22

21/01/22

21/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

2315 Sat

2315 Sat

2315 Sat

0110 Sun

2130 Mon

2130 Mon

2130 Tue

2130 Tue

24/01/22

24/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

23/01/22

25/01/22

25/01/22

26/01/22

26/01/22

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0530 Mon

0530 Mon

0530 Mon

0945 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Harrowden Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Sharnbrook Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

P2021/2865552

P2021/2907881

P2021/2906661

P2021/2906622

IP SNE - STRUCTURES WORK KENTISH TOWN 
SPC1-21 UP&DOWN SLOW/UP&DOWN RELIEF 
SPAN

WORKS DELIVERY - DRAINAGE WORK 
TOTTENHAM LINES

BEDFORD MTCE DELIVERY UNIT: CYCLICAL MTCE
THAMESLINK CORE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

HIGH OUTPUT TRS IRCHESTER UP FAST



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ROUTE FOR DOWN TRAINS 0110-0945 SUN.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

LN3201
LN3210
LN3213
LN3214
SO280

LN3201

LN3201

LN3201

1m26ch and 1m78ch
Structures Work

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

22/01/22

22/01/22

23/01/22

24/01/22

24/01/22

25/01/22

25/01/22

43Week

W2021/7079854
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2130 Wed

2130 Wed

2130 Thu

2130 Thu

0030 Sun

0030 Sun

0030 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

27/01/22

27/01/22

28/01/22

28/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

1500 Sun

1500 Sun

1500 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Erewash Fast

Mapperley Goods 
Branch

Down Toton 
Goods

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Trowell South Jn

Stanton & Staveley 
Sidings

Toton North Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Long Eaton Jn

Toton North Jn

Toton South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2906623

P2021/2906624

P2021/2875866

P2021/2910452

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

DERBY WORKS DELIVERY: PLTR TOTON CENTRE 
DOWN TOTON GOODS.



TRAINS DIVERTED VIA AMBERGATE JN, DERBY 
AND TRENT EAST JN OR VIA RADFORD JN.



ACCESS MAINTAINED TO/FROM TOTON TMD AND 
DOWN YARDS VIA LONG EATON JN ONLY.



NO ACCESS POSSIBLE BETWEEN DOWN AND UP 
YARDS AT TOTON AND NO SHUNT MOVES 
POSSIBLE AT NORTH END OF SANDIACRE 
SIDINGS.

NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak S&C TOPO Survey 
(41190123df1)

LN3201

LN3201

LN3207

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

26/01/22

26/01/22

27/01/22

27/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910701 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2330 Mon

2330 Mon

2330 Tue

2330 Tue

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

25/01/22

25/01/22

26/01/22

26/01/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Kings Cross

Kings Cross

P2021/2862821

P2021/2908091

P2021/2908345

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN PLATFORMS 3 & 4 AT 
BLACKFIRARS



LUL NORTHERN LINE TO BE OPEN



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON. 

2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT. 

THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).



WORK: London Bridge DU â¿¿ Track Maintenance 

WORK: Orpington DU â¿¿ Track Maintenance

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

LN3213
SO280

LN101
LN3214

LN101
LN3214

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

25/01/22

25/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Wed

2330 Wed

2330 Thu

2330 Thu

27/01/22

27/01/22

28/01/22

28/01/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

P2021/2908346

P2021/2908347

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

LN101
LN3214

LN101
LN3214

26/01/22

26/01/22

27/01/22

27/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2021/2911075 IP EAST MIDS ENHANCEMENTS: KO1A OHLE 
WORKS.

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 1205 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. EMR SERVICES TO
START/TERMINATE AT LUTON AND 
WELLINGBOROUGH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND 
BEDFORD/WELLINGBOROUGH. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

44Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

0050 Sun

2200 Sat

2200 Sat

2200 Sat

0110 Sun

2140 Tue

2140 Tue

2140 Tue

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

02/02/22

02/02/22

02/02/22

0315 Mon

0545 Mon

0850 Sun

1400 Sun

1400 Sun

1400 Sun

0945 Sun

0540 Wed

0540 Wed

0540 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Hendon

Up Hendon

Down Fast

Up Fast

Down Slow

Down Fast

Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Slow

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Silkstream Jn

Radlett Jn

Mill Hill Broadway

Harrowden Jn

Harrowden Jn

Wellingborough

Harrowden Jn

Kettering North Jn

Harrowden Jn

Wellingborough

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Cricklewood

Sharnbrook Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

P2021/2887307

P2021/2911586

P2021/2911589

DERBY WORKS DELIVERY: PLTR HENDON UP 
FAST

IP EAST MIDLANDS ENHANCEMENTS: BRENT 
CROSS STATION CONSTRUCTION WORKS.



2300 SAT TO 0050 SUN AND 0850 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0050 SUN TO 0850 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
LINE BETWEEN CRICKLEWOOD AND MILL HILL 
BROADWAY UNDER SINGLE LINE WORKING 
ARRANGEMENTS (REFER TO SFATP FOR 
ALLOWANCES).



NO ROUTE FOR UP TRAINS (NO BOOKED UP 
SERVICES).



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

HIGH OUTPUT TRS IRCHESTER UP FAST



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
HARROWDEN JN.



NO ROUTE FOR DOWN TRAINS 0110-0945 SUN.

HIGH OUTPUT TRS KETTERING UF AND 
IRCHESTER UF



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

LN3201

LN3201

LN3201

29/01/22

29/01/22

30/01/22

29/01/22

29/01/22

29/01/22

30/01/22

01/02/22

01/02/22

01/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2140 Wed

2140 Wed

2140 Wed

2140 Thu

2140 Thu

2140 Thu

2140 Mon

2140 Mon

2140 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

01/02/22

01/02/22

01/02/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0540 Thu

0540 Thu

0540 Thu

0540 Fri

0540 Fri

0540 Fri

0540 Tue

0540 Tue

0540 Tue

0900 Sun

0650 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Kettering North Jn

Harrowden Jn

Wellingborough

Kettering North Jn

Harrowden Jn

Wellingborough

Kettering North Jn

Harrowden Jn

Wellingborough

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sharnbrook Jn

Wellingborough 
North Jn

Wellingborough

Sheet Stores Jn

Trent East Jn

Trent South Jn

P2021/2911642

P2021/2911643

P2021/2911588

P2021/2875388

HIGH OUTPUT TRS KETTERING UF AND 
IRCHESTER UF



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

HIGH OUTPUT TRS KETTERING UF AND 
IRCHESTER UF



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

HIGH OUTPUT TRS KETTERING UF AND 
IRCHESTER UF



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.



NO ACCESS TO/FROM WELLINGBOROUGH DOWN
SIDINGS THROUGHOUT POSSESSION.

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0900 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

LN3201

LN3201

LN3201

LN3201
LN3204
LN3207
LN3228
LN3520

02/02/22

02/02/22

02/02/22

03/02/22

03/02/22

03/02/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2875328

P2021/2910453

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

NLL CYCLIC TYPE 8 ROTR

LN3201
LN3501

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2910702

P2021/2835121

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



Core - Maintenance

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0855 Sun

0855 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0545 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Fast

Up Fast

Down Hendon

Up Hendon

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Radlett Jn

Silkstream Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Cricklewood 
South Jn

P2021/2875341 IP ENHANCEMENTS: BRENT CROSS STATION 
CONSTRUCTION

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.


0855 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN CRICKLEWOOD SOUTH JN AND 
RADLETT JN. 



NO ACCESS TO/FROM DUDDING HILL JN UNTIL 
0315 MON ONWARDS.

LN3201
LN3210
LN3213
LN3219
LN3222

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

45Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2130 Mon

2130 Mon

2130 Mon

2155 Mon

2215 Mon

2250 Mon

2250 Mon

2250 Mon

2250 Mon

08/02/22

08/02/22

07/02/22

07/02/22

07/02/22

08/02/22

08/02/22

08/02/22

08/02/22

0530 Tue

0530 Tue

2155 Mon

2215 Mon

2250 Mon

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

P2021/2851809 HIGH OUTPUT TRS BROOKSBY UP MAIN 108.0880-
109.0720



2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2155-2215. BETWEEN 2130-
2155 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 4M31, 2R92, ONE 
OF 6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

LN3201
LN3234
LN3615

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2130 Tue

2130 Tue

2130 Tue

2155 Tue

2215 Tue

2250 Tue

2250 Tue

2250 Tue

2250 Tue

09/02/22

09/02/22

08/02/22

08/02/22

08/02/22

09/02/22

09/02/22

09/02/22

09/02/22

0530 Wed

0530 Wed

2155 Tue

2215 Tue

2250 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

P2021/2851811 HIGH OUTPUT TRS BROOKSBY UP MAIN 108.0880-
109.0720



2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2155-2215. BETWEEN 2130-
2155 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 4M31, 2R92, ONE 
OF 6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

LN3201
LN3234
LN3615

08/02/22

08/02/22

08/02/22

08/02/22

08/02/22

08/02/22

08/02/22

08/02/22

08/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2130 Wed

2130 Wed

2130 Wed

2155 Wed

2215 Wed

2250 Wed

2250 Wed

2250 Wed

2250 Wed

10/02/22

10/02/22

09/02/22

09/02/22

09/02/22

10/02/22

10/02/22

10/02/22

10/02/22

0530 Thu

0530 Thu

2155 Wed

2215 Wed

2250 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

P2021/2851812 HIGH OUTPUT TRS BROOKSBY UP MAIN 108.0880-
109.0720



2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2155-2215. BETWEEN 2130-
2155 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 4M31, 2R92, ONE 
OF 6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

LN3201
LN3234
LN3615

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

09/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2130 Thu

2130 Thu

2130 Thu

2155 Thu

2215 Thu

2250 Thu

2250 Thu

2250 Thu

2250 Thu

2200 Sat

2200 Sat

0010 Sun

0010 Sun

11/02/22

11/02/22

10/02/22

10/02/22

10/02/22

11/02/22

11/02/22

11/02/22

11/02/22

07/02/22

07/02/22

06/02/22

06/02/22

0530 Fri

0530 Fri

2155 Thu

2215 Thu

2250 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0500 Mon

0500 Mon

0710 Sun

1020 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage

Line 
Blockage 
(Between 
Trains)
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Peterborough

Up North Curve

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Down 
Peterborough

Up & Down 
Slow/Down and 
Up Slow
Down North Curve

Up & Down South 
Curve

Down Fast

Up Fast

Up Slow

Down Slow

Syston East Jn

Syston North Jn

Syston East Jn

Syston East Jn

Syston East Jn

Syston East Jn

Loughborough North
Jn

Syston North Jn

Syston East Jn

Loughborough North
Jn (inc.)

Loughborough North
Jn (inc.)

Loughborough 
South Jn

Frisby LC

Syston East Jn

Frisby LC

Frisby LC

Frisby LC

Frisby LC

Leicester South 
Jn

Syston East Jn

Syston South Jn

Mountsorrel

Sileby Jn

Sileby Jn

P2021/2851813

P2021/2912392

HIGH OUTPUT TRS BROOKSBY UP MAIN 108.0880-
109.0720



2130 TO 2250

INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.



DOWN LINE BLOCKED 2155-2215. BETWEEN 2130-
2155 AND 2215-2250, PASSAGE OF THE 
FOLLOWING SERVICES WILL BE FACILITATED 
OVER THE DOWN LINE: 1N69, 4M31, 2R92, ONE 
OF 6M44/45/50 AND 1N71.



2250 TO 0530

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



INTERMODAL TRAFFIC DIVERTED VIA 
WCML/NLL/GEML.



NON-GAUGE CRITICAL FREIGHT DIVERTED VIA 
NOTTINGHAM AND GRANTHAM.

HIGH OUTPUT TRS BARROW ON SOAR UP FAST



2200 SAT TO 0010 SUN AND 1020 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SYSTON SOUTH JN AND 
RATCLIFFE JN. [3]MINS REQUIRED IN DOWN 
TRAINS APPROACHING LOUGHBOROUGH DUE 
TO SAFETY TSR.



0010 SUN TO 1020 SUN

UP TRAINS TO RE-TIMED TO TRAVEL OVER THE 
UP SLOW LINE NO ROUTE FOR DOWN TRAINS. 
CROSS COUNTRY ECS TO STABLE AT 
NOTTINGHAM VICE LEICESTER.



NOTE: THROUGHOUT POSSESSION ACCESS 
MAINTAINED TO MOUNTSORREL SIDINGS 
TO/FROM THE SOUTH BUT NO EGRESS TO THE 
NORTH: DOWN SERVICES EX-MOUNTSORREL TO 
RUN-ROUND AT HUMBERSTONE ROAD YARD.

LN3201
LN3234
LN3615

LN3201

10/02/22

10/02/22

10/02/22

10/02/22

10/02/22

10/02/22

10/02/22

10/02/22

10/02/22

05/02/22

05/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2875383

P2021/2910454

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

NLL CYCLIC TYPE 8 ROTR

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2910703

P2021/2912921

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN



WORK: London Bridge DU - Track Maintenance

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0050 Mon

0050 Mon

2225 Fri

07/02/22

07/02/22

14/02/22

0450 Mon

0450 Mon

0630 Mon

Line 
Blockage

Line 
Blockage

Possession

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Down and Up 
Stoke

Loughborough Jn

Loughborough Jn

Uttoxeter

Blackfriars

Blackfriars Jn

Tutbury and 
Hatton

P2021/2912901

P2021/2641969

GTR TO DIVERT VIA LONDON BRIDGE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

2200 FRI TO 0630 SAT, 2205 SAT TO 1415 SUN 
AND 2225 SUN TO 0630 MON 

NO BOOKED TRAFFIC. 



0630 SAT TO 2205 SAT AND 1415 SUN TO 2225 
SUN 

TRAINS TO RUN BETWEEN UTTOXETER AND 
CREWE WITH ECS REVERSING AT UTTOXETER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND UTTOXETER.

LN3213
LN3216
SO280

LN3505

23m0ch and 18m20ch
Structures Work

07/02/22

07/02/22

11/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6459840

Week 45  - Continued

Page47 of 259



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2130 Mon

2130 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Thu

2130 Thu

2200 Sat

2200 Sat

2200 Sat

0015 Sun

14/02/22

14/02/22

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

18/02/22

18/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0315 Mon

0545 Mon

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

1400 Sun

1400 Sun

1400 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Hendon

Up Hendon

Down Fast

Up Fast

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Goods

Down and Up Fast

Humberstone Rd 
Sidings
Reception Line

Up & Down Slow

Silkstream Jn

Radlett Jn

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Humberstone Road 
Jn

Sileby Jn

Humberstone Road 
Jn

Syston South Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Leicester North 
Jn

Leicester North 
Jn

Leicester North 
Jn

P2021/2887308

P2021/2906625

P2021/2906626

P2021/2906627

P2021/2906628

P2021/2912569

IP EAST MIDLANDS ENHANCEMENTS: BRENT 
CROSS STATION CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

HIGH OUTPUT TRS



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN.

2200 SAT TO 0015 SUN AND 0710 SUN TO 1400 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SINGLE 
UP & DOWN SLOW LINE BETWEEN LEICESTER 
NORTH JN AND SYSTON SOUTH JN, THENCE 
OVER THE DOWN AND UP SLOW LINES BETWEEN
SYSTON SOUTH JN AND SILEBY JN.



0015 SUN TO 0710 SUN

NO BOOKED TRAFFIC.



NOTE: NO ACCESS TO/FROM HUMBERSTONE 
ROAD YARD THROUGHOUT POSSESSION.

LN3201

LN3201

LN3201

LN3201

LN3201

LN3201

12/02/22

12/02/22

14/02/22

14/02/22

15/02/22

15/02/22

16/02/22

16/02/22

17/02/22

17/02/22

12/02/22

12/02/22

12/02/22

13/02/22

46Week
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Netherfield Jn

Nottingham

Nottingham

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2875336

P2021/2910455

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

NLL CYCLIC TYPE 8 ROTR

LN3204
LN3625
LN3635

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

15/02/22

15/02/22

16/02/22

16/02/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2835053

P2021/2851584

P2021/2851585

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



Core - Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

15/02/22

15/02/22

16/02/22

16/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0130 Thu

0130 Thu

0130 Fri

0130 Fri

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

17/02/22

17/02/22

18/02/22

18/02/22

15/02/22

15/02/22

15/02/22

15/02/22

16/02/22

16/02/22

16/02/22

16/02/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2851644

P2021/2851645

P2021/2908414

P2021/2908415

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN101
LN3214

LN101
LN3214

17/02/22

17/02/22

18/02/22

18/02/22

14/02/22

14/02/22

14/02/22

14/02/22

15/02/22

15/02/22

15/02/22

15/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

2225 Fri

17/02/22

17/02/22

17/02/22

17/02/22

18/02/22

18/02/22

18/02/22

18/02/22

14/02/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

0630 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Down and Up 
Stoke

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Uttoxeter

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Tutbury and 
Hatton

P2021/2908416

P2021/2908417

P2021/2641969

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

2200 FRI TO 0630 SAT, 2205 SAT TO 1415 SUN 
AND 2225 SUN TO 0630 MON 

NO BOOKED TRAFFIC. 



0630 SAT TO 2205 SAT AND 1415 SUN TO 2225 
SUN 

TRAINS TO RUN BETWEEN UTTOXETER AND 
CREWE WITH ECS REVERSING AT UTTOXETER. 
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND UTTOXETER.

LN101
LN3214

LN101
LN3214

LN3505

23m0ch and 18m20ch
Structures Work

16/02/22

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

17/02/22

11/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6459840
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0050 Sun

0315 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0315 Mon

0545 Mon

0545 Mon

0315 Mon

0850 Sun

0545 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down and Up 
Hendon

Down Slow

Down & Up 
Hendon

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Dudding Hill Jn

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Cricklewood Depot 
Jn

Brent Curve Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Brent Curve Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

West Hampstead 
North Jn

West Hampstead 
South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2021/2876207

P2021/2887242

IP EAST MIDLANDS ENHANCEMENTS: BRENT 
CROSS STATION CONSTRUCTION WORKS.

DERBY WORKS DELIVERY - PLTR CRICKLEWOOD 
UP FAST



2300 SAT TO 0050 SUN AND 0850 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN.



0050 SUN TO 0850 SUN

3 LINES BLOCKED. ALL TRAINS TO TRAVEL OVER 
THE UP SLOW UNDER SINGLE LINE WORKING 
ARRANGEMENTS.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES. 
ACCESS AVAILABLE TO/FROM DUDDDING HILL JN
VIA THE BRENT CURVE, BUT NO ACCESS VIA THE 
CRICKLEWOOD CURVE.

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE RETIMED



NLL CYCLIC TYPE 17

LN3201

EA1290
EA1300
EA1370
LN165
LN3210

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

47Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

22/02/22

22/02/22

22/02/22

23/02/22

23/02/22

23/02/22

24/02/22

24/02/22

24/02/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Copenhagen Jn

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Kings Cross

Kings Cross

Kings Cross

P2021/2912922

P2021/2908628

P2021/2910014

P2021/2910015

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN3213
LN3216
SO280

LN101
LN3214

LN101
LN3214

LN101
LN3214

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

22/02/22

22/02/22

22/02/22

23/02/22

23/02/22

23/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Thu

2330 Thu

2330 Thu

25/02/22

25/02/22

25/02/22

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

Belle Isle Jn

Copenhagen Jn

Kings Cross

Kings CrossP2021/2910016 TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN101
LN3214

24/02/22

24/02/22

24/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

0400 Tue

28/02/22

28/02/22

01/03/22

0315 Mon

0545 Mon

0500 Tue

Possession

Possession

Line 
Blockage

Down Hendon

Up Hendon

Down Fast

Up Fast

Down Slow

Up Slow

Silkstream Jn

Radlett Jn

Radlett Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Mill Hill Broadway

P2021/2876184

P2021/2851462

IP EAST MIDLANDS ENHANCEMENTS: BRENT 
CROSS STATION CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

PERMANENT WAY INSPECTION BELSIZE TUNNEL 
SLOW LINES.



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3201

LN3201

26/02/22

26/02/22

01/03/22

48Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Slow

Up & Down Burton

Down Fast/Main

Up Fast/Main

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Wigston North Jn

Saffron Lane GF

Leicester South Jn

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kilby Bridge Jn

Knighton Jn

Market 
Harborough

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2021/2889729 KO1A MML ELECTRIFICATION - OB42 
RECONSTRUCTION, OB40 TRACK LOWER.



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

LN3201
LN3231
LN3232
LN3525

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0110 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0625 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2875332

P2021/2835085

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



2350 SAT TO 0110 SUN AND 0625 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0110 SUN TO 0625 SUN 

NO BOOKED TRAFFIC.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU â¿¿ Track Maintenance 
Core Maintenance

LN3201

LN3213
LN3216
SO280

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued

Page58 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route
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EAS_V1_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0030 Sun

0225 Sun

0615 Sun

0855 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0225 Sun

0615 Sun

0855 Sun

0545 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Slow

Down Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Down Carriage 
Loop

Cricklewood 
Sidings

Up Fast

Down and Up Fast

Up Fast

Down and Up 
Slow

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Radlett Jn

Harpenden Jn

Radlett Jn

Radlett Jn

Carlton Road Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Mill Hill Broadway

Dock Jn South

Mill Hill Broadway

Cricklewood

P2021/2876242 WORKS DELIVERY DERBY - PLTR ELSTREE UP 
SLOW.



2315 SAT TO 0030 SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN CARLTON ROAD JN AND HARPENDEN 
JN. NO ACCESS TO/FROM CRICKLEWOOD DEPOT 
& SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



0030 SUN TO 0225 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. NO 
ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. 



0225 SUN TO 0615 SUN

NO BOOKED TRAFFIC. NO ACCESS TO/FROM 
CRICKLEWOOD DEPOT & SIDINGS. ANY ECS IN 
CRICKLEWOOD TO BE STABLED WITH 
PANTOGRAPHS LOWERED AND LOCKED. 



0615 SUN TO 0855 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN WEST HAMPSTEAD SOUTH JN AND 
RADLETT JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES). NO 
ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. 



0855 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. ACCESS MAINTAINED TO 
CRICKLEWOOD SIDINGS TO/FROM THE SOUTH: 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING HENDON AS FOLLOWS:


LN3201 05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Slow

Up & Down Burton

Down Fast/Main

Up Fast/Main

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Wigston North Jn

Saffron Lane GF

Leicester South Jn

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kilby Bridge Jn

Knighton Jn

Market 
Harborough

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2021/2876242

P2021/2889730

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT MILL HILL 
BROADWAY



NOTE: DUE TO THIS POSSESSION THAMESLINK 
ECS WILL STABLE ADDITIONALLY AT 
ST.PANCRAS HIGH LEVEL, LUTON SLOW LINE 
PLATFORMS AND LUTON CRESCENT ROAD 
SIDINGS.
KO1A MML ELECTRIFICATION - OB42 
RECONSTRUCTION, OB40 TRACK LOWER.



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

LN3201
LN3231
LN3232
LN3525

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2021/2912923

P2021/2735232

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 
TO BE GIVEN UP AT 0640 / 0740 FOR START OF 
SERVICE



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11

LN3213
LN3216
SO280

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6505577
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EAS_V1_2022

0001 Sat

0001 Sat

07/03/22

07/03/22

0520 Mon

0520 Mon

Possession

Possession

Down and Up 
Chellaston

Down and Up 
Tamworth

Stenson Jn

North Stafford Jn 
(Derbyshire)

Elliots LC (UWC)

Melbourne Jn

P2021/2898202 RECONSTRUCTION OF DBP1/12 - TRENT & 
MERSEY CANAL, STENSON JN



TRAINS DIVERTED VIA LEICESTER AND 
NUNEATON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY AND 
BURTON/TAMWORTH.



ACCESS MAINTAINED TO EAST MIDLANDS 
GATEWAY TERMINAL TO/FROM THE SHEET 
STORES JN DIRECTION.

LN3501
LN3520

3m60ch and 5m0ch
Structures Work

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7154883
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

14/03/22

14/03/22

13/03/22

14/03/22

14/03/22

14/03/22

0345 Mon

0345 Mon

0615 Sun

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Moorgate

Down Slow

Up Slow

Kentish Town Jn

Kentish Town Jn

Carlton Road Jn

Belle Isle Jn

Kentish Town Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Farringdon

Kentish Town Jn

P2021/2875353 IP SNE - STRUCTURES WORK KENTISH TOWN 
SPC1-21 UP&DOWN SLOW/UP&DOWN RELIEF 
SPAN

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0615 SUN

NO BOOKED TRAFFIC. THAMESLINK ECS TO 
STABLE AT ST.PANCRAS HL PLATFORM 1 WITH 
PANTOGRAPHS LOWERED AND LOCKED (OHLE 
POWER RESTORED AT 0545 SUN).



0615 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN.

LN101
LN3201
LN3213
LN3214
SO280

1m26ch and 1m78ch
Structures Work

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

50Week

W2021/7079859
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0045 Sun

0205 Sun

0205 Sun

0210 Sun

0345 Mon

0345 Mon

13/03/22

13/03/22

14/03/22

14/03/22

13/03/22

13/03/22

14/03/22

13/03/22

14/03/22

14/03/22

0210 Sun

0210 Sun

0515 Mon

0515 Mon

0900 Sun

0615 Sun

0345 Mon

0345 Sun

0515 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2
Depot Exit Road

Depot Exit Road

Down Carriage 
Loop

Up Fast

Down Fast

Down and Up 
Slow

Down and Up 
Tottenham

Down and Up 
Slow

Up Tottenham

Cricklewood Depot 
Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Silkstream Jn

Silkstream Jn

Cricklewood Depot 
Jn

Junction Road Jn

Cricklewood Depot 
Jn

Tottenham North 
Curve Tunnel 1

Carlton Road Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Carlton Road Jn

Carlton Road Jn

Kentish Town Jn

Carlton Road Jn

Carlton Road Jn

P2021/2894774 WORKS DELIVERY DERBY - PLTR WATLING 
STREET DOWN SLOW.



2315 SAT TO 0045 SUN

TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN CARLTON ROAD JN AND RADLETT JN. 
NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE SOUTH. ACCESS MAINTAINED TO 
CRICKLEWOOD DEPOT TO/FROM THE NORTH: 
ECS TO REVERSE AT ST.ALBANS.



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING CARLTON ROAD JN AS 
FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT WEST 
HAMPSTEAD



0045 SUN TO 0210 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. NO 
ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE SOUTH. ACCESS MAINTAINED TO 
CRICKLEWOOD DEPOT TO/FROM THE NORTH: 
ECS TO REVERSE AT ST.ALBANS.



0210 SUN TO 0615 SUN

NO BOOKED TRAFFIC. NO ACCESS TO 
CRICKLEWOOD DEPOT TO/FROM THE SOUTH. 
ACCESS MAINTAINED TO CRICKLEWOOD DEPOT 
TO/FROM THE NORTH: ECS TO REVERSE AT 
ST.ALBANS.



0615 SUN TO 0900 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN SILKSTREAM JN AND WEST 
HAMPSTEAD NORTH JN (REFER TO STRUCTURE 
FOR THE AMENDED TRAIN PLAN FOR 
ALLOWANCES). NO ACCESS TO CRICKLEWOOD 
DEPOT TO/FROM THE SOUTH. ACCESS 
MAINTAINED TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT ST.ALBANS.



0900 SUN TO 0515 MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN CARLTON ROAD JN AND 
RADLETT JN. NO ACCESS TO CRICKLEWOOD 
DEPOT TO/FROM THE SOUTH. ACCESS 
MAINTAINED TO CRICKLEWOOD DEPOT TO/FROM
THE NORTH: ECS TO REVERSE AT ST.ALBANS.




LN3201
LN3210
LN3213

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2021/2894774

P2021/2862804

ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING CARLTON ROAD JN AS 
FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT WEST 
HAMPSTEAD



NO ACCESS TO/FROM TOTTENHAM LINES AT 
CARLTON ROAD JN 0210 SUN-0345 MON.



NOTE: DUE TO THIS POSSESSION THAMESLINK 
ECS WILL STABLE ADDITIONALLY AT 
ST.PANCRAS HIGH LEVEL, LUTON SLOW LINE 
PLATFORMS AND LUTON CRESCENT ROAD 
SIDINGS.
SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN PLATFORM 3 AT 
BLACKFRIARS



PLATFORM 4 AT BLACKFRIARS TO BE 
OUTBERTHED



LUL NORTHERN LINE TO BE OPEN



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



GTR THAMESLINK TO RUN SERVICES AS 
FOLLOWS: 

2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON. 

2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT. 

THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).



WORK: London Bridge DU â¿¿ Track Maintenance 

WORK: Orpington DU â¿¿ Track Maintenance

LN3213
SO280

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

15/03/22

15/03/22

16/03/22

16/03/22

17/03/22

17/03/22

18/03/22

18/03/22

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2021/2851572

P2021/2851527

P2021/2851646

P2021/2851647

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

15/03/22

15/03/22

16/03/22

16/03/22

17/03/22

17/03/22

18/03/22

18/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2300 Mon

2300 Mon

2300 Mon

2300 Mon

2300 Tue

2300 Tue

2300 Tue

2300 Tue

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

22/03/22

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

23/03/22

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

0545 Tue

0545 Tue

0545 Tue

0545 Tue

0545 Wed

0545 Wed

0545 Wed

0545 Wed

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Dudding Hill Jn

Harpenden Jn

Brent Curve Jn

West Hampstead 
North Jn

Dudding Hill Jn

Harpenden Jn

Brent Curve Jn

West Hampstead 
North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

P2021/2911035

P2021/2889711

P2021/2889684

IP EAST MIDS ENHANCEMENTS: KO1A OHLE 
WORKS.

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2305 SAT TO 0005 SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 1205 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. EMR SERVICES TO
START/TERMINATE AT LUTON AND 
WELLINGBOROUGH. 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND 
BEDFORD/WELLINGBOROUGH. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3140
LN3201

LN3201
SO400

LN3201
SO400

3m40ch and 5m15ch

3m40ch and 5m15ch

Preparatory Work

Preparatory Work

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

22/03/22

22/03/22

51Week

W2021/6965891

W2021/6965892
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2300 Wed

2300 Wed

2300 Wed

2300 Wed

2300 Thu

2300 Thu

2300 Thu

2300 Thu

2300 Sat

2300 Sat

24/03/22

24/03/22

24/03/22

24/03/22

25/03/22

25/03/22

25/03/22

25/03/22

21/03/22

21/03/22

0545 Thu

0545 Thu

0545 Thu

0545 Thu

0545 Fri

0545 Fri

0545 Fri

0545 Fri

0315 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down & Up 
Hendon

Run Round Road

Down Hendon

Up Hendon

Down Fast

Up Fast

Dudding Hill Jn

Harpenden Jn

Brent Curve Jn

West Hampstead 
North Jn

Dudding Hill Jn

Harpenden Jn

Brent Curve Jn

West Hampstead 
North Jn

Silkstream Jn

Radlett Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

P2021/2889687

P2021/2889686

P2021/2876185

IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

IP CRSA: PLTR PREP WORKS CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE SLOW LINES.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

IP EAST MIDLANDS ENHANCEMENTS: BRENT 
CROSS STATION CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3201
SO400

LN3201
SO400

LN3201

3m40ch and 5m15ch

3m40ch and 5m15ch

Preparatory Work

Preparatory Work

23/03/22

23/03/22

23/03/22

23/03/22

24/03/22

24/03/22

24/03/22

24/03/22

19/03/22

19/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6965893

W2021/6965894

Week 51  - Continued
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2021/2910456

P2021/2912924

NLL CYCLIC TYPE 8 ROTR

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued

Page69 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2335 Sat
21/03/22
0505 Mon

PossessionDown and Up 
Grantham

BinghamBottesfordP2021/2700118 DERBY WORKS DELIVERY: PLTR ASLOCKTON 
(RE-DATED FROM WK33 2021).



EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

LN3635 19/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0855 Sun

0315 Mon

04/04/22

02/04/22

02/04/22

04/04/22

04/04/22

02/04/22

04/04/22

03/04/22

03/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

0545 Mon

2340 Sat

2340 Sat

0545 Mon

0545 Mon

2340 Sat

0315 Mon

0855 Sun

0855 Sun

0315 Mon

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down Hendon

Up Hendon

Run Round Road

Down Carriage 
Loop

Down and Up Fast

Down and Up 
Brent Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Down & Up 
Hendon

Dudding Hill Jn

Silkstream Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Kentish Town Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Dock Jn South

Brent Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

P2021/2875342 IP CRSA PLTR CRICKLEWOOD DOWN FAST (UID 
114657)

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2300 FRI TO 2340 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. (NOTE: FREIGHT SERVICES 
TO/FROM DUDDING HILL JN TO USE THE FAST 
LINES BETWEEN SILKSTREAM JN AND RADLETT 
JN).



ADDIITIONAL ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HENDON AS FOLLOWS:

[2]MINS IN NON-STOP SERVICES

[1]MIN IN SERVICES CALLING AT CRICKLEWOOD



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED VIA
THE BRENT CURVE.

 

2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. 



ADDIITIONAL ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HENDON AS FOLLOWS:

[2]MINS IN NON-STOP SERVICES

[1]MIN IN SERVICES CALLING AT CRICKLEWOOD



NO ACCESS TO/FROM DUDDING HILL JN.



2 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 2 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.



0855 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. 


LN3201
LN3210
LN3213
LN3219
LN3222

2m5ch and 5m75ch

C11 Rerail Resleeper 
Reballast - Trax

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6965888
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2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0315 Mon

0545 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Hendon

Up Hendon

Down Fast

Up Fast

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Silkstream Jn

Radlett Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2875342

P2021/2876186

P2021/2910457



ADDIITIONAL ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HENDON AS FOLLOWS:

[2]MINS IN NON-STOP SERVICES

[1]MIN IN SERVICES CALLING AT CRICKLEWOOD



NO ACCESS TO/FROM DUDDING HILL JN UNTIL 
0315 MON, AT WHICH POINT ACCESS AVAILABLE 
VIA THE BRENT CURVE ONLY.
IP EAST MIDLANDS ENHANCEMENTS: BRENT 
CROSS STATION CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

NLL CYCLIC TYPE 8 ROTR

LN3201

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

0245 Sun

2330 Mon

2330 Mon

2330 Mon

2330 Mon

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

29/03/22

29/03/22

29/03/22

29/03/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Kings Cross

Kings Cross

P2021/2835281

P2021/2908420

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



Core - Maintenance

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN3213
LN3216
SO280

LN101
LN3214

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

30/03/22

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

31/03/22

01/04/22

01/04/22

01/04/22

01/04/22

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2021/2908441

P2021/2908442

P2021/2908443

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

LN101
LN3214

29/03/22

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

31/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat
28/03/22
0505 Mon

PossessionDown and Up 
Grantham

BinghamBottesfordP2021/2700119 DERBY WORKS DELIVERY: PLTR ASLOCKTON 
(RE-DATED FROM WK34 2021).



EMR NORWICH SERVICES DIVERTED VIA MELTON
MOWBRAY AND MANTON JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
GRANTHAM/SLEAFORD.

LN3635 26/03/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Down and Up Fast

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Stabling 
Siding

Tamper Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Bedford North Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn

Bedford North Jn

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Midland

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

P2022/2898150 IP CRSA: PLTR SUNDON UP FAST

EAST MIDS ENHANCEMENTS: MML KO1A OHLE 
WORKS

DERBY WORKS DELIVERY: LUTON LIMBURY 
ROAD S&C HEAVY REFURBISHMENT.



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

EMR SERVICES TO START/TERMINATE AT LUTON 
AND WELLINGBOROUGH WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



FREIGHT SERVICES DIVERTED VIA ECML OR 
WCML NO ACCESS TO/FROM LIMBURY ROAD 
SIDINGS OR ELSTOW SIDINGS.

LN3140
LN3201

08/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

1Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0855 Sun

0315 Mon

04/04/22

02/04/22

02/04/22

04/04/22

04/04/22

02/04/22

04/04/22

03/04/22

03/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

0545 Mon

2340 Sat

2340 Sat

0545 Mon

0545 Mon

2340 Sat

0315 Mon

0855 Sun

0855 Sun

0315 Mon

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0545 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood 
Curve
Down Fast

Up Fast

Down Hendon

Up Hendon

Run Round Road

Down Carriage 
Loop

Down and Up Fast

Down and Up 
Brent Curve

Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Down & Up 
Hendon

Dudding Hill Jn

Silkstream Jn

Brent Curve Jn

West Hampstead 
North Jn

Cricklewood South 
Jn

Kentish Town Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

West Hampstead 
Thameslink

Dock Jn South

Brent Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Kentish Town Jn

West Hampstead 
South Jn

P2021/2875342 IP CRSA PLTR CRICKLEWOOD DOWN FAST (UID 
114657)

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2300 FRI TO 2340 SAT

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. (NOTE: FREIGHT SERVICES 
TO/FROM DUDDING HILL JN TO USE THE FAST 
LINES BETWEEN SILKSTREAM JN AND RADLETT 
JN).



ADDIITIONAL ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HENDON AS FOLLOWS:

[2]MINS IN NON-STOP SERVICES

[1]MIN IN SERVICES CALLING AT CRICKLEWOOD



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE. ACCESS MAINTAINED VIA
THE BRENT CURVE.

 

2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. 



ADDIITIONAL ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HENDON AS FOLLOWS:

[2]MINS IN NON-STOP SERVICES

[1]MIN IN SERVICES CALLING AT CRICKLEWOOD



NO ACCESS TO/FROM DUDDING HILL JN.



2 PLATFORMS AVAILABLE FOR EMR STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 2 PLATFORMS AVAILABLE 
FOR EMR STABLING AT ST.PANCRAS HIGH 
LEVEL.



0855 SUN TO 0545 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN KENTISH TOWN JN AND 
RADLETT JN. 


LN3201
LN3210
LN3213
LN3219
LN3222

2m5ch and 5m75ch

C11 Rerail Resleeper 
Reballast - Trax

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

01/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/6965888

Week 1  - Continued
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

0001 Tue

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

0525 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down & Up Fast

Platform 1

Platform 2

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Radlett Jn

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2021/2875342

P2022/2889626



ADDIITIONAL ENGINEERING ALLOWANCE 
REQUIRED IN DOWN TRAINS APPROACHING 
HENDON AS FOLLOWS:

[2]MINS IN NON-STOP SERVICES

[1]MIN IN SERVICES CALLING AT CRICKLEWOOD



NO ACCESS TO/FROM DUDDING HILL JN UNTIL 
0315 MON, AT WHICH POINT ACCESS AVAILABLE 
VIA THE BRENT CURVE ONLY.
IP CRSA: PLTR FOLLOW-UP WORKS 
CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
SO400

3m40ch and 5m15ch
Follow-Up Work

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

05/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6965895

Week 1  - Continued
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EAS_V1_2022

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

0001 Wed

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

0525 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down & Up Fast

Platform 1

Platform 2

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Radlett Jn

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889627 IP CRSA: PLTR FOLLOW-UP WORKS 
CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
SO400

3m40ch and 5m15ch
Follow Up Tamping

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

06/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6965896
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EAS_V1_2022

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

0001 Thu

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

0525 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down & Up Fast

Platform 3

Platform 4

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Radlett Jn

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889628 IP CRSA: PLTR FOLLOW-UP WORKS 
CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
SO400

3m40ch and 5m15ch
Follow-Up Work

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

07/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6965897
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EAS_V1_2022

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

0001 Fri

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

0525 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down & Up Fast

Platform 3

Platform 4

Down & Up 
Hendon

Run Round Road

Discharge Sidings

Maintenance 
Siding

Dudding Hill Jn

Kentish Town

Kentish Town

Radlett Jn

St. Pancras 
International

Brent Curve Jn

West Hampstead 
North Jn

Dock Jn North

Dock Jn South

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Dock Jn South

St. Pancras 
International

P2022/2889629 IP CRSA: PLTR FOLLOW-UP WORKS 
CRICKLEWOOD DF

BEDFORD MTCE DU: CYCLICAL MTCE



NO ACCESS TO/FROM ST.PANCRAS 
INTERNATIONAL HIGH LEVEL. EMR SERVICES TO 
START/TERMINATE AT LUTON. 2 PLATFORMS 
AVAILABLE FOR STABLING OF EMR ECS.



NO ACCESS TO/FROM CHURCHYARD 
AGGREGATES TERMINAL.



NO ACCESS TO/FROM DUDDING HILL JN VIA THE 
CRICKLEWOOD CURVE: FREIGHT SERVICES TO 
BE DIVERTED. ACCESS MAINTAINED VIA THE 
BRENT CURVE.

LN3201
SO400

3m40ch and 5m15ch
Follow-Up Work

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

08/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6965898
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EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910486

P2022/2910704

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2022

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0050 Mon

0050 Mon

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Loughborough Jn

Loughborough Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Blackfriars

Blackfriars Jn

P2022/2912925

P2022/2912902

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN



WORK: London Bridge DU - Track Maintenance

GTR TO DIVERT VIA LONDON BRIDGE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

LN3213
LN3216
SO280

LN3213
LN3216
SO280

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

0300 Sat

2300 Sat

2300 Sat

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0530 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0315 Mon

0545 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Possession

Possession

Down and Up Fast

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Stabling 
Siding

Tamper Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Hendon

Up Hendon

Down Fast

Up Fast

Bedford North Jn

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn

Bedford North Jn

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Silkstream Jn

Radlett Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Midland

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Cricklewood 
Curve Jn

Cricklewood 
South Jn

P2022/2898150

P2022/2912994

IP CRSA: PLTR SUNDON UP FAST

EAST MIDS ENHANCEMENTS: MML KO1A OHLE 
WORKS

DERBY WORKS DELIVERY: LUTON LIMBURY 
ROAD S&C HEAVY REFURBISHMENT.



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

EMR SERVICES TO START/TERMINATE AT LUTON 
AND WELLINGBOROUGH WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



FREIGHT SERVICES DIVERTED VIA ECML OR 
WCML NO ACCESS TO/FROM LIMBURY ROAD 
SIDINGS OR ELSTOW SIDINGS.

IP EAST MIDLANDS ENHANCEMENTS: BRENT 
CROSS STATION CONSTRUCTION WORKS.



2300 SAT TO 0315 MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



0315 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE SLOW LINES.

LN3140
LN3201

LN3201

08/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

2Week
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0400 Tue

0010 Sun

0010 Sun

0010 Sun

12/04/22

10/04/22

10/04/22

10/04/22

0500 Tue

0645 Sun

0845 Sun

0845 Sun

Line 
Blockage

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Radlett Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Mill Hill Broadway

Syston North Jn

Syston South Jn

Trent South Jn

P2022/2851463

P2022/2875340

PERMANENT WAY INSPECTION BELSIZE TUNNEL 
SLOW LINES.



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0010 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201
LN3204
LN3261

12/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Page85 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910487

P2022/2910705

NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak TOPO Surveys 
(41190123df1)

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

12/04/22

12/04/22

13/04/22

13/04/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2837579

P2022/2851586

P2022/2851587

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Core Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

12/04/22

12/04/22

13/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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0130 Thu

0130 Thu

0130 Fri

0130 Fri

14/04/22

14/04/22

15/04/22

15/04/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851648

P2022/2851649

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

14/04/22

14/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

2300 Mon

2300 Tue

2300 Wed

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

19/04/22

20/04/22

21/04/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0500 Tue

0500 Wed

0500 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood 
Curve
Down and Up Fast

Down Hendon

Up Hendon

Run Round Road

Down and Up 
Tottenham

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow/High Level

Down and Up 
Slow/High Level

Down and Up 
Slow/High Level

Dudding Hill Jn

Radlett Jn

Brent Curve Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Meadow Lane Jn

Meadow Lane Jn

Meadow Lane Jn

Cricklewood 
Curve Jn

Kentish Town Jn

West Hampstead 
South Jn

Carlton Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

P2022/2912967

P2022/2902628

P2022/2902619

P2022/2902620

IP CRSA: CRICKLEWOOD DF PLTR FOLLOW-UP 
WORKS - ALL LINES OHLE ADJUSTMENTS



2330 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT HENDON (ECS TO REVERSE ON 
CRICKLEWOOD NORTH RECEPTION LINES). RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND HENDON.

IP CRSA: TRENT SOUTH JN PREPARATORY 
WORKS



TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

IP CRSA: TRENT SOUTH JN PREPARATORY 
WORKS



TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

IP CRSA: TRENT SOUTH JN PREPARATORY 
WORKS



TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3210
LN3219

LN3201
LN3261

LN3201
LN3261

LN3201
LN3261

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

18/04/22

19/04/22

20/04/22

3Week
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EAS_V1_2022

2300 Thu

2300 Fri

2300 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1045 Sun

2000 Sun

0005 Sat

0005 Sat

22/04/22

24/04/22

25/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

18/04/22

18/04/22

0500 Fri

0045 Sun

0500 Mon

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

0500 Mon

0500 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Possession

Down and Up 
Slow/High Level

Down and Up 
Slow

Down and Up 
High Level

Down and Up 
Peterborough/Up 
& Down 
Peterborough
All Lines

Down and Up 
Chellaston

Down and Up 
North Curve

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
Slow

Down and Up 
Nottingham

Matlock Single

All Lines

Meadow Lane Jn

Trent South Jn

Meadow Lane Jn

Syston South Jn

Trent South Jn

Elliots LC (UWC)

Syston North Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Trent South Jn

Trent East Jn

Matlock

Clay Cross North Jn

Ratcliffe Jn

Loughborough 
North Jn

Trent South Jn

Broome Lane LC

Leicester North 
Jn

Sheet Stores Jn

Syston East Jn

Trent East Jn

Trent South Jn

Loughborough 
North Jn

Trent South Jn

Ambergate Jn

Derby Station 
North Jn

P2022/2902661

P2022/2875389

P2022/2898152

IP CRSA: TRENT SOUTH JN PREPARATORY 
WORKS



TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

IP CRSA - TRENT SOUTH JN S&C RENEWAL FIXED
DIAMOND, 719A & 720 PTS

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



2300 FRI TO 0045 SUN AND 1045 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



IVANHOE LINE SERVICES UNABLE TO CALL AT 
BARROW-ON-SOAR: RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 1045 SUN

ALL LINES BLOCKED LEICESTER TO 
DERBY/NOTTINGHAM. EMR INTERCITY SERVICES 
TO START/TERMINATE AT LEICESTER, DERBY 
AND NOTTINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN. 



CROSS COUNTRY ECS TO STABLE AT DERBY 
AND NOTTINGHAM.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

DERBY WORKS DELIVERY: PLTR DUFFIELD UP 
MAIN, BROADHOLME DY791B PTS HEAVY S&C 
REFURBISHMENT.



TRAINS DIVERTED VIA TOTON AND ALFRETON.

LN3201
LN3261

LN3201
LN3204
LN3207
LN3228
LN3234
LN3261
LN3520
LN3615

LN3201
LN3246

21/04/22

22/04/22

22/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

16/04/22

16/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

19/04/22

19/04/22

20/04/22

20/04/22

21/04/22

21/04/22

22/04/22

22/04/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2912883

P2022/2908348

P2022/2908349

P2022/2908350

P2022/2908351

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

LN3213
LN3216
SO280

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN3214

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

19/04/22

19/04/22

20/04/22

20/04/22

21/04/22

21/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

25/04/22

25/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2875354 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

4Week
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0610 Sun

0850 Sun

25/04/22

25/04/22

25/04/22

24/04/22

25/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

0545 Mon

0545 Mon

0545 Mon

0215 Sun

0545 Mon

0850 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0610 Sun

0545 Mon

0345 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Slow

North Reception 
Road No1 & No2

Up Goods No1 & 
Up Goods No2

Down & Up 
Hendon

Cricklewood 
Sidings

Up Fast

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Depot Exit Road

Down Fast

Up Hendon

Down Hendon

Down & Up 
Hendon

Up Fast

Radlett Jn

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Cricklewood Depot

Radlett Jn

Dudding Hill Jn

Dudding Hill Jn

Cricklewood Depot 
Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Mill Hill Broadway

Cricklewood

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Depot

Cricklewood 
South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Radlett Jn

P2022/2903749 IP CRSA: PLTR HENDON UP SLOW



2300 SAT TO 0045 SUN AND 0850 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN WEST HAMPSTEAD SOUTH JN 
AND RADLETT JN. 



ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING WEST HAMPSTEAD 
THAMESLINK AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT HENDON



NO ACCESS TO CRICKLEWOOD DEPOT TO/FROM 
THE NORTH: THAMESLINK ECS TO REVERSE AT 
KENTISH TOWN. FREIGHT SERVICES BOOKED TO 
USE CRICKLEWOOD UP GOODS NOS.1&2 TO USE 
THE HENDON LINES.

ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES). 



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



THAMESLINK ECS STABLED WITHIN 
CRICKLEWOOD SIDINGS TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. ECS 
FOR 9M02 SUN TO OUTBERTH AT ST.PANCRAS 
HIGH LEVEL PLATFORM 1 (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0545 SUN).



0610 SUN TO 0850 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



ACCESS MAINTAINED TO SOUTH SIDINGS 1-5 
AND A-E AT CRICKLEWOOD DEPOT.

LN3201
LN3219
LN3222

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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0500 Mon

0500 Mon

30/04/22

30/04/22

2100 Sat

2100 Sat

Affected

Affected

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Meadow Lane Jn

Trent East Jn

Ratcliffe Jn

Trent South Jn

P2022/2902627 TRENT SOUTH JN SIGNED OOU FROM 0500 MON 
24/04 UNTIL 2100 SAT 30/04 FOR CROSSOVER 
MOVES BETWEEN SLOW AND NOTTINGHAM 
LINES DUE TO S&C RENEWAL OF 719 AND 720 
PTS.



ANY SERVICES BOOKED TO CROSSOVER AT 
TRENT SOUTH JN TO BE RE-TIMED TO USE 
RATCLIFFE JN INSTEAD.



NO ACCESS TO RATCLIFFE POWER STATION 
TO/FROM THE NOTTINGHAM LINES. ACCESS 
MAINTAINED VIA THE HIGH LEVEL LINES. ANY 
FREIGHT FOR RATCLIFFE POWER STATION 
TO/FROM NOTTINGHAM TO RUN VIA 
ATTENBOROUGH JN, MEADOW LANE JN AND 
RUN-ROUND AT NOTTINGHAM.

LN3201
LN3204
LN3261

25/04/22

25/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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EAS_V1_2022

2300 Fri

2300 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1045 Sun

2000 Sun

24/04/22

25/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

0045 Sun

0500 Mon

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Slow

Down and Up 
High Level

Down and Up 
Peterborough/Up 
& Down 
Peterborough
All Lines

Down and Up 
Chellaston

Down and Up 
North Curve

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
Slow

Down and Up 
Nottingham

Trent South Jn

Meadow Lane Jn

Syston South Jn

Trent South Jn

Elliots LC (UWC)

Syston North Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Trent South Jn

Trent East Jn

Loughborough 
North Jn

Trent South Jn

Broome Lane LC

Leicester North 
Jn

Sheet Stores Jn

Syston East Jn

Trent East Jn

Trent South Jn

Loughborough 
North Jn

Trent South Jn

P2022/2875389 IP CRSA - TRENT SOUTH JN S&C RENEWAL FIXED
DIAMOND, 719A & 720 PTS

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



2300 FRI TO 0045 SUN AND 1045 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



IVANHOE LINE SERVICES UNABLE TO CALL AT 
BARROW-ON-SOAR: RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 1045 SUN

ALL LINES BLOCKED LEICESTER TO 
DERBY/NOTTINGHAM. EMR INTERCITY SERVICES 
TO START/TERMINATE AT LEICESTER, DERBY 
AND NOTTINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN. 



CROSS COUNTRY ECS TO STABLE AT DERBY 
AND NOTTINGHAM.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3204
LN3207
LN3228
LN3234
LN3261
LN3520
LN3615

22/04/22

22/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

1030 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2022/2875329 DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN 
DERBY/NOTTINGHAM AND LEICESTER I.C.W. 
P2022/2875389.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
LN3501

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

P2022/2862805 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN PLATFORM 3 AT 
BLACKFRIARS 



PLATFORM 4 AT BLACKFRIARS TO BE 
OUTBERTHED, GTR TO STABLE UNIT AT LONDON 
BRIDGE 10-15/PLUMSTEAD SIDINGS



LUL NORTHERN LINE TO BE OPEN



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON. 

2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT. 

THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).



WORK: London Bridge DU - Track Maintenance 

WORK: Orpington DU - Track Maintenance

Works Delivery - Cat 2 Rerail @ Elephant and castle 
RCF

WD - Medium Refurb @ Mc Dowell Rd  & Smithfields 
Sidings

LN3213
SO280

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down Slow

Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2022/2875349 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).

LN3201 30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

01/05/22

01/05/22

5Week
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EAS_V1_2022

2100 Sat

2100 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

1045 Sun

0500 Mon

0500 Mon

01/05/22

02/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

30/04/22

30/04/22

0045 Sun

0500 Mon

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

1045 Sun

0500 Mon

2100 Sat

2100 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Affected

Down and Up 
Slow

Down and Up 
High Level

Down and Up 
Peterborough/Up 
& Down 
Peterborough
All Lines

Down and Up 
Chellaston

Down and Up 
North Curve

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Down and Up 
Slow

Down and Up 
Slow/High Level

Down and Up 
Nottingham

Trent South Jn

Meadow Lane Jn

Syston South Jn

Trent South Jn

Elliots LC (UWC)

Syston North Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Trent South Jn

Meadow Lane Jn

Trent East Jn

Loughborough 
North Jn

Trent South Jn

Broome Lane LC

Leicester North 
Jn

Sheet Stores Jn

Syston East Jn

Trent East Jn

Trent South Jn

Loughborough 
North Jn

Ratcliffe Jn

Trent South Jn

P2022/2902618

P2022/2902627

IP CRSA - TRENT SOUTH JN S&C RENEWAL 
FOLLOW-UP WORKS AND RE-COMMISSIONING 
OF JUNCTION.

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



2100 SAT TO 0045 SUN AND 1045 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



IVANHOE LINE SERVICES UNABLE TO CALL AT 
BARROW-ON-SOAR: RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 1045 SUN

ALL LINES BLOCKED LEICESTER TO 
DERBY/NOTTINGHAM. EMR INTERCITY SERVICES 
TO START/TERMINATE AT LEICESTER, DERBY 
AND NOTTINGHAM WITH RAIL REPLACEMENT 
ROAD SERVICE BETWEEN. 



CROSS COUNTRY ECS TO STABLE AT DERBY 
AND NOTTINGHAM.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

TRENT SOUTH JN SIGNED OOU FROM 0500 MON 
24/04 UNTIL 2100 SAT 30/04 FOR CROSSOVER 
MOVES BETWEEN SLOW AND NOTTINGHAM 
LINES DUE TO S&C RENEWAL OF 719 AND 720 
PTS.



ANY SERVICES BOOKED TO CROSSOVER AT 
TRENT SOUTH JN TO BE RE-TIMED TO USE 
RATCLIFFE JN INSTEAD.



NO ACCESS TO RATCLIFFE POWER STATION 
TO/FROM THE NOTTINGHAM LINES. ACCESS 
MAINTAINED VIA THE HIGH LEVEL LINES. ANY 
FREIGHT FOR RATCLIFFE POWER STATION 
TO/FROM NOTTINGHAM TO RUN VIA 
ATTENBOROUGH JN, MEADOW LANE JN AND 
RUN-ROUND AT NOTTINGHAM.

LN3201
LN3204
LN3207
LN3228
LN3234
LN3261
LN3520
LN3615

LN3201
LN3204
LN3261

30/04/22

30/04/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

25/04/22

25/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2300 Mon

2300 Tue

2300 Wed

2300 Thu

03/05/22

04/05/22

05/05/22

06/05/22

0500 Tue

0500 Wed

0500 Thu

0500 Fri

Possession

Possession

Possession

Possession

Down and Up 
Slow/High Level

Down and Up 
Slow/High Level

Down and Up 
Slow/High Level

Down and Up 
Slow/High Level

Meadow Lane Jn

Meadow Lane Jn

Meadow Lane Jn

Meadow Lane Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

P2022/2902662

P2022/2902663

P2022/2902664

P2022/2902665

IP CRSA: TRENT SOUTH JN FOLLOW-UP WORKS



TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

IP CRSA: TRENT SOUTH JN FOLLOW-UP WORKS



TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

IP CRSA: TRENT SOUTH JN FOLLOW-UP WORKS



TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

IP CRSA: TRENT SOUTH JN FOLLOW-UP WORKS



TRAINS TO TRAVEL OVER THE FAST LINES. 
ACCESS MAINTAINED TO/FROM TOTON VIA 
TRENT EAST JN.



NO ACCESS TO/FROM RATCLIFFE POWER 
STATION.

LN3201
LN3261

LN3201
LN3261

LN3201
LN3261

LN3201
LN3261

02/05/22

03/05/22

04/05/22

05/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

1030 Sun

1030 Sun

0800 Sun

1030 Sun

0800 Sun

1030 Sun

1030 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

All Lines

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

Mansfield Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2875384

P2022/2912884

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES SUBJECT TO 
RAIL REPLACEMENT ROAD SERVICE BETWEEN 
DERBY/NOTTINGHAM AND LEICESER I.C.W. 
P2022/2902618. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 1030 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES SUBJECT TO 
RAIL REPLACEMENT ROAD SERVICE BETWEEN 
DERBY/NOTTINGHAM AND LEICESER I.C.W. 
P2022/2902618. 



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

LN3213
LN3216
SO280

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2200 Sat

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

1205 Sun

0015 Sun

0015 Sun

0015 Sun

09/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

08/05/22

08/05/22

08/05/22

0530 Mon

0005 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

0530 Mon

0715 Sun

0715 Sun

0715 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up Sundon Loop

Up Slow

Down Slow

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow
EMU Stabling 
Siding

Tamper Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Up Fast

Platform 4

Maintenance 
Siding

Leagrave Jn

Flitwick Jn

Bedford Midland

Bedford Midland

Bedford North Jn

Bedford North Jn

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Dock Jn South

St. Pancras 
International

Dock Jn South

Harlington

Luton North Jn

Bedford Midland

Bedford St. Johns

Luton North Jn

Bedford Midland

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

St. Pancras 
International

St. Pancras 
International

P2022/2898154

P2022/2903287

IP CRSA: PLTR LEAGRAVE DOWN SLOW

EAST MIDS ENHANCEMENTS: MML KO1A OHLE 
WORKS



2200 SAT TO 0005 SUN AND 1205 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



ENGINEERING ALLOWANCES REQUIRED IN UP 
TRAINS APPROACHING LUTON AS FOLLOWS:

[3]MINS IN NON-STOP SERVICES

[2]MINS IN SERVICES CALLING AT LEAGRAVE



0005 SUN TO 1205 SUN

EMR SERVICES TO START/TERMINATE AT LUTON 
AND WELLINGBOROUGH WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



NO ACCESS TO/FROM LIMBURY ROAD SIDINGS 
OR ELSTOW SIDINGS.

LN3140
LN3201

LN3201
SO400

0m0ch and 0m0ch
Track Maintenance

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

6Week

W2022/7166999
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903065 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

08/05/22

08/05/22

08/05/22

08/05/22

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

1015 Sun

1015 Sun

1015 Sun

1015 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Slow

Up & Down Burton

Down Fast/Main

Up Fast/Main

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Wigston North Jn

Wigston South Jn

Wigston North Jn

Saffron Lane GF

Leicester South Jn

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Kettering South 
Jn

Kilby Bridge Jn

Kilby Bridge Jn

Knighton Jn

Market 
Harborough

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Netherfield Jn

Nottingham

Nottingham

P2022/2889731

P2022/2875337

KO1A MML ELECTRIFICATION - OB34 TRACK 
LOWER.



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3201
LN3231
LN3232
LN3525

LN3204
LN3625
LN3635

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

10/05/22

10/05/22

11/05/22

11/05/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2837602

P2022/2851588

P2022/2851589

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



Core - Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

10/05/22

10/05/22

11/05/22

11/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0130 Thu

0130 Thu

0130 Fri

0130 Fri

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

12/05/22

12/05/22

13/05/22

13/05/22

10/05/22

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

11/05/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2851595

P2022/2851596

P2022/2908426

P2022/2908427

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN101
LN3214

LN101
LN3214

12/05/22

12/05/22

13/05/22

13/05/22

09/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

12/05/22

12/05/22

12/05/22

12/05/22

13/05/22

13/05/22

13/05/22

13/05/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908428

P2022/2908429

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

11/05/22

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

12/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2200 Sat

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

1205 Sun

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

0530 Mon

0005 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Up Sundon Loop

Up Slow

Down Slow

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow
EMU Stabling 
Siding

Tamper Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Leagrave Jn

Flitwick Jn

Bedford Midland

Bedford Midland

Bedford North Jn

Bedford North Jn

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Harlington

Luton North Jn

Bedford Midland

Bedford St. Johns

Luton North Jn

Bedford Midland

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2022/2898203 IP CRSA: PLTR LEAGRAVE DOWN SLOW

EAST MIDS ENHANCEMENTS: MML KO1A OHLE 
WORKS



2200 SAT TO 0005 SUN AND 1205 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



ENGINEERING ALLOWANCES REQUIRED IN UP 
TRAINS APPROACHING LUTON AS FOLLOWS:

[3]MINS IN NON-STOP SERVICES

[2]MINS IN SERVICES CALLING AT LEAGRAVE



0005 SUN TO 1205 SUN

EMR SERVICES TO START/TERMINATE AT LUTON 
AND WELLINGBOROUGH WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



NO ACCESS TO/FROM LIMBURY ROAD SIDINGS 
OR ELSTOW SIDINGS.

LN3140
LN3201

14/05/22

14/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

7Week

Page108 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

14/05/22

14/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Slow

Up & Down Burton

Down Fast/Main

Up Fast/Main

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Wigston North Jn

Saffron Lane GF

Leicester South Jn

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kilby Bridge Jn

Knighton Jn

Market 
Harborough

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/2889732 KO1A MML ELECTRIFICATION - OB34 TRACK 
LOWER.



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

LN3201
LN3231
LN3232
LN3525

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Fri

2200 Sat

0010 Sun

2000 Sun

23/05/22

22/05/22

22/05/22

23/05/22

0500 Mon

1000 Sun

0630 Sun

0500 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Slow

Up Fast

Down Fast

Down and Up Fast

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Sileby Jn

Loughborough

Loughborough

Loughborough

P2022/2902666 IP CRSA LOUGHBOROUGH NORTH JN S&C 
RENEWAL LR854A/B PTS



2300 FRI TO 2200 SAT AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM BRUSH 
LOUGHBOROUGH WORKS OR HOTCHLEY HILL.

ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



2200 SAT TO 0010 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NOTTINGHAM AND LEICESTER. CROSS
COUNTRY ECS TO STABLE AT DERBY AND 
NOTTINGHAM.



0010 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 1000 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES).

LN3201 20/05/22

21/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910488

P2022/2910706

NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak TOPO Surveys 
(41190123df1)

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

19/05/22

19/05/22

19/05/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Copenhagen Jn

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Kings Cross

Kings Cross

Kings Cross

P2022/2912885

P2022/2909979

P2022/2909980

P2022/2910041

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN3213
LN3216
SO280

LN101
LN3214

LN101
LN3214

LN101
LN3214

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued

Page112 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Thu

2330 Thu

2330 Thu

20/05/22

20/05/22

20/05/22

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Possession

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

Belle Isle Jn

Copenhagen Jn

Kings Cross

Kings CrossP2022/2910042 TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN101
LN3214

19/05/22

19/05/22

19/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2200 Sat

2200 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

1205 Sun

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

0530 Mon

0005 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

1205 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Up Sundon Loop

Up Slow

Down Slow

Platform 1A

Up and Down 
Platform Loop
Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Down and Up Fast

Down and Up 
Slow
EMU Stabling 
Siding

Tamper Sidings

Limbury Road 
Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Slow

Up Slow

Leagrave Jn

Flitwick Jn

Bedford Midland

Bedford Midland

Bedford North Jn

Bedford North Jn

Leagrave

Leagrave Jn

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Harlington

Luton North Jn

Bedford Midland

Bedford St. Johns

Luton North Jn

Bedford Midland

Leagrave

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2022/2898204 IP CRSA: PLTR LEAGRAVE DOWN SLOW

EAST MIDS ENHANCEMENTS: MML KO1A OHLE 
WORKS



2200 SAT TO 0005 SUN AND 1205 SUN TO 0530 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES.



ENGINEERING ALLOWANCES REQUIRED IN UP 
TRAINS APPROACHING LUTON AS FOLLOWS:

[3]MINS IN NON-STOP SERVICES

[2]MINS IN SERVICES CALLING AT LEAGRAVE



0005 SUN TO 1205 SUN

EMR SERVICES TO START/TERMINATE AT LUTON 
AND WELLINGBOROUGH WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.



THAMESLINK SERVICES TO START/TERMINATE 
AT LUTON. RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN LUTON AND BEDFORD. 
SHUNT MOVES AVAILABLE AT LUTON NORTH JN.


NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.



NO ACCESS TO/FROM LIMBURY ROAD SIDINGS 
OR ELSTOW SIDINGS.

LN3140
LN3201

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

8Week

Page114 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0400 Tue

2300 Fri

2200 Sat

0010 Sun

2000 Sun

24/05/22

23/05/22

22/05/22

22/05/22

23/05/22

0500 Tue

0500 Mon

1000 Sun

0630 Sun

0500 Mon

Line 
Blockage

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Slow

Up Slow

Down and Up 
Slow

Up Fast

Down Fast

Down and Up Fast

Radlett Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Ratcliffe Jn

Mill Hill Broadway

Sileby Jn

Loughborough

Loughborough

Loughborough

P2022/2851464

P2022/2902666

PERMANENT WAY INSPECTION BELSIZE TUNNEL 
SLOW LINES.



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

IP CRSA LOUGHBOROUGH NORTH JN S&C 
RENEWAL LR854A/B PTS



2300 FRI TO 2200 SAT AND 1000 SUN TO 0500 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES. NO ACCESS TO/FROM BRUSH 
LOUGHBOROUGH WORKS OR HOTCHLEY HILL.

ADDITIONAL ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING LOUGHBOROUGH AS 
FOLLOWS DUE TO SAFETY TSR:

[3]MINS IN NON-STOP SERVICES.

[2]MINS IN SERVICES CALLING AT 
LOUGHBOROUGH.



2200 SAT TO 0010 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN NOTTINGHAM AND LEICESTER. CROSS
COUNTRY ECS TO STABLE AT DERBY AND 
NOTTINGHAM.



0010 SUN TO 0630 SUN

NO BOOKED TRAFFIC.



0630 SUN TO 1000 SUN

UP TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
WITH PILOTMAN BETWEEN TRENT SOUTH JN 
(REVERSE MOVE) AND SILEBY JN (SEE 
STRUCTURE FOR AMENDED TRAIN PLAN FOR 
SLW ALLOWANCES).

LN3201

LN3201

24/05/22

20/05/22

21/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0110 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

P2022/2875333 DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



2350 SAT TO 0110 SUN AND 0625 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0110 SUN TO 0625 SUN 

NO BOOKED TRAFFIC.

LN3201 21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

22/05/22
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Down and Up 
Cambridge

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Lea Valley 
Reversible

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve
Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Cripple Sidings

Reverse Siding

Acton Wells Jn

Junction Road Jn

Cheshunt Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Lea Bridge Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Upper Holloway

Kensal Green Jn

Camden Road 
West Jn

Carlton Road Jn

Clapton Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Meridian Water

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Junction Road Jn

Kensal Green Jn

P2022/2906451 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY 

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD - RAIL REPLACEMENT 
ARRANGEMENTS TO BE IN PLACE 



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD 



Structures: TAH2 Jarrow Road

Track S&C: Gospel Oak Prep (41190123df1)

CD Signalling: NLL Re-signalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Page117 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0400 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Willesden 
Turnback Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Willesden Junction 
High Level

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2906451

P2022/2910489 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910682

P2022/2837641

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance Core

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Page119 of 259



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

2300 Fri

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

06/06/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Fast

Up Fast

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Leagrave Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Harpenden Jn

P2022/2875343

P2022/2902629

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

IP CRSA: S&C RENEWAL WH872A/B PTS LUTON 
STATION



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN HARPENDEN JN AND LEAGRAVE
JN.

LN3201
LN3210
LN3213
LN3219
LN3222

LN3201

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

03/06/22

9Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2912487 NO ARL SERVICE BETWEEN CAMDEN ROAD AND 
RICHMOND AND BETWEEN GOSPEL OAK AND 
BARKING. 

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD. 

FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN 

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3 



Track S&C: Gospel Oak Core 1 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2912233 NO ARL SERVICE BETWEEN CAMDEN ROAD AND 
RICHMOND AND BETWEEN GOSPEL OAK AND 
BARKING.

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN



NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3



Track S&C: Gospel Oak Core 1 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910490

P2022/2910683

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2837622

P2022/2912886

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



Core - Maintenance

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN



WORK: London Bridge DU - Track Maintenance

LN3213
LN3216
SO280

LN3213
LN3216
SO280

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V1_2022

0050 Mon

0050 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

30/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0450 Mon

0450 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Loughborough Jn

Loughborough Jn

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Blackfriars

Blackfriars Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2022/2912850

P2022/2763561

GTR TO DIVERT VIA LONDON BRIDGE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11

LN3213
LN3216
SO280

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

30/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6746469

Week 9  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri
06/06/22
0530 Mon

PossessionDown Fast

Up Fast

Leagrave JnHarpenden JnP2022/2902629 IP CRSA: S&C RENEWAL WH872A/B PTS LUTON 
STATION



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN HARPENDEN JN AND LEAGRAVE
JN.

LN3201 03/06/22

10Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Cambridge

Platform 3

Lea Valley 
Reversible

Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Acton Wells Jn

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Cheshunt Jn

Gospel Oak

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Kensal Green Jn

Clapton Jn

Gospel Oak

Meridian Water

Temple Mills 
West Jn

P2022/2912472 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY ON SAT AND SUN

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD ON SAT, SUN AND MON - RAIL 
REPLACEMENT ARRANGEMENTS TO BE IN PLACE




THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD FRI, SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

06/06/22

06/06/22

07/06/22

06/06/22

06/06/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0400 Mon

0400 Mon

0500 Tue

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

Junction Road Jn

Kensal Green Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills 
West Jn

P2022/2912344 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY ON SAT AND SUN

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD ON SAT, SUN AND MON - RAIL 
REPLACEMENT ARRANGEMENTS TO BE IN PLACE




THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD FRI, SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910491

P2022/2910684

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

07/06/22

07/06/22

08/06/22

08/06/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2837585

P2022/2851573

P2022/2851574

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 
TO BE GIVEN UP AT 0640 FOR START OF SERVICE


WORK: London Bridge DU - Track Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

07/06/22

07/06/22

08/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0130 Thu

0130 Thu

0130 Fri

0130 Fri

09/06/22

09/06/22

10/06/22

10/06/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851597

P2022/2851598

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

09/06/22

09/06/22

10/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

12/06/22

12/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

13/06/22

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2022/2875355 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 1



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

11Week
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2250 Mon

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

14/06/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0455 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

1 & 2 Sidings

Down & Up 
Stamford

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Herne Hill

Smithfield Sidings

Uffington & Barnack 
LC (MCG)

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Herne Hill

Smithfield Sidings

Helpston Jn

P2022/2862806

P2022/2877112

SMITHFIELD SIDINGS TO BE OUTBERTHED



BLACKFRIARS PLATFROM 3 TO BE OUTBERTHED


GTR TO STABLE IN PLATFORM 4 AT 
BLACKFRIARS AND BELLINGHAM SIDINGS 1-3



LUL NORTHERN LINE TO BE OPEN



GTR THAMESLINK TO OPERATE THE FOLLOWING:
2TPH LONDON BRIDGE TO WIMBLEDON VIA WEST
CROYDON. 

2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT.

THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).



WORK: London Bridge DU - Track Maintenance 

WORK: Orpington DU - Track Maintenance

Works Delivery - Cat 2 Rerail @ Elephant and castle 
RCF

WD - Heavy Refurb @ Loughbrough (Up Holborn)

Medium Refurb @ Mc Dowell Rd

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN3213
SO280

LN147
LN3615

16m4ch and 14m15ch
Preparatory Work

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7083999
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2250 Tue

2250 Wed

2250 Thu

15/06/22

16/06/22

17/06/22

0455 Wed

0455 Thu

0455 Fri

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877216

P2022/2877263

P2022/2877264

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON PREP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

Preparatory Work

Preparatory Work

Preparatory Work

14/06/22

15/06/22

16/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084155

W2022/7084156

W2022/7084157
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0015 Sun

0015 Sun

0015 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0715 Sun

0715 Sun

0715 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Up Fast

Platform 4

Maintenance 
Siding

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn South

St. Pancras 
International

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

St. Pancras 
International

St. Pancras 
International

P2022/2911213

P2022/2903288

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 1



2330 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY UNDER SINGLE LINE 
WORKING ARRANGEMENTS OVER THE DOWN 
FAST LINE TO/FROM RADLETT JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN3201
SO400

0m0ch and 0m0ch
Track Maintenance

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

12Week

W2022/7167269
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903048 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0225 Sun

0615 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0225 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Down Slow

Up Slow

Cricklewood 
Sidings

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Down and Up Fast

Silkstream Jn

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Harpenden Jn

Cricklewood Depot

Silkstream Jn

Harpenden Jn

Silkstream Jn

Mill Hill Broadway

Brent Curve Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Hendon (London)

West Hampstead 
Thameslink

West Hampstead 
Thameslink

P2022/2875350 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2315 SAT TO 0225 SUN 

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC.



0615 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY UNDER SINGLE LINE 
WORKING ARRANGEMENTS OVER THE DOWN 
FAST TO/FROM RADLETT JN.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

LN3201 18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

2200 Sat

2200 Sat

27/06/22

27/06/22

27/06/22

27/06/22

20/06/22

20/06/22

0530 Mon

0530 Mon

0300 Mon

0300 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

Hendon Chord

Down and Up 
Erewash Slow

Old Bank Sidings

Luton South Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Trowell South Jn

Toton North Jn

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

Toton South Jn

Toton Centre Jn

P2022/2898927

P2022/2907248

IP CRSA: PLTR SILKSTREAM DOWN FAST

IP ENHANCENEMTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: RADLETT JN S&C 
HEAVY REFURBISHMENT.

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: RADLETT / 
ST.ALBANS / HARPENDEN STAGE 1



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

DERBY WORKS DELIVERY: TOTON NORTH S&C 
REFURBISHMENT 774B PTS



TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM TOTON UP YARDS.



SERVICES BOOKED VIA THE ATTENBOROUGH 
CURVE DIVERTED VIA RADFORD JN.

LN3201

LN3207

24/06/22

25/06/22

25/06/22

25/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued

Page138 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2330 Mon

2330 Mon

2330 Mon

2330 Mon

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

21/06/22

21/06/22

21/06/22

21/06/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Kings Cross

Kings Cross

P2022/2837623

P2022/2908449

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN3213
LN3216
SO280

LN101
LN3214

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

22/06/22

22/06/22

22/06/22

22/06/22

23/06/22

23/06/22

23/06/22

23/06/22

24/06/22

24/06/22

24/06/22

24/06/22

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908450

P2022/2908451

P2022/2908452

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

LN101
LN3214

21/06/22

21/06/22

21/06/22

21/06/22

22/06/22

22/06/22

22/06/22

22/06/22

23/06/22

23/06/22

23/06/22

23/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2250 Fri

2250 Fri

1120 Sun

2100 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

26/06/22

27/06/22

26/06/22

27/06/22

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2905286

P2022/2877231

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

LN147
LN3615

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

24/06/22

24/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7084230

Week 12  - Continued
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

0300 Sat

0300 Sat

0300 Sat

27/06/22

27/06/22

27/06/22

27/06/22

0530 Mon

0530 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

Hendon Chord

Luton South Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

P2022/2898927 IP CRSA: PLTR SILKSTREAM DOWN FAST

IP ENHANCENEMTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: RADLETT JN S&C 
HEAVY REFURBISHMENT.

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: RADLETT / 
ST.ALBANS / HARPENDEN STAGE 1



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201 24/06/22

25/06/22

25/06/22

25/06/22

13Week
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EAS_V1_2022

2300 Fri

0300 Sat

0300 Sat

0300 Sat

04/07/22

04/07/22

04/07/22

04/07/22

0530 Mon

0530 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

Hendon Chord

Luton South Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

P2022/2906767 IP ENHANCENEMTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: ELSTREE UP FAST 
TRACK FREEZE.

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: SILKSTREAM 
STAGE 1/ ST.ALBANS & HARPENDEN 
CONTINGENCY



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 

LN3201 01/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2906767

P2022/2846882

ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.
HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS

DOWN MAIN

NW&C CAPITAL DELIVERY



CHESTERFIELD NORTH JN 

S&C RENEWALS 

846A POINTS



CHESTERFIELD STATION

PLTR DOWN MAIN LINE



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7001595
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2250 Fri

2250 Fri

1120 Sun

2100 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

26/06/22

27/06/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2912887

P2022/2908001

P2022/2877231

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM

LN3213
LN3216
SO280

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

LN147
LN3615

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

24/06/22

24/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7084230
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2250 Fri

2250 Fri

1120 Sun

2100 Sun

03/07/22

04/07/22

03/07/22

04/07/22

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Possession

Possession

Possession

Possession

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877321 PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM

LN147
LN3615

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

01/07/22

01/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084426
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2300 Fri

0300 Sat

0300 Sat

0300 Sat

04/07/22

04/07/22

04/07/22

04/07/22

0530 Mon

0530 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

Hendon Chord

Luton South Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

P2022/2906767 IP ENHANCENEMTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: ELSTREE UP FAST 
TRACK FREEZE.

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: SILKSTREAM 
STAGE 1/ ST.ALBANS & HARPENDEN 
CONTINGENCY



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 

LN3201 01/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0400 Tue

0010 Sun

0010 Sun

0010 Sun

05/07/22

03/07/22

03/07/22

03/07/22

0500 Tue

0645 Sun

0845 Sun

0845 Sun

Line 
Blockage

Possession

Possession

Possession

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Radlett Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Mill Hill Broadway

Syston North Jn

Syston South Jn

Trent South Jn

P2022/2906767

P2022/2851465

P2022/2875381

ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.
PERMANENT WAY INSPECTION BELSIZE TUNNEL 
SLOW LINES.



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0010 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201
LN3204
LN3261

05/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2846882 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS

DOWN MAIN

NW&C CAPITAL DELIVERY



CHESTERFIELD NORTH JN 

S&C RENEWALS 

846A POINTS



CHESTERFIELD STATION

PLTR DOWN MAIN LINE



TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD THROUGHOUT



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001595
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2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

11/07/22

11/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2846915 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS 

DOWN MAIN 

NW&C CAPITAL DELIVERY 



CHESTERFIELD NORTH JN

PLTR DOWN MAIN



CHESTERFIELD STATION

PLTR DOWN MAIN



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

09/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001731
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

05/07/22

05/07/22

06/07/22

06/07/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2837603

P2022/2851528

P2022/2851529

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

05/07/22

05/07/22

06/07/22

06/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0130 Thu

0130 Thu

0130 Fri

0130 Fri

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2250 Fri

2250 Fri

1120 Sun

2100 Sun

07/07/22

07/07/22

08/07/22

08/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

03/07/22

04/07/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

1120 Sun

0530 Mon

2100 Sun

0530 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Down Stamford

Up Stamford

Down 
Stamford/Down 
Main
Down Stamford

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Uffington & Barnack 
LC (MCG)

Ketton LC

Uffington & Barnack 
LC (MCG)

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2851599

P2022/2851623

P2022/2908021

P2022/2877321

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

PLTR UFFINGTON CORE 



TRAINS TO START/TERMINATE AT STAMFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STAMFORD AND 
PETERBOROUGH



CERTAIN SERVICES TO DIVERT VIA NOTTINGHAM
AND GRANATHAM

LN3213
LN3214
SO280

LN3213
LN3214
SO280

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

LN147
LN3615

16m20ch and 14m15ch

C11 Rerail Resleeper 
Reballast - Trax

07/07/22

07/07/22

08/07/22

08/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

01/07/22

01/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7084426
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2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Fast

Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Harpenden Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden Jn

P2022/2875325 DERBY WORKS DELIVERY: PLTR LIMBURY ROAD 
DOWN FAST

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.

IP ENHANCEMENTS: MML KO1A OHLE WORKS

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: LUTON STAGE 1



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT HARPENDEN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HARPENDEN AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

15Week
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0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903040 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0015 Sun

0015 Sun

0015 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0715 Sun

0715 Sun

0715 Sun (5 hrs)

0900 Sun

0650 Sun

0900 Sun

0900 Sun

0900 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Fast

Platform 4

Maintenance 
Siding

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Dock Jn South

St. Pancras 
International

Dock Jn South

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

St. Pancras 
International

St. Pancras 
International

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2022/2903289

P2022/2875390

P2022/2875330

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0900 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
SO400

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

0m0ch and 0m0ch
Track Maintenance

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7167270
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2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

11/07/22

11/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2846915 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



BAMFORD DRAINAGE WORKS 

DOWN MAIN 

NW&C CAPITAL DELIVERY 



CHESTERFIELD NORTH JN

PLTR DOWN MAIN



CHESTERFIELD STATION

PLTR DOWN MAIN



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

08/07/22

09/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001731

Week 15  - Continued

Page156 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2847082 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN 

S&C RENEWALS 

845 A&B AND 846A POINTS



CHESTERFIELD STATION

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN806
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001732
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910492

P2022/2910664

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

12/07/22

12/07/22

13/07/22

13/07/22

14/07/22

14/07/22

15/07/22

15/07/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2912888

P2022/2908353

P2022/2908354

P2022/2908355

P2022/2908356

ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 
TO BE GIVEN UP AT 0640 / 0740 FOR START OF 
SERVICE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

LN3213
LN3216
SO280

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN3214

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

12/07/22

12/07/22

13/07/22

13/07/22

14/07/22

14/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2250 Mon

2250 Tue

2250 Wed

2250 Thu

12/07/22

13/07/22

14/07/22

15/07/22

0455 Tue

0455 Wed

0455 Thu

0455 Fri

Possession

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877343

P2022/2877325

P2022/2877365

P2022/2877345

PLTR UFFINGTON FOLLOW UP WORK 



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

Follow-Up Work

11/07/22

12/07/22

13/07/22

14/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084317

W2022/7084578

W2022/7084579

W2022/7084580
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0205 Sun

0205 Sun

0005 Sat

0005 Sat

0005 Sat

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

0805 Sun

0805 Sun

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Up Sundon Loop

Down Fast

Up Fast

Up Slow

Down Slow

Matlock Single

All Lines

Down and Up 
Erewash

Leagrave Jn

Bedford South Jn

Matlock

Clay Cross North Jn

Clay Cross North Jn

Harlington

Luton North Jn

Ambergate Jn

Derby Station 
North Jn

Morton Jn

P2022/2911363

P2022/2860526

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: LEAGRAVE STAGE 
1



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD.

OUTSIDE PARTIES SCHEME - DEMOLITION OF A38
BRIDGE AT BREADSALL

DERBY WORKS DELIVERY: PLTR SWAINSLEY 
VIADUCT



TRAINS TO START/TERMINATE AT DERBY AND 
ALFRETON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN DERBY/ALFRETON AND 
SHEFFIELD.



FREIGHT TRAINS DIVERTED VIA ALTERNATIVE 
ROUTES.

LN3201

LN3201
LN3207
LN3246 130m28ch and 130m69ch

Structures Work

17/07/22

17/07/22

16/07/22

16/07/22

16/07/22

16Week

W2022/7062889
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0530 Mon (29 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main

Up Main

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Chesterfield Down
Sidings

Sheffield South Jn

Tapton Jn

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Chesterfield

Clay Cross North 
Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Chesterfield 
South Jn

P2022/2847082 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN 

S&C RENEWALS 

845 A&B AND 846A POINTS



CHESTERFIELD STATION

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



CROSS COUNTRY SERVICES TO TERMINATE AT 
DERBY AND SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE



TPE SERVICES TO TERMINATE AT SHEFFIELD 
WITH RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



EMR SERVICES TO TERMINATE AT DERBY AND 
TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN DERBY/NOTTINGHAM AND 
SHEFFIELD



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER/DERBY/NOTTINGHAM 
AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


ACCESS TO BARROW HILL SIDINGS MAINTAINED 
FROM THE NORTH



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN806
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

15/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001732
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2847081 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

23/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001733
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910493

P2022/2910665

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2235 Fri

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

29/07/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Stoke

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Foley Crossing

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Uttoxeter

P2022/2837587

P2022/2906690

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

DERBY WORKS DELIVERY: MEIR TUNNEL PLTR: 
16-DAY BLOCKADE DAYS 1-7



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE-
ON-TRENT.



FREIGHT SERVICES DIVERTED VIA LICHFIELD 
TRENT VALLEY AND WICHNOR JN.



THIS POSSESSION CONTINUES AS 
P2022/2906632.

LN3213
LN3216
SO280

LN3505

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

22/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0205 Sun

0205 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Up Sundon Loop

Down Fast

Up Fast

Up Slow

Down Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Leagrave Jn

Bedford South Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Harlington

Luton North Jn

P2022/2875344

P2022/2911345

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: SUNDON LOOP 
STAGE 1



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD.

LN3201
LN3210
LN3213
LN3219
LN3222

LN3201

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

17Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

2330 Fri

0015 Sat

0015 Sun

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

0530 Mon

0530 Mon (29 hrs)

0530 Mon

0530 Mon

0015 Sun

0530 Mon (29 hrs)

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Dore Curve 
Down

Down Manchester
Up/Down 
Manchester/Down
Main
Up Main/Up 
Manchester
Up Heeley loop

Down Heeley 
Loop

Down Main

Up Main

Chesterfield Down
Sidings

Down Main

Up Main

Dore West Jn

Earles Sidings SB

Heeley

Sheffield South Jn

Sheffield South Jn

Chesterfield

Sheffield South Jn

Sheffield South Jn

Dore South Jn

Dore Station Jn

Heeley

Sheffield South 
Jn

Tapton Jn

Chesterfield 
South Jn

Clay Cross North 
Jn

Clay Cross North 
Jn

P2022/2847081 HOPE VALLEY CAPACITY SCHEME

DORE WIDEN CUTTING/EMBANKMENT WORKS

DORE STRUCTURE RECONSTRUCTION WORK 
DWS1 & TJC1/36

DORE NEW BRIDGE DECK TJC1/36

HATHERSAGE AND BAMFORD BRIDGE, 
EMBANKMENT AND TRACK WORKS

IP ENHANCEMENTS



CHESTERFIELD NORTH JN

PLTR UM



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 



RAIL REPLACEMENT BUS SERVICE TO OPERATE 
BETWEEN MANCHESTER AND SHEFFIELD 



FREIGHT SERVICES TO/FROM THE HOPE VALLEY 
DIRECTION DIVERTED VIA DIGGLE JN AND 
HUDDERSFIELD OR HEBDEN BRIDGE AND 
BRIGHOUSE 



ACCESS TO/FROM EARLES SIDINGS MAINTAINED


0015 SUN TO 0530 MON

TRAINS TO TRAVEL OVER THE EREWASH LINES 
BETWEEN CLAY CROSS NORTH JN AND TAPTON 
JN AND DIVERT VIA BARROW HILL



NO ACCESS TO PLATFORMS 1 & 2 AT 
CHESTERFIELD



NO ACCESS TO/FROM CHESTERFIELD SIDINGS

LN3201
LN804
LN807
LN808
NW9001

165m4ch and 157m44ch
Major Projects

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

23/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7001733
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2875385

P2022/2910494

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

NLL CYCLIC TYPE 8 ROTR

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910666

P2022/2912889

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN



WORK: London Bridge DU - Track Maintenance

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0050 Mon

0050 Mon

2235 Fri

25/07/22

25/07/22

29/07/22

0450 Mon

0450 Mon

2359 Fri

Line 
Blockage

Line 
Blockage

Possession

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Down and Up 
Stoke

Loughborough Jn

Loughborough Jn

Foley Crossing

Blackfriars

Blackfriars Jn

Uttoxeter

P2022/2912851

P2022/2906690

GTR TO DIVERT VIA LONDON BRIDGE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

DERBY WORKS DELIVERY: MEIR TUNNEL PLTR: 
16-DAY BLOCKADE DAYS 1-7



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE-
ON-TRENT.



FREIGHT SERVICES DIVERTED VIA LICHFIELD 
TRENT VALLEY AND WICHNOR JN.



THIS POSSESSION CONTINUES AS 
P2022/2906632.

LN3213
LN3216
SO280

LN3505

25/07/22

25/07/22

22/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0205 Sun

0205 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0805 Sun

0805 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Sundon Loop

Down Fast

Up Fast

Up Slow

Down Slow

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Leagrave Jn

Bedford South Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Harlington

Luton North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2911346

P2022/2910470

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: FLITWICK STAGE 1


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD.

NLL CYCLIC TYPE 8 ROTR

LN3201

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

18Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910667

P2022/2837605

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0130 Tue

0130 Tue

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

02/08/22

02/08/22

03/08/22

03/08/22

04/08/22

04/08/22

05/08/22

05/08/22

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851530

P2022/2851531

P2022/2851600

P2022/2851662

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

02/08/22

02/08/22

03/08/22

03/08/22

04/08/22

04/08/22

05/08/22

05/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

02/08/22

02/08/22

02/08/22

02/08/22

03/08/22

03/08/22

03/08/22

03/08/22

04/08/22

04/08/22

04/08/22

04/08/22

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908453

P2022/2908454

P2022/2908455

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

LN101
LN3214

01/08/22

01/08/22

01/08/22

01/08/22

02/08/22

02/08/22

02/08/22

02/08/22

03/08/22

03/08/22

03/08/22

03/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Thu

2330 Thu

2330 Thu

2330 Thu

0001 Sat

2250 Mon

05/08/22

05/08/22

05/08/22

05/08/22

05/08/22

02/08/22

0530 Fri

0530 Fri

0530 Fri

0530 Fri

2359 Fri

0455 Tue

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Down and Up 
Stoke

Down & Up 
Stamford

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Foley Crossing

Uffington & Barnack 
LC (MCG)

Kings Cross

Kings Cross

Uttoxeter

Helpston Jn

P2022/2908456

P2022/2906632

P2022/2877381

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

DERBY WORKS DELIVERY: MEIR TUNNEL PLTR: 
16-DAY BLOCKADE DAYS 8-14



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE-
ON-TRENT.



FREIGHT SERVICES DIVERTED VIA LICHFIELD 
TRENT VALLEY AND WICHNOR JN.



THIS POSSESSION IS A CONTINUATION OF 
P2022/2906690 AND CONTINUES AS 
P2022/2906633.

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN101
LN3214

LN3505

LN147
LN3615

16m4ch and 14m15ch
Follow Up Tamping

04/08/22

04/08/22

04/08/22

04/08/22

30/07/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/7084581

Week 18  - Continued
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Version 1

EAS_V1_2022

2250 Tue

2250 Wed

2250 Thu

03/08/22

04/08/22

05/08/22

0455 Wed

0455 Thu

0455 Fri

Possession

Possession

Possession

Down & Up 
Stamford

Down & Up 
Stamford

Down & Up 
Stamford

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Uffington & Barnack 
LC (MCG)

Helpston Jn

Helpston Jn

Helpston Jn

P2022/2877326

P2022/2877328

P2022/2877351

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

PLTR UFFINGTON FOLLOW UP WORK



TRAINS DIVERTED VIA NOTTINGHAM AND 
GRANTHAM 



6L31 RETIMED TO DEPART PBO 0403 EAST JN 
0408, MARCH 0426, ELY WEST CURVE 0444 AND 
RUN ELY WEST CURVE, ARRIVE MIDDLETON 
TOWERS 0559

6E84 RETIMED TO DEPART MIDDLETON TOWERS 
AT 0838

6L38 TO BE RETIMED

LN147
LN3615

LN147
LN3615

LN147
LN3615

16m4ch and 14m15ch

16m4ch and 14m15ch

16m4ch and 14m15ch

Follow-Up Work

Follow-Up Work

Follow-Up Work

02/08/22

03/08/22

04/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7084623

W2022/7084491

W2022/7084492

Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

P2022/2875323 WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: BEDFORD STAGE 
1



BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

06/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

19Week
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Network Rail
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

12/08/22

12/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

2359 Fri

2359 Fri

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2889733

P2022/2912891

KO1A MML ELECTRIFICATION - BLOCKADE - DAYS
1-7.

THIS POSSESSION CONTINUES AS 
P2020/2889734.



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 
TO BE GIVEN UP AT 0640 / 0740 FOR START OF 
SERVICE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

LN3201
LN3231
LN3232
LN3525

LN3213
LN3216
SO280

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

0001 Sat

09/08/22

09/08/22

09/08/22

10/08/22

10/08/22

10/08/22

11/08/22

11/08/22

11/08/22

12/08/22

12/08/22

12/08/22

08/08/22

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0630 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

Down and Up 
Stoke

Belle Isle Jn

Copenhagen Jn

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Foley Crossing

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Uttoxeter

P2022/2909995

P2022/2909996

P2022/2909997

P2022/2909998

P2022/2906633

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

DERBY WORKS DELIVERY: MEIR TUNNEL PLTR: 
16-DAY BLOCKADE DAYS 15-16



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UTTOXETER AND STOKE-
ON-TRENT.



FREIGHT SERVICES DIVERTED VIA LICHFIELD 
TRENT VALLEY AND WICHNOR JN.



THIS POSSESSION IS A CONTINUATION OF 
P2022/2906632.

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN3505

08/08/22

08/08/22

08/08/22

09/08/22

09/08/22

09/08/22

10/08/22

10/08/22

10/08/22

11/08/22

11/08/22

11/08/22

06/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0400 Tue

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

16/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Slow

Up Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Radlett Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Mill Hill Broadway

P2022/2911447

P2022/2851466

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 2



2330 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

PERMANENT WAY INSPECTION BELSIZE TUNNEL 
SLOW LINES.



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN3201

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

16/08/22

20Week

Page180 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0001 Mon

0540 Mon

0540 Mon

13/08/22

13/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

19/08/22

19/08/22

2330 Sat

2330 Sat

0001 Mon

0540 Mon

0001 Mon

0001 Mon

0540 Mon

0540 Mon

0540 Mon

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down & Up 
Main/Fast

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/2889734 KO1A MML ELECTRIFICATION - BLOCKADE - DAYS
8-14.

IP CRSA: PLTR TAYLORS LODGE UP FAST.



THIS POSSESSION IS A CONTINUATION OF 
P2020/2889733 AND CONTINUES AS 
P2020/2889735.



0001 SAT to 2330 SAT AND 0540 MON TO 2359 FRI
TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



2330 SAT TO 0001 MON

NO ACCESS TO LEICESTER TO/FROM THE 
SOUTH. MML TRAINS DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN BIRMINGHAM AND 
LEICESTER. FREIGHT SERVICES FROM 
NUNEATON LINE DIVERTED VIA BURTON-ON-
TRENT.



0001 MON TO 0540 MON

NO ACCESS TO LEICESTER TO/FROM MARKET 
HARBOROUGH OR NUNEATON LINES. MML 
TRAINS DIVERTED VIA CORBY AND MANTON. 
FREIGHT TRAINS FROM NUNEATON LINE 
DIVERTED VIA BURTON-ON-TRENT.



ACCESS AVAILABLE TO/FROM THE BURTON 
GOODS LINE AT KNIGHTON JN BUT NO RUN-
ROUND FACILITY AVAILABLE AT KNIGHTON: 
TRAINS TO BE RE-ENGINED.

LN3201
LN3231
LN3232
LN3525

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0110 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0625 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2875334

P2022/2837607

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



2350 SAT TO 0110 SUN AND 0625 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0110 SUN TO 0625 SUN 

NO BOOKED TRAFFIC.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

LN3201

LN3213
LN3216
SO280

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0825 Sun

0825 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down Hendon

Up Hendon

Down Slow

Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

P2022/2875351 WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: SILKSTREAM 
STAGE 2

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2315 SAT TO 0225 SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0225 SUN TO 0825 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT HARPENDEN TO/FROM THE NORTH WITH RAIL 
REPLACEMENT ROAD SERVICE ST.APNCRAS-
HARPENDEN.

LN3201 20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0001 Mon

0540 Mon

0540 Mon

20/08/22

20/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

26/08/22

26/08/22

2330 Sat

2330 Sat

0001 Mon

0540 Mon

0001 Mon

0001 Mon

0540 Mon

0540 Mon

0540 Mon

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down & Up 
Main/Fast

Down and Up 
Main/Fast

Up & Down Slow

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/2889735 KO1A MML ELECTRIFICATION - BLOCKADE - DAYS
15-21.

IP CRSA: PLTR TAYLORS LODGE UP FAST.



THIS POSSESSION IS A CONTINUATION OF 
P2020/2889734 AND CONTINUES AS 
P2020/2889736.



0001 SAT to 2330 SAT AND 0540 MON TO 2359 FRI
TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



2330 SAT TO 0001 MON

NO ACCESS TO LEICESTER TO/FROM THE 
SOUTH. MML TRAINS DIVERTED VIA CORBY AND 
MANTON JN. RAIL REPLACEMENT ROAD SERVICE
TO OPERATE BETWEEN BIRMINGHAM AND 
LEICESTER. FREIGHT SERVICES FROM 
NUNEATON LINE DIVERTED VIA BURTON-ON-
TRENT.



0001 MON TO 0540 MON

NO ACCESS TO LEICESTER TO/FROM MARKET 
HARBOROUGH OR NUNEATON LINES. MML 
TRAINS DIVERTED VIA CORBY AND MANTON. 
FREIGHT TRAINS FROM NUNEATON LINE 
DIVERTED VIA BURTON-ON-TRENT.



ACCESS AVAILABLE TO/FROM THE BURTON 
GOODS LINE AT KNIGHTON JN BUT NO RUN-
ROUND FACILITY AVAILABLE AT KNIGHTON: 
TRAINS TO BE RE-ENGINED.

LN3201
LN3231
LN3232
LN3525

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

22/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2022/2912890

P2022/2763562

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11

LN3213
LN3216
SO280

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6746471

Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

2325 Tue

2325 Tue

2325 Tue

2325 Wed

2325 Wed

2325 Wed

2325 Thu

2325 Thu

2325 Thu

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

31/08/22

31/08/22

31/08/22

01/09/22

01/09/22

01/09/22

02/09/22

02/09/22

02/09/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0540 Wed

0540 Wed

0540 Wed

0540 Thu

0540 Thu

0540 Thu

0540 Fri

0540 Fri

0540 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Mill Hill Broadway

Kettering North Jn

Harrowden Jn

Wellingborough

Kettering North Jn

Harrowden Jn

Wellingborough

Kettering North Jn

Harrowden Jn

Wellingborough

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

Sharnbrook Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Wellingborough

Wellingborough

Sharnbrook Jn

Wellingborough

Wellingborough

P2022/2911365

P2022/2906687

P2022/2906688

P2022/2906689

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 2



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

IP CRSA: PREP WORKS PLTR IRCHESTER



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

IP CRSA: PREP WORKS PLTR IRCHESTER



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

IP CRSA: PREP WORKS PLTR IRCHESTER



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

LN3201

LN3201

LN3201

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

30/08/22

30/08/22

30/08/22

31/08/22

31/08/22

31/08/22

01/09/22

01/09/22

01/09/22

22Week
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EAS_V1_2022

2325 Mon

2325 Mon

2325 Mon

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

30/08/22

30/08/22

30/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

0540 Tue

0540 Tue

0540 Tue

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Fast/Main

Up & Down Slow

Up & Down Burton

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Kettering North Jn

Harrowden Jn

Wellingborough

Wigston North Jn

Wigston South Jn

Leicester South Jn

Wigston North Jn

Saffron Lane GF

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Sharnbrook Jn

Wellingborough

Wellingborough

Kettering South 
Jn

Kilby Bridge Jn

Kettering South 
Jn

Kilby Bridge Jn

Knighton Jn

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

P2022/2906686

P2022/2889736

IP CRSA: PREP WORKS PLTR IRCHESTER



TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES BETWEEN SHARNBROOK JN AND 
KETTERING NORTH JN.

KO1A MML ELECTRIFICATION - BLOCKADE - DAYS
22-23.

THIS POSSESSION IS A CONTINUATION OF 
P2020/2889735.



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

LN3201

LN3201
LN3231
LN3232
LN3525

29/08/22

29/08/22

29/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

30/08/22

30/08/22

31/08/22

31/08/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2837589

P2022/2851534

P2022/2851535

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

30/08/22

30/08/22

31/08/22

31/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0130 Thu

0130 Thu

0130 Fri

0130 Fri

01/09/22

01/09/22

02/09/22

02/09/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851663

P2022/2851624

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

01/09/22

01/09/22

02/09/22

02/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Fast

Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Harpenden Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden Jn

P2022/2911464 DERBY WORKS DELIVERY: PLTR LIMBURY ROAD 
DOWN FAST

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.

WEST HAMPSTEAD PSB RECONTROL: 
INTERLOCKING REHEARSALS EITHER STAGE 1 
CONTINGENCY OR STAGE 2 FOR SUNDON LOOP 
OR FLITWICK.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT HARPENDEN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HARPENDEN AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

23Week
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EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903081 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0015 Sun

0015 Sun

0015 Sun

2230 Sat

2230 Sat

2230 Sat

2345 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0715 Sun

0715 Sun

0715 Sun (5 hrs)

0545 Mon

0545 Mon

0545 Mon

1000 Sun

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Platform 4

Maintenance 
Siding

Down and Up Fast

Down Goods 
Loop

Wellingborough 
Down Sidings

Down Slow

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Dock Jn South

St. Pancras 
International

Dock Jn South

Wellingborough 
North Jn

Harrowden Jn

Wellingborough

Wellingborough 
North Jn

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

St. Pancras 
International

St. Pancras 
International

Sharnbrook Jn

Wellingborough

Sharnbrook Jn

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

P2022/2903267

P2022/2904684

P2022/2906762

2200 SAT TO 2345 SAT AND 1000 SUN TO 0545 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES.



2345 SAT TO 0030 SUN

DOWN TRAINS TO TRAVEL OVER THE UP SLOW 
UNDER SINGLE LINE WORKING ARRANGEMENTS.
NO ROUTE FOR UP TRAINS.



0030 SUN TO 0740 SUN 

NO BOOKED TRAFFIC. I.C.W. P2022/2875326.



0740 SUN TO 1000 SUN

UP TRAINS TO TRAVEL OVER THE UP SLOW. NO 
ROUTE FOR DOWN TRAINS.

DERBY WORKS DELIVERY: PLTR FIVE-BAR GATE 
UP EREWASH (CLAY CROSS NORTH)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

LN3201
SO400

LN3201

LN3201
LN3207
LN3252
LN3273

0m0ch and 0m0ch

58m29ch and 65m65ch

Track Maintenance

C14 Rerail Resleep Reball 
Form - Trax

04/09/22

04/09/22

04/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7167271

W2022/7101318
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2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

05/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2832285

P2022/2910463

BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B 

UID 124938

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0300 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



NLL CYCLIC TYPE 17

LN3201
LN806

EA1290
EA1300
EA1370
LN165
LN3210

149m0ch and 150m48ch
S&C Heavy Refurb

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7092505
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910471

P2022/2910668

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2912926 SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

LN3213
LN3216
SO280

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

12/09/22

12/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2875356 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

24Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0855 Sun

0855 Sun

19/09/22

17/09/22

17/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

0315 Mon

2340 Sat

2340 Sat

0315 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down Fast

Up Fast

Down Hendon

Up Hendon

Hendon Chord

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Hendon

Up Hendon

Up Fast

Down Fast

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Silkstream Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

P2022/2875345 IP CRSA: BRENT CURVE JN WH828A/B PTS S&C 
RENEWAL

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2300 FRI TO 2340 SAT AND 0855 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

16/09/22

16/09/22

16/09/22

16/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0215 Sun

0400 Mon

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

11/09/22

11/09/22

12/09/22

0545 Mon

0400 Mon

0545 Mon

0545 Mon

0400 Mon

0400 Mon

0400 Mon

1045 Sun

0610 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

North Reception 
Road No1 & No2

Depot Exit Road

Up Goods No1 & 
Up Goods No2

Down & Up 
Hendon

Down Carriage 
Loop

Down and Up 
Slow

Cricklewood 
Sidings

Up Fast

Down Fast

Up Slow

Down Slow

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Cricklewood South 
Jn

Radlett Jn

Cricklewood Depot

Radlett Jn

Radlett Jn

Radlett Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
Thameslink

Cricklewood 
Depot

West Hampstead 
North Jn

West Hampstead 
North Jn

Cricklewood 
South Jn

P2022/2904679 IP CRSA: PLTR CRICKLEWOOD UP SLOW



2300 SAT TO 0045 SUN AND 1045 SUN TO 0400 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN. 


ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING WEST HAMPSTEAD 
THAMESLINK AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT CRICKLEWOOD


NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. 
FREIGHT SERVICES BOOKED TO USE 
CRICKLEWOOD UP GOODS NOS.1&2 TO USE THE 
HENDON LINES.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. ECS 
FOR 9M02 SUN TO OUTBERTH AT ST.PANCRAS 
HIGH LEVEL PLATFORM 1 (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0545 SUN).



0610 SUN TO 1045 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



0400 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE FAST LINES. 

LN3201
LN3219
LN3222

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

P2022/2904679

P2022/2906763

ACCESS AVAILABLE TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH.

NO ACCESS TO/FROM THE NORTH: ECS TO 
REVERSE AT KENTISH TOWN.
DERBY WORKS DELIVERY: PLTR FIVE-BAR GATE 
UP EREWASH (CLAY CROSS NORTH)



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

LN3201
LN3207
LN3252
LN3273

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued

Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2200 Sat

2200 Sat

2200 Sat

2200 Sat

1245 Sun

12/09/22

11/09/22

11/09/22

12/09/22

12/09/22

0300 Mon

1245 Sun

1245 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Barrow Hill 
Goods
Down/Up Staveley
Goods
Down and Up 
Barrow Hill

Down Treeton 
Goods
Up Canklow 
Goods
No.1 Reception

No.2 Reception 
Line
No.3 Reception

Down and Up 
Barrow Hill

Barrow Hill North Jn

Masborough Jn

Masborough Sorting
Sidings South Jn

Barrow Hill North Jn

Beighton Jn

Barrow Hill South 
Jn

Chesterfield 
South Jn

Treeton Jn

Barrow Hill South 
Jn

Tapton Jn

P2022/2832341 BARROW HILL NORTH JN

C75 S&C REFURBISHMENT S4150A&B, S4152A&B, 
S4148A&B 

UID 124938

LNE&EM WORKS DELIVERY



NO ACCESS TO/FROM BARROW HILL SIDINGS 
THROUGHOUT



BARROW HILL RECEPTION ROADS 1 2 AND 3 TO 
BE CLEAR OF STABLED UNITS THROUGHOUT



TRAINS TO BE DIVERTED VIA TAPTON JN AND 
DORE STATION JN, SHIREOAKES OR SHEFFIELD 
STATION



2200 SAT TO 1245 SUN



NO ACCESS TO/FROM CHESTERFIELD PLATFORM
3



NO ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL



1245 SUN TO 0300 MON



ACCESS TO/FROM ROTHERHAM STEEL 
TERMINAL FROM THE NORTH ONLY

LN3201
LN806

149m0ch and 150m48ch
S&C Heavy Refurb

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7109609

Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910472

P2022/2910685

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0145 Sun

0145 Sun

0145 Sun

0145 Sun

12/09/22

12/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0345 Mon

0345 Mon

0145 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Holborn 
Fast/Down 
Cambria Spur
Up Cambria 
Spur/Up Holborn 
Fast
Down Brixton Spur

Up Brixton Spur

Down Cambria 
Spur
Up Cambria Spur

Turnback Siding

Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Blackfriars

Herne Hill

Cambria Jn

Loughborough Jn

Cambria Jn

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Loughborough Jn

Herne Hill

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2862749 NO OUTBERTHING IN PLATFORMS 3 & 4 AT 
BLACKFRIARS



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



LUL NORTHERN LINE TO BE OPEN



GTR TO TERMINATE 2 TPH INTO ST PANCRAS 
HIGH LEVEL



GTR TO BERTH IN BELLINGHAM SIDINGS



0145 SUN TO 0345 MON



SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR THAMESLINK TO RUN 2TPH LONDON 
BRIDGE TO WIMBLEDON VIA WEST CROYDON. 

2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT. 

THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).





WORK: London Bridge DU - Track Maintenance

WORK: Orpington DU - Track Maintenance

WORK: Works Delivery - Elephant and Castle Cat2 
rerail

WORK: Works Delivery - PL Medium refurb McDowell 
Road

WORK: Works Delivery - Loughborough Heavy 
Refurb

LN3213
SO280

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

2330 Mon

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Tue

11/09/22

11/09/22

11/09/22

11/09/22

13/09/22

13/09/22

13/09/22

13/09/22

14/09/22

14/09/22

14/09/22

14/09/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Canal 
Tunnel
Up Canal Tunnel

Incline

No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Platforms 7, 8, 9, 
10 and 11

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross Station

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

Kings Cross 
Station

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2776421

P2022/2908463

P2022/2908380

OHL MAINTENANCE 



TRAINS TO TRAVEL OVER FAST LINES AND BE 
REPLATFORMED AS NECESSARY.

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

EA1320
LN101
LN115
LN3214

LN101
LN3214

LN101
LN3214

0m0ch and 1m13ch
OHL Work

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

13/09/22

13/09/22

13/09/22

13/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6791380
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

15/09/22

15/09/22

15/09/22

15/09/22

16/09/22

16/09/22

16/09/22

16/09/22

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908482

P2022/2908483

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

14/09/22

14/09/22

14/09/22

14/09/22

15/09/22

15/09/22

15/09/22

15/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0855 Sun

0855 Sun

19/09/22

17/09/22

17/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

0315 Mon

2340 Sat

2340 Sat

0315 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

0315 Mon

0315 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down Fast

Up Fast

Down Hendon

Up Hendon

Hendon Chord

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Down Hendon

Up Hendon

Up Fast

Down Fast

Dudding Hill Jn

Radlett Jn

Silkstream Jn

Silkstream Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Silkstream Jn

Radlett Jn

Brent Curve Jn

Cricklewood 
South Jn

Hendon (London)

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

Cricklewood 
Curve Jn

Cricklewood 
South Jn

P2022/2875345 IP CRSA: BRENT CURVE JN WH828A/B PTS S&C 
RENEWAL

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2300 FRI TO 2340 SAT AND 0855 SUN TO 0315 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE SLOW 
LINES. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE. ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

16/09/22

16/09/22

16/09/22

16/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

25Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903082 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0205 Sun

0205 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0715 Sun

0715 Sun

0715 Sun (5 hrs)

0805 Sun

0805 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Fast

Platform 4

Maintenance 
Siding

Up Sundon Loop

Down Fast

Up Fast

Up Slow

Down Slow

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Dock Jn South

St. Pancras 
International

Dock Jn South

Leagrave Jn

Bedford South Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

St. Pancras 
International

St. Pancras 
International

Harlington

Luton North Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2903321

P2022/2911525

P2022/2910473

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: LEAGRAVE STAGE 
2



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD.

NLL CYCLIC TYPE 8 ROTR

LN3201
SO400

LN3201

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

0m0ch and 0m0ch
Track Maintenance

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7167273
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910650

P2022/2912927

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN



WORK: London Bridge DU - Track Maintenance

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0050 Mon

0050 Mon

2140 Mon

2140 Tue

2140 Wed

2140 Thu

2245 Sat

19/09/22

19/09/22

20/09/22

21/09/22

22/09/22

23/09/22

19/09/22

0450 Mon

0450 Mon

0540 Tue

0540 Wed

0540 Thu

0540 Fri

0540 Mon

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Down and Up 
Nuneaton

Down and Up 
Nuneaton

Down and Up 
Nuneaton

Down and Up 
Nuneaton

Down and Up 
Newark

Loughborough Jn

Loughborough Jn

Hinckley

Hinckley

Hinckley

Hinckley

Newark Castle

Blackfriars

Blackfriars Jn

Narborough

Narborough

Narborough

Narborough

Netherfield Jn

P2022/2912852

P2022/2906653

P2022/2906654

P2022/2906655

P2022/2906656

P2022/2906634

GTR TO DIVERT VIA LONDON BRIDGE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

HIGH OUTPUT BCS CROFT DOWN NUNEATON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NUNEATON AND LEICESTER.


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT SIDINGS.

HIGH OUTPUT BCS CROFT DOWN NUNEATON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NUNEATON AND LEICESTER.


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT SIDINGS.

HIGH OUTPUT BCS CROFT DOWN NUNEATON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NUNEATON AND LEICESTER.


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT SIDINGS.

HIGH OUTPUT BCS CROFT DOWN NUNEATON



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NUNEATON AND LEICESTER.


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT SIDINGS.

DERBY WORKS DELIVER: PLTR LOWDHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND LINCOLN.


FREIGHT SERVICES DIVERTED VIA 
SCUNTHORPE, DONCASTER AND CHESTERFIELD.

LN3213
LN3216
SO280

LN3232

LN3232

LN3232

LN3232

LN3625

19/09/22

19/09/22

19/09/22

20/09/22

21/09/22

22/09/22

17/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sat

0250 Sun

0600 Sun

0400 Tue

0010 Sun

0010 Sun

0010 Sun

25/09/22

25/09/22

25/09/22

27/09/22

25/09/22

25/09/22

25/09/22

0850 Sun

0600 Sun

0850 Sun

0500 Tue

0645 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Line 
Blockage

Possession

Possession

Possession

Down Fast

Up Fast

Down Slow

Up Slow

Down Slow

Up Slow

Down Slow

Up Slow

Down and Up 
Slow/High Level

Down and Up 
Fast/Main

Down and Up 
Nottingham

Flitwick Jn

Flitwick Jn

Harpenden Jn

Radlett Jn

Meadow Lane Jn

Sheet Stores Jn

Trent East Jn

Silkstream Jn

Mill Hill Broadway

Mill Hill Broadway

Mill Hill Broadway

Syston North Jn

Syston South Jn

Trent South Jn

P2022/2912666

P2022/2851467

P2022/2875382

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: RADLETT STAGE 2
BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2300 SAT TO 0250 SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



0250 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0850 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT HARPENDEN TO/FROM THE NORTH AND AT 
MILL HILL TO/FROM THE SOUTH WITH RAIL 
REPLACEMENT ROAD SERVICE BETWEEN.

PERMANENT WAY INSPECTION BELSIZE TUNNEL 
SLOW LINES.



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0010 SUN TO 0645 SUN

NO BOOKED TRAFFIC.



0645 SUN TO 0855 SUN

EMR INTERCITY SERVICES RE-TIMED TO TRAVEL 
VIA TOTON CENTRE (REVERSE) AND THENCE 
OVER THE HIGH LEVEL/SLOW LINES BETWEEN 
TOTON CENTRE AND SYSTON SOUTH JN. 



DIRECT ROUTE BETWEEN NOTTINGHAM AND 
DERBY UNAFFECTED. 



GOODS LINE AUTHORITY REQUIRED FOR DOWN 
TOTON GOODS BETWEEN TOTON CENTRE JN 
AND TOTON NORTH JN.

LN3201

LN3201

LN3201
LN3204
LN3261

24/09/22

25/09/22

25/09/22

27/09/22

25/09/22

25/09/22

25/09/22

26Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910474

P2022/2910651

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

27/09/22

27/09/22

28/09/22

28/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2837631

P2022/2851536

P2022/2851537

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

27/09/22

27/09/22

28/09/22

28/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0130 Thu

0130 Thu

0130 Fri

0130 Fri

2330 Fri

2330 Fri

29/09/22

29/09/22

30/09/22

30/09/22

03/10/22

03/10/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0505 Mon

0505 Mon

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Down and Up 
Grantham

Down and Up 
Newark

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Rectory Jn

Lowdham

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Netherfield Jn

Nottingham East 
Jn

P2022/2851625

P2022/2851626

P2022/2902942

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

IP CRSA: S&C RENEWAL NETHERFIELD JN FIXED 
DIAMOND AND 934/935 PTS



NO ROUTE BETWEEN NOTTINGHAM AND 
NEWARK CASTLE OR GRANTHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHT SERVICES DIVERTED VIA 
CHESTERFIELD, DONCASTER AND SCUNTHORPE.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3625

29/09/22

29/09/22

30/09/22

30/09/22

30/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0225 Sun

0225 Sun

0205 Sun

0205 Sun

2200 Mon

2200 Mon

0001 Tue

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

04/10/22

04/10/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0615 Sun

0615 Sun

0805 Sun

0805 Sun

2345 Mon

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hendon

Up Hendon

Down Slow

Up Slow

Up Tottenham

Up Goods No1 & 
Up Goods No2

Down Carriage 
Loop

Cricklewood 
Sidings

Down and Up Fast

Hendon Chord

Up Sundon Loop

Down Fast

Up Fast

Up Slow

Down Slow

Down 
Erewash/Barrow 
Hill
Up Barrow 
Hill/Erewash

Down 
Erewash/Barrow 
Hill

Silkstream Jn

Harpenden Jn

Tottenham North 
Curve Tunnel 1

Cricklewood Depot 
Jn

Cricklewood South 
Jn

Cricklewood Depot

Harpenden Jn

Silkstream Jn

Leagrave Jn

Bedford South Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Brent Curve Jn

Carlton Road Jn

Cricklewood 
South Jn

West Hampstead 
Thameslink

Cricklewood 
Depot

Dock Jn South

Hendon (London)

Harlington

Luton North Jn

Morton Jn

Morton Jn

P2022/2912672

P2022/2911526

P2022/2906741

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2315 SAT TO 0225 SUN AND 0615 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO/FROM CRICKLEWOOD DEPOT & 
SIDINGS. ANY ECS IN CRICKLEWOOD TO BE 
STABLED WITH PANTOGRAPHS LOWERED AND 
LOCKED. THAMESLINK ECS TO STABLE AT 
ST.PANCRAS INTERNATIONAL HIGH LEVEL 
PLATFORM 1 AND LUTON STATION PLATFORMS 
1-3/CRESCENT ROAD SIDINGS.



NO ACCESS TO/FROM RADLETT AGGREGATES 
TERMINAL.



0215 SUN TO 0615 SUN

NO BOOKED TRAFFIC. (NOTE: OHLE ISOLATIONS 
ON FAST LINES TO BE GIVEN-UP BY 0545 SUN TO 
RESTORE POWER TO THAMESLINK ECS STABLED
AT ST.PANCRAS).

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: SUNDON LOOP 
STAGE 2



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD.

HIGH OUTPUT BCS CONEY GREEN-DANESMOOR 
UP EREWASH



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



POSSESSION OF DOWN EREWASH TO BE GIVEN-
UP 2345-0001 FOR PASSAGE OF 4E68 ONLY.

LN3201

LN3201

LN3201
LN3207

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

04/10/22

27Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2200 Tue

2200 Tue

0001 Wed

2200 Wed

2200 Wed

0001 Thu

2200 Thu

2200 Thu

0001 Fri

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/10/22

05/10/22

05/10/22

05/10/22

06/10/22

06/10/22

06/10/22

07/10/22

07/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

2345 Tue

0600 Wed

0600 Wed

2345 Wed

0600 Thu

0600 Thu

2345 Thu

0600 Fri

0600 Fri

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Erewash/Barrow 
Hill
Up Barrow 
Hill/Erewash

Down 
Erewash/Barrow 
Hill

Down 
Erewash/Barrow 
Hill
Up Barrow 
Hill/Erewash

Down 
Erewash/Barrow 
Hill

Down 
Erewash/Barrow 
Hill
Up Barrow 
Hill/Erewash

Down 
Erewash/Barrow 
Hill

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Chesterfield North 
Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Morton Jn

Morton Jn

Morton Jn

Morton Jn

Morton Jn

Morton Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2906743

P2022/2906744

P2022/2906745

P2022/2837645

HIGH OUTPUT BCS CONEY GREEN-DANESMOOR 
UP EREWASH



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



POSSESSION OF DOWN EREWASH TO BE GIVEN-
UP 2345-0001 FOR PASSAGE OF 4E68 ONLY.

HIGH OUTPUT BCS CONEY GREEN-DANESMOOR 
UP EREWASH



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



POSSESSION OF DOWN EREWASH TO BE GIVEN-
UP 2345-0001 FOR PASSAGE OF 4E68 ONLY.

HIGH OUTPUT BCS CONEY GREEN-DANESMOOR 
UP EREWASH



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



POSSESSION OF DOWN EREWASH TO BE GIVEN-
UP 2345-0001 FOR PASSAGE OF 4E68 ONLY.

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



Core - Maintenance

LN3201
LN3207

LN3201
LN3207

LN3201
LN3207

LN3213
LN3216
SO280

04/10/22

04/10/22

05/10/22

05/10/22

05/10/22

06/10/22

06/10/22

06/10/22

07/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Thu

2330 Thu

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

04/10/22

04/10/22

05/10/22

05/10/22

06/10/22

06/10/22

07/10/22

07/10/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Line E and F

Platforms 7 to 10

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2912929

P2022/2908357

P2022/2908358

P2022/2908359

P2022/2908360

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

TRACK MAINTENANCE 

NEW ITEM 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER FAST LINES AND 
REPLATFORM IN PLATFORMS 0 TO 6

LN3213
LN3216
SO280

LN101
LN3214

LN101
LN3214

LN101
LN3214

LN101
LN3214

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

04/10/22

04/10/22

05/10/22

05/10/22

06/10/22

06/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
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EAS_V1_2022

2330 Fri

2330 Fri

03/10/22

03/10/22

0505 Mon

0505 Mon

Possession

Possession

Down and Up 
Grantham

Down and Up 
Newark

Rectory Jn

Lowdham

Netherfield Jn

Nottingham East 
Jn

P2022/2902942 IP CRSA: S&C RENEWAL NETHERFIELD JN FIXED 
DIAMOND AND 934/935 PTS



NO ROUTE BETWEEN NOTTINGHAM AND 
NEWARK CASTLE OR GRANTHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHT SERVICES DIVERTED VIA 
CHESTERFIELD, DONCASTER AND SCUNTHORPE.

LN3625 30/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0715 Sun

0715 Sun

0715 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Maintenance 
Siding

East Coast 
Mainline 
Connection
Down CTRL

CTRL Relief

Up CTRL

Dock Jn South

York Way North Jn

York Way South Jn

St. Pancras 
International

St. Pancras 
International

York Way South 
Jn

P2022/2903083 POSSESSION PART 1:

0015 SUN-0715 SUN

PLATFORMS 5-7/DN CTRL - BUFFER STOPS TO 
AF046

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF048

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO PTS 2040



POSSESSION PART 2:

0715 SUN- 0800 SUN

PLATFORMS 8-10/UP CTRL - BUFFER STOPS TO 
AF019

PLATFORMS 11-13/CTRL RELIEF - BUFFER STOPS
TO AF021



OHL ISOLATION TO BE GIVEN UP BY 0615 TO 
ALLOW TRAINS TO PAN UP.



ST PANCRAS INTERNATIONAL PLATFORMS 5-7 & 
DN CTRL TO BE GIVEN UP AT 0715 TO ALLOW 
FIRST ARRIVALS & DEPARTURES.

 

PLATFORM 10 TO REMAIN CLEAR.



POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1J78.



NO ACCESS TO TEMPLE MILLS INTERNATIONAL 
DEPOT (MOVEMENTS WITHIN THE DEPOT NOT 
AFFECTED).

TRAINS MAY BE STABLED IN 3 INTERNATIONAL 
HIGH SPEED PLATFORMS AND 1 DOMESTIC HIGH 
SPEED PLATFORM.



PLATFORMS 3&4 AVAILABLE AT ASHFORD FOR 
STABLING.



NO TRAINS TO BE STABLED IN PLATFORMS AT 
STRATFORD INTERNATIONAL.



BERTHING WILL BE AVAILABLE AT EBBSFLEET 
INTERNATIONAL STATION FOR 2 EUROSTAR 
UNITS.



NOTE THAT, SUBJECT TO SATISFACTORY 
SECRUITY ARRANGEMENTS AT EBBSFLEET, THE 
ASHFORD PLATFORM OPTION WILL BE 
CONSIDERED AS AN ALTERNATIVE.



POINTS 2005 HALF SET RENEWAL

LN3201
SO400
SO410

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route
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Version 1

EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0205 Sun

0205 Sun

09/10/22

09/10/22

09/10/22

17/10/22

17/10/22

17/10/22

17/10/22

09/10/22

09/10/22

0715 Sun

0715 Sun

0715 Sun (5 hrs)

0530 Mon

0530 Mon

0300 Mon

0300 Mon

0805 Sun

0805 Sun

Line 
Blockage

Line 
Blockage

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Fast

Platform 4

Maintenance 
Siding

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

Hendon Chord

Up Sundon Loop

Down Fast

Up Fast

Up Slow

Down Slow

Dock Jn South

St. Pancras 
International

Dock Jn South

Luton South Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Leagrave Jn

Bedford South Jn

St. Pancras 
International

St. Pancras 
International

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

Harlington

Luton North Jn

P2022/2903341

P2022/2907167

P2022/2911527

IP ENHANCEMENTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: RADLETT JN S&C 
HEAVY REFURBISHMENT.

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: ST.ALBANS AND 
HARPENDEN STAGE 2



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: FLITWICK STAGE 2


RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LUTON AND BEDFORD.

LN3201
SO400

LN3201

LN3201

0m0ch and 0m0ch
Track Maintenance

09/10/22

09/10/22

09/10/22

14/10/22

15/10/22

15/10/22

15/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/7167187
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Network Rail
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EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0900 Sun

0650 Sun

0900 Sun

0900 Sun

0900 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Chellaston

Down and Up 
Erewash

Down and Up 
Trent East Curve

Down and Up 
Nottingham

Down and Up 
Main

Platform 3

Platform 4

Down Tamworth 
Slow
Up Tamworth 
Slow
Down Main

Up Main

Derby Pilot Line

E Line

F Line

Derby Pilot Siding

Elliots LC (UWC)

North Erewash LC 
(CCTV)

Sheet Stores Jn

Meadow Lane LC 
(CCTV)

Sawley LC

Derby

L and NW Jn

Derby

Derby

Derby London Road 
Jn

Derby London Road 
Jn

Sheet Stores Jn

Trent East Jn

Trent South Jn

Derby

Derby London 
Road Jn

Spondon LC

Way & Works Jn

Way & Works Jn

P2022/2875391

P2022/2875331

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0045 SUN TO 0650 SUN

NO BOOKED TRAFFIC.



0650 SUN TO 0900 SUN

EMR SERVICES TO/FROM DERBY DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE), ALFRETON AND TOTON.

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



NO ROUTE INTO DERBY STATION TO/FROM THE 
SPONDON DIRECTION. TRAINS DIVERTED VIA 
AMBERGATE JN, CHESTERFIELD PLATFORM 2 
(REVERSE) AND ALFRETON.



NO ACCESS TO PLATFORMS 3&4: TRAINS TO USE
PLATFORMS 5&6.



NO ACCESS TO/FROM ETCHES PARK DEPOT AT 
WAY&WORKS JN, ALL TRAINS TO USE THE PILOT 
LINE/F&I LINE AND REVERSE ON CHADDESDEN 
CURVE AS REQUIRED.



NO ACCESS TO/FROM RTC OR LITCHURCH LANE 
WORKS.

LN3201
LN3204
LN3207
LN3228
LN3520

LN3201
LN3501

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2330 Fri

2330 Fri

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

17/10/22

17/10/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down and Up 
Grantham

Down and Up 
Newark

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Rectory Jn

Lowdham

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Netherfield Jn

Nottingham East 
Jn

P2022/2837646

P2022/2902923

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge - Track Maintenance

IP CRSA: S&C RENEWAL NETHERFIELD JN 927A/B 
PTS



NO ROUTE BETWEEN NOTTINGHAM AND 
NEWARK CASTLE OR GRANTHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHT SERVICES DIVERTED VIA 
CHESTERFIELD, DONCASTER AND SCUNTHORPE.

LN3213
LN3216
SO280

LN3625

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

14/10/22

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

0300 Sat

0300 Sat

0300 Sat

17/10/22

17/10/22

17/10/22

17/10/22

0530 Mon

0530 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Slow

Down Hendon

Up Hendon

Hendon Chord

Luton South Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Cricklewood 
South Jn

Cricklewood

Cricklewood 
Curve Jn

Hendon (London)

P2022/2907167 IP ENHANCEMENTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: RADLETT JN S&C 
HEAVY REFURBISHMENT.

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: ST.ALBANS AND 
HARPENDEN STAGE 2



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE SLOW LINES.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201 14/10/22

15/10/22

15/10/22

15/10/22

29Week
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Network Rail
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EAS_V1_2022

2140 Mon

0010 Tue

0010 Tue

2140 Tue

0010 Wed

0010 Wed

18/10/22

18/10/22

18/10/22

19/10/22

19/10/22

19/10/22

0010 Tue

0540 Tue

0540 Tue

0010 Wed

0540 Wed

0540 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Spondon LC

Derby

Derby London Road 
Jn

Spondon LC

Derby

Derby London Road 
Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

P2022/2906755

P2022/2906756

HIGH OUTPUT BCS BORROWASH-DRAYCOTT UP 
MAIN



2140 TO 0010 

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0010 TO 0540

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

HIGH OUTPUT BCS BORROWASH-DRAYCOTT UP 
MAIN



2140 TO 0010 

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0010 TO 0540

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

LN3201

LN3201

17/10/22

18/10/22

18/10/22

18/10/22

19/10/22

19/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2140 Wed

0010 Thu

0010 Thu

2140 Thu

0010 Fri

0010 Fri

20/10/22

20/10/22

20/10/22

21/10/22

21/10/22

21/10/22

0010 Thu

0540 Thu

0540 Thu

0010 Fri

0540 Fri

0540 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Down and Up 
Main

Platform 5

Platform 6

Down and Up 
Main

Spondon LC

Derby

Derby London Road 
Jn

Spondon LC

Derby

Derby London Road 
Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

Sheet Stores Jn

Derby

Sheet Stores Jn

P2022/2906757

P2022/2906758

HIGH OUTPUT BCS BORROWASH-DRAYCOTT UP 
MAIN



2140 TO 0010 

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0010 TO 0540

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

HIGH OUTPUT BCS BORROWASH-DRAYCOTT UP 
MAIN



2140 TO 0010 

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



0010 TO 0540

TRAINS DIVERTED VIA CASTLE DONINGTON AND 
STENSON JN (REVERSE), OR VIA TOTON AND 
ALFRETON. 



TRAINS TO USE PLATFORMS 1-4 AT DERBY 
STATION. AT WAY AND WORKS JN, ACCESS 
MAINTAINED TO ETCHES PARK SIDINGS VIA 
DERBY PILOT LINE/BYPASS LINE AND DERBY 
STATION NORTH JN, WITH REVERSAL ON 
CHADDESDEN CURVE AS REQUIRED.  



ACCESS MAINTAINED TO RTC SIDINGS VIA 
POWER BOX ROAD FROM PLATFORMS 3 & 4 
ONLY.

LN3201

LN3201

19/10/22

20/10/22

20/10/22

20/10/22

21/10/22

21/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
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EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0915 Sun

0915 Sun

0800 Sun

0915 Sun

0800 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Attenborough 
Curve
Lenton Curve

A Line

Lines B, C and 
D/Platforms 4 and 
5
Up Mansfield

Down Mansfield

Down and Up 
Erewash

Down and Up 
Trent East Curve

All Lines

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Meadow Lane Jn

Lenton North Jn

Nottingham

Radford Jn

North Erewash LC 
(CCTV)

Sheet Stores Jn

Mansfield Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Attenborough Jn

Lenton South Jn

Mansfield Jn

Trent East Jn

Trent South Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2875386

P2022/2912930

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0040 SUN TO 0800 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
WEST. EMR LONDON SERVICES TO START FROM 
EAST MIDLANDS PARKWAY WITH RAIL 
REPLACEMENT ROAD SERVICE FROM  
NOTTINGHAM. PLATFORMS 4 AND 5 AT 
NOTTINGHAM TO BE KEPT CLEAR.



0800 SUN TO 0915 SUN

ACCESS AVAILABLE TO NOTTINGHAM FROM THE 
WEST VIA LINE A AND UP MANSFIELD TO/FROM 
RADFORD JN. 



NORTHERN SERVICE 5Y18 DIVERTED VIA THE 
EREWASH VALLEY.



DERBY-NOTTINGHAM SERVICES UNABLE TO 
RUN, RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE.

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

LN3204
LN3207
LN3228
LN3249
LN3252
LN3264

LN3213
LN3216
SO280

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Fri

2330 Fri

17/10/22

17/10/22

0505 Mon

0505 Mon

Possession

Possession

Down and Up 
Grantham

Down and Up 
Newark

Rectory Jn

Lowdham

Netherfield Jn

Nottingham East 
Jn

P2022/2902923 IP CRSA: S&C RENEWAL NETHERFIELD JN 927A/B 
PTS



NO ROUTE BETWEEN NOTTINGHAM AND 
NEWARK CASTLE OR GRANTHAM. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE.



FREIGHT SERVICES DIVERTED VIA 
CHESTERFIELD, DONCASTER AND SCUNTHORPE.

LN3625 14/10/22

14/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

24/10/22

24/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2875357 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

23/10/22

30Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
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EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0045 Sun

0215 Sun

0400 Mon

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

23/10/22

23/10/22

24/10/22

0545 Mon

0400 Mon

0545 Mon

0545 Mon

0400 Mon

0400 Mon

0400 Mon

1045 Sun

0610 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

North Reception 
Road No1 & No2

Depot Exit Road

Up Goods No1 & 
Up Goods No2

Down & Up 
Hendon

Down Carriage 
Loop

Down and Up 
Slow

Cricklewood 
Sidings

Up Fast

Down Fast

Up Slow

Down Slow

Cricklewood Depot

Cricklewood Depot 
Jn

Silkstream Jn

Cricklewood South 
Jn

Radlett Jn

Cricklewood Depot

Radlett Jn

Radlett Jn

Radlett Jn

Cricklewood 
Depot

Cricklewood 
South Jn

Hendon (London)

West Hampstead 
Thameslink

Cricklewood 
Depot

West Hampstead 
North Jn

West Hampstead 
North Jn

Cricklewood 
South Jn

P2022/2904772 IP CRSA: PLTR CRICKLEWOOD UP SLOW



2300 SAT TO 0045 SUN AND 1045 SUN TO 0400 
MON

TRAINS RE-TIMED TO TRAVEL OVER THE FAST 
LINES BETWEEN ST.PANCRAS AND RADLETT JN. 


ENGINEERING ALLOWANCE REQUIRED IN UP 
TRAINS APPROACHING WEST HAMPSTEAD 
THAMESLINK AS FOLLOWS:

[3]MINS FOR NON-STOP SERVICES

[2]MINS FOR TRAINS CALLING AT CRICKLEWOOD


NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. 
FREIGHT SERVICES BOOKED TO USE 
CRICKLEWOOD UP GOODS NOS.1&2 TO USE THE 
HENDON LINES.



0045 SUN TO 0215 SUN

DOWN TRAINS TO TRAVEL OVER THE DOWN 
FAST LINE. NO ROUTE FOR UP TRAINS (NO 
BOOKED UP SERVICES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



0215 SUN TO 0610 SUN

NO BOOKED TRAFFIC.



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED. ECS 
FOR 9M02 SUN TO OUTBERTH AT ST.PANCRAS 
HIGH LEVEL PLATFORM 1 (NOTE: OHLE POWER 
RESTORED TO ST.PANCRAS AT 0545 SUN).



0610 SUN TO 1045 SUN

TRAINS TO TRAVEL OVER THE DOWN FAST 
UNDER SINGLE LINE WORKING ARRANGEMENTS 
BETWEEN RADLETT JN AND WEST HAMPSTEAD 
NORTH JN (REFER TO STRUCTURE FOR THE 
AMENDED TRAIN PLAN FOR ALLOWANCES).



NO ACCESS TO CRICKLEWOOD DEPOT: ANY ECS 
STABLED AT CRICKLEWOOD TO HAVE 
PANTOGRAPHS LOWERED AND LOCKED.



0400 MON TO 0545 MON

TRAINS TO TRAVEL OVER THE FAST LINES. 

LN3201
LN3219
LN3222

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2022

0001 Sat

0001 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

1015 Sun

1015 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

23/10/22

23/10/22

23/10/22

23/10/22

2330 Sat

2330 Sat

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

0525 Mon

0525 Mon

1015 Sun

1015 Sun

1015 Sun

1015 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main/Fast

Up & Down Slow

Up & Down Slow

Up & Down Burton

Down Fast/Main

Up Fast/Main

Up & Down Goods

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Main/Fast

Up & Down Slow

Down and Up 
Grantham

Platform 1

Platform 2

Down and Up 
Newark

Eastcroft Down 
Siding

Wigston North Jn

Wigston South Jn

Wigston North Jn

Saffron Lane GF

Leicester South Jn

Knighton Jn

Narborough

Glen Parva Jn

Wigston North Jn

Wigston South Jn

Rectory Jn

Nottingham

Stoke Lane LC AHB

Nottingham East Jn

Kettering South 
Jn

Kilby Bridge Jn

Kilby Bridge Jn

Knighton Jn

Market 
Harborough

Wigston North Jn

Wigston South Jn

Kettering South 
Jn

Kilby Bridge Jn

Netherfield Jn

Nottingham

Nottingham

P2022/2904772

P2022/2889737

P2022/2875338

ACCESS AVAILABLE TO CRICKLEWOOD DEPOT 
TO/FROM THE SOUTH.

NO ACCESS TO/FROM THE NORTH: ECS TO 
REVERSE AT KENTISH TOWN.
KO1A MML ELECTRIFICATION - OB38 BRIDGE 
JACKING.



TRAINS DIVERTED VIA CORBY AND MANTON JN.



RUN-ROUND FACILITY MAINTAINED BETWEEN 
WIGSTON NORTH JN AND KNIGHTON JN FOR 
FREIGHT TRAFFIC.



NO ACCESS TO LEICESTER TO/FROM THE SOUTH
BETWEEN 2330 SAT-1015 SUN (NO BOOKED 
TRAFFIC).

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



0200 SUN TO 0810 SUN

NO BOOKED TRAFFIC. PLATFORMS 1 AND 2 TO 
BE KEPT CLEAR. NO ACCESS TO/FROM 
EASTCROFT DEPOT.



0810 SUN TO 1015 SUN

NO ACCESS TO NOTTINGHAM TO/FROM THE 
EAST. RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NOTTINGHAM AND 
LINCOLN/GRANTHAM.



PLATFORMS 1 AND 2 TO BE KEPT CLEAR. NO 
ACCESS TO/FROM EASTCROFT DEPOT.

LN3201
LN3231
LN3232
LN3525

LN3204
LN3625
LN3635

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0130 Tue

0130 Tue

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

25/10/22

25/10/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0430 Tue

0430 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow/Down 
Holborn
Up Holborn/Up 
Holborn Slow
Down Snowhill 
Spur

Down Snowhill

Up Snowhill

Down Brixton Spur

Up Brixton Spur

Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
Down Cambria 
Spur
Up Cambria Spur

1 & 2 Sidings

Turnback Siding

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Herne Hill

Dickens Jn

Metropolitan Jn

Loughborough Jn

Loughborough Jn

Cambria Jn

Smithfield Sidings

Herne Hill

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Canterbury Road 
Jn

Farringdon

Loughborough Jn

Smithfield Sidings

Herne Hill

Canal Tunnels Jn

City Thameslink

P2022/2862750

P2022/2851538

SMITHFIELD SIDINGS TO BE OUTBERTHED



LUL NORTHERN LINE TO BE OPEN



GTR TO STBALE IN PLATFORM 4 AT 
BLACKFRIARS



PLATFORM 3 AT BLACKFIRARS TO BE 
OUTBERTEHED



GTR TO STABLE IN PLATFORMS 10-15 AT 
LONDON BRIDGE



GTR BLACKFRIARS TO SEVENOAKS VIA CATFORD
TRAINS TO BE DIVERTED TO/FROM VICTORIA 
PLATFORM 3



GTR THAMESLINK TO RUN 2TPH LONDON 
BRIDGE TO WIMBLEDON VIA WEST CROYDON. 
2TPH LONDON BRIDGE TO BRIGHTON AND 
BERTH 6 UNITS IN SELHURST DEPOT. 
THAMESLINK CATFORD LOOP SERVICES 
DIVERTED TO VICTORIA (E).





WORK: London Bridge DU - Track Maintenance 

WORK: Orpington DU - Track Maintenance 



CORE: Reballast, Resleeper, Rerail - Trax

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
SO280

LN3213
LN3214
SO280

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

25/10/22

25/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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EAS_V1_2022

0130 Wed

0130 Wed

0130 Thu

0130 Thu

0130 Fri

0130 Fri

2330 Mon

2330 Mon

2330 Mon

2330 Mon

26/10/22

26/10/22

27/10/22

27/10/22

28/10/22

28/10/22

25/10/22

25/10/22

25/10/22

25/10/22

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Fri

0430 Fri

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

Kings Cross

Kings Cross

P2022/2851539

P2022/2851606

P2022/2851607

P2022/2908464

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

LN101
LN3214

26/10/22

26/10/22

27/10/22

27/10/22

28/10/22

28/10/22

24/10/22

24/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

26/10/22

26/10/22

26/10/22

26/10/22

27/10/22

27/10/22

27/10/22

27/10/22

28/10/22

28/10/22

28/10/22

28/10/22

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908465

P2022/2908466

P2022/2908467

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

LN101
LN3214

25/10/22

25/10/22

25/10/22

25/10/22

26/10/22

26/10/22

26/10/22

26/10/22

27/10/22

27/10/22

27/10/22

27/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0545 Mon

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down Fast

Up Fast

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Flitwick Jn

Harpenden Jn

Bedford Midland

Bedford St. Johns

Harlington

Harpenden Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Harpenden Jn

P2022/2911682 DERBY WORKS DELIVERY: PLTR LIMBURY ROAD 
DOWN FAST

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.

IP ENHANCEMENTS: MML KO1A OHLE WORKS

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: LUTON STAGE 2



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT HARPENDEN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN HARPENDEN AND BEDFORD. 



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

LN3140
LN3201

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31Week
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Network Rail
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EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910475

P2022/2910686

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

2330 Mon

2330 Mon

2330 Mon

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

01/11/22

01/11/22

01/11/22

02/11/22

02/11/22

02/11/22

03/11/22

03/11/22

03/11/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Copenhagen Jn

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Belle Isle Jn

Copenhagen Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Kings Cross

Kings Cross

Kings Cross

P2022/2912931

P2022/2910025

P2022/2910026

P2022/2910081

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

LN3213
LN3216
SO280

LN101
LN3214

LN101
LN3214

LN101
LN3214

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

01/11/22

01/11/22

01/11/22

02/11/22

02/11/22

02/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2330 Thu

2330 Thu

2330 Thu

2140 Mon

2140 Mon

2140 Tue

2140 Tue

2140 Wed

2140 Wed

2140 Thu

2140 Thu

04/11/22

04/11/22

04/11/22

01/11/22

01/11/22

02/11/22

02/11/22

03/11/22

03/11/22

04/11/22

04/11/22

0530 Fri

0530 Fri

0530 Fri

0540 Tue

0540 Tue

0540 Wed

0540 Wed

0540 Thu

0540 Thu

0540 Fri

0540 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

A&B Line

C Line/Up Fast

Platform 0

Platforms 1 to 4

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Nuneaton

Down and Up 
South Curve

Down and Up 
Nuneaton

Down and Up 
South Curve

Belle Isle Jn

Copenhagen Jn

Kings Cross

Hinckley

Glen Parva Jn

Hinckley

Glen Parva Jn

Hinckley

Glen Parva Jn

Hinckley

Glen Parva Jn

Kings Cross

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

Wigston North Jn

Wigston South Jn

P2022/2910082

P2022/2906657

P2022/2906658

P2022/2906659

P2022/2906660

TRACK MAINTENANCE 

FOOTPRINT P 1 IN 12 FOR NEW KINGS CROSS 
LAYOUT



TRAINS TO TRAVEL OVER THE SLOW LINES AND 
TO BE REPLATFORMED AS NECESSARY

HIGH OUTPUT BCS CROFT DOWN NUNEATON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NUNEATON AND LEICESTER.


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT SIDINGS.

HIGH OUTPUT BCS CROFT DOWN NUNEATON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NUNEATON AND LEICESTER.


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT SIDINGS.

HIGH OUTPUT BCS CROFT DOWN NUNEATON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NUNEATON AND LEICESTER.


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT SIDINGS.

HIGH OUTPUT BCS CROFT DOWN NUNEATON.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NUNEATON AND LEICESTER.


FREIGHT SERVICES DIVERTED VIA BURTON-ON-
TRENT.



NO ACCESS TO/FROM CROFT SIDINGS.

LN101
LN3214

LN3231
LN3232

LN3231
LN3232

LN3231
LN3232

LN3231
LN3232

03/11/22

03/11/22

03/11/22

31/10/22

31/10/22

01/11/22

01/11/22

02/11/22

02/11/22

03/11/22

03/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2210 Sat

2210 Sat

2210 Sat

31/10/22

31/10/22

31/10/22

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Corby

ACE Sidings

Melton Mowbray

Manton Jn

Manton Jn

Ketton LC

Wing Tunnel

Wing Tunnel

P2022/2906650 HIGH OUTPUT BCS SAXBY-BRENTINGBY UP MAIN


CROSS COUNTRY SERVICES TO 
START/TERMINATE AT MELTON MOWBRAY AND 
STAMFORD WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



EMR AND FREIGHT SERVICES DIVERTED VIA 
NOTTINGHAM, SLEAFORD AND SPALDING.

LN3615 29/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0805 Sun

0400 Tue

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

08/11/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0900 Sun

0500 Tue

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Line 
Blockage

Down and Up Fast

Up and Down 
Platform Loop

Up & Down 
Bletchley
Up & Down Goods

Run Round 
Sidings
Up Sundon Loop

Down and Up 
Slow

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Down and Up Fast

Down Slow

Up Slow

Bedford North Jn 
(inc.)

Bedford Midland

Bedford Midland

Leagrave Jn

Bedford North Jn 
(inc.)

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Bedford North Jn

Radlett Jn

Luton North Jn

Bedford Midland

Bedford St. Johns

Harlington

Luton North Jn

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Luton North Jn

Mill Hill Broadway

P2022/2875326

P2022/2851468

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: BEDFORD STAGE 
2

BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2305 SAT TO 0005 SUN AND 0805 SUN TO 0900 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES 
BETWEEN HARPENDEN JN AND BEDFORD. 



0005 SUN TO 0805 SUN

ALL LINES BLOCKED. THAMESLINK SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LUTON AND BEDFORD. SHUNT MOVES 
AVAILABLE AT LUTON NORTH JN.



NO ACCESS TO CAULDWELL DEPOT, BEDFORD 
CS OR JOWETT CS. ANY ECS IN THE BEDFORD 
AREA TO BE STABLED WITH PANTOGRAPHS 
LOWERED AND LOCKED.

PERMANENT WAY INSPECTION BELSIZE TUNNEL 
SLOW LINES.



TRAINS TO TRAVEL OVER THE FAST LINES.



NO ACCESS TO CRICKLEWOOD DEPOT OR UP & 
DOWN GOODS LOOPS TO/FROM THE NORTH. 
THAMESLINK ECS TO REVERSE AT KENTISH 
TOWN. FREIGHT SERVICES BOOKED FOR 
REGULATING AT CRICKLEWOOD TO USE THE 
HENDON LINES.

LN3140
LN3201

LN3201

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

08/11/22

32Week

Page238 of 259



Electronic Copy - Uncontrolled when printed

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0110 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0625 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Fuel & Inspection 
Line

Derby Pilot Line

Platform 1

Platform 2

C Line

D Line

A Line

B Line

Platform 5

Platform 6

Chaddesden 
Sidings

Platform 3

Platform 4

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Derby

Derby Station North 
Jn

Derby Station North 
Jn

St. Marys South Jn

Derby Station North 
Jn

Derby Jn

Derby Station North 
Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Derby

Derby London 
Road Jn

Derby Station 
North Jn

Way & Works Jn

Derby Jn

Derby London 
Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2875335

P2022/2910476

DERBY MAINTENANCE DELIVERY UNIT: CYCLICAL
MAINTENANCE.



2350 SAT TO 0110 SUN AND 0625 SUN TO 0730 
SUN 

NO ACCESS TO PLATFORMS 5&6: TRAINS RE-
PLATFORMED TO USE PLATFORMS 3 OR 4. 



NO ACCESS TO CHADDESDEN CURVE: ALL 
MOVEMENTS TO/FROM ETCHES PARK DEPOT TO 
USE DERBY PILOT LINE (SERVICE PLATFORM) TO
REVERSE OR RUN VIA WAY & WORKS JN AND 
REVERSE AS REQUIRED.



0110 SUN TO 0625 SUN 

NO BOOKED TRAFFIC.

NLL CYCLIC TYPE 8 ROTR

LN3201

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2910687

P2022/2837636

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



Core - Maintenance

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

LN3213
LN3216
SO280

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2022

2210 Sat

2210 Sat

2210 Sat

07/11/22

07/11/22

07/11/22

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Corby

ACE Sidings

Melton Mowbray

Manton Jn

Manton Jn

Ketton LC

Wing Tunnel

Wing Tunnel

P2022/2906703 HIGH OUTPUT BCS SAXBY-BRENTINGBY UP MAIN


CROSS COUNTRY SERVICES TO 
START/TERMINATE AT MELTON MOWBRAY AND 
STAMFORD WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



EMR AND FREIGHT SERVICES DIVERTED VIA 
NOTTINGHAM, SLEAFORD AND SPALDING.

LN3615 05/11/22

05/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0555 Sun

0555 Sun

0555 Sun

0555 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Hendon Chord

Down Fast

Up Fast

Down and Up 
Hendon

Run Round Road

Down and Up 
Tottenham

Up Goods No1 & 
Up Goods No2

Down and Up 
Moorgate

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Silkstream Jn

Harpenden Jn

Silkstream Jn

West Hampstead 
North Jn

Junction Road Jn

Cricklewood Depot 
Jn

Kentish Town Jn

Harpenden Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

Carlton Road Jn

Cricklewood 
South Jn

Kentish Town

Kentish Town Jn

P2022/2875346 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MTCE.



2340 SAT TO 0215 SUN AND 0555 SUN TO 0855 
SUN

TRAINS TO TRAVEL OVER THE SLOW LINES.



3 PLATFORMS AVAILABLE FOR EMT STABLING AT
ST.PANCRAS HIGH LEVEL.



THAMESLINK SERVICES TO RUN TO/FROM 
ST.PANCRAS INTERNATIONAL LOW LEVEL.



0215 SUN TO 0555 SUN

NO BOOKED TRAFFIC. 3 PLATFORMS AVAILABLE 
FOR EMT STABLING AT ST.PANCRAS HIGH LEVEL.

LN3201
LN3210
LN3213
LN3219
LN3222

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

33Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

2200 Mon

2200 Mon

0001 Tue

21/11/22

19/11/22

21/11/22

21/11/22

21/11/22

21/11/22

14/11/22

15/11/22

15/11/22

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

2345 Mon

0600 Tue

0600 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Down 
Erewash/Barrow 
Hill
Up Barrow 
Hill/Erewash

Down 
Erewash/Barrow 
Hill

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

Morton Jn

Morton Jn

P2022/2907181

P2022/2906746

IP ENHANCEMENTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: HENDON DOWN SLOW
PLTR

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: 
ST.ALBANS/HARPENDEN STAGE 3



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

HIGH OUTPUT BCS CONEY GREEN-DANESMOOR 
UP EREWASH



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



POSSESSION OF DOWN EREWASH TO BE GIVEN-
UP 2345-0001 FOR PASSAGE OF 4E68 ONLY.

LN3201

LN3201
LN3207

18/11/22

18/11/22

19/11/22

19/11/22

19/11/22

21/11/22

14/11/22

14/11/22

15/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
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EAS_V1_2022

2200 Tue

2200 Tue

0001 Wed

2200 Wed

2200 Wed

0001 Thu

2200 Thu

2200 Thu

0001 Fri

15/11/22

16/11/22

16/11/22

16/11/22

17/11/22

17/11/22

17/11/22

18/11/22

18/11/22

2345 Tue

0600 Wed

0600 Wed

2345 Wed

0600 Thu

0600 Thu

2345 Thu

0600 Fri

0600 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Erewash/Barrow 
Hill
Up Barrow 
Hill/Erewash

Down 
Erewash/Barrow 
Hill

Down 
Erewash/Barrow 
Hill
Up Barrow 
Hill/Erewash

Down 
Erewash/Barrow 
Hill

Down 
Erewash/Barrow 
Hill
Up Barrow 
Hill/Erewash

Down 
Erewash/Barrow 
Hill

Chesterfield North 
Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Chesterfield North 
Jn

Morton Jn

Morton Jn

Morton Jn

Morton Jn

Morton Jn

Morton Jn

P2022/2906747

P2022/2906748

P2022/2906749

HIGH OUTPUT BCS CONEY GREEN-DANESMOOR 
UP EREWASH



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



POSSESSION OF DOWN EREWASH TO BE GIVEN-
UP 2345-0001 FOR PASSAGE OF 4E68 ONLY.

HIGH OUTPUT BCS CONEY GREEN-DANESMOOR 
UP EREWASH



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



POSSESSION OF DOWN EREWASH TO BE GIVEN-
UP 2345-0001 FOR PASSAGE OF 4E68 ONLY.

HIGH OUTPUT BCS CONEY GREEN-DANESMOOR 
UP EREWASH



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



POSSESSION OF DOWN EREWASH TO BE GIVEN-
UP 2345-0001 FOR PASSAGE OF 4E68 ONLY.

LN3201
LN3207

LN3201
LN3207

LN3201
LN3207

15/11/22

15/11/22

16/11/22

16/11/22

16/11/22

17/11/22

17/11/22

17/11/22

18/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910477

P2022/2910688

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0345 Sun

0050 Mon

0050 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0450 Mon

0450 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Possession

Possession

Possession

Possession

Possession

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Down Holborn 
Slow
Up Holborn Slow

Down Holborn 
Fast
Up Holborn Fast

Down Canal 
Tunnel
Up Canal Tunnel

Down 
Goods/Down Slow
No.2
Platforms 7 to 10

F Line/Down 
Slow/Down Slow 
No.1
Up Slow No.1/Up 
Slow/E Line

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Loughborough Jn

Loughborough Jn

Canal Tunnels Jn

Finsbury Park

Kings Cross

Wood Green South 
Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Blackfriars

Blackfriars Jn

Canal Tunnels Jn

Holloway

Kings Cross

Wood Green 
South Jn

P2022/2912928

P2022/2912853

P2022/2763563

SMITHFIELD SIDINGS TO BE OUTBERTHED



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



POSSESSION TO BE TAKEN AFTER PASSAGE OF 
RECORDING TRAIN



WORK: London Bridge DU - Track Maintenance

GTR TO DIVERT VIA LONDON BRIDGE



GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4

TRACK MAINTENANCE FP02



TRAINS TO TRAVEL OVER THE FAST LINES 
BETWEEN KINGS CROSS AND NEW BARNET AND 
TO BE REPLATFORMED AS NECESSARY 

UNABLE TO CALL AT HARRINGAY AND HORNSEY 


GTR SERVICES STARTING/TERMINATING AT 
FINSBURY PARK TO SHUNT VIA HIGHBURY VALE 
JN 



LNER REQUIRE 4 LONG PLATFORMS AT KINGS 
CROSS FOR STABLING



NO ACCESS TO/FROM NORTH LONDON INCLINE 
VIA COPENHAGEN JN 



LN110 TO BE EASED AS REQUIRED FOR THE GTR 
SERVICES VIA HIGHBURY VALE JN 



IF ISOLATION PANTAGRAPHS TO BE LOWERED IN
PLATFORMS  7 TO 11

LN3213
LN3216
SO280

LN3213
LN3216
SO280

LN101
LN3214

0m0ch and 4m18ch
Track Maintenance

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2210 Sat

2210 Sat

2210 Sat

14/11/22

14/11/22

14/11/22

0515 Mon

0515 Mon

0515 Mon

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Corby

ACE Sidings

Melton Mowbray

Manton Jn

Manton Jn

Ketton LC

Wing Tunnel

Wing Tunnel

P2022/2906704 HIGH OUTPUT BCS SAXBY-BRENTINGBY UP MAIN


CROSS COUNTRY SERVICES TO 
START/TERMINATE AT MELTON MOWBRAY AND 
STAMFORD WITH RAIL REPLACEMENT ROAD 
SERVICE BETWEEN.



EMR AND FREIGHT SERVICES DIVERTED VIA 
NOTTINGHAM, SLEAFORD AND SPALDING.

LN3615 12/11/22

12/11/22

12/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

21/11/22

19/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

P2022/2907181 IP ENHANCEMENTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: HENDON DOWN SLOW
PLTR

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: 
ST.ALBANS/HARPENDEN STAGE 3



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201 18/11/22

18/11/22

19/11/22

19/11/22

19/11/22

21/11/22

34Week
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EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910478

P2022/2910689

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0130 Tue

0130 Tue

0130 Wed

0130 Wed

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

22/11/22

22/11/22

23/11/22

23/11/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0430 Tue

0430 Tue

0430 Wed

0430 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Down Canal 
Tunnel

Up Snow Hill / 
Down Moorgate

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2837651

P2022/2851576

P2022/2851577

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

BEDFORD DU CYCLICAL MTCE



TRAINS TO TRAVEL OVER THE DOWN SNOW HILL 
/ UP MOORGATE LINE BETWEEN CITY 
THAMESLINK CROSSOVERS AND MIDLAND ROAD 
JN. TRAINS TO/FROM THE ECML TO TRAVEL 
OVER THE UP CANAL TUNNEL LINE BETWEEN 
CANAL TUNNELS JN AND BELLE ISLE JN.



ACCESS MAINTAINED TO SMITHFIELD SIDINGS.

LN3213
LN3216
SO280

LN3213
LN3214
SO280

LN3213
LN3214
SO280

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

22/11/22

22/11/22

23/11/22

23/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0130 Thu

0130 Thu

0130 Fri

0130 Fri

24/11/22

24/11/22

25/11/22

25/11/22

0430 Thu

0430 Thu

0430 Fri

0430 Fri

Line 
Blockage

Line 
Blockage

Line 
Blockage

Line 
Blockage

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Up Canal Tunnel

Up Moorgate / 
Down Snow Hill

Belle Isle Jn

Midland Road Jn

Belle Isle Jn

Midland Road Jn

Canal Tunnels Jn

City Thameslink

Canal Tunnels Jn

City Thameslink

P2022/2851608

P2022/2851609

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

BEDFORD DU CYCLICAL MAINTENANCE



TRAINS TO TRAVEL OVER THE UP SNOW HILL / 
DOWN MOORGATE LINE BETWEEN FARRINGDON 
CROSSOVER AND MIDLAND ROAD JN. TRAINS 
TO/FROM THE ECML TO TRAVEL OVER THE 
DOWN CANAL TUNNEL LINE BETWEEN CANAL 
TUNNELS JN AND BELLE ISLE JN.

LN3213
LN3214
SO280

LN3213
LN3214
SO280

24/11/22

24/11/22

25/11/22

25/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2911549 WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 3



2330 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

35Week
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EAS_V1_2022

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

05/12/22

03/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

P2022/2904640 IP CRSA: PLTR ELSTREE DOWN SLOW AND PLTR 
NAPSBURY LANE DOWN SLOW

IP ENHANCEMENTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: RADLETT JN S&C 
HEAVY REFURBISHMENT

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: SILKSTREAM 
STAGE 3



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201 02/12/22

02/12/22

03/12/22

03/12/22

03/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0600 Mon

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up and Down 
Blackwell Slow

Down 
Erewash/Down 
Barrow Hill
Up Barrow Hill/Up 
Erewash
Down and Up 
Kirkby

Down and Up 
Trowell

Down Erewash 
Fast/Erewash
Up Erewash 
Fast/Erewash
Down and Up 
Erewash Slow/Up 
& Down Erewash 
Slow

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Down Snow 
Hill/Down Holborn 
Fast
Up Holborn 
Fast/Up Snow Hill
1 & 2 Sidings

Morton Jn

Chesterfield North 
Jn

Sleights LC (CCTV)

Trowell South Jn

Clay Cross North Jn

Ironville Jn

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Blackwell South 
Jn (LN3207)

Clay Cross North 
Jn

Ironville Jn

Radford Jn

Toton Centre Jn

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

P2022/2907247

P2022/2912932

DERBY WORKS DELIVERY: PLTR CODNOR PARK 
UP FAST



TRAINS DIVERTED VIA DERBY AND AMBERGATE 
JN.



NORTHERN LEEDS-NOTTINGHAM SERVICES TO 
START/TERMINATE AT SHEFFIELD WITH RAIL 
REPLACEMENT ROAD SERVICE SHEFFIELD-
NOTTINGHAM.



ACCESS MAINTAINED TO TOTON TMD AND DOWN
YARD AT TOTON CENTRE JN.

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



WORK: London Bridge DU - Track Maintenance

LN3201
LN3207
LN3252
LN3273

LN3213
LN3216
SO280

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Fri

2300 Fri

0300 Sat

0300 Sat

0300 Sat

0300 Mon

05/12/22

03/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0530 Mon

0300 Sat

0300 Mon

0300 Mon

0300 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Slow

Down & Up 
Hendon

Down Hendon

Up Hendon

Down and Up Fast

Hendon Chord

Down & Up 
Hendon

Luton South Jn

Silkstream Jn

Silkstream Jn

Luton South Jn

Silkstream Jn

Silkstream Jn

Cricklewood

Hendon (London)

Cricklewood 
Curve Jn

Cricklewood 
South Jn

Hendon (London)

Hendon (London)

P2022/2904640 IP CRSA: PLTR ELSTREE DOWN SLOW AND PLTR 
NAPSBURY LANE DOWN SLOW

IP ENHANCEMENTS: MML KO1A OHLE WORKS

DERBY WORKS DELIVERY: RADLETT JN S&C 
HEAVY REFURBISHMENT

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: SILKSTREAM 
STAGE 3



2300 FRI TO 0300 SAT AND 0300 MON TO 0530 
MON

TRAINS TO TRAVEL OVER THE FAST LINES. NO 
ACCESS TO/FROM RADLETT AGGREGATES 
TERMIMANL. NO ACCESS TO CRICKLEWOOD 
TO/FROM THE NORTH: ECS TO REVERSE AT 
KENTISH TOWN.



0300 SAT TO 0300 MON

ALL LINES BLOCKED. EMR SERVICES TO 
START/TERMINATE AT LUTON. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND LUTON.



THAMESLINK SERVICES TO START TERMINATE 
AT LUTON TO/FROM THE NORTH AND AT WEST 
HAMPSTEAD THAMESLINK (12-CAR 
SERVICS)/CRICKLEWOOD (8-CAR SERVICES) 
TO/FROM THE SOUTH. RAIL REPLACEMENT ROAD
SERVICE TO OPERATE BETWEEN WEST 
HAMPSTEAD THAMESLINK AND LUTON.  



FREIGHT SERVICES DIVERTED VIA WCML OR 
ECML. NO ACCESS TO/FROM DUDDING HILL JN 
VIA THE BRENT CURVE, ACCESS MAINTAINED VIA
THE CRICKLEWOOD CURVE.



NO ACCESS TO RADLETT AGGREGATES 
TERMINAL.

LN3201 02/12/22

02/12/22

03/12/22

03/12/22

03/12/22

05/12/22

36Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2330 Mon

2330 Mon

2330 Mon

2330 Mon

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

06/12/22

06/12/22

06/12/22

06/12/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0530 Tue

0530 Tue

0530 Tue

0530 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Platform 3

Platform 4

Down Holborn 
Slow
Up Holborn Slow

Up Snowhill

Down Snowhill

Down Snowhill 
Spur
Up 
Moorgate/Down 
Snowhill/Down 
Holborn Fast
Up Holborn 
Fast/Up 
Snowhill/Down 
Moorgate
1 & 2 Sidings

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Blackfriars

Loughborough Jn

Blackfriars Jn

Dickens Jn

Loughborough Jn

Smithfield Sidings

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Blackfriars

Blackfriars Jn

Farringdon

Smithfield Sidings

Kings Cross

Kings Cross

P2022/2837639

P2022/2908400

GTR TO STABLE IN SMITHFIELD SIDINGS



GTR TO STABLE IN BLACKFRIARS PLATFORMS 3 
& 4



ISOLATION OF BLACKFRIARS PLATFORMS 3 & 4 
TO BE GIVEN UP AT 0640 / 0740 FOR START OF 
SERVICE



WORK: London Bridge DU - Track Maintenance

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN3213
LN3216
SO280

LN101
LN3214

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Tue

2330 Tue

2330 Tue

2330 Tue

2330 Wed

2330 Wed

2330 Wed

2330 Wed

2330 Thu

2330 Thu

2330 Thu

2330 Thu

07/12/22

07/12/22

07/12/22

07/12/22

08/12/22

08/12/22

08/12/22

08/12/22

09/12/22

09/12/22

09/12/22

09/12/22

0530 Wed

0530 Wed

0530 Wed

0530 Wed

0530 Thu

0530 Thu

0530 Thu

0530 Thu

0530 Fri

0530 Fri

0530 Fri

0530 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Line C and D

Platform 5 and 6

Platform 3

Platform 4

Platform 7

Line F

Platform 8

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Belle Isle Jn

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

Kings Cross

P2022/2908501

P2022/2908502

P2022/2908503

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

TRACK MAINTENANCE 

A FOOTPRINT 1 IN 6 FOR NEW KINGS CROSS 
LAYOUT



UP TRAINS TO TRAVEL OVER UP FAST LINE, A&B 
LINES AND BE REPLATFORMED AS NECESSARY

DOWN TRAINS TO TRAVEL OVER THE E&F LINES, 
DOWN SLOW LINE AND BE REPLATFORMED AS 
NECESSARY

STABLING AVAILABLE IN PLATFORMS 0, 1, 2, 8, 9 
& 10

LN101
LN3214

LN101
LN3214

LN101
LN3214

06/12/22

06/12/22

06/12/22

06/12/22

07/12/22

07/12/22

07/12/22

07/12/22

08/12/22

08/12/22

08/12/22

08/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

11/12/22

11/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

12/12/22

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2022/2911551 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 3



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

37Week
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Network Rail
East Midlands Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

12/12/22

12/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

12/12/22

0345 Mon

0345 Mon

0545 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down & Up Fast

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Kentish Town Jn

Kentish Town Jn

West Hampstead 
North Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Cricklewood South 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2875358 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE



2330 SAT TO 0155 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0155 SUN TO 0545 SUN

NO BOOKED TRAFFIC.



0545 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

LN3201
LN3210
LN3213
LN3214
SO280

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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