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North Pole Line A 
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Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
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Engine Siding
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Crossrail Depot 
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Engine & Carriage
Line

Grand Canal 
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North Pole Depot

Paddington

Subway Jn

Acton West
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Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2021/2906833 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21
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Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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13/12/21
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13/12/21

13/12/21

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2021/2906805 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0800 Sun
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0500 Sun
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Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2021/2903255 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun
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0130 Sun
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0130 Sun
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0130 Sun

0130 Sun

0130 Sun

0500 Sun

2300 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

P2021/2903349

P2021/2903677

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.
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GW103

12/12/21

12/12/21

12/12/21
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12/12/21
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12/12/21
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2021/2903428

P2021/2903524

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

11/12/21

11/12/21

11/12/21
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0330 Tue
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2310 Sat

0050 Sun
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0200 Wed

2330 Thu

0010 Fri

13/12/21

13/12/21

13/12/21
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13/12/21

13/12/21

13/12/21

14/12/21

14/12/21
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14/12/21

12/12/21
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15/12/21

15/12/21

17/12/21

17/12/21

0500 Mon
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0500 Mon

0500 Mon

0500 Mon

0500 Mon

0315 Tue
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0600 Tue

0600 Tue

0750 Sun

0750 Sun

0200 Wed

0515 Wed

0001 Fri

0030 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Protected 
Path

Module TW1 
Section 40

Protected 
Path

Module TW1 
Section 40

Possession

Possession

Module TW1 
Section 40

Module TW1 
Section 40

Module TW1 
Section 40

Module TW1 
Section 40

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Up Relief

Up Main

Down Relief/Relief

Down Main

Down and Up 
Main

Down and Up 
Relief

Up Main

Down Main

Down Relief

Up Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Tilehurst East

Reading

Foxhall Jn

Steventon

Moreton Cutting

Moreton Cutting

Steventon

Swindon

Challow

Wantage Road

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Moreton Cutting

Steventon

Tilehurst East

Reading

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Swindon

Steventon

Wantage Road

Challow

P2021/2903741

P2021/2697604

P2021/2903664

P2021/2697615

P2021/2697621

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

GW103
GW220
GW225
GW500
SW125

GW103

GW103

GW103
GW105

GW103

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

14/12/21

14/12/21

11/12/21

12/12/21

14/12/21

15/12/21

16/12/21

17/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0100 Thu

0200 Thu

0345 Thu

16/12/21

16/12/21

16/12/21

0200 Thu

0345 Thu

0500 Thu

Module TW1 
Section 40

Module TW1 
Section 40

Module TW1 
Section 40

Down Main

Down Main

Down Main

Wootton Bassett Jn

Thingley Jn

Bathampton Jn

Swindon

Wootton Bassett 
Jn

Thingley Jn

P2021/2697619 RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

GW105 16/12/21

16/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat
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2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2021/2675821 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 1, 3, 4, 5, 6, 7, 8
AS REQUIRED. 



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS. 



GWR TO STABLE 3 SETS IN BRISTOL TEMPLE 
MEADS PLATFORMS EVERY SATURDAY NIGHT. 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE. 



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0025 Sun

0835 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0835 Sun

1635 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down/Up Avoider

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Down Main

Up Main

Up

Down

Down

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Newton Abbot East 
Jn

Teignmouth

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Exeter St Thomas

Dawlish Warren

P2021/2675821

P2021/2891452 REVERSIBLE WORKING IN OPERATION OVER THE
UP LINE BETWEEN TEIGNMOUTH AND DAWLISH 
WARREN FROM 0835 SUNDAY ONWARDS.



Work Details = Core HOBCS Redrock 204m 60ch to 
205m 13ch

SWRRP Construction Works Parsons Tunnel 207m 
10ch"

GW108

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued

Continued

Page9 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2000 Mon

2020 Mon

2100 Mon

2155 Mon

2355 Mon

0125 Tue

0335 Tue

14/12/21

13/12/21

13/12/21

13/12/21

14/12/21

14/12/21

14/12/21

0450 Tue

2035 Mon

2115 Mon

2210 Mon

0025 Tue

0145 Tue

0405 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Hemerdon GF

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

P2021/2891523 THROUGHOUT: LOADS WITH THE CODE AJAX 
(OUT OF GAUGE LOADS) SHALL BE PROHIBITED 
FROM PASSING THE RENEWAL SYSTEM(S) 
WHILST IT (THEY) IS (ARE) WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC.



UNTIL 0030

DOWN TRAINS ONLY TO OPERATE [WHEN LINE 
BLOCKAGES ARE NOT IN PLACE]. SLW NOT 
REQUIRED.

ADDITIONAL 2.5' REQUIRED IN SCHEDULES FOR 
20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
PLACE OF 2E78 SERVICE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.



FROM 0030

SLW IN OPERATION OVER THE DOWN LINE 
BETWEEN HEMERDON AND LIPSON JN [WHEN 
LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE ?? 

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY 
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.





WORK = Sparkwell 52481020

MLN1 240m0ch to 230m27ch

Track HO BCS

Up Main: MWN 8hrs50min

TSR: 90mph

GW108 13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

14/12/21

14/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2000 Tue

2020 Tue

2100 Tue

2155 Tue

2355 Tue

0125 Wed

0335 Wed

15/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

0450 Wed

2035 Tue

2115 Tue

2210 Tue

0025 Wed

0145 Wed

0405 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Hemerdon GF

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

P2021/2891524 THROUGHOUT: LOADS WITH THE CODE AJAX 
(OUT OF GAUGE LOADS) SHALL BE PROHIBITED 
FROM PASSING THE RENEWAL SYSTEM(S) 
WHILST IT (THEY) IS (ARE) WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC.



UNTIL 0030

DOWN TRAINS ONLY TO OPERATE [WHEN LINE 
BLOCKAGES ARE NOT IN PLACE]. SLW NOT 
REQUIRED.

ADDITIONAL 2.5' REQUIRED IN SCHEDULES FOR 
20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
PLACE OF 2E78 SERVICE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.



FROM 0030

SLW IN OPERATION OVER THE DOWN LINE 
BETWEEN HEMERDON AND LIPSON JN [WHEN 
LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE ?? 

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY 
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.





WORK = Sparkwell 52481020

MLN1 240m0ch to 230m27ch

Track HO BCS

Up Main: MWN 8hrs50min

TSR: 90mph

GW108 14/12/21

14/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2000 Wed

2020 Wed

2100 Wed

2155 Wed

2355 Wed

0125 Thu

0335 Thu

16/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

0450 Thu

2035 Wed

2115 Wed

2210 Wed

0025 Thu

0145 Thu

0405 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Hemerdon GF

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

P2021/2891525 THROUGHOUT: LOADS WITH THE CODE AJAX 
(OUT OF GAUGE LOADS) SHALL BE PROHIBITED 
FROM PASSING THE RENEWAL SYSTEM(S) 
WHILST IT (THEY) IS (ARE) WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC.



UNTIL 0030

DOWN TRAINS ONLY TO OPERATE [WHEN LINE 
BLOCKAGES ARE NOT IN PLACE]. SLW NOT 
REQUIRED.

ADDITIONAL 2.5' REQUIRED IN SCHEDULES FOR 
20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
PLACE OF 2E78 SERVICE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.



FROM 0030

SLW IN OPERATION OVER THE DOWN LINE 
BETWEEN HEMERDON AND LIPSON JN [WHEN 
LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE ?? 

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY 
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.





WORK = Sparkwell 52481020

MLN1 240m0ch to 230m27ch

Track HO BCS

Up Main: MWN 8hrs50min

TSR: 90mph

GW108 15/12/21

15/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2000 Thu

2020 Thu

2100 Thu

2155 Thu

2355 Thu

0125 Fri

0335 Fri

0020 Mon

17/12/21

16/12/21

16/12/21

16/12/21

17/12/21

17/12/21

17/12/21

17/12/21

0450 Fri

2035 Thu

2115 Thu

2210 Thu

0025 Fri

0145 Fri

0405 Fri

0445 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down and Up

Hemerdon GF

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Long Rock LC

Laira Jn

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Penwithers Jn

P2021/2891526

P2021/2891529

THROUGHOUT: LOADS WITH THE CODE AJAX 
(OUT OF GAUGE LOADS) SHALL BE PROHIBITED 
FROM PASSING THE RENEWAL SYSTEM(S) 
WHILST IT (THEY) IS (ARE) WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC.



UNTIL 0030

DOWN TRAINS ONLY TO OPERATE [WHEN LINE 
BLOCKAGES ARE NOT IN PLACE]. SLW NOT 
REQUIRED.

ADDITIONAL 2.5' REQUIRED IN SCHEDULES FOR 
20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
PLACE OF 2E78 SERVICE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.



FROM 0030

SLW IN OPERATION OVER THE DOWN LINE 
BETWEEN HEMERDON AND LIPSON JN [WHEN 
LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE ?? 

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY 
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.





WORK = Sparkwell 52481020

MLN1 240m0ch to 230m27ch

Track HO BCS

Up Main: MWN 8hrs50min

TSR: 90mph

"4 DAY MIDWEEK BLOCKADE

GWR AND XC SERVICES TO TERMINATE AT / 
START FROM TRURO.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN TRURO AND 
PENZANCE.

ST IVES BRANCH UNIT TO OUTSTABLE AT ST 
ERTH STATION.



Work Details = Core PLTR 

## Worksite Details##"

GW108

GW108

16/12/21

16/12/21

16/12/21

16/12/21

16/12/21

17/12/21

17/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Sat

0040 Sat

0040 Sat

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0115 Mon

0115 Mon

0115 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Filton Chord

Patchway Chord

Single/Up and 
Down Avonmouth 
Dock

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Filton West Jn No.2

Filton West Jn No.1

Hallen Moor East

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Filton Jn No.2

Patchway Jn No.1

Stoke Gifford Jn 
No.2

P2021/2900284

P2021/2888863

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

ACCESS TO BBHT AND AVONMOUTH DOCK 
AVAILABLE VIA REVERSAL AT HALLEN MARSH 
AND CLIFTON DOWN.  FREIGHT SERVICES 
DIVERTED OR RETIMED TO RUN BEFORE / AFTER
POSSESSION.



Work Details = Core PLTR BAC Level Crossing 113m 
29ch to 113m 31ch

GW200
GW240
GW250
GW277
GW310
MD401

GW4501
GW451
GW5401

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

11/12/21

11/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0025 Sat

0025 Sun

0025 Sun

2335 Mon

2335 Mon

0005 Sun

0005 Sun

0015 Sun

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

14/12/21

14/12/21

12/12/21

12/12/21

13/12/21

0735 Sun

0735 Sun

0735 Sun

0430 Mon

0400 Mon

0400 Mon

0540 Tue

0540 Tue

0735 Sun

0735 Sun

0015 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Module TW1 
Section 40

Module TW1 
Section 40

Possession

Sidings 
Possession

Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

All Lines

Exeter Main/Down
Exeter
Up Exeter/Exeter 
Main
Down Siding

Down Tunnel

Up Tunnel

All Lines

Down Sidings

All Lines

Basingstoke

Basingstoke

Basingstoke

Heywood Road Jn

Yeovil Jn

Templecombe

Severn Tunnel 
Junction

Pilning

Pinhoe

Chard Jn

Whitland

Basingstoke

Southcote Jn

Basingstoke

Newbury West

Gillingham West 
Jn

Templecombe

Pilning

Severn Tunnel 
Junction

Yeovil Jn

Chard Jn

Carmarthen 
Bridge Jn

P2021/2891484

P2021/2891431

P2021/2891762

P2021/2697613

P2021/2891786

P2021/2854933

TRACK MAINTENANCE: B11a

TRACK RENEWALS: 44600212 SIX WEEK TAMP

"GWR HSS AND FREIGHT SERVICES DIVERTED 
VIA DIDCOT.  GWR LOCAL SERVICES TO 
TERMINATE AT / START FROM NEWBURY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN NEWBURY AND BEDWYN / PEWSEY 
AND SWINDON..



Work Details = Renew obsolete Track Circuits 
Newbury West to Woodborough 55mp to 79mp - 
Commissioning Work."

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY & CASTLE CARY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN SALISBURY & 
GILLINGHAM.



CD EARTHWORKS: GILLINGHAM TUNNEL 
CUTTING

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

TRACK MAINTENANCE: Y04

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARMARTHEN AND
WHITLAND. IF A TRAIN SERVICE OPERATES WEST
OF WHITLAND, A SHUNT MOVE FROM THE UP 
LINE TO THE DOWN LINE WILL BE REQUIRED AT 
WHITLAND EAST. FREIGHT TO BE RETIMED IF 
REQUIRED. 

work content: WDW St. Clears

GW500
SW125

GW500

GW500
SW115
SW170
SW178

GW600
GW900

GW610
SW115

GW900

12/12/21

12/12/21

12/12/21

11/12/21

12/12/21

12/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

2335 Sat

13/12/21

13/12/21

0400 Mon

0400 Mon

Possession

Possession

All Lines

All Lines

Bangor

Holyhead

Rhyl

Bangor

P2021/2743231

P2021/2840622

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND BANGOR/LLANDUDNO.



Work content: PLTR Llandudno Jn

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO STABLING AVAILABLE AT 
HOLYHEAD STATION. NO SHUNTING AROUND 
HOLYHEAD. 



Work content: Works Delivery Holyhead.

NW3001

NW3001

12/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2021/2906203 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

38Week
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

2200 Sat

0001 Sun

2320 Sun

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

19/12/21

20/12/21

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0001 Mon

0800 Sun

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Down & Up 
Pop/Gds

Down and Up 
Relief

Down and Up 
North London Line

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Acton Wells Jn

Acton West

Acton Wells Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

Acton West

Ladbroke Grove

Acton Wells Jn

P2021/2910144

P2021/2906867

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

ACCESS AVAILABLE TO / FROM ACTON YARD VIA 
ACTION WEST ONLY EXCEPT 0001 SUN TO 0800 
SUN WHEN NO ACCESS AVAILABLE.  FREIGHT 
SERVICES ON ACTON BANK RETIMED TO RUN 
BEFORE OR AFTER POSSESSION.  NO SERVICES 
TO BE TIMED AT ACTON WELLS JUNCTION 
BETWEEN 2320 SUNDAY AND 0100 MONDAY FOR 
SIGNALLING TESTING.



Work Details = Recover redundant Trap Points Acton 
East 8123 / 8124.  4m 04ch to 4m 05ch

GW103

EA1310
GW103
GW130

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

18/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2021/2905536

P2021/2906254

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

GW103
GW174

EA1310
GW103
GW130
GW174

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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WW Route
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Version 1

EAS_V1_2022

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2021/2907961 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

GW103
GW182

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2021/2908222 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2021/2908222

P2021/2908235 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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EAS_V1_2022

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

0045 Sat

18/12/21

18/12/21

18/12/21

20/12/21

20/12/21

20/12/21

18/12/21

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

All Lines

Steventon

Uffington (inc.)

Foxhall Jn

Steventon

Uffington (inc.)

Foxhall Jn

Wootton Bassett Jn 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Uffington

P2021/2895762

P2021/2895821

P2021/2907909

"FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work"

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW105

GW103
GW105

GW105

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0025 Sun

0835 Sun

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

19/12/21

19/12/21

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0835 Sun

1635 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Up

Down

Down

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Newton Abbot East 
Jn

Teignmouth

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

Exeter St Thomas

Dawlish Warren

P2021/2889990

P2021/2891454

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

REVERSIBLE WORKING IN OPERATION OVER THE
UP LINE BETWEEN TEIGNMOUTH AND DAWLISH 
WARREN FROM 0835 SUNDAY ONWARDS.



Work Details = Core HOBCS Redrock 204m 60ch to 
205m 13ch

SWRRP Construction Works Parsons Tunnel 207m 
10ch"

GW105
GW480
GW600

GW108

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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2000 Mon

2020 Mon

2100 Mon

2155 Mon

2355 Mon

0125 Tue

0335 Tue

21/12/21

20/12/21

20/12/21

20/12/21

21/12/21

21/12/21

21/12/21

0450 Tue

2035 Mon

2115 Mon

2210 Mon

0025 Tue

0145 Tue

0405 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Hemerdon GF

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

P2021/2891482 THROUGHOUT: LOADS WITH THE CODE AJAX 
(OUT OF GAUGE LOADS) SHALL BE PROHIBITED 
FROM PASSING THE RENEWAL SYSTEM(S) 
WHILST IT (THEY) IS (ARE) WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC.



UNTIL 0030

DOWN TRAINS ONLY TO OPERATE [WHEN LINE 
BLOCKAGES ARE NOT IN PLACE]. SLW NOT 
REQUIRED.

ADDITIONAL 2.5' REQUIRED IN SCHEDULES FOR 
20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
PLACE OF 2E78 SERVICE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.



FROM 0030

SLW IN OPERATION OVER THE DOWN LINE 
BETWEEN HEMERDON AND LIPSON JN [WHEN 
LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE ?? 

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY 
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.





WORK = Sparkwell 52481020

MLN1 240m0ch to 230m27ch

Track HO BCS

Up Main: MWN 8hrs50min

TSR: 90mph

GW108 20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

21/12/21

21/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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2000 Tue

2020 Tue

2100 Tue

2155 Tue

2355 Tue

0125 Wed

0335 Wed

22/12/21

21/12/21

21/12/21

21/12/21

22/12/21

22/12/21

22/12/21

0450 Wed

2035 Tue

2115 Tue

2210 Tue

0025 Wed

0145 Wed

0405 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Hemerdon GF

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

P2021/2891527 THROUGHOUT: LOADS WITH THE CODE AJAX 
(OUT OF GAUGE LOADS) SHALL BE PROHIBITED 
FROM PASSING THE RENEWAL SYSTEM(S) 
WHILST IT (THEY) IS (ARE) WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC.



UNTIL 0030

DOWN TRAINS ONLY TO OPERATE [WHEN LINE 
BLOCKAGES ARE NOT IN PLACE]. SLW NOT 
REQUIRED.

ADDITIONAL 2.5' REQUIRED IN SCHEDULES FOR 
20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
PLACE OF 2E78 SERVICE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.



FROM 0030

SLW IN OPERATION OVER THE DOWN LINE 
BETWEEN HEMERDON AND LIPSON JN [WHEN 
LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE ?? 

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY 
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.





WORK = Sparkwell 52481020

MLN1 240m0ch to 230m27ch

Track HO BCS

Up Main: MWN 8hrs50min

TSR: 90mph

GW108 21/12/21

21/12/21

21/12/21

21/12/21

21/12/21

22/12/21

22/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2000 Wed

2020 Wed

2100 Wed

2155 Wed

2355 Wed

0125 Thu

0335 Thu

23/12/21

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

23/12/21

0450 Thu

2035 Wed

2115 Wed

2210 Wed

0025 Thu

0145 Thu

0405 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Hemerdon GF

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Laira Jn

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

P2021/2891528 THROUGHOUT: LOADS WITH THE CODE AJAX 
(OUT OF GAUGE LOADS) SHALL BE PROHIBITED 
FROM PASSING THE RENEWAL SYSTEM(S) 
WHILST IT (THEY) IS (ARE) WORKING WITH AN 
ADJACENT LINE OPEN TO TRAFFIC.



UNTIL 0030

DOWN TRAINS ONLY TO OPERATE [WHEN LINE 
BLOCKAGES ARE NOT IN PLACE]. SLW NOT 
REQUIRED.

ADDITIONAL 2.5' REQUIRED IN SCHEDULES FOR 
20 MPH SAFETY TSR OVER 20 CHAINS PAST SITE.
REPLACEMENT ROAD TRANSPORT REQUIRED IN 
PLACE OF 2E78 SERVICE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.



FROM 0030

SLW IN OPERATION OVER THE DOWN LINE 
BETWEEN HEMERDON AND LIPSON JN [WHEN 
LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE ?? 

SLW ALLOWANCES TO INCLUDE 20 MPH SAFETY 
TSR OVER 20 CHAINS PAST SITE.

LINE BLOCKAGE TIMES REQUIRED AS SHOWN 
AND NOT TO BE AMENDED.





WORK = Sparkwell 52481020

MLN1 240m0ch to 230m27ch

Track HO BCS

Up Main: MWN 8hrs50min

TSR: 90mph

GW108 22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2906143 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Charfield

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton/Tunnel

Down and Up 
Filton Main

Up and Down 
Avonmouth Single

Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Chipping Sodbury 
Sidings

Down Yard

IEP Depot Sidings

Stoke Gifford 
Siding

Bristol Parkway

Westerleigh Jn

Chipping Sodbury

Patchway Jn No.2

Filton Abbey Wood

Filton West Jn No.1

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Chipping Sodbury 
East GF

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford West 
Jn

Bristol Parkway

Charfield

Chipping Sodbury

Hullavington

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Chipping Sodbury
East GF

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

P2021/2888813 TIMES NOT TO BE REDUCED. NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES. NO ACCESS TO/FROM STOKE 
GIFFORD DEPOT FROM STOKE GIFFORD JCN 
DIRECTION. AMENDED ECS WORKING. 4 X CLASS
800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE.



WORK = 

Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

All Lines: 8hrs

GW401
GW430
GW440
GW450
GW4501
GW600

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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1800 Fri

1800 Fri

1800 Fri

1800 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

1600 Sat

1600 Sat

1600 Sat

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

19/12/21

19/12/21

19/12/21

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

1000 Sun

1000 Sun

1000 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down Bristol 
Parkway 
Passenger Loop
Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway Relief

Down Yard

Stoke Gifford 
Siding

Bristol Parkway 
Platform 4 Line

Down and Up 
Filton Main

Up and Down 
Avonmouth Single

Down and Up 
Tunnel

Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Badminton

Stoke Gifford Spur

Filton Chord

Patchway Chord

Single/Up and 
Down Avonmouth 
Dock

Stoke Gifford West 
Jn

Filton Abbey Wood

Stoke Gifford West 
Jn

Stoke Gifford West 
Jn

Bristol Parkway

Filton Abbey Wood

Filton West Jn No.1

Patchway Jn No.2

Stoke Gifford East 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Filton West Jn No.2

Filton West Jn No.1

Hallen Moor East

Stoke Gifford East
Jn

Stoke Gifford 
West Jn

Stoke Gifford East
Jn

Stoke Gifford 
West Jn

Bristol Parkway

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Westerleigh Jn

Bristol Parkway

Filton Jn No.2

Patchway Jn No.1

Stoke Gifford Jn 
No.2

P2021/2891703

P2021/2908828

SEVEN DAY BLOCKADE. NO ACCESS TO STOKE 
GIFFORD IET DEPOT AT STOKE GIFFORD JCN 
THROUGHOUT.  ACCESS AVAILABLE VIA 
SECONDARY ENTRANCE / EXIT 8732 POINTS 
ONLY. STOKE GIFFORD IET DEPOT ISOLATED 
THROUGHOUT.

GWR HSS SERVICES DIVERTED VIA BOX CALLING
PATCHWAY VICE BRISTOL PARKWAY.

GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM YATE.

XC SERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN (REVERSE) NOT CALLING 
BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN BRISTOL PARKWAY AND YATE / 
PATCHWAY / FILTON ABBEYWOOD.

NO ACCESS TO STOKE GIFFORD DOWN YARD 
THROUGHOUT.

THROUGH FREIGHT SERVICES DIVERTED VIA 
VARIOUS ALTERNATIVE ROUTES ACCORDING TO 
FLOW.



Work Details = Core S+C Renewals Stoke Gifford 
West Jcn 111m 67ch to 111m 75ch.

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



Work Details = Follow Up PLTR BAC Level Crossing 
113m 29ch to 113m 31ch

GW450
GW4501
GW600

GW4501
GW451
GW5401

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

18/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Up Exeter/Up Fast

Up Bay/Platform 5

Down Reading

Up Reading

Down Fast/Down 
Exeter

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Hook

Basingstoke

Southcote Jn

Andover

Steventon (Hants)

Basingstoke

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Andover

Basingstoke

Hook

Basingstoke

P2021/2888801

P2021/2891737

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

SWR: 1B01 TO TERMINATE AT WOKING.



TRACK MAINTENANCE: B01a

TRACK RENEWALS: 44600212 SIX WEEK TAMP

TRACK RENEWALS: 44500221 TOC

GW500
GW570
GW580
SW175

GW500
SW105
SW115
SW125

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Sun

0020 Sun

0020 Sun

2300 Fri

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

20/12/21

20/12/21

20/12/21

29/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0400 Mon

0400 Mon

0400 Mon

0425 Wed

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Sidings 
Possession

Possession

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Down 
Exeter/Exeter 
Main/Chard Down 
Loop
Up Exeter/Exeter 
Main/Up Exeter
Down Branch Up

Down Siding No.1

Down Siding No.2

Up Sidings

Down Main 
Sidings

All Lines

Down & Up 
Reliefs
Platform 1

Platform 2

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

Chard Jn

Yeovil Pen Mill

Yeovil Jn

Willaston LC

Gaer Jn

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Templecombe

Yeovil Jn

Yeovil Jn

Crewe Jn

Maindee East Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

P2021/2891863

P2021/2842761

P2021/2838542

P2021/2838781

SWR: EXETER & YEOVIL SERVICES TO START & 
TERMINATE AT TEMPLECOMBE. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN AXMINSTER 
AND EXETER ST. DAVIDS. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
TEMPLECOMBE AND AXMINSTER.



CD EARTHWORKS: CREWKERNE CUTTING

TRACK MAINTENANCE: YG02

AMENDED TRAIN WORKING WITH REPLACEMNET 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM AND TELFORD. 



Work content: Wem bridge work.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

GW610
SW115
SW178

GW735
NW1007

GW900

GW900

19/12/21

19/12/21

19/12/21

24/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Goods Loops

Up Bay Platform 5

Down Airport

Up Airport

Down Airport 
Relief
Crossrail Depot 
Line 2

North Pole Line A 
and B

Engine and 
Carriage Line
Carriage Line and 
Engine Siding
Reception Line 1

Reception Line 2

Lines 1 to 3/Down 
and Up Main
Lines 4-6/Down 
and Up Relief
Platforms 1 to 6

Platforms 7 to 12 
and 14
Line 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Crossrail Depot 
Line 1

Single

Southall West 
Loop

Acton West (inc.)

Acton West

Iver

Hayes and 
Harlington

Heathrow Tunnel Jn

Grand Canal 
Junction

North Pole Depot

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Dolphin Jn

Paddington

Subway Jn

Grand Canal 
Junction

Brentford

Southall West Jn

Acton Main Line

Acton Wells Jn

Acton West

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

Paddington

Portobello Jn 
(London)

Southall

Southall East Jn

P2021/2900283 NO TRAINS TO OPERATE ON 25 AND 26 
DECEMBER.  NO ACCESS TO / FROM NORTH 
POLE DEPOT THROUGHOUT.  NO ACCESS TO / 
FROM OLD OAK COMMON CROSSRAIL DEPOT 
THROUGHOUT.  ALL LINES (INCLUDING DEPOTS) 
ISOLATED FROM 0200 SATURDAY 25 DECEMBER 
UNTIL 0200 MONDAY 27 DECEMBER.

SERVICES OPERATING IN CROSSRAIL COS MUST 
BE SUPPLIED FROM EAST OR SOUTH ENDS OF 
THE CENTRAL OPERATING SECTION.



Work Details = Paddington to Langley Axle Counter 
Commissioning 0mp to 15mp (wheels free except 
where noted).

Hanwell to Langley OLE Campaign Renewals 8mp to 
15mp

Paddington Station H+C Line Overbridge Repairs 0m 
10ch to 0m 20ch

OO Common Depot Decommissioning and 
Construction Works for HS2  2m50ch to 3m 50ch

GW103 25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0200 Mon

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0400 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Module TS11

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Up Brentford Loop

Single

Line 6

Acton Yard

Langley Siding

Transfer Sidings 
1-6

Marcon Siding

Southall Yard

Down Brentford 
Siding

All Lines

Down Bletchley

Up Bletchley

Down/Up 
Wycombe

All Lines

All Lines

Down & Up 
Branch

Down and Up 
Main
Down and Up 
Relief
Goods Loop

Colnbrook CLC 
Loop (Central 
Logistics Centre)
Ladbroke Grove

Acton West

Langley

North Pole Depot

Portobello Jn 
(London)

Southall West Jn

Ruscombe

Oxford North Jn

South Ruislip

Oxford North Jn

Bicester North

Greenford West Jn

Maidenhead East

West Drayton Jn

Westbourne Park 
Jn

Acton East

Iver

North Pole Depot

Portobello Jn 
(London)

Southall East Jn

Paddington

Gavray Junction

Greenford West 
Jn

Hinksey North

South Ruislip

West Ealing

Dolphin Jn (inc.)

P2021/2900283

P2021/2906817

P2021/2909012

P2021/2895833

SIGNALLING DISCONNECTIONS I/C/W HS2 
UPGRADES.



Work Details = TVSC Hardware Upgrades 0mp to 
27mp

PROTECTED PATH FOR HAULAGE MOVEMENTS 
BETWEEN PADDINGTON-OLD OAK COMMON AND 
HINKSEY SIDINGS ON CHRISTMAS DAY.

CHRISTMAS CLOSEDOWN PERIOD .  ROUTE 
AVAILABLE FOR PASSAGE OF PLANNED 
HAULAGE AND OTMs.



Work Details = Dolphin to Burnham Geotechnical / 
Drainage Works 17mp to 20m 60ch.

Slough West S+C Tamp 18m75ch to 19m 27ch

GW103

GW103
GW110
GW174
MD705

GW103

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0600 Sat

0001 Sat

26/12/21

27/12/21

2359 Sun

0600 Mon

Possession

Possession

Down and Up 
Main
Down and Up 
Relief

All Lines

Tilehurst East

Moreton Cutting

Kennet Bridge Jn 
(inc.)

Tilehurst East

P2021/2907941

P2021/2895832

"CHRISTMAS CLOSEDOWN PERIOD .  ROUTE 
AVAILABLE FOR PASSAGE OF PLANNED 
HAULAGE AND OTMs.



Work Details = Reading East Jcn S+C Tamp 35m57ch
to 35m 76ch

Caversham Road Jcn S+C Tamp 36m02ch to 
36m39ch"

CHRISTMAS CLOSEDOWN PERIOD - TIMES NOT 
TO BE REDUCED.  ALL LINE ISOLATION 
REQUIRED THROUGHOUT.  NO TRAINS TO 
OPERATE.  NO ROUTE AVAILABLE FOR HAULAGE 
OR OTMs.



Work Details = Cholsey Renew Cattle Creep 
Underbridge 49m 43ch

GW103

GW103

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Through

Down and Up 
Filton Relief

Up/Down Filton 
Relief

Platforms 5/6

Platforms 3/4

Platform 15

Platform 13

Platforms 11/12

Platforms 9/10

Platforms 7/8

Platform 1

Down and Up 
Filton Mains

West Carriage 
Line

Up Through

Down and Up 
Main

Up Relief

Down/Up Avoider

Middle Spurs 1 & 
2
Middle Sidings

Down and Up 
Main

Bristol West Jn

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Bedminster

Bristol Temple 
Meads

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Teignmouth

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

North Somerset 
Jn

Parson Street

St. Philips Marsh

Bristol Temple 
Meads

Dawlish Warren

P2021/2892001

P2021/2892183

CHRISTMAS CLOSEDOWN PERIOD.



GW528/BRL: NO ACCESS BETWEEN ST PHILLIPS 
MARSH AND BRISTOL WEST JN OVER PM34 
POINTS.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MUST NOT BE STABLED OR OUTBERTHED 
ON BRISTOL TEMPLE MEADS PLATFORM 1 OR 13.


Work Details = Bristol East S+C Remodelling S+C 
Tamping / Follow Up Works

CHRISTMAS CLOSEDOWN PERIOD .  ROUTE 
AVAILABLE FOR PASSAGE OF PLANNED 
HAULAGE AND OTMs.



Work Details = SWRRP Construction Works Dawlsih 
Station / Parsons Tunnel

GW105
GW450
GW528

GW108

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sat

0001 Sat

0001 Sat

1800 Fri

1800 Fri

1800 Fri

1800 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/12/21

27/12/21

27/12/21

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down/Up and Up 
Mount Gould 
Branch
Down and Up 
Main

Down and Up 
Main

Down Bristol 
Parkway 
Passenger Loop
Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway Relief

Down Yard

Stoke Gifford 
Siding

Bristol Parkway 
Platform 4 Line

Down and Up 
Filton Main

Up and Down 
Avonmouth Single

Down and Up 
Tunnel

Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Badminton

Stoke Gifford Spur

Lipson Jn

Plymouth

Lipson Jn

Stoke Gifford West 
Jn

Filton Abbey Wood

Stoke Gifford West 
Jn

Stoke Gifford West 
Jn

Bristol Parkway

Filton Abbey Wood

Filton West Jn No.1

Patchway Jn No.2

Stoke Gifford East 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Lipson Jn

Lipson Jn (inc.)

Tavistock Jn. 
Yard

Stoke Gifford East
Jn

Stoke Gifford 
West Jn

Stoke Gifford East
Jn

Stoke Gifford 
West Jn

Bristol Parkway

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Westerleigh Jn

Bristol Parkway

P2021/2890683

P2021/2891703

CHRISTMAS CLOSEDOWN PERIOD -TIMES NOT 
TO BE REDUCED.



Work Details = Core PLTR Lipson 243m 66ch to 
244m 33ch

SEVEN DAY BLOCKADE. NO ACCESS TO STOKE 
GIFFORD IET DEPOT AT STOKE GIFFORD JCN 
THROUGHOUT.  ACCESS AVAILABLE VIA 
SECONDARY ENTRANCE / EXIT 8732 POINTS 
ONLY. STOKE GIFFORD IET DEPOT ISOLATED 
THROUGHOUT.

GWR HSS SERVICES DIVERTED VIA BOX CALLING
PATCHWAY VICE BRISTOL PARKWAY.

GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM YATE.

XC SERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN (REVERSE) NOT CALLING 
BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN BRISTOL PARKWAY AND YATE / 
PATCHWAY / FILTON ABBEYWOOD.

NO ACCESS TO STOKE GIFFORD DOWN YARD 
THROUGHOUT.

THROUGH FREIGHT SERVICES DIVERTED VIA 
VARIOUS ALTERNATIVE ROUTES ACCORDING TO 
FLOW.



Work Details = Core S+C Renewals Stoke Gifford 
West Jcn 111m 67ch to 111m 75ch.

GW108
GW628

GW450
GW4501
GW600

25/12/21

25/12/21

25/12/21

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0600 Mon

0600 Mon

2300 Fri

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

01/01/22

01/01/22

29/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0600 Sat

0600 Sat

0425 Wed

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down 
Slow/Southampto
n/Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Up and Down 
Westbury
Theale Goods 
Loop

Up Goods Loop

Single

All Lines

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Towney LC (UWC)

Clink Road Jn

Whatley Quarry

Willaston LC

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

Drakes No.2 
Crossing

Frome North Jn

Crewe Jn

P2021/2892113

P2021/2909436

P2021/2890668

P2021/2842761

CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



CAPEX S&C REFURB: 44650121 BASINGSTOKE 
2521dia

WD CIVILS: ANDOVER ROAD BRIDGE 
STRENGTHENING

CHRISTMAS CLOSEDOWN PERIOD .  ROUTE 
AVAILABLE FOR PASSAGE OF PLANNED 
HAULAGE AND OTMs.



Work Details = Theale Station AFA Works

5 DAY BLOCKADE.  NO TRAINS TO OPERATE TO / 
FROM WHATLEY QUARRY.



Work Details = Underbridge Renewal Willow Vale 
0m51ch FNS

Underbridge Renewal North Row 0m51ch FNS

AMENDED TRAIN WORKING WITH REPLACEMNET 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM AND TELFORD. 



Work content: Wem bridge work.

GW500
SW105
SW115
SW125

GW500

GW570
GW572

GW735
NW1007

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

CRL Eastbound

Turnback A

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Westbourne Park 
Jn

P2021/2905053

P2021/2910191 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

GW103

GW103

01/01/22

01/01/22

01/01/22

02/01/22

02/01/22

01/01/22

01/01/22

01/01/22

02/01/22

02/01/22

40Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2021/2910248

P2021/2906818

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103

GW103

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907862 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907873 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

P2021/2905651

P2021/2907908

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

P2021/2911461

P2021/2907640

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

GW103
GW180
GW184

GW103
GW185
GW187

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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WW Route
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EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2021/2905068 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2021/2905439 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

P2021/2905439 02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0030 Sun

0030 Sun

0030 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Platforms 3 to 6

Platform 1

Up Through

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Loops

Down and Up 
Bristol

Down and Up 
Filton Mains

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
Down and Up 
Main

East Depot Goods
Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Down/Up and Up 
Mount Gould 
Branch
Down and Up 
Main

Down and Up 
Main

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Filton West Jn No.2

Bristol East Jn

Avonmouth

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Lipson Jn

Plymouth

Lipson Jn

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

North Somerset 
Jn

Lipson Jn

Lipson Jn (inc.)

Tavistock Jn. 
Yard

P2021/2896894

P2021/2891963

TIMES NOT TO BE REDUCED.  NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES.  NO ACCESS BETWEEN BRISTOL 
TEMPLE MEADS AND STOKE GIFFORD DEPOT.  
AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT: NO ALL LINE BLOCK AT BTM 
AVAILABLE.  



WORK = Filton Bank

BSW 0m55ch to 4m16ch

Maintenance

Mains and Reliefs: 8hrs30min

FULL SECTION 4 TIMES REQUIRED AT LIPSON 
JCN - TIMES NOT TO BE REDUCED. LAIRA DEPOT 
SHUNTING MOVEMENTS AFFECTED.



Work Details = Follow Up PLTR Lipson 243m 66ch to 
244m 33ch

GW105
GW450
GW451
GW454
GW528
GW530
GW540

GW108
GW628

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2907945 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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1800 Fri

1800 Fri

1800 Fri

1800 Fri

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

0400 Sat

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Bristol 
Parkway 
Passenger Loop
Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway Relief

Down Yard

Stoke Gifford 
Siding

Bristol Parkway 
Platform 4 Line

Down and Up 
Filton Main

Up and Down 
Avonmouth Single

Down and Up 
Tunnel

Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Badminton

Stoke Gifford Spur

Stoke Gifford West 
Jn

Filton Abbey Wood

Stoke Gifford West 
Jn

Stoke Gifford West 
Jn

Bristol Parkway

Filton Abbey Wood

Filton West Jn No.1

Patchway Jn No.2

Stoke Gifford East 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Stoke Gifford East
Jn

Stoke Gifford 
West Jn

Stoke Gifford East
Jn

Stoke Gifford 
West Jn

Bristol Parkway

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Westerleigh Jn

Bristol Parkway

P2021/2891703 SEVEN DAY BLOCKADE. NO ACCESS TO STOKE 
GIFFORD IET DEPOT AT STOKE GIFFORD JCN 
THROUGHOUT.  ACCESS AVAILABLE VIA 
SECONDARY ENTRANCE / EXIT 8732 POINTS 
ONLY. STOKE GIFFORD IET DEPOT ISOLATED 
THROUGHOUT.

GWR HSS SERVICES DIVERTED VIA BOX CALLING
PATCHWAY VICE BRISTOL PARKWAY.

GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM YATE.

XC SERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN (REVERSE) NOT CALLING 
BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN BRISTOL PARKWAY AND YATE / 
PATCHWAY / FILTON ABBEYWOOD.

NO ACCESS TO STOKE GIFFORD DOWN YARD 
THROUGHOUT.

THROUGH FREIGHT SERVICES DIVERTED VIA 
VARIOUS ALTERNATIVE ROUTES ACCORDING TO 
FLOW.



Work Details = Core S+C Renewals Stoke Gifford 
West Jcn 111m 67ch to 111m 75ch.

GW450
GW4501
GW600

24/12/21

24/12/21

24/12/21

24/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Filton Chord

Patchway Chord

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Platform 4

Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Badminton/Tunnel

Filton West Jn No.2

Filton West Jn No.1

Stoke Gifford West 
Jn

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Stoke Gifford East 
Jn

Patchway Jn No.2

Filton Jn No.2

Patchway Jn No.1

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Westerleigh Jn

P2021/2908912 TIMES NOT TO BE REDUCED. 

NO BOOKED SERVICE PERIOD FOR PASSENGER 
AND FREIGHT SERVICES.  NO ACCESS TO/FROM 
STOKE GIFFORD DEPOT FROM STOKE GIFFORD 
JCN DIRECTION. AMENDED ECS WORKING. 

4 X CLASS 800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT.  

NO ALL LINE BLOCK AVAILABLE



Work Details = Follow up S+C Renewals Stoke Gifford
West Jcn 111m 67ch to 111m 75ch.



Follow up HO BCS Single (AFR) 112m12ch to 113m 
58ch

GW450
GW4501
GW451
GW5401
GW600

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Trowbridge

Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Fairwood Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn

East Somerset Jn
(Witham)

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2021/2897057 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0010 Sun

0010 Sun

0010 Sun

0600 Mon

0600 Mon

2240 Sun

2240 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

02/01/22

02/01/22

02/01/22

01/01/22

01/01/22

03/01/22

03/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0910 Sun

0910 Sun

0910 Sun

0600 Sat

0600 Sat

0455 Mon

0455 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Up Goods Loop

Single

All Lines

Single Hereford 
Loop

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Westbury

Hawkeridge Jn

Westbury South Jn

Clink Road Jn

Whatley Quarry

Maindee West Jn

Maindee East Jn

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Westbury

Westbury North 
Jn

Westbury South 
Jn

Frome North Jn

Hereford

Maindee North Jn

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2021/2897057

P2021/2890668

P2021/2838882

P2021/2855027

5 DAY BLOCKADE.  NO TRAINS TO OPERATE TO / 
FROM WHATLEY QUARRY.



Work Details = Underbridge Renewal Willow Vale 
0m51ch FNS

Underbridge Renewal North Row 0m51ch FNS

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

GW570
GW572

GW730
GW740

GW877
GW900

02/01/22

02/01/22

02/01/22

27/12/21

27/12/21

02/01/22

02/01/22

01/01/22

01/01/22

01/01/22

01/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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2000 Sun

2000 Sun

2000 Sun

2200 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

03/01/22

03/01/22

03/01/22

03/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0515 Mon

0515 Mon

0515 Mon

0500 Mon

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Down and Up 
Hendy Loop

Down and Up

Single

Down & Up 
Reliefs
Platform 1

Platform 2

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

Hendy Jn

Llandeilo Jn

Morlais Jn

Gaer Jn

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Grovesend 
Colliery Loop Jn

Hendy Jn

Maindee East Jn

Briton Ferry East

Landore Jn

Swansea

P2021/2840669

P2021/2838543

P2021/2855046

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

GW890
GW897
GW910

GW900

GW900
GW9001

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2021/2906834 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2021/2906806 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2021/2903256 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

0800 Sun

2300 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Dolphin Jn (inc.)

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

Dolphin Jn

P2021/2903350

P2021/2903657

TRAINS TO RUN OVER RELIEF LINES.  

NO ACCESS TO / FROM SOUTHALL YARD UNTIL 
0800 SUNDAY.

WINDSOR BRANCH UNIT TO STABLE IN SLOUGH 
BAY PLATFORM.



Work Details = Dolphin Jcn ML Side MPSB, 
Maintenance.

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22
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0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2021/2903429

P2021/2903525

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

09/01/22

09/01/22
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Aldershot South 
Jn

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2021/2903730

P2021/2892664

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: ON SATURDAY NIGHT, 2C79 TERMINATE AT 
ASCOT. 1 UNIT TO BERTH AT READING 
PLATFORMS 4, 5 OR 6. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT BRACKNELL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
GUILDFORD. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.



XC: 1E44 TO START AT READING. 5E44 TO BE 
DIVERTED VIA WINCHESTER.



*** SPECIAL WORKING INSTRUCTIONS ***



AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE VIA THE 
LONDON END CROSSOVER.



FELTHAM RESIGNALLING: FRINGE TESTING

CAPEX PLAIN LINE REFURB: 44401221 
FARNBOROUGH NORTH UP

GW103
GW220
GW225
GW500
SW125

GW103
GW190
GW195
SW210
SW265

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22
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2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0750 Sun

0750 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down & Up West 
Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Up Swindon 
Goods Loop

Down Swindon 
Goods

South Marston 
Goods

Up Swindon 
Reception

Down and Up 
Main

Moreton Cutting

Moreton Cutting

Foxhall Jn (inc.)

Steventon

Uffington

Foxhall Jn

Steventon

Challow

Stratton Green

Swindon East

South Marston

Highworth Jn

Swindon East

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Milton

Wantage Road

Highworth Jn

South Marston

Swindon East

Uffington

P2021/2903665

P2021/2900245

P2021/2894129

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

ALL SERVICES DIVERTED VIA NEWBURY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND SWINDON.  AT DIDCOT 
PARKWAY, SERVICES TERMINATING IN 
PLATFORMS 3+4 MUST START BACK FROM THE 
PLATFORMS.



Work Details = Follow Up PLTR Denchworth 62m 
50ch to 63m 32ch

Follow Up PLTR Didcot West 53m 29ch to 53m 45ch
Follow Up S+C Refurbishment Wantage Road 60m 
14ch to 60m 35ch

Core S+C Refurbishment Challow 63m 75ch to 64m 
02ch

MPSB Milton 54m 72ch to 55m 29ch

ALL SERVICES DIVERTED VIA NEWBURY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND SWINDON.  ROUTE 
AVAILABLE FOR PASSAGE OF PLANNED 
HAULAGE AND OTMs.



Work Details = Core Drainage Roman Road 74m 
70ch to 75m 23ch

GW103

GW103
GW105
GW250

GW105

08/01/22

09/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22
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0900 Sun

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

10/01/22

11/01/22

10/01/22

10/01/22

10/01/22

11/01/22

11/01/22

11/01/22

0300 Mon

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Wootton Bassett Jn

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Thingley Jn

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2894231

P2021/2899094

SERVICES TO RUN REVERSIBLY OVER THE 
DOWN MAIN LINE BETWEEN WOOTTON BASSETT 
JCN AND THINGLEY JCN.



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. [8] For Up services 
reversibly working on the Down



ADDITIONAL [2] APPROACHING WOOTTON 
BASSETT JN AND [1] APPROACHING THINGLEY JN




Work Details = Canopy Works Chippenham Station

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW105

GW108

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

11/01/22

11/01/22

11/01/22
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2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

12/01/22

11/01/22

11/01/22

11/01/22

12/01/22

12/01/22

12/01/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899704 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 11/01/22

11/01/22

11/01/22

11/01/22

12/01/22

12/01/22

12/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
WW Route
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Version 1

EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

13/01/22

12/01/22

12/01/22

12/01/22

13/01/22

13/01/22

13/01/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899705 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 12/01/22

12/01/22

12/01/22

12/01/22

13/01/22

13/01/22

13/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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EAS_V1_2022

2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

14/01/22

13/01/22

13/01/22

13/01/22

14/01/22

14/01/22

14/01/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899706 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 13/01/22

13/01/22

13/01/22

13/01/22

14/01/22

14/01/22

14/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

Kew East Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

P2021/2911824 NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2900294 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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EAS_V1_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2330 Sat

2355 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

10/01/22

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0930 Sun

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Bristol Parkway 
Platform 4 Line

Down Bristol 
Parkway 
Passenger Loop
Down Bristol 
Parkway Goods 
Loop
Down and Up 
Filton Main

Up and Down 
Avonmouth Single

Down and Up 
Tunnel

Down Bristol 
Parkway Relief

Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Badminton

Stoke Gifford Spur

Down Yard

Stoke Gifford 
Siding

Down and Up 
Kemble

Down and Up 
Kemble

Bristol Parkway

Stoke Gifford West 
Jn

Filton Abbey Wood

Filton West Jn No.1

Patchway Jn No.2

Filton Abbey Wood

Stoke Gifford East 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford West 
Jn

Standish Jn

Standish Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Westerleigh Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford 
West Jn

Kemble

Kemble

P2021/2891780

P2021/2898321

P2021/2898323

NO ACCESS TO STOKE GIFFORD IET DEPOT AT 
STOKE GIFFORD JCN.  ACCESS AVAILABLE VIA 
SECONDARY ENTRANCE / EXIT 8732 POINTS 
ONLY.  STOKE GIFFORD IET DEPOT ISOLATED.

GWR HSS SERVICES DIVERTED VIA BOX CALLING
PATCHWAY VICE BRISTOL PARKWAY.

GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM YATE.

XCSERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN (REVERSE) NOT CALLING 
BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN BRISTOL PARKWAY AND YATE / 
PATCHWAY / FILTON ABBEYWOOD.

NO ACCESS TO STOKE GIFFORD DOWN YARD.

THROUGH FREIGHT SERVICES DIVERTED VIA 
VARIOUS ALTERNATIVE ROUTES ACCORDING TO 
FLOW.



Work Details = Follow Up S+C Renewals Stoke 
Gifford West Jcn 111m 67ch to 111m 75ch.

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Core HO BCS Chalford 97m 40ch to 
99mp SWM1

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Follow Up HO BCS Chalford 97m 40ch
to 99mp SWM

GW450
GW4501
GW600

GW480

GW480

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

2330 Sat

2330 Sat

1930 Sat

1930 Sat

2335 Sat

2335 Sat

2335 Sat

0020 Sat

0020 Sat

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0735 Sun

0735 Sun

0735 Sun

0650 Sun

0650 Sun

1930 Sun

1930 Sun

0400 Mon

0400 Mon

0400 Mon

0525 Mon

0525 Mon

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Gillingham Up 
Siding

Up Goods Loop

Single

Chipping Sodbury 
Goods Loop

Up Hullavington 
Goods Loop
Down 
Hullavington 
Goods Loop
Down and Up 
Badminton

Down and Up 
Torbay/Single

Goodrington Yard

Basingstoke

Basingstoke

Basingstoke

Gillingham (Dorset)

Gillingham (Dorset)

Clink Road Jn

Whatley Quarry

Chipping Sodbury

Hullavington

Westerleigh Jn

Goodrington CS

Goodrington CS

Basingstoke

Southcote Jn

Basingstoke

Wilton Jn

Gillingham 
(Dorset)

Frome North Jn

Chipping Sodbury

Hullavington

Wootton Bassett 
Jn

Newton Abbot 
West Jn

Goodrington CS

P2021/2891458

P2021/2895283

P2021/2890653

P2021/2902943

P2021/2893740

TRACK RENEWALS: 44600212 TOC

SWR: 1L88 TO DIVERT VIA CASTLE CARY & 
WESTBURY.



TRACK MAINENANCE: S08/Y01b

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.  NO TRAINS TO OPERATE TO / FROM 
WHATLEY QUARRY.



Work Details = Follow up Underbridge Renewal Willow
Vale 0m51ch FNS

Follow up Underbridge Renewal North Row 0m51ch 
FNS

SERVICES DIVERTED DUE TO DIDCOT - SWINDON
POSSESSIONS.



Work Details = S+C Tamp Hullavington 93m 50ch to 
94m 70ch.

TRAINS TO TERMINATE AT / START FROM 
EXETER ST.DAVIDS OR NEWTON ABBOT.  LIMITS 
AT NEWTON ABBOT WEST TO ENABLE SERVICES 
TO SHUNT WEST OF NEWTON ABBOT STATION 
ON DOWN AND UP TORBAY LINES.  
REPLACEMENT ROAD TRNASPORT REQUIRED 
BETWEEN NEWTON ABBOT AND PAIGNTON.



Work Details = Core PLTR Paignton 221mp to 222mp.


Renew Overbridge Paignton Road 220m 50ch.

GW500
SW125

GW500
GW5001
SW115
SW170

GW570
GW572

GW600

GW620

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0450 Mon

0450 Mon

0450 Mon

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All VoG

All Lines

All Lines

All Lines

All Lines

Down and Up 
Hendy Loop

Down & Up Loop

All Lines

All Lines

Bridgend Barry Jn

Barry Island

Penarth

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon 
Jn

Barry Jn

Cardiff West Jn

Cogan Jn

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and 
Brecon Jn

Onllwyn

P2021/2855002

P2021/2842715

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF AND 
PENARTH/BARRY ISLAND/BRIDGEND VIA THE 
VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
ABERTHAW CEMENT. 



Work content: Works Delivery track and drainage 
work

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work contenet: maintenance

GW830
GW900

GW890
GW8901
GW892
GW893
GW894
GW897

09/01/22

09/01/22

09/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2021/2906242 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

42Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2021/2910289 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2021/2905245 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2021/2905245

P2021/2905507

P2021/2905515

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2021/2906256

P2021/2907966

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW182

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2021/2908236 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0100 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

1200 Sun

1200 Sun

1200 Sun

0100 Mon

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0050 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0001 Mon

0001 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Blackwater

Up Blackwater

Up Ash Branch

Down Ash Branch

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Up Blackwater/Up 
Ash
Down Ash/Down 
Blackwater
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down & Up 
Avoiding

Up Relief

Down Relief

Up Main

Wokingham Jn

Aldershot North Jn

Reading Spur Jn

Wokingham Jn

Reading

Reading East Jn

Reading

Wokingham

Didcot North Jn (Up)

Didcot Parkway

Didcot Parkway

Blackwater

Aldershot South 
Jn

Bracknell

Guildford

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Didcot East Jn

Moreton Cutting

Moreton Cutting

P2021/2895622

P2021/2912451

SWR: ON SATURDAY NIGHT, 2C79 TERMINATE AT 
ASCOT. 1 UNIT TO BERTH AT READING 
PLATFORMS 4, 5 OR 6. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT BRACKNELL. RAIL 
REPLACEMENT BUS SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING.



GWR: ON SATURDAY, SERVICES TO START AND 
TERMINATE AT BLACKWATER. ON SUNDAY, 
SERVICES TO START AND TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT BUS SERVICES 
TO OPERATE BETWEEN READING AND 
BLACKWATER OR GUILDFORD. 



XC: 1E79 & 1E44 TO START AT READING. 1O40 & 
1O32 TO TERMINATE AT READING. 5E79, 5O40 & 
5E44 TO BE DIVERTED VIA WINCHESTER.



*** SPECIAL WORKING INSTRUCTIONS ***

AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE GROUNDFRAME CROSSOVER.



AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE VIA THE 
LONDON END CROSSOVER.



PARTS 1) & 2)



CAPEX PLAIN LINE REFURB: 44401721 
SANDHURST DOWN



PART 2) ONLY



NSCD: WANBOROUGH T&C

TRACK MAINTENANCE: GG03

TRAINS TO RUN OVER ALTERNATIVE LINES 
BETWEEN MORETON CUTTING AND DIDCOT.  
SERVICES BETWEEN READING AND OXFORD TO 
REVERSE AT FOXHALL JCN. 

NO ACCESS TO DIDCOT YARD AT THE EAST END 
WORK DETAILS = PART 3, S+C TAMPING DIDCOT 
EAST LADDER.

TO BE READ IN CONJUNCTION WITH P/xxxxxxx & 
P/xxxxxxx.

GW103
GW190
GW195
SW123
SW210
SW265

GW103
GW240

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22
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2300 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0050 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

0750 Sun

1100 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Oxford

Down & Up 
Avoiding

Down and Up 
Didcot West Curve

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Up Relief/Platform 
4/Goods Loop

Down Relief/Relief
Line (Platform 3)

Down and Up 
Main (Platforms 1 
and 2)
Tamper / Tip 
Siding

Didcot Yard

Foxhall Jn

Hinksey North

Didcot North Jn (Up)

Didcot West Curve 
Jn

Hinksey North

Hinksey South

Morris Cowley GF

Foxhall Jn

Milton

Chester Line Jn

Didcot Parkway

Moreton Cutting 
(inc.)

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey South

Kennington Jn

Moreton Cutting 
(inc.)

Chester Line Jn

Didcot Parkway

P2021/2912394 TRAINS TO RUN OVER RELIEF LINES BETWEEN 
READING AND FOXHALL JCN.



BETWEEN 0050 AND 0750 SUN, NO ACCESS TO 
DIDCOT YARD, GWR TO OUTSTABLE IN 
PLATFORM 5 AT DIDCOT.  



WORK DETAILS = Part 1, S+C TAMPING DIDCOT 
EAST LADDER.



TO BE READ IN CONJUNCTION WITH P/xxxxxxx & 
P/xxxxxxx.

GW103
GW200
GW240
GW250
GW260

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22
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0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0830 Sun

0830 Sun

1100 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

1200 Sun

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down & Up West 
Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Up Relief

Down and Up 
Main

Down and Up 
Main
Down and Up 
Relief

Up Swindon 
Goods Loop

Down Swindon 
Goods

South Marston 
Goods

Up Swindon 
Reception

Down and Up 
Main

Foxhall Jn (inc.)

Steventon

Uffington

Foxhall Jn

Steventon

Challow

Steventon

Uffington

Didcot East

Stratton Green

Swindon East

South Marston

Highworth Jn

Swindon East

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Milton

Wantage Road

Milton

Didcot East

Highworth Jn

South Marston

Swindon East

Uffington

P2021/2900281

P2021/2912486

P2021/2894148

ALL SERVICES DIVERTED VIA NEWBURY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND SWINDON.  ON 
SATURDAY, AT DIDCOT PARKWAY, SERVICES 
TERMINATING IN PLATFORMS 3+4 MUST START 
BACK FROM THE PLATFORMS.  ON SUNDAY, SEE 
REMARKS IN DIDCOT EAST S+C TAMPING 
POSSESSION.



Work Details = Core PLTR Denchworth 62m 50ch to 
63m 32ch

Follow Up PLTR Didcot West 53m 29ch to 53m 45ch
S+C Refurbishment Wantage Road 60m 14ch to 60m 
35ch

THROUGH TRAINS ABLE TO RUN ON THE DOWN &
UP MAIN AND DOWN & UP RELIEF.

NO CROSSING ROUTES AVAILABLE OVER 
SB8531, SB8532, SB8537 & SB8538 POINTS AT 
DIDCOT EAST.

WORK DETAILS = PART 2, S+C TAMPING DIDCOT 
EAST LADDER.

TO BE READ IN CONJUNCTION WITH P/xxxxxxx & 
P/xxxxxxx.

ALL SERVICES DIVERTED VIA NEWBURY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND SWINDON.  ROUTE 
AVAILABLE FOR PASSAGE OF PLANNED 
HAULAGE AND OTMs.



Work Details = Core Drainage Roman Road 74m 
70ch to 75m 23ch

GW103
GW105
GW250

GW103

GW105

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22
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0900 Sun
17/01/22
0300 Mon

PossessionUp MainWootton Bassett JnThingley JnP2021/2894327 SERVICES TO RUN REVERSIBLY OVER THE 
DOWN MAIN LINE BETWEEN WOOTTON BASSETT 
JCN AND THINGLEY JCN.



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances. [8] For Up services 
reversibly working on the Down



ADDITIONAL [2] APPROACHING WOOTTON 
BASSETT JN AND [1] APPROACHING THINGLEY JN




Work Details = Canopy Works Chippenham Station

GW105 16/01/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0745 Sun

0155 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Middle Siding

West 
Bay/Dock/Parcels/
Fish Sidings
East Depot Goods
Loop
Spur 1

Down Through

Up Filton Relief

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Up Filton Main

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Down Filton Relief

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Lawrence Hill (inc.)

Bristol Temple 
Meads

Lawrence Hill (inc.)

Bedminster

North Somerset Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Lawrence Hill

P2021/2896884 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0030 Sun

0030 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

1230 Sun

1230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Up Main and Up 
Relief

Platform 6

Platform 5

Up Main

Bristol Temple 
Meads

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Exeter St Davids

Cowley Bridge Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Exeter St Davids

Exeter St Thomas

P2021/2896884

P2021/2902791 ALL SERVICES TO RUN OVER THE DOWN MAIN 
AND PLATFORMS 1-4 AT EXETER ST DAVIDS WITH
ASSOCIATED RETIMINGS. NO ACCESS TO / FROM 
EXETER DEPOT. UNITS TO BE STABLED IN 
PLATFORMS 1 TO 4 OVERNIGHT. NO ALL LINE 
BLOCK AVAILABLE.



Work Details = Exeter West UM side MPSB 
193m70ch to 194m05ch

GW108

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V1_2022

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

18/01/22

17/01/22

17/01/22

17/01/22

18/01/22

18/01/22

18/01/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899669 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 17/01/22

17/01/22

17/01/22

17/01/22

18/01/22

18/01/22

18/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 42  - Continued
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Network Rail
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Data freeze:EAS - Section 7
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EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

19/01/22

18/01/22

18/01/22

18/01/22

19/01/22

19/01/22

19/01/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899670 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 18/01/22

18/01/22

18/01/22

18/01/22

19/01/22

19/01/22

19/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

20/01/22

19/01/22

19/01/22

19/01/22

20/01/22

20/01/22

20/01/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899671 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 19/01/22

19/01/22

19/01/22

19/01/22

20/01/22

20/01/22

20/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

21/01/22

20/01/22

20/01/22

20/01/22

21/01/22

21/01/22

21/01/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899672 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 20/01/22

20/01/22

20/01/22

20/01/22

21/01/22

21/01/22

21/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2330 Sat

2355 Sun

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

17/01/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0930 Sun

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Kemble

Down and Up 
Kemble

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Standish Jn

Standish Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Kemble

Kemble

P2021/2906145

P2021/2898341

P2021/2898324

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Core HO BCS Chalford 97m 40ch to 
99mp SWM1

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Follow Up HO BCS Chalford 97m 40ch
to 99mp SWM

GW200
GW240
GW250
GW277
GW310
MD401

GW480

GW480

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

15/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0020 Sat

0020 Sat

2205 Sun

2315 Sat

0715 Sun

2030 Sun

0030 Sat

0035 Sun

0035 Sun

0035 Sun

17/01/22

17/01/22

17/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0525 Mon

0525 Mon

0455 Mon

0715 Sun

2030 Sun

0430 Mon

0500 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Sidings 
Possession

Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Down and Up 
Torbay/Single

Goodrington Yard

All Lines

All Lines

All Lines

All Lines

All Lines

All VoG

All Lines

All Lines

Goodrington CS

Goodrington CS

Willaston LC

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Abercynon Jn

Bridgend Barry Jn

Barry Island

Penarth

Newton Abbot 
West Jn

Goodrington CS

Crewe Jn

Talerddig

Talerddig

Talerddig

Merthyr Tydfil

Barry Jn

Cardiff West Jn

Cogan Jn

P2021/2893884

P2021/2838792

P2021/2838832

P2021/2898846

P2021/2855004

TRAINS TO TERMINATE AT / START FROM 
EXETER ST.DAVIDS OR NEWTON ABBOT.  LIMITS 
AT NEWTON ABBOT WEST TO ENABLE SERVICES 
TO SHUNT WEST OF NEWTON ABBOT STATION 
ON DOWN AND UP TORBAY LINES.  
REPLACEMENT ROAD TRNASPORT REQUIRED 
BETWEEN NEWTON ABBOT AND PAIGNTON.



Work Details = Core PLTR Paignton 221mp to 222mp.


Renew Overbridge Paignton Road 220m 50ch.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

UNTIL 0715 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SUN AND 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT. 



FROM 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT.



Work content: PLTR Abergwydol, The Durn, 
Llanbrynmair.

AMENDED TRAIN WORKING WITH REPLACMENT 
BUS SERVICE BETWEEN ABERCYNON AND 
MERTHYR.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF AND 
PENARTH/BARRY ISLAND/BRIDGEND VIA THE 
VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
ABERTHAW CEMENT. 



Work content: Works Delivery track and drainage 
work

GW620

GW731
GW735
NW1007

GW733
GW734

GW830

GW830
GW900

15/01/22

15/01/22

16/01/22

15/01/22

16/01/22

16/01/22

15/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2200 Sun

2330 Fri

17/01/22

24/01/22

0500 Mon

0545 Mon

Line 
Blockage + 
Disconnect

Possession

Down & Up 
Reliefs
Platform 1

Platform 2

Single

Gaer Jn

Pembroke Dock

Maindee East Jn

Whitland

P2021/2838544

P2021/2840681

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. 



Work content: Works Delivery drainage work, Rabbit 
bridge work and AFA footbridge Tenby.

GW900

GW900
GW950

16/01/22

21/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2021/2910222

P2021/2910253

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

43Week
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

24/01/22

24/01/22

24/01/22

24/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2021/2906819 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907874 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907863 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2021/2905663

P2021/2911377

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2021/2907660

P2021/2905070

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

2310 Sat

1010 Sun

1910 Sun

2310 Sat

0900 Sun

1000 Sun

2100 Sun

24/01/22

24/01/22

24/01/22

24/01/22

23/01/22

23/01/22

24/01/22

24/01/22

23/01/22

23/01/22

24/01/22

24/01/22

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0410 Mon (10 hrs)

0910 Sun

1810 Sun

0510 Mon

0510 Mon

0900 Sun

2000 Sun

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve

Down Main

Up Main

Down Relief

Up Relief

Down and Up 
Relief

Down Relief

Up Main

Down Main

Didcot East

Scours Lane

Reading West Jn

Oxford Road Jn

Didcot East

Cholsey

Didcot East

Cholsey

Moreton Cutting

Didcot East

Didcot East

Didcot East

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Cholsey

Didcot East

Cholsey

Didcot East Jn

Moreton Cutting

Moreton Cutting

Moreton Cutting

Moreton Cutting

P2021/2908969

P2021/2910693

P2021/2912491

TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCE E.  WORK 
DETAILS = MAINTENANCE.

SERVICES TO RUN OVER ALTERNATIVE LINES 
BETWEEN READING AND DIDCOT.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS.



Work Details = S+C Maintenance Tamp Moreton 
Cutting Ladder.

TRAINS TO RUN OVER ALTERNATIVE LINES 
BETWEEN READING AND DIDCOT.  MOVES OVER 
DIDCOT EAST LADDER NOT AFFECTED WHEN 
RELIEF LINES BLOCKED.  REPLACEMENT ROAD 
TRANSPORT REQUIRED FOR PANGBOURNE 
PASSENGERS.



Work Details = S+C Mtce Ladder Tamp Moreton 
Cutting

GW103
GW220

GW103

GW103

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

22/01/22

23/01/22

23/01/22

22/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Page100 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0900 Sun

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down & Up West 
Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Up Swindon 
Goods Loop

Down Swindon 
Goods

South Marston 
Goods

Up Swindon 
Reception

Down and Up 
Main

Down Main

Foxhall Jn (inc.)

Steventon

Uffington

Foxhall Jn

Steventon

Challow

Stratton Green

Swindon East

South Marston

Highworth Jn

Swindon East

Thingley Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Milton

Wantage Road

Highworth Jn

South Marston

Swindon East

Uffington

Wootton Bassett 
Jn

P2021/2900282

P2021/2894149

P2021/2894334

ALL SERVICES DIVERTED VIA NEWBURY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND SWINDON.  AT DIDCOT 
PARKWAY, SERVICES TERMINATING IN 
PLATFORMS 3+4 MUST START BACK FROM THE 
PLATFORMS.



Work Details = Follow Up PLTR Denchworth 62m 
50ch to 63m 32ch

Follow Up PLTR Didcot West 53m 29ch to 53m 45ch
Follow Up S+C Refurbishment Wantage Road 60m 
14ch to 60m 35ch

Core S+C Refurbishment Challow 63m 75ch to 64m 
02ch

MPSB Milton 54m 72ch to 55m 29ch

ALL SERVICES DIVERTED VIA NEWBURY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND SWINDON.  ROUTE 
AVAILABLE FOR PASSAGE OF PLANNED 
HAULAGE AND OTMs.



Work Details = Core Drainage Roman Road 74m 
70ch to 75m 23ch

SERVICES TO RUN REVERSIBLY OVER THE UP 
MAIN LINE BETWEEN WOOTTON BASSETT JCN 
AND THINGLEY JCN.



STRUCTURE FOR THE AMENDED TRAIN PLAN 

Network Rail requires operators to prepare a revised 
bid with the additional allowances.

[7] For Down services reversibly working on the Up



ADDITIONAL [1] APPROACHING WOOTTON 
BASSETT JN AND [1] APPROACHING THINGLEY JN


Work Details = Canopy Works Chippenham Station

GW103
GW105
GW250

GW105

GW105

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2021/2896854 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 1, 3, 4, 5, 6, 7, 8
AS REQUIRED. 



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS. 

 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE. 



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22
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0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

25/01/22

24/01/22

24/01/22

24/01/22

25/01/22

25/01/22

25/01/22

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down/Up Avoider

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Down Main

Up Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2896854

P2021/2899673 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

25/01/22

25/01/22

25/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

26/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

26/01/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899674 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 25/01/22

25/01/22

25/01/22

25/01/22

26/01/22

26/01/22

26/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

27/01/22

26/01/22

26/01/22

26/01/22

27/01/22

27/01/22

27/01/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899675 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 26/01/22

26/01/22

26/01/22

26/01/22

27/01/22

27/01/22

27/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Page105 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

28/01/22

27/01/22

27/01/22

27/01/22

28/01/22

28/01/22

28/01/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899676 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 27/01/22

27/01/22

27/01/22

27/01/22

28/01/22

28/01/22

28/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2021/2901396 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13

Mtce: Willesden S&C Tamping



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0001 Sun

0001 Sun

0001 Sun

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

23/01/22

23/01/22

23/01/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Basingstoke

Basingstoke

Basingstoke

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Basingstoke

Southcote Jn

Basingstoke

P2021/2900295

P2021/2900871

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

GW200
GW240
GW250
GW277
GW310
MD401

GW500
SW125

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2335 Sat

2335 Sat

0040 Sat

2340 Sat

1830 Sun

2315 Sat

0715 Sun

2030 Sun

0035 Sun

0035 Sun

0035 Sun

23/01/22

23/01/22

23/01/22

23/01/22

31/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0955 Sun

0955 Sun

0825 Sun

1040 Sun

0610 Mon

0715 Sun

2030 Sun

0430 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Up Tunnel

Down Tunnel

Single and Down 
and Up

All Lines

All Lines

All Lines

All VoG

All Lines

All Lines

Wilton Jn

Wilton Jn

Pilning

Pilning

Newquay

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Bridgend Barry Jn

Barry Island

Penarth

Warminster

Wilton Jn

Patchway

Patchway

Middleway LC

Talerddig

Talerddig

Talerddig

Barry Jn

Cardiff West Jn

Cogan Jn

P2021/2900879

P2021/2903005

P2021/2902794

P2021/2838968

P2021/2855005

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

TRAINS TO RUN REVERSIBLY OVER THE UP 
TUNNEL BETWEEN PATCHWAT JCN AND 
ABLETON LANE.



WORK DETAILS = CORE HO BCS ATCHWAY 7m 
60ch to 8m 40ch

SEVEN DAY BLOCKADE. REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN PAR AND 
NEWQUAY.



Work Details = Core PLTR Bowling Green 287m15ch 
to 287m 24ch



Core PLTR Roche Iron Bridge 287m40ch to 
302m09ch

UNTIL 0715 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SUN AND 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT.



FROM 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT.



Work content: PLTR Abergwydol, The Durn, 
Llanbrynmair.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF AND 
PENARTH/BARRY ISLAND/BRIDGEND VIA THE 
VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
ABERTHAW CEMENT. 



Work content: Works Delivery track and drainage 
work

GW5001
SW115
SW170

GW600

GW660

GW733
GW734

GW830
GW900

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

22/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0110 Sun

2330 Fri

23/01/22

24/01/22

0725 Sun

0545 Mon

Affected

Possession

All Lines

Single

Leckwith Loop North
Jn

Pembroke Dock

Cardiff East Jn 
(inc.)

Whitland

P2021/2842808

P2021/2840681

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. 

WHEELS STATIONARY REQUIRED.

work content: S&T only

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. 



Work content: Works Delivery drainage work, Rabbit 
bridge work and AFA footbridge Tenby.

GW900

GW900
GW950

23/01/22

21/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2021/2903747 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

44Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

31/01/22

31/01/22

31/01/22

31/01/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2021/2903758 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 31/01/22

31/01/22

31/01/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2215 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

2345 Sat (10 hrs)

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0125 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Southall East Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Ladbroke Grove

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2021/2910601 UNTIL 0045 SUNDAY AND FROM 0645 SUNDAY: 
TRAINS TO RUN OVER THE RELIEF LINES. 0031 
PAD-RDG SERVICE TO OPERATE AS CLASS 165 
NON ELECTRIFIED SERVICE.



BETWEEN 0045 AND 0645 SUNDAY:

NO DOWN TRAINS TO OPERATE. REPLACEMENT 
ROAD TRANSPORT REQUIRED. HEATHROW 
AIRPORT PASSENGERS TO TRAVEL VIA LUL 
PICCADILLY LINE.



Work Details = Maintenance



Core PLTR Wharncliffe Viaduct UM 7m33ch to 
7m58ch

EA1310
GW103
GW130
GW174
GW180
GW182

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0500 Sun

0800 Sun

2100 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0645 Sun (10 hrs)

0800 Sun (10 hrs)

1415 Sun (10 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Reception Line 2

Single

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Down Relief

Up Airport

Down and Up 
Main

Down and Up 
Main

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Southall East Jn

Heathrow Airport Jn

Southall East Jn

Southall East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

P2021/2910601

P2021/2904987 TRAINS TO RUN OVER RELIEF LINES 



Work details = maintenance



Follow up PLTR Wharncliffe Viaduct UM 7m33ch to 
7m58ch

GW103

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

P2021/2907653

P2021/2904025

P2021/2903968

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW180
GW184

GW103
GW184

GW103
GW184
GW185

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
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EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2021/2904948 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Didcot Goods 
Loop

Didcot Relief Line

Down and Up 
Main

Down & Up West 
Curve

Down Steventon 
Goods Loop

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Foxhall Jn (inc.)

Steventon

Uffington

Foxhall Jn

Steventon

Challow

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Milton

Wantage Road

P2021/2907642

P2021/2904911

P2021/2900244

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

ALL SERVICES DIVERTED VIA NEWBURY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND SWINDON.  AT DIDCOT 
PARKWAY, SERVICES TERMINATING IN 
PLATFORMS 3+4 MUST START BACK FROM THE 
PLATFORMS.



Work Details = Follow Up PLTR Denchworth 62m 
50ch to 63m 32ch

Follow Up PLTR Didcot West 53m 29ch to 53m 45ch
Follow Up S+C Refurbishment Wantage Road 60m 
14ch to 60m 35ch

Core S+C Refurbishment Challow 63m 75ch to 64m 
02ch

MPSB Milton 54m 72ch to 55m 29ch

GW103
GW220
GW225
GW500
SW125

GW103

GW103
GW105
GW250

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

29/01/22

30/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0055 Sun

0055 Sun

0055 Sun

0900 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

31/01/22

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0815 Sun

0815 Sun

0815 Sun

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

South Marston 
Goods

Up Swindon 
Reception

Down and Up 
Main

Up Swindon Relief
Line

Up Swindon Relief
Line

Down Swindon 
Passenger Loop

Down Main

Up Main

Down Kemble

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line
Up Kemble

Platform 2

Up Swindon 
Passenger Loop

Down Main

Stratton Green

Swindon East

South Marston

Highworth Jn

Swindon East

Swindon Jn

Swindon West

Swindon Jn

Wootton Bassett Jn 
(inc.)

Rodbourne Jn

Wootton Bassett 
West

Wootton Bassett Jn

Swindon Jn

Swindon

Swindon

Thingley Jn

Highworth Jn

South Marston

Swindon East

Uffington

Rushey Platt 
Junction

Swindon

Swindon East

Swindon Jn

Wootton Bassett 
Jn

Wootton Bassett 
West

Rodbourne Jn

Swindon

Swindon Jn

Wootton Bassett 
Jn

P2021/2894150

P2021/2897343

P2021/2894362

ALL SERVICES DIVERTED VIA NEWBURY.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND SWINDON.  ROUTE 
AVAILABLE FOR PASSAGE OF PLANNED 
HAULAGE AND OTMs.



Work Details = Core Drainage Roman Road 74m 
70ch to 75m 23ch

ALL SERVICES DIVERTED VIA NEWBURY. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND CHIPPENHAM.



0100 SAT to 0055 SUN

0815 SUN to 0500 MON

AT SWINDON, ALL SERVICES TO/FROM KEMBLE 
TO USE PLATFORMS 1 AND 2 ONLY. SERVICES 
TOWARDS KEMBLE TO RUN REVERSIBLY OVER 
UP KEMBLE BETWEEN SWINDON AND 
RODBOURNE JN.



Work Details = Renew Culvert Studley 81m 67ch

S+C Maintenance Tamp Swindon West

PLATFORM 2 AT CHIPPENHAM AVAILABLE FOR 
SERVICES TO/FROM THINGLEY JN DIRECTION.



Work Details = Canopy Works Chippenham Station

GW105

GW105
GW480
GW600

GW105

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

01/02/22

31/01/22

31/01/22

31/01/22

01/02/22

01/02/22

01/02/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899709 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 31/01/22

31/01/22

31/01/22

31/01/22

01/02/22

01/02/22

01/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

02/02/22

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899710 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 01/02/22

01/02/22

01/02/22

01/02/22

02/02/22

02/02/22

02/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

03/02/22

02/02/22

02/02/22

02/02/22

03/02/22

03/02/22

03/02/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899711 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 02/02/22

02/02/22

02/02/22

02/02/22

03/02/22

03/02/22

03/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

04/02/22

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899712 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 03/02/22

03/02/22

03/02/22

03/02/22

04/02/22

04/02/22

04/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0120 Sun

0120 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1120 Sun

1120 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Bicester

All Lines

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Aynho Jn

Kings Sutton

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Bicester North Jn

Heyford

P2021/2906146

P2021/2866141

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

TRAINS TO START / TERMINATE AT WARWICK 
PARKWAY /

COVENTRY FROM THE NORTH - BANBURY FROM 
THE SOUTH FROM 11:20 SUN  

   

RAIL REPLACEMENT TO OPERATE BETWEEN 
WARWICK PARKWAY AND BANBURY



Work Content: Maintenance: S&C Tamp Aynho Jn

GW200
GW240
GW250
GW277
GW310
MD401

GW200
MD401
MD701

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0335 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Bristol Parkway 
Platform 4 Line

Down Bristol 
Parkway 
Passenger Loop
Down Bristol 
Parkway Goods 
Loop
Down and Up 
Filton Main

Up and Down 
Avonmouth Single

Down and Up 
Tunnel

Down Bristol 
Parkway Relief

Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Badminton

Stoke Gifford Spur

Down Yard

Stoke Gifford 
Siding

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Bristol Parkway

Stoke Gifford West 
Jn

Filton Abbey Wood

Filton West Jn No.1

Patchway Jn No.2

Filton Abbey Wood

Stoke Gifford East 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford East 
Jn

Stoke Gifford West 
Jn

Stoke Gifford West 
Jn

Wilton Jn

Wilton Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Westerleigh Jn

Bristol Parkway

Stoke Gifford East
Jn

Stoke Gifford 
West Jn

Warminster

Wilton Jn

P2021/2891740

P2021/2904343

NO ACCESS TO STOKE GIFFORD IET DEPOT AT 
STOKE GIFFORD JCN.  ACCESS AVAILABLE VIA 
SECONDARY ENTRANCE / EXIT 8732 POINTS 
ONLY.  STOKE GIFFORD IET DEPOT ISOLATED.

GWR HSS SERVICES DIVERTED VIA BOX CALLING
PATCHWAY VICE BRISTOL PARKWAY.

GWR LOCAL SERVICES TO TERMINATE AT / 
START FROM YATE.

XCSERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN (REVERSE) NOT CALLING 
BRISTOL PARKWAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN BRISTOL PARKWAY AND YATE / 
PATCHWAY / FILTON ABBEYWOOD.

NO ACCESS TO STOKE GIFFORD DOWN YARD.

THROUGH FREIGHT SERVICES DIVERTED VIA 
VARIOUS ALTERNATIVE ROUTES ACCORDING TO 
FLOW.



Work Details = Follow Up S+C Renewals Stoke 
Gifford West Jcn 111m 67ch to 111m 75ch.

GWR: PORTSMOUTH AND BRIGHTON SERVICES 
TO TERMINATE AT WARMINSTER AND RESTART 
FROM SALISBURY.



SWR: YEOVIL PEN MILL AND BRISTOL SERVICES 
WILL NOT RUN.



DB CARGO: 0V14 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE.



FREIGHTLINER: 7O43/7O44 WILL NOT RUN.



CAPEX PLAIN LINE REFURB: 44501121 
WARMINSTER DOWN

GW450
GW4501
GW600

GW5001
SW115
SW170

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0040 Sat

2340 Sat

1830 Sun

2315 Sat

0715 Sun

2030 Sun

0035 Sun

0035 Sun

0035 Sun

2200 Sun

30/01/22

30/01/22

31/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0825 Sun

1040 Sun

0610 Mon

0715 Sun

2030 Sun

0430 Mon

0450 Mon

0450 Mon

0450 Mon

0500 Mon

Possession

Possession

Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Up Tunnel

Down Tunnel

Single and Down 
and Up

All Lines

All Lines

All Lines

All VoG

All Lines

All Lines

Down & Up 
Reliefs
Platform 1

Platform 2

Pilning

Pilning

Newquay

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Bridgend Barry Jn

Barry Island

Penarth

Gaer Jn

Patchway

Patchway

Middleway LC

Talerddig

Talerddig

Talerddig

Barry Jn

Cardiff West Jn

Cogan Jn

Maindee East Jn

P2021/2902989

P2021/2902794

P2021/2838969

P2021/2855021

P2021/2838545

TRAINS TO RUN REVERSIBLY OVER THE UP 
TUNNEL BETWEEN PATCHWAT JCN AND 
ABLETON LANE.



WORK DETAILS = CORE HO BCS ATCHWAY 7m 
60ch to 8m 40ch

SEVEN DAY BLOCKADE. REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN PAR AND 
NEWQUAY.



Work Details = Core PLTR Bowling Green 287m15ch 
to 287m 24ch



Core PLTR Roche Iron Bridge 287m40ch to 
302m09ch

UNTIL 0715 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SUN AND 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT. 



FROM 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT.



Work content: PLTR Abergwydol, The Durn, 
Llanbrynmair.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF AND 
PENARTH/BARRY ISLAND/BRIDGEND VIA THE 
VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
ABERTHAW CEMENT. 



Work content: Works Delivery track and drainage 
work

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW600

GW660

GW733
GW734

GW830
GW900

GW900

29/01/22

29/01/22

23/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2320 Sat
31/01/22
0545 Mon

PossessionSinglePembroke DockWhitlandP2021/2842841 AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. 



Work content: Works Delivery drainage work

GW900
GW950

29/01/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2021/2906835 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued

Page129 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2021/2906807 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2215 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

2345 Sat (10 hrs)

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0125 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Southall East Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Ladbroke Grove

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2021/2910707 UNTIL 0045 SUNDAY AND FROM 0645 SUNDAY: 
TRAINS TO RUN OVER THE RELIEF LINES. 0031 
PAD-RDG SERVICE TO OPERATE AS CLASS 165 
NON ELECTRIFIED SERVICE.



BETWEEN 0045 AND 0645 SUNDAY:

NO DOWN TRAINS TO OPERATE. REPLACEMENT 
ROAD TRANSPORT REQUIRED. HEATHROW 
AIRPORT PASSENGERS TO TRAVEL VIA LUL 
PICCADILLY LINE.



Work Details = Maintenance



Core PLTR Wharncliffe Viaduct UM 7m33ch to 
7m58ch

EA1310
GW103
GW130
GW174
GW180
GW182

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0500 Sun

0800 Sun

2100 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0645 Sun (10 hrs)

0800 Sun (10 hrs)

1415 Sun (10 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Reception Line 2

Single

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Down Relief

Up Airport

Down and Up 
Main

Down and Up 
Main

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Southall East Jn

Heathrow Airport Jn

Southall East Jn

Southall East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

P2021/2910707

P2021/2904955 TRAINS TO RUN OVER RELIEF LINES 



Work details = maintenance



Follow up PLTR Wharncliffe Viaduct UM 7m33ch to 
7m58ch

GW103

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

2300 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

P2021/2903352

P2021/2903575

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2021/2903375

P2021/2903527

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

05/02/22

05/02/22

05/02/22

07/02/22

07/02/22

07/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Steventon

Uffington (inc.)

Foxhall Jn

Steventon

Uffington (inc.)

Foxhall Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

P2021/2903731

P2021/2903645

P2021/2895764

P2021/2895740

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

"FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work"

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

GW103
GW220
GW225
GW500
SW125

GW103

GW103
GW105

GW103
GW105

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

05/02/22

06/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0045 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

05/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0600 Sat

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Wootton Bassett Jn 
(inc.)

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Uffington

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

P2021/2907910

P2021/2890733

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

GW105

GW105
GW480
GW600

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Platforms 3 to 6

Platform 1

Up Through

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Loops

Down and Up 
Bristol

Down and Up 
Filton Mains

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
Down and Up 
Main

East Depot Goods
Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Filton West Jn No.2

Bristol East Jn

Avonmouth

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

North Somerset 
Jn

P2021/2896895 TIMES NOT TO BE REDUCED.  NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES.  NO ACCESS BETWEEN BRISTOL 
TEMPLE MEADS AND STOKE GIFFORD DEPOT.  
AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT: NO ALL LINE BLOCK AT BTM 
AVAILABLE.  



WORK = Filton Bank

BSW 0m55ch to 4m16ch

Maintenance

Mains and Reliefs: 8hrs30min

GW105
GW450
GW451
GW454
GW528
GW530
GW540

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

1035 Sun

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

08/02/22

07/02/22

07/02/22

07/02/22

08/02/22

08/02/22

08/02/22

1035 Sun

1035 Sun

2235 Sun

2235 Sun

2235 Sun

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down Main

Platform 2

Platform 4

Platform 1

Platform 3

Down and Up 
Waterloo

Down Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Exeter St Thomas

Exeter St Davids

Exeter Central

Exeter St Thomas

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Cowley Bridge Jn

Exeter St Davids

Exeter St Davids 
Jn

Exeter St Davids

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2903305

P2021/2899678

AMENDED STATION WORKING AT EXETER ST 
DAVIDS WITH ASSOCIATED RETIMINGS. ALL 
SERVICES TO RUN OVER THE UP MAIN LINE 
BETWEEN EXETER ST DAVIDS AND EXETER 
WEST IN BOTH DIRECTIONS. PLATFORM 2 
AVAILABLE FOR BARNSTAPLE BRANCH 
SERVICES FROM 1035 SUNDAY ONWARDS. 
SERVICES TO / FROM WATERLOO AND EXMOUTH
TO TERMINATE AT / START FROM EXETER 
CENTRAL THROUGHOUT.



Work Details = MPSB Exeter West DM Side 
193m79ch to 194m10ch

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108
GW610
SW115

GW108

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

08/02/22

08/02/22

08/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

09/02/22

08/02/22

08/02/22

08/02/22

09/02/22

09/02/22

09/02/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899679 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 08/02/22

08/02/22

08/02/22

08/02/22

09/02/22

09/02/22

09/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

11/02/22

10/02/22

10/02/22

10/02/22

11/02/22

11/02/22

11/02/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899761 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 10/02/22

10/02/22

10/02/22

10/02/22

11/02/22

11/02/22

11/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Sat

05/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0415 Sat

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Main

Up Passenger 
Loop
Down Passenger 
Loop
Down and Up 
Main

Up Goods Loop

Up Main

Down Passenger 
Loop
Up Passenger 
Loop
Down Main

Hemerdon GF

Dawlish Warren

Lipson Jn

Hemerdon GF

Lipson Jn

Totnes

Plymouth

Lipson Jn

Dawlish Warren

Exeter St Thomas

Hemerdon GF

Plymouth

Totnes

Lipson Jn

P2021/2902984 UNTIL 0415 SAT: DOWN TRAINS ONLY TO 
OPERATE.  DOWN SLEEPER SERVICE TO RUN 
EARLIER BETWEEN EXETER AND PLYMOUTH. 
CROSS COUNTRY TO RUN ECS MOVES BETWEEN
LAIRA AND EXETER ST DAVIDS PRIOR TO 
POSSESSION, STABLING IN EXETER ST DAVIDS 
STATION.



FROM 0415 SAT: TRAINS TO TERMIANTE AT / 
START FROM EXETER AND PLYMOUTH. UNIT 
OUTSTABLED AT PAIGNTON TO OPERATE 
PAIGNTON BRANCH SERVICE.  PLATFORM 1 AT 
NEWTON ABBOT AVAILABLE FOR SERVICES TO 
OPERATE. ALL MOVEMENTS BETWEEN LAIRA 
DEPOT AND PLYMOUTH STATION OVER THE 
DOWN MAIN LINE. TOCs TO MINIMISE 
MOVEMENTS IN ORDER TO MAXIMISE LINE 
BLOCKAGE OPPORTUNIITES.



NO ALL LINE BLOCKS AVAILABLE AT EXETER ST 
DAVIDS OR PLYMOUTH ON SATURDAY NIGHT 
DUE TO STABLING REQUIREMENTS



UP SLEEPER SERVICE ON SUNDAY NIGHT TO 
RUN LATER BETWEEN PLYMOUTH AND EXETER 
THEN VIA NEWBURY.



Work Details = Core PLTR Crabtree 243m10ch to 
243m53ch

S+C Refurbishment Hemerdon 239m06ch to 
239m10ch

Core PLTR Lipson 243m66ch to 244m33ch

SWRRP Construction Works Parsons Tunnel 
207m10ch

Overbridge repairs Houndiscombe Road 245m60ch

Underbridge repairs Sopers Ramp 242m54ch

GW108 05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2021/2901164 SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND READING



GWR: 1O56 TO START FROM GUILDFORD. GWR 
TO BERTH ONE UNIT AT GUILDFORD PLATFORM 
8.



TRACK MAINTENANCE: G05W

GW190
GW195
SW210
SW265

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2900296 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0040 Sat

2340 Sat

0015 Sun

0015 Sun

2240 Sun

2240 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0825 Sun

1040 Sun

0820 Sun

0820 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Up Tunnel

Down Tunnel

All Lines

All Lines

All Lines

Single Hereford 
Loop

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Pilning

Pilning

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction Station

Maindee West Jn

Maindee East Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Patchway

Patchway

Ableton Lane

Severn Tunnel 
Junction Station

Hereford

Maindee North Jn

P2021/2888802

P2021/2902990

P2021/2842727

P2021/2838883

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRAINS TO RUN REVERSIBLY OVER THE UP 
TUNNEL BETWEEN PATCHWAT JCN AND 
ABLETON LANE.



WORK DETAILS = CORE HO BCS ATCHWAY 7m 
60ch to 8m 40ch

NO BOOKED SERVICE POSSESION 

Work content:  Severn tunnel fire brigade exercise 
(Blue watch)

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

GW500
GW570
GW580
SW175

GW600

GW700
GW900

GW730
GW740

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2315 Sat

0715 Sun

2030 Sun

2315 Fri

0715 Sat

0015 Sun

0715 Sun

2030 Sun

06/02/22

06/02/22

07/02/22

12/02/22

13/02/22

13/02/22

13/02/22

14/02/22

0715 Sun

2030 Sun

0430 Mon

0715 Sat

0015 Sun

0715 Sun

2030 Sun

0430 Mon

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Talerddig

Talerddig

Talerddig

Talerddig

Talerddig

Talerddig

Talerddig

Talerddig

P2021/2838970

P2021/2839061

UNTIL 0715 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SUN AND 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT. 



FROM 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT.



Work content: PLTR Abergwydol, The Durn, 
Llanbrynmair.

UNTIL 0715 SAT

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SAT AND 0015 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT



BETWEEN 0015 SUN AND 0715 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SUN AND 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT. 



FROM 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT.



Work content: PLTR Abergwydol, The Durn, 
Llanbrynmair.

GW733
GW734

GW733
GW734

05/02/22

06/02/22

06/02/22

11/02/22

12/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2200 Sun

2200 Sun

0035 Sun

0035 Sun

0035 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0550 Mon

0550 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down & Up Loop

All VoG

All Lines

All Lines

Maindee West Jn

Maindee East Jn

Bridgend Barry Jn

Barry Island

Penarth

Llanwern West 
Junction

Maindee North Jn

Barry Jn

Cardiff West Jn

Cogan Jn

P2021/2840661

P2021/2855022

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST 
JN WHEN THE HERFORD LINE IS NOT UNDER 
POSSESSION. 

Work content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF AND 
PENARTH/BARRY ISLAND/BRIDGEND VIA THE 
VOG. NO FREIGHT ACCESS TO BARRY DOCKS OR
ABERTHAW CEMENT. 



Work content: Works Delivery track and drainage 
work

GW740
GW900

GW830
GW900

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2021/2903816 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

46Week
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WW Route
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EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

14/02/22

14/02/22

14/02/22

14/02/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2021/2903902 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 14/02/22

14/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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WW Route
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EAS_V1_2022

2215 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

2345 Sat (10 hrs)

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0125 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Southall East Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Ladbroke Grove

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2021/2910708 UNTIL 0045 SUNDAY AND FROM 0645 SUNDAY: 
TRAINS TO RUN OVER THE RELIEF LINES. 0031 
PAD-RDG SERVICE TO OPERATE AS CLASS 165 
NON ELECTRIFIED SERVICE.



BETWEEN 0045 AND 0645 SUNDAY:

NO DOWN TRAINS TO OPERATE. REPLACEMENT 
ROAD TRANSPORT REQUIRED. HEATHROW 
AIRPORT PASSENGERS TO TRAVEL VIA LUL 
PICCADILLY LINE.



Work Details = Maintenance



Core PLTR Wharncliffe Viaduct UM 7m33ch to 
7m58ch

EA1310
GW103
GW130
GW174
GW180
GW182

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0500 Sun

0800 Sun

2100 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0645 Sun (10 hrs)

0800 Sun (10 hrs)

1415 Sun (10 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Reception Line 2

Single

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Down Relief

Up Airport

Down and Up 
Main

Down and Up 
Main

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Southall East Jn

Heathrow Airport Jn

Southall East Jn

Southall East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

Ladbroke Grove

P2021/2910708

P2021/2905042 TRAINS TO RUN OVER RELIEF LINES 



Work details = maintenance



Follow up PLTR Wharncliffe Viaduct UM 7m33ch to 
7m58ch

GW103

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

P2021/2907654

P2021/2903977

P2021/2903937

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW180
GW184

GW103
GW184

GW103
GW184
GW185

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2021/2904961 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

P2021/2907643 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0120 Sat

0100 Sun

0100 Sun

0100 Sun

0750 Sun

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

13/02/22

13/02/22

13/02/22

14/02/22

0100 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0750 Sun

0750 Sun

0750 Sun

0415 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Blackwater

Up Blackwater

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Down Platform 
Loop

Down Frimley

Up Frimley

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Up Reading 
Spur/Up Main
Down Main/Down 
Reading Spur

Reading Spur Jn

Wokingham Jn

Reading

Reading East Jn

Reading

Wokingham

Ascot

Bagshot

Reading Spur Jn

Reading Spur Jn

Ascot

Blackwater

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Ascot

Virginia Water

Ascot

P2021/2902962 READING PLATFORMS 4, 5 & 6 TO BE KEPT 
CLEAR



SWR: ON FRIDAY NIGHT, 2C79 TERMINATE AT 
ASCOT AND RUN ECS TO FARNHAM. ALL 
WEEKEND, SERVICES TO START AND TERMINATE
AT ASCOT. 2C16 TO START FROM VIRGINIA 
WATER (PLATFORM 4). RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN ASCOT 
OR VIRGINIA WATER AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
BLACKWATER. 



XC: 1E79 & 1E44 TO START AT READING. 1O40 & 
1O32 TO TERMINATE AT READING. 5E79, 5O40 & 
5E44 TO BE DIVERTED VIA WINCHESTER.



*** SPECIAL WORKING INSTRUCTIONS ***



AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE GROUNDFRAME CROSSOVER.



*** SPECIAL WORKING INSTRUCTIONS ***



AT VIRGINIA WATER, DOWN SERVICES ARE 
REQUIRED TO TERMINATE AND START BACK 
FROM DOWN CHERTSEY PLATFORM. A 
HANDSIGNALLER WILL NOT BE PROVIDED AND 
DRIVERS ARE AUTHORISED TO DEPART WHEN 
POSITION LIGHT SHUNT SIGNAL F494 SHOWS A 
PROCEED ASPECT.



PARTS 1), 2) & 3)



TRACK RENEWALS: 44400421 WOKINGHAM 
DOWN

CAPEX PLAIN LINE REFURB: 44401621 READING 
DOWN

FELTHAM RESIGNALLING: CONSTRUCTION



PART 2) ONLY



TRACK MAINTENANCE: FW05

GW103
GW190
GW195
SW210
SW255
SW260
SW265

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued

Page154 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1
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2310 Sat

0050 Sun

0415 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Sat

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0750 Sun

0750 Sun

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up 
Main

Down and Up 
Relief

Down Passenger 
Loop
Up Passenger 
Loop
Down and Up 
Main

Up Goods Loop

Up Main

Down Passenger 
Loop
Up Passenger 
Loop
Down Main

Moreton Cutting

Moreton Cutting

Dawlish Warren

Lipson Jn

Hemerdon GF

Lipson Jn

Totnes

Plymouth

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Dawlish Warren

Exeter St Thomas

Hemerdon GF

Plymouth

Totnes

Lipson Jn

P2021/2904973

P2021/2903103

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

DOWN SLEEPER SERVICE ON FRIDAY NIGHT TO 
RUN EARLIER BETWEEN EXETER AND 
PLYMOUTH. UP SLEEPER SERVICE ON SUNDAY 
NIGHT TO RUN LATER BETWEEN PLYMOUTH AND
EXETER THEN VIA NEWBURY.



TRAINS TO TERMINATE AT / START FROM 
EXETER AND PLYMOUTH. UNIT OUTSTABLED AT 
PAIGNTON TO OPERATE PAIGNTON BRANCH 
SERVICE.  PLATFORM 1 AT NEWTON ABBOT 
AVAILABLE FOR SERVICES TO OPERATE.  ALL 
MOVEMENTS BETWEEN LAIRA DEPOT AND 
PLYMOUTH STATION OVER THE DOWN MAIN 
LINE. TOCs TO MINIMISE MOVEMENTS IN ORDER 
TO MAXIMISE LINE BLOCKAGE OPPORTUNIITES.



NO ALL LINE BLOCKS AVAILABLE AT EXETER ST 
DAVIDS OR PLYMOUTH ON SATURDAY NIGHT 
DUE TO STABLING REQUIREMENTS



Work Details = Follow Up PLTR Crabtree 243m10ch 
to 243m53ch

S+C Refurbishment Hemerdon 239m06ch to 
239m10ch

Core PLTR Lipson 243m66ch to 244m33ch

SWRRP Construction Works Parsons Tunnel 
207m10ch

Overbridge repairs Houndiscombe Road 245m60ch

Underbridge repairs Sopers Ramp 242m54ch

MPSB Dawlsih Warren 204m20ch to 209m15ch

GW103

GW108

12/02/22

13/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

15/02/22

14/02/22

14/02/22

14/02/22

15/02/22

15/02/22

15/02/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899762 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 14/02/22

14/02/22

14/02/22

14/02/22

15/02/22

15/02/22

15/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

16/02/22

15/02/22

15/02/22

15/02/22

16/02/22

16/02/22

16/02/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899713 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 15/02/22

15/02/22

15/02/22

15/02/22

16/02/22

16/02/22

16/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

17/02/22

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899714 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 16/02/22

16/02/22

16/02/22

16/02/22

17/02/22

17/02/22

17/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

18/02/22

17/02/22

17/02/22

17/02/22

18/02/22

18/02/22

18/02/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899715 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 17/02/22

17/02/22

17/02/22

17/02/22

18/02/22

18/02/22

18/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2021/2907946 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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2330 Sat

2355 Sun

13/02/22

14/02/22

0930 Sun

0510 Mon

Possession

Possession

Down and Up 
Kemble

Down and Up 
Kemble

Standish Jn

Standish Jn

Kemble

Kemble

P2021/2898342

P2021/2898325

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Core HO BCS Chalford 97m 40ch to 
99mp SWM1

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Follow Up HO BCS Chalford 97m 40ch
to 99mp SWM

GW480

GW480

12/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Trowbridge

Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Fairwood Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn

East Somerset Jn
(Witham)

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2021/2897033 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0010 Sun

0010 Sun

0010 Sun

2335 Sat

2335 Sat

0040 Sat

2340 Sat

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0910 Sun

0910 Sun

0910 Sun

0955 Sun

0955 Sun

0825 Sun

1040 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Up Tunnel

Down Tunnel

Westbury

Hawkeridge Jn

Westbury South Jn

Wilton Jn

Wilton Jn

Pilning

Pilning

Westbury

Westbury North 
Jn

Westbury South 
Jn

Warminster

Wilton Jn

Patchway

Patchway

P2021/2897033

P2021/2900961

P2021/2902991

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

TRAINS TO RUN REVERSIBLY OVER THE UP 
TUNNEL BETWEEN PATCHWAT JCN AND 
ABLETON LANE.



WORK DETAILS = CORE HO BCS ATCHWAY 7m 
60ch to 8m 40ch

GW5001
SW115
SW170

GW600

13/02/22

13/02/22

13/02/22

12/02/22

12/02/22

12/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued

Continued

Page163 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2320 Fri

2240 Sat

0930 Sun

2240 Sat

2240 Sat

0930 Sun

19/02/22

20/02/22

26/02/22

27/02/22

27/02/22

28/02/22

2240 Sat

0930 Sun

2240 Sat

0930 Sun

0930 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter

Honiton

Pinhoe

Honiton

Pinhoe

Chard Jn

Honiton

Axminster

Axminster

Axminster

Yeovil Jn

Chard Jn

Axminster

P2021/2903476 SWR: EXETER SERVICES WILL START & 
TERMINATE AT AXMINSTER. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HONITON AND EXETER 
ST. DAVIDS.



GWR: ON SATURDAY NIGHTS, BARNSTAPLE TO 
PINHOE SERVICES WILL START & TERMINATE AT 
ST. JAMES PARK.



PARTS 1) TO 5)



CD EARTHWORKS: HONITON TUNNEL CUTTING

CD EARTHWORKS: COOMBE WATER 
EMBANKMENT

CAPEX PLAIN LINE REFURB: SEATON SINGLE



PART 2) ONLY



TRACK MAINTENANCE: YG03a



PART 4) ONLY



TRACK MAINTENANCE: YG03

GW610
SW115

18/02/22

19/02/22

20/02/22

26/02/22

26/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2240 Sun

2240 Sun

2315 Fri

0715 Sat

0015 Sun

0715 Sun

2030 Sun

14/02/22

14/02/22

12/02/22

13/02/22

13/02/22

13/02/22

14/02/22

0455 Mon

0455 Mon

0715 Sat

0015 Sun

0715 Sun

2030 Sun

0430 Mon

Possession

Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

All Lines

Single Hereford 
Loop

All Lines

All Lines

All Lines

All Lines

All Lines

Maindee West Jn

Maindee East Jn

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Hereford

Maindee North Jn

Talerddig

Talerddig

Talerddig

Talerddig

Talerddig

P2021/2838884

P2021/2839061

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

UNTIL 0715 SAT

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SAT AND 0015 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT



BETWEEN 0015 SUN AND 0715 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SUN AND 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT. 



FROM 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT.



Work content: PLTR Abergwydol, The Durn, 
Llanbrynmair.

GW730
GW740

GW733
GW734

13/02/22

13/02/22

11/02/22

12/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2315 Fri

0715 Sat

0015 Sun

0715 Sun

2030 Sun

0030 Sat

0030 Sat

2200 Sun

19/02/22

20/02/22

20/02/22

20/02/22

21/02/22

14/02/22

14/02/22

14/02/22

0715 Sat

0015 Sun

0715 Sun

2030 Sun

0430 Mon

0500 Mon

0500 Mon

0500 Mon

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect

All Lines

All Lines

All Lines

All Lines

All Lines

All

DMU Sidings

Down & Up 
Reliefs
Platform 1

Platform 2

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Pontypridd Jn

Treherbert

Gaer Jn

Talerddig

Talerddig

Talerddig

Talerddig

Talerddig

Treherbert

Treherbert

Maindee East Jn

P2021/2839062

P2021/2898882

P2021/2838546

UNTIL 0715 SAT

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SAT AND 0015 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT



BETWEEN 0015 SUN AND 0715 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SUN AND 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT. 



FROM 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT.





Work content: PLTR Abergwydol, The Durn, 
Llanbrynmair.

AMENDED TRAIN WORKING WITH REPLACMENT 
BUS SERVICE BETWEEN PORTH AND 
TREHERBERT

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW733
GW734

GW835

GW900

18/02/22

19/02/22

20/02/22

20/02/22

20/02/22

12/02/22

12/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

P2021/2838770 AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

GW900 13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2021/2906243 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2021/2910277

P2021/2905508

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103

GW103

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2021/2905516

P2021/2906257

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

GW103
GW174

EA1310
GW103
GW130
GW174

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued

Page170 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
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EAS_V1_2022

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2021/2907967 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

GW103
GW182

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2021/2908224 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2021/2908224

P2021/2908237 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0745 Sun

0155 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Middle Siding

West 
Bay/Dock/Parcels/
Fish Sidings
East Depot Goods
Loop
Spur 1

Down Through

Up Filton Relief

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Up Filton Main

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Down Filton Relief

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Lawrence Hill (inc.)

Bristol Temple 
Meads

Lawrence Hill (inc.)

Bedminster

North Somerset Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Lawrence Hill

P2021/2896885 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

2045 Mon

2045 Mon

2045 Tue

2045 Tue

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

22/02/22

22/02/22

23/02/22

23/02/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0530 Tue

0530 Tue

0530 Wed

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Up Main and Up 
Relief

Up Main

Down Main

Up Main

Down Main

Bristol Temple 
Meads

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Worle Jn

Highbridge East

Worle Jn

Highbridge East

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Uphill Jn

Worle Jn

Uphill Jn

Worle Jn

P2021/2896885

P2021/2903041

P2021/2903061

DOWN SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY. UP TRAINS TO RUN VIA WESTON 
SUPER MARE UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



LOADS WITH CODE AJAX (PUT OF GAUGE LOADS)
SHALL BE PROHIBITED FROM PASSING THE 
RENEWAL SYSTEM WHILST IT IS WORKING WITH 
AN ADJACENT LINE OPEN TO TRAFFIC.



work details = core HOBCS Uphill Steels 137m 30ch 
to 138m 02ch

DOWN SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY. UP TRAINS TO RUN VIA WESTON 
SUPER MARE UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



LOADS WITH CODE AJAX (PUT OF GAUGE LOADS)
SHALL BE PROHIBITED FROM PASSING THE 
RENEWAL SYSTEM WHILST IT IS WORKING WITH 
AN ADJACENT LINE OPEN TO TRAFFIC.



work details = core HOBCS Uphill Steels 137m 30ch 
to 138m 02ch

GW105

GW105

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

22/02/22

22/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Wed

2045 Wed

2045 Thu

2045 Thu

24/02/22

24/02/22

25/02/22

25/02/22

0530 Thu

0530 Thu

0530 Fri

0530 Fri

Possession

Possession

Possession

Possession

Up Main

Down Main

Up Main

Down Main

Worle Jn

Highbridge East

Worle Jn

Highbridge East

Uphill Jn

Worle Jn

Uphill Jn

Worle Jn

P2021/2903062

P2021/2903063

DOWN SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY. UP TRAINS TO RUN VIA WESTON 
SUPER MARE UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



LOADS WITH CODE AJAX (PUT OF GAUGE LOADS)
SHALL BE PROHIBITED FROM PASSING THE 
RENEWAL SYSTEM WHILST IT IS WORKING WITH 
AN ADJACENT LINE OPEN TO TRAFFIC.



work details = core HOBCS Uphill Steels 137m 30ch 
to 138m 02ch

DOWN SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY. UP TRAINS TO RUN VIA WESTON 
SUPER MARE UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



LOADS WITH CODE AJAX (PUT OF GAUGE LOADS)
SHALL BE PROHIBITED FROM PASSING THE 
RENEWAL SYSTEM WHILST IT IS WORKING WITH 
AN ADJACENT LINE OPEN TO TRAFFIC.



work details = core HOBCS Uphill Steels 137m 30ch 
to 138m 02ch

GW105

GW105

23/02/22

23/02/22

24/02/22

24/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

0445 Sat

19/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0445 Sat

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Down Main

Down Passenger 
Loop
Up Passenger 
Loop
Down and Up 
Main

Up Goods Loop

Up Main

Down Passenger 
Loop
Up Passenger 
Loop
Down Main

Hemerdon GF

Dawlish Warren

Lipson Jn

Hemerdon GF

Lipson Jn

Totnes

Plymouth

Aish Emergency 
Crossover

Dawlish Warren

Exeter St Thomas

Hemerdon GF

Plymouth

Totnes

Lipson Jn

P2021/2903372 UNTIL 0445 SAT:  DOWN SLEEPER SERVICE ONLY
TRAIN TO OPERATE; DEPARTING EARLIER FROM 
EXETER AND NEWTON ABBOT AND SUBJECT TO 
SINGLE LINE WORKING OVER THE UP LINE 
BETWEEN AISH AND HEMERDON.  CROSS 
COUNTRY TO RUN ECS MOVES BETWEEN LAIRA 
AND EXETER ST DAVIDS PRIOR TO POSSESSION, 
STABLING IN EXETER ST DAVIDS STATION.



FROM 0445 SAT: TRAINS TO TERMIANTE AT / 
START FROM EXETER AND PLYMOUTH. UNIT 
OUTSTABLED AT PAIGNTON TO OPERATE 
PAIGNTON BRANCH SERVICE.  PLATFORM 1 AT 
NEWTON ABBOT AVAILABLE FOR SERVICES TO 
OPERATE. ALL MOVEMENTS BETWEEN LAIRA 
DEPOT AND PLYMOUTH STATION OVER THE 
DOWN MAIN LINE.  TOCs TO MINIMISE 
MOVEMENTS IN ORDER TO MAXIMISE LINE 
BLOCKAGE OPPORTUNIITES.



NO ALL LINE BLOCKS AVAILABLE AT EXETER ST 
DAVIDS OR PLYMOUTH ON SATURDAY NIGHT 
DUE TO STABLING REQUIREMENTS



UP SLEEPER SERVICE ON SUNDAY NIGHT TO 
RUN LATER BETWEEN PLYMOUTH AND EXETER 
THEN VIA NEWBURY.



Work Details = Core PLTR Cornwood 236m55ch to 
237m15ch

S+C Refurbishment Hemerdon 239m06ch to 
239m10ch

Core PLTR Lipson 243m66ch to 244m33ch

SWRRP Construction Works Parsons Tunnel 
207m10ch

Overbridge repairs Houndiscombe Road 245m60ch

Underbridge repairs Sopers Ramp 242m54ch

S+C Mtce Tamping Laira Jcn 243m22ch to 244m09ch
MPSB Tavistock Jcn 242m66ch to 242m69ch

GW108 19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2900297 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22
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0015 Sat

0015 Sat

2330 Sat

2355 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

28/02/22

28/02/22

20/02/22

21/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

0500 Mon

0500 Mon

0930 Sun

0510 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single/Down and 
Up 
Avonmouth/Main
Single Line

Down and Up 
Kemble

Down and Up 
Kemble

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Holesmouth Jn

Clifton Down Single 
Line Jn

Standish Jn

Standish Jn

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Clifton Down 
Single Line Jn

Narroways Hill Jn

Kemble

Kemble

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2021/2898391

P2021/2898343

P2021/2898326

P2021/2904060

9 DAY BLOCKADE. REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL 
TEMPLE MEADS AND CLIFTON DOWN / SEVERN 
BEACH. FREIGHT SERVICES TO OPERATE VIA 
FILTON WEST JCN.  BRISTOL BHT TO BE CLEAR 
OF STABLED TRAINS AT START OF POSSESSION: 
NO SERVICES TO OPERATE UNTIL 0115 MONDAY 
21 FEBRUARY.



Work Details = Viaduct Renewal Sea Mills 6m04ch to 
6m08ch.

Tunnel Repairs Montpelier 2m47ch to 2m61ch

Geotech Drainge Works Clifton Down 3m66ch to 
5m12ch

S+C Refurbishment Avonmouth Dock Jcn 8m29ch to 
8m32ch.

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Core HO BCS Chalford 97m 40ch to 
99mp SWM1

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Follow Up HO BCS Chalford 97m 40ch
to 99mp SWM

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW454

GW480

GW480

GW500
GW520
GW560

19/02/22

19/02/22

19/02/22

20/02/22

25/02/22

25/02/22

25/02/22

25/02/22

25/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2021/2903014 PLATFORM 2 TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE 
AT ANDOVER AND RUN ECS TO BASINGSTOKE. 
ON SUNDAY, 1L18 TO START AT ANDOVER.



TRACK MAINTENANCE: S02

GW5001
SW115
SW170

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2320 Fri

2240 Sat

0930 Sun

2240 Sat

2240 Sat

0930 Sun

19/02/22

20/02/22

26/02/22

27/02/22

27/02/22

28/02/22

2240 Sat

0930 Sun

2240 Sat

0930 Sun

0930 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter

Honiton

Pinhoe

Honiton

Pinhoe

Chard Jn

Honiton

Axminster

Axminster

Axminster

Yeovil Jn

Chard Jn

Axminster

P2021/2903476 SWR: EXETER SERVICES WILL START & 
TERMINATE AT AXMINSTER. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HONITON AND EXETER 
ST. DAVIDS.



GWR: ON SATURDAY NIGHTS, BARNSTAPLE TO 
PINHOE SERVICES WILL START & TERMINATE AT 
ST. JAMES PARK.



PARTS 1) TO 5)



CD EARTHWORKS: HONITON TUNNEL CUTTING

CD EARTHWORKS: COOMBE WATER 
EMBANKMENT

CAPEX PLAIN LINE REFURB: SEATON SINGLE



PART 2) ONLY



TRACK MAINTENANCE: YG03a



PART 4) ONLY



TRACK MAINTENANCE: YG03

GW610
SW115

18/02/22

19/02/22

20/02/22

26/02/22

26/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2315 Fri

0715 Sat

0015 Sun

0715 Sun

2030 Sun

0030 Sun

0030 Sun

0030 Sun

19/02/22

20/02/22

20/02/22

20/02/22

21/02/22

20/02/22

20/02/22

20/02/22

0715 Sat

0015 Sun

0715 Sun

2030 Sun

0430 Mon

1600 Sun

1600 Sun

1600 Sun

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Machynlleth

Machynlleth (inc.)

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Talerddig

Talerddig

Talerddig

Talerddig

Talerddig

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

P2021/2839062

P2021/2842842

UNTIL 0715 SAT

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SAT AND 0015 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT



BETWEEN 0015 SUN AND 0715 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT. 



BETWEEN 0715 SUN AND 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH. ACCESS AVAILABLE TO/FROM 
MACHYNLLETH DEPOT. 



FROM 2030 SUN

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN NEWTOWN AND 
ABERYSTWYTH/TYWYN. NO ACCESS TO/FROM 
MACHYNLLETH DEPOT.





Work content: PLTR Abergwydol, The Durn, 
Llanbrynmair.

AMENDED TRAIN WORKING. ALL TRAINS VIA THE 
MAIN LINES. ONE RECEPTION LINE AT PENGAM 
TO BE REMOVED PRIOR TO THE PUBLICATION OF
THE CPPP. NO ACCESS TO PENGAM OR TIDAL 
SIDINGS. 

work content: heavy maintenance.

GW733
GW734

GW790
GW900

18/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22
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EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Briton Ferry East

Landore Jn

Swansea

P2021/2855028

P2021/2855047

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

GW877
GW900

GW900
GW9001

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2021/2910194

P2021/2910254

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

48Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/02/22

28/02/22

28/02/22

28/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2021/2906820 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 27/02/22

27/02/22

27/02/22

27/02/22
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WW Route
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West (inc.)

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall West Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907921 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS. NO 
ACCESS BETWEEN THE GWML AND ACTON 
YARD.



WORK = MAINTENANCE



NOTE - NO POSSESSIONS AVAILABLE INSIDE 
FRIARS JCN DUE TO NOTTING HILL CARNIVAL 
WHICH MEANS ACCESS POINTS ARE NOT 
AVAILABLE.

EA1310
GW103
GW130
GW174

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22
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WW Route
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2021/2905664

P2021/2911411

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued

Page187 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route
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EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2021/2907721

P2021/2905107

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22
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EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2021/2905502 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2021/2905502

P2021/2907546 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued

Continued

Page190 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1
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2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

01/03/22

28/02/22

28/02/22

28/02/22

01/03/22

01/03/22

01/03/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899717 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 28/02/22

28/02/22

28/02/22

28/02/22

01/03/22

01/03/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

02/03/22

01/03/22

01/03/22

01/03/22

02/03/22

02/03/22

02/03/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899718 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 01/03/22

01/03/22

01/03/22

01/03/22

02/03/22

02/03/22

02/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

03/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899719 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 02/03/22

02/03/22

02/03/22

02/03/22

03/03/22

03/03/22

03/03/22
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

04/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Hemerdon GF

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

P2021/2899720 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000. OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN HEMERDON AND AISH 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO BCS Venton Gate Up Line 
237m 50ch to 239m 05ch.

GW108 03/03/22

03/03/22

03/03/22

03/03/22

04/03/22

04/03/22

04/03/22
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0005 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Sat

0415 Sat

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0415 Sat

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Up Main

Down Passenger 
Loop
Up Passenger 
Loop
Down and Up 
Main

Up Goods Loop

Up Main

Down Passenger 
Loop
Up Passenger 
Loop
Down Main

Hemerdon GF

Dawlish Warren

Lipson Jn

Hemerdon GF

Lipson Jn

Totnes

Plymouth

Lipson Jn

Dawlish Warren

Exeter St Thomas

Hemerdon GF

Plymouth

Totnes

Lipson Jn

P2021/2903892 UNTIL 0415 SAT:  DOWN TRAINS ONLY TO 
OPERATE.  DOWN SLEEPER SERVICE TO RUN 
EARLIER BETWEEN EXETER AND PLYMOUTH..  
CROSS COUNTRY TO RUN ECS MOVES BETWEEN
LAIRA AND EXETER ST DAVIDS PRIOR TO 
POSSESSION, STABLING IN EXETER ST DAVIDS 
STATION.



FROM 0415 SAT:  TRAINS TO TERMIANTE AT / 
START FROM EXETER AND PLYMOUTH.  UNIT 
OUTSTABLED AT PAIGNTON TO OPERATE 
PAIGNTON BRANCH SERVICE.  PLATFORM 1 AT 
NEWTON ABBOT AVAILABLE FOR SERVICES TO 
OPERATE.  ALL MOVEMENTS BETWEEN LAIRA 
DEPOT AND PLYMOUTH STATION OVER THE 
DOWN MAIN LINE.  TOCs TO MINIMISE 
MOVEMENTS IN ORDER TO MAXIMISE LINE 
BLOCKAGE OPPORTUNIITES.



NO ALL LINE BLOCKS AVAILABLE AT EXETER ST 
DAVIDS OR PLYMOUTH ON SATURDAY NIGHT 
DUE TO STABLING REQUIREMENTS



UP SLEEPER SERVICE ON SUNDAY NIGHT TO 
RUN LATER BETWEEN PLYMOUTH AND EXETER 
THEN VIA NEWBURY.



Work Details = Core PLTR Ivybridge 243m00ch to 
243m25ch

S+C Refurbishment Hemerdon 239m06ch to 
239m10ch

Core PLTR Lipson 243m66ch to 244m33ch

SWRRP Construction Works Parsons Tunnel 
207m10ch

Overbridge repairs Houndiscombe Road 245m60ch

Underbridge repairs Sopers Ramp 242m54ch

GW108 26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

P2021/2872877 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2906147 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Charfield

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Chipping Sodbury 
Sidings

Down Yard

IEP Depot Sidings

Bristol Parkway

Westerleigh Jn

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Chipping Sodbury 
East GF

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Chipping Sodbury
East GF

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2021/2888814 TIMES NOT TO BE REDUCED. NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES. NO ACCESS TO/FROM STOKE 
GIFFORD DEPOT FROM STOKE GIFFORD JCN 
DIRECTION. AMENDED ECS WORKING. 4 X CLASS
800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE.



WORK = 

Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

All Lines: 8hrs

GW401
GW430
GW440
GW450
GW4501
GW600

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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2335 Sat

0015 Sat

0015 Sat

2330 Sat

2355 Sun

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

27/02/22

28/02/22

28/02/22

27/02/22

28/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

0835 Sun

0500 Mon

0500 Mon

0930 Sun

0510 Mon

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

Single/Down and 
Up 
Avonmouth/Main
Single Line

Down and Up 
Kemble

Down and Up 
Kemble

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Holesmouth Jn

Clifton Down Single 
Line Jn

Standish Jn

Standish Jn

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Clifton Down 
Single Line Jn

Narroways Hill Jn

Kemble

Kemble

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2021/2888814

P2021/2898391

P2021/2898344

P2021/2898327

P2021/2909088

9 DAY BLOCKADE. REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL 
TEMPLE MEADS AND CLIFTON DOWN / SEVERN 
BEACH. FREIGHT SERVICES TO OPERATE VIA 
FILTON WEST JCN.  BRISTOL BHT TO BE CLEAR 
OF STABLED TRAINS AT START OF POSSESSION: 
NO SERVICES TO OPERATE UNTIL 0115 MONDAY 
21 FEBRUARY.



Work Details = Viaduct Renewal Sea Mills 6m04ch to 
6m08ch.

Tunnel Repairs Montpelier 2m47ch to 2m61ch

Geotech Drainge Works Clifton Down 3m66ch to 
5m12ch

S+C Refurbishment Avonmouth Dock Jcn 8m29ch to 
8m32ch.

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Core HO BCS Chalford 97m 40ch to 
99mp SWM1

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Follow Up HO BCS Chalford 97m 40ch
to 99mp SWM

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW454

GW480

GW480

GW500

26/02/22

19/02/22

19/02/22

26/02/22

27/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2021/2909144

P2021/2904060

P2021/2904231

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500
GW520
GW560

GW500
GW520
GW560

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

25/02/22

25/02/22

25/02/22

25/02/22

25/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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2330 Sat

2330 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0650 Sun

0650 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Gillingham Up 
Siding

Up Bay/Platform 5

Down Reading

Up Reading

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Gillingham (Dorset)

Gillingham (Dorset)

Basingstoke

Southcote Jn

Steventon (Hants)

Worting Jn

Basingstoke

Wilton Jn

Gillingham 
(Dorset)

Basingstoke

Hook

Basingstoke

P2021/2895268

P2021/2904081

SWR: 1L88 TO DIVERT VIA CASTLE CARY & 
WESTBURY.



TRACK MAINENANCE: S08

SWR: 1B01 TO TERMINATE AT WOKING. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WOKING AND SOUTHAMPTON 
CENTRAL.



TRACK MAINTENANCE: B01a/B11a

GW500
GW5001
SW115
SW170

GW500
SW105
SW115
SW125

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2320 Fri

2240 Sat

0930 Sun

2240 Sat

2240 Sat

0930 Sun

19/02/22

20/02/22

26/02/22

27/02/22

27/02/22

28/02/22

2240 Sat

0930 Sun

2240 Sat

0930 Sun

0930 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter

Honiton

Pinhoe

Honiton

Pinhoe

Chard Jn

Honiton

Axminster

Axminster

Axminster

Yeovil Jn

Chard Jn

Axminster

P2021/2903476 SWR: EXETER SERVICES WILL START & 
TERMINATE AT AXMINSTER. A SHUTTLE SERVICE 
WILL OPERATE BETWEEN HONITON AND EXETER 
ST. DAVIDS.



GWR: ON SATURDAY NIGHTS, BARNSTAPLE TO 
PINHOE SERVICES WILL START & TERMINATE AT 
ST. JAMES PARK.



PARTS 1) TO 5)



CD EARTHWORKS: HONITON TUNNEL CUTTING

CD EARTHWORKS: COOMBE WATER 
EMBANKMENT

CAPEX PLAIN LINE REFURB: SEATON SINGLE



PART 2) ONLY



TRACK MAINTENANCE: YG03a



PART 4) ONLY



TRACK MAINTENANCE: YG03

GW610
SW115

18/02/22

19/02/22

20/02/22

26/02/22

26/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2205 Sun

0050 Sun

2300 Sat

0015 Sun

0745 Sun

0050 Sat

0050 Sat

0050 Sat

2200 Sun

2250 Sat

28/02/22

28/02/22

27/02/22

27/02/22

27/02/22

26/02/22

26/02/22

26/02/22

28/02/22

28/02/22

0455 Mon

0530 Mon

0015 Sun

0745 Sun

0905 Sun

1335 Sat

1335 Sat

1335 Sat

0500 Mon

0450 Mon

Possession

Possession

Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)
Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Possession

All Lines

All Lines

Single

Single and Loops

Single

All Lines

Single

Down and Up 
Cardiff Curve

Down & Up 
Reliefs
Platform 1

Platform 2

Up Main

Willaston LC

Wellington 
(Shropshire)

Machynlleth

Machynlleth (inc.)

Machynlleth

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Gaer Jn

Llandudno Jn

Crewe Jn

Oxley Depot

Talerddig

Talerddig

Talerddig

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

Maindee East Jn

Penmaenmawr

P2021/2838793

P2021/2873997

P2021/2863163

P2021/2838787

P2021/2838547

P2021/2839645

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



WELLINGTON PLATFORMS ARE IN POSSESSION



Work Content: IP Earthworks: Nowl Wood & Hadley 
Mineworks

SECTION 4 TIMES

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF.

SUBJECT TO LATER START (RUGBY) 

work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

GW731
GW735
NW1007

GW731
MD801

GW733

GW770
GW773
GW780

GW900

NW3001
NW3015
NW3017

27/02/22

27/02/22

26/02/22

27/02/22

27/02/22

26/02/22

26/02/22

26/02/22

27/02/22

26/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2021/2906836 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  -
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2021/2906808 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2021/2903239 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

2300 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

P2021/2903353

P2021/2903576

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2021/2903376

P2021/2903528

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

2345 Sun

2345 Sun

2345 Sun

0045 Sat

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

05/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0450 Mon

0450 Mon

0450 Mon

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

All Lines

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Steventon

Uffington (inc.)

Foxhall Jn

Wootton Bassett Jn 
(inc.)

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Uffington

P2021/2903732

P2021/2903646

P2021/2895822

P2021/2907911

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW220
GW225
GW500
SW125

GW103

GW103
GW105

GW105

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

0120 Sun

0120 Sun

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

1120 Sun

1120 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Down and Up 
Main

Melksham Single

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Thingley Jn (inc.)

Thingley Jn

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

Chippenham (inc)

Thingley Jn

P2021/2890734

P2021/2909304

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

TRAINS DIVERTED VIA BADMINTON LINE.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN SWINDON AND BATH SPA.



Work Details = Thingley Jcn S+C Tamp 95m29ch to 
96m13ch.

GW105
GW480
GW600

GW105
GW523

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2021/2896855 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 1, 3, 4, 5, 6, 7, 8
AS REQUIRED. 



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS. 

 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE. 



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

2250 Sat

2045 Mon

2105 Mon

2145 Mon

2240 Mon

0040 Tue

0210 Tue

0420 Tue

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

08/03/22

07/03/22

07/03/22

07/03/22

08/03/22

08/03/22

08/03/22

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Sun

0530 Tue

2120 Mon

2200 Mon

2255 Mon

0110 Tue

0230 Tue

0450 Tue

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down/Up Avoider

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Down Main

Up Main

Down and Up 
Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Yatton East

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Parson Street Jn

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

P2021/2896855

P2021/2893866

P2021/2904037

FIRST WESTBOUND GWR AND CROSS COUNTRY 
SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL TM 
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.



Work Details = Claverham Overbridge Repairs 128m 
57ch

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

GW105

GW105

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

05/03/22

07/03/22

07/03/22

07/03/22

07/03/22

08/03/22

08/03/22

08/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Tue

2105 Tue

2145 Tue

2240 Tue

0040 Wed

0210 Wed

0420 Wed

2045 Wed

2105 Wed

2145 Wed

2240 Wed

0040 Thu

0210 Thu

0420 Thu

09/03/22

08/03/22

08/03/22

08/03/22

09/03/22

09/03/22

09/03/22

10/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

0530 Wed

2120 Tue

2200 Tue

2255 Tue

0110 Wed

0230 Wed

0450 Wed

0530 Thu

2120 Wed

2200 Wed

2255 Wed

0110 Thu

0230 Thu

0450 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

P2021/2904017

P2021/2904018

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

GW105

GW105

08/03/22

08/03/22

08/03/22

08/03/22

09/03/22

09/03/22

09/03/22

09/03/22

09/03/22

09/03/22

09/03/22

10/03/22

10/03/22

10/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Thu

2105 Thu

2145 Thu

2240 Thu

0040 Fri

0210 Fri

0420 Fri

2305 Sat

0020 Sat

0020 Sat

0020 Sat

11/03/22

10/03/22

10/03/22

10/03/22

11/03/22

11/03/22

11/03/22

06/03/22

07/03/22

07/03/22

14/03/22

0530 Fri

2120 Thu

2200 Thu

2255 Thu

0110 Fri

0230 Fri

0450 Fri

1000 Sun

0505 Mon

0505 Mon

0505 Mon

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Possession

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down and Up 
Main

Down and Up 
Main

Dn/Up Falmouth 
Single and loops

Down and Up 
Main

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Cogload Jn

Penwithers Jn

Falmouth Docks

St. Erth

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Burngullow Jn

Penwithers Jn

P2021/2904019

P2021/2893888

P2021/2898664

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

FIRST WESTBOUND GWR AND CROSS COUNTRY 
SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL TM 
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.



Work Details = Core High Output Track Renewals 
Bridgwater 151m 60ch to 153mp.

7 DAY BLOCKADE

SATURDAY AND SUNDAY

GWR AND XC SERVICES TO TERMINATE AT / 
START FROM PAR.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN PAR AND 
PENZANCE / TRURO AND FALMOUTH.



MONDAY TO FRIDAY

GWR AND XC SERVICES TO TERMINATE AT / 
START FROM TRURO.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN TRURO AND 
PENZANCE.

ST IVES BRANCH UNIT TO OUTSTABLE AT ST 
ERTH STATION.



Work Details = Structures Works - Strengthening 
Bodriggy Road 319m77ch

Footbridge Works Truro Station West 300m57ch to 
301m02ch

Core PLTR Various Sites Penwithers to Redruth

GW105

GW105
GW108

GW108
GW680

10/03/22

10/03/22

10/03/22

10/03/22

11/03/22

11/03/22

11/03/22

05/03/22

05/03/22

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
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EAS_V1_2022

0900 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2330 Sat

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

2100 Sun

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0930 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Kemble

Penzance

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Standish Jn

Long Rock LC

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Kemble

P2021/2902062

P2021/2900298

P2021/2898322

ECS TO DEPART COUNTRY END OF LONG ROCK 
DEPOT AND RUN DIRECT TO ST.ERTH.  NO 
TRAINS TO BE STABLED IN PENZANCE STATION.

Work Details = Penzance Station Area Mtce

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

CURRENT SECTION 4 TIMES - NOT TO BE 
REDUCED.



Work Details = Core HO BCS Chalford 97m 40ch to 
99mp SWM1

GW108

GW200
GW240
GW250
GW277
GW310
MD401

GW480

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2335 Fri

2335 Fri

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

14/03/22

14/03/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Wilton Jn

Wilton Jn

Basingstoke

Pirbright Jn

Weston

Basingstoke

Micheldever

Warminster

Wilton Jn

P2021/2904256

P2021/2904561

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER. 
SOUTHAMPTON AND POOLE SERVICES TO 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WINCHESTER AND ANDOVER TO 
GUILDFORD AND BETWEEN WEYBRIDGE AND 
BASINGSTOKE.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
BASINGSTOKE.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT.



CD EARTHWORKS: POPHAM TUNNEL CUTTING

CD E&P: FEEDER CABLE F2068 MATERIAL 
DELIVERY

CD EARTHWORKS: BKE EMBANKMENTS

WD CIVILS: ANDOVER ROAD BRIDGE 
STRENGTHENING

CAPEX E&P: HOLT TRACK FEEDER

CAPEX E&P: FLEET TRACK FEEDER

CAPEX E&P: PALE LANE TRACK FEEDER

TRACK MAINTENANCE: BG02/ERG15

GWR: PORTSMOUTH AND BRIGHTON SERVICES 
TO TERMINATE AT WARMINSTER AND RESTART 
FROM SALISBURY.



SWR: YEOVIL PEN MILL AND BRISTOL SERVICES 
WILL NOT RUN.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE.



FREIGHTLINER: 7V98 & 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE.



CAPEX PLAIN LINE REFURB: 44501221 
LANGFORD DOWN/UP

GW500
SW105
SW115
SW125

GW5001
SW115
SW170

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

11/03/22

11/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0050 Sun

0045 Sat

0045 Sat

0045 Sat

0045 Sat

2335 Sat

2335 Sat

2335 Sat

2255 Wed

2250 Sat

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

10/03/22

07/03/22

0530 Mon

0645 Mon

0645 Mon

0645 Mon

0645 Mon

0300 Mon

0300 Mon

0300 Mon

0400 Thu

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down & Up RSB

Down & Up Loop

All Lines

Down Swansea 
Main
Up Swansea Main

Avoiding Line

All Lines

Up

Up Main

Wellington 
(Shropshire)

Grovesend Colliery 
Loop Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Burrows Sidings

Swansea Loop East 
Jn

Swansea Loop West
Jn

Landore East Jn

Briton Ferry East

Llandudno Jn

Oxley Depot

Court Sart Jn

Dynevor Jn

Jersey Marine Jn 
North

Jersey Marine Jn 
South

Landore East Jn

Port Talbot 
Parkway

Landore Jn

Penmaenmawr

P2021/2874282

P2021/2846783

P2021/2846962

P2021/2912674

P2021/2839622

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



WELLINGTON PLATFORMS ARE IN POSSESSION



Work Content: IP Earthworks: Nowl Wood & Hadley 
Mineworks

AMENDED TRAIN WORKING. POSSESSION TO BE 
READ IN CONJUNCTION WITH OTHER 
POSSESSIONS BETWEEN BRIDGEND AND 
SWANSEA.

work content: River Neath Swing Bridge. Only 2 x 50 
hour actually required for this work.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN PORT TALBOT 
PARKWAY AND SWANSEA. 

NO ACCESS BETWEEN MARGAM/PORT TALBOT 
AND TROSTRE OR ROBESTON. AFFECTED 
FREIGHT TRAINS TO BE RESCHEDULED.  

work content: Works Delivery Briton Ferry and 
Landore. Structures work Landore viaduct.

AMENDED TRAIN WORKING. ALL TRAINS TO USE 
THE DOWN LINE BETWEEN LANDORE EAST JN 
AND BRITON FERRY EAST JN.

ADDITIONAL [X] MINUTES FOR UP TRAINS. 

NO ACCESS FROM THE SWANSEA DISTRICT LINE.
 

work content: S&C stoneblowing.

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

GW731
MD801

GW890
GW8901
GW892
GW894

GW900
GW9001
GW906

GW900

NW3001
NW3015
NW3017

06/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

09/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2021/2906244 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

50Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2021/2910278 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2021/2905250 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2021/2905250

P2021/2905527

P2021/2905517

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0800 Sun

0900 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down Relief

Up Main

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Slough

Dolphin Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

Slough

P2021/2909381 UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS. NO ACCESS TO / FROM COLNBROOK 
BRANCH.



FROM 0800 SUNDAY:

TRAINS TO RUN OVER THE UP RELIEF AND DOWN
MAIN LINES.



Work Details = Maintenance



S+C mtce tamp Dolphin Jcn 8300-8301 points



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

EA1310
GW103
GW130
GW174

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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WW Route
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EAS_V1_2022

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2021/2907968 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

GW103
GW182

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2021/2908225 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

2250 Sat

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0950 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Yatton East

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Parson Street Jn

P2021/2908225

P2021/2908238

P2021/2893885

TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

FIRST WESTBOUND GWR AND CROSS COUNTRY 
SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL TM 
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.



Work Details = Claverham Overbridge Repairs 128m 
57ch

GW103
GW225

GW105

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Mon

2105 Mon

2145 Mon

2240 Mon

0040 Tue

0210 Tue

0420 Tue

2045 Tue

2105 Tue

2145 Tue

2240 Tue

0040 Wed

0210 Wed

0420 Wed

15/03/22

14/03/22

14/03/22

14/03/22

15/03/22

15/03/22

15/03/22

16/03/22

15/03/22

15/03/22

15/03/22

16/03/22

16/03/22

16/03/22

0530 Tue

2120 Mon

2200 Mon

2255 Mon

0110 Tue

0230 Tue

0450 Tue

0530 Wed

2120 Tue

2200 Tue

2255 Tue

0110 Wed

0230 Wed

0450 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

P2021/2904053

P2021/2904105

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

GW105

GW105

14/03/22

14/03/22

14/03/22

14/03/22

15/03/22

15/03/22

15/03/22

15/03/22

15/03/22

15/03/22

15/03/22

16/03/22

16/03/22

16/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Wed

2105 Wed

2145 Wed

2240 Wed

0040 Thu

0210 Thu

0420 Thu

2045 Thu

2105 Thu

2145 Thu

2240 Thu

0040 Fri

0210 Fri

0420 Fri

2305 Sat

17/03/22

16/03/22

16/03/22

16/03/22

17/03/22

17/03/22

17/03/22

18/03/22

17/03/22

17/03/22

17/03/22

18/03/22

18/03/22

18/03/22

13/03/22

0530 Thu

2120 Wed

2200 Wed

2255 Wed

0110 Thu

0230 Thu

0450 Thu

0530 Fri

2120 Thu

2200 Thu

2255 Thu

0110 Fri

0230 Fri

0450 Fri

1000 Sun

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down and Up 
Main

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Cogload Jn

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

P2021/2904106

P2021/2904107

P2021/2893868

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

FIRST WESTBOUND GWR AND CROSS COUNTRY 
SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL TM 
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.



Work Details = Core High Output Track Renewals 
Bridgwater 151m 60ch to 153mp.

GW105

GW105

GW105
GW108

16/03/22

16/03/22

16/03/22

16/03/22

17/03/22

17/03/22

17/03/22

17/03/22

17/03/22

17/03/22

17/03/22

18/03/22

18/03/22

18/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Sat

0020 Sat

0020 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

07/03/22

07/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0505 Mon

0505 Mon

0505 Mon

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Dn/Up Falmouth 
Single and loops

Down and Up 
Main

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Penwithers Jn

Falmouth Docks

St. Erth

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Burngullow Jn

Penwithers Jn

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2021/2898664

P2021/2901226

7 DAY BLOCKADE

SATURDAY AND SUNDAY

GWR AND XC SERVICES TO TERMINATE AT / 
START FROM PAR.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN PAR AND 
PENZANCE / TRURO AND FALMOUTH.



MONDAY TO FRIDAY

GWR AND XC SERVICES TO TERMINATE AT / 
START FROM TRURO.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN TRURO AND 
PENZANCE.

ST IVES BRANCH UNIT TO OUTSTABLE AT ST 
ERTH STATION.



Work Details = Structures Works - Strengthening 
Bodriggy Road 319m77ch

Footbridge Works Truro Station West 300m57ch to 
301m02ch

Core PLTR Various Sites Penwithers to Redruth

SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND READING



GWR: 1O56 TO START FROM GUILDFORD. GWR 
TO BERTH ONE UNIT AT GUILDFORD PLATFORM 
8.



TRACK MAINTENANCE: G05W

GW108
GW680

GW190
GW195
SW210
SW265

05/03/22

05/03/22

05/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2906148 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Abbotswood 
Curve
Up Goods Loop

Down Goods 
Loop

Up Eckington 
Goods Loop

Down and Up 
Avoiding

Down Goods 
Loop

Up/Down Goods

Up Goods Loop

Down Goods 
Loop

Down and Up 
Main

Up Spetchley 
Goods Loop

Down and Up 
Gloucester

Down 
Abbotswood 
Goods Loop

Norton Jn

High Street (GW401)

Cheltenham Spa

Eckington North Jn

Gloucester Yard Jn

Horton Road Jn

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Spetchley North Jn

Route Boundary 
Western/LNW(S) 
Route
Wadborough LC

Abbotswood Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Eckington South 
Jn

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Northway LC

Route Boundary 
Western/LNW(S) 
Route
Spetchley South 
Jn

Stoke Works Jn

Worcestershire 
Parkway (low 
level)

P2021/2904430 GWR SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.



XC SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER AND BROMSGROVE OR 
WORCESTER SHRUB HILL OR BIRMINGHAM NEW 
STREET.



TFW SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML. 



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM / 
WORCESTER SHRUB HILL / WORCESTERSHIRE 
PARKWAY



Work Details = Core PLTR Bredon 78m00ch to 
78m38ch



Core PLTR Alstone Sidings 86m23ch to 86m43ch



Core PLTR Cheltenham  86m44ch to 86m72ch



Civils Underbridge Renewal Hollington 61m42ch

GW300
GW401
GW700
MD306

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Basingstoke

Southcote Jn

Overton

Winchester

Wallers Ash

Basingstoke

Micheldever

Basingstoke

Pirbright Jn

Weston

Basingstoke

Micheldever

P2021/2904258 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER. 
SOUTHAMPTON AND POOLE SERVICES TO 
TERMINATE AT WINCHESTER. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WINCHESTER AND ANDOVER TO 
GUILDFORD AND BETWEEN WEYBRIDGE AND 
BASINGSTOKE.



GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
BASINGSTOKE.



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT.



CD EARTHWORKS: POPHAM TUNNEL CUTTING

CD EARTHWORKS: BKE EMBANKMENTS

WD CIVILS: ANDOVER ROAD BRIDGE 
STRENGTHENING

CAPEX E&P: STURT LANE TRACK FEEDER

CAPEX E&P: WEST HEATH TRACK FEEDER

CD E&P: FLEET TRU RECOVERIES

CD E&P: WINCHFIELD TRU CONCRETE POUR

TRACK RENEWALS: 44201912 PREP

TRACK MAINTENANCE: BG02/ERG15

GW500
SW105
SW115
SW125

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2335 Fri

2335 Fri

0050 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0400 Mon

0400 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Wilton Jn

Wilton Jn

Wellington 
(Shropshire)

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Warminster

Wilton Jn

Oxley Depot

P2021/2888803

P2021/2904561

P2021/2874283

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GWR: PORTSMOUTH AND BRIGHTON SERVICES 
TO TERMINATE AT WARMINSTER AND RESTART 
FROM SALISBURY.



SWR: YEOVIL PEN MILL AND BRISTOL SERVICES 
WILL NOT RUN.



DB CARGO: 0O12 & 0V14 TO DIVERT VIA 
WINCHESTER AND BASINGSTOKE.



FREIGHTLINER: 7V98 & 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 TO DIVERT VIA WINCHESTER 
AND BASINGSTOKE.



CAPEX PLAIN LINE REFURB: 44501221 
LANGFORD DOWN/UP

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



WELLINGTON PLATFORMS ARE IN POSSESSION



Work Content: IP Earthworks: Nowl Wood & Hadley 
Mineworks

GW500
GW570
GW580
SW175

GW5001
SW115
SW170

GW731
MD801

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

11/03/22

11/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0045 Sat

0045 Sat

0045 Sat

0045 Sat

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2325 Sat

2325 Sat

2325 Sat

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

0645 Mon

0645 Mon

0645 Mon

0645 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

1725 Sun

1725 Sun

1725 Sun

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up RSB

Down & Up Loop

All Lines

Down & Up 
Reliefs
Platform 1

Platform 2

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

Up Main

Down Main

Down & Single 
MRJ & OVE

Up Relief

Grovesend Colliery 
Loop Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Burrows Sidings

Gaer Jn

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Port Talbot East

Margam Yard Jn

Margam East Jn

Court Sart Jn

Dynevor Jn

Jersey Marine Jn 
North

Jersey Marine Jn 
South

Maindee East Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Bridgend River 
Bridge

Margam Moors 
Jn

Port Talbot East

P2021/2846943

P2021/2838548

P2021/2838771

P2021/2847883

AMENDED TRAIN WORKING. POSSESSION TO BE 
READ IN CONJUNCTION WITH OTHER 
POSSESSIONS BETWEEN BRIDGEND AND 
SWANSEA.

work content: River Neath Swing Bridge. Only 2 x 50 
hour actually required for this work.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. POSSESSION TO BE READ IN 
CONJUNCTION WITH OTHER POSSESSIONS 
BETWEEN BRIDGEND AND SWANSEA INCLUDING 
THE SWANSEA DISTRICT LINE. NO ACCESS 
TO/FROM MARGAM YARD AT BOTH ENDS. 

TRAINS TERMINATING AT BRIDGEND FROM THE 
EAST TO SHUNT VIA THE WEST END TO THE UP 
LINE. 

work content: MPSB Margam area

GW890
GW8901
GW892
GW894

GW900

GW900

GW900

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat

2335 Sat

2335 Sat

2250 Sat

14/03/22

14/03/22

14/03/22

14/03/22

0300 Mon

0300 Mon

0300 Mon

0450 Mon

Possession

Possession

Possession

Possession

Down Swansea 
Main
Down Swansea 
Main
Avoiding Line

All Lines

Up Main

Swansea Loop East 
Jn

Swansea Loop West
Jn

Landore East Jn

Llandudno Jn

Landore East Jn

Port Talbot 
Parkway

Penmaenmawr

P2021/2847121

P2021/2839623

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN BRIDGEND (UNTIL 
c1700 SUNDAY)/PORT TALBOT PARKWAY AND 
SWANSEA. 

NO ACCESS FOR FREIGHT TRAINS BETWEEN 
MARGAM/PORT TALBOT AND 
TROSTRE/ROBESTON.  

POSSESSION TO BE READ IN CONJUNCTION 
WITH OTHER POSSESSIONS BETWEEN 
BRIDGEND AND SWANSEA. 

work content: Works Delivery Briton Ferry and 
Landore, Structures work Landore viaduct.

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

GW900
GW9001
GW906

NW3001
NW3015
NW3017

12/03/22

12/03/22

12/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2021/2903817 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

51Week
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WW Route
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Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/03/22

21/03/22

21/03/22

21/03/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2021/2903904 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 21/03/22

21/03/22

21/03/22

21/03/22
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2021/2903920 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2021/2903920

P2021/2903931

P2021/2907669

P2021/2904026

TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180
GW184

GW103
GW184

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

P2021/2903938 TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2021/2904962 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

2250 Sat

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Main

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Yatton East

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Parson Street Jn

P2021/2907644

P2021/2904949

P2021/2893886

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

FIRST WESTBOUND GWR AND CROSS COUNTRY 
SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL TM 
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.



Work Details = Claverham Overbridge Repairs 128m 
57ch

GW103
GW220
GW225
GW500
SW125

GW103

GW105

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

19/03/22

20/03/22

19/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Mon

2105 Mon

2145 Mon

2240 Mon

0040 Tue

0210 Tue

0420 Tue

2045 Tue

2105 Tue

2145 Tue

2240 Tue

0040 Wed

0210 Wed

0420 Wed

22/03/22

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

22/03/22

23/03/22

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

0530 Tue

2120 Mon

2200 Mon

2255 Mon

0110 Tue

0230 Tue

0450 Tue

0530 Wed

2120 Tue

2200 Tue

2255 Tue

0110 Wed

0230 Wed

0450 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

P2021/2904108

P2021/2904109

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

GW105

GW105

21/03/22

21/03/22

21/03/22

21/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

22/03/22

23/03/22

23/03/22

23/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Wed

2105 Wed

2145 Wed

2240 Wed

0040 Thu

0210 Thu

0420 Thu

2045 Thu

2105 Thu

2145 Thu

2240 Thu

0040 Fri

0210 Fri

0420 Fri

2305 Sat

24/03/22

23/03/22

23/03/22

23/03/22

24/03/22

24/03/22

24/03/22

25/03/22

24/03/22

24/03/22

24/03/22

25/03/22

25/03/22

25/03/22

20/03/22

0530 Thu

2120 Wed

2200 Wed

2255 Wed

0110 Thu

0230 Thu

0450 Thu

0530 Fri

2120 Thu

2200 Thu

2255 Thu

0110 Fri

0230 Fri

0450 Fri

1000 Sun

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down and Up 
Main

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Cogload Jn

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

P2021/2904110

P2021/2904111

P2021/2893889

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

UP SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  DOWN TRAINS RETIMED AROUND
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Huntspill 145m 75ch to 
147m 44ch

FIRST WESTBOUND GWR AND CROSS COUNTRY 
SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL TM 
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.



Work Details = Core High Output Track Renewals 
Bridgwater 151m 60ch to 153mp.

GW105

GW105

GW105
GW108

23/03/22

23/03/22

23/03/22

23/03/22

24/03/22

24/03/22

24/03/22

24/03/22

24/03/22

24/03/22

24/03/22

25/03/22

25/03/22

25/03/22

19/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2900299 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0001 Sun

0001 Sun

0001 Sun

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Gloucester

Up Goods Loop

Down Goods 
Loop

Up Eckington 
Goods Loop

Down and Up 
Avoiding

Down Goods 
Loop

Up/Down Goods

Up Goods Loop

Down Goods 
Loop

Down and Up 
Main

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Route Boundary 
Western/LNW(S) 
Route
High Street (GW401)

Cheltenham Spa

Eckington North Jn

Gloucester Yard Jn

Horton Road Jn

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Basingstoke

Basingstoke

Basingstoke

Abbotswood Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Eckington South 
Jn

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Northway LC

Route Boundary 
Western/LNW(S) 
Route

Basingstoke

Southcote Jn

Basingstoke

P2021/2904450

P2021/2891459

GWR SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.



XC SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER AND BROMSGROVE OR 
WORCESTER SHURB HILL OR BIRMINGHAM NEW 
STREET.



TFW SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML. 



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM / 
WORCESTER SHRUB HILL / WORCESTERSHIRE 
PARKWAY



Work Details = Core PLTR Tredington 81m34ch to 
81m45ch



Follow up PLTR Bredon 78m00ch to 78m38ch



Core PLTR Alstone Sidings 86m23ch to 86m43ch



Follow up PLTR Cheltenham  86m44ch to 86m72ch



Level Crossing Renewal Pirton 70m 51ch



S+C Mtce Tamping Ashchurch

TRACK MAINTENANCE: B11a

GW401
GW700
MD306

GW500
SW125

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2021/2904221 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500
GW520
GW560

25/03/22

25/03/22

25/03/22

25/03/22

25/03/22
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0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

2240 Sun

2240 Sun

20/03/22

21/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0020 Sun

0300 Mon

0020 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Platform Loop

East Bay (Plat 6)

Up Main

Down Main/Down 
Main Reversible
East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck
Up Warminster

Down Warminster

Platform Loop

Down Main/Down 
Exeter/Exeter 
Main/Tisbury Loop
Exeter Main/Up 
Exeter/Up Main
West Bay 
(Platform 5)
Reception Line

West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

All Lines

Single Hereford 
Loop

Salisbury

Salisbury

Salisbury

Wilton Jn

Salisbury

Tisbury

Salisbury

Wilton Jn

Maindee West Jn

Maindee East Jn

Salisbury

Salisbury Tunnel 
Jn

Salisbury

Beechgrove GF

Salisbury

Salisbury Tunnel 
Jn

Salisbury

Wilton Jn

Hereford

Maindee North Jn

P2021/2904770

P2021/2838885

PLATFORM 6 & EAST CARRIAGE HOLDING 
SIDINGS, THROUGH SIDING, UP SIDING & 
SHUNTING NECK TO BE KEPT CLEAR ALL 
WEEKEND. ON SUNDAY, ALL PLATFORMS & 
HOLDING SIDING AT SALISBURY TO BE KEPT 
CLEAR.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER AND 
RESTART AT SALISBURY. ON SUNDAY, WEST OF 
ENGLAND SERVICES TO TERMINATE AT 
ANDOVER AND RESTART AT GILLINGHAM. 
SALISBURY TO ROMSEY VIA SOUTHAMPTON 
SERVICES TO START AND TERMINATE AT 
ROMSEY ALL WEEKEND. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SALISBURY AND ANDOVER/ROMSEY AND 
BETWEEN GILLINGHAM AND ANDOVER. 



GWR: ON SATURDAY, PORTSMOUTH SERVICES 
TO TERMINATE AT WARMINSTER AND RESTART 
AT SALISBURY. ON SUNDAY, PORTSMOUTH 
SERVICES TO TERMINATE AT WARMINSTER AND 
RESTART AT SOUTHAMPTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WARMINSTER TO SALISBURY AND 
SOUTHAMPTON CENTRAL.



FREIGHTLINER: 7V98 AND 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 WILL DIVERT VIA ANDOVER 
AND BASINGSTOKE.



DB CARGO: 0O12 & 0V14 WILL NOT RUN. 



PARTS 1) & 2)



CAPEX S&C REFURB: SALISBURY 123pts



PART 2) ONLY



TRACK MAINTENANCE: ER07/SG03a

TRACK MAINTENANCE: Y01

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

GW5001
SW115
SW150
SW170

GW730
GW740

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22
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0050 Sun

2200 Sun

2200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0030 Sat

0030 Sat

2320 Sat

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

20/03/22

0530 Mon

0550 Mon

0550 Mon

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0500 Mon

0500 Mon

1720 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All Lines

Down Main

Up Main

Down & Up Loop

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

All

DMU Sidings

Down & Up Main

Wellington 
(Shropshire)

Maindee West Jn

Maindee East Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Pontypridd Jn

Treherbert

Margam Moors Jn

Oxley Depot

Llanwern West 
Junction

Maindee North Jn

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Treherbert

Treherbert

Tremains DPL

P2021/2874284

P2021/2840662

P2021/2855024

P2021/2898852

P2021/2849162

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



WELLINGTON PLATFORMS ARE IN POSSESSION



Work Content: IP Earthworks: Nowl Wood & Hadley 
Mineworks

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST 
JN WHEN THE HERFORD LINE IS NOT UNDER 
POSSESSION. 

Work content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL 
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR DEPART
VIA LECKWITH ROAD GF AND SHUNT VIA 
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

AMENDED TRAIN WORKING WITH REPLACMENT 
BUS SERVICE BETWEEN PORTH AND 
TREHERBERT

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. ALL LINES AT BRIDGEND 
BLOCKED. NO ACCESS THROUGH BRIDGEND 
STATION.  

TO BE READ IN CONJUNCTION WITH OTHER 
POSSESSIONS BETWEEN BRIDGEND AND 
SWANSEA.

work content: MPSB Bridgend.

GW731
MD801

GW740
GW900

GW830
GW840
GW864
GW870

GW835

GW870
GW900

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

19/03/22

19/03/22

19/03/22
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sat

0045 Sat

0045 Sat

0045 Sat

2335 Sat

2335 Sat

2335 Sat

0030 Sun

0030 Sun

2250 Sat

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

21/03/22

0645 Mon

0645 Mon

0645 Mon

0645 Mon

0300 Mon

0300 Mon

0300 Mon

0925 Sun

0925 Sun

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down & Up RSB

Down & Up Loop

All Lines

Down Swansea 
Main
Up Swansea Main

Avoiding Line

All Lines

Plats 1,2,3,4

Down Main

Washer Line

Up Main

Up Main

Grovesend Colliery 
Loop Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Burrows Sidings

Swansea Loop East 
Jn

Swansea Loop West
Jn

Landore East Jn

Swansea

Swansea

Llandudno Jn

Court Sart Jn

Dynevor Jn

Jersey Marine Jn 
North

Jersey Marine Jn 
South

Landore East Jn

Port Talbot 
Parkway

Swansea

Swansea Loop 
East Jn

Penmaenmawr

P2021/2846944

P2021/2847104

P2021/2855048

P2021/2839624

AMENDED TRAIN WORKING. POSSESSION TO BE 
READ IN CONJUNCTION WITH OTHER 
POSSESSIONS BETWEEN BRIDGEND AND 
SWANSEA.

work content: River Neath Swing Bridge. Only 2 x 50 
hour actually required for this work.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF (UNTIL 
c1700 SUNDAY)/PORT TALBOT PARKWAY AND 
SWANSEA. 

NO ACCESS FOR FREIGHT TRAINS BETWEEN 
MARGAM/PORT TALBOT AND 
TROSTRE/ROBESTON.  

POSSESSION TO BE READ IN CONJUNCTION 
WITH OTHER POSSESSIONS BETWEEN 
BRIDGEND AND SWANSEA. 

work content: Works Delivery Briton Ferry and Court 
Sart, Structures work Landore viaduct.

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

NO STABLING AT SWANSEA STATION. 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT.

NO ACCESS TO/FROM WEST WALES. 

work content: maintenance

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

GW890
GW8901
GW892
GW894

GW900
GW9001
GW906

GW9001

NW3001
NW3015
NW3017

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

20/03/22

20/03/22

19/03/22
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2021/2910195

P2021/2910229

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

52Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/03/22

28/03/22

28/03/22

28/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2021/2906881 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 27/03/22

27/03/22

27/03/22

27/03/22
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0215 Sun

0215 Sun

0215 Sun

0800 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down & Up 
Reliefs
Down West Loop

Goods Loops

Up West Loop

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

Acton West

P2021/2907679 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.



Work Details = Maintenance



Core HO BCS Hanwell UR 8m19ch to 8m49ch

EA1310
GW103
GW130
GW174

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0015 Sun

0015 Sun

0015 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907875 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2021/2905665

P2021/2911412

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Main

Down and Up 
Relief

Engineers Siding

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

P2021/2907741

P2021/2905108

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2021/2905503 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0035 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

0850 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Main

Down and Up 
Westbury

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Moreton Cutting

Theale

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

P2021/2905503

P2021/2907557 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0045 Sun

0045 Sun

2250 Sat

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Platforms 3 to 6

Platform 1

Up Through

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Loops

Down and Up 
Bristol

Down and Up 
Filton Mains

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
Down and Up 
Main

East Depot Goods
Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Down and Up 
Main

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Filton West Jn No.2

Bristol East Jn

Avonmouth

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Yatton East

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

North Somerset 
Jn

Parson Street Jn

P2021/2896896

P2021/2893887

TIMES NOT TO BE REDUCED.  NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES.  NO ACCESS BETWEEN BRISTOL 
TEMPLE MEADS AND STOKE GIFFORD DEPOT.  
AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT: NO ALL LINE BLOCK AT BTM 
AVAILABLE.  



WORK = Filton Bank

BSW 0m55ch to 4m16ch

Maintenance

Mains and Reliefs: 8hrs30min

FIRST WESTBOUND GWR AND CROSS COUNTRY 
SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL TM 
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.



Work Details = Claverham Overbridge Repairs 128m 
57ch

GW105
GW450
GW451
GW454
GW528
GW530
GW540

GW105

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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2305 Sat

2045 Mon

2105 Mon

2145 Mon

2240 Mon

0040 Tue

0210 Tue

0420 Tue

2045 Tue

2105 Tue

2145 Tue

2240 Tue

0040 Wed

0210 Wed

0420 Wed

27/03/22

29/03/22

28/03/22

28/03/22

28/03/22

29/03/22

29/03/22

29/03/22

30/03/22

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

1000 Sun

0530 Tue

2120 Mon

2200 Mon

2255 Mon

0110 Tue

0230 Tue

0450 Tue

0530 Wed

2120 Tue

2200 Tue

2255 Tue

0110 Wed

0230 Wed

0450 Wed

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down and Up 
Main

Down Main

Up Main

Up Main

Up Main

Up Main

Up Main

Up Main

Down Main

Up Main

Up Main

Up Main

Up Main

Up Main

Up Main

Cogload Jn

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

P2021/2893890

P2021/2908144

P2021/2908152

FIRST WESTBOUND GWR AND CROSS COUNTRY 
SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN BRISTOL TM 
AND WESTON SM / HIGHBRIDGE/ BRIDGWATER.



Work Details = Core High Output Track Renewals 
Bridgwater 151m 60ch to 153mp.

DOWN SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  UP TRAINS RETIMED AROUND 
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Pawlett Meads 147m 
24ch to 147m 53ch

DOWN SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  UP TRAINS RETIMED AROUND 
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Pawlett Meads 147m 
24ch to 147m 53ch

GW105
GW108

GW105

GW105

26/03/22

28/03/22

28/03/22

28/03/22

28/03/22

29/03/22

29/03/22

29/03/22

29/03/22

29/03/22

29/03/22

29/03/22

30/03/22

30/03/22

30/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Wed

2105 Wed

2145 Wed

2240 Wed

0040 Thu

0210 Thu

0420 Thu

2045 Thu

2105 Thu

2145 Thu

2240 Thu

0040 Fri

0210 Fri

0420 Fri

31/03/22

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

01/04/22

31/03/22

31/03/22

31/03/22

01/04/22

01/04/22

01/04/22

0530 Thu

2120 Wed

2200 Wed

2255 Wed

0110 Thu

0230 Thu

0450 Thu

0530 Fri

2120 Thu

2200 Thu

2255 Thu

0110 Fri

0230 Fri

0450 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down Main

Up Main

Up Main

Up Main

Up Main

Up Main

Up Main

Down Main

Up Main

Up Main

Up Main

Up Main

Up Main

Up Main

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Bridgwater

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Highbridge West

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

Bridgwater

P2021/2908153

P2021/2908154

DOWN SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  UP TRAINS RETIMED AROUND 
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Pawlett Meads 147m 
24ch to 147m 53ch

DOWN SERVICES DIVERTED VIA WESTBURY AND 
CASTLE CARY.  UP TRAINS RETIMED AROUND 
LINE BLOCKAGES UNDER NORMAL SIGNALLING 
ARRANGEMENTS.



THROUGHOUT:  LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED

FROM PASSING THE RENEWAL SYSTEM WHILST 
IT IS WORKING WITH AN

ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HOBCS Pawlett Meads 147m 
24ch to 147m 53ch

GW105

GW105

30/03/22

30/03/22

30/03/22

30/03/22

31/03/22

31/03/22

31/03/22

31/03/22

31/03/22

31/03/22

31/03/22

01/04/22

01/04/22

01/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2021/2906149 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0345 Mon

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Gloucester

Up Goods Loop

Down Goods 
Loop

Up Eckington 
Goods Loop

Down and Up 
Avoiding

Down Goods 
Loop

Up/Down Goods

Up Goods Loop

Down Goods 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Route Boundary 
Western/LNW(S) 
Route
High Street (GW401)

Cheltenham Spa

Eckington North Jn

Gloucester Yard Jn

Horton Road Jn

Gloucester 
Barnwood Jn

Gloucester 
Barnwood Jn

Ashchurch for 
Tewkesbury

Horton Road Jn

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Abbotswood Jn

Cheltenham 
Alstone LC

Cheltenham Spa

Eckington South 
Jn

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Horton Road Jn

Northway LC

Route Boundary 
Western/LNW(S) 
Route

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2021/2904622

P2021/2909129

GWR SERVICES TO TERMINATE AT / START FROM
GLOUCESTER.



XC SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER AND BROMSGROVE OR 
WORCESTER SHURB HILL OR BIRMINGHAM NEW 
STREET.



TFW SERVICES TO TERMINATE AT / START FROM 
GLOUCESTER.



FREIGHT SERVICES DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING MARCHES 
LINE, DCL, AND MML. 



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND CHELTENHAM / 
WORCESTER SHRUB HILL / WORCESTERSHIRE 
PARKWAY



Work Details = Core PLTR Tredington 81m34ch to 
81m45ch



Core PLTR Alstone Sidings 86m23ch to 86m43ch



Core PLTR Cheltenham 86m48ch to 86m70ch



Level Crossing Renewal Pirton 70m 51ch

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW401
GW700
MD306

GW500

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2021/2909165

P2021/2904221

P2021/2904191

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500
GW520
GW560

GW500
GW520
GW560

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

25/03/22

25/03/22

25/03/22

25/03/22

25/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Trowbridge

Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Fairwood Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn

East Somerset Jn
(Witham)

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2021/2897034 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0010 Sun

0010 Sun

0010 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0910 Sun

0910 Sun

0910 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Westbury

Hawkeridge Jn

Westbury South Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

P2021/2897034

P2021/2904842 PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO BASINGSTOKE


TRACK MAINTENANCE: S03a

GW5001
SW115
SW150
SW170

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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2240 Sun

2240 Sun

0030 Sat

0030 Sat

0045 Sat

0045 Sat

0045 Sat

0045 Sat

2000 Sun

2000 Sun

2000 Sun

2200 Sun

2320 Sat

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

27/03/22

0455 Mon

0455 Mon

0500 Mon

0500 Mon

0645 Mon

0645 Mon

0645 Mon

0645 Mon

0515 Mon

0515 Mon

0515 Mon

0500 Mon

1720 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Possession

All Lines

Single Hereford 
Loop

All

DMU Sidings

All Lines

Down & Up RSB

Down & Up Loop

All Lines

Down and Up 
Hendy Loop

Down and Up

Single

Down & Up 
Reliefs
Platform 1

Platform 2

Down & Up Main

Maindee West Jn

Maindee East Jn

Pontypridd Jn

Treherbert

Grovesend Colliery 
Loop Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Burrows Sidings

Hendy Jn

Llandeilo Jn

Morlais Jn

Gaer Jn

Margam Moors Jn

Hereford

Maindee North Jn

Treherbert

Treherbert

Court Sart Jn

Dynevor Jn

Jersey Marine Jn 
North

Jersey Marine Jn 
South

Grovesend 
Colliery Loop Jn

Hendy Jn

Maindee East Jn

Tremains DPL

P2021/2838886

P2021/2898853

P2021/2846945

P2021/2840670

P2021/2838573

P2021/2849164

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

AMENDED TRAIN WORKING WITH REPLACMENT 
BUS SERVICE BETWEEN PORTH AND 
TREHERBERT

AMENDED TRAIN WORKING. POSSESSION TO BE 
READ IN CONJUNCTION WITH OTHER 
POSSESSIONS BETWEEN BRIDGEND AND 
SWANSEA.

work content: River Neath Swing Bridge. Only 2 x 50 
hour actually required for this work.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. ALL LINES AT BRIDGEND 
BLOCKED. NO ACCESS THROUGH BRIDGEND 
STATION.  

TO BE READ IN CONJUNCTION WITH OTHER 
POSSESSIONS BETWEEN BRIDGEND AND 
SWANSEA.

work content: MPSB Bridgend.

GW730
GW740

GW835

GW890
GW8901
GW892
GW894

GW890
GW897
GW910

GW900

GW900

27/03/22

27/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2250 Sat

0220 Sat

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0450 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Avoiding Line

All Lines

All Lines

Up Main

All Lines

Swansea

Swansea Loop West
Jn

Landore East Jn

Swansea Loop West
Jn

Llandudno Jn

Holyhead

Landore East Jn

Port Talbot 
Parkway

Swansea Loop 
East Jn

Penmaenmawr

Bangor

P2021/2856493

P2021/2839625

P2021/2839683

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN PORT TALBOT 
PARKWAY AND LLANELLI. 

NO TRAINS TO STABLE IN SWANSEA STATION. 

NO ACCESS BETWEEN MARGAM/PORT TALBOT 
AND TROSTRE OR ROBESTON. AFFECTED 
FREIGHT TRAINS TO BE RESCHEDULED.  

work content: Works Delivery Swansea Avoiding Line,
Structures work Landore viaduct.

AMENDED TRAIN WORKING. SLW OVER THE 
DOWN LINE BETWEEN LLANDUDNO JN AND 
PENMAENMAWR. ADDITIONAL [11] FOR UP 
TRAINS. ADDITIONAL [8] FOR DOWN TRAINS. 



Work content: Works Delivery, track work Conwy 
Tubes.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN BANGOR AND 
HOLYHEAD. NO TRAINS TO STABLE AT 
HOLYHEAD STATION AND NO ACCESS FOR 
SHUNTING AROUND HOLYHEAD. 

 

Work content: PLTR Gaerwen

GW900
GW9001
GW906

NW3001
NW3015
NW3017

NW3001

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2022/2906837 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2022/2906809 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903240 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

2300 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

P2022/2903365

P2022/2903577

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2022/2903377

P2022/2903504

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

P2022/2903733 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2310 Sat

0050 Sun

04/04/22

04/04/22

04/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

0415 Mon

0415 Mon

0415 Mon

0110 Sun

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Ash Branch

Up Ash Branch

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Ash/Down 
Blackwater
Up Blackwater/Up 
Ash
Down Siding

Down and Up 
Main

Down and Up 
Relief

Reading

Reading East Jn

Reading

Reading Spur Jn

Aldershot South Jn

Reading Spur Jn

Wokingham Jn

Wokingham

Moreton Cutting

Moreton Cutting

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

Aldershot North 
Jn

Ascot

Guildford

Wokingham

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2022/2905290

P2022/2903647

READING PLATFORMS 4, 5 AND 6 TO BE KEPT 
CLEAR.



SWR: READING SERVICES TO START AND 
TERMINATE AT WOKINGHAM ON SATURDAY AND 
AT ASCOT ON SUNDAY. RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN ASCOT 
OR WOKINGHAM AND READING.



GWR: ON SATURDAY, SERVICES TO START AND 
TERMINATE AT WOKINGHAM. ON SUNDAY 
SERVICES TO START AND TERMINATE AT 
GUILDFORD. GWR TO BERTH AT GUILDFORD 
PLATFORM 8. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
WOKINGHAM OR GUILDFORD.



XC: 1E79 AND 1E44 TO START FROM READING. 
1O40 AND 1O32 TO TERMINATE AT READING. 
5E79, 5O40 & 5E44 TO BE DIVERTED VIA 
WINCHESTER.



PARTS 1) & 2)



OUTSIDE PARTY: M3 BRIDGE REPAIRS



PART 2) ONLY



CAPEX PLAIN LINE REFURB: ALDERSHOT SOUTH 
UP

FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: GG03

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

GW103
GW190
GW195
SW123
SW210
SW265

GW103

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Sun

0050 Sun

0050 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

2305 Sun

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0750 Sun

0750 Sun

0750 Sun

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford

Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down Kennington 
Goods Loop

Appleford ARC

Hinksey Yard

Up Goods/Up 
Relief

Up Relief

Down and Up 
Main
Down 
Relief/Platform 
3/Relief Line
Down and Up 
Oxford

Platform 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Didcot Yard

Oxford Station South
Jn

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station South
Jn

Hinksey North

Hinksey South

Appleford LC

Hinksey South

Foxhall Jn

Didcot Parkway

Foxhall Jn (inc.)

Wolvercot North Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Didcot West Curve 
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Appleford LC

Hinksey North

Didcot Parkway

Moreton Cutting 
(inc.)

Chester Line Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Didcot West 
Curve Jn

Oxford

P2022/2909305 GWR SERVICES TO TERMINATE AT / START FROM
DIDCOT AND OXFORD.  



XC SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND OXFORD./ BANBURY.



GWR TO STABLE AT DIDCOT PFM 5. CHILTERN 
RAILWAYS TO STABLE IN

OXFORD PLATFORM 1



Work Details = Underbridge waterproofing Tuckwell 
62m44ch



O/P Overbridge renewal Kennington 61m38ch



S+C Tamping Didcot North / Kennington Jcn / Hinksey
South / Oxford Station South

GW103
GW200
GW240
GW250
GW260
GW277
MD736

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platforms 1, 2 and
3

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Oxford

Hinksey North

Oxford

Oxford North Jn

Oxford

P2022/2909305 03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued

Continued
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EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0745 Sun

0155 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Middle Siding

West 
Bay/Dock/Parcels/
Fish Sidings
East Depot Goods
Loop
Spur 1

Down Through

Up Filton Relief

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Up Filton Main

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Down Filton Relief

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Lawrence Hill (inc.)

Bristol Temple 
Meads

Lawrence Hill (inc.)

Bedminster

North Somerset Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Lawrence Hill

P2022/2896886 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2022

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Up Main and Up 
Relief

Bristol Temple 
Meads

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2022/2896886 03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued

Continued

Page278 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route
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Version 1

EAS_V1_2022

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

05/04/22

04/04/22

04/04/22

04/04/22

05/04/22

05/04/22

05/04/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899583 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 04/04/22

04/04/22

04/04/22

04/04/22

05/04/22

05/04/22

05/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

06/04/22

05/04/22

05/04/22

05/04/22

06/04/22

06/04/22

06/04/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899765 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 05/04/22

05/04/22

05/04/22

05/04/22

06/04/22

06/04/22

06/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

07/04/22

06/04/22

06/04/22

06/04/22

07/04/22

07/04/22

07/04/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899782 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 06/04/22

06/04/22

06/04/22

06/04/22

07/04/22

07/04/22

07/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

08/04/22

07/04/22

07/04/22

07/04/22

08/04/22

08/04/22

08/04/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899783 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 07/04/22

07/04/22

07/04/22

07/04/22

08/04/22

08/04/22

08/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0030 Sun

0100 Sat

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1630 Sun

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Single

Down and Up 
Cherwell Valley

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Henley-on-Thames

Heyford

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Twyford

Wolvercot Jn

P2022/2912688

P2022/2904731

P2022/2910121

ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

REPLACEMENT ROAD TRANSPORT REQUIRED.



Work Details = Viaduct repairs Lashbrook

TRAINS TO TERMINATE AT DIDCOT AND 
BANBURY. REPLACEMENT ROAD TRANSPORT 
REQUIRED. FREIGHT DIVERTED VIA VARIOUS 
ALTERNATIVE LINES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



Work Details = Install new underbridge Tackley 72mp 
to 72m50ch

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

GW187

GW200
MD401

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2330 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2210 Sat

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

0455 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

All

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Down and Up 
Westbury

Banbury South 
Junction

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Castle Cary

Heyford

Basingstoke

Hook

Southcote Jn

Basingstoke

East Somerset Jn
(Witham)

P2022/2865861

P2022/2905263

P2022/2905761

TRAINS TO START / TERMINATE AT BANBURY 
FROM THE NORTH AND BICESTER 
NORTH/OXFORD FROM THE SOUTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BANBURY AND BICESTER NORTH / 
OXFORD



Work Content: PLTR: Nell Bridge Farm

SWR: 1B01 TO TERMINATE AT WOKING. 2L13 WILL
NOT RUN. 1J22 TO BE RETIMED. 



GWR: 2J11 AND 2J12 WILL NOT RUN.



XC: 5M30 TO BE RETIMED.



TRACK MAINTENANCE: B09

GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND TO RUN VIA BRISTOL.  GWR 
LOCAL SERVICES TO TERMINATE AT / START 
FROM FROME AND CASTLE CARY PLATFORM 3.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN FROME AND CASTLE CARY.



Work Details = Core PLTR River Brue 124m11ch to 
124m59ch.

GW200
MD401
MD701

GW500
SW105
SW115
SW125

GW500

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sat

0001 Sat

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0400 Mon

0400 Mon

1010 Sun

1010 Sun

1010 Sun

1010 Sun

0735 Sun

0735 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Quidhampton 
Sidings

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)

All Lines

Down Sidings

Wilton Jn

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Pinhoe

Chard Jn

Beechgrove GF

Wilton Jn

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Yeovil Jn

Chard Jn

P2022/2905353

P2022/2891714

PART 2 ONLY: SALISBURY, PLATFORMS 2, 3, 4, 5, 
6 & HOLDING SIDING TO BE KEPT CLEAR.



SWR: SERVICES WILL NOT RUN BETWEEN 
SALISBURY AND BRISTOL AND YEOVIL PEN MILL 
VIA WESTBURY ALL WEEKEND. ON SATURDAY 
NIGHT, 1L73 TO TERMINATE IN PL6 ECS TO RUN 
INTO EAST CARRIAGE HOLDING SIDINGS. 1L79 
TO TERMINATE AT ANDOVER, ECS TO 
BASINGSTOKE. ON SUNDAY, 1L13 TO TERMINATE
AT ANDOVER, 1L07 TO START AT YEOVIL JN. 
1L18, 1J22, 1L24, 1J26 & 1J30 TO START AT 
ANDOVER. 1L17 TO TERMINATE AT ANDOVER 
AND RESTART FROM GILLINGHAM. 1L28 TO 
TERMINATE AT GILLINGHAM AND RESTART FROM
ANDOVER. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE.



GWR: PORTSMOUTH AND BRIGHTON SERVICES 
TO START & TERMINATE AT WARMINSTER. A 
SHUTTLE SERVICE WILL OPERATE BETWEEN 
SOUTHAMPTON CENTRAL AND PORTSMOUTH. 
RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN WAFRMINSTER AND 
SOUTHAMPTON CENTRAL.



FREIGHTLINER: 7V98 & 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 WILL DIVERT VIA WINCHESTER
AND BASINGSTOKE. 



DB CARGO: 0O12 & 0V14 WILL DIVERT VIA 
WINCHESTER AND BASINGSTOKE.



PARTS 1), 2) & 3)



CAPEX RE-RAIL: 44500418 SHERRINGTON DOWN


PART 2) ONLY



TRACK MAINTENANCE: SG03

STANDARD POSSESSION Y04

GW5001
SW115
SW150
SW170

GW610
SW115

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2022

0030 Sat

2330 Sat

2330 Sat

2330 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0500 Mon

0435 Mon

0435 Mon

0435 Mon

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

0915 Sun

0915 Sun

0915 Sun

0915 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up

Down and Up 
Penarth Curves

Down Treforest

Up Treforest

All Lines

All Lines

Down and Up 
Hendy Loop

Down & Up Loop

All Lines

All Lines

Down Platform

Up Platform

Single

Single

Down & Up

Severn Tunnel 
Junction Station

Penarth Curve North
Jn

Penarth Curve 
South Jn

Penarth Curve North
Jn

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon 
Jn

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen

Carmarthen Bridge 
Jn (inc.)

Gloucester West

Leckwith Loop 
South Jn

Penarth Curve 
North Jn

Radyr Branch Jn

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and 
Brecon Jn

Onllwyn

Carmarthen

Carmarthen Jn

Carmarthen Jn 
(inc.)

P2022/2862385

P2022/2861338

P2022/2842716

P2022/2842793

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE SEVERN TUNNEL AND REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS.3

DRS 4V38 AND 4M36 MAY DIVERT VIA HEREFORD.
TBC.  

work content: Newnham tunnel work, Chepstow Road
bridge.

NINIAN PARK STATION BLOCKED. NO ACCESS 
TO/FROM CANTON DEPOT VIA NINIAN PARK. OTM 
SIDINGS BLOCKED.

work content: MPSB Ninian Park

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work contenet: maintenance

AMENDED TRAIN WORKING. ALL RUNNING LINES 
AT CARMARTHEN BLOCKED. NO TRAINS TO 
STABLE AT CARMARTHEN STATION. RAIL 
REPLACEMENT ROAD TRANSPORT FOR 1B96

ACCESS TO BE AVAILABLE AT SWANSEA, 
WHITLAND AND HAVERFORDWEST FOR TfW TO 
STABLE UNITS USUALLY AT CARMARTHEN.

work content: (S&T) maintenance

GW700

GW840

GW890
GW8901
GW892
GW893
GW894
GW897

GW900
GW930
GW940

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2022

0220 Sat

2130 Mon

2130 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

2130 Thu

2130 Thu

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

08/04/22

08/04/22

0420 Mon

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Thu

0450 Thu

0450 Fri

0450 Fri

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

All Lines

Up

Down

Up

Down

Up

Down

Up

Down

Holyhead

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Llandudno Jn

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

P2022/2839651

P2022/2863164

P2022/2863168

P2022/2863169

P2022/2863170

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN LLANDUDNO JN 
AND HOLYHEAD. NO TRAINS TO STABLE AT 
HOLYHEAD STATION AND NO ACCESS FOR 
SHUNTING AROUND HOLYHEAD. 

 

Work content: PLTR Aber and heavy maintenance 
including MPSB at various locations on Anglesey.

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

NW3001
NW3015
NW3017

NW3001

NW3001

NW3001

NW3001

02/04/22

04/04/22

04/04/22

05/04/22

05/04/22

06/04/22

06/04/22

07/04/22

07/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2022/2906245 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

2Week

Page288 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2022/2910279 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2022/2905194 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2022/2905194

P2022/2905528

P2022/2905520

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2022/2906258

P2022/2907969

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW182

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908226 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2022/2908226

P2022/2908239 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0050 Sun

0050 Sun

0050 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

2305 Sun

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0750 Sun

0750 Sun

0750 Sun

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford

Down & Up 
Avoiding

Down and Up 
Didcot West Curve

Up Oxford Relief

No.1 Reception

Down Kennington 
Goods Loop

Appleford ARC

Hinksey Yard

Up Goods/Up 
Relief

Up Relief

Down and Up 
Main
Down 
Relief/Platform 
3/Relief Line
Down and Up 
Oxford

Platform 4

Up Oxford Relief

Down Oxford 
Turnback Line

Down Oxford 
Relief

Didcot Yard

Oxford Station South
Jn

Didcot North Jn (Up)

Didcot West Curve 
Jn

Oxford Station South
Jn

Hinksey North

Hinksey South

Appleford LC

Hinksey South

Foxhall Jn

Didcot Parkway

Foxhall Jn (inc.)

Wolvercot North Jn

Oxford

Wolvercot South Jn

Oxford North Jn

Wolvercot South Jn

Didcot West Curve 
Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Appleford LC

Hinksey North

Didcot Parkway

Moreton Cutting 
(inc.)

Chester Line Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Didcot West 
Curve Jn

Oxford

P2022/2909285 GWR SERVICES TO TERMINATE AT / START FROM
DIDCOT AND OXFORD.  



XC SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND OXFORD./ BANBURY.



GWR TO STABLE AT DIDCOT PFM 5. CHILTERN 
RAILWAYS TO STABLE IN

OXFORD PLATFORM 1



Work Details = Underbridge waterproofing Tuckwell 
62m44ch



O/P Overbridge renewal Kennington 61m38ch



S+C Tamping Didcot North / Kennington Jcn / Hinksey
South / Oxford Station South

GW103
GW200
GW240
GW250
GW260
GW277
MD736

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS_V1_2022

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Fri

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Oxford 
Sidings 1, 2, 3, 
Headshunt
Up Oxford Relief

Platforms 1, 2 and
3

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Oxford 
Headshunt

Up Swindon Relief
Line

Down and Up 
Main

Melksham Single

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line

Oxford

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Oxford

Swindon West

Bathampton Jn

Thingley Jn

Wootton Bassett 
West

Wootton Bassett Jn

Hinksey North

Oxford

Oxford North Jn

Oxford

Rushey Platt 
Junction

Swindon West

Thingley Jn

Wootton Bassett 
Jn

Wootton Bassett 
West

P2022/2909285

P2022/2905771 FOUR DAY POSSESSION.

FREIGHT AND GWR SERVICES DIVERTED VIA 
GLOUCESTER OR NEWBURY.  .

REPLACEMENT ROAD TRANSPORT SWINDON -
CHIPPENHAM-BATH.



Work Details = Core PLTR Lowering Huntsmill 
83m10ch to 83m25ch



Drainage Green Lane 89m74ch to 93m75ch



S+C Mtce Tamp Thingley Jcn

GW105
GW523
GW600

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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EAS_V1_2022

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

12/04/22

11/04/22

11/04/22

11/04/22

12/04/22

12/04/22

12/04/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899962 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 11/04/22

11/04/22

11/04/22

11/04/22

12/04/22

12/04/22

12/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Page297 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route
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EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

13/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899963 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 12/04/22

12/04/22

12/04/22

12/04/22

13/04/22

13/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Page298 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

14/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899964 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 13/04/22

13/04/22

13/04/22

13/04/22

14/04/22

14/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

0030 Sun

0100 Sat

15/04/22

14/04/22

14/04/22

14/04/22

15/04/22

15/04/22

15/04/22

10/04/22

11/04/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

1630 Sun

0455 Mon

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Single

Down and Up 
Cherwell Valley

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Henley-on-Thames

Heyford

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Twyford

Wolvercot Jn

P2022/2899965

P2022/2904742

P2022/2910122

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

REPLACEMENT ROAD TRANSPORT REQUIRED.



Work Details = Viaduct repairs Lashbrook

TRAINS TO TERMINATE AT DIDCOT AND 
BANBURY. REPLACEMENT ROAD TRANSPORT 
REQUIRED. FREIGHT DIVERTED VIA VARIOUS 
ALTERNATIVE LINES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



Work Details = Install new underbridge Tackley 72mp 
to 72m50ch

GW108

GW187

GW200
MD401

14/04/22

14/04/22

14/04/22

14/04/22

15/04/22

15/04/22

15/04/22

10/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS_V1_2022

2330 Sat

0015 Fri

0015 Fri

11/04/22

19/04/22

19/04/22

0455 Mon

0500 Tue

0500 Tue

Possession

Possession

Possession

All Lines

Up & Down 
Cotswold Single 
Line
Down and Up 
Cotswolds

Banbury South Jn

Norton Jn

Evesham West 
Junction

Heyford

Evesham West 
Junction

Moreton-in-Marsh

P2022/2865862

P2022/2905765

TRAINS TO START / TERMINATE AT BANBURY 
FROM THE NORTH AND BICESTER 
NORTH/OXFORD FROM THE SOUTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BANBURY AND BICESTER NORTH / 
OXFORD



Work Content: PLTR: Nell Bridge Farm

FOUR DAY POSSESSION.

SERVICES TO TERMINATE AT / START FROM 
MORETON IN MARSH.

SOME GWR SOUTH COTSWOLD SERVICES 
EXTENDED TO WORCESTER AND BEYOND.

REPLACEMENT ROAD TRANSPORT MORETON TO
WORCESTER.



Work Details + Core PLTR Pershore 111mp to 
112m27ch



Tunnel repairs Chipping Campden



Civils works Dorn 92m48ch, Fladbury Road 
103m65ch, White Occupation 100m19ch

GW200
MD401
MD701

GW310

09/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS_V1_2022

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Charfield

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Chipping Sodbury 
Sidings

Down Yard

IEP Depot Sidings

Bristol Parkway

Westerleigh Jn

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Chipping Sodbury 
East GF

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Chipping Sodbury
East GF

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2022/2888815 TIMES NOT TO BE REDUCED. NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES. NO ACCESS TO/FROM STOKE 
GIFFORD DEPOT FROM STOKE GIFFORD JCN 
DIRECTION. AMENDED ECS WORKING. 4 X CLASS
800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE.



WORK = 

Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

All Lines: 8hrs

GW401
GW430
GW440
GW450
GW4501
GW600

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS_V1_2022

2335 Sat

0001 Sun

0001 Sun

0001 Sun

2210 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0835 Sun

0735 Sun

0735 Sun

0735 Sun

0530 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Stoke Gifford 
Siding

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down and Up 
Westbury

Maiden Newton 
Single/Dn Main/Dn
Loop/Dn Branch
Up Branch/Up 
Main/Maiden 
Newton Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Stoke Gifford West 
Jn

Basingstoke

Basingstoke

Basingstoke

Castle Cary

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Stoke Gifford 
West Jn

Basingstoke

Southcote Jn

Basingstoke

East Somerset Jn
(Witham)

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2022/2888815

P2022/2891541

P2022/2905781

P2022/2905582

TRACK MAINTENANCE: B11a

GWR SERVICES BETWEEN LONDON AND THE 
WEST OF ENGLAND TO RUN VIA BRISTOL.  GWR 
LOCAL SERVICES TO TERMINATE AT / START 
FROM FROME AND CASTLE CARY PLATFORM 3.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN FROME AND CASTLE CARY.



Work Details = Core PLTR River Brue 124m11ch to 
124m59ch.

GWR: 1V76 TO START AT CASTLE CARY. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN WEYMOUTH AND CASTLE CARY.



TRACK MAINTENANCE: Y05a

GW500
SW125

GW500

GW500
SW175
SW178

09/04/22

10/04/22

10/04/22

10/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2320 Thu

2320 Thu

0500 Tue

2320 Sat

2320 Sat

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

19/04/22

19/04/22

23/04/22

25/04/22

25/04/22

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0500 Tue

0500 Tue

2320 Sat

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Warminster

Up Warminster

Platform Loop

Down Main/Down 
Exeter/Exeter 
Main/Tisbury Loop
Exeter Main/Up 
Exeter/Up Main
West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Down/Single/Loop
s
Exeter Main/Up 
Exeter/Exeter 
Main/Dn Exeter
Down Sidings

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Exeter Main/Up 
Exeter/Exeter 
Main/Dn Exeter
Down/Single/Loop
s
Down Sidings

Wilton Jn

Salisbury

Tisbury

Salisbury

Wilton Jn

Honiton

Chard Jn

Honiton

Honiton

Chard Jn

Beechgrove GF

Salisbury

Salisbury

Wilton Jn

Yeovil Jn

Chard Jn

Axminster

Yeovil Jn

Chard Jn

P2022/2905621

P2022/2906158

SALISBURY, PLATFORM 5 & HOLDING SIDING TO 
BE KEPT CLEAR.



SWR: ON SATURDAY, 1L88 TO TERMINATE AT 
YEOVIL JN. ON SUNDAY, 1L07 TO START AT 
GILLINGHAM. 5O36 WILL NOT RUN. 1L24 & 1L28 
TO START AT SALISBURY.

2R28 WILL NOT RUN. 1L13 TO TERMINATE AT 
SALISBURY AND RESTART FROM GILLINGHAM. 



TRACK MAINTENANCE: SG02

SWR: PARTS 1 & 3 EXETER SERVICES WILL 
START & TERMINATE AT YEOVIL JN. PART 2 
SERVICES WILL START & TERMINATE AT 
AXMINSTER. A SHUTTLE SERVICE WILL OPERATE
BETWEEN HONITON AND EXETER ST. DAVIDS.



PARTS 1), 2) & 3)



CD EARTHWORKS: HONITON TUNNEL CUTTING



PART 1) ONLY



CAPEX PLAIN LINE REFURB: BROOM



PART 2) ONLY



CAPEX PLAIN LINE REFURB: BLACK SANDS



PART 3) ONLY



CAPEX RERAIL: 44501122 SUTTON BINGHAM 
SINGLE

TRACK MAINTENANCE: Y03

GW5001
SW115
SW170

GW610
SW115

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

14/04/22

14/04/22

19/04/22

23/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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EAS_V1_2022

0030 Sat

2205 Sun

2305 Mon

2305 Tue

2305 Wed

2305 Thu

2335 Sun

2335 Sun

2335 Sun

2200 Sun

11/04/22

11/04/22

12/04/22

13/04/22

14/04/22

15/04/22

15/04/22

15/04/22

15/04/22

11/04/22

0500 Mon

0455 Mon

0555 Tue

0555 Wed

0555 Thu

0555 Fri

0540 Fri

0540 Fri

0540 Fri

0500 Mon

Possession

Possession

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

All Lines

All Lines

Single

Single

Single

Single

All Lines

Single

Down and Up 
Cardiff Curve

Down & Up 
Reliefs
Platform 1

Platform 2

Severn Tunnel 
Junction Station

Willaston LC

Machynlleth

Machynlleth

Machynlleth

Machynlleth

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Gaer Jn

Gloucester West

Crewe Jn

Talerddig

Talerddig

Talerddig

Talerddig

Ebbw Vale Town

Machen Quarry 
(End of Line)

Park Jn (Wales)

Maindee East Jn

P2022/2862525

P2022/2838794

P2022/2863619

P2022/2863692

P2022/2863693

P2022/2863694

P2022/2898924

P2022/2838574

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE SEVERN TUNNEL AND REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS.3

DRS 4V38 AND 4M36 MAY DIVERT VIA HEREFORD.
TBC.  

work content: Newnham tunnel work, Chepstow Road
bridge.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

SECTION 4 TIMES

work content: PLTR follow up works.

SECTION 4 TIMES

work content: PLTR follow up works.

SECTION 4 TIMES

work content: PLTR follow up works.

SECTION 4 TIMES

work content: PLTR follow up works.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN EBBW VALE TOWN 
AND NEWPORT/CARDIFF. 

work content: enhancement work

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW700

GW731
GW735
NW1007

GW733

GW733

GW733

GW733

GW770
GW773
GW780

GW900

09/04/22

10/04/22

11/04/22

12/04/22

13/04/22

14/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0220 Sat

2130 Mon

2130 Mon

2130 Tue

2130 Tue

2130 Wed

2130 Wed

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

12/04/22

12/04/22

13/04/22

13/04/22

14/04/22

14/04/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0420 Mon

0450 Tue

0450 Tue

0450 Wed

0450 Wed

0450 Thu

0450 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

All Lines

Up

Down

Up

Down

Up

Down

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Holyhead

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Llandudno Jn

Bangor

Penmaenmawr

Bangor

Penmaenmawr

Bangor

Penmaenmawr

P2022/2838677

P2022/2839742

P2022/2863181

P2022/2863182

P2022/2863183

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN LLANDUDNO JN 
AND HOLYHEAD. NO TRAINS TO STABLE AT 
HOLYHEAD STATION AND NO ACCESS FOR 
SHUNTING AROUND HOLYHEAD. 

 

Work content: PLTR Aber and heavy maintenance 
including MPSB at various locations on Anglesey.

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

SECTION 4 TIMES.

work content: PLTR follow up work

GW900

NW3001
NW3015
NW3017

NW3001

NW3001

NW3001

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

09/04/22

11/04/22

11/04/22

12/04/22

12/04/22

13/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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2130 Thu

2130 Thu

15/04/22

15/04/22

0450 Fri

0450 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Up

Down

Penmaenmawr

Bangor

Bangor

Penmaenmawr

P2022/2863184 SECTION 4 TIMES.

work content: PLTR follow up work

NW3001 14/04/22

14/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2022/2903818 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

3Week
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

18/04/22

18/04/22

18/04/22

18/04/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2022/2903886 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 18/04/22

18/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903875 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2022/2903875

P2022/2903964

P2022/2907670

P2022/2904027

TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180
GW184

GW103
GW184

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued

Continued
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0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

P2022/2903939 TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904963 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0130 Fri

0130 Fri

0130 Fri

0130 Fri

0130 Fri

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

17/04/22

17/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Up Swindon Relief
Line

Down and Up 
Main

Melksham Single

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Swindon West

Bathampton Jn

Thingley Jn

Wootton Bassett 
West

Wootton Bassett Jn

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Rushey Platt 
Junction

Swindon West

Thingley Jn

Wootton Bassett 
Jn

Wootton Bassett 
West

P2022/2907645

P2022/2904950

P2022/2905771

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

FOUR DAY POSSESSION.

FREIGHT AND GWR SERVICES DIVERTED VIA 
GLOUCESTER OR NEWBURY.  .

REPLACEMENT ROAD TRANSPORT SWINDON -
CHIPPENHAM-BATH.



Work Details = Core PLTR Lowering Huntsmill 
83m10ch to 83m25ch



Drainage Green Lane 89m74ch to 93m75ch



S+C Mtce Tamp Thingley Jcn

GW103
GW220
GW225
GW500
SW125

GW103

GW105
GW523
GW600

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

16/04/22

17/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2022/2896856 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 1, 3, 4, 5, 6, 7, 8
AS REQUIRED. 



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS. 

 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE. 



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2325 Sat

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

17/04/22

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0830 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up Avoider

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Down Main

Up Main

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up 
Main

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Tiverton Loops

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Norton Fitzwarren
Jn

P2022/2896856

P2022/2905841

P2022/2905787

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Follow up HO BCS Wellington Steels 
170m19ch to 171m28ch

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



Work Details = Core HO BCS Wellington Steels 
170m19ch to 171m28ch

GW108
SW115

GW108

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

16/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

19/04/22

18/04/22

18/04/22

18/04/22

19/04/22

19/04/22

19/04/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899951 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 18/04/22

18/04/22

18/04/22

18/04/22

19/04/22

19/04/22

19/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

20/04/22

19/04/22

19/04/22

19/04/22

20/04/22

20/04/22

20/04/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899952 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 19/04/22

19/04/22

19/04/22

19/04/22

20/04/22

20/04/22

20/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

21/04/22

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899953 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 20/04/22

20/04/22

20/04/22

20/04/22

21/04/22

21/04/22

21/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

0030 Sun

22/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

17/04/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

1630 Sun

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Single

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Henley-on-Thames

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Twyford

P2022/2899954

P2022/2904762

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

REPLACEMENT ROAD TRANSPORT REQUIRED.



Work Details = Viaduct repairs Lashbrook

GW108

GW187

21/04/22

21/04/22

21/04/22

21/04/22

22/04/22

22/04/22

22/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2900300 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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EAS_V1_2022

0015 Fri

0015 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

19/04/22

19/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

0500 Tue

0500 Tue

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down 
Cotswold Single 
Line
Down and Up 
Cotswolds

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Norton Jn

Evesham West 
Junction

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Evesham West 
Junction

Moreton-in-Marsh

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2022/2905765

P2022/2904222

FOUR DAY POSSESSION.

SERVICES TO TERMINATE AT / START FROM 
MORETON IN MARSH.

SOME GWR SOUTH COTSWOLD SERVICES 
EXTENDED TO WORCESTER AND BEYOND.

REPLACEMENT ROAD TRANSPORT MORETON TO
WORCESTER.



Work Details + Core PLTR Pershore 111mp to 
112m27ch



Tunnel repairs Chipping Campden



Civils works Dorn 92m48ch, Fladbury Road 
103m65ch, White Occupation 100m19ch

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW310

GW500
GW520
GW560

15/04/22

15/04/22

22/04/22

22/04/22

22/04/22

22/04/22

22/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued

Page322 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2320 Thu

2320 Thu

0500 Tue

2320 Sat

2320 Sat

19/04/22

19/04/22

23/04/22

25/04/22

25/04/22

0500 Tue

0500 Tue

2320 Sat

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down/Single/Loop
s
Exeter Main/Up 
Exeter/Exeter 
Main/Dn Exeter
Down Sidings

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Exeter Main/Up 
Exeter/Exeter 
Main/Dn Exeter
Down/Single/Loop
s
Down Sidings

Honiton

Chard Jn

Honiton

Honiton

Chard Jn

Yeovil Jn

Chard Jn

Axminster

Yeovil Jn

Chard Jn

P2022/2906158 SWR: PARTS 1 & 3 EXETER SERVICES WILL 
START & TERMINATE AT YEOVIL JN. PART 2 
SERVICES WILL START & TERMINATE AT 
AXMINSTER. A SHUTTLE SERVICE WILL OPERATE
BETWEEN HONITON AND EXETER ST. DAVIDS.



PARTS 1), 2) & 3)



CD EARTHWORKS: HONITON TUNNEL CUTTING



PART 1) ONLY



CAPEX PLAIN LINE REFURB: BROOM



PART 2) ONLY



CAPEX PLAIN LINE REFURB: BLACK SANDS



PART 3) ONLY



CAPEX RERAIL: 44501122 SUTTON BINGHAM 
SINGLE

TRACK MAINTENANCE: Y03

GW610
SW115

14/04/22

14/04/22

19/04/22

23/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2022/2910196

P2022/2910255

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

4Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

25/04/22

25/04/22

25/04/22

25/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2022/2906882 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907876 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907864 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2022/2905666

P2022/2911413

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2022/2907742

P2022/2905109

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2905504 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2022/2905504

P2022/2907569 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2325 Sat

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

24/04/22

1120 Sun

1120 Sun

1120 Sun

1120 Sun

1120 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Swindon Relief
Line

Down and Up 
Main

Melksham Single

Down and Up 
Badminton

Up Wootton 
Bassett Goods 
Line

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up 
Main

Swindon West

Bathampton Jn

Thingley Jn

Wootton Bassett 
West

Wootton Bassett Jn

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Tiverton Loops

Rushey Platt 
Junction

Swindon West

Thingley Jn

Wootton Bassett 
Jn

Wootton Bassett 
West

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Norton Fitzwarren
Jn

P2022/2905804

P2022/2905861

P2022/2905805

GWR SERVICES DIVERTED VIA GLOUCESTER OR 
NEWBURY.

REPLACEMENT ROAD TRANSPORT SWINDON - 
CHIPPENHAM - BATH.



Work Details = Follow up PLTR Lowering Huntsmill 
83m10ch to 83m25ch



Follow up Drainage Green Lane 89m74ch to 
93m75ch

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Follow up HO BCS Wellington Steels 
170m19ch to 171m28ch

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



Work Details = Core HO BCS Wellington Steels 
170m19ch to 171m28ch

GW105
GW523
GW600

GW108
SW115

GW108

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

26/04/22

25/04/22

25/04/22

25/04/22

26/04/22

26/04/22

26/04/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899956 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 25/04/22

25/04/22

25/04/22

25/04/22

26/04/22

26/04/22

26/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

27/04/22

26/04/22

26/04/22

26/04/22

27/04/22

27/04/22

27/04/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899957 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 26/04/22

26/04/22

26/04/22

26/04/22

27/04/22

27/04/22

27/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

28/04/22

27/04/22

27/04/22

27/04/22

28/04/22

28/04/22

28/04/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899958 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 27/04/22

27/04/22

27/04/22

27/04/22

28/04/22

28/04/22

28/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

29/04/22

28/04/22

28/04/22

28/04/22

29/04/22

29/04/22

29/04/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899959 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 28/04/22

28/04/22

28/04/22

28/04/22

29/04/22

29/04/22

29/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

1630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Branch

Down and Up 
North London

Single

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

Kew East Jn

Acton Wells Jn

Henley-on-Thames

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

Twyford

P2022/2912681

P2022/2904763

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

REPLACEMENT ROAD TRANSPORT REQUIRED.



Work Details = Viaduct repairs Lashbrook

EA1310
EA1330
EA1360
GW130
MD167

GW187

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

2335 Sat

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Up Oxford Relief

No.1 Reception

Down Kennington 
Goods Loop

Platforms 1, 2, 3 
and 4

Oxford Bay 
Approach

Down Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Down and Up 
Cherwell Valley

Wolvercot North Jn

Didcot North Jn 
(inc.)

Didcot West Curve 
Jn

Wolvercot South Jn

Hinksey North

Hinksey South

Oxford

Oxford Station North
Jn

Oxford Parkway

Oxford North Jn

Wolvercot South Jn

Heyford

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Oxford Station 
North Jn

Oxford Station 
South Jn

Wolvercot Jn

P2022/2911078

P2022/2910123

GWR SERVICES TO TERMINATE AT / START FROM
DIDCOT AND OXFORD.  



XC SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.



CHILTERN RAILWAYS SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND OXFORD./ BANBURY.



GWR TO STABLE AT DIDCOT PFM 5. CHILTERN 
RAILWAYS TO STABLE IN

OXFORD PLATFORM 1



Work Details = Underbridge waterproofing Tuckwell 
62m44ch



O/P Overbridge renewal Kennington 61m38ch



S+C Tamping Oxford Station North / Oxford North Jcn

TRAINS TO TERMINATE AT DIDCOT AND 
BANBURY. REPLACEMENT ROAD TRANSPORT 
REQUIRED. FREIGHT DIVERTED VIA VARIOUS 
ALTERNATIVE LINES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



Work Details = Install new underbridge Tackley 72mp 
to 72m50ch

GW200

GW200
MD401

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2022/2909130

P2022/2909166

P2022/2904222

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500

GW500
GW520
GW560

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

22/04/22

22/04/22

22/04/22

22/04/22

22/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

P2022/2904192

P2022/2888804

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500
GW520
GW560

GW500
GW570
GW580
SW175

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2320 Thu

2320 Thu

0500 Tue

2320 Sat

2320 Sat

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

19/04/22

19/04/22

23/04/22

25/04/22

25/04/22

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0500 Tue

0500 Tue

2320 Sat

0500 Mon

0500 Mon

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Reading

Up Reading

Up Bay/Platform 5

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down/Single/Loop
s
Exeter Main/Up 
Exeter/Exeter 
Main/Dn Exeter
Down Sidings

Down 
Exeter/Exeter 
Main/Down 
Exeter/Exeter 
Main
Exeter 
Main/Honiton Up 
Loop/Exeter 
Main/Up Exeter
Exeter Main/Up 
Exeter/Exeter 
Main/Dn Exeter
Down/Single/Loop
s
Down Sidings

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Honiton

Chard Jn

Honiton

Honiton

Chard Jn

Basingstoke

Hook

Hook

Basingstoke

Yeovil Jn

Chard Jn

Axminster

Yeovil Jn

Chard Jn

P2022/2906182

P2022/2906158

TRACK MAINTENANCE: B01b

SWR: PARTS 1 & 3 EXETER SERVICES WILL 
START & TERMINATE AT YEOVIL JN. PART 2 
SERVICES WILL START & TERMINATE AT 
AXMINSTER. A SHUTTLE SERVICE WILL OPERATE
BETWEEN HONITON AND EXETER ST. DAVIDS.



PARTS 1), 2) & 3)



CD EARTHWORKS: HONITON TUNNEL CUTTING



PART 1) ONLY



CAPEX PLAIN LINE REFURB: BROOM



PART 2) ONLY



CAPEX PLAIN LINE REFURB: BLACK SANDS



PART 3) ONLY



CAPEX RERAIL: 44501122 SUTTON BINGHAM 
SINGLE

TRACK MAINTENANCE: Y03

GW500
SW105
SW115
SW125

GW610
SW115

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

14/04/22

14/04/22

19/04/22

23/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2350 Sat

2350 Sat

2350 Sat

2350 Sat

2200 Sun

0050 Sun

0050 Sun

0110 Sun

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

24/04/22

24/04/22

24/04/22

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0735 Sun

1850 Sun

0725 Sun

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Possession

Possession

Affected

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down & Up 
Reliefs
Platform 1

Platform 2

Down Relief

Up Relief

Down Main

Up Main

All Lines

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Gaer Jn

Ebbw Jn (inc.)

Leckwith Loop North
Jn

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Maindee East Jn

Gaer Jn

Cardiff East Jn 
(inc.)

P2022/2855030

P2022/2838575

P2022/2861425

P2022/2842809

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING. 

ALL LINES BLOCKED UNTIL 0735.

FROM 0735, ALL TRAINS VIA THE RELIEF LINES. 
EBBW VALE SERVICES VIA NEWPORT STATION 
AND GAER JN.

work content: MPSB Ebbw Jn Mains

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. 

WHEELS STATIONARY REQUIRED.

work content: S&T only

GW877
GW900

GW900

GW900

GW900

23/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0150 Sat

2230 Mon

2230 Mon

2230 Tue

2230 Tue

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

26/04/22

26/04/22

27/04/22

27/04/22

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

0430 Mon

0435 Tue

0435 Tue

0435 Wed

0435 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

All Lines

Up

Down Main

Up

Down Main

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Bangor

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Briton Ferry East

Landore Jn

Swansea

Rhyl

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

P2022/2855049

P2022/2839743

P2022/2863722

P2022/2863782

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND BANGOR/LLANDUDNO 

TRAINS TERMINATING AT BANGOR FROM THE 
HOLYHEAD DIRECTION WILL NEED TO SHUNT 
FROM THE UP LINE TO THE DOWN LINE AT 
BANGOR WEST. 



Work content: PLTR Colwyn Bay, WDW Llandudno 
Jn.

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

GW900
GW9001

NW3001
NW3015
NW3017

NW3001

NW3001

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

23/04/22

25/04/22

25/04/22

26/04/22

26/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2230 Wed

2230 Wed

2230 Thu

2230 Thu

28/04/22

28/04/22

29/04/22

29/04/22

0435 Thu

0435 Thu

0435 Fri

0435 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up

Down Main

Up

Down Main

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

P2022/2863783

P2022/2863784

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

NW3001

NW3001

27/04/22

27/04/22

28/04/22

28/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2022/2906810 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

5Week
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903281 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

2300 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

P2022/2903366

P2022/2903578

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2022/2903378

P2022/2903505

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/2903734

P2022/2906346

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

SWR: ON SATURDAY NIGHT, 2C79 TERMINATE AT 
ASCOT. 1 UNIT TO BERTH AT READING 
PLATFORMS 4, 5 OR 6. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT BRACKNELL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
BLACKWATER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
BLACKWATER. TWO UNITS TO BERTH IN 
READING PLATFORMS 4, 5 OR 6.



XC: 1E44 TO START AT READING. 5E44 TO BE 
DIVERTED VIA WINCHESTER.



*** SPECIAL WORKING INSTRUCTIONS ***

AT BLACKWATER, THE DOWN TRAINS WILL 
TERMINATE AND SHUNT TO THE UP PLATFORM 
VIA THE GROUNDFRAME CROSSOVER.



AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE VIA THE 
LONDON END CROSSOVER.



FELTHAM RESIGNALLING: CONSTRUCTION

GW103
GW220
GW225
GW500
SW125

GW103
GW190
GW195
SW210
SW265

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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EAS_V1_2022

2310 Sat

0050 Sun

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

01/05/22

01/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

0750 Sun

0750 Sun

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

0400 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Main

Down Bath Goods
Loop

East Depot Goods
Loop
East Depot Spur 1

Down Bristol Loop
and Up Bristol 
Loop
Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Moreton Cutting

Moreton Cutting

North Somerset Jn

Oldfield Park

North Somerset Jn

Dr. Days Jn

Bristol East Jn

St. Philips Marsh

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Bath Spa

Bristol East Depot

Feeder Bridge Jn

North Somerset 
Jn

P2022/2903666

P2022/2905844

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

TRAINS TO TERMINATE AT / START FROM BATH 
SPA AND BRISTOL TEMPLE MEADS.  
REPLACEMENT ROAD TRANSPORT REQUIRED.

GW528/BRL: NO ACCESS BETWEEN ST PHILIPS 
MARSH AND NORTH SOMERSET JN. TRAINS 
MUST NOT BE STABLED OVER, AND NO TRAIN 
MOVEMENTS PAST, PM632 AND PM343.

AMENDED STATION WORKING AT BRISTOL 
TEMPLE MEADS.

SERVICES BETWEEN BRISTOL TEMPLE MEADS 
AND PADDINGTON TO RUN VIA BADMINTON



Work Details Core PLTR Twerton Tunnel



Tunnel Works Saltford, St.Annes No1, St.Annes No.2


S+C Mtce North Somerset Jcn

GW103

GW105
GW528
GW530

30/04/22

01/05/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Up Badminton

All Lines

Up Main

Up Main and Up 
Passenger Loop

Up Filton Main

Platform 6

Up Main and Up 
Passenger Loop

Up Main

Up Filton/Up 
Badminton

Up Main/Up 
Gloucester

Up Goods Loop

Up Main

Up Main

Up Main

Up Main

Up Main

Dn/Up Falmouth 
Single and loops

Up Main

Westerleigh Jn

Dr. Days Jn

Bristol Temple 
Meads

Exeter St Thomas

Filton Abbey Wood

Exeter St Davids

Tiverton Loops (inc.)

Exeter St Davids

Bristol Parkway

Stoke Works Jn

Hemerdon GF

Totnes

Hemerdon GF

Saltash

Dawlish Warren

Liskeard

Falmouth Docks

Par

Bristol Parkway

Bristol Temple 
Meads

Cogload Jn

Dawlish Warren

Dr. Days Jn

Exeter St Davids

Exeter St Thomas

Filton Abbey 
Wood

Gloucester 
Barnwood Jn

Hemerdon GF

Lipson Jn

Liskeard

Newton Abbot 
West Jn

Par

Penwithers Jn

Plymouth

P2022/2905963 GW105
GW108
GW401
GW450
GW600
GW680
MD306

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Platform 7

Up Main

Up 
Charfield/Avoider 
and Up Goods 
Loop
Up Main

Platform 5/Up 
Relief

Up Main

Up Main and Up 
Passenger Loop

Down Main

Up Charfield

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Lipson Jn

Plymouth

Plymouth West

Gloucester 
Barnwood Jn

Cogload Jn

Taunton East Jn

Taunton West Jn

Newton Abbot West 
Jn

Penwithers Jn

Standish Jn

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Saltash

Standish Jn

Taunton East Jn

Taunton West Jn

Tiverton Parkway

Totnes (inc)

Truro

Westerleigh Jn

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

P2022/2905963

P2022/2905862 GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Follow up HO BCS Wellington Steels 
170m19ch to 171m28ch

GW108
SW115

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

05/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Continued

Page352 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2325 Sat

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

01/05/22

03/05/22

02/05/22

02/05/22

02/05/22

03/05/22

03/05/22

03/05/22

0830 Sun

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down and Up 
Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Tiverton Loops

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Norton Fitzwarren
Jn

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2905806

P2022/2899982

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



Work Details = Core HO BCS Wellington Steels 
170m19ch to 171m28ch

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108

GW108

30/04/22

02/05/22

02/05/22

02/05/22

02/05/22

03/05/22

03/05/22

03/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Page353 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

04/05/22

03/05/22

03/05/22

03/05/22

04/05/22

04/05/22

04/05/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899983 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 03/05/22

03/05/22

03/05/22

03/05/22

04/05/22

04/05/22

04/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

05/05/22

04/05/22

04/05/22

04/05/22

05/05/22

05/05/22

05/05/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899984 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 04/05/22

04/05/22

04/05/22

04/05/22

05/05/22

05/05/22

05/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

0030 Sun

06/05/22

05/05/22

05/05/22

05/05/22

06/05/22

06/05/22

06/05/22

01/05/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

1630 Sun

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Single

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Henley-on-Thames

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Twyford

P2022/2899985

P2022/2904764

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

REPLACEMENT ROAD TRANSPORT REQUIRED.



Work Details = Viaduct repairs Lashbrook

GW108

GW187

05/05/22

05/05/22

05/05/22

05/05/22

06/05/22

06/05/22

06/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued

Page356 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
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EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0015 Sat

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Gillingham (Dorset)

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Wilton Jn

P2022/2900301

P2022/2906317

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN GILLINGHAM 
AND YEOVIL JN. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN SALISBURY 
AND GILLINGHAM.



CAPEX S&C REFURB: TISBURY WEST 151pts

GW200
GW240
GW250
GW277
GW310
MD401

GW500
GW5001
SW115
SW170
SW175

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

02/05/22

02/05/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2240 Sun

2240 Sun

2200 Sun

2200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

02/05/22

02/05/22

02/05/22

02/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0455 Mon

0455 Mon

0550 Mon

0550 Mon

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single Hereford 
Loop

Down Main

Up Main

Down & Up Loop

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Maindee West Jn

Maindee East Jn

Maindee West Jn

Maindee East Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Hereford

Maindee North Jn

Llanwern West 
Junction

Maindee North Jn

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

P2022/2838887

P2022/2840663

P2022/2855025

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST 
JN WHEN THE HERFORD LINE IS NOT UNDER 
POSSESSION. 

Work content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL 
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR DEPART
VIA LECKWITH ROAD GF AND SHUNT VIA 
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

GW730
GW740

GW740
GW900

GW830
GW840
GW864
GW870

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2022/2906246 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

6Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2022/2910303 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2022/2905195 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2022/2905195

P2022/2905529

P2022/2905561

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2022/2906210

P2022/2907970

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW182

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908188 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0115 Sat

0115 Sat

0115 Sat

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

07/05/22

07/05/22

07/05/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0630 Sat

0630 Sat

0630 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Down and Up 
Main

Down Bath Goods
Loop

East Depot Goods
Loop

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

North Somerset Jn

Oldfield Park

North Somerset Jn

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Bath Spa

Bristol East Depot

P2022/2908188

P2022/2908240

P2022/2905893

TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

TRAINS TO START FROM BATH SPA VICE

BRISTOL TEMPLE MEADS.  REPLACEMENT ROAD 
TRANSPORT REQUIRED.



FREIGHT AND GWR SERVICES BETWEEN 
BRISTOL TEMPLE MEADS AND PADDINGTON TO 
RUN VIA BADMINTON



Work Details Follow up PLTR Twerton Tunnel

GW103
GW225

GW105

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

07/05/22

07/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Bath Goods
Loop

East Depot Goods
Loop
East Depot Spur 1

Down Bristol Loop
and Up Bristol 
Loop
Down and Up 
Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

North Somerset Jn

Oldfield Park

North Somerset Jn

Dr. Days Jn

Bristol East Jn

St. Philips Marsh

Bath Spa

Bristol East Depot

Feeder Bridge Jn

North Somerset 
Jn

P2022/2905968 TRAINS TO TERMINATE AT / START FROM BATH 
SPA AND BRISTOL TEMPLE MEADS.  
REPLACEMENT ROAD TRANSPORT REQUIRED.

GW528/BRL:NO ACCESS BETWEEN ST PHILIPS 
MARSH AND NORTH SOMERSET JN. TRAINS 
MUST NOT BE STABLED OVER, AND NO TRAIN 
MOVEMENTS PAST, PM632 AND PM343. 

AMENDED STATION WORKING AT BRISTOL 
TEMPLE MEADS.

SERVICES BETWEEN BRISTOL TEMPLE MEADS 
AND PADDINGTON TO RUN VIA BADMINTON



Work Details Core PLTR Twerton Tunnel



Tunnel Works Saltford, St.Annes No1, St.Annes No.2


S+C Mtce North Somerset Jcn

GW105
GW528
GW530

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0745 Sun

0155 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Middle Siding

West 
Bay/Dock/Parcels/
Fish Sidings
East Depot Goods
Loop
Spur 1

Down Through

Up Filton Relief

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Up Filton Main

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Down Filton Relief

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Lawrence Hill (inc.)

Bristol Temple 
Meads

Lawrence Hill (inc.)

Bedminster

North Somerset Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Lawrence Hill

P2022/2896887 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2325 Sat

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

08/05/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up 
Main

Bristol Temple 
Meads

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Tiverton Loops

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Norton Fitzwarren
Jn

P2022/2896887

P2022/2905863

P2022/2905807

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Follow up HO BCS Wellington Steels 
170m19ch to 171m28ch

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



Work Details = Core HO BCS Wellington Steels 
170m19ch to 171m28ch

GW108
SW115

GW108

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Continued
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2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

10/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

10/05/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899988 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 09/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

10/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

11/05/22

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899989 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 10/05/22

10/05/22

10/05/22

10/05/22

11/05/22

11/05/22

11/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

12/05/22

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899990 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 11/05/22

11/05/22

11/05/22

11/05/22

12/05/22

12/05/22

12/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Page371 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

0030 Sun

13/05/22

12/05/22

12/05/22

12/05/22

13/05/22

13/05/22

13/05/22

08/05/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

1630 Sun

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Single

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Henley-on-Thames

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Twyford

P2022/2899991

P2022/2904765

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

REPLACEMENT ROAD TRANSPORT REQUIRED.



Work Details = Viaduct repairs Lashbrook

GW108

GW187

12/05/22

12/05/22

12/05/22

12/05/22

13/05/22

13/05/22

13/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Page372 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906150 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2335 Sat

2335 Sat

2240 Sun

2240 Sun

0030 Sun

0030 Sun

0030 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

08/05/22

08/05/22

08/05/22

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0955 Sun

0955 Sun

0455 Mon

0455 Mon

1600 Sun

1600 Sun

1600 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

Single Hereford 
Loop

All Lines

Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Wilton Jn

Wilton Jn

Maindee West Jn

Maindee East Jn

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Basingstoke

Hook

Basingstoke

Warminster

Wilton Jn

Hereford

Maindee North Jn

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

P2022/2906355

P2022/2900930

P2022/2838888

P2022/2842843

SWR: 1B01 TO TERMINATE AT WOKING WHEN ALL
LINES ARE UNDER POSSESSION.



TRACK MAINTENANCE: B01a

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

AMENDED TRAIN WORKING. ALL TRAINS VIA THE 
MAIN LINES. ONE RECEPTION LINE AT PENGAM 
TO BE REMOVED PRIOR TO THE PUBLICATION OF
THE CPPP. NO ACCESS TO PENGAM OR TIDAL 
SIDINGS. 

work content: heavy maintenance.

GW500
SW105
SW115
SW125

GW5001
SW115
SW170

GW730
GW740

GW790
GW900

08/05/22

08/05/22

08/05/22

08/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sat

0030 Sat

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0150 Sat

2230 Mon

2230 Mon

30/05/22

30/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

10/05/22

10/05/22

0500 Mon

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0430 Mon

0435 Tue

0435 Tue

Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)

All

DMU Sidings

Down & Up 
Reliefs
Platform 1

Platform 2

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

All Lines

Up

Down Main

Pontypridd Jn

Treherbert

Gaer Jn

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Bangor

Rhyl

Llandudno Jn

Treherbert

Treherbert

Maindee East Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Rhyl

Llandudno Jn

Llysfaen EGF

P2022/2898854

P2022/2838576

P2022/2838678

P2022/2839745

P2022/2863785

AMENDED TRAIN WORKING WITH REPLACMENT 
BUS SERVICE BETWEEN PORTH AND 
TREHRBERT

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN RHYL/BLAENAU 
FFESTINIOG AND BANGOR/LLANDUDNO. 

TRAINS TERMINATING AT BANGOR FROM THE 
HOLYHEAD DIRECTION WILL NEED TO SHUNT 
FROM THE UP LINE TO THE DOWN LINE AT 
BANGOR WEST. 



Work content: PLTR Colwyn Bay, WDW Llandudno 
Jn.

SECTION 4 TIMES

work content: PLTR follow up work

GW835

GW900

GW900

NW3001
NW3015
NW3017

NW3001

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

07/05/22

09/05/22

09/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Page375 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2230 Tue

2230 Tue

2230 Wed

2230 Wed

2230 Thu

2230 Thu

11/05/22

11/05/22

12/05/22

12/05/22

13/05/22

13/05/22

0435 Wed

0435 Wed

0435 Thu

0435 Thu

0435 Fri

0435 Fri

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Possession

Line 
Blockage 
(Between 
Trains)

Up

Down Main

Up

Down Main

Up

Down Main

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Rhyl

Llandudno Jn

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

Llandudno Jn

Llysfaen EGF

P2022/2863786

P2022/2863787

P2022/2863788

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

SECTION 4 TIMES

work content: PLTR follow up work

NW3001

NW3001

NW3001

10/05/22

10/05/22

11/05/22

11/05/22

12/05/22

12/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 6  - Continued

Page376 of 814



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2022/2903751 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

7Week
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

16/05/22

16/05/22

16/05/22

16/05/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2022/2903887 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 16/05/22

16/05/22

16/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903876 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2022/2903876

P2022/2903965

P2022/2907631

P2022/2904028

TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180
GW184

GW103
GW184

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

15/05/22

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2022/2903970

P2022/2907646

P2022/2904951

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

GW103
GW184
GW185

GW103
GW220
GW225
GW500
SW125

GW103

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Platforms 3 to 6

Platform 1

Up Through

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Loops

Down and Up 
Bristol

Down and Up 
Filton Mains

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
Down and Up 
Main

East Depot Goods
Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Filton West Jn No.2

Bristol East Jn

Avonmouth

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

North Somerset 
Jn

P2022/2896897 TIMES NOT TO BE REDUCED.  NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES.  NO ACCESS BETWEEN BRISTOL 
TEMPLE MEADS AND STOKE GIFFORD DEPOT.  
AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT: NO ALL LINE BLOCK AT BTM 
AVAILABLE.  



WORK = Filton Bank

BSW 0m55ch to 4m16ch

Maintenance

Mains and Reliefs: 8hrs30min

GW105
GW450
GW451
GW454
GW528
GW530
GW540

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2325 Sat

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up 
Main

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Tiverton Loops

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Norton Fitzwarren
Jn

P2022/2905864

P2022/2905808

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Follow up HO BCS Wellington Steels 
170m19ch to 171m28ch

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



Work Details = Core HO BCS Wellington Steels 
170m19ch to 171m28ch

GW108
SW115

GW108

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

17/05/22

16/05/22

16/05/22

16/05/22

17/05/22

17/05/22

17/05/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899970 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 16/05/22

16/05/22

16/05/22

16/05/22

17/05/22

17/05/22

17/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

18/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899971 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 17/05/22

17/05/22

17/05/22

17/05/22

18/05/22

18/05/22

18/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

19/05/22

18/05/22

18/05/22

18/05/22

19/05/22

19/05/22

19/05/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899972 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 18/05/22

18/05/22

18/05/22

18/05/22

19/05/22

19/05/22

19/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

0030 Sun

20/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

15/05/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

1630 Sun

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Single

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Henley-on-Thames

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Twyford

P2022/2899973

P2022/2904766

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

REPLACEMENT ROAD TRANSPORT REQUIRED.



Work Details = Viaduct repairs Lashbrook

GW108

GW187

19/05/22

19/05/22

19/05/22

19/05/22

20/05/22

20/05/22

20/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2900302 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2022/2904223 FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500
GW520
GW560

20/05/22

20/05/22

20/05/22

20/05/22

20/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Trowbridge

Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Fairwood Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn

East Somerset Jn
(Witham)

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2022/2897035 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0010 Sun

0010 Sun

0010 Sun

0030 Sat

0015 Sun

0015 Sun

0020 Sun

15/05/22

15/05/22

15/05/22

16/05/22

15/05/22

15/05/22

16/05/22

0910 Sun

0910 Sun

0910 Sun

0445 Mon

0820 Sun

0820 Sun

0425 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down & Up 
Trowbridge

All Lines

All Lines

All Lines

Westbury

Hawkeridge Jn

Westbury South Jn

Bradford Jn

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction Station

Crewe Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Bathampton Jn

Ableton Lane

Severn Tunnel 
Junction Station

Willaston LC

P2022/2897035

P2022/2906022

P2022/2842729

P2022/2841801

GWR SERVICES BETWEEN WESTBURY AND 
BRISTOL TO REVERSE AT CHIPPENHAM OR 
SWINDON. FREIGHT SERVICES DIVERTED VIA 
VARIOUS ALTERNATIVE ROUTES. REPLACEMENT 
ROAD TRANSPORT  REQUIRED FOR BRADFORD 
ON AVON, FRESHFORD, AND AVONCLIFFE 
PASSENGERS.



Work Details = Civils overbridge renewal Belcombe 
Court 8m11ch



Core PLTR Freshford 4m45ch to 5mp.

NO BOOKED SERVICE POSSESION 

Work content:  Severn tunnel fire brigade exercise 
(White watch)

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  PLTR Chicken Farm

GW510

GW700
GW900

GW731
GW735
NW1007

15/05/22

15/05/22

15/05/22

14/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sat

0030 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2335 Sat

30/05/22

30/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

0500 Mon

0500 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

0410 Mon

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All

DMU Sidings

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

All Lines

Pontypridd Jn

Treherbert

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Llandudno Jn

Treherbert

Treherbert

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Briton Ferry East

Landore Jn

Swansea

Rhyl

P2022/2898854

P2022/2855031

P2022/2855050

P2022/2854984

AMENDED TRAIN WORKING WITH REPLACMENT 
BUS SERVICE BETWEEN PORTH AND 
TREHRBERT

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN RHYL AND 
LLANDUDNO JN. 



Work content: PLTR Colwyn Bay

GW835

GW877
GW900

GW900
GW9001

NW3001
NW3015
NW3017

07/05/22

07/05/22

14/05/22

14/05/22

14/05/22

14/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2022/2910197

P2022/2910230

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

21/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

8Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

23/05/22

23/05/22

23/05/22

23/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2022/2906883 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907865 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907877 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2022/2905667

P2022/2911414

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2022/2907743

P2022/2905110

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2905521 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2022/2905521

P2022/2907570 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2325 Sat

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up 
Main

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Tiverton Loops

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Norton Fitzwarren
Jn

P2022/2905865

P2022/2905809

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Follow up HO BCS Wellington Steels 
170m19ch to 171m28ch

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



Work Details = Core HO BCS Wellington Steels 
170m19ch to 171m28ch

GW108
SW115

GW108

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

24/05/22

23/05/22

23/05/22

23/05/22

24/05/22

24/05/22

24/05/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899992 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 23/05/22

23/05/22

23/05/22

23/05/22

24/05/22

24/05/22

24/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

25/05/22

24/05/22

24/05/22

24/05/22

25/05/22

25/05/22

25/05/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899993 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 24/05/22

24/05/22

24/05/22

24/05/22

25/05/22

25/05/22

25/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

26/05/22

25/05/22

25/05/22

25/05/22

26/05/22

26/05/22

26/05/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899975 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 25/05/22

25/05/22

25/05/22

25/05/22

26/05/22

26/05/22

26/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

27/05/22

26/05/22

26/05/22

26/05/22

27/05/22

27/05/22

27/05/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899976 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 26/05/22

26/05/22

26/05/22

26/05/22

27/05/22

27/05/22

27/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0030 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

1630 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Single

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Henley-on-Thames

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

Twyford

P2022/2912723

P2022/2904767

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 



This is an Anglia possession that impacts on 
Western/Midland

REPLACEMENT ROAD TRANSPORT REQUIRED.



Work Details = Viaduct repairs Lashbrook

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

GW187

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0005 Sat

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Main / Single and 
Loops

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Shelwick Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Henwick LC and 
SB

P2022/2906151

P2022/2906030

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

WEST MIDLAND TRAINS AND GWR SERVICES TO 
TERMINATE AT / START FROM WORCESTER 
FOREGATE STREET.  REPLACEMENT ROAD 
TRANSPORT REQUIRED BETWEEN WORCESTER 
AND HEREFORD.



Work Details = Core PLTR Malvern 128m02ch to 
128m70ch.

GW200
GW240
GW250
GW277
GW310
MD401

GW340

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Charfield

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Chipping Sodbury 
Sidings

Down Yard

IEP Depot Sidings

Bristol Parkway

Westerleigh Jn

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Chipping Sodbury 
East GF

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Chipping Sodbury
East GF

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2022/2888816 TIMES NOT TO BE REDUCED. NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES. NO ACCESS TO/FROM STOKE 
GIFFORD DEPOT FROM STOKE GIFFORD JCN 
DIRECTION. AMENDED ECS WORKING. 4 X CLASS
800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE.



WORK = 

Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

All Lines: 8hrs

GW401
GW430
GW440
GW450
GW4501
GW600

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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2335 Sat

0025 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

22/05/22

23/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0835 Sun

0510 Mon

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

Down and Up 
Kemble

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Standish Jn

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Rodbourne Jn

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2022/2888816

P2022/2906003

P2022/2909131

P2022/2909167

GWR SERVICES TO TERIMINATE AT / START 
FROM SWINDON.  FREIGHT SERVICES DIVERTED 
VIA OXFORD OR CHELTENHAM.

REPLACEMENT ROAD TRANSPORT  REQUIRED 
BETWEEN SWINDON AND GLOUCESTER.



Work Details = Core PLTR Kemble 90m71ch to 
91m20ch



Civils underbridge repairs Thames + Severn Canal 
92m67ch

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW480

GW500

GW500

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Continued
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2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2022/2904223

P2022/2904193

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500
GW520
GW560

GW500
GW520
GW560

20/05/22

20/05/22

20/05/22

20/05/22

20/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2255 Sat

0020 Sun

0050 Sat

0050 Sat

0050 Sat

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

21/05/22

21/05/22

21/05/22

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1010 Sun

1005 Sun

0425 Mon

1335 Sat

1335 Sat

1335 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Warminster

Up Warminster

Down Main/Down 
Exeter
Exeter Main/Up 
Exeter/Up Main
Up Dean

Down Dean

East Bay (Plat 6)

Platform Loop

East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

All Lines

All Lines

Single

Down and Up 
Cardiff Curve

Wilton Jn

Wilton South

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Marsh Brook LC SB

Crewe Jn

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Beechgrove GF

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Wilton Jn

Sutton Bridge Jn

Willaston LC

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

P2022/2907383

P2022/2841806

P2022/2841827

P2022/2838788

SALISBURY, PLATFORMS 2, 3, 4, 5, 6 & HOLDING 
SIDING TO BE KEPT CLEAR.



SWR: 1L13 TO TERMINATE AT ANDOVER. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO BASINGSTOKE


1L73 TO TERMINATE IN PL6 ECS TO RUN INTO 
EAST CARRIAGE HOLDING SIDINGS. 1L07 TO 
START AT YEOVIL JN. 1L20 & 1L24 TO START AT 
ANDOVER. 5S99 & 5Y73 WILL NOT RUN. 2S75 TO 
TERMINATE AT ROMSEY. ECS TO FORM 1L18 
FROM EAST CARRIAGE HOLDING SIDINGS



TRACK MAINTENANCE: SG03

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  PLTR Chicken Farm

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF.

SUBJECT TO LATER START (RUGBY) 

work content: maintenance

GW5001
SW115
SW150
SW170

GW730
GW733

GW731
GW735
NW1007

GW770
GW773
GW780

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

21/05/22

22/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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EAS_V1_2022

0030 Sat

0030 Sat

2200 Sun

30/05/22

30/05/22

23/05/22

0500 Mon

0500 Mon

0500 Mon

Possession

Sidings 
Possession

Line 
Blockage + 
Disconnect

All

DMU Sidings

Down & Up 
Reliefs
Platform 1

Platform 2

Pontypridd Jn

Treherbert

Gaer Jn

Treherbert

Treherbert

Maindee East Jn

P2022/2898854

P2022/2838577

AMENDED TRAIN WORKING WITH REPLACMENT 
BUS SERVICE BETWEEN PORTH AND 
TREHRBERT

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW835

GW900

07/05/22

07/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2022/2906839 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  

Page413 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2022/2906811 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903282 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903175 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Page416 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

2300 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

P2022/2903367

P2022/2903579

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2022/2903379

P2022/2903477

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

29/05/22

29/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2022/2903735

P2022/2903667

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

GW103
GW220
GW225
GW500
SW125

GW103

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

28/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2022/2896862 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 1, 3, 4, 5, 6, 7, 8
AS REQUIRED. 



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS. 



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE. 



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2325 Sat

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

29/05/22

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0830 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down/Up Avoider

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Down Main

Up Main

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up 
Main

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Tiverton Loops

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Norton Fitzwarren
Jn

P2022/2896862

P2022/2905866

P2022/2905810

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Follow up HO BCS Wellington Steels 
170m19ch to 171m28ch

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



Work Details = Core HO BCS Wellington Steels 
170m19ch to 171m28ch

GW108
SW115

GW108

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

31/05/22

30/05/22

30/05/22

30/05/22

31/05/22

31/05/22

31/05/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899994 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 30/05/22

30/05/22

30/05/22

30/05/22

31/05/22

31/05/22

31/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

01/06/22

31/05/22

31/05/22

31/05/22

01/06/22

01/06/22

01/06/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899995 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 31/05/22

31/05/22

31/05/22

31/05/22

01/06/22

01/06/22

01/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

02/06/22

01/06/22

01/06/22

01/06/22

02/06/22

02/06/22

02/06/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899996 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 01/06/22

01/06/22

01/06/22

01/06/22

02/06/22

02/06/22

02/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Page424 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

03/06/22

02/06/22

02/06/22

02/06/22

03/06/22

03/06/22

03/06/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899997 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 02/06/22

02/06/22

02/06/22

02/06/22

03/06/22

03/06/22

03/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2022/2907942 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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1605 Sat

1605 Sat

1605 Sat

1605 Sat

0001 Sun

0001 Sun

0001 Sun

0005 Sun

0005 Sun

2255 Sat

0120 Sat

2205 Mon

2205 Tue

30/05/22

30/05/22

30/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

31/05/22

01/06/22

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0830 Sun

0830 Sun

0830 Sun

0735 Sun

0735 Sun

1005 Sun

0425 Mon

0515 Tue

0515 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Single

No. 3 Arrival

No. 4 Arrival

No.1 and 2 
Hopper and No.3 
Line
Engine Release

No. 1 Departure

No. 2 Departure

Down Arrival and 
Up Departure Line

Down and Up 
Avonmouth Dock

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

All Lines

Down Sidings

All Lines

All Lines

All Lines

All Lines

Severn Beach

Bristol Bulk Handling
Terminal

Portbury Terminal Jn

Hallen Marsh Jn

Basingstoke

Basingstoke

Basingstoke

Pinhoe

Chard Jn

Marsh Brook LC SB

Crewe Jn

Gobowen

Gobowen

Avonmouth 
Station LC

Bristol Bulk 
Handling 
Terminal

Hallen Marsh Jn

Single Line Jn

Basingstoke

Southcote Jn

Basingstoke

Yeovil Jn

Chard Jn

Sutton Bridge Jn

Willaston LC

Crewe Jn

Crewe Jn

P2022/2906101

P2022/2900886

P2022/2891769

P2022/2841820

P2022/2841828

P2022/2841901

P2022/2841924

FREIGHT SERVICES RETIMED TO RUN BEFORE / 
AFTER POSSESSION.

PASSENGER SERVICES TO TERMINATE AT / 
START FROM AVONMOUTH.  REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
AVONMOUTH AND SEVERN BEACH.

NO ACCESS ACROSS HOLESMOUTH JN 
BETWEEN AVONMOUTH DOCKS AND HALLEN 
MARSH JN.



Work Details = S+C Refurbishment Hallen Marsh  
118m43ch to 119m06ch

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

TRACK MAINTENANCE: Y04

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  PLTR Yorton, S&C renewals Nantwich

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

GW4501
GW454

GW500
SW125

GW610
SW115

GW730
GW733

GW731
GW735
NW1007

GW731
GW735
NW3005

GW731
GW735
NW3005

28/05/22

28/05/22

28/05/22

28/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

28/05/22

28/05/22

30/05/22

31/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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2205 Wed

2205 Thu

0030 Sat

0030 Sat

02/06/22

03/06/22

30/05/22

30/05/22

0515 Thu

0515 Fri

0500 Mon

0500 Mon

Possession

Sidings 
Possession

All Lines

All Lines

All

DMU Sidings

Gobowen

Gobowen

Pontypridd Jn

Treherbert

Crewe Jn

Crewe Jn

Treherbert

Treherbert

P2022/2841925

P2022/2841926

P2022/2898854

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACMENT 
BUS SERVICE BETWEEN PORTH AND 
TREHRBERT

GW731
GW735
NW3005

GW731
GW735
NW3005

GW835

01/06/22

02/06/22

07/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued

Page428 of 814



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2022/2906247 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

10Week
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Network Rail
WW Route
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Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2022/2910304 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2022/2905196 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2022/2905196

P2022/2905530

P2022/2905562

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued

Continued

Page432 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2022/2906211

P2022/2907971

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW182

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908189 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2022/2908189

P2022/2908241 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2345 Sun

2345 Sun

2345 Sun

0045 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

06/06/22

06/06/22

06/06/22

04/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0450 Mon

0450 Mon

0450 Mon

0600 Sat

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

All Lines

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Steventon

Uffington (inc.)

Foxhall Jn

Wootton Bassett Jn 
(inc.)

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Uffington

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

P2022/2895823

P2022/2907912

P2022/2890735

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

GW103
GW105

GW105

GW105
GW480
GW600

05/06/22

05/06/22

05/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2310 Sun

2325 Sat

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

05/06/22

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0435 Mon

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platform 6

Down Relief

Goods Reception

Down/Up Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up 
Main

Cowley Bridge Jn

Taunton

Taunton West Jn

Norton Fitzwarren Jn

Taunton East Jn

Tiverton Loops

Tiverton Loops

Cogload Jn

Taunton

Taunton East Jn

Taunton West Jn

Tiverton Loops

Norton Fitzwarren
Jn

P2022/2905867

P2022/2905811

GWR SLEEPER SERVICES DIVERTED VIA 
HONITON.

FREIGHT SERVICES DIVERTED VIA HONITON OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Follow up HO BCS Wellington Steels 
170m19ch to 171m28ch

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED.



Work Details = Core HO BCS Wellington Steels 
170m19ch to 171m28ch

GW108
SW115

GW108

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

07/06/22

06/06/22

06/06/22

06/06/22

07/06/22

07/06/22

07/06/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899977 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 06/06/22

06/06/22

06/06/22

06/06/22

07/06/22

07/06/22

07/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

08/06/22

07/06/22

07/06/22

07/06/22

08/06/22

08/06/22

08/06/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899978 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 07/06/22

07/06/22

07/06/22

07/06/22

08/06/22

08/06/22

08/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

09/06/22

08/06/22

08/06/22

08/06/22

09/06/22

09/06/22

09/06/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899979 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 08/06/22

08/06/22

08/06/22

08/06/22

09/06/22

09/06/22

09/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

10/06/22

09/06/22

09/06/22

09/06/22

10/06/22

10/06/22

10/06/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899980 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 09/06/22

09/06/22

09/06/22

09/06/22

10/06/22

10/06/22

10/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906152 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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1600 Sat

1600 Sat

1600 Sat

1600 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2200 Tue

05/06/22

05/06/22

05/06/22

08/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

08/06/22

0930 Sun

0930 Sun

0930 Sun

0115 Wed

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0300 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Module TW1 
Section 40

Single

No. 3 Arrival

No. 4 Arrival

No.1 and 2 
Hopper and No.3 
Line
Engine Release

No. 1 Departure

No. 2 Departure

Down Arrival and 
Up Departure Line

Down and Up 
Avonmouth Dock

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Reading

Up Reading

Up Neck

Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)

Down Westbury

Severn Beach

Bristol Bulk Handling
Terminal

Portbury Terminal Jn

Hallen Marsh Jn

Basingstoke

Steventon (Hants)

Worting Jn

Basingstoke

Basingstoke

Heywood Road Jn

Avonmouth 
Station LC

Bristol Bulk 
Handling 
Terminal

Hallen Marsh Jn

Single Line Jn

Basingstoke

Hook

Southcote Jn

Basingstoke

Woodborough 
Sidings GF

P2022/2906115

P2022/2905266

P2022/2912223

FREIGHT SERVICES DIVERTED VIA CLIFTON 
DOWN OR RETIMED TO RUN BEFORE / AFTER 
POSSESSION.



Work Details = Follow up S+C Refurbishment Hallen 
Marsh  118m43ch to 119m06ch



Core PLTR Charlton Tunnel

SWR: 1B01 TO TERMINATE AT WOKING. 2L13 WILL
NOT RUN. 1J22 TO BE RETIMED. 



GWR: 2J11 AND 2J12 WILL NOT RUN.



XC: 5M30 TO BE RETIMED.



TRACK MAINTENANCE: B09

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

GW4501
GW454

GW500
SW105
SW115
SW125

GW500

04/06/22

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

07/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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2200 Wed

2200 Wed

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2305 Sat

2305 Sat

2305 Sat

2305 Sat

09/06/22

09/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0600 Thu

0600 Thu

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Module TW1 
Section 40

Module TW1 
Section 40

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Westbury

Up Westbury

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Maiden Newton 
Single/Dn Main/Dn
Loop/Dn Branch
Up Branch/Up 
Main/Maiden 
Newton Single
Down/Up Branch 
(Single)

Up Sidings

Down Sidings

Woodborough 
Sidings GF

Heywood Road Jn

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Dorchester Jn

Yeovil Jn

Yeovil Jn

Yeovil Pen Mill

Heywood Road 
Jn

Westbury East 
Loop Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Castle Cary Jn

Yeovil Pen Mill

Yeovil Jn

Yeovil Pen Mill

P2022/2912608

P2022/2888805

P2022/2905583

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRACK MAINTENANCE: Y05a

GW500

GW500
GW570
GW580
SW175

GW500
SW175
SW178

08/06/22

08/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

2255 Sat

0120 Sat

2130 Mon

2130 Tue

2130 Wed

2130 Thu

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

07/06/22

08/06/22

09/06/22

10/06/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1005 Sun

0425 Mon

0530 Tue

0530 Wed

0530 Thu

0530 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Warminster

Up Warminster

West Bay 
(Platform 5)
West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Salisbury

Wilton South

Wilton Jn

Salisbury

Wilton Jn

Marsh Brook LC SB

Crewe Jn

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Sutton Bridge Jn

Willaston LC

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2903016

P2022/2841881

P2022/2841829

P2022/2842681

P2022/2842682

P2022/2842683

P2022/2842684

PLATFORM 2 TO BE KEPT CLEAR.



SWR: ON SATURDAY NIGHT, 1L79 TO TERMINATE 
AT ANDOVER AND RUN ECS TO BASINGSTOKE. 
ON SUNDAY, 1L18 TO START AT ANDOVER.



TRACK MAINTENANCE: S02

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  PLTR Wrenbury Heath, S&C renewals
Nantwich

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW5001
SW115
SW170

GW730
GW733

GW731
GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

04/06/22

04/06/22

06/06/22

07/06/22

08/06/22

09/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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2130 Fri

0030 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

11/06/22

06/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0530 Sat

0500 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down & Up 
Reliefs
Platform 1

Platform 2

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

Willaston LC

Abercynon Jn

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Gaer Jn

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Crewe Jn

Merthyr Tydfil

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Maindee East Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

P2022/2842685

P2022/2898964

P2022/2855032

P2022/2838578

P2022/2838679

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN MERTHYR AND 
ABERCYNON.

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

GW735
NW1007

GW830

GW877
GW900

GW900

GW900

10/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

Possession

Possession

Possession

Possession

Possession

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Briton Ferry East

Landore Jn

Swansea

P2022/2855051 AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

GW900
GW9001

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2022/2903752 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

11Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

13/06/22

13/06/22

13/06/22

13/06/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2022/2903888 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 13/06/22

13/06/22

13/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903877 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2022/2903877

P2022/2903966

P2022/2907632

P2022/2904029

TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180
GW184

GW103
GW184

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued

Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

P2022/2903971 TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904965 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

11/06/22

11/06/22

11/06/22

13/06/22

13/06/22

13/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Steventon

Uffington (inc.)

Foxhall Jn

Steventon

Uffington (inc.)

Foxhall Jn

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

P2022/2907647

P2022/2904952

P2022/2895767

P2022/2895824

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

"FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work"

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

GW103
GW220
GW225
GW500
SW125

GW103

GW103
GW105

GW103
GW105

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

11/06/22

12/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0045 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

11/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0600 Sat

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Wootton Bassett Jn 
(inc.)

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Uffington

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

P2022/2907913

P2022/2890736

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

GW105

GW105
GW480
GW600

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued

Page455 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2900303 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1830 Sat

1830 Sat

1830 Sat

2340 Sat

2340 Sat

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

11/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0400 Mon

0400 Mon

1830 Sat

0400 Mon

0400 Mon

0400 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Avoiding

Up/Down Goods

Down and Up 
Charfield

Down and Up 
Curve

Single

Down Charfield 
Loop
Up Charfield Loop

Down and Up 
Charfield

Down and Up 
Charfield

Incoming and 
Outgoing and 
Single
C2 Line

Down and Up 
Badminton

Down and Up 
Charfield

Gloucester Yard Jn

Gloucester 
Barnwood Jn

Haresfield Footpath 
LC

Horton Road Jn

Berkeley GF

Charfield

Yate Middle Jn

Westerleigh Jn

Yate West Single 
Line Jn

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Westerleigh Jn

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Berkeley Road Jn

Charfield

Standish Jn

Standish Jn

Yate Middle Jn

Yate South Jn

Chipping Sodbury

Yate South Jn

P2022/2906986

P2022/2906997

P2022/2906983

XC SERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN OR NEWPORT (REVERSE).


GWR PADDINGTON-CHELTENHAM SERVICES TO 
TERMINATE STONEHOUSE AND REVERSE VIA 
HARESFIELD.



GWR LOCAL SERVICES TO OPERATE BETWEEN 
GLOUCESTER AND WORCESTER / MALVERN 
ONLY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL PARKWAY
(SAT) / PATCHWAY / FILTON ABBEYWOOD (SUN).



FREIGHT DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING LYDNEY, 
OXFORD, AND HEREFORD.



Work Details = Civils Renew Overbridge Sheephouse 
93m77ch



S+C Mtce Tamp Gloucester Yard Jcn

XC SERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN OR NEWPORT (REVERSE).


GWR LOCAL SERVICES TO OPERATE BETWEEN 
GLOUCESTER AND WORCESTER / MALVERN 
ONLY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL PARKWAY
(SAT) / PATCHWAY / FILTON ABBEYWOOD (SUN).



FREIGHT DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING LYDNEY, 
OXFORD, AND HEREFORD.



Work Details = Civils Bridge Renewals Rangeworthy 
116m25ch / Old Ends 101m42ch

SERVICES DIVERTED VIA BOX OR LYDNEY.



Work Details = Core PLTR Westerleigh 106m06ch to 
106m38ch

GW401
GW490

GW401
GW425
GW430
GW440

GW401
GW600

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22
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2340 Sat

2340 Sat

2340 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0340 Mon

0340 Mon

0340 Mon

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

1015 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Bristol 
Parkway Goods 
Loop
Down Badminton

Down Bristol 
Parkway 
Passenger Loop
Down and Up 
Filton Mains

Down Bristol 
Parkway Relief

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down 
Slow/Southampto
n/Main
Up Main/Up 
Southampton/Up 
Slow
Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Down Sidings

Stoke Gifford West 
Jn

Dr. Days Jn

Filton Abbey Wood

Basingstoke

Southcote Jn

Andover

Winchester

Wallers Ash

Basingstoke

Micheldever

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.1

Stoke Gifford 
West Jn

Basingstoke

Farnborough

Weston

Basingstoke

Micheldever

P2022/2908952

P2022/2907637

SERVICES DIVERTED VIA BOX OR LYDNEY.

TRAINS UNABLE TO CALL BRISTOL PARKWAY.

ALL MOVEMENTS TO / FROM STOKE GIFFORD IET
DEPOT TO TAKE PLACE VIA 8729-8730 POINTS IN 
BOTH DIRECTIONS THEN BRISTOL PARKWAY 
PLATFORMS 3+4 ONLY (REVERSE), AND 
PATCHWAY (REVERSE). MOVES VIA SECONDARY 
ENTRANCE NOT AFFECTED.



STOKE GIFFORD IET DEPOT ISOLATED 
THROUGHOUT.



NO ACCESS TO / FROM STOKE GIFFORD DOWN 
YARD THROUGHOUT.



Work Details = Core PLTR Filton Abbeywood 4m20ch 
to 4m35ch

LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT. WEST OF ENGLAND 
SERVICES TO START AND TERMINATE AT 
ANDOVER. 2LXX SERVICES TO START AND 
TERMINATE AT FARNBOROUGH. 1TXX SERVICES 
TO START AND TERMINATE AT WINCHESTER. 
1JXX SERVICES WILL NOT RUN. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM ANDOVER AND WINCHESTER TO 
GUILDFORD AND BETWEEN BASINGSTOKE AND 
WOKING.



GWR: 2J11, 2J12, 2J15, 2J16, 2J21 & 2J22 WILL 
NOT RUN. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE BETWEEN BASINGSTOKE AND 
READING.



XC: 5M30, 5O06, 1M34 & 1O06 TO DIVERT VIA 
GUILDFORD AND HAVANT



TRACK MAINTENANCE: BG02a

GW450
GW600

GW500
SW105
SW115
SW125

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued

Page458 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2330 Sun

0015 Mon

0100 Mon

0130 Mon

0230 Mon

2255 Sat

2240 Sun

2240 Sun

0020 Sun

2130 Fri

2130 Mon

2130 Tue

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

12/06/22

13/06/22

13/06/22

13/06/22

11/06/22

14/06/22

15/06/22

2330 Sun

0015 Mon

0100 Mon

0130 Mon

0230 Mon

0300 Mon

1005 Sun

0455 Mon

0455 Mon

0425 Mon

0530 Sat

0530 Tue

0530 Wed

Module TW1 
Section 40

Module TW1 
Section 40

Module TW1 
Section 40

Module TW1 
Section 40

Module TW1 
Section 40

Module TW1 
Section 40

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Up Frome 
Avoiding Line

Up Westbury/Up 
Main

Down Main/Down 
Westbury

Down Westbury

Down Frome 
Avoiding Line

All Lines

All Lines

Single Hereford 
Loop

All Lines

All Lines

All Lines

All Lines

Blatchbridge Jn

Clink Road Jn

Westbury North Jn

Clink Road Jn

East Somerset Jn 
(Witham)

Blatchbridge Jn

Marsh Brook LC SB

Maindee West Jn

Maindee East Jn

Crewe Jn

Willaston LC

Willaston LC

Willaston LC

East Somerset Jn
(Witham)

Blatchbridge Jn

Clink Road Jn

Westbury North 
Jn

Blatchbridge Jn

Clink Road Jn

Sutton Bridge Jn

Hereford

Maindee North Jn

Willaston LC

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2912262

P2022/2841882

P2022/2838889

P2022/2841830

P2022/2842685

P2022/2842686

P2022/2842687

RAIL GRINDING IN OPERATION.

MAXIMUM SPEED DURING GRINDING 
OPERATIONS IS 8MPH.

TRAINS AFFECTED ON LINE BEING TREATED

Work content: High Output Track Renewals.

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
WREXHAM OR TELFORD.



Work Content:  Wrenbury Heath

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW500
GW510
GW560

GW730
GW733

GW730
GW740

GW731
GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

11/06/22

12/06/22

12/06/22

12/06/22

10/06/22

13/06/22

14/06/22
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2130 Wed

2130 Thu

2130 Fri

2200 Sun

2200 Sun

0030 Sat

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

16/06/22

17/06/22

18/06/22

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0530 Thu

0530 Fri

0530 Sat

0550 Mon

0550 Mon

0500 Mon

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Down Main

Up Main

Down & Up Loop

All Lines

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Willaston LC

Willaston LC

Willaston LC

Maindee West Jn

Maindee East Jn

Abercynon Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Crewe Jn

Crewe Jn

Crewe Jn

Llanwern West 
Junction

Maindee North Jn

Merthyr Tydfil

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

P2022/2842688

P2022/2842689

P2022/2842690

P2022/2840664

P2022/2898946

P2022/2855026

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST 
JN WHEN THE HERFORD LINE IS NOT UNDER 
POSSESSION. 

Work content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN MERTHYR AND 
ABERCYNON.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL 
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR DEPART
VIA LECKWITH ROAD GF AND SHUNT VIA 
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW740
GW900

GW830

GW830
GW840
GW864
GW870

15/06/22

16/06/22

17/06/22

12/06/22

12/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2022/2910198

P2022/2910231

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

12Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

20/06/22

20/06/22

20/06/22

20/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2022/2906884 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907866 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907878 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2022/2905668

P2022/2911415

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2022/2907744

P2022/2905111

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2905522 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2022/2905522

P2022/2907571 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22
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Week 12  - Continued

Continued

Page468 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Platforms 3 to 6

Platform 1

Up Through

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Loops

Down and Up 
Bristol

Down and Up 
Filton Mains

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
Down and Up 
Main

East Depot Goods
Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Filton West Jn No.2

Bristol East Jn

Avonmouth

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

North Somerset 
Jn

P2022/2896898 TIMES NOT TO BE REDUCED.  NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES.  NO ACCESS BETWEEN BRISTOL 
TEMPLE MEADS AND STOKE GIFFORD DEPOT.  
AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT: NO ALL LINE BLOCK AT BTM 
AVAILABLE.  



WORK = Filton Bank

BSW 0m55ch to 4m16ch

Maintenance

Mains and Reliefs: 8hrs30min



Work Details = Follow Up PLTR Filton Abbeywood 
4m20ch to 4m35ch

GW105
GW450
GW451
GW454
GW528
GW530
GW540

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906153 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22
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0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1830 Sat

1830 Sat

1830 Sat

2340 Sat

2340 Sat

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

18/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0400 Mon

0400 Mon

1830 Sat

0400 Mon

0400 Mon

0400 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Avoiding

Up/Down Goods

Down and Up 
Charfield

Down and Up 
Curve

Single

Down Charfield 
Loop
Up Charfield Loop

Down and Up 
Charfield

Down and Up 
Charfield

Incoming and 
Outgoing and 
Single
C2 Line

Down and Up 
Badminton

Down and Up 
Charfield

Gloucester Yard Jn

Gloucester 
Barnwood Jn

Haresfield Footpath 
LC

Horton Road Jn

Berkeley GF

Charfield

Yate Middle Jn

Westerleigh Jn

Yate West Single 
Line Jn

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Westerleigh Jn

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Berkeley Road Jn

Charfield

Standish Jn

Standish Jn

Yate Middle Jn

Yate South Jn

Chipping Sodbury

Yate South Jn

P2022/2906989

P2022/2907061

P2022/2906984

XC SERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN OR NEWPORT (REVERSE).


GWR PADDINGTON-CHELTENHAM SERVICES TO 
TERMINATE STONEHOUSE AND REVERSE VIA 
HARESFIELD.



GWR LOCAL SERVICES TO OPERATE BETWEEN 
GLOUCESTER AND WORCESTER / MALVERN 
ONLY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL PARKWAY
(SAT) / PATCHWAY / FILTON ABBEYWOOD (SUN).



FREIGHT DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING LYDNEY, 
OXFORD, AND HEREFORD.



Work Details = Civils Renew Overbridge Sheephouse 
93m77ch



S+C Mtce Tamp Gloucester Yard Jcn

XC SERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN OR NEWPORT (REVERSE).


GWR LOCAL SERVICES TO OPERATE BETWEEN 
GLOUCESTER AND WORCESTER / MALVERN 
ONLY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL PARKWAY
(SAT) / PATCHWAY / FILTON ABBEYWOOD (SUN).



FREIGHT DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING LYDNEY, 
OXFORD, AND HEREFORD.



Work Details = Civils Bridge Renewals Rangeworthy 
116m25ch / Old Ends 101m42ch

SERVICES DIVERTED VIA BOX OR LYDNEY.



Work Details = Core PLTR Westerleigh 106m06ch to 
106m38ch

GW401
GW490

GW401
GW425
GW430
GW440

GW401
GW600

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Trowbridge

Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Fairwood Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn

East Somerset Jn
(Witham)

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2022/2897036 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22
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0010 Sun

0010 Sun

0010 Sun

2335 Sat

2335 Sat

2255 Sat

2240 Sun

2240 Sun

2205 Mon

2205 Tue

2205 Wed

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

21/06/22

22/06/22

23/06/22

0910 Sun

0910 Sun

0910 Sun

0955 Sun

0955 Sun

1005 Sun

0455 Mon

0455 Mon

0515 Tue

0515 Wed

0515 Thu

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

All Lines

Single Hereford 
Loop

All Lines

All Lines

All Lines

Westbury

Hawkeridge Jn

Westbury South Jn

Wilton Jn

Wilton Jn

Marsh Brook LC SB

Maindee West Jn

Maindee East Jn

Gobowen

Gobowen

Gobowen

Westbury

Westbury North 
Jn

Westbury South 
Jn

Warminster

Wilton Jn

Sutton Bridge Jn

Hereford

Maindee North Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2897036

P2022/2907823

P2022/2841883

P2022/2838890

P2022/2841928

P2022/2841929

P2022/2841930

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

Work content: High Output Track Renewals.

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

GW5001
SW115
SW170

GW730
GW733

GW730
GW740

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

19/06/22

19/06/22

19/06/22

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

20/06/22

21/06/22

22/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2205 Thu

2205 Fri

2130 Fri

2000 Sun

2000 Sun

2000 Sun

2200 Sun

24/06/22

25/06/22

18/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0515 Fri

0515 Sat

0530 Sat

0515 Mon

0515 Mon

0515 Mon

0500 Mon

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

All Lines

All Lines

All Lines

Down and Up 
Hendy Loop

Down and Up

Single

Down & Up 
Reliefs
Platform 1

Platform 2

Gobowen

Gobowen

Willaston LC

Hendy Jn

Llandeilo Jn

Morlais Jn

Gaer Jn

Crewe Jn

Crewe Jn

Crewe Jn

Grovesend 
Colliery Loop Jn

Hendy Jn

Maindee East Jn

P2022/2841931

P2022/2841932

P2022/2842690

P2022/2840671

P2022/2838549

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW731
GW735
NW3005

GW731
GW735
NW3005

GW735
NW1007

GW890
GW897
GW910

GW900

23/06/22

24/06/22

17/06/22

19/06/22

19/06/22

19/06/22

19/06/22
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2022/2906840 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2022/2906812 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903224 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

2300 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

P2022/2903368

P2022/2903580

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22
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0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2022/2903380

P2022/2903478

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

26/06/22

26/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2022/2903736

P2022/2903668

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

GW103
GW220
GW225
GW500
SW125

GW103

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

25/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0745 Sun

0155 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Middle Siding

West 
Bay/Dock/Parcels/
Fish Sidings
East Depot Goods
Loop
Spur 1

Down Through

Up Filton Relief

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Up Filton Main

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Down Filton Relief

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Lawrence Hill (inc.)

Bristol Temple 
Meads

Lawrence Hill (inc.)

Bedminster

North Somerset Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Lawrence Hill

P2022/2896888 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22
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EAS_V1_2022

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Filton Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Up Main and Up 
Relief

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Bristol Temple 
Meads

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/2896888

P2022/2901261 SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND READING



TRACK MAINTENANCE: G05S

GW190
GW195
SW210
SW265

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2900304 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

27/06/22

27/06/22

27/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

0030 Sat

1830 Sat

1830 Sat

1830 Sat

2340 Sat

2340 Sat

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

25/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0400 Mon

0400 Mon

1830 Sat

0400 Mon

0400 Mon

0400 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Avoiding

Up/Down Goods

Down and Up 
Charfield

Down and Up 
Curve

Single

Down Charfield 
Loop
Up Charfield Loop

Down and Up 
Charfield

Down and Up 
Charfield

Incoming and 
Outgoing and 
Single
C2 Line

Down and Up 
Badminton

Down and Up 
Charfield

Gloucester Yard Jn

Gloucester 
Barnwood Jn

Haresfield Footpath 
LC

Horton Road Jn

Berkeley GF

Charfield

Yate Middle Jn

Westerleigh Jn

Yate West Single 
Line Jn

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Westerleigh Jn

Gloucester 
Barnwood Jn

Gloucester Yard 
Jn

Berkeley Road Jn

Charfield

Standish Jn

Standish Jn

Yate Middle Jn

Yate South Jn

Chipping Sodbury

Yate South Jn

P2022/2906990

P2022/2907044

P2022/2906985

XC SERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN OR NEWPORT (REVERSE).


GWR PADDINGTON-CHELTENHAM SERVICES TO 
TERMINATE STONEHOUSE AND REVERSE VIA 
HARESFIELD.



GWR LOCAL SERVICES TO OPERATE BETWEEN 
GLOUCESTER AND WORCESTER / MALVERN 
ONLY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL PARKWAY
(SAT) / PATCHWAY / FILTON ABBEYWOOD (SUN).



FREIGHT DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING LYDNEY, 
OXFORD, AND HEREFORD.



Work Details = Civils Renew Overbridge Sheephouse 
93m77ch



S+C Mtce Tamp Gloucester Yard Jcn

XC SERVICES DIVERTED VIA LYDNEY AND 
SEVERN TUNNEL JCN OR NEWPORT (REVERSE).


GWR LOCAL SERVICES TO OPERATE BETWEEN 
GLOUCESTER AND WORCESTER / MALVERN 
ONLY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN GLOUCESTER AND BRISTOL PARKWAY
(SAT) / PATCHWAY / FILTON ABBEYWOOD (SUN).



FREIGHT DIVERTED VIA NUMEROUS 
ALTERNATIVE ROUTES INCLUDING LYDNEY, 
OXFORD, AND HEREFORD.



Work Details = Civils Bridge Renewals Rangeworthy 
116m25ch / Old Ends 101m42ch

SERVICES DIVERTED VIA BOX OR LYDNEY.



Work Details = Core PLTR Westerleigh 106m06ch to 
106m38ch

GW401
GW490

GW401
GW425
GW430
GW440

GW401
GW600

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued

Page486 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2255 Sat

2205 Fri

2130 Mon

2130 Tue

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

26/06/22

25/06/22

28/06/22

29/06/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

1005 Sun

0515 Sat

0530 Tue

0530 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down and Up 
Filton Relief

Single

Down & Up Bristol

Down Pilning 
Loop
Up Pilning Loop

Up Tunnel

Down Tunnel

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

All Lines

All Lines

All Lines

All Lines

Filton West Jn No.2

Narroways Hill Jn

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel 
Junction

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Marsh Brook LC SB

Gobowen

Willaston LC

Willaston LC

Filton Jn No.2

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Stoke Gifford Jn 
No.2

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Sutton Bridge Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2861764

P2022/2904224

P2022/2841884

P2022/2841932

P2022/2842691

P2022/2842692

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 

work content: PLTR Severn Tunnel.



Core S+C Renewal Filton No.2 Jcn

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW450
GW451
GW540
GW5401
GW600
GW900

GW500
GW520
GW560

GW730
GW733

GW731
GW735
NW3005

GW735
NW1007

GW735
NW1007

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

25/06/22

24/06/22

27/06/22

28/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2130 Wed

2130 Thu

2130 Fri

1845 Sat

1845 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

30/06/22

01/07/22

02/07/22

27/06/22

27/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0530 Thu

0530 Fri

0530 Sat

0610 Mon

0610 Mon

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

Platform 3

All Lines

All Lines

All Lines

Down and Up 
Hendy Loop

Down & Up Loop

All Lines

All Lines

Willaston LC

Willaston LC

Willaston LC

Bridgend

Maesteg

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon 
Jn

Crewe Jn

Crewe Jn

Crewe Jn

Bridgend

Bridgend Llynfi Jn

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and 
Brecon Jn

Onllwyn

P2022/2842693

P2022/2842694

P2022/2842695

P2022/2861789

P2022/2842717

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. 

work content: PLTR Tondu Loop

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work contenet: maintenance

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW874

GW890
GW8901
GW892
GW893
GW894
GW897

29/06/22

30/06/22

01/07/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2022/2906248 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

14Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2022/2910305 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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WW Route
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2022/2905197 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2022/2905197

P2022/2905531

P2022/2905563

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2022/2906212

P2022/2907972

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW182

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908190 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2022/2908190

P2022/2908242 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued

Continued

Page495 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906154 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

04/07/22

04/07/22

04/07/22

04/07/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down/Up Branch

Platform 3

Middle Siding

Worcester Tunnel Jn

Worcester Foregate 
Street

Worcester Shrub Hill

Worcester Shrub Hill

Norton Jn

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Shrub 
Hill

P2022/2907063 NO ACCESS TO / FROM WORCESTER SHRUB HILL
IN ANY DIRECTION

ACCESS TO WORCESTER DEPOT FROM TUNNEL 
JN ONLY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN ASHCHURCH / WORCESTERSHIRE 
PARKWY AND SHRUB HILL / FOREGATE STREET.


Work Details = Worcester Shrub Hill - S+C 
Refurbisment



Civils Bridge Repairs Crookbarrow Hill 118m20ch.

OWW 120m48ch-120m52ch

Track S&C Refurb - Core

All Lines: 29 hours

TSR TBC

GW300
GW340

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Charfield

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Chipping Sodbury 
Sidings

Down Yard

IEP Depot Sidings

Bristol Parkway

Westerleigh Jn

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Chipping Sodbury 
East GF

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Chipping Sodbury
East GF

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2022/2888817 TIMES NOT TO BE REDUCED. NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES. NO ACCESS TO/FROM STOKE 
GIFFORD DEPOT FROM STOKE GIFFORD JCN 
DIRECTION. AMENDED ECS WORKING. 4 X CLASS
800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE.



WORK = 

Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

All Lines: 8hrs

GW401
GW430
GW440
GW450
GW4501
GW600

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

03/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

0835 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

Single

Down and Up 
Filton Relief

Single

Down & Up Bristol

Down Pilning 
Loop
Up Pilning Loop

Up Tunnel

Down Tunnel

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Filton West Jn No.2

Narroways Hill Jn

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel 
Junction

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Filton Jn No.2

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Stoke Gifford Jn 
No.2

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2022/2888817

P2022/2861764

P2022/2909132

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 

work content: PLTR Severn Tunnel.



Core S+C Renewal Filton No.2 Jcn

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW450
GW451
GW540
GW5401
GW600
GW900

GW500

02/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2255 Sat

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

03/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

1005 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

All Lines

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Marsh Brook LC SB

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Sutton Bridge Jn

P2022/2909168

P2022/2904224

P2022/2904194

P2022/2841885

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

Work content: High Output Track Renewals.

GW500

GW500
GW520
GW560

GW500
GW520
GW560

GW730
GW733

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2205 Sun

2130 Fri

2200 Sun

04/07/22

02/07/22

04/07/22

0455 Mon

0530 Sat

0500 Mon

Possession

Possession

Line 
Blockage + 
Disconnect

All Lines

All Lines

Down & Up 
Reliefs
Platform 1

Platform 2

Willaston LC

Willaston LC

Gaer Jn

Crewe Jn

Crewe Jn

Maindee East Jn

P2022/2838796

P2022/2842695

P2022/2911842

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW731
GW735
NW1007

GW735
NW1007

GW900

03/07/22

01/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2022/2903753 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

15Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

11/07/22

11/07/22

11/07/22

11/07/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2022/2903889 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903900 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2022/2903900

P2022/2904001

P2022/2907633

P2022/2904030

TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180
GW184

GW103
GW184

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued

Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

P2022/2903973 TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904966 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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WW Route
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

10/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2022/2907648

P2022/2904953

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

GW103
GW220
GW225
GW500
SW125

GW103

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

09/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2022/2896863 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 1, 3, 4, 5, 6, 7, 8
AS REQUIRED. 



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS. 



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE. 



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued

Page509 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
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Version 1

EAS_V1_2022

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down/Up Avoider

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Down Main

Up Main

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

P2022/2896863 10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued

Continued
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WW Route
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EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2022/2912689 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2912724 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2022/2907943 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0045 Sun

0045 Sun

0045 Sun

0045 Sun

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

0050 Fri

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down/Up Branch

Platform 3

Middle Siding

Single

Down and Up 
Filton Relief

Single

Down & Up Bristol

Down Pilning 
Loop
Up Pilning Loop

Up Tunnel

Down Tunnel

Worcester Tunnel Jn

Worcester Foregate 
Street

Worcester Shrub Hill

Worcester Shrub Hill

Filton West Jn No.2

Narroways Hill Jn

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel 
Junction

Norton Jn

Shrub Hill Jn

Worcester Shrub 
Hill

Worcester Shrub 
Hill

Filton Jn No.2

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Stoke Gifford Jn 
No.2

P2022/2907064

P2022/2861764

NO ACCESS TO / FROM WORCESTER SHRUB HILL
IN ANY DIRECTION

ACCESS TO WORCESTER DEPOT FROM TUNNEL 
JN ONLY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN ASHCHURCH / WORCESTERSHIRE 
PARKWY AND SHRUB HILL / FOREGATE STREET.


Work Details = Worcester Shrub Hill - S+C 
Refurbisment



Civils Bridge Repairs Crookbarrow Hill 118m20ch.

OWW 120m48ch-120m52ch

Track S&C Refurb - Core

All Lines: 29 hours

TSR TBC

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 

work content: PLTR Severn Tunnel.



Core S+C Renewal Filton No.2 Jcn

GW300
GW340

GW450
GW451
GW540
GW5401
GW600
GW900

10/07/22

10/07/22

10/07/22

10/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

01/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2255 Sat

2130 Mon

2130 Tue

2130 Wed

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

12/07/22

13/07/22

14/07/22

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

1005 Sun

0530 Tue

0530 Wed

0530 Thu

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Sidings

All Lines

All Lines

All Lines

All Lines

Basingstoke

Winchester

Worting Jn

Wallers Ash

Basingstoke

Micheldever

Marsh Brook LC SB

Willaston LC

Willaston LC

Willaston LC

Basingstoke

Hook

Wallers Ash

Basingstoke

Micheldever

Sutton Bridge Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2909164

P2022/2841886

P2022/2842696

P2022/2842697

P2022/2842698

SWR: 1B01 TO TERMINATE AT WOKING WHEN ALL
LINES ARE UNDER POSSESSION.



TRACK MAINTENANCE: B01a

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW500
SW105
SW115
SW125

GW730
GW733

GW735
NW1007

GW735
NW1007

GW735
NW1007

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

09/07/22

11/07/22

12/07/22

13/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2130 Thu

2130 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

15/07/22

16/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0530 Fri

0530 Sat

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

Willaston LC

Willaston LC

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Crewe Jn

Crewe Jn

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Briton Ferry East

Landore Jn

Swansea

P2022/2842699

P2022/2842700

P2022/2855033

P2022/2855052

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

GW735
NW1007

GW735
NW1007

GW877
GW900

GW900
GW9001

14/07/22

15/07/22

09/07/22

09/07/22

09/07/22

09/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2022/2910241

P2022/2910284

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

16Week
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

18/07/22

18/07/22

18/07/22

18/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2022/2906885 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907879 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued

Page519 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907867 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

P2022/2905652

P2022/2907770

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW185
GW187

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2022/2905112 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2905523 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2022/2905523

P2022/2907572 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0005 Sun

0005 Sun

0005 Sun

0005 Sun

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Up Goods Loop

Down Goods 
Loop

Down & Up Stoke 
Branch/Droitwich 
Single
Down and Up 
Main/Kidderminste
r

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Droitwich Spa Jn

Droitwich Spa

Stoke Works Jn

Cutnall Green

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Cutnall Green

Droitwich Spa

Droitwich Spa Jn

Worcester Tunnel
Jn

P2022/2906201

P2022/2907065

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

TRAINS TO TERMINATE AT WORCESTER AND 
KIDDERMINSTER / BROMSGROVE. 
REPLACEMENT ROAD TRANSPORT REQUIRED.



ACCESS TO WORCESTER DEPOT FROM SHRUB 
HILL END ONLY.



Work Details = Droitwich S+C Refurbishment

GW200
GW240
GW250
GW277
GW310
MD401

GW300
GW370
MD430

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

2355 Sat

0001 Sun

0001 Sun

0001 Sun

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0735 Sun

0735 Sun

0735 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down and Up 
Filton Relief

Single

Down & Up Bristol

Down Pilning 
Loop
Up Pilning Loop

Up Tunnel

Down Tunnel

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Filton West Jn No.2

Narroways Hill Jn

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel 
Junction

Basingstoke

Basingstoke

Basingstoke

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Filton Jn No.2

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Stoke Gifford Jn 
No.2

Basingstoke

Southcote Jn

Basingstoke

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

P2022/2861766

P2022/2891503

P2022/2888806

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 

work content: PLTR Severn Tunnel follow up work.



Core S+C Renewal Filton Jcn No.2

TRACK MAINTENANCE: B11a

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW450
GW4501
GW540
GW5401
GW600
GW900

GW500
SW125

GW500
GW570
GW580
SW175

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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WW Route
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EAS_V1_2022

2335 Sat

2335 Sat

2255 Sat

2130 Fri

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

17/07/22

17/07/22

17/07/22

16/07/22

19/07/22

20/07/22

21/07/22

22/07/22

23/07/22

0955 Sun

0955 Sun

1005 Sun

0530 Sat

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Wilton Jn

Wilton Jn

Marsh Brook LC SB

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Warminster

Wilton Jn

Sutton Bridge Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2900931

P2022/2841887

P2022/2842700

P2022/2842702

P2022/2842703

P2022/2842704

P2022/2842705

P2022/2842706

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW5001
SW115
SW170

GW730
GW733

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

16/07/22

16/07/22

16/07/22

15/07/22

18/07/22

19/07/22

20/07/22

21/07/22

22/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

19/07/22

19/07/22

20/07/22

20/07/22

21/07/22

21/07/22

22/07/22

22/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Relief

Up Relief

Down Platform 
Loop
Down Main

Courtybella Single

Down Main

Up Main

Down Relief

Up Relief

Down Platform 
Loop
Down Main

Courtybella Single

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Ebbw Jn

Newport (Wales)

Alexandra Dock Jn

Cardiff Central

Ebbw Jn

Newport (Wales)

Alexandra Dock Jn

Cardiff Central

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Maindee East Jn

Newport (Wales)

Alexandra Dock 
Jn

Newport (Wales)

Maindee East Jn

Newport (Wales)

Alexandra Dock 
Jn

Newport (Wales)

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2862888

P2022/2862835

P2022/2874667

P2022/2879952

P2022/2879982

P2022/2879985

AMENDED TRAIN WORKING. ALL TRAINS VIA THE 
MAINS BETWEEN MAINDEE EAST JN AND EBBW 
JN AND PLATFORMS 3 AND 4 AT NEWPORT. 

ALL TRAINS IN DIESEL MODE BETWEEN 
NEWPORT AND CARDIFF. IETs TO PAN UP/PAN 
DOWN AT NEWPORT. 

A.D. JN YARD BLOCKED AT THE EAST END. 
SHUNTING BETWEEN DIFFERENT PARTS OF THE 
YARD AT THE EAST END NOT AVAILABLE. 

work content: PLTR Newport Old Tunnel

AMENDED TRAIN WORKING. ALL TRAINS VIA THE 
MAINS BETWEEN MAINDEE EAST JN AND EBBW 
JN AND PLATFORMS 3 AND 4 AT NEWPORT. 

ALL TRAINS IN DIESEL MODE BETWEEN 
NEWPORT AND CARDIFF. IETs TO PAN UP/PAN 
DOWN AT NEWPORT. 

A.D. JN YARD BLOCKED AT THE EAST END. 
SHUNTING BETWEEN DIFFERENT PARTS OF THE 
YARD AT THE EAST END NOT AVAILABLE. 

work content: PLTR Newport Old Tunnel

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW900

GW900

NW3007

NW3007

NW3007

NW3007

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

18/07/22

18/07/22

19/07/22

19/07/22

20/07/22

20/07/22

21/07/22

21/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2022/2906861 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2022/2906813 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903303 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

2300 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

P2022/2903369

P2022/2903721

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2022/2903461

P2022/2903529

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

23/07/22

23/07/22

23/07/22

25/07/22

25/07/22

25/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Steventon

Uffington (inc.)

Foxhall Jn

Steventon

Uffington (inc.)

Foxhall Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

P2022/2903737

P2022/2903669

P2022/2895768

P2022/2895825

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

"FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work"

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

GW103
GW220
GW225
GW500
SW125

GW103

GW103
GW105

GW103
GW105

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

23/07/22

24/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0045 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

23/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0600 Sat

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Wootton Bassett Jn 
(inc.)

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Uffington

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

P2022/2907914

P2022/2890616

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

GW105

GW105
GW480
GW600

23/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2255 Sat

2240 Sun

2240 Sun

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

25/07/22

25/07/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1005 Sun

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

All Lines

All Lines

Single Hereford 
Loop

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Marsh Brook LC SB

Maindee West Jn

Maindee East Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Sutton Bridge Jn

Hereford

Maindee North Jn

P2022/2900305

P2022/2841888

P2022/2838891

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

Work content: High Output Track Renewals.

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

GW200
GW240
GW250
GW277
GW310
MD401

GW730
GW733

GW730
GW740

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

23/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2130 Fri

2130 Mon

2130 Tue

2130 Wed

2130 Thu

2130 Fri

23/07/22

26/07/22

27/07/22

28/07/22

29/07/22

30/07/22

0530 Sat

0530 Tue

0530 Wed

0530 Thu

0530 Fri

0530 Sat

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

All Lines

All Lines

All Lines

All Lines

All Lines

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Willaston LC

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2842706

P2022/2842707

P2022/2842708

P2022/2842709

P2022/2842710

P2022/2842711

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

GW735
NW1007

22/07/22

25/07/22

26/07/22

27/07/22

28/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

26/07/22

26/07/22

27/07/22

27/07/22

28/07/22

28/07/22

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Down Relief

Up Relief

Down Platform 
Loop
Down Main

Courtybella Single

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Barry Island

Barry Jn

Radyr Branch Jn

Penarth

Ebbw Jn

Newport (Wales)

Alexandra Dock Jn

Cardiff Central

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Barry

Cardiff West Jn 
(inc.)

Cogan Jn

Maindee East Jn

Newport (Wales)

Alexandra Dock 
Jn

Newport (Wales)

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2854936

P2022/2862886

P2022/2878042

P2022/2880022

P2022/2880057

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL 
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR DEPART
VIA LECKWITH ROAD GF AND SHUNT VIA 
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

AMENDED TRAIN WORKING. ALL TRAINS VIA THE 
MAINS BETWEEN MAINDEE EAST JN AND EBBW 
JN AND PLATFORMS 3 AND 4 AT NEWPORT. 

ALL TRAINS IN DIESEL MODE BETWEEN 
NEWPORT AND CARDIFF. IETs TO PAN UP/PAN 
DOWN AT NEWPORT. 

A.D. JN YARD BLOCKED AT THE EAST END. 
SHUNTING BETWEEN DIFFERENT PARTS OF THE 
YARD AT THE EAST END NOT AVAILABLE. 

work content: PLTR Newport Old Tunnel

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW830
GW840
GW864

GW900

NW3007

NW3007

NW3007

24/07/22

24/07/22

24/07/22

24/07/22

23/07/22

23/07/22

23/07/22

23/07/22

25/07/22

25/07/22

26/07/22

26/07/22

27/07/22

27/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2045 Thu

2125 Thu

29/07/22

29/07/22

0700 Fri

0720 Fri

Possession

Possession

Down Main

Up Main

Bidston Dee Jn

Bidston Dee Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2880182 PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NW3007 28/07/22

28/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2022/2906249 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

18Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2022/2910306 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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WW Route
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2022/2905198 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2022/2905198

P2022/2905532

P2022/2905564

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2022/2906213

P2022/2907949

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW182

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908191 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2022/2908191

P2022/2908243 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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EAS_V1_2022

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Platforms 3 to 6

Platform 1

Up Through

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Loops

Down and Up 
Bristol

Down and Up 
Filton Mains

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
Down and Up 
Main

East Depot Goods
Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Filton West Jn No.2

Bristol East Jn

Avonmouth

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

North Somerset 
Jn

P2022/2896899 TIMES NOT TO BE REDUCED.  NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES.  NO ACCESS BETWEEN BRISTOL 
TEMPLE MEADS AND STOKE GIFFORD DEPOT.  
AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT: NO ALL LINE BLOCK AT BTM 
AVAILABLE.  



WORK = Filton Bank

BSW 0m55ch to 4m16ch

Maintenance

Mains and Reliefs: 8hrs30min

GW105
GW450
GW451
GW454
GW528
GW530
GW540

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906202 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Trowbridge

Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Fairwood Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn

East Somerset Jn
(Witham)

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2022/2897037 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued

Page551 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0010 Sun

0010 Sun

0010 Sun

2255 Sat

2240 Sun

2240 Sun

2205 Mon

2205 Tue

2205 Wed

2205 Thu

2205 Fri

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

02/08/22

03/08/22

04/08/22

05/08/22

06/08/22

0910 Sun

0910 Sun

0910 Sun

1005 Sun

0455 Mon

0455 Mon

0515 Tue

0515 Wed

0515 Thu

0515 Fri

0515 Sat

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

All Lines

All Lines

Single Hereford 
Loop

All Lines

All Lines

All Lines

All Lines

All Lines

Westbury

Hawkeridge Jn

Westbury South Jn

Marsh Brook LC SB

Maindee West Jn

Maindee East Jn

Gobowen

Gobowen

Gobowen

Gobowen

Gobowen

Westbury

Westbury North 
Jn

Westbury South 
Jn

Sutton Bridge Jn

Hereford

Maindee North Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

Crewe Jn

P2022/2897037

P2022/2841889

P2022/2838740

P2022/2841933

P2022/2841934

P2022/2841935

P2022/2841936

P2022/2841937

Work content: High Output Track Renewals.

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

GW730
GW733

GW730
GW740

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

GW731
GW735
NW3005

31/07/22

31/07/22

31/07/22

30/07/22

31/07/22

31/07/22

01/08/22

02/08/22

03/08/22

04/08/22

05/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2130 Fri

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0110 Sun

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

30/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

02/08/22

02/08/22

03/08/22

03/08/22

04/08/22

04/08/22

0530 Sat

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0725 Sun

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Affected

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

All Lines

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Willaston LC

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Leckwith Loop North
Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Crewe Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Cardiff East Jn 
(inc.)

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2842711

P2022/2838782

P2022/2842810

P2022/2878043

P2022/2880213

P2022/2880184

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS. DIVERSIONS VIA WREXHAM/CHESTER 
AND WELLINGTON FOR TFW AND FREIGHT. 

Work content: High Output Track Renewals.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. 

WHEELS STATIONARY REQUIRED.

work content: S&T only

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW735
NW1007

GW900

GW900

NW3007

NW3007

NW3007

29/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

02/08/22

02/08/22

03/08/22

03/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Thu

2125 Thu

05/08/22

05/08/22

0700 Fri

0720 Fri

Possession

Possession

Down Main

Up Main

Bidston Dee Jn

Bidston Dee Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2880038 PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NW3007 04/08/22

04/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2022/2903819 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

19Week
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

08/08/22

08/08/22

08/08/22

08/08/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2022/2903890 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 08/08/22

08/08/22

08/08/22

08/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903941 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2022/2903941

P2022/2904002

P2022/2907655

P2022/2904031

TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180
GW184

GW103
GW184

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued

Continued
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0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

P2022/2903974 TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904967 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2130 Sat

0005 Sun

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Relief

Up Main

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Tilehurst East

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East

Moreton Cutting

P2022/2907661

P2022/2905002

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER MAIN LINES.

REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS. NO ROUTE 
AVAILABLE FOR 5N80 ECS MOVEMENT.



Work details = Core PLTR Goring UR 44m50ch to 
45m10ch

GW103
GW220
GW225
GW500
SW125

GW103

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

06/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0745 Sun

0155 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Middle Siding

West 
Bay/Dock/Parcels/
Fish Sidings
East Depot Goods
Loop
Spur 1

Down Through

Up Filton Relief

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Up Filton Main

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Down Filton Relief

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Lawrence Hill (inc.)

Bristol Temple 
Meads

Lawrence Hill (inc.)

Bedminster

North Somerset Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Lawrence Hill

P2022/2896889 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued

Page562 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Up Main and Up 
Relief

Up Poplar

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Branch

Down and Up 
North London

Bristol Temple 
Meads

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

Kew East Jn

Acton Wells Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2896889

P2022/2912682 NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Down Blackwater

Up Blackwater

Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Reading Spur Jn

Wokingham Jn

Reading

Reading East Jn

Reading

Wokingham

Ascot

Blackwater

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/2909646 SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND READING



TRACK MAINTENANCE: G05

TRACK MAINTENANCE: FW SPECIAL

GW190
GW195
SW210
SW265

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2900306 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

08/08/22

08/08/22

08/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2355 Sat

2355 Sat

2355 Sat

2355 Sat

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

1155 Sun

1155 Sun

1155 Sun

1155 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down Reading

Up Reading

Up Bay/Platform 5

Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Slow/Down 
Southampton/Dow
n Main

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Single

Down & Up Bristol

Down Pilning 
Loop
Up Pilning Loop

Up Tunnel

Down Tunnel

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Basingstoke

Steventon (Hants)

Worting Jn

Steventon (Hants)

Basingstoke

Patchway Jn No.1

Filton Jn

Pilning

Severn Tunnel 
Junction

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Basingstoke

Hook

Hook

Basingstoke

Filton West Jn 
No.1

Patchway Jn No.2

Pilning

Stoke Gifford Jn 
No.2

P2022/2904225

P2022/2906184

P2022/2861762

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

TRACK MAINTENANCE: B01b

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
GLOUCESTER. 

work content: PLTR Severn Tunnel follow up work.

GW500
GW520
GW560

GW500
SW105
SW115
SW125

GW540
GW5401
GW600
GW900

12/08/22

12/08/22

12/08/22

12/08/22

12/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

06/08/22

06/08/22

06/08/22

06/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2205 Fri

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

06/08/22

08/08/22

08/08/22

08/08/22

08/08/22

09/08/22

09/08/22

10/08/22

10/08/22

11/08/22

11/08/22

12/08/22

12/08/22

0515 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down Relief

Up Relief

Down Platform 
Loop
Down Main

Courtybella Single

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Gobowen

Ebbw Jn

Newport (Wales)

Alexandra Dock Jn

Cardiff Central

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Crewe Jn

Maindee East Jn

Newport (Wales)

Alexandra Dock 
Jn

Newport (Wales)

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2841937

P2022/2862889

P2022/2878044

P2022/2880341

P2022/2880342

P2022/2880343

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. 6C37 TO BE RETIMED.

AMENDED TRAIN WORKING. ALL TRAINS VIA THE 
MAINS BETWEEN MAINDEE EAST JN AND EBBW 
JN AND PLATFORMS 3 AND 4 AT NEWPORT. 

ALL TRAINS IN DIESEL MODE BETWEEN 
NEWPORT AND CARDIFF. IETs TO PAN UP/PAN 
DOWN AT NEWPORT. 

A.D. JN YARD BLOCKED AT THE EAST END. 
SHUNTING BETWEEN DIFFERENT PARTS OF THE 
YARD AT THE EAST END NOT AVAILABLE. 

work content: PLTR Newport Old Tunnel

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW731
GW735
NW3005

GW900

NW3007

NW3007

NW3007

NW3007

05/08/22

06/08/22

06/08/22

06/08/22

06/08/22

08/08/22

08/08/22

09/08/22

09/08/22

10/08/22

10/08/22

11/08/22

11/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2022/2910242

P2022/2910285

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

20Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

15/08/22

15/08/22

15/08/22

15/08/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2022/2906886 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued

Page569 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907868 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907880 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2022/2905653

P2022/2911416

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2022/2907772

P2022/2905078

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2907678 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Relief

Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Tilehurst East (inc.)

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2022/2907678

P2022/2907675 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued

Continued
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EAS_V1_2022

2130 Sat

0005 Sun

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

15/08/22

14/08/22

16/08/22

15/08/22

15/08/22

15/08/22

16/08/22

16/08/22

16/08/22

0500 Mon

0805 Sun

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down and Up 
Relief

Up Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Moreton Cutting

Tilehurst East

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Tilehurst East

Moreton Cutting

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2904978

P2022/2899998

TRAINS TO RUN OVER MAIN LINES.

REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS. NO ROUTE 
AVAILABLE FOR 5N80 ECS MOVEMENT.



Work details = Core PLTR Goring UR 44m50ch to 
45m10ch

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW103

GW108

13/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

16/08/22

16/08/22

16/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
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Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

17/08/22

16/08/22

16/08/22

16/08/22

17/08/22

17/08/22

17/08/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2899999 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 16/08/22

16/08/22

16/08/22

16/08/22

17/08/22

17/08/22

17/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

18/08/22

17/08/22

17/08/22

17/08/22

18/08/22

18/08/22

18/08/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2900000 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 17/08/22

17/08/22

17/08/22

17/08/22

18/08/22

18/08/22

18/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

2255 Sat

2255 Sat

19/08/22

18/08/22

18/08/22

18/08/22

19/08/22

19/08/22

19/08/22

15/08/22

15/08/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

0510 Mon

0510 Mon

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down & Up Loop

Down and Up 
Greenford/Branch

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Drayton Green Jn

Greenford South Jn

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Hanwell Jn

West Ealing

P2022/2900041

P2022/2909604

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WEST EALING AND GREENFORD.

FREIGHT SERVICES DIVERTED VIA OXFORD OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Drayton Green S+C Renewal 
Prep/Follow Up

GW108

GW174

18/08/22

18/08/22

18/08/22

18/08/22

19/08/22

19/08/22

19/08/22

13/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906159 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Charfield

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Chipping Sodbury 
Sidings

Down Yard

IEP Depot Sidings

Bristol Parkway

Westerleigh Jn

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Chipping Sodbury 
East GF

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Chipping Sodbury
East GF

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2022/2888818 TIMES NOT TO BE REDUCED. NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES. NO ACCESS TO/FROM STOKE 
GIFFORD DEPOT FROM STOKE GIFFORD JCN 
DIRECTION. AMENDED ECS WORKING. 4 X CLASS
800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE.



WORK = 

Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

All Lines: 8hrs

GW401
GW430
GW440
GW450
GW4501
GW600

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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2335 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

14/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0835 Sun

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Stoke Gifford 
Siding

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford 
West Jn

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2022/2888818

P2022/2909133

P2022/2909169

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW500

GW500

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued

Continued
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2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2330 Sat

2330 Sat

0015 Sat

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

14/08/22

14/08/22

15/08/22

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0650 Sun

0650 Sun

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Gillingham Up 
Siding

All Lines

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Gillingham (Dorset)

Gillingham (Dorset)

Croes Newydd North
Fork LC

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Wilton Jn

Gillingham 
(Dorset)

Crewe Jn

P2022/2904225

P2022/2904195

P2022/2895303

P2022/2862767

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

SWR: 1L88 TO DIVERT VIA CASTLE CARY & 
WESTBURY.



TRACK MAINENANCE: S08/Y01

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA NANTWICH AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS 
BETWEEN SHREWSBURY AND WREXHAM 
GENERAL. 

work content: Eyeton bank stabilisation work

GW500
GW520
GW560

GW500
GW520
GW560

GW500
GW5001
SW115
SW170

GW731
NW3005

12/08/22

12/08/22

12/08/22

12/08/22

12/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

13/08/22

13/08/22

13/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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0050 Sat

0050 Sat

0050 Sat

2345 Fri

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2200 Sun

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

13/08/22

13/08/22

13/08/22

22/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

16/08/22

16/08/22

17/08/22

17/08/22

18/08/22

18/08/22

1335 Sat

1335 Sat

1335 Sat

0440 Mon

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
Electric Trains

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single

Down and Up 
Cardiff Curve

All VoG

Down Relief

Up Relief

Down Platform 
Loop
Down Main

Courtybella Single

Down Main

Up Main

Down & Up 
Reliefs
Platform 1

Platform 2

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Bridgend Barry Jn

Ebbw Jn

Newport (Wales)

Alexandra Dock Jn

Cardiff Central

Gaer Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

Barry Jn

Maindee East Jn

Newport (Wales)

Alexandra Dock 
Jn

Newport (Wales)

Maindee East Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2838789

P2022/2842731

P2022/2862890

P2022/2838579

P2022/2878045

P2022/2880345

P2022/2880346

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF.

SUBJECT TO LATER START (RUGBY) 

work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO ACCESS TO ABERTHAW 
CEMENT WORKS. 



Work content: PLTR Boverton and Aberthaw

AMENDED TRAIN WORKING. ALL TRAINS VIA THE 
MAINS BETWEEN MAINDEE EAST JN AND EBBW 
JN AND PLATFORMS 3 AND 4 AT NEWPORT. 

ALL TRAINS IN DIESEL MODE BETWEEN 
NEWPORT AND CARDIFF. IETs TO PAN UP/PAN 
DOWN AT NEWPORT. 

A.D. JN YARD BLOCKED AT THE EAST END. 
SHUNTING BETWEEN DIFFERENT PARTS OF THE 
YARD AT THE EAST END NOT AVAILABLE. 

work content: PLTR Newport Old Tunnel follow ups

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW770
GW773
GW780

GW870

GW900

GW900

NW3007

NW3007

NW3007

13/08/22

13/08/22

13/08/22

19/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

15/08/22

15/08/22

16/08/22

16/08/22

17/08/22

17/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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2045 Thu

2125 Thu

19/08/22

19/08/22

0700 Fri

0720 Fri

Possession

Possession

Down Main

Up Main

Bidston Dee Jn

Bidston Dee Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2880347 PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NW3007 18/08/22

18/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
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EAS_V1_2022
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2022/2906862 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2022/2906814 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903304 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

2300 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

P2022/2903370

P2022/2903722

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

GW103

GW103

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2022/2903462

P2022/2903530

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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2130 Sat

0005 Sun

22/08/22

21/08/22

0500 Mon

0805 Sun

Possession

Possession

Down and Up 
Relief

Up Main

Moreton Cutting

Tilehurst East

Tilehurst East

Moreton Cutting

P2022/2904979 TRAINS TO RUN OVER MAIN LINES.

REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR PANGBOURNE PASSENGERS. NO ROUTE 
AVAILABLE FOR 5N80 ECS MOVEMENT.



Work details = Core PLTR Goring UR 44m50ch to 
45m10ch

GW103 20/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2022/2896864 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 1, 3, 4, 5, 6, 7, 8
AS REQUIRED. 



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS. 

 

TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE. 



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

23/08/22

22/08/22

22/08/22

22/08/22

23/08/22

23/08/22

23/08/22

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Down/Up Avoider

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Down Main

Up Main

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2896864

P2022/2900003 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

23/08/22

23/08/22

23/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued

Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

24/08/22

23/08/22

23/08/22

23/08/22

24/08/22

24/08/22

24/08/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2900004 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 23/08/22

23/08/22

23/08/22

23/08/22

24/08/22

24/08/22

24/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Version 1

EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

25/08/22

24/08/22

24/08/22

24/08/22

25/08/22

25/08/22

25/08/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2900005 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 24/08/22

24/08/22

24/08/22

24/08/22

25/08/22

25/08/22

25/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS_V1_2022

2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

26/08/22

25/08/22

25/08/22

25/08/22

26/08/22

26/08/22

26/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/2900006

P2022/2901228

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND READING



TRACK MAINTENANCE: G05S

GW108

GW190
GW195
SW210
SW265

25/08/22

25/08/22

25/08/22

25/08/22

26/08/22

26/08/22

26/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2022/2907944 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0015 Sun

0015 Sun

0015 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sat

2345 Fri

2045 Mon

2125 Mon

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

23/08/22

23/08/22

0830 Sun

0830 Sun

0830 Sun

0820 Sun

0820 Sun

0515 Mon

1600 Sun

1600 Sun

1600 Sun

0500 Mon

0440 Mon

0700 Tue

0720 Tue

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

All Lines

All Lines

All Lines

All Lines

Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

All Lines

All VoG

Down Main

Up Main

Basingstoke

Basingstoke

Basingstoke

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction Station

Croes Newydd North
Fork LC

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Abercynon Jn

Bridgend Barry Jn

Bidston Dee Jn

Bidston Dee Jn

Basingstoke

Southcote Jn

Basingstoke

Ableton Lane

Severn Tunnel 
Junction Station

Crewe Jn

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Merthyr Tydfil

Barry Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2900818

P2022/2842730

P2022/2862770

P2022/2842844

P2022/2898947

P2022/2842731

P2022/2878046

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

NO BOOKED SERVICE POSSESION 

Work content:  Severn tunnel fire brigade exercise 
(Green watch)

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA NANTWICH AND REPLACEMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS 
BETWEEN SHREWSBURY AND WREXHAM 
GENERAL. 

work content: Eyeton bank stabilisation work

AMENDED TRAIN WORKING. ALL TRAINS VIA THE 
MAIN LINES. ONE RECEPTION LINE AT PENGAM 
TO BE REMOVED PRIOR TO THE PUBLICATION OF
THE CPPP. NO ACCESS TO PENGAM OR TIDAL 
SIDINGS. 

work content: heavy maintenance.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN MERTHYR AND 
ABERCYNON.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO ACCESS TO ABERTHAW 
CEMENT WORKS. 



Work content: PLTR Boverton and Aberthaw

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW500
SW125

GW700
GW900

GW731
NW3005

GW790
GW900

GW830

GW870

NW3007

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

20/08/22

21/08/22

21/08/22

21/08/22

20/08/22

19/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS_V1_2022

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

24/08/22

24/08/22

25/08/22

25/08/22

26/08/22

26/08/22

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2880349

P2022/2880361

P2022/2880306

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NW3007

NW3007

NW3007

23/08/22

23/08/22

24/08/22

24/08/22

25/08/22

25/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2022/2906250 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

22Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2022/2910307 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2022/2905199 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2022/2905199

P2022/2905533

P2022/2905565

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued

Continued
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2022/2906259

P2022/2907950

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW182

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908192 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued

Page607 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2022/2908192

P2022/2908244 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued

Continued
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0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

0045 Sat

27/08/22

27/08/22

27/08/22

29/08/22

29/08/22

29/08/22

27/08/22

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

All Lines

Steventon

Uffington (inc.)

Foxhall Jn

Steventon

Uffington (inc.)

Foxhall Jn

Wootton Bassett Jn 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Uffington

P2022/2895769

P2022/2895826

P2022/2907915

"FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work"

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW105

GW103
GW105

GW105

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

P2022/2890617 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

GW105
GW480
GW600

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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2005 Mon

2025 Mon

2105 Mon

2200 Mon

0001 Tue

0130 Tue

0340 Tue

30/08/22

29/08/22

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

0455 Tue

2040 Mon

2120 Mon

2215 Mon

0030 Tue

0150 Tue

0410 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2900007 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 29/08/22

29/08/22

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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2005 Tue

2025 Tue

2105 Tue

2200 Tue

0001 Wed

0130 Wed

0340 Wed

31/08/22

30/08/22

30/08/22

30/08/22

31/08/22

31/08/22

31/08/22

0455 Wed

2040 Tue

2120 Tue

2215 Tue

0030 Wed

0150 Wed

0410 Wed

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2900008 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 30/08/22

30/08/22

30/08/22

30/08/22

31/08/22

31/08/22

31/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued

Page612 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2005 Wed

2025 Wed

2105 Wed

2200 Wed

0001 Thu

0130 Thu

0340 Thu

01/09/22

31/08/22

31/08/22

31/08/22

01/09/22

01/09/22

01/09/22

0455 Thu

2040 Wed

2120 Wed

2215 Wed

0030 Thu

0150 Thu

0410 Thu

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

P2022/2900009 POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

GW108 31/08/22

31/08/22

31/08/22

31/08/22

01/09/22

01/09/22

01/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_V1_2022

2005 Thu

2025 Thu

2105 Thu

2200 Thu

0001 Fri

0130 Fri

0340 Fri

0005 Sat

0005 Sat

02/09/22

01/09/22

01/09/22

01/09/22

02/09/22

02/09/22

02/09/22

30/08/22

30/08/22

0455 Fri

2040 Thu

2120 Thu

2215 Thu

0030 Fri

0150 Fri

0410 Fri

0510 Tue

0510 Tue

Possession

Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD
Line 
Blockage +T-
COD

Possession

Possession

Up Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down Main

Down & Up Loop

Down and Up 
Greenford/Branch

Aish Emergency 
Crossover

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Ivybridge

Drayton Green Jn

Greenford South Jn

Hemerdon GF

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Aish Emergency 
Crossover

Hanwell Jn

West Ealing

P2022/2900010

P2022/2909513

POSSESSION TO BE TAKEN AFTER THE PASSAGE
OF 1A39 1744 PNZ-PAD. 6L12 TO RUN PRIOR TO 
2000 - OTHER SERVICES AMENDED TO PROVIDE 
PATH.



UNTIL 0025:

ONLY DOWN SERVICES TO RUN. ADDITIONAL 2.5 
MINUTES REQUIRED FOR ALL PASSENGER 
SERVICES DUE TO SITE SAFETY TSR. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PLYMOUTH AND TOTNES IN UP 
DIRECTION.



FROM 0025:

SINGLE LINE WORKING IN OPERATION OVER THE
DOWN LINE BETWEEN AISH AND HEMERDON 
[WHEN LINE BLOCKAGES ARE NOT IN PLACE]. 
HANDSIGNALLER REQUIRED OPPOSITE UM230 
SIGNAL. SLW ALLOWANCES TO INCORPORATE 
2.5 MINUTES ALLOWANCE FOR SITE SAFETY TSR.
 



THROUGHOUT: LINE BLOCKAGE TIMES 
REQUIRED AS SHOWN AND NOT TO BE 
AMENDED.  

LOADS WITH THE CODE AJAX (OUT OF GAUGE 
LOADS) SHALL BE PROHIBITED FROM PASSING 
THE RENEWAL SYSTEM WHILST IT IS WORKING 
WITH AN ADJACENT LINE OPEN TO TRAFFIC.



Work Details = Core HO TRS Aish to Monksmoor Up 
Line 233m 26ch to 230m 44ch.

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WEST EALING AND GREENFORD.

FREIGHT SERVICES DIVERTED VIA OXFORD OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Core Drayton Green S+C Renewal

GW108

GW174

01/09/22

01/09/22

01/09/22

01/09/22

02/09/22

02/09/22

02/09/22

27/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906160 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_V1_2022

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2320 Sat

2345 Fri

2200 Sun

2045 Mon

2125 Mon

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

05/09/22

29/08/22

30/08/22

30/08/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

1120 Sun

0440 Mon

0500 Mon

0700 Tue

0720 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

All VoG

All VoG

Down & Up 
Reliefs
Platform 1

Platform 2

Down Main

Up Main

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Bridgend Barry Jn

Bridgend Barry Jn

Gaer Jn

Bidston Dee Jn

Bidston Dee Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Barry Jn

Barry Jn

Maindee East Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2888807

P2022/2907498

P2022/2842804

P2022/2838580

P2022/2878047

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO ACCESS TO ABERTHAW 
CEMENT WORKS. 



Work content: PLTR Boverton and Aberthaw follow up
work

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO ACCESS TO ABERTHAW 
CEMENT WORKS. 



Work content: PLTR Boverton and Aberthaw

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW500
GW570
GW580
SW175

GW870

GW870

GW900

NW3007

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

02/09/22

28/08/22

29/08/22

29/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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EAS_V1_2022

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

31/08/22

31/08/22

01/09/22

01/09/22

02/09/22

02/09/22

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2880350

P2022/2880351

P2022/2880352

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NW3007

NW3007

NW3007

30/08/22

30/08/22

31/08/22

31/08/22

01/09/22

01/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2022/2903820 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

23Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

05/09/22

05/09/22

05/09/22

05/09/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2022/2903909 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 05/09/22

05/09/22

05/09/22

05/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903942 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

P2022/2903942

P2022/2904003

P2022/2907656

P2022/2904032

TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

GW103

GW103
GW180
GW184

GW103
GW184

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

P2022/2903975 TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW184
GW185

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904968 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

03/09/22

03/09/22

03/09/22

05/09/22

05/09/22

05/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Steventon

Uffington (inc.)

Foxhall Jn

Steventon

Uffington (inc.)

Foxhall Jn

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

P2022/2907662

P2022/2904954

P2022/2895770

P2022/2895827

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

"FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work"

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

GW103
GW220
GW225
GW500
SW125

GW103

GW103
GW105

GW103
GW105

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

03/09/22

04/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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0045 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2255 Sat

2255 Sat

03/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0600 Sat

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

All Lines

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Down & Up Loop

Down and Up 
Greenford/Branch

Wootton Bassett Jn 
(inc.)

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Drayton Green Jn

Greenford South Jn

Uffington

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

Hanwell Jn

West Ealing

P2022/2907916

P2022/2890618

P2022/2909515

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WEST EALING AND GREENFORD.

FREIGHT SERVICES DIVERTED VIA OXFORD OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Drayton Green S+C Renewal 
Prep/Follow Up

GW105

GW105
GW480
GW600

GW174

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2900307 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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0015 Sat

2350 Sat

2350 Sat

2350 Sat

0850 Sun

2240 Sun

2240 Sun

2200 Sun

2200 Sun

05/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0400 Mon

0850 Sun

0850 Sun

0850 Sun

0400 Mon

0455 Mon

0455 Mon

0550 Mon

0550 Mon

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Up Exeter/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop

All Lines

Single Hereford 
Loop

Down Main

Up Main

Down & Up Loop

Gillingham (Dorset)

Yeovil Jn

Gillingham (Dorset)

Templecombe

Gillingham (Dorset)

Maindee West Jn

Maindee East Jn

Maindee West Jn

Maindee East Jn

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Wilton Jn

Hereford

Maindee North Jn

Llanwern West 
Junction

Maindee North Jn

P2022/2910029

P2022/2838892

P2022/2840666

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN GILLINGHAM 
AND YEOVIL JN. RAIL REPLACEMENT ROAD 
SERVICES WILL OPERATE BETWEEN SALISBURY 
AND GILLINGHAM.



PARTS 1), 2) & 3)



CAPEX PLAIN LINE REFURB: COMPASS BRIDGE 
SINGLE

CAPEX RERAIL: 44501022 BURCOMBE BRIDGE 
SINGLE



PART 2) ONLY



TRACK MAINTENANCE: YG01

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST 
JN WHEN THE HERFORD LINE IS NOT UNDER 
POSSESSION. 

Work content: Maintenance

GW500
GW5001
SW115
SW170
SW175

GW730
GW740

GW740
GW900

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

2345 Fri

2345 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

12/09/22

04/09/22

04/09/22

04/09/22

04/09/22

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

0440 Mon

0440 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

All VoG

All VoG

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Bridgend Barry Jn

Bridgend Barry Jn

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

Barry Jn

Barry Jn

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2022/2854937

P2022/2842804

P2022/2842805

P2022/2911845

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL 
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR DEPART
VIA LECKWITH ROAD GF AND SHUNT VIA 
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO ACCESS TO ABERTHAW 
CEMENT WORKS. 



Work content: PLTR Boverton and Aberthaw

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO ACCESS TO ABERTHAW 
CEMENT WORKS. 



Work content: PLTR Boverton and Aberthaw

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

GW830
GW840
GW864
GW870

GW870

GW870

GW877
GW900

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

02/09/22

09/09/22

03/09/22

03/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

06/09/22

06/09/22

07/09/22

07/09/22

08/09/22

08/09/22

09/09/22

09/09/22

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Briton Ferry East

Landore Jn

Swansea

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2911861

P2022/2878048

P2022/2880558

P2022/2880663

P2022/2880681

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW900
GW9001

NW3007

NW3007

NW3007

NW3007

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

05/09/22

05/09/22

06/09/22

06/09/22

07/09/22

07/09/22

08/09/22

08/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2022/2910243

P2022/2910286

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

24Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2022/2906888

P2022/2906887

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103

GW103

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907869 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907901 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2022/2905654

P2022/2911378

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2022/2907773

P2022/2905079

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2905524 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2022/2905524

P2022/2907573 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued

Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

2255 Sat

2255 Sat

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Platforms 3 to 6

Platform 1

Up Through

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Loops

Down and Up 
Bristol

Down and Up 
Filton Mains

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
Down and Up 
Main

East Depot Goods
Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Down & Up Loop

Down and Up 
Greenford/Branch

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Filton West Jn No.2

Bristol East Jn

Avonmouth

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Drayton Green Jn

Greenford South Jn

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

North Somerset 
Jn

Hanwell Jn

West Ealing

P2022/2896900

P2022/2909516

TIMES NOT TO BE REDUCED.  NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES.  NO ACCESS BETWEEN BRISTOL 
TEMPLE MEADS AND STOKE GIFFORD DEPOT.  
AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT: NO ALL LINE BLOCK AT BTM 
AVAILABLE.  



WORK = Filton Bank

BSW 0m55ch to 4m16ch

Maintenance

Mains and Reliefs: 8hrs30min

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WEST EALING AND GREENFORD.

FREIGHT SERVICES DIVERTED VIA OXFORD OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Drayton Green S+C Renewal 
Prep/Follow Up

GW105
GW450
GW451
GW454
GW528
GW530
GW540

GW174

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 1, 2, 3 
and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Wolvercot North Jn

Didcot North Jn 
(inc.)

Didcot West Curve 
Jn

Hinksey South

Wolvercot South Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

P2022/2909477 FREIGHT DIVERTED VIA VARIOUS ALTERNATIVE 
LINES OR RETIMED TO RUN BEFORE / AFTER 
POSSESSION.



GWR SERVICES TO TERMINATE AT / START FROM
DIDCOT AND OXFORD.  



XC SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.



CHILTERN RAILWAYS SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND OXFORD./ BANBURY.



GWR TO STABLE AT DIDCOT PFM 5. CHILTERN 
RAILWAYS TO STABLE IN

OXFORD PLATFORM 1



Work Details = Oxford Phase 2 enhancement Works

GW200 10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Trowbridge

Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Fairwood Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn

East Somerset Jn
(Witham)

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2022/2897038 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0010 Sun

0010 Sun

0010 Sun

2240 Sun

2240 Sun

2130 Sun

2345 Fri

2000 Sun

2000 Sun

2000 Sun

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

11/12/22

12/09/22

12/09/22

12/09/22

12/09/22

0910 Sun

0910 Sun

0910 Sun

0455 Mon

0455 Mon

0910 Sun

0440 Mon

0515 Mon

0515 Mon

0515 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

All Lines

Single Hereford 
Loop

Single & Loops

All VoG

Down and Up 
Hendy Loop

Down and Up

Single

Westbury

Hawkeridge Jn

Westbury South Jn

Maindee West Jn

Maindee East Jn

Dovey Jn

Bridgend Barry Jn

Hendy Jn

Llandeilo Jn

Morlais Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Hereford

Maindee North Jn

Pwllheli

Barry Jn

Grovesend 
Colliery Loop Jn

Hendy Jn

P2022/2897038

P2022/2838893

P2022/2861778

P2022/2842805

P2022/2840672

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO ACCESS TO ABERTHAW 
CEMENT WORKS. 



Work content: PLTR Boverton and Aberthaw

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

GW730
GW740

GW734

GW870

GW890
GW897
GW910

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

09/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2200 Sun

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

12/09/22

13/09/22

13/09/22

14/09/22

14/09/22

15/09/22

15/09/22

16/09/22

16/09/22

0500 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs
Platform 1

Platform 2

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Gaer Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Maindee East Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2838581

P2022/2878049

P2022/2880707

P2022/2880807

P2022/2880824

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW900

NW3007

NW3007

NW3007

NW3007

11/09/22

12/09/22

12/09/22

13/09/22

13/09/22

14/09/22

14/09/22

15/09/22

15/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2022/2906863 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2022/2906815 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903347 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

0001 Sun

0800 Sun

0900 Sun

1900 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0800 Sun

1800 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down and Up 
Main

Up Main

Down Relief

Up Relief

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Kennet Bridge Jn

Ruscombe

Ruscombe

Ruscombe

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Slough West

Ruscombe

Ruscombe

Ruscombe

P2022/2903355

P2022/2903764

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER ALTERNATIVE LINES. MTR 
AND GWR SERVICES CONTINUING TO READING 
CANNOT CALL BURNHAM AND TAPLOW WHEN 
RELIEF LINES BLOCKED.



Work details = maintenance

S+C Mtce Ladder Tamp Ruscombe

GW103

GW103

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2022/2903463

P2022/2903738

P2022/2903648

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

GW103
GW185
GW187

GW103
GW220
GW225
GW500
SW125

GW103

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

17/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0745 Sun

0155 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Middle Siding

West 
Bay/Dock/Parcels/
Fish Sidings
East Depot Goods
Loop
Spur 1

Down Through

Up Filton Relief

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Up Filton Main

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Down Filton Relief

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Lawrence Hill (inc.)

Bristol Temple 
Meads

Lawrence Hill (inc.)

Bedminster

North Somerset Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Lawrence Hill

P2022/2896890 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Up Main and Up 
Relief

Down and Up 
Main

Up Goods Loop

Down and Up 
Portbury

Up Relief

Single lines and 
Platforms 1 and 2

Down Passenger 
Loop

Up Passenger 
Loop

Bristol Temple 
Meads

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Cogload Jn

Highbridge and 
Burnham

Ashton Jn

Bristol West Jn

Uphill Jn

Yatton West

Yatton East

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol West Jn

Highbridge West

Parson Street Jn

Worle Jn

Yatton East

Yatton West

P2022/2896890

P2022/2907779 FIVE DAY BLOCKADE.

SERVICES DIVERTED VIA WESTBURY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR STATIONS BETWEEN BRISTOL TM AND 
TAUNTON.

ALL ECS MOVES AT BRISTOL WEST TO USE THE 
WEST CARRIAGE LINE ONLY.



Work Details Civils Bridgeworks Cripps 140m55ch, 
Huntspill Viaduct 146m72ch, Tunnel repairs Flax 
Bourton 123m61ch, Middle Drove 139m16ch, River 
Brue 145m24ch



Core PLTR Yatton 130m51ch to 131m02ch, Parson 
Street, Huntspill

GW105
GW107
GW108
GW548

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2022/2912690 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0001 Sun

0001 Sun

0001 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0735 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 1, 2, 3 
and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Bay/Platform 5

Down Reading

Up Reading

Up Neck

Up Branch Sidings
(North Yard)

Wolvercot North Jn

Didcot North Jn 
(inc.)

Didcot West Curve 
Jn

Hinksey South

Wolvercot South Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Basingstoke

Basingstoke

Basingstoke

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Basingstoke

Southcote Jn

Basingstoke

P2022/2909590

P2022/2891504

FREIGHT DIVERTED VIA VARIOUS ALTERNATIVE 
LINES OR RETIMED TO RUN BEFORE / AFTER 
POSSESSION.



GWR SERVICES TO TERMINATE AT / START FROM
DIDCOT AND OXFORD.  



XC SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.



CHILTERN RAILWAYS SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND OXFORD./ BANBURY.



GWR TO STABLE AT DIDCOT PFM 5. CHILTERN 
RAILWAYS TO STABLE IN

OXFORD PLATFORM 1



Work Details = Oxford Phase 2 enhancement Works

TRACK MAINTENANCE: B11a

GW200

GW500
SW125

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2300 Sat

0001 Sun

2130 Sun

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

19/09/22

19/09/22

11/12/22

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0445 Mon

0430 Mon

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession 
ERTMS (T3-
E)

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

All Lines

All Lines

Single & Loops

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Shelwick Jn

Maindee North Jn

Dovey Jn

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Sutton Bridge Jn

Hereford

Pwllheli

P2022/2904226

P2022/2862166

P2022/2861857

P2022/2861778

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. POSSESSION TO BE READ IN 
CONJUCTION WITH SOUTH OF HEREFORD. 

FREIGHT TO BE RETIMED OR DIVERTED VIA THE 
WEST MIDLANDS. 

work content: Dorrington track circuit renewal work.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. POSSESSION TO BE READ IN 
CONJUNCTION WITH THE NORTH SIDE OF 
HEREFORD. FREIGHT TRAINS TO BE RETIMED OR
DIVERT VIA THE WEST MIDLANDS. 

work content: PLTR Llantarnam, Abergavenny 
footbridge.

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

GW500
GW520
GW560

GW730

GW730

GW734

23/09/22

23/09/22

23/09/22

23/09/22

23/09/22

17/09/22

18/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2320 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

2115 Sat

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0500 Mon (28 hrs)

0500 Mon (28 hrs)

0500 Mon (28 hrs)

0500 Mon (28 hrs)

0500 Mon (28 hrs)

0500 Mon (28 hrs)

0500 Mon (28 hrs)

1120 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

1350 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Down and Up 
Treforest/Branch

All Lines

Bay Platform

All

Pontypridd 
Engineers Sidings

DMU Sidings

All VoG

All Lines

All Lines

Down and Up 
Hendy Loop

Down & Up Loop

All Lines

All Lines

Abercynon Jn

Radyr

Queen St North Jn 
(Cardiff)

Pontypridd

Pontypridd Jn

Pontypridd

Treherbert

Bridgend Barry Jn

Morlais Jn

Jersey Marine Jn 
South

Hendy Jn

Jersey Marine Jn 
South

Jersey Marine Jn 
South

Neath and Brecon 
Jn

Aberdare

Leckwith Loop 
South Jn

Merthyr Tydfil

Pontypridd

Treherbert

Pontypridd

Treherbert

Barry Jn

Court Sart Jn

Dynevor Jn

Grovesend 
Colliery Loop Jn

Jersey Marine Jn 
North

Neath and 
Brecon Jn

Onllwyn

P2022/2898975

P2022/2912574

P2022/2842718

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN MERTHYR / 
ABERDARE / TREHERBERT / RADYR AND CARDIFF
CENTRAL

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. NO ACCESS TO ABERTHAW 
CEMENT WORKS. 



Work content: PLTR Boverton and Aberthaw follow up
work

AMENDED TRAIN WORKING WITH FREIGHT 
TRAINS DOWNLOADED AND DIVERTED VIA 
GOWERTON

Work contenet: maintenance

GW830
GW834
GW835
GW840

GW870

GW890
GW8901
GW892
GW893
GW894
GW897

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

2045 Thu

2125 Thu

18/09/22

18/09/22

18/09/22

18/09/22

20/09/22

20/09/22

21/09/22

21/09/22

22/09/22

22/09/22

23/09/22

23/09/22

0915 Sun

0915 Sun

0915 Sun

0915 Sun

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

0700 Fri

0720 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Platform

Up Platform

Single

Single

Down & Up

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Carmarthen

Carmarthen Bridge 
Jn

Carmarthen

Carmarthen Bridge 
Jn (inc.)

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Carmarthen

Carmarthen Jn

Carmarthen Jn 
(inc.)

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2842794

P2022/2878050

P2022/2880831

P2022/2880832

P2022/2880941

AMENDED TRAIN WORKING. ALL RUNNING LINES 
AT CARMARTHEN BLOCKED. NO TRAINS TO 
STABLE AT CARMARTHEN STATION. RAIL 
REPLACEMENT ROAD TRANSPORT FOR 1B96

ACCESS TO BE AVAILABLE AT SWANSEA, 
WHITLAND AND HAVERFORDWEST FOR TfW TO 
STABLE UNITS USUALLY AT CARMARTHEN.

work content: (S&T) maintenance

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW900
GW930
GW940

NW3007

NW3007

NW3007

NW3007

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

20/09/22

20/09/22

21/09/22

21/09/22

22/09/22

22/09/22
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Blocked Line Protection
Type
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Network Rail
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EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2022/2906251 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26Week
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2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2022/2910308 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2022/2905251 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2022/2905251

P2022/2905534

P2022/2905566

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued

Continued
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2022/2906260

P2022/2907951

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW182

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908228 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2022/2908228

P2022/2908245 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0030 Mon

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Goods Loop

Down and Up 
Portbury

Up Relief

Single lines and 
Platforms 1 and 2

Down Passenger 
Loop

Up Passenger 
Loop

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Cogload Jn

Highbridge and 
Burnham

Ashton Jn

Bristol West Jn

Uphill Jn

Yatton West

Yatton East

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Bristol West Jn

Highbridge West

Parson Street Jn

Worle Jn

Yatton East

Yatton West

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2907779

P2022/2912725

FIVE DAY BLOCKADE.

SERVICES DIVERTED VIA WESTBURY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR STATIONS BETWEEN BRISTOL TM AND 
TAUNTON.

ALL ECS MOVES AT BRISTOL WEST TO USE THE 
WEST CARRIAGE LINE ONLY.



Work Details Civils Bridgeworks Cripps 140m55ch, 
Huntspill Viaduct 146m72ch, Tunnel repairs Flax 
Bourton 123m61ch, Middle Drove 139m16ch, River 
Brue 145m24ch



Core PLTR Yatton 130m51ch to 131m02ch, Parson 
Street, Huntspill

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 

CD E&P: Stray current works



This is an Anglia possession that impacts on 
Western/Midland

GW105
GW107
GW108
GW548

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0120 Sun

0120 Sun

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 1, 2, 3 
and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Down Bicester

Up Bicester

All Lines

Wolvercot North Jn

Didcot North Jn 
(inc.)

Didcot West Curve 
Jn

Hinksey South

Wolvercot South Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Aynho Jn

Kings Sutton

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Bicester North

Heyford

P2022/2909591

P2022/2865865

FREIGHT DIVERTED VIA VARIOUS ALTERNATIVE 
LINES OR RETIMED TO RUN BEFORE / AFTER 
POSSESSION.



GWR SERVICES TO TERMINATE AT / START FROM
DIDCOT AND OXFORD.  



XC SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.



CHILTERN RAILWAYS SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND OXFORD./ BANBURY.



GWR TO STABLE AT DIDCOT PFM 5. CHILTERN 
RAILWAYS TO STABLE IN

OXFORD PLATFORM 1



Work Details = Oxford Phase 2 enhancement Works

Work Content: PLTR: Wharf Farm 



TRAINS TO START / TERMINATE AT BANBURY  
FROM THE NORTH AND OXFORD / BICESTER 
NORTH FROM THE SOUTH



RAIL REPLACEMENT SERVICE TO OPERATE 
BETWEEN BANBURY AND BICESTER NORTH AND 
OXFORD

GW200

GW200
MD401
MD701

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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1800 Sat

1800 Sat

1800 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Filton Relief

Filton Chord

Down and Up 
Bristol

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Charfield

Chipping Sodbury 
Goods Loop

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Chipping Sodbury 
Sidings

Horfield Jn

Filton West Jn No.2

Filton Jn No.1

Bristol Parkway

Westerleigh Jn

Chipping Sodbury

Patchway Jn No.2

Filton West Jn No.1

Horfield Jn

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Chipping Sodbury 
East GF

Filton Jn No.1

Filton Jn No.2

Patchway Jn No.2

Bristol Parkway

Charfield

Chipping Sodbury

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Chipping Sodbury
East GF

P2022/2888819 UNTIL 2335 SATURDAY

SERVICES BETWEEN FILTON BANK AND SOUTH 
WALES TO RUN OVER THE FILTON MAIN LINES 
FROM HORFIELD JCN THAN REVERSE IN BRISTOL
PARKWAY STATION (AND VICE VERSA)



TIMES NOT TO BE REDUCED. NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES. NO ACCESS TO/FROM STOKE 
GIFFORD DEPOT FROM STOKE GIFFORD JCN 
DIRECTION. AMENDED ECS WORKING. 4 X CLASS
800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE.



WORK = 

Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

All Lines: 8hrs



Work Details =

S+C Mtce Ladder Tamp Filton Jcn No.1

GW401
GW430
GW440
GW450
GW4501
GW451
GW540
GW600

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat

2335 Sat

2335 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

25/09/22

25/09/22

25/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0835 Sun

0835 Sun

0835 Sun

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Yard

IEP Depot Sidings

Stoke Gifford 
Siding

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford West 
Jn

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

P2022/2888819

P2022/2909134

P2022/2909170

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GW500

GW500

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2305 Fri

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

03/10/22

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0620 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down and Up 
Athelney

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Cogload Jn

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Castle Cary

P2022/2904226

P2022/2904196

P2022/2908004

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

TRAINS DIVERTED VIA BRIDGWATER.



Work Details = Core PLTR Langport



PSP Renewal

GW500
GW520
GW560

GW500
GW520
GW560

GW500

23/09/22

23/09/22

23/09/22

23/09/22

23/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

30/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2300 Sat

0001 Sun

2205 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0445 Mon

0430 Mon

0455 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

All Lines

All Lines

All Lines

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Shelwick Jn

Maindee North Jn

Willaston LC

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Sutton Bridge Jn

Hereford

Crewe Jn

P2022/2904846

P2022/2862201

P2022/2861840

P2022/2838798

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO BASINGSTOKE


TRACK MAINTENANCE: S03a

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. POSSESSION TO BE READ IN 
CONJUCTION WITH SOUTH OF HEREFORD. 

FREIGHT TO BE RETIMED OR DIVERTED VIA THE 
WEST MIDLANDS. 

work content: Dorrington track circuit renewal work.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. POSSESSION TO BE READ IN 
CONJUNCTION WITH THE NORTH SIDE OF 
HEREFORD. FREIGHT TRAINS TO BE RETIMED OR
DIVERT VIA THE WEST MIDLANDS. 

work content: PLTR Llantarnam, Abergavenny 
footbridge.

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

GW5001
SW115
SW150
SW170

GW730

GW730

GW731
GW735
NW1007

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

24/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2130 Sun

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

11/12/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

27/09/22

27/09/22

28/09/22

28/09/22

29/09/22

29/09/22

0910 Sun

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

Possession 
ERTMS (T3-
E)

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Single & Loops

Down & Up 
Reliefs
Platform 1

Platform 2

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Dovey Jn

Gaer Jn

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Pwllheli

Maindee East Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2861778

P2022/2838582

P2022/2838783

P2022/2878064

P2022/2880836

P2022/2880837

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW734

GW900

GW900

NW3007

NW3007

NW3007

11/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

27/09/22

27/09/22

28/09/22

28/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2045 Thu

2125 Thu

30/09/22

30/09/22

0700 Fri

0720 Fri

Possession

Possession

Down Main

Up Main

Bidston Dee Jn

Bidston Dee Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2880884 PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NW3007 29/09/22

29/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2022/2903861 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

27Week
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

03/10/22

03/10/22

03/10/22

03/10/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2022/2903910 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 03/10/22

03/10/22

03/10/22

03/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903923 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

P2022/2903923

P2022/2904004

P2022/2907657

TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

GW103

GW103
GW180
GW184

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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EAS_V1_2022

2300 Sat

0150 Sun

0150 Sun

0800 Sun

0900 Sun

2000 Sun

2000 Sun

2000 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

02/10/22

0800 Sun

0420 Sun

0420 Sun

1900 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

BLOCKED To
Electric Trains

BLOCKED To
Electric Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Stabling Lines 1-6 
& Platform 5 & 
Loop
Down Relief

Up Relief

Up Main

Down Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Up Relief

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Kennet Bridge Jn

Maidenhead West

Maidenhead West

Ruscombe

Ruscombe

Maidenhead West

Maidenhead West

Ruscombe

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Slough West

Maidenhead 
West

Slough West

Slough West

Slough West

Maidenhead East

Maidenhead 
West

Slough West

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2022/2904201

P2022/2907649

P2022/2904974

SERVICES TO RUN OVER ALTERNATIVE LINES 
BETWEEN SLOUGH WEST AND KENNET BRIDGE / 
RUSCOMBE.  NO ACCESS INTO MAIDENHEAD 
SIDINGS AT EAST END FROM 0900 SUNDAY.  NO 
ACCESS IN / OUT OF MAIDENHEAD SIDINGS 
FROM 2000 SUNDAY.

REPLACEMENT ROAD TRANSPORT REQUIRED 
FOR MARLOW BRANCH SERVICES FROM 2000 
SUNDAY.

WORK DETAILS = S+C TAMPING MAIDENHEAD 
EAST



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0420 SUN.

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

GW103

GW103
GW220
GW225
GW500
SW125

GW103

01/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

01/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2022/2896857 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 1, 3, 4, 5, 6, 7, 8
AS REQUIRED. 



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS. 



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE. 



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0025 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0950 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down/Up Avoider

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Down Main

Up Main

All Lines

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Penzance

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Long Rock LC

P2022/2896857

P2022/2903047 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN PENZANCE AND ST ERTH. ECS TO 
DEPART COUNTRY END OF LONG ROCK DEPOT 
AND RUN DIRECTLY TO ST ERTH. NO TRAINS TO 
BE STABLED IN PENZANCE STATION.



Work details = Penzance station area mtce.

GW108

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22
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EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2305 Fri

2305 Fri

2335 Sat

2335 Sat

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

10/10/22

02/10/22

02/10/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0620 Mon

0620 Mon

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford

Down and Up 
Avoiding

Down & Up West 
Curve

Reception Line 1

Up Oxford Relief

Down Kennington 
Goods Loop

Platforms 1, 2, 3 
and 4

Down and Up 
Bletchley

Down Oxford 
Turnback Line

Down Oxford 
Relief

Down and Up 
Athelney

Down and Up 
Athelney

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Wolvercot North Jn

Didcot North Jn 
(inc.)

Didcot West Curve 
Jn

Hinksey South

Wolvercot South Jn

Hinksey South

Oxford

Oxford North Jn 
(inc.)

Oxford North Jn

Wolvercot South Jn

Cogload Jn

Cogload Jn

Wilton Jn

Wilton Jn

Chester Line Jn

Didcot East Jn

Foxhall Jn

Hinksey North

Kennington Jn

Oxford

Oxford North Jn 
(inc.)

Oxford Station 
North Jn

Oxford Station 
South Jn

Castle Cary

Castle Cary

Warminster

Wilton Jn

P2022/2909592

P2022/2908004

P2022/2907987

P2022/2900932

FREIGHT DIVERTED VIA VARIOUS ALTERNATIVE 
LINES OR RETIMED TO RUN BEFORE / AFTER 
POSSESSION.



GWR SERVICES TO TERMINATE AT / START FROM
DIDCOT AND OXFORD.  



XC SERVICES TO TERMINATE AT / START FROM 
DIDCOT AND BANBURY.



CHILTERN RAILWAYS SERVICES TO TERMINATE 
AT / START FROM OXFORD PARKWAY.



REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND OXFORD./ BANBURY.



GWR TO STABLE AT DIDCOT PFM 5. CHILTERN 
RAILWAYS TO STABLE IN

OXFORD PLATFORM 1



Work Details = Oxford Phase 2 enhancement Works

TRAINS DIVERTED VIA BRIDGWATER.



Work Details = Core PLTR Langport



PSP Renewal

TRAINS DIVERTED VIA BRIDGWATER.



Work Details = Core PLTR Langport



PSP Renewal

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

GW200

GW500

GW500

GW5001
SW115
SW170

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

30/09/22

07/10/22

01/10/22

01/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Sun

0005 Sun

0215 Sat

0001 Sun

2130 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

02/10/22

02/10/22

03/10/22

03/10/22

11/12/22

02/10/22

02/10/22

02/10/22

02/10/22

0735 Sun

0735 Sun

0455 Mon

0430 Mon

0910 Sun

0850 Sun

0850 Sun

0850 Sun

0850 Sun

Possession

Sidings 
Possession

Possession

Possession

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

All Lines

Down Sidings

All Lines

All Lines

Single & Loops

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Pinhoe

Chard Jn

Shelwick Jn

Maindee North Jn

Dovey Jn

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Yeovil Jn

Chard Jn

Craven Arms

Hereford

Pwllheli

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

P2022/2891770

P2022/2862167

P2022/2861921

P2022/2861778

P2022/2855034

TRACK MAINTENANCE: Y04

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. ACCESS AVAILABLE 
TO/FROM THE CENTRAL WALES LINE AT CRAVEN 
ARMS. POSSESSION TO BE READ WITH SOUTH 
OF HEREFORD. 

FREIGHT TO BE RETIMED OR DIVERTED VIA THE 
WEST MIDLANDS.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. POSSESSION TO BE READ IN 
CONJUNCTION WITH THE NORTH SIDE OF 
HEREFORD. FREIGHT TRAINS TO BE RETIMED OR
DIVERT VIA THE WEST MIDLANDS. 

work content: PLTR Llantarnam, Abergavenny 
footbridge.

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

GW610
SW115

GW730

GW730

GW734

GW877
GW900

02/10/22

02/10/22

01/10/22

02/10/22

11/09/22

01/10/22

01/10/22

01/10/22

01/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued

Page680 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2330 Sat

0030 Sun

2045 Mon

2125 Mon

2045 Tue

2125 Tue

2045 Wed

2125 Wed

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

04/10/22

04/10/22

05/10/22

05/10/22

06/10/22

06/10/22

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

0650 Mon

0500 Mon

0700 Tue

0720 Tue

0700 Wed

0720 Wed

0700 Thu

0720 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

All Lines

All Lines

Down Main

Up Main

Down Main

Up Main

Down Main

Up Main

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Bidston

West Kirby

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Bidston Dee Jn

Briton Ferry East

Landore Jn

Swansea

Dee Marsh Jn 
(DM) SB

Bidston West Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2855053

P2022/2868665

P2022/2878065

P2022/2880959

P2022/2880985

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

PLTR Bidston (inc)

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

GW900
GW9001

NW3007

NW3007

NW3007

NW3007

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

01/10/22

02/10/22

03/10/22

03/10/22

04/10/22

04/10/22

05/10/22

05/10/22
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2045 Thu

2125 Thu

07/10/22

07/10/22

0700 Fri

0720 Fri

Possession

Possession

Down Main

Up Main

Bidston Dee Jn

Bidston Dee Jn

Dee Marsh Jn 
(DM) SB

Dee Marsh Jn 
(DM) SB

P2022/2880986 PLTR 0m -8m

16-19 Neston

20-21 Heswell

22 Upton

23-27 Bidston

NW3007 06/10/22

06/10/22
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2022/2910244

P2022/2910287

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

28Week

Page683 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
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Data freeze:EAS - Section 7
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/10/22

10/10/22

10/10/22

10/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2022/2906889 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907870 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907902 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2022/2905655

P2022/2911379

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued

Page687 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2022/2907774

P2022/2905088

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2905525 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2022/2905525

P2022/2907574 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued

Continued
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0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

0045 Sat

08/10/22

08/10/22

08/10/22

10/10/22

10/10/22

10/10/22

08/10/22

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

0600 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

All Lines

Steventon

Uffington (inc.)

Foxhall Jn

Steventon

Uffington (inc.)

Foxhall Jn

Wootton Bassett Jn 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Uffington

P2022/2895771

P2022/2895828

P2022/2907917

"FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work"

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

GW103
GW105

GW103
GW105

GW105

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

P2022/2890619 FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

GW105
GW480
GW600

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2255 Sat

2255 Sat

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Down & Up Loop

Down and Up 
Greenford/Branch

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Drayton Green Jn

Greenford South Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

Hanwell Jn

West Ealing

P2022/2912792

P2022/2909517

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



Signalling: NLL re-signalling

E&P: Stray current works



This is an Anglia possession that impacts on 
Western/Midland

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WEST EALING AND GREENFORD.

FREIGHT SERVICES DIVERTED VIA OXFORD OR 
RETIMED TO RUN BEFORE / AFTER POSSESSION.


Work Details = Drayton Green S+C Renewal 
Prep/Follow Up

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

GW174

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

08/10/22

08/10/22
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

1600 Sat

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

09/10/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Avonmouth Dock

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Hallen Marsh Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Single Line Jn

P2022/2906221

P2022/2908041

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

CURRENT NBS PERIOD - TIMES NOT TO BE 
REDUCED.



Work Details = S+C Refurbishment Hallen Moor East

GW200
GW240
GW250
GW277
GW310
MD401

GW4501

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

08/10/22
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0001 Sun

0001 Sun

0001 Sun

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2305 Fri

2305 Fri

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

17/10/22

0400 Mon

0400 Mon

0400 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0620 Mon

0620 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Down and Up 
Athelney

Down and Up 
Athelney

Basingstoke

Basingstoke

Basingstoke

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Cogload Jn

Cogload Jn

Basingstoke

Southcote Jn

Basingstoke

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

Castle Cary

Castle Cary

P2022/2910469

P2022/2888808

P2022/2907987

P2022/2907988

GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. 



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT.



SWR: 1JXX SERVICES WILL NOT RUN. 



DB CARGO: EASTERN DOCKS TRAFFIC TO BE 
DIVERTED VIA GUILDFORD AND HAVANT.



GBRf: 4Y19 & 4Y81 WILL NOT RUN.



CD EARTHWORKS: BKE EMBANKMENTS

CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

TRAINS DIVERTED VIA BRIDGWATER.



Work Details = Core PLTR Langport



PSP Renewal

TRAINS DIVERTED VIA BRIDGWATER.



Work Details = Core PLTR Langport



PSP Renewal

GW500
SW125

GW500
GW570
GW580
SW175

GW500

GW500

09/10/22

09/10/22

09/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

07/10/22

14/10/22
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0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

1600 Sun

09/10/22

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

0020 Sun

0300 Mon

0300 Mon

0300 Mon

1600 Sun

1600 Sun

1600 Sun

1600 Sun

1600 Sun

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Main

Down Main

Down Dean

Up Dean

East Bay (Plat 6)

East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck
Up Warminster

Down Warminster

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Platform Loop

West Bay 
(Platform 5)
Reception Line

West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Down Main

Up Main

Salisbury

Salisbury Tunnel Jn

Salisbury

Salisbury

Wilton Jn

Wilton South

Salisbury

Salisbury

Wilton Jn

Salisbury

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Salisbury

Beechgrove GF

Laverstock North 
Jn

Salisbury

Salisbury

Wilton Jn

Laverstock North 
Jn

P2022/2910481 PLATFORM 6 & EAST CARRIAGE HOLDING 
SIDINGS, THROUGH SIDING, UP SIDING & 
SHUNTING NECK TO BE KEPT CLEAR ALL 
WEEKEND. ON SUNDAY UNTIL 1600, ALL 
PLATFORMS & HOLDING SIDING AT SALISBURY 
TO BE KEPT CLEAR.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER AND 
RESTART AT SALISBURY. ON SUNDAY UNTIL 
1600, WEST OF ENGLAND SERVICES TO 
TERMINATE AT ANDOVER AND RESTART AT 
GILLINGHAM. AFTER 1600, WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER AND 
RESTART AT SALISBURY. SALISBURY TO 
ROMSEY VIA SOUTHAMPTON SERVICES TO 
START AND TERMINATE AT ROMSEY ALL 
WEEKEND. RAIL REPLACEMENT ROAD SERVICES 
TO OPERATE FROM SALISBURY TO ANDOVER & 
ROMSEY AND BETWEEN GILLINGHAM AND 
ANDOVER. 



GWR: ON SATURDAY, PORTSMOUTH SERVICES 
TO TERMINATE AT SALISBURY AND RESTART AT 
SOUTHAMPTON CENTRAL. ON SUNDAY UNTIL 
1600, PORTSMOUTH SERVICES TO TERMINATE 
AT WARMINSTER AND RESTART AT 
SOUTHAMPTON. AFTER 1600, PORTSMOUTH 
SERVICES TO TERMINATE AT SALISBURY AND 
RESTART AT SOUTHAMPTON CENTRAL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WARMINSTER AND SALISBURY TO 
SOUTHAMPTON CENTRAL.



FREIGHTLINER: 7V98 AND 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 WILL DIVERT VIA ANDOVER 
AND BASINGSTOKE.



DB CARGO: 0O12 & 0V14 WILL NOT RUN. 



PARTS 1), 2) & 3)



WD CIVILS: FISHERTON TUNNEL SOOT REMOVAL


PART 2) ONLY



TRACK MAINTENANCE: ER07

GW5001
SW115
SW150
SW170

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22
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0215 Sat

0001 Sun

0100 Sun

0100 Sun

0100 Sun

2130 Sun

2200 Sun

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

11/12/22

10/10/22

0455 Mon

0430 Mon

0900 Sun

0900 Sun

0900 Sun

0910 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession 
ERTMS (T3-
E)

Line 
Blockage + 
Disconnect

All Lines

All Lines

Wash Road

Up Goods Loop

Shunting Spur 
No.2
Down Goods 
Loop
Down Wellington

Up Wellington

Single & Loops

Down & Up 
Reliefs
Platform 1

Platform 2

Shelwick Jn

Maindee North Jn

Oxley Carriage 
Sidings

Oxley Depot

Bilbrook

Dovey Jn

Gaer Jn

Craven Arms

Hereford

Oxley Carriage 
Sidings

Oxley Depot

Wolverhampton 
North Jn

Pwllheli

Maindee East Jn

P2022/2862202

P2022/2861922

P2022/2874287

P2022/2861778

P2022/2838583

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. ACCESS AVAILABLE 
TO/FROM THE CENTRAL WALES LINE AT CRAVEN 
ARMS. POSSESSION TO BE READ WITH SOUTH 
OF HEREFORD. 

FREIGHT TO BE RETIMED OR DIVERTED VIA THE 
WEST MIDLANDS.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. POSSESSION TO BE READ IN 
CONJUNCTION WITH THE NORTH SIDE OF 
HEREFORD. FREIGHT TRAINS TO BE RETIMED OR
DIVERT VIA THE WEST MIDLANDS. 

work content: PLTR Llantarnam, Abergavenny 
footbridge.

TRAINS TO BE DIVERTED VIA PENKRIDGE, 
STAFFORD, CREWE AND  SALOP



SHUNTING SPUR NO.2 AND WASH ROAD UNDER 
POSSESSION FROM 01:00 SUN TO 09:00 SUN



Work content: Maintenance S&C Tamp @ Oxley

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

GW730

GW730

GW731
MD801

GW734

GW900

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

11/09/22

09/10/22
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2022/2906864 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2022/2906865 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903348 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22
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0001 Sun

0001 Sun

0001 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0500 Sun

0800 Sun

0001 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

0130 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0800 Sun

1120 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Affected

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Up Main

Down Main

Up Main

Down Main

Down Relief

Up Relief

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Dolphin Jn

Dolphin Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

Dolphin Jn

P2022/2907580

P2022/2907587

TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WINDSOR 
BRANCH UNIT TO STABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE

NO CROSSING MOVEMENTS TO BE PLANNED AT 
DOLPHIN JUNCTION.

GW103

GW103

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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1300 Sun

1300 Sun

0001 Mon

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0001 Mon

0500 Mon

0500 Mon

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Relief

Down Relief

Up Main

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Dolphin Jn

Dolphin Jn

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Dolphin Jn

Dolphin Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

P2022/2903809

P2022/2903436

TRAINS TO RUN OVER ALTERNATIVE LINES



Work details = S+C mtce ladder tamp dolphin

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

GW103

GW103
GW185
GW187

16/10/22

16/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2022/2903531 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

15/10/22

15/10/22

15/10/22

17/10/22

17/10/22

17/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Steventon

Uffington (inc.)

Foxhall Jn

Steventon

Uffington (inc.)

Foxhall Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

P2022/2903739

P2022/2903649

P2022/2895772

P2022/2895804

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

"FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work"

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

GW103
GW220
GW225
GW500
SW125

GW103

GW103
GW105

GW103
GW105

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

15/10/22

16/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0045 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

15/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0600 Sat

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

All Lines

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Wootton Bassett Jn 
(inc.)

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Uffington

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

P2022/2907918

P2022/2890620

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

GW105

GW105
GW480
GW600

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2330 Sat

2330 Sat

1600 Sat

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0510 Mon

0510 Mon

1000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Filton Relief

Single

Down and Up 
Avonmouth Dock

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Dr. Days Jn

Montpelier Tunnel 
West

Hallen Marsh Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Horfield Jn

Narroways Hill Jn

Single Line Jn

P2022/2900308

P2022/2908611

P2022/2907985

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

TRAINS TO RUN OVER THE FILTON MAIN LINES. 
NO ACCESS TO / FROM SEVERN BEACH BRANCH 
AT NARROWAYS HILL CJN.



Work Details = Civils underbridge repairs Stapleton 
Road 1m56ch

CURRENT NBS PERIOD - TIMES NOT TO BE 
REDUCED.



Work Details = S+C Refurbishment Hallen Moor East

GW200
GW240
GW250
GW277
GW310
MD401

GW450
GW454

GW4501

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

15/10/22

15/10/22

15/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0040 Sat
17/10/22
0440 Mon

PossessionSingleSevern BeachHolesmouth JnP2022/2907826 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN AVONMOUTH AND SEVERN BEACH.  
SEVERNSIDE FREIGHT SERVICE CANNOT 
OPERATE.



Work Details = Civils Underbridge Renewal Chittening
13m39ch.

GW454 15/10/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 29  - Continued

Page709 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Trowbridge

Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Fairwood Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn

East Somerset Jn
(Witham)

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2022/2897032 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued

Page710 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0010 Sun

0010 Sun

0010 Sun

2305 Fri

0050 Sat

0215 Sat

0001 Sun

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0910 Sun

0910 Sun

0910 Sun

0620 Mon

0500 Mon

0455 Mon

0430 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

Down and Up 
Athelney

Down and Up 
Waterloo

All Lines

All Lines

Westbury

Hawkeridge Jn

Westbury South Jn

Cogload Jn

Exeter Central

Shelwick Jn

Maindee North Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Castle Cary

Exeter St Davids 
Jn

Craven Arms

Hereford

P2022/2897032

P2022/2907988

P2022/2908002

P2022/2862203

P2022/2861923

TRAINS DIVERTED VIA BRIDGWATER.



Work Details = Core PLTR Langport



PSP Renewal

TRAINS TO TERMINATE AT / START FROM 
EXETER CENTRAL PLATFORMS 1 AND 2. 
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN ST.DAVIDS AND CENTRAL.



Work Details = Tunnel repairs St Davids

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. ACCESS AVAILABLE 
TO/FROM THE CENTRAL WALES LINE AT CRAVEN 
ARMS. POSSESSION TO BE READ WITH SOUTH 
OF HEREFORD. 

FREIGHT TO BE RETIMED OR DIVERTED VIA THE 
WEST MIDLANDS.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. POSSESSION TO BE READ IN 
CONJUNCTION WITH THE NORTH SIDE OF 
HEREFORD. FREIGHT TRAINS TO BE RETIMED OR
DIVERT VIA THE WEST MIDLANDS. 

work content: PLTR Llantarnam, Abergavenny 
footbridge.

GW500

GW610
SW115

GW730

GW730

16/10/22

16/10/22

16/10/22

14/10/22

15/10/22

15/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2240 Sun

2240 Sun

2130 Sun

2200 Sun

2200 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

17/10/22

17/10/22

11/12/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0455 Mon

0455 Mon

0910 Sun

0550 Mon

0550 Mon

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

1225 Sun

Possession

Possession

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Single Hereford 
Loop

Single & Loops

Down Main

Up Main

Down & Up Loop

Single

Down Line and Up
Line

Platform 1A

Down Barry

Up Barry

Down Barry Relief

Up Barry Relief

Single

Maindee West Jn

Maindee East Jn

Dovey Jn

Maindee West Jn

Maindee East Jn

Barry Island

Bridgend

Bridgend

Barry Jn

Radyr Branch Jn

Penarth

Hereford

Maindee North Jn

Pwllheli

Llanwern West 
Junction

Maindee North Jn

Barry

Barry Jn

Bridgend

Cardiff West Jn 
(inc.)

Cogan Jn

P2022/2838894

P2022/2861778

P2022/2840667

P2022/2854938

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST 
JN WHEN THE HERFORD LINE IS NOT UNDER 
POSSESSION. 

Work content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CARDIFF CENTRAL 
AND PENARTH, BARRY AND BRIDGEND VIA THE 
VALE OF GLAMORGAN LINE. 

NO ACCESS TO THE CITY LINE FROM CARDIFF 
CENTRAL OR GRANGETWON. 

CANTON DEPOT BLOCKED AT THE CARRIAGE 
WASHER ROUTE. ALL CANTON TRAINS 
ARRIVE/DEPART VIA LECKWITH ROAD G.F. OR 
NINIAN PARK. 

EMPTY STOCK SERVICES FROM CANTON WHICH 
FORM CARDIFF VALLEYS SERVICES NEED TO 
EITHER DEPART VIA NINIAN PARK AND RUN VIA 
THE CITY LINE TO CARDIFF CENTRAL OR DEPART
VIA LECKWITH ROAD GF AND SHUNT VIA 
CARDIFF EAST ON GW900/SWM2 INTO PLATFORM
4. 

PLATFORM 4, 7 AND 8 AT CARDIFF CENTRAL 
ONLY AVAILABLE AS AN EAST END BAY 
PLATFORMS. PLATFORM 6 BLOCKED.

GW730
GW740

GW734

GW740
GW900

GW830
GW840
GW864
GW870

16/10/22

16/10/22

11/09/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

P2022/2906252 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
WORK DETAILS = MAINTENANCE.

GW103 22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

30Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0440 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Platforms 9 to 14

Lines 5&6

Crossrail Depot 
Line 1/2

Marcon Siding

Lines 4 and 
5/Down and Up 
Relief
Line 6

Turnback A

CRL Eastbound

CRL Westbound

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Kensal Green

Portobello Jn 
(London)

Ladbroke Grove 
(inc.)

Westbourne Park Jn

Paddington

Paddington

Paddington

Portobello Jn 
(London)

Subway Jn

Westbourne Park 
Jn

P2022/2910321 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON. 
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103 23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

P2022/2905252 TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS,

HAYES YARD, HANSON SIDINGS. NO ACCESS

BETWEEN THE GWML AND ACTON YARD



Work Details = Maintenance

GW103 23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0120 Sun

0120 Sun

0120 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0500 Sun

0500 Sun

0500 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Up Bay Platform 5

Up Goods Loop

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Old Oak Common 
East Jn

Southall West Jn

Southall West Jn

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Heathrow Airport Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Hayes and 
Harlington

Southall West Jn

Greenford West Jn

West Ealing

Hanwell Jn

Old Oak Common
East Jn

Southall East Jn

Southall East Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Hayes and 
Harlington

West Ealing

West Ealing Jn

P2022/2905252

P2022/2905535

P2022/2905567

TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

GW103

GW103
GW174

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2022/2906261

P2022/2907952

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW182

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908229 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2022/2908229

P2022/2908246 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Continued
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Network Rail
WW Route
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EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Aldershot South 
Jn

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/2911002 SWR: ON SATURDAY NIGHT, 2C79 TERMINATE AT 
ASCOT. 1 UNIT TO BERTH AT READING 
PLATFORMS 4, 5 OR 6. ON SUNDAY, SERVICES 
TO START AND TERMINATE AT BRACKNELL. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BRACKNELL AND READING.



GWR: SERVICES TO START AND TERMINATE AT 
GUILDFORD. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN READING AND
GUILDFORD. TWO UNITS TO BERTH IN READING 
PLATFORMS 4, 5 OR 6.



XC: 1E44 TO START AT READING. 1O32 TO 
TERMINATE AT READING. 5E44 TO BE DIVERTED 
VIA WINCHESTER. 5O32 TO BE RETIMED.



*** SPECIAL WORKING INSTRUCTIONS ***



AT BRACKNELL, DOWN TRAINS ARE AUTHORISED
TO TERMINATE AND START BACK AS UP TRAINS 
FROM THE DOWN PLATFORM LINE VIA THE 
LONDON END CROSSOVER.



FELTHAM RESIGNALLING: CONSTRUCTION

CD CIVILS: FARNBOROUGH NORTH LC 
FOOTBRIDGE

TRACK MAINTENANCE: GG03

GW103
GW190
GW195
SW210
SW265

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
WW Route
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EAS_V1_2022

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

0815 Sun

0815 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Platforms 3 to 6

Platform 1

Up Through

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Loops

Down and Up 
Bristol

Down and Up 
Filton Mains

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
Down and Up 
Main

East Depot Goods
Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Filton Relief

Single

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Filton West Jn No.2

Bristol East Jn

Avonmouth

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Dr. Days Jn

Montpelier Tunnel 
West

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

North Somerset 
Jn

Horfield Jn

Narroways Hill Jn

P2022/2896921 TIMES NOT TO BE REDUCED.  NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES.  NO ACCESS BETWEEN BRISTOL 
TEMPLE MEADS AND STOKE GIFFORD DEPOT.  
AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT: NO ALL LINE BLOCK AT BTM 
AVAILABLE.  



FROM 0815 SUN

TRAINS TO RUN OVER THE FILTON MAIN LINES. 
NO ACCESS TO / FROM SEVERN BEACH BRANCH 
AT NARROWAYS HILL CJN.



Work Details = Civils underbridge repairs Stapleton 
Road 1m56ch



WORK = Filton Bank

BSW 0m55ch to 4m16ch

Maintenance

Mains and Reliefs: 8hrs30min

GW105
GW450
GW451
GW454
GW528
GW530
GW540

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0040 Sat

0040 Sat

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

29/10/22

29/10/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0615 Sat

0615 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Single

Single

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Marlow

Bourne End

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

Bourne End

Maidenhead

P2022/2912726

P2022/2909107

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 

CD: OLE Stray Current



This is an Anglia possession that impacts on 
Western/Midland

SEVEN DAY BLOCKADE.  REPLACEMENT ROAD 
TRANSPORT REQUIRED.



Work Detail = Core PLTR Cookham 26m79ch to 
27m77ch

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

GW185

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2022/2907947 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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1600 Sat

0001 Sun

0001 Sun

0001 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

23/10/22

23/10/22

23/10/22

23/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

1000 Sun

0830 Sun

0830 Sun

0830 Sun

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Avonmouth Dock

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Hallen Marsh Jn

Basingstoke

Basingstoke

Basingstoke

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Single Line Jn

Basingstoke

Southcote Jn

Basingstoke

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2022/2907986

P2022/2900819

P2022/2904227

CURRENT NBS PERIOD - TIMES NOT TO BE 
REDUCED.



Work Details = S+C Refurbishment Hallen Moor East

GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW4501

GW500
SW125

GW500
GW520
GW560

22/10/22

23/10/22

23/10/22

23/10/22

28/10/22

28/10/22

28/10/22

28/10/22

28/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0040 Sat

0040 Sat

0040 Sat

0445 Mon

0040 Sat

0040 Sat

0215 Sat

0001 Sun

2240 Sun

2240 Sun

24/10/22

24/10/22

24/10/22

29/10/22

31/10/22

31/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0445 Mon

0445 Mon

0445 Mon

0040 Sat

0445 Mon

0445 Mon

0455 Mon

0430 Mon

0455 Mon

0455 Mon

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Down Siding

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

All Lines

All Lines

All Lines

Single Hereford 
Loop

Yeovil Jn

Gillingham (Dorset)

Templecombe

Gillingham (Dorset)

Yeovil Jn

Gillingham (Dorset)

Shelwick Jn

Maindee North Jn

Maindee West Jn

Maindee East Jn

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

Craven Arms

Hereford

Hereford

Maindee North Jn

P2022/2911090

P2022/2862204

P2022/2861924

P2022/2838895

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. DURING THE 
WEEK, A SHUTTLE SERVICE WILL OPERATE 
BETWEEN YEOVIL JN AND GILLINGHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GILLINGHAM OR YEOVIL JN AND 
SALISBURY.



PARTS 1), 2) & 3)



TRACK RENEWALS: 44500022 PERETS BRIDGE 
SINGLE



PARTS 1) & 3)



CD EARTHWORKS: GILLINGHAM TUNNEL 
CUTTING

CD CIVILS: W274 RETAINING WALL



PART 1) ONLY



TRACK MAINTENANCE: Y01



PART 3) ONLY



TRACK MAINTENANCE: Y02/S08

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. ACCESS AVAILABLE 
TO/FROM THE CENTRAL WALES LINE AT CRAVEN 
ARMS. POSSESSION TO BE READ WITH SOUTH 
OF HEREFORD. 

FREIGHT TO BE RETIMED OR DIVERTED VIA THE 
WEST MIDLANDS.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT. POSSESSION TO BE READ IN 
CONJUNCTION WITH THE NORTH SIDE OF 
HEREFORD. FREIGHT TRAINS TO BE RETIMED OR
DIVERT VIA THE WEST MIDLANDS. 

work content: PLTR Llantarnam, Abergavenny 
footbridge.

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

GW500
GW5001
SW115
SW170
SW178

GW730

GW730

GW730
GW740

22/10/22

22/10/22

22/10/22

24/10/22

29/10/22

29/10/22

22/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2130 Sun

0500 Mon

2200 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

11/12/22

31/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0910 Sun

0500 Mon

0500 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

Possession 
ERTMS (T3-
E)

Possession

Line 
Blockage + 
Disconnect

Possession

Possession

Possession

Possession

Possession

Single & Loops

All Lines

Down & Up 
Reliefs
Platform 1

Platform 2

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

Dovey Jn

Abercynon Jn

Gaer Jn

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Pwllheli

Aberdare

Maindee East Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

P2022/2861778

P2022/2899024

P2022/2838584

P2022/2838785

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUS SERVICE BETWEEN ABERDARE AND 
ABERCYNON

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

GW734

GW834

GW900

GW900

11/09/22

24/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued

Page726 of 814



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2022/2903862 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31Week
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

31/10/22

31/10/22

31/10/22

31/10/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2022/2903911 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 31/10/22

31/10/22

31/10/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2215 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0100 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0001 Sun (10 hrs)

0200 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0200 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Stockley Bridge 
Jn

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

West Drayton

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2022/2910774 UNTIL 0100 SUNDAY AND FROM 0700 SUNDAY:  
TRAINS TO RUN OVER THE RELIEF LINES.  0031 
PAD-RDG SERVICE TO OPERATE AS CLASS 165 
NON ELECTRIFIED SERVICE.



BETWEEN 0100 AND 0700 SUNDAY:

NO DOWN TRAINS TO OPERATE BEYOND 
AIRPORT JCN.   REPLACEMENT ROAD 
TRANSPORT REQUIRED.



Work Details = Maintenance



Core PLTR Langley DM 16m09ch to 16m23ch

EA1310
GW103
GW130
GW174
GW180
GW182

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0500 Sun

0500 Sun

0800 Sun

2300 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0700 Sun (10 hrs)

1415 Sun (10 hrs)

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Reception Line 2

Single

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down Relief

Down and Up 
Main

Down and Up 
Main

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Dolphin Jn

Dolphin Jn

Southall East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

West Drayton

Stockley Bridge 
Jn

Ladbroke Grove

P2022/2910774

P2022/2904005 TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

GW103

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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2100 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0025 Mon

0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

2300 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down and Up 
Main

Single

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

Twyford West

Windsor and Eton 
Central

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Stockley Jn

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

Dolphin Jn

Slough

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

P2022/2910224

P2022/2904033

P2022/2904022

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY FROM 2300 SUNDAY.



Work Details = Maintenance



Follow Up PLTR Langley DM 16m09ch to 16m23ch

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER RELIEF LINES.  WINDSOR 
BRANCH UNIT TO OUTSTABLE IN SLOUGH BAY 
PLATFORM.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 & 
PLATFORM 5 & LOOP BETWEEN 0150 SUN AND 
0550 SUN.

GW103
GW180
GW184

GW103
GW184

GW103
GW184
GW185

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904969 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

30/10/22

30/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2022/2907650

P2022/2904975

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

GW103
GW220
GW225
GW500
SW125

GW103

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

29/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0745 Sun

0155 Sun

0155 Sun

0745 Sun

0155 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

Up Main and Up 
Relief

Middle Siding

West 
Bay/Dock/Parcels/
Fish Sidings
East Depot Goods
Loop
Spur 1

Down Through

Up Filton Relief

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Up Filton Main

West Carriage 
Line

Down Bristol Loop
and Up Bristol 
Loop
Down Filton Relief

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Bristol West Jn

Lawrence Hill (inc.)

Bristol Temple 
Meads

Lawrence Hill (inc.)

Bedminster

North Somerset Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Depot

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

Lawrence Hill

P2022/2896891 2340 SATURDAY TO 0155 SUNDAY 

ROUTE AVAILABLE FROM BRISTOL TEMPLE 
MEADS PLATFORMS 9-15 TO FILTON BANK.



2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 9, 10, 11, 12, 13
AND 15 AS REQUIRED.



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE.



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 1 to 8: 8hrs

GW105
GW450
GW528
GW530

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Filton Main

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Through Goods

Up/Down Filton 
Relief

Down and Up 
Filton Relief

Up Filton Main

Up Main and Up 
Relief

Bristol Temple 
Meads

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Lawrence Hill

Bristol East Jn

Bristol Temple 
Meads

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

P2022/2896891 30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued

Continued
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0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Up Badminton

All Lines

Up Main

Up Main and Up 
Passenger Loop

Up Filton Main

Platform 6

Up Main and Up 
Passenger Loop

Up Main

Up Filton/Up 
Badminton

Up Main/Up 
Gloucester

Up Goods Loop

Up Main

Up Main

Up Main

Up Main

Up Main

Dn/Up Falmouth 
Single and loops

Up Main

Westerleigh Jn

Dr. Days Jn

Bristol Temple 
Meads

Exeter St Thomas

Filton Abbey Wood

Exeter St Davids

Tiverton Loops (inc.)

Exeter St Davids

Bristol Parkway

Stoke Works Jn

Hemerdon GF

Totnes

Hemerdon GF

Saltash

Dawlish Warren

Liskeard

Falmouth Docks

Par

Bristol Parkway

Bristol Temple 
Meads

Cogload Jn

Dawlish Warren

Dr. Days Jn

Exeter St Davids

Exeter St Thomas

Filton Abbey 
Wood

Gloucester 
Barnwood Jn

Hemerdon GF

Lipson Jn

Liskeard

Newton Abbot 
West Jn

Par

Penwithers Jn

Plymouth

P2022/2905964 GW105
GW108
GW401
GW450
GW600
GW680
MD306

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0500 Thu

0040 Sat

0040 Sat

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

29/10/22

29/10/22

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

1500 Thu

0615 Sat

0615 Sat

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Protected 
Path

Possession

Possession

Up Main

Platform 7

Up Main

Up 
Charfield/Avoider 
and Up Goods 
Loop
Up Main

Platform 5/Up 
Relief

Up Main

Up Main and Up 
Passenger Loop

Down Main

Up Charfield

Single

Single

Lipson Jn

Plymouth

Plymouth West

Gloucester 
Barnwood Jn

Cogload Jn

Taunton East Jn

Taunton West Jn

Newton Abbot West 
Jn

Penwithers Jn

Standish Jn

Marlow

Bourne End

Saltash

Standish Jn

Taunton East Jn

Taunton West Jn

Tiverton Parkway

Totnes (inc)

Truro

Westerleigh Jn

Bourne End

Maidenhead

P2022/2905964

P2022/2909107 SEVEN DAY BLOCKADE.  REPLACEMENT ROAD 
TRANSPORT REQUIRED.



Work Detail = Core PLTR Cookham 26m79ch to 
27m77ch

GW185

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

03/11/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued

Continued
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2330 Sat

2330 Sat

2330 Sat

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Filton Relief

Up Filton Relief

Single

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Lawrence Hill (inc.)

Horfield Jn

Montpelier Tunnel 
West

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Horfield Jn

Lawrence Hill

Narroways Hill Jn

P2022/2900309

P2022/2908717

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

TRAINS TO RUN OVER THE FILTON MAIN LINES. 
NO ACCESS TO / FROM SEVERN BEACH BRANCH 
AT NARROWAYS HILL CJN.



Work Details = Civils underbridge repairs Stapleton 
Road 1m56ch

GW200
GW240
GW250
GW277
GW310
MD401

GW450
GW454

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

29/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2022/2909135

P2022/2909171

P2022/2904227

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500

GW500
GW520
GW560

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

28/10/22

28/10/22

28/10/22

28/10/22

28/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Sat

0040 Sat

0040 Sat

0445 Mon

0040 Sat

0040 Sat

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

24/10/22

24/10/22

24/10/22

29/10/22

31/10/22

31/10/22

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Sat

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Down Siding

Down Siding

Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up Exeter
Down 
Exeter/Exeter 
Main/Tisbury 
Loop/Gill Dn Loop
Up Exeter/Exeter 
Main/Up 
Exeter/Exeter 
Main/Up Exe
Gillingham Up 
Siding

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Yeovil Jn

Gillingham (Dorset)

Templecombe

Gillingham (Dorset)

Yeovil Jn

Gillingham (Dorset)

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Wilton Jn

Gillingham 
(Dorset)

Templecombe

Wilton Jn

Wilton Jn

Gillingham 
(Dorset)

P2022/2904197

P2022/2911090

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

SWR: EXETER SERVICES TO DIVERT VIA 
WESTBURY AND CASTLE CARY. DURING THE 
WEEK, A SHUTTLE SERVICE WILL OPERATE 
BETWEEN YEOVIL JN AND GILLINGHAM. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN GILLINGHAM OR YEOVIL JN AND 
SALISBURY.



PARTS 1), 2) & 3)



TRACK RENEWALS: 44500022 PERETS BRIDGE 
SINGLE



PARTS 1) & 3)



CD EARTHWORKS: GILLINGHAM TUNNEL 
CUTTING

CD CIVILS: W274 RETAINING WALL



PART 1) ONLY



TRACK MAINTENANCE: Y01



PART 3) ONLY



TRACK MAINTENANCE: Y02/S08

GW500
GW520
GW560

GW500
GW5001
SW115
SW170
SW178

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

22/10/22

22/10/22

22/10/22

24/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2320 Fri

2240 Sat

2240 Sat

0930 Sun

0025 Sun

2310 Sat

2310 Sat

2130 Sun

05/11/22

06/11/22

06/11/22

07/11/22

31/10/22

30/10/22

30/10/22

11/12/22

2240 Sat

0930 Sun

0930 Sun

0400 Mon

0530 Mon

1710 Sun

1710 Sun

0910 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession 
ERTMS (T3-
E)

Exeter Main

Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Exeter Main

All Lines

All Lines

Down & Up 
Central/Bidston

Single & Loops

Honiton

Pinhoe

Chard Jn

Honiton

Severn Tunnel 
Junction Station

Gobowen

Gwersyllt

Dovey Jn

Axminster West 
Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

Lydney

Rossett Junction

Wrexham Central

Pwllheli

P2022/2911287

P2022/2862633

P2022/2742463

P2022/2861778

SWR: EXETER SERVICES TO START & TERMINATE
AT AXMINSTER OR YEOVIL JN. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN YEOVIL JN OR 
AXMINSTER AND EXETER



GWR: BARNSTAPLE SERVICES TO START & 
TERMINATE AT ST. JAMES' PARK BETWEEN 2240 
SAT AND 0930 SUN.



PARTS 1), 2) & 3)



CD EARTHWORKS: COOMBE WATER 
EMBANKMENT



PART 2) ONLY



TRACK MAINTENANCE: YG03

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE SEVERN TUNNEL AND REPLACEMENT 
ROAD TRANSPORT FOR INTERMEDIATE 
STATIONS BETWEEN GLOUCESTER AND SEVERN 
TUNJNEL JN. 

DRS TO CONFIRM IF 4V38 AND 4M36 WILL 
OPERATE VIA HEREFORD. 

work content: PLTR Chepstow

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT AND DIVERSIONS VIA 
NANTWICH. ALL LINES BLOCKED AT WREXHAM 
GENERAL. REPLACEMENT ROAD SERVICE 
BETWEEN GOBOWEN AND CHESTER/BIDSTON. 
NO ACCESS TO DEE MARSH STEEL WORKS. 

work content: MPSB Wrexham General.



**************************************************************
************************************

TIMES ADJUSTED BETWEEN V1 AND V2 AT 
REQUEST OF DB CARGO, WITH TFW AGREMENT.
**************************************************************
************************************

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

GW610
SW115

GW700

GW731
NW3005

GW734

04/11/22

05/11/22

05/11/22

06/11/22

30/10/22

29/10/22

29/10/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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0030 Sun

0030 Sun

0030 Sun

0500 Mon

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

30/10/22

30/10/22

30/10/22

31/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

1600 Sun

1600 Sun

1600 Sun

0500 Mon

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

All Lines

Reception Line 1

Reception Line 2

Reception Line 3

Down Relief

Up Relief

All Lines

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

Cardiff Docks RT 
Boundary

Pengam Jn

Newtown Jn

Abercynon Jn

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Pengam Jn

Rumney River 
Bridge Jn

Wentloog Freight 
Terminal East Jn

Aberdare

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Briton Ferry East

Landore Jn

Swansea

P2022/2842845

P2022/2899024

P2022/2855035

P2022/2855054

AMENDED TRAIN WORKING. ALL TRAINS VIA THE 
MAIN LINES. ONE RECEPTION LINE AT PENGAM 
TO BE REMOVED PRIOR TO THE PUBLICATION OF
THE CPPP. NO ACCESS TO PENGAM OR TIDAL 
SIDINGS. 

work content: heavy maintenance.

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUS SERVICE BETWEEN ABERDARE AND 
ABERCYNON

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

GW790
GW900

GW834

GW877
GW900

GW900
GW9001

30/10/22

30/10/22

30/10/22

24/10/22

29/10/22

29/10/22

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

32Week
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WW Route
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0115 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0445 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Acton Dive-Under

Crossrail Depot 
Line 2

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Crossrail Depot 
Line 1

Lines 4 and 
5/Down and Up 
Relief
Line 6

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Acton West

Acton West

Grand Canal 
Junction (inc)

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Grand Canal 
Junction (inc)

Acton West

Subway Jn

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

Ladbroke Grove

Paddington

Royal Oak

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

Portobello Jn 
(London)

Royal Oak

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

P2022/2906804 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Engine & Carriage
Line

North Pole Line A 
and B

Platform 1

Link Line/Royal 
Oak Carriage 
Loop A and B
Lines 1 to 3/Down 
and Up Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Grand Canal 
Junction

North Pole Depot

Paddington

Subway Jn

Southall West Jn

Southall West Jn

Southall West Jn

Ladbroke Grove

Paddington

Royal Oak

Southall East Jn

Southall East Jn

P2022/2906866 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES. 
NO ACCESS TO / FROM NORTH POLE DEPOT. 
WORK DETAILS = MAINTENANCE. 

GWR CLASS 800 UNITS TO OUTSTABLE 
PANTOGRAPHS DOWN IN PADDINGTON STATION.

GW103 06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single

Southall West 
Loop
Up Brentford Loop

West Waste 
Terminal

Days Aggregates 
Terminal

Down Brentford 
Siding
Southall Yard

Down and Up 
Poplar

Down and Up 
Relief

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Southall West Jn

Brentford GF

Southall West Jn

Brentford Goods

Day and Son GF

Southall West Jn

Acton West

Southall West Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Acton West (inc.)

Southall

Southall East Jn

Brentford GF

Southall East Jn

Acton East

Acton West (inc.)

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

P2022/2903363 TRAINS TO RUN OVER RELIEF LINES.  NO 
ACCESS TO / FROM SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE

GW103 06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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0001 Sat

0001 Sat

0001 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0500 Sat

2215 Sat

0100 Sun

0500 Sun

0800 Sun

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0130 Sat

0800 Sat

0800 Sat

0500 Sat

0500 Sat

0500 Sat

0800 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0500 Sat

0800 Sat

0001 Sun

0125 Sun

0700 Sun

1415 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Up Bay Platform 5

Up Airport Relief

Down Airport 
Relief
Up Airport

Single

Goods Loops

Down and Up 
Relief

Single

Tamper Siding

Slough Goods 
Loop Headshunt

Up Airport

Down & Up Main

Down Relief

Down Relief

Down & Up Main

Heathrow Airport Jn

Heathrow Tunnel Jn

Slough West (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Farnham Road

Slough West (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Heathrow Airport Jn

Dolphin Jn

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Dolphin Jn

Heathrow Airport 
Jn

Southall West Jn 
(inc.)

Hayes and 
Harlington

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall West Jn 
(inc.)

West Drayton Jn

Slough

Slough West

Heathrow Airport 
Jn

Stockley Jn

West Drayton

West Drayton

Stockley Jn

P2022/2910185 UNTIL 0100 SUNDAY AND FROM 0700 SUNDAY:  
TRAINS TO RUN OVER THE RELIEF LINES.  0031 
PAD-RDG SERVICE TO OPERATE AS CLASS 165 
NON ELECTRIFIED SERVICE.



BETWEEN 0100 AND 0700 SUNDAY:

NO DOWN TRAINS TO OPERATE BEYOND 
AIRPORT JCN.   REPLACEMENT ROAD 
TRANSPORT REQUIRED.



Work Details = Maintenance



Core PLTR Langley DM 16m09ch to 16m23ch

GW103 05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2100 Sun

2300 Sun

0001 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0500 Mon

0500 Mon

0800 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Main

Down and Up 
Main

Down and Up 
Main

Kennet Passenger
Loop

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Dolphin Jn

Kennet Bridge Jn

Kennet Bridge Jn

Kennet Bridge Loop

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Stockley Jn

Dolphin Jn

Slough West

Kennet Bridge 
Loop

Maidenhead East

Maidenhead 
West

Slough West

P2022/2905018

P2022/2903723

P2022/2903410

TRAINS TO RUN OVER RELIEF LINES.



Work details = maintenance.



Follow up PLTR Langley DM 16m09ch to 16m23ch

TRAINS TO RUN OVER THE RELIEF LINES. 
WINDSOR BRANCH UNIT TO OUTSTABLE IN 
SLOUGH BAY PLATFORM.



Work details = maintenance.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE

GW103

GW103

GW103
GW185
GW187

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0830 Sun

0035 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Down and Up 
Westbury

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Southcote Jn (inc.)

Oxford Road Jn

Southcote Jn

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Reading

Reading West Jn

Southcote Jn

P2022/2903601 TRAINS TO RUN OVER THE RELIEF LINES 
THROUGHOUT / FEEDER LINES UNTIL 0035 
SUNDAY AND FROM 0730 SUNDAY.  AMENDED 
STATION WORKING AT READING.  WORK DETAILS
= MAINTENANCE READING STATION AREA / 
OXFORD ROAD JCN / SOUTHCOTE JCN.

GW103
GW220
GW225
GW500
SW125

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route

Data freeze:EAS - Section 7
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2310 Sat

0050 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Tilehurst East

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Kennet Bridge Jn

Reading

Reading East Jn

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

P2022/2903762

P2022/2903675

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.  WORK 
DETAILS = MAINTENANCE INCLUDING TILEHURST
EAST JCN

GW103
GW220
GW225
GW500
SW125

GW103

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

05/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

2340 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0155 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0155 Sun

0155 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

0645 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up Main

Platforms 9/10

Platforms 11/12

Platform 13

Platform 15

Down Through

In/Out Road 
Stabling Siding

Kingsland Road 
Sidings

East Depot Goods
Loop
East Depot Spur 1

Platform 1

Up Through

Platforms 3/4

Platforms 5/6

Platforms 7/8

West Carriage 
Line

Down and Up 
Filton Mains
Down and Up 
Filton Relief
Down and Up 
Bristol Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed
Down and Up 
Main

Up Relief

Bristol West Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol West Jn

Bristol Temple 
Meads

Bristol East Jn

North Somerset Jn

Bristol Temple 
Meads

Bedminster

Bristol East Jn

North Somerset Jn

St. Philips Marsh

Parson Street

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Kingsland Road 
Sidings GF

Bristol East Depot

Bristol Temple 
Meads

Bristol West Jn

Dr. Days Jn

North Somerset 
Jn

North Somerset 
Jn (inc.)

Parson Street

St. Philips Marsh

P2022/2896858 2340 SATURDAY TO 0155 SUNDAY 

0645 SUNDAY TO 0745 SUNDAY 

AMENDED STATION WORKING. TRAINS TO BE RE-
PLATFORMED USING PLATFORMS 1, 3, 4, 5, 6, 7, 8
AS REQUIRED. 



0155 SUN TO 0645 SUN 

GW528/BRL: BETWEEN ST. PHILIPS MARSH AND 
NORTH SOMERSET JN. TRAINS MUST NOT BE 
STABLED OVER, AND NO TRAIN MOVEMENTS 
PAST, PM632 AND PM343. NO ACCESS BETWEEN 
ST. PHILIPS MARSH AND BRISTOL WEST JN OVER
PM34 POINTS. 



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY BE STABLED OR OUT-BERTHED ON 
BRISTOL TEMPLE MEADS PLATFORM 1 AND 13 
LINES IF NECESSARY DURING POSSESSION OF 
THE LINE FOR ENGINEERING WORK OR A LINE 
BLOCKAGE. 



WORK = 

Bristol Temple Meads

MLN1 118m15ch-118m48ch

Maintenance

Plt 9 to 15: 8hrs

GW105
GW450
GW528
GW530

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0155 Sun

0155 Sun

0155 Sun

0645 Sun

0645 Sun

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0645 Sun

0645 Sun

0645 Sun

0745 Sun

0745 Sun

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down/Up Avoider

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
West 
Bay/Dock/Parcels/
Fish Sidings
Down Main

Up Main

Bristol West Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol West Jn

Bristol East Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol East Jn

Bristol Temple 
Meads

P2022/2896858 06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2330 Sat

2330 Sat

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Filton Relief

Single

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Dr. Days Jn

Montpelier Tunnel 
West

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Horfield Jn

Narroways Hill Jn

P2022/2906222

P2022/2908718

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

TRAINS TO RUN OVER THE FILTON MAIN LINES. 
NO ACCESS TO / FROM SEVERN BEACH BRANCH 
AT NARROWAYS HILL CJN.



Work Details = Civils underbridge repairs Stapleton 
Road 1m56ch

GW200
GW240
GW250
GW277
GW310
MD401

GW450
GW454

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

05/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

0655 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down Reading

Up Reading

Up Bay/Platform 5

Down Slow/Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton/Up 
Slow
Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down Passenger 
Loop
Up Passenger 
Loop
Long Valley 
Sidings
Down Siding

Up Siding 
No.1/No.6 Siding
Up Branch Sidings
(North Yard)
Up Neck

Down Sidings

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Basingstoke

Winchester

Worting Jn

Wallers Ash

Basingstoke

Micheldever

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Basingstoke

Hook

Wallers Ash

Basingstoke

Micheldever

P2022/2904228

P2022/2906430

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

SWR: 1B01 TO TERMINATE AT WOKING WHEN ALL
LINES ARE UNDER POSSESSION.



TRACK MAINTENANCE: B01a

TRACK RENEWALS: 44200022 PREP

GW500
GW520
GW560

GW500
SW105
SW115
SW125

11/11/22

11/11/22

11/11/22

11/11/22

11/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2335 Sat

2335 Sat

2320 Fri

2240 Sat

2240 Sat

0930 Sun

0020 Sat

0020 Sat

2205 Sun

2130 Sun

06/11/22

06/11/22

05/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

11/12/22

0955 Sun

0955 Sun

2240 Sat

0930 Sun

0930 Sun

0400 Mon

0525 Mon

0525 Mon

0455 Mon

0910 Sun

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession 
ERTMS (T3-
E)

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Exeter Main

Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Exeter Main

Down and Up 
Torbay/Single

Goodrington Yard

All Lines

Single & Loops

Wilton Jn

Wilton Jn

Honiton

Pinhoe

Chard Jn

Honiton

Goodrington CS

Goodrington CS

Willaston LC

Dovey Jn

Warminster

Wilton Jn

Axminster West 
Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

Newton Abbot 
West Jn

Goodrington CS

Crewe Jn

Pwllheli

P2022/2900934

P2022/2911287

P2022/2907832

P2022/2838799

P2022/2861778

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

SWR: EXETER SERVICES TO START & TERMINATE
AT AXMINSTER OR YEOVIL JN. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN YEOVIL JN OR 
AXMINSTER AND EXETER



GWR: BARNSTAPLE SERVICES TO START & 
TERMINATE AT ST. JAMES' PARK BETWEEN 2240 
SAT AND 0930 SUN.



PARTS 1), 2) & 3)



CD EARTHWORKS: COOMBE WATER 
EMBANKMENT



PART 2) ONLY



TRACK MAINTENANCE: YG03

TRAINS TO TERMINATE AT / START FROM 
EXETER ST.DAVIDS OR NEWTON ABBOT.  LIMITS 
AT NEWTON ABBOT WEST TO ENABLE SERVICES 
TO SHUNT WEST OF NEWTON ABBOT STATION 
ON DOWN AND UP TORBAY LINES.  
REPLACEMENT ROAD TRNASPORT REQUIRED 
BETWEEN NEWTON ABBOT AND PAIGNTON.



Work Details = Drainage Lawes Bridge 218m30ch to 
218m41ch

AMENDED TRAIN PLAN WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN 
SHREWSBURY AND CREWE.  

FREIGHT SERVICES DIVERTED VIA WREXHAM OR
WCML OR RETIMED TO RUN BEFORE OR AFTER 
POSSESSION.

work content: maintenance

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

GW5001
SW115
SW170

GW610
SW115

GW620

GW731
GW735
NW1007

GW734

05/11/22

05/11/22

04/11/22

05/11/22

05/11/22

06/11/22

05/11/22

05/11/22

06/11/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

2200 Sun

2150 Sat

2150 Sat

0105 Sun

0735 Sun

2335 Sat

05/11/22

05/11/22

05/11/22

07/11/22

07/11/22

06/11/22

06/11/22

07/11/22

06/11/22

1335 Sat

1335 Sat

1335 Sat

0500 Mon

0500 Mon

0105 Sun

0735 Sun

0500 Mon

1735 Sun

Possession

Possession

Possession

Line 
Blockage + 
Disconnect

Possession

BLOCKED To
Electric Trains

Possession

BLOCKED To
Electric Trains

Possession

All Lines

Single

Down and Up 
Cardiff Curve

Down & Up 
Reliefs
Platform 1

Platform 2

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Relief

Down and Up 
Relief

All Lines

Gaer Jn

Park Jn (Wales)

Ebbw Jn

Gaer Jn

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Abergele & Pensarn

Ebbw Vale Town

Machen Quarry

Park Jn (Wales)

Maindee East Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

Prestatyn

P2022/2838790

P2022/2838585

P2022/2862302

P2022/2862209

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT REQUIRED BETWEEN EBBW 
VALE TOWN AND NEWPORT/CARDIFF.

SUBJECT TO LATER START (RUGBY) 

work content: maintenance

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH ALL TRAINS VIA 
THE RELIEF LINES.

TRAINS TO OPERATE IN DIESEL MODE BETWEEN 
NEWPORT AND CARDIFF, WITH PAN UP/PAN 
DOWN TAKING PLACE AT NEWPORT.

work content: PLTR Marshfield Up Main

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN FLINT (?) AND 
LLANDUDNO JUNCTION. 

work content: RHYL MPSB

GW770
GW773
GW780

GW900

GW900

NW3001

05/11/22

05/11/22

05/11/22

06/11/22

05/11/22

05/11/22

06/11/22

06/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2022/2910245

P2022/2910288

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

33Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

14/11/22

14/11/22

14/11/22

14/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2022/2906890 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907903 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued

Page760 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907871 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2022/2905656

P2022/2911380

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2022/2907775

P2022/2905089

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2905505 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2022/2905505

P2022/2907575 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22
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0030 Sat

0030 Sat

0030 Sat

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0530 Mon

0530 Mon

0530 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Loop/Platform 
3
Down Goods 
Loop
Down and Up 
Newquay and 
Single

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Truro

Par

St. Blazey Jn

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Lostwithiel

Par

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2907989

P2022/2900310

TRAINS TO TERMINATE AT / START FROM 
LOSTWITHIEL AND TRURO.  SERVICES CANNOT 
OPERATE ON THE NEWQUAY BRANCH.  
REPLACEMENT ROAD TRANSPORT REQUIRED.



Work Details = S+C Refurbishment Par

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GW108
GW660

GW200
GW240
GW250
GW277
GW310
MD401

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

2335 Sat

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Bristol 
Parkway Goods 
Loop
Down Bristol 
Parkway 
Passenger Loop
Bristol Parkway 
Platform 4 Line
Up Bristol 
Parkway 
Passenger Loop
Down and Up 
Charfield

Chipping Sodbury 
Goods Loop

Filton Chord

Down and Up 
Badminton/Tunnel

Patchway Chord

Down and Up 
Filton Main

Single/Up and 
Down Avonmouth 
Dock
Down Bristol 
Parkway Relief

Ingoing and 
Outgoing and 
Single
C2 Line

Stoke Gifford Spur

Chipping Sodbury 
Sidings

Down Yard

IEP Depot Sidings

Bristol Parkway

Westerleigh Jn

Chipping Sodbury

Filton West Jn No.2

Patchway Jn No.2

Filton West Jn No.1

Filton Abbey Wood

Hallen Moor East

Filton Abbey Wood

Tytherington

Start/End of C2 Line 
122m17ch

Stoke Gifford East 
Jn

Chipping Sodbury 
East GF

Stoke Gifford West 
Jn

Stoke Gifford Jn 
No.2

Bristol Parkway

Charfield

Chipping Sodbury

Filton Jn No.2

Hullavington

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Stoke Gifford Jn 
No.2

Stoke Gifford 
West Jn

Yate Middle Jn

Yate South Jn

Bristol Parkway

Chipping Sodbury
East GF

Stoke Gifford East
Jn

Stoke Gifford Jn 
No.2

P2022/2888820 TIMES NOT TO BE REDUCED. NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES. NO ACCESS TO/FROM STOKE 
GIFFORD DEPOT FROM STOKE GIFFORD JCN 
DIRECTION. AMENDED ECS WORKING. 4 X CLASS
800 SETS IN BRISTOL TEMPLE MEADS 
PLATFORMS OVERNIGHT THEREFORE NO ALL 
LINE BLOCK AVAILABLE.



WORK = 

Stoke Gifford Jns

SWB 111m to 112m50ch

Maintenance

All Lines: 8hrs

GW401
GW430
GW440
GW450
GW4501
GW600

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22
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2335 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0055 Sat

0001 Sun

0001 Sun

0001 Sun

13/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

14/11/22

14/11/22

14/11/22

0835 Sun

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0600 Sat

0400 Mon

0400 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Stoke Gifford 
Siding

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Stoke Gifford West 
Jn

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Basingstoke

Basingstoke

Basingstoke

Stoke Gifford 
West Jn

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Basingstoke

Southcote Jn

Basingstoke

P2022/2888820

P2022/2909136

P2022/2910458

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

GWR: READING TO BASINGSTOKE SERVICES 
WILL NOT RUN. 



XC: BOURNEMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT.



SWR: 1JXX SERVICES WILL NOT RUN. 



DB CARGO: EASTERN DOCKS TRAFFIC TO BE 
DIVERTED VIA GUILDFORD AND HAVANT.



GBRf: 4Y19 & 4Y81 TO BE DIVERTED VIA 
ANDOVER & ROMSEY.



CD EARTHWORKS: BKE EMBANKMENTS

TRACK MAINTENANCE: B11b

GW500

GW500
SW125

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2225 Fri

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0810 Sat

0510 Mon

0510 Mon

0510 Mon

0510 Mon

0510 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Up Newbury Loop

Down Newbury 
Loop

Down and Up 
Westbury

Theale Goods 
Loop

Down Towney 
Loop

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Down and Up 
Westbury

Down & Up 
Avoiding

Down and Up 
Main

Down and Up 
Loop

Down Goods

Up Goods

Hungerford

Newbury

Newbury

Bedwyn

Towney LC (UWC)

Towney LC (UWC)

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Heywood Road Jn

Fairwood Jn

Westbury North Jn

Hawkeridge Jn

Woodborough

Hungerford

Newbury

Newbury 
Racecourse

Southcote Jn

Theale

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

Bedwyn

Heywood Road 
Jn

Westbury East 
Loop Jn

Woodborough

P2022/2909172

P2022/2904228

P2022/2904198

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.  REPLACEMENT ROAD 
TRANSPORT REQUIRED IN LIEU OF GWR LOCAL 
SERVICES READING-NEWBURY-BEDWYN.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA DIDCOT.



Work Details = Maintenance

GW500

GW500
GW520
GW560

GW500
GW520
GW560

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

11/11/22

11/11/22

11/11/22

11/11/22

11/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

13/11/22

14/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0020 Sun

0300 Mon

0020 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform Loop

East Bay (Plat 6)

Up Main

Down Main/Down 
Main Reversible
East Carriage 
Holding Sidings
Through 
Siding/Up 
Siding/Shunting 
Neck
Up Warminster

Down Warminster

Platform Loop

Down Main/Down 
Exeter/Exeter 
Main/Tisbury Loop
Exeter Main/Up 
Exeter/Up Main
West Bay 
(Platform 5)
Reception Line

West Carriage 
Siding
Holding Siding

Quidhampton 
Sidings

Salisbury

Salisbury

Salisbury

Wilton Jn

Salisbury

Tisbury

Salisbury

Wilton Jn

Salisbury

Salisbury Tunnel 
Jn

Salisbury

Beechgrove GF

Salisbury

Salisbury Tunnel 
Jn

Salisbury

Wilton Jn

P2022/2911443 PLATFORM 6 & EAST CARRIAGE HOLDING 
SIDINGS, THROUGH SIDING, UP SIDING & 
SHUNTING NECK TO BE KEPT CLEAR ALL 
WEEKEND. ON SUNDAY, ALL PLATFORMS & 
HOLDING SIDING AT SALISBURY TO BE KEPT 
CLEAR.



SWR: ON SATURDAY, WEST OF ENGLAND 
SERVICES TO TERMINATE AT ANDOVER AND 
RESTART AT SALISBURY. ON SUNDAY, WEST OF 
ENGLAND SERVICES TO TERMINATE AT 
ANDOVER AND RESTART AT GILLINGHAM. 
SALISBURY TO ROMSEY VIA SOUTHAMPTON 
SERVICES TO START AND TERMINATE AT 
ROMSEY ALL WEEKEND. RAIL REPLACEMENT 
ROAD SERVICES TO OPERATE BETWEEN 
SALISBURY AND ANDOVER/ROMSEY AND 
BETWEEN GILLINGHAM AND ANDOVER. 



GWR: ON SATURDAY, PORTSMOUTH SERVICES 
TO TERMINATE AT SALISBURY AND RESTART AT 
SOUTHAMPTON. ON SUNDAY, PORTSMOUTH 
SERVICES TO TERMINATE AT WARMINSTER AND 
RESTART AT SOUTHAMPTON. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
FROM WARMINSTER TO SALISBURY AND 
SOUTHAMPTON CENTRAL.



FREIGHTLINER: 7V98 AND 7O43/7O44 WILL NOT 
RUN. 4O54 & 4O51 WILL DIVERT VIA ANDOVER 
AND BASINGSTOKE.



DB CARGO: 0O12 & 0V14 WILL NOT RUN. 



PARTS 1) & 2)



WD CIVILS: FISHERTON TUNNEL SOOT REMOVAL
CAPEX S&C REFURB: SALISBURY 126pts



PART 2) ONLY



TRACK MAINTENANCE: SG02

TRACK MAINTENANCE: Y01

GW5001
SW115
SW150
SW170

12/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Sat

0020 Sat

2130 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2255 Sat

2150 Sat

2150 Sat

0105 Sun

0735 Sun

14/11/22

14/11/22

11/12/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

13/11/22

13/11/22

14/11/22

0525 Mon

0525 Mon

0910 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0610 Mon

0500 Mon

0105 Sun

0735 Sun

0500 Mon

Possession

Sidings 
Possession

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

BLOCKED To
Electric Trains

Possession

BLOCKED To
Electric Trains

Down and Up 
Torbay/Single

Goodrington Yard

Single & Loops

All Lines

All Lines

Bay Platform

Down and Up 
Treforest/Branch

Pontypridd 
Engineers Sidings

Single

Down and Up 
Main

Down and Up 
Relief

Down and Up 
Relief

Down and Up 
Relief

Goodrington CS

Goodrington CS

Dovey Jn

Abercynon Jn

Queen St North Jn 
(Cardiff)

Pontypridd

Radyr

Pontypridd

Maesteg

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Newton Abbot 
West Jn

Goodrington CS

Pwllheli

Aberdare

Merthyr Tydfil

Pontypridd

Leckwith Loop 
South Jn

Pontypridd

Bridgend

Ebbw Jn

Ebbw Jn

Ebbw Jn

Ebbw Jn

P2022/2907846

P2022/2861778

P2022/2899081

P2022/2893450

P2022/2862296

TRAINS TO TERMINATE AT / START FROM 
EXETER ST.DAVIDS OR NEWTON ABBOT.  LIMITS 
AT NEWTON ABBOT WEST TO ENABLE SERVICES 
TO SHUNT WEST OF NEWTON ABBOT STATION 
ON DOWN AND UP TORBAY LINES.  
REPLACEMENT ROAD TRNASPORT REQUIRED 
BETWEEN NEWTON ABBOT AND PAIGNTON.



Work Details = Drainage Lawes Bridge 218m30ch to 
218m41ch

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN MERTHYR / 
ABERDARE / RADYR AND CARDIFF CENTRAL

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN BRIDGEND AND 
MAESTEG. 

work content: Tondu track work in connection with 
resignalling

AMENDED TRAIN WORKING WITH ALL TRAINS VIA 
THE RELIEF LINES.

TRAINS TO OPERATE IN DIESEL MODE BETWEEN 
NEWPORT AND CARDIFF, WITH PAN UP/PAN 
DOWN TAKING PLACE AT NEWPORT.

work content: PLTR Marshfield Up Main

GW620

GW734

GW830
GW834
GW840

GW874

GW900

12/11/22

12/11/22

11/09/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

12/11/22

12/11/22

12/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0740 Sun

0740 Sun

0740 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

0740 Sun (8 hrs)

0040 Sun (5 hrs)

0040 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0740 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0445 Sun (5 hrs)

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 to 12 
and 14

Line 6

Lines 4 and 5

Crossrail Depot 
Line 2

Lines 4 and 
5/Down and Up 
Relief
Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Engine & Carriage
Line

North Pole Line A 
and B

Lines 1 to 3/Down 
and Up Main

Platforms 1 to 6

Link Line/Royal 
Oak Carriage 
Loop A and B
Platforms 9 to 14

Line 6

Lines 4 and 5

Paddington

Subway Jn

Westbourne Park Jn

Grand Canal 
Junction

Ladbroke Grove 
(inc.)

Grand Canal 
Junction

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Grand Canal 
Junction

North Pole Depot

Ladbroke Grove 
(inc.)

Paddington

Subway Jn

Paddington

Subway Jn

Westbourne Park Jn

Paddington

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Ladbroke Grove

Paddington

Paddington

P2022/2906253 TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 
NO HEATHROW EXPRESS SERVICES OPERATING 
THIS WEEKEND.



Work Details = Core PLTR Paddington Pfm 10, 
Maintenance

GW103 19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0800 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Acton Yard

Engine and 
Carriage Line

Down and Up 
Main

Reception Line 2

Southall West 
Loop
Up Brentford Loop

Acton West (inc.)

Acton West

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

Heathrow Airport Jn

Old Oak Common 
East Jn

Friars Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Old Oak Common 
East Jn

Southall West Jn

Old Oak Common 
East Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Ladbroke Grove

Old Oak Common
East Jn

West Ealing

West Ealing Jn

Acton East

Grand Canal 
Junction

Ladbroke Grove

Old Oak Common
East Jn

Southall East Jn

P2022/2911037 THROUGHOUT:

TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM WEST EALING SIDINGS OR 
ACTON YARD.  FREIGHT SERVICES DIVERTED OR
RETIMED.



UNTIL 0800 SUNDAY ONLY:

NO ACCESS TO HAYES YARD AND HANSON 
SIDINGS.



Work Details = Maintenance



MPSB Acton East RL side

GW103 20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22
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0120 Sun

0800 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0500 Sun

2300 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Brentford 
Siding
Southall Yard

Down & Up Relief

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Southall West Jn

Southall West Jn

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Southall East Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2022/2911037

P2022/2906262 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

EA1310
GW103
GW130
GW174

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22
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2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

2350 Sun

0400 Mon

0400 Mon

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0400 Mon

0500 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Relief

West Drayton 
Loop / Up Iver 
Loop

Maidenhead East

Farnham Road

Iver (inc.)

Stop Board (GW182 
15m 17ch)

Slough

Slough West

Maidenhead East

Iver (inc.)

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Slough

Slough West

West Drayton 
East Jn

West Drayton Jn

P2022/2907953 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO WEST DRAYTON SIDINGS OR 
COLNBROOK BRANCH UNTIL 0400 MONDAY.  
WORK DETAILS = MAINTENANCE.

GW103
GW182

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2908230 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Mon

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

0410 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Relief

Up Main Loop

Platform 11

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

P2022/2908230

P2022/2908247 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW225

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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2345 Sun

2345 Sun

2345 Sun

0045 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

21/11/22

21/11/22

21/11/22

19/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0450 Mon

0450 Mon

0450 Mon

0600 Sat

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

All Lines

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Steventon

Uffington (inc.)

Foxhall Jn

Wootton Bassett Jn 
(inc.)

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Uffington

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

P2022/2895830

P2022/2907919

P2022/2890761

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

GW103
GW105

GW105

GW105
GW480
GW600

20/11/22

20/11/22

20/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0040 Sat

0040 Sat

0040 Sat

0020 Sat

0020 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0505 Mon

0505 Mon

0505 Mon

0440 Mon (4 hrs)

0440 Mon (4 hrs)

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Single & Loop

Down and Up 
Main

Up and Down 
Terminal4/Platfor
ms 1 and 2
Down 
Airport/Down 
Terminal 5 and 
Platform 3
Up Airport/Up 
Terminal 
5/Platform 4

Down Blackwater

Up Blackwater

Down Main/Down 
Reading Spur
Up Reading 
Spur/Up Main
Platforms 4, 5 and
6

Up & Down Low 
Level

Down Southern

Up Southern

Down Siding

Probus

Falmouth Docks

St. Erth

Heathrow Terminal 4

Heathrow Terminal 5

Wokingham Jn

Reading Spur Jn

Reading

Reading East Jn

Reading

Wokingham

Burngullow Jn

Penwithers Jn

Probus

Heathrow 
Terminals 2 and 3

Heathrow Tunnel 
Jn (inc.)

Blackwater

Bracknell

Reading

Reading 
Southern Jn

Reading Spur Jn

Wokingham

P2022/2908024

P2022/2909110

P2022/2901227

TRAINS TO TERMINATE AT / START FROM PAR.  
SERVICES CANNOT OPERATE ON THE 
FALMOUTH BRANCH.  REPLACEMENT ROAD 
TRANSPORT REQUIRED.



Work Details = Core PLTR Moresk

NO TRAINS TO RUN



WORK = 

HAL MAINTENANCE

INCLUDING 

TUNNEL AND STRUCTURE WORK

SODS JUNCTION REPLACEMENT

TRACK RENEWALS

OHL RENEWALS

SWR: 2C79 TO TERMINATE AT ASCOT. SWR TO 
BERTH 2 x 10 CAR UNITS AT READING. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN ASCOT AND READING



GWR: 1O56 TO START FROM GUILDFORD. GWR 
TO BERTH ONE UNIT AT GUILDFORD PLATFORM 
8.



TRACK MAINTENANCE: G05W

GW108
GW680

GW180

GW190
GW195
SW210
SW265

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

P2022/2906223 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW277
GW310
MD401

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0115 Sat

0115 Sat

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

21/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0300 Mon

0115 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop
Up Passenger 
Loop
Down 
Southampton/Dow
n Main
Up Main/Up 
Southampton
Down Sidings

Up Bay/Platform 5

Up Reading

Down Reading

Down Fast/Down 
Exeter
Up Exeter/Up Fast

Down 
Slow/Southampto
n/Main
Up Main/Up 
Southampton/Up 
Slow
Long Valley 
Sidings
Down Siding

Up Branch Sidings
(North Yard)
Up Siding 
No.1/No.6 Siding
Up Neck

Wallers Ash

Winchester

Micheldever

Basingstoke

Southcote Jn

Andover

Winchester

Basingstoke

Weston

Worting Jn

Micheldever

Basingstoke

Farnborough

Basingstoke

P2022/2911493 LONG VALLEY SIDINGS TO BE KEPT CLEAR. 
CURRENT TO BE MAINTAINED IN BARTON MILL 
SIDINGS.



SWR: WEYMOUTH SERVICES TO DIVERT VIA 
GUILDFORD AND HAVANT ALL WEEKEND. POOLE 
& PORTSMOUTH VIA EASTLEIGH SERVICES TO 
START & TERMINATE AT WINCHESTER ALL 
WEEKEND. ON SUNDAY, WEST OF ENGLAND 
SERVICES TO START & TERMINATE AT ANDOVER.
STOPPING SERVICES TO START & TERMINATE AT
WEYBRIDGE. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE. 



XC: ON SATURDAY, BOURNEMOUTH SERVICES 
TO DIVERT VIA ANDOVER AND ROMSEY. ON 
SUNDAY, BOURNEMOUTH SERVICES TO DIVERT 
VIA GUILDFORD AND HAVANT. 



GWR: ON SUNDAY, READING TO BASINGSTOKE 
SERVICES WILL NOT RUN.



FREIGHT SERVICES: ON SATURDAY, ALL 
SERVICES TO DIVERT VIA ANDOVER AND 
ROMSEY. ON SUNDAY, MOUNTFEILD SERVICES 
WILL NOT RUN AND EASTERN DOCKS SERVICES 
TO DIVERT VIA GUILDFORD AND HAVANT. 



PARTS 1) & 2)



TRACK RENEWALS: 44203915 WALLERS ASH 
DOWN LOOP



PART 2) ONLY



NSCD: WEST HEATH EQUIPMENT DELIVERY 
(KIROW)

NSCD: FLEET EQUIPMENT DELIVERY

NSCD: WINCHFIELD ETE

NSCD: HOLT EQUIPMENT DELIVERY

NSCD: NEWNHAM EQUIPMENT DELIVERY

NSCD: BASINGSTOKE EQUIPMENT DELIVERY 
(KIROW)

NSCD: BARTON T&C

NSCD: WINKLEBURY MATERIAL DELIVERY

NSCD: WORTING JN MATERIAL DELIVERY

WD CIVILS: PACK LANE BRIDGE STRENGTHENING
WD CIVILS: OAKLEY LANE BRIDGE PREP

CAPEX RERAIL: 44500922 BATTLEDOWN DOWN

CD EARTHWORKS: BKE EMBANKMENTS

TRACK MAINTENANCE: BG02

GW500
SW105
SW115
SW125

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Down 
Loop/Platform 3

Down and Up 
Athelney

Single

Down and Up 
Frome Avoiding 
Line
Single (ESB)

Up/Down Goods 
Loop

Single

Castle Cary Jn

Castle Cary

Parsonage Farm 
Crossing

Territory Boundary 
(Western/Wessex)

Blatchbridge Jn

Cranmore East GF

East Somerset Jn 
(Witham)

Blatchbridge Jn

Blatchbridge Jn

Castle Cary

Castle Cary Jn

Clink Road Jn

East Somerset Jn
(Witham)

Frome

P2022/2888809 CURRENT NBS PERIOD. TIMES NOT TO BE 
REDUCED. 



WORK = MAINTENANCE

GW500
GW570
GW580
SW175

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

2320 Fri

2240 Sat

2240 Sat

0930 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

26/11/22

27/11/22

27/11/22

28/11/22

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

0630 Sun

2240 Sat

0930 Sun

0930 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down Main/Down 
Exeter
Up Exeter/Up 
Main
Down Dean

Up Dean

Platform Loop

East Bay (Plat 6)

Down Warminster

Up Warminster

Reception Line

Through 
Siding/Up 
Siding/Shunting 
Neck
East Carriage 
Holding Sidings
West Carriage 
Siding
Holding Siding

West Bay 
(Platform 5)
Quidhampton 
Sidings

Exeter Main

Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Exeter Main

Wilton South

Salisbury Tunnel Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Honiton

Pinhoe

Chard Jn

Honiton

Laverstock North 
Jn

Laverstock South 
Jn

Salisbury

Wilton Jn

Salisbury

Wilton Jn

Axminster West 
Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

P2022/2904861

P2022/2911252

PLATFORMS 2, 3, 4, 5, 6 & HOLDING SIDING TO BE
KEPT CLEAR 



SWR: 1L73 TO TERMINATE IN PLATFORM 6, ECS 
TO EAST CARRIAGE SIDINGS. 5S99 & 5Y73 WILL 
NOT RUN. 2S75 TO TERMINATE AT ROMSEY. 1L88
TO TERMINATE AT YEOVIL JN. 1L79 TO 
TERMINATE AT ANDOVER, ECS TO BASINGSTOKE


TRACK MAINTENANCE: S03a

SWR: EXETER SERVICES TO START & TERMINATE
AT AXMINSTER OR YEOVIL JN. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN YEOVIL JN OR 
AXMINSTER AND EXETER



GWR: BARNSTAPLE SERVICES TO START & 
TERMINATE AT ST. JAMES' PARK BETWEEN 2240 
SAT AND 0930 SUN.



PARTS 1), 2) & 3)



CD EARTHWORKS: COOMBE WATER 
EMBANKMENT



PART 2) ONLY



TRACK MAINTENANCE: YG03

GW5001
SW115
SW150
SW170

GW610
SW115

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

25/11/22

26/11/22

26/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Sat

0020 Sat

2130 Sun

2255 Sat

0045 Sun

2150 Sat

0105 Sun

21/11/22

21/11/22

11/12/22

21/11/22

21/11/22

20/11/22

20/11/22

0525 Mon

0525 Mon

0910 Sun

0610 Mon

0500 Mon

0950 Sun

0735 Sun

Possession

Sidings 
Possession

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Down and Up 
Torbay/Single

Goodrington Yard

Single & Loops

Single

Down Main

Up Main

Down and Up 
Main

Down and Up 
Relief

Goodrington CS

Goodrington CS

Dovey Jn

Maesteg

Ebbw Jn (inc.)

Rumney River 
Bridge Jn

Rumney River 
Bridge Jn

Newton Abbot 
West Jn

Goodrington CS

Pwllheli

Bridgend

Newport (Wales)

Ebbw Jn

Ebbw Jn

P2022/2907847

P2022/2861778

P2022/2893521

P2022/2863847

P2022/2862348

TRAINS TO TERMINATE AT / START FROM 
EXETER ST.DAVIDS OR NEWTON ABBOT.  LIMITS 
AT NEWTON ABBOT WEST TO ENABLE SERVICES 
TO SHUNT WEST OF NEWTON ABBOT STATION 
ON DOWN AND UP TORBAY LINES.  
REPLACEMENT ROAD TRNASPORT REQUIRED 
BETWEEN NEWTON ABBOT AND PAIGNTON.



Work Details = Drainage Lawes Bridge 218m30ch to 
218m41ch

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN BRIDGEND AND 
MAESTEG. 

work content: Tondu track work in connection with 
resignalling

AMEDNED TRAIN WORKING.  

ALL THROUGH TRAINS TO USE PLATFORMS 1 
AND 2 OR THE RELIEF LINES BETWEEN MAINDEE 
WEST JN AND LONG DYKE JN. 

PLATFORMS 3 AND 4 AVAILABLE AS EAST END 
BAY PLATFORMS. BLOCKING THESE MAY AFFECT
THE ROUTE FOR ENGINEERING TRAINS 
ENTERING/EXITING THE POSSESSION AT THE 
EAST END. 

EBBW VALE LINE TRAINS EITHER TO OPERATE 
BETWEEN EBBW VALE TOWN AND PYE CORNER 
OR TO BE REPLACED BY ROAD TRANSPORT. TFW
TO ADVISE. 

work content: PLTR Gaer Jn

AMENDED TRAIN WORKING WITH ALL TRAINS VIA 
THE RELIEF LINES.

work content: PLTR follow up Marshfield Up Main

GW620

GW734

GW874

GW900

GW900

19/11/22

19/11/22

11/09/22

19/11/22

20/11/22

19/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2235 Sun

2235 Sun

2235 Sun

2235 Sun

2235 Sun

0110 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0530 Mon

0725 Sun

Possession

Possession

Possession

Possession

Possession

Affected

Up Platform Loop

Line A

Line B

Line C

Line D

Line E

All Lines

Single Line

All Lines

Cardiff Central

Leckwith Loop North
Jn

Leckwith Loop North
Jn

Bridgend

Leckwith Loop 
South Jn

Leckwith Loop North
Jn

Cardiff Central

Cardiff East Jn

Cardiff West Jn

Leckwith Loop 
North Jn

Cardiff East Jn 
(inc.)

P2022/2838786

P2022/2842811

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG. THROUGH LINES AND PLATFORMS 
0, 1 AND 2 BLOCKED. 

work content: maintenance

WORK DOES NOT AFFECT PLANNED TRAIN 
SERVICES.

NO ADDITIONAL MOVEMENTS.

NO MORE THAN 1 X IET TO STABLE AT CARDIFF 
CENTRAL. 

WHEELS STATIONARY REQUIRED.

work content: S&T only

GW900

GW900

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0445 Sun

0700 Sun

0700 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0800 Sun (10 hrs)

0700 Sun (10 hrs)

0115 Sun (10 hrs)

0800 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0445 Sun (10 hrs)

0700 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B
Line 3

Lines 4 and 5

Platforms 7 to 12 
and 14

Line 6

Crossrail Depot 
Line 1

Line 6

CRL Eastbound

CRL Westbound

Turnback A

Marcon Siding

Line 3

Platforms 1 - 5

Line 3

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

Ladbroke Grove

Paddington

Subway Jn

Ladbroke Grove

Ladbroke Grove

Westbourne Park Jn

Portobello Jn 
(London)

Portobello Jn 
(London)

Paddington

Portobello Jn 
(London)

Paddington

Paddington

Portobello Jn 
(London)

Westbourne Park 
Jn

Portobello Jn 
(London)

Paddington

Paddington

Royal Oak

P2022/2903863 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

GW103 27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

35Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

28/11/22

28/11/22

28/11/22

28/11/22

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

0500 Mon (10 hrs)

Possession

Possession

Possession

Possession

Lines 1 & 2

Platforms 1 to 6

Line 3

Link Line/Royal 
Oak Carriage 
Loop A and B

Ladbroke Grove

Paddington

Portobello Jn 
(London)

Subway Jn

PaddingtonP2022/2903912 TRAINS TO RUN OVER LINES 4-6 / RELIEF LINES.  
AMENDED STATION WORKING AT PADDINGTON.  
WORK DETAILS = MAINTENANCE.

ACCESS TO/FROM NORTH POLE DEPOT VIA LINE 
3 AND NORTH POLE LINE A UNDER DIESEL 
POWER ONLY.

GW103 28/11/22

28/11/22

28/11/22

28/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903924 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
WW Route
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Version 1

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
Main

Up Airport

Down Airport

Single

Down & Up Mains

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Dolphin Jn

Southall West Jn

Southall West Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ladbroke Grove

Heathrow Airport 
Jn

Slough

Southall East Jn

Southall East Jn

Southall East Jn

P2022/2903924

P2022/2904006

P2022/2907658

TRAINS TO RUN OVER THE RELIEF LINES.



Work details = maintenance

TRAINS TO RUN OVER RELIEF LINES:  ACCESS IN 
/ OUT SOUTHALL YARD AT EAST END ONLY.



Work Details = Maintenance

GW103

GW103
GW180
GW184

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

0001 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0800 Sun

0900 Sun

0900 Sun

2000 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

27/11/22

28/11/22

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

1900 Sun

0500 Mon

2000 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Relief

Maidenhead 
Loop/Platform 5

Turnback Line

Single

Slough Goods 
Loop

Tamper Siding

Slough Goods 
Loop Headshunt

Up Main

Kennet Passenger
Loop

Down Relief

Down and Up 
Relief

Twyford West

Twyford West

Maidenhead West

Maidenhead West

Windsor and Eton 
Central

Farnham Road

Slough

Slough West

Kennet Bridge Jn

Kennet Bridge Loop

Kennet Bridge Jn

Kennet Bridge Jn

Dolphin Jn (inc.)

Dolphin Jn (inc.)

Maidenhead East

Maidenhead 
West

Slough

Slough West

Slough

Slough West

Ruscombe

Kennet Bridge 
Loop

Ruscombe

Maidenhead 
West

P2022/2909543 TRAINS TO RUN OVER ALTERNATIVE LINES. 
SOME SERVICES UNABLE TO CALL AT BURNHAM 
AND TAPLOW.



Work Details = Maintenance



S+C Mtce Ladder Tanp Twyford West Jcn

GW103
GW184
GW185

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued

Page792 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route
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EAS_V1_2022

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

2300 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down and Up 
Reading West 
Curve
Down and Up 
Relief

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Reading Spur Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Oxford Road Jn

Scours Lane

Kennet Bridge Jn

Reading

Caversham Road Jn

Reading East Jn

Oxford Road Jn

Tilehurst East

Reading

Reading East Jn

Reading New Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Kennet Loop

Reading

Reading East Jn

Reading West Jn

Twyford West

P2022/2904970 TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

GW103
GW220
GW225
GW500
SW125

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2210 Sat

0050 Sun

0045 Sat

0045 Sat

0045 Sat

2345 Sun

2345 Sun

2345 Sun

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

27/11/22

26/11/22

26/11/22

26/11/22

28/11/22

28/11/22

28/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0530 Mon

0750 Sun

0610 Sat

0610 Sat

0610 Sat

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Westbury

Platforms 7 to 11

Platforms 1-3

Up Main Loop

Down Main Loop

Down and Up 
Main

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Down and Up 
Main

Down and Up 
Relief

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Goods

Down Relief

Up Relief

Down and Up 
Main

Down & Up West 
Curve

Oxford Road Jn

Reading

Caversham Road Jn

Westbury Line Jn

Tilehurst East

Reading West Jn

Oxford Road Jn

Moreton Cutting

Moreton Cutting

Steventon

Uffington (inc.)

Foxhall Jn

Steventon

Uffington (inc.)

Foxhall Jn

Reading

Reading East Jn

Twyford West

Westbury Line Jn

Westbury Line Jn

Tilehurst East 
(inc.)

Tilehurst East 
(inc.)

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

Chester Line Jn

Didcot East

Didcot West 
Curve Jn

P2022/2907663

P2022/2904976

P2022/2895774

P2022/2895831

TRAINS TO RUN OVER THE RELIEF AND FEEDER 
LINES.

WORK DETAILS = MAINTENANCE READING 
STATION AREA.

TRAINS TO RUN OVER RELIEF LINES.



Work Details = Maintenance including Tilehurst East 
Jcn

Core PLTR Goring DM

"FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work"

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



Work Details = Maintenance Work

GW103
GW220
GW225
GW500
SW125

GW103

GW103
GW105

GW103
GW105

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

26/11/22

27/11/22

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

0045 Sat

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sun

2355 Sat

2355 Sat

2355 Sat

26/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0600 Sat

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0530 Mon

0530 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

All Lines

Up Swindon 
Goods Loop

Down Swindon 
Goods

Up Swindon Relief
Line

South Marston 
Goods

Up Swindon 
Reception

Down Swindon 
Passenger Loop

Down and Up 
Kemble

Up Swindon 
Passenger Loop

Down and Up 
Main

Down and Up 
Badminton

Cocklebury 
Through Siding

Hawksworth Steel 
Terminal Siding

Down and Up 
Main

Single & Loop

Down and Up 
Main

Wootton Bassett Jn 
(inc.)

Stratton Green

Swindon East

Swindon Jn

South Marston

Highworth Jn

Swindon West

Rodbourne Jn

Swindon East

Wootton Bassett Jn 
(inc.)

Wootton Bassett 
West

Highworth Jn

Hawksworth Steel 
Terminal

Probus

Falmouth Docks

St. Erth

Uffington

Highworth Jn

Rushey Platt 
Junction

South Marston

Swindon

Swindon East

Swindon Jn

Uffington

Wootton Bassett 
Jn

Swindon

Swindon East

Burngullow Jn

Penwithers Jn

Probus

P2022/2907920

P2022/2890762

P2022/2908025

FREIGHT SERVICES AND GWR SLEEPERS TO 
RUN VIA NEWBURY.  GWR TO STABLE 
ADDIITIONAL CLASS 387s  IN DIDCOT PARKWAY 
STATION.



Work Details = Maintenance Work

FREIGHT SERVICES AND GWR HSS SERVICES 
AND SLEEPERS TO RUN VIA NEWBURY.



TRAINS FORMED OF EMPTY COACHING STOCK 
(ECS) MAY NOT BE STABLED OR OUTBERTHED 
ON SWINDON PLATFORM 2 LINE.



Work Details = Maintenance Work

TRAINS TO TERMINATE AT / START FROM PAR.  
SERVICES CANNOT OPERATE ON THE 
FALMOUTH BRANCH.  REPLACEMENT ROAD 
TRANSPORT REQUIRED.



Work Details = Core PLTR Moresk

GW105

GW105
GW480
GW600

GW108
GW680

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

26/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

Kew East Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2912683 NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

2305 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

2335 Sat

2335 Sat

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

27/11/22

27/11/22

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0040 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0955 Sun

0955 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Platforms 3 and 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down Salisbury / 
Down Warminster
Up Warminster / 
Up Salisbury
Quidhampton 
Sidings

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Oxford Canal Jn

Wilton Jn

Wilton Jn

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Warminster

Wilton Jn

P2022/2900311

P2022/2900962

REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 1 AT OXFORD

GWR: 2C05, 5M05, 2M05 WILL NOT RUN



TRACK MAINTENANCE: S05

GW200
GW240
GW250
GW277
GW310
MD401

GW5001
SW115
SW170

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

28/11/22

28/11/22

26/11/22

26/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2320 Fri

2240 Sat

2240 Sat

0930 Sun

0015 Sun

0015 Sun

2240 Sun

2240 Sun

2130 Sun

2200 Sun

2200 Sun

0030 Sat

0030 Sat

26/11/22

27/11/22

27/11/22

28/11/22

27/11/22

27/11/22

28/11/22

28/11/22

11/12/22

28/11/22

28/11/22

28/11/22

28/11/22

2240 Sat

0930 Sun

0930 Sun

0400 Mon

0820 Sun

0820 Sun

0455 Mon

0455 Mon

0910 Sun

0550 Mon

0550 Mon

0500 Mon

0500 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession 
ERTMS (T3-
E)

Possession

Possession

Possession

Possession

Exeter Main

Exeter 
Main/Chard Dn 
Loop/Dn 
Exeter/Waterloo 
Main
Waterloo 
Main/Exe 
Main/Honiton Up 
Loop/Up Exeter
Down Sidings

Exeter Main

All Lines

All Lines

All Lines

Single Hereford 
Loop

Single & Loops

Down Main

Up Main

Down & Up Loop

Down and Up

All Lines

Honiton

Pinhoe

Chard Jn

Honiton

Severn Tunnel 
Junction Station

Severn Tunnel 
Junction Station

Maindee West Jn

Maindee East Jn

Dovey Jn

Maindee West Jn

Maindee East Jn

Queen St North Jn 
(Cardiff)

Heath Jn

Axminster West 
Jn

Yeovil Jn

Chard Jn

Axminster West 
Jn

Ableton Lane

Severn Tunnel 
Junction Station

Hereford

Maindee North Jn

Pwllheli

Llanwern West 
Junction

Maindee North Jn

Caerphilly

Coryton

P2022/2911252

P2022/2842728

P2022/2838901

P2022/2861778

P2022/2840668

P2022/2899085

SWR: EXETER SERVICES TO START & TERMINATE
AT AXMINSTER OR YEOVIL JN. A SHUTTLE 
SERVICE WILL OPERATE BETWEEN HONITON 
AND EXETER. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN YEOVIL JN OR 
AXMINSTER AND EXETER



GWR: BARNSTAPLE SERVICES TO START & 
TERMINATE AT ST. JAMES' PARK BETWEEN 2240 
SAT AND 0930 SUN.



PARTS 1), 2) & 3)



CD EARTHWORKS: COOMBE WATER 
EMBANKMENT



PART 2) ONLY



TRACK MAINTENANCE: YG03

NO BOOKED SERVICE POSSESION 

Work content:  Severn tunnel fire brigade exercise 
(Red watch)

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

AMENDED TRAIN WORKING. 

TRAINS VIA RELIEF LINES. 

ALL HEREFORD LINE TRAINS VIA MAINDEE WEST 
JN WHEN THE HERFORD LINE IS NOT UNDER 
POSSESSION. 

Work content: Maintenance

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN CAERPHILLY / 
CORYTON AND CARDIFF CENTRAL

GW610
SW115

GW700
GW900

GW730
GW740

GW734

GW740
GW900

GW810
GW828

25/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

11/09/22

27/11/22

27/11/22

26/11/22

26/11/22
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EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2325 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0850 Sun

0850 Sun

0850 Sun

0850 Sun

0500 Mon

0840 Sun

0840 Sun

0925 Sun

0925 Sun

0925 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down

Up

Down, Up & 
Single MRJ/OVE

Down Relief

Up Relief

Down Passenger 
Loop
Up Passenger 
Loop

All Lines

Down and Up

Up

Down

Carriage Washer 
Line

Platform 2

Platform 3

Briton Ferry East

Margam Yard Jn

Port Talbot Parkway 
(inc.)

Stormy Down and 
Up Passenger 
Loops

Bridgend

Landore Jn

Swansea

Swansea Loop East 
Jn

Swansea

Bridgend Llynfi Jn

Margam Moors 
Jn

Port Talbot East

Stormy Down and
Up Passenger 
Loops

Leckwith Loop 
North Jn

Briton Ferry East

Landore Jn

Swansea

P2022/2855036

P2022/2861810

P2022/2855055

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 AND 1L46 TO START FROM CARDIFF 
CENTRAL. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL

1W43 TO START FROM CARDIFF.

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 



work content: maintenance

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG AND REPLACEMMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS.   

work content: PLTR St. Fagans and Pontsarn

AMENDED TRAIN WORKING WITH REPLACEMENT 
BUSES. 

1L34 TO START FROM CARDIFF CENTRAL 

1L42 MUST BE STABLED IN PLATFORM 1 PRIOR 
TO SWANSEA BEING BLOCKED AND TO START 
FROM PLATFORM 1 

1L46 TO START FROM CARDIFF (RESOURCED 
FROM STOKE GIFFORD - ADDITIONAL ECS MOVE)


1L48 RETIMED FROM SWANSEA 

NO SHUNTING BETWEEN SWANSEA AND 
MALIPHANT BETWEEN 0030 SUNDAY AND 0925 
SUNDAY. 

GWR - 2 SETS TO STABLE AT CARDIFF CENTRAL 
1W43 TO START FROM CARDIFF. 

1B43 TO BE CANCELLED WITH AN STP EMPTY 
STOCK MOVEMENT TO FORM 1W07. 

UNTIL 0840 SUNDAY, NO ACCESS TO/FROM WEST
WALES. ACCESS AVAILABLE AFTER 0840, BUT 
NOTE

PLATFORMING CONSTRAINTS.



work content: maintenance

GW877
GW900

GW900

GW900
GW9001

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2340 Sat

2340 Sat

2340 Sat

0040 Sun

0040 Sun

2340 Sun

2340 Sun

2340 Sun

0040 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0740 Sun

0040 Sun

0040 Sun

0740 Sun

0740 Sun

0040 Mon

0040 Mon

0040 Mon

0440 Mon

0540 Mon

0540 Mon

0540 Mon

0540 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 7-11 & 
13/14

Line 6

Lines 4 and 5

L4-6, Dn & Up Rlfs

CRL Westbound

Turnback A

CRL Eastbound

Platforms 7 To 14

Line 6

Lines 4 and 5

Lines 4 to 6/Down 
and Up Relief

Down Relief

Up Relief

Line 5-6

Platforms 10 to 14

Line 4

CRL Eastbound

CRL Westbound

Turnback A

Paddington

Subway Jn

Westbourne Park Jn

Friars Jn

Westbourne Park Jn

Paddington

Subway Jn

Westbourne Park Jn

Ladbroke Grove 
(inc.)

Ladbroke Grove

Paddington

Ladbroke Grove

Westbourne Park Jn

Paddington

Paddington

Westbourne Park 
Jn

Paddington

Paddington

Paddington

Subway Jn

Westbourne Park 
Jn

P2022/2910246

P2022/2910280

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 SUNDAY AND 0740 SUNDAY. 




Work Details = Maintenance

TRAINS TO RUN OVER MAIN LINES / LINES 1 TO 3.
 AMENDED STATION WORKING AT PADDINGTON.  
NO ACCESS BETWEEN CROSSRAIL DEPOT AND 
COS BETWEEN 0040 MONDAY AND 0540 
MONDAY.



Work Details = Maintenance

GW103

GW103

03/12/22

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

36Week
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

05/12/22

05/12/22

05/12/22

05/12/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Acton Dive-Under

Down and Up 
Relief

Carriage Line and 
Engine Siding

Reception Line 1

Acton West

Acton West

Old Oak Common 
East Jn

Friars Jn

Acton Main Line

Ladbroke Grove

Old Oak Common
East Jn

P2022/2906891 TRAINS TO RUN OVER THE MAIN LINES.  WORK 
DETAILS = MAINTENANCE.

GW103 04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued

Page801 of 814



Electronic Copy - Uncontrolled when printed

Network Rail
WW Route
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907904 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
WW Route
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907872 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22
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Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession - 
Pass Booked 
Services

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Airport

Down Airport

Single

Down and Up 
Relief

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Windsor and Eton 
Central

Slough West

Southall West Jn

Southall West Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Heathrow Airport 
Jn

Slough

Southall West Jn

Southall East Jn

Southall East Jn

P2022/2905657

P2022/2911481

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

TRAINS TO RUN OVER THE RELIEF LINES.  
ACCESS IN / OUT SOUTHALL YARD AT SOUTHALL 
EAST END ONLY.  WORK DETAILS = 
MAINTENANCE.

EA1310
GW103
GW130
GW174

GW103
GW180
GW184

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22
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Network Rail
WW Route
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EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0015 Sun

0115 Sun

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0500 Mon (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0730 Sun (8 hrs)

0615 Sun (8 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Slough Goods 
Loop

Down/Up Relief

Tamper Siding

Slough Goods 
Loop Headshunt

Kennet Passenger
Loop

Single

Maidenhead 
Loop/Platform 5

Turnback Line

Down and Up 
Relief

Engineers Siding

Down and Up 
Main

Bourne End

Maidenhead West

Maidenhead West

Farnham Road

Ruscombe

Slough

Slough West

Kennet Bridge Jn

Bourne End

Maidenhead West

Maidenhead West

Kennet Bridge Jn

Maidenhead

Kennet Bridge Jn

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Slough

Slough West

Kennet Loop

Maidenhead

Maidenhead East

Maidenhead 
West

Slough West

Maidenhead

Slough West

P2022/2907776

P2022/2905090

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  WORK DETAILS = MAINTENANCE.

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM MAIDENHEAD SIDINGS.  NO 
STABLING AT MAIDENHEAD STATION.  MARLOW 
BRANCH UNIT TO BE OUTSTABLED AT BOURNE 
END.  HENLEY BRANCH UNIT TO BE OUTSTABLED
IN TWYFORD BAY.  WORK DETAILS = 
MAINTENANCE.

ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN MAIDENHEAD STABLING LINES 1-6 
BETWEEN 0150 SUN AND 0615 SUN.

GW103
GW185
GW187

GW103
GW185
GW187

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

2310 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0800 Sun

0200 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0030 Sun

0800 Sun

0800 Sun

0200 Sun

0800 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reading Feeder 
Relief
Reading Feeder 
Main
Reading Up 
Passenger Loop

Kennet Passenger
Loop

Platform 12-15

Down and Up 
Relief Loop

Reading Low 
Level

Down & Up Relief

Platform 11

Up Main Loop

Down and Up 
Relief

Single

Up Reading 
Passenger Loop

Platforms 1-3

Platforms 7 to 10

Down and Up 
Westbury

Down Main Loop

Down and Up 
Reading Spur

Down and Up 
Reading West 
Curve

Oxford Road Jn

Reading West Jn

Kennet Bridge Loop

Reading

Caversham Road Jn

Reading East Jn

Reading West Jn

Reading

Caversham Road Jn

Reading West Jn

Henley-on-Thames

Scours Lane

Reading

Southcote Jn (inc.)

Westbury Line Jn

Reading Spur Jn

Oxford Road Jn

Caversham Road
Jn

Kennet Bridge 
Loop

Reading

Reading East Jn

Twyford West

Reading

Reading East Jn

Ruscombe (inc.)

Twyford

Caversham Road
Jn

Reading

Reading East Jn

Reading New Jn

Reading West Jn

Ruscombe (inc.)

P2022/2905506 TRAINS TO RUN OVER THE MAIN LINES.  
AMENDED STATION WORKING AT READING.  NO 
ACCESS TO / FROM READING TRAIN CARE DEPOT
VIA ENTRANCE E.  ALL MOVEMENTS TO / FROM 
READING TRAIN CARE DEPOT VIA DOWN MAIN, 
UP MAIN, OR DOWN READING FESTIVAL LINES 
REVERSING AT READING WEST JCN OR 
TILEHURST.  WORK DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0615 Sun

0615 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0135 Sun

0135 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0800 Sun

0800 Sun

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0135 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0850 Sun (10 hrs)

0750 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Relief
Down and Up 
Main
Down and Up 
Reading

Down Reading 
Festival Line

Reading Upper 
Triangle Sidings

Reading Up 
Passenger Loop

Down and Up 
Relief

Down and Up 
Relief

Reading Feeder 
Main
Reading Feeder 
Relief
Up Reading 
Passenger Loop

Down Reading 
Festival Line

Down and Up 
Reading West 
Curve
Down and Up 
Reading

Down and Up 
Westbury

Up Reading 
Passenger Loop

Down and Up 
Main

Tilehurst East

Southcote Jn

Reading West Jn

Oxford Road Jn

Reading West Jn

Reading West Jn

Moreton Cutting

Oxford Road Jn

Scours Lane

Reading West Jn

Oxford Road Jn

Southcote Jn

Theale

Scours Lane

Moreton Cutting

Southcote Jn

Westbury Line Jn

Westbury Line Jn

Caversham Road
Jn

Ruscombe (inc.)

Caversham Road
Jn

Depot Connection
C

Reading High 
Level Jn

Reading West Jn

Southcote Jn

Westbury Line Jn

Caversham Road
Jn

Westbury Line Jn

P2022/2905506

P2022/2907576 TRAINS TO RUN OVER THE MAIN LINES.  
REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN TILEHURST AND PANGBOURNE 
STATIONS.  ALL MOVEMENTS ON / OFF READING 
TRAIN CARE DEPOT VIA ENTRANCES C & E UNTIL 
0135 SUN, AFTER 0135 SUN E ONLY.  WORK 
DETAILS = MAINTENANCE.

GW103
GW220
GW225
GW500
SW125

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0145 Sun

0145 Sun

0145 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0710 Sun

0710 Sun

0710 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up/Down Filton 
Relief

Platforms 3 to 6

Platform 1

Up Through

Down and Up 
Bristol Loop

Filton Chord

Down and Up 
Filton Relief

Single/Loops

Down and Up 
Bristol

Down and Up 
Filton Mains

Link Line and High
Level Siding

Middle Siding

Middle Spurs 1 & 
2
Down and Up 
Main

East Depot Goods
Loop

Bristol Goods 
Avoiding Line and 
Up/Down SPM 
Shed

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

Filton West Jn No.2

Bristol East Jn

Avonmouth

Filton Jn

Bristol East Jn

Bristol Temple 
Meads

Bristol Temple 
Meads

Bristol Temple 
Meads

North Somerset Jn

St. Philips Marsh

Bristol East Jn

Bristol Temple 
Meads

Dr. Days Jn

Filton Jn

Filton Jn No.1

Narroways Hill Jn

Patchway Jn No.1

Stoke Gifford Jn 
No.1

Bristol East Jn

Bristol Temple 
Meads

Bristol East Depot

North Somerset 
Jn

P2022/2896922 TIMES NOT TO BE REDUCED.  NO BOOKED 
SERVICE PERIOD FOR PASSENGER AND FREIGHT
SERVICES.  NO ACCESS BETWEEN BRISTOL 
TEMPLE MEADS AND STOKE GIFFORD DEPOT.  
AMENDED ECS WORKING.  4 X CLASS 800 SETS 
IN BRISTOL TEMPLE MEADS PLATFORMS 
OVERNIGHT: NO ALL LINE BLOCK AT BTM 
AVAILABLE.  



WORK = Filton Bank

BSW 0m55ch to 4m16ch

Maintenance

Mains and Reliefs: 8hrs30min

GW105
GW450
GW451
GW454
GW528
GW530
GW540

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0415 Mon

0415 Mon

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0415 Mon

0040 Mon

0515 Mon

0515 Mon

0515 Mon

0415 Mon

0515 Mon

0415 Mon

0415 Mon

0040 Mon

0515 Mon

0415 Mon

0415 Mon

0415 Mon

0415 Mon

0515 Mon

0515 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Oxford/Cherwell 
Valley
Up Oxford Relief

No.1 Reception

Down and Up 
Kennington 
Goods Loops
Single

Platform 3

Platform 4

Down Oxford 
Turnback Line

Down Oxford 
Relief

Up Oxford Relief

Cotswold Single

Up Oxford Relief

Platform 1 & 2

Oxford Bay 
Approach

Down and Up 
Bletchley

Down and Up 
Oxford

Up Oxford Relief

Somerton LC (inc.)

Oxford

Hinksey North

Hinksey South

Morris Cowley GF

Oxford

Oxford North Jn

Wolvercot South Jn

Wolvercot South Jn

Wolvercot North Jn

Wolvercot South Jn

Oxford

Oxford Station North
Jn

Woodstock Road Jn

Oxford

Oxford

Chester Line Jn

Hinksey North

Hinksey South

Kennington Jn

Oxford

Oxford North Jn

Wolvercot North 
Jn

Hinksey North

Oxford

Oxford North Jn

Chester Line Jn

Hinksey North

P2022/2907948 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN DIDCOT AND BANBURY. FREIGHT 
SERVICES RETIMED TO RUN BEFORE OR AFTER 
POSSESSION. CHILTERN TRAINS TO OUTSTABLE 
IN PLATFORM 2 AT OXFORD

GW200
GW240
GW250
GW260
GW277
GW310
MD401

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

04/12/22

04/12/22

04/12/22

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Sidings 
Possession

Up Bay/Platform 5

Down Reading

Up Reading

Up Branch Sidings
(North Yard)
Up Neck

Basingstoke

Basingstoke

Basingstoke

Basingstoke

Southcote Jn

Basingstoke

P2022/2900820 GWR: 2J11 AND 2J12 WILL NOT RUN. 



XC: 5M30 TO BE RETIMED. 



SWR: 1J22 TO BE RETIMED. 



TRACK MAINTENANCE: B11b

GW500
SW125

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

2150 Sat

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Frome Avoiding 
Line
Down and Up 
Frome/Single 
Frome
Down and Up 
Westbury

Up Goods Loop

Single

Down and Up 
Westbury 
Avoiding Line
Down and Up 
Main

Down and Up 
Trowbridge

Up/Down Goods 
Loop

Down and Up 
Trowbridge

Down and Up 
Main

Down and Up 
Westbury

Down and Up 
Loop

No.1 Line

No.2 Line

No.3 Line

Down Reception

Down and Up 
Salisbury

Up Reception

Link Line

Blatchbridge Jn

Clink Road Jn

Frome North Jn

Whatley Quarry

Fairwood Jn

Fairwood Jn

Hawkeridge Jn

East Somerset Jn 
(Witham)

Westbury North Jn

Westbury North Jn

Heywood Road Jn

Hawkeridge Jn

Westbury South Jn

Dilton Marsh

Westbury North Jn

Westbury South Jn

Clink Road Jn

Fairwood Jn

Frome North Jn

Heywood Road 
Jn

Westbury South 
Jn

Bradford Jn

East Somerset Jn
(Witham)

Hawkeridge Jn

Heywood Road 
Jn

Heywood Road 
Jn (inc)

Westbury East 
Loop Jn

Westbury North 
Jn

Westbury South 
Jn

P2022/2897039 REPLACEMENT ROAD TRANSPORT REQUIRED 
BETWEEN WESTBURY AND FROME AND 
WESTBURY AND WARMINSTER. NO UNITS TO BE 
STABLED IN WESTBURY STATION PLATFORMS. 
NO SHUNTING MOVEMENTS POSSIBLE AT 
WESTBURY. POSSESSION TO BE HANDED BACK 
AHEAD OF THE C.0839 EXD-PAD / 0805 CDF-PMH 
SERVICES.

CURRENT NBS SERVICE FOR FREIGHT.  ANY 
FUTURE FREIGHT / NETWORK SERVICES TO BE 
RETIMED BEFORE / AFTER THIS POSSESSION.  



WORK = Westbury Area 

WEY 109m14ch to 129m45ch 

Maintenance 

All Lines: 9hrs

GW500
GW5001
GW510
GW520
GW560
GW570
GW572
SW170

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0010 Sun

0010 Sun

0010 Sun

2240 Sun

2240 Sun

2130 Sun

0030 Sat

0030 Sat

2000 Sun

2000 Sun

2000 Sun

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

11/12/22

06/12/22

06/12/22

05/12/22

05/12/22

05/12/22

0910 Sun

0910 Sun

0910 Sun

0455 Mon

0455 Mon

0910 Sun

0500 Tue

0500 Tue

0515 Mon

0515 Mon

0515 Mon

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession 
ERTMS (T3-
E)

Possession

Sidings 
Possession

Possession

Possession

Possession

Up Trowbridge 
Sidings
Patney Sidings

Bovis Wharf 
Siding
Out Engine Siding

Up Engine Siding

Back Road

Down Trowbridge 
Sidings

Westbury Up 
Sidings
Spur

Westbury No1. 
Sidings
Westbury Down 
Sidings
Westbury New 
Sidings

All Lines

Single Hereford 
Loop

Single & Loops

All

DMU Sidings

Down and Up 
Hendy Loop

Down and Up

Single

Westbury

Hawkeridge Jn

Westbury South Jn

Maindee West Jn

Maindee East Jn

Dovey Jn

Pontypridd Jn

Treherbert

Hendy Jn

Llandeilo Jn

Morlais Jn

Westbury

Westbury North 
Jn

Westbury South 
Jn

Hereford

Maindee North Jn

Pwllheli

Treherbert

Treherbert

Grovesend 
Colliery Loop Jn

Hendy Jn

P2022/2897039

P2022/2838902

P2022/2861778

P2022/2899162

P2022/2840673

ROAD REPLACEMENT TRANSPORT BETWEEN 
HEREFORD AND NEWPORT. FREIGHT TO DIVERT 
OR BE RETIMED. 3P02 TO DIVERT VIA 
WORCESTER (SIGNALBOXES TO OPEN EARLIER).
 

Work: maintenance

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

AMENDED TRAIN WORKING WITH REPLACEMENT 
ROAD TRANSPORT BETWEEN TREHERBERT AND 
PONTYPRIDD

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA GOWERTON. NO ACCESS TO TROSTRE. 

work content: maintenance

GW730
GW740

GW734

GW835

GW890
GW897
GW910

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

11/09/22

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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2200 Sun

2325 Sat

05/12/22

05/12/22

0500 Mon

0500 Mon

Line 
Blockage + 
Disconnect

Possession

Down & Up 
Reliefs
Platform 1

Platform 2

All Lines

Gaer Jn

Bridgend

Maindee East Jn

Leckwith Loop 
North Jn

P2022/2838587

P2022/2861849

ALL TRAINS VIA THE MAIN LINES AND 
PLATFORMS 3 AND 4.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG AND REPLACEMMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS.   

work content: PLTR St. Fagans and Pontsarn

GW900

GW900

04/12/22

03/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
WW Route

Data freeze:EAS - Section 7
Version 1

EAS_V1_2022

2130 Sun

2325 Sat

11/12/22

12/12/22

0910 Sun

0500 Mon

Possession 
ERTMS (T3-
E)

Possession

Single & Loops

All Lines

Dovey Jn

Bridgend

Pwllheli

Leckwith Loop 
North Jn

P2022/2861778

P2022/2861850

WILL BECOME A SECTION 4 PERIOD BLOCK IN 
PERIODS H AND J. 

work content: Barmouth viaduct, Traeth Mawr, 
Aberdovey tunnel, Dovey Jn bridge.

AMENDED TRAIN WORKING WITH DIVERSIONS 
VIA THE VOG AND REPLACEMMENT ROAD 
TRANSPORT FOR INTERMEDIATE STATIONS.   

work content: PLTR St. Fagans and Pontsarn

GW734

GW900

11/09/22

10/12/22

37Week
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