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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0750 Sun

2310 Sun

0140 Mon

0140 Mon

0020 Sun

0020 Sun

0020 Sun

0115 Sun

0550 Sun

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0400 Mon

0750 Sun

0345 Sun

0345 Sun

2310 Sun

0400 Mon

0315 Mon

0315 Mon

0115 Sun

0900 Sun

0900 Sun

0550 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Platforms 1-4

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Down and Up 
Electric

Up Passenger 
Avoiding
Down Passenger 
Avoiding
All Lines

Down and Up 
Electric
Down and Up 
Main
Down and Up 
Electric

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Ilford Depot L/End 
Jn

Ilford

Aldersbrook 
Carriage Sidings

Romford L/End Jn

Ilford Depot L/End 
Jn

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

Forest Gate Jn

Manor Park

Aldersbrook 
Carriage Sidings

Forest Gate Jn

Forest Gate Jn

P2021/2872609

P2021/2896681

TRAINS TO TRAVEL OVER MAIN/ ELECTRIC LINES 
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-18

NO ACCESS TO/FROM PLATFORMS 1-10 
BETWEEN 0040 AND 0750 SUN AND 2310 SUN 
AND 0400 MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-18 (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 11

TRAINS TO TRAVEL OVER MAIN LINES BETWEEN 
STRATFORD C/END JN AND ILFORD DEPOT L/END
JN



NO ACCESS TO/FROM ALDERSBROOK CS 0020 - 
0900 SUN

NO ACCESS TO/FROM ILFORD DEPOT 0115 - 0550
SUN

ILFORD DEPOT TO BE ISOLATED 0130 - 0530 SUN


Track PL: Ilford Station Up Electric Prep, RDT

EA1010

EA1010
EA1011

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

37Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Down and Up 
East Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 1

Platform 3

Down & Up Goods

Reception No.1

Ipswich Upper 
Yard
Arrival Line

Reception No.2-3

Field Sidings 
No.1-2

Witham C/End

Witham

Braintree

Marks Tey L/End

Boss Hall Jn

Europa Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Witham

Witham C/End

Witham Jn

Witham L/End

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Ipswich Goods Jn

P2021/2896580

P2021/2872949

NO TRAINS TO BE STABLED IN WITHAM UP 
PASSENGER LOOP, PLATFORM 1 AND UP 
SIDINGS



Track S&C: Witham Station Follow-up

TRAINS TO BE STABLED IN PLATFORMS 1, 2 & 4 
AT IPSWICH 

RECEPTION ROAD 1 AND DOWN & UP GOODS TO 
BE CLEAR OF STABLED TRAINS

TRAINS TO BE STABLED IN RECEPTION ROADS 2-
4

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE N

EA1011
EA1070

EA1011
EA1012
EA1430

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0720 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0745 Sun

0745 Sun

0720 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0720 Sun

0720 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Down and Up

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Wensum Jn

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

Thorpe Jn

P2021/2872802 PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



ACCESS AVAILABLE TO/FROM CROWN POINT AT 
WHITLINGHAM END FROM 0720 SUN. 

CROWN POINT AND PLATFORMS TO BE 
ISOLATED BETWEEN 0140 AND 0700 SUN ONLY. 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS (0100 TO 0700 SUN) 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH & NORWICH, 
LOWESTOFT & GT.YARMOUTH. 

2330 SAT LST-NRW TO BE REPLACED BY ROAD 
TRANSPORT BETWEEN IPSWICH AND NORWICH.
0725 NORWICH TO LOWESTOFT AND 0736 
NORWICH TO GREAT YARMOUTH TO START 
FROM BRUNDALL



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



0652 NORWICH TO LIVERPOOL ST SERVICE TO 
START FROM IPSWICH



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Wensum Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2021/2880604 PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E (REDUCED TIMES)

EA1012
EA1013
EA1470
EA1480
EA1580

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2021/2872749

P2021/2879802

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED AT CLACTON

ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



GE CYCLIC TYPE 120

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton L/End

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2021/2872731 TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0630 Sun

0950 Sun

0950 Sun

0630 Sun

0630 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0630 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

P2021/2872880

P2021/2898951

WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD 
UNTIL 0630 SUN



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0630 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE A (REDUCED TIMES)

Track PL: TOPO Survey 41610022 - Highams Park 
Level Crossing and 41670022 - Forest Road 
Drainage

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

EA1160

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat
20/06/22
0400 Mon

Sidings 
Possession

Down SidingsBishops StortfordBishops StortfordP2021/2901377 NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1161
EA1220

11/12/21
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

Week 37  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0750 Sun

0940 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0940 Sun

0750 Sun

0940 Sun

0750 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Carriage Sidings 1
- 8
Washer Road

Headshunt

No.11 to No.15 
Carriage Siding

Reception Sidings
1-2
Reception South

No.3 to No.7 
Carriage Siding
Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Post Office Ladder

Chisholm Line

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Cambridge

P2021/2872935 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0940 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0940 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



XC 5K59 AND 2K59 TO BE RETIMED



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0750 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

12/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0940 Sun

0515 Mon

0515 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder
Down and Up

Down and Up 
Hertford

Platforms 1-2

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Cambridge

Hertford East

Hertford East

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Audley End

Broxbourne Jn

Hertford East

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2872935

P2021/2896721

P2021/2872945

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND 
HERTFORD EAST

NO TRAINS TO BE STABLED AT HERTFORD EAST


ASPRO/NEAT: Hertford East/Ware Platform 
lengthening Follow-up

NLL CYCLIC TYPE 8 ROTR

EA1210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2872926

P2021/2872947

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2021/2872927

P2021/2861985

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU â¿¿ Track MAINTENANCE IC09

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Gas Factory Jn

Upminster L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2021/2891193

P2021/2898726

SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.



FELTHAM RESIGNALLING: 
CONSTRUCTION/CABLE TRAIN

TRACK MAINTENANCE: FD02

NO ACCESS TO/FROM EAST HAM DEPOT

c2c SERVICES DIVERTED VIA GRAYS, RAINHAM 
AND FOREST GATE JN TO LIVERPOOL STREET. 

ARL UNITS TO BE STABLED IN BARKING 
PLATFORM 1 AND GOSPEL OAK PLATFORM 3. 



NO TRAINS TO BE STABLED IN BARKING 
PLATFORMS 4, 5, 7, 8

NO TRAINS TO BE STABLED IN EAST HAM CS 
WASH ROAD, INLET ROAD AND BALLOON ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



EAST HAM CS TO BE ISOLATED UNTIL 2200 SUN



Track S&C: Barking L/End S&C Prep / Core

Track PL: East Ham Southend Road Up Prep

EA1330
SW230
SW240

EA1380
EA1400

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 37  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2030 Mon

2030 Mon

2030 Mon

2030 Mon

2030 Mon

2030 Tue

2030 Tue

2030 Tue

2030 Tue

2030 Tue

2030 Wed

2030 Wed

2030 Wed

2030 Wed

2030 Wed

14/12/21

14/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

15/12/21

15/12/21

16/12/21

16/12/21

16/12/21

16/12/21

16/12/21

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Thu

0430 Thu

0430 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platforms 1 & 2

Connecting Line

Down and Up 
Main

Reversing Line

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platforms 1 & 2

Connecting Line

Down and Up 
Main

Reversing Line

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platforms 1 & 2

Connecting Line

Down and Up 
Main

Laindon

Grays

Upminster

Upminster East Jn

Pitsea

Laindon

Grays

Upminster

Upminster East Jn

Pitsea

Laindon

Grays

Upminster

Upminster East Jn

Pitsea

Laindon

Upminster

Upney Jn

Laindon

Upminster

Upney Jn

Laindon

Upminster

Upney Jn

P2021/2898707

P2021/2898708

P2021/2898709

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARKING AND PITSEA VIA 
UPMINSTER AND LAINDON



LUL TO NOTE: DISTRICT LINE TO BE OPEN 
BETWEEN BARKING AND UPMINSTER



HOBCS: Basildon

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARKING AND PITSEA VIA 
UPMINSTER AND LAINDON



LUL TO NOTE: DISTRICT LINE TO BE OPEN 
BETWEEN BARKING AND UPMINSTER



HOBCS: Basildon

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARKING AND PITSEA VIA 
UPMINSTER AND LAINDON



LUL TO NOTE: DISTRICT LINE TO BE OPEN 
BETWEEN BARKING AND UPMINSTER



HOBCS: Basildon

EA1380
EA1390

EA1380
EA1390

EA1380
EA1390

13/12/21

13/12/21

13/12/21

13/12/21

13/12/21

14/12/21

14/12/21

14/12/21

14/12/21

14/12/21

15/12/21

15/12/21

15/12/21

15/12/21

15/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2030 Thu

2030 Thu

2030 Thu

2030 Thu

2030 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2245 Sun

0005 Sat

2350 Sat

2350 Sat

2350 Sat

17/12/21

17/12/21

17/12/21

17/12/21

17/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

13/12/21

11/12/21

13/12/21

13/12/21

13/12/21

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0610 Mon

2350 Sat

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platforms 1 & 2

Connecting Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Platforms 1-3

Platforms 1-4

Carriage Sidings

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Down and Up 
Bury

Down Sidings

Down Goods 
Loop
Up & Down 
Newmarket

Down and Up 
Main

Laindon

Grays

Upminster

Upminster East Jn

Pitsea

Leigh-on-Sea

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Saxmundham

Haughley Jn

Bury St. Edmunds

Chippenham Jn

Haughley Jn

Laindon

Upminster

Upney Jn

Leigh-on-Sea

Leigh-on-Sea 
C/End

Shoeburyness

Southend Central

Shoeburyness

Westerfield Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

P2021/2898710

P2021/2898761

P2021/2872803

P2021/2898689

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARKING AND PITSEA VIA 
UPMINSTER AND LAINDON



LUL TO NOTE: DISTRICT LINE TO BE OPEN 
BETWEEN BARKING AND UPMINSTER



HOBCS: Basildon

NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND CENTRAL AND SHOEBURYNESS 
PLATFORM 3



NO ISOLATION OF SHOEBURYNESS CS



Track S&C: Southend Central Follow-up

GE CYCLIC TYPE ESK1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND BURY ON THE 
SAT AND IPSWICH AND CAMBRIDGE / ELY ON THE
SUNDAY



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA GEML / NLL AND WCML / ECML VIA 
CANONBURY



Track HO: BCS Elmswell Up and Saxham Up

EA1380
EA1390

EA1380

EA1430

EA1530

16/12/21

16/12/21

16/12/21

16/12/21

16/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

11/12/21

11/12/21

11/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0125 Sun

0125 Sun

0125 Sun

0125 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Witham C/End

Witham

Braintree

Marks Tey L/End

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Witham

Witham C/End

Witham Jn

Witham L/End

P2021/2872781

P2021/2872614

P2021/2898983

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

NO TRAINS TO BE STABLED IN WITHAM UP 
PASSENGER LOOP, PLATFORM 1 AND UP 
SIDINGS



Track S&C: Witham Station Follow-up

EA1011
EA1070

EA1011
EA1070

EA1011
EA1070

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

38Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 1-6

Riverside Spur

Down and Up 
Lowestoft

Down & Up 
Passenger Loop

Lines 
A,B,C,D,E,W

Middle Road

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Norwich

Whitlingham Jn

Trowse Swing 
Bridge

Norwich

Norwich

Trowse Swing 
Bridge

Norwich

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Norwich

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2021/2895280

P2021/2872847

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS AT NORWICH

NO TRAINS TO BE STABLED ON CARRIAGE 
WASHER ROAD, BY-PASS LINE, DEAD END 
SIDING/SHUNT SPUR



NO ACCESS TO/FROM CROWN POINT DEPOT VIA 
RECEPTION ROADS OR WENSUM JN



ISOLATION OF CROWN POINT DEPOT TO BE 
LIFTED BY 2300 SUN



CHRISTMAS SHUTDOWN



WDA: S&C refurb: 2528B, 2531AB pts

GA TO STABLE 2 X 12 CAR CLASS 745 INTERCITY 
SETS IN PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED IF REQUIRED



EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0250 TO 0650 SUN


ISOLATION OF CROWN POINT PERMITTED 0255 
TO 0600 SUN ONLY 

ISOLATION OF NORWICH STATION TO BE LIFTED 
BY 0600 SUN 



GE CYCLIC TYPE F

EA1012
EA1013
EA1470

EA1012
EA1013
EA1470
EA1580

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0001 Sat

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/06/22

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Down Sidings

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Lea Valley 
Reversible

Down and Up Lea 
Curve

Platforms 11-12

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down Sidings

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Channelsea North 
Jn

Temple Mills East Jn

Meridian Water

High Meads Jn

Stratford

Coppermill Jn

Ruckholt Rd Jn

Bishops Stortford

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

High Meads Jn

Lea Bridge Jn

Lea Jn

Stratford

Stratford Central 
Jn East

Temple Mills 
West Jn

Bishops Stortford

P2021/2872746

P2021/2872989

P2021/2901377

TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1 

NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN


GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



WA CYCLIC TYPE K

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1120

EA1160
EA1280
EA1340
EA1350

EA1160
EA1161
EA1220

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910451

P2021/2910681

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

2200 Sat

0001 Sun

2320 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

19/12/21

20/12/21

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0001 Mon

0800 Sun

0100 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Affected

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down & Up 
Pop/Gds

Down and Up 
Relief

Down and Up 
North London Line

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton West

Acton Wells Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton West

Ladbroke Grove

Acton Wells Jn

P2021/2910764

P2021/2910870

P2021/2906867

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

ACCESS AVAILABLE TO / FROM ACTON YARD VIA 
ACTION WEST ONLY EXCEPT 0001 SUN TO 0800 
SUN WHEN NO ACCESS AVAILABLE.  FREIGHT 
SERVICES ON ACTON BANK RETIMED TO RUN 
BEFORE OR AFTER POSSESSION.  NO SERVICES 
TO BE TIMED AT ACTON WELLS JUNCTION 
BETWEEN 2320 SUNDAY AND 0100 MONDAY FOR 
SIGNALLING TESTING.



Work Details = Recover redundant Trap Points Acton 
East 8123 / 8124.  4m 04ch to 4m 05ch

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

EA1310
GW103
GW130

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

18/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0035 Sat

0035 Sat

0035 Sat

0035 Sat

2325 Fri

2325 Fri

2300 Fri

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

20/12/21

20/12/21

31/12/21

31/12/21

27/12/21

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0500 Fri

0500 Fri

0615 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down and Up 
Cricklewood

Single Bi-
Directional

Down and Up 
Main

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Acton Canal Wharf

Neasden South Jn

East Ham Depot 
C/End

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Dudding Hill Jn

Neasden Jn

Fenchurch Street

P2021/2906254

P2021/2891719

P2021/2900142

P2021/2697431

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.



FELTHAM RESIGNALLING: CONSTRUCTION

CAPEX PLAIN LINE REFURB: 44302621 
ISLEWORTH UP

CAPEX WHEELTIMBERS: LONDON ROAD BRIDGE

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0100 SAT 25 DEC TO 0455 
FRI 31 DEC



STRUCTURES: CAW6

TRAINS NOT TO RUN 26 DEC

EA1310
GW103
GW130
GW174

EA1330
SW230
SW240

EA1360
MD715

EA1380

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

18/12/21

18/12/21

18/12/21

18/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2030 Mon

2030 Mon

2030 Mon

2030 Mon

2030 Mon

2030 Tue

2030 Tue

2030 Tue

2030 Tue

2030 Tue

2030 Wed

2030 Wed

2030 Wed

2030 Wed

2030 Wed

21/12/21

21/12/21

21/12/21

21/12/21

21/12/21

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

23/12/21

23/12/21

23/12/21

23/12/21

23/12/21

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Tue

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Wed

0430 Thu

0430 Thu

0430 Thu

0430 Thu

0430 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platforms 1 & 2

Connecting Line

Down and Up 
Main

Reversing Line

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platforms 1 & 2

Connecting Line

Down and Up 
Main

Reversing Line

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platforms 1 & 2

Connecting Line

Down and Up 
Main

Laindon

Grays

Upminster

Upminster East Jn

Pitsea

Laindon

Grays

Upminster

Upminster East Jn

Pitsea

Laindon

Grays

Upminster

Upminster East Jn

Pitsea

Laindon

Upminster

Upney Jn

Laindon

Upminster

Upney Jn

Laindon

Upminster

Upney Jn

P2021/2898955

P2021/2898956

P2021/2898957

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARKING AND PITSEA VIA 
UPMINSTER AND LAINDON



LUL TO NOTE: DISTRICT LINE TO BE OPEN 
BETWEEN BARKING AND UPMINSTER



HOBCS: Basildon

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARKING AND PITSEA VIA 
UPMINSTER AND LAINDON



LUL TO NOTE: DISTRICT LINE TO BE OPEN 
BETWEEN BARKING AND UPMINSTER



HOBCS: Basildon

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARKING AND PITSEA VIA 
UPMINSTER AND LAINDON



LUL TO NOTE: DISTRICT LINE TO BE OPEN 
BETWEEN BARKING AND UPMINSTER



HOBCS: Basildon

EA1380
EA1390

EA1380
EA1390

EA1380
EA1390

20/12/21

20/12/21

20/12/21

20/12/21

20/12/21

21/12/21

21/12/21

21/12/21

21/12/21

21/12/21

22/12/21

22/12/21

22/12/21

22/12/21

22/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2030 Thu

2030 Thu

2030 Thu

2030 Thu

2030 Thu

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0430 Fri

0430 Fri

0430 Fri

0430 Fri

0430 Fri

1800 Sun

1800 Sun

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0455 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Reversing Line

Up & Down 
Ockendon/Third 
Line
Platform 1A

Platforms 1 & 2

Connecting Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Reversing Line

Down and Up 
Main

Platforms 1-3

Platforms 1-4

Carriage Sidings

Laindon

Grays

Upminster

Upminster East Jn

Pitsea

Leigh-on-Sea

Southend Central 
L/End

Leigh-on-Sea

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Laindon

Upminster

Upney Jn

Leigh-on-Sea

Pitsea Jn

Leigh-on-Sea

Leigh-on-Sea 
C/End

Shoeburyness

Southend Central

Shoeburyness

P2021/2898985

P2021/2898954

P2021/2898959

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BARKING AND PITSEA VIA 
UPMINSTER AND LAINDON



LUL TO NOTE: DISTRICT LINE TO BE OPEN 
BETWEEN BARKING AND UPMINSTER



HOBCS: Basildon

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PITSEA AND SOUTHEND 
CENTRAL



c2c TO STABLE 8-357 IN PITSEA UP SIDING 
SATURDAY NIGHT / SUNDAY MORNING

521F TO BE LIVE 



Track HO: BCS Leigh-on-Sea Down

NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND CENTRAL AND SHOEBURYNESS 
PLATFORM 3



NO ISOLATION OF SHOEBURYNESS CS



Track S&C: Southend Central Follow-up

EA1380
EA1390

EA1380

EA1380

23/12/21

23/12/21

23/12/21

23/12/21

23/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0955 Sun

0910 Sun

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2021/2908829 GE CYCLIC TYPE 119EA1430
EA1440
EA1450
EA1460
EA1744

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

19/12/21

19/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2330 Sun

2330 Sun

2200 Fri

2200 Fri

2200 Fri

2200 Fri

2350 Sat

2350 Sat

2350 Sat

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

20/12/21

20/12/21

27/12/21

27/12/21

27/12/21

27/12/21

19/12/21

19/12/21

19/12/21

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0525 Mon

0525 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Platforms 2-4

Up & Down East 
Suffolk

Reedham Single

Down and Up 
Lowestoft

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Lowestoft

Oulton Broad North 
Jn

Berney Arms

Lowestoft

Bury St. Edmunds

Chippenham Jn

Munceys LC

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham

Lowestoft

Oulton Broad 
South

Reedham Jn

Chippenham Jn

P2021/2872748

P2021/2872844

P2021/2900162

P2021/2873023

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

CHRISTMAS SHUTDOWN

TRAINS TO BE STABLED IN PLATFORMS AT 
LOWESTOFT AS REQUIRED



ASPRO: Lake Lothing Bridge works

WA CYCLIC TYPE R

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430

EA1430
EA1470
EA1510

EA1530
EA1540

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

19/12/21

19/12/21

24/12/21

24/12/21

24/12/21

24/12/21

18/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

20/12/21

20/12/21

20/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

19/12/21

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Chippenham Jn

Munceys LC

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Chippenham Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2873024

P2021/2872940

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

19/12/21

19/12/21

19/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

18/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 38  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0130 Sat

0025 Sat

0025 Sat

0050 Sun

0050 Sun

0050 Sun

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

29/12/21

29/12/21

26/12/21

26/12/21

26/12/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0505 Wed

0505 Wed

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down and Up 
Main
Down and Up 
Electric
Platforms 1 to 18

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Graham Road 
Curve

Turnback Line

Down and Up 
Electric

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Clapton Jn

Bow Jn

Liverpool Street

Rectory Road

Navarino Road Jn

Chadwell Heath

Romford L/End Jn

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Bethnal Green 
East Jn

Liverpool Street

Reading Lane Jn

Chadwell Heath

Seven Kings

Shenfield Jn

Shenfield L/End 
Jn

P2021/2898989

P2021/2905398

P2021/2872888

26-DEC: STANSTED EXPRESS TO 
START/TERMINATE AT TOTTENHAM HALE



NO TRAINS TO BE STABLED IN PLATFORMS 1-10 
AT LIVERPOOL STREET



TRAINS TO BE STABLED IN PLATFORMS 11-17 AT 
LIVERPOOL STREET AS REQUIRED



Romford DU: Liverpool Street Mtce

WDA: S&C Refurb

CEFA Structures inspections

Buildings: Liverpool St Roof

TRAINS TO TRAVEL ON MAIN LINES BETWEEN 
ROMFORD AND SEVEN KINGS

TRAINS MEETING REQUIRED



Structures: Goodmayes Footbridge strengthening

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN INGATESTONE AND 
SHENFIELD.

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN CHURCH LANE AND
INGATESTONE DOWN PLATFORM (NO ACCESS 
TO UP PLATFORM)

ACCESS AVAILABLE TO/FROM PLATFORMS 4,5 & 
6 ONLY AT SHENFIELD

GREATER ANGLIA SOUTHEND LINE SERVICES TO
USE THE SOUTHEND LOOP



GE CYCLIC TYPE 15

Maintenance: Shenfield C/End Jn

EA1010
EA1160

EA1010
EA1011

EA1011
EA1050

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

26/12/21

26/12/21

26/12/21

39Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2021/2872790 GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0200 Sat

0100 Sun

0100 Sun

0100 Sun

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

29/12/21

26/12/21

26/12/21

26/12/21

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0400 Wed

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Down and Up 
Main

Down and Up 
Main

Platforms 2 and 4

Shunt Neck

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham L/End

Ipswich

Ipswich

Ipswich

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford 
C/End

Halifax Jn

Ipswich

Ipswich

P2021/2872763

P2021/2900161

P2021/2872862

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND WITHAM
TRAINS TO TERMINATE/START FROM DOWN 
PLATFORM AT CHELMSFORD

NO ACCESS TO DOWN PASSENGER LOOP AT 
CHELMSFORD



FELIXSTOWE FREIGHT NOT TO RUN 25 TO 28 
DEC



ASPRO: Beaulieu Park RDR3 Generals Lane Bridge 
Demolition

GA TO STABLE IN PLATFORMS 1 AND 2 AND 
DOWN & UP GOODS AT IPSWICH 

NO TRAINS TO BE STABLED IN PLATFORMS 3 
AND 4 AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION ROADS 
2 AND 3 AT IPSWICH

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

EA1011
EA1070
EA1080

EA1011

EA1011
EA1012

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

25/12/21

26/12/21

26/12/21

26/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

2300 Fri

2300 Fri

2300 Fri

2300 Fri

2300 Fri

0030 Sun

0030 Sun

0030 Sun

0030 Sun

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

23/01/22

23/01/22

23/01/22

23/01/22

0650 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down and Up 
Main

Platform 1-6

Riverside Spur

Down and Up 
Lowestoft

Down & Up 
Passenger Loop

Lines 
A,B,C,D,E,W

Middle Road

Down Southend

Platforms 1-2

Up Southend

Down Sidings 
North
Down Sidings 
South

Trowse Jn

Norwich

Whitlingham Jn

Trowse Swing 
Bridge

Norwich

Norwich

Southend Victoria

Southend Victoria

Hockley

Southend Victoria

Diss L/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Norwich

Hockley

Southend Victoria

Southend Victoria
L/End

Southend Victoria

P2021/2872783

P2021/2895280

P2021/2872742

GA TO STABLE IN PLATFORMS 1 AND 2 AT 
IPSWICH



GE CYCLIC TYPE 128B

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS AT NORWICH

NO TRAINS TO BE STABLED ON CARRIAGE 
WASHER ROAD, BY-PASS LINE, DEAD END 
SIDING/SHUNT SPUR



NO ACCESS TO/FROM CROWN POINT DEPOT VIA 
RECEPTION ROADS OR WENSUM JN



ISOLATION OF CROWN POINT DEPOT TO BE 
LIFTED BY 2300 SUN



CHRISTMAS SHUTDOWN



WDA: S&C refurb: 2528B, 2531AB pts

DOWN TRAINS TO TRAVEL OVER UP BI-
DIRECTIONAL LINE BETWEEN HOCKLEY AND 
SOUTHEND VICTORIA



TRAINS TO BE RE-PLATFORMED



NO TRAINS TO BE STABLED IN PLATFORMS 1 -2 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 3-4 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 6

EA1012

EA1012
EA1013
EA1470

EA1050

26/12/21

24/12/21

24/12/21

24/12/21

24/12/21

24/12/21

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

20/06/22

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Cambridge

Platforms 1-2

Platforms 1-3

Down Goods 
Loop

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport
Down and Up 
Sidings

Down Sidings

Bishops Stortford

Bishops Stortford 
L/End

Broxbourne Jn

Hertford East

Audley End

Hertford East

Stansted Airport

Stansted 
Mountfitchet

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Cheshunt Jn

Hertford East

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

P2021/2900163

P2021/2901377

CHRISTMAS SHUTDOWN



NO TRAINS TO BE STABLED IN BROXBOURNE 
PLATFORMS AND DOWN AND UP LOOPS AND 
DOWN SIDING



NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD PLATFORMS, UP SIDINGS AND UP 
PASSENGER LOOP



ASPRO/NEAT: Broxbourne Platform Lengthening

Track S&C: Bishops Stortford Prep

E&P: Stansted Tunnel Lighting

Track PL: Sawbridgeworth Down Prep (41620021df1)

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1161
EA1220

EA1160
EA1161
EA1220

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

0420 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Down Slow

Platforms 1-8

No.7 Platform Line

Down Goods 
Loop
Platform Line

Through Line

No.8 Platform Line

Platform 3

Down and Up 
Main

Up & Down 
Newmarket

Down Platform

Up Goods Loop

Up Platform Loop

Down Goods 
Loop
Up & Down/Up 
Bury

Up Goods Loop

Down and Up 
Royston

Down Bury

Down Goods 
Loop

No. 3 to 9 
Carriage Sidings
Fletchers Terrace 
Ladder
Headshunt

Reception South

Ely North Jn

Cambridge

Cambridge North

Haughley Jn

Chippenham Jn

Dullingham

Ely

Chippenham Jn

Great Chesterford

Meldreth

Chippenham Jn

Whittlesford 
Parkway

Cambridge

Audley End

Cambridge

Cambridge North

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely

Ely Dock Jn

Great Chesterford

Shepreth Branch 
Jn

Soham

Whittlesford 
Parkway

Cambridge

P2021/2895986 CHRISTMAS SHUTDOWN



TRAINS TO BE STABLED IN PLATFORMS AT 
CAMBRIDGE AS REQUIRED

ISOLATION OF CAMBRIDGE SIDINGS TO BE 
LIFTED BY 2300 SUN



ROAD CLOSURE: SAWSTON LC TO BE CLOSED 
TO ROAD TRAFFIC 25th DEC TO 03rd JAN



WA CYCLIC TYPE S

CD Signalling: Cambridge Re-signalling

Prep/Installation Works

CD Signalling: Sawston LC

Track S&C: Foxton TOPO survey (41699922)

EA1161
EA1230
EA1530
EA1540
LN125

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

27/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

0420 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

No.10 to 16 
Carriage Sidings
Reception North

Chisholm Line

Cavendish Road 
Ladder
Post Office Ladder

Coldham Lane 
Ladder
Shunt Spur

Reception Road 
1-2
Bypass Road

Through Siding

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Ely

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2021/2895986

P2021/2873027 WA CYCLIC TYPE SEA1161
EA1162
EA1540
EA1550
EA1560
EA1580

25/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2911863

P2021/2910423

NLL CYCLIC TYPE 7B (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0001 Sat

27/12/21

04/01/22

0400 Mon

0505 Tue

Possession

Possession

Down and Up 
Temple Mills

Down and Up 
East London Line

Temple Mills East Jn

Canada Water

Stratford Central 
Jn East

Highbury and 
Islington

P2021/2898992

P2021/2895942

NO ACCESS TO/FROM PLATFORMS 11 & 12 AT 
STRATFORD.

26-DEC: STANSTED EXPRESS TO 
START/TERMINATE AT TOTTENHAM HALE

ORIENT WAY ECS TO RUN VIA HACKNEY DOWNS /
TOTTENHAM HALE REVERSE



NO TRAINS TO BE STABLED IN   STRATFORD 
PLATFORMS 11 & 12



ASPRO/NEAT: Stratford Platform Lengthening

ARL SERVICES TO START / TERMINATE AT 
CANADA WATER

RAIL REPLACEMENT SERVICE IN OPERATION



Structures: Morris St

EA1280

EA1325

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

27/12/21

26/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

26/12/21

26/12/21

26/12/21

27/12/21

27/12/21

26/12/21

0400 Mon

0430 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Sun

0430 Sun

0430 Sun

0400 Mon

0400 Mon

0430 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Snowhill

Up Snowhill

Up Sussex Slow

Cannon Street 
Reversible

Plat 1 - 7 / Line A -
E

Metropolitan 
Reversible

Down Cannon 
St/Down Cannon 
St Rev/1 
Down/Down Slow
Up Slow/3 Up/Up 
Cannon St 
Rev/Up Cannon 
St
Platforms 1-6

Down Charing 
Cross Slow
Up Charing Cross 
Slow
Down Charing X 
Fast/Down 
Charing Cross
Up Charing 
Cross/Up Charing 
X Fast
Down Sussex 
Fast

10 
Reversible/Sussex
Reversible
Platforms 10 to 15

Platforms 1 to 9

2 Reversible

4 Down

9 
Reversible/Down 
Sussex Slow

London Bridge

New Cross Gate

Borough Market Jn

Cannon Street

Metropolitan Jn

St. Johns

Charing Cross

Ewer Street Jn

London Bridge

New Cross Gate

Bricklayers Arms Jn

London Bridge

New Cross

New Cross Gate

Blackfriars Jn

Bricklayers Arms 
Jn

Cannon Street

Charing Cross

Corbetts Lane Jn

London Bridge

P2021/2884424 ***MULTIPART POSSESSION - 

PART 1 - ALL PLATFORMS AT LONDON BRIDGE 
BLOCKED FROM CHARRING CROSS/CANNON 
STREET TO ST JOHNS JN/TANNERS HILL JN/NEW 
CROSS GATE/OLD KENT ROAD JN.

PART 2 - CUTBACK OFF OF LBW WITH ROUTE 
AVAILABLE IN TO PLATFORMS 10-15 FROM LBW 
OR SOUTH LONDON LINES***



3 PLATFORMS TO BE OUTBERTHED AT CANNON 
STREET - TO BE CONFIRMED IN DPPP



3 PLATFORMS TO BE OUTBERTHED AT CHARING 
CROSS - TO BE CONFIRMED IN DPPP



2 PLATFORMS TO BE OUTBERTHED AT LONDON 
BRIDGE (10-15) TO BE CONFIRMED BY DPPP (GTR
ABLE TO STABLE IN 4 PLATFORMS)



WORK: London Bridge DU - Track maintenance.

EA1325
SO130
SO280
SO510
SO680

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2325 Fri

2325 Fri

26/12/21

27/12/21

27/12/21

26/12/21

26/12/21

27/12/21

26/12/21

27/12/21

27/12/21

31/12/21

31/12/21

0430 Sun

0400 Mon

0400 Mon

0430 Sun

0430 Sun

0400 Mon

0430 Sun

0400 Mon

0400 Mon

0500 Fri

0500 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

11 Rev/South 
London Rev/Down
South London
Up South London

6 Down / 
Southwark 
Reversible
7 Reversible/ 
Down Kent Fast
Up Kent Fast/ 8 
Up
Up Sussex Loop

Up Sussex Fast

Up Greenwich

Down Greenwich

Sussex Reversible

Up Bermondsey 
Spur
5 Up

1 & 2 Sidings

Down and Up 
Cricklewood

Single Bi-
Directional

Old Kent Road Jn

Surrey Canal Jn

Tanners Hill Jn

New Cross Gate

Southwark Park 
Road Jn

Charlton Jn

Bricklayers Arms Jn

London Bridge

Cannon Street

Acton Canal Wharf

Neasden South Jn

New Cross Gate

North Kent East 
Jn

South 
Bermondsey Jn

Southwark Park 
Road Jn

Cannon Street

Dudding Hill Jn

Neasden Jn

P2021/2884424

P2021/2900142 MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0100 SAT 25 DEC TO 0455 
FRI 31 DEC



STRUCTURES: CAW6

EA1360
MD715

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0300 Mon

0300 Mon

0300 Mon

0300 Mon

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

31/12/21

27/12/21

27/12/21

27/12/21

31/12/21

31/12/21

31/12/21

31/12/21

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2359 Fri

0300 Mon

0300 Mon

0300 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains
Possession

Possession

BLOCKED To
A/C Electric 
Trains
BLOCKED To
A/C Electric 
Trains

Platform 1A

Up & Down 
Bletchley
Run Round 
Sidings
Down and Up 
Brent Curve

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Cricklewood 
Curve
Down and Up 
Moorgate

All Lines

Cricklewood 
Sidings

Discharge Sidings

EMU Sidings

Cauldwell Depot

Jowett Sidings 
Nos. 15 to 19

Up & Down Slow

Down and Up Fast

Up & Down Relief

Up & Down Slow 
(bi-directional line)

Bedford Midland

Bedford Midland

Dudding Hill Jn

Belle Isle Jn

Junction Road Jn

Dudding Hill Jn

Kentish Town Jn

Bedford North Jn

Cricklewood Depot

Dock Jn North

Bedford Carriage 
Sidings

Bedford Cauldwell 
Depot

Bedford Midland

Kentish Town Jn

Carlton Road Jn

Kentish Town Jn

Dock Jn North

Bedford Midland

Bedford St. Johns

Brent Curve Jn

Canal Tunnels Jn

Carlton Road Jn

Cricklewood 
Curve Jn

Farringdon

St. Pancras 
International

Cricklewood 
Depot

St. Pancras 
International

Bedford Carriage 
Sidings

Bedford 
Cauldwell Depot

Bedford St. Johns

Dock Jn North

Dock Jn South

Dock Jn North

Dock Jn South

St. Pancras 
International

P2021/2851276 IP EAST MIDS ENHANCEMENTS - KENTISH TOWN 
SLAB TRACK - DAYS 1-7.

IP SNE - RECONSTRUCTION OF SPC1-21 KENTISH
TOWN ROAD MOORGATE LINES SPAN.

BRENT CROSS STATION CONSTRUCTION 
WORKS.

ST.ALBANS STATION SECOND FOOTBRIDGE 
INSTALLATION.



THIS POSSESSION CONTINUES AS 
P2021/2851361.



0001 FRI 25/12 TO 0300 SUN 27/12

XMAS SHUTDOWN: NO BOOKED TRAFFIC.



EMR ECS STABLED IN PLATFORMS 2, 3 AND 4 AT 
ST.PANCRAS. 



ALL ECS AT CRICKLEWOOD AND BEDFORD 
SIDINGS TO HAVE PANTOGRAPHS LOWERED 
AND LOCKED.



0300 SUN 27/12 TO 2359 FRI 31/12

EMR SERVICES TO TRAVEL OVER THE UP & 
DOWN RELIEF LINE BETWEEN DOCK JN AND 
KENTISH TOWN JN (3TPH). NO ACCESS TO/FROM 
ST.PANCRAS HIGH LEVEL SERVICES FOR 
THAMESLINK SERVICES. THAMESLINK SERVICES 
TO TRAVEL OVER THE MOORGATE LINES (6TPH).


NO ACCESS TO/FROM CHURCHYARD SIDINGS.

EA1370
LN3140
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280

3m17ch and 3m55ch
Structures Work

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

27/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2021/7079835
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0300 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

2300 Fri

31/12/21

27/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

31/12/21

27/12/21

2359 Fri

0425 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

0615 Mon

BLOCKED To
A/C Electric 
Trains

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up Fast

Down and Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Carriage Sidings

Down and Up 
Main

Dock Jn South

Barking Tilbury Line 
Jn East

Barking Tilbury Line 
Jn West

Barking

Upminster L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

East Ham Depot

East Ham Depot 
C/End

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Fenchurch Street

P2021/2851276

P2021/2895364

P2021/2697431

27th AND 28th DEC C2C TO TERMINATE AND 
START AT UPMINSTER

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PITSEA AND UPMINSTER VIA
GRAYS, PURFLEET AND RAINHAM

29th DEC TO 02nd JAN C2C TO RUN TO 
LIVERPOOL STREET VIA TILBURY LOOP LINE, 
FOREST GATE JN AND STRATFORD



NO TRAINS TO STABLE IN PLATFORMS AT 
BARKING AND IN EAST HAM CS WASH ROAD, 
INLET ROAD AND BALLOON ROAD



NO ACCESS TO/FROM THAMESIDE FOR FREIGHT 
25th TO 28th DEC AND SUN 02nd JAN

NO ACCESS TO/FROM EXCHANGE SIDINGS



NO ACCESS TO/FROM EAST HAM CS

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3

TfL TO NOTE DLR TO BE CLOSED BETWEEN 
TOWER GATEWAY / BANK AND WESTFERRY

TfL TO NOTE LUL DISTRICT LINE TO BE CLOSED 
25 DEC BETWEEN WEST HAM AND BARKING

EAST HAM CS TO BE ISOLATED



Structures: FSS512 Morris St

Track S&C: Barking L/End S&C Core

Track S&C: Gas Factory Jn Prep



(Possession covers multiple weeks, part 1 of 2)

TRAINS NOT TO RUN 26 DEC

EA1370
EA1380
EA1390
EA1400

EA1380

27/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Tue

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

29/12/21

29/12/21

28/12/21

28/12/21

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0001 Wed (46 hrs)

0001 Wed (46 hrs)

2300 Tue (46 hrs)

2300 Tue (46 hrs)

0001 Wed (46 hrs)

0001 Wed (46 hrs)

0001 Wed (46 hrs)

0001 Wed (46 hrs)

0001 Wed (46 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Reversing Line

Down and Up 
Main

Platforms 1-3

Down and Up 
Tilbury

Carriage Sidings

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Leigh-on-Sea

Shoeburyness

Shoeburyness

Pitsea Jn

Shoeburyness

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Leigh-on-Sea

Pitsea Jn

Shoeburyness

Vange Wharf LC 
(CCTV)

Shoeburyness

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2900145

P2021/2900143

CHRISTMAS SHUTDOWN



NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND CENTRAL AND SHOEBURYNESS

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS CS

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN



Track S&C: Southend Central

25 AND 26 DEC

CHRISTMAS SHUTDOWN



27 AND 28 DEC

c2c TO TERMINATE AT UPMINSTER

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS. 

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW: 

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS 

EXCHANGE SIDINGS 1-3 

RIPPLE LANE YARD SIDING 1-3 

RIPPLE LANE WEST YARD SIDINGS 1-4. 



NO ACCESS TO/FROM RIPPLE LANE SIDINGS, 
AND PURFLEET LONG SIDING 

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 TUE



TfL BRE: Barking Riverside Extension Works

EA1380
EA1390

EA1390
SO420

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

28/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2310 Fri

2200 Fri

2200 Fri

2200 Fri

2200 Fri

29/12/21

29/12/21

29/12/21

29/12/21

29/12/21

03/01/22

27/12/21

27/12/21

27/12/21

27/12/21

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0300 Wed

0610 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1 to 3

Up & Down 
Ockendon/Third 
Line
Up & Down Loop

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Platforms 2-4

Up & Down East 
Suffolk

Reedham Single

Down and Up 
Lowestoft

Grays

Grays

Ockendon

Pitsea Jn

Thames Haven

Saxmundham

Lowestoft

Oulton Broad North 
Jn

Berney Arms

Lowestoft

Grays

Ockendon

Purfleet

Thames Haven 
Jn

Westerfield Jn

Lowestoft

Oulton Broad 
South

Reedham Jn

P2021/2900144

P2021/2900148

P2021/2900162

25 AND 26 DEC

CHRISTMAS SHUTDOWN



27 AND 28 DEC

c2c TO TERMINATE AT UPMINSTER

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE



NO ACCESS AVAILABLE TO PURFLEET, THAMES 
GATEWAY AND TILBURY RAILPORT 



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



NO TRAINS TO BE STABLED IN GRAYS PLATFORM
3



IP Anglia: Mark 1 OLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM.

TRAINS TO TERMINATE IN PLATFORM 1 AT 
SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM.



Track PL: Melton Station LC Core 1 of 2 (41435121)

WDA: Wheel Timbers (ESK BR437)

CHRISTMAS SHUTDOWN

TRAINS TO BE STABLED IN PLATFORMS AT 
LOWESTOFT AS REQUIRED



ASPRO: Lake Lothing Bridge works

EA1390
EA1420

EA1430

EA1430
EA1470
EA1510

25/12/21

25/12/21

25/12/21

25/12/21

25/12/21

31/12/21

24/12/21

24/12/21

24/12/21

24/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Acle

Yarmouth

Reedham Swing 
Bridge

Yarmouth

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Reedham Jn

Yarmouth

P2021/2872786 GE CYCLIC TYPE 129EA1470
EA1500
EA1510

27/12/21

27/12/21

27/12/21

27/12/21

27/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 39  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Sun

0020 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0740 Sun

0740 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Electric

Up Stratford Down

Down and Up 
Main

Down and Up 
Temple Mills

Carpenters Road 
Curve

Up Channelsea 
Loop
Down and Up 
Channelsea 
Curve
Platform 
10A/Avoiding Line

Forest Gate Jn

Gas Factory Jn

Forest Gate

Stratford Central Jn 
East

Carpenters Road 
North Jn

Stratford Central Jn 
West

Maryland

Bethnal Green 
East Jn

Bow Jn

Bethnal Green 
East Jn

Bow Jn

Carpenters Road 
North Jn

Lea Jn

Stratford

P2021/2900747 TRAINS TO TRAVEL OVER MAIN LINES



ORIENT WAY ECS TO RUN VIA HACKNEY DOWNS 
AND TOTTENHAM HALE (REVERSE)



Track PL: Stratford Dn Electric RDT

EA1010
EA1011

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

40Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2021/2872737 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

P2021/2872617 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0001 Sat

0120 Sun

0120 Sun

0120 Sun

30/01/22

30/01/22

30/01/22

30/01/22

20/06/22

03/01/22

03/01/22

03/01/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0400 Mon

0435 Mon

0435 Mon

0435 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Up Southend

Platforms 3-4

Down Southend

Up Sidings North

Up Sidings South

Down Sidings

Down and Up

Up Goods Loop

Down Goods 
Loop

Hockley

Southend Victoria

Southend Victoria

Southend Victoria

Bishops Stortford

Shepreth Branch Jn

Great Chesterford

Whittlesford 
Parkway

Southend Victoria

Hockley

Southend Victoria

Bishops Stortford

Audley End

Great Chesterford

Whittlesford 
Parkway

P2021/2872717

P2021/2901377

P2021/2900729

TRAINS TO TRAVEL OVER DOWN BI-DIRECTIONAL
LINE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA



NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 7

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN AUDLEY END AND 
CAMBRIDGE



TRAINS TO TERMINATE IN PLATFORM 1 AT 
AUDLEY END



ROAD CLOSURE: SAWSTON LC TO BE CLOSED 
TO ROAD TRAFFIC 25-DEC TO 03-JAN 



Signalling: Sawston LC wk2/2

EA1050

EA1160
EA1161
EA1220

EA1161

29/01/22

29/01/22

29/01/22

29/01/22

11/12/21

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0545 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0820 Sun

0230 Sun

0820 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platform 3

Down and Up

Down Goods 
Loop

Through Line

Down Slow

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Up & Down 
Newmarket

Reception Road 2

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Cambridge North

Ely Dock Jn

Ely North Jn

Cambridge

Ely Dock Jn

Laundry Lane AOCL
and B

Cambridge

Cambridge

Ely Dock Jn

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Cambridge

Coldham Lane Jn

P2021/2872937 GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1161
EA1530

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Sidings
1-2
Carriage Sidings 
No.3
Through Line

Platforms 1,4,5 & 
6
Down Goods 
Loop
Platform Line

Down and Up

Platform 3

Up & Down 
Newmarket

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Cambridge

Cambridge

Ely Dock Jn

Cambridge North

Laundry Lane AOCL
and B

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Cambridge

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2021/2872938

P2021/2912354

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

NLL CYCLIC TYPE 7A (ROTR)

EA1161
EA1530

EA1180
EA1310
EA1320
EA1340
LN110
LN115

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2910424 FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1320
EA1340
LN110

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907873 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907862 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sat

2325 Fri

2325 Fri

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

03/01/22

04/01/22

10/01/22

10/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0505 Tue

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Down and Up 
East London Line

Down and Up 
Cricklewood

Single Bi-
Directional

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Canada Water

Acton Canal Wharf

Neasden South Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Highbury and 
Islington

Dudding Hill Jn

Neasden Jn

P2021/2905651

P2021/2895942

P2021/2900826

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

ARL SERVICES TO START / TERMINATE AT 
CANADA WATER

RAIL REPLACEMENT SERVICE IN OPERATION



Structures: Morris St

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON 



STRUCTURES: CAW6

EA1310
GW103
GW130
GW174

EA1325

EA1360
MD715

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

02/01/22

25/12/21

07/01/22

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0035 Sun

2310 Fri

2310 Fri

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

04/01/22

03/01/22

03/01/22

10/01/22

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0300 Mon

0610 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Carriage Sidings

Down and Up T&H

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Barking Tilbury Line 
Jn West

Barking

Upminster L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

East Ham Depot

Barking Tilbury Line 
Jn East

Saxmundham

Saxmundham

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Fenchurch Street

Gas Factory Jn

East Ham Depot

Barking Station 
Jn

Westerfield Jn

Westerfield Jn

P2021/2895547

P2021/2900148

P2021/2900152

C2C TO RUN TO LIVERPOOL STREET VIA TILBURY
LOOP LINE, FOREST GATE JN AND STRATFORD



NO TRAINS TO STABLE IN PLATFORMS AT 
BARKING AND IN EAST HAM CS WASH ROAD, 
INLET ROAD AND BALLOON ROAD



NO ACCESS TO/FROM THAMESIDE FOR FREIGHT 
25th TO 28th DEC AND SUN 02nd JAN



NO ACCESS TO/FROM EAST HAM CS

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3

TfL TO NOTE DLR TO BE CLOSED BETWEEN 
TOWER GATEWAY / BANK AND WESTFERRY

EAST HAM CS TO BE ISOLATED UNTIL 2200 MON 
03 JANUARY



Structures: FSS512 Morris St

Track S&C: Barking L/End S&C Core

Track S&C: Gas Factory Jn Prep



(Possession covers multiple weeks, part 2 of 2)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM.

TRAINS TO TERMINATE IN PLATFORM 1 AT 
SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM.



Track PL: Melton Station LC Core 1 of 2 (41435121)

WDA: Wheel Timbers (ESK BR437)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM.

TRAINS TO TERMINATE IN PLATFORM 1 AT 
SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM.



Track PL: Melton Station LC Core 2 of 2 (41435121)

WDA: Wheel Timbers (ESK BR437)

EA1370
EA1380
EA1400

EA1430

EA1430

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

01/01/22

02/01/22

31/12/21

07/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0015 Mon

0015 Mon

0015 Mon

0015 Mon

03/01/22

03/01/22

03/01/22

03/01/22

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Reedham Jn

Lowestoft

Oulton Broad 
South

Reedham Jn

P2021/2872735 Maintenance: GE Cyclic Type 129AEA1430
EA1470
EA1510

03/01/22

03/01/22

03/01/22

03/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 40  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0115 Sun

0115 Sun

0115 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0600 Sun

0600 Sun

0600 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Down and Up 
Branch

Down and Up 
Electric

All Lines

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford

Maryland

Woodgrange Park 
Jn

Ilford Depot C/End 
Jn

Aldersbrook 
Carriage Sidings

Witham C/End

Witham

Braintree

Marks Tey L/End

Witham C/End

Witham L/End

Braintree

Marks Tey L/End

Bow Jn

Ilford

Manor Park

Stratford

Forest Gate Jn

Stratford C/End 
Jn

Aldersbrook 
Carriage Sidings

Witham

Witham C/End

Witham Jn

Witham L/End

Witham

Witham C/End

Witham Jn

Witham L/End

P2021/2900823

P2021/2900149

P2021/2872850

TRAINS TO TRAVEL OVER ELECTRIC LINES 
BETWEEN BOW JN AND SEVEN KINGS

NO ACCESS TO PLATFORM 10A AT STRATFORD



NO ACCESS TO/FROM ALDERSBROOK CS 0115 
TO 0600 SUN



Track PL: Maryland - Forest Gate RDT

NO TRAINS TO BE STABLED IN WITHAM UP 
PASSENGER LOOP, PLATFORM 1 AND UP 
SIDINGS



Track S&C: Witham Station Follow-up

GE CYCLIC TYPE L

EA1010
EA1011

EA1011
EA1070

EA1011
EA1070

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

41Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2021/2872618 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2021/2872620 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Down Sidings

Up Cambridge/Up 
Fast
Down Fast/Down 
Cambridge
Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Cheshunt Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

South Tottenham 
East Jn

Chingford

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Bethnal Green 
North Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills 
West Jn

Tottenham South 
Jn

Chingford

P2021/2900150

P2021/2873031

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MANNINGTREE AND 
HARWICH TOWN



TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 3 



ISOLATION OF HARWICH INTERNATIONAL TO BE 
HANDED BACK BY 0300 MON



Earthworks: Harwich Branch

PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ONE PLATFORM TO BE AVAILABLE AT LIVERPOOL
STREET FOR ARL ECS OUTSTABLED FROM 
CHINGFORD CS

ISOLATIONS AFFECTING CHINGFORD CARRIAGE 
SIDINGS TO BE WITHDRAWN BY 0400 MON



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



WA CYCLIC TYPE T

EA1120

EA1160
EA1200
EA1280
EA1290

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0600 Sun

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0900 Sun

0900 Sun

0900 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Cambridge

Down and Up 
Southbury

Bishops Stortford

Broxbourne

Hertford East

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Hertford East

Bishops Stortford 
L/End

Cheshunt Jn

Bishops Stortford

Broxbourne

Broxbourne Jn

Bury Street Jn

Cheshunt

Harlow Mill

Harlow Town

Hertford East

Tottenham Hale

Cheshunt Jn

P2021/2872983 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESHUNT AND BISHOPS 
STORTFORD/HERTFORD EAST AND BETWEEN 
LIVERPOOL STREET AND STANSTED AIRPORT



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0600 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

WA CYCLIC TYPE G

EA1160
EA1190
EA1210

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

20/06/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-3

Down Goods 
Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Airport

Down and Up 
Sidings

Harlow Mill Yard

Down Sidings

Bishops Stortford

Stansted North Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Audley End

Stansted East Jn

Stansted Airport

Stansted East Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

Bishops Stortford

Broxbourne Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

P2021/2900841

P2021/2901377

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND 
STANSTED AIRPORT/AUDLEY END

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS, UP 
PASSENGER LOOP AND UP SIDINGS 1 AND 2 AT 
BISHOPS STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



ROAD CLOSURE REQUIRED WK41-42 AT ROYDON
LOCK LC IN CONNECTION WITH SIGNALLING 
WORK



Track S&C: Bishops Stortford Platform Drainage

Track PL: Sawbridgeworth Down Core 1/3 
(41620021df1)

E&P: Stansted Tunnel Lighting

CEFA: Stansted tunnel inspections

Mtce: Stansted Jn MPSB

Signalling: Roydon Lock IMSL

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1161
EA1220

EA1160
EA1161
EA1220

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 41  - Continued

Page60 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0350 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

21/05/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0100 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Bishops Stortford

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Bishops Stortford

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2021/2900151

P2021/2891261

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

WA CYCLIC TYPE S

EA1160

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

10/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2021/2873030 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND 
LITTLEPORT



6L31 TO BE RETIMED



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912444

P2021/2910425

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Up Poplar

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Branch

Down and Up 
North London

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

Kew East Jn

Acton Wells Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

P2021/2861985

P2021/2911824

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

EA1310
EA1330
EA1360
GW130
MD167

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

12/12/21

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2325 Fri

2325 Fri

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0035 Sun

0035 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

0500 Mon

0500 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0835 Sun

0835 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cricklewood

Single Bi-
Directional

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Acton Canal Wharf

Neasden South Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Gas Factory Jn

Upminster L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking

Ripple Lane

Dudding Hill Jn

Neasden Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking

Barking Station 
Jn

P2021/2900826

P2021/2900876

MIDLAND MAIN LINE/ SOUTHERN FREIGHT 
SERVICES DIVERTED VIA CARLTON ROAD JN, 
JUNCTION ROAD JN, SOUTH TOTTENHAM, 
STRATFORD, GOSPEL OAK, WILLESDEN HIGH 
LEVEL JN AND THE WEST LONDON LINE.

LUL TO NOTE: JUBILEE AND METROPOLITAN LINE
CLOSURE REQUIRED 0115 SAT 0455 MON 



STRUCTURES: CAW6

NO ACCESS TO/FROM EAST HAM DEPOT

c2c SERVICES DIVERTED VIA GRAYS, RAINHAM 
AND FOREST GATE JN TO LIVERPOOL STREET. 

ARL UNITS TO BE STABLED IN BARKING 
PLATFORM 1 AND GOSPEL OAK PLATFORM 3. 



NO TRAINS TO BE STABLED IN BARKING 
PLATFORMS 4, 5, 7, 8

NO TRAINS TO BE STABLED IN EAST HAM CS 
WASH ROAD, INLET ROAD AND BALLOON ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



0035 TO 0835 SUN TRAINS TO TERMINATE AT 
GRAYS / UPMINSTER - NO ROUTE TO/FROM 
THAMESIDE



EAST HAM CS TO BE ISOLATED UNTIL 2200 SUN



Track S&C: Barking L/End S&C Follow Up

EA1360
MD715

EA1380
EA1400

07/01/22

07/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

08/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2310 Fri

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0610 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Down and Up 
Main

Platforms 1-3

Platforms 1-4

Carriage Sidings

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Platforms 1-2

Up & Down

Down Platform

Down and Up

Down and Up/Up 
& Down

Leigh-on-Sea

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Saxmundham

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Leigh-on-Sea

Leigh-on-Sea 
C/End

Shoeburyness

Southend Central

Shoeburyness

Westerfield Jn

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

P2021/2900827

P2021/2900152

P2021/2880075

NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND CENTRAL AND SHOEBURYNESS 
PLATFORM 3



NO ISOLATION OF SHOEBURYNESS CS



Track S&C: Southend Central Follow-up

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM.

TRAINS TO TERMINATE IN PLATFORM 1 AT 
SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM.



Track PL: Melton Station LC Core 2 of 2 (41435121)

WDA: Wheel Timbers (ESK BR437)

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH/CROWN POINT VIA RECEPTION ROADS


GE CYCLIC TYPE 132

EA1380

EA1430

EA1470
EA1480
EA1490

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

07/01/22

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up & Down

Down Platform

Down and Up

Down and Up/Up 
& Down

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2021/2872789

P2021/2734750

ACCESS TO BE AVAILABLE TO/FROM 
NORWICH/CROWN POINT VIA RECEPTION ROADS


MAINTENANCE: GE CYCLIC TYPE 132

TRACK MAINTENANCE PET03



NO ACCESS TO/FROM NENE CS

EA1470
EA1480
EA1490

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance

10/01/22

10/01/22

10/01/22

10/01/22

10/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

09/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0120 Mon

0120 Mon

0120 Mon

0125 Mon

0125 Mon

0125 Mon

16/01/22

16/01/22

17/01/22

16/01/22

17/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0600 Sun

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-18

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Platforms 5-12

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

P2021/2872722 TRAINS TO TRAVEL OVER MAIN/ SUBURBAN 
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-12



TRAINS TO BE STABLED AS REQUIRED IN 
LIVERPOOL STREET PLATFORMS 1-18 AS 
REQUIRED (SECTIONAL APPENDIX SECTION 2 2.1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

42Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Down and Up 
Clacton
Up and Down 
Avoiding
Down and Up 
Goods

Down and Up 
Main

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up 
Bacon Factory 
Curve
Down and Up

Down Goods 
Loop

Down and Up 
Main

Down & Up Goods
Loop

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Colchester

Colchester C/End

Colchester

Europa Jn

Haughley Jn

Claydon

Trowse Jn

Stowmarket

Colchester

Colchester Jn

Colchester L/End

Colchester

Boss Hall Jn

Bury St. Edmunds

Claydon

East Suffolk Jn

Stowmarket

P2021/2872815

P2021/2872794

GA TO STABLE TRAINS IN COLCHESTER 
PLATFORMS 5 AND 6, BRIDGE ROAD, SUDBURY 
DOCK 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
LIFTED AT 0630 SUN



GE CYCLIC TYPE M

GE CYCLIC TYPE D

EA1011
EA1090

EA1012
EA1530
EA1744

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0035 Sat

0100 Sun

0100 Sun

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down and Up

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down & Up Goods
Loop

Sidings

Sidings

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Down and Up 
Main

Platform 3

Haughley Jn

Claydon

Trowse Jn

Boss Hall Jn

Stowmarket

Barham

Diss

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Ipswich

Ipswich

Bury St. Edmunds

Claydon

East Suffolk Jn

Europa Jn

Stowmarket 
L/End

Barham

Diss

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Colchester C/End

Ipswich

P2021/2872613

P2021/2900946

GE CYCLIC TYPE 125

SAT: ROAD REPLACEMENT RAIL SERVICE TO 
OPERATE BETWEEN MANNINGTREE AND 
HARWICH INTERNATIONAL



SUN: ROAD REPLACEMENT RAIL SERVICE TO 
OPERATE BETWEEN COLCHESTER AND IPSWICH 
AND BETWEEN MANNINGTREE AND HARWICH 
INTERNATIONAL



SUN: ACCESS AVAILABLE TO PLATFORMS 1, 2 
AND 4 AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS AT 
MANNINGTREE



TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1

ISOLATION AFFECTING HARWICH 
INTERNATIONAL TO BE WITHDRAWN BY 0100 
MON



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON

QUAY CS



Earthworks: Manningtree Branch

Mtce: Ipswich Tunnel Baseplate Replacements

Track PL: Manningtree

EA1012
EA1013
EA1530
EA1744

EA1120

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

P2021/2872981

P2021/2872982

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

20/06/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-3

Down Goods 
Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Airport

Down and Up 
Sidings

Harlow Mill Yard

Down Sidings

Bishops Stortford

Stansted North Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Audley End

Stansted East Jn

Stansted Airport

Stansted East Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

Bishops Stortford

Broxbourne Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

P2021/2900938

P2021/2901377

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND 
STANSTED AIRPORT/AUDLEY END

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS, UP 
PASSENGER LOOP AND UP SIDINGS 1 AND 2 AT 
BISHOPS STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



ROAD CLOSURE REQUIRED WK41-42 AT ROYDON
LOCK LC IN CONNECTION WITH SIGNALLING 
WORK



ROAD CLOSURE REQUIRED SAWBRIDGEOWRTH  
LEVEL CROSSING



Track S&C: Bishops Stortford Panel build-up

Track PL: Sawbridgeworth Down Core 2/3 
(41620021df1)

E&P: Stansted Tunnel lighting

Signalling: Roydon Lock IMS

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1161
EA1220

EA1160
EA1161
EA1220

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

11/12/21
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

0350 Mon

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

21/05/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0100 Sat

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Bishops Stortford

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Bishops Stortford

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2900151

P2021/2908986

P2021/2872837

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1160

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

10/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up

Down and Up Kew
Spur

Westbound 
District Line
Eastbound District
Line
Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Richmond

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

South Acton Jn

New Kew Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Richmond

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Old Kew Jn

Richmond

South Acton Jn

South Acton Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2021/2872930

P2021/2906256

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 18

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

EA1310
EA1330
SW230
SW240

EA1310
GW103
GW130
GW174

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22
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Network Rail
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up T&H

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Woodgrange Park 
Jn

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

South Tottenham 
East Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2021/2872875

P2021/2872852

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 16

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

EA1370

EA1370
EA1390
SO420

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22
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Week 42  - Continued

Page75 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route
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EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Reversing Line

Down and Up 
Main

Platforms 1-3

Platforms 1-4

Carriage Sidings

Down and Up 
Main

Platforms 1-3

Platforms 1 And 4

Carriage Sidings

Leigh-on-Sea

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Leigh-on-Sea

Leigh-on-Sea 
C/End

Shoeburyness

Southend Central

Shoeburyness

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

P2021/2901021

P2021/2872894

NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND CENTRAL AND SHOEBURYNESS 
PLATFORM 3



NO ISOLATION OF SHOEBURYNESS CS



Track S&C: Southend Central Follow-up

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH ON SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH ON SEA 



C2C TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT. 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN 



LTS CYCLIC TYPE 19

EA1380

EA1380

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

17/01/22

17/01/22

16/01/22

16/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2901008 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

EA1390
SO420

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

15/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2310 Sat

17/01/22

17/01/22

17/01/22

17/01/22

16/01/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

1110 Sun

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Pitsea Jn

Grays

Thames Haven

Grays

Saxmundham

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

Westerfield Jn

P2021/2900985

P2021/2901041

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

Track: Walton Common Up Surveys

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM.

TRAINS TO TERMINATE IN PLATFORM 1 AT 
SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM.



Track PL: Melton Station LC Follow-up (41435121)

EA1390
EA1420

EA1430

16/01/22

16/01/22

16/01/22

16/01/22

15/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Ipswich

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Colchester C/End

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

P2021/2900978 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND IPSWICH 
AND BETWEEN MANNINGTREE AND HARWICH 
INTERNATIONAL



ACCESS AVAILABLE TO PLATFORMS 1, 2 AND 4 
AT IPSWICH



FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO 
BE

DIVERTED VIA IPSWICH CHORD CURVE/ 
HAUGHLEY JN/

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ 
STAMFORD/

LEICESTER & NUNEATON



NO TRAINS TO BE STABLED IN PLATFORMS AT 
MANNINGTREE



TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1

ISOLATION AFFECTING HARWICH 
INTERNATIONAL TO BE WITHDRAWN BY 0100 
MON



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON

QUAY CS



Earthworks: Manningtree Branch

Mtce: Ipswich Tunnel Baseplate Replacements

Track PL: Manningtree (Shortfall) Dn Core 1 of 2 
(41200813sf1df2)

EA1011
EA1120

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

43Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
East Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 1

Platform 3

Down & Up Goods

Reception No.1

Ipswich Upper 
Yard
Arrival Line

Reception No.2-3

Field Sidings 
No.1-2

Boss Hall Jn

Europa Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Ipswich Goods Jn

P2021/2880678 TRAINS TO BE STABLED IN PLATFORMS 1, 2 & 4 
AT IPSWICH 

RECEPTION ROAD 1 AND DOWN & UP GOODS TO 
BE CLEAR OF STABLED TRAINS

TRAINS TO BE STABLED IN RECEPTION ROADS 2-
4

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE N

EA1011
EA1012
EA1430

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0805 Sun

0805 Sun

0805 Sun

0805 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Down Southend

Platforms 1-2

Up Southend

Down Sidings 
North
Down Sidings 
South

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Wensum Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Southend Victoria

Southend Victoria

Hockley

Southend Victoria

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

Hockley

Southend Victoria

Southend Victoria
L/End

Southend Victoria

P2021/2880630

P2021/2872742

PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E

DOWN TRAINS TO TRAVEL OVER UP BI-
DIRECTIONAL LINE BETWEEN HOCKLEY AND 
SOUTHEND VICTORIA



TRAINS TO BE RE-PLATFORMED



NO TRAINS TO BE STABLED IN PLATFORMS 1 -2 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 3-4 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 6

EA1012
EA1013
EA1470
EA1480
EA1580

EA1050

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2021/2879128

P2021/2879803

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA/WALTON-ON-THE-NAZE

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED AT CLACTON

ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



GE CYCLIC TYPE 120

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

P2021/2895713 WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0905 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE A

Track PL: Turkey Street / Theobalds Grove Down Re-
Rail Prep (41640021)

Track PL: TOPO Survey 41610022 - Highams Park 
Level Crossing and 41670022 - Forest Road 
Drainage

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

20/06/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-3

Down Goods 
Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Airport

Down and Up 
Sidings

Harlow Mill Yard

Down Sidings

Bishops Stortford

Stansted North Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Audley End

Stansted East Jn

Stansted Airport

Stansted East Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

Bishops Stortford

Broxbourne Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

P2021/2901381

P2021/2901377

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND 
STANSTED AIRPORT/AUDLEY END

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS, UP 
PASSENGER LOOP AND UP SIDINGS 1 AND 2 AT 
BISHOPS STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



Track S&C: Bishops Stortford Panel build-up

Track PL: Sawbridgeworth Down Core 2/3 
(41620021df1)

E&P: Stansted Tunnel lighting

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1161
EA1220

EA1160
EA1161
EA1220

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0350 Mon

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

21/05/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0100 Sat

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Bishops Stortford

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Bishops Stortford

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2900151

P2021/2910452

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak S&C TOPO Survey 
(41190123df1)

EA1160

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910701 WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued

Page86 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2021/2901396 ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13

Mtce: Willesden S&C Tamping



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

1255 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up Kew
Branch

Down and Up 
South West

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf 
Jn

Acton East

Gunnersbury Jn

Acton Wells Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kew East Jn

Acton Wells Jn

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2872874

P2021/2910871

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

EA1310
MD150
MD155
MD160

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 43  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907863 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907874 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Down and Up 
Main

Down and Up 
Tilbury

Platforms 1-3

Down and Up 
Thames Haven

Carriage Sidings

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Shoeburyness

Pitsea

Shoeburyness

Thames Haven

Shoeburyness

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Basildon

Grays C/End

Shoeburyness

Thames Haven 
Jn

Shoeburyness

P2021/2905663

P2021/2884452

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASILDON AND 
SHOEBURYNESS AND BETWEEN GRAYS AND 
LEIGH-ON-SEA



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] REQUIRED
IN THE DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN 



LTS CYCLIC TYPE 18

EA1310
GW103
GW130
GW174

EA1380
EA1390
EA1420

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

24/01/22

24/01/22

23/01/22

23/01/22

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0455 Sun

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Reversing Line

Down and Up 
Main

Platforms 1-3

Platforms 1-4

Carriage Sidings

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Leigh-on-Sea

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Leigh-on-Sea

Leigh-on-Sea 
C/End

Shoeburyness

Southend Central

Shoeburyness

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2901395

P2021/2901363

NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND CENTRAL AND SHOEBURYNESS 
PLATFORM 3



NO ISOLATION OF SHOEBURYNESS CS



Track S&C: Southend Central Follow-up

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

EA1380

EA1390
SO420

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

22/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2245 Sun

24/01/22

24/01/22

24/01/22

24/01/22

24/01/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Pitsea Jn

Grays

Thames Haven

Grays

Saxmundham

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

Westerfield Jn

P2021/2901388

P2021/2880664

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

GE CYCLIC TYPE ESK1

EA1390
EA1420

EA1430

23/01/22

23/01/22

23/01/22

23/01/22

23/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2021/2879845

P2021/2879774

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

44Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Ipswich

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Colchester C/End

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

P2021/2901365 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND IPSWICH 
AND BETWEEN MANNINGTREE AND HARWICH 
INTERNATIONAL



ACCESS AVAILABLE TO PLATFORMS 1, 2 AND 4 
AT IPSWICH



FELIXSTOWE/ IPSWICH FREIGHT SERVICES TO 
BE

DIVERTED VIA IPSWICH CHORD CURVE/ 
HAUGHLEY JN/

BURY ST EDMUNDS/ ELY/ PETERBOROUGH/ 
STAMFORD/

LEICESTER & NUNEATON



NO TRAINS TO BE STABLED IN PLATFORMS AT 
MANNINGTREE



TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1

ISOLATION AFFECTING HARWICH 
INTERNATIONAL TO BE WITHDRAWN BY 0100 
MON



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON

QUAY CS



Earthworks: Manningtree Branch

Mtce: Ipswich Tunnel Baseplate replacements

Track PL: Manningtree (Shortfall) Dn Core 2 of 2 
(41200813sf1df2)

EA1011
EA1120

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

2315 Sat

2315 Sat

2315 Sat

2315 Sat

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Up Southend

Platforms 3-4

Down Southend

Up Sidings North

Up Sidings South

Trowse Swing 
Bridge

Norwich

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Hockley

Southend Victoria

Southend Victoria

Southend Victoria

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

Southend Victoria

Hockley

Southend Victoria

P2021/2880703

P2021/2872717

GA TO STABLE 2 X 12 CAR CLASS 745 INTERCITY 
SETS IN PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED IF REQUIRED



EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0250 TO 0650 SUN


ISOLATION OF CROWN POINT PERMITTED 0255 
TO 0600 SUN ONLY 

ISOLATION OF NORWICH STATION TO BE LIFTED 
BY 0600 SUN 



GE CYCLIC TYPE F

TRAINS TO TRAVEL OVER DOWN BI-DIRECTIONAL
LINE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA



NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 7

EA1012
EA1013
EA1470
EA1580

EA1050

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

29/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0105 Sun

0105 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0350 Mon

0350 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Down and Up 
Southbury

Bay 
Platform/Platform 
3

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Lea Valley 
Reversible

Down and Up Lea 
Curve

Platforms 11-12

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Cheshunt Jn

Cheshunt

Channelsea North 
Jn

Temple Mills East Jn

Meridian Water

High Meads Jn

Stratford

Coppermill Jn

Ruckholt Rd Jn

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Bury Street Jn

Cheshunt

High Meads Jn

Lea Bridge Jn

Lea Jn

Stratford

Stratford Central 
Jn East

Temple Mills 
West Jn

P2021/2879093

P2021/2905413

P2021/2895742

TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1 

ISOLATION TO BE WITHDRAWN AT 0645 SUN 



GE CYCLIC TYPE 117

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ENFIELD TOWN AND 
CHESHUNT



GA SOUTHBURY SERVICES TO BE DIVERTED VIA 
BRIMSDOWN



ARL TO OUTBERTH FROM CHESHUNT BAY 
PLATFORM IN LIVERPOOL ST (1 X 8 CAR)



Track PL: Turkey Street / Theobalds Grove Down Re-
Rail Prep (41640021)

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN


GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



WA CYCLIC TYPE K

EA1120

EA1160
EA1170
EA1190

EA1160
EA1280
EA1340
EA1350

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

20/06/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-3

Down Goods 
Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Airport

Down and Up 
Sidings

Harlow Mill Yard

Down Sidings

Bishops Stortford

Stansted North Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Audley End

Stansted East Jn

Stansted Airport

Stansted East Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

Bishops Stortford

Broxbourne Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

P2021/2901405

P2021/2901377

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND 
STANSTED AIRPORT/AUDLEY END

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS, UP 
PASSENGER LOOP AND UP SIDINGS 1 AND 2 AT 
BISHOPS STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



Track S&C: Bishops Stortford Platform Drainage

Track S&C: Bishops Stortford Core 2621 & 2625A/B 
pts

E&P: Stansted Tunnel lighting

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1161
EA1220

EA1160
EA1161
EA1220

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0350 Mon

0010 Sun

0010 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

21/05/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0100 Sat

0430 Mon

0430 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Down & Up 
Temple Mills

Loop Line

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Bishops Stortford

Temple Mills West 
Jn

Temple Mills West 
Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Bishops Stortford

Stratford Central 
Jn East

Temple Mills East
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2021/2900151

P2021/2905461

P2021/2910453

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

GA WEST ANGLIA SERVICES TO BE DIVERTED TO 
LIVERPOOL STREET

LEA VALLEY REVERSIBLE NOT TO RUN



ORIENT WAY ECS TO RUN VIA HACKNEY DOWNS 
AND TOTTENHAM HALE (REVERSE)



CDA: Ruckholt Road Station

NLL CYCLIC TYPE 8 ROTR

EA1160

EA1280

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2910702

P2021/2910765

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2910872 FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2215 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

2345 Sat (10 hrs)

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0125 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Southall East Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Ladbroke Grove

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2021/2910601 UNTIL 0045 SUNDAY AND FROM 0645 SUNDAY: 
TRAINS TO RUN OVER THE RELIEF LINES. 0031 
PAD-RDG SERVICE TO OPERATE AS CLASS 165 
NON ELECTRIFIED SERVICE.



BETWEEN 0045 AND 0645 SUNDAY:

NO DOWN TRAINS TO OPERATE. REPLACEMENT 
ROAD TRANSPORT REQUIRED. HEATHROW 
AIRPORT PASSENGERS TO TRAVEL VIA LUL 
PICCADILLY LINE.



Work Details = Maintenance



Core PLTR Wharncliffe Viaduct UM 7m33ch to 
7m58ch

EA1310
GW103
GW130
GW174
GW180
GW182

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0500 Sun

0800 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0645 Sun (10 hrs)

0800 Sun (10 hrs)

1415 Sun (10 hrs)

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Single

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Down Relief

Up Airport

Down and Up 
Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Southall East Jn

Heathrow Airport Jn

Southall East Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2021/2910601

P2021/2901091 SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT: SERVICES VIA HOUNSLOW TO BE 
DIVERTED VIA RICHMOND. ALL OTHER SERVICES
TO BE DIVERTED VIA THE WEST LONDON LINE



FELTHAM RESIGNALLING: CONSTRUCTION

TRACK MAINTENANCE: FW06

EA1330
SW230
SW240

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

31/01/22

31/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Sun (46 hrs)

0300 Sun (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Exchange Sidings

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Renwick Road Jn

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2021/2901504 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL: Barking Riverside Extension

EA1390
SO420

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tilbury

Down Goods

Up & Down Loop

Exchange Sidings

Goods 
Connecting Line

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Pitsea

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Ockendon C/End

Renwick Road Jn

Ripple Lane

Barking Tilbury Line 
Jn East

Thames Haven

Grays

West Thurrock Jn

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

Ockendon L/End

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Thames Haven 
Jn

Upminster

Purfleet

Ripple Lane

Ripple Lane West
Yard

P2021/2872889 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE/ 
DAGENHAM DOCK/PURFLEET/TILBURY 
RAILPORT/ THAMES GATEWAY 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING



ISOLATION OF EXCHANGE SIDINGS TO BE 
HANDED BACK AT 2300 SUN



LTS CYCLIC TYPE 5A

EA1390
EA1410
EA1420
SO420

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2330 Sun

2330 Sun

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

31/01/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Pitsea Jn

Grays

Thames Haven

Grays

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham

P2021/2901473

P2021/2879123

P2021/2880767

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

EA1390
EA1420

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 44  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

30/01/22

30/01/22

30/01/22

31/01/22

31/01/22

31/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

30/01/22

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Chippenham Jn

Munceys LC

Bury St. Edmunds

Chippenham Jn

Munceys LC

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Chippenham Jn

Chippenham Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2891182

P2021/2891229

P2021/2891161

WA CYCLIC TYPE R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

29/01/22

29/01/22

29/01/22

30/01/22

30/01/22

30/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

29/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0035 Sun

0035 Sun

0035 Sun

0001 Mon

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

07/02/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0835 Sun

0835 Sun

0835 Sun

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Down and Up 
Electric

Down and Up 
Electric

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Gas Factory Jn

Upminster L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking

Ripple Lane

Pudding Mill Lane

Pudding Mill Lane

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking

Barking Station 
Jn

Bethnal Green 
East Jn

Bethnal Green 
East Jn

P2021/2901509 NO ACCESS TO/FROM EAST HAM DEPOT

c2c SERVICES DIVERTED VIA GRAYS, RAINHAM 
AND FOREST GATE JN TO LIVERPOOL STREET. 

ARL UNITS TO BE STABLED IN BARKING 
PLATFORM 1 AND GOSPEL OAK PLATFORM 3. 



GE MAIN LINE TRAINS TO TRAVEL OVER MAIN 
LINES AND TEMPLE MILLS LINES BETWEEN 
BETHNAL GREEN EAST JN AND MARYLAND 0035 
TO 0835 SUN AND 0001 TO 0425 MON



NO TRAINS TO BE STABLED IN BARKING 
PLATFORMS 4, 5, 7, 8

NO TRAINS TO BE STABLED IN EAST HAM CS 
WASH ROAD, INLET ROAD AND BALLOON ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



0035 TO 0835 SUN TRAINS TO TERMINATE AT 
GRAYS / UPMINSTER - NO ROUTE TO/FROM 
THAMESIDE



EAST HAM CS TO BE ISOLATED UNTIL 2200 SUN



Track S&C: Barking L/End S&C Follow Up

Track S&C: Gas Factory Jn Prep (41590919)

EA1010
EA1380
EA1400

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

07/02/22

45Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2021/2880078 GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN



GE CYCLIC TYPE A

Track PL: Kelvedon TOPO

EA1011
EA1070
EA1080

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued

Page109 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Down and Up 
Main

Sidings

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Diss C/End

Diss

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Haughley Jn

Diss

P2021/2880088

P2021/2872734

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

IPS TYPE 128A

EA1011
EA1070
EA1080

EA1012

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0200 Sat

0200 Sat

0200 Sat

0035 Sun

2250 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

05/02/22

06/02/22

07/02/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0350 Mon

0350 Mon

0700 Sat

0425 Sun

0350 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Down Main

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down and Up 
Cambridge

Down and Up 
Cambridge

Down and Up 
Cambridge

Ipswich

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Cheshunt Jn

Cheshunt

Broxbourne

Broxbourne

Broxbourne

Colchester C/End

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Bury Street Jn

Cheshunt

Waltham Cross

Waltham Cross

Waltham Cross

P2021/2901410

P2021/2905441

ROAD REPLACEMENT RAIL SERVICE TO 
OPERATE BETWEEN COLCHESTER AND IPSWICH 
AND BETWEEN MANNINGTREE AND HARWICH 
INTERNATIONAL



ACCESS AVAILABLE TO PLATFORMS 1, 2 AND 4 
AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS AT 
MANNINGTREE



TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1

ISOLATION AFFECTING HARWICH 
INTERNATIONAL TO BE WITHDRAWN BY 0100 
MON



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON

QUAY CS



Earthworks: Manningtree Branch

Mtce: Ipswich Tunnel Baseplate replacements

Track PL: Manningtree (Shortfall) Dn Follow-up 
(41200813sf1df2)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ENFIELD TOWN AND 
CHESHUNT



GA SOUTHBURY SERVICES TO BE DIVERTED VIA 
BRIMSDOWN



0200 SAT TO 0700 SAT / 0035 SUN TO 0425 SUN / 
2250 SUN TO 0350 MON: GA SERVICES TO 
TERMINATE AT ENFIELD LOCK

SINGLE LINE WORKING OVER THE DOWN 
CAMBRIDGE IN THE UP DIRECTION BETWEEN 
ENFIELD LOCK AND BRIMSDOWN

ELECTRICAL SECTION 462B TO REMAIN LIVE



ARL TO OUTBERTH FROM CHESHUNT BAY 
PLATFORM IN LIVERPOOL ST (1 X 8 CAR)



Track PL: Turkey Street / Theobalds Grove Down Re-
Rail Core (41640021)

EA1120

EA1160
EA1170
EA1190

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Cambridge

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Sidings

Bishops Stortford

Broxbourne

Hertford East

Stansted North Jn

Harlow Town

Hertford East

Bishops Stortford

Bishops Stortford

Broxbourne

Broxbourne Jn

Cheshunt

Harlow Town

Hertford East

Bishops Stortford

P2021/2901369 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESHUNT AND STANSTED 
AIRPORT AND BETWEEN BROXBOURNE AND 
HERTFORD EAST

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN UP PASSENGER 
LOOP AND UP SIDINGS 1 AND 2 AT BISHOPS 
STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



Track S&C: Bishops Stortford Core 2615B & 2618 pts
Track PL: Twyford Road Up Wheel Timbers

NEAT: Broxbourne platform lengthening

Mtce: Broxbourne Jn Tamping

EA1160 05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0001 Sat

0350 Mon

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

20/06/22

21/05/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0400 Mon

0100 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods 
Loop

Down and Up 
Passenger Loops

Down Goods 
Loop

Platforms 1-3

Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport
Down and Up 
Sidings

Down Sidings

Up Passenger 
Loop

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Stansted Airport

Stansted Airport

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted Airport

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Bishops Stortford

P2021/2872934

P2021/2901377

P2021/2900151

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND AUDLEY 
END/STANSTED AIRPORT AND BETWEEN 
LIVERPOOL STREET AND STANSTED AIRPORT



GA TO STABLE IN PLATFORMS AT STANSTED 
AIRPORT AS REQUIRED



WA CYCLIC TYPE H

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

EA1160
EA1161
EA1220

EA1160
EA1161
EA1220

EA1160

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

11/12/21

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2021/2891262 WA CYCLIC TYPE SEA1161
EA1162
EA1540
EA1550
EA1560
EA1580

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0120 Sun

0120 Sun

0120 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up 
North London

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Copenhagen Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Royston

Hitchin East Jn

Biggleswade

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Cambridge Jn

Hitchin North Jn

Stevenage

P2021/2901510

P2021/2734997

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN GOSPEL
OAK AND STRATFORD AND EAST LONDON LINE 
SERVICES BETWEEN HIGHBURY AND DALSTON 
JUNCTION 



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



WDA: Wheel Timbers BOK 95,96

Track PL: Camden Road to Kentish Town Up Re-Rail
Structures: Highbury Corner

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

EA1180
EA1320
EA1325
EA1340
LN110

EA1230
LN101
LN125
LN126

28m51ch and 40m62ch
Track Maintenance

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6505498
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2021/2910454

P2021/2910703

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2910766

P2021/2910873

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2215 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

2345 Sat (10 hrs)

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0125 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Southall East Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Ladbroke Grove

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2021/2910707 UNTIL 0045 SUNDAY AND FROM 0645 SUNDAY: 
TRAINS TO RUN OVER THE RELIEF LINES. 0031 
PAD-RDG SERVICE TO OPERATE AS CLASS 165 
NON ELECTRIFIED SERVICE.



BETWEEN 0045 AND 0645 SUNDAY:

NO DOWN TRAINS TO OPERATE. REPLACEMENT 
ROAD TRANSPORT REQUIRED. HEATHROW 
AIRPORT PASSENGERS TO TRAVEL VIA LUL 
PICCADILLY LINE.



Work Details = Maintenance



Core PLTR Wharncliffe Viaduct UM 7m33ch to 
7m58ch

EA1310
GW103
GW130
GW174
GW180
GW182

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0500 Sun

0800 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

17/01/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0645 Sun (10 hrs)

0800 Sun (10 hrs)

1415 Sun (10 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reception Line 2

Single

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Down Relief

Up Airport

Down and Up 
Main

Down and Up

Down and Up Kew
Spur

Westbound 
District Line
Eastbound District
Line
Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Richmond

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Southall East Jn

Heathrow Airport Jn

Southall East Jn

South Acton Jn

New Kew Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Richmond

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Old Kew Jn

Richmond

South Acton Jn

South Acton Jn

P2021/2910707

P2021/2872930 LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 18A

EA1310
EA1330
SW230
SW240

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

16/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 45  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 
Reversible/South 
London 
Reversible
Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down and Up 
Atlantic

Down Portsmouth

Bermondsey 
Reversible
Up Bermondsey 
Spur
South London 
Reversible/Down 
South London
Up South London

Up Portsmouth

Bricklayers Arms Jn

London Bridge

Uttley Jn

Old Kent Road Jn

Crofton Road Jn

Tulse Hill

Bricklayers Arms Jn

Peckham Rye Jn

Peckham Rye Jn

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

P2021/2907607 THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM 

SERVICES TO USE PLATFORMS 4 AND 5 AT 
LONDON 

BRIDGE UNTIL 0915 SUNDAY



NO ARL SOUTH LONDON LINE SERVICES TO RUN 
ALL 

DAY SUNDAY



ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP 

PORTSMOUTH TO DOWN PORTSMOUTH VIA 
VC165 AND 

VC376 POINTS



2 PLATFORMS AT LONDON BRIDGE TO BE 
OUTBERTHED - 

TO BE CONFIRMED BY DPPP



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH 

TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA 

WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN



WORK: London Bridge DU - Track Maintenance

WORK: Works Delivery - Peckham Rye 03m60c - 

03m70c drainage renewal

EA1327
SO130
SO510
SO645
SO680

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

Up Kent Fast / 8 
Up
7 Reversible / 
Down Kent Fast
11 
Reversible/South 
London 
Reversible
Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down and Up 
Atlantic

Down Portsmouth

Bermondsey 
Reversible
Up Bermondsey 
Spur
South London 
Reversible/Down 
South London
Up South London

Up Portsmouth

Bricklayers Arms Jn

London Bridge

New Cross

Uttley Jn

Old Kent Road Jn

Crofton Road Jn

Tulse Hill

Bricklayers Arms Jn

Peckham Rye Jn

Peckham Rye Jn

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

P2021/2865321 THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND 
5 AT LONDON BRIDGE UNTIL 0915 SUNDAY.



NO ARL SOUTH LONDON LINE SERVICES TO RUN 
ALL DAY SUNDAY.



SOUTH EASTERN VIA LINES 1,2 & 3 AND CANNON 
STREET



ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP PORTSMOUTH TO DOWN 
PORTSMOUTH VIA VC165 AND VC376 POINTS



LONDON BRIDGE PLATFORMS 14 & 15 TO BE 
OUTBERTHED

EA1327
SO130
SO510
SO680

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0125 Sun

0125 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0435 Mon

0435 Mon

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0945 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Reversing Line

Down and Up 
Main

Platforms 1-2

Up & Down

Down Platform

Down and Up

Down and Up/Up 
& Down

Up Platform

Acle Single

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Laindon

Pitsea

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Acle

Yarmouth

Reedham Swing 
Bridge

Yarmouth

Yarmouth

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Laindon

Upminster C/End

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Reedham Jn

Yarmouth

P2021/2902199

P2021/2884484

P2021/2901522

P2021/2880003

SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT: SERVICES VIA HOUNSLOW TO BE 
DIVERTED VIA RICHMOND. ALL OTHER SERVICES
TO BE DIVERTED VIA THE WEST LONDON LINE



FELTHAM RESIGNALLING: CONSTRUCTION

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN UPMINSTER AND PITSEA



LTS CYCLIC TYPE 21

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORWICH AND BRUNDALL / 
CROMER AND BETWEEN CROMER AND 
SHERINGHAM



Mtce: Whitlingham Jn Stoneblow

GE CYCLIC TYPE 129

EA1330
SW230
SW240

EA1380

EA1470
EA1480
EA1490

EA1470
EA1500
EA1510

05/02/22

05/02/22

05/02/22

05/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

06/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0010 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

07/02/22

0455 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Lowestoft

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Oulton Broad North 
Jn

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Reedham Jn

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2021/2905482

P2021/2911726

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REEDHAM AND LOWESTOFT


E&P: Reedham Swingbridge

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



Signalling: Cambridge Area Resignalling

EA1470

EA1530
EA1540

06/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

05/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0140 Sun

0140 Sun

0140 Sun

0125 Mon

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

13/02/22

13/02/22

13/02/22

14/02/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Channelsea 
Curve
Down and Up

Up Passenger 
Avoiding

Platforms 11 to 17

Down and Up 
Main
Down and Up 
Electric
Down Passenger 
Avoiding

Avoiding Line

Platform 10A

Up Channelsea 
Loop

Down and Up 
Suburban

Platform 1-10

Graham Road 
Curve

Down and Up 
Suburban

Bethnal Green North
Jn

Gas Factory Jn

Stratford

Carpenters Road 
North Jn

Chadwell Heath

Stratford Central Jn 
West

Woodgrange Park 
Jn

Forest Gate Jn

Liverpool Street

Romford L/End Jn

Ilford

Stratford

Lea Jn

Hackney Downs

Liverpool Street

Reading Lane Jn

Hackney Downs

Bethnal Green 
East Jn

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea 
South Jn

Forest Gate Jn

Ilford

Liverpool Street

Manor Park

Stratford

Stratford Central 
Jn West

Liverpool Street

Navarino Road Jn

Liverpool Street

P2021/2907161 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WITHAM/BILLERICAY AND 
NEWBURY PARK FOR GA SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROMFORD AND NEWBURY 
PARK FOR MTR EL SERVICES



WEST ANGLIA SERVICES TO RUN VIA SUBURBAN 
LINES TO/FROM PLATFORMS 1-10 AT LIVERPOOL 
STREET



C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM



ARL ROMFORD-UPMINSTER SERVICE TO 
OPERATE. 

UNIT TO STABLE IN ROMFORD PLATFORM 1 
FROM FRIDAY NIGHT TO MONDAY MORNING 



ORIENT WAY ECS TO RUN VIA HACKNEY DOWNS, 
TOTTENHAM HALE AND REVERSE 



NO ACCESS AVAILABLE TO/FROM ILFORD CS 

ISOLATION OF ILFORD CS TO BE LIFTED BY 2300 
SUN 



LUL TO NOTE CENTRAL LINE TO BE OPEN



FREIGHT SERVICES TO/FROM FELIXSTOWE TO 
BE DIVERTED VIA BURY ST EDMUNDS, ELY, 
PETERBOROUGH, LEICESTER AND NUNEATON



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA T&H 



NO ACCESS AVAILABLE TO BOW MIDLAND YARD
BOW MIDLAND YARD RRAP TO BE CLEAR OF 
STABLED TRAINS



TRAINS TO BE STABLED IN PLATFORMS AT 
LIVERPOOL STREET AS REQUIRED (SECTIONAL 
APPENDIX SECTION 2.2.1 REFERS) 

ISOLATION OF LIVERPOOL STREET TO BE LIFTED
90 MINS BEFORE END OF POSSESSION FOR 
TRAIN PREPARATION 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN LIVERPOOL STREET, ALDERSBROOK 
CS AND ILFORD CS 



Track PL: Core Bow Dn Main (41501619df1)


EA1010
EA1160

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0125 Mon

0125 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0340 Mon

0340 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 1-10

Graham Road 
Curve

Down Passenger 
Loop

Down Passenger 
Loop

Down and Up 
Main

Po Sidings

Down Siding

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Liverpool Street

Reading Lane Jn

Chelmsford

Ingatestone

Witham L/End

Chelmsford

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Navarino Road Jn

Chelmsford

Ingatestone

Shenfield

Chelmsford

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2021/2907161

P2021/2905576

P2021/2879768

Track PL: Prep Ilford Station Up Electric (41540914)

Track PL: Prep Stratford Dn Electric (41500719)

Structures: Goodmayes footbridge strengthening

S&C Refurb: Liverpool Street, Bethnal Green, Ilford

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WITHAM AND NEWBURY 
PARK



SHUNT AVAILABLE AT WITHAM LONDON END

**(363A TO BE LIVE)** 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



ASPRO: Beaulieu Park RDR3 Bridge work

GE CYCLIC TYPE 127

EA1011

EA1011
EA1070

14/02/22

14/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 46  - Continued
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EAS_V1_2022

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2021/2880089 GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2021/2880117 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0220 Sun

0220 Sun

0220 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

1000 Sun

1000 Sun

1000 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southend

Platforms 1-4

Down Sidings 
North
Down Sidings 
South
Washer Road

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Southend Victoria

Southend Victoria

Southend Victoria

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Hockley

Southend Victoria

Southend Victoria

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

P2021/2872728

P2021/2902525

P2021/2902569

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA.

TRAINS TO SHUNT AT HOCKLEY C/END, 4 CAR 
321 or 5 CAR 720 ONLY(376BC TO BE LIVE)

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; L603, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11

NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND VICTORIA



ISOLATION OF SOUTHEND VICTORIA STATION 
AND CS TO BE LIFTED AT 1000 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT SOUTHEND VICTORIA CS



GE CYCLIC TYPE 14

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

EA1050

EA1160

EA1160

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0350 Mon

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0545 Sun

20/06/22

21/05/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0400 Mon

0100 Sat

0820 Sun

0230 Sun

0820 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0820 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Sidings

Up Passenger 
Loop

Platform 3

Down and Up

Down Goods 
Loop

Through Line

Down Slow

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Up & Down 
Newmarket

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Bishops Stortford

Bishops Stortford

Cambridge North

Ely Dock Jn

Ely North Jn

Cambridge

Ely Dock Jn

Laundry Lane AOCL
and B

Cambridge

Ely Dock Jn

Bishops Stortford

Bishops Stortford

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Coldham Lane Jn

P2021/2901377

P2021/2900151

P2021/2895728

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1160
EA1161
EA1220

EA1160

EA1161
EA1530

11/12/21

10/01/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Mon

0040 Mon

0040 Mon

0040 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Through Line

Platforms 1,4,5 & 
6
Down Goods 
Loop
Platform Line

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Platform 3

Up & Down 
Newmarket

North London 
Incline
Silo Curve

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up 
North London

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Cambridge

Ely Dock Jn

Cambridge North

Laundry Lane AOCL
and B

Copenhagen Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Camden Road West 
Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2021/2895748

P2021/2902545

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN GOSPEL
OAK  AND STRATFORD AND EAST LONDON LINE 
SERVICES BETWEEN HIGHBURY AND DALSTON 
JUNCTION 



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



Track PL: Hackney Central Up Prep (41600419)

EA1161
EA1530

EA1180
EA1320
EA1325
EA1340
LN110

14/02/22

14/02/22

14/02/22

14/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2910455

P2021/2910767

NLL CYCLIC TYPE 8 ROTR

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
Version 1.0

EAS_V1_2022

2215 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

2345 Sat

0045 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

2345 Sat (10 hrs)

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0125 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Southall East Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Southall East Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Ladbroke Grove

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton West

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2021/2910708 UNTIL 0045 SUNDAY AND FROM 0645 SUNDAY: 
TRAINS TO RUN OVER THE RELIEF LINES. 0031 
PAD-RDG SERVICE TO OPERATE AS CLASS 165 
NON ELECTRIFIED SERVICE.



BETWEEN 0045 AND 0645 SUNDAY:

NO DOWN TRAINS TO OPERATE. REPLACEMENT 
ROAD TRANSPORT REQUIRED. HEATHROW 
AIRPORT PASSENGERS TO TRAVEL VIA LUL 
PICCADILLY LINE.



Work Details = Maintenance



Core PLTR Wharncliffe Viaduct UM 7m33ch to 
7m58ch

EA1310
GW103
GW130
GW174
GW180
GW182

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0500 Sun

0800 Sun

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0645 Sun (10 hrs)

0800 Sun (10 hrs)

1415 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Reception Line 2

Single

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Down Relief

Up Airport

Down and Up 
Main

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Southall East Jn

Heathrow Airport Jn

Southall East Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Acton West

Heathrow Airport 
Jn

Ladbroke Grove

P2021/2910708 13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22

13/02/22
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Version 1.0

EAS_V1_2022

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Up London Bridge
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2021/2884029 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA 

SYDENHAM AND CRYSTAL PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



WORK: Croydon DU â¿¿ Track Maintenance IC07

WORK: London Bridge DU â¿¿ Track Maintenance 
K09.1

EA1325
SO510
SO650

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0115 Sat

0110 Sat

0110 Sat

0110 Sat

0110 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

13/02/22

13/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0400 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Through Road 
(Perturbation 
Siding)
Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Windmill Bridge Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2884029

P2021/2902336

P2021/2901505

SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL 
REPLACEMENT ROAD SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM VIA 
HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT: SERVICES VIA HOUNSLOW TO BE 
DIVERTED VIA RICHMOND. ALL OTHER SERVICES
TO BE DIVERTED VIA THE WEST LONDON LINE



FELTHAM RESIGNALLING: CONSTRUCTION

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

EA1330
SW230
SW240

EA1390
SO420

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

13/02/22
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0115 Sun

0115 Sun

0115 Sun

0115 Sun

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Platforms 2-4

Up & Down East 
Suffolk

Reedham Single

Down and Up 
Lowestoft

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Pitsea Jn

Grays

Thames Haven

Grays

Lowestoft

Oulton Broad North 
Jn

Berney Arms

Lowestoft

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Reedham Jn

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

Lowestoft

Oulton Broad 
South

Reedham Jn

Lowestoft

Oulton Broad 
South

Reedham Jn

P2021/2901474

P2021/2902185

P2021/2880067

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BECCLES / REEDHAM AND 
LOWESTOFT

TRAINS TO BE STABLED IN PLATFORMS AT 
LOWESTOFT AS REQUIRED



ASPRO: Lake Lothing Bridge works

Maintenance: GE Cyclic Type 129A

EA1390
EA1420

EA1430
EA1470
EA1510

EA1430
EA1470
EA1510

13/02/22

13/02/22

13/02/22

13/02/22

12/02/22

12/02/22

12/02/22

12/02/22

14/02/22

14/02/22

14/02/22

14/02/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0010 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

20/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

2359 Sun

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-2

Up & Down

Down Platform

Down and Up

Down and Up/Up 
& Down

Down and Up 
Lowestoft

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Oulton Broad North 
Jn

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Reedham Jn

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2021/2902455

P2021/2903570

P2021/2911727

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORWICH AND CROMER / 
YARMOUTH  / LOWESTOFT



ACCESS TO BE AVAILABLE TO/FROM 
NORWICH/CROWN POINT VIA RECEPTION ROADS


WDA: Wheel Timbers NOL Br358, 359

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REEDHAM AND LOWESTOFT


CONTINUOUS ITEM:

Wk46 P/2903570

Wk47 P/2903728

Wk48 P/2903729



E&P: Reedham Swingbridge

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



Signalling: Cambridge Area Resignalling

EA1470
EA1480
EA1490

EA1470

EA1530
EA1540

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Sat

0110 Sat

0110 Sat

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

19/02/22

19/02/22

21/02/22

20/02/22

21/02/22

20/02/22

21/02/22

21/02/22

0430 Sat

0430 Sat

0400 Mon

0615 Sun

0400 Mon

0615 Sun

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Electric

Platform 13-17

Platforms 5-12

Down and Up 
Electric

Down and Up 
Main

Platform 13-17

Down and Up 
Electric

Platform 13-17

Bethnal Green East 
Jn

Liverpool Street

Liverpool Street

Bethnal Green East 
Jn

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

P2021/2872741 TRAINS TO TRAVEL OVER ELECTRIC/ SUBURBAN 
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-4 AND 13-17

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-17 (SECTIONAL APPENDIX 
SECTION 2.1.1 REFERS) 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-17
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION



ANY OUTSTABLING TO BE CONFIRMED BY DPPP



GE CYCLIC TYPE 2 (Extended Times)

EA1010 19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

47Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2200 Sun

20/02/22

21/02/22

21/02/22

20/02/22

20/02/22

21/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

21/02/22

2200 Sun

0400 Mon

0400 Mon

2200 Sun

2200 Sun

0400 Mon

2200 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

2200 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Electric

Up Stratford Down

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Channelsea 
Curve
Down and Up

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Avoiding Line

Platform 10A

Up Channelsea 
Loop

Down and Up 
Main

Romford L/End Jn

Gas Factory Jn

Stratford

Carpenters Road 
North Jn

Chadwell Heath

Stratford Central Jn 
West

Woodgrange Park 
Jn

Forest Gate Jn

Ilford

Stratford

Lea Jn

Romford L/End Jn

Bethnal Green 
East Jn

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea 
South Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford Central 
Jn West

Bow Jn

P2021/2907461 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND NEWBURY 
PARK FOR GA SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROMFORD AND NEWBURY 
PARK FOR MTR EL SERVICES



C2C SERVICES TO RUN TO FENCHURCH STREET


LUL TO NOTE CENTRAL LINE TO BE OPEN



FREIGHT SERVICES TO/FROM FELIXSTOWE TO 
BE DIVERTED VIA BURY ST EDMUNDS, ELY, 
PETERBOROUGH, LEICESTER AND NUNEATON



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA T&H 



NO ACCESS AVAILABLE TO BOW MIDLAND YARD
BOW MIDLAND YARD RRAP TO BE CLEAR OF 
STABLED TRAINS



NO ACCESS AVAILABLE TO/FROM ILFORD CS



ARL ROMFORD-UPMINSTER SERVICE TO 
OPERATE

UNIT TO STABLE IN ROMFORD PLATFORM 1 
FROM FRIDAY NIGHT TO MONDAY MORNING



ORIENT WAY ECS TO RUN VIA HACKNEY DOWNS, 
TOTTENHAM HALE AND REVERSE FRI/SAT AND 
SAT/SUN VIA BOW JN AND STRATFORD WITH 
20MPH TSR IN PLACE



ISOLATION OF ILFORD CS TO BE LIFTED BY 2300 
SUN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ALDERSBROOK CS AND ILFORD CS



Track PL: Core Stratford Dn Electric 1 of 2 (41500719)
Track PL: Core Ilford Station Up Electric 1 of 2 
(41540914)

Track PL: Follow-up Bow Dn Main (41501619df1)

Track S&C: Prep Gas Factory Jn (41590919)

Structures: Goodmayes footbridge strengthening

S&C Refurb: Ilford

EA1010
EA1011

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

20/02/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Witham C/End

Witham L/End

Braintree

Marks Tey L/End

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Witham

Witham C/End

Witham Jn

Witham L/End

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2021/2880667

P2021/2880571

GE CYCLIC TYPE L

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO STABLE TRAINS IN RECEPTION ROADS 2 
AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1070

EA1011
EA1012
EA1120
EA1430
EA1744

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0015 Sat

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Down and Up 
Thetford

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Trowse Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Wymondham

P2021/2880551

P2021/2904855

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO STABLE TRAINS IN RECEPTION ROADS 2 
AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WYMONDHAM AND 
NORWICH FOR GA SERVICES



TRAINS TO TERMINATE IN PLATFORM 1 AT 
WYMONDHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND NORWICH FOR 
EMR SERVICS

EA1011
EA1012
EA1120
EA1430
EA1744

EA1013
EA1580

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

19/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Cambridge/Up 
Fast
Down Fast/Down 
Cambridge
Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Cheshunt Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

South Tottenham 
East Jn

Chingford

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bethnal Green 
North Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills 
West Jn

Tottenham South 
Jn

Chingford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

P2021/2911004

P2021/2902526

P2021/2902601

PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ONE PLATFORM TO BE AVAILABLE AT LIVERPOOL
STREET FOR ARL ECS OUTSTABLED FROM 
CHINGFORD CS

ISOLATIONS AFFECTING CHINGFORD CARRIAGE 
SIDINGS TO BE WITHDRAWN BY 0400 MON



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



WA CYCLIC TYPE T

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

EA1160
EA1200
EA1280
EA1290

EA1160

EA1160

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0350 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/06/22

21/05/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

0400 Mon

0100 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Sidings

Up Passenger 
Loop

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Bishops Stortford

Bishops Stortford

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Bishops Stortford

Bishops Stortford

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2021/2901377

P2021/2900151

P2021/2891263

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

WA CYCLIC TYPE S

EA1160
EA1161
EA1220

EA1160

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

11/12/21

10/01/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2021/2895667 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND 
LITTLEPORT



6L31 TO BE RETIMED



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912447

P2021/2872839

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Enfield

Down and Up 
North London Line

Platforms 1-3

Down and Up 
Southbury

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Enfield Town

Kensal Green Jn

Enfield Town

Cheshunt Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bury Street Jn

Camden Road 
West Jn

Enfield Town

Hackney Downs 
North Jn

P2021/2887242 ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE RETIMED



NLL CYCLIC TYPE 17

EA1290
EA1300
EA1370
LN165
LN3210

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2215 Sat

2215 Sat

2215 Sat

0045 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

1900 Sun

1415 Sun

1900 Sun

0700 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down & Up 
Pop/Gds

Down & Up Relief

Down and Up 
North London

Up Main

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Acton Wells Jn

Southall West Jn

Willesden High 
Level Jn

Acton West

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Acton West

Ladbroke Grove

South Acton Jn

Southall East Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2021/2905518

P2021/2906257

GWML SERVICES TO RUN OVER THE MAIN LINES.
 NO ROUTE FOR UP TRAINS BETWEEN 0045 AND 
0700 SUNDAY.  HEATHROW AIRPORT 
PASSENGERS TO TRAVEL VIA LUL PICCADILLY 
LINE SERVICES FROM START OF SERVICE UNTIL 
0700 SUNDAY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED FOR WEST EALING AND 
HANWELL PASSENGERS.



ARL SERVICES TO TERMINATE AT / START FROM 
WILLESDEN HIGH LEVEL.  REPLACEMETN ROAD 
TRANSPORT REQUIRED BETWEEN WILLESDEN 
AND RICHMOND.



FREIGHT SERVICES DIVERTED VIA VARIOUS 
ALTERNATIVE ROUTES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



Work Details = Core PLTR Hanwell UR 7m72ch to 
8m06ch



Core PLTR Acton Wells to Acon East Dn 0m17ch to 
0m39ch



GWML Mtce



NLL Mtce

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

EA1310

EA1310
GW103
GW130
GW174

19/02/22

19/02/22

19/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

14/02/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Up London Bridge
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2021/2884029 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA 

SYDENHAM AND CRYSTAL PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



WORK: Track Maintenance - IC07/K09.1

EA1325
SO510
SO650

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sat

0035 Sun

14/02/22

20/02/22

0400 Mon

1425 Sun

Sidings 
Possession

Possession

Through Road 
(Perturbation 
Siding)
Down and Up T&H

Windmill Bridge Jn

Woodgrange Park 
Jn

South Tottenham 
East Jn

P2021/2884029

P2021/2896583 RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 16

EA1370

12/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2021/2896378 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

EA1370
EA1390
SO420

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2245 Mon

2245 Mon

2245 Mon

2245 Mon

22/02/22

21/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

0425 Tue

2245 Mon

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2021/2912785 TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Barking L/End S&C Follow-up

Mtce: LTS Cyclic Type B

EA1380
EA1400

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2245 Tue

2245 Tue

2245 Tue

2245 Tue

23/02/22

22/02/22

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

0425 Wed

2245 Tue

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2021/2912786 TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Barking L/End S&C Follow-up

Mtce: LTS Cyclic Type B

EA1380
EA1400

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

22/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2245 Wed

2245 Wed

2245 Wed

2245 Wed

24/02/22

23/02/22

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

0425 Thu

2245 Wed

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2021/2912787 TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Barking L/End S&C Follow-up

Mtce: LTS Cyclic Type B

EA1380
EA1400

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

23/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2245 Thu

2245 Thu

2245 Thu

2245 Thu

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/02/22

24/02/22

25/02/22

25/02/22

25/02/22

25/02/22

25/02/22

25/02/22

25/02/22

21/02/22

21/02/22

21/02/22

21/02/22

0425 Fri

2245 Thu

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Pitsea Jn

Grays

Thames Haven

Grays

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

P2021/2912788

P2021/2901475

TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Barking L/End S&C Follow-up

Mtce: LTS Cyclic Type B

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

EA1380
EA1400

EA1390
EA1420

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

24/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2310 Sat

0010 Sat

0010 Sat

0010 Sat

0010 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0010 Sat

20/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

21/02/22

20/02/22

1110 Sun

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

2359 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Platforms 2-4

Up & Down East 
Suffolk

Reedham Single

Down and Up 
Lowestoft

Platforms 1-2

Up & Down

Down Platform

Down and Up

Down and Up/Up 
& Down

Down and Up 
Lowestoft

Saxmundham

Lowestoft

Oulton Broad North 
Jn

Berney Arms

Lowestoft

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Oulton Broad North 
Jn

Westerfield Jn

Lowestoft

Oulton Broad 
South

Reedham Jn

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Reedham Jn

P2021/2904854

P2021/2902187

P2021/2904533

P2021/2903570

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND 
SAXMUNDHAM.

TRAINS TO TERMINATE IN PLATFORM 1 AT 
SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM.



Track PL: Melton LC Follow-up

WDA: Wheel Timbers (ESK BR437)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BECCLES / REEDHAM AND 
LOWESTOFT

TRAINS TO BE STABLED IN PLATFORMS AT 
LOWESTOFT AS REQUIRED



ASPRO: Lake Lothing Bridge works

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NORWICH AND CROMER / 
YARMOUTH  / LOWESTOFT



ACCESS TO BE AVAILABLE TO/FROM 
NORWICH/CROWN POINT VIA RECEPTION ROADS


WDA: Wheel Timbers NOL Br358, 359

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REEDHAM AND LOWESTOFT


CONTINUOUS ITEM:

Wk46 P/2903570

Wk47 P/2903728

Wk48 P/2903729



E&P: Reedham Swingbridge

EA1430

EA1430
EA1470
EA1510

EA1470
EA1480
EA1490

EA1470

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

19/02/22

12/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 47  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

25/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

2359 Fri

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Oulton Broad North 
Jn

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Reedham Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2021/2903728

P2021/2735225

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REEDHAM AND LOWESTOFT


CONTINUOUS ITEM:

Wk46 P/2903570

Wk47 P/2903728

Wk48 P/2903729



E&P: Reedham Swingbridge

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

EA1470

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance

21/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

20/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2021/6505511
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2200 Sat

0200 Sun

0200 Sun

0200 Sun

26/02/22

28/02/22

26/02/22

26/02/22

28/02/22

26/02/22

28/02/22

28/02/22

28/02/22

26/02/22

28/02/22

28/02/22

28/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

2200 Sat

0400 Mon

2200 Sat

2200 Sat

0400 Mon

2200 Sat

0400 Mon

0400 Mon

0400 Mon

2200 Sat

0400 Mon

0400 Mon

0400 Mon

2200 Sat

0200 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Channelsea 
Curve
Down and Up

Up Passenger 
Avoiding

Platform 11 & 12

Platform 13-17

Down and Up 
Main

Down and Up 
Electric

Down Passenger 
Avoiding

Avoiding Line

Platform 10A

Up Channelsea 
Loop

Down and Up 
Main

Down and Up Fast

Down and Up 
Temple Mills

Carpenters Road 
Curve

Bethnal Green North
Jn

Gas Factory Jn

Stratford

Carpenters Road 
North Jn

Chadwell Heath

Stratford Central Jn 
West

Woodgrange Park 
Jn

Forest Gate Jn

Liverpool Street

Romford L/End

Ilford

Stratford

Lea Jn

Romford L/End Jn

Bethnal Green North
Jn

Stratford

Carpenters Road 
North Jn

Bethnal Green 
East Jn

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea 
South Jn

Forest Gate Jn

Ilford

Liverpool Street

Manor Park

Stratford

Stratford Central 
Jn West

Bow Jn

Bethnal Green 
East Jn

Bow Jn

Carpenters Road 
South Jn

P2021/2907578 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND NEWBURY 
PARK FOR GA SERVICES 



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROMFORD AND NEWBURY 
PARK FOR MTR EL SERVICES 



WEST ANGLIA SERVICES TO RUN VIA SUBURBAN 
LINES TO/FROM PLATFORMS 1-10 AT LIVERPOOL 
STREET 



C2C SERVICES TO RUN TO FENCHURCH STREET 
VIA WEST HAM



ARL ROMFORD-UPMINSTER SERVICE TO 
OPERATE

UNIT TO STABLE IN ROMFORD PLATFORM 1 
FROM FRIDAY NIGHT TO MONDAY MORNING



LUL TO NOTE CENTRAL LINE TO BE OPEN 



FREIGHT SERVICES TO/FROM FELIXSTOWE TO 
BE DIVERTED VIA BURY ST EDMUNDS, ELY, 
PETERBOROUGH, LEICESTER AND NUNEATON 



NO ACCESS AVAILABLE TO/FROM ILFORD CS

ISOLATION OF ILFORD CS TO BE LIFTED BY 2300 
SUN



ISOLATION OF LIVERPOOL STREET TO BE LIFTED
90 MINS BEFORE END OF POSSESSION FOR 
TRAIN PREPARATION 



ORIENT WAY ECS TO RUN VIA HACKNEY DOWNS, 
TOTTENHAM HALE AND REVERSE FRI/SAT THEN 
VIA BOW JN AND STRATFORD SAT/SUN AND 
SUN/MON WITH 20MPH TSR IN PLACE



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN LIVERPOOL STREET, ALDERSBROOK 
CS AND ILFORD CS



Track PL: Core Bow Dn Main (41501619df1)

Track PL: Prep Ilford Station Up Electric (41540914)

Track PL: Prep Stratford Dn Electric (41500719)

Structures: Goodmayes footbridge strengthening

S&C Refurb: Liverpool Street, Bethnal Green, Ilford

Track PL: Prep Maryland to Forest Gate Dn (Shortfall) 
(41501613sf1df3) 

Track S&C: Prep Gas Factory Jn (41590919)

EA1010
EA1160

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  -
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

2300 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

27/02/22

27/02/22

27/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

2300 Sun

2300 Sun

2300 Sun

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Channelsea 
Curve
Down and Up 
Main

Up Channelsea 
Loop

Down and Up 
Main

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Down and Up 
Clacton
Up and Down 
Avoiding
Down and Up 
Goods

Down and Up 
Main

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up 
Bacon Factory 
Curve
Down and Up

Down Goods 
Loop

Down and Up 
Main

Down & Up Goods
Loop

Stratford Central Jn 
West

Romford L/End Jn

Lea Jn

Romford L/End Jn

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Colchester

Colchester C/End

Colchester

Europa Jn

Haughley Jn

Claydon

Trowse Jn

Stowmarket

Channelsea 
South Jn

Liverpool Street

Stratford Central 
Jn West

Bow Jn

Colchester

Colchester Jn

Colchester L/End

Colchester

Boss Hall Jn

Bury St. Edmunds

Claydon

East Suffolk Jn

Stowmarket

P2021/2907578

P2021/2880737

P2021/2880624

GA TO STABLE TRAINS IN COLCHESTER 
PLATFORMS 5 AND 6, BRIDGE ROAD, SUDBURY 
DOCK 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
LIFTED AT 0630 SUN



GE CYCLIC TYPE M

GE CYCLIC TYPE D

EA1011
EA1090

EA1012
EA1530
EA1744

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0015 Sat

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0530 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down & Up Goods
Loop

Sidings

Sidings

Down and Up 
Thetford

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Haughley Jn

Claydon

Trowse Jn

Boss Hall Jn

Stowmarket

Barham

Diss

Trowse Jn

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Bury St. Edmunds

Claydon

East Suffolk Jn

Europa Jn

Stowmarket 
L/End

Barham

Diss

Wymondham

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

P2021/2879841

P2021/2904817

P2021/2895672

GE CYCLIC TYPE 125

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WYMONDHAM AND 
NORWICH FOR GA SERVICES



TRAINS TO TERMINATE IN PLATFORM 1 AT 
WYMONDHAM



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND NORWICH FOR 
EMR SERVICS

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1012
EA1013
EA1530
EA1744

EA1013
EA1580

EA1160
EA1280
EA1290

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0001 Sat

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

20/06/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Down Sidings

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

P2021/2911706

P2021/2902527

P2021/2902602

P2021/2901377

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1280
EA1290

EA1160

EA1160

EA1160
EA1161
EA1220

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0350 Mon

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

21/05/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0100 Sat

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Bishops Stortford

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Bishops Stortford

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2021/2900151

P2021/2912448

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

NLL CYCLIC TYPE 7A (ROTR)

EA1160

EA1180
EA1310
EA1320
EA1340
LN110
LN115

10/01/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

2215 Sat

2215 Sat

2215 Sat

0045 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1900 Sun

1415 Sun

1900 Sun

0700 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down & Up 
Pop/Gds

Down & Up Relief

Down and Up 
North London

Up Main

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Acton Wells Jn

Southall West Jn

Willesden High 
Level Jn

Acton West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Acton West

Ladbroke Grove

South Acton Jn

Southall East Jn

P2021/2910426

P2021/2905537

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

GWML SERVICES TO RUN OVER THE MAIN LINES.
 NO ROUTE FOR UP TRAINS BETWEEN 0045 AND 
0700 SUNDAY.  HEATHROW AIRPORT 
PASSENGERS TO TRAVEL VIA LUL PICCADILLY 
LINE SERVICES FROM START OF SERVICE UNTIL 
0700 SUNDAY.  REPLACEMENT ROAD 
TRANSPORT REQUIRED FOR WEST EALING AND 
HANWELL PASSENGERS.



ARL SERVICES TO TERMINATE AT / START FROM 
WILLESDEN HIGH LEVEL.  REPLACEMETN ROAD 
TRANSPORT REQUIRED BETWEEN WILLESDEN 
AND RICHMOND.



FREIGHT SERVICES DIVERTED VIA VARIOUS 
ALTERNATIVE ROUTES OR RETIMED TO RUN 
BEFORE / AFTER POSSESSION.



Work Details = Core PLTR Hanwell UR 7m72ch to 
8m06ch



Core PLTR Acton Wells to Acon East Dn 0m17ch to 
0m39ch



GWML Mtce



NLL Mtce

EA1180
EA1320
EA1340
LN110

EA1310

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

26/02/22

26/02/22

26/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down and Up Kew
Branch

Down Kew/Down 
Kew Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Kew East Jn

Old Kew Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

South Acton Jn

Willesden High 
Level Jn

P2021/2872877 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 48  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West (inc.)

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall West Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907921 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS. NO 
ACCESS BETWEEN THE GWML AND ACTON 
YARD.



WORK = MAINTENANCE



NOTE - NO POSSESSIONS AVAILABLE INSIDE 
FRIARS JCN DUE TO NOTTING HILL CARNIVAL 
WHICH MEANS ACCESS POINTS ARE NOT 
AVAILABLE.

EA1310
GW103
GW130
GW174

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2021/2905664 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2245 Mon

2245 Mon

2245 Mon

2245 Mon

01/03/22

28/02/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

0425 Tue

2245 Mon

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2021/2912789 TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Barking L/End S&C Follow-up

EA1380
EA1400

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2245 Tue

2245 Tue

2245 Tue

2245 Tue

02/03/22

01/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

0425 Wed

2245 Tue

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2021/2904901 TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Barking L/End S&C Follow-up

EA1380
EA1400

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

01/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2245 Wed

2245 Wed

2245 Wed

2245 Wed

03/03/22

02/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

0425 Thu

2245 Wed

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2021/2904887 TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Barking L/End S&C Follow-up

EA1380
EA1400

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

02/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2245 Thu

2245 Thu

2245 Thu

2245 Thu

04/03/22

03/03/22

04/03/22

04/03/22

04/03/22

04/03/22

04/03/22

04/03/22

04/03/22

0425 Fri

2245 Thu

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2021/2904886 TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Barking L/End S&C Follow-up

EA1380
EA1400

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

03/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

28/02/22

28/02/22

27/02/22

27/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

28/02/22

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Pitsea Jn

Grays

Thames Haven

Grays

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

P2021/2901506

P2021/2901400

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

EA1390
SO420

EA1390
EA1420

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

26/02/22

27/02/22

27/02/22

27/02/22

27/02/22

27/02/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat
28/02/22
0455 Mon

PossessionDown and Up 
Lowestoft

Oulton Broad North 
Jn

Reedham JnP2021/2903729 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REEDHAM AND LOWESTOFT


CONTINUOUS ITEM:

Wk46 P/2903570

Wk47 P/2903728

Wk48 P/2903729



E&P: Reedham Swingbridge

EA1470 26/02/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0750 Sun

2310 Sun

0140 Mon

0140 Mon

0050 Tue

0050 Wed

0050 Thu

0050 Fri

07/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

08/03/22

09/03/22

10/03/22

11/03/22

0400 Mon

0750 Sun

0345 Sun

0345 Sun

2310 Sun

0400 Mon

0315 Mon

0315 Mon

0435 Tue

0435 Wed

0435 Thu

0435 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Platforms 1-4

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Down and Up 
Main

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Manor Park

Manor Park

Manor Park

Manor Park

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

Maryland East 
Crossovers

Maryland East 
Crossovers

Maryland East 
Crossovers

Maryland East 
Crossovers

P2021/2895705

P2021/2905721

P2021/2905722

P2021/2905723

P2021/2905724

TRAINS TO TRAVEL OVER MAIN/ ELECTRIC LINES 
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-18

NO ACCESS TO/FROM PLATFORMS 1-10 
BETWEEN 0040 AND 0750 SUN AND 2310 SUN 
AND 0400 MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-18 (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 11

THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA THE T&H 



Track PL: Inspections for Maryland to Forest Gate Dn 
(Shortfall) (41501613sf1df3)

THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA THE T&H 



Track PL: Inspections for Maryland to Forest Gate Dn 
(Shortfall) (41501613sf1df3)

THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA THE T&H 



Track PL: Inspections for Maryland to Forest Gate Dn 
(Shortfall) (41501613sf1df3)

THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA THE T&H 



Track PL: Inspections for Maryland to Forest Gate Dn 
(Shortfall) (41501613sf1df3)

EA1010

EA1010

EA1010

EA1010

EA1010

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

08/03/22

09/03/22

10/03/22

11/03/22

49Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0500 Mon

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

1300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down & Up 
Sudbury

Down Main

Down Main

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Sudbury

Ipswich

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Marks Tey Jn

Colchester C/End

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

P2021/2905296

P2021/2901412

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN MARKS TEY AND SUDBURY



SIG: LADYSBRIDGE LC

ROAD REPLACEMENT RAIL SERVICE TO 
OPERATE BETWEEN COLCHESTER AND IPSWICH 
AND BETWEEN MANNINGTREE AND HARWICH 
INTERNATIONAL



ACCESS AVAILABLE TO PLATFORMS 1, 2 AND 4 
AT IPSWICH



NO TRAINS TO BE STABLED IN PLATFORMS AT 
MANNINGTREE



TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1



PANTOGRAPHS TO BE LOWERED ON TRAINS 
STABLED AT HARWICH INTERNATIONAL AND 
PARKESTON

QUAY CS



Earthworks: Manningtree Branch

Track PL: Ipswich Tunnel

Track PL: Manningtree (Shortfall) Dn 6wk Follow-up 
(41200813sf1df2)

EA1011
EA1080

EA1011
EA1120

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Wensum Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2021/2880631 PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0010 Sat

0010 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

BLOCKED To
A/C Electric 
Trains

Up Platform

Walton Single

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

All Sidings

All Sidings

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Clacton-on-Sea

P2021/2905545 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THORPE-LE-SOKEN AND 
WALTON-ON-THE-NAZE ON THE SATURDAY



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA AND BETWEEN THORPE-LE-
SOKEN AND WALTON-ON-THE-NAZE ON THE 
SUNDAY



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON-ON-SEA

ISOLATION OF CLACTON-ON-SEA PLATFORMS 
AND CARRIAGE SIDINGS TO BE LIFTED BY 2300 
SUN



TRACK PL: Frinton-on-Sea LC

TRACK PL: Alresford surveys

MTCE: Clacton branch

EA1090
EA1100
EA1110

05/03/22

05/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2021/2879129

P2021/2879804

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA/WALTON-ON-THE-NAZE

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED AT CLACTON

ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



GE CYCLIC TYPE 120

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

P2021/2895714 WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0905 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE A

Track PL: TOPO Survey 41610022 - Highams Park 
Level Crossing and 41670022 - Forest Road 
Drainage

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

20/06/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-3

Down Goods 
Loop

Down and Up 
Cambridge

Up & Down 
Cambridge Chord

Up Departure 
Down/Up & Down 
Airport/Up Airport
Down Airport/Up &
Down Airport/Up 
Arrival Down
Down and Up 
Airport

Down and Up 
Sidings

Harlow Mill Yard

Down Sidings

Bishops Stortford

Stansted North Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Audley End

Stansted East Jn

Stansted Airport

Stansted East Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

Bishops Stortford

Broxbourne Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted 
Mountfitchet

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

Harlow Mill GF

Bishops Stortford

P2021/2901373

P2021/2901377

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND 
STANSTED AIRPORT/AUDLEY END

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN PLATFORMS, UP 
PASSENGER LOOP AND UP SIDINGS 1 AND 2 AT 
BISHOPS STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



ROAD CLOSURE REQUIRED WK41-42 AT ROYDON
LOCK LC IN CONNECTION WITH SIGNALLING 
WORK



Track S&C: Bishops Stortford Follow-up

Track PL: Tanners Wharf Up

E&P: Stansted Tunnel lighting

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1161
EA1220

EA1160
EA1161
EA1220

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 49  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0350 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

21/05/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0100 Sat

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

North London 
Incline
Silo Curve

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up 
North London

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Bishops Stortford

Copenhagen Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Camden Road West 
Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Bishops Stortford

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2021/2900151

P2021/2902548

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN GOSPEL
OAK  AND STRATFORD AND EAST LONDON LINE 
SERVICES BETWEEN HIGHBURY AND DALSTON 
JUNCTION 



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



Track PL: Hackney Central Up Prep (41600419)

EA1160

EA1180
EA1320
EA1325
EA1340
LN110

10/01/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2912465

P2021/2910427

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0705 Sun

0005 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

06/03/22

06/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0705 Sun

0005 Mon

0400 Mon

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Portsmouth

Down & Up 
Portsmouth

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Tulse Hill

Tulse Hill North Jn

Tulse Hill

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Peckham Rye Jn

Peckham Rye Jn

Peckham Rye Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2909123

P2021/2901507

***MULTIPART POSSESSION***

PART 1&3 TO S&C AT TULSE HILL FOR USE OF 
RRAP.

PART 2 CUTBACK TO ENABLE SHUNT MOVES AT 
TULSE HILL.

**************************



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA VC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4



PASSENGERS TRAVELLING BETWEEN LONDON 
BRIDGE, PECKHAM RYE JN AND TULSE HILL TO 
HAVE CROSS TICKET ACCEPTANCE ON TO TFL 
SERVICES



WORK: Capital Delivery - Vic4 Resignalling

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.



NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside

EA1327
SO510
SO645
SO680

EA1390
SO420

06/03/22

06/03/22

07/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

06/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2245 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

07/03/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0610 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Pitsea Jn

Grays

Thames Haven

Grays

Saxmundham

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

Westerfield Jn

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2021/2901501

P2021/2880665

P2021/2911728

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

Up & Down Ockendon/Third Line/Platform 3 (Grays): 
UR865 to Buffer Stops Platform 3 Grays

GE CYCLIC TYPE ESK1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



Signalling: Cambridge Area Resignalling

EA1390
EA1420

EA1430

EA1530
EA1540

06/03/22

06/03/22

06/03/22

06/03/22

06/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

05/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Channelsea 
Curve
Down and Up

Up Passenger 
Avoiding

Platforms 11 to 17

Down and Up 
Main
Down and Up 
Electric
Down Passenger 
Avoiding

Avoiding Line

Platform 10A

Up Channelsea 
Loop

Bethnal Green North
Jn

Gas Factory Jn

Stratford

Carpenters Road 
North Jn

Chadwell Heath

Stratford Central Jn 
West

Woodgrange Park 
Jn

Forest Gate Jn

Liverpool Street

Romford L/End Jn

Ilford

Stratford

Lea Jn

Bethnal Green 
East Jn

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea 
South Jn

Forest Gate Jn

Ilford

Liverpool Street

Manor Park

Stratford

Stratford Central 
Jn West

P2021/2907981 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WITHAM/BILLERICAY AND 
NEWBURY PARK FOR GA SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROMFORD AND NEWBURY 
PARK FOR MTR EL SERVICES



WEST ANGLIA SERVICES TO RUN VIA SUBURBAN 
LINES TO/FROM PLATFORMS 1-10 AT LIVERPOOL 
STREET



C2C SERVICES TO RUN TO FENCHURCH STREET


LUL TO NOTE CENTRAL LINE TO BE OPEN



FREIGHT SERVICES TO/FROM FELIXSTOWE TO 
BE DIVERTED VIA BURY ST EDMUNDS, ELY, 
PETERBOROUGH, LEICESTER AND NUNEATON



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA T&H 



NO ACCESS AVAILABLE TO BOW MIDLAND YARD
BOW MIDLAND YARD RRAP TO BE CLEAR OF 
STABLED TRAINS



TRAINS TO BE STABLED IN PLATFORMS AT 
LIVERPOOL STREET AS REQUIRED (SECTIONAL 
APPENDIX SECTION 2.2.1 REFERS) 



Track PL: Maryland to Forest Gate Dn (Shortfall) Core
1 of 2 (41501613sf1df3)

Track PL: Follow-up Ilford Station Up Electric 
(41540914) 

Track PL: Stratford Dn Electric Follow-up (41500719)
Structures: Goodmayes footbridge strengthening

S&C Refurb: Liverpool Street, Bethnal Green, Ilford

EA1010
EA1160

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

50Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

0205 Mon

0205 Mon

0205 Mon

0205 Mon

0205 Mon

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2021/2879768

P2021/2879775

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0010 Sun

0010 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1210 Sun

1210 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Up Platform

Walton Single

Trowse Swing 
Bridge

Norwich

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Kirby Cross

Walton-on-the-Naze

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

Kirby Cross

Thorpe-le-Soken 
Jn

P2021/2880704

P2021/2905725

GA TO STABLE 2 X 12 CAR CLASS 745 INTERCITY 
SETS IN PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED IF REQUIRED



EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0250 TO 0650 SUN


ISOLATION OF CROWN POINT PERMITTED 0255 
TO 0600 SUN ONLY 

ISOLATION OF NORWICH STATION TO BE LIFTED 
BY 0600 SUN 



GE CYCLIC TYPE F

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THORPE-LE-SOKEN AND 
WALTON-ON-THE-NAZE



Track PL: Frinton-on-Sea LC

EA1012
EA1013
EA1470
EA1580

EA1090
EA1110

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 50  - Continued

Page185 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Down Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

P2021/2879098

P2021/2902528

P2021/2902603

TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1 

NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

EA1120

EA1160

EA1160

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0350 Mon

0055 Sat

0020 Sun

0020 Sun

20/06/22

21/05/22

13/03/22

14/03/22

14/03/22

0400 Mon

0100 Sat

0020 Sun

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Sidings

Up Passenger 
Loop

Down and Up

Platform 3

Down and Up

Bishops Stortford

Bishops Stortford

Ely Dock Jn

Cambridge North

Ely Dock Jn

Bishops Stortford

Bishops Stortford

Cambridge North

Cambridge North

Coldham Lane Jn

P2021/2901377

P2021/2900151

P2021/2905674

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN CAMBRIDGE 
NORTH AND ELY

TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE***



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN CAMBRIDGE AND ELY



Sig: Cambridge Area Resignalling (WST 3,4)

EA1160
EA1161
EA1220

EA1160

EA1161

11/12/21

10/01/22

12/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up 
North London

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Copenhagen Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Camden Road West 
Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2902549

P2021/2908971

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN GOSPEL
OAK  AND STRATFORD AND EAST LONDON LINE 
SERVICES BETWEEN HIGHBURY AND DALSTON 
JUNCTION 



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



WDA: Wheel Timbers BOK 95,96

Track PL: Camden Road to Kentish Town Up Re-Rail 
6wk follow-up (41620020)

Structures: Highbury Corner

Track PL: Hackney Central Up Core 1 of 3 
(41600419)

NLL CYCLIC TYPE 6 (ROTR)

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2021/2908996 RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

0020 Sat

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2021/2862012 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU â¿¿ Track Maintenance  IC09

WORK: Capital Delivery â¿¿ VIC 3 Resignalling

Works Delivery - Cat 2 Rerail @ Imperial Wharf

Works Delivery - Heavy Refurb @ Kensington Olypia 
& North Pole

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0800 Sun

0900 Sun

0110 Sat

0110 Sat

0110 Sat

0110 Sat

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

12/03/22

12/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

1800 Sun

1800 Sun

0540 Sat

0540 Sat

0540 Sat

0540 Sat

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down Relief

Up Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Slough

Dolphin Jn

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Dolphin Jn

Slough

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2021/2909381

P2021/2904564

UNTIL 0800 SUNDAY:

TRAINS TO RUN OVER THE MAIN LINES. NO

ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS. NO ACCESS TO / FROM COLNBROOK 
BRANCH.



FROM 0800 SUNDAY:

TRAINS TO RUN OVER THE UP RELIEF AND DOWN
MAIN LINES.



Work Details = Maintenance



S+C mtce tamp Dolphin Jcn 8300-8301 points



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

GBRf: 6O59 TO BE RETIMED.



C21 RAIL GRINDER

EA1310
GW103
GW130
GW174

EA1330
SW230
SW240

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

12/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

2300 Sun

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

13/03/22

13/03/22

14/03/22

14/03/22

14/03/22

14/03/22

14/03/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0001 Mon (46 hrs)

0001 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

0001 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
T&H/Down and Up
Tilbury
Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Goods

Down and Up 
Main

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Ripple Lane

Barking Tilbury Line 
Jn West

Barking

Ripple Lane

Upminster L/End

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Ripple Lane

West Ham L/End

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2021/2904889

P2021/2901508

NO TRAINS TO STABLE IN PLATFORMS 4, 5, 7 AND
8 AT BARKING

NO TRAINS TO STABLE IN EAST HAM CS WASH 
ROAD, INLET ROAD AND BALLOON ROAD



ISOLATION OF EAST HAM CS TO BE LIFTED BY 
0500 SUN



Track S&C: Barking L/End Follow-up

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING ON SATURDAY SPECIAL INSTRUCTION 
APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

EA1380

EA1390
SO420

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/03/22

14/03/22

14/03/22

14/03/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Pitsea Jn

Grays

Thames Haven

Grays

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

P2021/2901502 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

EA1390
EA1420

13/03/22

13/03/22

13/03/22

13/03/22
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Network Rail
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EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

2330 Sun

2330 Sun

2350 Sat

2350 Sat

2350 Sat

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

0955 Sun

0910 Sun

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0525 Mon

0525 Mon

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Bury St. Edmunds

Chippenham Jn

Munceys LC

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham

Chippenham Jn

P2021/2908906

P2021/2880768

P2021/2891183

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

WA CYCLIC TYPE R

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430

EA1530
EA1540

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

12/03/22
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EAS - Section 7
Version 1.0

EAS_V1_2022

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

14/03/22

14/03/22

14/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

13/03/22

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Chippenham Jn

Munceys LC

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Chippenham Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2021/2891230

P2021/2891162

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

13/03/22

13/03/22

13/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

12/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

21/03/22

21/03/22

0400 Mon

0400 Mon

Possession

Possession

Down and Up 
Suburban

Platforms 1-10

Bethnal Green West 
Jn

Liverpool Street

Liverpool StreetP2021/2905673 NO ACCESS AVAILABLE TO PLATFORMS 1-10 AT 
LIVERPOOL STREET 

TRAINS TO BE RE-PLATFORMED (TRAINS 
MEETING REQUIRED) 

TRAINS TO STABLE AS REQUIRED IN PLATFORMS
1-10 AT LIVERPOOL STREET 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET

ISOLATION TO BE LIFTED 90 MINS BEFORE 
POSSESSION END FOR TRAIN PREP ON STABLED
TRAINS

EA1010 19/03/22

19/03/22

51Week
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Electric
Down and Up 
Main
Up Stratford Down

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Channelsea 
Curve
Down and Up

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Avoiding Line

Platform 10A

Up Channelsea 
Loop

Romford L/End Jn

Gas Factory Jn

Stratford

Carpenters Road 
North Jn

Chadwell Heath

Stratford Central Jn 
West

Woodgrange Park 
Jn

Forest Gate Jn

Ilford

Stratford

Lea Jn

Bethnal Green 
East Jn

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea 
South Jn

Forest Gate Jn

Ilford

Manor Park

Stratford

Stratford Central 
Jn West

P2021/2907982 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SHENFIELD AND NEWBURY 
PARK FOR GA SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROMFORD AND NEWBURY 
PARK FOR MTR EL SERVICES



C2C SERVICES TO RUN TO FENCHURCH STREET


LUL TO NOTE CENTRAL LINE TO BE OPEN



FREIGHT SERVICES TO/FROM FELIXSTOWE TO 
BE DIVERTED VIA BURY ST EDMUNDS, ELY, 
PETERBOROUGH, LEICESTER AND NUNEATON



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA T&H 



NO ACCESS AVAILABLE TO BOW MIDLAND YARD
BOW MIDLAND YARD RRAP TO BE CLEAR OF 
STABLED TRAINS



NO ACCESS AVAILABLE TO/FROM ILFORD CS



ARL ROMFORD-UPMINSTER SERVICE TO 
OPERATE

UNIT TO STABLE IN ROMFORD PLATFORM 1 
FROM FRIDAY NIGHT TO MONDAY MORNING



ORIENT WAY ECS TO RUN VIA HACKNEY DOWNS, 
TOTTENHAM HALE AND REVERSE



ISOLATION OF ILFORD CS TO BE LIFTED BY 2300 
SUN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN ALDERSBROOK CS AND ILFORD CS



Track PL: Maryland to Forest Gate Dn (Shortfall) Core
2 of 2 (41501613sf1df3)

Structures: Goodmayes footbridge strengthening

S&C Refurb: Ilford

EA1010
EA1011

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0920 Sun

0920 Sun

0920 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Shenfield Jn

Shenfield L/End 
Jn

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2021/2896445

P2021/2880079

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN INGATESTONE AND 
SHENFIELD.

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN CHURCH LANE AND
INGATESTONE DOWN PLATFORM (NO ACCESS 
TO UP PLATFORM)

ACCESS AVAILABLE TO/FROM PLATFORMS 4,5 & 
6 ONLY AT SHENFIELD

GREATER ANGLIA SOUTHEND LINE SERVICES TO
USE THE SOUTHEND LOOP



GE CYCLIC TYPE 15

Maintenance: Shenfield C/End Jn

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN



GE CYCLIC TYPE A

Track S&C: TOPO Survey for Kelvedon S&C Drainage
(41270122)

Track PL: TOPO Survey for Church Street (Kelvedon) 
Level Crossing (41220020df1)

EA1011
EA1050

EA1011
EA1070
EA1080

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0200 Sun

0200 Sun

0200 Sun

0230 Sun

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0725 Sun

0725 Sun

0725 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Down and Up 
Main

Platforms 2 and 4

Shunt Neck

Down and Up 
Main

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Ipswich

Ipswich

Ipswich

Trowse Jn

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Halifax Jn

Ipswich

Ipswich

Diss L/End

P2021/2880090

P2021/2880690

P2021/2879926

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

GA TO STABLE IN PLATFORMS 1 AND 2 AND 
DOWN & UP GOODS AT IPSWICH 

NO TRAINS TO BE STABLED IN PLATFORMS 3 
AND 4 AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION ROADS 
2 AND 3 AT IPSWICH

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

GA TO STABLE IN PLATFORMS 1 AND 2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1070
EA1080

EA1011
EA1012

EA1012

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

20/03/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0001 Sat

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

20/06/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Southend

Platforms 1-2

Up Southend

Down Sidings 
North
Down Sidings 
South

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Down Sidings

Southend Victoria

Southend Victoria

Hockley

Southend Victoria

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Hockley

Southend Victoria

Southend Victoria
L/End

Southend Victoria

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

P2021/2895701

P2021/2902529

P2021/2902604

P2021/2901377

DOWN TRAINS TO TRAVEL OVER UP BI-
DIRECTIONAL LINE BETWEEN HOCKLEY AND 
SOUTHEND VICTORIA



TRAINS TO BE RE-PLATFORMED



NO TRAINS TO BE STABLED IN PLATFORMS 1 -2 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 3-4 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 6

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

Track PL: Sawbridgeworth Down Prep (41620021df1)

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

Track PL: Sawbridgeworth Down Prep (41620021df1)

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1050

EA1160

EA1160

EA1160
EA1161
EA1220

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

11/12/21
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0350 Mon

0055 Sat

0020 Sun

0020 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

21/05/22

20/03/22

21/03/22

21/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0100 Sat

0020 Sun

0500 Mon

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down and Up

Platform 3

Down and Up

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Bishops Stortford

Ely Dock Jn

Cambridge North

Ely Dock Jn

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Bishops Stortford

Cambridge North

Cambridge North

Coldham Lane Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2021/2900151

P2021/2905701

P2021/2891264

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN CAMBRIDGE 
NORTH AND ELY

TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE***



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN CAMBRIDGE AND ELY



Sig: Cambridge Area Resignalling (WST 3,4)

WA CYCLIC TYPE S

EA1160

EA1161

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

10/01/22

19/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline
Silo Curve

Down and Up 
North London

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up 
North London

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Copenhagen Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Camden Road West 
Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Gospel Oak

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2021/2902550 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN GOSPEL
OAK  AND STRATFORD AND EAST LONDON LINE 
SERVICES BETWEEN HIGHBURY AND DALSTON 
JUNCTION 



ARL TO STABLE UNITS IN PLATFORMS 1 AND 2 AT
STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



NO ACCESS AVAILABLE TO THE NLL INCLINE AND
CANONBURY SINGLE



WDA: Wheel Timbers BOK 95,96

Structures: Highbury Corner

Track PL: Hackney Central Up Core 2 of 3 
(41600419)

EA1180
EA1320
EA1325
EA1340
LN110

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22

19/03/22
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Network Rail
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2910456

P2021/2910768

NLL CYCLIC TYPE 8 ROTR

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2021/2903920 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22
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EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up 
T&H/Down and Up
Tilbury
Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Goods

Down and Up 
Main

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Ripple Lane

Barking Tilbury Line 
Jn West

Barking

Ripple Lane

Upminster L/End

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Ripple Lane

West Ham L/End

P2021/2903920

P2021/2904923 NO TRAINS TO STABLE IN PLATFORMS 4, 5, 7 AND
8 AT BARKING

NO TRAINS TO STABLE IN EAST HAM CS WASH 
ROAD, INLET ROAD AND BALLOON ROAD



ISOLATION OF EAST HAM CS TO BE LIFTED BY 
0500 SUN



Track S&C: Barking L/End Follow-up

EA1380

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

20/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Up Platform

Acle Single

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Pitsea Jn

Grays

Thames Haven

Grays

Acle

Yarmouth

Reedham Swing 
Bridge

Yarmouth

Yarmouth

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Reedham Jn

Yarmouth

P2021/2901503

P2021/2880004

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

GE CYCLIC TYPE 129

EA1390
EA1420

EA1470
EA1500
EA1510

20/03/22

20/03/22

20/03/22

20/03/22

21/03/22

21/03/22

21/03/22

21/03/22

21/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 51  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Up Stratford Down

Down and Up 
Temple Mills

Carpenters Road 
Curve

Turnback Line

Down and Up 
Channelsea 
Curve
Down and Up

Up Passenger 
Avoiding

Platforms 11 to 17

Down and Up 
Main
Down and Up 
Electric
Down Passenger 
Avoiding

Avoiding Line

Platform 10A

Up Channelsea 
Loop

Bethnal Green North
Jn

Gas Factory Jn

Stratford

Carpenters Road 
North Jn

Chadwell Heath

Stratford Central Jn 
West

Woodgrange Park 
Jn

Forest Gate Jn

Liverpool Street

Romford L/End Jn

Ilford

Stratford

Lea Jn

Bethnal Green 
East Jn

Bow Jn

Carpenters Road 
South Jn

Chadwell Heath

Channelsea 
South Jn

Forest Gate Jn

Ilford

Liverpool Street

Manor Park

Stratford

Stratford Central 
Jn West

P2021/2907983 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WITHAM/BILLERICAY AND 
NEWBURY PARK FOR GA SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ROMFORD AND NEWBURY 
PARK FOR MTR EL SERVICES



WEST ANGLIA SERVICES TO RUN VIA SUBURBAN 
LINES TO/FROM PLATFORMS 1-10 AT LIVERPOOL 
STREET



C2C SERVICES TO RUN TO FENCHURCH STREET


LUL TO NOTE CENTRAL LINE TO BE OPEN



FREIGHT SERVICES TO/FROM FELIXSTOWE TO 
BE DIVERTED VIA BURY ST EDMUNDS, ELY, 
PETERBOROUGH, LEICESTER AND NUNEATON



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA T&H 



NO ACCESS AVAILABLE TO BOW MIDLAND YARD
BOW MIDLAND YARD RRAP TO BE CLEAR OF 
STABLED TRAINS



TRAINS TO BE STABLED IN PLATFORMS AT 
LIVERPOOL STREET AS REQUIRED (SECTIONAL 
APPENDIX SECTION 2.2.1 REFERS) 



Track PL: Follow-up Stratford Dn Electric

Track PL: Follow-up Ilford Station Up Electric

Track PL: Follow-up Maryland-Forest Gate Down

Track PL: Follow-up Bow Down Main

Structures: Goodmayes footbridge strengthening

S&C Refurb: Liverpool Street, Bethnal Green, Ilford

EA1010
EA1160

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

52Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0240 Sun

0240 Sun

0240 Sun

0120 Mon

0120 Mon

0120 Mon

0125 Mon

0125 Mon

0125 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

27/03/22

27/03/22

28/03/22

27/03/22

28/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0600 Sun

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0340 Mon

0455 Mon

0455 Mon

0455 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up Fast

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platform 13-17

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Platforms 5-12

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down Passenger 
Loop

Down Passenger 
Loop

Down and Up 
Main

Po Sidings

Down Siding

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Chelmsford

Ingatestone

Witham L/End

Chelmsford

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

Chelmsford

Ingatestone

Shenfield

Chelmsford

P2021/2912790

P2021/2905584

TRAINS TO TRAVEL OVER MAIN/ SUBURBAN 
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-12



TRAINS TO BE STABLED AS REQUIRED IN 
LIVERPOOL STREET PLATFORMS 1-17 AS 
REQUIRED (SECTIONAL APPENDIX SECTION 2 2.1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-17
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WITHAM AND NEWBURY 
PARK



SHUNT AVAILABLE AT WITHAM LONDON END

**(363A TO BE LIVE)** 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



ASPRO: Beaulieu Park RDR3 Bridge work

EA1010
EA1160
EA1180

EA1011

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

26/03/22

26/03/22

26/03/22

26/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2021/2880118 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

P2021/2880206 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0005 Sun

0005 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0455 Mon

0455 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Southend

Platforms 3-4

Down Southend

Up Sidings North

Up Sidings South

Down Platform

Up & Down 
Southminster

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Lea Valley 
Reversible

Down and Up Lea 
Curve

Platforms 11-12

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Hockley

Southend Victoria

Southend Victoria

Southend Victoria

North Fambridge

Southminster

Channelsea North 
Jn

Temple Mills East Jn

Meridian Water

High Meads Jn

Stratford

Coppermill Jn

Ruckholt Rd Jn

Southend Victoria

Hockley

Southend Victoria

North Fambridge

Wickford Jn

High Meads Jn

Lea Bridge Jn

Lea Jn

Stratford

Stratford Central 
Jn East

Temple Mills 
West Jn

P2021/2895687

P2021/2905684

P2021/2895743

TRAINS TO TRAVEL OVER DOWN BI-DIRECTIONAL
LINE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA



NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 7

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WICKFORD AND 
SOUTHMINSTER



TRAINS TO STABLE IN PLATFORMS AT 
SOUTHMINSTER AS REQUIRED



Sig: Chestnuts LC

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN


GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



WA CYCLIC TYPE K

EA1050

EA1060

EA1160
EA1280
EA1340
EA1350

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0001 Sat

0350 Mon

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

20/06/22

21/05/22

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0100 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Down Sidings

Up Passenger 
Loop

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Bishops Stortford

P2021/2902532

P2021/2902607

P2021/2901377

P2021/2900151

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



0205 START DUE TO BST



Track S&C: Bishops Stortford Prep

Track PL: Sawbridgeworth Down Prep (41620021df1)

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

Track PL: Sawbridgeworth Down Prep (41620021df1)

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

EA1160

EA1160

EA1160
EA1161
EA1220

EA1160

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

11/12/21

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 52  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0545 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0820 Sun

0230 Sun

0820 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0820 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up

Down Goods 
Loop

Through Line

Down Slow

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Up & Down 
Newmarket

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Through Line

Platforms 1,4,5 & 
6
Down Goods 
Loop
Platform Line

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Platform 3

Up & Down 
Newmarket

Cambridge North

Ely Dock Jn

Ely North Jn

Cambridge

Ely Dock Jn

Laundry Lane AOCL
and B

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge North

Laundry Lane AOCL
and B

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

P2021/2895729

P2021/2895749

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1161
EA1530

EA1161
EA1530

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sat

0020 Sun

0020 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0010 Sun

0010 Sun

27/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0020 Sun

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Platform 3

Down and Up

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up NLL

Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down & Up 
Temple Mills

Loop Line

Ely Dock Jn

Cambridge North

Ely Dock Jn

Highbury and 
Islington

Stratford

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Temple Mills West 
Jn

Temple Mills West 
Jn

Cambridge North

Cambridge North

Coldham Lane Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Stratford Central 
Jn East

Temple Mills East
Jn

P2021/2905702

P2021/2905726

P2021/2905415

ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN CAMBRIDGE 
NORTH AND ELY

TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE***



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN CAMBRIDGE AND ELY



Sig: Cambridge Area Resignalling (WST 3,4)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN 
CAMDEN ROAD AND STRATFORD AND EAST 
LONDON LINE SERVICES BETWEEN HIGHBURY 
AND DALSTON JUNCTION 



NO TRAINS TO BE STABLED IN PLATFORMS 1 
AND 2 AT STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



ACCESS AVAILABLE TO THE NLL INCLINE



Structures: Highbury Corner

Track PL: Hackney Central Up Core 3 of 3 
(41600419)

Mtce: Channelsea Jns Tamp

GA WEST ANGLIA SERVICES TO BE DIVERTED TO 
LIVERPOOL STREET

LEA VALLEY REVERSIBLE NOT TO RUN



ORIENT WAY ECS TO RUN VIA HACKNEY DOWNS 
AND TOTTENHAM HALE (REVERSE)



CDA: Ruckholt Road Station

EA1161

EA1180
EA1320
EA1325
EA1340
LN110

EA1280

26/03/22

27/03/22

27/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

26/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2021/2910457

P2021/2910769

NLL CYCLIC TYPE 8 ROTR

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0215 Sun

0215 Sun

0215 Sun

0800 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

1100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down & Up 
Reliefs
Down West Loop

Goods Loops

Up West Loop

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

Acton West

P2021/2907679 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.



Work Details = Maintenance



Core HO BCS Hanwell UR 8m19ch to 8m49ch

EA1310
GW103
GW130
GW174

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0015 Sun

0015 Sun

0015 Sun

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2021/2907875 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0215 Sun

0215 Sun

0215 Sun

0215 Sun

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

28/03/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Down and Up 
Tilbury

Platform 3

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Pitsea Jn

Grays

Thames Haven

Grays

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Dagenham Dock

Grays

Thames Haven 
Jn

West Thurrock Jn

P2021/2905665

P2021/2903670

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

EA1310
GW103
GW130
GW174

EA1390
EA1420

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

27/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

0015 Mon

0015 Mon

0015 Mon

0015 Mon

28/03/22

28/03/22

28/03/22

28/03/22

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Reedham Jn

Lowestoft

Oulton Broad 
South

Reedham Jn

P2021/2880068 Maintenance: GE Cyclic Type 129AEA1430
EA1470
EA1510

28/03/22

28/03/22

28/03/22

28/03/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Electric

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Pudding Mill Lane

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Witham C/End

Witham L/End

Braintree

Marks Tey L/End

Bethnal Green 
East Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Witham

Witham C/End

Witham Jn

Witham L/End

P2022/2911952

P2022/2880668

c2c SERVICES DIVERTED TO LIVERPOOL STREET
CAPACITY STUDY REQUIRED

GE MAIN LINE TRAINS TO TRAVEL OVER MAIN 
LINES AND TEMPLE MILLS LINES BETWEEN 
BETHNAL GREEN EAST JN AND MARYLAND EAST 
CROSSOVERS



TfL TO NOTE: DLR TO BE CLOSED BETWEEN 
POPLAR AND STRATFORD



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END

EAST HAM CAR DEPOT TO REMAIN LIVE



NO TRAINS TO BE STABLED ON EAST HAM 
CARRIAGE WASH ROAD AND INLET ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



Track S&C: Gas Factory Jn Prep

E&P: Mark 1 OLE Limehouse Prep

GE CYCLIC TYPE L

EA1010
EA1380
EA1400

EA1011
EA1070

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

1Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880572 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880577 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings

Down and Up 
Main

Down Goods 
Loop

Sidings

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down & Up Goods
Loop

Down Sidings

Up Cambridge/Up 
Fast
Down Fast/Down 
Cambridge
Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Barham

Haughley Jn

Claydon

Diss

Trowse Jn

Boss Hall Jn

Stowmarket

Stowmarket Down 
Sidings

Cheshunt Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

South Tottenham 
East Jn

Chingford

Barham

Bury St. Edmunds

Claydon

Diss

East Suffolk Jn

Europa Jn

Stowmarket 
L/End

Stowmarket 
Down Sidings

Bethnal Green 
North Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills 
West Jn

Tottenham South 
Jn

Chingford

P2022/2905987

P2022/2911005

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND NORWICH 
AND BETWEEN IPSWICH AND BURY ST EDMUNDS


GA TO STABLE IN PLATFORMS 1, 2 & 4 AT 
IPSWICH



4L27/4L28 TO RUN VIA 
NLL/STRATFORD/COLCHESTER



Mtce: GE-D Disruptive

Mtce: Stowmarket stoneblow

PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ONE PLATFORM TO BE AVAILABLE AT LIVERPOOL
STREET FOR ARL ECS OUTSTABLED FROM 
CHINGFORD CS

ISOLATIONS AFFECTING CHINGFORD CARRIAGE 
SIDINGS TO BE WITHDRAWN BY 0400 MON



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



WA CYCLIC TYPE T

EA1012
EA1530
EA1744

EA1160
EA1200
EA1280
EA1290

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0600 Sun

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0900 Sun

0900 Sun

0900 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Cambridge

Down and Up 
Southbury

Bishops Stortford

Broxbourne

Hertford East

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Hertford East

Bishops Stortford 
L/End

Cheshunt Jn

Bishops Stortford

Broxbourne

Broxbourne Jn

Bury Street Jn

Cheshunt

Harlow Mill

Harlow Town

Hertford East

Tottenham Hale

Cheshunt Jn

P2022/2895679 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESHUNT AND BISHOPS 
STORTFORD/HERTFORD EAST AND BETWEEN 
LIVERPOOL STREET AND STANSTED AIRPORT



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0600 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

WA CYCLIC TYPE G

EA1160
EA1190
EA1210

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

0350 Mon

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

20/06/22

21/05/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

0100 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Cambridge

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Sidings

Down Sidings

Up Passenger 
Loop

Bishops Stortford

Broxbourne

Hertford East

Stansted North Jn

Harlow Town

Hertford East

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford

Broxbourne

Broxbourne Jn

Cheshunt

Harlow Town

Hertford East

Bishops Stortford

Bishops Stortford

Bishops Stortford

P2022/2901375

P2021/2901377

P2021/2900151

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESHUNT AND STANSTED 
AIRPORT AND BETWEEN BROXBOURNE AND 
HERTFORD EAST

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN UP PASSENGER 
LOOP AND UP SIDINGS 1 AND 2 AT BISHOPS 
STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



ROAD CLOSURE REQUIRED: SPELLBROOK LEVEL
CROSSING



Track S&C: Bishops Stortford Track Panel Delivery

Track PL: Sawbridgeworth Down Core 1 of 2 
(41620021df1)

Structures: BGK1429 Nazeing New Road Prep

Tott DU: Broxbourne Jn Tamp

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

EA1160

EA1160
EA1161
EA1220

EA1160

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

11/12/21

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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EAS_V1_2022

0055 Sat

0020 Sun

0020 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

03/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0020 Sun

0500 Mon

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up

Platform 3

Down and Up

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Ely Dock Jn

Cambridge North

Ely Dock Jn

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Cambridge North

Coldham Lane Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2905703

P2022/2891265

ON SATURDAY RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN CAMBRIDGE 
NORTH AND ELY

TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE***



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN CAMBRIDGE AND ELY



Sig: Cambridge Area Resignalling (WST 3,4)

WA CYCLIC TYPE S

EA1161

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

02/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up NLL

Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Highbury and 
Islington

Stratford

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2895668

P2022/2905741

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND 
LITTLEPORT



6L31 TO BE RETIMED



WA CYCLIC TYPE S

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN 
CAMDEN ROAD AND STRATFORD AND EAST 
LONDON LINE SERVICES BETWEEN HIGHBURY 
AND DALSTON JUNCTION 



TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AT STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



ACCESS AVAILABLE TO THE NLL INCLINE



Structures: Highbury Corner

Track PL: Hackney Central Up Follow-up (41600419)
Mtce: Channelsea Jns Tamp

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1180
EA1320
EA1325
EA1340
LN110

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

02/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910486

P2022/2910704

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2912688

P2022/2910874

ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

EA1310
MD150
MD155
MD160

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0035 Sun

0425 Mon

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

01/05/22

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

1425 Sun

0100 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Down and Up T&H

Up Passenger 
Loop

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Woodgrange Park 
Jn

Gas Factory Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

South Tottenham 
East Jn

Gas Factory Jn

P2022/2862014

P2022/2896584

P2022/2912721

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU â¿¿ Track Maintenance IC09

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 16

UP PASSENGER LOOP OUT OT USE



TO BE REPLACED WITH SECTION C ITEM



Track S&C: Gas Factory Jn

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

EA1370

EA1380
EA1400

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

04/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

1425 Sun

0115 Sun

0115 Sun

03/04/22

03/04/22

03/04/22

04/04/22

04/04/22

04/04/22

04/04/22

1425 Sun

1425 Sun

1425 Sun

0300 Mon

0300 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 And 8

Down and Up 
Connecting Line

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down and Up 
Tilbury

Down and Up 
Tilbury

Down and Up 
Thames Haven

Barking

Upney Jn

Pitsea

Thames Haven

Pitsea

Pitsea Jn

Thames Haven

Barking

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Thames Haven 
Jn

Dagenham Dock

Dagenham Dock

Thames Haven 
Jn

P2022/2872891

P2022/2903671

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUNDAY

NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/ THAMES 
GATEWAY 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 



ARL TO STABLE ONE UNIT IN PLATFORM 1 AT 
BARKING 

NO ACCESS TO/FROM EAST HAM CS VIA 
BARKING PLATFORMS 7 AND 8 FOR ARL



LTS CYCLIC TYPE 5C

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



ACCESS AVAILABLE TO GRAYS PLATFORM 3 
FROM OCKENDON



E&P: Mark 1 OLE

EA1390
EA1420

EA1390
EA1420

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 1  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-2

Up & Down

Down Platform

Down and Up

Down and Up/Up 
& Down

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2022/2880051

P2022/2747030

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH/CROWN POINT VIA RECEPTION ROADS


GE CYCLIC TYPE 132

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

EA1470
EA1480
EA1490

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance

04/04/22

04/04/22

04/04/22

04/04/22

04/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6743053

Week 1  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Electric

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Electric

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Pudding Mill Lane

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Pudding Mill Lane

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bethnal Green 
East Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bethnal Green 
East Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2022/2911976

P2022/2911977

c2c SERVICES DIVERTED TO LIVERPOOL STREET
CAPACITY STUDY REQUIRED

GE MAIN LINE TRAINS TO TRAVEL OVER MAIN 
LINES AND TEMPLE MILLS LINES BETWEEN 
BETHNAL GREEN EAST JN AND MARYLAND EAST 
CROSSOVERS



TfL TO NOTE: DLR TO BE CLOSED BETWEEN 
POPLAR AND STRATFORD



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END

EAST HAM CAR DEPOT TO REMAIN LIVE



NO TRAINS TO BE STABLED ON EAST HAM 
CARRIAGE WASH ROAD AND INLET ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



Track S&C: Gas Factory Jn Core

E&P: Mark 1 OLE Limehouse Prep

c2c SERVICES DIVERTED TO LIVERPOOL STREET
CAPACITY STUDY REQUIRED

GE MAIN LINE TRAINS TO TRAVEL OVER MAIN 
LINES AND TEMPLE MILLS LINES BETWEEN 
BETHNAL GREEN EAST JN AND MARYLAND EAST 
CROSSOVERS



TfL TO NOTE: DLR TO BE CLOSED BETWEEN 
POPLAR AND STRATFORD AND BETWEEN 
WESTFERRY AND TOWER GATEWAY/BANK



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END

EAST HAM CAR DEPOT TO REMAIN LIVE



NO TRAINS TO BE STABLED ON EAST HAM 
CARRIAGE WASH ROAD AND INLET ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



Track S&C: Gas Factory Jn Core

E&P: Mark 1 OLE Limehouse core

EA1010
EA1380
EA1400

EA1010
EA1380
EA1400

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

09/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

2Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Down and Up 
Clacton
Up and Down 
Avoiding
Down and Up 
Goods

Down and Up 
Main

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down & Up Goods
Loop

Sidings

Sidings

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Colchester

Colchester C/End

Colchester

Haughley Jn

Claydon

Trowse Jn

Boss Hall Jn

Stowmarket

Barham

Diss

Colchester

Colchester Jn

Colchester L/End

Colchester

Bury St. Edmunds

Claydon

East Suffolk Jn

Europa Jn

Stowmarket 
L/End

Barham

Diss

P2022/2880749

P2022/2879811

GA TO STABLE TRAINS IN COLCHESTER 
PLATFORMS 5 AND 6, BRIDGE ROAD, SUDBURY 
DOCK 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
LIFTED AT 0630 SUN



GE CYCLIC TYPE M

GE CYCLIC TYPE 125

EA1011
EA1090

EA1012
EA1013
EA1530
EA1744

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0015 Sun

0015 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up 
Main

Carpenters Road 
Curve

Down and Up 
High Meads 
Curve/Loop
Down and Up 
Channelsea

Down and Up 
North London

Up Channelsea 
Loop

Down & Up Lea 
Curve

Haughley Jn

Diss L/End

Carpenters Road 
North Jn

Temple Mills East Jn

Stratford Central Jn 
West

Stratford

Channelsea North 
Jn

High Meads Jn

Bury St. Edmunds

Stowmarket 
C/End

Carpenters Road 
South Jn

Channelsea 
North Jn

Channelsea 
South Jn

Homerton

Lea Jn

P2022/2880557

P2022/2911841

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STOWMARKET AND 
NORWICH 

2330 SAT LST-NRW TO BE REPLACED BY ROAD 
TRANSPORT BETWEEN IPSWICH AND NORWICH



GA TO STABLE IN PLATFORMS 1,2 AND 4 AT 
IPSWICH 

FLIM TO STABLE IN RECEPTION ROADS 2-3 AT 
IPSWICH



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



0652 NORWICH TO LIVERPOOL ST SERVICE TO 
START FROM IPSWICH



GE CYCLIC TYPE D DISRUPTIVE

NO TRAINS TO BE STABLED IN PLATFORM 1 AND 
2 AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

EA1012
EA1530

EA1020
EA1150
EA1320
EA1340
EA1350

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0220 Sun

0220 Sun

0220 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

1000 Sun

1000 Sun

1000 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southend

Platforms 1-4

Down Sidings 
North
Down Sidings 
South
Washer Road

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Southend Victoria

Southend Victoria

Southend Victoria

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Hockley

Southend Victoria

Southend Victoria

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

P2022/2895710

P2022/2895673

P2022/2911707

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA.

TRAINS TO SHUNT AT HOCKLEY C/END, 4 CAR 
321 or 5 CAR 720 ONLY(376BC TO BE LIVE)

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; L603, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11

NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND VICTORIA



ISOLATION OF SOUTHEND VICTORIA STATION 
AND CS TO BE LIFTED AT 1000 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT SOUTHEND VICTORIA CS



GE CYCLIC TYPE 14

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

EA1050

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0001 Sat

0350 Mon

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

20/06/22

21/05/22

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0100 Sat

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Down Sidings

Up Passenger 
Loop

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Bishops Stortford

P2022/2902567

P2022/2902533

P2021/2901377

P2021/2900151

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

Track PL: Sawbridgeworth Down Follow-
Up(41620021df1)

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

Track PL: Sawbridgeworth Down Follow-
Up(41620021df1)

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

EA1160

EA1160

EA1160
EA1161
EA1220

EA1160

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/12/21

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

10/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0750 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Washer Road

Carriage Sidings 1
- 8
No.10 Carriage 
Siding
No.11 to No.15 
Carriage Siding

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Cambridge

P2022/2872986 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

Track S&C: Foxton TOPO Surveys (41699922)

EA1161
EA1230
EA1530
LN125

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0205 Sun

0750 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

10/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0750 Sun

0400 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Bypass Road

Reception South

Down and Up

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Cambridge

Cambridge

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Cambridge

Audley End

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2872986

P2022/2910487 NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak TOPO Surveys 
(41190123df1)

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910705

P2022/2910770

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2910875

P2022/2862014

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

03/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0050 Sat

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

11/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down and Up T&H

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Woodgrange Park 
Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

South Tottenham 
East Jn

P2022/2906258

P2022/2905977

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTH TOTTENHAM AND 
BARKING. 

TRAINS TO SHUNT AT S. TOTTENHAM EAST JN 



THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR RETIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



Structures: TAH2 65 Vernon Rd Strengthening

Structures: TAH2 448 Latimer Rd Recon

Structures: TAH2 440 Cranmer Rd Recon

Structures: TAH2 311 Courtenay Rd Strengthening

EA1310
GW103
GW130
GW174

EA1370

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

10/04/22

09/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Fri

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2245 Mon

2245 Mon

2245 Mon

2245 Mon

19/04/22

12/04/22

11/04/22

12/04/22

12/04/22

12/04/22

12/04/22

12/04/22

12/04/22

12/04/22

0400 Tue

0425 Tue

2245 Mon

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up T&H

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Woodgrange Park 
Jn

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

South Tottenham 
East Jn

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2022/2906026

P2022/2904881

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTH TOTTENHAM AND 
BARKING. 

TRAINS TO SHUNT AT S. TOTTENHAM EAST JN 



THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR RETIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



Structures: TAH2 65 Vernon Rd Strengthening

Structures: TAH2 448 Latimer Rd Recon

Structures: TAH2 440 Cranmer Rd Recon

Structures: TAH2 311 Courtenay Rd Strengthening

TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Track S&C: Gas Factory Jn Prep

EA1370

EA1380
EA1400

15/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

11/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2245 Tue

2245 Tue

2245 Tue

2245 Tue

13/04/22

12/04/22

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

0425 Wed

2245 Tue

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2022/2904883 TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Track S&C: Gas Factory Jn Prep

EA1380
EA1400

12/04/22

12/04/22

12/04/22

12/04/22

12/04/22

12/04/22

12/04/22

12/04/22

12/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2245 Wed

2245 Wed

2245 Wed

2245 Wed

14/04/22

13/04/22

14/04/22

14/04/22

14/04/22

14/04/22

14/04/22

14/04/22

14/04/22

0425 Thu

2245 Wed

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

P2022/2904884 TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Track S&C: Gas Factory Jn Prep

EA1380
EA1400

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

13/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2245 Thu

2245 Thu

2245 Thu

2245 Thu

0425 Mon

0001 Fri

0001 Fri

15/04/22

14/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

01/05/22

19/04/22

19/04/22

0425 Fri

2245 Thu

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0100 Sun

0540 Tue

0540 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Up Passenger 
Loop

Down

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Upney Jn

Barking

Upminster L/End

Gas Factory Jn

Trowse Jn

Trowse Jn

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Christian St Jn

Gas Factory Jn

Eccles Road

Eccles Road

P2022/2904885

P2022/2912721

P2022/2906033

P2022/2908324

TRAINS DIVERTED TO LIVERPOOL STREET.



NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.



NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45



AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN / SEVEN KINGS.



Track S&C: Track S&C: Gas Factory Jn Prep

UP PASSENGER LOOP OUT OT USE



TO BE REPLACED WITH SECTION C ITEM



Track S&C: Gas Factory Jn

EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN ELY AND NORWICH. 

GA TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN THETFORD AND NORWICH 



ASPRO: Wymondham Underpass

Track S&C: Foxton TOPO Surveys (41699922)

EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN ELY AND NORWICH. 

GA TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN THETFORD AND NORWICH 



ASPRO: Wymondham Underpass

EA1380
EA1400

EA1380
EA1400

EA1580

EA1580

14/04/22

14/04/22

14/04/22

14/04/22

14/04/22

14/04/22

14/04/22

14/04/22

14/04/22

04/04/22

15/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 2  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

0125 Fri

2045 Fri

2045 Fri

2045 Fri

2045 Fri

2045 Fri

2045 Fri

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Electric

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Electric

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Pudding Mill Lane

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Pudding Mill Lane

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bethnal Green 
East Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bethnal Green 
East Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2022/2911977

P2022/2911930

c2c SERVICES DIVERTED TO LIVERPOOL STREET
CAPACITY STUDY REQUIRED

GE MAIN LINE TRAINS TO TRAVEL OVER MAIN 
LINES AND TEMPLE MILLS LINES BETWEEN 
BETHNAL GREEN EAST JN AND MARYLAND EAST 
CROSSOVERS



TfL TO NOTE: DLR TO BE CLOSED BETWEEN 
POPLAR AND STRATFORD AND BETWEEN 
WESTFERRY AND TOWER GATEWAY/BANK



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END

EAST HAM CAR DEPOT TO REMAIN LIVE



NO TRAINS TO BE STABLED ON EAST HAM 
CARRIAGE WASH ROAD AND INLET ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



Track S&C: Gas Factory Jn Core

E&P: Mark 1 OLE Limehouse core

c2c SERVICES DIVERTED TO LIVERPOOL STREET
CAPACITY STUDY REQUIRED

GE MAIN LINE TRAINS TO TRAVEL OVER MAIN 
LINES AND TEMPLE MILLS LINES BETWEEN 
BETHNAL GREEN EAST JN AND MARYLAND EAST 
CROSSOVERS



TfL TO NOTE: DLR TO BE CLOSED BETWEEN 
POPLAR AND STRATFORD



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END

EAST HAM CAR DEPOT TO REMAIN LIVE



NO TRAINS TO BE STABLED ON EAST HAM 
CARRIAGE WASH ROAD AND INLET ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



Track S&C: Gas Factory Jn Follow-up

E&P: Mark 1 OLE Limehouse follow up

EA1010
EA1380
EA1400

EA1010
EA1380
EA1400

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

15/04/22

22/04/22

22/04/22

22/04/22

22/04/22

22/04/22

22/04/22

3Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0800 Sun

0800 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

1800 Sun

1800 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Field Sidings 
No.1-2
Reception Siding 
2 and 3
Upper Yard

Reception Road 4

Arrival Line

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Ipswich

East Suffolk Jn

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Wensum Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Ipswich

Ipswich Goods Jn

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2022/2872848

P2022/2880632

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION ROADS 2-4, ARRIVAL LINE 
AND UPPER YARD



GE CYCLIC TYPE K

PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E

EA1012

EA1012
EA1013
EA1470
EA1480
EA1580

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2022/2879103

P2022/2879805

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA/WALTON-ON-THE-NAZE

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED AT CLACTON

ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



GE CYCLIC TYPE 120

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

16/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

P2022/2895715 WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0905 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE A

Track S&C: Seven Sisters Surveys (41690022)

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0001 Sat

0350 Mon

0350 Tue

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

19/04/22

20/06/22

21/05/22

30/04/22

0350 Tue

0350 Tue

0350 Tue

0350 Tue

0350 Tue

0350 Tue

0350 Tue

0400 Mon

0100 Sat

0100 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Affected

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Cambridge

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Sidings

Down Sidings

Up Passenger 
Loop

Down and Up 
Cambridge

Bishops Stortford

Broxbourne

Hertford East

Stansted North Jn

Harlow Town

Hertford East

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford

Broxbourne

Broxbourne Jn

Cheshunt

Harlow Town

Hertford East

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford

P2022/2906286

P2021/2901377

P2021/2900151

P2022/2906292

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESHUNT AND STANSTED 
AIRPORT AND BETWEEN BROXBOURNE AND 
HERTFORD EAST

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN UP PASSENGER 
LOOP AND UP SIDINGS 1 AND 2 AT BISHOPS 
STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



ROAD CLOSURE REQUIRED: SPELLBROOK LEVEL
CROSSING



Track S&C: Bishops Stortford Core 2614A and PL 
renewal

Structures: BGK1429 Nazeing New Road Prep

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

NO ROUTE AVAILABLE BETWEEN DOWN 
CAMBRIDGE AND PLATFORMS 2/3 AT BISHOPS 
STORTFORD

2614AB POINTS OUT OF USE



Track S&C: Bishops Stortford

EA1160

EA1160
EA1161
EA1220

EA1160

EA1160
EA1161
EA1220

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

11/12/21

10/01/22

19/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Platforms 1-2

Up & Down

Down Sidings

Carriage Sidings

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Downham Market

Kings Lynn

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Ely North Jn

Kings Lynn

Kings Lynn Jn

Downham Market

Kings Lynn

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2906295

P2022/2912124

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND KINGS LYNN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN AND KINGS LYNN CS



TRAINS TO BE STABLED IN PLATFORM KINGS 
LYNN AS PER SECTIONAL APPENDIX SECTION 
2.1.1



Sig: Level Crossing Life Extensions

NLL CYCLIC TYPE 7B (ROTR)

EA1162
EA1270

EA1180
EA1320
EA1340
LN110
LN115

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903875 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0050 Fri

0425 Mon

0425 Tue

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

19/04/22

01/05/22

22/04/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0400 Tue

0100 Sun

2045 Fri

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down and Up T&H

Up Passenger 
Loop

Up Stratford Down

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Woodgrange Park 
Jn

Gas Factory Jn

Gas Factory Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

South Tottenham 
East Jn

Gas Factory Jn

Bow Jn

P2022/2903875

P2022/2906026

P2022/2912721

P2022/2912722

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTH TOTTENHAM AND 
BARKING. 

TRAINS TO SHUNT AT S. TOTTENHAM EAST JN 



THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR RETIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



Structures: TAH2 65 Vernon Rd Strengthening

Structures: TAH2 448 Latimer Rd Recon

Structures: TAH2 440 Cranmer Rd Recon

Structures: TAH2 311 Courtenay Rd Strengthening

UP PASSENGER LOOP OUT OT USE



TO BE REPLACED WITH SECTION C ITEM



Track S&C: Gas Factory Jn

NO ACCESS TO/FROM THE UP STRATFORD 
DOWN LINE

TRAINS TO BE DIVERTED VIA BARKING AND 
FOREST GATE JN



Track: Gas Factory Jn S&C Follow-up

EA1370

EA1380
EA1400

EA1380
EA1400

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

15/04/22

04/04/22

19/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0115 Sun

0115 Sun

2245 Sun

0001 Fri

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

18/04/22

19/04/22

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0305 Mon

0305 Mon

0610 Mon

0540 Tue

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Platforms 1-3

Platforms 1 And 4

Carriage Sidings

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Down

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Pitsea Jn

Thames Haven

Saxmundham

Trowse Jn

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

Dagenham Dock

Thames Haven 
Jn

Westerfield Jn

Eccles Road

P2022/2896562

P2022/2903650

P2022/2880721

P2022/2906033

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH ON SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH ON SEA 



C2C TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN 



LTS CYCLIC TYPE 19

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA AND GRAYS



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



ACCESS AVAILABLE TO GRAYS PLATFORM 3 
FROM OCKENDON



E&P: Mark 1 OLE

Track PL: Purfleet Station up Re-Rail RDT Prep 
(41100122)

GE CYCLIC TYPE ESK1

EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN ELY AND NORWICH. 

GA TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN THETFORD AND NORWICH 



ASPRO: Wymondham Underpass

Track S&C: Foxton TOPO Surveys (41699922)

EA1380

EA1390
EA1420

EA1430

EA1580

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

17/04/22

15/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 3  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Fri
19/04/22
0540 Tue

PossessionDown and Up 
Main

Trowse JnEccles RoadP2022/2908324 EMR TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN ELY AND NORWICH. 

GA TO OPERATE RAIL REPLACEMENT ROAD 
SERVICE BETWEEN THETFORD AND NORWICH 



ASPRO: Wymondham Underpass

EA1580 15/04/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Fri

2045 Fri

2045 Fri

2045 Fri

2045 Fri

2045 Fri

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0115 Sun

0115 Sun

0115 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0615 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0600 Sun

0600 Sun

0600 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Electric

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Down and Up 
Main

Up Passenger 
Avoiding

Down Passenger 
Avoiding

Platform 
10A/Avoiding Line

Down and Up 
Branch

Down and Up 
Electric

All Lines

Pudding Mill Lane

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Ilford Depot C/End 
Jn

Forest Gate Jn

Ilford

Maryland

Woodgrange Park 
Jn

Ilford Depot C/End 
Jn

Aldersbrook 
Carriage Sidings

Bethnal Green 
East Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Bow Jn

Ilford

Manor Park

Stratford

Forest Gate Jn

Stratford C/End 
Jn

Aldersbrook 
Carriage Sidings

P2022/2911930

P2022/2906300

c2c SERVICES DIVERTED TO LIVERPOOL STREET
CAPACITY STUDY REQUIRED

GE MAIN LINE TRAINS TO TRAVEL OVER MAIN 
LINES AND TEMPLE MILLS LINES BETWEEN 
BETHNAL GREEN EAST JN AND MARYLAND EAST 
CROSSOVERS



TfL TO NOTE: DLR TO BE CLOSED BETWEEN 
POPLAR AND STRATFORD



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END

EAST HAM CAR DEPOT TO REMAIN LIVE



NO TRAINS TO BE STABLED ON EAST HAM 
CARRIAGE WASH ROAD AND INLET ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



Track S&C: Gas Factory Jn Follow-up

E&P: Mark 1 OLE Limehouse follow up

TRAINS TO TRAVEL OVER ELECTRIC LINES 
BETWEEN BOW JN AND SEVEN KINGS

NO ACCESS TO PLATFORM 10A AT STRATFORD



NO ACCESS TO/FROM ALDERSBROOK CS 0115 
TO 0600 SUN



Track PL: Maryland - Forest Gate 6wk follow-up

EA1010
EA1380
EA1400

EA1010
EA1011

22/04/22

22/04/22

22/04/22

22/04/22

22/04/22

22/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

4Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2022/2879769

P2022/2879776

NO TRAINS TO BE STABLED IN DOWN AND UP 
PASSENGER LOOPS AT WITHAM



GE CYCLIC TYPE 127

Track S&C: Witham Surveys

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0010 Sun

0010 Sun

0010 Sun

0010 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

1210 Sun

1210 Sun

1210 Sun

1210 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Up Platform

Walton Single

Up Platform

Walton Single

Trowse Swing 
Bridge

Norwich

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Kirby Cross

Walton-on-the-Naze

Kirby Cross

Walton-on-the-Naze

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

Kirby Cross

Thorpe-le-Soken 
Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2022/2880705

P2022/2912464

P2022/2912261

GA TO STABLE 2 X 12 CAR CLASS 745 INTERCITY 
SETS IN PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED IF REQUIRED



EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0250 TO 0650 SUN


ISOLATION OF CROWN POINT PERMITTED 0255 
TO 0600 SUN ONLY 

ISOLATION OF NORWICH STATION TO BE LIFTED 
BY 0600 SUN 



GE CYCLIC TYPE F

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THORPE-LE-SOKEN AND 
WALTON-ON-THE-NAZE



Track PL: Frinton-on-Sea LC

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN THORPE-LE-SOKEN AND 
WALTON-ON-THE-NAZE



Track PL: Frinton-on-Sea LC

EA1012
EA1013
EA1470
EA1580

EA1090
EA1110

EA1090
EA1110

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0100 Mon

0100 Mon

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0430 Sun

0430 Sun

0430 Sun

0430 Sun

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Up Passenger 
Loop
Platforms 1-3

Down and Up 
Cambridge

Down and Up 
Airport

Down and Up 
Sidings

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Bishops Stortford

Stansted North Jn

Stansted East Jn

Bishops Stortford

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Harlow Mill

Stansted South 
Jn

Bishops Stortford

P2022/2879094

P2022/2902530

P2022/2902605

TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1 

ISOLATION TO BE WITHDRAWN AT 0645 SUN 



GE CYCLIC TYPE 117

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

NO TRAINS TO BE STABLED IN BISHOPS 
STORTFORD UP PASSENGER LOOP AND DOWN 
SIDINGS 1&2



Track S&C: Bishops Stortford Prep

EA1120

EA1160

EA1160

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0350 Mon

0350 Tue

0030 Sun

0030 Sun

20/06/22

21/05/22

30/04/22

25/04/22

25/04/22

0400 Mon

0100 Sat

0100 Sat

0500 Mon

0500 Mon

Sidings 
Possession

Possession

Affected

Possession

Possession

Down Sidings

Up Passenger 
Loop

Down and Up 
Cambridge

Platform 3

Down and Up

Bishops Stortford

Bishops Stortford

Bishops Stortford

Cambridge North

Ely Dock Jn

Bishops Stortford

Bishops Stortford

Bishops Stortford

Cambridge North

P2021/2901377

P2021/2900151

P2022/2906292

P2022/2909802

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

NO ROUTE AVAILABLE BETWEEN DOWN 
CAMBRIDGE AND PLATFORMS 2/3 AT BISHOPS 
STORTFORD

2614AB POINTS OUT OF USE



Track S&C: Bishops Stortford

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
ELY

TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE***



CD Signalling: Cambridge Area Resignalling (WST 
3,4)

EA1160
EA1161
EA1220

EA1160

EA1160
EA1161
EA1220

EA1161

11/12/21

10/01/22

19/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912466

P2022/2910428

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

Kew East Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2912681 NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907876 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907864 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0425 Mon

0035 Sun

0035 Sun

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

01/05/22

24/04/22

24/04/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0100 Sun

0735 Sun

0735 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up Passenger 
Loop

Down Tilbury

Up Tilbury

Long Siding

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Gas Factory Jn

West Thurrock Jn

Purfleet

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Gas Factory Jn

Dagenham Dock

Purfleet

P2022/2905666

P2022/2912721

P2022/2906404

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

UP PASSENGER LOOP OUT OT USE



TO BE REPLACED WITH SECTION C ITEM



Track S&C: Gas Factory Jn

Track PL: Purfleet

EA1310
GW103
GW130
GW174

EA1380
EA1400

EA1380
EA1390

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

04/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2330 Sun

2330 Sun

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

25/04/22

24/04/22

24/04/22

24/04/22

25/04/22

25/04/22

25/04/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0525 Mon

0525 Mon

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Bury St. Edmunds

Chippenham Jn

Munceys LC

Bury St. Edmunds

Chippenham Jn

Munceys LC

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham

Chippenham Jn

Chippenham Jn

P2022/2879124

P2022/2880769

P2022/2891184

P2022/2891231

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

WA CYCLIC TYPE R

WA CYCLIC TYPE R

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430

EA1530
EA1540

EA1530
EA1540

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

23/04/22

23/04/22

23/04/22

24/04/22

24/04/22

24/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

24/04/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2891163 NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

23/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 4  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Electric

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Pudding Mill Lane

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Bethnal Green 
East Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2022/2911978 c2c SERVICES DIVERTED TO LIVERPOOL STREET
CAPACITY STUDY REQUIRED

GE MAIN LINE TRAINS TO TRAVEL OVER MAIN 
LINES AND TEMPLE MILLS LINES BETWEEN 
BETHNAL GREEN EAST JN AND MARYLAND EAST 
CROSSOVERS



TfL TO NOTE: DLR TO BE CLOSED BETWEEN 
POPLAR AND STRATFORD



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END

EAST HAM CAR DEPOT TO REMAIN LIVE



NO TRAINS TO BE STABLED ON EAST HAM 
CARRIAGE WASH ROAD AND INLET ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



Track S&C: Gas Factory Jn Core

E&P: Mark 1 OLE Limehouse Follow up

EA1010
EA1380
EA1400

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

5Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0640 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0640 Sun

0640 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

1230 Sun

0640 Sun

1230 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline
Down and Up 
Main

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Colchester L/End

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford

P2022/2880080 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND 
COLCHESTER



NO TRAINS TO BE STABLED IN WITHAM DOWN 
AND UP PASSENGER LOOPS



GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN



GE CYCLIC TYPE A

Ipswich DU: GE Cyclic Type A Stoneblower (Extended
times)

Track S&C: Witham Surveys

EA1011
EA1070
EA1080

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0200 Sat

0230 Sun

0230 Sun

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

03/05/22

01/05/22

01/05/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0455 Tue

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Down and Up 
Main

Down and Up 
Main

Sidings

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham L/End

Diss C/End

Diss

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford 
C/End

Haughley Jn

Diss

P2022/2880091

P2022/2906348

P2022/2879922

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND WITHAM
TRAINS TO TERMINATE/START FROM DOWN 
PLATFORM AT CHELMSFORD

NO ACCESS TO DOWN PASSENGER LOOP AT 
CHELMSFORD



SHUNT AVAILABLE AT WITHAM LONDON END 

**(363A TO BE LIVE)** 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



ASPRO: Beaulieu Park RDR3 Bridge Installation

IPS TYPE 128A

EA1011
EA1070
EA1080

EA1011

EA1012

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

30/04/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

0350 Tue

0350 Tue

0350 Tue

0350 Tue

0350 Tue

0350 Tue

0350 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Cambridge

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Sidings

Bishops Stortford

Broxbourne

Hertford East

Stansted North Jn

Harlow Town

Hertford East

Bishops Stortford

Bishops Stortford

Broxbourne

Broxbourne Jn

Cheshunt

Harlow Town

Hertford East

Bishops Stortford

P2022/2906427 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESHUNT AND STANSTED 
AIRPORT AND BETWEEN BROXBOURNE AND 
HERTFORD EAST

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN UP PASSENGER 
LOOP AND UP SIDINGS 1 AND 2 AT BISHOPS 
STORTFORD 



NO TRAINS TO BE STABLED IN PLATFORMS AND 
LOOPS AT BROXBOURNE



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



ROAD CLOSURE REQUIRED: SPELLBROOK LEVEL
CROSSING



Track S&C: Bishops Stortford Core 2614B and 
2619AB pts renewal

Structures: BGK1429 Nazeing New Road Core

EA1160 30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0001 Sat

0350 Mon

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

20/06/22

21/05/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0400 Mon

0100 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-3

Down Goods 
Loop
Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport
Down and Up 
Sidings

Down Sidings

Up Passenger 
Loop

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Stansted Airport

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

Bishops Stortford

Bishops Stortford

P2022/2895724

P2021/2901377

P2021/2900151

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND AUDLEY 
END/STANSTED AIRPORT AND BETWEEN 
LIVERPOOL STREET AND STANSTED AIRPORT



GA TO STABLE IN PLATFORMS AT STANSTED 
AIRPORT AS REQUIRED



WA CYCLIC TYPE H

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

EA1160
EA1161
EA1220

EA1160
EA1161
EA1220

EA1160

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

11/12/21

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0350 Tue

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

30/04/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0100 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Affected

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cambridge

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Down and Up

Platforms 1-2

Up & Down

Down Sidings

Carriage Sidings

Bishops Stortford

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Downham Market

Kings Lynn

Bishops Stortford

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely North Jn

Kings Lynn

Kings Lynn Jn

Downham Market

Kings Lynn

P2022/2906292

P2022/2891258

P2022/2906341

NO ROUTE AVAILABLE BETWEEN DOWN 
CAMBRIDGE AND PLATFORMS 2/3 AT BISHOPS 
STORTFORD

2614AB POINTS OUT OF USE



Track S&C: Bishops Stortford

WA CYCLIC TYPE S

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND KINGS LYNN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN AND KINGS LYNN CS



TRAINS TO BE STABLED IN PLATFORM KINGS 
LYNN AS PER SECTIONAL APPENDIX SECTION 
2.1.1



Sig: Level Crossing Life Extensions

EA1160
EA1161
EA1220

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1162
EA1270

19/04/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0120 Sun

0120 Sun

0120 Sun

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Royston

Hitchin East Jn

Biggleswade

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Cambridge Jn

Hitchin North Jn

Stevenage

P2022/2912484

P2022/2747001

NLL CYCLIC TYPE 7A (ROTR)

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1230
LN101
LN125
LN126

28m51ch and 40m62ch
Track Maintenance

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6761304
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0050 Sat

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

03/05/22

03/05/22

03/05/22

03/05/22

03/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0300 Tue

0300 Tue

0300 Tue

0300 Tue

0400 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Down and Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up & Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Woodgrange Park 
Jn

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking C/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

South Tottenham 
East Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2022/2906310

P2022/2906027

P2022/2872895

SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.



FELTHAM RESIGNALLING: CONSTRUCTION

CAPEX WHEELTIMBERS: BARNES RIVER BRIDGE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTH TOTTENHAM AND 
BARKING. 

TRAINS TO SHUNT AT S. TOTTENHAM EAST JN 



THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR RETIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



Structures: TAH2 65 Vernon Rd Strengthening

Structures: TAH2 448 Latimer Rd Recon

Structures: TAH2 440 Cranmer Rd Recon

Structures: TAH2 311 Courtenay Rd Strengthening

LTS SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 


EAST HAM CARRIAGE SIDINGS ROADS 16 & 20 
(BALLOON ROAD) TO BE CLEAR OF STABLED 
TRAINS AND ISOLATED UNTIL 2200 SUN



EAST HAM CARRIAGE SIDINGS TO BE LIVE FROM 
2200 SUN 513B TO BE LIVE



LUL TO NOTE, DISTRICT LINE TO BE OPEN



LTS CYCLIC TYPE 20

EA1330
SW230
SW240

EA1370

EA1380
EA1400

01/05/22

01/05/22

01/05/22

01/05/22

30/04/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 5  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0425 Mon

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0115 Sun

0115 Sun

01/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0100 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Up Passenger 
Loop

Down and Up 
Main

Down and Up 
Tilbury

Platforms 1-3

Down and Up 
Thames Haven

Carriage Sidings

Down and Up 
Tilbury

Down and Up 
Thames Haven

Gas Factory Jn

Shoeburyness

Pitsea

Shoeburyness

Thames Haven

Shoeburyness

Pitsea Jn

Thames Haven

Gas Factory Jn

Basildon

Grays C/End

Shoeburyness

Thames Haven 
Jn

Shoeburyness

Dagenham Dock

Thames Haven 
Jn

P2022/2912721

P2022/2896536

P2022/2906662

UP PASSENGER LOOP OUT OT USE



TO BE REPLACED WITH SECTION C ITEM



Track S&C: Gas Factory Jn

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASILDON AND 
SHOEBURYNESS AND BETWEEN GRAYS AND 
LEIGH-ON-SEA



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] REQUIRED
IN THE DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN 



NO TRAINS TO STABLE IN PITSEA DOWN AND UP 
SIDINGS



LTS CYCLIC TYPE 18

Track S&C: Pitsea surveys

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



ACCESS AVAILABLE TO GRAYS PLATFORM 3 
FROM OCKENDON



E&P: Mark 1 OLE

EA1380
EA1400

EA1380
EA1390
EA1420

EA1390
EA1420

04/04/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

01/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2245 Sat

2245 Sat

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Down Bury

Up & Down/Up 
Bury

Acle

Yarmouth

Reedham Swing 
Bridge

Yarmouth

Yarmouth

Soham

Chippenham Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Reedham Jn

Yarmouth

Chippenham Jn

Ely Dock Jn

P2022/2880005

P2022/2906406

GE CYCLIC TYPE 129

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BURY ST EDMUNDS AND 
ELY



4L27/4L28 TO BE RE-TIMED



Sig: Cambridge Area Resignalling (WST1)

EA1470
EA1500
EA1510

EA1540

02/05/22

02/05/22

02/05/22

02/05/22

02/05/22

30/04/22

30/04/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

0215 Mon

08/05/22

09/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0615 Sun

0400 Mon

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Electric

Down and Up 
Main

Platforms 13-18

Platforms 5-12

Down and Up 
Electric

Platforms 13-18

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green West 
Jn

Liverpool Street

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Liverpool Street

Liverpool Street

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2022/2895669

P2022/2880111

GEML TRAINS TO TRAVEL OVER ELECTRIC/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-4 AND 13-18

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-18 (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION



ANY OUTSTABLING TO BE CONFIRMED BY DPPP



GE CYCLIC TYPE 2

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

EA1010

EA1011
EA1070
EA1080

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

6Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat
09/05/22
0400 Mon

PossessionDown and Up 
Main

Witham L/EndChelmsford 
C/End

P2022/2906349 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND WITHAM
TRAINS TO TERMINATE/START FROM DOWN 
PLATFORM AT CHELMSFORD

NO ACCESS TO DOWN PASSENGER LOOP AT 
CHELMSFORD



SHUNT AVAILABLE AT WITHAM LONDON END 

**(363A TO BE LIVE)** 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON



ASPRO: Beaulieu Park RDR3 Bridge Installation

EA1011 07/05/22
Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2022/2880119 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

0350 Mon

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

20/06/22

21/05/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

0100 Sat

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Cambridge

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Sidings

Down Sidings

Up Passenger 
Loop

Bishops Stortford

Broxbourne

Hertford East

Stansted North Jn

Harlow Town

Hertford East

Bishops Stortford

Bishops Stortford

Bishops Stortford

Bishops Stortford

Broxbourne

Broxbourne Jn

Cheshunt

Harlow Town

Hertford East

Bishops Stortford

Bishops Stortford

Bishops Stortford

P2022/2906287

P2021/2901377

P2021/2900151

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESHUNT AND STANSTED 
AIRPORT AND BETWEEN BROXBOURNE AND 
HERTFORD EAST

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN UP PASSENGER 
LOOP AND UP SIDINGS 1 AND 2 AT BISHOPS 
STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



ROAD CLOSURE REQUIRED: SPELLBROOK LEVEL
CROSSING



Track S&C: Bishops Stortford Follow-up

Track PL: Twyford Road Up Core (41600913df1)

Structures: BGK1429 Nazeing New Road Follow-up

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

EA1160

EA1160
EA1161
EA1220

EA1160

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

11/12/21

10/01/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0545 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0820 Sun

0230 Sun

0820 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0820 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up

Down Goods 
Loop

Through Line

Down Slow

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Up & Down 
Newmarket

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Through Line

Platforms 1,4,5 & 
6
Down Goods 
Loop
Platform Line

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Platform 3

Up & Down 
Newmarket

Cambridge North

Ely Dock Jn

Ely North Jn

Cambridge

Ely Dock Jn

Laundry Lane AOCL
and B

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge North

Laundry Lane AOCL
and B

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

P2022/2895730

P2022/2895750

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1161
EA1530

EA1161
EA1530

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Platforms 1-2

Up & Down

Down Sidings

Carriage Sidings

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Downham Market

Kings Lynn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Ely North Jn

Kings Lynn

Kings Lynn Jn

Downham Market

Kings Lynn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2906342

P2022/2908972

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND KINGS LYNN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN AND KINGS LYNN CS



TRAINS TO BE STABLED IN PLATFORM KINGS 
LYNN AS PER SECTIONAL APPENDIX SECTION 
2.1.1



Sig: Level Crossing Life Extensions

NLL CYCLIC TYPE 6 (ROTR)

EA1162
EA1270

EA1180
EA1320
EA1325
EA1340
LN110

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up NLL

Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Highbury and 
Islington

Stratford

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2905727

P2022/2908979

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE FOR NLL SERVICES BETWEEN 
CAMDEN ROAD AND STRATFORD AND EAST 
LONDON LINE SERVICES BETWEEN HIGHBURY 
AND DALSTON JUNCTION 



TRAINS TO BE STABLED IN PLATFORMS 1 AND 2 
AT STRATFORD



THAMESIDE FREIGHT SERVICES DIVERTED VIA 
THE T&H



ACCESS AVAILABLE TO THE NLL INCLINE



Structures: Highbury Corner

Track PL: Hackney Central Up Follow-up (41600419)
Mtce: Channelsea Jns Tamp

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2022/2906210 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

EA1310
GW103
GW130
GW174

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down and Up 
Atlantic

Down Portsmouth

South London 
Reversible/Down 
South London
Up South London

Up Portsmouth

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 
Reversible/South 
London 
Reversible
Bermondsey 
Reversible
Up Bermondsey 
Spur

Old Kent Road Jn

Crofton Road Jn

Tulse Hill

Peckham Rye Jn

Peckham Rye Jn

Bricklayers Arms Jn

London Bridge

Uttley Jn

Bricklayers Arms Jn

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

London Bridge

South 
Bermondsey Jn

P2022/2909143 THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM 

SERVICES TO USE PLATFORMS 4 AND 5 AT 
LONDON 

BRIDGE UNTIL 0915 SUNDAY



NO ARL SOUTH LONDON LINE SERVICES TO RUN


LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH 

TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA 

WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN



ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP 

PORTSMOUTH TO DOWN PORTSMOUTH VIA 
VC165 AND 

VC376 POINTS



0105 SUN TO 0400 MON

2 PLATFORMS AT LONDON BRIDGE TO BE 
OUTBERTHED - 

TO BE CONFIRMED BY DPPP



GTR TO STABLE IN SMITHFIELD SIDINGS



WORK: London Bridge DU - Track Maintenance

WORK: Capital Delivery - Vic 4 Resignalling

EA1327
SO130
SO510
SO645
SO680

07/05/22

07/05/22

07/05/22

07/05/22

07/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

Up Kent Fast / 8 
Up
7 Reversible / 
Down Kent Fast
11 
Reversible/South 
London 
Reversible
Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down and Up 
Atlantic

Down Portsmouth

Bermondsey 
Reversible
Up Bermondsey 
Spur
South London 
Reversible/Down 
South London
Up South London

Up Portsmouth

Bricklayers Arms Jn

London Bridge

New Cross

Uttley Jn

Old Kent Road Jn

Crofton Road Jn

Tulse Hill

Bricklayers Arms Jn

Peckham Rye Jn

Peckham Rye Jn

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

P2022/2865684 THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND 
5 AT LONDON BRIDGE UNTIL 0915 SUNDAY.



NO ARL SOUTH LONDON LINE SERVICES TO RUN 
ALL DAY SUNDAY.



SOUTH EASTERN VIA LINES 1,2 & 3 AND CANNON 
STREET



ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP PORTSMOUTH TO DOWN 
PORTSMOUTH VIA VC165 AND VC376 POINTS



LONDON BRIDGE PLATFORMS OUTBERTHED TBC
at DPPP



LB Maintenance

EA1327
SO130
SO510
SO680

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2300 Sun

09/05/22

09/05/22

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0300 Mon (46 hrs)

0300 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2905077 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING SPECIAL INSTRUCTION APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

EA1390
SO420

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

08/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

2245 Sat

2245 Sat

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

09/05/22

0305 Mon

0305 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down and Up 
Thames Haven

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Down Bury

Up & Down/Up 
Bury

Pitsea Jn

Thames Haven

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Reedham Jn

Soham

Chippenham Jn

Dagenham Dock

Thames Haven 
Jn

Lowestoft

Oulton Broad 
South

Reedham Jn

Chippenham Jn

Ely Dock Jn

P2022/2906663

P2022/2880069

P2022/2906318

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



ACCESS AVAILABLE TO GRAYS PLATFORM 3 
FROM OCKENDON



E&P: Mark 1 OLE

Track PL: Purfleet Station up Re-Rail Prep 
(41100122)

Maintenance: GE Cyclic Type 129A

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BURY ST EDMUNDS AND 
ELY



4L27/4L28 TO BE RE-TIMED



Sig: Cambridge Area Resignalling (WST1)

EA1390
EA1420

EA1430
EA1470
EA1510

EA1540

08/05/22

08/05/22

09/05/22

09/05/22

09/05/22

09/05/22

07/05/22

07/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Witham C/End

Witham L/End

Braintree

Marks Tey L/End

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Witham

Witham C/End

Witham Jn

Witham L/End

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880669

P2022/2880573

NO TRAINS TO BE STABLED IN DOWN AND UP 
PASSENGER LOOPS AT WITHAM



GE CYCLIC TYPE L

Track S&C: Witham Surveys

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1070

EA1011
EA1012
EA1120
EA1430
EA1744

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

7Week

Page291 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880514 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Up Cambridge/Up 
Fast
Down Fast/Down 
Cambridge
Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Up Passenger 
Loop

Down and Up 
Cambridge

Down and Up 
Passenger Loops

Down and Up 
Sidings

Cheshunt Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

South Tottenham 
East Jn

Chingford

Bishops Stortford

Stansted North Jn

Harlow Town

Bishops Stortford

Bethnal Green 
North Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills 
West Jn

Tottenham South 
Jn

Chingford

Bishops Stortford

Broxbourne Jn

Harlow Town

Bishops Stortford

P2022/2911006

P2022/2906288

PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ONE PLATFORM TO BE AVAILABLE AT LIVERPOOL
STREET FOR ARL ECS OUTSTABLED FROM 
CHINGFORD CS

ISOLATIONS AFFECTING CHINGFORD CARRIAGE 
SIDINGS TO BE WITHDRAWN BY 0400 MON



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



WA CYCLIC TYPE T

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND 
STANSTED AIRPORT AND BETWEEN 
BROXBOURNE AND HERTFORD EAST

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN UP PASSENGER 
LOOP AND UP SIDINGS 1 AND 2 AT BISHOPS 
STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



Track S&C: Bishops Stortford Follow-up

Track PL: Sawbridgeworth Down Core 2 of 2 
(41620021df1)

EA1160
EA1200
EA1280
EA1290

EA1160

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

14/05/22

14/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0350 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

20/06/22

21/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0400 Mon

0100 Sat

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Sidings

Up Passenger 
Loop

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Bishops Stortford

Bishops Stortford

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Bishops Stortford

Bishops Stortford

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2021/2901377

P2021/2900151

P2022/2891259

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

WA CYCLIC TYPE S

EA1160
EA1161
EA1220

EA1160

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

11/12/21

10/01/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Down and Up

Platforms 1-2

Up & Down

Down Sidings

Carriage Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Downham Market

Kings Lynn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Ely North Jn

Kings Lynn

Kings Lynn Jn

Downham Market

Kings Lynn

P2022/2895653

P2022/2906343

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND 
LITTLEPORT



6L31 TO BE RETIMED



WA CYCLIC TYPE S

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND KINGS LYNN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN AND KINGS LYNN CS



TRAINS TO BE STABLED IN PLATFORM KINGS 
LYNN AS PER SECTIONAL APPENDIX SECTION 
2.1.1



MIDDLETON TOWERS FREIGHT TO BE RETIMED



Sig: Level Crossing Life Extensions

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1162
EA1270

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

14/05/22

14/05/22

14/05/22

14/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910488

P2022/2910706

NLL CYCLIC TYPE 8 ROTR

Track S&C: Gospel Oak TOPO Surveys 
(41190123df1)

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910771

P2022/2910876

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903876 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

P2022/2903876 15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sat

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Sussex/London 
Bridge Fast
Up 
Sussex/London 
Bridge Fast
Down 
Sussex/London 
Bridge Slow
Up 
Sussex/London 
Bridge Slow
Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Up London Bridge
Slow/Up Sussex 
Slow
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Down 
Bay/Platform 3
Turnback 
Siding/Platform 5
Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Windmill Bridge Jn

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Sydenham

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

P2022/2883980 SOUTHERN DIVERSIONS VIA PECKHAM RYE



SOUTHERN VICTORIA TO WEST CROYDON / 
LONDON BRIDGE SERVICES TO TERMINATE / 
START BACK FROM CRYSTAL PALACE OR DIVERT
TO BECKENHAM JN



THAMESLINK SERVICES DIVERTED VIA HERNE 
HILL.



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO.

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE.



ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



WORK: London Bridge DU Track Maintenance - 
K09.1

WORK: Croydon DU Track Maintenance - IC07

EA1325
SO510
SO650

14/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0050 Sat

0035 Sun

16/05/22

16/05/22

16/05/22

16/05/22

16/05/22

15/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1425 Sun

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Through Road 
(Perturbation 
Siding)
Down and Up T&H

Down and Up T&H

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Windmill Bridge Jn

Woodgrange Park 
Jn

Woodgrange Park 
Jn

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

South Tottenham 
East Jn

South Tottenham 
East Jn

P2022/2883980

P2022/2906028

P2022/2896585

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN SOUTH TOTTENHAM AND 
BARKING. 

TRAINS TO SHUNT AT S. TOTTENHAM EAST JN 



THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR RETIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



Structures: TAH2 65 Vernon Rd Strengthening

Structures: TAH2 448 Latimer Rd Recon

Structures: TAH2 440 Cranmer Rd Recon

Structures: TAH2 311 Courtenay Rd Strengthening

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 16

EA1370

EA1370

15/05/22

15/05/22

15/05/22

15/05/22

14/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 7  - Continued
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Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2896379 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

EA1370
EA1390
SO420

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

16/05/22

16/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

0305 Mon

0305 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Pitsea Jn

Thames Haven

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Dagenham Dock

Thames Haven 
Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2022/2906664

P2022/2747031

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



ACCESS AVAILABLE TO GRAYS PLATFORM 3 
FROM OCKENDON



E&P: Mark 1 OLE

Track PL: Purfleet Station up Re-Rail Core 1 of 3 
(41100122)

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

EA1390
EA1420

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

15/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Electric

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Stratford Down

Up Passenger 
Loop

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Down and Up 
Clacton
Up and Down 
Avoiding
Down and Up 
Goods

Down and Up 
Main

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Pudding Mill Lane

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Bow Jn

Gas Factory Jn

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Colchester

Colchester C/End

Colchester

Bethnal Green 
East Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Colchester

Colchester Jn

Colchester L/End

Colchester

P2022/2911979

P2022/2880672

c2c SERVICES DIVERTED TO LIVERPOOL STREET
CAPACITY STUDY REQUIRED

GE MAIN LINE TRAINS TO TRAVEL OVER MAIN 
LINES AND TEMPLE MILLS LINES BETWEEN 
BETHNAL GREEN EAST JN AND MARYLAND EAST 
CROSSOVERS



TfL TO NOTE: DLR TO BE CLOSED BETWEEN 
POPLAR AND STRATFORD



ACCESS AVAILABLE TO/FROM EAST HAM DEPOT 
AT C/END

EAST HAM CAR DEPOT TO REMAIN LIVE



NO TRAINS TO BE STABLED ON EAST HAM 
CARRIAGE WASH ROAD AND INLET ROAD

NO TRAINS TO BE STABLED IN GAS FACTORY 
LOOP



Track S&C: Gas Factory Jn Follow-up

E&P: Mark 1 OLE Limehouse follow up

GA TO STABLE TRAINS IN COLCHESTER 
PLATFORMS 5 AND 6, BRIDGE ROAD, SUDBURY 
DOCK 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
LIFTED AT 0630 SUN



GE CYCLIC TYPE M

EA1010
EA1380
EA1400

EA1011
EA1090

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

8Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Bacon Factory 
Curve
Down and Up

Down Goods 
Loop

Down and Up 
Main

Down & Up Goods
Loop

Down and Up

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down & Up Goods
Loop

Sidings

Sidings

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Europa Jn

Haughley Jn

Claydon

Trowse Jn

Stowmarket

Haughley Jn

Claydon

Trowse Jn

Boss Hall Jn

Stowmarket

Barham

Diss

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Boss Hall Jn

Bury St. Edmunds

Claydon

East Suffolk Jn

Stowmarket

Bury St. Edmunds

Claydon

East Suffolk Jn

Europa Jn

Stowmarket 
L/End

Barham

Diss

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

P2022/2880625

P2022/2879812

P2022/2895674

GE CYCLIC TYPE D

GE CYCLIC TYPE 125

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1012
EA1530
EA1744

EA1012
EA1013
EA1530
EA1744

EA1160
EA1280
EA1290

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

20/06/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Up Passenger 
Loop

Down and Up 
Cambridge

Down and Up 
Passenger Loops

Down and Up 
Sidings

Down Sidings

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Bishops Stortford

Stansted North Jn

Harlow Town

Bishops Stortford

Bishops Stortford

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Bishops Stortford

Broxbourne Jn

Harlow Town

Bishops Stortford

Bishops Stortford

P2022/2911708

P2022/2906289

P2021/2901377

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND 
STANSTED AIRPORT AND BETWEEN 
BROXBOURNE AND HERTFORD EAST

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN UP PASSENGER 
LOOP AND UP SIDINGS 1 AND 2 AT BISHOPS 
STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



Track S&C: Bishops Stortford Follow-up

Track PL: Sawbridgeworth Down Follow-up 
(41620021df1)

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1280
EA1290

EA1160

EA1160
EA1161
EA1220

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

21/05/22

21/05/22

21/05/22

21/05/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0350 Mon

0105 Sat

0105 Sat

0105 Sat

0105 Sat

0105 Sat

21/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0100 Sat

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up Passenger 
Loop

Down and Up

Platforms 1-2

Up & Down

Down Sidings

Carriage Sidings

Bishops Stortford

Kings Lynn

Kings Lynn

Middleton Towers 
LC No.6  (TMO) (NR
Boundary)
Downham Market

Kings Lynn

Bishops Stortford

Ely North Jn

Kings Lynn

Kings Lynn Jn

Downham Market

Kings Lynn

P2021/2900151

P2022/2906307

UP PASSENGER LOOP OUT OT USE



ACCESS AVAILABLE BETWEEN BISHOPS 
STORTFORD PLATFORMS AND UP SIDING 1 & 2

NO ACCESS AVAILABLE TO/FROM UP SIDING NO 
1 AT LONDON END



TO BE REPLACED WITH SECTION C ITEM AHEAD 
OF DPPP

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND KINGS LYNN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT KINGS LYNN AND KINGS LYNN CS



TRAINS TO BE STABLED IN PLATFORM KINGS 
LYNN AS PER SECTIONAL APPENDIX SECTION 
2.1.1



MIDDLETON TOWERS FREIGHT TO BE RETIMED



Sig: Level Crossing Life Extensions

EA1160

EA1162
EA1270

10/01/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Down and Up 
Cambridge

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Lea Valley 
Reversible

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve
Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Cripple Sidings

Reverse Siding

Acton Wells Jn

Junction Road Jn

Cheshunt Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Lea Bridge Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Upper Holloway

Kensal Green Jn

Camden Road 
West Jn

Carlton Road Jn

Clapton Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Meridian Water

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Junction Road Jn

Kensal Green Jn

P2022/2906451 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY 

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD - RAIL REPLACEMENT 
ARRANGEMENTS TO BE IN PLACE 



THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD 



Structures: TAH2 Jarrow Road

Track S&C: Gospel Oak Prep (41190123df1)

CD Signalling: NLL Re-signalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0400 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Willesden 
Turnback Siding

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Willesden Junction 
High Level

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2906451

P2022/2910489 NLL CYCLIC TYPE 8 ROTREA1290
EA1300
EA1310
EA1370
LN165
LN3210

21/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910682

P2022/2910730

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 8  - Continued

Page310 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2910877

P2022/2912723

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 



This is an Anglia possession that impacts on 
Western/Midland

EA1310
MD150
MD155
MD160

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907865 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907877 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

23/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up & Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking C/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2022/2905667

P2022/2872895

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

LTS SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 


EAST HAM CARRIAGE SIDINGS ROADS 16 & 20 
(BALLOON ROAD) TO BE CLEAR OF STABLED 
TRAINS AND ISOLATED UNTIL 2200 SUN



EAST HAM CARRIAGE SIDINGS TO BE LIVE FROM 
2200 SUN 513B TO BE LIVE



LUL TO NOTE, DISTRICT LINE TO BE OPEN



LTS CYCLIC TYPE 20

EA1310
GW103
GW130
GW174

EA1380
EA1400

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

22/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

2350 Sat

23/05/22

23/05/22

23/05/22

0305 Mon

0305 Mon

0600 Mon

Possession

Possession

Possession

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down and Up 
Main

Pitsea Jn

Thames Haven

Thetford

Dagenham Dock

Thames Haven 
Jn

Ely North Jn

P2022/2906665

P2022/2906522

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



ACCESS AVAILABLE TO GRAYS PLATFORM 3 
FROM OCKENDON



E&P: Mark 1 OLE

Track PL: Purfleet Station up Re-Rail Core 2 of 3 
(41100122)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND THETFORD



Sig: Level Crossing Life Extensions

EA1390
EA1420

EA1580

22/05/22

22/05/22

21/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0750 Sun

2310 Sun

0140 Mon

0140 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0400 Mon

0750 Sun

0345 Sun

0345 Sun

2310 Sun

0400 Mon

0315 Mon

0315 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Platforms 1-4

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Down and Up 
East Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 1

Platform 3

Down & Up Goods

Reception No.1

Ipswich Upper 
Yard
Arrival Line

Reception No.2-3

Field Sidings 
No.1-2

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Boss Hall Jn

Europa Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Ipswich Goods Jn

P2022/2895706

P2022/2880739

TRAINS TO TRAVEL OVER MAIN/ ELECTRIC LINES 
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-18

NO ACCESS TO/FROM PLATFORMS 1-10 
BETWEEN 0040 AND 0750 SUN AND 2310 SUN 
AND 0400 MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-18 (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 11

TRAINS TO BE STABLED IN PLATFORMS 1, 2 & 4 
AT IPSWICH 

RECEPTION ROAD 1 AND DOWN & UP GOODS TO 
BE CLEAR OF STABLED TRAINS

TRAINS TO BE STABLED IN RECEPTION ROADS 2-
4

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE N

EA1010

EA1011
EA1012
EA1430

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

9Week
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EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Wensum Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2022/2880633 PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS - Section 7
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EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2022/2879104

P2022/2879806

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA/WALTON-ON-THE-NAZE

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED AT CLACTON

ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



GE CYCLIC TYPE 120

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0001 Sat

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

20/06/22

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0950 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Down Sidings

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bishops Stortford

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

Bishops Stortford

P2022/2895716

P2021/2901377

WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0905 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE A

Track PL: TOPO Survey 41610022 - Highams Park 
Level Crossing and 41670022 - Forest Road 
Drainage

Track S&C: TOPO Survey 41690022 - Seven Sisters

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

EA1160
EA1161
EA1220

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

29/05/22

30/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

29/05/22

29/05/22

30/05/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Bypass Road

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2898684 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

Track S&C: Foxton TOPO Surveys (41699922)

EA1161
EA1230
EA1530
LN125

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2912233 NO ARL SERVICE BETWEEN CAMDEN ROAD AND 
RICHMOND AND BETWEEN GOSPEL OAK AND 
BARKING.

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD.



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN



NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3



Track S&C: Gospel Oak Core 1 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
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EAS - Section 7
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EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

P2022/2912487 NO ARL SERVICE BETWEEN CAMDEN ROAD AND 
RICHMOND AND BETWEEN GOSPEL OAK AND 
BARKING. 

ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD. 

FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN,STRATFORD,PRIMROSE 
HILL,CAMDEN JN 

NO TRAINS TO STABLE IN GOSPEL OAK 
PLATFORM 3 



Track S&C: Gospel Oak Core 1 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

28/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910490

P2022/2910683

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910731

P2022/2910878

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

30/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2862013 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

1425 Sun

29/05/22

29/05/22

29/05/22

30/05/22

29/05/22

30/05/22

30/05/22

30/05/22

1425 Sun

1425 Sun

1425 Sun

0300 Mon

1425 Sun

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 7 And 8

Down and Up 
Connecting Line

Down and Up 
Tilbury

Up & Down 
Ockendon

Exchange Sidings

Down and Up 
Thames Haven

Third Line

Down and Up 
Tilbury

Barking

Upney Jn

Pitsea

West Thurrock Jn

Renwick Road Jn

Thames Haven

Grays

Pitsea

Barking

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Chafford Hundred

Renwick Road Jn

Thames Haven 
Jn

West Thurrock Jn

Dagenham Dock

P2022/2872893 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
CHAFFORD HUNDRED AND LEIGH-ON-SEA VIA 
GRAYS



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUNDAY

NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/ THAMES 
GATEWAY 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P.2.1b BETWEEN OCKENDON & 
CHAFFORD HUNDRED  (NETWORK RAIL STAFF 
REQUIRED)

HANDSIGNALLER\PLB BOARD & DETS REQUIRED 
AT UR863



LTS CYCLIC TYPE 5D

Track PL: Walton Common RDT

EA1390
EA1410
EA1420

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 9  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

2245 Sun

30/05/22

30/05/22

30/05/22

0305 Mon

0305 Mon

0610 Mon

Possession

Possession

Possession

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Pitsea Jn

Thames Haven

Saxmundham

Dagenham Dock

Thames Haven 
Jn

Westerfield Jn

P2022/2906666

P2022/2880722

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



ACCESS AVAILABLE TO GRAYS PLATFORM 3 
FROM OCKENDON



E&P: Mark 1 OLE

Track PL: Purfleet Station up Re-Rail Core 3 of 3 
(41100122)

GE CYCLIC TYPE ESK1

EA1390
EA1420

EA1430

29/05/22

29/05/22

29/05/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2022/2879770

P2022/2879777

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

10Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Down Sidings

Trowse Swing 
Bridge

Norwich

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2022/2880706

P2022/2879099

GA TO STABLE 2 X 12 CAR CLASS 745 INTERCITY 
SETS IN PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED IF REQUIRED



EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0250 TO 0650 SUN


ISOLATION OF CROWN POINT PERMITTED 0255 
TO 0600 SUN ONLY 

ISOLATION OF NORWICH STATION TO BE LIFTED 
BY 0600 SUN 



GE CYCLIC TYPE F

TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1 

NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

EA1012
EA1013
EA1470
EA1580

EA1120

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0001 Sat

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

20/06/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Lea Valley 
Reversible

Down and Up Lea 
Curve

Platforms 11-12

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down Sidings

Channelsea North 
Jn

Temple Mills East Jn

Meridian Water

High Meads Jn

Stratford

Coppermill Jn

Ruckholt Rd Jn

Bishops Stortford

High Meads Jn

Lea Bridge Jn

Lea Jn

Stratford

Stratford Central 
Jn East

Temple Mills 
West Jn

Bishops Stortford

P2022/2895744

P2021/2901377

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN


GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



WA CYCLIC TYPE K

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1160
EA1280
EA1340
EA1350

EA1160
EA1161
EA1220

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

06/06/22

06/06/22

07/06/22

06/06/22

06/06/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0400 Mon

0400 Mon

0500 Tue

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham South 
Curve
Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Cheshunt Jn

Lea Bridge Jn

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

Junction Road Jn

Kensal Green Jn

Clapton Jn

Meridian Water

South Tottenham 
East Jn

Temple Mills 
West Jn

P2022/2912344 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY ON SAT AND SUN

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD ON SAT, SUN AND MON - RAIL 
REPLACEMENT ARRANGEMENTS TO BE IN PLACE




THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD FRI, SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

07/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0500 Tue

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Down and Up T&H

Single

Up Reception

Down and Up City

Down and Up 
New Line

Down and Up 
High Level Goods

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
Cambridge

Platform 3

Lea Valley 
Reversible

Down and Up 
Temple Mills

Reception Line

Temple Mills Loop

Acton Wells Jn

Junction Road Jn

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Cheshunt Jn

Gospel Oak

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Kensal Green Jn

Clapton Jn

Gospel Oak

Meridian Water

Temple Mills 
West Jn

P2022/2912472 GA WEST ANGLIA SERVICES TO BE DIVERTED VIA
SOUTHBURY ON SAT AND SUN

TRAINS MEETING REQUIRED 



NO ARL SERVICES BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN RICHMOND AND 
CAMDEN ROAD ON SAT, SUN AND MON - RAIL 
REPLACEMENT ARRANGEMENTS TO BE IN PLACE




THAMESIDE FREIGHT SERVICES TO BE DIVERTED
VIA FOREST GATE JN / STRATFORD AND THE NLL 


WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL 



NO TRAINS TO BE STABLED IN GOSPEL OAK 
PLATFORM 3 



ARL TO STABLE IN PLATFORMS 1 AND 2 AT 
STRATFORD



ORIENT WAY ECS TO RUN VIA BOW JN AND 
STRATFORD FRI, SAT AND SUN NIGHT



Track S&C: Gospel Oak Core 2 of 2 (41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1290
EA1300
EA1310
EA1370
LN165
LN3210
MD150
MD155
MD160

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910491

P2022/2910684

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910732

P2022/2910879

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

06/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0115 Sun

0115 Sun

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0625 Sun

0625 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down and Up 
Tilbury

Down and Up 
Thames Haven

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Pitsea Jn

Thames Haven

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Grays C/End

Thames Haven 
Jn

P2022/2906211

P2022/2906523

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

Track PL: Walton Common Prep

EA1310
GW103
GW130
GW174

EA1390

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

2330 Sun

2330 Sun

2350 Sat

2350 Sat

2350 Sat

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

06/06/22

06/06/22

05/06/22

05/06/22

05/06/22

0955 Sun

0910 Sun

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

0525 Mon

0525 Mon

0750 Sun

0750 Sun

0750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Possession

Possession

Possession

Possession

Possession

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Bury St. Edmunds

Chippenham Jn

Munceys LC

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham

Chippenham Jn

P2022/2908907

P2022/2880770

P2022/2891185

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

WA CYCLIC TYPE R

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430

EA1530
EA1540

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

06/06/22

06/06/22

06/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

05/06/22

0500 Mon

0500 Mon

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Chippenham Jn

Munceys LC

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Chippenham Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2891232

P2022/2891164

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

05/06/22

05/06/22

05/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

04/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 10  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0635 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0830 Sun

0830 Sun

0635 Sun

0830 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Shenfield Jn

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Shenfield Jn

Shenfield L/End

Shenfield L/End

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2022/2887707

P2022/2880055

SOUTHEND LINE SERVICES TO RUN VIA 
PLATFORMS 4&5 AT SHENFIELD AND THE 
SOUTHEND LOOP



0635 TO 0830 SUN, MAIN LINE SERVICES TO RUN 
VIA THE CHELMSFORD LOOP AND PLATFORMS 4 
& 5 AT SHENFIELD



GE CYLIC TYPE 15A

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN



GE CYCLIC TYPE A

EA1011
EA1050

EA1011
EA1070
EA1080

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

11Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0100 Sun

0100 Sun

0100 Sun

0130 Sun

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0725 Sun

0725 Sun

0725 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Down and Up 
Main

Platforms 2 and 4

Shunt Neck

Down and Up 
Main

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Ipswich

Ipswich

Ipswich

Trowse Jn

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Halifax Jn

Ipswich

Ipswich

Diss L/End

P2022/2880112

P2022/2880691

P2022/2879927

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

GA TO STABLE IN PLATFORMS 1 AND 2 AND 
DOWN & UP GOODS AT IPSWICH 

NO TRAINS TO BE STABLED IN PLATFORMS 3 
AND 4 AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION ROADS 
2 AND 3 AT IPSWICH

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

GA TO STABLE IN PLATFORMS 1 AND 2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1070
EA1080

EA1011
EA1012

EA1012

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0100 Sat

0100 Sat

0100 Sat

0100 Sat

0001 Sat

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

20/06/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0400 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Southend

Platforms 1-2

Up Southend

Down Sidings 
North
Down Sidings 
South

Up Passenger 
Loop

Down and Up 
Cambridge

Down and Up 
Passenger Loops

Down and Up 
Sidings

Down Sidings

Southend Victoria

Southend Victoria

Hockley

Southend Victoria

Bishops Stortford

Stansted North Jn

Harlow Town

Bishops Stortford

Bishops Stortford

Hockley

Southend Victoria

Southend Victoria
L/End

Southend Victoria

Bishops Stortford

Broxbourne Jn

Harlow Town

Bishops Stortford

Bishops Stortford

P2022/2895702

P2022/2906290

P2021/2901377

DOWN TRAINS TO TRAVEL OVER UP BI-
DIRECTIONAL LINE BETWEEN HOCKLEY AND 
SOUTHEND VICTORIA



TRAINS TO BE RE-PLATFORMED



NO TRAINS TO BE STABLED IN PLATFORMS 1 -2 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 3-4 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 6

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND 
STANSTED AIRPORT AND BETWEEN 
BROXBOURNE AND HERTFORD EAST

 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LIVERPOOL STREET AND 
STANSTED AIRPORT FOR AIRPORT SERVICES



NO ACCESS TO HARLOW SIDINGS 



NO TRAINS TO BE STABLED IN UP PASSENGER 
LOOP AND UP SIDINGS 1 AND 2 AT BISHOPS 
STORTFORD 



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT AS REQUIRED 



Track S&C: Bishops Stortford Follow-up

Track PL: Sawbridgeworth Down Follow-up 
(41620021df1)

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1050

EA1160

EA1160
EA1161
EA1220

12/06/22

12/06/22

12/06/22

12/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0030 Sun

0030 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Platform 3

Down and Up

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Ely Dock Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Cambridge North

P2022/2891282

P2022/2905192

WA CYCLIC TYPE S

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
ELY

TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE***



CD Signalling: Cambridge Area 2

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1161

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0340 Mon

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Platforms 1-3

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

Bethnal Green 
North Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

P2022/2906672 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, RICHMOND AND CAMDEN ROAD AND 
BETWEEN LIVERPOOL STREET AND ENFIELD 
TOWN/CHESHUNT VIA SOUTHBURY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3

LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE



Track S&C: Gospel Oak Follow-up (41190123df1)

Track S&C: Seven Sisters Prep (41690022)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1170
EA1290
EA1300
EA1310
EA1370
LN165

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
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EAS - Section 7
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EAS_V1_2022

0200 Sat

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0340 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Graham Road 
Curve

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Navarino Road Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2906672

P2022/2912467

P2022/2910429

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2862013 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU - Track Maintenance IC09

Works Delivery -@ Kensington Olympia

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903877 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued

Page345 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

P2022/2903877 12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

12/06/22

12/06/22

13/06/22

13/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

12/06/22

12/06/22

13/06/22

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2022/2875355 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 1



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

2300 Sun

13/06/22

13/06/22

12/06/22

12/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0300 Mon (46 hrs)

0300 Mon (46 hrs)

2300 Sun (46 hrs)

2300 Sun (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

0300 Mon (46 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down and Up 
Tilbury

Down Goods

Down Ripple Lane
Chord
Up Ripple Lane 
Chord
FMC Connecting 
Line
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Purfleet

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2905141 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS-PURFLEET-
RAINHAM-UPMINSTER



NO ACCESS TO/FROM DAGENHAM DOCK 
SIDINGS.

OUTSTABLING REQUIRED FOR ALL SIDINGS 
WITHIN POSSESSION AS BELOW:

DN THROUGH SIDING, STORA SIDINGS, H7 & H8 
SIDINGS

EXCHANGE SIDINGS 1-3

RIPPLE LANE YARD SIDING 1-3

RIPPLE LANE WEST YARD SIDINGS 1-4.

NO ACCESS TO/FROM RIPPLE LANE SIDINGS

ACCESS AVAILABLE TO/FROM PURFLEET LONG 
SIDING SPECIAL INSTRUCTION APPLIES.

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN.



TfL Barking Riverside Extension

EA1390
SO420

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

12/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0115 Sun

0115 Sun

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0305 Mon

0305 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down and Up 
Felixstowe

Single

Trimley Loop

Single

Up & Down 
Felixstowe Single

Pitsea Jn

Thames Haven

Derby Road

Felixstowe Beach

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Dagenham Dock

Thames Haven 
Jn

Derby Road

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2022/2906667

P2022/2905142

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



ACCESS AVAILABLE TO GRAYS PLATFORM 3 
FROM OCKENDON



E&P: Mark 1 OLE

Track PL:  Purfleet Station Up Re-Rail Follow-up 
(41100122)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND FELIXSTOWE



Track PL: Levington Drainage Core 1 of 2 (41270022)

EA1390
EA1420

EA1440
EA1450
EA1460

12/06/22

12/06/22

11/06/22

11/06/22

11/06/22

11/06/22

11/06/22
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0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

2250 Sat

2250 Sat

2250 Sat

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

West Curve

Down and Up

Down Goods No.1
and 2
Up Goods No.1

Up Reception

Acle

Yarmouth

Reedham Swing 
Bridge

Yarmouth

Yarmouth

Ely West Jn

Peterborough East 
Jn

March

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Reedham Jn

Yarmouth

Ely North Jn

March

P2022/2880006

P2022/2905185

GE CYCLIC TYPE 129

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY 
FOR XC TRAINS, GA AND EMR



CD Signalling: Level Crossings life extension

EA1470
EA1500
EA1510

EA1550
EA1560

13/06/22

13/06/22

13/06/22

13/06/22

13/06/22

11/06/22

11/06/22

11/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 11  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0120 Mon

0120 Mon

0120 Mon

0125 Mon

0125 Mon

0125 Mon

19/06/22

19/06/22

20/06/22

19/06/22

20/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0600 Sun

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platform 13-17

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Platforms 5-12

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

P2022/2895657 TRAINS TO TRAVEL OVER MAIN/ SUBURBAN 
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-12



TRAINS TO BE STABLED AS REQUIRED IN 
LIVERPOOL STREET PLATFORMS 1-17 AS 
REQUIRED (SECTIONAL APPENDIX SECTION 2 2.1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-17
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

12Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2022/2880120 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

P2022/2880207 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0001 Sat

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0400 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Sidings 
Possession

Up Southend

Platforms 3-4

Down Southend

Up Sidings North

Up Sidings South

Down Sidings

Hockley

Southend Victoria

Southend Victoria

Southend Victoria

Bishops Stortford

Southend Victoria

Hockley

Southend Victoria

Bishops Stortford

P2022/2895688

P2021/2901377

TRAINS TO TRAVEL OVER DOWN BI-DIRECTIONAL
LINE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA



NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 7

NO ACCESS TO/FROM DOWN SIDINGS AT 
BISHOPS STORTFORD



NO TRAINS TO STABLE IN BISHOPS STORTFORD 
DOWN SIDINGS (TAMPER SIDINGS)



BLOCKADE IN CONNECTION WITH BISHOPS 
STORTFORD TRACK S&C WORK



Track S&C: Bishops Stortford S&C

EA1050

EA1160
EA1161
EA1220

18/06/22

18/06/22

18/06/22

18/06/22

11/12/21

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0545 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0820 Sun

0230 Sun

0820 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0820 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up

Down Goods 
Loop

Through Line

Down Slow

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Up & Down 
Newmarket

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Through Line

Platforms 1,4,5 & 
6
Down Goods 
Loop
Platform Line

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Platform 3

Up & Down 
Newmarket

Cambridge North

Ely Dock Jn

Ely North Jn

Cambridge

Ely Dock Jn

Laundry Lane AOCL
and B

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge North

Laundry Lane AOCL
and B

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

P2022/2895731

P2022/2895751

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1161
EA1530

EA1161
EA1530

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0030 Sun

0030 Sun

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down and Up

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Down and Up 
Tottenham

Platforms 1-3

Platform 3

Down and Up T&H

Harringay Curve

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Cambridge North

Ely Dock Jn

Cheshunt Jn

Enfield Town

Junction Road Jn

Enfield Town

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Cambridge North

Bethnal Green 
North Jn

Bury Street Jn

Carlton Road Jn

Enfield Town

Gospel Oak

Gospel Oak Jn

Harringay Jn

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2905265

P2022/2906674

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
ELY

TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE***



CD Signalling: Cambridge Area Re-signalling (WST 
3,4)

NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters core 1 of 2 (41690022)

EA1161

EA1170
EA1290
EA1300
EA1370
LN165

19/06/22

19/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2912468 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907878 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907866 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

P2022/2905668

P2022/2905286

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

EA1310
GW103
GW130
GW174

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

0105 Sun

0105 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up 
Main

Down and Up 
Connecting Line

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Upminster L/End

Upney Jn

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Reedham Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

Barking

Barking Tilbury 
Line Jn East

Lowestoft

Oulton Broad 
South

Reedham Jn

P2022/2911213

P2022/2905222

P2022/2880070

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 1



2330 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0600 SUN

NO BOOKED TRAFFIC.



0600 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY UNDER SINGLE LINE 
WORKING ARRANGEMENTS OVER THE DOWN 
FAST LINE TO/FROM RADLETT JN. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

C2C SERVICES DIVERTED VIA RAINHAM AND 
OCKENDON

ACCESS TO BE AVAILABLE TO/FROM DOWN 
PLATFORM AT UPMINSTER FOR C2C SERVICES



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BARKING TO UPMINSTER



Track PL: Re-rail Dagenham Heathway Prep

Maintenance: GE Cyclic Type 129A

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

EA1380

EA1430
EA1470
EA1510

18/06/22

18/06/22

18/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

19/06/22

20/06/22

20/06/22

20/06/22

20/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2250 Sat

2250 Sat

2250 Sat

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

20/06/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Felixstowe

Single

Trimley Loop

Single

Up & Down 
Felixstowe Single

West Curve

Down and Up

Down Goods No.1
and 2
Up Goods No.1

Up Reception

Derby Road

Felixstowe Beach

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Ely West Jn

Peterborough East 
Jn

March

Derby Road

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Ely North Jn

March

P2022/2905164

P2022/2905203

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND FELIXSTOWE



Track PL: Levington Drainage Core 2 of 2 (41270022)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY 
FOR XC TRAINS, GA AND EMR



CD Signalling: Level Crossings life extension

EA1440
EA1450
EA1460

EA1550
EA1560

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

18/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 12  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Witham C/End

Witham L/End

Braintree

Marks Tey L/End

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Witham

Witham C/End

Witham Jn

Witham L/End

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880741

P2022/2880574

GE CYCLIC TYPE L

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1070

EA1011
EA1012
EA1120
EA1430
EA1744

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

13Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880515 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0600 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0900 Sun

0900 Sun

0900 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Cambridge

Down and Up 
Southbury

Bishops Stortford

Broxbourne

Hertford East

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Hertford East

Bishops Stortford 
L/End

Cheshunt Jn

Bishops Stortford

Broxbourne

Broxbourne Jn

Bury Street Jn

Cheshunt

Harlow Mill

Harlow Town

Hertford East

Tottenham Hale

Cheshunt Jn

P2022/2895680 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESHUNT AND BISHOPS 
STORTFORD/HERTFORD EAST AND BETWEEN 
LIVERPOOL STREET AND STANSTED AIRPORT



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0600 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

WA CYCLIC TYPE G

EA1160
EA1190
EA1210

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2891283 WA CYCLIC TYPE SEA1161
EA1162
EA1540
EA1550
EA1560
EA1580

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0030 Sun

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Down and Up

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Ely Dock Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Cambridge North

P2022/2895654

P2022/2905255

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND 
LITTLEPORT



6L31 TO BE RETIMED



WA CYCLIC TYPE S

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
ELY

TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE***



CD Signalling: Cambridge Area Re-signalling (WST 
3,4)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1161

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Down and Up 
Tottenham

Platforms 1-3

Platform 3

Down and Up T&H

Harringay Curve

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Cheshunt Jn

Enfield Town

Junction Road Jn

Enfield Town

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Bethnal Green 
North Jn

Bury Street Jn

Carlton Road Jn

Enfield Town

Gospel Oak

Gospel Oak Jn

Harringay Jn

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

P2022/2912386 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters core 2 of 2 (41690022)

EA1170
EA1290
EA1300
EA1370
LN165

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

2315 Sun

2315 Sun

2315 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

27/06/22

27/06/22

27/06/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Platforms 1-3

Down and Up 
Chingford

Carriage Sidings

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Chingford

Chingford

Chingford

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Chingford

Clapton Jn

Chingford

P2022/2912469

P2022/2911007

NLL CYCLIC TYPE 7A (ROTR)

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ONE PLATFORM TO BE AVAILABLE AT LIVERPOOL
STREET FOR ARL ECS OUTSTABLED FROM 
CHINGFORD CS

ISOLATIONS AFFECTING CHINGFORD CARRIAGE 
SIDINGS TO BE WITHDRAWN BY 0400 MON



WA CYCLIC TYPE T

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1200

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

0035 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Down and Up T&H

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Woodgrange Park 
Jn

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

South Tottenham 
East Jn

P2022/2907812

P2022/2908001

P2022/2896586

SWR: 2S14 TO DIVERT VIA TWICKENHAM



TRACK MAINTENANCE: FW06

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 16

EA1330
SW230
SW240

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

EA1370

26/06/22

26/06/22

26/06/22

26/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sat

0100 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

2250 Sat

2250 Sat

2250 Sat

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

0450 Mon

0450 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Connecting Line

Down and Up 
Felixstowe

Single

Trimley Loop

Single

Up & Down 
Felixstowe Single

Platforms 1-2

Up & Down

Down Platform

Down and Up

Down and Up/Up 
& Down

West Curve

Down and Up

Down Goods No.1
and 2
Up Goods No.1

Up Reception

Upminster L/End

Upney Jn

Derby Road

Felixstowe Beach

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Ely West Jn

Peterborough East 
Jn

March

Barking

Barking Tilbury 
Line Jn East

Derby Road

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

Ely North Jn

March

P2022/2905244

P2022/2905143

P2022/2880052

P2022/2905209

C2C SERVICES DIVERTED VIA RAINHAM AND 
OCKENDON

ACCESS TO BE AVAILABLE TO/FROM DOWN 
PLATFORM AT UPMINSTER FOR C2C SERVICES



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BARKING TO UPMINSTER



Track PL: Dagenham Heathway Core 1 of 2

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND FELIXSTOWE



Track PL: FEL branch

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH/CROWN POINT VIA RECEPTION ROADS


GE CYCLIC TYPE 132

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY 
FOR XC TRAINS, GA AND EMR



FREIGHT SERVICES TO BE DIVERTED VIA 
COLCHESTER, GE MAIN LINE, NORTH LONDON 
LINE AND EAST COAST OR WEST COAST MAIN 
LINE.

NO ACCESS AVAILABLE TO/FROM MIDDLETON 
TOWERS



CD Signalling: Level Crossings life extension

EA1380

EA1440
EA1450
EA1460

EA1470
EA1480
EA1490

EA1550
EA1560

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

25/06/22

27/06/22

27/06/22

27/06/22

27/06/22

27/06/22

25/06/22

25/06/22

25/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 13  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2022/2747032 TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

26/06/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743059
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Down and Up 
Clacton
Up and Down 
Avoiding
Down and Up 
Goods

Down and Up 
Main

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down & Up Goods
Loop

Sidings

Sidings

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Colchester

Colchester C/End

Colchester

Haughley Jn

Claydon

Trowse Jn

Boss Hall Jn

Stowmarket

Barham

Diss

Colchester

Colchester Jn

Colchester L/End

Colchester

Bury St. Edmunds

Claydon

East Suffolk Jn

Europa Jn

Stowmarket 
L/End

Barham

Diss

P2022/2880673

P2022/2879813

GA TO STABLE TRAINS IN COLCHESTER 
PLATFORMS 5 AND 6, BRIDGE ROAD, SUDBURY 
DOCK 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
LIFTED AT 0630 SUN



GE CYCLIC TYPE M

GE CYCLIC TYPE 125

EA1011
EA1090

EA1012
EA1013
EA1530
EA1744

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

14Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0015 Sun

0015 Sun

0220 Sun

0220 Sun

0220 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0745 Sun

0745 Sun

1000 Sun

1000 Sun

1000 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up 
Main

Down and Up 
Southend

Platforms 1-4

Down Sidings 
North
Down Sidings 
South
Washer Road

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Haughley Jn

Diss L/End

Southend Victoria

Southend Victoria

Southend Victoria

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Bury St. Edmunds

Stowmarket 
C/End

Hockley

Southend Victoria

Southend Victoria

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

P2022/2880628

P2022/2895711

P2022/2895675

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STOWMARKET AND 
NORWICH 

2330 SAT LST-NRW TO BE REPLACED BY ROAD 
TRANSPORT BETWEEN IPSWICH AND NORWICH



GA TO STABLE IN PLATFORMS 1,2 AND 4 AT 
IPSWICH 

FLIM TO STABLE IN RECEPTION ROADS 2-3 AT 
IPSWICH



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



0652 NORWICH TO LIVERPOOL ST SERVICE TO 
START FROM IPSWICH



GE CYCLIC TYPE D DISRUPTIVE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA.

TRAINS TO SHUNT AT HOCKLEY C/END, 4 CAR 
321 or 5 CAR 720 ONLY(376BC TO BE LIVE)

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; L603, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11

NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND VICTORIA



ISOLATION OF SOUTHEND VICTORIA STATION 
AND CS TO BE LIFTED AT 1000 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT SOUTHEND VICTORIA CS



GE CYCLIC TYPE 14

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1012
EA1530

EA1050

EA1160
EA1280
EA1290

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0030 Sun

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Ely Dock Jn

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Cambridge North

P2022/2911709

P2022/2905268

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
ELY

TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE***



CD Signalling: Cambridge Area Re-signalling (WST 
3,4)

EA1160
EA1280
EA1290

EA1161

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Reverse Siding

Willesden 
Turnback Siding

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Southbury/Up 
Suburban
Down and Up 
Enfield

Platforms 1-3

Acton Wells Jn

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Kensal Green Jn

Willesden Junction 
High Level

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Camden Road 
West Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Kensal Green Jn

Mitre Bridge Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Kensal Green Jn

Upper Holloway

Bethnal Green 
North Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

P2022/2912423 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, RICHMOND AND CAMDEN ROAD AND 
BETWEEN LIVERPOOL STREET AND ENFIELD 
TOWN/CHESHUNT VIA SOUTHBURY

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



TRAINS TO BE OUTSTABLED FROM GOSPEL OAK 
BAY PLATFORM 3



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE



Track S&C: Seven Sisters S&C Follow Up (41690022)
Track S&C: Gospel Oak Jn S&C 6wk Follow-up 
(41190123df1)

CD Signalling: NLL Resignalling

CD E&P: Stray current works

EA1170
EA1290
EA1300
EA1310
EA1370
LN165

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

2300 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Graham Road 
Curve

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Navarino Road Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912423

P2022/2908973

P2022/2908997

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

02/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2862015 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU - TRACKMAINTENANCE IC09

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew Branch

Up Kew Branch

Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Feltham Jn

Whitton Jn

Old Kew Jn

South Acton Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Barnes Jn

Hounslow Jn

Kew East Jn

New Kew Jn

P2022/2906212

P2022/2907848

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

TRACK MAINTENANCE: FW06

EA1310
GW103
GW130
GW174

EA1330
SW230
SW240

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 14  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

2055 Sat

0105 Sun

0105 Sun

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

04/07/22

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

2210 Sun

0450 Mon

0450 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Acton 
Branch

Down and 
Up/Down and Up 
Goods
Down and Up 
Cricklewood
Up and Down 
South West

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down 
Branch

Down and Up 
Main

Down and Up 
Connecting Line

Down and Up 
Felixstowe

Single

Trimley Loop

Single

Up & Down 
Felixstowe Single

Territory Boundary 
(MD170 with Anglia)

Dudding Hill Jn

West London Jn 
(Willesden)

Brent Curve Jn

Cricklewood Curve 
Jn

Neasden South Jn

Upminster L/End

Upney Jn

Derby Road

Felixstowe Beach

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Acton Canal 
Wharf Jn

Acton Wells Jn

Dudding Hill Jn

Neasden Jn

Barking

Barking Tilbury 
Line Jn East

Derby Road

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2022/2908021

P2022/2905246

P2022/2905165

CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NEASDEN JUNCTION/DUDDING HILL AND ACTON 
CANAL WHARF SIGNAL BOXES TO REMAIN OPEN


THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON EAST MIDLANDS / WESTERN / NW&C



CD Signalling: NLL Re-Signalling

C2C SERVICES DIVERTED VIA RAINHAM AND 
OCKENDON

ACCESS TO BE AVAILABLE TO/FROM DOWN 
PLATFORM AT UPMINSTER FOR C2C SERVICES



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BARKING TO UPMINSTER



Track PL: Re-rail Dagenham Heathway Follow-up

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND FELIXSTOWE



Track PL: FEL branch

EA1360
LN3219
LN3222
MD167
MD170
MD701
MD715

EA1380

EA1440
EA1450
EA1460

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

03/07/22

03/07/22

02/07/22

02/07/22

02/07/22

02/07/22

02/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
East Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 1

Platform 3

Down & Up Goods

Reception No.1

Ipswich Upper 
Yard
Arrival Line

Reception No.2-3

Field Sidings 
No.1-2

Boss Hall Jn

Europa Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Ipswich Goods Jn

P2022/2880740 TRAINS TO BE STABLED IN PLATFORMS 1, 2 & 4 
AT IPSWICH 

RECEPTION ROAD 1 AND DOWN & UP GOODS TO 
BE CLEAR OF STABLED TRAINS

TRAINS TO BE STABLED IN RECEPTION ROADS 2-
4

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE N

EA1011
EA1012
EA1430

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

15Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Wensum Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2022/2880559 PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2022/2879105

P2022/2879823

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA/WALTON-ON-THE-NAZE

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED AT CLACTON

ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



GE CYCLIC TYPE 120

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

P2022/2895717 WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0905 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE A

Track PL:  Highams Park Level Crossing RDT 
(41610022)

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

10/07/22

11/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

10/07/22

11/07/22

0850 Sun

0225 Mon

0850 Sun

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0850 Sun

0225 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Down Bury

Down and Up

Up Platform 
Loop/Up Goods 
Loop
Down Goods 
Loop
Up & Down/Up 
Bury

Up & Down Ely 
West Curve

Down and Up

Down and Up 
Main

Up Reception

Down Goods No.1
and 2
Up Goods No.1

Down Chesterton 
Jn Yard/Sidings

Down and Up

Cambridge North

Soham

Queen Adelaide LC 
(AHBC-X) 
(ELR:BGK/LOR:EA1
162)
Ely

Chippenham Jn

Ely West Jn

Kings Dyke

Thetford

March

Chesterton Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:BGK/LOR:EA1
162)

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

March

Chesterton Jn

Cambridge North

P2022/2912509 GA: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
THETFORD AND BETWEEN BURY ST EDMUNDS 
AND PETERBOROUGH

XC: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
PETERBOROUGH

GTR: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET



TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE FROM 0850 SUN***

FREIGHT SERVICES TO BE DIVERTED VIA 
COLCHESTER, GE MAIN LINE, NORTH LONDON 
LINE AND EAST COAST OR WEST COAST MAIN 
LINE. 

NO ACCESS AVAILABLE TO/FROM MIDDLETON 
TOWERS



CD Signalling: Cambridge Area Re-signalling (WST 
3,4)

EA1161
EA1162
EA1240
EA1540
EA1550
EA1560
EA1580

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910492

P2022/2910664

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2912689

P2022/2910777

ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

NLL CYCLIC TYPE 9 ROTR

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

EA1310
MD150
MD155
MD160

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2910919

P2022/2862015

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

03/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2912724 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903900 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0115 Sat

0115 Sat

0115 Sat

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

11/07/22

11/07/22

11/07/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Westbound 
District Line
Eastbound District
Line
Platforms 3-7

Down and Up 
Richmond

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Gunnersbury Jn

Richmond

Richmond

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Network Rail / 
LUL (District Line)
Boundary

Richmond

South Acton Jn

P2022/2903900

P2022/2905349 LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL SERVICES



CD Signalling: NLL Re-Signalling

EA1310

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

09/07/22

09/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued

Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tilbury

Down Goods

Up & Down Loop

Exchange Sidings

Goods 
Connecting Line

Up Goods

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Purfleet Long 
Sidings

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Pitsea

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Ockendon C/End

Renwick Road Jn

Ripple Lane

Barking Tilbury Line 
Jn East

Thames Haven

Grays

West Thurrock Jn

Ripple Lane

Ripple Lane West 
Yard

Barking Tilbury 
Line Jn East

Ockendon L/End

Renwick Road Jn

Ripple Lane

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Thames Haven 
Jn

Upminster

Purfleet

Ripple Lane

Ripple Lane West
Yard

P2022/2896472 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
UPMINSTER AND PITSEA VIA OCKENDON



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE/ 
DAGENHAM DOCK/PURFLEET/TILBURY 
RAILPORT/ THAMES GATEWAY 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING



ISOLATION OF EXCHANGE SIDINGS TO BE 
HANDED BACK AT 2300 SUN



LTS CYCLIC TYPE 5A

EA1390
EA1410
EA1420
SO420

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2245 Sun

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

11/07/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0610 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Platform 3

Up & Down Loop

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Down and Up 
Felixstowe

Single

Trimley Loop

Single

Up & Down 
Felixstowe Single

Pitsea Jn

Grays

Ockendon

Thames Haven

Grays

Upminster

Saxmundham

Derby Road

Felixstowe Beach

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Dagenham Dock

Grays

Ockendon

Thames Haven 
Jn

Upminster

Westerfield Jn

Derby Road

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2022/2908326

P2022/2880723

P2022/2905166

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

Track: Walton Common Up Surveys

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

GE CYCLIC TYPE ESK1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND FELIXSTOWE



Track PL: FEL branch

EA1390
EA1420

EA1430

EA1440
EA1450
EA1460

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

10/07/22

09/07/22

09/07/22

09/07/22

09/07/22

09/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 15  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0130 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Marks Tey L/End

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Witham C/End

P2022/2879846

P2022/2879850

P2022/2905381

NO TRAINS TO BE STABLED IN DOWN AND UP 
PASSENGER LOOPS AT WITHAM



GE CYCLIC TYPE 127

Track S&C: Witham Surveys

GE CYCLIC TYPE 127

PL Track: Church St. (Kelvedon) TOPO Survey

EA1011
EA1070

EA1011
EA1070

EA1011

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

16Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Trowse Swing 
Bridge

Norwich

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

P2022/2880728

P2022/2879095

GA TO STABLE 2 X 12 CAR CLASS 745 INTERCITY 
SETS IN PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED IF REQUIRED



EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0250 TO 0650 SUN


ISOLATION OF CROWN POINT PERMITTED 0255 
TO 0600 SUN ONLY 

ISOLATION OF NORWICH STATION TO BE LIFTED 
BY 0600 SUN 



GE CYCLIC TYPE F

TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1 

ISOLATION TO BE WITHDRAWN AT 0645 SUN 



GE CYCLIC TYPE 117

EA1012
EA1013
EA1470
EA1580

EA1120

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Lea Valley 
Reversible

Down and Up Lea 
Curve

Platforms 11-12

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Channelsea North 
Jn

Temple Mills East Jn

Meridian Water

High Meads Jn

Stratford

Coppermill Jn

Ruckholt Rd Jn

High Meads Jn

Lea Bridge Jn

Lea Jn

Stratford

Stratford Central 
Jn East

Temple Mills 
West Jn

P2022/2895745 NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN


GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



WA CYCLIC TYPE K

EA1160
EA1280
EA1340
EA1350

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0850 Sun

17/07/22

18/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

17/07/22

18/07/22

0850 Sun

0225 Mon

0850 Sun

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0225 Mon

0850 Sun

0225 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Down Bury

Down and Up

Up Platform 
Loop/Up Goods 
Loop
Down Goods 
Loop
Up & Down/Up 
Bury

Up & Down Ely 
West Curve

Down and Up

Down and Up 
Main

Up Reception

Down Goods No.1
and 2
Up Goods No.1

Down Chesterton 
Jn Yard/Sidings

Down and Up

Cambridge North

Soham

Queen Adelaide LC 
(AHBC-X) 
(ELR:BGK/LOR:EA1
162)
Ely

Chippenham Jn

Ely West Jn

Kings Dyke

Thetford

March

Chesterton Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:BGK/LOR:EA1
162)

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

March

Chesterton Jn

Cambridge North

P2022/2907577 GA: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
THETFORD AND BETWEEN BURY ST EDMUNDS 
AND PETERBOROUGH

XC: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
PETERBOROUGH

GTR: RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE NORTH AND 
DOWNHAM MARKET



TRAINS TO TERMINATE IN PLATFORMS 2 AND 3 
AT CAMBRIDGE NORTH

***SECTION 426K TO BE LIVE FROM 0850 SUN***

FREIGHT SERVICES TO BE DIVERTED VIA 
COLCHESTER, GE MAIN LINE, NORTH LONDON 
LINE AND EAST COAST OR WEST COAST MAIN 
LINE. 

NO ACCESS AVAILABLE TO/FROM MIDDLETON 
TOWERS



CD Signalling: Cambridge Area Re-signalling (WST 
3,4)

EA1161
EA1162
EA1240
EA1540
EA1550
EA1560
EA1580

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910493

P2022/2910665

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910778

P2022/2910935

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907867 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907879 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Network Rail
Anglia Route

Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking C/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2022/2905652

P2022/2905352

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET



LUL TO NOTE DISTRICT LINE TO BE OPEN



ARL UNITS TO BE STABLED IN BARKING 
PLATFORM 1 AND GOSPEL OAK PLATFORM 3.



NO ACCESS TO/FROM EAST HAM DEPOT 



EAST HAM CS WASHER ROAD AND INLET ROAD 
TO BE CLEAR OF STABLED TRAINS



ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN



PL Track: East Ham Southend Road Up Prep 
(41120121sf1df1)

EA1310
GW103
GW130
GW174

EA1380
EA1400

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2245 Mon

2245 Mon

2245 Mon

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2245 Tue

2245 Tue

2245 Tue

19/07/22

18/07/22

19/07/22

19/07/22

19/07/22

19/07/22

19/07/22

19/07/22

20/07/22

19/07/22

20/07/22

20/07/22

20/07/22

20/07/22

20/07/22

20/07/22

0425 Tue

2245 Mon

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Wed

2245 Tue

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

P2022/2905385

P2022/2905404

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Prep

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Prep

EA1380
EA1400

EA1380
EA1400

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

19/07/22

19/07/22

19/07/22

19/07/22

19/07/22

19/07/22

19/07/22

19/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2245 Wed

2245 Wed

2245 Wed

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2245 Thu

2245 Thu

2245 Thu

21/07/22

20/07/22

21/07/22

21/07/22

21/07/22

21/07/22

21/07/22

21/07/22

22/07/22

21/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

22/07/22

0425 Thu

2245 Wed

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Fri

2245 Thu

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

P2022/2905405

P2022/2905406

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Prep

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Prep

EA1380
EA1400

EA1380
EA1400

20/07/22

20/07/22

20/07/22

20/07/22

20/07/22

20/07/22

20/07/22

20/07/22

21/07/22

21/07/22

21/07/22

21/07/22

21/07/22

21/07/22

21/07/22

21/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2330 Sun

2330 Sun

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

18/07/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0525 Mon

0525 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Platform 3

Up & Down Loop

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Pitsea Jn

Grays

Ockendon

Thames Haven

Grays

Upminster

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Dagenham Dock

Grays

Ockendon

Thames Haven 
Jn

Upminster

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham

P2022/2908344

P2022/2879125

P2022/2880771

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

EA1390
EA1420

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

17/07/22

17/07/22

17/07/22

18/07/22

18/07/22

18/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

17/07/22

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Chippenham Jn

Munceys LC

Bury St. Edmunds

Chippenham Jn

Munceys LC

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Chippenham Jn

Chippenham Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2891223

P2022/2891203

P2022/2891152

WA CYCLIC TYPE R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

16/07/22

16/07/22

16/07/22

17/07/22

17/07/22

17/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

16/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 16  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

24/07/22

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0615 Sun

0400 Mon

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Electric

Down and Up 
Main

Platforms 13-18

Platforms 5-12

Down and Up 
Electric

Platforms 13-18

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green West 
Jn

Liverpool Street

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Liverpool Street

Liverpool Street

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2022/2895670

P2022/2880104

GEML TRAINS TO TRAVEL OVER ELECTRIC/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-4 AND 13-18

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-18 (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION



ANY OUTSTABLING TO BE CONFIRMED BY DPPP



GE CYCLIC TYPE 2

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN



NO TRAINS TO BE STABLED IN DOWN AND UP 
PASSENGER LOOPS AT WITHAM



GE CYCLIC TYPE A

Track S&C: Witham Surveys

Track S&C: Kelvedon drainage surveys

EA1010

EA1011
EA1070
EA1080

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

17Week
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Down and Up 
Main

Sidings

Carpenters Road 
Curve

Down and Up 
High Meads 
Curve/Loop
Down and Up 
Channelsea

Down and Up 
North London

Up Channelsea 
Loop

Down & Up Lea 
Curve

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Diss C/End

Diss

Carpenters Road 
North Jn

Temple Mills East Jn

Stratford Central Jn 
West

Stratford

Channelsea North 
Jn

High Meads Jn

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Haughley Jn

Diss

Carpenters Road 
South Jn

Channelsea 
North Jn

Channelsea 
South Jn

Homerton

Lea Jn

P2022/2880161

P2022/2879923

P2022/2912577

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

IPS TYPE 128A

NO TRAINS TO BE STABLED IN PLATFORM 1 AND 
2 AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

EA1011
EA1070
EA1080

EA1012

EA1020
EA1150
EA1320
EA1340
EA1350

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-3

Down Goods 
Loop
Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport
Down and Up 
Sidings

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Stansted Airport

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

P2022/2895725 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND AUDLEY 
END/STANSTED AIRPORT AND BETWEEN 
LIVERPOOL STREET AND STANSTED AIRPORT



GA TO STABLE IN PLATFORMS AT STANSTED 
AIRPORT AS REQUIRED



WA CYCLIC TYPE H

EA1160
EA1161
EA1220

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2891284 WA CYCLIC TYPE SEA1161
EA1162
EA1540
EA1550
EA1560
EA1580

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0120 Sun

0120 Sun

0120 Sun

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

24/07/22

24/07/22

24/07/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0820 Sun

0820 Sun

0820 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Graham Road 
Curve

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Navarino Road Jn

Royston

Hitchin East Jn

Biggleswade

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
West Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

Cambridge Jn

Hitchin North Jn

Stevenage

P2022/2912388

P2022/2747002

NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C Gospel Oak Follow Up

CD Signalling: NLL Resignalling

CD E&P: Stray current works

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

EA1170
EA1290
EA1300
EA1370
LN165

EA1230
LN101
LN125
LN126

28m51ch and 40m62ch
Track Maintenance

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6761308
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910494

P2022/2910666

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910779

P2022/2910936

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued

Page413 of 639
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Up London Bridge
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2022/2872639 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL 

PALACE AVAILABLE TO TRAFFIC TOWARDS 
BECKENHAM JN THROUGHOUT THE POSSESSION
 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 

BETWEEN LONDON BRIDGE AND WEST 
CROYDON VIA 

SYDENHAM AND CRYSTAL PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



WORK: Croydon DU - Track Maintenance 

WORK: London Bridge DU - Track Maintenance

EA1325
SO510
SO650

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0105 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

25/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0400 Mon

0705 Sun

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Through Road 
(Perturbation 
Siding)
Down & Up 
Portsmouth

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Windmill Bridge Jn

Tulse Hill

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking C/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Peckham Rye Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2022/2872639

P2022/2909806

P2022/2905299

PASSENGERS TRAVELLING BETWEEN LONDON 
BRIDGE, PECKHAM RYE JN AND TULSE HILL TO 
HAVE CROSS TICKET ACCEPTANCE ON TO TFL 
SERVICES



WORK: Capital Delivery - Vic4 Resignalling

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN WHITECHAPEL AND BARKING



ARL UNITS TO BE STABLED IN BARKING 
PLATFORM 1 AND GOSPEL OAK PLATFORM 3.



NO ACCESS TO/FROM EAST HAM DEPOT 



EAST HAM CS WASHER ROAD AND INLET ROAD 
TO BE CLEAR OF STABLED TRAINS



ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN



PL Track: East Ham Southend Road Up Core 1 of 2 
(41120121sf1df1)

EA1327
SO510
SO645
SO680

EA1380
EA1400

24/07/22

24/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

23/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2245 Mon

2245 Mon

2245 Mon

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2245 Tue

2245 Tue

2245 Tue

26/07/22

25/07/22

26/07/22

26/07/22

26/07/22

26/07/22

26/07/22

26/07/22

27/07/22

26/07/22

27/07/22

27/07/22

27/07/22

27/07/22

27/07/22

27/07/22

0425 Tue

2245 Mon

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Wed

2245 Tue

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

P2022/2906875

P2022/2906876

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Prep

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Prep

EA1380
EA1400

EA1380
EA1400

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

26/07/22

26/07/22

26/07/22

26/07/22

26/07/22

26/07/22

26/07/22

26/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 17  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2245 Wed

2245 Wed

2245 Wed

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2245 Thu

2245 Thu

2245 Thu

28/07/22

27/07/22

28/07/22

28/07/22

28/07/22

28/07/22

28/07/22

28/07/22

29/07/22

28/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

29/07/22

0425 Thu

2245 Wed

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Fri

2245 Thu

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

P2022/2906877

P2022/2906878

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Prep

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Prep

EA1380
EA1400

EA1380
EA1400

27/07/22

27/07/22

27/07/22

27/07/22

27/07/22

27/07/22

27/07/22

27/07/22

28/07/22

28/07/22

28/07/22

28/07/22

28/07/22

28/07/22

28/07/22

28/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2310 Fri

2310 Fri

24/07/22

24/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

01/08/22

01/08/22

0545 Sun

0545 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0610 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Down and Up 
Main

Down and Up 
Tilbury

Platform 3

Up & Down Loop

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Up East Suffolk

Down East 
Suffolk/Up & 
Down East Suffolk

Leigh-on-Sea

Southend Central 
L/End

Pitsea Jn

Grays

Ockendon

Thames Haven

Grays

Upminster

Woodbridge

Saxmundham

Leigh-on-Sea

Pitsea Jn

Dagenham Dock

Grays

Ockendon

Thames Haven 
Jn

Upminster

Saxmundham

Woodbridge

P2022/2905407

P2022/2909826

P2022/2905397

PL Track: Benfleet Down RDT

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



E&P: Mark 1 OLE

Track PL: Walton Common UWC Prep (41119114)

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOODBRIDGE AND 
SAXMUNDHAM. 



TRAINS TO START/ TERMINATE IN UP PLATFORM 
AT WOODBRIDGE 



TRAINS TO START/ TERMINATE IN PLATFORM 1 
AT SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM



CD Structures: River Deben ESK429 Prep

WDA: ESK441 Wheel Timbers

EA1380

EA1390
EA1410
EA1420

EA1430

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

29/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Up Platform

Acle Single

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Acle

Yarmouth

Reedham Swing 
Bridge

Yarmouth

Yarmouth

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Reedham Jn

Yarmouth

P2022/2880063 GE CYCLIC TYPE 129EA1470
EA1500
EA1510

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2022/2880152 GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

18Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2022/2880202 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0545 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

0820 Sun

0230 Sun

0820 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0820 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up

Down Goods 
Loop

Through Line

Down Slow

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Up & Down 
Newmarket

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Through Line

Platforms 1,4,5 & 
6
Down Goods 
Loop
Platform Line

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Platform 3

Up & Down 
Newmarket

Cambridge North

Ely Dock Jn

Ely North Jn

Cambridge

Ely Dock Jn

Laundry Lane AOCL
and B

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge North

Laundry Lane AOCL
and B

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

P2022/2895732

P2022/2895752

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1161
EA1530

EA1161
EA1530

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910470

P2022/2910667

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued

Page423 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910780

P2022/2910962

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2022/2906213 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

EA1310
GW103
GW130
GW174

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0025 Sat

0510 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0705 Sun

0005 Mon

30/07/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

01/08/22

01/08/22

01/08/22

01/08/22

0510 Sat

0105 Sun

0310 Mon

0310 Mon

0310 Mon

0310 Mon

0705 Sun

0310 Mon

0310 Mon

0005 Mon

0310 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Portsmouth

Down and Up 
Portsmouth

Down Atlantic

Up Atlantic

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
11 Rev/South 
London 
Rev/Bermondsey 
Reversible
Platforms 10 to 15

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down & Up 
Portsmouth

Up Bermondsey 
Spur

South London 
Reversible/Down 
South London
Up South London

Down and Up 
Portsmouth

Down & Up 
Portsmouth

Tulse Hill

Tulse Hill North Jn

Peckham Rye Jn

Bricklayers Arms Jn

London Bridge

Old Kent Road Jn

Tulse Hill

Bricklayers Arms Jn

Peckham Rye Jn

Tulse Hill North Jn

Tulse Hill

Peckham Rye Jn

Peckham Rye Jn

Crofton Road Jn

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Peckham Rye Jn

Peckham Rye Jn

P2022/2858465 ***MULTIPART POSSESSION***

PART 1, 3 & 5 EXTENDED TO S&C AT TULSE HILL 
FOR 

RRAP. PART 2 CUTBACK TO ENABLE SHUNTING. 
PARTS 

3-5 EXTENDED TO STANDARD MAINTENANCE 
FOOTPRINT 

TO LONDON BRIDGE STATION

***************************



0510 SAT TO 0105 SUN

TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 

AND SHUNT VIA VC165 GROUND POSITION LIGHT 
TO 

RE-START IN PLATFORM 4



GTR SERVICES BETWEEN LONDON BRIDGE, 
PECKHAM RYE 

AND TULSE HILL TO HAVE CROSS TICKET 
ACCEPTANCE 

ON TFL



0105 SUN TO 0310 MON

2 PLATFORMS AT LONDON BRIDGE TO BE 
OUTBERTHED - 

TO BE CONFIRMED BY DPPP



SOUTHERN SERVICES TO BE 
CANCELLED/DIVERTED TO 

LONDON VICTORIA



0705 SUN TO 0005 MON

TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 

AND SHUNT VIA VC165 GROUND POSITION LIGHT 
TO 

RE-START IN PLATFORM 4



GTR SERVICES BETWEEN LONDON BRIDGE, 
PECKHAM RYE 

AND TULSE HILL TO HAVE CROSS TICKET 
ACCEPTANCE 

ON TFL



ARL SOUTH LONDON SERVICES TO BE 
CANCELLED AND 

START/TERMINATE AT NEW CROSS 
GATE/CLAPHAM 

JUNCTION



LUL NORTHERN LINE TO BE OPEN FROM 

EA1327
SO510
SO645
SO680

30/07/22

30/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0140 Sun

0140 Sun

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

31/07/22

31/07/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0545 Sun

0545 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Reversing Line

Down and Up 
Main

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking C/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Leigh-on-Sea

Southend Central 
L/End

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Leigh-on-Sea

Pitsea Jn

P2022/2858465

P2022/2905300

P2022/2905422

CLAPHAM NORTH 

TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA 

WATER AND WATERLOO



EAST LONDON LINE TO BE OPEN



WORK: SRSA - PLAIN LINE TRACK RENEWAL - 
NORTH 

DULWICH

WORK: Capital Delivery - Vic 4 resignalling

WORK: Croydon DU - Track maintenance
c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET



LUL TO NOTE DISTRICT LINE TO BE CLOSED 
BETWEEN WHITECHAPEL AND BARKING



ARL UNITS TO BE STABLED IN BARKING 
PLATFORM 1 AND GOSPEL OAK PLATFORM 3.



NO ACCESS TO/FROM EAST HAM DEPOT 



EAST HAM CS WASHER ROAD AND INLET ROAD 
TO BE CLEAR OF STABLED TRAINS



ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN



PL Track: East Ham Southend Road Up Core 2 of 2 
(41120121sf1df1)

PL Track: Bell Wharf End RDT

EA1380
EA1400

EA1380

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

30/07/22

31/07/22

31/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2310 Fri

2310 Fri

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0610 Mon

0610 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tilbury

Platform 3

Up & Down Loop

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Up East Suffolk

Down East 
Suffolk/Up & 
Down East Suffolk

Pitsea Jn

Grays

Ockendon

Thames Haven

Grays

Upminster

Woodbridge

Saxmundham

Dagenham Dock

Grays

Ockendon

Thames Haven 
Jn

Upminster

Saxmundham

Woodbridge

P2022/2909881

P2022/2905397

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



CD: E&P Mark 1 OLE

Track PL: Walton Common UWC Core 1 of 3 
(41119114)

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOODBRIDGE AND 
SAXMUNDHAM. 



TRAINS TO START/ TERMINATE IN UP PLATFORM 
AT WOODBRIDGE 



TRAINS TO START/ TERMINATE IN PLATFORM 1 
AT SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM



CD Structures: River Deben ESK429 Prep

WDA: ESK441 Wheel Timbers

EA1390
EA1410
EA1420

EA1430

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

31/07/22

29/07/22

29/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2310 Fri

2310 Fri

0015 Mon

0015 Mon

0015 Mon

0015 Mon

08/08/22

08/08/22

01/08/22

01/08/22

01/08/22

01/08/22

0610 Mon

0610 Mon

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Up East Suffolk

Down East 
Suffolk/Up & 
Down East Suffolk

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Woodbridge

Saxmundham

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Reedham Jn

Saxmundham

Woodbridge

Lowestoft

Oulton Broad 
South

Reedham Jn

P2022/2905399

P2022/2880071

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOODBRIDGE AND 
SAXMUNDHAM. 



TRAINS TO START/ TERMINATE IN UP PLATFORM 
AT WOODBRIDGE 



TRAINS TO START/ TERMINATE IN PLATFORM 1 
AT SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM



CD Structures: River Deben ESK429 Prep

WDA: ESK441 Wheel Timbers

Maintenance: GE Cyclic Type 129A

EA1430

EA1430
EA1470
EA1510

05/08/22

05/08/22

01/08/22

01/08/22

01/08/22

01/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 18  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Witham C/End

Witham L/End

Braintree

Marks Tey L/End

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Witham

Witham C/End

Witham Jn

Witham L/End

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880742

P2022/2880510

NO TRAINS TO BE STABLED IN DOWN AND UP 
PASSENGER LOOPS AT WITHAM



GE CYCLIC TYPE L

Track S&C: Witham Surveys

Track PL:  Church Street (Kelvedon) Level Crossing 
RDT (41220020df1)

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1070

EA1011
EA1012
EA1120
EA1430
EA1744

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

19Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880516 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued

Page431 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Cambridge/Up 
Fast
Down Fast/Down 
Cambridge
Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Cheshunt Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

South Tottenham 
East Jn

Chingford

Bethnal Green 
North Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills 
West Jn

Tottenham South 
Jn

Chingford

P2022/2911008 PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ONE PLATFORM TO BE AVAILABLE AT LIVERPOOL
STREET FOR ARL ECS OUTSTABLED FROM 
CHINGFORD CS

ISOLATIONS AFFECTING CHINGFORD CARRIAGE 
SIDINGS TO BE WITHDRAWN BY 0400 MON



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



WA CYCLIC TYPE T

EA1160
EA1200
EA1280
EA1290

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2891285 WA CYCLIC TYPE SEA1161
EA1162
EA1540
EA1550
EA1560
EA1580

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2895684

P2022/2912168

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND 
LITTLEPORT



6L31 TO BE RETIMED



WA CYCLIC TYPE S

NLL CYCLIC TYPE 7B (ROTR)

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1180
EA1320
EA1340
LN110
LN115

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0150 Sun

0150 Sun

0150 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Platforms 1-3

Down and Up 
Chingford

Sidings 1-9

Washer Road

Up Poplar

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Branch

Down and Up 
North London

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Chingford

Chingford

Chingford Carriage 
Sidings

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

Kew East Jn

Acton Wells Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Chingford

Clapton Jn

Chingford 
Carriage Sidings

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2910430

P2022/2905433

P2022/2912682

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

RAIL REPLACEMENT SERVICE IN OPERATION 



LUL TO NOTE, VICTORIA LINE TO BE OPEN



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
2300 SUN



CD Structures: CJC1897A Hoe St Prep

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

EA1180
EA1320
EA1340
LN110

EA1200

EA1310
EA1330
EA1360
GW130
MD167

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903941 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0025 Sat

0510 Sat

0105 Sun

0705 Sun

0005 Mon

0035 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

06/08/22

07/08/22

07/08/22

08/08/22

08/08/22

07/08/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0510 Sat

0105 Sun

0705 Sun

0005 Mon

0310 Mon

1425 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down & Up 
Portsmouth

Down and Up 
Portsmouth

Down & Up 
Portsmouth

Down and Up 
Portsmouth

Down & Up 
Portsmouth

Down and Up T&H

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Tulse Hill

Tulse Hill North Jn

Tulse Hill

Tulse Hill North Jn

Tulse Hill

Woodgrange Park 
Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Peckham Rye Jn

Peckham Rye Jn

Peckham Rye Jn

Peckham Rye Jn

Peckham Rye Jn

South Tottenham 
East Jn

P2022/2903941

P2022/2858505

P2022/2896587

***MULTIPART POSSESSION***

PART 1&3&5 TO S&C AT TULSE HILL FOR USE OF 
RRAP.

PART 2&4 CUTBACK TO ENABLE SHUNT MOVES 
AT TULSE HILL.

**************************



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA VC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4



PASSENGERS TRAVELLING BETWEEN LONDON 
BRIDGE, PECKHAM RYE JN AND TULSE HILL TO 
HAVE CROSS TICKET ACCEPTANCE ON TO TFL 
SERVICES



WORK: SRSA - PLAIN LINE TRACK RENEWAL - 
NORTH DULWICH

WORK: Capital Delivery - Vic 4 resignalling

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 16

EA1327
SO510
SO645
SO680

EA1370

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

06/08/22

06/08/22

07/08/22

07/08/22

08/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0800 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

07/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

1600 Sun

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

0305 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Down Main

Down and Up 
Tilbury

Platform 3

Up & Down Loop

Down and Up 
Thames Haven

Up & Down 
Ockendon/Third 
Line
Platform 1A

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking C/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Laindon

Pitsea Jn

Grays

Ockendon

Thames Haven

Grays

Upminster

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

West Horndon

Dagenham Dock

Grays

Ockendon

Thames Haven 
Jn

Upminster

P2022/2905297

P2022/2905414

P2022/2909901

c2c SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 
TO LIVERPOOL STREET



LUL TO NOTE DISTRICT LINE TO BE OPEN



ARL UNITS TO BE STABLED IN BARKING 
PLATFORM 1 AND GOSPEL OAK PLATFORM 3.



NO ACCESS TO/FROM EAST HAM DEPOT 



EAST HAM CS WASHER ROAD AND INLET ROAD 
TO BE CLEAR OF STABLED TRAINS



ISOLATION OF EAST HAM CS TO BE LIFTED 2200 
SUN



PL Track: East Ham Southend Road Up Follow Up

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN WEST HORNDON 
AND LAINDON



Maintenance: OTM asset treatment

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS AND UPMINSTER VIA
OCKENDON



NO ACCESS AVAILABLE TO PURFLEET SIDINGS, 
TILBURY RAILPORT AND THAMES HAVEN



FREIGHT SERVICES TO BE RETIMED / NOT RUN 



ROAD CLOSURES REQUIRED AT THAMES BOARD 
MILLS, ESSO AND DEEP WHARF LEVEL 
CROSSINGS



NO TRAINS TO STABLE IN GRAYS PLATFORM 3 



CD: E&P Mark 1 OLE

Track PL: Walton Common UWC Core 2 of 3 
(41119114)

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1380
EA1400

EA1380

EA1390
EA1410
EA1420

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2310 Fri

2310 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

08/08/22

0610 Mon

0610 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up East Suffolk

Down East 
Suffolk/Up & 
Down East Suffolk

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Woodbridge

Saxmundham

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Saxmundham

Woodbridge

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2022/2905399

P2022/2911729

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOODBRIDGE AND 
SAXMUNDHAM. 



TRAINS TO START/ TERMINATE IN UP PLATFORM 
AT WOODBRIDGE 



TRAINS TO START/ TERMINATE IN PLATFORM 1 
AT SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM



CD Structures: River Deben ESK429 Prep

WDA: ESK441 Wheel Timbers

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



Signalling: Cambridge Area Resignalling

EA1430

EA1530
EA1540

05/08/22

05/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

06/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 19  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

08/08/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Down and Up

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Trowse Jn

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

Ely North Jn

P2022/2747033

P2022/2905431

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND NORWICH



CD Signalling: Level Crossings Life Extension

CD Signalling: Cambridge Re-Signalling

EA1560
LN101
LN135

EA1580

100m23ch and 100m70ch
Track Maintenance

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

07/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6743064

Week 19  - Continued

Page440 of 639



Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Down and Up 
Clacton
Up and Down 
Avoiding
Down and Up 
Goods

Down and Up 
Main

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up 
Bacon Factory 
Curve
Down and Up

Down Goods 
Loop

Down and Up 
Main

Down & Up Goods
Loop

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Colchester

Colchester C/End

Colchester

Europa Jn

Haughley Jn

Claydon

Trowse Jn

Stowmarket

Colchester

Colchester Jn

Colchester L/End

Colchester

Boss Hall Jn

Bury St. Edmunds

Claydon

East Suffolk Jn

Stowmarket

P2022/2880674

P2022/2880520

GA TO STABLE TRAINS IN COLCHESTER 
PLATFORMS 5 AND 6, BRIDGE ROAD, SUDBURY 
DOCK 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
LIFTED AT 0630 SUN



GE CYCLIC TYPE M

GE CYCLIC TYPE D

EA1011
EA1090

EA1012
EA1530
EA1744

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

20Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0020 Sun

2315 Sun

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

13/08/22

15/08/22

14/08/22

15/08/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0500 Mon

0500 Mon

0600 Sat

0500 Mon

0815 Sun

0500 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down & Up Goods
Loop

Sidings

Sidings

Platforms 1-3

Down and Up 
Chingford

Down and Up 
Cambridge

Sidings 1-9

Washer Road

Down and Up 
Cambridge

Down and Up 
Cambridge

Haughley Jn

Claydon

Trowse Jn

Boss Hall Jn

Stowmarket

Barham

Diss

Chingford

Chingford

Coppermill Jn

Chingford Carriage 
Sidings

Coppermill Jn

Coppermill Jn

Bury St. Edmunds

Claydon

East Suffolk Jn

Europa Jn

Stowmarket 
L/End

Barham

Diss

Chingford

Clapton Jn

Hackney Downs

Chingford 
Carriage Sidings

Hackney Downs

Hackney Downs

P2022/2912184

P2022/2905498

GE CYCLIC TYPE 125

RAIL REPLACEMENT SERVICE IN OPERATION 



LUL TO NOTE, VICTORIA LINE TO BE OPEN



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0400 MON



BETWEEN THE FOLLOWING TIMES ORIENT WAY 
ECS TO RUN VIA BOW JN AND STRATFORD AND 
GA WA SERVICES TO RUN VIA THE SOUTHBURY 
LINES:

0150 TO 0600 SAT

0020 TO 0815 SUN

2300 SUN TO 0500 MON



Track PL: Highams Park LC Up Core 1 of 2 
(41610022)

Track PL: Forest Road Drainage Prep

WDA: OLE Campaign Changes

CD Structures: CJC1897A Hoe St

EA1012
EA1013
EA1530
EA1744

EA1160
EA1200

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

P2022/2895676

P2022/2911710

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912488

P2022/2910431

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907868 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907880 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2022/2905653 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

25/07/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Up London Bridge
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2022/2872639 ARL SERVICES WILL TERMINATE AND START 
BACK AT 

NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL 

PALACE AVAILABLE TO TRAFFIC TOWARDS 
BECKENHAM 

JN THROUGHOUT THE POSSESSION

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION 

BETWEEN LONDON BRIDGE AND WEST 
CROYDON VIA 

SYDENHAM AND CRYSTAL PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA 

WATER AND WATERLOO

EA1325
SO510
SO650

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

24/07/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0035 Sat

0035 Sat

0035 Sat

0035 Sat

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

25/07/22

15/08/22

15/08/22

15/08/22

15/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

0400 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Through Road 
(Perturbation 
Siding)
Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Windmill Bridge Jn

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2872639

P2022/2909696

P2022/2911447

SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.



FELTHAM RESIGNALLING: PRE-TESTING

FELTHAM RESIGNALLING: GROVE PARK LC 
DECOMMISSIONING

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 2



2330 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

EA1330
SW230
SW240

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

24/07/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

14/08/22

15/08/22

14/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908366 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

Track PL:

Walton Common

UWC Core 3 of 3 (41119114)

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0001 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0125 Sun

19/08/22

19/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

15/08/22

2359 Fri

2359 Fri

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0530 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Up East Suffolk

Down East 
Suffolk/Up & 
Down East Suffolk

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Down and Up

Woodbridge

Saxmundham

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Trowse Jn

Saxmundham

Woodbridge

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

Ely North Jn

P2022/2905485

P2022/2911730

P2022/2905481

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOODBRIDGE AND 
SAXMUNDHAM. 



TRAINS TO START/ TERMINATE IN UP PLATFORM 
AT WOODBRIDGE 



TRAINS TO START/ TERMINATE IN PLATFORM 1 
AT SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM



Possession covers multiple weeks 

Part 1 of 3 P2022/2905485 Week 20 

Part 2 of 3 P2022/2905418 Week 21 

Part 3 of 3 P2022/2905440 Week 22

This item is superseded by WON 21 Item xxx (TBC) 



CD Structures: River Deben ESK429

WDA: ESK441 Wheel Timbers

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA GEML / NLL AND WCML / ECML VIA 
CANONBURY AND HERTFORD LOOP



Signalling: Cambridge Area Resignalling Chippenham
Jn Renewal

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND NORWICH



CD Signalling: Level Crossings Life Extension

CD Signalling: Cambridge Re-Signalling

EA1430

EA1530
EA1540

EA1580

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

13/08/22

14/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 20  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0750 Sun

2310 Sun

0140 Mon

0140 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

22/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0400 Mon

0750 Sun

0345 Sun

0345 Sun

2310 Sun

0400 Mon

0315 Mon

0315 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Platforms 1-4

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Down and Up 
East Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 1

Platform 3

Down & Up Goods

Reception No.1

Ipswich Upper 
Yard
Arrival Line

Reception No.2-3

Field Sidings 
No.1-2

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Boss Hall Jn

Europa Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Ipswich Goods Jn

P2022/2895707

P2022/2880761

TRAINS TO TRAVEL OVER MAIN/ ELECTRIC LINES 
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-18

NO ACCESS TO/FROM PLATFORMS 1-10 
BETWEEN 0040 AND 0750 SUN AND 2310 SUN 
AND 0400 MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-18 (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 11

TRAINS TO BE STABLED IN PLATFORMS 1, 2 & 4 
AT IPSWICH 

RECEPTION ROAD 1 AND DOWN & UP GOODS TO 
BE CLEAR OF STABLED TRAINS

TRAINS TO BE STABLED IN RECEPTION ROADS 2-
4

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE N

EA1010

EA1011
EA1012
EA1430

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Wensum Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2022/2880560 PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2022/2879106

P2022/2879824

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA/WALTON-ON-THE-NAZE

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED AT CLACTON

ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



GE CYCLIC TYPE 120

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS - Section 7
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EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

P2022/2895718 WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0905 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE A

Track S&C: Seven Sisters Validation

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS - Section 7
Version 1.0

EAS_V1_2022

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0020 Sun

2315 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

22/08/22

22/08/22

20/08/22

22/08/22

21/08/22

22/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

0500 Mon

0500 Mon

0600 Sat

0500 Mon

0815 Sun

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Down and Up 
Chingford

Down and Up 
Cambridge

Sidings 1-9

Washer Road

Down and Up 
Cambridge

Down and Up 
Cambridge

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Chingford

Chingford

Coppermill Jn

Chingford Carriage 
Sidings

Coppermill Jn

Coppermill Jn

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Chingford

Clapton Jn

Hackney Downs

Chingford 
Carriage Sidings

Hackney Downs

Hackney Downs

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2906981

P2022/2891286

RAIL REPLACEMENT SERVICE IN OPERATION 



LUL TO NOTE, VICTORIA LINE TO BE OPEN



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0400 MON



BETWEEN THE FOLLOWING TIMES ORIENT WAY 
ECS TO RUN VIA BOW JN AND STRATFORD AND 
GA WA SERVICES TO RUN VIA THE SOUTHBURY 
LINES:

0150 TO 0600 SAT

0020 TO 0815 SUN

2300 SUN TO 0500 MON



Track PL: Highams Park LC Dn Core 2 of 2 
(41610022)

Track PL: Forest Road Drainage Prep

WDA: OLE Campaign Changes

CD Structures: CJC1897A Hoe St

WA CYCLIC TYPE S

EA1160
EA1200

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

20/08/22

20/08/22

20/08/22

20/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912489

P2022/2910432

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0035 Sat

0035 Sat

0035 Sat

0035 Sat

22/08/22

22/08/22

22/08/22

22/08/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Down Kew/Down 
Kew Spur
Up Kew Spur/Up 
Kew
Up Kew Branch

Down Kew Branch

Feltham Jn

Whitton Jn

South Acton Jn

Kew East Jn

Barnes Jn

Hounslow Jn

New Kew Jn

Old Kew Jn

P2022/2909698 SWR: SERVICES TO DIVERT VIA RICHMOND. RAIL 
REPLACEMENT SERVICES TO OPERATE 
BETWEEN BARNES AND FELTHAM.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT SERVICES TO BE DIVERTED VIA THE 
WEST LONDON LINE OR VIA RICHMOND.



FELTHAM RESIGNALLING: PRE-TESTING

FELTHAM RESIGNALLING: GROVE PARK LC 
COMMISSIONING

EA1330
SW230
SW240

20/08/22

20/08/22

20/08/22

20/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2896380 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

EA1370
EA1390
SO420

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

21/08/22

22/08/22

21/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908352 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

Track PL:

Walton Common

UWC Follow-up (41119114)

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

21/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0800 Sun

2245 Sun

0001 Sat

0001 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

21/08/22

22/08/22

26/08/22

26/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

22/08/22

1600 Sun

0610 Mon

2359 Fri

2359 Fri

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Main

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Up East Suffolk

Down East 
Suffolk/Up & 
Down East Suffolk

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

West Horndon

Saxmundham

Woodbridge

Saxmundham

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Laindon

Westerfield Jn

Saxmundham

Woodbridge

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2022/2905544

P2022/2880724

P2022/2905418

P2022/2911742

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN LAINDON AND 
WEST HORNDON



Maintenance: OTM asset treatment

GE CYCLIC TYPE ESK1

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOODBRIDGE AND 
SAXMUNDHAM. 



TRAINS TO START/ TERMINATE IN UP PLATFORM 
AT WOODBRIDGE 



TRAINS TO START/ TERMINATE IN PLATFORM 1 
AT SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM



Possession covers multiple weeks 

Part 1 of 3 P2022/2905485 Week 20 

Part 2 of 3 P2022/2905418 Week 21 

Part 3 of 3 P2022/2905440 Week 22

This item is superseded by WON 22 Item xxx (TBC) 



CD Structures: River Deben ESK429

WDA: ESK441 Wheel Timbers

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA GEML / NLL AND WCML / ECML VIA 
CANONBURY AND HERTFORD LOOP



Signalling: Cambridge Area Resignalling Chippenham
Jn Renewal

EA1380

EA1430

EA1430

EA1530
EA1540

21/08/22

21/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

20/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

2355 Fri

22/08/22

30/08/22

0530 Mon

0545 Tue

Possession

Possession

Down and Up

Down and Up 
Main

Trowse Jn

Eccles Road

Ely North Jn

Ely North Jn

P2022/2905492

P2022/2911822

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND NORWICH



CD Signalling: Level Crossings Life Extension

CD Signalling: Cambridge Re-Signalling

WDA: ETN1601 Wheel Timbers

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND NORWICH  FOR 
EMR SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND ECCLES ROAD FOR
GA SERVICES



CD Signalling: Cambridge Area 2 - WST6 
commissioning

EA1580

EA1580

21/08/22

26/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 21  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2022/2879771

P2022/2879851

GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

22Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

0150 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Down Sidings

Trowse Swing 
Bridge

Norwich

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2022/2880729

P2022/2879100

GA TO STABLE 2 X 12 CAR CLASS 745 INTERCITY 
SETS IN PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED IF REQUIRED



EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0250 TO 0650 SUN


ISOLATION OF CROWN POINT PERMITTED 0255 
TO 0600 SUN ONLY 

ISOLATION OF NORWICH STATION TO BE LIFTED 
BY 0600 SUN 



GE CYCLIC TYPE F

TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1 

NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

EA1012
EA1013
EA1470
EA1580

EA1120

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0020 Sun

2315 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

29/08/22

29/08/22

27/08/22

29/08/22

28/08/22

29/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0500 Mon

0500 Mon

0600 Sat

0500 Mon

0815 Sun

0500 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-3

Down and Up 
Chingford

Down and Up 
Cambridge

Sidings 1-9

Washer Road

Down and Up 
Cambridge

Down and Up 
Cambridge

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Chingford

Chingford

Coppermill Jn

Chingford Carriage 
Sidings

Coppermill Jn

Coppermill Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Chingford

Clapton Jn

Hackney Downs

Chingford 
Carriage Sidings

Hackney Downs

Hackney Downs

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2906964

P2022/2908974

RAIL REPLACEMENT SERVICE IN OPERATION 



LUL TO NOTE, VICTORIA LINE TO BE OPEN



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0400 MON



BETWEEN THE FOLLOWING TIMES ORIENT WAY 
ECS TO RUN VIA BOW JN AND STRATFORD AND 
GA WA SERVICES TO RUN VIA THE SOUTHBURY 
LINES:

0150 TO 0600 SAT

0020 TO 0815 SUN

2300 SUN TO 0500 MON



Track PL: Highams Park LC Follow Up

Track PL: Forest Road Drainage Core 1 of 2 
(41670022)

WDA: OLE Campaign Changes

CD Structures: CJC1897A Hoe St

NLL CYCLIC TYPE 6 (ROTR)

EA1160
EA1200

EA1180
EA1320
EA1325
EA1340
LN110

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2908998 RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2862017 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: MAINTENANCE IC09

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Up & Down Relief

Up & Down Slow

Down and Up 
Moorgate

Down and Up 
Slow

Down and Up Fast

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Kentish Town Jn

Kentish Town Jn

Mill Hill Broadway

Mill Hill Broadway

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Canal Tunnels Jn

Carlton Road Jn

Dock Jn North

Dock Jn South

Farringdon

Kentish Town Jn

St. Pancras 
International

P2022/2906259

P2022/2911365

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 2



THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.

EA1310
GW103
GW130
GW174

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

28/08/22

29/08/22

28/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

29/08/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908404 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

0955 Sun

0910 Sun

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2022/2908908 GE CYCLIC TYPE 119EA1430
EA1440
EA1450
EA1460
EA1744

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

28/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 22  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sat

0001 Sat

2330 Sun

2330 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

27/08/22

27/08/22

29/08/22

29/08/22

30/08/22

30/08/22

30/08/22

30/08/22

30/08/22

30/08/22

30/08/22

0610 Sat

0610 Sat

0525 Mon

0525 Mon

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

0505 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up East Suffolk

Down East 
Suffolk/Up & 
Down East Suffolk

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Woodbridge

Saxmundham

Beccles

Oulton Broad South

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Saxmundham

Woodbridge

Beccles

Saxmundham

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2022/2905440

P2022/2880700

P2022/2911743

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOODBRIDGE AND 
SAXMUNDHAM. 



TRAINS TO START/ TERMINATE IN UP PLATFORM 
AT WOODBRIDGE 



TRAINS TO START/ TERMINATE IN PLATFORM 1 
AT SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM



Possession covers multiple weeks 

Part 1 of 3 P2022/2905485 Week 20 

Part 2 of 3 P2022/2905418 Week 21 

Part 3 of 3 P2022/2905440 Week 22 

This item supersedes WON 21 Item xxx (TBC) 



CD Structures: River Deben ESK429

WDA: ESK441 Wheel Timbers

GE CYCLIC TYPE ESK2

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA GEML / NLL AND WCML / ECML VIA 
CANONBURY AND HERTFORD LOOP



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA GEML / NLL AND WCML / REVERSE 
AT WEMBLEY FOR ACCESS TO ECML VIA 
CAMDEN INCLINE



Signalling: Cambridge Area Resignalling Chippenham
Jn Renewal

EA1430

EA1430

EA1530
EA1540

27/08/22

27/08/22

28/08/22

28/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2355 Fri

28/08/22

28/08/22

28/08/22

29/08/22

29/08/22

29/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

28/08/22

30/08/22

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0545 Tue

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Down and Up 
Main

Bury St. Edmunds

Chippenham Jn

Munceys LC

Bury St. Edmunds

Chippenham Jn

Munceys LC

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Eccles Road

Chippenham Jn

Chippenham Jn

Ely North Jn

March

March East Jn

March West Jn

March

Ely North Jn

P2022/2891224

P2022/2891234

P2022/2891153

P2022/2911822

WA CYCLIC TYPE R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND NORWICH  FOR 
EMR SERVICES



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ELY AND ECCLES ROAD FOR
GA SERVICES



CD Signalling: Cambridge Area 2 - WST6 
commissioning

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

EA1580

27/08/22

27/08/22

27/08/22

28/08/22

28/08/22

28/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

27/08/22

26/08/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0635 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0830 Sun

0830 Sun

0635 Sun

0830 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Shenfield Jn

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Shenfield Jn

Shenfield L/End

Shenfield L/End

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2022/2896428

P2022/2880105

SOUTHEND LINE SERVICES TO RUN VIA 
PLATFORMS 4&5 AT SHENFIELD AND THE 
SOUTHEND LOOP



0635 TO 0830 SUN, MAIN LINE SERVICES TO RUN 
VIA THE CHELMSFORD LOOP AND PLATFORMS 4 
& 5 AT SHENFIELD



GE CYLIC TYPE 15A

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN



GE CYCLIC TYPE A

EA1011
EA1050

EA1011
EA1070
EA1080

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

23Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0100 Sun

0100 Sun

0100 Sun

0130 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0725 Sun

0725 Sun

0725 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Down and Up 
Main

Platforms 2 and 4

Shunt Neck

Down and Up 
Main

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Ipswich

Ipswich

Ipswich

Trowse Jn

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Halifax Jn

Ipswich

Ipswich

Diss L/End

P2022/2880153

P2022/2880692

P2022/2879928

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

GA TO STABLE IN PLATFORMS 1 AND 2 AND 
DOWN & UP GOODS AT IPSWICH 

NO TRAINS TO BE STABLED IN PLATFORMS 3 
AND 4 AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION ROADS 
2 AND 3 AT IPSWICH

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

GA TO STABLE IN PLATFORMS 1 AND 2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1070
EA1080

EA1011
EA1012

EA1012

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0150 Sat

0150 Sat

0150 Sat

0150 Sat

0020 Sun

2315 Sun

05/09/22

05/09/22

03/09/22

05/09/22

04/09/22

05/09/22

0500 Mon

0500 Mon

0600 Sat

0500 Mon

0815 Sun

0500 Mon

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Platforms 1-3

Down and Up 
Chingford

Down and Up 
Cambridge

Sidings 1-9

Washer Road

Down and Up 
Cambridge

Down and Up 
Cambridge

Chingford

Chingford

Coppermill Jn

Chingford Carriage 
Sidings

Coppermill Jn

Coppermill Jn

Chingford

Clapton Jn

Hackney Downs

Chingford 
Carriage Sidings

Hackney Downs

Hackney Downs

P2022/2906982 RAIL REPLACEMENT SERVICE IN OPERATION 



LUL TO NOTE, VICTORIA LINE TO BE OPEN



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0400 MON



BETWEEN THE FOLLOWING TIMES ORIENT WAY 
ECS TO RUN VIA BOW JN AND STRATFORD AND 
GA WA SERVICES TO RUN VIA THE SOUTHBURY 
LINES:

0150 TO 0600 SAT

0020 TO 0815 SUN

2300 SUN TO 0500 MON



Track PL: Highams Park LC Follow Up

Track PL: Forest Road Drainage Core 2 of 2 
(41670022)

WDA: OLE Campaign Changes

CD Structures: CJC1897A Hoe St

EA1160
EA1200

03/09/22

03/09/22

03/09/22

03/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0750 Sun

0940 Sun

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0940 Sun

0750 Sun

0940 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platforms 5 And 6

Down Goods 
Loop
Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

No.7 Platform Line

No.8 Platform Line

Platforms 7 and 8

Down and Up 
Royston

Reception Sidings
1-2
Reception South

No.3 to No.7 
Carriage Siding
Reception North

Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Headshunt

Post Office Ladder

Chisholm Line

No.10 to 16 
Carriage Sidings
Bypass Road

Cavendish Road 
Ladder

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Meldreth

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2896781 0050 TO 0205 SUN  TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 AND SHUNT TO CS

0205 TO 0940 SUN RAIL REPLACEMENT ROAD 
SERVICE TO OPERATE BETWEEN AUDLEY END, 
ROYSTON AND CAMBRIDGE

0750 TO 0940 SUN, ACCESS AVAILABLE TO/FROM 
CAMBRIDGE PLATFORMS 5 AND 6 ONLY



XC 5K59 AND 2K59 TO BE RETIMED



ISOLATION OF CAMBRIDGE CS 0205 TO 0815 
SUN, PANTOGRAPHS TO BE LOWERED





WA CYCLIC TYPE J

EA1161
EA1230
EA1530
LN125

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0750 Sun

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

04/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0940 Sun

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up

Down Goods 
Loop

Platform 3

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down Single

West Curve

Down and Up

Down and Up 
Main

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Chesterton 
Jn Yard/Sidings

Down Sidings

Up Sidings

Cambridge

Brandon

Cambridge North

Littleport

Ely

Ely Dock Jn

Ely West Jn

Peterborough East 
Jn

Thetford

March

Whitemoor Jn

Whitemoor Jn

Chesterton Jn

March

Brandon

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

March

March East Jn

March West Jn

Chesterton Jn

March

P2022/2896781

P2022/2906103 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE: 

XC SERVICES: BETWEEN CAMBRIDGE AND 
PETERBOROUGH 

GA SERVICES: BETWEEN CAMBRIDGE AND 
THETFORD AND BETWEEN BURY ST EDMUNDS 
AND PETERBOROUGH 

GTR SERVICES: BETWEEN CAMBRIDGE AND 
DOWNHAM MARKET 

EMR SERVICES: BETWEEN PETERBOROUGH AND
NORWICH 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



CD Signalling: Cambridge Area 1 Commissioning

CD Signalling: Level Crossings

Life Extension

EA1161
EA1162
EA1540
EA1560
EA1580
LN135

04/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2910463

P2022/2910471

ARL TO STABLE TRAINS IN PLATFORMS 1 & 2 AT 
STRATFORD 



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL TO WEST COAST MAIN 
LINE 



NLL CYCLIC TYPE 17

NLL CYCLIC TYPE 8 ROTR

EA1290
EA1300
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910668

P2022/2910861

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2910963

P2022/2862017

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: Croydon DU - Track Maintenance IC09

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903942 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

P2022/2903942 04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

04/09/22

05/09/22

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908430 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

04/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0800 Sun

2310 Sat

2310 Sat

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

04/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

1600 Sun

0610 Mon

0610 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Main

Up East Suffolk

Down East 
Suffolk/Up & 
Down East Suffolk

Up Platform

Acle Single

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Pitsea

Woodbridge

Saxmundham

Acle

Yarmouth

Reedham Swing 
Bridge

Yarmouth

Yarmouth

Laindon

Saxmundham

Woodbridge

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Reedham Jn

Yarmouth

P2022/2906013

P2022/2906011

P2022/2880064

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN LAINDON AND 
PITSEA



Maintenance: OTM asset treatment

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WOODBRIDGE AND 
SAXMUNDHAM. 



TRAINS TO START/ TERMINATE IN UP PLATFORM 
AT WOODBRIDGE 



TRAINS TO START/ TERMINATE IN PLATFORM 1 
AT SAXMUNDHAM.

NO SHUNT AVAILABLE AT LONDON END OF 
SAXMUNDHAM



CD Structures: River Deben ESK429 Follow Up

WDA: ESK441 Wheel Timbers

GE CYCLIC TYPE 129

EA1380

EA1430

EA1470
EA1500
EA1510

04/09/22

03/09/22

03/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 23  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

05/09/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2022/2911744 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA GEML / NLL AND WCML / ECML VIA 
CANONBURY AND HERTFORD LOOP



Signalling: Cambridge Area Resignalling Chippenham
Jn Renewal

EA1530
EA1540

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

03/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0120 Mon

0120 Mon

0120 Mon

0125 Mon

0125 Mon

0125 Mon

11/09/22

11/09/22

12/09/22

11/09/22

12/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0600 Sun

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-18

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Platforms 5-12

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

P2022/2895658 TRAINS TO TRAVEL OVER MAIN/ SUBURBAN 
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-12



TRAINS TO BE STABLED AS REQUIRED IN 
LIVERPOOL STREET PLATFORMS 1-18 AS 
REQUIRED (SECTIONAL APPENDIX SECTION 2 2.1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

24Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2022/2880203 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

P2022/2880208 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0545 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0820 Sun

0230 Sun

0820 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0820 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down Southend

Platforms 1-2

Up Southend

Down Sidings 
North
Down Sidings 
South

Platform 3

Down and Up

Down Goods 
Loop

Through Line

Down Slow

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Up & Down 
Newmarket

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Southend Victoria

Southend Victoria

Hockley

Southend Victoria

Cambridge North

Ely Dock Jn

Ely North Jn

Cambridge

Ely Dock Jn

Laundry Lane AOCL
and B

Cambridge

Ely Dock Jn

Hockley

Southend Victoria

Southend Victoria
L/End

Southend Victoria

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Coldham Lane Jn

P2022/2895703

P2022/2895733

DOWN TRAINS TO TRAVEL OVER UP BI-
DIRECTIONAL LINE BETWEEN HOCKLEY AND 
SOUTHEND VICTORIA



TRAINS TO BE RE-PLATFORMED



NO TRAINS TO BE STABLED IN PLATFORMS 1 -2 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 3-4 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 6

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1050

EA1161
EA1530

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Mon

0040 Mon

0040 Mon

0040 Mon

12/09/22

12/09/22

12/09/22

12/09/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Through Line

Platforms 1,4,5 & 
6
Down Goods 
Loop
Platform Line

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Platform 3

Up & Down 
Newmarket

Cambridge

Ely Dock Jn

Cambridge North

Laundry Lane AOCL
and B

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

P2022/2895753 GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1161
EA1530

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

2335 Fri

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

0350 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Platform 3

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down Single

West Curve

Down and Up

Down and Up 
Main

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Chesterton 
Jn Yard/Sidings

Down Sidings

Up Sidings

Brandon

Cambridge North

Littleport

Ely

Ely Dock Jn

Ely West Jn

Peterborough East 
Jn

Thetford

March

Whitemoor Jn

Whitemoor Jn

Chesterton Jn

March

Brandon

Cambridge North

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

March

March East Jn

March West Jn

Chesterton Jn

March

P2022/2906103 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE: 

XC SERVICES: BETWEEN CAMBRIDGE AND 
PETERBOROUGH 

GA SERVICES: BETWEEN CAMBRIDGE AND 
THETFORD AND BETWEEN BURY ST EDMUNDS 
AND PETERBOROUGH 

GTR SERVICES: BETWEEN CAMBRIDGE AND 
DOWNHAM MARKET 

EMR SERVICES: BETWEEN PETERBOROUGH AND
NORWICH 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA COLCHESTER / GE MAIN LINE / 
NORTH LONDON LINE AND EAST COAST / WEST 
COAST MAIN LINE 



NO ACCESS TO/FROM MIDDLETON TOWERS 

NO ACCESS TO/FROM WHITEMOOR 



CD Signalling: Cambridge Area 1 Commissioning

CD Signalling: Level Crossings

Life Extension

EA1161
EA1162
EA1540
EA1560
EA1580
LN135

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

09/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Data freeze:
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EAS - Section 7
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EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910472

P2022/2910685

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910862

P2022/2910964

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued

Page493 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907901 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907869 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

11/09/22

11/09/22

11/09/22

11/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Down Canal 
Tunnel
Up Canal Tunnel

Incline

No.1 Slow/Down 
Slow
Up Slow/No.2 
Slow
Platforms 7, 8, 9, 
10 and 11

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Belle Isle Jn

Copenhagen Jn

Holloway

Kings Cross Station

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Belle Isle Jn

Camden Road 
East Jn

Kings Cross

Kings Cross 
Station

P2022/2905654

P2022/2776421

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

OHL MAINTENANCE 



TRAINS TO TRAVEL OVER FAST LINES AND BE 
REPLATFORMED AS NECESSARY.

EA1310
GW103
GW130
GW174

EA1320
LN101
LN115
LN3214

0m0ch and 1m13ch
OHL Work

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6791380

Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

11/09/22

12/09/22

11/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908445 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2045 Mon

2245 Mon

2245 Mon

2245 Mon

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2045 Tue

2245 Tue

2245 Tue

2245 Tue

13/09/22

12/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

14/09/22

13/09/22

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

0425 Tue

2245 Mon

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Tue

0425 Wed

2245 Tue

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

0425 Wed

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

P2022/2906879

P2022/2906880

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Follow-up

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Follow-up

EA1380
EA1400

EA1380
EA1400

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

13/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2045 Wed

2245 Wed

2245 Wed

2245 Wed

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2045 Thu

2245 Thu

2245 Thu

2245 Thu

15/09/22

14/09/22

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

16/09/22

15/09/22

16/09/22

16/09/22

16/09/22

16/09/22

16/09/22

16/09/22

0425 Thu

2245 Wed

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Thu

0425 Fri

2245 Thu

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

0425 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Up Stratford Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Down and Up 
Main

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Gas Factory Jn

East Ham Depot 
L/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury Line 
Jn West

Barking

Barking C/End

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Christian St Jn

P2022/2906962

P2022/2906963

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Follow-up

TRAINS DIVERTED TO LIVERPOOL STREET

NO ACCESS TO / FROM EAST HAM DEPOT L/END 
FROM 20:45.

NO ACCESS TO / FROM EAST HAM DEPOT C/END 
FROM 22:45

AMENDED TRAIN PLAN STRUCTURE: c2c 
SERVICES DIVERTED TO LIVERPOOL STREET.

ALL FOUR LINES TO BE AVAILABLE ON GEML 
BETWEEN LIVERPOOL STREET AND ILFORD 
DEPOT L/END JN /

SEVEN KINGS.



INLET ROAD AND WASH ROAD TO BE CLEAR OF 
STABLED TRAINS



EAST HAM CS  EH1-11 TO REMAIN LIVE - FEED 
FROM 513B - 509L



PL Track: East Ham Southend Road Follow-up

EA1380
EA1400

EA1380
EA1400

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

14/09/22

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

15/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

1425 Sun

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

11/09/22

11/09/22

11/09/22

12/09/22

12/09/22

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

1425 Sun

1425 Sun

1425 Sun

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Reversing Line

Platforms 1-3

Down and Up 
Tilbury

Carriage Sidings

Platforms 7 And 8

Down and Up 
Connecting Line

Down and Up 
Tilbury

Down and Up 
Thames Haven

Down and Up 
Tilbury

Shoeburyness

Leigh-on-Sea

Shoeburyness

Pitsea

Shoeburyness

Barking

Upney Jn

Pitsea

Thames Haven

Pitsea

Basildon

Leigh-on-Sea

Shoeburyness

Stanford-le-Hope

Shoeburyness

Barking

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Thames Haven 
Jn

Dagenham Dock

P2022/2906118

P2022/2896526

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASILDON AND 
SHOEBURYNESS AND BETWEEN STANFORD-LE-
HOPE AND PITSEA



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] REQUIRED
IN THE DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN 



NO TRAINS TO BE STABLED IN PITSEA UP AND 
PITSEA DOWN SIDINGS



Track S&C: Pitsea S&C Prep

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
GRAYS AND PITSEA



NO ACCESS AVAILABLE TO/FROM RIPPLE LANE 
UNTIL 1425 SUNDAY

NO ACCESS TO/FROM DAGENHAM 
DOCK/PURFLEET/TILBURY RAILPORT/ THAMES 
GATEWAY 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT PITSEA UP SIDING 



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS IN SEABROOK SIDING 



ARL TO STABLE ONE UNIT IN PLATFORM 1 AT 
BARKING 

NO ACCESS TO/FROM EAST HAM CS VIA 
BARKING PLATFORMS 7 AND 8 FOR ARL



LTS CYCLIC TYPE 5C

EA1380
EA1390

EA1390
EA1420

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

11/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

12/09/22

0450 Mon

0450 Mon

0450 Mon

0450 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Reedham Jn

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Lowestoft

Oulton Broad 
South

Reedham Jn

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2022/2880072

P2022/2911745

Maintenance: GE Cyclic Type 129A

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA GEML / NLL AND WCML / ECML VIA 
CANONBURY AND HERTFORD LOOP



Signalling: Cambridge Area Resignalling Chippenham
Jn Renewal

EA1430
EA1470
EA1510

EA1530
EA1540

12/09/22

12/09/22

12/09/22

12/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

10/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 24  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0125 Sun

0125 Sun

0125 Sun

0125 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Up Sidings

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Marks Tey L/End

Witham C/End

Witham L/End

Braintree

Witham

Witham C/End

Witham L/End

Braintree

Marks Tey L/End

Chelmsford 
C/End

Witham

Witham C/End

Witham Jn

Witham

Witham

Witham C/End

Witham Jn

Witham L/End

P2022/2906442

P2022/2880743

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND MARKS 
TEY AND BETWEEN WITHAM AND BRAINTREE 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON TO THE WEST COAST MAIN LINE 


GA TO START/TERMINATE FROM PLATFORM 2 AT 
CHELMSFORD 

ACCESS AVAILABLE TO CHELMSFORD DOWN 
PASSENGER LOOP AT CHELMSFORD 



GA TO START/ TERMINATE FROM PLATFORM 2 AT
MARKS TEY 



WITHAM DOWN PASSENGER LOOP/ PLATFORM 4 
TO BE CLEAR OF STABLED TRAINS

WITHAM UP PASSENGER LOOP/ PLATFORM 1 TO 
BE CLEAR OF STABLED TRAINS



CD Track PL: Church St (Kelvedon) Down LC Core 1 
of 2 (41220020df1)

CD Track S&C: Witham Prep

ASPRO RDR3 Bridge Work

GE CYCLIC TYPE L

EA1011
EA1070

EA1011
EA1070

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

25Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

0225 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880511 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO STABLE TRAINS IN RECEPTION ROADS 2 
AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued

Page503 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

0240 Mon

2315 Sat

2315 Sat

2315 Sat

2315 Sat

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Up Southend

Platforms 3-4

Down Southend

Up Sidings North

Up Sidings South

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Hockley

Southend Victoria

Southend Victoria

Southend Victoria

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

Southend Victoria

Hockley

Southend Victoria

P2022/2880517

P2022/2895689

GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

TRAINS TO TRAVEL OVER DOWN BI-DIRECTIONAL
LINE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA



NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 7

EA1011
EA1012
EA1120
EA1430
EA1744

EA1050

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

17/09/22

17/09/22

17/09/22

17/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Cambridge/Up 
Fast
Down Fast/Down 
Cambridge
Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Cheshunt Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

South Tottenham 
East Jn

Chingford

Bethnal Green 
North Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills 
West Jn

Tottenham South 
Jn

Chingford

P2022/2911041 PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ONE PLATFORM TO BE AVAILABLE AT LIVERPOOL
STREET FOR ARL ECS OUTSTABLED FROM 
CHINGFORD CS

ISOLATIONS AFFECTING CHINGFORD CARRIAGE 
SIDINGS TO BE WITHDRAWN BY 0400 MON



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



WA CYCLIC TYPE T

EA1160
EA1200
EA1280
EA1290

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0600 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0900 Sun

0900 Sun

0900 Sun

0600 Sun

0600 Sun

0600 Sun

0600 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Passenger 
Loop

Down and Up 
Passenger Loops

Down and Up 
Hertford

Down and Up 
Southbury

Bay 
Platform/Platform 
3
Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-2

Down and Up 
Cambridge

Down and Up 
Southbury

Bishops Stortford

Broxbourne

Hertford East

Cheshunt Jn

Cheshunt

Harlow Mill

Harlow Town

Hertford East

Bishops Stortford 
L/End

Cheshunt Jn

Bishops Stortford

Broxbourne

Broxbourne Jn

Bury Street Jn

Cheshunt

Harlow Mill

Harlow Town

Hertford East

Tottenham Hale

Cheshunt Jn

P2022/2895741 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHESHUNT AND BISHOPS 
STORTFORD/HERTFORD EAST AND BETWEEN 
LIVERPOOL STREET AND STANSTED AIRPORT



ARL TO OUTSTABLE FROM CHESHUNT 
BAY/PLATFORM 3 IN LIVERPOOL ST (1 X 8 CAR)



ACCESS AVAILABLE TO/FROM CHESHUNT BAY 
PLATFORM/PLATFORM 3 FROM 0600 SUN



GA TO STABLE IN PLATFORMS 1 AND 3 AT 
STANSTED AIRPORT

WA CYCLIC TYPE G

EA1160
EA1190
EA1210

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2891287 WA CYCLIC TYPE SEA1161
EA1162
EA1540
EA1550
EA1560
EA1580

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2895685 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND 
LITTLEPORT



6L31 TO BE RETIMED



WA CYCLIC TYPE S

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910473

P2022/2910650

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0115 Sat

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London

Down & Up City

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Up & Down Acton 
Branch

Down and Up 
Poplar

Down and Up

Down and Up 
North London

Down and Up City

Down and Up 
New Line

Down and Up 
High Level

Down and Up 
Richmond

Down and Up Kew
Branch

Down and Up 
South West

Reverse Siding

Willesden 
Turnback Siding

Gospel Oak Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Canal Wharf

Acton East

Neasden Jn

South Acton Jn

Kensal Green Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Gunnersbury Jn

Kew East Jn

Acton Wells Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Acton Canal 
Wharf

Acton Wells Jn

Gospel Oak Jn

Kensal Green Jn

Mitre Bridge Jn

South Acton Jn

West London Jn 
(Willesden)

Kensal Green Jn

P2022/2907327

P2022/2912690

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR ARL NLL SERVICES



WCML FREIGHT TO BE DIVERTED VIA PRIMROSE 
HILL, NLL AND STRATFORD



CD E&P: Stray current work

ARL NLL SERVICES WILL RUN BETWEEN CAMDEN
ROAD AND STRATFORD WILLESDEN LL WILL NOT
BE SERVED BY NLL SERVICES



DRS 4M07 TO DIVERT VIA FOREST GATE JN AND 
PRIMROSE HILL



NEASDEN SIGNAL BOX TO BE MANNED



NLL CYCLIC TYPE 13



THIS IS AN ANGLIA POSSESSION THAT IMPACTS 
ON WESTERN/MIDLAND

EA1310
MD150
MD155
MD160

EA1310
EA1330
EA1360
GW130
MD150
MD155
MD160
MD165
MD167

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0035 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

1425 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up T&H

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Woodgrange Park 
Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

South Tottenham 
East Jn

P2022/2910863

P2022/2910965

P2022/2896567

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 16

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

EA1370

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2896481 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

EA1370
EA1390
SO420

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

18/09/22

19/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908446 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0800 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

1600 Sun

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Up Main

Down and Up 
Main

Platforms 1-3

Platforms 1 And 4

Carriage Sidings

Platforms 1-2

Up & Down

Down Platform

Down and Up

Down and Up/Up 
& Down

Laindon

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Cromer

Sheringham

North Walsham

Bungalow Lane LC 
(R/G-X)

Cromer

Pitsea

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

Cromer

North Walsham

Thorpe Jn

Whitlingham Jn

P2022/2906092

P2022/2912791

P2022/2880076

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN PITSEA JN AND 
LAINDON



Maintenance: OTM asset treatment

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH ON SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH ON SEA 



C2C TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT. 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN 



CDA: Chalkwell and Southend East for all works

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH/CROWN POINT VIA RECEPTION ROADS


GE CYCLIC TYPE 132

EA1380

EA1380

EA1470
EA1480
EA1490

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

19/09/22

19/09/22

19/09/22

19/09/22

19/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 25  - Continued

Page514 of 639
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2250 Sat

2250 Sat

2250 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

19/09/22

19/09/22

19/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

0330 Mon

0330 Mon

0330 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Goods No.1

Up Reception

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Ely West Jn

Peterborough East 
Jn

March

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Ely North Jn

March

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2022/2905097

P2022/2747034

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY 
FOR XC TRAINS, GA AND EMR



FREIGHT SERVICES TO BE DIVERTED VIA 
COLCHESTER, GE MAIN LINE, NORTH LONDON 
LINE AND EAST COAST OR WEST COAST MAIN 
LINE.

NO ACCESS AVAILABLE TO/FROM MIDDLETON 
TOWERS



CD Signalling: Level Crossing Life Extensions

CD Signalling: Cambridge Area 1

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

EA1550
EA1560

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance

17/09/22

17/09/22

17/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

18/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6743065
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Up Sidings

Marks Tey L/End

Witham C/End

Witham L/End

Braintree

Witham

Chelmsford 
C/End

Witham

Witham C/End

Witham Jn

Witham

P2022/2906320 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND MARKS 
TEY AND BETWEEN WITHAM AND BRAINTREE 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON TO THE WEST COAST MAIN LINE 


GA TO START/TERMINATE FROM PLATFORM 2 AT 
CHELMSFORD 

ACCESS AVAILABLE TO CHELMSFORD DOWN 
PASSENGER LOOP AT CHELMSFORD 



GA TO START/ TERMINATE FROM PLATFORM 2 AT
MARKS TEY 



WITHAM DOWN PASSENGER LOOP/ PLATFORM 4 
TO BE CLEAR OF STABLED TRAINS

WITHAM UP PASSENGER LOOP/ PLATFORM 1 TO 
BE CLEAR OF STABLED TRAINS



CD Track S&C: Witham Core 1 of 2

Track PL: Church St (Kelvedon) Down LC Core 2 of 2 
(41220020df1)

ASPRO RDR3 Bridge Work

EA1011
EA1070

24/09/22

24/09/22

24/09/22

24/09/22

24/09/22

26Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0240 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Down and Up 
Clacton
Up and Down 
Avoiding
Down and Up 
Goods

Down and Up 
Main

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up 
Bacon Factory 
Curve
Down and Up

Down Goods 
Loop

Down and Up 
Main

Down & Up Goods
Loop

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Colchester

Colchester C/End

Colchester

Europa Jn

Haughley Jn

Claydon

Trowse Jn

Stowmarket

Colchester

Colchester Jn

Colchester L/End

Colchester

Boss Hall Jn

Bury St. Edmunds

Claydon

East Suffolk Jn

Stowmarket

P2022/2880675

P2022/2880641

GA TO STABLE TRAINS IN COLCHESTER 
PLATFORMS 5 AND 6, BRIDGE ROAD, SUDBURY 
DOCK 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
LIFTED AT 0630 SUN



GE CYCLIC TYPE M

GE CYCLIC TYPE D

EA1011
EA1090

EA1012
EA1530
EA1744

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0235 Mon

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down & Up Goods
Loop

Sidings

Sidings

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Haughley Jn

Claydon

Trowse Jn

Boss Hall Jn

Stowmarket

Barham

Diss

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Bury St. Edmunds

Claydon

East Suffolk Jn

Europa Jn

Stowmarket 
L/End

Barham

Diss

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

P2022/2879842

P2022/2895677

P2022/2911711

GE CYCLIC TYPE 125

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

EA1012
EA1013
EA1530
EA1744

EA1160
EA1280
EA1290

EA1160
EA1280
EA1290

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 26  - Continued

Page518 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910474

P2022/2910651

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910843

P2022/2910966

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2022/2912725

P2022/2906260

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 

CD E&P: Stray current works



This is an Anglia possession that impacts on 
Western/Midland

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

EA1310
GW103
GW130
GW174

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Up London 
Bridge/Sussex 
Slow
Up Wallington

Down Wallington

Down 
Sussex/London 
Bridge Slow
Down 
Sussex/London 
Bridge Fast
Up 
Sussex/London 
Bridge Fast
Gullet Road

Through Road 
(Perturbation 
Siding)

Norwood Jn 
(London)

Sydenham

Gloucester Road Jn

Gloucester Road Jn

Windmill Bridge Jn

Selhurst Depot

Windmill Bridge Jn

Bromley Jn

Cottage Jn

Norwood Fork Jn

Norwood Jn 
(London)

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2022/2864704 DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION.



ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE (IN CONJUNCTION 
WITH POSSESSION P2020/2558194).



SOUTHERN SERVICES DIVERTED VIA PECKHAM 
RYE AND STREATHAM.



TRAINS MAY BE RETIMED ON FAST LINES 
BETWEEN BALHAM AND EAST CROYDON TO 
AVOID SLOW LINE REVERSALS AT SELHURST.

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO.



MAXIMUM OF 8-CAR TRAINS TO BE RUN IN / OUT 
OF SELHURST DEPOT DURING THIS 
POSSESSION.

EA1325
SO510
SO650

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

2300 Sun

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

25/09/22

26/09/22

25/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

2300 Sun

0300 Mon

2300 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Exchange Sidings

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Renwick Road Jn

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Renwick Road Jn

P2022/2908447 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2300 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2300 SUN



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

2250 Sat

2250 Sat

2250 Sat

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

26/09/22

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Tilbury

Platforms 1-3

Down and Up 
Thames Haven

Carriage Sidings

West Curve

Down and Up

Down Goods No.1
and 2
Up Goods No.1

Up Reception

Shoeburyness

Pitsea

Shoeburyness

Thames Haven

Shoeburyness

Ely West Jn

Peterborough East 
Jn

March

Basildon

Grays C/End

Shoeburyness

Thames Haven 
Jn

Shoeburyness

Ely North Jn

March

P2022/2896537

P2022/2905171

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASILDON AND 
SHOEBURYNESS AND BETWEEN GRAYS AND 
LEIGH-ON-SEA



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] REQUIRED
IN THE DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN 



NO TRAINS TO BE STABLED IN PITSEA UP AND 
PITSEA DOWN SIDINGS



LTS CYCLIC TYPE 18

Track S&C: Pitsea L/End TOPO validation

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PETERBOROUGH AND ELY 
FOR XC TRAINS, GA AND EMR



FREIGHT SERVICES TO BE DIVERTED VIA 
COLCHESTER, GE MAIN LINE, NORTH LONDON 
LINE AND EAST COAST OR WEST COAST MAIN 
LINE.

NO ACCESS AVAILABLE TO/FROM MIDDLETON 
TOWERS



CD Signalling: Level Crossing Life Extensions

EA1380
EA1390
EA1420

EA1550
EA1560

25/09/22

25/09/22

25/09/22

25/09/22

25/09/22

24/09/22

24/09/22

24/09/22
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0800 Sun

0800 Sun

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

02/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

1800 Sun

1800 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Up Sidings

Field Sidings 
No.1-2
Reception Siding 
2 and 3
Upper Yard

Reception Road 4

Arrival Line

Marks Tey L/End

Witham C/End

Witham L/End

Braintree

Witham

Ipswich

East Suffolk Jn

Chelmsford 
C/End

Witham

Witham C/End

Witham Jn

Witham

Ipswich

Ipswich Goods Jn

P2022/2906444

P2022/2880708

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND MARKS 
TEY AND BETWEEN WITHAM AND BRAINTREE 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON TO THE WEST COAST MAIN LINE 


GA TO START/TERMINATE FROM PLATFORM 2 AT 
CHELMSFORD 

ACCESS AVAILABLE TO CHELMSFORD DOWN 
PASSENGER LOOP AT CHELMSFORD 



GA TO START/ TERMINATE FROM PLATFORM 2 AT
MARKS TEY 



WITHAM DOWN PASSENGER LOOP/ PLATFORM 4 
TO BE CLEAR OF STABLED TRAINS

WITHAM UP PASSENGER LOOP/ PLATFORM 1 TO 
BE CLEAR OF STABLED TRAINS



CD Track S&C: Witham Core 2 of 2

Track PL: Church St (Kelvedon) Down LC Follow-up 
(41220020df1)

ASPRO RDR3 Bridge Work

NO TRAINS TO BE STABLED IN FIELD SIDINGS 1 
AND 2, RECEPTION ROADS 2-4, ARRIVAL LINE 
AND UPPER YARD



GE CYCLIC TYPE K

EA1011
EA1070

EA1012

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

27Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Wensum Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2022/2880634 PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0220 Sun

0220 Sun

0220 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

1000 Sun

1000 Sun

1000 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Southend

Platforms 1-4

Down Sidings 
North
Down Sidings 
South
Washer Road

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Southend Victoria

Southend Victoria

Southend Victoria

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Hockley

Southend Victoria

Southend Victoria

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2022/2895712

P2022/2879107

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA.

TRAINS TO SHUNT AT HOCKLEY C/END, 4 CAR 
321 or 5 CAR 720 ONLY(376BC TO BE LIVE)

POSSESSION LIMIT BOARD/3 DETONATORS 
REQUIRED AT LIMITING POINT; L603, IN 
ACCORDANCE WITH RULE BOOK MODULE AC 
SECTION 11

NO TRAINS TO BE STABLED IN PLATFORMS AT 
SOUTHEND VICTORIA



ISOLATION OF SOUTHEND VICTORIA STATION 
AND CS TO BE LIFTED AT 1000 SUN

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT SOUTHEND VICTORIA CS



GE CYCLIC TYPE 14

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED AT CLACTON

ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



GE CYCLIC TYPE 120

EA1050

EA1090
EA1100
EA1110

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2022/2879825 TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

P2022/2895719 WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0905 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE A

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

1100 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Lea Valley 
Reversible

Down and Up Lea 
Curve

Platforms 11-12

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Channelsea North 
Jn

Temple Mills East Jn

Meridian Water

High Meads Jn

Stratford

Coppermill Jn

Ruckholt Rd Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

High Meads Jn

Lea Bridge Jn

Lea Jn

Stratford

Stratford Central 
Jn East

Temple Mills 
West Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2895746

P2022/2912395

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN


GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



WA CYCLIC TYPE K

NLL CYCLIC TYPE 7A (ROTR)

EA1160
EA1280
EA1340
EA1350

EA1180
EA1310
EA1320
EA1340
LN110
LN115

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0150 Sun

0150 Sun

0150 Sun

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

02/10/22

02/10/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

1750 Sun

1750 Sun

1750 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Platforms 1-3

Down and Up 
Chingford

Sidings 1-9

Washer Road

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Chingford

Chingford

Chingford Carriage 
Sidings

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Chingford

Clapton Jn

Chingford 
Carriage Sidings

P2022/2910433

P2022/2906991

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

RAIL REPLACEMENT SERVICE IN OPERATION 



LUL TO NOTE, VICTORIA LINE TO BE OPEN



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
1650 SUN



Track PL: Highams Park LC Up Follow Up

Track PL: Forest Road Drainage Follow Up

WDA: OLE Campaign Changes

CD Structures: CJC1897A Hoe St

EA1180
EA1320
EA1340
LN110

EA1200

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903923 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued

Page532 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0800 Sun

2245 Sun

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

03/10/22

03/10/22

03/10/22

03/10/22

03/10/22

02/10/22

03/10/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

1600 Sun

0610 Mon

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down and Up 
Main

Up Siding

Down Main

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Ockendon C/End

Grays

Upminster

Laindon L/End

Upminster

West Horndon L/End

Saxmundham

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Ockendon L/End

Upminster

Upney Jn

Upminster

Upminster

Westerfield Jn

P2022/2903923

P2022/2906445

P2022/2906461

P2022/2880725

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BARKING UPMINSTER 
GRAYS AND LAINDON



c2c SERVICES TO START/ TERMINATE FROM 
LAINDON



LUL TO NOTE DISTRICT LINE TO BE OPEN



UPMINSTER BAY PLATFORM AND ENGINEERS 
SIDINGS (UP SIDINGS) TO BE CLEAR OF STABLED
TRAINS



Track S&C: Upminster Prep

TRAINS TO TRAVEL OVER THE UP MAIN BI-
DIRECTIONAL LINE BETWEEN UPMINSTER AND 
WEST HORNDON L/END



Maintenance: OTM asset treatment

GE CYCLIC TYPE ESK1

EA1380
EA1410

EA1380

EA1430

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

02/10/22

01/10/22

01/10/22

01/10/22

01/10/22

01/10/22

02/10/22

02/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 27  - Continued

Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

P2022/2879847

P2022/2879852

NO TRAINS TO BE STABLED ON DOWN AND UP 
PASSENGER LOOPS AT WITHAM



GE CYCLIC TYPE 127

GE CYCLIC TYPE 127

EA1011
EA1070

EA1011
EA1070

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

28Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Up Sidings

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Marks Tey L/End

Witham C/End

Witham L/End

Braintree

Witham

Trowse Swing 
Bridge

Norwich

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Chelmsford 
C/End

Witham

Witham C/End

Witham Jn

Witham

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2022/2906463

P2022/2880688

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND MARKS 
TEY AND BETWEEN WITHAM AND BRAINTREE 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON TO THE WEST COAST MAIN LINE 


GA TO START/TERMINATE FROM PLATFORM 2 AT 
CHELMSFORD 

ACCESS AVAILABLE TO CHELMSFORD DOWN 
PASSENGER LOOP AT CHELMSFORD 



GA TO START/ TERMINATE FROM PLATFORM 2 AT
MARKS TEY 



WITHAM DOWN PASSENGER LOOP/ PLATFORM 4 
TO BE CLEAR OF STABLED TRAINS

WITHAM UP PASSENGER LOOP/ PLATFORM 1 TO 
BE CLEAR OF STABLED TRAINS



Track S&C: Witham Follow-up

Track S&C: Drainage Kelvedon Core (41270122)

ASPRO RDR3 Bridge Work

GA TO STABLE 2 X 12 CAR CLASS 745 INTERCITY 
SETS IN PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED IF REQUIRED



EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0250 TO 0650 SUN


ISOLATION OF CROWN POINT PERMITTED 0255 
TO 0600 SUN ONLY 

ISOLATION OF NORWICH STATION TO BE LIFTED 
BY 0600 SUN 



GE CYCLIC TYPE F

EA1011
EA1070

EA1012
EA1013
EA1470
EA1580

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

P2022/2879096 TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1 

ISOLATION TO BE WITHDRAWN AT 0645 SUN 



GE CYCLIC TYPE 117

EA1120 09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

09/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

09/10/22

09/10/22

10/10/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Bypass Road

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2898685 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

S&C Refurb

WDA: OLE Campaign changes

Track S&C: Foxton S&C Prep

EA1161
EA1230
EA1530
LN125

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route
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EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912452

P2022/2910434

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

0920 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2862016 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN. LONDON 
OVERGROUND WLL SERVICES WILL NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN.



WORK: CROYDON DU - TRACK MAINTENANCE 
IC09

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
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EAS_V1_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

0100 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2912792 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



Signalling: NLL re-signalling

E&P: Stray current works



This is an Anglia possession that impacts on 
Western/Midland

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907870 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907902 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up Kew
Spur

Westbound 
District Line
Eastbound District
Line
Up Kew 
Branch/Up Kew

Platforms 3-7

Down Kew/Down 
Kew Branch

Down and Up 
Richmond

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

South Acton Jn

New Kew Jn

Gunnersbury Jn

South Acton Jn

Richmond

Old Kew Jn

Richmond

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton Wells Jn

Kew East Jn

Network Rail / 
LUL (District Line)
Boundary

Old Kew Jn

Richmond

South Acton Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2022/2910464

P2022/2905655

LUL TO NOTE, DISTRICT LINE CLOSED WEST OF 
TURNHAM GREEN 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION



NLL CYCLIC TYPE 18

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

EA1310
EA1330
SW230
SW240

EA1310
GW103
GW130
GW174

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0025 Sun

0025 Sun

0025 Sun

0025 Sun

0025 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down and Up 
Atlantic

Down Portsmouth

South London 
Reversible/Down 
South London
Up South London

Up Portsmouth

Up 
Tilbury/Fenchurch 
Street
Down Fenchurch 
Street/Tilbury

Up & Down

Down and Up 
Main

Down and Up Fast

Down and Up 
Slow
Platforms 1-4

Up Passenger 
Loop

Old Kent Road Jn

Crofton Road Jn

Tulse Hill

Peckham Rye Jn

Peckham Rye Jn

Barking Tilbury Line 
Jn West

Barking

Gas Factory Jn

Barking C/End

Christian St Jn

Fenchurch Street

Gas Factory Jn

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn West

Bow Jn

Christian St Jn

Fenchurch Street

Gas Factory Jn

P2022/2909989

P2022/2896566

THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM 

SERVICES TO USE PLATFORMS 4 AND 5 AT 
LONDON 

BRIDGE UNTIL 0915 SUNDAY



NO ARL SOUTH LONDON LINE SERVICES TO RUN


ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP 

PORTSMOUTH TO DOWN PORTSMOUTH VIA 
VC165 AND 

VC376 POINTS



LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH 

TO CENTRAL LONDON



WORK: Capital Delivery - Vic 4 Resignalling

LTS SERVICES DIVERTED VIA BARKING 
PLATFORM 7/8, FOREST GATE JN AND THE GEML 


EAST HAM CARRIAGE SIDINGS ROADS 16 & 20 
(BALLOON ROAD) TO BE CLEAR OF STABLED 
TRAINS AND ISOLATED UNTIL 2200 SUN



EAST HAM CARRIAGE SIDINGS TO BE LIVE FROM 
2200 SUN 513B TO BE LIVE



LUL TO NOTE, DISTRICT LINE TO BE OPEN



LTS CYCLIC TYPE 20

EA1327
SO130
SO510
SO645
SO680

EA1380
EA1400

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down and Up 
Main

Up Siding

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Ockendon C/End

Grays

Upminster

Laindon L/End

Upminster

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Ockendon L/End

Upminster

Upney Jn

Upminster

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2022/2906448

P2022/2906481

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BARKING UPMINSTER 
GRAYS AND LAINDON



c2c SERVICES TO START/ TERMINATE FROM 
LAINDON



LUL TO NOTE DISTRICT LINE TO BE OPEN



UPMINSTER BAY PLATFORM AND ENGINEERS 
SIDINGS (UP SIDINGS) TO BE CLEAR OF STABLED
TRAINS



Track S&C: Upminster Core 1 of 2 (41190515)

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN  IPSWICH AND 
WOODBRIDGE AND BETWEEN IPSWICH AND 
FELIXSTOWE



Maintenance: Westerfield Jn S&C

EA1380
EA1410

EA1430
EA1440
EA1450
EA1460
EA1744

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued

Page545 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0
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2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2220 Sun

2330 Sun

2330 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

10/10/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0525 Mon

0525 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

Up & Down North 
Quay

Up & Down 
Felixstowe Single

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Beccles

Oulton Broad South

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Beccles

Saxmundham

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2022/2879126

P2022/2880782

P2022/2911746

GE CYCLIC TYPE 119

GE CYCLIC TYPE ESK2

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



Signalling: Cambridge Area Resignalling

EA1430
EA1440
EA1450
EA1460
EA1744

EA1430

EA1530
EA1540

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

09/10/22

09/10/22

09/10/22

10/10/22

10/10/22

10/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

09/10/22

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Bury St. Edmunds

Chippenham Jn

Munceys LC

Bury St. Edmunds

Chippenham Jn

Munceys LC

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Chippenham Jn

Chippenham Jn

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2891225

P2022/2891235

P2022/2891154

WA CYCLIC TYPE R

WA CYCLIC TYPE R

NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1530
EA1540

EA1530
EA1540

EA1550
EA1560
EA1570
LN135

08/10/22

08/10/22

08/10/22

09/10/22

09/10/22

09/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

08/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 28  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0100 Mon

0100 Mon

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

16/10/22

17/10/22

16/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0615 Sun

0400 Mon

0615 Sun

0400 Mon

0400 Mon

0400 Mon

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Electric

Down and Up 
Main

Platforms 13-18

Platforms 5-12

Down and Up 
Electric

Platforms 13-18

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green West 
Jn

Liverpool Street

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Liverpool Street

Liverpool Street

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2022/2895671

P2022/2880106

GEML TRAINS TO TRAVEL OVER ELECTRIC/ 
SUBURBAN LINES BETWEEN BETHNAL GREEN 
WEST JN AND LIVERPOOL STREET AND BE RE-
PLATFORMED IN PLATFORMS 1-4 AND 13-18

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-18 (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION



ANY OUTSTABLING TO BE CONFIRMED BY DPPP



GE CYCLIC TYPE 2

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN



GE CYCLIC TYPE A

EA1010

EA1011
EA1070
EA1080

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

29Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0130 Sun

0130 Sun

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Down and Up 
Main

Sidings

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Diss C/End

Diss

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Haughley Jn

Diss

P2022/2880154

P2022/2879924

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

IPS TYPE 128A

EA1011
EA1070
EA1080

EA1012

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

17/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0300 Mon

0105 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up Platform

Walton Single

All Sidings

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Clacton-on-Sea

Clacton-on-Sea

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Clacton-on-Sea

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

P2022/2908022 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA AND BETWEEN THORPE-LE-
SOKEN AND WALTON-ON-THE-NAZE



ACCESS AVAILABLE BETWEEN COLCHESTER 
AND COLCHESTER TOWN ON SATURDAY



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON-ON-SEA

ISOLATION OF CLACTON-ON-SEA PLATFORMS 
AND CARRIAGE SIDINGS TO BE LIFTED BY 2300 
SUN



0300 MON FINISH ICW RHTT 3S30 - AMENDED 
PATH REQUIRED



Track PL: Alresford Core 1 of 4 (41218614)

EA1090
EA1100
EA1110

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

0910 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-3

Up Passenger 
Loop

Down and Up 
Cambridge

Down Goods 
Loop

Down and Up 
Passenger Loops

Platforms 1-3

Down Goods 
Loop
Up & Down 
Cambridge Chord

Down Airport/Up &
Down Airport/Up 
Arrival Down
Up Departure 
Down/Up & Down 
Airport/Up Airport
Down and Up 
Sidings

Bishops Stortford

Bishops Stortford 
L/End

Audley End

Harlow Mill

Harlow Town

Stansted Airport

Stansted East Jn

Stansted Airport

Bishops Stortford

Bishops Stortford

Bishops Stortford 
C/End

Broxbourne Jn

Harlow Mill

Harlow Town

Stansted Airport

Stansted North Jn

Stansted South 
Jn

Bishops Stortford

P2022/2895726 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BROXBOURNE AND AUDLEY 
END/STANSTED AIRPORT AND BETWEEN 
LIVERPOOL STREET AND STANSTED AIRPORT



GA TO STABLE IN PLATFORMS AT STANSTED 
AIRPORT AS REQUIRED



WA CYCLIC TYPE H

EA1160
EA1161
EA1220

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2891288 WA CYCLIC TYPE SEA1161
EA1162
EA1540
EA1550
EA1560
EA1580

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

0001 Mon

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2912453

P2022/2910435

NLL CYCLIC TYPE 7A (ROTR)

FREIGHT SERVICES DIVERTED VIA THE T&H

ACCESS AVAILABLE TO/FROM THE INCLINE AT 
CAMDEN ROAD CENTRAL JN



NLL CYCLIC TYPE 7

EA1180
EA1310
EA1320
EA1340
LN110
LN115

EA1180
EA1320
EA1340
LN110

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 29  - Continued

Page553 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

0120 Sun

16/10/22

16/10/22

16/10/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0820 Sun

0820 Sun

0820 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Royston

Down Royston 
Flyover

All Lines

Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Up London 
Bridge/Sussex 
Slow
Up Wallington

Down Wallington

Down 
Sussex/London 
Bridge Slow
Down 
Sussex/London 
Bridge Fast
Up 
Sussex/London 
Bridge Fast
Gullet Road

Through Road 
(Perturbation 
Siding)

Royston

Hitchin East Jn

Biggleswade

Norwood Jn 
(London)

Sydenham

Gloucester Road Jn

Gloucester Road Jn

Windmill Bridge Jn

Selhurst Depot

Windmill Bridge Jn

Cambridge Jn

Hitchin North Jn

Stevenage

Bromley Jn

Cottage Jn

Norwood Fork Jn

Norwood Jn 
(London)

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2022/2747003

P2022/2864705

TRACK MAINTENANCE HIT 02



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN STEVENAGE AND 
PETERBOROUGH



RAIL REPLACEMENT ROAD SERVICES TO 
OPERATE BETWEEN STEVENAGE AND ROYSTON


GTR TO START/TERMINATE AT STEVENAGE

GTR TO  START/TERMINATE AT ROYSTON

DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION.



ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE (IN CONJUNCTION 
WITH POSSESSION P2020/2558194).



SOUTHERN SERVICES DIVERTED VIA PECKHAM 
RYE AND STREATHAM.



TRAINS MAY BE RETIMED ON FAST LINES 
BETWEEN BALHAM AND EAST CROYDON TO 
AVOID SLOW LINE REVERSALS AT SELHURST.

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE.



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO.



MAXIMUM OF 8-CAR TRAINS TO BE RUN IN / OUT 
OF SELHURST DEPOT DURING THIS 
POSSESSION.

EA1230
LN101
LN125
LN126

EA1325
SO510
SO650

28m51ch and 40m62ch
Track Maintenance

16/10/22

16/10/22

16/10/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6761311

Week 29  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0125 Sat

0200 Sat

0200 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down and Up 
Main

Up Siding

Reversing Line

Down and Up 
Main

Down and Up 
Main

Platforms 1-3

Platforms 1 And 4

Carriage Sidings

Ockendon C/End

Grays

Upminster

Laindon L/End

Upminster

Leigh-on-Sea

Southend Central 
L/End

Shoeburyness

Shoeburyness

Southend Central

Shoeburyness

Ockendon L/End

Upminster

Upney Jn

Upminster

Leigh-on-Sea

Pitsea Jn

Leigh-on-Sea 
L/End

Shoeburyness

Southend Central

Shoeburyness

P2022/2906992

P2022/2907081

P2022/2896563

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BARKING UPMINSTER 
GRAYS AND LAINDON



c2c SERVICES TO START/ TERMINATE FROM 
LAINDON



LUL TO NOTE DISTRICT LINE TO BE OPEN



UPMINSTER BAY PLATFORM AND ENGINEERS 
SIDINGS (UP SIDINGS) TO BE CLEAR OF STABLED
TRAINS



Track S&C: Upminster Core 2 of 2 (41190515)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PITSEA AND SOUTHEND 
CENTRAL



Track PL: Bell Wharf End Down Re-Rail Core 1 of 2 
(41100022)

Track PL: Benfleet Down Re-Rail Core 1 of 2 
(41100919df1)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LEIGH ON SEA AND 
SHOEBURYNESS 



TRAINS TO TERMINATE/START FROM PLATFORM 
2 AT LEIGH ON SEA 



C2C TO STABLE 12-357 IN LEIGH-ON-SEA 
PLATFORM 2 ON SATURDAY NIGHT / SUNDAY 
MORNING AND SUNDAY NIGHT / MONDAY 
MORNING 



NETWORK RAIL TO USE PITSEA DOWN SIDING 
FOR STABLING OF YELLOW PLANT. 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN 



LTS CYCLIC TYPE 19

Track PL: Thorpe Bay Prep

EA1380
EA1410

EA1380

EA1380

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

15/10/22

16/10/22

16/10/22

16/10/22

16/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

0945 Sun

0945 Sun

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up

Down and Up

Up Platform

Acle Single

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Bungalow Lane LC 
(R/G-X)

Hoveton and 
Wroxham

Acle

Yarmouth

Reedham Swing 
Bridge

Yarmouth

Yarmouth

Thorpe Jn

Whitlingham Jn

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Reedham Jn

Yarmouth

P2022/2912402

P2022/2880008

GA: ACCESS TO BE AVAILABLE TO/FROM 
NORWICH/CROWN POINT VIA RECEPTION ROADS


RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN NORWICH AND BRUNDALL
AND NORWICH AND CROMER UNTIL 0945 SUN



Maintenance: Whitlingham Jn Tamp

GE CYCLIC TYPE 129

EA1470

EA1470
EA1500
EA1510

16/10/22

16/10/22

17/10/22

17/10/22

17/10/22

17/10/22

17/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2022/2880155 GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

EA1011
EA1070
EA1080

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

30Week

Page557 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2022/2880204 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

24/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0300 Mon

0105 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up Platform

Walton Single

All Sidings

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Clacton-on-Sea

Clacton-on-Sea

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Clacton-on-Sea

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

P2022/2908023 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA AND BETWEEN THORPE-LE-
SOKEN AND WALTON-ON-THE-NAZE



ACCESS AVAILABLE BETWEEN COLCHESTER 
AND COLCHESTER TOWN ON SATURDAY



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON-ON-SEA

ISOLATION OF CLACTON-ON-SEA PLATFORMS 
AND CARRIAGE SIDINGS TO BE LIFTED BY 2300 
SUN



0300 MON FINISH ICW RHTT 3S30 - AMENDED 
PATH REQUIRED



Track PL: Alresford Core 2 of 4 (41218614)

EA1090
EA1100
EA1110

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0545 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0820 Sun

0230 Sun

0820 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0820 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up

Down Goods 
Loop

Through Line

Down Slow

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Up & Down 
Newmarket

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Through Line

Platforms 1,4,5 & 
6
Down Goods 
Loop
Platform Line

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Platform 3

Up & Down 
Newmarket

Cambridge North

Ely Dock Jn

Ely North Jn

Cambridge

Ely Dock Jn

Laundry Lane AOCL
and B

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge North

Laundry Lane AOCL
and B

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

P2022/2895734

P2022/2895754

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1161
EA1530

EA1161
EA1530

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

2230 Sun

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up NLL

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Up and Down 
East London Line

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Channelsea North 
Jn

Highbury and 
Islington

Highbury Vale Jn

Dalston Junction

High Meads Jn

Reading Lane Jn

Lea Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Camden Road 
East Jn

Canonbury West 
Jn

Highbury and 
Islington

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

P2022/2908975

P2022/2908999

NLL CYCLIC TYPE 6 (ROTR)

RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



FREIGHT SERVICES DIVERTED VIA THE T&H



NLL CYCLIC TYPE 6

EA1180
EA1320
EA1325
EA1340
LN110

EA1180
EA1320
EA1325
EA1340
LN110

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0110 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Up Poplar

Down and Up

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Spur

Up Kew 
Branch/Up Kew

Down Kew/Down 
Kew Branch

Down and Up 
North London

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

New Kew Jn

South Acton Jn

Old Kew Jn

Acton Wells Jn

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Acton East Jn

Acton Wells Jn

Kew East Jn

Old Kew Jn

South Acton Jn

Willesden High 
Level Jn

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

P2022/2912726

P2022/2906261

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN WILLESDEN HIGH LEVEL JN 
AND RICHMOND 



CHANNEL TUNNEL FREIGHT SERVICES VIA THE 
WEST LONDON LINE 



NLL CYCLIC TYPE 19 

CD: OLE Stray Current



This is an Anglia possession that impacts on 
Western/Midland

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

EA1310
EA1330
EA1360
GW130
MD167
SW230
SW240

EA1310
GW103
GW130
GW174

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sun

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

23/10/22

24/10/22

24/10/22

24/10/22

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0200 Sun

0345 Mon

0345 Mon

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down Hounslow

Up Hounslow

Down Hounslow 
Spur
Up Hounslow 
Spur
Up Kew Spur

Down Kew Spur

Down Kew/Down 
Kew Branch
Up Kew 
Branch/Up Kew

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down and Up 
Main

Up Siding

Down and Up 
Main

Platforms 1-3

Carriage Sidings

Down and Up 
Main

Feltham Jn

Whitton Jn

New Kew Jn

Old Kew Jn

Ockendon C/End

Grays

Upminster

Laindon L/End

Upminster

Shoeburyness

Shoeburyness

Shoeburyness

Shoeburyness

Barnes Jn

Hounslow Jn

Kew East Jn

South Acton Jn

Ockendon L/End

Upminster

Upney Jn

Upminster

Leigh-on-Sea 
C/End

Shoeburyness

Shoeburyness

Pitsea Jn

P2022/2910797

P2022/2906993

P2022/2907734

SWR: SERVICES TO BE DIVERTED VIA 
RICHMOND. RAIL REPLACEMENT ROAD 
SERVICES TO OPERATE BETWEEN BARNES AND 
FELTHAM VIA HOUNSLOW.



LUL: DISTRICT LINE SERVICES TO RICHMOND 
AND PICCADILLY LINE SERVICES TO BE 
MAINTAINED.



FREIGHT TRAINS TO BE DIVERTED VIA WEST 
LONDON LINE OR RICHMOND.



FELTHAM RESIGNALLING: PRE-TESTING

TRACK MAINTENANCE: FD02

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BARKING UPMINSTER 
GRAYS AND LAINDON



c2c SERVICES TO START/ TERMINATE FROM 
LAINDON



LUL TO NOTE DISTRICT LINE TO BE OPEN



UPMINSTER BAY PLATFORM AND ENGINEERS 
SIDINGS (UP SIDINGS) TO BE CLEAR OF STABLED
TRAINS



Track S&C: Upminster Follow Up (41190515)

Romford DU: OTM asset treatment

ON SATURDAY C2C SERVICES TO START/ 
TERMINATE FROM LEIGH-OB-SEA. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN LEIGH-ON-SEA AND SHOEBURYNESS



ON SUNDAY RAIL REPLACEMENT ROAD SERVICE 
TO OPERATE BETWEEN PITSEA AND 
SHOEBURYNESS



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 0001 MON



Track PL: Thorpe Bay Down Core 1/1 (41120212df2)
Track PL: Benfleet and Bell Wharf End Follow-up

EA1330
SW230
SW240

EA1380
EA1410

EA1380

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

23/10/22

22/10/22

22/10/22

22/10/22

23/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

24/10/22

24/10/22

24/10/22

24/10/22

28/10/22

28/10/22

28/10/22

28/10/22

28/10/22

0450 Mon

0450 Mon

0450 Mon

0450 Mon

2359 Fri

2359 Fri

2359 Fri

2359 Fri

2359 Fri

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Up Platform

Up & Down Acle 
Single

Platform 2

Up & Down 
Newmarket

Up/Single/Down

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Reedham Jn

Acle

Yarmouth

Yarmouth

Chippenham Jn

Dullingham

Lowestoft

Oulton Broad 
South

Reedham Jn

Acle

Brundall Jn

Yarmouth

Coldham Lane Jn

Dullingham

P2022/2880073

P2022/2907042

P2022/2906996

Maintenance: GE Cyclic Type 129A

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRUNDALL AND YARMOUTH 
VIA ACLE



NO ACCESS TO YARMOUTH PLATFORM 2 FOR GA
SERVICES



Possession covers multiple weeks 

Part 1 of 2 P2022/ Week 30

Part 2 of 2 P2022/ Week 31 

This item is superseded by WON 31 Item xxx (TBC) 



Structures: NAY1288 Acle

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BURY ST EDMUNDS, 
NEWMARKET, DULLINGHAM AND CAMBRIDGE

Possession covers multiple weeks 

Part 1 of 2 P2022/ Week 30

Part 2 of 2 P2022/ Week 31 

This item is superseded by WON 31 Item xxx (TBC) 



CD Signalling: Cambridge Area 3

EA1430
EA1470
EA1510

EA1500
EA1510

EA1530

24/10/22

24/10/22

24/10/22

24/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

24/10/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2022/2911747 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



Signalling: Cambridge Area Resignalling

EA1530
EA1540

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

22/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 30  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

2100 Sun

2100 Sun

2100 Sun

2100 Sun

2100 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Up Sidings

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Marks Tey L/End

Witham C/End

Witham L/End

Braintree

Witham

Witham C/End

Witham L/End

Braintree

Marks Tey L/End

Chelmsford 
C/End

Witham

Witham C/End

Witham Jn

Witham

Witham

Witham C/End

Witham Jn

Witham L/End

P2022/2906995

P2022/2880744

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CHELMSFORD AND MARKS 
TEY AND BETWEEN WITHAM AND BRAINTREE 



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA ELY/PETERBOROUGH/LEICESTER 
AND NUNEATON TO THE WEST COAST MAIN LINE 


GA TO START/TERMINATE FROM PLATFORM 2 AT 
CHELMSFORD 

ACCESS AVAILABLE TO CHELMSFORD DOWN 
PASSENGER LOOP AT CHELMSFORD 



GA TO START/ TERMINATE FROM PLATFORM 2 AT
MARKS TEY 



WITHAM DOWN PASSENGER LOOP/ PLATFORM 4 
TO BE CLEAR OF STABLED TRAINS

WITHAM UP ASSENGER LOOP/ PLATFORM 1 TO 
BE CLEAR OF STABLED TRAINS



CD Track S&C: Witham Follow-up

CD Track PL: Church Lane (Kelvedon)LC Follow Up

GE CYCLIC TYPE L

EA1011
EA1070

EA1011
EA1070

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

0715 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880575 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

0110 Mon

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Down & Up 
Lowestoft

Platforms 1-3

Down & Up Goods

Reception No.1

North Curve

Down and Up 
Main

Sidings

Arrival Line

Ipswich Top Yard

Field Sidings 
No.1-2
Ipswich Upper 
Yard
Reception No.2-3

Claydon

Westerfield

Boss Hall Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

Manningtree North 
Jn

Stowmarket L/End

Barham

East Suffolk Jn

Ipswich

East Suffolk Jn

Claydon

East Suffolk Jn

Europa Jn

Ipswich

Ipswich Goods Jn

Manningtree East
Jn

Manningtree 
North Jn

Barham

East Suffolk Jn

Ipswich

Ipswich Goods Jn

P2022/2880518 GA TO STABLE TRAINS IN PLATFORMS 1 AND 4 
AT IPSWICH  

GA TO OUTSTABLE FROM DOWN & UP GOODS



FLIM TO OUTSTABLE TRAINS FROM RECEPTION 
ROADS 2 AND 3



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE C

EA1011
EA1012
EA1120
EA1430
EA1744

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Carpenters Road 
Curve

Down and Up 
High Meads 
Curve/Loop
Down and Up 
Channelsea

Down and Up 
North London

Up Channelsea 
Loop

Down & Up Lea 
Curve

Up Cambridge/Up 
Fast
Down Fast/Down 
Cambridge
Platforms 1-3

Down and Up 
Chingford

Lea Valley 
Reversible

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Tottenham South 
Curve
Carriage Sidings

Carpenters Road 
North Jn

Temple Mills East Jn

Stratford Central Jn 
West

Stratford

Channelsea North 
Jn

High Meads Jn

Cheshunt Jn

Chingford

Chingford

Lea Bridge Jn

Coppermill Jn

Ruckholt Rd Jn

South Tottenham 
East Jn

Chingford

Carpenters Road 
South Jn

Channelsea 
North Jn

Channelsea 
South Jn

Homerton

Lea Jn

Bethnal Green 
North Jn

Chingford

Clapton Jn

Meridian Water

Ruckholt Rd Jn

Temple Mills 
West Jn

Tottenham South 
Jn

Chingford

P2022/2912578

P2022/2911042

NO TRAINS TO BE STABLED IN PLATFORM 1 AND 
2 AT STRATFORD



NLL CYCLIC TYPE 10 (ROTR)

PASSENGER SERVICES DIVERTED VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION FOR CHINGFORD SERVICES



ONE PLATFORM TO BE AVAILABLE AT LIVERPOOL
STREET FOR ARL ECS OUTSTABLED FROM 
CHINGFORD CS

ISOLATIONS AFFECTING CHINGFORD CARRIAGE 
SIDINGS TO BE WITHDRAWN BY 0400 MON



FREIGHT SERVICES DIVERTED VIA SOUTH 
TOTTENHAM AND SEVEN SISTERS



WA CYCLIC TYPE T

EA1020
EA1150
EA1320
EA1340
EA1350

EA1160
EA1200
EA1280
EA1290

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2891269 WA CYCLIC TYPE SEA1161
EA1162
EA1540
EA1550
EA1560
EA1580

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

2345 Sun

0145 Sun

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0455 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Down and Up 
Royston

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Royston

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

Shepreth Branch 
Jn

P2022/2895686

P2022/2907076

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN CAMBRIDGE AND 
LITTLEPORT



6L31 TO BE RETIMED



WA CYCLIC TYPE S

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

EA1161
EA1162
EA1540
EA1550
EA1560
EA1580

EA1230
LN125

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910475

P2022/2910686

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910844

P2022/2910967

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2215 Sat

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0100 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0001 Sun (10 hrs)

0200 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0200 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Down Relief

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Dolphin Jn

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Dolphin Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Stockley Bridge 
Jn

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

West Drayton

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

P2022/2910774 UNTIL 0100 SUNDAY AND FROM 0700 SUNDAY:  
TRAINS TO RUN OVER THE RELIEF LINES.  0031 
PAD-RDG SERVICE TO OPERATE AS CLASS 165 
NON ELECTRIFIED SERVICE.



BETWEEN 0100 AND 0700 SUNDAY:

NO DOWN TRAINS TO OPERATE BEYOND 
AIRPORT JCN.   REPLACEMENT ROAD 
TRANSPORT REQUIRED.



Work Details = Maintenance



Core PLTR Langley DM 16m09ch to 16m23ch

EA1310
GW103
GW130
GW174
GW180
GW182

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0500 Sun

0500 Sun

0800 Sun

0035 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0700 Sun (10 hrs)

1415 Sun (10 hrs)

1425 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Reception Line 2

Single

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Down Relief

Down and Up 
Main

Down and Up T&H

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Dolphin Jn

Dolphin Jn

Woodgrange Park 
Jn

West Drayton Jn

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

West Drayton

Stockley Bridge 
Jn

South Tottenham 
East Jn

P2022/2910774

P2022/2896568 RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



TRAINS TO SHUNT AT S. TOTTENHAM EAST JN.

THAMESIDE FREIGHT TO BE DIVERTED VIA 
FOREST GATE JN OR TO BE RE TIMED 



ELECTRICAL SECTIONS 540A AND 541D TO BE 
LIVE 



NLL CYCLIC TYPE 16

EA1370

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

1425 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Exchange Sidings 
1-3

Up Goods

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

West Thurrock Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2896482 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER



NO ACCESS TO/FROM EAST HAM CS FOR ARL



NO ACCESS TO/FROM RIPPLE LANE, DAGENHAM 
DOCK AND PURFLEET SIDINGS



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



LTS CYCLIC TYPE 5

EA1370
EA1390
SO420

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2908448 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2000 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2000 SUN



2000 SUN END TIME IN CONNECTION WITH RHTT 
3S40



E&P: Mark 1 OLE

CDA: Grays Access for All scheme

CDA: Ockendon Access for All scheme

EA1370
EA1390
SO420

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0001 Sat

0001 Sat

0001 Sat

0001 Sat

0001 Sat

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

29/10/22

29/10/22

29/10/22

31/10/22

31/10/22

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0600 Sat

0600 Sat

0600 Sat

0600 Mon

0600 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Reversing Line

Down and Up 
Main

Down and Up 
Main

Down and Up 
Tilbury

Down and Up 
Sidings

Platforms 1-3

Down and Up 
Main

Carriage Sidings

Up Platform

Up & Down Acle 
Single

Platform 2

Up & Down 
Newmarket

Up/Single/Down

Leigh-on-Sea

Southend Central

Southend Central

Pitsea

Pitsea

Shoeburyness

Shoeburyness

Shoeburyness

Acle

Yarmouth

Yarmouth

Chippenham Jn

Dullingham

Leigh-on-Sea

Pitsea Jn

Laindon

Stanford-le-Hope

Pitsea

Shoeburyness

Southend Central 
L/End

Shoeburyness

Acle

Brundall Jn

Yarmouth

Coldham Lane Jn

Dullingham

P2022/2908389

P2022/2907827

P2022/2907166

P2022/2907169

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN PITSEA AND SOUTHEND 
CENTRAL ON SATURDAY AND BETWEEN 
LAINDON/ STANFORD-LE-HOPE AND 
SHOEBURYNESS ON SUNDAY



C2C SERVICES TO START/ TERMINATE IN 
LAINDON PLATFORM 2 ON SUNDAY (520AB, 519A 
TO BE LIVE)



PITSEA DOWN AND UP SIDINGS TO BE CLEAR OF 
STABLED TRAINS



Track PL: Bell Wharf End Down Re-Rail Core 2 of 2 
(41100022)

Track PL: Benfleet Down Re-Rail Core 2 of 2 
(41100919df1)

Track S&C: Pitsea L/End Prep

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN  LAINDON/ STANFORD-LE-
HOPE AND SHOEBURYNESS



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN



Track PL: Thorpe Bay Follow-up

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BRUNDALL AND YARMOUTH 
VIA ACLE



NO ACCESS TO YARMOUTH PLATFORM 2 FOR GA
SERVICES



Possession covers multiple weeks 

Part 1 of 2 P2022/ Week 30

Part 2 of 2 P2022/ Week 31 

This item supersedes WON 30 Item xxx (TBC) 



Structures: NAY1288 Acle

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BURY ST EDMUNDS, 
NEWMARKET, DULLINGHAM AND CAMBRIDGE

Possession covers multiple weeks 

Part 1 of 2 P2022/ Week 30

Part 2 of 2 P2022/ Week 31 

This item supersedes WON 30 Item xxx (TBC) 



CD Signalling: Cambridge Area 3

EA1380
EA1390
EA1420

EA1380

EA1500
EA1510

EA1530

29/10/22

29/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 31  - Continued

Page578 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2315 Fri

2315 Fri

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

31/10/22

31/10/22

31/10/22

31/10/22

31/10/22

07/11/22

07/11/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0600 Mon

0600 Mon

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Up & Down 
Newmarket

Up/Single/Down

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

Bury St. Edmunds

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Chippenham Jn

Dullingham

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Coldham Lane Jn

Dullingham

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2022/2911748

P2022/2907170

P2022/2747035

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



Signalling: Cambridge Area Resignalling

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWMARKET, DULLINGHAM 
AND CAMBRIDGE



CD Signalling: Cambridge Area 3

TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

EA1530
EA1540

EA1530

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance

29/10/22

29/10/22

29/10/22

29/10/22

29/10/22

04/11/22

04/11/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

30/10/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR

W2022/6743075
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

2030 Sun

2030 Sun

2030 Sun

2030 Sun

2030 Sun

2030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Down and Up 
Clacton
Up and Down 
Avoiding
Down and Up 
Goods

Down and Up 
Main

Carriage Sidings

Down Sidings

Washer Road

No.1 Reception

Down and Up 
Main

Platform 3

Single/Up 
Harwich/Platform 
1
North Curve

Down Harwich

Down Siding

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Colchester

Colchester C/End

Colchester

Halifax Jn

Harwich 
International

Manningtree

Manningtree East Jn

Harwich 
International

Mistley

Colchester

Colchester Jn

Colchester L/End

Colchester

Colchester Jn

Harwich 
International

Harwich Town

Manningtree 
North Jn

Manningtree 
South Jn

Mistley

P2022/2880676

P2022/2907239

GA TO STABLE TRAINS IN COLCHESTER 
PLATFORMS 5 AND 6, BRIDGE ROAD, SUDBURY 
DOCK 

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
LIFTED AT 0630 SUN



GE CYCLIC TYPE M

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND COLCHESTER 
AND BETWEEN MANNINGTREE AND HARWICH 
TOWN



CD Structures: Cattawade Prep

WDA: Cattawade / River Stour wheel timbers

EA1011
EA1090

EA1011
EA1120

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

32Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

0135 Mon

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Bacon Factory 
Curve
Down and Up

Down Goods 
Loop

Down and Up 
Main

Down & Up Goods
Loop

Down and Up

Down Goods 
Loop

Down and Up 
Main

Down and Up 
Bacon Factory 
Curve
Down & Up Goods
Loop

Sidings

Sidings

Europa Jn

Haughley Jn

Claydon

Trowse Jn

Stowmarket

Haughley Jn

Claydon

Trowse Jn

Boss Hall Jn

Stowmarket

Barham

Diss

Boss Hall Jn

Bury St. Edmunds

Claydon

East Suffolk Jn

Stowmarket

Bury St. Edmunds

Claydon

East Suffolk Jn

Europa Jn

Stowmarket 
L/End

Barham

Diss

P2022/2880642

P2022/2879815

GE CYCLIC TYPE D

GE CYCLIC TYPE 125

EA1012
EA1530
EA1744

EA1012
EA1013
EA1530
EA1744

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

0020 Sun

07/11/22

06/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0300 Mon

0105 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0815 Sun

0815 Sun

0815 Sun

0815 Sun

0815 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up Platform

Walton Single

All Sidings

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Clacton-on-Sea

Clacton-on-Sea

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Clacton-on-Sea

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

P2022/2908042

P2022/2895678

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA AND BETWEEN THORPE-LE-
SOKEN AND WALTON-ON-THE-NAZE



ACCESS AVAILABLE BETWEEN COLCHESTER 
AND COLCHESTER TOWN ON SATURDAY



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON-ON-SEA

ISOLATION OF CLACTON-ON-SEA PLATFORMS 
AND CARRIAGE SIDINGS TO BE LIFTED BY 2300 
SUN



0300 MON FINISH ICW RHTT 3S30 - AMENDED 
PATH REQUIRED



Track PL: Alresford Core 3 of 4 (41218614)

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



FIRST LEA VALLEY REVERSIBLE SERVICE TO 
RUN FROM ORIENT WAY CS 0822 TO MERIDIAN 
WATER



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE E

EA1090
EA1100
EA1110

EA1160
EA1280
EA1290

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0145 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0455 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Cambridge

Lea Valley 
Reversible

Down and Up 
Tottenham Curve

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Down and Up 
Royston

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Cheshunt Jn

Meridian Water

Tottenham South Jn

Coppermill Jn

Ruckholt Rd Jn

Royston

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Clapton Jn

Lea Bridge Jn

South Tottenham 
East Jn

Temple Mills 
West Jn

Shepreth Branch 
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2911712

P2022/2907127

P2022/2910476

WEST ANGLIA SERVICES TO RUN VIA SEVEN 
SISTERS

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



WA CYCLIC TYPE E

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

NLL CYCLIC TYPE 8 ROTR

EA1160
EA1280
EA1290

EA1230
LN125

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910687

P2022/2910845

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0025 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down and Up 
Atlantic

Down Portsmouth

South London 
Reversible/Down 
South London
Up South London

Up Portsmouth

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

11 
Reversible/South 
London 
Reversible
Bermondsey 
Reversible
Up Bermondsey 
Spur

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Old Kent Road Jn

Crofton Road Jn

Tulse Hill

Peckham Rye Jn

Peckham Rye Jn

Bricklayers Arms Jn

London Bridge

Uttley Jn

Bricklayers Arms Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

London Bridge

South 
Bermondsey Jn

P2022/2910920

P2022/2909146

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM 

SERVICES TO USE PLATFORMS 4 AND 5 AT 
LONDON 

BRIDGE UNTIL 0915 SUNDAY



NO ARL SOUTH LONDON LINE SERVICES TO RUN


LUL NORTHERN LINE TO BE OPEN FROM 
CLAPHAM NORTH 

TO CENTRAL LONDON

LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA 

WATER AND WATERLOO

EAST LONDON LINE TO BE OPEN



ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP 

PORTSMOUTH TO DOWN PORTSMOUTH VIA 
VC165 AND 

VC376 POINTS



0105 SUN TO 0400 MON

2 PLATFORMS AT LONDON BRIDGE TO BE 
OUTBERTHED - 

TO BE CONFIRMED BY DPPP



WORK: London Bridge DU - Track Maintenance

WORK: Capital Delivery - Vic 4 Resignalling

EA1310
MD150
MD155
MD160

EA1327
SO130
SO510
SO645
SO680

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

0400 Mon (27 hrs)

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

9 
Reversible/Down 
Sussex Slow
10 
Reversible/Sussex
Reversible
Platforms 10 to 15

Up Kent Fast / 8 
Up
7 Reversible / 
Down Kent Fast
11 
Reversible/South 
London 
Reversible
Down Silwood 
Line (pt)
Up Silwood Line 
(pt)
Down and Up 
Atlantic

Down Portsmouth

Bermondsey 
Reversible
Up Bermondsey 
Spur
South London 
Reversible/Down 
South London
Up South London

Up Portsmouth

Bricklayers Arms Jn

London Bridge

New Cross

Uttley Jn

Old Kent Road Jn

Crofton Road Jn

Tulse Hill

Bricklayers Arms Jn

Peckham Rye Jn

Peckham Rye Jn

London Bridge

Old Kent Road Jn

Peckham Rye Jn

South 
Bermondsey Jn

Tulse Hill

P2022/2865667 THAMESLINK LONDON BRIDGE TO BRIGHTON / 
HORSHAM SERVICES TO USE PLATFORMS 4 AND 
5 AT LONDON BRIDGE UNTIL 0915 SUNDAY.



NO ARL SOUTH LONDON LINE SERVICES TO RUN 
ALL DAY SUNDAY.



SOUTH EASTERN VIA LINES 1,2 & 3 AND CANNON 
STREET



ROUTE AVAILABLE AT TULSE HILL TO CROSS 
FROM UP PORTSMOUTH TO DOWN 
PORTSMOUTH VIA VC165 AND VC376 POINTS



LONDON BRIDGE PLATFORMS OUTBERTHED TBC
at DPPP



LB Maintenance

EA1327
SO130
SO510
SO680

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 32  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0115 Sat

0115 Sat

0115 Sat

0200 Sat

0200 Mon

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

05/11/22

07/11/22

07/11/22

07/11/22

07/11/22

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

2200 Sun

0200 Sat

0200 Mon

0200 Mon

0200 Mon

0435 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Down and Up 
Tilbury

Down Goods

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Down and Up 
Main

Down and Up 
Tilbury

Down Siding

Up Siding

Down and Up 
Main

Down Main

Up Main

Pitsea Jn

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Leigh-on-Sea L/End

Pitsea

Pitsea

Shoeburyness

Pitsea Jn

Barking Tilbury 
Line Jn East

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

Laindon

Stanford-le-Hope

Pitsea

Laindon

Laindon

P2022/2908506

P2022/2909081

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2000 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2000 SUN



2000 SUN END TIME IN CONNECTION WITH RHTT 
3S40



CD: E&P Mark 1 OLE

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LAINDON/ STANFORD-LE-
HOPE AND SHOEBURYNESS



C2C SERVICES TO START/ TERMINATE IN 
LAINDON PLATFORM 2

520AB, 519A TO BE LIVE



PITSEA DOWN AND UP SIDINGS TO BE CLEAR OF 
STABLED TRAINS



Track S&C: Pitsea Core 1 of 1 (41590218)

Track PL: Benfleet Down Re-Rail Follow-up 
(41100919df1)

EA1370
EA1390
SO420

EA1380
EA1390

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

06/11/22

05/11/22

05/11/22

05/11/22

05/11/22

07/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0010 Sun

2315 Fri

2315 Fri

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

07/11/22

0455 Mon

0600 Mon

0600 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Lowestoft

Up & Down 
Newmarket

Up/Single/Down

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Oulton Broad North 
Jn

Chippenham Jn

Dullingham

Bury St. Edmunds

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Reedham Jn

Coldham Lane Jn

Dullingham

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

P2022/2907168

P2022/2907170

P2022/2911961

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN REEDHAM AND LOWESTOFT


CD E&P: Somerleyton Swing Bridge Prep

Track Drainage: Haddiscoe

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN NEWMARKET, DULLINGHAM 
AND CAMBRIDGE



CD Signalling: Cambridge Area 3

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



Signalling: Cambridge Area Resignalling

EA1470

EA1530

EA1530
EA1540

06/11/22

04/11/22

04/11/22

05/11/22

05/11/22

05/11/22

05/11/22

05/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Sun

0040 Sun

0140 Sun

0140 Sun

0750 Sun

2310 Sun

0140 Mon

0140 Mon

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0400 Mon

0750 Sun

0345 Sun

0345 Sun

2310 Sun

0400 Mon

0315 Mon

0315 Mon

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

0725 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Suburban

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Platforms 1-4

Platforms 1-10

Down and Up 
Main
Down and Up 
Electric
Platforms 11-18

Down and Up 
East Suffolk

Down and Up 
Main

Down & Up 
Lowestoft

Platform 1

Platform 3

Down & Up Goods

Reception No.1

Ipswich Upper 
Yard
Arrival Line

Reception No.2-3

Field Sidings 
No.1-2

Bethnal Green West 
Jn

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Liverpool Street

Liverpool Street

Bethnal Green East 
Jn

Liverpool Street

Boss Hall Jn

Europa Jn

East Suffolk Jn

Ipswich

East Suffolk Jn

East Suffolk Jn

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

Liverpool Street

East Suffolk Jn

Halifax Jn

Ipswich

Ipswich Goods Jn

Ipswich Goods Jn

P2022/2895708

P2022/2883553

TRAINS TO TRAVEL OVER MAIN/ ELECTRIC LINES 
BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET



TRAINS TO BE RE-PLATFORMED IN PLATFORMS 
5-18

NO ACCESS TO/FROM PLATFORMS 1-10 
BETWEEN 0040 AND 0750 SUN AND 2310 SUN 
AND 0400 MON

TRAINS TO BE STABLED AS REQUIRED IN 
PLATFORMS 1-18 (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

ANY OUTSTABLING TO BE CONFIRMED BY DPPP



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 11

TRAINS TO BE STABLED IN PLATFORMS 1, 2 & 4 
AT IPSWICH 

RECEPTION ROAD 1 AND DOWN & UP GOODS TO 
BE CLEAR OF STABLED TRAINS

TRAINS TO BE STABLED IN RECEPTION ROADS 2-
4

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GE CYCLIC TYPE N

EA1010

EA1011
EA1012
EA1430

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

33Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

0745 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Down and Up

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Jubilee Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Bungalow Lane LC 
(R/G-X)

Wensum Jn

Trowse Jn

Trowse Swing 
Bridge

Diss C/End

Norwich

Norwich Road AHB

Crown Point Depot

Norwich

Diss C/End

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Whitlingham Jn

Crown Point 
Depot

Norwich

P2022/2880635 PLATFORMS 2 AND 3 TO BE KEPT CLEAR OF 
TRAINS 

PLATFORMS 1, 4 AND 6 TO BE USED BY GA FOR 
STABLING AT NORWICH. 

EMT UNITS TO STABLE IN JUBILEE SIDINGS (4 X 2 
CAR UNITS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS AT NORWICH AND NORWICH 
CARRIAGE SIDINGS



GA TO STABLE TRAINS IN IPSWICH PLATFORMS 
1, 2 AND 4 WITH PANTOGRAPHS LOWERED



SIDINGS POSSESSION REQUIRED FOR ACCESS 
AND EGRESS PURPOSES AND SAFETY OF STAFF 
ONLY WITHIN CROWN POINT DEPOT ROBUST 
METHOD OF COMMUNICATION TO BE 
ESTABLISHED BETWEEN PERSON IN CHARGE OF 
TAKING CROWN POINT DEPOT ALL LINES SIDING 
POSSESSION & CROWN POINT DEPOT STAFF TO 
BE AGREED LOCALLY BY PASS LINE BETWEEN 
2526APTS & 2527BPTS. (NWR OWNED) REST OF 
BYPASS LINE (CROWN POINT OWNED) WASHER 
ROAD (CROWN POINT OWNED) 



GE CYCLIC TYPE E

EA1012
EA1013
EA1470
EA1480
EA1580

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

0015 Mon

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0730 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

P2022/2879162

P2022/2879826

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA/WALTON-ON-THE-NAZE

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS) 

PANTOGRAPHS TO BE LOWERED AT CLACTON

ISOLATION OF CLACTON CS TO BE LIFTED AT 
0645 SUN



GE CYCLIC TYPE 120

TRAINS TO BE STABLED IN PLATFORMS AT 
CLACTON AS REQUIRED (SECTIONAL APPENDIX 
SECTION 1 REFERS)



NO ISOLATION PERMITTED AFFECTING CLACTON
CS



GE CYCLIC TYPE 120

EA1090
EA1100
EA1110

EA1090
EA1100
EA1110

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

12/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

0050 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

0840 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platform 3

Down Bury

Down and Up

Down Goods 
Loop
Up Platform 
Loop/Up Goods 
Loop
Up & Down/Up 
Bury

Down and Up

West Curve

Down and Up 
Main

Down Chesterton 
Jn Yard/Sidings

Cambridge North

Soham

Littleport

Ely

Chippenham Jn

Chettisham

Ely West Jn

Queen Adelaide LC 
(AHBC-X) 
(ELR:ETN/LOR:EA1
580)
Chesterton Jn

Cambridge North

Chippenham Jn

Coldham Lane Jn

Ely

Ely Dock Jn

Ely North Jn

Chesterton Jn

P2022/2891270 WA CYCLIC TYPE SEA1161
EA1162
EA1540
EA1550
EA1560
EA1580

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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EAS - Section 7
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EAS_V1_2022

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

P2022/2910477

P2022/2910688

NLL CYCLIC TYPE 8 ROTR

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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EAS_V1_2022

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910846

P2022/2910981

NLL CYCLIC TYPE 9 ROTR

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

EA1310
MD150
MD155
MD160

EA1310
MD150
MD155
MD160

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907871 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907903 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
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EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2022/2905656 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

14/11/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Up London Bridge
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2022/2872640 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA 

SYDENHAM AND CRYSTAL PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA 

WATER AND WATERLOO



WORK: Croydon DU - Track Maintenance 

WORK: London Bridge DU - Track Maintenance

EA1325
SO510
SO650

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0200 Sat

0200 Sat

0200 Sat

2245 Sun

14/11/22

13/11/22

13/11/22

13/11/22

14/11/22

0400 Mon

0550 Sun

0550 Sun

0550 Sun

0610 Mon

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Through Road 
(Perturbation 
Siding)
Down & Up Main

Down and Up 
Tilbury

Down and Up 
Sidings

Down East Suffolk
/ Up & Down East 
Suffolk
Up East Suffolk

Windmill Bridge Jn

Leigh-on-Sea L/End

Pitsea

Pitsea

Saxmundham

Laindon C/End

Stanford-le-Hope

Pitsea

Westerfield Jn

P2022/2872640

P2022/2908457

P2022/2880726

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LAINDON/ STANFORD-LE-
HOPE AND LEIGH-ON-SEA



C2C SERVICES TO START/ TERMINATE IN 
LAINDON PLATFORM 2 (520AB, 519A TO BE LIVE)


PITSEA DOWN AND UP SIDINGS TO BE CLEAR OF 
STABLED TRAINS



Track S&C: Pitsea L/End Follow-up

GE CYCLIC TYPE ESK1

EA1380
EA1390

EA1430

13/11/22

12/11/22

12/11/22

12/11/22

13/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 33  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0105 Mon

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0445 Mon

0445 Mon

0445 Mon

0445 Mon

0445 Mon

2030 Sun

2030 Sun

2030 Sun

2030 Sun

2030 Sun

2030 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down Passenger 
Loop

Down and Up 
Main

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Down and Up 
Main

Platform 3

Single/Up 
Harwich/Platform 
1
North Curve

Down Harwich

Down Siding

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Chelmsford

Witham C/End

Witham C/End

Witham L/End

Braintree

Halifax Jn

Harwich 
International

Manningtree

Manningtree East Jn

Harwich 
International

Mistley

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Chelmsford

Chelmsford L/End

Witham

Witham C/End

Witham Jn

Colchester Jn

Harwich 
International

Harwich Town

Manningtree 
North Jn

Manningtree 
South Jn

Mistley

P2022/2879848

P2022/2879853

P2022/2907321

NO TRAINS TO BE STABLED ON DOWN AND UP 
PASSENGER LOOPS AT WITHAM



GE CYCLIC TYPE 127

Track S&C: Witham Surveys

GE CYCLIC TYPE 127

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND COLCHESTER 
AND BETWEEN MANNINGTREE AND HARWICH 
TOWN



CD Structures: Cattawade Prep

WDA: Cattawade / River Stour wheel timbers

EA1011
EA1070

EA1011
EA1070

EA1011
EA1120

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

34Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

0250 Sun

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down Main/Single

Platforms 1-6

Riverside Spur

Down and Up

Down and Up 
Thetford

Down & Up 
Passenger Loop

Up Main

Lines C,D,E,W

Reception Lines 
1-2
Wensum Curve

Low Level Sidings

Middle Road

Trowse Swing 
Bridge

Norwich

Wensum Jn

Hethersett GF

Trowse Swing 
Bridge

Lakenham

Norwich

Crown Point Depot

Norwich

Lakenham

Norwich

Thorpe Jn

Trowse Jn

Trowse Swing 
Bridge

Crown Point 
Depot

Norwich

P2022/2880689 GA TO STABLE 2 X 12 CAR CLASS 745 INTERCITY 
SETS IN PLATFORMS 1 AND 2

PANTOGRAPHS TO BE LOWERED IF REQUIRED



EAST MIDLANDS UNITS TO STABLE IN JUBILEE 
SIDINGS 



NO ACCESS TO CROWN POINT 0250 TO 0650 SUN


ISOLATION OF CROWN POINT PERMITTED 0255 
TO 0600 SUN ONLY 

ISOLATION OF NORWICH STATION TO BE LIFTED 
BY 0600 SUN 



GE CYCLIC TYPE F

EA1012
EA1013
EA1470
EA1580

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0235 Sat

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

2315 Sun

21/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0300 Mon

0105 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

0405 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 1-4

Down and Up 
Clacton

Up Platform

Walton Single

All Sidings

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 3

Single/Up 
Harwich/Platform 
1
Down Harwich

North Curve

Through Siding

Down Siding

Down Sidings

Clacton-on-Sea

Clacton-on-Sea

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Harwich 
International

Manningtree

Harwich 
International

Manningtree North 
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

Clacton-on-Sea

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Harwich 
International

Harwich Town

Manningtree East
Jn

Harwich 
International

Mistley

Parkeston Quay 
Yard

P2022/2908003

P2022/2879101

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA AND BETWEEN THORPE-LE-
SOKEN AND WALTON-ON-THE-NAZE



ACCESS AVAILABLE BETWEEN COLCHESTER 
AND COLCHESTER TOWN ON SATURDAY



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON-ON-SEA

ISOLATION OF CLACTON-ON-SEA PLATFORMS 
AND CARRIAGE SIDINGS TO BE LIFTED BY 2300 
SUN



0300 MON FINISH ICW RHTT 3S30 - AMENDED 
PATH REQUIRED



Track PL: Alresford Core 4 of 4 (41218614)

TRAINS TO BE STABLED IN HARWICH 
INTERNATIONAL PLATFORM 1 

NO ISOLATION PERMITTED



GE CYCLIC TYPE 117

EA1090
EA1100
EA1110

EA1120

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Down and Up 
Suburban/Southb
ury
Platforms 1-4

Graham Road 
Curve

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Coppermill Jn

Enfield Town

Chingford

Chingford

Enfield Town

Cheshunt Jn

Liverpool Street

Navarino Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
East Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Liverpool Street

Reading Lane Jn

P2022/2912567 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
AND BETWEEN LIVERPOOL STREET AND 
CHINGFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA STRATFORD AND 
LEA VALLEY 



LUL TO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters Prep

CD Structures: Downs Park

Prep

CD Structures: Three Colts Lane Prep

CD Structures: Bishopsgate Prep

EA1170
EA1290
EA1300
EA1370
LN165

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0145 Sat

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0035 Sun

0055 Sun

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0455 Mon

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0835 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Down and Up 
Royston

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down and Up 
North London

Royston

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Hampstead Heath

Shepreth Branch 
Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Gospel Oak

P2022/2907164

P2022/2910478

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

NLL CYCLIC TYPE 8 ROTR

EA1230
LN125

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0045 Mon

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

0055 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up Reception

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Cripple Sidings

Down and Up 
North London

Down NLL

Up NLL

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

Upper Holloway

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Hampstead Heath

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Junction Road Jn

Seven Sisters Jn

South Tottenham 
East Jn

Junction Road Jn

Gospel Oak

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

P2022/2910689

P2022/2910847

WESTERN / ANGLIA FREIGHT TO BE DIVERTED 
VIA THE D&U WILLESDEN RELIEF LINES, 
WEMBLEY (R/R), CAMDEN JN, PRIMROSE HILL 
AND THE NLL



NLL CYCLIC TYPE 8

NLL CYCLIC TYPE 9 ROTR

EA1290
EA1300
EA1310
EA1370
LN165
LN3210

EA1310
MD150
MD155
MD160

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0045 Mon

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down and Up 
North London Line

Down and Up City 
Line

Down and Up 
New Line

Down and Up 
High Level

Reverse Siding

Willesden 
Turnback Siding

Down West 
London

Kensington 
Platform Loop

Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up South 
West
Up & Down South 
West Goods
Down & Up High 
Level

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Acton Wells Jn

Harlesden Jn

Willesden Suburban 
Jn

Willesden High 
Level Jn

Kensal Green Jn

Willesden Junction 
High Level

Mitre Bridge Jn

Kensington Olympia

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

West London Jn 
(Willesden)

Willesden High 
Level Jn

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Hampstead 
Heath

Kensal Green Jn

Mitre Bridge Jn

Kensal Green Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

West London Jn 
(SW)

North Pole Jn

P2022/2910982

P2022/2878684

FREIGHT SERVICES DIVERTED VIA PRIMROSE 
HILL, WCML AND SOUTH WEST SIDINGS.



NLL CYCLIC TYPE 9

SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL 

NOT RUN. 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH 

TO OPERATE. 

LUL VICTORIA AND CENTRAL LINES TO BE OPEN. 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA 

MAIDSTONE EAST AND DIVERT VIA KEW EAST JN.


LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN.

EA1310
MD150
MD155
MD160

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

0100 Sun

21/11/22

21/11/22

20/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

21/11/22

21/11/22

21/11/22

0230 Mon

0230 Mon

1010 Sun

0230 Mon

0230 Mon

0230 Mon

0230 Mon

1010 Sun

0230 Mon

0230 Mon

0230 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Down West 
London

Kensington 
Platform Loop

Down 
Ludgate/Platform 
2/Middle Siding
Platform 1/Up 
Ludgate
Down and Up 
Kensington

Down and Up 
Latchmere Curve

Up West London

Down & Up High 
Level

Up Windsor Slow

Down & Up 
Sheepcote Lane

Reception Road

Up Siding

Mitre Bridge Jn

Kensington Olympia

Clapham Jn

Latchmere No.1 Jn

Latchmere No.2 Jn

Falcon Jn

Willesden High 
Level Jn

West London Jn 
(SW)

Latchmere No.3 Jn

North Pole 
International Depot

North Pole Jn

Falcon Jn

Kensington 
Olympia

Longhedge Jn

Ludgate Jn

Mitre Bridge Jn

Putney

West London Jn 
(SW)

North Pole Jn

P2022/2879061 SOUTHERN CLAPHAM JN - WATFORD JN 
SERVICES WILL NOT RUN 



LONDON OVERGROUND WLL SERVICES WILL 
NOT RUN 



LUL DISTRICT LINE AND KENSINGTON OLYMPIA 
BRANCH TO OPERATE 



LUL VICTORIA AND CENTRAL LINES TO BE OPEN 


CHANNEL TUNNEL FREIGHT TO RUN DIESEL 
HAULED VIA MAIDSTONE EAST AND DIVERT VIA 
KEW EAST JN 



CLAPHAM JN PLATFORMS 1 & 2 TO BE KEPT 
CLEAR. 



MIDDLE SIDING AVAILABLE FOR STABLING UNITS 
TO BE CUT OUT 



LONDON OVERGROUND: UNTIL 1010, SOUTH 
LONDON LINE SERVICES TO RUN TO AND FROM 
BATTERSEA PARK. 



SWR: ALL UP SERVICES BETWEEN BARNES AND 
QUEENSTOWN ROAD TO RUN ON THE UP 
WINDSOR FAST/UP WINDSOR UNTIL 1010.

EA1310
MD160
MD166
SO250
SO500
SW100
SW220

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0005 Sun

0145 Sun

0105 Sun

0705 Sun

0005 Mon

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0620 Sun

0705 Sun

0005 Mon

0400 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up Relief

Slough Goods 
Loop

West Drayton 
Loop / Up Iver 
Loop
Single

Langley Siding

Tamper Siding

Slough Goods 
Loop Headshunt

Down and Up 
Main

Down & Up 
Portsmouth

Down and Up 
Portsmouth

Down & Up 
Portsmouth

Maidenhead East

Farnham Road

Iver

Stop Board (GW182 
15m 17ch)

Langley

Slough

Slough West

Maidenhead East

Tulse Hill

Tulse Hill North Jn

Tulse Hill

Heathrow Airport 
Jn

Slough West

West Drayton 
East Jn

West Drayton Jn

Iver

Slough

Slough West

Heathrow Airport 
Jn

Peckham Rye Jn

Peckham Rye Jn

Peckham Rye Jn

P2022/2906262

P2022/2909804

TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM HAYES AND WEST DRAYTON 
SIDINGS.  NO ACCESS TO / FROM COLNBROOK 
BRANCH.  WORK DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED FOR ANY STABLED ELECTRIC TRACTION
AT ANY MAIDENHEAD PLATFORMS, LOOPS OR 
STABLING LINES BETWEEN THE TIMES OF 0150 
SUN AND 0615 SUN.

***MULTIPART POSSESSION***

PART 1&3 TO S&C AT TULSE HILL FOR USE OF 
RRAP.

PART 2 CUTBACK TO ENABLE SHUNT MOVES AT 
TULSE HILL.

**************************



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA VC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4



PASSENGERS TRAVELLING BETWEEN LONDON 
BRIDGE, PECKHAM RYE JN AND TULSE HILL TO 
HAVE CROSS TICKET ACCEPTANCE ON TO TFL 
SERVICES



WORK: Capital Delivery - Vic4 Resignalling

EA1310
GW103
GW130
GW174

EA1327
SO510
SO645
SO680

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

21/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

2325 Sat

0955 Sun

0955 Sun

0955 Sun

0955 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0425 Mon

0955 Sun

0910 Sun

0910 Sun

0955 Sun

0955 Sun

0955 Sun

0955 Sun

1055 Sun

1055 Sun

1055 Sun

1055 Sun

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)
Line 
Blockage 
(Between 
Trains)

Up & Down Loop

Up & Down 
Ockendon/Third 
Line
Platform 1A

Down and Up 
Main

Up Siding

Down and Up 
Felixstowe

Down and Up 
East Suffolk

Down and Up 
Bacon Factory 
Curve
Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Up & Down 
Felixstowe Curve

Trimley Loop

North Quay

Up & Down 
Felixstowe Single

Ockendon C/End

Grays

Upminster

Laindon L/End

Upminster

Derby Road

Westerfield Jn

Boss Hall Jn

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Felixstowe Beach 
LC

Trimley C/End

Felixstowe North 
Quay FLT

Felixstowe Town

Ockendon L/End

Upminster

Upney Jn

Upminster

Derby Road

East Suffolk Jn

Europa Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

Felixstowe Beach
Jn

Gun Lane 
Junction

Trimley

Westerfield Jn

P2022/2906994

P2022/2908909

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN BARKING UPMINSTER 
GRAYS AND LAINDON



c2c SERVICES TO START/ TERMINATE FROM 
LAINDON



LUL TO NOTE DISTRICT LINE TO BE OPEN



UPMINSTER BAY PLATFORM AND ENGINEERS 
SIDINGS (UP SIDINGS) TO BE CLEAR OF STABLED
TRAINS



Track S&C: Upminster Follow Up (41190515)

GE CYCLIC TYPE 119

EA1380
EA1410

EA1430
EA1440
EA1450
EA1460
EA1744

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2330 Sun

2330 Sun

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2359 Sun

2359 Sun

2359 Sun

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

21/11/22

20/11/22

20/11/22

20/11/22

21/11/22

21/11/22

21/11/22

0525 Mon

0525 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0750 Sun

0750 Sun

0750 Sun

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Platform

Down and Up 
East Suffolk/Up & 
Down East Suffolk

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Down and Up 
Main

Up & Down 
Newmarket

Down and Up 
Bury

Beccles

Oulton Broad South

Bury St. Edmunds

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Chippenham Jn

Munceys LC

Bury St. Edmunds

Chippenham Jn

Munceys LC

Beccles

Saxmundham

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Chippenham Jn

Chippenham Jn

P2022/2880783

P2022/2911947

P2022/2891226

P2022/2891236

GE CYCLIC TYPE ESK2

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



Signalling: Cambridge Area Resignalling

WA CYCLIC TYPE R

WA CYCLIC TYPE R

EA1430

EA1530
EA1540

EA1530
EA1540

EA1530
EA1540

20/11/22

20/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

20/11/22

20/11/22

20/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

2350 Sat

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

20/11/22

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

0900 Sun

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

West Curve

Down and Up

Down Goods No.1
and 2
Up Reception

Up Goods No.1

East Curve

West Curve

Down Sidings

Up Sidings

Ely West Jn

Peterborough East 
Jn

March

Whitemoor Jn

Whitemoor Jn

March

Ely North Jn

March

March East Jn

March West Jn

March

P2022/2891155 NO ACCESS TO/FROM WHITEMOOR



WA CYCLIC TYPE P

EA1550
EA1560
EA1570
LN135

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

19/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 34  - Continued
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Electronic Copy - Uncontrolled when printed

Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0920 Sun

0920 Sun

0920 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

0640 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down and Up 
Southend

Platform 1/Up 
Passenger Loop

Down and Up 
Main

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Mountnessing Jn

Shenfield L/End Jn

Shenfield C/End

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Shenfield Jn

Shenfield L/End 
Jn

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

P2022/2896446

P2022/2880107

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN INGATESTONE AND 
SHENFIELD.

TRAINS TO TRAVEL OVER THE DOWN MAIN BI-
DIRECTIONAL LINE BETWEEN CHURCH LANE AND
INGATESTONE DOWN PLATFORM (NO ACCESS 
TO UP PLATFORM)

ACCESS AVAILABLE TO/FROM PLATFORMS 4,5 & 
6 ONLY AT SHENFIELD

GREATER ANGLIA SOUTHEND LINE SERVICES TO
USE THE SOUTHEND LOOP



GE CYCLIC TYPE 15

Maintenance: Shenfield C/End Jn

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN



NO TRAINS TO BE STABLED IN WITHAM DOWN 
AND UP PASSENGER LOOPS



GE CYCLIC TYPE A

Track S&C: Witham Validation

EA1011
EA1050

EA1011
EA1070
EA1080

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

35Week

Page612 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0115 Mon

0100 Sun

0100 Sun

0100 Sun

0130 Sun

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0725 Sun

0725 Sun

0725 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Down Passenger 
Loop

Down and Up 
Main

Up Passenger 
Loop

Up Passenger 
Loop

Down & Up 
Sudbury

Down Passenger 
Loop/Platform 4

Up Passenger 
Loop/Platform 1

Up & Down 
Braintree

Po Sidings

Goods 
Yard/Incline

Down and Up 
Main

Platforms 2 and 4

Shunt Neck

Down and Up 
Main

Chelmsford C/End

Colchester L/End

Colchester L/End

Marks Tey Jn

Sudbury

Witham C/End

Witham L/End

Braintree

Chelmsford

Ipswich

Ipswich

Ipswich

Trowse Jn

Chelmsford 
C/End

Chelmsford L/End

Colchester L/End

Marks Tey C/End

Marks Tey Jn

Witham

Witham C/End

Witham Jn

Chelmsford

Halifax Jn

Ipswich

Ipswich

Diss L/End

P2022/2880156

P2022/2880693

P2022/2879929

GA TO STABLE UNITS IN COLCHESTER UP 
PASSENGER LOOP AS REQUIRED 



NO ISOLATION OF COLCHESTER CS PERMITTED



GE CYCLIC TYPE A

GA TO STABLE IN PLATFORMS 1 AND 2 AND 
DOWN & UP GOODS AT IPSWICH 

NO TRAINS TO BE STABLED IN PLATFORMS 3 
AND 4 AT IPSWICH

FLIM TO STABLE TRAINS ON RECEPTION ROADS 
2 AND 3 AT IPSWICH

PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT IPSWICH



GA TO OUTSTABLE STOCK TO FORM 1P08, 0846 
IPSWICH TO NORWICH 



GE CYCLIC TYPE H

GA TO STABLE IN PLATFORMS 1 AND 2 AT 
IPSWICH



GE CYCLIC TYPE 128B

EA1011
EA1070
EA1080

EA1011
EA1012

EA1012

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

0105 Sun

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0805 Sun

0805 Sun

0805 Sun

0805 Sun

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

0300 Mon

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Southend

Platforms 1-2

Up Southend

Down Sidings 
North
Down Sidings 
South

Platforms 1-4

Down and Up 
Clacton

Up and Down 
Clacton

Up and Down 
Avoiding

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Up Platform

Walton Single

All Sidings

Southend Victoria

Southend Victoria

Hockley

Southend Victoria

Clacton-on-Sea

Clacton-on-Sea

Colchester Jn

Hunwick Jn

Colchester Town

Colne Jn

Kirby Cross

Walton-on-the-Naze

Clacton-on-Sea

Hockley

Southend Victoria

Southend Victoria
L/End

Southend Victoria

Clacton-on-Sea

Colchester Jn

East Gate Jn

Hythe Jn

Kirby Cross

Thorpe-le-Soken 
Jn

Clacton-on-Sea

P2022/2895704

P2022/2908005

DOWN TRAINS TO TRAVEL OVER UP BI-
DIRECTIONAL LINE BETWEEN HOCKLEY AND 
SOUTHEND VICTORIA



TRAINS TO BE RE-PLATFORMED



NO TRAINS TO BE STABLED IN PLATFORMS 1 -2 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 3-4 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 6

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN COLCHESTER AND 
CLACTON-ON-SEA AND BETWEEN THORPE-LE-
SOKEN AND WALTON-ON-THE-NAZE



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT CLACTON-ON-SEA

ISOLATION OF CLACTON-ON-SEA PLATFORMS 
AND CARRIAGE SIDINGS TO BE LIFTED BY 2300 
SUN



0300 MON FINISH ICW RHTT 3S30 - AMENDED 
PATH REQUIRED



Track PL: Alresford Follow-up (41218614)

EA1050

EA1090
EA1100
EA1110

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

0145 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0950 Sun

0845 Sun

0845 Sun

0950 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Graham Road 
Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham Curve

Down and Up T&H

Sidings 1-9

Washer Road

Coppermill Jn

Cheshunt Jn

Enfield Town

Chingford

Chingford

Enfield Town

Navarino Road Jn

South Tottenham 
West Jn

Tottenham South Jn

South Tottenham 
East Jn

Chingford Carriage 
Sidings

Bethnal Green 
East Jn

Bethnal Green 
West Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Reading Lane Jn

Seven Sisters Jn

South Tottenham 
East Jn

South Tottenham 
West Jn

Chingford 
Carriage Sidings

P2022/2895720 WEST ANGLIA SERVICES TO RUN VIA THE LEA 
VALLEY / COPPERMILL JN AND STRATFORD



RAIL REPLACEMENT BUS SERVICE WILL BE IN 
OPERATION 



ISOLATION OF CHINGFORD CS TO BE LIFTED AT 
0905 SUN

ECS TO/FROM ORIENT WAY TO RUN VIA BOW JN 
AND STRATFORD



LUL VICTORIA LINE TO BE OPEN



WA CYCLIC TYPE A

EA1160
EA1170
EA1180
EA1190
EA1200
EA1290
EA1300
EA1370

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0750 Sun

27/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

27/11/22

27/11/22

28/11/22

0750 Sun

0400 Mon

0205 Sun

0750 Sun

0750 Sun

0750 Sun

0940 Sun

0400 Mon

0750 Sun

0940 Sun

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Platforms 5 And 6

Down Slow

Platforms 1-4

Platform Line

Through Line

Down and Up

Platform 3

Up & Down 
Newmarket

Down and Up

Platforms 7 and 8

Down and Up 
Royston

Reception South

Reception Sidings
1-2
No.3 to No.7 
Carriage Siding
Post Office Ladder

Reception North

Chisholm Line

No.10 to 16 
Carriage Sidings
Headshunt

Cavendish Road 
Ladder
Fletchers Terrace 
Ladder
No.08 to 09 
Carriage Sidings
Bypass Road

Down and Up

Cambridge

Waterbeach

Cambridge North

Laundry Lane AOCL
and B

Waterbeach

Cambridge

Royston

Cambridge

Cambridge

Cambridge

Cambridge North

Coldham Lane Jn

Audley End

Cambridge

Shepreth Branch 
Jn

Cambridge

Audley End

P2022/2898652 0115 TO 0205 SUN TRAINS TO TERMINATE IN 
PLATFORMS 7 AND 8 FROM THE SOUTH AND 
SHUNT TO CS 

0205 SUN TO 0400 MON, RAIL REPLACEMENT 
ROAD SERVICE TO OPERATE BETWEEN AUDLEY 
END, ROYSTON AND CAMBRIDGE 

FROM 0750 SUN, ACCESS TO PLATFORMS 5 AND 
6 FROM THE NORTH 

FROM 0940 SUN ACCESS TO/FROM PLATFORMS 
7 AND 8 FROM THE NORTH 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 2 AND 3 AT 
CAMBRIDGE 0205 TO 2300 SUN 

PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN PLATFORMS 5 AND 6 AND 
CARRIAGE SIDINGS AT CAMBRIDGE 0205 TO 0815
SUN 



WA  CYCLIC TYPE J (GOLDEN BLOCK)

EA1161
EA1230
EA1530
LN125

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
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Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

0330 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down Fast/Down 
Cambridge
Up Cambridge/Up 
Fast
Down and Up 
Enfield

Platforms 1-3

Down and Up 
Chingford

Platforms 1-3

Down and Up 
Suburban/Southb
ury
Platforms 1-4

Graham Road 
Curve

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Coppermill Jn

Enfield Town

Chingford

Chingford

Enfield Town

Cheshunt Jn

Liverpool Street

Navarino Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
East Jn

Bury Street Jn

Chingford

Clapton Jn

Enfield Town

Liverpool Street

Reading Lane Jn

P2022/2912645 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING, AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
AND BETWEEN LIVERPOOL STREET AND 
CHINGFORD 

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA STRATFORD AND 
LEA VALLEY 



LUL TO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters Core 1 of 2 (41692022)

CD Structures: Downs Park

Prep

CD Structures: Three Colts Lane Prep

CD Structures: Bishopsgate Prep

EA1170
EA1290
EA1300
EA1370
LN165

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22

26/11/22
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EAS - Section 7
Version 1.0

EAS_V1_2022

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0045 Sun

0145 Sat

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

0030 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0845 Sun

0455 Mon

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

0810 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
North London

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Up/Down 
Canonbury

Down and Up Lea 
Curve

Graham Road 
Curve

Up Channelsea 
Loop

Down and Up 
Royston

Up Poplar

Down and Up

Down Poplar

Down and Up

Up and Down 
South West

Down and Up Kew
Branch

Down and Up 
North London

Channelsea North 
Jn

Camden Road 
Incline Jn

Highbury and 
Islington

Highbury Vale Jn

High Meads Jn

Reading Lane Jn

Lea Jn

Royston

Acton Wells Jn

Acton Canal Wharf 
Jn

Acton East Jn

Gunnersbury Jn

West London Jn 
(Willesden)

Kew East Jn

Acton Wells Jn

Camden Road

Camden Road 
Central Jn

Camden Road 
East Jn

Canonbury West 
Jn

Lea Jn

Navarino Road Jn

Stratford Central 
Jn West

Shepreth Branch 
Jn

Acton East Jn

Acton Wells Jn

South Acton Jn

Willesden High 
Level Jn

P2022/2912152

P2022/2907165

P2022/2912683

NLL CYCLIC TYPE 7B (ROTR)

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE  BETWEEN CAMBRIDGE AND ROYSTON


CD Signalling: Cambridge Area 4 ,Foxton LC

Track S&C: Foxton Prep

NLL CYCLIC TYPE 11 (ROTR) 



ACTON CANAL WHARF SIGNAL BOX TO BE OPEN 
UNTIL 0800 SUN



This is an Anglia possession that impacts on 
Western/Midland

EA1180
EA1320
EA1340
LN110
LN115

EA1230
LN125

EA1310
EA1330
EA1360
GW130
MD167

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22
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Data freeze:
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EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0125 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0800 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Airport

Down Airport

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
West Loop

Goods Loops

Up Bay Platform 5

Up Airport Relief

Up Airport

Down Airport 
Relief
Down and Up 
Relief

Carriage Line and 
Engine Siding
Engine and 
Carriage Line
Reception Line 1

Reception Line 2

Single

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Southall West Jn

Southall West Jn

Acton West (inc.)

Acton West

Drayton Green Jn

Iver (inc.)

Hayes and 
Harlington

Heathrow Airport Jn

Heathrow Tunnel Jn

Dolphin Jn

Old Oak Common 
East Jn

Friars Jn

Old Oak Common 
East Jn

Stop Board (GW182 
15m 17ch)

Heathrow Airport 
Jn

Ladbroke Grove

Southall East Jn

Southall East Jn

Acton Main Line

Acton Wells Jn

Hanwell Jn

Hayes and 
Harlington

Heathrow Airport 
Jn

Ladbroke Grove

Old Oak Common
East Jn

West Drayton Jn

P2022/2903924 TRAINS TO RUN OVER THE RELIEF LINES.  NO 
ACCESS IN / OUT SOUTHALL YARD.  WORK 
DETAILS = MAINTENANCE.



ALL PANTOGRAPHS TO BE LOWERED AND 
LOCKED IN WEST EALING LOOPS NO.2 AND NO.3 
BETWEEN 0150 SUN AND 0500 SUN.

EA1310
GW103
GW130
GW174
GW180
GW182

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22
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EAS_V1_2022

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0125 Sun

0500 Sun

2330 Sat

2330 Sat

2330 Sat

0155 Sun

0155 Sun

0155 Sun

0155 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0500 Sun (10 hrs)

0800 Sun (10 hrs)

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford

West Ealing Loop 
No 1

Acton Yard

Langley Siding

Up Airport

Up & Down Relief

Up & Down Slow

Down and Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

West Ealing

Greenford South Jn

Hanwell Jn

Acton West

Langley

Heathrow Airport Jn

Kentish Town Jn

Kentish Town Jn

West Hampstead 
Thameslink

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

West Hampstead 
Thameslink

West Ealing

West Ealing Jn

Acton East

Iver

Heathrow Airport 
Jn

Dock Jn North

Dock Jn South

St. Pancras 
International

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

P2022/2903924

P2022/2911549 WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: KENTISH TOWN 
STAGE 3



2330 SAT TO 0155 SUN

TRAINS TO TRAVEL OVER THE MOORGATE/SLOW
LINES.



0155 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT WEST HAMPSTEAD THAMESLINK. RAIL 
REPLACEMENT ROAD SERVICE TO OPERATE 
BETWEEN ST.PANCRAS AND WEST HAMPSTEAD.

EA1370
LN101
LN3201
LN3210
LN3213
LN3214
SO280
SO400

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

26/11/22

26/11/22

26/11/22

27/11/22

27/11/22

27/11/22

27/11/22
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EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2908531 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2000 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2000 SUN



2000 SUN END TIME IN CONNECTION WITH RHTT 
3S40



CD: E&P Mark 1 OLE

EA1370
EA1390
SO420

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22
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0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0020 Mon

0020 Mon

0020 Mon

0020 Mon

0020 Mon

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0200 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Main

Down and Up 
Tilbury

Platforms 1-3

Down and Up 
Thames Haven

Carriage Sidings

Up Platform

Acle Single

Down and Up 
Lowestoft

Reedham Single

Platforms 2-4

Shoeburyness

Pitsea

Shoeburyness

Thames Haven

Shoeburyness

Acle

Yarmouth

Reedham Swing 
Bridge

Yarmouth

Yarmouth

Basildon

Grays C/End

Shoeburyness

Thames Haven 
Jn

Shoeburyness

Acle

Brundall Jn

Bungalow Lane 
LC (R/G-X)

Reedham Jn

Yarmouth

P2022/2896538

P2022/2880009

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN BASILDON AND 
SHOEBURYNESS AND BETWEEN GRAYS AND 
LEIGH-ON-SEA



SINGLE LINE WORKING IN ACCORDANCE WITH 
RB MODULE P 1 10, OVER THE UP MAIN 
BETWEEN LAINDON AND BASILDON.[2] REQUIRED
IN THE DOWN DIRECTION ON THE APPROACH TO 
BASILDON 



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 2200 SUN 



LTS CYCLIC TYPE 18

GE CYCLIC TYPE 129

EA1380
EA1390
EA1420

EA1470
EA1500
EA1510

27/11/22

27/11/22

27/11/22

27/11/22

27/11/22

28/11/22

28/11/22

28/11/22

28/11/22

28/11/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 35  - Continued
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0130 Sun

0140 Sun

0140 Sun

0140 Sun

0120 Mon

0120 Mon

0120 Mon

0125 Mon

0125 Mon

0125 Mon

04/12/22

04/12/22

05/12/22

04/12/22

05/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0600 Sun

0600 Sun

0400 Mon

0600 Sun

0400 Mon

0340 Sun

0340 Sun

0340 Sun

0400 Mon

0400 Mon

0400 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down and Up Fast

Down and Up 
Main

Down and Up 
Electric

Platforms 5-12

Platforms 13-18

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Down and Up Fast

Down and Up 
Main

Platforms 5-12

Down and Up 
Suburban

Platforms 1-4

Graham Road 
Curve

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green North
Jn

Bethnal Green East 
Jn

Liverpool Street

Hackney Downs

Liverpool Street

Reading Lane Jn

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

Bethnal Green 
East Jn

Liverpool Street

Liverpool Street

Navarino Road Jn

P2022/2895659 TRAINS TO TRAVEL OVER MAIN/ SUBURBAN 
LINES BETWEEN BETHNAL GREEN WEST JN AND 
LIVERPOOL STREET AND BE RE-PLATFORMED IN 
PLATFORMS 1-12



TRAINS TO BE STABLED AS REQUIRED IN 
LIVERPOOL STREET PLATFORMS 1-18 AS 
REQUIRED (SECTIONAL APPENDIX SECTION 2 2.1 
REFERS) 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT LIVERPOOL STREET PLATFORMS 1-18 
ISOLATION TO BE LIFTED 90 MINS BEFORE END 
OF POSSESSION FOR TRAIN PREPARATION 



GE CYCLIC TYPE 1

EA1010
EA1160
EA1180

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

36Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

0140 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

0650 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Carriage Sidings

Washer Road

Down Sidings

No.1 Reception

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

Colchester

P2022/2880205 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

0125 Mon

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

0440 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Platforms 1-6

Down Passenger 
Loop
Up and Down 
Clacton

Up Passenger 
Loop

Up and Down 
Avoiding

Down and Up 
Clacton

Down and Up 
Goods

Down and Up 
Colchester Town

Down and Up 
Hythe Curve

Platform 1

North Curve

Down Harwich

Down and Up 
Main

Up Passenger 
Loop

Up Harwich

Colchester

Colchester Jn

Colchester L/End

Hunwick Jn

Hythe

Colchester

Colchester Town

Colne Jn

Manningtree

Manningtree East Jn

Mistley

Ipswich L/End

Marks Tey Jn

Manningtree

Colchester

Colchester Jn

Colchester L/End

East Gate Jn

Hythe Jn

Manningtree

Manningtree 
North Jn

Manningtree 
South Jn

Marks Tey C/End

Mistley

P2022/2880209 TRAINS TO STABLE IN COLCHESTER PLATFORMS
5- 6, BRIDGE ROAD, SUDBURY DOCK 



PANTOGRAPHS TO BE LOWERED ON STABLED 
TRAINS AT COLCHESTER

ISOLATIONS AFFECTING COLCHESTER CS TO BE 
GIVEN UP AT 0630 SUN 



GE CYCLIC TYPE B

EA1011
EA1012
EA1090
EA1100
EA1120

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2315 Sat

2315 Sat

2315 Sat

2315 Sat

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

0500 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0715 Sun

0715 Sun

0715 Sun

0715 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

Possession

Possession

Line 
Blockage 
(Between 
Trains)+Deto
nators
Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Up Southend

Platforms 3-4

Down Southend

Up Sidings North

Up Sidings South

Down and Up 
High Meads Curve

Down and Up 
High Meads Loop

Lea Valley 
Reversible

Down and Up Lea 
Curve

Platforms 11-12

Down and Up 
Temple Mills

Temple Mills Loop

Reception Line

Hockley

Southend Victoria

Southend Victoria

Southend Victoria

Channelsea North 
Jn

Temple Mills East Jn

Meridian Water

High Meads Jn

Stratford

Coppermill Jn

Ruckholt Rd Jn

Southend Victoria

Hockley

Southend Victoria

High Meads Jn

Lea Bridge Jn

Lea Jn

Stratford

Stratford Central 
Jn East

Temple Mills 
West Jn

P2022/2895690

P2022/2895747

TRAINS TO TRAVEL OVER DOWN BI-DIRECTIONAL
LINE BETWEEN HOCKLEY AND SOUTHEND 
VICTORIA



NO TRAINS TO BE STABLED IN PLATFORMS 3-4 
AT SOUTHEND VICTORIA 

TRAINS TO STABLE IN PLATFORMS 1-2 AT 
SOUTHEND VICTORIA AS REQUIRED



GE CYCLIC TYPE 7

NO ACCESS TO/FROM ORIENT WAY CS BETWEEN
0500 AND 2300 SUN



LEA VALLEY REVERSIBLE SERVICE NOT TO RUN


GA WA SERVICES TO BE DIVERTED INTO 
LIVERPOOL STREET



WA CYCLIC TYPE K

EA1050

EA1160
EA1280
EA1340
EA1350

03/12/22

03/12/22

03/12/22

03/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sun

0050 Sun

0050 Sun

0230 Sun

0230 Sun

0230 Sun

0230 Sun

0545 Sun

0040 Mon

0040 Mon

0040 Mon

0040 Mon

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0820 Sun

0230 Sun

0820 Sun

0545 Sun

0545 Sun

0545 Sun

0545 Sun

0820 Sun

0430 Mon

0430 Mon

0430 Mon

0430 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Possession

Platform 3

Down and Up

Down Goods 
Loop

Through Line

Down Slow

Platforms 1-8

Platform Line

No.7 Platform Line

No.8 Platform Line

Down and Up

Up & Down 
Newmarket

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Through Line

Platforms 1,4,5 & 
6
Down Goods 
Loop
Platform Line

Reception Sidings
1-2
Carriage Sidings 
No.3
Down and Up

Platform 3

Up & Down 
Newmarket

Cambridge North

Ely Dock Jn

Ely North Jn

Cambridge

Ely Dock Jn

Laundry Lane AOCL
and B

Cambridge

Ely Dock Jn

Cambridge

Ely Dock Jn

Cambridge North

Laundry Lane AOCL
and B

Cambridge North

Coldham Lane Jn

Ely Dock Jn

Cambridge

Cambridge L/End

Coldham Lane Jn

Cambridge

Coldham Lane Jn

Cambridge

Cambridge L/End

Cambridge North

Coldham Lane Jn

P2022/2895735

P2022/2895755

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

GA TO STABLE IN PLATFORMS 2, 3, 5 AND 6 AT 
CAMBRIDGE 



PLEASE NOMINATE PLATFORMS TO BE KEPT 
CLEAR AT PRE-DPPP



WA CYCLIC TYPE M

EA1161
EA1530

EA1161
EA1530

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued

Page627 of 639



Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0050 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

0340 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down and Up 
Tottenham

Platform 3

Down and Up T&H

Harringay Curve

Up/Down Seven 
Sisters Chord

Down and Up 
Tottenham South 
Curve
Up Reception

Cripple Sidings

Down 
Suburban/Down 
Southbury
Up Suburban/Up 
Southbury
Down and Up 
Enfield

Platforms 1-3

Graham Road 
Curve

Junction Road Jn

Gospel Oak

Woodgrange Park 
Jn

Harringay Park Jn

South Tottenham 
West Jn

Tottenham South Jn

Upper Holloway

Upper Holloway

Cheshunt Jn

Enfield Town

Enfield Town

Navarino Road Jn

Carlton Road Jn

Gospel Oak

Gospel Oak Jn

Harringay Jn

Seven Sisters Jn

South Tottenham 
East Jn

Upper Holloway

Upper Holloway

Bethnal Green 
West Jn

Bury Street Jn

Enfield Town

Reading Lane Jn

P2022/2912667 NO RAIL SERVICE BETWEEN GOSPEL OAK AND 
BARKING AND BETWEEN LIVERPOOL STREET 
AND ENFIELD TOWN/CHESHUNT VIA SOUTHBURY
RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE 



GA WA SERVICES TO RUN VIA LEA VALLEY 



LUL NO NOTE VICTORIA LINE TO BE OPEN 



FREIGHT SERVICES TO BE DIVERTED VIA 
FOREST GATE JN, STRATFORD, NORTH LONDON 
LINE AND PRIMROSE HILL OR WILLESDEN TO 
WEST COAST MAIN LINE 



Track S&C: Seven Sisters Core 2 of 2 (41692022)

CD Structures: Three Colts Lane Prep

EA1170
EA1290
EA1300
EA1370
LN165

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

0040 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0855 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

North London 
Incline

Down North 
London Relief 
Line
Up North London 
Reversible Line
Down and Up 
North London

Up/Down 
Canonbury

Down and Up NLL

Down and Up Lea 
Curve

Graham Road 
Curve

Down and Up 
North London

Up Channelsea 
Loop

Camden Road 
Incline Jn

Highbury and 
Islington

Channelsea North 
Jn

Highbury Vale Jn

Camden Road West 
Jn

High Meads Jn

Reading Lane Jn

Camden Road West 
Jn

Lea Jn

Camden Road 
Central Jn

Camden Road 
East Jn

Camden Road 
West Jn

Canonbury West 
Jn

Gospel Oak Jn

Lea Jn

Navarino Road Jn

Primrose Hill 
(closed) site of

Stratford Central 
Jn West

P2022/2912454 NLL CYCLIC TYPE 7A (ROTR)EA1180
EA1310
EA1320
EA1340
LN110
LN115

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Down and Up 
Relief

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Southall East Jn

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Friars Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907872 TRAINS TO RUN OVER MAIN LINES.  NO ACCESS 
TO / FROM ACTON YARD AND WEST EALING 
SIDINGS.

EA1310
GW103
GW130
GW174

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0115 Sun

0115 Sun

0115 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0800 Sun

0500 Sun

0500 Sun

0500 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Acton Dive-Under

Down and Up 
Poplar

Greenford Bay 
Line

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
Down and Up 
Relief

Down and Up 
Greenford/Branch

West Ealing Bay 
Platform 5

West Ealing Loop 
No 1

Acton Yard

Down and Up 
Main

Southall West 
Loop
Up Brentford Loop

Down Brentford 
Siding
Southall Yard

Acton West (inc.)

Acton West

Greenford

Greenford East Jn

Drayton Green Jn

Southall East Jn

Slough West

Greenford West Jn

West Ealing

Hanwell Jn

Acton West

Southall West Jn

Southall West Jn

Southall West Jn

Acton Main Line

Acton Wells Jn

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

Southall East Jn 
(inc.)

West Ealing

West Ealing Jn

Acton East

Friars Jn

Southall East Jn

Southall East Jn

P2022/2907904 TRAINS TO RUN OVER MAIN LINES.EA1310
GW103
GW130
GW174

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
Week 36  - Continued
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Electronic Copy - Uncontrolled when printed

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

2300 Sun

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

0500 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Down & Up 
Reliefs

Single

Greenford West 
Curve

Greenford East 
Curve

Down and Up 
West Loop

Hanwell Up & 
Down Goods 
Loops
West Ealing Bay 
Line / Platform 5

Down and Up 
Greenford/Branch

West Ealing Loop 
No 1

Southall West Jn

Greenford

Greenford West Jn

Greenford East Jn

Drayton Green Jn

Southall East Jn

West Ealing

Greenford (LUL) Bay
Jn

Hanwell Jn

Acton West

Greenford (LUL) 
Bay Jn

Greenford South 
Jn

Hanwell Jn

West Ealing

West Ealing Jn

P2022/2905657 TRAINS TO RUN OVER THE MAIN LINES.  NO 
ACCESS TO / FROM WEST EALING SIDINGS.  
WORK DETAILS = MAINTENANCE

EA1310
GW103
GW130
GW174

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

0400 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Up Sussex Fast

Down Sussex 
Fast/Down 
London Bridge 
Fast
Up London Bridge
Fast/Up Sussex 
Fast
Down Crystal 
Palace Spur/Down
Platform Loop
Up Crystal Palace 
Spur
Down Sussex 
Fast

Up London Bridge
Slow/Up Sussex 
Slow
Platform 3

Platform 5

Down East 
London
Up East London

Up Sussex Loop

Down Wallington

Up Wallington

Bermondsey 
Reversible
Up Bermondsey 
Spur
Sussex Reversible

Down Sussex 
Slow/Down 
London Bridge 
Slow
Down Sydenham 
Spur
Up Sydenham 
Spur
Fork Arrival Road

Gullet Road

Southwark Park 
Road Jn

Windmill Bridge Jn

Norwood Jn 
(London)

Bricklayers Arms Jn

Bricklayers Arms Jn

Crystal Palace

New Cross Gate

Gloucester Road Jn

Bricklayers Arms Jn

Bricklayers Arms Jn

Windmill Bridge Jn

Crystal Palace

Selhurst Depot

Bricklayers Arms 
Jn

Bromley Jn

Corbetts Lane Jn

Cottage Jn

Crystal Palace

New Cross Gate

Norwood Jn 
(London)

South 
Bermondsey Jn

Spa Road

Sydenham

Selhurst Depot

Windmill Bridge 
Jn

P2022/2912579 ARL SERVICES WILL TERMINATE AND START 
BACK AT NEW CROSS GATE



DOWN AND UP CRYSTAL PALACE LINES AT 
CRYSTAL PALACE AVAILABLE TO TRAFFIC 
TOWARDS BECKENHAM JN THROUGHOUT THE 
POSSESSION

 

RAIL REPLACEMENT ROAD SERVICE IN 
OPERATION BETWEEN LONDON BRIDGE AND 
WEST CROYDON VIA SYDENHAM AND CRYSTAL 
PALACE



LUL JUBILEE LINE TO BE OPEN BETWEEN 
CANADA WATER AND WATERLOO



ACCESS TO/FROM SELHURST DEPOT VIA 
ARRIVAL/DEPARTURE ROADS ON DOWN/UP 
VICTORIA LINES



WORK: Croydon DU - Track Maintenance 

WORK: London Bridge DU - Track Maintenance

EA1325
SO510
SO650

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0105 Sun

0705 Sun

0005 Mon

05/12/22

04/12/22

05/12/22

05/12/22

0400 Mon

0705 Sun

0005 Mon

0400 Mon

Sidings 
Possession

Possession

Possession

Possession

Through Road 
(Perturbation 
Siding)
Down & Up 
Portsmouth

Down and Up 
Portsmouth

Down & Up 
Portsmouth

Windmill Bridge Jn

Tulse Hill

Tulse Hill North Jn

Tulse Hill

Peckham Rye Jn

Peckham Rye Jn

Peckham Rye Jn

P2022/2912579

P2022/2909805 ***MULTIPART POSSESSION***

PART 1&3 TO S&C AT TULSE HILL FOR USE OF 
RRAP.

PART 2 CUTBACK TO ENABLE SHUNT MOVES AT 
TULSE HILL.

**************************



TRAINS TO TERMINATE AT TULSE HILL 
PLATFORM 3 AND SHUNT VIA VC165 GROUND 
POSITION LIGHT TO RE-START IN PLATFORM 4



PASSENGERS TRAVELLING BETWEEN LONDON 
BRIDGE, PECKHAM RYE JN AND TULSE HILL TO 
HAVE CROSS TICKET ACCEPTANCE ON TO TFL 
SERVICES



WORK: Capital Delivery - Vic4 Resignalling

EA1327
SO510
SO645
SO680

04/12/22

04/12/22

04/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

0115 Sun

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

2000 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Sidings 
Possession

Sidings 
Possession

Platforms 7-8

Down T&H/Down 
Tilbury
Up Tilbury/Up T&H

Up 
Tilbury/Fenchurch 
Street
Down Goods

Down and Up 
Connecting Line

Down Fenchurch 
Street/Tilbury

FMC Connecting 
Line
Down Ripple Lane
Chord
Up Ripple Lane 
Chord
Up & Down Loop

Exchange Sidings 
1-3

Up Goods

Up & Down 
Ockendon/Third 
Line
Platform 1A

Sidings 1-3

Down Through 
Sidings
Stora Sidings H7 
& H8
Sidings 1-4

Barking

Pitsea Jn

Barking Tilbury Line 
Jn West

Ripple Lane East Jn 
(Down 
Tilbury/Goods)
Upney Jn

Barking

Dagenham Dock

Ockendon

Freightliner Depot 
East End GF

Barking Tilbury Line 
Jn East

Grays

Upminster

Freightliner Depot 
East End GF

Ripple Lane

Ripple Lane West 
Yard

Barking

Barking Station 
Jn

Barking Tilbury 
Line Jn

Barking Tilbury 
Line Jn East

Barking Tilbury 
Line Jn West

Freightliner Depot
East End GF

Ockendon

Renwick Road Jn

Ripple Lane East 
Jn (Up 
Tibury/Goods)
Upminster

Freightliner Depot
West End GF

Ripple Lane

Ripple Lane West
Yard

P2022/2908532 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN GRAYS, PURFLEET, 
RAINHAM AND UPMINSTER AND BETWEEN 
PITSEA, GRAYS, OCKENDON AND UPMINSTER



NO ACCESS BETWEEN EAST HAM CS AND TAH 
FOR ARL

ARL TO STABLE IN BARKING PLATFORM 1 AND 
GOSPEL OAK PLATFORM 3



NO ACCESS TO/FROM SIDINGS AT RIPPLE LANE, 
DAGENHAM DOCK, PURFLEET, TILBURY AND 
THAMES GATEWAY



FREIGHT SERVICES TO BE RE-TIMED OR NOT TO 
RUN



ACCESS AVAILABLE TO/FROM EXCHANGE 
SIDINGS FROM HS1 FROM 2000 SUN

ISOLATION OF EXCHANGE SIDINGS TO BE LIFTED
BY 2000 SUN



2000 SUN END TIME IN CONNECTION WITH RHTT 
3S40



CD: E&P Mark 1 OLE

EA1370
EA1390
SO420

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0200 Sun

0015 Mon

0015 Mon

0015 Mon

0015 Mon

05/12/22

05/12/22

05/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0200 Mon

0200 Mon

0200 Mon

1000 Sun

1000 Sun

1000 Sun

0450 Mon

0450 Mon

0450 Mon

0450 Mon

Possession

Possession

Sidings 
Possession

Possession

Possession

Sidings 
Possession

Possession

Possession

Possession

Possession

Down & Up Main

Down and Up 
Tilbury

Down and Up 
Sidings

Platforms 1-3

Down and Up 
Main

Carriage Sidings

Platforms 2-4

Up & Down East 
Suffolk

Down and Up 
Lowestoft

Reedham Single

Leigh-on-Sea L/End

Pitsea

Pitsea

Shoeburyness

Shoeburyness

Shoeburyness

Lowestoft

Oulton Broad North 
Jn

Lowestoft

Reedham Jn

Laindon C/End

Stanford-le-Hope

Pitsea

Shoeburyness

Southend Central 
C/End

Shoeburyness

Lowestoft

Oulton Broad 
South

Reedham Jn

P2022/2908522

P2022/2908505

P2022/2880074

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN LAINDON/ STANFORD-LE-
HOPE AND LEIGH-ON-SEA



C2C SERVICES TO START/ TERMINATE IN 
LAINDON PLATFORM 2 (520AB, 519A TO BE LIVE)


PITSEA DOWN AND UP SIDINGS TO BE CLEAR OF 
STABLED TRAINS



Track S&C: Pitsea L/End Follow-up

RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN  SOUTHEND CENTRAL AND 
SHOEBURYNESS



C2C SERVICES TO USE PLATFORMS 1 AND 4 AT 
SOUTHEND CENTRAL



PANTOGRAPHS TO BE LOWERED ON STABLED 
ELECTRIC TRAINS IN SHOEBURYNESS 

ISOLATION OF SHOEBURYNESS CS TO BE LIFTED
AT 0900 SUN



Track PL: Thorpe Bay 6wk Follow-up

Maintenance: GE Cyclic Type 129A

EA1380
EA1390

EA1380

EA1430
EA1470
EA1510

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

04/12/22

05/12/22

05/12/22

05/12/22

05/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

0200 Sat

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

05/12/22

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

0505 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Sidings 
Possession

Down Goods 
Loop

Down and Up 
Main

Down Bury

Up & Down 
Newmarket

Up/Single/Down

Up & Down/Up 
Bury

Down Sidings

Bury St. Edmunds

Haughley Jn

Soham

Chippenham Jn

Dullingham

Chippenham Jn

Bury St. Edmunds

Bury St. Edmunds

Chippenham Jn

Coldham Lane Jn

Dullingham

Ely Dock Jn

Bury St. Edmunds

P2022/2911948 RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN IPSWICH AND CAMBRIDGE / 
ELY



4L27/28 TO BE DIVERTED VIA STRATFORD AND 
GE MAIN LINE OR BE RETIMED



FELIXSTOWE FREIGHT SERVICES TO BE 
DIVERTED VIA GEML / NLL AND WCML / ECML VIA 
CANONBURY AND HERTFORD LOOP



Signalling: Cambridge Area Resignalling Chippenham
Jn Renewal

EA1530
EA1540

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

03/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
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Possession Ref Possession 
Location from

Possession 
Location to

Blocked Line Protection
Type

Start End Traffic Remarks Work TypeLOR

Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

2330 Sat

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0205 Sun

0855 Sun

11/12/22

11/12/22

12/12/22

12/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

12/12/22

12/12/22

12/12/22

11/12/22

11/12/22

12/12/22

0855 Sun

0855 Sun

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0855 Sun

0855 Sun

0545 Sun

0345 Mon

0345 Mon

0345 Mon

0855 Sun

0855 Sun

0345 Mon

Possession

Possession

Possession

Possession

Possession

Possession

Possession

Possession

BLOCKED To
A/C Electric 
Trains
Possession

Possession

Possession

Possession

Possession

Possession

Down and Up 
Brent Curve

Down and Up 
Cricklewood 
Curve
Up & Down Relief

Up & Down Slow

Down Goods

Up Goods

Hendon Chord

Down and Up Fast

Down and Up 
Hendon

Down & Up Fast

Down and Up 
Canal Tunnel

Down and Up 
Tottenham

Down and Up 
Moorgate

Down and Up 
Slow

Down Carriage 
Loop

Down and Up 
Slow

Dudding Hill Jn

Dudding Hill Jn

Kentish Town Jn

Kentish Town Jn

Neasden Jn

Silkstream Jn

Mill Hill Broadway

Silkstream Jn

Radlett Jn

Belle Isle Jn

Junction Road Jn

Kentish Town Jn

Mill Hill Broadway

Cricklewood South 
Jn

Cricklewood South 
Jn

Brent Curve Jn

Cricklewood 
Curve Jn

Dock Jn North

Dock Jn South

Dudding Hill Jn

Hendon (London)

St. Pancras 
International

West Hampstead 
South Jn

West Hampstead 
North Jn

Canal Tunnels Jn

Carlton Road Jn

Farringdon

Kentish Town Jn

West Hampstead 
Thameslink

Kentish Town Jn

P2022/2911551 BEDFORD MAINTENANCE DELIVERY UNIT: 
CYCLICAL MAINTENANCE THAMESLINK CORE

WEST HAMPSTEAD PSB RECONTROL 
INTERLOCKING REHEARSALS: WEST 
HAMPSTEAD STAGE 3



2330 SAT TO 0205 SUN 

TRAINS TO TRAVEL OVER THE SLOW LINES.



0205 SUN TO 0855 SUN

THAMESLINK SERVICES TO START/TERMINATE 
AT MILL HILL BROADWAY RUNNING UNDER 
SINGLE LINE WORKING ARRANGEMENTS OVER 
THE DOWN FAST FROM RADLETT JN TO POINT 
OF OBSTRUCTION.



RAIL REPLACEMENT ROAD SERVICE TO 
OPERATE BETWEEN ST.PANCRAS AND MILL HILL 
BROADWAY.



0855 SUN TO 0345 MON

THAMESLINK NORTH SIDE SERVICES TO 
START/TERMINATE AT ST.PANCRAS HIGH LEVEL 
(4TPH). TRAINS TO TRAVEL OVER THE FAST 
LINES BETWEEN DOCK JN AND CRICKLEWOOD 
SOUTH JN.

EA1360
EA1370
LN3201
LN3210
LN3213
LN3214
LN3219
LN3222
SO280
SO400

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

10/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

37Week
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Network Rail
Anglia Route

Data freeze:
Previous freeze: EAS_V0_2022_V2

EAS - Section 7
Version 1.0

EAS_V1_2022

- End of Report -

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

0001 Sun

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

0830 Sun

Possession

Possession

Possession

Possession

Possession

Possession

Down 
Slow/Stamford 
(Platform 5)
Down 
March/Platform 7
Up March/Platform
6
Up Stamford 
(Platform 4)

March 
Independent

Down Fast

Two Way Goods 
Line

New England North

Peterborough North

Peterborough South

Peterborough

New England North

Peterborough 
Station

Fletton Jn

Kings Dyke

New England 
North

Peterborough

Peterborough 
South

Peterborough 
Station

P2022/2747036 TRACK MAINTENANCE PET 03

NO ACCESS TO/FROM NENE CS.

EA1560
LN101
LN135 100m23ch and 100m70ch

Track Maintenance
11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

11/12/22

Possession Ref Location from Location to Blocked Line Protn Type Start End Traffic Remarks Work TypeLOR
W2022/6777597
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